

DEENDAYAL PORT TRUST

MINUTES OF THE ITEM BY CIRCULATION ON 14-10-2020

SUB.: APPROVAL FOR THE ANTICIPATED VARIATION STATEMENT NO.4 FOR VARIATION IN TENDERED QUANTITY IN PART A-SL. NO. 1. AND SL. NO 2 ON ACCOUNT OF EXTENSION OF CONTRACT FOR FURTHER PERIOD UP TO TWO MONTHS FOR THE WORK OF "DREDGING IN THE NAVIGATIONAL CHANNEL & ALONGSIDE CARGO BERTHS/OIL JETTIES AT KANDLA PORT TRUST FOR THE YEAR 2017-20"

As circulated, the Trustees have accepted the Draft Resolution proposed and resolved as under :

Resolution No. 63

Dated : 23-10-2020

Resolved to approve as under:

- (a) To extend the existing dredging contract of "Dredging in the Navigational Channel & Alongside Cargo Berths/Oil Jetties at Kandla Port Trust for the year 2017-20" awarded to M/s Van Oord India Pvt. Ltd. for period up to two months from 30/10/2020 or till commencement of dredging operation by new contractor for the year 2020-23 at a cost of 18.07 Crores which is 5.35% above the awarded cost of Rs 338.01 Crores and 4.81% above the earlier approved cost of Rs 375.82 Crores (Board vide Resolution No. 15 dated 25/06/2020) is hereby approved { Annexure – 08 (P:26-33)} .
- (b) To authorize Chairman for foreclose the contract at any time when the new dredging tender is finalized and commencement of dredging operations by the new contractor for the year 2020-23 on or before the extended period of two months.
- (c) Due to the urgency cited, the Board also confirmed the above resolution.

Sd/-
Secretary
Deendayal Port Trust