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DEENDAYAL PORT TRUST
TENDERS / CONTRACTS UNDER INTEGRITY PACT
1.
MECHANICAL ENGINEERING DEPARTMENT












AS ON 31.01.2021    
	Sr. No.
	Name of work and location
	Estimated cost (Rs.) in lakh
	Tendered Cost (Rs.) in lakh
	% Above/ Below Schedule of Rates
	Agreement No. / Work Order No.
	Agency
	Date of commence-ment of work
	Time of completion
	Name & Address of the Engineer in Charge /
Engineer
	Remarks


	1.
	Supply, Installation & Commissioning of 6 ± 5% MW Wind Power Project in Gujarat on LSTK Basis with Comprehensive O&M


	8181.98
	6359.61
	18.91

Below
	EL/WK/2472/
480, 481, 482 & 483 dated 08/07/2016

(04 Nos. of work orders)
	M/s. Inox Wind Limited, Noida.
	08/07/2016
	Project Commenced on 29/03/2017 CAMC work commenced on 27/05/2017 Scheduled date of Completion is 26/05/2037
	Shri Susil Chandra Nahak, 

Dy. CME

	Comprehensive A.M.C. work in progress.

	2.
	Supply, Installation & Commissioning of 14 ± 5% MW Wind Power Project in Gujarat on LSTK Basis with Comprehensive O&M


	15570.46
	14446.38

9685.90 towards capital cost &4760.48 towards O&M Charges.
	7.22%

Below
	EL/WK/2491/
1816, 1817, 1818 & 1819 dated 19/04/2018

(04 Nos. of work orders)
	M/s. Suzlon Energy Limited, New Delhi
	15/09/2017
	Project Comm’ned on 30/03/2019 CAMC work commenced on 30/03/2019 Scheduled date of Completion is 29/03/2039
	Shri Susil Chandra Nahak, 

Dy. CME

	Work completed on 30/03/2019, 
Free maintenance period of two years is in progress. 

	3.
	Maintenance Contract of 3 Nos. ELL Wharf Cranes of 25T capacity 4 Rope of M/s. TIL make alongwith Grab inside Cargo Jetty Area for a period of 2 years.
	360.00
	394.20
	9.5% 

above
	EL/WK/2594/ 4050 dated 19/11/2020
LOI No. EL/AC/2594(a)/ 4157
	M/s. R.S. Electricals,
Gandhidham
	05/11/2020
	04/11/2022
	Shri Dana Manohar,  XEN(M)


	Work in progress.

	4
	Design, Manufacture, Supply Erection, Testing, Commissioning & Operation of 02 Nos .of 100 Ton or above capacity of Mobile Harbour Crane at Dry Cargo Berths, including Comprehensive AMC with Operation for a period of 05 years.
	9181.77
	Euro 79.31 Lakhs + customs Duty (Supply) 

Rs.20.10 crore (for CAMC) Total INR amount of Rs.93.15 crore (While evaluation of bid)
	0.73% 
below
	EL/WK/2504/531 dated 21/07/2017
	M/s. Italgru, s.r.l. Italy
	w.e.f. date of opening of letter of Credit (LC) 
	08 months from the date of opening of letter of credit (LC)
	Shri Dana Manohar,  XEN(M)


	CAMC work in progress.

	5.
	Repairs to 30 Mtr High Mast Towers & AMC of Area Lighting at inside Cargo Jetty Area for a period of Two Years.
	350.44
	312.60
	10.80% Below
	EL/AC/2538/138 dated 01/01/2020
	M/s. C.K. Electricals, Surat
	01/01/2020
	31/12/2021
	Shri Susil Chandra Nahak, 

Dy. CME

	Work is in progress. 

	6.
	Maintenance Contract of 03 Nos. 25T and 02 Nos. 16T capacity MBE make wharf cranes, along with Grabs for a period of two years at inside Cargo Jetty Area.
	632.40
	630.00
	0.38% below
	 EL/WK/2549(b)/ /516 dated 16/08/2019
	M/s. R. S. Electricals, Gandhidham
	16/08/2019
	15/08/2021
	Shri Dana Manohar,  XEN(M)


	Work is in progress.



	7.
	Maintenance contract of 4Nos of MUKAND Cranes of 12T (2Nos) & 16T (2Nos.)capacities ELL Cranes, Along with Grabs for a period of 2 yrs inside C Jetty area
	474.67
	364.80
	23.15% below
	EL/AC/2531 –(c)/410 dated 20/07/2019
	M/s. R. S. Electricals, Gandhidham
	20/07/2019
	19/07/2021


	Shri Dana Manohar,  XEN(M)


	Work is in progress.



	8.
	Up-gradation of Power Supply &Electrical accessories of CISF Complex” CISF complex work
	73.85
	58.38
	20.34%
	EL/WK/2508/270 dated 23/01/20
	M/s. C.K. Electricals,
	23/01/2020
	22/07/2020
	Shri Susil Chandra Nahak, Dy. CME, 
	Work in Progress.  Extension granted upto 22/12/2020.

	9.

	Revamping of 2 Nos. of TIL Make 25T ELL Crane No. 10 and 11 with latest version of VVVF Drives at Deendayal Port Trust.
	256.26
	204.00
	20.39% below
	EL/WK/2564/801 dated 14/08/2020
	M/s. Velox Automation Pvt. Ltd., Surat
	14/08/2020
	13/04/2021
	Shri Dana Manohar,  XEN(M),


	Work in progress.

	10.
	Annual maintenance Contract of Liebherr make HMC:- LHM 550- S/N:- 141143 & LHM 550-S/N:- 141169 for the period of two year at Berth No. 13 inside Cargo Jetty area.
	484.16
	312.00
	35.56% below
	EL/WK/2508/671 dated 20/07/2020
	M/s. R. S. Electricals, Gandhidham
	20/07/2020
	19/07/2022
	Shri Dana Manohar,  XEN(M)


	Work in Progress.

	11.
	Supply, Installation, Testing & Commissioning of Power Transformer at 66KV Switchyard.
	122.96
	127.65
	3.82% above
	LOI No. EL/AC/2537-I(e)/193 dated 07/03/2020
	M/s. Rajesh Power Services Pvt. Ltd, Ahmedabad
	07/03/2020
	06/11/2020
	Shri Susil Chandra Nahak, 

Dy. CME 
	Work in progress.  

	12.
	Improving and reconditioning of 66/11KV Switchyard and 66/11KV Substation – Strengthening of 66/11KV Switchyard & Substation at inside Cargo Jetty Area thereof.

	239.46
	224.41
	6.28% Below
	EL/WK/2543/412 dated 
18/11/2019
	M/s. Onix Structure Pvt. Ltd, Rajkot
	18/11/2019
	17/07/2020
	Shri Susil Chandra Nahak, 

Dy. CME
	Work is in progress.  Extension granted upto 09/01/2021.

	13.
	Restoration of power supply &   Re-Conditioning of Electrical installation at Berth No 13th & 15th at inside Cargo jetty Area.
	259.76
	186.36
	28.26% below
	EL/WK/2539/268 dated 23/01/2020


	M/s. C.K. Electricals, Surat
	23/01/2020
	22/09/2020
	Shri Susil Chandra Nahak, 

Dy. CME 
	Work in progress.

	14.
	Refurbishing of Power Supply system & Lighting system of entire Oil Jetty area.
	252.52
	174.44
	30.92% below
	EL/WK/2497/366 dated 04/02/2020
	M/s. C.K. Electricals, Surat
	06/02/2020
	05/10/2020
	Shri Susil Chandra Nahak, 

Dy. CME 
	Proposal for dropping the work has been processed. However, the scope of work is being reviewed to confirm whether any item of work can be executed or useful for other Port area.

	15.
	Providing lighting arrangements on the stretch of 4.5 Kilometres area from Kutch Salt to West Gate – 2.
	247.81
	134.59
	45.68% below
	EL/WK/2520/405 dated 28/05/2020
	M/s. Radadiya Paresh K, Rajkot
	28/05/2020
	27/11/2020
	Shri Susil Chandra Nahak, 

Dy. CME 
	Work in progress.

	16.
	Up gradation of TS-IV, 7th Berth, Marine Un-loader, OLD NDA Area- Strengthening of down Stream 11KV Substations at Cargo Jetty Area.
	322.14
	210.46
	34.67% below
	EL/WK/2542/368 dated 06/02/2020 
	M/s. GPI Projects Pvt. Ltd, Ahmedabad
	06/02/2020
	05/11/2020
	Shri Susil Chandra Nahak, 

Dy. CME 
	Work in progress.

Extension under process.

	17.
	Maintenance Contract for HT & LT Electrical Installations including substations,overhead Lines, Residential, Non-Residential, Hospital and School Buildings outside Cargo Jetty Area.
	398.48
	357.89
	10.18% below
	EL/WK/2557/383 dated 10/02/2020
	M/s. Sterling & Wilson Ltd
	10/02/2020
	09/02/2023
	Shri Susil Chandra Nahak, 

Dy. CME 
	Work in progress.

	18.
	Supply, installation, Testing & Commissioning of 3 Nos. of 800 KVA, 11/0.433 KV Dry Type Resin Cast Transformers.
	60.61
	48.51
	19.96% below
	EL/WK/2579/401 dated 26/05/2020
	M/s. N.K. Industrial Services, G’dham
	26/05/2020
	25/01/2021
	Shri Susil Chandra Nahak, 

Dy. CME 
	Work in progress.

	19.
	Operation and Maintenance of 66/11kV and 11/0.433kV Substation inside Cargo Jetty area at DPT, Kandla for a period of two years.
	312.46
	252.00
	19.35% below
	EL/WK/2626/562 dated 01/07/2020
	M/s. Ascent Electrical Engineers, Jamnagar
	01/07/2020
	30/06/2022
	Shri Susil Chandra Nahak, 

Dy. CME 
	Work in progress.

	20.
	Annual Rate contract for supply & laying of HT/LT underground cables at inside and outside cargo jetty area.
	261.18
	232.43
	11%
Below
	N.A.
	M/s. Onix Structure Pvt. Ltd., Rajkot
	N.A.
	N.A.
	Shri Susil Chandra Nahak, 

Dy. CME
	LOI issued o 18/11/2020

	21.
	Supply, Installation, Testing & commissioning of 11 KV overhead line from new port colony to SIPC Area
	64.01
	62.96
	1.64% below 
	EL/WK/2625/544 dated 29/06/2020
	M/s. Onix Structure Pvt. Ltd, Rajkot
	29/06/2020
	12/08/2020
	Shri Susil Chandra Nahak, 

Dy. CME
	Work in progress.

	22.
	Design, Supply, Installation, Erection, Testing and Commi-ssioning of DC Over Head/UG 11KV line for providing Power Supply to SIPC of DPT at Kandla
	533.38
	429.39
	19.50%
	N.A.
	M/s. Technisis
Faridabad
	N.A.
	N.A.
	Shri Susil Chandra Nahak, 
Dy. CME
	Letter of Intent issued to L1 bidder.

	23.

	Supply, Installation, Testing & Commissioning of five numbers 100 M.T. Capacity, Pit-less Type, fully electronic, Road Weighbridges with Five Years Comprehensive Maintenance contract after expiry of two years  guarantee Period.
	91.15
	74.85
	17.88%
below
	ML/WK/3942/
596 dated 16/12/2019
	M/s. Techno Scale Industries, Ahmedabad
	16/12/2019
	120 days i.e. 13/04/2020
	Shri Dana Manohar,  XEN(M)


	Work order issued on 16/12/2019 but could not be commenced due to pending of Civil Structure work by C.E. Department.



	24.
	Supply, Installation, Testing & Commissioning of 04 Nos. Pit-less Type, Electronic in-motion Railway Weigh bridges (15Kmph speed) of 140Mt capacities including comprehensive  Maintenance contract for a period of 05 years after guarantee period of 02 years. 
	150.79


	147.67
	(-)2.07%
Below
	No.ML/WK/3916-II/738  dated 05/01/2019
	M/s. Merit BMH Engg. Pvt. Ltd., E-1, TVK Industrial Estate, Guindy, Chennai - 600032
	05/01/2019
	120 days, i.e. 04/05/2019
	Shri Rajesh Road
(EIC)
	Work delayed due to non-clearance from Civil Engg. Dept. Rail level may change.  The materials have been received at site.


	25.
	Comprehensive Annual Maintenance Contract for Port owned five nos. of Pilot Launches, one no. Survey Launch & two nos. of Mooring Launches for a period of two years.
	435.70
	--
	--
	--
	--
	--
	24 Months
	Shri Rajdev Kumar
(EIC)
	The shortfall documents called from the parties has been received. Accordingly, the revised comparative statement prepared and the pre-audit report has been submitted for further scrutiny by the Finance Department

	26.
	Supply, installation, commissioning, operation and maintenance of 10 Nos. of T RCC Composite Weighbridges on Revenue sharing basis  inside custom bound area of DPT for a period of 10 years and buy-back of 15 Nos. Road Weighbridges.
	1392.74
	--
	--
	--
	--
	--
	10 years
	Shri Dana Manohar, SE(M)
	NIT issued on 29/12/2020 with pre-bid meeting scheduled on 08/01/2021.

	27.
	Development, Operation and Maintenance of Container Terminal at Berth Nos. 11 and 12 at Kandla Port on PPP Mode
	15981.00
	15981.00
	N.A.
	MS/WK/4003-V/357 dated.19/2/2016
	M/s. Kandla International Container Terminal
	29/02/2016
	15/02/2018
	Shri Susil Chandra Nahak, 
Dy. CME
	LOI issued. Concession Agreement signed on 29/02/2016.  Project fully commissioned on 15/02/2018.

	28.
	Appointment of Consultant for the work of Mechanization of handling of Fertilizers at Kandla Port
	166.67
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	Shri Susil Chandra Nahak, 
Dy. CME
	Project mode transferred from EPC to PPP mode. So, the services of existing Transaction Advisor appointed for PPP projects has been rendered.

	29.
	Supply, Erection, Testing & Commissioning of mechanized bagging and wagon loading facility for handling of fertilizers at Godown No. 34 inside CJA including Comprehensive Maintenance for a period of 06 years after expiry of guarantee period of 02 years and operation of 08 yrs. from the commissioning of the project.
	12094.14
	12232.53
	0.9% 
above 
	LoA issued vide MS/WK/4025-II/GIM-265 dated 31/03/2017
	M/s. RISHI Shipping, Gandhidham
	31/03/2017
	31/03/2018
	Shri Rajesh Road,
(EIC)
	LoA issued on 31/03/2017. The facility has been put into commercial operation w.e.f. 11/07/2018.

O&M contract is in effect.



	30.
	Mechanization of fertilizer handling facility at Berth No. 14, Deendayal Port
	27709.94
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Susil Chandra Nahak, 
Dy. CME
	As per the RoD held by Secretary (Shipping) at DPT on 02.01.2020, the project work for Mechanization of fertilizer handling at Berth No. 14 is to be carried out through PPP mode for which RFQ for the same has been invited.  SFC & DCA is submitted to Ministry on 17/10/2020.  The Project will be implemented in 2021-22 with completion period of 15 months.

	31.
	Appointment of Consultant for the work of Mechanization of handling of Coal (including pollution control measures) at Deendayal Port
	438.66
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Susil Chandra Nahak, 
Dy. CME
	Tender for appointment of PMC discharged twice in Mechanical Engineering Department & the same has been taken over by the Traffic Department.

	32.
	Appointment of Consultant for carrying out environmental impact assessment and environmental management plan studies for development of another ship-repairing facility at 
Vadinar, to obtain statutory clearances from State authorities & MoEF&CC.
	52.02
	35.10
	32.53%

Below
	LOA No. DD/WK/3050/EC/598 dated 08/12/2020.
	M/s. Envision Enviro Technologies Pvt. Ltd., Surat
	--
	12 Months
	Shri Shiva Mudliyar,

EIC (DD)
	LOA issued in favour of M/s. Envision Enviro Technologies Pvt. Ltd., Surat vide No. DD/WK/3050/EC/598 dated 08/12/2020.  The Agreement and Performance Security have been submitted by the party.

	33.
	Hiring of Ambulances on monthly basis for Deendayal Port Trust.
	80.99
	56.40
	30.37%

below
	DD/WK/2019 dated 17/12/2020
	M/s. Ganesh Travels,
Mundra
	17/12/2020
	60 months
	Shri Shiva Mudliyar,

EIC (DD)
	Work Order issued.


TENDERS / CONTRACTS UNDER INTEGRITY PACT
2.
OFF-SHORE OIL TERMINAL DEPARTMENT, VADINAR 




                                                                                                        AS ON 31.01.2021
	Sr. No
	Name of work & location
	Estimated Cost (Rs.) in Crore/ lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of comm-ence-ment of work
	Time of Comple-tion
	Name & Address of the Engineer In-charge / Engineer
	Remarks

	1

	Operation & Maintenance of Oil Spill Response equipments for a period of five years at Kandla & OOT, Vadinar.

Estimate: 

Rs. 7,97,20,000/-
	7.97 Cr.
	6.35 Cr
	20.32% below
	--
	M/s. Sadhav Shipping Ltd.,

Mumbai
	01/01/2019
	5 years
	Shri Narendra Naik,

ME (Gr. I),

OOT, Vadinar.
	Work Order issued vide No. OOT/ME/WK/3009-I/576 dated 26/12/2018.

	2
	Providing, Operating and Maintaining of 1 No. 32 seater bus and 1 No. 19 seater bus on hire basis for various activities at OOT, Vadinar for a period of three years.

Estimate:Rs.70,56,000/-
	0.71 Cr.
	0.699 Cr.
	0.899% below
	--
	M/s. New Divya Tours & Travels, Jamnagar.
	05/01/2019
	3 years
	Shri D.K. Hazra,

XEN (E&M)

OOT, Vadinar.

Shri Gopal Matha, JE (M)
	Work Order issued vide No. OOT/ME/WK/RM/6004-I/658 dated 04/01/2019.

	3
	Maintenance of beacons, leading lights & channel marking bouys in DPT waters at OOT-Vadinar for a period of three years.

Estimate: 

Rs. 70,02,000/-
	0.70 Cr.
	0.57 Cr.
	18.59%
	--
	M/s. Aeromarine Pvt. Ltd., Mumbai
	09/03/2020
	3 years
	Shri Narendra Naik,

ME (Gr. I),

OOT, Vadinar.
	Work Order issued vide No. OOT/ME/WK/RM/8009/1947 dated 03/03/2020.

	4.
	Construction of Jetty for Indian Coast Guard at Vadinar.

Estimate: 

Rs. 52,82,20,953/-


	52.82 Cr.
	--
	--
	--
	--
	--
	18 months
	Shri Vikash A.C.

XEN (Civil),

OOT, Vadinar

Shri M.A. Jadav,

AXEN(C)
	i)      Technical Bid opened and 4 (four) parties submitted their offers and Technical Bid is under scrutiny.
ii)     Tender is discharged re-invited.  Pre-Bid meeting held on 20/12/2019.
iii)    Reply to pre-bid query and corrigendum issued on 03/02/2020.  Price Bid opened on 29/05/2020.  Environment clearance by Coast Guard is pending.

	5
	Restoration of 450 KLD Sewage Treatment Plant on Turnkey basis with 5 years AMC.

Estimate: 

Rs. 1,54,52,800/-
	1.54 Cr.
	1,62
	5.01 % above
	--
	M/s. Shubham Inc., Ahmedabad.
	10/01/2020
	5 years
	Shri Vikash A.C.

XEN (Civil),

OOT, Vadinar

Shri S.C. Vishwas

AE (C)
	        Work Order issued vide No. OOT/C-NPS/GPCB/1234-I/666 dated 10/01/2020. 



	6.
	Engagement of Security Agency for providing watch and ward security supervisor and security guards at OOT, Vadinar.

Estimate: 

Rs. 1,03,05,216/-
	1.03 Cr.
	1.06 Cr.
	2.98%
above
	--
	M/s. Abhay Intelligence & Security Services, Vadodara.
	14/03/2020
	2 years
	Shri Vikash A.C.

XEN (Civil),

OOT, Vadinar

Shri S.C. Vishwas

AE (C)
	        Work Order issued vide No. OOT/C-WK/RM/4002/2001 dated 12/03/2020


	7.
	Providing, Operating and Maintaining of 02 Nos. of TATA Winger AC Ambulance at OOT, Vadinar for a period of 3 years.

Estimate: 

Rs. 61,71,120/-
	0.62 Cr.
	0.58
	6.01 % below 
	--
	M/s. Safari Travels, Balasinor
	07/03/2020
	3 years
	Shri Rajesh Roat,
XEN (E&M),

OOT, Vadinar

Shri Gopal Matha, JE (M)
	        Work Order issued vide No. OOT/ME/WK/6008/1795 dated 06/02/2020.



	8.
	Comprehensive AMC for electrical RM works at Colony and Jetty for a period of 3 years.

Estimate:

Rs. 1,03,32,000/-
	1.03 Cr.
	--
	--
	--
	--
	--
	3 years
	Shri Rajesh Roat

XEN (E&M)
	Price Bid opened on 01/12/2020 and under scrutiny.

	9.
	Providing Operating and Maintaining of 2 Nos. of 32 seater bus and 1 No. 19 seater bus on hire basis for various activities at OOT, Vadinar for a period of 3 years.

Estimate:

Rs. 1,40,90,000/-
	1.41 Cr.
	--
	--
	--
	--
	--
	3 years
	Shri Rajesh Roat

XEN (E&M)
	Technical bid opened on 10/11/2020 and under scrutiny.


TENDERS / CONTRACTS UNDER INTEGRITY PACT
3.
CIVIL ENGINEERING DEPARTMENT
                                                                                                                                       




AS ON 31.01.2021
	Sr.

No
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agree

ment

No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	1.

	Two years maintenance contract for railway track leading to Tuna from 0 to 11 Km DPT line (Take off point at 2.573 Km at GIM Yard to 13.54 Km including LC-1, LC-2.
	1.15 Cr.
	0.99 Cr.
	14% below
	HW/WK/2391-I/14(A) dated 02/02/2019
	N/s. Dharti Construction
	11/02/2019
	24 months
	Shri A.P. Trivedi, XEN(H)


	Work in progress.

	2.
	Two years maintenance contract for Non-Residential Building inside Cargo Jetty area (Civil Work). (HD-09/19)

	0.88 Cr.
	Part-A 

0.58

Part-B 

0.01

Neet

0.57  Cr.
	33.33% below
	HW/WK/2384/100 dated 13/04/2020
	M/s. Shree Ganesh Construction, Anjar
	24/04/2020
	24/04/2021

(12 months)
	Shri A.P. Trivedi, XEN(H)


	Work in progress.

	3.
	Two years maintenance contract for cleaning and sweeping of office building & surrounding outside at New Kandla.
	1.67 Cr.
	0.99 Cr.
	41.11%

Below
	HW/WK/ 2408 dated 30/07/2019
	M/s. Dhanjibhai K. Patel.
	30/07/2019
	29/07/2021

(24 months)
	Shri A.P. Trivedi, XEN(H)


	Work in progress.

	4.

	Annual Maintenance contract of Fender inside cargo jetty area (HD-01/19)
	1.28 Cr.

	1.51 Cr.
	18.35% above
	HW/WK/2375  dated 13/12/2019
	M/s. Patel Construction Co.
	13/12/2019
	12/12/2020

(12 months)
	Shri A.P. Trivedi, XEN(H)


	  Work in progress.

	5.
	Annual Maintenance contract for Godown inside cargo jetty area for two years(HD-03/19)
	1.96 Cr.


	1.28 Cr.
	34.44% below
	HW/WK/2375/ 338 dated 13/12/2019
	M/s. Mepabhai Mandan & Co.
	13/12/2019
	12/12/2021

(24 months)
	Shri A.P. Trivedi, XEN(H)


	Work in progress.  Anticipated variation 28% approved by the competent authority..

	6.
	Maintenance contract for quay and transit area inside cargo jetty area for two years (05/19)
	1.14 Cr.
	0.99 Cr.
	13.00% below
	HW/WK/2402 -II/236 dated 19/09/2019
	M/s. Mahesh Construction,

Adipur.
	18/09/2019
	17/09/2021

(24 months)
	Shri A.P. Trivedi, XEN(H)
	Work in progress.



	7.
	Tree plantation near offices other buildings along roads etc. including two years maintenance contract at New Kandla (HD-06/19)
	0.96 Cr.


	0.72  Cr.
	25.06%
	HW/WK/ 2380-I/99 dated 13/04/2020
	M/s. Dhanji K Patel, Anjar
	24/04/2020
	23/04/2022
(24 months)
	Shri A.P. Trivedi, XEN(H)


	Work in progress.


	8.
	Repairs and maintenance of pontoons and walk ways of passenger jetty No: 1 & 2 inside cargo jetty area at New Kandla (HD-07/19). 
	1.12 Cr.
	1.20 Cr.
	7.21% above
	HW/WK/2379-III /332 dated 05/12/2019
	M/s. Patel Construction Co.
	18/12/2019
	17/12/2020
(12 months)
	Shri A.P. Trivedi, XEN(H)


	Work in progress



	9.
	Providing screen wall of M.S. Structure to protect West Gate-III office Building from dust (HD-08/19).
	0.78 Cr.
	0.75 Cr.
	5.01% below
	HW/WK/ 2418/45 dated 06/02/2020
	M/. Viyuha Infrabuild, Adipur
	10/02/2020
	09/08/2020

(6 months)
	Shri A.P. Trivedi, XEN(H)


	Work in progress.
Extension approval of competent authority upto 31/12/2020

.

	10.
	Housekeeping and cleaning of office building inside Cargo Jetty Area for 2 years (HD-10/19).
	 0.54 Cr.
	0.41 Cr.
	23.43% below
	--
	M/s. Shree Ganesh Construction, Anjar
	--
	--
	Shri A.P. Trivedi, XEN(H)


	Price bid opened on 21/01/2021. TCN submitted for price bid

	11.
	Two years maintenance contract for office building outside Port area (Civil Work) HD-02/19
	0.89 Cr.
	0.64 Cr.
	27.27% below
	HW/WK/ 2336-I/339 dated 13/12/2019
	M/s. Mohit Construction
	13/12/2019
	12/12/2021

(24 months)
	Shri A.P. Trivedi, XEN(H)


	Work in progress.



	12.
	Improving the road network inside cargo jetty area.  Providing RCC paving HD-12/19
	8.01 Cr.
	5.05 Cr.
	39.02%
	HW/WK/ 2401-I/62 dated 24/02/2020
	M/s. Patel Construction Co., Gandhidham.
	11/03/2020
	10/03/2021
(12 months)
	Shri A.P. Trivedi, XEN(H)


	Work in progress.



	13.
	Improving the fendering arrangement inside cargo jetty area HD-14/19.
	2.85 Cr.
	3.54 Cr.

	24.39% above

	EG/WK/ 11140/822 dated 06/04/2020
	M/s. Patel Construction Co., Gandhidham.
	15/06/2020
	14/06/2021

12 months
	Shri A.P. Trivedi, XEN(H)


	Work in progress.

	14.
	Development of equipment to remove cargo / solid waste periodically from road to maintain high standard of hygienic and to avoid pollution and contamination of cargo in Port area HD-15/19.  
	1.34 Cr.
	0.64 Cr.
	52.31% below
	EG/WK/1145/851 dated 16/07/2020
	M/s. Patel Construction Co., Gandhidham.
	28/07/2020
	27/07/2021
	Shri A.P. Trivedi, XEN(H)


	Work in progress.

	15.
	Improving the road network inside cargo jetty area.  Providing Asphalt paving (Stage-II) HD-16/19
	7.34 Cr.
	5.78Cr.
	21.20%
Below
	EG/WK/ 11148/851 dated 29/04/2020
	M/s. Ravji Manji Soratia & Co.
	19/06/2020
	18/06/2020
(12 months)
	Shri A.P. Trivedi, XEN(H)


	Work in progress

	16.
	Up-gradation of open plot at Bunder Basin. HD-17/19
	7.97 Cr.
	6.35 Cr.
	20.31% below
	EG/WK/1143/828 dated 21/04/2020
	M/s. Krishna Construction.
	11/06/2020
	10/02/2021
	Shri A.P. Trivedi, XEN(H)


	Work in progress.

	17.
	Development of equipment for cleaning of all toilet block inside Orit area to maintain high standard of hygienic and to avoid pollution . (HD-20/19)


	1.88 Cr.
	1.16 Cr.
	38.04% below
	HW/WK/  2428/104 dated 21/04/2020
	M/s. Patel Construction Co.,

Gandhidham.
	04/05/2020
	03/05/2022
(24 months)
	Shri A.P. Trivedi, XEN(H)


	Work in progress.

	18.
	Improving the existing entry gates of cargo jetty construction of RCC fencing and RCC road for WG-II (Phase-VII)
	4.72 Cr.
	2.85 Cr.
	39.69% below
	HW/WK/ 2419-I/68 dated 27/02/2020
	M/s. Patel Construction Co.,

Gandhidham.
	11/03/2020
	10/03/2021

(12 months)
	Shri A.P. Trivedi, XEN(H)


	Work in progress.

	19.
	AMC for weigh bridges (Civil Work) inside Cargo Jetty Area
	0.71 Cr.
	NA
	NA
	NA
	NA
	NA
	NA
	Shri A.P. Trivedi, XEN(H)


	Proposal for discharge the tender and re-invite the same is under process

	20.
	Providing toilet block and drinking water facility in 66,40, 34 H area and on Berth No.13 & 15 in CJA under Swachh Bharat Abhiyan
	2.03 Cr.
	1.55 Cr.
	23.38% below
	HW/WK/ 2447/268 dated 28/10/2020
	M/s. Quality Constructions, 
Gandhidham.
	01/11/2020
	9 months
	Shri A.P. Trivedi, XEN(H)


	Work in progress.

	21.
	Providing portable container office at Berth No. 13 to 16 inside Cargo Jetty area.


	0.61 Cr.
	0.64 Cr.
	4.56%
Above
	HW/WK/ 2456/180 dated 10/07/2020
	M/s. Sanjay K. Sorathiya & Co.
	24/07/2020
	23/10/2020
	Shri A.P. Trivedi, XEN(H)


	Work in progress.  Variation submitted for approval of competent authority.

	22.
	AMC of Custom fencing wall and gates of Cargo Jetty and Bunder area.
	0.74 Cr.
	0.48 Cr.
	35.20% below
	HW/WK/ 2420/320 dated 25/01/2021
	M/s. Sanjay K. Sorathiya & Co.
	05/02/2021
	04/02/2021
	Shri A.P. Trivedi, XEN(H)


	Work order issued.

	23.
	Upgrading the road network of 66 hectare.
	17.42 Cr.
	12.73 Cr.
	28.95%
Below
	HW/WK/2476/239 dated 09/09/2020
	M/s. Bhimji Velji Sorathia Construction Pvt. Ltd., Gandhidham.
	23/09/2020
	22/09/2021
(12 months)
	Shri A.P. Trivedi, XEN(H)


	Work in progress.

	24.
	Maintenance contract for roads and RCC culverts inside CJA at New Kandla for 2 years.
	1.75 Cr.
	1.84 Cr.
	5.74% above
	NA
	M/s. Shree Ganesh Construction
	NA
	NA
	Shri A.P. Trivedi, XEN(H)


	Note submitted for L1 acceptance to the competent authority.

	25.
	Two years contract for cleaning of storm water drain inside Cargo Jetty area.


	0.80 Cr.
	0.42 Cr. 
	47.81% below
	EG/WK/1151/938 dated 09/07/2020
	M/s. Narayan Construction 
	29/07/2020
	23/07/2022
(24 months)
	Shri A.P. Trivedi, XEN(H)


	Work in progress.

	26.
	Development of plots, roads & SWD in 34 Ha area inside Cargo Jetty Area.
	57.08 Cr.
	36.60 Cr.
	35.89% below
	NA
	M/s. Bhimji Velji Soratia Construction P. Ltd.
	NA
	NA
	Shri A.P. Trivedi, XEN(H)


	LOA issued on 15/01/2021.

	27.
	Providing Screen wall surrounding the coal stacking yard inside Cargo Jetty Area of DPT


	18.63 Cr.
	NA
	NA
	NA
	NA
	NA
	NA
	Shri A.P. Trivedi, XEN(H)


	Submitted to competent authority for opening of price bid.

	28.
	Construction of 3 NOS. Toilet Blocks on Central Road inside cargo jetty area at New Kandla (HD-12/20)
	1.40 Cr.
	1.18 Cr.
	14.39% below
	HW/WK/2477/299 dated 15/12/2020
	M/s. Dharam Construction Co.
	28/12/2020
	11 months
	Shri A.P. Trivedi, XEN(H)


	Work in progress.

	29.
	Development of Parking yards for trucks/vehicles for pre checking of documents before arrival at gates along with aniclary facility like Canteen, Toilet block, Gairrage, Rest shelter and High mast tower etc, on North of Road leading to W.G.-I & II outside CJA.
	16.76 Cr. 
	13.41 Cr.
	19.97% below
	N.A.
	M/s. Mohandas V. Rajani
	N.A.
	N.A.
	Shri A.P. Trivedi, XEN(H)


	Proposal to discharge and re-invite tender sent to competent authority for approval.

	30.
	Upgradation of Plots, Roads &SWD behind Berth No. 7 to 10 inside Cargo Jetty area.
	8.20 Cr. 
	5.56 Cr.
	32.08% below
	N.A.
	M/s. Krishna Construction
	N.A.
	N.A.
	Shri A.P. Trivedi, XEN(H)


	Submitted for L1 acceptance to the competent authority.

	31.
	Construction of Dome Shaped Storage Sheds inside cargo jetty area – Phase-I
	46.53 Cr.
	35.21 Cr.
	24.32% below
	N.A.
	M/s. Patel Construction Co.
	N.A.
	N.A.
	Shri A.P. Trivedi, XEN(H)


	Price bid opened on 09/12/2020.  TCN for price bid submitted

	32.
	Development of Land in the West of Existing 66 hectare area for storage of cargo (Extension of custom bonded area)
	42.81 Cr.
	33.38 Cr.
	22.02% below
	N.A.
	M/s. Kalthia Engineering Construction Ltd.
	N.A.
	N.A.
	Shri A.P. Trivedi, XEN(H)


	LOA issued on 29/01/2021.

	33.
	Construction of watch tower inside cargo jetty area
	1.23 Cr. 
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri A.P. Trivedi, XEN(H)


	Approval for prequalification of bidder submitted to competent authority.

	34.
	Two years contract for supply and maintenance of railway tracks inside and outside Cargo Jetty Area for 2 years
	2.59 Cr.
	2.03 Cr.
	21.40% below
	N.A.
	M/s. Laxyo Entergy Ltd.
	N.A.
	N.A.
	Shri A.P. Trivedi, XEN(H)


	LOA issued on 20/01/2021.

	35.
	R/M of Maintenance Jetty - Repairs and Maintenance of Pontoons and Walkways of SNA Jetty and Flotila Jetty
	2.77 Cr.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri A.P. Trivedi, XEN(H)


	Technical bid opened on27/01/2021

	36.
	Two years maintenance contract for railway track leading to Tuna from 0 to 11 Km KPT line (Take off point at 2.573 Km at GIM Yard to 13.54 Km) including LC-1, LC-2
	1.19 Cr.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	XEN (H)
	Preliminary bid Schedule to be open on 26/02/2021

	37.
	Dredging in the Navigational Channel and alongside Cargo Berth / Oil Jetties at Kandla Port Trust (year 2017-20) Location at Kandla
	514.00 Cr.
	338.01 Cr.
	34.20% below
	LOA No. EG/ WK/ 5226/ 257 dated 04/07/2017 WO No. MW/ WK/ 8274-V/5195A dated 24/07/2017
	M/s. Van Oord India Pvt. Ltd., Mumbai
	03/07/2017
	36 months +

3 months (extension given upto 29/12/2020) + 2 months.
	M/s. AECOM India Pvt. Ltd., Haryana.

Shri A.P. Trivedi, XEN(H&D)


	Work in progress and extension work is valid upto 28/02/2021.  Further, two months extension processed for approval of competent  due to non-receipt of Security Clearance from the Ministry

	38.
	Appointment of Project Management Consultant (PMC) for capital & maintenance dredging work of DPT from firms / consortiums empanelled consultants from dredging work (Class-A, Category-A) by Indian Ports Association, New Delhi.
	6.36 Cr.
	5.38 Cr.
	15.32% below
	LOA No. EG/WK/6112 /333 dated 15/11/2019
	M/s. AECOM India Pvt. Ltd., Gurgaon
	25/11/2019
	36 months
	Shri A.P. Trivedi, XEN(H&D)


	Work in progress.

	39.
	Dredging in the Navigational Channel and alongside Cargo Berth / Oil Jetties at Deendayal Port Trust for the year 2020-23.   Location at Kandla.


	393.00 Cr
	--
	--
	--
	--
	--
	--
	M/s. AECOM India Pvt. Ltd., Haryana.

Shri A.P. Trivedi, XEN(H&D)


	Security Clearance of bidders from Ministry is awaited for opening of Price Bid.

	40.
	Supply and transportation of water at Kandla, Tuna and Gandhidham for a period of two years.
	0.94 Cr.
	0.66 Cr.
	30.51% below
	PL/WK/8358/1522 dated 20/11/2019.
	M/s. Premji Kanji Sorathia
	20/11/2019
	19/11/2021

(24 months)
	Shri Rajendra Prasad SE (PL)


	Work is in progress.



	41.
	Strengthening of RCC custom fencing wall of Oil Jetty and Providing CCTV lighting arrangement at Old Kandla - Strengthening of RCC Custom Fencing Wall.
	1.12 Cr.

Credit part

0.21 Cr.
	Part-A

0.76 Cr.

Part-B

0.01 Cr.
	31.29% below
	---
	M/s. Rajput Infrastructure Company,

Gandhidham.
	--
	--
	Shri Rajendra Prasad SE (PL)


	Work is in progress.



	42.
	Annual Maintenance Contract for the Buildings, Walkway, trestles, Fire Fighting, Pipelines, Garden inside and outside Oil Jetty area at Old Kandla
	1.29 Cr.

Credit part

0.50 Cr.
	--
	--
	---
	--
	--
	--
	Shri Rajendra Prasad SE (PL)


	Note submitted to Chairman for opening Price Bid.


	43.
	Improving Storm Water drainage system at Old Kandla


	2.32 Cr.
	--
	--
	---
	--
	--
	--
	Shri Rajendra Prasad SE (PL)
	Revised Pre-audit under process.

	44.
	Providing RCC drinking water tank.
	1.52 Cr.
	--
	--
	---
	--
	--
	--
	Shri Rajendra Prasad SE (PL)
	Revised Pre-Audit under corrections.

	45.
	Improving existing Oil Jetty structures at Oil Jetty No. 1, 2, 4
	8.20 Cr.
	8.08 Cr.
	1.55% below 
	Pl/WK/8421-I/2238 dated 10/06/2020
	M/s. Sarjan Construction Pvt. Ltd.
	20/06/2020
	18 months
	Shri Rajendra Prasad SE (PL)


	Work in progress.



	46.
	Maintenance Contract for cleaning of SWD along road sides for 2 years (J.N. road, link road, bye pass road & O/s CJA) at New Port Colony New Kandla (18-20)
	0.55 Cr.
	0.32 Cr.
	41.90%

Below
	RW/WK/7767-I/ dated 10/10/2019
	M/s. Vihat Const. Co., Adipur
	21/10/2019
	22/10/2021
	Shri Srinivas Rao,

SE (R)


	Work in progress.

	47.
	Maintenance Contract for Sanitation of New Port Colony New Kandla for year 19-20.

	0.98 Cr.
	0.66 Cr.
	32.40% below
	RW/WK/7784-I/45 dated 26/08/2019
	M/s. Vihat Const. Co., G'dham
	02/09/2019
	01/09/2021
	Shri Srinivas Rao,

SE (R)


	Work in progress

	48.
	Upgradation of road from  West Gate-I to road leading  to West Gate-II
	0.84 Cr.
	0.52 Cr.
	38.10% below
	RW/WK/7753-I/410 dated 18/05/2020
	M/s. Shree Ganesh Construction
	01/06/2020
	31/01/2021
	Shri Srinivas Rao,

SE (R)


	Work in progress

	49.
	Resurfacing of existing road from NH Junction  to Bye pass - KK Road Junction.


	8.19 Cr.
	5.91 Cr.
	27.78% below
	RW/WK/7777-I/616 dated 18/12/2020
	M/s. Mepabhai Mandan & Co., Adipur
	28/12/2020
	27/09/2021
	Shri Srinivas Rao,

SE (R)


	Work in progress.

	50.
	Maintenance Contract for Residential & Non-Residential Building at Port Colony, New Kandla for 2 years.
	1.59 Cr.
	1.06 Cr.
	33.30% below
	RW/WK/7790-I/509 dated 01/09/2020
	M/s. Rajput Infrastructure Co., Gandhidham.
	02/09/2020
	01/09/2022
	Shri Srinivas Rao,

SE (R)


	Work in progress

	51.
	Resurfacing of roads from WG-II to WG-III
	4.90 Cr.
	3.12 Cr.
	36.30% below
	RW/WK/7793-I/47 dated 19/01/2021
	M/s. Krishna Construction
	20/01/2021
	19/07/2021
	Shri Srinivas Rao,

SE (R)
	Work in progress.

	52.
	R/M of CISF Complex at New Kandla - Repairs to Toilet block at CISF Complex, New Kandla 
	0.50 Cr.
	0.45 Cr.
	11.01% below
	-
	M/s. Pars Enterprise, Gandhidham
	-
	-
	Shri Srinivas Rao,

SE (R)


	Price Bid opened on 20/01/2021.

	53.
	Resurfacing over roads inside New Port colony at Kandla 
	1.57 Cr.
	0.999 Cr.
	36.15% below
	-
	M/s. Krishna Construction
	-
	-
	Shri Srinivas Rao,

SE (R)
	Submitted for approval of L1 Offer.

	54.
	Resurfacing of Tuna Road
	3.90 Cr.
	2.63 Cr.
	32.56% below
	-
	M/s. Mepabhal Mandan & Co., Adipur
	-
	-
	Shri Srinivas Rao,

SE (R)


	Price Bid opened on 19/01/2021.

	55.
	Up -gradation of service road leading to west gate-I from zero point at Kandla
	3.83 Cr.
	-
	-
	-
	-
	-
	-
	Shri Srinivas Rao,

SE (R)


	Technical Bid opened on 16.01.2021.

	56.
	AMC for cleaning & house keeping works of DPT Hospital and isolation ward at Gopalpuri and Kandla (For two years)
	0.65 Cr. 
	0.46 Cr.
	29.01%

Below
	TW/WK/ 7735-I/192 dated 25/10/2018
	M/s. Praful A. Parmar
	10/11/2018
	09/11/2020
	Shri M.T. Gohel,

XEN (TD)

	Work extended upto 09/02/2021.

	57.
	Construction of Dr. Babsheb Ambedker Convention Centre, Gandhidham.
	33.08 Cr.
	28.83 Cr.
	12.84% below
	TW/WK/ 7715-I/410 dated 07/02/2019
	M/s. Dipesh Construction Co., Anjar
	15/02/2019
	14/02/2021
	Shri M.T. Gohel,

XEN (TD)

	Work in progress.

	58.
	Annual Maintenance Contract for Gardens at Shaktinagar & A.O Building for the period of 2 years
	0.61 Cr.
	0.41 Cr.
	34.51% below
	TW/WK/ 7734-/174 dated 02/11/2019
	M/s. Praful A. Parmar
	01/08/2019
	31/07/2021
	Shri M.T. Gohel,

XEN (TD)

	Work in progress.

	59.
	Modernization of AO Building at Gandhidham Stage -II
	1.26 Cr.
	0.89 Cr.
	29.60% below
	TW/WK    77717-I/345 dated 20/05/2020
	M/s. Pars Enterprise, Gandhidham.
	03/06/2020
	02/06/2022
	Shri M.T. Gohel,

XEN (TD)

	Work in progress.

	60.
	Annual Maintenance Contract for Sport Complex at Gopalpuri for the period of 2 years.
	0.65 Cr.
	0.42 Cr.
	35.35%
	TW/WK    7764-I/371 dated 14/04/2020
	M/s. Patel Construction Co.
	16/04/2020
	15/04/2022
	Shri M.T. Gohel,

XEN (TD)

	Work in progress.

	61.
	Annual Maintenance Contract for Residential Building of Port Colony, Gopalpuri and AO Building at Gandhidham.
	1.15 Cr.
	0.68 Cr.
	40.95% below
	TW/WK    7773/342 dated 13/03/2020
	M/s. Rajput Infrastructure, Gandhidham.
	13/03/2020
	12/03/2021
	Shri M.T. Gohel,

XEN (TD)

	Work in progress.

	62.
	AMC for Whitewashing, Distempering & Painting to Resi. & NRB at Gopalpuri. KDLB, Gandhidham & Adipur for the year 2019-20. (Re-invited)
	0.92 Cr.
	0.48 Cr.
	48.00% below
	--
	--
	--
	--
	Shri M.T. Gohel,

XEN (TD)

	Price bid opened on 25/01/2021.

	63.
	Maintenance of Public Health & Underground drainage at Gopalpuri Port Colony & KDLB Colony for the period of 2 years.
	2.52 Cr.
	1.33 Cr.
	47.12%

below 
	TW/WK    7757-I/229 dated 05/12/2019
	M/s. Patel Cons. Co.,

Gandhidham.
	09/12/2019
	08/12/2021
	Shri M.T. Gohel,

XEN (TD)

	Work in progress.

	64.
	Re-surfacing of Internal Road of Port Colony, Gopalpuri
	1.95 Cr.
	1.46 Cr.
	25.15% below
	TW/WK    7765 dated 19/09/2020
	M/s. Premji Kanji Sorathiya, Gandhidham.
	09/10/2020
	18/04/2021
	Shri M.T. Gohel,

XEN (TD)

	Work in progress.

	65.
	Strengthening of Canteen, Sub-station and Store at AO Building at Gandhidham.
	0.61 Cr.
	0.52 Cr.
	15.30% below
	TW/WK/   7769-I/319 dated 02/05/2020
	M/s. Santhoshi Builders.
	04/05/2020
	03/02/2021
	Shri K.J. Todermal
SE (C)

	Work in progress.

	66.
	Providing interlocking paving on both sides shoulders of roads of Gopalpuri
	1.45 Cr.
	0.76 Cr.
	48.19% below
	--
	M/s. Narayan Construction Co.
	--
	--
	Shri M.T. Gohel,

XEN (TD)

	Price Bid opened on 10/11/2020.

	67.
	Providing safely measures - providing compound wall and SWD in Gopalpuri Colony, Gandhidham.
	2.19 Cr.
	1.30 Cr.
	38.73% below
	TW/WK/7779-I/654 dated 02/11/2020
	M/s. Ankita Const.
	03/11/2020
	02/11/2021
	Shri M.T. Gohel,

XEN (TD)

	Work in progress.

	68.
	Modernization of Staff Club / Officer's Club at Gopalpuri
	2.15 Cr.
	1.82 Cr.
	15.57% below
	TW/WK/7781-I/621 dated 14/10/2020
	M/s. Dhanjibhai K. Patel, Anjar.
	14/10/2020
	13/10/2021
	Shri M.T. Gohel,

XEN (TD)

	Work in progress.

	69.
	R/M of Arboriculture / Horticulture work in public building at Gopalpuri and KDLB Colony for the year 2020-22.
	2.19 Cr.
	1.15 Cr.
	47.36% below
	TW/WK/7781-I/621 dated 14/10/2020
	M/s. Rajut Infrastructure, Gandhidham
	15/10/2020
	14/10/2022


	Shri M.T. Gohel,

XEN (TD)

	Work in progress

	70.
	Strengthening of Sewage, Drainage, SWD, Culvert network at Gopalpuri, KDLB Colony 
	2.98 Cr.
	-
	-
	-
	-
	-
	-
	Shri M.T. Gohil XEN(TD)
	Technical bid opened on 22/10/2020

	71.
	AMC for cleaning & House Keeping works of DTP Hospital and Isolation Ward at Gopalpuri and Kandla (For Two Years).

	1.62 Cr.
	0.85 Cr.
	47.70% below
	TW/WK/7798 dated 30/01/2021
	M/s. Patel Construction Co.,
Gandhidham.
	10/02/2021
	09/02/2023
	Shri M.T. Gohil XEN(TD)
	Work Order issued on 30/01/2021.

	72.
	Strengthening of Multi storey building with micro concreting, plinth protection at Gopalpuri 
	6.61 cr.
	4.26 Cr.
	35.41% below
	-
	M/s. Mohandas V. Rajani, Adipur
	-
	-
	Shri M.T. Gohil XEN(TD)
	Price Bid opened on 21/01/2021.

	73.
	AMC for AO building at Gandhidham
	0.71 Cr.
	0.45 Cr.
	36.36% below
	-
	M/s. Rajput Infrastructure Co., Gandhidham.
	-
	-
	Shri K. J. Todermal, SE(C )
	Price  Bid opened on 29/01/2021

	74
	Providing power supply arrangement for air conditioner units installed at AO Building, Gandhidham.
	0.62 Cr.
	-
	-
	-
	-
	-
	-
	Shri K. J. Todermal, SE(C )
	Technical Bid opened on 22/12/2020

	75.
	S/R to Quarters to Gopalpuri-Replacement of slabs, water proofing chajjas, walls etc.
	6.56 Cr.
	-
	-
	-
	-
	-
	-
	Shri M.T. Gohil XEN(TD)
	Technical Bid opened on 15/01/2021.

	76.
	Improvement of OSG Berth No. 11
	8.70 Cr.
	6.82 Cr.
	21.53% below
	CN-1/WK/ 2262-II/75(G) dated 19/02/2020
	M/s. Patel Construction Co., Gandhidham
	24/02/2020
	23/12/2020

10 months 


	Shri Srinivas Rao,

SE (C-I)


	Work in progress.

	77.
	Development of backup of Berth No. 12
	7.68 Cr.
	5.82 Cr.
	24.29% below
	CN/WK/  2266-II dated 03/03/2020
	M/s. Patel Construction Co., Gandhidham
	15/03/2020
	14/01/2021

10 months 


	Shri Srinivas Rao,

SE (C-I)


	Work in progress.

	78.
	Construction of 14th & 16th Berth for Multi Purpose Cargo  - Additional Piled Platform.
	83.05 Cr.
	64.03 Cr.
	22.89% 

below
	CN/WK/  2243 & 44-III/95(G) dated 06/06/2020
	M/s. Vijay Mistry Construction Pvt. Ltd., Ahmedabad.
	22/06/2020
	11 months 
	Shri Srinivas Rao,

SE (C-I)


	Work in progress.

	79.
	Retrofitting of existing Cargo Berth No. 7 (Panel 51 to 59)
	65.05 Cr.
	49.57 Cr.
	23.79% below
	CN/WK/  2273-IV/ Works/108 (G) dated 31/07/2020
	M/s. BMS-Marymatha JV., Surat.
	14/08/2020
	11 months 
	Shri Srinivas Rao,

SE (C-I)


	Work in progress.

	80.
	Construction of 16th Berth for Multi-purpose Cargo at Kandla (Other than Liquid - Improvement to Access Road for Serving to 15th and 16th Berths
	3.91 Cr.
	3.94 Cr.
	0.65% above
	CN-I/WK/2244/ Work dated 30/06/2020
	M/s. Dhanjibhai K. Patel, Anjar
	10/07/2020
	6 months 
	Shri Srinivas Rao,

SE (C-I)


	Work in progress.

	81.
	Mechanization of Fertilizer handling facility at Berth No. 14 - Development of additional Back-up area
	8.15 Cr.
	5.46 Cr.
	33.05% below
	CN-I/WK/2252-IV/Works/ 106(G) dated 22/07/2020
	M/s. M.G. Bhawnani, Gandhidham.
	23/07/2020
	8 months 
	Shri Srinivas Rao,

SE (C-I)


	Work in progress.

	82.
	Upgradation and strengthening of existing road from WG 2 to 16th Cargo Berth - Phase -I.
	69.18 Cr.
	--
	--
	--
	--
	--
	11 months
	Shri Srinivas Rao,

SE (C-I)


	The proposal for approval of L! bidder is under process.

	83.
	Construction of SWD and Cable Trench at backup of Beth No 11 & 12
	4.70 Cr.
	-
	-
	-
	-
	-
	10 months
	Shri K. Srinivasa Rao, S.E. (C-I)
	Technical bid opened on 27/01/2021

	84.
	Construction of Oil Jetty No.7 at Kandla
	44.59 Cr.
	42.40 Cr.
	 4.93% below 
	CN-I/WK/ 1553/81 dated 26/10/2015
	M/s.Kargwal Constructions Pvt. Ltd., Mumbai
	26/02/2020
	25/08/2022

18 months


	Shri Rajendra Prasad SE (P)

	Work in progress.

	85.
	Construction of Oil Jetty No.8 at Old Kandla
	110.84 Cr.
	99.08 Cr.
	 6.085% Below
	LOA No. EG/WK/ 9105/75 dated 28.02.2019
	M/s.Kargwal Constructions Pvt. Ltd., Mumbai
	--
	18 months
	Shri Rajendra Prasad SE (P) 


	EC clearance received from GOI and Table Paper processed for information of the Board.  After approval for the same, Work Order will be issued.

	86.
	Providing Legal, Technical and Financial transactions for all ongoing and future proposals of DPT on PPP / Captive Mode for the period of two years and further extendable for one year.
	3.27 Cr.
	1.98 Cr.
	39.25% below
	EW/WK/ 4759/TA/79 dated 10/10/2019
	M/s. Infrastructure  Development (Karnataka) Corpn. Ltd. (1deck)
	14/10/2019 as per work order
	2 years and further extendable for 1 year.
	Shri Srinivas Rao,

SE (D)


	Work in progress.

	87.
	Strengthening of existing Environmental Management Cell at DPT.  Appointment of Experts for two year and further extendable for one year.
	1.23 Cr.
	--
	--
	--
	--
	--
	--
	Shri Srinivas Rao,

SE (D)


	The Price Bid will be opened on 04/12/2020.  LOA issued on 04/01/2021 and work order is going to issue.

	88.
	Preparing and monitoring of Environmental Management Plan for DPT at Kandla. 
	4.08 Cr.
	2.52 Cr.
	38.17% below
	EW/WK/EMC/11023/ 2011-IV dated 05/12/2019
	M/s. Detox Corporation Pvt. Ltd.
	02/03/2020
	01/03/2023

3 years.
	Shri Srinivas Rao,

SE (D)


	Work in progress.



	89.
	Third Party inspection and quality assurance for the works costing more that Rs. 1.00 Cr. of Civil Engineering Department of DPT.


	1.35 Cr.
	--
	--
	--
	--
	--
	--
	Shri Rajendra Prasad,

SE (D)


	Pre-Audit Report approved by AAO (WA).  Shortfall documents have been received and modified comparative statement submitted on 01/02/2021.

	90.
	Appointment of Independent Engineer for the work of "Development of Marine Liquid Terminal Facilities consisting of SPM and two product jetties in DPT waters at OOT, Vadinar for handling Crude and Petroleum Products on Captive Use Basis.
	1.44 Cr.
	1.18 Cr.
	(-) 17.89%
	EW/WK/ 4823/(IE) / 109 dated 22/10/2019
	M/s. Rina Services,

s.p.A., Mumbai.
	01/11/2019
	42 months
	Shri Srinivas Rao,

SE (D)


	Work in progress.


TENDERS / CONTRACTS UNDER INTEGRITY PACT

6 .
MARINE DEPARTMENT






                                                                                      AS ON 31.01.2021
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh .
	Tendered Cost (Rs.) in Crore / lakh 
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commence-ment of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	1
	Hiring of 04 Nos. of 50/60 tonn Bollard Pull Tug on Charter/Rate per day for the period of ten years extendable further by one year.


	7.70 Cr. 

for each

Tug


	308.00 Cr. 


	19.89% below Estimated Cost - OSL Ltd.

20.08% below Estimated Cost - KNK Ship
	Executed on 14/10/2016

Executed on 10/07/2016
	Ocean Sparkle

Ltd, Hyderabad

KNK Ship

Management,

Mumbai


	1) 03/12/2016

2) 15/12/2016

3) 20/12/2016

4) 06/12/2016


	1) 03/12/2026

2) 15/12/2026

3) 20/12/2026

4) 06/12/2026


	Capt. Pradeep Mohanty,,

Deputy Conservator
Shri Sunilkumar,

Flotilla Supdt. 
	Board vide Resolution No. 56 in its meeting held on 12.08.2016 have approved to award the work to contractors. 

W.O. has been issued on 03/10/2016 & 22/09/2016.  
Integrity Pact Agreement signed.

	2
	Hiring of 01 Nos. of 60 T Bollard Pull Tug for a period of  Ten years extendable further by one year on time charter basis.
	9.00 Cr. 

per year
	90.03 Cr. 
	23.18%

below

estimated cost
	31/05/2018
	M/s. Polestar Maritime Ltd.

Mumbai
	30/05/2018
	29/05/2028
	Capt. Pradeep Mohanty,,

 COM, OOT, Vadinar.

Shri Nayak,

M.E. Gr.I
	LOA issued on 28/03/2018.

Work Order issued on 11/05/2018.

Integrity Pact Agreement signed.

	3
	Supply, installation and commissioning and AMC of Radiological Detection Equipment.
	30.11 Cr. 


	30.11 Cr. 
	30.11 Cr.
	--
	M/s. Electronics Corporation of India Ltd., Hyderabad
	31/01/2019
	24 months of supply  installation & commissioning.

 AMC 10 years after installation
	Capt. Pradeep Mohanty,,

Deputy Conservator.

Shri Sunilkumar,

Flotilla Supdt.
	LOA issued on 06/10/2018.

Work Order issued on 31/01/2019.

Integrity Pact Agreement signed.

	4.
	Hiring of 3 Nos. 60T Bollard Pull Tug ( 2 Nos. for Vadinar & 1 No. for Kandla) on Charter / Rate per day for the period of 10 years extendable further by one year.
	8.80 Cr.
Per Tug

Per Year
	352.1 Cr.
	9.17% below estimate of KNK Ship Ltd.

7.42% below estimate of OSL
	Executed on 06/01/2020

Executed on 06/01/2020
	M/s. KNK Ship

Management,

Mumbai

M/s. Ocean Sparkle Ltd., Hyderabad.


	20/03/2020
20/12/2019
	10 years.
	Capt. Pradeep Mohanty,,

 COM, OOT, Vadinar.


	LOA issued on 28/03/2018

Work Order issued on 11/05/2018

LOA issued on 28/03/2018

Work Order issued on 11/05/2018

	5.
	Supply, installation & Commissioning of Radiation Detection Panels RDP2 & RPD4 alongwith its Electronics
	59. 48 lakh
	59.48 lakhs
	--
	Executed on 07/01/2021
	M/s. Electronics Corporation of India Ltd., Hyderabad.
	21/12/2020
	04 months
	Capt. Pradeep Mohanty,
 Deputy Conservator.


	Work Order issued on 07/01/2020.

	6.
	Hiring of Hydrographic Survey Equipment on Board M.L. Nirikshak for 05 years at Kandla.
	2.62 Cr. 


	2.33 Cr.
	10.82%

below

estimated cost
	Executed on 22/10/2020
	M/s. Horizon Survey Company India Ltd., Mumbai
	--
	5 years
	Capt. Pradeep Mohanty,
Deputy Conservator.


	LOA issued on 14/12/2020.

Work Order issued on 05/01/2021.

Integrity Pact Agreement signed.

	7.
	Design, Consultation and supply of 2 Nos. of Steel Hull Mooring Launches.
	2.41 Cr.
	1.95 Cr.
	19.25% below
	Executed on 28/12/2020
	M/s. A.H. Wadia Boar Builders, Bilimora
	--
	5 years
	Capt. Pradeep Mohanty,
 Deputy Conservator.


	LOA issued on 14/12/2020.

Work Order issued on 05/01/2021.

Integrity Pact Agreement signed.


TENDERS / CONTRACTS UNDER INTEGRITY PACT

7.
GENERAL ADMINISTRATION DEPARTMENT


                                



                              AS ON 31.01.2021
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / Lakh
	Tendered Cost (Rs.) in Crore / Lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer In-charge / Engineer
	Remarks

	1.
	Hiring of brand new make and model of 2018 on "monthly hire basis" and made and model not earlier than1st January, 2017 on "as and when required basis" diesel vehicles to DPT for a period of 03 years
	8.86 Cr.
	8.23 Cr.
	4.34%
Below
	Executed.
	M/s. Shree Ganesh Travels, Mumdra


	01/01/2019
	30/06/2022
	Shri Piyush Parag,

Law Officer..

	Work in progress.

	2.
	Hiring of 11 Nos. 51+1 (seater) capacity of brand new 2019 model readymade diesel buses for transportation of DPT employees / CISF personnel and their children for a period of 04 years
	9.85 Cr.
	8.52 Cr.
	13.5% below
	Executed.

Work Order No. LB/WK/1083(Bus-2019)/65 dated 18/01/2020
	M/s. Rishabh Enterprises, Gandhidham.
	01/01/2020
	31/12/2023
	Shri Ravi K. Maheshwari,

Personnel Officer (I/c)
	Work in progress.




TENDERS / CONTRACTS UNDER INTEGRITY PACT

8.
MEDICAL DEPARTMENT









                                            AS ON 31.01.2021
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	1
	Supply of Allopathic, Homeopathic Ayurvedic medicines & surgical disposals through Outlets at Port Hospitals, New Kandla, Gopalpuri,

Adipur and Vadinar
	Estimated volume of yearly business

 7.80 Cr.
	Party offered 20% discount on the monthly bill amount.
	20% discount on the monthly bill amount.
	MH/SP/11/ 2016-17 dated 03/10/2017
	M/s. Mars Remedies, Jamnagar
	25/10/2017
	3 years extendable for six months on mutual consent on same discount terms and conditions.
	Dr. (Mrs.) K. Gandhi

Chief Medical Officer,

Port Hospital,

Gopalpuri 370240, Kutch District, Gujarat. 

	Nil


*****

TENDERS / CONTRACTS UNDER INTEGRITY PACT

5.
TRAFFIC DEPARTMENT










                
AS ON 31.01.2021
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer-in-charge / Engineer
	Remarks

	N  I  L




*****
TENDERS / CONTRACTS UNDER INTEGRITY PACT

9.
FINANCE DEPARTMENT









                                     AS ON 31.01.2021
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	..............  N I L   ...................




*****

