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DEENDAYAL PORT TRUST
TENDERS / CONTRACTS UNDER INTEGRITY PACT
1.
MECHANICAL ENGINEERING DEPARTMENT












AS ON 28.02.2022    
	Sr. No.
	Name of work and location
	Estimated cost (Rs.) in lakhs
	Tendered Cost (Rs.) in lakhs
	% Above/ Below Schedule of Rates
	Agreement No. / Work Order No.
	Agency
	Date of commence-ment of work
	Time of completion
	Name & Address of the Engineer in Charge
	Remarks

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11


	1
	Mechanization of fertilizer handling facility at Berth No. 14, Deendayal Port


	30028.00
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Susil Chandra Nahak,
Dy. CME,
	As per direction of Ministry, New MCA is to incorporated in the project under beading stage also.  Accordingly, previously unproved DCA changed as per MCA. The revised DCA is approved by competent authority.   RFP issued on dated 24.12.2021.

Due date of submission of bid 17/03/2022 security clearance of applicants has been sent to Ministry for approval.



	2


	Development, Operation and Maintenance of Container Terminal at Berth Nos. 11 and 12 at Kandla Port on PPP Mode
	15981.00
	15981.00
	N.A.
	MS/WK/4003-V/357 dtd.19/2/2016
	M/s. Kandla International Container Terminal
	29/02/2016
	15/02/2018
	Shri Susil Chandra Nahak,
Dy. CME,
	LOI issued. Concession Agreement signed on 29/02/2016.  Project fully commissioned on 15.02.2018.


	3
	Supply, Installation & Commissioning of 14 ± 5% MW Wind Power Project in Gujarat on LSTK Basis with Comprehensive O&M


	15570.46
	14446.38

9685.90 towards capital cost &4760.48 towards O&M Charges.
	7.22 Below
	EL/WK/2491/1816, 1817, 1818 & 1819 dated 19/04/2018

(04 Nos. of work orders)
	M/s. Suzlon Energy Limited, New Delhi
	15/09/2017
	Project Comm’ned on 30.03.2019 CAMC work commenced on 30.03.2019 Scheduled date of Completion is 29.03.2039

	Shri D.K.Hazra,

XEN (E)
	Comprehensive A.M.C. work in progress.



	4
	Supply, Erection, Testing & Commissioning of mechanized bagging and wagon loading facility for handling of fertilizers at Godown No. 34 inside CJA including Comprehensive Maintenance for a period of 06 years after expiry of guarantee period of 02 years and operation of 08 yrs. from the commissioning of the project.
	12094.14
	12232.53
	0.9% above the estimated cost
	LoA issued vide MS/WK/4025-II/GIM-265 dtd. 31.03.2017
	M/s. RISHI Shipping, Gandhidham
	31/03/2017
	31/03/2018
	Shri Rajesh Roat, (EIC)
	LoA issued on 31.03.2017. The facility has been put into commercial operation w.e.f. 11/07/2018.

O&M contract is in effect.



	5
	Design, Manufacture, Supply Erection, Testing, Commissioning &Operation of 02 Nos .of 100 Ton or above capacity of Mobile Harbour Crane at Dry Cargo Berths, including Comprehensive AMC with Operation for a period of 05 years.
	9181.77
	Euro 79.31 Lakhs + customs Duty (Supply) 

Rs.20.10 crore (for CAMC) Total INR amount of Rs.93.15 crore (While evaluation of bid)
	0.73% below
	EL/WK/2504/531 dated 21/07/2017
	M/s. Italgru, s.r.l. Italy
	w.e.f. date of opening of letter of Credit(LC)
	08 months from the date of opening of letter of credit (LC)
	Shri Dana Manohar,  XEN(M),DPT


	CAMC work in progress.


	6
	Supply, Installation & Commissioning of 6 ± 5% MW Wind Power Project in Gujarat on LSTK Basis with Comprehensive O&M


	8181.98
	6359.61
	18.91

Below
	EL/WK/2472/480, 481, 482 & 483 dated 08/07/2016

(04 Nos. of work orders)
	M/s. Inox Wind Limited, Noida.
	08/07/2016
	Project Comm’ned on 29.03.2017 CAMC work commenced on 27.05.2017 Scheduled date of Completion is 26.05.2037
	Shri D.K. Hazra, XEN(E)
	Comprehensive A.M.C. work in progress.

	7
	Revamping and upgradation of Fire fighting system and associated facilities at Oil jetty area-Supply, Installation, Testing and commissioning of Water Pump Set/Water Pumping System including AMC for a period of 5 Years thereof at Oil Jetty Area of Deendayal Port-Kandla. (Phase-I work)
	3701.80 

with credit item of 

Rs. 324.80
	--
	--
	--
	--
	--
	12 months for EPC Contract & 5 years of CAMC
	Shri Mani Pushpak Sethi

Superintending Engineer (M)
	Online Part-I of the tender opened on 23/02/2022.


	8


	Supply, installation, testing & commissioning of Sprinkling System for coal dust suppression in 34-hectare coal yard with five Years Operation & Comprehensive Maintenance contract
	2811.33
	2447.98
	12.92% Below
	MS/WK/4046-I/GIM/592 dated 18/02/2022
	M/s Omkar Enterprise, Ahmedabad
	--
	1 year supply & installation, and, 5 years O&M
	Shri M.P. Sethi,
SE (M)
	Work order issued on 18/02/2022.

	9


	Outsourcing of 02 Nos. each Truck Mounted Mist Cannon system, and, Truck Mounted Road Sweeper system, along with comprehensive operation & maintenance, for the period of three years at DPT`
	892.73
	1018.80
	14.12% above
	MS/WK/4047/GIM-542 Dated 21/12/2021
	M/s Sambhav Corporation, Ahmedabad
	--
	3 years
	Shri Mani Pushpak Sethi

Superintending Engineer (M)
	Work in Progress

	10
	Maintenance contract of 03 nos. 25T and 02 nos. 16 T capacity MB# crane wharf cranes, alongwith grabs for a period of 2 years at inside cargo jetty area
	742.00
	Rs. 704.89
	5.00% below
	LOI No. EL/WK/2691/947 dated 25.02.2022
	M/s. R. S. Electricals, Gandhidham
	16.02.2022
	24 months
	Shri Dana Manohar, XEN(M)
	AMC in progress

	11
	Maintenance Contract of 03 Nos. 25T and 02 Nos. 16T capacity MBE make wharf cranes, along with Grabs for a period of two years at inside Cargo Jetty Area.
	632.40
	630.00
	0.38% below
	EL/AC/2549(b)/516 dated 16/08/2019
	M/s. R. S. Electricals, Gandhidham
	16/08/2019
	15/08/2021 (extended for further six months of date of issue of work order for new contract, which ever is earlier)
	Shri Dana Manohar,  XEN(M),


	AMC in progress.



	12
	Maintenance contract of 2 Nos. ITALGRU make Harbour Mobile Crane  of 63T capacity along with 6 nos. of grabs and comprehensive maintenance of Hydraulic (suspension and winch) pumps inside cargo jetty area for period of two years 
	570.00
	432.00
	24.21%
	LOI No. EL/AC/2702/650dated 05-01-2022
	M/s. Italgru India Pvt. Ltd., New Delhi
	01-01-2023
	31-12-2023
	Shri Dana Manohar,  XEN(M),

Deendayal Port Trust
	AMC in progress

	13
	Design, Supply, Installation, Erection, Testing and Commissioning of DC Over Head/UG 11KV line for providing Power Supply to SIPC of DPT at Kandla


	533.38
	429.39
	19.50% below
	EL/WK/2613/4497 dated 05.02.21
	M/s.TechnisysEng.Pvt. Ltd, Ahmedabad
	05.02.2021
	Provisional extension up to 04.08.2021
	Shri D.K.Hazra,  XEN(E)
	Work in Progress

	14
	Annual maintenance Contract of Liebherr make HMC:- LHM 550- S/N:- 141143 & LHM 550-S/N:- 141169 for the period of two year at Berth No. 13 inside Cargo Jetty area.

	484.16
	312.00
	35.56% below
	EL/WK/2553/671 dated 20.07.2020
	M/s. R.S. Electricals, Gandhidham
	20.07.2020
	19.07.2022
	Shri Dana Manohar,  XEN(M),


	AMC in progress



	15
	Procurement of 470-500 watt LED light fitting for 30 meter  high mast tower
	483.75
	247.75
	48.84% below
	SO No. EL/AD/2645BID/710 dated 21-01-2022
	M/s. Powerline, Vadodara
	Supply Order No. EL/AC/2645BID/710 dated 21-01-22 is issued
	90 days from issue of supply order No. EL/AC/2645BID/710 dated 21-01-22
	Shri D.K.Hazra,  XEN(E)
	Supply order No. EL/AC/2645BID/710 dated 21-01-2022

	16
	Comprehensive Annual Maintenance Contract for Port owned five nos. of Pilot Launches, one no. Survey Launch & two nos. of Mooring Launches for a period of two years.
	435.70
	349.40
	(-)19.81% below
	W.O. No. ML/WK/3992/97 dated 18.03.2021
	M/s. SSR Marine Services Pvt. Ltd., Thane
	18.03.2021
	24 Months
	Shri Rajdeep Marine Engineer Gr.I


	 Work in Progress.

	17


	Special Repairs to SFDD Phase-VI self docking to Pontoon 5 & 6
	434.99
	--
	--
	--
	--
	--
	--
	Shri Rajesh Roat
E.I.C.(DD)
	Online tenders opened on 16/12/2021 and shortfall documents / clarifications have been called which are under scrutiny.


	18
	Comprehensive AMC of Mech works and equipment
	431.40
	411.60
	4.59% Below
	MS/WK/4048

Dated 14/01/2022
	M/s. Rukmani Engineering & Technical Solutions Gandhidham

	--
	5 years
	Shri Mani Pushpak Sethi

Superintending Engineer (M)
	Work order issued on 14.01.2022

	19
	Supply, Installation, Testing and Commissioning of High Mast Lighting Tower at Berth No. 14.
	401.08
	277.75
	30.75%
	EL/WK/2655-work/745 dated 27-01-2022
	M/s. Vishal Electricals, B-4, Hans Plaza, Ambedkar Road, Ghaziabad 201001

	
	10 Months from issue of work order
	Shri Chitrang  

Vyas, 

AXEN(E)
	Work order issued on 27-01-2022

	20
	Comprehensive Annual Maintenance Contract for Channel Marking, Dumping and Mooring Buoys in the Kandla Channel along with operation & Maintenance of Heave up Barge Bhimsen for a period of three years.
	 400.50
	--
	--
	--
	--
	--
	36 months 
	Shri Mani Pushpak Sethi

Superintending Engineer (M)
	Tender hosted on website on 23/02/2022.

	21
	Maintenance Contract for HT & LT Electrical, installation including substations, overhead Lines, Residential,  Non-Residential, Hospital and School Buildings outside Cargo Jetty Area.
	398.48
	357.89
	10.18% below
	EL/WK/2557/383 Dated 10.02.2020
	M/s. Sterling & Wilson Ltd
	10.02.2020
	09.02.2023
	Shri D.K.Hazra,  XEN(E)
	AMC is in progress.

	22
	Maintenance Contract of 3 Nos. ELL Wharf Cranes of 25T capacity 4 Rope of M/s. TIL make alongwith Grab inside Cargo Jetty Area for a period of 2 years.
	360.00
	394.20
	9.5% above
	EL/WK/2594/4050 dated 19.11.2020

LOI No. EL/AC/2594(a)/4157 dt. 05.11.2020
	M/s. R.S. Electricals, Gandhidham
	05/11/2020
	04/11/2022
	Shri Dana Manohar,  XEN(M),


	AMC in progress.

	23
	Repairs to 30 Mtr High Mast Towers & AMC of Area Lighting at inside Cargo Jetty Area for a period of Two Years.


	350.44
	312.60
	10.80% Below
	EL/AC/2538/138 dated 01.01.20
	M/s. C.K. Electricals, Surat
	--
	Granted up to 31.03.2022
	Shri D.K. Hazra, XEN (E)
	AMC in progress.  Extension granted upto 31-03-2022 or till finalization of new tender, whichever is earlier.

	24
	Replacement of slew bearing of MBE Crane No.4 at berth No.4 inside Cargo Jetty Area
	313.33
	Rs.295.00
	5.85% below
	LOI No. EL/WK/2671/946 dated 25-02-2022
	M/s. R. S. Electricals, Gandhidham
	Not commenced.
	03 months from the issue of work order
	Shri Dana Manohar, XEN(M)
	LOI No. EL/WK/2671/ 946 dated 25-02-2022


	25


	Operation and Maintenance of 66/11kV and 11/0.433kV Substation inside Cargo Jetty area at DPT, Kandla for a period of two yrs.
	312.46
	252.00
	19.35% below
	EL/WK/2626/562 dated 1.7.2020
	M/s. Ascent Electri. Engineers, Jamnagar
	01/07/2020
	30/06/2022
	Shri D.K.Hazra,  XEN(E)
	AMC is in progress.



	26


	Annual Rate contract for supply & laying of HT/LT underground cables at inside and outside cargo jetty area.

	261.18
	232.43
	11% below
	EL/WK/2608/1295 dated 

05-04-21
	M/s. Onix Structure Pvt. Ltd, Rajkot
	05-04-2021
	04-04-2021
	Shri D.K.Hazra,  XEN(E)
	ARC is in progress.

	27


	Major Repair Work of Heave Up Barge Bhimsen.
	166.77
	--
	--
	--
	--
	--
	120 days
	Shri Rajdeep Marine Engineer Gr.I


	Tender opened on 17/11/2021.  Price bids of technically qualified bidders opened on 25/02/2022.

	28
	Appointment of Consultant for the work of Mechanization of handling of Fertilizers at Kandla Port
	166.67
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	Shri Susil Chandra Nahak, Dy. CME,
	Project mode transferred from EPC to PPP mode. So, the services of existing Transaction Advisor (TA) appointed for PPP projects has been rendered.


	29
	Supply, Installation, Testing & Commissioning of 01 no. Kirloskar Make Vertical Turbine Fire Fighting pump - Diesel engine driven located at cargo jetty area No- 01” through Authorized dealer of Kirloskar Brothers Ltd. or OEM

	157.08
	160.16
	(+)1.96%
	W.O, No. ML/WK/4037/

350 Dtd. 21/11/2021
	M/s. Jay Project,

Vadodara
	21.11.2021
	180 days
	Shri Mani Pushpak Sethi

Superintending Engineer (M)
	Work commenced from 21.11.2021

Work in progress.



	30


	Maintenance contract for Air conditioners and Water coolers installed at Various places at Kandla, Gopalpuri and Gandhidham Area for period of three years.

	154.92
	139.22
	(-) 10.14%
	No. DD/WK/4309/338 dated 04.08.2021
	M/s. Inspection & Engineering Services, Ahmedabad
	04.08.2021
	3 years
	Shri Rajesh Roat
E.I.C.(DD)
	Work in Progress.

	31
	Supply, Installation, Testing & Commissioning of 04 Nos. Pit-less Type, Electronic in-motion Railway Weighbridges (15Kmph speed) of 140Mt capacities including comprehensive  Maintenance contract for a period of 05 years after guarantee period of 02 years. 
	150.79


	147.67
	(-)2.07%
	W.O. No.ML/WK/3916-II/738  Dtd. 05/01/2019
	M/s. Merit BMH Engg. Pvt. Ltd., E-1, TVK Industrial Estate, Guindy, Chennai - 600032
	05/01/2019
	120 days, i.e. 04/05/2019.  
Further,

extension has been granted from 5.05.2019 to31.01.2021 or 120 days after site clearance from upgradation of existing Rail Network inside Cargo Jetty area, whichever is later as per recommendations of the variation committee.

	Shri Rajesh Roat,

E.I.C. (Railway In-motion weigh Bridge)


	Work Completed CAMC started

	32
	Replacement of existing feeder pillar of High Mast & Lattice Towers with FRP Feeder Pillar
	109.59
	107.97
	44.99% below
	EL/WK/1948/1253 DT. 26.03.21
	M/s.Rajdeep Electricals Pvt. Ltd, G’dham
	31.03.2021
	21-01-2022 provisional extension

	Shri Chitrang  Vyas,

AXEN(E)
	Work is in progress.

	33
	Supply, Installation, Testing & Commissioning of five numbers 100 M.T. Capacity, Pit-less Type, fully electronic, Road Weighbridges with Five Years Comprehensive Maintenance contract after expiry of two years  guarantee Period.

	91.15
	74.85
	NA.
	ML/WK/3942/596 dated 16.12.2019
	M/s. Techno Scale Industries, Ahmedabad
	16.12.2019
	120 days i.e. 13.04.2020
	Shri Mani Pushpak Sethi

Superintending Engineer (M)
	Board has approved the proposal for outsourcing of weigh bridges and accordingly, the competent authority has approved for cancellation of work order and pre-closure of contract.

	34
	Appointment of Consultant for the study & preparation of Techno-Economical Feasibility report for the mechanized handling of bulk cargo at Deendayal Port


	56.00
	-
	-
	-
	-
	-
	-
	Shri Mani Pushpak Sethi

Superintending Engineer (M)
	Technical Bid opened on 15/02/2022.

Technical Bids are under scrutiny.



	35
	Appointment of Consultant for carrying out environmental impact assessment and environmental management plan studies for development of another ship-repairing facility at 
Vadinar, to obtain statutory clearances from State authorities & MoEF&CC.
	52.02
	35.10
	(-)

32.53%

below
	No. DD/WK/3050/EC/598 dated 8.12.2020.
	M/s. Envision Enviro Technologies Pvt. Ltd., Surat
	08/12/2020
	12

Months
	Shri Rajesh Roat
E.I.C.(DD)
	Work-in-progress.



	36
	Sand blasting and painting work of various structure of steel Floating Dry  Cock.
	48.53
	43.19
	(-) 8.33%
	DD/WK/3061/123 dated 10.03.2021


	M/s. Marine Services, Thane
	10.03.2021
	180 days
	Shri Rajesh Roat
E.I.C.(DD)
	Work in Progress.

	37
	Sell of renewable power generated from DPT’s 14.7 MW wind power plant on Medium Term Open Access basis through tariff based competitive bidding through auction.
	Rs. 4.26 per unit
	Rs. 4.27per unit
	-
	LOI No. EL/C/2688/1158, dated 10.11.2021


	M/s. UPL Ltd. GIDC Jhagadia- Bharuch
	-
	-
	Shri D.K.Hazra,  XEN(E)
	MTOA has been extended with GETCO on 29-12-2021


TENDERS / CONTRACTS UNDER INTEGRITY PACT
2.
OFF-SHORE OIL TERMINAL DEPARTMENT, VADINAR 




                                                                                                        AS ON 28.02.2022
	Sr. No
	Name of work & location
	Estimated Cost (Rs.) in Crore/ lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of comm-ence-ment of work
	Time of Comple-tion
	Name & Address of the Engineer In-charge / Engineer

	Remarks

	1.
	Construction of Jetty for Indian Coast Guard at Vadinar.

Estimate: 

Rs. 52,82,20,953/-


	52.82 Cr.
	49.32 Cr.
	6.62% below
	No. OOT/C-WK/CG/(Jetty)/293 dated 26/03/2020.
	M/s. Parsh Construction and Foundations Pvt. Ltd., Mumbai
	26/03/2021
	18 months
	Shri Vikash A.C.

XEN (Civil),


	Work Order issued vide No. OOT/C-WK/CG/(Jetty)/293 dated 26/03/2020.
The physical progress of the work is 15.25% and financial progress is 0.89%



	2.
	Hiring of 2 Nos. Steel Hull Mooring Launches with Crew and Mooring Gang at OOT, Vadinar for the period of Five (05) years.

Estimate: 

Rs. 12,53,49,780/-
	12.53 Cr.
	9.12 Cr.
	27.21 % below 
	OOT/ME/WK/8017/484

dated 21/05/2021.


	M/s. Knowledge Marine & Engineering Works Ltd., Mumbai
	--
	5 years
	Shri Narendra Naik, 

ME Gr. I.
	 Work Order issued vide No. OOT/ME/WK/8017/484 
dated 21/05/2021..



	3.

	Operation & Maintenance of Oil Spill Response equipments for a period of five years at Kandla & OOT, Vadinar.

Estimate: 

Rs. 7,97,20,000/-
	7.97 Cr.
	6.35 Cr
	20.32% below
	No. OOT/ME/WK/3009-I/576 dated 26/12/2018.
	M/s. Sadhav Shipping Ltd.,

Mumbai
	01/01/2019
	5 years
	Shri Narendra Naik,

ME (Gr. I),


	Work Order issued vide No. OOT/ME/WK/3009-I/576 dated 26/12/2018.

	4.
	Painting work for residential and Non-residential buildings Port Colony at Vadinar

	2.58 Cr,
	1.61 Cr.
	37.66%

Below
	OOT/C-WK/ RM/4049/ 656
dated 06/09/2021
	M/s. Shreeji

Enterprise

Gondal
	19/07/2021
	18 Months
	Shri Vikash A.C.

XEN (Civil),


	Work Order  issued vide OOT/C-WK/RM/4049/656
dated 06/09/2021

	5.
	Restoration of 450 KLD Sewage Treatment Plant on Turnkey basis with 5 years AMC.

Estimate: 

Rs. 1,54,52,800/-
	1.54 Cr.
	1.62 Cr.
	5.01 % above
	OOT/C-NPS/GPCB/1234-I/666 dated 10/01/2020. 


	M/s. Shubham Inc., Ahmedabad.
	10/01/2020
	5 years
	Shri Vikash A.C.

XEN (Civil),


	 Work Order issued vide No. OOT/C-NPS/GPCB/1234-I/666 dated 10/01/2020. 



	6.
	Providing Operating and Maintaining of 2 Nos. of 32 seater bus and 1 No. 19 seater bus on hire basis for various activities at OOT, Vadinar for a period of 3 years.

Estimate:

Rs. 1,40,90,000/-
	1.41 Cr.
	1.44 Cr.
	2.83% above
	 OOT/ME-WK/RM/6004/239 dated 04/03/2021.
	M/s. Safari Travels,

Balasinor
	05/03/2021
	3 years
	Shri Surya Kant Kesari,

XEN (E&M),


	 Work Order issued vide No. OOT/ME-WK/RM/6004/239 dated 04/03/2021.

	7.
	Engagement of Security Agency for providing watch and ward security supervisor and security guards at OOT, Vadinar.

Estimate: 

Rs. 1,03,05,216/-
	1.03 Cr.
	1.06 Cr.
	2.98%

above
	OOT/C-WK/RM/4002/2001 dated 12/03/2020


	M/s. Abhay Intelligence & Security Services, Vadodara.
	14/03/2020
	2 years
	Shri Vikash A.C.

XEN (Civil),


	 Work Order issued vide No. OOT/C-WK/RM/4002/2001 dated 12/03/2020



	8.
	Comprehensive AMC for electrical RM works at Colony and Jetty for a period of 3 years.

Estimate:

Rs. 1,03,32,000/-
	1.03 Cr.
	1.03 Cr.
	0.0015% above
	OOT/ME-WK/RM/ 6018/329 dated 26/03/2021.
	M/s. Pariya Electricals, Vadinar.
	01/04/2021
	3 years
	Shri Surya Kant Kesari,

XEN (E&M),


	 Work Order issued vide No. OOT/ME-WK/RM/6018/329 dated 26/03/2021.

	9.
	Maintenance of beacons, leading lights & channel marking bouys in DPT waters at OOT-Vadinar for a period of three years.

Estimate: 

Rs. 70,02,000/-


	0.70 Cr.
	0.57 Cr.
	18.59%
	OOT/ME/WK/RM/8009/1947 dated 03/03/2020.
	M/s. Aeromarine Pvt. Ltd., Mumbai
	03/03/2020.
	3 years
	Shri Narendra Naik,

ME (Gr. I),


	Work Order issued vide No. OOT/ME/WK/RM/8009/1947 dated 03/03/2020.

	10.
	Providing, Operating and Maintaining of 02 Nos. of TATA Winger AC Ambulance at OOT, Vadinar for a period of 3 years.

Estimate: 

Rs. 61,71,120/-
	0.62 Cr.
	0.58
	6.01 % below 
	OOT/ME/WK/6008/1795
dated 06/02/2020.


	M/s. Safari Travels, Balasinor
	07/03/2020
	3 years
	Shri Surya Kant Kesari,

XEN (E&M),


	 Work Order issued vide No. OOT/ME/WK/6008/1795 
dated 06/02/2020.




TENDERS / CONTRACTS UNDER INTEGRITY PACT
3.
CIVIL ENGINEERING DEPARTMENT
                                                                                                                                       




AS ON 28.02.2022
	Sr.
No.
	Name of work & location
	Estimated Cost (Rs.) in Crore 
	Tendered Cost (Rs.) in Crore 
	% Above / Below Schedule of Rates
	Agreement

No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	1
	Dredging in the Navigational Channel & Alongside Cargo Berths/Oil Jetties at  Deendayal Port Trust  for year Year 2020-23”.      Location At Kandla 
	393.80
	Rs. 310.04
	21.27 % Below
	LOA No. EG/WK/6116/182 dated 10.03.2021
	M/s Adani Ports and Special Economic Zone Ltd., Ahmedabad
	9.4.2021
	36 months
	Shri K. Srinivasa Rao, EXECUTIVE ENGINEER ( HYDRAULIC & DREDGING),  
	Work is in progress 

	2
	Augmentation of liquid cargo handling capacity by revamping of existing pipeline network at Oil Jetty are, Deendayal Port Trust, Kandla
	130.49
	126.49
	3.05% below
	LOA No. EG/WK/8306/NIT-PQ/08 dated 31/08/2021
	M/s. Patel Corrrtech JV, Gandhidham 
	30/09/2021
	24 months
	Shri B. Rajendra Prasad, SE (P)
	Work in progress.

	3
	Construction of Oil Jetty No.8 at old kandla.
	105.51
	99.08
	6.09% below
	LOA No.EG/WK/9105/75 and 
Work order No.CN/WK/1571/work/243 dtd.03.02.21
	M/s Kargwal KM Joint Venture, Mumbai
	17.02.2021
	18 months
	Shri B. Rajendra Prasad, SE (P)
	WIP

	4
	Upgradation and strengthening of existing road from WG 2 to 16th Cargo Berth - Phase-I
	69.18
	41.5
	40.02% below
	W.O. Issued vide No. CN-I/WK/2259/Works/92 dated 01/03/2021
	M/s MKC Infrastrucutre Ltd., Anjar
	03-09-2021
	11 months
	Shri M.T. Gohil 
XEN(C-I)
	WIP

	6
	Retrofitting cargo berth No.8
	64.86
	47.27
	27.13% Below 
	-
	M/s. BMSProject-Marymatha JV, Kerala
	-
	16 Months 
	Shri M.T. Gohil 
XEN(C-I)
	Work in progress.

	
	Retrofitting cargo berth No.9
	
	
	
	
	
	
	
	
	

	7
	Development of plots, Roads & SWD in 34 hectare area inside CJA


	57.08
	36.6
	35.89% below
	HW/WK/2486/363 dated 20/02/2021
	M/s. Bhimji Velji Soratia Construction P Ltd.,
	06-03-2021
	24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress

	8
	Construction of Dome Shaped Storage Sheds inside cargo jetty area – Phase-I
	46.53
	35.93
	22.78% below
	HW/WK/2475/456 dated 16.06.2021
	M/s Patel Construction. Gandhidham
	30.06.2021
	12 months
	Shri Srinivas Rao,

SE (H)
	Work in progess

	9
	Construction of Oil Jetty No.7 at old kandla.
	44.59
	42.4
	4.93 % below
	LOA No.EG/WK/ 7581/99 dt. 16.09.2015 & Work order No.CN/WK/ 1553/81  dated 26.10.2015


	M/s Kargwal Construction Pvt. Ltd., Mumbai
	26/02/2020
	18 months, Ext. granted upto 23.07.2022
	Shri B. Rajendra Prasad, SE (P)
	WIP (extension granted upto 23.07.2022)

	10
	Development of Land in the West of Existing 66 hectare area for storage of cargo (Extension of custom bonded area)
	42.81
	33.38
	22.02% below
	HW/WK/2457/355 dated 17/02/2021
	M/s. Kalthia Engineering Construction Ltd.
	02-03-2021
	24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress

	11
	Extension of Custom Bounded area in Backup of 13th & 16th Berth
	40.00
	-
	-
	-
	-
	-
	-
	Shri M.T. Gohil 
XEN(C-I)
	Technical bid processed

	12
	Construction of A,B, C and D type quarters at Gopalpuri 
	18.94
	13.78
	27.16% below 
	TW/WK/7775/299 dtd. 07.06.2021
	M/s. VC Project & Infra Pvt. Ltd.
	05.06.2021
	04.06.2023
	Shri M.T. Gohil XEN(TD)
	work in progress

	13
	Providing screen wall surrounding the coal stacking yard inside CJA of DPT

	18.63
	14.9716
	19.630% below
	HW/WK/2423/468  dated 29.06.2021
	M/s. Mohandas V Rajani, 
	15.08.2021
	12 months
	Shri Srinivas Rao,

SE (H)
	Work in progress

	14
	Development of Parking yards for trucks/vehicles for pre checking of documents before arrival at gates along with aniclary facility like Canteen, Toilet block, Gairrage, Rest shelter and High mast tower etc, on North of Road leading to W.G.-I & II outside CJA.

	16.76
	14.59
	12.87%  below
	HW/WK/2446/463     dated 26.06.2021
	M/s. Indian  Construction Co., 
	08.07.2021
	12 months work and 24 months  maintanence 
	Shri Srinivas Rao,

SE (H)
	Work in progress

	15
	Retrofitting of the Bunder Basin Structures


	10.00
	-
	11.10% below
	LOA No. EG/WK/8114/51 dated 25/02/2022
	M/s. Chetan Construction Co., Mehsana
	-
	15 month
	Shri M.T. Gohil 
XEN(C-I)
	LOA issued.

	16
	Improving existing oil jetty structures at oil jetty No.1, 2, 4
	8,20,89,638/-
	8,08,15,600/-
	1.551% below the est. cost & 1.26% below the PMR.
	PL/WK/8421-I/2238 dated 10/06/2020
	M/s. Sarjan Construction Pvt. Ltd.
	20/06/2020
	18 Months
	Shri Rajendra Prasad B., Superintending Engineer (PL)
	Work in Progress

	17
	UPGRADATION OF PLOTS,ROADS & SWD BEHIND  BERTH NO. 7 TO 10 INISIDE C J AREA
	8.20
	5.56
	32.08% below
	HW/WK/2490/496 dated 29/07/2021
	M/s Krishna Construction
	29.07.2021
	11 months
	Shri Srinivas Rao,

SE (H)
	Work in progess

	18
	Improving / Upgradation of Custom Fencing Wall of Cargo jetty and Bunder Area
	7.68
	5.38
	29.95 % below 
	N.A.
	M/s. Deosi Govindji Parmar (Lead Parter) J/v M/s. Shree Balaji  Construction Co.
	N.A.
	N.A.
	Shri Srinivas Rao,

SE (H)
	Work order issued to L-1 bidder on 15/02/2022



	19
	S/R toRoad along side Godown no 18, 24, 32 & 33 inside cargo jetty area
	7.68
	5.01
	34.74% below
	N.A.
	M/s. K.K. Sorathia JV                          Hariom Earthmovers and Transport
	N.A.
	N.A.
	Shri Srinivas Rao,

SE (H)
	Work order issued to L-1 bidder on 15/02/2022



	20
	Strengthening of multi storey Building with micro concreting, plinth protection at Gopalpuri

	6.61
	4.26
	35.41% below
	TW/WK/7794-I/ dtd. 26.03.2021
	M/s. Mohandas V. Rajani, Adipur
	01.04.2021
	30.09.2022
	Shri M.T. Gohil XEN(TD)
	work in progress

	21
	S/R to Quarters to Gopalpuri-Replacement of slabs, water proofing chajjas, walls etc.
	6.56
	4.78 & 4.66 (credit item)
	27.26% below
	TW/WK/7783/274 dtd. 24.05.2021
	M/s. Dhanjibhai K Patel, Anjar
	24.05.2021
	23.05.2022
	Shri M.T. Gohil XEN(TD)
	work in progress

	22
	Appointment of Project Management Consultant (PMC) for Capital and Maintenance Dredging works of Deendayal Port Trust from firms/consortiums Empanelled Consultants for dredging works (Class-A, Category-A) by Indian Port Association, New Delhi.

	6.36
	Rs. 5.33
	15.32% Below
	LOA No.EG/WK/6112/333 dated 15.11.2019
	M/s AECOM INDIA PVT LTD, GURGAON
	Work commenced from 25.11.2019
	36 months
	Shri K. Srinivasa Rao,
XEN (H &D)  
	Work is in progress 

	23
	Improviing & up-gradation of gardens and land scapping at Gopalpuri (Renovation of Nehru park and rain water harvesting by strengthening of SWD network near recharging pond at Gopalpuri.
	4.79
	2.4
	49.81% below 
	TW/WK/7802-I/404 dtd. 16.07.2021
	M/s.Rainbow Infrastructure, Rajkot
	03.07.2021
	02.07.2022
	Shri M.T. Gohil XEN(TD)
	work in progress

	24
	Construction of SWD and Cable Trench at backup
Of Beth No 11 & 12
	4.70
	3.15
	33.05% Below 
	LOA issued vide No. EG / WK/8112/225 dated 21/04/2021
	M/s Dharti Construction, Anjar
	05-12-2021
	10 months
	Shri M.T. Gohil 
XEN(C-I)
	work in progress

	25
	CONSTRUCTION OF RCC FLOOR ON SURFACE OF DISMENTLED GODOWN NO 3 & 4 INSIDE CARGO JETTY AREA
	4.11
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Srinivas Rao,

SE (H)
	Preliminary bid opened on  25/02/2022

	26
	“PREPARING AND MONITORING OF ENVIRONMENTAL MANAGEMENT PLAN FOR DEENDAYAL PORT TRUST AT KANDLA”
	4.076
	2.52
	38.17 % below 
	EG/WK/EMC/11023/2011/IV dtd. 05.12.19
	M/s Detox Corporation Pvt. Ltd.
	16.12.2019
	36 months
	Shri B. Rajendra, SE(PL) & EMC (I/C)
	Work in Progress.

	27
	Construction of compound wall on vacant plots of Gandhidham Township-Removal/Prevention of Encroachment –Stage-II
	4.06
	2.29
	43.54% below 
	TW/WK/7767-I/ dated 26.08.2021
	M/s. Ankita Construction,  

Adipur 
	26.08.2021
	25.08.2022
	Shri M.T. Gohil XEN(TD)
	work in progress

	28
	PROVIDING LEGAL, TECHNICAL AND FINANCIAL TRANSACTIONS FOR ALL ONGOING &FUTURE PROPOSALS OFDEENDAYAL PORT TRUST ON PPP/CAPTIVE MODE FOR THE PERIOD OF TWO YEARS AND FURTHER EXTENDABLE FOR ONE YEAR

	3.26735
	1.985
	39.25% below 
	EG/WK/4759/TA/79 dated 10.10.19
	Infrastructure Development (Karnataka) Corporation Ltd (Ideck)
	14.10.2019 (as per Work Order)
	2 years and further extendable for 1  year
	Shri K.J. Todarmal, SE(D)
	Work is in Progress.

	29
	Services of Third Party Government Survey Agency for the Dredging at Deendayal 
 Port (2020-23)
	3.24
	Rs. 2.43
	35.73% Below
	W.O. No. HD/WK/1071/2020/Work dated 08/02/2021
	M/s. Wapcos Ltd.,Gurgaon - 122015 Haryana- India
	11.02.2021
	36 months
	Shri K. Srinivasa Rao, EXECUTIVE ENGINEER ( HYDRAULIC & DREDGING),  
	Work is in progress 

	30
	Construction of watch tower inside cargo jetty area
	3.04
	2.84
	6.22% below
	HW/WK/2470/407 dated 09.04.2021
	M/s. Viyuha Infrabuild
	24.05.2021
	8 months
	Shri Srinivas Rao,

SE (H)
	Work in progress

	31
	Improving Storm Water drainage system at old kandla.
	2,31,70,570/-
	1,67,88,037/-
	27.54% below 
	PL/WK/8408/944 dated 06/10/2021
	M/s. Shree Ganesh Cosntruction.
	30/11/2021
	11 Months
	Shri Rajendra Prasad B., Superintending Engineer (PL)
	Work in Progress

	32
	Strengthening of Sewage, Drainage, SWD, Culvert network at Gopalpuri, KDLB colony
	2.98
	1.45
	51.18% below
	TW/WK/7787-I/248 dtd. 21/04/2021
	M/s. Sterling Infrastructure  co.
	22.04.2021
	21.04.2022
	Shri M.T. Gohil XEN(TD)
	Work in progress

	33
	Improving the fendering arrangement inside cargo jetty area HD-14/19
	2.85
	3.54
	24.39% above
	HW/WK/2392/137 dated 02/06/2020
	M/s. Patel Construciton Co., Gandhidham
	15.06.2020
	12 months (Extension of work granted  upto 14.12.2021) Proposal submitted for 2nd extension upto 14/06/2022 
	Shri Srinivas Rao,

SE (H)
	Work in progress.

	34
	R/m of Maintenance Jetty - Repairs and Maintenance of Pontoons and Walkways of SNA Jetty and Flotila Jetty

	2.77
	3.37
	10.51% above
	HW/WK/2494/462 dated 25.06.2021 
	M/s Patel Construction. Gandhidham
	08.07.2021
	24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress

	35
	Two years contract for supply and maintenance of railway tracks inside and outside cargo jetty area (for 02 years
	2.59
	2.03
	21.40 % below
	HW/WK/2487/359 dated 20/02/2021
	M/s. Laxyo Entergy Ltd.
	06.03.2021
	24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress

	36
	R/M of Arboriculture / Horticulture work in Public Building at Gopalpuri and KDLB Colony for the year 2020-22
	2.19
	1.15
	47.36% below
	TW/WK/7781-I/ 621 dt.14/10/2020
	M/s. Rajput Infrastructure, G’dham
	15/10/2020
	14/10/2022
	Shri M.T. Gohil XEN(TD)
	Work in progress

	37
	AMC for White washing, Distempering & painting to Resi. & NRB at Gopalpuri, KDLB, G’dham & Adipuri for the year 2020-21. 
	1.98
	0.93
	52.80% below
	TW/WK/7760-I/88 dtd. 11/02/2021
	M/s. Mepabhai Mandan & Co.
	02-11-2021
	02-10-2022
	Shri M.T. Gohil XEN(TD)
	Work completed.

	38
	HOUSE KEEPING & CLEANING OF OFFICE BUILDING AND SURROUNDING OUTSIDE CARGO JETTY AREA FOR YEAR 2021-23
	1.97
	1.07
	45.36 % below
	N.A.
	M/s. Rajput Infrastructure Co. , Gandhidham
	N.A.
	N.A.
	Shri Srinivas Rao,

SE (H)
	Price bid opened on 20/01/2022. L-1 offer submitted for approval.

	39
	Annual Maintenance contract for Godown inside cargo jetty area for two years (HD-03/19)
	1.96
	1.28
	34.44% below
	Work Order No.HW/WK/2405/338 dated 13/12/2019
	M/s. Mepabhai Mandan & Co.
	13-Dec-19
	24 months (Proposal submitted for extension upto 12/03/2022)
	Shri Srinivas Rao,

SE (H)
	Work in progress.  Anticipated variation 28% approved by  competent authority

	40
	Deployment of equipment for cleaning of all toilet block inside Port area to maintain high standard of hygienic and to avoid pollution (HD-20/19)
	1.88
	1.16
	38.04% below
	HW/WK/2428/104 dated 21/04/20
	M/s. Patel Construction
	04-05-2020
	24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress.

	41
	Maintenance contract for roads and RCC culverts inside CJA at New Kandla for 02 years
	1.75
	1.84
	5.74 % above
	HW/WK/2443/401dated 31.03.2021
	M/s Shree Ganesh Construction
	16.04.2021
	24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress

	42
	Two years maintenance contract for cleaning and sweeping of office building & surrounding outside at New Kandla
	1.67
	0.99
	41.11% below
	HW/WK/ dated 30/07/19
	M/s. Dhanji K Patel
	30-Jul-19
	24th months (Extension granted upto 31/10/2021)
	Shri Srinivas Rao,

SE (H)
	Work in progress - proposal for extension upto 31/01/2022 is submitted to competent authority

	43
	Construction of Fire Brigade Station at Old Kandla.
	1,65,15,975/-
	Part - A 1,34,34,770/-  Part - B  7,75,621/-  
	13.9597% below the est. cost.
	PL/WK/8446/919 dated 30/09/2021
	M/s. Ankita Construction.
	30/10/2021
	12 Months
	Shri Rajendra Prasad B., Superintending Engineer (PL)
	Work in Progress

	44
	Annual Maintenance Contract for cleaning & housekeeping work of DPT Hospital & Isolation Ward at Gopalpuri & Kandla (for 2years)
	1.62
	0.85
	47.70% below
	TW/WK/7798 dtd.30.01.2021
	M/s. Patel Const. co., G’dham
	02-10-2021
	02-09-2023
	Shri M.T. Gohil XEN(TD)
	work in progress

	45
	Maintenance Contract for Residential & Non - Residential Building at New Port Colony at New Kandla for two years.
	1.59
	1.06
	33.30% 
below
	RW/WK/7790-I/509 dtd.01.09.2020
	M/s. Rajput Infrastructure Co., Gandhidham
	02.09.2020
	01.09.2022
	Shri Hemant Kumar Bhaskar 
XEN(Road),
	Work in progress.  

	46
	Providing Labour amenities centre at various locations inside Cargo Jetty Area.
	1.53
	1.18
	22.85 % below
	HW/WK/2461/60 dated 25/01/2022
	M/s. Rajput Infrastructure Co.
	08.02.2021
	12 Months
	Shri Srinivas Rao,

SE (H)
	Work order issued on 25/01/2022

	47
	Providing RCC drinking water tank.
	1,52,51,572/-
	--
	--
	--
	--
	--
	--
	Shri Rajendra Prasad B., Superintending Engineer (PL)
	Price bid opened on 25/12/2021

	48
	Appointment of Independent Engineer for the work of “Development of Marine Liquid Terminal Facilities consisting of SPM and Two Product Jetties in KPT waters at OOT, Vadinar for Handling Crude and Petroleum Products on Captive Use Basis”.
	1.44 
	1.18232
	17.89% below
	Work Order No.EG/WK/4823(IE)/109 dated 22.10.19
	M/s RINA Services s.p.A,Mumbai
	01-11-2019
	42 months
	Shri K.J. Todarmal, SE(D)
	Work Order issued dated 22/10/2019. The Integrity Pact Agreement has been executed and the same has been sent to the Nodal Officer (IP) of DPT and  Independent External Monitor. As concessionaire has not started construction activity, the work order issued to M/s. RINA has been kept in abeyance.

	49
	Construction of 3 Nos. Toilet blocks on central road inside cargo jetty area at New Kandla
	1.40
	1.187
	14.39% below
	HW/WK/2477/299     dated 15.12.2020
	M/s. Dharam Construction Co.,
	28.12.2020
	11 months (Extension granted upto 27/02/2022)
	Shri Srinivas Rao,

SE (H)
	Work in progress

	50
	 THIRD PARTY INSPECTION AND QUALITY ASSURANCE FOR THE WORKS COSTING MORE THAN 1 CRORE OF CIVIL ENGINEERING DEPARTMENT OF DEENDAYAL PORT TRUST 
	1.358
	1.17
	14.05% below
	Work Order No.EG/WK/5212/53 dtd.16.10.2021 
	M/s. VCS Quality Services pvt. Ltd., Mumbai
	25.10.2021
	2 years from 25.10.2021
	Shri Sunil Soren, XEN(D) 
	Work in Progress.

	51
	MAINTENANCE CONTRACT FOR NON-RESIDENTIAL BUILDINGS INSIDE HARBOUR AREA (CIVIL WORK).
	1.31
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Srinivas Rao,

SE (H)
	Price Bid opened on 22.02.2022, TCN submitted



	52
	Annual Maintenance Contract for the Buildings, Walkway, trestles, fire fighting pipelines, garden insdie and outside oil jetty area at Old Kandla.
	1,29,63,800/- credit part 4,95,000/-
	part A 1,17,15,386.00 Part B credit item 4,29,066.00
	9.63% below the est. cost.
	PL/WK/8316-II/125-A dated 12/02/2021
	M/s. Mahesh Construction, Adipur.
	15/02/2021
	12 Months
	Shri Rajendra Prasad B., Superintending Engineer (PL)
	Work in progress

	53
	Annual Maintenance contract of Fender inside cargo jetty area (HD-01/19)
	1.28
	1.51
	18.35% above
	Work Order No.HW/WK/2375/ dated 13/12/2019
	M/s. Patel Construction Co.
	13-Dec-19
	12 months (Extension granted upto 17/12/2021, proposal submitted for extension upto 17/06/2022)


	Shri Srinivas Rao,

SE (H)
	Work in progress

	54
	Modernization of A.O. Building at Gandhidham Stage-II.
	1.26
	0.89
	29.76% below
	TW/WK/7717-I/ 345 dtd. 20/05/20
	M/s. Pars Enterprise, G’dham
	06-03-2020
	06-02-2022
	Shri M.T. Gohil XEN(TD)
	Work in progress

	55
	Strengthening of existing environmental management cell at DPT: Appointment of environment experts for two years and further extendable for one year
	1.232
	1.2
	2.60% below
	EG/WK/ 4783/V/131 dtd.05.02.21
	M/s. Precitech Laboratories Pvt. Ltd., Vapi
	15.02.2021
	24 months 
	Shri B. Rajendra, SE(PL) & EMC (I/C)
	Work in progress

	56
	TWO YEARS MAINTENANCE CONTRACT FOR RAILWAY TRACK LEADING TO TUNA FROM 0 TO 11 KM KPT LINE (TAKE OFF POINT AT 2.573KM AT GIM YARD TO 13.54KM) INCLUDING LC-1, LC-2
	1.19
	0.908
	23.77% below
	HW/WK/2515/432 DATED 31/05/2021
	M/s Patel Construction. Gandhidham
	14.06.2021
	24 Months
	Shri Srinivas Rao,

SE (H)
	work in progress

	57
	Supply and transportation of water at Kandla, Tuna and Gandhidham for a period of two years
	1,13,21,110/-
	82,38,389/-
	27.27% below 
	PL/WK/8461-I/25 dated 09/02/2022
	M/s. Sanjay K Sorathiya & Co.
	-
	24 Months
	Shri Rajendra Prasad B., Superintending Engineer (PL)
	Work in Progress

	58
	Repairs and maintenance of pontoons and walk ways of passenger jetty No: 1 & 2 inside cargo jetty area at New Kandla. -HD-07/19
	1.12
	1.20
	7.21% above
	HW/WK/2379-III/332 dated 05/12/2019
	M/s. Patel Construction Co.
	18-Dec-19
	12 months Extension of work granted upto 17.12.2021. Proposal for 2nd extension submitted upto 17/06/2022
	Shri Srinivas Rao,

SE (H)
	Work in progress.

	59
	Strengthening of RCC custom fencing wall of Oil Jetty and providing CCTV lighting arrangement at Old Kandla - Strengthening of RCC custom fencing wall.
	1,11,76,520/- credit part 2,12,790/-
	part A 76,57,423.00 Part B credit item 1,24,560.00
	31.4865% below the est. cost.
	PL/WK/8420-I/2652 dated 14/10/2020
	M/s. Rajput Infrastructure Company Gandhidham
	28-10-2020
	06 Months
(extend upto 27/10/2021)
	Shri Rajendra Prasad B., Superintending Engineer (PL)
	Work in progress

	60
	Maintenance contract for quay and transit area inside cargo jetty area for two years
	1.04
	0.87
	16.77%
	HW/WK/2617/12 dated 24/09/2021
	M/s. Sanjay K Sorathiya & Co.
	10.10.2021
	24 Months
	Shri Srinivas Rao,

SE (H)
	Work in progress

	61
	Maintenance Contract for Sanitation of New Port Colony New Kandla for year 19-20.
	0.98
	0.66
	32.04% below
	RW/WK/7784-I/45 dt. 26.8.2019
	M/s. Vihat Const. Co., G'dham
	2.9.2019
	1.9.2021 (Ext. grant upto 02.01.2022)
	Shri Hemant Kumar Bhaskar 
XEN(Road),
	Work completed

	62
	Dismantling of Residential and Non - Residential buildings at New Kandla 
	0.96
	1.58
	64.42% above
	RW/WK/7706-I/19 dtd. 08.12.2021
	M/s. Symcom Exim (P) Ltd., Mumbai
	16.12.2021
	15.08.2022
	Shri Hemant Kumar Bhaskar 
XEN(Road),
	Work in progress.  

	63
	Tree plantation near offices other buildings along roads etc. including two years maintenance contract at New Kandla - HD-06/19
	0.96
	0.72
	25.06% below
	HW/WK/2380-I/99 dated 13/04/2020
	M/s. Dhanjibhai K Patel, Anjar
	24.04.2020
	23/04/22     (24 months)
	Shri Srinivas Rao,

SE (H)
	Work in progress.

	64
	Providing of concrete flooring underneath pipeline inside oil jetty area at Old Kandla 
	88,06,553/-
	91,33,094/-
	3.7079% above 
	PL/WK/8284-I/109-A dated 04/02/2022
	M/s. Sanjay K Sorathiya & Co.
	-
	08 Months 
	Shri Rajendra Prasad B., Superintending Engineer (PL)
	Work in Progress

	65
	Two years contract for cleaning of storm water drain inside cargo jetty area
	0.80
	0.42
	47.81% below
	HW/WK/2444/180(A)   dtd. 10.07.2020
	M/s. Narayan Construction Co.
	29.07.2020
	24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress

	66
	AMC of custom fencing wall and gates of cargo jetty and bunder area
	0.74
	0.48
	35.2% above
	HW/WK/2420/320 

dated 25.01.2021
	M/s. Sanjay K Sorathiya & Co.
	05.02.2021
	12 months
	Shri Srinivas Rao,

SE (H)
	Work in progress

	67
	Improving of Oil Jetty Gate & Canteen at Old Kandla.
	71,54,300/-
	62,03,302/-
	13.29% below the est. cost.
	PL/WK/8148-I/641 dated 08/07/2021
	M/s. Mepabhai Mandan & Co.
	08/07/2021
	12 Months
	Shri Rajendra Prasad B., Superintending Engineer (PL)
	Work in Progress

	68
	Annual Maintenance Contract for A.O. Building at Gandhidham
	0.71
	0.45
	36.36%
below
	TW/WK/7799-I/110 dtd. 01.03.2021
	M/s. Rajput Infrastructure co., G’dham
	02.03.2021
	01.03.2022
	Shri M.T. Gohil XEN(TD)
	work in progress

	69
	S/R to Non - Residential Buildings  - Providing water proofing to terrace and interior wall of A.O. Building 
	0.67
	0.41
	39.11 below
	TW/WK/7777-I/534 dated 13.10.2021
	M/s. Rajput Infrastructure Co., Gandhidham 
	13.10.2021
	12.04.2022
	Shri M.T. Gohil XEN(TD)
	work in progress

	70
	Annual Maintenance Contract for Sports Complex at Gopalpuri for the period of 2 yrs.
	0.65
	0.42
	35.35% below
	TW/WK/7764-I/ 371 dt. 14/04/2020
	M/s. Patel Const. Co.,
	16/04/2020
	15/04/2022
	Shri M.T. Gohil XEN(TD)
	Work in progress

	71
	Annual Maintenance Contract for Sanitation of New Port Colony, New Kandla 
	0.64
	0.34
	46.36% above
	RW/WK/7808-I/394 dtd. 10.01.2022
	M/s. Rajput Infrastructure Co., Gandhidham
	11.01.2022
	10.01.2023
	Shri Hemant Kumar Bhaskar 
XEN(Road),
	Work in progress.

	72
	Providing Power supply arrangements for air conditioner units installed at A.O Building, Gandhidham
	0.62
	0.49
	21.21 % Below
	TW/WK/7796-I/247 dtd. 21.04.2021
	M/s. Mepabhai Mandan & Co., Adipur
	22.04.2021
	21.03.2022
	Shri M.T. Gohil XEN(TD)
	work in progress

	73
	House keeping & cleaning of office building inside cargo jetty area (for 2 years) HD-10/19
	0.54
	0.4128
	23.43% below
	HW/WK/2422-I/367 dated 20/02/2021
	M/s. Shree Ganesh Construction, Anjar
	6-Mar-21
	24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress.


LAND CONTRACTS (C.E. DEPARTMENT)




                                                                                                                                  
	Sr.

No
	Name of work & location
	Reserve price 

Per sq. mtr./year
	Premium received over and above reserve price during e-auction (per sq. mtr. / per year
	Allotment letter No. & Date
	Name of Agency
	Time of completion
	Name & address of the Engineer-in-charge.
	Remarks.

	1
	E-tender cum E-auction is for allotment of plot no. 08, ADMG. 11,695.00 sq. mtrs. (including structures) situated to the west of link road connecting Old Kandla for construction of liquid chemical storage installation on 30 years lease basis
	Rs. 1060.10
	Rs. 20
	….
	M/s. Shreeji Power & Insulators Pvt Ltd.
	….
	Shri S.K. Rao.  SE (KL)
	E-auction has been  carried out on 28-01-2022. The proposal for acceptance of offer of H-1 is processed for Board approval. Board Minutes is awaited.

	2
	E-Tender cum E-Auction for the allotment of Various size of plots for Salt manufacturing and salt related activities in between Village Veera to Village Jhungi on 30 years lease on as is where is basis.
	Rs. 25923.3
	….
	….
	….
	….
	Shri S.K. Rao.  SE (KL)
	The various grievances received from the bidders. Tender Committee recommended for obtaining  legal opinion . Matter is under legal scrutiny.

	3
	E-Tender cum E-Auction for the allotment of plot no. 59 Admg.15690 sq/mtrs situated adjacent to plot 61 & 62 (allotted to Vijay Tanks & Vessels (P) Ltd. Vadodara) Kandla for construction of Petrol Pump cum Service Station on 10 years lease basis on as is where is basis.
	Rs. 212.89
	….
	….
	….
	….
	Shri S.K. Rao.  SE (KL)
	Tender Committee has recommended to discharged the tender  due to not qualifying  the Technical criteria by the single bidder and re-invited  same. The recommendation of Tender Committee has submitted to competent authority for approval.

	4
	E-Tender cum E-Auction for the allotment of plot Admg. 4000 Sq/Mtrs situated opposite to VTMS towers and behind boundary of DPT (East of dry dock) for the purpose of Barge Repairing/Beaching on 5 years lease basis on as where is basis.
	Rs. 277.12
	….
	….
	….
	….
	Shri S.K. Rao.  SE (KL)
	Tender Committee has recommended to discharged the tender  due to not qualifying  the Technical criteria by the single bidder and re-invited  same. The recommendation of Tender Committee has submitted to competent authority for approval. The tender has been re-invited with due date of opening of tender as 25.03.2022

	5
	E-tender cum E-auction for the allotment of various size of plots for the purpose of Godowns/Warehouses situated at Kandla on 30 years lease on as is where is basis. 
	Rs. 231.86 , Rs. 151.36 & Rs.217.15
	….
	….
	….
	….
	Shri S.K. Rao.  SE (KL)
	Pre- bid meeting  held on 03-02-2022. Finalization of  Pre bid queries is under process. Date of opening of tender is extended up to 21.03.2022

	6
	E-tender cum E-auction for the allotment of various size of plots for the purpose of Commercial/Institution situated at East of National Highway 8-A, Gandhidham on 30 years lease on as is where is basis. 
	Rs. 241.14 & Rs. 472.41
	….
	….
	….
	….
	Shri S.K. Rao.  SE (KL)
	Pre- bid meeting  held on 03-02-2022. Finalization of  Pre bid queries is under process. Date of opening of tender is extended up to 21.03.2022


TENDERS / CONTRACTS UNDER INTEGRITY PACT

6 .
MARINE DEPARTMENT






                                                                                      AS ON 28.02.2022
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh .
	Tendered Cost (Rs.) in Crore / lakh 
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commence-ment of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	1.
	Supply, installation & Commissioning and AMC of Radiological Detection Equipment. 
	30.11 Cr. 


	30.11 Cr.
	-
	Draft Agreement submitted.
	M/s. Electronics Corporation of India Ltd., Hyderabad
	25/11/2021
	24 months for supply, installation and commissioning

AMC 10 years after installation.
	Capt. Pradeep Mohanty,

Deputy Conservator.


	LOA issued on 10/06/2018.

Work Order issued on 31/01/2019.
Supply & Installation work completed on 25/11/2020.  AMC work in progress.

	2
	Hiring or Service Boat for OOT, Vadinar for the period of 5 years
	8.76 Cr.
	9.59 Cr.
	9.40% above
	--
	M/s.Knowledge Marine & Engineering Works Ltd., Mumbai
	--
	05 years
	Capt. Pradeep Mohanty,

Deputy Conservator. & COM (I/c)
	LOA issued on 27/01/2022

	3
	Hiring of 04 Nos. of 50/60 tonn Bollard Pull Tug on Charter/Rate per day for the period of ten years extendable further by one year.


	7.70 Cr. 

for each

Tug


	3.08 Cr. 


	19.89% below Estimated Cost-OSL Ltd.

20.08% below Estimated Cost - KNK Ship
	Executed on 14/10/2016

Executed on 10/07/2016
	Ocean Sparkle

Ltd, Hyderabad

KNK Ship

Management,

Mumbai


	1) 03/12/2016

2) 15/12/2016

3) 20/12/2016

4) 06/12/2016


	1) 03/12/2026

2) 15/12/2026

3) 20/12/2026

4) 06/12/2026


	Capt. Pradeep Mohanty,,

Deputy Conservator
 
	Board vide Resolution No. 56 in its meeting held on 12.08.2016 have approved to award the work to contractors. 

W.O. has been issued on 03/10/2016 & 22/09/2016.  


	4
	Hiring of Hydrographic Survey Equipment on Board M.L. Nirikshak for 05 years at Kandla.
	2.62 Cr. 


	2.33 Cr.
	10.82%

below

estimated cost
	Executed on 22/10/2020
	M/s. Horizon Survey Company India Ltd., Mumbai
	26/04/2021
	5 years
	Capt. Pradeep Mohanty,
Deputy Conservator.
	LOA issued on 13/10/2020.

Work Order issued on 05/01/2021..



	5
	Design, Consultation and supply of 2 Nos. of Steel Hull Mooring Launches.
	2.42 Cr.
	1.95 Cr.
	19.25% below
	Executed on 28/12/2020
	M/s. A.H. Wadia Boar Builders, Bilimora
	10/01/2021
	1st Launch in 12 months
2nd Launch in 15 months.
	Capt. Pradeep Mohanty,
 Deputy Conservator.


	LOA issued on 14/12/2020.

Work Order issued on 07/01/2021.



	6
	Renewal of Steal Plates & painting of various crafts / Tugs of DPT
	2.09 Cr.
	1.80 Cr.
	14.19% below
	Executed on 16/06/2021
	M/s. Patel Engineering Works, Gandhidham.
	06/08/2021
	2 years
	Capt. Pradeep Mohanty,
 Deputy Conservator.


	LOA issued on 21/05/2021.

Work Order issued on 13/07/2021.




TENDERS / CONTRACTS UNDER INTEGRITY PACT

7.
GENERAL ADMINISTRATION DEPARTMENT


                                



                              AS ON 28.02.2022
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / Lakh
	Tendered Cost (Rs.) in Crore / Lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer In-charge / Engineer
	Remarks

	1.
	Hiring of 11 Nos. 51+1 (seater) capacity of brand new 2019 model readymade diesel buses for transportation of DPT employees / CISF personnel and their children for a period of 04 years
	9.85 Cr.
	8.52 Cr.
	13.5% below
	Executed.

Work Order No. LB/WK/1083(Bus-2019)/65 dated 18/01/2020
	M/s. Rishabh Enterprises, Gandhidham.
	01/01/2020
	31/12/2023
	Shri Ravi K. Maheshwari,

Personnel Officer (I/c)
	Work in progress.



	2.
	Hiring of brand new make and model of 2018 on "monthly hire basis" and made and model not earlier than1st January, 2017 on "as and when required basis" diesel vehicles to DPT for a period of 03 years
	8.86 Cr.
	8.23 Cr.
	4.34%

Below
	Executed.
	M/s. Shree Ganesh Travels, Mumdra


	01/01/2019
	30/06/2022
	Shri Piyush Parag,

Law Officer..

	Work in progress.


TENDERS / CONTRACTS UNDER INTEGRITY PACT

8.
MEDICAL DEPARTMENT









                                            AS ON 28.02.2022
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	1
	Supply of Allopathic, Homeopathic Ayurvedic medicines & surgical disposals through Outlets at Port Hospitals, New Kandla, Gopalpuri,

Adipur and Vadinar
	Estimated volume of yearly business

 8.00 Cr.
	Party offered 22% discount on the monthly bill amount.
	22% discount on the monthly bill amount.
	MH/SP/51/ 2020-21 dated 22/01/2021
	M/s. Mars Remedies, Jamnagar
	22/01/2021
	3 years.
	Dr. (Mrs.) K. Gandhi

Chief Medical Officer,

Port Hospital,

Gopalpuri 370240, Kutch District, Gujarat. 

	Nil


*****

TENDERS / CONTRACTS UNDER INTEGRITY PACT

5.
TRAFFIC DEPARTMENT










                
AS ON 28.02.2022
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer-in-charge / Engineer
	Remarks

	1.
	Engagement  of manpower service provider for providing various categories of outsourced staff to carry out railway operation inside Cargo Jetty area for a period of 3 years.
	3.88 Cr.
	2.87 Cr.
	26.00% below
	Executed on dated 26/07/2021
	M/s. Dhanjibhai K. Patel, Anjar.
	01/05/2021
	30/04/2024
	Shri T.D. Maheshwari,

ATM (Railway), 
	Work in progress.


*****
TENDERS / CONTRACTS UNDER INTEGRITY PACT

9.
FINANCE DEPARTMENT









                                     AS ON 28.02.2022
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	..............  N I L   ...................




*****

