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DEENDAYAL PORT TRUST
TENDERS / CONTRACTS UNDER INTEGRITY PACT
1.
MECHANICAL ENGINEERING DEPARTMENT












AS ON 31.01.2020    
	Sr. No.
	Name of work and location
	Estimated cost (Rs.) in lakh
	Tendered Cost (Rs.) in lakh
	% Above/ Below Schedule of Rates
	Agreement No. / Work Order No.
	Agency
	Date of commence-ment of work
	Time of completion
	Name & Address of the Engineer in Charge /
Engineer
	Remarks

	1
	Supply, Installation & Commissioning of 6 ± 5% MW Wind Power Project in Gujarat on LSTK Basis with Comprehensive O&M.

	8181.98
	6359.61
	18.91

Below
	EL/WK/2472/480, 481, 482 & 483 dated 08/07/2016

(04 Nos. of work orders)
	M/s. Inox Wind Limited, Noida.
	08/07/2016
	07/05/2017
	Shri D.K. Hazra,  XEN(E)

Shri Anil Rautiya, AE (E)

	Comprehensive AMC work in progress.

	2.
	Supply, Installation & Commissioning of 14 ± 5% MW Wind Power Project in Gujarat on LSTK Basis with Comprehensive O&M


	15570.46
	14446.38

9685.90 towards capital cost & 4760.48 towards O&M Charges.

	7.22 
Below
	EL/WK/2491/1816, 1817, 1818 & 1819 dated 19/04/2018

(04 Nos. of work orders)
	M/s. Suzlon Energy Limited, New Delhi
	15/09/2017
	14/05/2018

Contract extended up to

14/04/2019
	Shri D.K. Hazra,  XEN(E)

	Work completed on 30/03/2019. 
Maintenance period of 2 years is in progress.

	3.
	Maintenance Contract of 03 Nos. ELL Wharf Cranes of 25T capacity 4 Rope of M/s. TIL make alongwith Grab inside Cargo Jetty Area for a period of 2 years. 
	360.00
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri D.K. Hazra,  XEN(E)

Shri A.K. Sharma AE (E)

	Tender discharged and re-invited on 16/01/2020

	4.
	Design, Manufacture, Supply, Erection, Testing, Commissioning & Operation of 02 Nos. of 100 Ton or above capacity of Mobile Harbour Crane at Dry Cargo  Berths, including Comprehensive AMC with Operation for a period of 5 Years.
	9181.77
	Euro 79.31 Lakhs + Customs Duty

(Supply)

Rs.20.10 crore (for CAMC)

Total INR amount of

Rs. 93.15 crore

(While evaluation of bid)
	0.73

Below
	EL/WK/2504/531 dated 21/07/2017
	M/s. Italgru s.r.l., Italy
	w.e.f. date of opening of Letter of Credit (LC).
	08 months from the date of opening of Letter of Credit (LC).
	Shri D.K. Hazra,  XEN(E)

Shri A.K. Sharma AE (E)

	CAMC work in progress.

	5.
	Repairs to 30 Mtr. High Mast Towers & AMC of Area Lighting at inside Cargo Jetty Area for a period of Two Years.
	350.44
	312.60
	10.18% below
	EL/AC/2538/138 dated 01/01/2020
	M/s. C.K. Electricals, Surat.
	w.e.f. date of issue of work order
	2 years from the date of issue of work order
	Shri D.K. Hazra,  XEN(E)

Shri Chitrang Vyas, AXEN(E)
	Work Order issued on 01/01/2020.

	6.
	Maintenance Contract of 03 Nos. 25T and 2 Nos. 16T capacity MBE make wharf cranes, alongwith Grabs for a period of two years at inside Cargo Jetty area.
	632.40
	630.00
	0.38% 

below
	EL/AC/ 2549/604 dated 02/09/2019

	M/s. R.S. Electricals,

Gandhidham.
	16/08/2019
	15/08/2021
	Shri D.K. Hazra,  XEN(E)

Shri A.K. Sharma AE (E)

	Work in progress.  


	7.
	Maintenance Contract of 04 Nos. of Mukund Cranes of  12T (2 Nos.) capacities ELL Cranes, alongwith Grabs for a period of two years at inside Cargo Jetty area.
	474.67
	364.80
	23.15%
Below
	No. EL/AC/
2531/503 
dated 
13/08/2019
	M/s. R.S. Electricals,
Gandhidham.
	20/07/2019
	19/07/2021
	Shri D.K. Hazra,  XEN(E)

Shri A.K. Sharma AE (E)

	Work in progress.


	8.
	Electrification work at Location of 5 Nos. New Weigh Bridge at DPT.
	95.10
	68.96
	27.48%
Below 
	EL/AC/2536/269 dated 23/01/2020
	M/s. C.K. Electricals, Surat
	23/01/2020
	21/04/2020
	Shri D.K. Hazra,  XEN(E)

Shri A.K. Sharma AE (E)
	Work Order issued on 23/01/2020.

	9.
	Revamping of 2 Nos. of TIL Make 25T ELL Crane No. 10 & 11 with latest version of VVVF Drives at DPT.
	256.26
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri D.K. Hazra,  XEN(E)

Shri A.K. Sharma AE (E)
	Tender discharged and re-invited on 27/12/2019  & opened on 31/01/2020.

	10
	Annual Maintenance Contract of Liebherr make HMC :-LHM 550-S/N: 141143 & LHM 550-S/N:- 141169 for the period of two years at Berth No. 13 inside Cargo Jetty area.
	484.16
	312.00
	35.56%
Below
	N.A.
	M/s. R.S. Electricals,
Gandhidham.
	N.A.
	N.A.
	Shri D.K. Hazra,  XEN(E)

Shri A.K. Sharma AE (E)
	LOI issued on 31/07/2019.
Work Order to be issued after putting the cranes in working condition.

	11
	Supply, installation, testing and commissioning of Power Trans-former at 66 KV Switchyard.
	122.96
	127.65
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri D.K. Hazra,  XEN(E)

Shri A.K. Sharma AE (E)
	Price bid opened on 24/12/2019. L1 Offer is  for Rs. 1,27,65,401 - Note to TC for Price Bid evaluation is sent on 20/01/2020.

	12
	Improving and reconditioning of 66/11 KV Switchyard and 66/11 KV Sub-Station strengthening of 66/11 KV Switchyard & Substation at inside Cargo Jetty Area thereof.
	239.46
	221.41
	6.28% 

below
	EL/WK/2543/412 dated 18/11/2019
	M/s. Onix Structure Pvt. Ltd., Rajkot.
	18/11/2019
	17/07/2020
	Shri D.K. Hazra,  XEN(E)

Shri A.K. Sharma AE (E)


	Work in progress.

	13
	Restoration of power supply & Re-conditioning of Electrical installation at Berth No. 13 & 15 inside Cargo Jetty Area.

	259.76
	186.36
	28.26% below
	EL/AC/2539/268 dated 23/01/2020
	M/s. C.K. Electricals, Surat
	23/01/2020
	22/09/2020
	Shri D.K. Hazra,  XEN(E)

Shri A.K. Sharma AE (E)
	Work Order issued on 23/01/2020.

	14
	Refurbishing of Power Supply system & lighting system of entire Oil Jetty area.
	252.52
	174.45
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri D.K. Hazra,  XEN(E)

Shri A.S. Kumekar, 

JE (E) 
	LOI issued on 01/01/2020.

	15
	Providing lighting arrangement on the stretch of 4.5 Kilometres area from Salt to West Gate-2.
	247.81
	134.59
	45.68% below
	N.A.
	M/s. Radadiya Paresh K, Rajkot.
	N.A.
	N.A.
	Shri D.K. Hazra,  XEN(E)

Shri Anil Rautiya, AE (E)
	Proposal for acceptance of L1 Offer amounting to  Rs. 1,34,59,500 - Submitted on 27/01/20.

	16
	Upgradation of TS-IV, 7th Berth, Marine Unloader, Old NDA Area - Strengthening of down Stream 11KV Substations at Cargo Jetty Area.
	322.14
	210.46
	34.67% below
	N.A.
	M/s. GPI Projects Pvt. Ltd., Ahmedabad.
	N.A.
	N.A.
	Shri D.K. Hazra,  XEN(E)

Shri A.K. Sharma AE (E)
	LOI issued on 18/01/2020.

	17
	Maintenance Contract for HT & LT Electrical Installations including Substations, Overhead Lines, Residential, Non-residen-tial, Hospital and School Build-ings outside Cargo Jetty Area.
	398.48
	357.89
	10.18% below
	EL/AC/2557(h) /119 dated 24/12/2019
	M/s. Sterling & Wilson Ltd.
	N.A.
	N.A.
	Shri D.K. Hazra,  XEN(E)

Shri A.K. Sharma AE (E)


	LOI issued on 24/12/2019.

	18
	Supply Installation, Testing & Commissioning of 3 Nos. of 800 KVA, 11/0.433 KV Dry Type Resin Cast Transformer.
	60.61
	48.51
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri D.K. Hazra,  XEN(E)

Shri A.K. Sharma AE (E)
	Price Bid opened on 19/12/2019. L-1 Offer Rs. 48,51,000/- -  Confirmation of credentials from third party is awaited.

	19
	Operation and Maintenance of 66/11kv and 11/0.433KV Sub-station inside Cargo Jetty area at DPT, for a period of 2 years.
	312.46
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri D.K. Hazra,  XEN(E)

Shri Chitrang Vyas, AXEN(E)
	Tender opened on 07/12/2019 and shortfall documents called for from the Bidders.  Legal opinion regarding bid evaluation is awaited.

	20
	Annual Rate contract for supply and laying of HT / LT  underground cables at inside and outside Cargo Jetty area.
	261.18
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri D.K. Hazra,  XEN(E)

Shri Chitrang Vyas,

AXEN(E)
	Pre-Bid meeting held on 30/12/2019.  Date of opening of tender is extended upto 07/02/2020, as pre-bid clarification is being submitted for approval.

	21
	Supply, Installation, Testing & Commissioning of 11 KV overhead line from new port colony to SIPC Area
	64.01
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri D.K. Hazra,  XEN(E)

Shri Chitrang Vyas,

AXEN(E)
	Technical bid opened on 27/01/2020.

	22
	Supply Installation, Testing & Commissioning of 5 Nos. of 100 MT Capacity, Pit-less type, fully electronic Road Weighbridges with 5 years comprehensive maintenance contract after expiry of 2 years Guarantee period.
	91.15
	74.85
	17.88%
below
	ML/WK/ 3942/596 dated 16/12/2019.
	M/s. Techno Scale Industries, Ahmedabad.
	16/12/2019
	120 days i.e., 13/04/2020.
	Shri B.J. Solanki, SE(M)
Shri Himmat Makwana, AE (M)


	Work Order issued on 16/12/2019.

	23
	Supply Installation, Testing & Commissioning of 4 Nos. Pitless type electronic In motion Railway Weighbridges (15Kmph speed)of 140 Mt capacities including comprehensive maintenance contract for a period of 5 years after expiry of 2 years Guarantee period.
	150.79
	147.67
	(-)2.07%

below
	W.O. No. ML/WK/3916-II/738 dated 05/01/2019
	M/s. Merit BMH Engg. Pvt. Ltd., E-1, TVK Industrial Estate, Guindy, Chennai-600032.
	05/01/2019
	120 days i.e., 04/05/2019
	Shri B.J. Solanki, SE(M)
Shri Himmat Makwana, AE (M)


	Work delayed due to non-clearance from Civil Engineering Department. 

Level of existing rail lines may change.

	24
	Supply Installation, Testing & Commissioning of 2 Nos. Mather & Platt Make vertical turbine fire fighting pumps at Cargo Jetty No. 10
	237.48
	237.48
	0%
	ML/WK/3929/Gim-120 dated 30/03/2019
	M/s. Milan Marketing, Ahmedabad-380015
	30/03/2019
	129 days i.e., 28/07/2019
	Shri B.J. Solanki, SE(M)
Shri Aman, 

AE (M)
	Work Completed.

	25
	Development, Operation and Maintenance of Container Terminal at Berth Nos. 11 & 12 at Kandla Port on PPP Mode.
	15981.00
	15981.00
	--
	MS/WK/4003-V/357 dtd.19/2/2016
	M/s. Kandla International Container Terminal
	29/02/2016
	15/02/2018
	Shri B.J. Solanki, SE(M)
Shri Aman, 

AE (M)
	LOI issued.
Concession Agreement signed on 29/02/2016.
Project fully commi-ssioned on 15/02/2018.

	26
	Appointment of Consultant for the work of Mechanization of handling of Fertilizers at Kandla Port
	166.67
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Dana Manohar,
XEN(M)
Shri Aman, 

AE (M)
	Proposal for re-inviting the tender from IPA empanelled consultants (for project of Mechanization of fertilizer handling facility at Berth No. 14 Deendayal Port on PPP Mode) is submitted for finance concurrence.

	27
	Supply, Erection, Testing & Commissioning of mechanized bagging and wagon loading facility for handling of fertilizers at Godown No. 34 inside CJA including Comprehensive Main-tenance for a period of 06 years after expiry of guarantee period of 02 years and operation of 08 yrs. from the commissioning of the project.
	12094.14
	12232.53
	0.9% 
above the estimated cost
	LoA issued vide No. MS/WK/4025-II/GIM-265 dtd. 31/03/2017
	M/s. Rishi Shipping, Gandhidham
	31/03/2017
	31/03/2018
	Shri Dana Manohar,
XEN(M)
Shri Aman, 

AE (M)


	LOA issued on 31/03/2017.  

The facility has been put into commercial operation w.e.f. 11/07/2018. 

O & M contract is in effect. 

	28
	Mechanization of Fertilizer handling facility at  Berth No. 14 at Deendayal Port.


	27709.94
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Susil Chandra Nahak,  
Dy. CME

Shri Aman, 

AE (M)
	As per the direction of the  Secretary (Shipping) in the meeting dated 03/01/2020, the project will be carried out on PPP Mode

	29
	Appointment of Consultant for the work of Mechanization of Handling of Coal (including pollution control measures at Deendayal Port.
	438.66
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Dana Manohar,
XEN(M)
Shri Aman, 

AE (M)


	After approval of competent authority, previous single tender is re-invited on 26/09/2019. 

Technical bids have been opened  and evaluation is under process.

	30
	Procurement of Flameproof LED light fitting for Oil Jetty, New Kandla.
	74.80
	29.56
	55.74%

below.
	ST/PU/19048(28) dated 16/09/2019
	1) M/s. Sudhir Switchgear Pvt. Ltd., Mumbai.

2) M/s. Shrejya Ex-Tech. Pvt. Ltd., Vadodhara 
	16/09/2019
	90 days
	Shri Dana Manohar,
XEN (M)

Shri Rajesh Roat,

AXEN (M)
	Material received.


	31
	Procurement of Single phase & Three Phase Digital Energy Meters and Meter Box
	53.59
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	120 days
	Shri Rajesh Roat, 

Dy.MM
	Technical bid opened on 06/01/2020.  Shortfall documents received from eligible bidders are under scrutiny.


TENDERS / CONTRACTS UNDER INTEGRITY PACT
2.
OFF-SHORE OIL TERMINAL DEPARTMENT, VADINAR 




                                                                                                        AS ON 31.01.2020
	Sr. No
	Name of work & location
	Estimated Cost (Rs.) in Crore/ lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of comm-ence-ment of work
	Time of Comple-tion
	Name & Address of the Engineer In-charge / Engineer
	Remarks

	1
	Operation & Maintenance of Oil Spill Response equipments for a period of five years at Kandla & OOT, Vadinar.

Estimate: 

Rs. 7,97,20,000/-
	7.97 Cr.
	6.35 Cr
	20.32% below
	--
	M/s. Sadhav Shipping Ltd.,

Mumbai
	01/01/2019
	5 years
	Shri R.K. Gurav,

COM, OOT,

Vadinar.

Shri Narendra Naik,

ME (Gr. I),

OOT, Vadinar.
	Work Order issued vide No. OOT/ME/WK/3009-I/576 dated 26/12/2018.

	2
	Providing, Operating and Maintaining of 1 No. 32 seater bus and 1 No. 19 seater bus on hire basis for various activities at OOT, Vadinar for a period of three years.

Estimate:Rs.70,56,000/-
	0.71 Cr.
	0.699 Cr.
	0.899% below
	--
	M/s. New Divya Tours & Travels, Jamnagar.
	05/01/2019
	3 years
	Shri R.K. Verma,

XEN (E&M)

OOT, Vadinar.

Shri Gopal Matha, JE (M)
	Work Order issued vide No. OOT/ME/WK/RM/6004-I/658 dated 04/01/2019.

	3
	Maintenance of beacons, leading lights & channel marking bouys in DPT waters at OOT-Vadinar for a period of three years.

Estimate: 

Rs. 70,02,000/-
	0.70 Cr.
	0.57 Cr.
	18.59%
	--
	M/s. Aeromarine Pvt. Ltd., Mumbai
	--
	3 years
	Shri Narendra Naik,

ME (Gr. I),

OOT, Vadinar.
	LOA issued vide No. OOT/ME/WK/RM/8009/1489 dated 07/12/2019.

	4.
	Construction of Jetty for Indian Coast Guard at Vadinar.

Estimate: 

Rs. 52,82,20,953/-


	52.82 Cr.
	--
	--
	--
	--
	--
	18 months
	Shri Vikash A.C.

XEN (Civil),

OOT, Vadinar

Shri M.A. Jadav,

AXEN(C)
	i)      Technical Bid opened and 4 (four) parties submitted their offers and Technical Bid is under scrutiny.
ii)     Tender is discharged re-invited.  Pre-Bid meeting held on 20/12/2019.
iii)    Reply to pre-bid query and corrigendum issued on 03/02/2020, due date of opening of technical bid on 14/02/2020.

	5
	Restoration of 450 KLD Sewage Treatment Plant on Turnkey basis with 5 years AMC.

Estimate: 

Rs. 1,54,52,800/-
	1.54 Cr.
	1,62
	5.01 % above
	--
	M/s. Shubham Inc., Ahmedabad.
	--
	5 years
	Shri Vikash A.C.

XEN (Civil),

OOT, Vadinar

Shri S.C. Vishwas

AE (C)
	i)      Technical Bid opened and 3 (three) parties submitted their offers.
ii)     Letter of Acceptance issued vide No. OOT/C-NPS/GPCB/1234-I/1487 dated 06/12/2019. 
iii)     Work Order issued vide No. OOT/C-NPS/GPCB/1234-I/666 dated 10/01/2020. 



	6.
	Engagement of Security Agency for providing watch and ward security supervisor and security guards at OOT, Vadinar.

Estimate: 

Rs. 1,03,05,216/-
	1.03 Cr.
	--
	--
	--
	--
	--
	2 years
	Shri Vikash A.C.

XEN (Civil),

OOT, Vadinar

Shri S.C. Vishwas

AE (C)
	i)      Technical Bid opened and 10 (ten) parties submitted their offers.

ii)     Price Bid opened and submitted to competent authority for approval.



	7.
	Providing, Operating and Maintaining of 02 Nos. of TATA Winger AC Ambulance at OOT, Vadinar for a period of 3 years.

Estimate: 

Rs. 61,71,120/-
	0.62 Cr.
	0.58
	6.01 % below 
	--
	M/s. Safari Travels, Balasinor
	--
	3 years
	Shri Vikash A.C.

XEN (Civil),

OOT, Vadinar

Shri Gopal Matha, JE (M)
	i)      Technical Bid opened and 3 (three)parties submitted their offers.
ii)      Letter of Acceptance issued vide No. OOT/ME/WK/6008/1590 dated 01/01/2020.




TENDERS / CONTRACTS UNDER INTEGRITY PACT
3.
CIVIL ENGINEERING DEPARTMENT
                                                                                                                                       




AS ON 31.01.2020
	Sr.

No
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agree

ment

No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	1.
	AMC for cleaning & house keeping works of DPT Hospital and isolation ward at Gopalpuri and Kandla (For two years)
	0.65 Cr. 
	0.46 Cr.
	29.01%

Below
	TW/WK/ 7735-I/192 dated 25/10/2018
	M/s. Praful A. Parmar
	10/11/2018
	09/11/2020
	Shri M.T. Gohel,

XEN (TD)
Shri M.A. Lilwani 

AE (C)
	Work in progress.

	2.
	AMC for Residential and Non-Residential Building at Gopalpuri & AO Building, Gandhidham.
	0.97 Cr.
	0.79 Cr.
	18% below
	TW/WK/ 7724-I/320 dated 01/01/2019
	M/s. Pars Enterprise, Gandhidham
	02/01/2019
	01/01/2020
	Shri M.T. Gohel,

XEN (TD)
Shri M.A. Lilwani 

AE (C)
	Work completed on 02/01/2020.

	3.
	Construction of Dr. Babsheb Ambedker Convention Centre, Gandhidham.
	33.08 Cr.
	28.83 Cr.
	12.84% below
	TW/WK/ 7715-I/410 dated 07/02/2019
	M/s. Dipesh Construction Co., Anjar
	15/02/2019
	04/02/2021
	Shri M.T. Gohel,

XEN (TD)
Shri M.A. Lilwani 

AE (C)
	Work in progress.

	4.
	R/M of Arboriculture / Horticulture work in public building at Gopalpuri Port Colony for year 2018-19
	0.60 Cr.
	0.40 Cr,
	33.30% below
	TW/WK/ 7721-II/640 dated 12/06/2019
	M/s. Mahesh Construction
	12/06/2019
	11/06/2020
	Shri M.T. Gohel,

XEN (TD)
Shri M.A. Lilwani 

AE (C)
	Work in progress.

	5.
	AMC for Gardens at Shaktinagar & A.O Building for the period of 2 years


	0.61 Cr.
	0.41 Cr.
	34.51% below
	TW/WK/ 7734-/174 dated 02/11/2019
	M/s. Praful A. Parmar
	01/08/2019
	31/07/2021
	Shri M.T. Gohel,

XEN (TD)
Shri M.A. Lilwani 

AE (C)
	Work in progress.

	6.
	Modernization of AO Building at Gandhidham, Stage-II.
	1.26 Cr.
	0.88 Cr.
	33.00% below
	--
	--
	--
	--
	Shri M.T. Gohel,

XEN (TD)
Shri M.A. Lilwani 

AE (C)
	Price Bid opened on 18/11/2019.  L-1 not extended bid validity.  Submitted for discharge of tender.

	7.
	Annual maintenance contract for Sports Complex at Gopalpuri for the period of 02 years
	0.66 Cr.
	--
	--
	--
	--
	--
	--
	Shri M.T. Gohel,

XEN (TD)
Shri M.A. Lilwani 

AE (C)
	Price bid opened on 31/01/2020.

	8.
	AMC for Whitewashing, Distempering & Painting to Resi. & NRB at Gopalpuri. KDLB, Gandhidham & Adipur for the year 2019-20.
	0.92 Cr.
	--
	--
	--
	--
	--
	--
	Shri M.T. Gohel,

XEN (TD)
Shri M.A. Lilwani 

AE (C)
	Technical Bid opened on 11/11/2019.  Pre-security processed.

	9.
	Maintenance of Public Health & Underground Drainage at Gopalpuri Port Colony & KDLB Colony for the period of two years.
	2.52 Cr.
	1.33
	47.12%
	TW/WK/  7757-I/229 dated 05/12/2019
	M/s. Patel Construction, Gandhidham
	09/12/2019
	08/12/2020
	Shri M.T. Gohel,

XEN (TD)
Shri M.A. Lilwani 

AE (C)
	Work Order issued.
Work in progress.

	10.
	Strengthening of Canteen, Sub-station and Store at AO Building at Gandhidham.
	0.61 Cr.
	--
	--
	--
	--
	--
	--
	Shri M.T. Gohel,

XEN (TD)
Shri M.A. Lilwani 

AE (C)
	Technical bid opened on 15/11/2019.  Bid opened processed.

	11.
	Dredging in the Navigational Channel and alongside Cargo Berth / Oil Jetties at Kandla Port Trust (year 2017-20) Location at Kandla
	514.00
	338.01
	34.20% below
	LOA No. EG/ WK/ 5226/ 257 dated 04/07/2017 WO No. MW/ WK/ 8274-V/5195A dated 24/07/2017
	M/s. Van Oord India Pvt. Ltd., Mumbai
	03/07/2017
	36 months 
	M/s. AECOM India Pvt. Ltd., Haryana.

Shri A.P. Trivedi, XEN(KL)

Shri Munib Ansari,

AXEN (C)
	Work in progress by M/s. Van Oord India Pvt. Ltd., Mumbai.

	12.
	RFP for Service of Third Party Government Survey Agency for the Dredging at Kandla Port (2017-2020)
	3.63 Cr.
	2.33  Cr.
	35.73%

Below
	LOA No. EG/WK/ 5335/579 dated 24/11/2017
	M/s. Wapcos Ltd., Gurgaon-122015

Haryana
	29/11/2017
	36 months 
	Shri A.P. Trivedi, XEN(KL)

Shri Munib Ansari,

AXEN (C)
	Work in progress.

	13.
	Appointment of Project Management Consultant (PMC) for capital & maintenance dredging work of DPT from firms / consortiums empanelled consultants from dredging work (Class-A, Category-A) by Indian Ports Association, New Delhi.
	6.36 Cr.
	5.38 Cr.
	15.32% below
	LOA No. EG/WK/6112 /333 dated 15/11/2019
	M/s. AECOM India Pvt. Ltd., Gurgaon
	25/11/2019
	36 months
	Shri A.P. Trivedi, XEN(KL)

Shri Munib Ansari,

AXEN (C)


	Work in progress.

	14.
	Two years maintenance contract for railway track leading to Tuna from 0 to 11 Km DPT line (Take off point at 2.573 Km at GIM Yard to 13.54 Km including LC-1, LC-2.
	1.15 Cr.
	0.99 Cr.
	14% below
	HW/WK/2391-I/14(A) dated 02/02/2019
	N/s. Dharti Construction
	11/02/2019
	24 months
	Shri V.R. Reddy
Dy. C.E. (H)
Shri M.R. Makhijani,

AXEN (C)
	Work in progress.

	15.
	Two years maintenance contract for Non-Residential Building inside Cargo Jetty area (Civil Work).
	0.88 Cr.
	Part-A 

0.58

Part-B 

0.01

Neet

0.57  Cr.
	33.33% below
	NA
	M/s. Shree Ganesh Construction, Anjar
	NA
	NA
	Shri V.R. Reddy

Dy. C.E. (H)
Shri Suresh Thacker,

AE (C)


	TCN held on 21/01/2020 to recommend the acceptance of L-1 Offer.

	16.
	Modification, alternation and addition to Godown No. 34 inside cargo jetty area 


	1.78 Cr.


	1.15 Cr.
	35.34% below
	HW/WK/2407-I/55 dated 01/07/2019
	M/s. Mepabhai Mandan & Co.
	01/07/2019
	29/02/2020 (8 months)
	Shri V.R. Reddy

Dy. C.E. (H)
Shri Suresh Thacker,

AE (C)
	Work in progress.

	17
	Two years maintenance contract for cleaning and sweeping of office building & surrounding outside at New Kandla.
	1.67 Cr.
	0.99 Cr.
	41.11%

Below
	HW/WK/ dated 30/07/2019
	M/s. Dhanjibhai K. Patel.
	30/07/2019
	29/07/2021
(24 months)
	Shri V.R. Reddy

Dy. C.E. (H)
Shri Suresh Thacker,

AE (C)
	Work in progress.

	18.

	Annual Maintenance contract of Fender inside cargo jetty area (HD-01/19)

	1.28 Cr.

	1.51 Cr.
	18.35% above
	EG/WK/1132 / 325 dated 11/11/2019
	M/s. Patel Construction Co.
	13/12/2019
	12/12/2020
(12 months)
	Shri V.R. Reddy

Dy. C.E. (H)
Shri M.R. Makhijani,

AXEN (C)
	  Work in progress.

	19.
	Annual Maintenance contract for Godown inside cargo jetty area for two years


	1.96 Cr.


	1.28 Cr.
	34.44% below
	EG/WK/1125/327 dated 11/11/2019
	M/s. Mepabhai Mandan & Co.
	13/12/2019
	12/12/2021
(24 months)
	Shri V.R. Reddy

Dy. C.E. (H)
Shri Suresh Thacker,

AE (C)
	Work in progress.


	20.
	Maintenance contract for quay and transit area inside cargo jetty area for two years (05/19)
	1.14 Cr.
	0.99 Cr.
	13.00% below
	HW/WK/2402-II/236 dated 19/09/2019
	M/s. Mahesh Construction,

Adipur.
	18/09/2019
	17/09/2021
(24 months)
	Shri V.R. Reddy

Dy. C.E. (H)
Shri Suresh Thacker,

AE (C)
	Work in progress.


	21.
	Tree plantation near offices other buildings along roads etc. including two years maintenance contract at New Kandla (HD-06/19)
	0.96 Cr.


	0.71  Cr.
	25.16%
	NA
	M/s. Dhanji K Patel, Anjar
	NA
	NA
	Shri V.R. Reddy

Dy. C.E. (H)
Shri Suresh Thacker,

AE (C)
	Competent authority has raised some observations, which are under compliance.


	22.
	Repairs and maintenance of pontoons and walk ways of passenger jetty No: 1 & 2 inside cargo jetty area at New Kandla (HD-08/19). 
	1.12 Cr.
	1.20 Cr.
	7.21% above
	EG/WK/1130 /326 dated 11/11/2019
	M/s. Patel Construction Co.
	18/12/2019
	17/12/2019
(12 months)
	Shri V.R. Reddy

Dy. C.E. (H)
Shri M.R. Makhijani,

AXEN (C)
	LOA issued on 11/11/2019.


	23.
	Providing screen wall of M.S. Structure to protect West Gate-III office Building from dust (HD-08/19).

	0.78 Cr.
	0.74 Cr.
	5% below
	NA
	M/. Viyuha Infrabuild, Adipur
	NA
	NA
	Shri V.R. Reddy

Dy. C.E. (H)
Shri Suresh Thacker,

AE (C)
	Acceptance of L1 Offer approved by the competent authority.

	24.
	Housekeeping and cleaning of office building inside Cargo Jetty Area for 2 years (HD-10/19).
	 0.54 Cr.
	NA
	NA
	NA
	NA
	NA
	NA
	Shri V.R. Reddy

Dy. C.E. (H)
Shri Suresh Thacker,

AE (C)
	TC Note sent for technically qualifying the bidders.

	25.
	Two years maintenance contract for office building outside Port area (Civil Work) HD-02/19
	0.89 Cr.
	0.64 Cr.
	27.27% below
	EG/WK/ dated 30/11/2019
	M/s. Mohit Construction
	13/12/2019
	12/12/2021
(24 months)
	Shri V.R. Reddy

Dy. C.E. (H)
Shri Suresh Thacker,

AE (C)
	Work Order issued on 13/12/2019. Work in progress.


	26.
	Improving the road network inside cargo jetty area.  Providing RCC paving HD-12/19
	8.01 Cr.
	5.05 Cr.
	39.02%
	NA
	M/s. Patel Construction Co., Gandhidham.
	NA
	NA
	Shri V.R. Reddy

Dy. C.E. (H)
Shri M.R. Makhijani,

AXEN (C)
	Proposal for acceptance of L1 offer sent to Finance.


	27.
	Improving the fendering arrangement inside cargo jetty area HD-14/19.
	2.85 Cr.
	3.61 Cr.
Part-A

3.54 Cr.

Part-B

0.07 Cr.


	Part-A
26.99% above 

& Part- B

(Credit Item)

59.03% below


	NA
	M/s. Patel Construction Co., Gandhidham.
	NA
	NA
	Shri V.R. Reddy

Dy. C.E. (H)
Shri M.R. Makhijani,

AXEN (C)
	TC recommended to call the L-1 bidder for negotiation.


	28.
	Development of equipment to remove cargo / solid waste periodically from road to maintain high standard of hygienic and to avoid pollution and contamination of cargo in Port area HD-15/19.  
	1.34 Cr.
	NA
	NA
	NA
	NA
	NA
	NA
	Shri V.R. Reddy

Dy. C.E. (H)
Shri Suresh Thacker,

AE (C)
	Shortfall / clarification sought from the bidders.

	29.
	Improving the road network inside cargo jetty area.  Providing Asphalt paving (Stage-II) HD-16/19
	7.34 Cr.
	NA
	NA
	NA
	NA
	NA
	NA
	Shri V.R. Reddy

Dy. C.E. (H)
Shri Suresh Thacker,

AE (C)

	TCN to pre-qualify the bidders is being sent.

	30.
	Up-gradation of open plot at Bunder Basin. HD-17/19
	7.98 Cr.
	NA
	NA
	NA
	NA
	NA
	NA
	Shri V.R. Reddy

Dy. C.E. (H)
Shri Suresh Thacker,

AE (C)


	TCN to pre-qualify the bidders is being forwarded.

	31.
	Development of equipment for cleaning of all toilet block inside Orit area to maintain high standard of hygienic and to avoid pollution . (HD-20/19)
	1.88 Cr.
	NA
	NA
	NA
	NA
	NA
	NA
	Shri V.R. Reddy

Dy. C.E. (H)
Shri Suresh Thacker,

AE (C)


	TCN to pre-qualify the bidders is being forwarded.

	32.
	AMC for weigh bridges (Civil Work) inside Cargo Jetty Area
	0.71
	NA
	NA
	NA
	NA
	NA
	NA
	Shri V.R. Reddy

Dy. C.E. (H)
Shri Suresh Thacker,

AE (C)


	TCN to pre-qualify the bidders is being forwarded.

	33.
	Construction of Oil Jetty No.7 at Kandla
	44.59 Cr.
	42.40 Cr.
	(-) 4.93% below 
	CN-I/WK/ 1553/81 dated 26/10/2015
	M/s.Kargwal Constructions Pvt. Ltd., Mumbai
	--
	--
	Shri Srinivas Rao, 
SE (PL)
Shri Rajesh Meghani

AXEN (C)
	The work not yet started due to non-clearance of Environment and CRZ Clearance from concerned authorities.


	34.
	Construction of Oil Jetty No:8 at Old Kandla
	110.84 Cr.
	99.08 Cr.
	(-) 6.085% Below
	No. EG/WK/9105/75 dated 28.02.2019
	M/s.Kargwal Constructions Pvt. Ltd., Mumbai
	--
	_
	Shri Srinivas Rao,

SE (PL)

Shri Rajesh Meghani

AXEN (C)
	The work is awarded to M/s. Kargwal KM Joint Venture, Mumbai and approval letter No.EG/WK/9105/75 dated 28/02/19.  The Work shall be started after receipt of environ-ment clearance from the concerned authorities. 

	35.
	Replacement and revamping of pipeline network at Oil Jetty area, Kandla  

(i)  Appointment of Technical Advisor for the preparation of Tender documents, Bid Process Managements and PMC Services. 
	--
N.A.
	--

4.15 Cr.
	--

N.A.
	--

PL/WK/8306-II/6755-A dated 06/11/2017
	--

M/s. MECON Ltd.,

Delhi
	--

06/11/2017
	--

05/01/2021
	Shri Shri A.P. Trivedi,
SE (PL)

Shri Munib Ansari,

AXEN (C)
	Work Order issued to IITM


	36.
	S/R to fenders inside Oil Jetty Area


	 0.81 Cr. (-) Credit part Rs.0.016 =0.80
	 0.82 Cr. (-) Credit part

Rs.0.016 =0.80
	1.17% above the net Est. cost & PMR
	PL/WK/8329/107 dated 16/01/2019
	M/s. Patel Construction Co., Gandhidham.
	01/02/2019

(Scheduled)
	18 months
	Shri A.P. Trivedi,
SE (PL)

Shri Suresh Thacker,

AE (C)
	Work is in progress.



	37.
	Strengthening of Oil Jetty No. 3 at Old Kandla
	1.70 Cr.
	2.20 Cr.
	30.03 % above.
	PL/WK/8318-I/1519 dated 31/07/2019.
	M/s. Patel Construction Co., Gandhidham.
	05/08/2019
	04/08/2020
(12 months)
	Shri A.P. Trivedi, 
SE (PL)

Shri Suresh Thacker,

AE (C)
	Work is in progress.


	38.
	S/R to fire fighting pipeline at Oil Jetty
	 0.69 Cr. (-) Credit part Rs.0.09 Cr. =0.59
	  0.63 Cr. (-) Credit part     

Rs.0.11 Cr. =0.52
	12.61% 
and  25.88% below the  Est. cost & PMR respecti-vely. 
	PL/WL/8311/323 dated 26/02/2019
	M/s. Mepabhai Mandan & Co., Gandhidham.
	12/02/2019

(Scheduled)
	12 months
	Shri A.P. Trivedi,
SE (PL)

Shri Suresh Thacker,

AE (C)
	Work is in progress.



	39.
	AMC for the fire fighting pipeline and water supply lines inside Cargo Jetty at Kandla.
	0.61 Cr. (-) Credit part 0.002 =0.60
	0.36 Cr. (-) Credit part 0.003 =0.35
	Indivi-dually 41.14% below Part-A and 20% above Part-B and overall 41.65% below.
	PL/WK/8345/1233 dated 15/07/2019
	M/s. Mepabhai Mandan & Co., Gandhidham.
	02/07/2019
	12 months
	Shri A.P. Trivedi,
SE (PL)

Shri Suresh Thacker,

AE (C)

	Work is in progress.

	40.
	Supply and transportation of water at Kandla, Tuna and Gandhidham for a period of two years.
	0.94 Cr.
	0.66 Cr.
	30.51% below
	PL/WK/8358/1522 dated 20/11/2019.
	M/s. Premji Kanji Sorathia
	20/11/2019
	19/11/2021

(24 months)
	Shri A.P. Trivedi,
SE (PL)

Shri Suresh Thacker,

AE (C)
	Work is in progress.



	41.
	Annual Maintenance Contract for residential & Non-residential buildings at New Kandla


	0.66 Cr.
	0.60 Cr.
	9% below
	RW/WK/7763-I/628 dated 27/02/2019
	M/s. Patel Construction Co., Gandhidham.
	11/03/2019
	10/03/2020
	Shri Srinivas Rao,

SE (R)

Shri M.G. Shahdadpuri

AE (C)
	Work is in progress.

	42.
	Up-gradation of existing road from bye pass junction to IFFCO Plant Gate at Old Kandla.
	4.54 Cr.
	3.93 Cr.
	13.43% below
	RW/WK/7768-I/770 dated 16/07/2019

	M/s. Dhanjibhai K. Patel,
Anjar
	22/07/2019
	21/03/2020
	Shri Srinivas Rao,

SE (R)

Shri M.G. Shahdadpuri

AE (C)
	Work is in progress.

	43.
	Widening of existing road from IFFCO Gate to Oil Jetty entry Gate at Old Kandla
	0.74 Cr.
	0.54 Cr.
	27.50% below
	RW/WK/ 7762-I/44 dated 23/08/2019

	M/s. Premji Kanji Sorathia, Gandhidham.
	09/09/2019
	08/03/2020
	Shri Srinivas Rao,

SE (R)

Shri M.G. Shahdadpuri

AE (C)
	Work in progress.

	44.
	AMC for Roads at Kandla 2018-19.


	0.89 Cr.
	0.65 Cr.
	27.53% below
	RW/WK/ 7754 -I/66 dated 16/09/2019
	M/s. Mepabhai Mandan & Co., Adipur.
	17/09/2019
	16/09/2020
	Shri Srinivas Rao,

SE (R)

Shri M.G. Shahdadpuri

AE (C)
	Work in progress.

	45.
	Construction of dust bins at New Port Colony, New Kandla.


	0.52 Cr.
	0.33 Cr.
	32.22% below 
	RW/WK/ 7757 -I/121 dated 17/10/2019
	M/s. Viyuha Infrabuild, Gandhidham
	01/11/2019
	31/07/2020
	Shri Srinivas Rao,

SE (R)

Shri M.G. Shahdadpuri

AE (C)
	Work in progress.

	46.
	Maintenance Contract for Cleaning of SWD along road sides for 2 years (J.N Road, Link Road, bye pass road & O/s CJA) at NPC, New Kandla (18-20)


	0.55 Cr.
	0.32 Cr.
	41.90% below 
	RW/WK/ 7767-I/ dated 10/10/2019
	M/s. Vihat Construction Co., Adipur.
	21/10/2019
	22/10/2021
	Shri Srinivas Rao,

SE (R)

Shri M.G. Shahdadpuri

AE (C)
	Work in progress.

	47.
	Providing service road from road leading W, G-1 to W, G-2 (Road leasing to 13th to 16th cargo berth)
	3.14 Cr.
	2.27 Cr.
	33.44% below
	RW/WK/ 7734-I/201 dated 27/12/2019
	M/s. MMC Projects (India) P. Ltd., Gandhidham.
	15/01/2020
	14/07/2020
	Shri Srinivas Rao,

SE (R)

Shri M.G. Shahdadpuri

AE (C)


	Work Order issued.

	48.
	Maintenance Contract for Sanitation of New Port Colony, New Kandla for the year 2019-20.
	0.98 Cr.
	0.66 Cr.
	32.40% below
	RW/WK/7784-I/45 dated 26/08/2019
	M/s. Vihat Construction Co.,
Gandhidham.
	02/09/2019
	01/09/2021
	Shri Srinivas Rao,

SE (R)

Shri M.G. Shahdadpuri

AE (C)
	Work in progress.


	49.
	Up-gradation of existing road and surrounding area at CISF complex.
	0.69 Cr.
	0.46 Cr.
	33.57% below 
	RW/WK/7781-I/126 dated 27/10/2019
	M/s. Mepabhai Mandan & Co., Gandhidham.
	04/11/2019
	03/05/2020
	Shri Srinivas Rao,

SE (R)

Shri M.G. Shahdadpuri

AE (C)
	Work Order issued.

	50.
	Up-gradation of road from West Gate I to road leading to West Gate-II.


	0.84 Cr.
	_
	_
	_
	_
	_
	_
	Shri Srinivas Rao,

SE (R)

Shri M.G. Shahdadpuri

AE (C)
	Note send to TC meeting for qualifying the bidder to open their price bid.

	51.
	Widening and up-grading existing road from J.N. Road to CISF Complex.
	0.84 Cr.
	0.61 Cr.
	27.56% below
	RW/WK/ 7755-I/163 dated 28/11/2019
	M/s. Patel Construction Co., Gandhidham.
	11/12/2019
	10/06/2020
	Shri Srinivas Rao,

SE (R)

Shri M.G. Shahdadpuri

AE (C)
	Work in progress.

	52.
	Providing Legal, Technical and Financial transactions for all ongoing and future proposals of DPT on PPP / Captive Mode for the period of two years and further extendable for one year.
	3.27 Cr.
	1.98 Cr.
	39.25% below
	EW/WK/ 4759/TA/79 dated 10/10/2019
	M/s. Infrastructure  Development (Karnataka) Corpn. Ltd. (1deck)
	14/10/2019 as per work order
	2 years and further extendable for 1 year.
	Shri Rajendra Prasad,

SE (D)

Shri Asnani, AE (C)

Shri Gohil, XEN (PIC)
	Work Order issued.  
Work in progress.

	53.
	Strengthening of existing Environmental Management Cell at DPT.  Appointment of Experts for two year and further extendable for one year.
	1.23 Cr.
	--
	--
	--
	--
	--
	--
	Shri Rajendra Prasad,

SE (D)

Shri Nalin Padliya, 

JE (C)
	Technical Bids has been opened and evaluation is under process and pre-audit remarks are under compliance.

	54.
	Preparing and monitoring of Environmental Management Plan for DPT at Kandla. 
	4.08 Cr.
	2.52 Cr.
	38.17% below
	EW/WK/EMC/11023/ 2011-IV dated 05/12/2019
	M/s. Detox Corporation Pvt. Ltd.
	16/12/2019
	--
	Shri Rajendra Prasad,

SE (D)

Shri Nalin Padliya, 

JE (C)
	Work Order issued. 


	55.
	Third Party inspection and quality assurance for the works costing more that Rs. 1.00 Cr. of Civil Engineering Department of DPT.


	1.35 Cr.
	--
	--
	--
	--
	--
	--
	Shri Rajendra Prasad,

SE (D)

Shri Chandru Patai

JE (C)
	Technical bid has been opened and comparative statement submitted on 23/09/2019 for pre-audit report.

	56.
	Appointment of Independent Engineer for the work of "Development of Marine Liquid Terminal Facilities consisting of SPM and two product jetties in DPT waters at OOT, Vadinar for handling Crude and Petroleum Products on Captive Use Basis.
	1.44 Cr.
	1.18 Cr.
	(-) 17.89%
	EW/WK/ 4823/(IE) / 109 dated 22/10/2019
	M/s. Rina Services,

s.p.a., Mumbai.
	01/11/2019
	42 months
	Shri Rajendra Prasad,

SE (D)

Shri Asnani,

JE (C)
	Work Order issued on 22/10/2019.

Work commenced from 01/11/2019.


TENDERS / CONTRACTS UNDER INTEGRITY PACT

6 .
MARINE DEPARTMENT






                                                                                      AS ON 31.01.2020
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh .
	Tendered Cost (Rs.) in Crore / lakh 
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commence-ment of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	1
	Hiring of 04 Nos. of 50/60 tonn Bollard Pull Tug on Charter/Rate per day for the period of ten years extendable further by one year.


	7.70 Cr. 

for each

Tug


	308.00 Cr. 


	19.89% below Estimated Cost - OSL Ltd.

20.08% below Estimated Cost - KNK Ship
	Executed on 14/10/2016

Executed on 10/07/2016
	Ocean Sparkle

Ltd, Hyderabad

KNK Ship

Management,

Mumbai


	1) 03/12/2016

2) 15/12/2016

3) 20/12/2016

4) 06/12/2016


	1) 03/12/2026

2) 15/12/2026

3) 20/12/2026

4) 06/12/2026


	Capt. T. Srinivas,

Deputy Conservator
Shri Sunilkumar,

Flotilla Supdt. 
	Board vide Resolution No. 56 in its meeting held on 12.08.2016 have approved to award the work to contractors. 

W.O. has been issued on 03/10/2016 & 22/09/2016.  
Integrity Pact Agreement signed.

	2
	Hiring of 01 Nos. of 60 T Bollard Pull Tug for a period of  Ten years extendable further by one year on time charter basis.
	9.00 Cr. 

per year
	90.03 Cr. 
	23.18%

below

estimated cost
	31/05/2018
	M/s. Polestar Maritime Ltd.

Mumbai
	30/05/2018
	29/05/2028
	Shri Rajan K. Gurav,

COM, OOT, Vadinar.

Shri Nayak,

M.E. Gr.I
	LOA issued on 28/03/2018.

Work Order issued on 11/05/2018.

Integrity Pact Agreement signed.

	3
	Supply, installation and commissioning and AMC of Radiological Detection Equipment.
	30.11 Cr. 


	30.11 Cr. 
	30.11 Cr.
	--
	M/s. Electronics Corporation of India Ltd., Hyderabad
	--
	24 months of supply  installation & commissioning.

 AMC 10 years after installation
	Capt. T. Srinivas,

Deputy Conservator.

Shri Sunilkumar,

Flotilla Supdt.
	LOA issued on 06/10/2018.

Work Order issued on 31/01/2019.

Integrity Pact Agreement signed.

	4
	Conversion of Pilot Launch ML Karishma as Dumb Barge.
	1.16


	0.85
	27%

 below
	Executed on 05/08/2019
	M/s. SSR Marine Services Pvt. Ltd.

Mumbai.
	01/08/2019
	8 months 

31/03/2020

	Capt. T. Srinivas,

Deputy Conservator.

Shri Sunilkumar,

Flotilla Supdt.
	LOA issued on 27/05/2018.

Work Order issued on 30/07/2019.

Integrity Pact Agreement signed.

	5.
	Hiring of 3 Nos. 60T Bollard Pull Tug ( 2 Nos. for Vadinar & 1 No. for Kandla) on Charter / Rate per day for the period of 10 years extendable further by one year.
	8.80

Per Tug

Per Year
	352.1 Cr.
	9.17% below estimate of KNK Ship Ltd.

7.42% below estimate of OSL
	Executed on 06/01/2020

Executed on 06/01/2020
	M/s. KNK Ship

Management,

Mumbai

M/s. Ocean Sparkle Ltd., Hyderabad.


	
	
	Shri Rajan K. Gurav,

COM, OOT, Vadinar.


	LOA issued on 28/03/2018

Work Order issued on 11/05/2018

LOA issued on 28/03/2018

Work Order issued on 11/05/2018


TENDERS / CONTRACTS UNDER INTEGRITY PACT

7.
GENERAL ADMINISTRATION DEPARTMENT


                                



                              AS ON 31.01.2020
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / Lakh
	Tendered Cost (Rs.) in Crore / Lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer In-charge / Engineer
	Remarks

	1
	Hiring of 11 Nos. 51+1 (seater) capacity of brand new 2019 model readymade diesel buses for transportation of DPT employees / CISF personnel and their children for a period of 04 years
	9.85 Cr.
	8.52 Cr.
	13.5% below
	Under process
	M/s. Rishabh Enterprises, Gandhidham.
	01/01/2020
	31/12/2023
	Shri T. Venugopal,

Secretary

Shri Arvind B. Pradhan,

Labour Officer.

	Issued Work Order No. LB/WK/1083 (Bus-2019)/65 dated 18/01/2020.
Work commenced from 01/01/2020.

	2
	Hiring of brand new make and model of 2018 on "monthly hire basis" and made and model not earlier than1st January, 2017 on "as and when required basis" diesel vehicles to DPT for a period of 03 years
	8.86 Cr.
	8.23 Cr.
	7.11%
Below
	--
	M/s. Shree Ganesh Travels, Mumdra


	01/07/2019
	30/06/2022
	Shri T. Venugopal, Secretary.
Shri Rajender Singh,

Dy. Secretary.

	Work commenced from 01/07/2019.


TENDERS / CONTRACTS UNDER INTEGRITY PACT

8.
MEDICAL DEPARTMENT









                                            AS ON 31.01.2020
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	1
	Supply of Allopathic, Homeopathic Ayurvedic medicines & surgical disposals through Outlets at Port Hospitals, New Kandla, Gopalpuri,

Adipur and Vadinar
	Estimated volume of yearly business

 7.80 Cr.
	Party offered 20% discount on the monthly bill amount.
	20% discount on the monthly bill amount.
	MH/SP/11/ 2016-17 dated 03/10/2017
	M/s. Mars Remedies, Jamnagar
	25/10/2017
	3 years extendable for six months on mutual consent on same discount terms and conditions.
	Dr. (Mrs.) K. Gandhi

Chief Medical Officer,

Port Hospital,

Gopalpuri 370240, Kutch District, Gujarat. 

	Nil


*****

TENDERS / CONTRACTS UNDER INTEGRITY PACT

5.
TRAFFIC DEPARTMENT










                
AS ON 31.01.2020
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer-in-charge / Engineer
	Remarks

	N  I  L




*****
TENDERS / CONTRACTS UNDER INTEGRITY PACT

9.
FINANCE DEPARTMENT









                                     AS ON 31.02.2020
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	..............  N I L   ...................




*****

