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DEENDAYAL PORT TRUST
TENDERS / CONTRACTS UNDER INTEGRITY PACT
1.
MECHANICAL ENGINEERING DEPARTMENT












AS ON 31.08.2022    
	Sr. No.
	Name of work and location
	Estimated cost (Rs.) in lakhs

	Tendered Cost (Rs.) in lakhs
	% Above/ Below Schedule of Rates
	Agreement No. / Work Order No.
	Agency
	Date of commence-ment of work
	Time of completion
	Name & Address of the Engineer in Charge
	Remarks

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11


	1
	Mechanization of fertilizer handling facility at Berth No. 14, Deendayal Port.

	30028.00
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Susil Chandra Nahak,
Dy. CME
	The bidding process has been cancelled for all matters on 17.08.2022. The Competent Authority has directed to restructure the project. EOI uploaded to DPA website SFC documents with draft bidding document will be prepared by transaction advisor and will be forwarded for approval.

	2
	Supply, Installation & Commissioning of 14 ± 5% MW Wind Power Project in Gujarat on LSTK Basis with Comprehensive O&M


	15570.46
	14446.38

9685.90 towards capital cost &4760.48 towards O&M Charges.
	7.22 Below
	EL/WK/2491/1816, 1817, 1818 & 1819 dated 19/04/2018

(04 Nos. of work orders)
	M/s. Suzlon Energy Limited, New Delhi
	15/09/2017
	Project Comm’ned on 30/03/2019 CAMC work commenced on 30/03/2019 Scheduled date of Completion is 29/03/2039
	Shri D.K.Hazra,

XEN (E)
	Comprehensive A.M.C. work in progress.



	3

	Supply, Erection, Testing & Commissioning of mechanized bagging and wagon loading facility for handling of fertilizers at Godown No. 34 inside CJA including Comprehensive Maintenance for a period of 06 years after expiry of guarantee period of 02 years and operation of 08 yrs. from the commissioning of the project.
	12094.14
	12232.53
	0.9% above the estimated cost
	LoA issued vide MS/WK/4025-II/GIM-265 dtd. 31.03.2017
	M/s. RISHI Shipping, Gandhidham
	31/03/2017
	31/03/2018
	Shri Rajesh Roat, (EIC)
	LoA issued on 31.03.2017. The facility has been put into commercial operation w.e.f. 11/07/2018.

O&M contract is in effect.



	4
	Design, Manufacture, Supply Erection, Testing, Commissioning &Operation of 02 Nos .of 100 Ton or above capacity of Mobile Harbour Crane at Dry Cargo Berths, including Comprehensive AMC with Operation for a period of 05 years.
	9181.77
	Euro 79.31 Lakhs + customs Duty (Supply) 

Rs.20.10 crore (for CAMC) Total INR amount of Rs.93.15 crore (While evaluation of bid)
	0.73% below
	EL/WK/2504/531 dated 21/07/2017
	M/s. Italgru, s.r.l. Italy
	w.e.f. date of opening of letter of Credit(LC)

i.e.,

10/08/2017
	07/05/2018
	Shri Dana Manohar,  XEN(M),DPT


	CAMC work in progress.


	5
	Supply, Installation & Commissioning of 6 ± 5% MW Wind Power Project in Gujarat on LSTK Basis with Comprehensive O&M


	8181.98
	6359.61
	18.91

Below
	EL/WK/2472/480, 481, 482 & 483 dated 08/07/2016

(04 Nos. of work orders)
	M/s. Inox Wind Limited, Noida.
	08/07/2016
	Project Comm’ned on 29/03/2017 CAMC work commenced on 27/05/2017 Scheduled date of Completion is 26/05/2037
	Shri D.K. Hazra, XEN(E)
	Comprehensive A.M.C. work in progress.

	6
	Revamping and upgradation of Fire fighting system and associated facilities at Oil jetty area-

Task-I: SITC of water  pump / water pumping system including AMC of 5 years.


	3377.00 (3701.80 with credit item of 

324.80 )


	Net Rs. 3863.77[i.e. Part A (EPC(SITC)            Rs. 3956.32  [i.e. Rs. 3967.32- (minus) Rs. 11.00 discount offered in negotiation] (plus)  AMC of 5 years Rs. 99.45 (minus) 

Part B : Credit item : Rs. 192.00]

	 14.41 % Above
	W.O. ML/WK/4052(Re-tender)/ 343 dated 29/07/2022


	M/s. Jay Project, Vadodara


	29.8.2022


	12 months for EPC Contract & 5 years of AMC
	Shri Mani Pushpak Sethi

Superintending 


	Work in progress.

Work in progress.



	
	Task-II: SITC Firefighting system & associated facilities alongwith Pipeline, civil structure etc. including AMC for a period of 5 Years

	4954.52
	4499.99
	9.17% Below
	W.O. ML/WK/4058/ 350 dated 01/09/2022
	M/s. Patel Construction Co., Gandhidham
	01.9.2022
	18 months for capital work            + 5yrs of AMC
	Shri Manipuspak Sethi, Superintending

Engineer (M)
	Work in Progress

	7

	Supply, installation, testing & commissioning of Sprinkling System for coal dust suppression in 34-hectare coal yard with five Years Operation & Comprehensive Maintenance contract.

	2811.33
	2447.98
	12.92% Below
	MS/WK/4046-I/GIM/592 dated 18/02/2022
	M/s Omkar Enterprise, Ahmedabad
	18/02/2022
	1 year supply & installation, and, 5 years O&M
	Shri Mani Pushpak Sethi

Superintending Engineer (M)
	Work in progress.

	8
	Design, Supply, Installation, Testing, Commissioning of Firefighting facilities as per OISD–156 including Operation and Maintenance for five years at Oil Jetty No. 07 of DPT.

	1534.34
	1684.06
	9.76% above
	Work Order: MS/WK/4052/Gim-94 Dated 30.08.2022
	M/s. Sterling And Wilson Pvt. Lltd.
	30.08.2022
	5 Month of SITC and 5 years O&M
	Shri Aman Imran B. AXEN(M)
	Work in Progress

	9

	Outsourcing of 02 Nos. each Truck Mounted Mist Cannon system, and, Truck Mounted Road Sweeper system, along with comprehensive operation & maintenance, for the period of three years at DPT.

	892.73
	1018.80
	14.12% above
	MS/WK/4047/GIM-542 Dated 21/12/2021
	M/s Sambhav Corporation, Ahmedabad
	23/12/2021
	3 years
	Shri Mani Pushpak Sethi

Superintending Engineer (M)
	Work in Progress

	10


	Operation and Maintenance contract of industrial light at cargo handling area, open plots, jetty area, godowns, street lighting connecting to port gates including maintenance of 11/0.433 KV substation inside cargo jetty area from zero panel to berth no. 10 and 13th to 16th berth.
	851.05
	529.45
	30.39%
	Work Order No. EL/AC/2709/2092 dated 05.7.2022
	M/s. Daxraj Electricals
	05.07.2022
	04.07.2024
	Shri D. K. Hazra XEN (E) 
	AMC in progress

	11
	Maintenance contract of 03 nos. 25T and 02 nos. 16 T capacity MB# crane wharf cranes, alongwith grabs for a period of 2 years at inside cargo jetty area.


	742.00
	Rs. 704.89
	5.00% below
	LOI No. EL/WK/2691/947 dated 25.02.2022
	M/s. R. S. Electricals, Gandhidham
	16/02/2022
	15/02/2024
	Shri Dana Manohar, XEN(M)
	AMC in progress

	12
	Supply, installation, testing and commissioning of 08 Nos. Quick Release Mooring Hook (QRMH) units, integral capstan and remote control type including Operation and Maintenance for five years at Oil Jetty No. 07 of DPT
	621.11
	549.60
	11.51% Below
	MS/WK/4051/Gim-64 dated 04/07/2022
	M/s. Hi Tech Elastomers

Ltd, Ahmedabad
	04/07/2022
	4 month of SITC and 
5 years 
O & M
	Shri Aman Imran B., 

AXEN (M)
	LOI Issued on 10.05.2022.

	13
	Maintenance contract of 2 Nos. ITALGRU make Harbour Mobile Crane  of 63T capacity along with 6 nos. of grabs and comprehensive maintenance of Hydraulic (suspension and winch) pumps inside cargo jetty area for period of two years.
	570.00
	432.00
	24.21%
	LOI No. EL/AC/2702/650dated 05-01-2022
	M/s. Italgru India Pvt. Ltd., New Delhi
	01/01/2023
	31/12/2023
	Shri Dana Manohar,  XEN(M),

Deendayal Port Trust
	AMC in progress

	14
	Design, Supply, Installation, Erection, Testing and Commissioning of DC Over Head/UG 11KV line for providing Power Supply to SIPC of DPT at Kandla.

	533.38
	429.39
	19.50% below
	EL/WK/2613/4497 dated 05.02.21
	M/s.TechnisysEng.Pvt. Ltd, Ahmedabad
	05/02/2021
	Provisional extension up to 15/09/2022
Under process for approval.
	Shri D.K.Hazra,  XEN(E)
	Work in Progress

	15
	Annual maintenance Contract of Liebherr make HMC:- LHM 550- S/N:- 141143 & LHM 550-S/N:- 141169 for the period of two year at Berth No. 13 inside Cargo Jetty area.
	484.16
	312.00
	35.56% below
	EL/WK/2553/671 dated 20.07.2020
	M/s. R.S. Electricals, Gandhidham
	20/07/2020
	19/07/2022
	Shri Dana Manohar,  XEN(M),


	AMC in progress



	16
	Comprehensive Annual Maintenance Contract for Port owned five nos. of Pilot Launches, one no. Survey Launch & two nos. of Mooring Launches for a period of two years.
	435.70
	349.40
	19.81% below
	W.O. No. ML/WK/3992/97 dated 18.03.2021
	M/s. SSR Marine Services Pvt. Ltd., Thane
	18/03/2021
	17/03/2023
	Shri Rajdeo Marine Engineer Gr.I


	 Work in Progress.

	17
	Comprehensive AMC of Mech works and equipment
	431.40
	411.60
	4.59% Below
	MS/WK/4048

Dated 14/01/2022
	M/s. Rukmani Engineering & Technical Solutions Gandhidham
	15/01/2022
	14/01/2027
	Shri Aman Imran B.
AXEN (M)
	Work in progress.

	18
	Supply, Installation, Testing and Commissioning of High Mast Lighting Tower at Berth No. 14.
	401.08
	277.75
	30.75%
	EL/WK/2655-work/745 dated 27-01-2022
	M/s. Vishal Electricals, B-4, Hans Plaza, Ambedkar Road, Ghaziabad 201001
	27/01/2022
	26/11/2022
	Shri Chitrang  

Vyas, 

AXEN(E)
	Work in progress.

	19
	Comprehensive Annual Maintenance Contract for Channel Marking, Dumping and Mooring Buoys in the Kandla Channel along with operation & Maintenance of Heave up Barge Bhimsen for a period of three years.
	 400.50
	Rs. 367.77
	8.17% 

Below
	W.O. ML/WK/4040/ 336 dated 01/08/2022
	M/s. Seacrafts Industries (P) Ltd.,
	06.8.2022
	05.08.2025
	Shri Rajdeo Kumar, Marine Engineer Gr.I
	Work in progress.

	20
	Maintenance Contract for HT & LT Electrical, installation including substations, overhead Lines, Residential,  Non-Residential, Hospital and School Buildings outside Cargo Jetty Area.


	398.48
	357.89
	10.18% below
	EL/WK/2557/383 Dated 10.02.2020
	M/s. Sterling & Wilson Ltd
	10/02/2020
	09/02/2023
	Shri D.K.Hazra,  XEN(E)
	AMC is in progress.

	21
	Maintenance Contract of 3 Nos. ELL Wharf Cranes of 25T capacity 4 Rope of M/s. TIL make alongwith Grab inside Cargo Jetty Area for a period of 2 years.
	360.00
	394.20
	9.5% above
	EL/WK/2594/4050 dated 19.11.2020

LOI No. EL/AC/2594(a)/4157 dt. 05.11.2020
	M/s. R.S. Electricals, Gandhidham
	05/11/2020
	04/11/2022
	Shri Dana Manohar,  XEN(M),


	AMC in progress.

	22

	Annual Rate contract for supply & laying of HT/LT underground cables at inside and outside cargo jetty area.


	261.18
	232.43
	11% below
	EL/WK/2608/1295 dated 

05-04-21
	M/s. Onix Structure Pvt. Ltd, Rajkot
	05/04/2021
	04/04/2021
	Shri D.K.Hazra,  XEN(E)
	ARC is in progress.

	23

	Strengthening of overhead line from thermal to port power house and oil jetty DPA, Kandla.

	239.33
	Rs.179.10
	25.17% below
	LOI No. EL/AC/2686-TP-1067 dated 23-4-22 issued
	M/s. NK Industrial Services, Gandhidham
	14/07/2022
	13/12/2022
	Shri DK Hazra, XEN(E)
	Work in progress.

	24

	Major Repair Work of Heave Up Barge Bhimsen.
	166.77
	156.07
	6.41% below
	ML/WK/4020-I(d)/156 dated 01/06/2022
	M/s. Patel Construction Co., Gandhidham
	01/06/2022
	30/09/2022
	Shri Rajdeo,

Marine 
Engineer Gr.I
	Work in progress.

	25

	Providing power supply from 11 KV overhead line to 7th Oil Jetty and Jetty illumination at Kandla
	157.84
	129.06
	18.23 % (-)
	LOI No. EL/AC/2752/3037 dated 13.07.2022
	M/s. NK Industrial Services, Gandhidham
	13/07/2022
	23/07/2022 to 22/10/2022
	Shri.D.K. Hazra XEN (E)
	Work in progress.

	26

	Maintenance contract for Air conditioners and Water coolers installed at Various places at Kandla, Gopalpuri and Gandhidham Area for period of three years.
	154.92
	139.22
	 10.14%

Below
	DD/WK/4309/338 dated 04.08.2021
	M/s. Inspection & Engineering Services, Ahmedabad
	04/08/2021
	03/08/2024
	Shri Rajesh Roat
E.I.C.(DD)
	Work in Progress.

	27
	Supply, Installation, Testing & Commissioning of 04 Nos. Pit-less Type, Electronic in-motion Railway Weighbridges (15Kmph speed) of 140Mt capacities including comprehensive  Maintenance contract for a period of 05 years after guarantee period of 02 years. 
	150.79


	147.67
	2.07% below
	W.O. No.ML/WK/3916-II/738  Dtd. 05/01/2019
	M/s. Merit BMH Engg. Pvt. Ltd., E-1, TVK Industrial Estate, Guindy, Chennai - 600032
	05/01/2019
	Scheduled time for installation of weighbridges 120 days + CAMC of 5 years after guarantee period of 2 years.
	Shri Rajesh Roat,

E.I.C. (Railway In-motion weigh Bridge)


	Work Completed on 18/12/2021.  The weighbridges installed are under guarantee period of two years under CAMC 

	28
	Replacement of existing feeder pillar of High Mast & Lattice Towers with FRP Feeder Pillar
	109.59
	107.97
	44.99% below
	EL/WK/1948/1253 DT. 26.03.21
	M/s.Rajdeep Electricals Pvt. Ltd, G’dham
	31/03/2021
	22/08/2022 provisional extension


	Shri Chitrang  Vyas,

AXEN(E)
	Work is in progress.

	29
	Sell of renewable power generated from DPT’s 14.7 MW wind power plant on Medium Term Open Access basis through tariff based competitive bidding through auction.
	Rs. 4.26 per unit
	Rs. 4.27per unit
	-
	LOI No. EL/C/2688/1158, dated 10.11.2021


	M/s. UPL Ltd. GIDC Jhagadia- Bharuch
	29/12/2021
	29/12/2022
	Shri D.K.Hazra,  XEN(E)
	MTOA has been extended with GETCO on 29/12/2021 and valid upto 29/12/2022.

	30

	Operation and maintenance for operation and maintenance of 66 KV substation. 
	Not Applicable
	100.00 Per Year
	Not Applicable
	EL/WK/2736/3043   dated 14/07/2022 
	M/s. PTC India Ltd., New Delhi
	12/08/2022
	11/08/2024
	Shri D.K. Hazra XEN (E)
	Work in progress.


TENDERS / CONTRACTS UNDER INTEGRITY PACT
2.
OFF-SHORE OIL TERMINAL DEPARTMENT, VADINAR 




                                                                                                        AS ON 31.08.2022
	Sr. No
	Name of work & location
	Estimated Cost (Rs.) in Crore/ lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of comm-ence-ment of work
	Time of Comple-tion
	Name & Address of the Engineer In-charge / Engineer

	Remarks

	1.
	Construction of Jetty for Indian Coast Guard at Vadinar.

Estimate: 

Rs. 52,82,20,953/-


	52.82 Cr.
	49.32 Cr.
	6.62% below
	No. OOT/C-WK/CG/(Jetty)/293 dated 26/03/2020.
	M/s. Parsh Construction and Foundations Pvt. Ltd., Mumbai
	26/03/2021
	18 months
	Shri Vikash A.C.

XEN (Civil),


	Work Order issued vide No. OOT/C-WK/CG/(Jetty)/293 dated 26/03/2020.

The physical progress of the work is 15.25% and financial progress is 0.89%



	2.
	Hiring of 2 Nos. Steel Hull Mooring Launches with Crew and Mooring Gang at OOT, Vadinar for the period of Five (05) years.

Estimate: 

Rs. 12,53,49,780/-


	12.53 Cr.
	9.12 Cr.
	27.21 % below 
	OOT/ME/WK/8017/484

dated 21/05/2021.


	M/s. Knowledge Marine & Engineering Works Ltd., Mumbai
	14/12/2021
	5 years
	Shri Narendra Naik, 

ME Gr. I.
	 Work Order issued vide No. OOT/ME/WK/8017/484 

dated 21/05/2021.


	3.


	Hiring of Service Boat for OOT, Vadinar for the period of 5 (five) years.

Estimate:

Rs.8,76,00,000/-


	8.76 Cr.
	9.59 Cr.
	9.49% above.
	MR/WK/

1397/66 dated 28/03/2022
	M/s. Knowledge Marine & Engineering Works Ltd., Mumbai
	--
	5 years
	Shri Narendra Naik, 

ME Gr. I.
	Work Order issued vide No. MR/WK/1397/66 dated 28/03/2022.

	4.

	Operation & Maintenance of Oil Spill Response equipments for a period of five years at Kandla & OOT, Vadinar.

Estimate: 

Rs. 7,97,20,000/-

	7.97 Cr.
	6.35 Cr
	20.32% below
	No. OOT/ME/WK/3009-I/576 dated 26/12/2018.
	M/s. Sadhav Shipping Ltd.,

Mumbai
	01/01/2019
	5 years
	Shri Narendra Naik,

ME (Gr. I),


	Work Order issued vide No. OOT/ME/WK/3009-I/576 dated 26/12/2018.

	5.
	Painting work for residential and Non-residential buildings Port Colony at Vadinar

Estimate: 

Rs. 2,58,32,912/-

	2.58 Cr,
	1.61 Cr.
	37.66%

Below
	MR/WK/

1397/36

dated 06/09/2021
	M/s. Shreeji

Enterprise

Gondal
	13/09/2021
	18 Months
	Shri Vikash A.C.

XEN (Civil),


	Work Order  issued vide MR/WK/1397/36
dated 06/09/2021

	6.
	Restoration of 450 KLD Sewage Treatment Plant on Turnkey basis with 5 years AMC.

Estimate: 

Rs. 1,54,52,800/-
	1.54 Cr.
	1.62 Cr.
	5.01 % above
	OOT/C-NPS/GPCB/1234-I/666 dated 10/01/2020. 


	M/s. Shubham Inc., Ahmedabad.
	10/01/2020
	5 years
	Shri Vikash A.C.

XEN (Civil),


	 Work Order issued vide No. OOT/C-NPS/GPCB/1234-I/1666 dated 10/01/2020. 



	7.
	Providing Operating and Maintaining of 2 Nos. of 32 seater bus and 1 No. 19 seater bus on hire basis for various activities at OOT, Vadinar for a period of 3 years.

Estimate:

Rs. 1,40,90,000/-
	1.41 Cr.
	1.44 Cr.
	2.83% above
	 OOT/ME-WK/RM/6004/239 dated 04/03/2021.
	M/s. Safari Travels,

Balasinor
	05/03/2021
	3 years
	Shri Surya Kant Kesari,

XEN (E&M),


	 Work Order issued vide No. OOT/ME-WK/RM/6004/239 dated 04/03/2021.

	8.
	Engagement of Security Agency for providing watch and ward security supervisor and security guards at OOT, Vadinar.

Estimate: 

Rs. 1,03,05,216/-
	1.03 Cr.
	1.06 Cr.
	2.98%

above
	OOT/C-WK/RM/4002/2001 dated 12/03/2020


	M/s. Abhay Intelligence & Security Services, Vadodara.
	14/03/2020
	2 years
	Shri Vikash A.C.

XEN (Civil),


	 Work Order issued vide No. OOT/C-WK/RM/4002/2001 dated 12/03/2020



	9.
	Comprehensive AMC for electrical RM works at Colony and Jetty for a period of 3 years.

Estimate:

Rs. 1,03,32,000/-
	1.03 Cr.
	1.03 Cr.
	0.0015% above
	OOT/ME-WK/RM/ 6018/329 dated 26/03/2021.
	M/s. Pariya Electricals, Vadinar.
	01/04/2021
	3 years
	Shri Surya Kant Kesari,

XEN (E&M),


	 Work Order issued vide No. OOT/ME-WK/RM/6018/329 dated 26/03/2021.

	10.
	Maintenance of beacons, leading lights & channel marking bouys in DPT waters at OOT-Vadinar for a period of three years.

Estimate: 

Rs. 70,02,000/-
	0.70 Cr.
	0.57 Cr.
	18.59%
	OOT/ME/WK/RM/8009/1947 dated 03/03/2020.
	M/s. Aeromarine Pvt. Ltd., Mumbai
	01/06/2020.
	3 years
	Shri Narendra Naik,

ME (Gr. I),


	Work Order issued vide No. OOT/ME/WK/RM/8009/1947 dated 03/03/2020.

	11.
	Providing, Operating and Maintaining of 02 Nos. of TATA Winger AC Ambulance at OOT, Vadinar for a period of 3 years.

Estimate: 

Rs. 61,71,120/-
	0.62 Cr.
	0.58 Cr.
	6.01 % below 
	OOT/ME/WK/6008/1795

dated 06/02/2020.


	M/s. Safari Travels, Balasinor
	07/02/2020
	3 years
	Shri Surya Kant Kesari,

XEN (E&M),


	 Work Order issued vide No. OOT/ME/WK/6008/1795 dated 06/02/2020.



	12.
	Running and Maintenance of Guest House and Staff Canteen at OOT, Vadinar 

Estimate Rs. 55,66,811/-
	0.56 Cr.
	0.53 Cr.
	5.61 % below 
	OOT/C-WK/RM4026/114 dated  29/042/2022
	M/s. Mahakal Enterprise, Jamnagar.
	01/05/2022
	03 years
	Shri Vikash A.C.

XEN (Civil),


	 Work Order issued vide: OOT/C-WK/RM/4026/114 dated 29/04/2022



	13
	Maintenance Contract of the Residential Building and Non Residential Building in Port Colony and Jetty at Vadinar.
	0.53 Cr.
	0.47 Cr.
	9.51% below
	OOT/C-WK/ RM/4050-II/328 dated 29/07/2022
	M/s. G N Enterprise, Vadinar
	01/08/2022
	02 years
	Shri M A Jadhav, XEN(Civil) 
	Work Order Issued Vide: OOT/C-WK/RM/4050-II/328 Dt.29.07.2022




TENDERS / CONTRACTS UNDER INTEGRITY PACT
3.
CIVIL ENGINEERING DEPARTMENT
                                                                                                                                       




AS ON 31.08.2022
	Sr.
No.
	Name of work & location
	Estimated Cost (Rs.) in Crore 
	Tendered Cost (Rs.) in Crore 
	% Above / Below Schedule of Rates
	Agreement

No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	1
	Dredging in the Navigational Channel & Alongside Cargo Berths/Oil Jetties at  Deendayal Port Trust  for year 2020-23”.      Location At Kandla 
	393.80
	310.04
	21.27 % Below
	LOA No. EG/WK/6116/182 dated 10.03.2021
	M/s Adani Ports and Special Economic Zone Ltd., Ahmedabad
	09/04/2021
	36 months
	Shri K. Srinivasa Rao, EXECUTIVE ENGINEER ( HYDRAULIC & DREDGING),  
	Work is in progress 

	2
	Augmentation of liquid cargo handling capacity by revamping of existing pipeline network at Oil Jetty are, Deendayal Port Trust, Kandla
	130.49
	126.49
	3.05% below
	LOA No. EG/WK/8306/NIT-PQ/08 dated 31/08/2021
	M/s. Patel Corrrtech JV, Gandhidham 
	30/09/2021
	24 months
	Shri B. Rajendra Prasad, SE (P)
	Work in progress.

	3
	Construction of Oil Jetty No.8 at Old Kandla.
	105.51
	99.08
	6.09% below
	No.CN/WK/1571/work/243 dtd.

03/02/2021
	M/s Kargwal KM Joint Venture, Mumbai
	17/02/2021
	18 months
	Shri B. Rajendra Prasad, SE (P)
	Work in progress.

	4
	Development of backup area of oil Jetty No.8 to 11 (Phase-I)
	80.97
	-
	-
	-
	-
	-
	12 Months
	Shri B. Rajendra Prasad, SE (P)
	Technical sent to finance for approval of scrutiny report.

	5
	Development of area from Junction of West gate-I to west gate-II now renamed as "development of land west side of road in between junction of west gate 1&2 and railway line to 12th berth - Phase -I
	80.31
	-
	-
	-
	-
	-
	-
	Shri Rajesh Meghani, 
XEN(C-I)
	Technical sent to finance for approval of scrutiny report.

	6
	Up - gradation of tuna road from two lane to four land (Phase-I) 
	71.57
	-
	-
	-
	-
	-
	-
	Shri Rajesh Meghani, 
XEN(C-I)
	Technical sent to finance for approval of scrutiny report.

	7
	Development of four lane road common corridor from LC236B to 16th CB along railway line (Phase-I)

	71.57
	-
	-
	-
	-
	-
	18 Months
	Shri Rajesh Meghani, 
XEN(C-I)
	NIT issued with date of opening 27/09/2022

	8
	Retrofitting cargo berth No.8
	64.86
	47.27
	27.13% Below 
	-
	M/s. BMSProject-Marymatha JV, Kerala
	15/02/2022
	16 Months 
	Shri Rajesh Meghani 
XEN(C-I)
	Work in progress.

	
	Retrofitting cargo berth No.9
	
	
	
	
	
	
	
	
	

	9
	Development of plots, Roads & SWD in 34 hectare area inside CJA


	57.08
	36.60
	35.89% below
	HW/WK/2486/363 dated 20/02/2021
	M/s. Bhimji Velji Soratia Construction P Ltd.,
	06/03/2021
	05/03/2023

24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress

	10
	Construction of Dome Shaped Storage Sheds inside cargo jetty area – Phase-I
	46.53
	35.93
	22.78% below
	HW/WK/

2475/456 dated 16/06/2021
	M/s Patel Construction. Gandhidham
	30/06/2021
	29/06/2022

12 months
	Shri Srinivas Rao,

SE (H)
	Work in progress

Extension upto 29/12/2022 submitted for approval.

	11
	Construction of Oil Jetty No.7 at Old Kandla.
	44.59
	42.40
	4.91 % below
	No.CN/WK/ 1553/81  dated 26.10.2015
	M/s Kargwal Construction Pvt. Ltd., Mumbai
	24/03/2020
	18 months, Extn. granted upto 30/09/2022
	Shri B. Rajendra Prasad, SE (P)
	Work in progress.

	12
	Development of Land in the West of Existing 66 hectare area for storage of cargo (Extension of custom bonded area)
	42.81
	33.38
	22.02% below
	HW/WK/2457/355 dated 17/02/2021
	M/s. Kalthia Engineering Construction Ltd.
	02/03/2021
	01/03/2023

24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress

	13
	Upgradation of Plots, Roads & SWD in 40 hectare area inside Cargo Jetty Area.
	39.36
	31.48
	19.84% below
	N.A.
	M/s. Neelkanth Infratech Pvt. Ltd.
	N.A.
	N.A.
	Shri Srinivas Rao,

SE (H)
	Submitted to competent authority for approval of L1 bidder.

	14
	Upgradation of Kutchha Plot C1 to C6 of 66 Hectares and SWD Network inside Cargo Jetty area.
	22.84
	21.23
	7.05% below
	NA
	M/s. K.K. Sorathia J/v Hari Om Earthmovers and Transport
	NA
	NA
	Shri Srinivas Rao,

SE (H)
	Submitted to competent authority for approval of L1 bidder.

	15
	Construction of A,B, C and D type quarters at Gopalpuri 
	18.94
	13.78
	27.16% below 
	TW/WK/7775/299 dtd. 07/06/2021
	M/s. VC Project & Infra Pvt. Ltd.
	05/06/2021
	04/06/2023
	Shri Hemant Kumar Bhaskar XEN(TD)
	Work in progress

	16
	Providing screen wall surrounding the coal stacking yard inside CJA of DPT
	18.63
	14.97
	19.630% below
	HW/WK/2423/468  dated 29.06.2021
	M/s. Mohandas V Rajani, 
	15/08/2021
	14/08/2022

12 months
	Shri Srinivas Rao,

SE (H)
	Work in progress.

Proposal for extension upto 31/12/2022 submitted for approval.

	17
	Development of Parking yards for trucks/vehicles for pre checking of documents before arrival at gates along with ancillary facility like Canteen, Toilet block, Garage, Rest shelter and High mast tower etc, on North of Road leading to W.G.-I & II outside CJA.

	16.76
	14.59
	12.87%  below
	HW/WK/2446/463     dated 26.06.2021
	M/s. Indian  Construction Co., 
	08/07/2021
	07/07/2022

12 months work and 24 months  maintenance 

Extension granted upt 07/11/2022.
	Shri Srinivas Rao,

SE (H)
	Work in progress



	18
	Up-gradation and strengthening of existing oil jetty No.3
	15.78
	-
	-
	-
	-
	-
	8 months
	Shri B. Rajendra Prasad, SE (P)

	NIT issued with date of opening 26.09.2022

	19
	Retrofitting of the Bunder Basin Structures


	10.00
	7.11
	11.10% below
	LOA No. EG/WK/8114/51 dated 25/02/2022
	M/s. Chetan Construction Co., Mehsana
	05/04/2022
	15 months
	Shri Rajesh Meghani 
XEN (C-I)
	Work in progress.

	20
	Improving existing oil jetty structures at oil jetty No.1, 2, 4
	8.21-
	8.08
	1.551% below the est. cost & 1.26% below the PMR.
	PL/WK/8421-I/2238 dated 10/06/2020
	M/s. Sarjan Construction Pvt. Ltd.
	20/06/2020


	18 Months

Extension granted upto

19/06/2022
	Shri Rajendra Prasad B., Superintending Engineer (PL)
	Work in Progress.  Further extension is under process.


	21
	Construction of Ring Road (Periphery road ) from NH-8A (From KASEZ) to Adipur 
	8.20
	6.33
	22.8276% below
	 
	M/s. Shree Ganesh Construction, Anjar  
	-
	-
	Shri Hemant Kumar Bhaskar XEN(TD)
	Price Bid opened on 17.08.2022. L1 Acceptance under process.

	22
	Construction of road & SWD at SIPC Location -2 (Kandla) for Development of Smart Industrial Port City (SIPC) at Kandla - Gandhidham - Adipur Complex (Re-invited)
	8.15
	5.67
	30.40% below
	CN/WK/5545-I(Road)/SWD
	M/s. Hariom Earthmovers & Transport 
	13.05.2022
	12.11.2022
	Shri K.J. Todarmal, SE(C)
	Work in Progress.

	23
	Upgradation of internal road network from West gate I to Kutch Salt Junction LC 236
	8.10
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Srinivas Rao,

SE (H)
	Scrutiny of bid report submitted and technical evaluation is under process

	24
	Resurfacing of Plots, Roads & SWD in 40 Hectare area inside Cargo Jetty area.
	8.09
	NA
	NA
	NA
	NA
	NA
	NA
	Shri Srinivas Rao,

SE (H)
	Qualification of bidders is under process.

	25
	Extension of Custom Bounded area in Backup of 13th & 16th Berth
	8.02
	5.28
	-34.24 % Below 
	LOA No. EG/WK/8115/264 dt. 22/06/2022
	M/s Mohit Enterprise, Rajkot
	08/08/2022
	15 months
	Shri Rajesh Meghani, 
XEN(C-I)
	Work order issued.

	26
	Improving / Upgradation of Custom Fencing Wall of Cargo jetty and Bunder Area
	7.68
	5.38
	29.95 % below 
	HW/WK/2507-I/73 dated 15/02/2022
	M/s. Deosi Govindji Parmar (Lead Partner) J/v M/s. Shree Balaji  Construction Co.
	28/02/2022
	27/02/2023

12 months
	Shri Srinivas Rao,

SE (H)
	Work in progress.



	27
	S/R to Road along side Godown no 18, 24, 32 & 33 inside cargo jetty area
	7.68
	5.01
	34.74% below
	HW/WK/2520/98 dated 14/03/2022
	M/s. K.K. Sorathia JV                          Hariom Earthmovers and Transport
	29/03/2022
	28/11/2022

8 months
	Shri Srinivas Rao,

SE (H)
	Work in progress.

	28
	S/R to quarters / building at FCI & KDLB Colony
	6.87
	4.66
	32.1808% below
	TW/WK/

7788-I/203 dated 27/06/2022

	M/s. Ankita Construction, Adipur
	01/07/2022
	30/09/2023
	Shri Hemant Kumar Bhaskar XEN(TD)
	Work in progress.

	29
	Strengthening of multi storey Building with micro concreting, plinth protection at Gopalpuri
	6.61
	4.26
	35.41% below
	TW/WK/7794-I/ dtd. 26/03/2021
	M/s. Mohandas V. Rajani, Adipur
	01/04/2021
	30/09/2022
	Shri Hemant Kumar Bhaskar XEN(TD)
	Work in progress

	30
	Appointment of Project Management Consultant (PMC) for Capital and Maintenance Dredging works of Deendayal Port Trust from firms/ consortiums Empanelled Consultants for dredging works (Class-A, Category-A) by Indian Port Association, New Delhi.
	6.36
	Rs. 5.33
	15.32% Below
	LOA No.EG/WK/6112/333 dated 15.11.2019
	M/s AECOM INDIA PVT LTD, GURGAON
	25/11/2019
	36 months
	Shri K. Srinivasa Rao,

XEN (H &D)  
	Work is in progress 

	31
	Resurfacing of road from LC 236 to Statue of Maharav at Kandla
	4.44
	-
	-
	-
	-
	-
	-
	Shri Hemant Kumar Bhaskar
XEN(Road) 
	Sent for pre-scrutiny.

	32
	Upgradation of Sewage treatment plant at Gopalpuri
	4.27
	4.14
	3.0363% below 
	TW/WK/7736-I/254 dated 05/07/2021
	M/s. Rajkamal Buildings, Infrastructure (P) Ltd., Gandhidham.
	01/08/2022
	31/01/2026
	Shri Hemant Kumar Bhaskar XEN(TD)
	Work in progress.

	33
	Construction of RCC Floor on surface of dismantled godown No.3& 4 inside Cargo Jetty Area.
	4.11
	3.28
	6.11% below
	HW/WK/2535 /145 dated 21/06/2022
	M/s. Ankita Construction, Adipur
	01/07/2022
	30/06/2023

12 months
	Shri Srinivas Rao,

SE (H)
	Work in progress.

	34
	Preparing and monitoring of Environmental Management Plan for Deendayal Port Authority at Kandla.
	4.076
	2.52
	38.17 % below 
	EG/WK/EMC/11023/2011/IV dtd. 05/12/2019
	M/s Detox Corporation Pvt. Ltd.
	16/12/2019
	36 months
	Shri B. Rajendra, SE(PL) & EMC (I/C)
	Work in Progress.

	35
	Construction of compound wall on vacant plots of Gandhidham Township-Removal/Prevention of Encroachment –Stage-II
	4.06
	2.29
	43.54% below 
	TW/WK/7767-I/ dated 26/08/2021
	M/s. Ankita Construction,  

Adipur 
	26/08/2021
	25/08/2022
	Shri Hemant Kumar Bhaskar XEN(TD)
	Work in progress

	36
	Construction of Fire Brigade Station Opposite Jetty Office in CKD Yard inside Cargo Jetty Area
	3.48
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Srinivas Rao,

SE(H)
	Preliminary bid Scheduled to be open on 07/09/2022

	37
	Providing Legal, Technical and financial transactions for all ongoing and future proposals of DPA on PPP / Captive Mode for the period of 2 years and further extendable for one year.
	3.26735
	1.985
	39.25% below 
	EG/WK/4759/TA/79 dated 10/10/2019
	M/s.Infrastructure Development (Karnataka) Corporation Ltd (Ideck)
	14/10/2019 (as per Work Order)
	2 years and further extendable for 1  year
	Shri K.J. Todarmal, SE(D)
	Work is in Progress.

	38
	Services of Third Party Government Survey Agency for the Dredging at Deendayal 
 Port (2020-23)
	3.24
	Rs. 2.43
	35.73% Below
	W.O. No. HD/WK/1071/2020/Work dated 08/02/2021
	M/s. Wapcos Ltd., Gurgaon - 122015 Haryana- India
	11/02/2021
	36 months
	Shri K. Srinivasa Rao, EXECUTIVE ENGINEER ( HYDRAULIC & DREDGING),  
	Work is in progress 

	39
	Maintenance of PH & UG drainage at Gopalpuri Port Colony & KDLB Colony for the period of two years


	3.15
	1.56
	50.51% below
	TW/WK/7813-I/

 dated 05/07/2022
	M/s. Patel Construction, Gandhidham.
	05/07/2022
	04/07/2024
	Shri Hemant Kumar Bhaskar XEN (TD)
	Work order issued.

	40
	Annual Maintenance Contract for residential and non-residential building a Port Colony, Gopalpuri for two years.
	3.05
	1.71
	44.12% below 
	TW/WK/7806-I/126 dated 30/04/2022
	M/s. Dhanjibhai K. Patel, Anjar
	02/05/2022
	01/05/2024


	Shri Hemant Kumar Bhaskar XEN (TD)
	Work in progress



	41
	Construction of watch tower inside cargo jetty area
	3.04
	2.84
	6.22% below
	HW/WK/2470/407 dated 09.04.2021
	M/s. Viyuha Infrabuild
	24/05/2021
	8 months

Extension granted upto 22/06/2022


	Shri Srinivas Rao,

SE (H)
	Work in progress.  Proposal for extension upto 22/12/2022 submitted for approval.



	42
	Deployment of equipment for cleaning of all toilet blocks inside Port area and to maintain high standard of hygienic and to avoid pollution.
	2.99
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Srinivas Rao,

SE (H)
	TCN submitted for qualification of bidders.

	43
	Improving the fendering arrangement inside cargo jetty area HD-14/19
	2.85
	3.54
	24.39% above
	HW/WK/2392/137 dated 02/06/2020
	M/s. Patel Construction Co., Gandhidham
	15.06.2020
	12 months 

2nd extension granted  upto 14/06/2022 
	Shri Srinivas Rao,

SE (H)
	Work in progress. Proposal for extension upto 17/12/2022 submitted for approval.



	44
	R/M of Arboriculture / Horticulture work in Public Building at Gopalpuri and KDLB Colony for the year 2022-24
	2.78
	-
	-
	-
	-
	-
	-
	Shri Hemant Kumar Bhaskar XEN(TD)
	Technical Bid opened on 23/08/2022

	45
	R/m of Maintenance Jetty - Repairs and Maintenance of Pontoons and Walkways of SNA Jetty and Flotilla Jetty
	2.77
	3.37
	10.51% above
	HW/WK/2494/462 dated 25.06.2021 
	M/s Patel Construction. Gandhidham
	08/07/2021
	07/07/2023

24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress

	46
	Maintenance Contract for Godown inside Cargo Jetty area for two years 2022-23 & 2023-24) 
	2.70
	1.67
	38.00% below
	N.A.
	M/s. Rajput Infrastructure Co.
	N.A.
	N.A.
	Shri Srinivas Rao,

SE (H)
	Present tender discharged and re-invited.

	47
	Annual Maintenance Contract for AO Building at Gandhidham for 02 years
	2.67
	-
	-
	-
	-
	-
	-
	Shri Hemant Kumar Bhaskar XEN(TD)
	Minutes of Technical Bid sent for signature.

	48
	Special Repairs to ATM office, Marine Bhavan, Immigration Centre Inside Cargo Jetty Area
	2.63
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Srinivas Rao,

SE(H)
	Preliminary bid opened on 25/08/2022.

	49
	Two years contract for supply and maintenance of railway tracks inside and outside cargo jetty area (for 02 years
	2.59
	2.03
	21.40 % below
	HW/WK/2487/359 dated 20/02/2021
	M/s. Laxyo Entergy Ltd.
	06/03/2021
	05/03/2023

24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress

	50
	Improving Storm Water drainage system at old kandla.
	2.31
	1.67
	27.54% below 
	PL/WK/8408/944 dated 06/10/2021
	M/s. Shree Ganesh Cosntruction.
	30/11/2021
	11 Months
	Shri Rajendra Prasad B., Superintending Engineer (PL)
	Work in Progress

	51
	S/R to AO Building at Gandhidham - Renovation of toilet blocks, recreation room, old board room
	2.20
	1.32
	40.1319% below
	TW/WK/7795-I/ 111 dt. 21/04/2022
	M/s. Ankita Construction, Adipur
	25/04/2022
	24/04/2023
	Shri Hemant Kumar Bhaskar XEN(TD)
	Work in progress

	52
	R/M of Arboriculture / Horticulture work in Public Building at Gopalpuri and KDLB Colony for the year 2020-22


	2.19
	1.15
	47.36% below
	TW/WK/7781-I/ 621 dt.14/10/2020
	M/s. Rajput Infrastructure, G’dham
	15/10/2020
	14/10/2022
	Shri Hemant Kumar Bhaskar XEN(TD)
	Work in progress

	53
	House Keeping & Cleaning of Building of Office building and surrounding outside Cargo Jetty Area for the year 2021-23.
	1.97
	1.07
	45.36 % below
	HW/WK/2538/68 dated 07/02/2022
	M/s. Rajput Infrastructure Co. , Gandhidham
	22/02/2022
	21/02/2024

24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress.

	54
	Maintenance Contract of Fenders inside Cargo Jetty Area for two year 2022-23 & 2023-24)
	1.97
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Srinivas Rao,

SE (H)
	Technical qualification of bidders is in process.

	55
	Deployment of equipment for cleaning of all toilet block inside Port area to maintain high standard of hygienic and to avoid pollution (HD-20/19)
	1.88
	1.16
	38.04% below
	HW/WK/2428/104 dated 21/04/20
	M/s. Patel Construction
	04/05/2020

Extension granted upto 31/10/2022
	24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress.

	56
	Maintenance contract for roads and RCC culverts inside CJA at New Kandla for 02 years
	1.75
	1.84
	5.74 % above
	HW/WK/2443/401dated 31.03.2021
	M/s Shree Ganesh Construction
	16/04/2021
	24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress

	57
	Construction of Fire Brigade Station at Old Kandla.
	1.65
	Part - A 

1.34  
Part - B  
0.07  
	13.95% below the est. cost.
	PL/WK/8446/919 dated 30/09/2021
	M/s. Ankita Construction.
	30/10/2021
	12 Months
	Shri Rajendra Prasad B., Superintending Engineer (PL)
	Work in Progress

	58
	Two years maintenance contract for office building outside Port area (Civil Work)

	1.63
	NA
	NA
	NA
	NA
	NA
	NA
	Shri Srinivas Rao,

SE (H)
	Preliminary bid opened on 22/06/2022. Pre-audit report submitted.

	59
	Annual Maintenance Contract for cleaning & housekeeping work of DPT Hospital & Isolation Ward at Gopalpuri & Kandla (for 2years)
	1.62
	0.85
	47.70% below
	TW/WK/7798 dtd.

30/01/2021
	M/s. Patel Const. co., G’dham
	02/10/2021
	02/09/2023
	Shri Hemant Kumar Bhaskar XEN(TD)
	Work in progress

	60
	Maintenance Contract for Residential & Non - Residential Building at New Port Colony at New Kandla for two years.

	1.59
	1.06
	33.30% 
below
	RW/WK/7790-I/509 dtd.01/09/20
	M/s. Rajput Infrastructure Co., Gandhidham
	02/09/2020
	01/09/2022
	Shri Hemant Kumar Bhaskar 

XEN(Road),
	Work in progress.  

	61
	Providing Labour amenities centre at various locations inside Cargo Jetty Area.
	1.53
	1.18
	22.85 % below
	HW/WK/2461/60 dated 25/01/2022
	M/s. Rajput Infrastructure Co.
	08/02/2021
	07/02/2023

12 Months
	Shri Srinivas Rao,

SE (H)
	Work in progress.

	62
	Providing RCC drinking water tank.
	1.52
	--
	--
	--
	--
	--
	--
	Shri Rajendra Prasad B., 

SE (PL)
	Technical bid under evaluation.

	63
	Appointment of Independent Engineer for the work of “Development of Marine Liquid Terminal Facilities consisting of SPM and Two Product Jetties in KPT waters at OOT, Vadinar for Handling Crude and Petroleum Products on Captive Use Basis”.
	1.44 
	1.18232
	17.89% below
	Work Order No.EG/WK/4823(IE)/109 dated 22/10/2019
	M/s RINA Services s.p.A,Mumbai
	01/11/2019
	42 months
	Shri K.J. Todarmal, SE(D)
	As concessionaire has not started construction activity, the work order issued to M/s. RINA has been kept in abeyance.

	64
	 Third Party Inspection and Quality Inspection and Quality Assurance for the works costing more than Rs. 1.00 Cr. of Civil Engineering Department of Deendayal Port Authority.
	1.358
	1.17
	14.05% below
	Work Order No.EG/WK/5212/53 dtd.16/10/2021 
	M/s. VCS Quality Services pvt. Ltd., Mumbai
	25/10/2021
	2 years from 25/10/2021
	Shri Sunil Soren, XEN(D) 
	Work in Progress.

	65
	Maintenance Contract for Non-residential buildings inside Harbour area (Civil Work)


	1.31
	0.95
	27.55% below
	HW/WK/2526/122 dated 20/04/2022
	M/s. Mepabhai Mandan & Co., Adipur
	05/05/2022
	04/05/2024

24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress.



	66
	Annual Maintenance Contract for the Buildings, Walkway, trestles, fire fighting pipelines, garden insdie and outside oil jetty area at Old Kandla.
	1.29
 credit part 0.04  
	part A 
1.17 
Part B credit item 0.04
	9.63% below the est. cost.
	PL/WK/8316-II/125-A dated 12/02/2021
	M/s. Mahesh Construction, Adipur.
	15/02/2021
	12 Months (ext. upto 14.06.2022)
	Shri Rajendra Prasad B., Superintending Engineer (PL)
	The work is in progress. Extension proposed upto 14/09/2022

	67
	Providing shed for parking at AO Building.
	1.26
	0.79
	36.903% below
	TW/WK/7807-I/ 138 dtd. 10/05/2022
	M/s. Santoshi Buildings, Adipur
	16/05/2022
	15/02/2023
	Shri Hemant Kumar Bhaskar XEN(TD)
	Work in progress.

	68
	Strengthening of existing environmental management cell at DPT: Appointment of environment experts for two years and further extendable for one year

	1.232
	1.20
	2.60% below
	EG/WK/ 4783/V/131 dtd.05/02/21
	M/s. Precitech Laboratories Pvt. Ltd., Vapi
	15/02/2021
	24 months 
	Shri B. Rajendra, SE(PL) & EMC (I/C)
	Work in progress

	69
	Two years maintenance contract for Railway track leading to Tuna from 0 to 11 Km KPT Line (Take off Point at 2.573 Km at GIM Yard to 13.54 Km including LC-1, LC-2)

	1.19
	0.908
	23.77% below
	HW/WK/2515/432 DATED 31/05/2021
	M/s Patel Construction. Gandhidham
	14/06/2021
	13/06/2023

24 Months
	Shri Srinivas Rao,

SE (H)
	work in progress

	70
	Supply and transportation of water at Kandla, Tuna and Gandhidham for a period of two years
	1.13
	0.82
	27.27% below 
	PL/WK/8461-I/25 dated 09/02/2022
	M/s. Sanjay K Sorathiya & Co.
	09/02/2022
	24 Months
	Shri Rajendra Prasad B., Superintending Engineer (PL)
	Work in Progress

	71
	Repairs and maintenance of pontoons and walk ways of passenger jetty No: 1 & 2 inside cargo jetty area at New Kandla. -HD-07/19
	1.12
	1.20
	7.21% above
	HW/WK/2379-III/332 dated 05/12/2019
	M/s. Patel Construction Co.
	18/12/2019
	12 months Extension of work granted upto 17/12/2021.

2nd extension granted upto 17/06/2022 
	Shri Srinivas Rao,

SE (H)
	Work in progress.

Proposal for extension upto 17/12/2022 submitted for approal.

	72
	Maintenance contract for quay and transit area inside cargo jetty area for two years
	1.04
	0.87
	16.77%
	HW/WK/2617/12 dated 24/09/2021
	M/s. Sanjay K Sorathiya & Co.
	10/10/2021
	09/10/2023

24 Months
	Shri Srinivas Rao,

SE (H)
	Work in progress

	73
	Maintenance Contract for Tree Plantation near offices, other buildings, along roads, islands, gates, etc. inside/outside cargo jetty area for two years
	0.97
	0.58
	40.26% below
	N.A.
	M/s. Rihit Projects Works
	N.A.
	N.A.
	Shri Srinivas Rao,

SE (H)
	Present tender discharged and process for re-invitation is in progress.

	74
	Maintenance Contract for Residential & Non - Residential Building at New Port Colony at New Kandla for two years.
	0.97
	-
	-
	-
	-
	-
	-
	Shri Hemant Kumar Bhaskar XEN(Road), 
	Price bid opened on 05/08/2022.

	75
	Dismantling of Residential and Non - Residential buildings at New Kandla 
	0.96
	1.58
	64.42% above
	RW/WK/7706-I/19 dtd. 08/12/2021
	M/s. Symcom Exim (P) Ltd., Mumbai
	16/12/2021
	15/08/2022
	Shri Hemant Kumar Bhaskar 

XEN(Road)
	Work in progress.  

	76
	Providing of concrete flooring underneath pipeline inside oil jetty area at Old Kandla 
	0.88
	0.91
	3.7079% above 
	PL/WK/8284-I/109-A dated 04/02/2022
	M/s. Sanjay K Sorathiya & Co.
	07/02/2022
	08 Months 
	Shri Rajendra Prasad B., Superintending Engineer (PL)
	Work in progress.

	77
	Two years contract for cleaning of storm water drain inside cargo jetty area


	0.80
	0.42
	47.81% below
	HW/WK/2444/180(A)   dtd. 10/07/2020
	M/s. Narayan Construction Co.
	29/07/2020
	28/07/2022

24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress.

Proposal for extension upto 31/10/2022 submitted for approval.

	78
	Two years contract for cleaning of storm water drain inside cargo jetty area
	0.78
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Srinivas Rao,

SE(H)
	Preliminary bid opened on 05/08/2022. Scrutiny report submitted.

	79
	Improving of Oil Jetty Gate & Canteen at Old Kandla.
	0.71
	0.62
	13.29% below 
	PL/WK/8148-I/641 dated 08/07/2021
	M/s. Mepabhai Mandan & Co.
	08/07/2021
	12 Months
	Shri Rajendra Prasad B., 

SE (PL)
	Work in Progress

	80
	White washing, painting & distempering to residential and non-residential buildings & CISF complex at New Port Colony, New Kandla (for 2 years)
	0.67
	0.38
	43.20%
	RW/WK/7790-I/ dated 05/2022
	M/s. Rajput Infrastructure Co., Gandhidham.
	01/06/2022
	31/05/2024
	Shri Hemant Kumar Bhaskar 

XEN(Road),
	Work in progress.

	81
	Annual Maintenance Contract for Sports Complex at Gopalpuri for the period of 2 yrs.
	0.65
	0.42
	35.35% below
	TW/WK/7764-I/ 371 dt. 14/04/2020
	M/s. Patel Const. Co.,
	16/04/2020
	15/04/2022
	Shri Hemant Kumar Bhaskar XEN(TD)
	Work in progress.   Extension applied for 6 months.

	82
	Annual Maintenance Contract for Sanitation of New Port Colony, New Kandla 
	0.64
	0.34
	46.36% above
	RW/WK/7808-I/394 dtd. 10/01/2022
	M/s. Rajput Infrastructure Co., Gandhidham
	11/01/2022
	10/01/2023
	Shri Hemant Kumar Bhaskar 

XEN(Road)
	Work in progress.

	83
	Maintenance contract for cleaning of SWD, along road sides for two (2) years (J.N. Road, Link Road, Bye Pass Road and outside cargo jetty etc) at New Port Colony , New Kandla 
	0.58
	-
	-
	-
	-
	-
	-
	Shri Hemant Kumar Bhaskar XEN(Road), 
	TC meeting held on 16/08/2022 and Technical qualification of bidders is under process.

	84
	House keeping & cleaning of office building inside cargo jetty area (for 2 years) HD-10/19


	0.54
	0.4128
	23.43% below
	HW/WK/2422-I/367 dated 20/02/2021
	M/s. Shree Ganesh Construction, Anjar
	06/03/2021
	05/03/2023

24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress.

	85
	Maintenance Contract of 1.5 MLS Sewage treatment plant at New Port Colony, New Kandla for 2 years


	0.52
	0.29
	45.13% below
	RW/WK
	M/s. Gadhvi Construction Co., 
	21/06/2022
	20/06/2024
	Shri Hemant Kumar Bhaskar 

XEN(Road),
	Work in progress.


LAND CONTRACTS (C.E. DEPARTMENT)




                                                                                                                                  
	Sr.

No
	Name of work & location
	Reserve price 

Per sq. mtr./year
	Premium received over and above reserve price during e-auction (per sq. mtr. / per year
	Allotment letter No. & Date
	Name of Agency
	Time of completion
	Name & address of the Engineer-in-charge.
	Remarks.

	86
	E-tender cum E-auction is for allotment of plot no. 08, ADMG. 11,695.00 sq. mtrs. (including structures) situated to the west of link road connecting Old Kandla for construction of liquid chemical storage installation on 30 years lease basis
	Rs. 1060.10
	Rs. 20
	LW/PL/3483-I/522 DATED 16.05.2022
	M/s. Shreeji Power & Insulators Pvt. Ltd.
	30 years from date of Possession
	Shri S.K. Rao.  SE (KL)
	E-auction has been  carried out on 28-01-2022. pre-acceptance letter issued on 19.03.2022. Party had made payment of Advance Lease Rent & Security Deposit. Accordingly allotment letter was issued on 16.05.2022 & Possession of Land given on 16.05.2022

	87
	E-Tender cum E-Auction for the allotment of Various size of plots for Salt manufacturing and salt related activities in between Village Veera to Village Jhungi on 30 years lease on as is where is basis.
	Rs. 25923.30
(per acre/per annum)
	Plot No.1-Rs.200          Plot No.2- Rs.400         Plot No.3 Rs.500          Plot No. 5 Rs.200          Plot No. 6 Rs.200          Plot No.07 Rs.300         Plot No.08 Rs.4200       Plot No. 09 Rs.4100        Plot No.10 Rs.700
	Plot No.01 LW/PL/3507-I/605 DATED 14.06.2022
 Plot No.02 LW/PL/3507-I/607 DATED 14.06.2022 
Plot No.03 LW/PL/3507-I/603 DATED 14.06.2022 
Plot No.05 LW/PL/3507-I/604 DATED 14.06.2022
 Plot No.06 LW/PL/3507-I/601 DATED 14.06.2022
 Plot No.07 LW/PL/3507-I/602 DATED 14.06.2022
Plot No.08 LW/PL/3507-I/609 DATED 14.06.2022
 Plot No.09 LW/PL/3507-I/606 DATED 14.06.2022 
Plot No.10 LW/PL/3507-I/608 DATED 14.06.2022 
	Plot No.1 - M/s. Priya Salt & Chemicals Pvt. Ltd.
  Plot No.2 - M/s. Shri Pingle-shwar Salt Industries.
                          Plot No.03 - M/s. Lakshmiwadi Mines & Minerals Pvt. Ltd. 
Plot  No. 5 - M/s Patel Salt & Alied Industries
Plot No.06 - Aashwat Salt and chemicals Pvt. Ltd. 
Plot No.07 - M/s Daivya Salt & Chemicals pvt. Ltd. 
Plot  No. 8 - M/s Patel Salt & Allied Industries
Plot No. 09 & 10 - M/s. Shamji Kangad & Co.
	30 years from date of Possession
	Shri S.K. Rao.  SE (KL)
	Online Price Bids opened on 03.03.2022.E-Auction of  plots was carried out on 06.06.2022 to 10.06.2022.  Pre acceptance letter issued on 13.06.2022. Allotment letter issued on 14.06.2022 & Possession was given on 15.06.2022

	88
	E-Tender cum E-Auction for the allotment of plot no. 59 Admg.15690 sq/mtrs situated adjacent to plot 61 & 62 (allotted to Vijay Tanks & Vessels (P) Ltd. Vadodara) Kandla for construction of Petrol Pump cum Service Station on 10 years lease basis on as is where is basis.
	Rs. 212.89
	 
	….
	….
	….
	Shri S.K. Rao.  
SE (KL)
	Tender Committee has recommended to discharged the tender  due to not qualifying  the Technical criteria by the bidder and re-invited  same. Re-invitation is under process.

	89
	E-Tender cum E-Auction for the allotment of plot Admg. 4000 Sq/Mtrs situated opposite to VTMS towers and behind boundary of DPT (East of dry dock) for the purpose of Barge Repairing/Beaching on 5 years lease basis on as where is basis.
	Rs. 277.12
	Rs. 20
	LW/PL/3493/633 DATED 15.06.2022
	M/s. Amrut Dredging & Shipping Ltd. 
	30 years from date of Possession
	Shri S.K. Rao.  
SE (KL)
	The tender has been re-invited and price bid opened on 27.04.2022. E-auction was carried on 05.05.2022 Board vide Resolution No.25 dated 27/05/2022. approved the proposed for allotment of Land to M/s. Amrut Dredging And Shipping Ltd.   Accordingly, Pre-Acceptance Letter is issued on 08/06/2022.  allotment letter was issued on 15.06.2022 & Possession of Land given on 01.07.2022.

	90
	E-tender cum E-auction for the allotment of various size of plots for the purpose of Godowns/Warehouses situated at Kandla on 30 years lease on as is where is basis. 
	Rs. 231.86, Rs. 151.36 & Rs.217.15
	plot No.31-Rs.10          Plot No.33- Rs.10         Plot No.34 Rs.10          Plot No. 35 Rs.10          Plot No. 38 Rs.10          Plot No.39 Rs.10         Plot No.52 Rs.10       Plot No. 53 Rs.10        
	Plot No.31 LW/PL/3526-I/45 DATED 27.07.2022 Plot No.35 LW/PL/3526-I/46 DATED 27.07.2022 Plot No.39 LW/PL/3527-I/47 DATED 27.07.2022 Plot No.52 LW/PL/3527-I/48 DATED 27.07.2022 Plot No.38 LW/PL/3527-I/49 DATED 27.07.2022 Plot No.34 LW/PL/3527-I/43 DATED 27.07.2022 Plot No.33 LW/PL/3527-I/44 DATED 27.07.2022 
	Plot No.31 - M/s Friends Salt works & Allied Ind.                      Plot No.33-M/s Friends Salt Works & Allied Ind.      Plot No.34-M/s Friends Salt Works & Alied Ind.  Plot No.35-M/s Friends Salt Works & Allied Ind. Plot No.38-M/s Shreeji Exports                                     Plot No.39-M/s Friends Salt Works & Allied Ind. Plot No.52-M/s Shiv Shipping Services                 
	….
	Shri S.K. Rao.  
SE (KL)
	Pre- bid meeting  held on 03-02-2022. Pre-Bid queries finalized Technical Bid opened on 31.03.2022. Price-bid opened on 04.05.2022.2022 E-Auction was carried out on 24-05-2022.pre-acceptance letter issued on 22.06.2022 to 08 bidders.08 Party had made payment of Advance Lease Rent & Security Deposit. Accordingly allotment letter was issued on 27.07.2022 TO 07 parties.

	91
	E-tender cum E-auction for the allotment of various size of plots for the purpose of Commercial/Institution situated at East of National Highway 8-A, Gandhidham on 30 years lease on as is where is basis. 
	Rs. 241.14 & Rs. 472.41
	….
	….
	….
	….
	Shri S.K. Rao.  
SE (KL)
	Pre- bid meeting  held on 03-02-2022. pre-Bid queries finalized date of opening of tender extended up to 11.05.2022. Technical Bid opened on 20.05.2022. & only single bid is received TCM has  recommended discharge the above tender & proposal submitted  for discharge of tender.

	92
	E-tender cum E-auction for allotment of 06 Nos. of plots (with structure) situated at old/new Kandla for the purpose of liquid storage tanks (products permitted in the earlier Lease Deed/ Allotment Letter) on 30 years lease on as is where is basis(Phase-I).

	Rs. 1060.56
	….
	….
	….
	….
	Shri S.K. Rao.  
SE (KL)
	NIT published on 27/04/2022,pre-bid meeting held on 04/05/2022.Date of opening of tender extended up to 15.09.2022

	93
	E-tender cum E-auction for allotment of 04 Nos. of plots (with structure) situated at old/new Kandla for the purpose of liquid storage tenks (products permitted in the earlier Lease Deed/ Allotment Letter) on 30 years lease on as is where is basis(Phase-II).
	Rs. 1060.56
	….
	….
	….
	….
	Shri S.K. Rao.  
SE (KL)
	NIT published on 27/04/2022,pre-bid meeting held on 04/05/2022.Date of opening of tender extended up to 15.09.2022

	94
	E-tender cum E-auction for allotment of 17 Nos. of plots (with structure) situated between Village Kharirohar to Village Jungi for production of salt on 30 years lease on as is where is basis.
	Rs.26441.77
	 
	 
	 
	 
	Shri S.K. Rao.  SE (KL)
	NIT published on 14/06/2022,pre-bid meeting held on 28/06/2022. date of opening of technical bid is 10.08.2022. Board vide resolution no. 76 12.08.2022 has resolved to discharge the tender.


Ro-Ro / Rox-Pax Ferrry Service Cell

	Sr.

No.
	Name of work & location
	Estimated Cost (Rs.) in Crore 
	Tendered Cost (Rs.) in Crore 
	% Above / Below Schedule of Rates
	Agreement

No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	95
	Maintenance Dredging at Underneath/Periphery of Landing Pontoon of Ro-Pax facility at Dahej Terminal for 12 Months.
	2.43
	2.22
	8.5926% (Below)
	Work Order No. CN/WK/1600/DAHEJ/17-A DATED – 11/05/2021


	M/s. Divine Shipping Services, Ahmedabad
	12-05-2021
	12 Months
	Shri Rajendra Prasad Bethi, SE(P)
	4 months extension proposal from 11.05.2022 to 10.09.2022 under approval.

	96
	Construction of RORO/ROPAX facility at Muldwarka, Gujarat.
	84.74
	76.69
	9.5% (Below)
	LOA No.CN/WK/1600-Const/Muldwarka/7 dated 14/01/2022
	M/s. BMS Projects – Marymatha JV
	10-05-2022
	12 Months
	Shri Rajendra Prasad Bethi, SE(P)
	Interim W/O for fabrication of Pontoon and Linkspan at Hazira, awarded on 10/05/2022. Final W/O shall be awarded after receipt of EC & CRZ.

	97
	Dredging in Approach channel Turning Circle, Berth pockets and surroundings of landing pontoon etc at Ghogha Ro-Ro Terminal Gujarat.
	2.86
	4.58
	60% (Above)
	Work Order No. CN/WK/1600- GHOGHA (7BCD)/51 Dated – 25/04/2022


	M/s. Rock & Reef Dredging Pvt Ltd., Navi Mumbai
	25-04-2022
	4 Months
	Shri Rajendra Prasad Bethi, SE(P)
	Work in Progress.
Extension proposal has been submitted.

	98
	Monitoring for smooth functioning of Ro-Ro Facility services located at Hazira, Dahej and Ghogha.
	1.94
	1.66
	14.36% (Below)
	Work Order No. CN/WK/1600/38            Dated – 29/03/2022
	M/s. Dhanjibhai K Patel
	01-04-2022
	24 Months
	Shri Rajendra Prasad Bethi, SE(P)
	Work in Progress

	99
	Construction of RoRo / Ropax facility at Pipavav – Gujarat.
	110.17
	-
	-
	-
	-
	-
	12 Months
	Shri Rajendra Prasad Bethi, SE(P)
	Technical bid opened on 02.03.2022. Price Bid yet to be opened.

	100
	Construction of Ro – Ro / Ro-Pax On – Shore facility at Muldwarka – Gujarat, EPC mode.
	30.81
	33.88
	9.97% (Above)
	Work Order No.CN/WK/1600/Onshore Muldwarka/137 dated 15.07.2022


	M/s. MMC Projects (India) Pvt Ltd., Gandhidham
	25-07-2022
	8 Months
	Shri Rajendra Prasad Bethi, SE(P)
	LOA issued on 03/06/2022

	101
	Annual Maintenance contract of Linkspan Pontoon and Terminal facilities of Dahej & Ghogha Ro-Pax ferry terminal
	3.90
	3.90
	-
	Supplementary Work Order No. CN/WK/1600/55 Dated – 09/07/2021
	M/s. Vishwakarma Mechanical works, Porbandar
	08-03-2019
	07-03-2021
	Shri Rajendra Prasad Bethi, SE(P)
	Work in Progress. In principle approval of competent authority given for extension of work upto 07.11.2022 and Anticipated variation No.1 for net excess of Rs. 276.87 lakhs for Ghogha and Dahej respectively



	101
	Construction & Maintenance of Ro-Pax facility at Hazira-Gujarat on EPC mode 
	66.34
	69.06
	4.09% above
	CN/WK/1600/Pre-bid/10 dated 15.04.2021
	M/s. BMS Projects-Marymatha JV
	21-04-2021
	14 Months

Extended upto 20/09/2022
	Shri Rajendra Prasad Bethi, SE(P)
	Work in Progress. 

	102
	Construction of Ro-Ro/Ro-Pax On-shore facility at Pipavav-Gujarat on EPC mode


	36.53
	-
	-
	-
	-
	-
	8 Months
	Shri Rajendra Prasad Bethi, SE(P)
	Technical bid opened on 09/09/2022

	103
	Annual Maintenance Contract of Navigational Channel Marking System (Buoys) at Ghogha Ro-Pax


	0.86
	-
	-
	-
	-
	-
	24 Months
	Shri Rajendra Prasad Bethi, SE(P)
	Technical bid scheduled to be opened on 06/09/2022

	104
	Annual Maintenance Contract of Navigation Channel Marking System (Buoys) at Dahej & Ghogha – Ro Pax Online Tender ID 383191
	0.48
	0.48
	 
	Supplementary Work Order No. CN/WK/1600/49 Dated – 29/06/2021
	M/s. Sai Sagar Dredging & Marine Services Pvt. Ltd., Bharuch
	03-03-2020
	02-03-2021
	Shri Rajendra Prasad Bethi, SE(P)
	Work in Progress. In principle approval of competent authority given for extension of work upto 01.11.2022 and Anticipated variation No.1 for net excess of Rs. 31.94 lakhs for Ghogha and Dahej respectively

	105
	Annual Maintenance Contract for Link spans, Pontoons and Terminal facilities at Ghogha
	2.98
	-
	-
	-
	-
	-
	24 Months
	Shri Rajendra Prasad Bethi, SE(P)
	Technical bid scheduled to be opened on 13/09/2022

	106
	Annual Maintenance Contract for Link Spans, Pontoons and Terminal facilities at Dahej

	3.00
	-
	-
	-
	-
	-
	24 months
	Shri Rajendra Prasad Bethi, SE(P)
	Technical bid scheduled to be opened on 16/09/2022

	107
	Maintenance Dredging at Underneath/Periphery of Landing Pontoon of Ro-Pax facility at Dahej Terminal for 12 Months.
	2.43
	2.22
	8.5926% (Below)
	Work Order No. CN/WK/1600/DAHEJ/17-A DATED – 11/05/2021

	M/s. Divine Shipping Services, Ahmedabad
	12-05-2021
	12 Months
	Shri Rajendra Prasad Bethi, SE(P)
	4 months extension proposal from 11.05.2022 to 10.09.2022 under approval.

	108
	Construction of RORO/ROPAX facility at Muldwarka, Gujarat.
	84.74
	76.69
	9.5% (Below)
	LOA No.CN/WK/1600-Const/Muldwarka/7 dated 14/01/2022
	M/s. BMS Projects – Marymatha JV
	10-05-2022
	12 Months
	Shri Rajendra Prasad Bethi, SE(P)
	Interim W/O for fabrication of Pontoon and Linkspan at Hazira, awarded on 10/05/2022. Final W/O shall be awarded after receipt of EC & CRZ.

	109
	Dredging in Approach channel Turning Circle, Berth pockets and surroundings of landing pontoon etc at Ghogha Ro-Ro Terminal Gujarat.
	28.63
	45.81
	60% (Above)
	Work Order No. CN/WK/1600- GHOGHA (7BCD)/51 Dated – 25/04/2022
	M/s. Rock & Reef Dredging Pvt Ltd., Navi Mumbai
	25-04-2022
	4 Months
	Shri Rajendra Prasad Bethi, SE(P)
	Work in Progress.
Proposal for extension upto 31/12/2022 is submitted for approval.

	110
	Monitoring for smooth functioning of Ro-Ro Facility services located at Hazira, Dahej and Ghogha.
	1.94
	1.66
	14.36% (Below)
	Work Order No. CN/WK/1600/38            Dated – 29/03/2022
	M/s. Dhanjibhai K Patel
	01-04-2022
	24 Months
	Shri Rajendra Prasad Bethi, SE(P)
	Work in Progress


TENDERS / CONTRACTS UNDER INTEGRITY PACT
6 .
MARINE DEPARTMENT






                                                                                      AS ON 31.08.2022
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh .
	Tendered Cost (Rs.) in Crore / lakh 
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commence-ment of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	1.
	Supply, installation & Commissioning and AMC of Radiological Detection Equipment. 
	30.11 Cr. 


	30.11 Cr.
	-
	Executed on 09/03/2022


	M/s. Electronics Corporation of India Ltd., Hyderabad
	25/11/2021
	24 months for supply, installation and commissioning

AMC 10 years after installation.
	Capt. Pradeep Mohanty,

Deputy Conservator.


	LOA issued on 10/06/2018.

Work Order issued on 31/01/2019.

Supply & Installation work completed on 25/11/2020.  AMC work in progress.

	2
	Hiring of 04 Nos. of 50/60 tonn Bollard Pull Tug on Charter/Rate per day for the period of ten years extendable further by one year.


	7.70 Cr. 

for each

Tug


	3.08 Cr. 


	19.89% below Estimated Cost-OSL Ltd.

20.08% below Estimated Cost - KNK Ship
	Executed on 14/10/2016

Executed on 10/07/2016
	Ocean Sparkle

Ltd, Hyderabad

KNK Ship

Management,

Mumbai


	1) 03/12/2016

2) 15/12/2016

3) 20/12/2016

4) 06/12/2016


	1) 03/12/2026

2) 15/12/2026

3) 20/12/2026

4) 06/12/2026


	Capt. Pradeep Mohanty,,

Deputy Conservator

 
	Board vide Resolution No. 56 in its meeting held on 12.08.2016 have approved to award the work to contractors. 

W.O. has been issued on 03/10/2016 & 22/09/2016.  


	3
	Hiring of Hydrographic Survey Equipment on Board M.L. Nirikshak for 05 years at Kandla.
	2.62 Cr. 


	2.33 Cr.
	10.82%

below

estimated cost
	Executed on 22/10/2020
	M/s. Horizon Survey Company India Ltd., Mumbai
	26/04/2021
	5 years
	Capt. Pradeep Mohanty,

Deputy Conservator.
	LOA issued on 13/10/2020.

Work Order issued on 05/01/2021..



	4
	Renewal of Steal Plates & painting of various crafts / Tugs of DPT
	2.09 Cr.
	1.80 Cr.
	14.19% below
	Executed on 16/06/2021
	M/s. Patel Engineering Works, Gandhidham.
	06/08/2021
	2 years
	Capt. Pradeep Mohanty,

 Deputy Conservator.


	LOA issued on 21/05/2021.

Work Order issued on 13/07/2021.




TENDERS / CONTRACTS UNDER INTEGRITY PACT

7.
GENERAL ADMINISTRATION DEPARTMENT


                                



                              AS ON 31.08.2022
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / Lakh
	Tendered Cost (Rs.) in Crore / Lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer In-charge / Engineer
	Remarks

	1.
	Hiring of 11 Nos. 51+1 (seater) capacity of brand new 2019 model readymade diesel buses for transportation of DPT employees / CISF personnel and their children for a period of 04 years
	9.85 Cr.
	8.52 Cr.
	13.5% below
	Executed.

Work Order No. LB/WK/1083(Bus-2019)/65 dated 18/01/2020
	M/s. Rishabh Enterprises, Gandhidham.
	01/01/2020
	31/12/2023
	Shri Ravi K. Maheshwari,

Personnel Officer (I/c)
	Work in progress.



	2.
	Hiring of brand new make and model of 2018 on "monthly hire basis" and made and model not earlier than1st January, 2017 on "as and when required basis" diesel vehicles to DPT for a period of 03 years
	8.86 Cr.
	8.23 Cr.
	4.34%

Below
	Executed.
	M/s. Shree Ganesh Travels, Mumdra


	01/01/2019
	30/09/2022

Extension for further period of 3 months w.e.f. 01/07/2022 or till the finalization of new contract, whichever is earlier granted vide letter No. GA/GN/5240/2018/1554 dated 23/06/2022
	Shri Shailendra Paney, 

Sr. Asstt. Secretary.
	Work in progress. 


TENDERS / CONTRACTS UNDER INTEGRITY PACT

8.
MEDICAL DEPARTMENT









                                            AS ON 31.08.2022
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	1
	Supply of Allopathic, Homeopathic Ayurvedic medicines & surgical disposals through Outlets at Port Hospitals, New Kandla, Gopalpuri,

Adipur and Vadinar
	Estimated volume of yearly business

 8.00 Cr.
	Party offered 22% discount on the monthly bill amount.
	22% discount on the monthly bill amount.
	MH/SP/51/ 2020-21 dated 22/01/2021
	M/s. Mars Remedies, Jamnagar
	22/01/2021
	3 years.
	Dr. (Mrs.) K. Gandhi

Chief Medical Officer,

Port Hospital,

Gopalpuri 370240, Kutch District, Gujarat. 

	Nil


*****

TENDERS / CONTRACTS UNDER INTEGRITY PACT

5.
TRAFFIC DEPARTMENT










                
AS ON 31.08.2022
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer-in-charge / Engineer
	Remarks

	1.
	Engagement  of manpower service provider for providing various categories of outsourced staff to carry out railway operation inside Cargo Jetty area for a period of 3 years.
	3.88 Cr.
	2.87 Cr.
	26.00% below
	Executed on dated 26/07/2021
	M/s. Dhanjibhai K. Patel, Anjar.
	01/05/2021
	30/04/2024
	Shri T.D. Maheshwari,

ATM (Railway), 
	Work in progress.

	2.
	Outsourcing of Establishing and operating of occupational health services at Deendayal Port Authority, New Kandla for the period for 5 years.
	3.54 Cr.
	2.98 Cr.
	16.59% below
	Executed on dated 15/12/2021
	M/s. Accord Multispecialty Hospital, Bhuj
	15/05/2021
	5 years from the date of commencement
	Safety Officer
	Work in progress.


*****
TENDERS / CONTRACTS UNDER INTEGRITY PACT

9.
FINANCE DEPARTMENT









                                     AS ON 31.08.2022
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	..............  N I L   ...................
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