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 DEENDAYAL PORT TRUST
TENDERS / CONTRACTS UNDER INTEGRITY PACT
1.
MECHANICAL ENGINEERING DEPARTMENT












AS ON 31.07.2021    
	Sr. No.
	Name of work and location
	Estimated cost (Rs.) in lakh
	Tendered Cost (Rs.) in lakh
	% Above/ Below Schedule of Rates
	Agreement No. / Work Order No.
	Agency
	Date of commence-ment of work
	Time of completion
	Name & Address of the Engineer in Charge /
Engineer
	Remarks


	1.
	Supply, Installation & Commissioning of 6 ± 5% MW Wind Power Project in Gujarat on LSTK Basis with Comprehensive O&M


	8181.98
	6359.61
	18.91

Below
	EL/WK/2472/
480, 481, 482 & 483 dated 08/07/2016

(04 Nos. of work orders)
	M/s. Inox Wind Limited, Noida.
	08/07/2016
	Project Commenced on 29/03/2017 CAMC work commenced on 27/05/2017 Scheduled date of Completion is 26/05/2037
	Shri Susil Chandra Nahak, 

Dy. CME

	Comprehensive A.M.C. work in progress.

	2.
	Supply, Installation & Commissioning of 14 ± 5% MW Wind Power Project in Gujarat on LSTK Basis with Comprehensive O&M


	15570.46
	14446.38

9685.90 towards capital cost &4760.48 towards O&M Charges.
	7.22%

Below
	EL/WK/2491/
1816, 1817, 1818 & 1819 dated 19/04/2018

(04 Nos. of work orders)
	M/s. Suzlon Energy Limited, New Delhi
	15/09/2017
	Project Comm’ned on 30/03/2019 CAMC work commenced on 30/03/2019 Scheduled date of Completion is 29/03/2039
	Shri D.K. Hazra, XEN(E)

	Comprehensive AMC work in progress.

	3.
	Maintenance Contract of 3 Nos. ELL Wharf Cranes of 25T capacity 4 Rope of M/s. TIL make alongwith Grab inside Cargo Jetty Area for a period of 2 years.
	360.00
	394.20
	9.5% 

above
	EL/WK/2594/ 4050 dated 19/11/2020
LOI No. EL/AC/2594(a)/ 4157
	M/s. R.S. Electricals,
Gandhidham
	05/11/2020
	04/11/2022
	Shri Dana Manohar,  XEN(M)


	Work in progress.

	4
	Design, Manufacture, Supply Erection, Testing, Commissioning & Operation of 02 Nos. of 100 Ton or above capacity of Mobile Harbour Crane at Dry Cargo Berths, including Comprehensive AMC with Operation for a period of 05 years.


	9181.77
	Euro 79.31 Lakhs + customs Duty (Supply) 

Rs.20.10 crore (for CAMC) Total INR amount of Rs.93.15 crore (While evaluation of bid)
	0.73% 
below
	EL/WK/2504/531 dated 21/07/2017
	M/s. Italgru, s.r.l. Italy
	w.e.f. date of opening of letter of Credit (LC) 
	08 months from the date of opening of letter of credit (LC)
	Shri Dana Manohar,  XEN(M)


	CAMC work in progress.

	5.
	Repairs to 30 Mtr High Mast Towers & AMC of Area Lighting at inside Cargo Jetty Area for a period of Two Years.
	350.44
	312.60
	10.80% Below
	EL/AC/2538/138 dated 01/01/2020
	M/s. C.K. Electricals, Surat
	01/01/2020
	31/12/2021
	Shri D.K. Hazra, XEN(E)

	Work is in progress. 

	6.
	Maintenance Contract of 03 Nos. 25T and 02 Nos. 16T capacity MBE make wharf cranes, along with Grabs for a period of two years at inside Cargo Jetty Area.
	632.40
	630.00
	0.38% below
	 EL/WK/2549(b)/ /516 dated 16/08/2019
	M/s. R. S. Electricals, Gandhidham
	16/08/2019
	15/08/2021
	Shri Dana Manohar,  XEN(M)


	Work is in progress.



	7.

	Up-gradation of Power Supply & Electrical accessories of CISF Complex
	73.85
	58.38
	20.34%
	EL/WK/2508/270 dated 23/01/20
	M/s. C.K. Electricals,
	23/01/2020
	22/07/2021
	Shri D.K.Hazra,  XEN(E)
	Work in Progress.

	8.
	Annual maintenance Contract of Liebherr make HMC:- LHM 550- S/N:- 141143 & LHM 550-S/N:- 141169 for the period of two year at Berth No. 13 inside Cargo Jetty area.
	484.16
	312.00
	35.56% below
	EL/WK/2553/671 dated 20/07/2020
	M/s. R. S. Electricals, Gandhidham
	20/07/2020
	19/07/2022
	Shri Dana Manohar,  XEN(M)


	AMC in Progress.

	9.
	Improving and reconditioning of 66/11KV Switchyard and 66/11KV Substation – Strengthening of 66/11KV Switchyard & Substation at inside Cargo Jetty Area thereof.


	239.46
	224.41
	6.28% Below
	EL/WK/2543/412 dated 
18/11/2019
	M/s. Onix Structure Pvt. Ltd, Rajkot
	18/11/2019
	17/07/2020
	Shri D.K. Hazra, XEN(E)

	Work is in progress.  Proposal for Extension is in process.

	10.
	Restoration of power supply &   Re-Conditioning of Electrical installation at Berth No 13th & 15th at inside Cargo jetty Area.
	259.76
	186.36
	28.26% below
	EL/WK/2539/268 dated 23/01/2020


	M/s. C.K. Electricals, Surat
	23/01/2020
	22/09/2020
	Shri D.K. Hazra, XEN(E)

	Work in progress.  Proposal for extension is in process.


	11.
	Providing lighting arrangements on the stretch of 4.5 Kilometres area from Kutch Salt to West Gate – 2.
	247.81
	134.59
	45.68% below
	EL/WK/2520/405 dated 28/05/2020
	M/s. Radadiya Paresh K,  Rajkot
	28/05/2020
	27/11/2020
	Shri D.K.Hazra,  XEN(E)
	Original work has been completed. The contract period has been extended for carrying out additional work.

	12.
	Maintenance Contract for HT & LT Electrical Installations including substations, overhead Lines, Residential, Non-Residential, Hospital and School Buildings outside Cargo Jetty Area.
	398.48
	357.89
	10.18% below
	EL/WK/2557/383 dated 10/02/2020
	M/s. Sterling & Wilson Ltd
	10/02/2020
	09/02/2023
	Shri D.K. Hazra, XEN(E)

	AMC is in progress.

	13.
	Operation and Maintenance of 66/11kV and 11/0.433kV Substation inside Cargo Jetty area at DPT, Kandla for a period of two years.
	312.46
	252.00
	19.35% below
	EL/WK/2626/562 dated 01/07/2020
	M/s. Ascent Electrical Engineers, Jamnagar
	01/07/2020
	30/06/2022
	Shri D.K. Hazra, XEN(E)

	AMC is in progress.

	14.
	Annual Rate contract for supply & laying of HT/LT underground cables at inside and outside cargo jetty area.

	261.18
	232.43
	11.00% below
	EL/WK/2608/1295 dated 

05/04/2021
	M/s. Onix Structure Pvt. Ltd, Rajkot
	05/04/2021
	04/04/2021
	Shri D.K.Hazra,  XEN(E)
	ARC is in progress.

	15.
	Design, Supply, Installation, Erection, Testing and Commissioning of DC Over Head/UG 11KV line for providing Power Supply to SIPC of DPT at Kandla.

	533.38
	429.39
	19.50%
	EL/WK/2613/4 dated 05/02/2021
	M/s. Technisis
Faridabad
	05/02/2021
	04/08/2021
	Shri D.K. Hazra, XEN(E)

	Work in progress.

Show cause Notice has been issued.

	16.

	Replacement of existing feeder pillar of High Mast & Lattice Towers with FRP Feeder Pillar
	109.59
	107.97
	44.99% below
	EL/WK/1948/ 1253 dated  26/03/21
	M/s. Rajdeep Electricals Pvt. Ltd, G’dham
	 31/03/2021
	28/07/2021
	Shri 

Chitrang Vyas, AXEN(E)
	Work is in progress.

	17.

	Supply, Installation, Testing & Commissioning of five numbers 100 M.T. Capacity, Pit-less Type, fully electronic, Road Weighbridges with Five Years Comprehensive Maintenance contract after expiry of two years  guarantee Period.

	91.15
	74.85
	17.88%
below
	ML/WK/3942/
596 dated 16/12/2019
	M/s. Techno Scale Industries, Ahmedabad
	16/12/2019
	120 days i.e. 13/04/2020
	SE(M)


	Board has approved the proposal for outsourcing of weigh bridges and accordingly, the work is not required to be executed.


	18.
	Supply, Installation, Testing & Commissioning of 04 Nos. Pit-less Type, Electronic in-motion Railway Weigh bridges (15Kmph speed) of 140Mt capacities including comprehensive  Maintenance contract for a period of 05 years after guarantee period of 02 years. 
	150.79


	147.67
	(-)2.07%
Below
	No.ML/WK/3916-II/738  dated 05/01/2019
	M/s. Merit BMH Engg. Pvt. Ltd., E-1, TVK Industrial Estate, Guindy, Chennai - 600032
	05/01/2019
	120 days, i.e. 04/05/2019
Further extension granted upto 31/01/2021 or 120 days after clearance from upgradation of existing Rail Network inside Cargo Jetty area, whichever is later as per recomm-endations of variation Committee.

	Shri Rajesh Road
(EIC)
	Materials have been received at site.  2 Nos. of Weigh Bridges have been installed and commissioned.


	19.
	Comprehensive Annual Maintenance Contract for Port owned five nos. of Pilot Launches, one no. Survey Launch & two nos. of Mooring Launches for a period of two years.
	435.70
	349.40
	19.81% below
	 ML/WK/3992/ 97 dated 28/03/2021
	M/s. SSR Marine Services Pvt. Ltd., Thane.
	--
	24 Months
	Shri Rajdev Kumar

ME Gr.I
	Work order has been issued.

	20.
	Supply, installation, commissioning, operation and maintenance of 10 Nos. of T RCC Composite Weighbridges on Revenue sharing basis inside custom bound area of DPT for a period of 10years & buy-back of 15Nos. Road Weighbridges.
	1392.74
	--
	--
	--
	--
	--
	10 years
	SE(M)
	Tender has been discharged on 02/07/2021.

	21.

	Supply, Installation, Testing and Commissioning of remote operated water curtain system, fire alarm, hooter & its accessories at Oil Jetty No. 1, Kandla
	204.77
	--
	--
	--
	--
	--
	120 days 
	Shri Dana Manohar, SE(M)
	The online technical bids has been opened on 09/04/2021 and the same is under scrutiny.

	22.
	Development, Operation and Maintenance of Container Terminal at Berth Nos. 11 and 12 at Kandla Port on PPP Mode


	15981.00
	15981.00
	N.A.
	MS/WK/4003-V/357 dated.19/2/2016
	M/s. Kandla International Container Terminal
	29/02/2016
	15/02/2018
	Shri Susil Chandra Nahak, 

Dy. CME
	LOI issued. Concession Agreement signed on 29/02/2016.  Project fully commissioned on 15/02/2018.

	23.
	Appointment of Consultant for the work of Mechanization of handling of Fertilizers at Kandla Port
	166.67
	N.A
	N.A
	N.A
	N.A
	N.A
	N.A
	Shri Susil Chandra Nahak, 

Dy. CME
	Project mode transferred from EPC to PPP mode. So, the services of existing Transaction Advisor appointed for PPP projects has been rendered.

	24.
	Supply, Erection, Testing & Commissioning of mechanized bagging and wagon loading facility for handling of fertilizers at Godown No. 34 inside CJA including Comprehensive Maintenance for a period of 06 years after expiry of guarantee period of 02 years and operation of 08 yrs. from the commissioning of the project.
	12094.14
	12232.53
	0.9% 
above 
	LoA issued vide MS/WK/4025-II/GIM-265 dated 31/03/2017
	M/s. Rishi Shipping, Gandhidham
	31/03/2017
	31/03/2018
	Shri Rajesh Road,
(EIC)
	LoA issued on 31/03/2017. The facility has been put into commercial operation w.e.f. 11/07/2018.

O&M contract is in effect.



	25.
	Mechanization of fertilizer handling facility at Berth No. 14, Deendayal Port
	27709.94
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Susil Chandra Nahak, 

Dy. CME
	This project has been envisaged at berth -14 at DPT Kandla vide MoPS&W letter No DD/13/75/2020-PPP/e-3430 dated 19/042021 conveyed the approval of competent authority after appraisal of SFC of the proposal. Further MoPS&W letter No. DD-13/75/2020-PPP 343086 dt 27/04/2021 & 07/07/2021 has dictated that Port may go for multipurpose/ clean cargo berth other than  beyond food grain- compliance reply sent to MoPS&W on dated 29/07/2021 RFQ floated on dated 30/07/2021.   



	26.
	Appointment of Consultant for carrying out environmental impact assessment and environmental management plan studies for development of another ship-repairing facility at 
Vadinar, to obtain statutory clearances from State authorities & MoEF&CC.
	52.02
	35.10
	32.53%

Below
	LOA No. DD/WK/3050/EC/598 dated 08/12/2020.
	M/s. Envision Enviro Technologies Pvt. Ltd., Surat
	08/12/2020
	07/12/2021

12 Months
	Shri Shiva Mudliyar,

EIC (DD)
	The work has been commenced on 08/12/2020 and inspection report hs been submitted.

	27.
	Maintenance contract for Air conditioners  and  Water  coolers installed at Various places at Kandla, Gopalpuri and Gandhidham

Area for period of three years.
	154.92
	--
	--
	--
	--
	--
	3 years
	Shri Shiva Mudliyar,

E.I.C. (DD)
	The online technical bid has been opened on 23/03/2021 and same is under scrutiny. 

	28
	Comprehensive AMC of Mech works and equipment
	431.40
	--
	--
	--
	--
	--
	5 years
	Shri Rajesh Road,

EIC (M)
	Tender uploaded

	29
	Supply, installation, testing & commissioning of Sprinkling System for coal dust suppression in 34-hectare coal yard with five Years Operation & Comprehensive Maintenance Contract
	2811.33
	--
	--
	--
	--
	--
	1 years supply & installation, and, 5 years O&M
	Shri Susil Chandra Nahak, 

Dy. CME
	Tender uploaded

	30
	Outsourcing of 02 Nos. each Truck Mounted Mist Cannon system, and, Truck Mounted Road Sweeper system, along with comprehensive operation & maintenance, for the period of three years at DPT
	892.73
	--
	--
	--
	--
	--
	3 years
	Shri Susil Chandra Nahak, 

Dy. CME
	Technical bid of bidders were opened on dated 23.07.2021


TENDERS / CONTRACTS UNDER INTEGRITY PACT
2.
OFF-SHORE OIL TERMINAL DEPARTMENT, VADINAR 




                                                                                                        AS ON 31.07.2021
	Sr. No
	Name of work & location
	Estimated Cost (Rs.) in Crore/ lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of comm-ence-ment of work
	Time of Comple-tion
	Name & Address of the Engineer In-charge / Engineer
	Remarks

	1

	Operation & Maintenance of Oil Spill Response equipments for a period of five years at Kandla & OOT, Vadinar.

Estimate: 

Rs. 7,97,20,000/-


	7.97 Cr.
	6.35 Cr
	20.32% below
	--
	M/s. Sadhav Shipping Ltd.,

Mumbai
	01/01/2019
	5 years
	Shri Narendra Naik,

ME (Gr. I),

OOT, Vadinar.
	Work Order issued vide No. OOT/ME/WK/3009-I/576 dated 26/12/2018.

	2
	Maintenance of beacons, leading lights & channel marking bouys in DPT waters at OOT-Vadinar for a period of three years.

Estimate: 

Rs. 70,02,000/-


	0.70 Cr.
	0.57 Cr.
	18.59%
	--
	M/s. Aeromarine Pvt. Ltd., Mumbai
	09/03/2020
	3 years
	Shri Narendra Naik,

ME (Gr. I),

OOT, Vadinar.
	Work Order issued vide No. OOT/ME/WK/RM/8009/1947 dated 03/03/2020.

	3.
	Construction of Jetty for Indian Coast Guard at Vadinar.

Estimate: 

Rs. 52,82,20,953/-


	52.82 Cr.
	49.32 Cr.
	6.62% below
	--
	M/s. Parsh Construction and Foundations Pvt. Ltd., Mumbai
	--
	18 months
	Shri Vikash A.C.

XEN (Civil),

OOT, Vadinar

Shri M.A. Jadav,

AXEN(C)
	Work Order issued vide No. OOT/C-WK/CG/(Jetty)/293 dated 26/03/2020.

	4
	Restoration of 450 KLD Sewage Treatment Plant on Turnkey basis with 5 years AMC.

Estimate: 

Rs. 1,54,52,800/-


	1.54 Cr.
	1.62
	5.01 % above
	--
	M/s. Shubham Inc., Ahmedabad.
	10/01/2020
	5 years
	Shri Vikash A.C.

XEN (Civil),

OOT, Vadinar

Shri S.C. Vishwas

AE (C)
	        Work Order issued vide No. OOT/C-NPS/GPCB/1234-I/666 dated 10/01/2020. 



	5.
	Engagement of Security Agency for providing watch and ward security supervisor and security guards at OOT, Vadinar.

Estimate: 

Rs. 1,03,05,216/-
	1.03 Cr.
	1.06 Cr.
	2.98%
above
	--
	M/s. Abhay Intelligence & Security Services, Vadodara.
	14/03/2020
	2 years
	Shri Vikash A.C.

XEN (Civil),

OOT, Vadinar

Shri S.C. Vishwas

AE (C)
	        Work Order issued vide No. OOT/C-WK/RM/4002/2001 dated 12/03/2020


	6.
	Providing, Operating and Maintaining of 02 Nos. of TATA Winger AC Ambulance at OOT, Vadinar for a period of 3 years.

Estimate: 

Rs. 61,71,120/-
	0.62 Cr.
	0.58
	6.01 % below 
	--
	M/s. Safari Travels, Balasinor
	07/03/2020
	3 years
	Shri Rajesh Roat,
XEN (E&M),

OOT, Vadinar

Shri Gopal Matha, JE (M)
	        Work Order issued vide No. OOT/ME/WK/6008/1795 dated 06/02/2020.



	7.
	Comprehensive AMC for electrical RM works at Colony and Jetty for a period of 3 years.

Estimate:

Rs. 1,03,32,000/-
	1.03 Cr.
	1.03 Cr.
	0.0015% above
	--
	M/s. Pariya Electricals, Vadinar.
	01/04/2021
	3 years
	Shri Rajesh Roat

XEN (E&M)

OOT, Vadinar


	        Letter of Acceptance issued vide No. OOT/ME-WK/RM/6018/329 dated 26/03/2020.

	8.
	Providing Operating and Maintaining of 2 Nos. of 32 seater bus and 1 No. 19 seater bus on hire basis for various activities at OOT, Vadinar for a period of 3 years.

Estimate:

Rs. 1,40,90,000/-
	1.41 Cr.
	1.45 Cr.
	2.83% above
	--
	M/s. Safari Travels,
Balasinor
	05/03/2021
	3 years
	Shri Rajesh Roat

XEN (E&M)

OOT, Vadinar


	        Work Order issued vide No. OOT/ME-WK/RM/6004/239 dated 04/03/2021.


TENDERS / CONTRACTS UNDER INTEGRITY PACT
3.
CIVIL ENGINEERING DEPARTMENT
                                                                                                                                       




AS ON 31.07.2021
	Sr.

No
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agree

ment

No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	1.
	Two years maintenance contract for cleaning and sweeping of office building & surrounding outside at New Kandla.
	1.67 Cr.
	0.99 Cr.
	41.11%

Below
	HW/WK/ 2408 dated 30/07/2019
	M/s. Dhanjibhai K. Patel.
	30/07/2019
	29/07/2021

(24 months)
	Shri Srinivas Rao,

SE (H)


	Proposal for extension of work upto 31/01/2022 has been submitted to competent authority.

	2.

	Annual Maintenance contract of Fender inside cargo jetty area (HD-01/19)
	1.28 Cr.

	1.51 Cr.
	18.35% above
	HW/WK/2375  dated 13/12/2019
	M/s. Patel Construction Co.
	13/12/2019
	12/12/2020

(12 months)
	Shri Srinivas Rao,

SE (H)


	Work in progress.

Extension granted upto 17/12/2021.

	3.
	Annual Maintenance contract for Godown inside cargo jetty area for two years(HD-03/19)
	1.96 Cr.


	1.28 Cr.
	34.44% below
	HW/WK/2405/ 338 dated 13/12/2019
	M/s. Mepabhai Mandan & Co.
	13/12/2019
	12/12/2021

(24 months)
	Shri Srinivas Rao,

SE (H)


	Work in progress.  Anticipated variation 28% approved by the competent authority..

	4.
	Maintenance contract for quay and transit area inside cargo jetty area for two years (05/19)
	1.14 Cr.
	0.99 Cr.
	13.00% below
	HW/WK/2402 -II/236 dated 19/09/2019
	M/s. Mahesh Construction,

Adipur.
	18/09/2019
	17/09/2021

(24 months)
	Shri Srinivas Rao,

SE (H)


	Work in progress.



	5.
	Tree plantation near offices other buildings along roads etc. including two years maintenance contract at New Kandla (HD-06/19)


	0.96 Cr.


	0.72  Cr.
	25.06%
	HW/WK/ 2380-I/99 dated 13/04/2020
	M/s. Dhanji K Patel, Anjar
	24/04/2020
	23/04/2022
(24 months)
	Shri Srinivas Rao,

SE (H)


	Work in progress.


	6.
	Repairs and maintenance of pontoons and walk ways of passenger jetty No: 1 & 2 inside cargo jetty area at New Kandla (HD-07/19). 

	1.12 Cr.
	1.20 Cr.
	7.21% above
	HW/WK/2379-III /332 dated 05/12/2019
	M/s. Patel Construction Co.
	18/12/2019
	17/12/2020
(12 months)
	Shri Srinivas Rao,

SE (H)


	Work in progress.  Extension granted upto 17/12/2021.

	7.
	Housekeeping and cleaning of office building inside Cargo Jetty Area for 2 years (HD-10/19).
	 0.54 Cr.
	0.41 Cr.
	23.43% below
	HW/WK/ 2422-I/367 dated 20/02/2021
	M/s. Shree Ganesh Construction, Anjar.
	06/03/2021
	05/03/2023
(24 months)
	Shri Srinivas Rao,

SE (H)


	Work in progress.

	8.
	Two years maintenance contract for office building outside Port area (Civil Work) HD-02/19
	0.89 Cr.
	0.64 Cr.
	27.27% below
	HW/WK/ 2336-I/339 dated 13/12/2019


	M/s. Mohit Construction
	13/12/2019
	12/12/2021

(24 months)
	Shri Srinivas Rao,

SE (H)


	Work in progress.



	9.
	Improving the fendering arrangement inside cargo jetty area HD-14/19.
	2.85 Cr.
	3.54 Cr.

	24.39% above

	HW/WK/ 2392/137 dated 02/06/2020

	M/s. Patel Construction Co., Gandhidham.
	15/06/2020
	14/06/2021

12 months
	Shri Srinivas Rao,

SE (H)


	Work in progress. Extension granted  upto 14/12/2021.

	10.
	Development of equipment to remove cargo / solid waste periodically from road to maintain high standard of hygienic and to avoid pollution and contamination of cargo in Port area HD-15/19.  
	1.34 Cr.
	0.64 Cr.
	52.31% below
	HW/WK/ 2413-I/167 dated 23/07/2020
	M/s. Patel Construction Co., Gandhidham.
	28/07/2020
	27/07/2021
	Shri Srinivas Rao,

SE (H)


	Work in progress.
Extension granted  upto 27/10/2021.

	11.
	Development of equipment for cleaning of all toilet block inside Orit area to maintain high standard of hygienic and to avoid pollution . (HD-20/19)
	1.88 Cr.
	1.16 Cr.
	38.04% below
	HW/WK/  2428/104 dated 21/04/2020
	M/s. Patel Construction Co.,

Gandhidham.
	04/05/2020
	03/05/2022
(24 months)
	Shri Srinivas Rao,

SE (H)


	Work in progress.

	12.
	Providing toilet block and drinking water facility in 66,40, 34 H area and on Berth No.13 & 15 in CJA under Swachh Bharat Abhiyan.
	2.03 Cr.
	1.55 Cr.
	23.38% below
	HW/WK/ 2447/268 dated 28/10/2020
	M/s. Quality Constructions, 
Gandhidham.
	01/11/2020
	9 months
	Shri Srinivas Rao,

SE (H)


	Work in progress.

	13.
	AMC of Custom fencing wall and gates of Cargo Jetty and Bunder area.
	0.74 Cr.
	0.48 Cr.
	35.20% below
	HW/WK/ 2420/320 dated 25/01/2021
	M/s. Sanjay K. Sorathiya & Co.
	05/02/2021
	04/02/2022
	Shri Srinivas Rao,

SE (H)


	Work in progress.

	14.
	Upgrading the road network of 66 hectare.
	17.42 Cr.
	12.73 Cr.
	28.95%
Below
	HW/WK/
2476/239 dated 09/09/2020
	M/s. Bhimji Velji Sorathia Construction Pvt. Ltd., Gandhidham.
	23/09/2020
	22/09/2021
(12 months)
	Shri Srinivas Rao,

SE (H)


	Work in progress.   Anticipated variation 7.40% approved by competent authority.

	15.
	Maintenance contract for roads and RCC culverts inside CJA at New Kandla for 2 years.
	1.75 Cr.
	1.84 Cr.
	5.74% above
	HW/WK/

2443/401 dated 31/03/2021
	M/s. Shree Ganesh Construction
	16/04/2021
	15/04/2023
(24 months)
	Shri Srinivas Rao,

SE (H)


	Work in progress.

	16.
	Two years contract for cleaning of storm water drain inside Cargo Jetty area.


	0.80 Cr.
	0.42 Cr. 
	47.81% below
	HW/WK/

2441/180(A)dated 10/07/2020
	M/s. Narayan Construction 
	29/07/2020
	28/07/2022
(24 months)
	Shri Srinivas Rao,

SE (H)


	Work in progress.

	17.
	Development of plots, roads & SWD in 34 Ha area inside Cargo Jetty Area.
	57.08 Cr.
	36.60 Cr.
	35.89% below
	HW/WK/

2486/363 dated 20/02/2021
	M/s. Bhimji Velji Soratia Construction P. Ltd.
	06/03/2021
	05/03/2023
(24 months)
	Shri Srinivas Rao,

SE (H)


	Work in progress.

	18.
	Providing Screen wall surrounding the coal stacking yard inside Cargo Jetty Area of DPT
	18.63 Cr.
	14.97 Cr.
	19.63% below
	HW/WK/2486
363 dated 20/02/2021
	M/s. Mohandas V. Rajani.
	NA
	NA
	Shri Srinivas Rao,

SE (H)


	Work Order issued on 29/06/2021. (Commencement of work on or before 15/08/2021 with the  approval of competent authority). 

	19.
	Construction of 3 Nos. Toilet Blocks on Central Road inside cargo jetty area at New Kandla (HD-12/20)
	1.40 Cr.
	1.18 Cr.
	14.39% below
	HW/WK/2477/299 dated 15/12/2020
	M/s. Dharam Construction Co.
	28/12/2020
	27/11/2021

11 months
	Shri Srinivas Rao,

SE (H)


	Work in progress.

	20.
	Development of Parking yards for trucks/vehicles for pre checking of documents before arrival at gates along with ancillary facility like Canteen, Toilet block, Garage, Rest shelter and High mast tower etc, on North of Road leading to W.G.-I & II outside CJA.

	16.76 Cr. 
	14.59 Cr.
	12.87%  below
	HW/WK/2446/436 dated 25/06/2021
	M/s. Indian  Construction Co., 
	08/07/2021
	07/07/2023

24 months
	Shri Srinivas Rao,

SE (H)


	Work in progress.

	21.
	Upgradation of Plots, Roads &SWD behind Berth No. 7 to 10 inside Cargo Jetty area.


	8.20 Cr. 
	5.56 Cr.
	32.08% below
	HW/WK/2490/496 dated 29/07/2021
	M/s. Krishna Construction
	N.A.
	N.A.
	Shri Srinivas Rao,

SE (H)


	Work Order issued.

	22.
	Construction of Dome Shaped Storage Sheds inside cargo jetty area – Phase-I

	46.53 Cr.
	35.93 Cr.
	22.78% below
	HW/WK/2475/456 dated 16/06/2021
	M/s. Patel Construction Co., Gandhidham.
	30/06/2021
	29/06/2021
12 months
	Shri Srinivas Rao,

SE (H)


	Work Order issued.

	23.
	Development of Land in the West of Existing 66 hectare area for storage of cargo (Extension of custom bonded area)

	42.81 Cr.
	33.38 Cr.
	22.02% below
	HW/WK/

2457/355 dated 17/02/2021
	M/s. Kalthia Engineering Construction Ltd.
	02/03/2021
	01/03/2023
(24 months)
	Shri Srinivas Rao,

SE (H)


	Work in progress.

	24.
	Construction of watch tower inside cargo jetty area
	3.04 Cr. 
	2.84 Cr.
	6.22% below
	HW/WK/

2470/407 dated 09/04/2021.
	M/s. Viyuha Infrabuild
	23/04/2021
	8 months
	Shri Srinivas Rao,

SE (H)


	Work in progress.

	25.
	Two years contract for supply and maintenance of railway tracks inside and outside Cargo Jetty Area for 2 years


	2.59 Cr.
	2.03 Cr.
	21.40% below
	HW/WK/

2487/359 dated 20/02/2021.
	M/s. Laxyo Entergy Ltd.
	06/03/2021
	05/03/2023
(24 months)
	Shri Srinivas Rao,

SE (H)


	Work in progress.

	26.
	R/M of Maintenance Jetty - Repairs and Maintenance of Pontoons and Walkways of SNA Jetty and Flotila Jetty

	2.77 Cr.
	3.37 Cr.
	10.57% above
	HW/WK/

2949/462 dated 25/06/2021.
	M/s. Patel Construction, Gandhidham
	08/07/2021
	07/07/2021
24 months
	Shri Srinivas Rao,

SE (H)


	Work in progress.

	27.
	Two years maintenance contract for railway track leading to Tuna from 0 to 11 Km KPT line (Take off point at 2.573 Km at GIM Yard to 13.54 Km) including LC-1, LC-2
	1.19 Cr.
	0.908 Cr.
	23.77% below
	HW/WK/2515/432 dated 31/05/2021
	M/s. Patel Construction, Gandhidham.
	14/06/2021
	24 months
	Shri Srinivas Rao,

SE (H)


	Work in progress.

	28.
	Maintenance contract for quay and transit area inside cargo jetty area for two years
	1.04 Cr.
	0.86 Cr.
	16.17%
Below
	N.A.
	M/s. Sanjay Soratia, Anjar.
	N.A.
	N.A.
	Shri Srinivas Rao,

SE (H)


	TCN for Price bid sent for approval of the competent authority.

	29.
	Providing Labour Amenities Centre at various location inside Cargo Jetty Area.
	1.53 Cr.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Srinivas Rao,

SE (H)


	Tender re-invited and scheduled to be opened on 20/08/2021.

	30.
	Improving / Upgradation of Custom Fencing Wall of Cargo Jetty and Bunder Area
	7.68 Cr.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Srinivas Rao,

SE (H)


	Preliminary and Technical bid opened on 29/06/2021.  Technical bid opened on 28/07/2021.  Technical bid under scrutiny.

	31.
	Services of Third Party Government Survey Agency for the Dredging at Deendayal 
 Port (2020-23)
	3.24 Cr.
	2.43 Cr.
	35.73% Below
	HD/WK/1071/2020/Work dated 08/02/2021
	M/s. Wapcos Ltd., Gurgaon - 122015 Haryana- India
	 
	36 months
	Shri Srinivas Rao,

SE (H&D)


	Work in progress.

	32.
	Appointment of Project Management Consultant (PMC) for capital & maintenance dredging work of DPT from firms / consortiums empanelled consultants from dredging work (Class-A, Category-A) by Indian Ports Association, New Delhi.
	6.36 Cr.
	5.33 Cr.
	15.32% below
	LOA No. EG/WK/6112 /333 dated 15/11/2019
	M/s. AECOM India Pvt. Ltd., Gurgaon
	25/11/2019
	36 months
	Shri Srinivas Rao,

SE (H&D)


	Work in progress.

	33.
	Dredging in the Navigational Channel and alongside Cargo Berth / Oil Jetties at Deendayal Port Trust for the year 2020-23.   Location at Kandla.
	393.00 Cr
	310.04 Cr.
	21.27% below
	LOA No. EG/WK/6116/ 182 dated 10/03/2021
	M/s. Adani Port and Special Economic Zone Ltd., Ahmedabad.
	09/04/2021
	36 months
	Shri Srinivas Rao,

SE (H&D)
	Work in progress.

	34.
	Supply and transportation of water at Kandla, Tuna and Gandhidham for a period of two years.
	0.94 Cr.
	0.66 Cr.
	30.51% below
	PL/WK/8358/1522 dated 20/11/2019.
	M/s. Premji Kanji Sorathia
	20/11/2019
	19/11/2021

(24 months)
	Shri Rajendra Prasad SE (PL)


	Work in progress.



	35.
	Strengthening of RCC custom fencing wall of Oil Jetty and Providing CCTV lighting arrangement at Old Kandla - Strengthening of RCC Custom Fencing Wall.


	1.12 Cr.

Credit part

0.21 Cr.
	Part-A

0.76 Cr.

Part-B

0.01 Cr.
	31.29% below
	PL/WK/8420-I/2652 dated 14/10/2019.
	M/s. Rajput Infrastructure Company,

Gandhidham.
	27/06/2021
	8 months
	Shri Rajendra Prasad SE (PL)


	Work in progress.



	36.
	Annual Maintenance Contract for the Buildings, Walkway, trestles, Fire Fighting, Pipelines, Garden inside and outside Oil Jetty area at Old Kandla
	1.29 Cr.

Credit part

0.50 Cr.
	Part-A

1.26 Cr.

Part-B

0.04 Cr
	9.48% above
	PL/WK/8316-II/125/A dated 12/02/2020
	M/s. Mahesh Construction, Adipur
	14/02/2022
	12 months
	Shri Rajendra Prasad SE (PL)


	Work in progress.


	37.
	Improving Storm Water drainage system at Old Kandla.
	2.32 Cr.
	--
	--
	---
	--
	--
	--
	Shri Rajendra Prasad SE (PL)
	TCM prepared after Price bid opening.

	38.
	Providing RCC drinking water tank.
	1.52 Cr.
	--
	--
	---
	--
	--
	--
	Shri Rajendra Prasad SE (PL)
	Re-Revised Pre-Audit is being submitted.

	39.
	Improving existing Oil Jetty structures at Oil Jetty No. 1, 2, 4
	8.20 Cr.
	8.08 Cr.
	1.55% below 
	Pl/WK/8421-I/2238 dated 10/06/2020


	M/s. Sarjan Construction Pvt. Ltd.
	20/06/2020
	18 months
	Shri Rajendra Prasad SE (PL)


	Work in progress.



	40.
	Maintenance Contract for cleaning of SWD along road sides for 2 years (J.N. road, link road, bye pass road & O/s CJA) at New Port Colony New Kandla (18-20)
	0.55 Cr.
	0.32 Cr.
	41.90%

Below
	RW/WK/7767-I/ dated 10/10/2019
	M/s. Vihat Const. Co., Adipur
	21/10/2019
	20/10/2021
	Shri Hemant Kumar Bhaskar,

XEN (R)


	Work in progress.

	41.
	Maintenance Contract for Sanitation of New Port Colony New Kandla for year 19-20.

	0.98 Cr.
	0.66 Cr.
	32.40% below
	RW/WK/7784-I/45 dated 26/08/2019
	M/s. Vihat Const. Co., G'dham
	02/09/2019
	01/09/2021
	Shri Hemant Kumar Bhaskar,

XEN (R)


	Work in progress

	42.
	Resurfacing of existing road from NH Junction  to Bye pass - KK Road Junction.
	8.19 Cr.
	5.91 Cr.
	27.78% below
	RW/WK/7777-I/616 dated 18/12/2020
	M/s. Mepabhai Mandan & Co., Adipur
	28/12/2020
	27/09/2021
	Shri Hemant Kumar Bhaskar,

XEN (R)


	Work in progress.

	43.
	Maintenance Contract for Residential & Non-Residential Building at Port Colony, New Kandla for 2 years.
	1.59 Cr.
	1.06 Cr.
	33.30% below
	RW/WK/7790-I/509 dated 01/09/2020
	M/s. Rajput Infrastructure Co., Gandhidham.
	02/09/2020
	01/09/2022
	Shri Hemant Kumar Bhaskar,

XEN (R)


	Work in progress

	44.
	Resurfacing of roads from WG-II to WG-III
	4.90 Cr.
	3.12 Cr.
	36.30% below
	RW/WK/7793-I/47 dated 19/01/2021
	M/s. Krishna Construction
	20/01/2021
	19/07/2021
	Shri Hemant Kumar Bhaskar,

XEN (R)


	Work completed on 29/06/2021.  Completion certificate issued.

	45.
	R/M of CISF Complex at New Kandla - Repairs to Toilet block at CISF Complex, New Kandla.
	0.50 Cr.
	0.45 Cr.
	11.01% below
	RW/WK/7782-I/81 dated 16/02/2021
	M/s. Pars Enterprise, Gandhidham
	21/02/2021
	20/08/2021
	Shri Srinivas Rao,

SE (R)


	Work in progress.

	46.
	Resurfacing over roads inside New Port colony at Kandla 
	1.57 Cr.
	0.999 Cr.
	36.15% below
	RW/WK/ 7791-I/119 dated 17/03/2021
	M/s. Krishna Construction
	17/03/2021
	16/09/2021
	Shri Hemant Kumar Bhaskar,

XEN (R)


	Work completed on 28/06/2021.  Completion certificate issued.

	47.
	Resurfacing of Tuna Road
	3.90 Cr.
	2.63 Cr.
	32.56% below
	RW/WK/ 7762-I/198 dated 23/03/2021

	M/s. Mepabhal Mandan & Co., Adipur
	01/04/2021
	30/09/2021
	Shri Hemant Kumar Bhaskar,

XEN (R)


	Work completed on 29/06/2021.  Completion certificate issued.

	28.
	Up-gradation of service road leading to west gate-I from zero point at Kandla
	3.83 Cr.
	2.68 Cr.
	30.16% below
	RW/WK/ 7800-I/178 dated 01/06/2021
	M/s. Mepabhal Mandan & Co., Adipur
	01/06/2021
	30/11/2021
	Shri Hemant Kumar Bhaskar,

XEN (R)


	Work in progress.

	49.
	Dismantling of Residential and Non - Residential buildings at New Kandla 
	0.96 Cr.
	1.58 Cr.
	64.42% above
	-
	M/s. Symcom Exim (P) Ltd. Mumbai
	-
	-
	Shri Hemant Kumar Bhaskar,

XEN (R)


	Price bid opened on 14/07/2021.

	50.
	Construction of Dr. Babsheb Ambedker Convention Centre, Gandhidham.
	33.08 Cr.
	28.83 Cr.
	12.84% below
	TW/WK/ 7715-I/410 dated 07/02/2019
	M/s. Dipesh Construction Co., Anjar
	15/02/2019
	14/02/2021
	Shri M.T. Gohel,

XEN (TD)

	Work in progress. Extension granted upto 14/11/2021.

	51.
	Annual Maintenance Contract for Gardens at Shaktinagar & A.O Building for the period of 2 years
	0.61 Cr.
	0.41 Cr.
	34.51% below
	TW/WK/ 7734-/174 dated 02/11/2019
	M/s. Praful A. Parmar
	01/08/2019
	31/07/2021
	Shri M.T. Gohel,

XEN (TD)

	Work in progress. Applied for extension

	52.
	Modernization of AO Building at Gandhidham Stage -II
	1.26 Cr.
	0.89 Cr.
	29.60% below
	TW/WK    7717-I/345 dated 20/05/2020
	M/s. Pars Enterprise, Gandhidham.
	03/06/2020
	02/06/2022
	Shri M.T. Gohel,

XEN (TD)

	Work in progress.

	53.
	Annual Maintenance Contract for Sport Complex at Gopalpuri for the period of 2 years.
	0.65 Cr.
	0.42 Cr.
	35.35%
	TW/WK    7764-I/371 dated 14/04/2020
	M/s. Patel Construction Co.
	16/04/2020
	15/04/2022
	Shri M.T. Gohel,

XEN (TD)

	Work in progress.

	54.
	Annual Maintenance Contract for Residential Building of Port Colony, Gopalpuri and AO Building at Gandhidham.
	1.15 Cr.
	0.68 Cr.
	40.95% below
	TW/WK    7773/342 dated 13/03/2020
	M/s. Rajput Infrastructure, Gandhidham.
	13/03/2020
	12/03/2021
	Shri M.T. Gohel,

XEN (TD)

	Work completed.  Applied for extension for 5 months from 13/03/2021 to 12/08/2021.

	55.
	AMC for Whitewashing, Distempering & Painting to Resi. & NRB at Gopalpuri. KDLB, Gandhidham & Adipur for the year 2019-20. (Re-invited)
	1.98 Cr.
	0.93 Cr.
	52.80% below
	TW/WK    7760-I/88 dated 11/02/2021
	M/s. Mepabhai Mandan & Co.
	11/02/2021
	10/02/2022
	Shri M.T. Gohel,

XEN (TD)

	Work in progress.

	56.
	Maintenance of Public Health & Underground drainage at Gopalpuri Port Colony & KDLB Colony for the period of 2 years.
	2.52 Cr.
	1.33 Cr.
	47.12%

below 
	TW/WK    7757-I/229 dated 05/12/2019
	M/s. Patel Cons. Co.,

Gandhidham.
	09/12/2019
	08/12/2021
	Shri M.T. Gohel,

XEN (TD)

	Work in progress.

	57.
	Providing interlocking paving on both sides shoulders of roads of Gopalpuri
	1.45 Cr.
	0.76 Cr.
	48.19% below
	TW/WK    7754-I/64 dated 01/02/2021
	M/s. Narayan Construction Co.
	03/02/2021
	02/08/2021
	Shri M.T. Gohel,

XEN (TD)

	Work in progress.

	58.
	Providing safely measures - providing compound wall and SWD in Gopalpuri Colony, Gandhidham.
	2.19 Cr.
	1.30 Cr.
	38.73% below
	TW/WK/7779-I/654 dated 02/11/2020
	M/s. Ankita Const.
	03/11/2020
	02/11/2021
	Shri M.T. Gohel,

XEN (TD)

	Work in progress.

	59.
	Modernization of Staff Club / Officer's Club at Gopalpuri
	2.15 Cr.
	1.82 Cr.
	15.57% below
	TW/WK/7781-I/621 dated 14/10/2020
	M/s. Dhanjibhai K. Patel, Anjar.
	14/10/2020
	13/10/2021
	Shri M.T. Gohel,

XEN (TD)

	Work in progress.

	60.
	R/M of Arboriculture / Horticulture work in public building at Gopalpuri and KDLB Colony for the year 2020-22.
	2.19 Cr.
	1.15 Cr.
	47.36% below
	TW/WK/7781-I/621 dated 14/10/2020
	M/s. Rajut Infrastructure, Gandhidham
	15/10/2020
	14/10/2022


	Shri M.T. Gohel,

XEN (TD)

	Work in progress

	61.
	Strengthening of Sewage, Drainage, SWD, Culvert network at Gopalpuri, KDLB Colony 
	2.98 Cr.
	1.45 Cr.
	51.18% below
	TW/WK/7787-I/248 dated 21/04/2021
	M/s. Sterling Infrastructure Co.
	22/04/2021
	21/04/2022
	Shri M.T. Gohil XEN(TD)
	Work in progress.

	62.
	AMC for cleaning & House Keeping works of DTP Hospital and Isolation Ward at Gopalpuri and Kandla (For Two Years).

	1.62 Cr.
	0.85 Cr.
	47.70% below
	TW/WK/7798 dated 30/01/2021
	M/s. Patel Construction Co.,
Gandhidham.
	10/02/2021
	09/02/2023
	Shri M.T. Gohil XEN(TD)
	Work in progress.

	63.
	Strengthening of Multi storey building with micro concreting, plinth protection at Gopalpuri 
	6.61 cr.
	4.26 Cr.
	35.41% below
	TW/WK/7794-I/ dated 26/03/2021
	M/s. Mohandas V. Rajani, Adipur
	01/04/2021
	30/09/2022
	Shri M.T. Gohil XEN(TD)
	Work in progress.

	64.
	AMC for AO building at Gandhidham
	0.71 Cr.
	0.45 Cr.
	36.36% below
	TW/WK/7799-I/110 dated 01/03/2021
	M/s. Rajput Infrastructure Co., Gandhidham.
	02/03/2021
	01/03/2022
	Shri K. J. Todermal, SE(C )
	Work in progress.

	65.
	Providing power supply arrangement for air conditioner units installed at AO Building, Gandhidham.
	0.62 Cr.
	0.61 Cr.
	21.21% below
	TW/WK/7796-I/247 dated 21/04/2021
	M/s. Mepabhai Manda & Co.
	22/04/2021
	21/03/2022
	Shri K. J. Todermal, SE(C )
	Work in progress.

	66.
	S/R to Quarters to Gopalpuri-Replacement of slabs, water proofing chajjas, walls etc.

	6.56 Cr.
	4.78 Cr. 

&
4.66 Cr. (Credit)
	27.26% below
	TW/WK/7783/274 dated 24/05/2021
	M/s. Dhanjibhai K. Patel, Anjar
	24/05/2021
	23/05/2022
	Shri M.T. Gohil XEN(TD)
	Work in progress.

	67.
	Construction of A,B, C and D type quarters at Gopalpuri.
	18.94 Cr.
	13.78 Cr.
	27.18% below
	TW/WK/7785/299 dated 02/06/2021
	M/s. VC Project & Infra Pvt. Ltd.
	05/06/2021
	04/06/2023
	Shri M.T. Gohil XEN(TD)
	Work Order issued.

	68.
	Improving & up-gradation of gardens and land scalping at Gopalpuri (Renovation of Nehru park and rain water harvesting by strengthening of SWD network near recharging pond at Gopalpuri.
	4.79 Cr.
	2.40 Cr.
	49.81% below
	TW/WK/7802-I/404 dated 16/07/2021
	M/s. Rainbow Infrastructure, Rajkot.
	03/07/2021
	02/07/2021
	Shri M.T. Gohil XEN(TD)
	Work Order issued.

	69.
	Construction of compound wall on vacant plots of Gandhidham Township - Removal / Prevention of Encroachment - Stage-II
	4.06 Cr.
	-
	-
	-
	-
	-
	-
	Shri M.T. Gohil XEN(TD)
	Technical Bid opened on 11/05/2021.

	70.
	S/R to NOn-Residential Building - Providing water proofing to terrace and interior wall of AO Building.
	0.67 Cr.
	-
	-
	-
	-
	-
	-
	Shri M.T. Gohil XEN(TD)
	Technical Bid opened on 23/06/2021.

	71.
	Construction of 14th & 16th Berth for Multi Purpose Cargo  - Additional Piled Platform.
	83.05 Cr.
	64.03 Cr.
	22.89% 

below
	CN/WK/  2243 & 44-III/95(G) dated 06/06/2020
	M/s. Vijay Mistry Construction Pvt. Ltd., Ahmedabad.
	22/06/2020
	21/05/2021 
	Shri Srinivas Rao,

SE (C-I)


	Work in progress.

Extension granted upto 21/11/2021.

	72.
	Retrofitting of existing Cargo Berth No. 7 (Panel 51 to 59)
	65.05 Cr.
	49.57 Cr.
	23.79% below
	CN/WK/  2273-IV/ Works/108 (G) dated 31/07/2020
	M/s. BMS-Marymatha JV., Surat.
	14/08/2020
	13/07/2021 
	Shri Srinivas Rao,

SE (C-I)


	Work in progress. Extension granted upto 13/11/2021.

	73.
	Upgradation and strengthening of existing road from WG 2 to 16th Cargo Berth - Phase -I.
	69.18 Cr.
	41.50 Cr.
	40.02% below
	CN-I/WK/2259/Works/92 dated 01/03/2021
	M/s. M.K.C. Infrastructure,
Anjar.
	09/03/2021
	11 months
	Shri Srinivas Rao,

SE (C-I)


	Work in progress.

	74.
	Construction of SWD and Cable Trench at backup of Beth No 11 & 12
	4.70 Cr.
	3.15 Cr.
	33.05% below
	EG/WK/8112/225 dated 21/04/2021
	M/s. Dharti Construction Pvt. Ltd., Mumbai
	12/05/2021
	10 months
	Shri K. Srinivasa Rao, S.E. (C-I)
	Work in progress.

	75.
	Construction of Oil Jetty No.7 at Kandla
	44.59 Cr.
	42.40 Cr.
	 4.93% below 
	CN-I/WK/ 1553/81 dated 26/10/2015
	M/s.Kargwal Constructions Pvt. Ltd., Mumbai
	26/02/2020
	25/08/2022

18 months


	Shri Rajendra Prasad SE (P)

	Work in progress.

	76.
	Construction of Oil Jetty No.8 at Old Kandla
	105.51 Cr.
	99.08 Cr.
	 6.09% Below
	CN-I/WK/ 15571/work/243 dated 03/02/2021
	M/s.Kargwal Constructions Pvt. Ltd., Mumbai
	04/02/2021
	18 months
	Shri Rajendra Prasad SE (P) 


	Work in progress.

	77.
	Augmentation of Liquid Cargo handling capacity by revamping of existing pipeline network at Oil Jetty area, DPT, Kandla.
	130.49 Cr.
	--
	--
	--
	--
	--
	24 months
	Shri Rajendra Prasad SE (P) 


	Technical bid opened on 10/06/2021 and the same is under process.

	78.
	Providing Legal, Technical and Financial transactions for all ongoing and future proposals of DPT on PPP / Captive Mode for the period of two years and further extendable for one year.
	3.27 Cr.
	1.98 Cr.
	39.25% below
	EG/WK/ 4759/TA/79 dated 10/10/2019
	M/s. Infrastructure  Development (Karnataka) Corpn. Ltd. (1deck)
	14/10/2019 as per work order
	2 years and further extendable for 1 year.
	Shri K.J. Todarmal,
SE (D)


	Work in progress.

	79.
	Strengthening of existing Environmental Management Cell at DPT.  Appointment of Experts for two year and further extendable for one year.
	1.23 Cr.
	1.20 Cr.
	2.60% below
	EG/WK/ 4783/V/131dated 05/02/2021
	M/s. Precitech Laboratories Pvt. Ltd., Vapi
	15/02/2021
	24 months
	Shri K.J. Todarmal,

SE (D)


	Work in progress.

	80.
	Preparing and monitoring of Environmental Management Plan for DPT at Kandla. 
	4.08 Cr.
	2.52 Cr.
	38.17% below
	EG/WK/EMC/11023/ 2011-IV dated 05/12/2019
	M/s. Detox Corporation Pvt. Ltd.
	16/12/2019
	15/12/2022
36 months.
	Shri K.J. Todarmal,

SE (D)


	Work in progress.



	81.
	Third Party inspection and quality assurance for the works costing more that Rs. 1.00 Cr. of Civil Engineering Department of DPT.
	1.35 Cr.
	--
	--
	--
	--
	--
	--
	Shri K.J. Todarmal,
SE (D)


	The proposal for acceptance of L1 bidder is under approval of the competent authority.

	82.
	Appointment of Independent Engineer for the work of "Development of Marine Liquid Terminal Facilities consisting of SPM and two product jetties in DPT waters at OOT, Vadinar for handling Crude and Petroleum Products on Captive Use Basis.
	1.44 Cr.
	1.18 Cr.
	17.89% below
	EG/WK/ 4823/(IE) / 109 dated 22/10/2019
	M/s. Rina Services,

s.p.A., Mumbai.
	01/11/2019
	42 months
	Shri K.J. Todarmal,
SE (D)


	As Concessionaire has not started the construction activity, the work order issued to M/s. RINA has been kept in abeyance.  

	83.
	Const. of road at SIPC location 2 stage-I (Kandla) for development of SIPC at Kandla - Gandhidham - Adipur complex
	8.09 Cr.
	5.62 Cr.
	30.51%below
	CN-I/WK/ 5545/Road location-2/I/05  dated 23/02/2021
	M/s. Dharti Construction, Anjar
	05/04/2021
	6 months
	Shri K.J. Todarmal, SE(C), SIPC 
	Work in progress.


LAND CONTRACTS (C.E. DEPARTMENT)




                                                                                                                                  
	Sr.

No
	Name of work & location
	Reserve price 

Per sq. mtr./year
	Premium received over and above reserve price during e-auction (per sq. mtr. / per year
	Allotment letter No. & Date
	Name of Agency
	Time of completion
	Name & address of the Engineer-in-charge.
	Remarks.

	1.
	e-tender cum e-auction for allotment of Plot No. 8, admeasuring 11,695 sq. m. (including structures) situated to the West of Link Road connecting Old Kandla for the purpose of Construction of Liquid Chemical Storage Installation on 30 years lease basis.
	Rs. 1,039.76
per sq. m./ 

per year
	--
	--
	--
	--
	ShriI S.K. Rao, SE (KL) 
	Tender discharged and will reinvite after obtaining the approval of the Board.


TENDERS / CONTRACTS UNDER INTEGRITY PACT

6 .
MARINE DEPARTMENT






                                                                                      AS ON 31.07.2021
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh .
	Tendered Cost (Rs.) in Crore / lakh 
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commence-ment of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	1
	Hiring of 04 Nos. of 50/60 tonn Bollard Pull Tug on Charter/Rate per day for the period of ten years extendable further by one year.


	7.70 Cr. 

for each

Tug


	3.08 Cr. 


	19.89% below Estimated Cost - OSL Ltd.

20.08% below Estimated Cost - KNK Ship
	Executed on 14/10/2016

Executed on 10/07/2016
	Ocean Sparkle

Ltd, Hyderabad

KNK Ship

Management,

Mumbai


	1) 03/12/2016

2) 15/12/2016

3) 20/12/2016

4) 06/12/2016


	1) 03/12/2026

2) 15/12/2026

3) 20/12/2026

4) 06/12/2026


	Capt. Pradeep Mohanty,,

Deputy Conservator
Shri Sunilkumar,

Flotilla Supdt. 
	Board vide Resolution No. 56 in its meeting held on 12.08.2016 have approved to award the work to contractors. 

W.O. has been issued on 03/10/2016 & 22/09/2016.  
Integrity Pact Agreement signed.

	2.
	Supply, installation & Commissioning and AMC of Radiological Detection Equipment. 
	30.11 Cr. 


	30.11 Cr.
	--
	Executed on 07/01/2021
	M/s.Electronics Corporation of India Ltd., Hyderabad
	20/02/2020
	24 months for supply & installation.
	Capt. Pradeep Mohanty,
Deputy Conservator.


	LOA issued on 10/06/2018.

Work Order issued on 31/01/2019.

Integrity Pact Agreement signed.

	3.
	Hiring of Hydrographic Survey Equipment on Board M.L. Nirikshak for 05 years at Kandla.
	2.62 Cr. 


	2.33 Cr.
	10.82%

below

estimated cost
	Executed on 22/10/2020
	M/s. Horizon Survey Company India Ltd., Mumbai
	--
	5 years
	Capt. Pradeep Mohanty,
Deputy Conservator.


	LOA issued on 14/12/2020.

Work Order issued on 05/01/2021.

Integrity Pact Agreement signed.

	4.
	Design, Consultation and supply of 2 Nos. of Steel Hull Mooring Launches.
	2.42 Cr.
	1.95 Cr.
	19.25% below
	Executed on 28/12/2020
	M/s. A.H. Wadia Boar Builders, Bilimora
	--
	1st Launch in 12 months
2nd Launch in 15 months.
	Capt. Pradeep Mohanty,
 Deputy Conservator.


	LOA issued on 14/12/2020.

Work Order issued on 05/01/2021.

Integrity Pact Agreement signed.

	5.
	Renewal of Steal Plates & painting of various crafts / Tugs of DPT
	2.09 Cr.
	1.80 Cr.
	14.19% below
	Executed on 16/06/2021
	M/s. Patel Engineering Works, Gandhidham.
	--
	2 years
	Capt. Pradeep Mohanty,
 Deputy Conservator.


	LOA issued on 21/05/2021.

Integrity Pact Agreement signed.


TENDERS / CONTRACTS UNDER INTEGRITY PACT

7.
GENERAL ADMINISTRATION DEPARTMENT


                                



                              AS ON 31.07.2021
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / Lakh
	Tendered Cost (Rs.) in Crore / Lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer In-charge / Engineer
	Remarks

	1.
	Hiring of brand new make and model of 2018 on "monthly hire basis" and made and model not earlier than1st January, 2017 on "as and when required basis" diesel vehicles to DPT for a period of 03 years
	8.86 Cr.
	8.23 Cr.
	4.34%
Below
	Executed.
	M/s. Shree Ganesh Travels, Mumdra


	01/01/2019
	30/06/2022
	Shri Piyush Parag,

Law Officer..

	Work in progress.

	2.
	Hiring of 11 Nos. 51+1 (seater) capacity of brand new 2019 model readymade diesel buses for transportation of DPT employees / CISF personnel and their children for a period of 04 years
	9.85 Cr.
	8.52 Cr.
	13.5% below
	Executed.

Work Order No. LB/WK/1083(Bus-2019)/65 dated 18/01/2020
	M/s. Rishabh Enterprises, Gandhidham.
	01/01/2020
	31/12/2023
	Shri Ravi K. Maheshwari,

Personnel Officer (I/c)
	Work in progress.




TENDERS / CONTRACTS UNDER INTEGRITY PACT

8.
MEDICAL DEPARTMENT









                                            AS ON 31.07.2021
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	1
	Supply of Allopathic, Homeopathic Ayurvedic medicines & surgical disposals through Outlets at Port Hospitals, New Kandla, Gopalpuri,

Adipur and Vadinar
	Estimated volume of yearly business

 8.00 Cr.
	Party offered 22% discount on the monthly bill amount.
	22% discount on the monthly bill amount.
	MH/SP/51/ 2020-21 dated 22/01/2021
	M/s. Mars Remedies, Jamnagar
	22/01/2021
	3 years.
	Dr. (Mrs.) K. Gandhi

Chief Medical Officer,

Port Hospital,

Gopalpuri 370240, Kutch District, Gujarat. 

	Nil


*****

TENDERS / CONTRACTS UNDER INTEGRITY PACT

5.
TRAFFIC DEPARTMENT










                
AS ON 31.07.2021
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer-in-charge / Engineer
	Remarks

	1.
	Engagement  of manpower service provider for providing various categories of outsourced staff to carry out railway operation inside Cargo Jetty area for a period of 3 years.
	3.88 Cr.
	2.87 Cr.
	26.00% below
	--
	M/s. Dhanjibhai K. Patel, Anjar.
	01/05/2021
	30/04/2021
	Shri T.D. Maheshwari,

ATM (Railway), 
	Work in progress.


*****
TENDERS / CONTRACTS UNDER INTEGRITY PACT

9.
FINANCE DEPARTMENT









                                     AS ON 31.07.2021
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	..............  N I L   ...................




*****

