13
31

DEENDAYAL PORT AUTHORITY

TENDERS / CONTRACTS UNDER INTEGRITY PACT
1.
MECHANICAL ENGINEERING DEPARTMENT












AS ON 31.05.2023    
	Sr. No.
	Name of work and location
	Estimated cost (Rs.) in lakhs

	Tendered Cost (Rs.) in lakhs
	% Above/ Below Schedule of Rates
	Agreement No. / Work Order No.
	Agency
	Date of commence-ment of work
	Time of completion
	Name & Address of the Engineer in Charge
	Remarks

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11

	1
	Supply, Installation & Commissioning of 14 ± 5% MW Wind Power Project in Gujarat on LSTK Basis with Comprehensive O&M


	155.70
	144.46

96.86 towards capital cost & 47.60 towards O&M Charges.
	7.22 Below
	EL/WK/2491/1816, 1817, 1818 & 1819 dated 19/04/2018

(04 Nos. of work orders)
	M/s. Suzlon Energy Limited, New Delhi
	15/09/2017
	Project Comm’ned on 30/03/2019 CAMC work commenced on 30/03/2019 Scheduled date of Completion is 29/03/2039
	Shri D.K.Hazra,

XEN (E)
	Comprehensive A.M.C. work in progress.



	2


	Supply, Erection, Testing & Commissioning of mechanized bagging and wagon loading facility for handling of fertilizers at Godown No. 34 inside CJA including Comprehensive Maintenance for a period of 06 years after expiry of guarantee period of 02 years and operation of 08 yrs. from the commissioning of the project.
	120.94
	122.33
	0.9% above 
	LoA issued vide MS/WK/4025-II/GIM-265 dtd. 31.03.2017
	M/s. RISHI Shipping, Gandhidham
	31/03/2017
	10/07/2026
	Shri Aman Imran B. AXEN(M)
	LoA issued on 31.03.2017. The facility has been put into commercial operation w.e.f. 11/07/2018.

O&M contract is in effect upto10/07/2026.



	3
	Design, Manufacture, Supply Erection, Testing, Commissioning & Operation of 02 Nos .of 100 Ton or above capacity of Mobile Harbour Crane at Dry Cargo Berths, including Comprehensive AMC with Operation for a period of 05 years.
	91.82
	Euro 79.31 Lakhs + customs Duty (Supply) 

Rs.20.10 crore (for CAMC) Total INR amount of Rs.93.15 crore (While evaluation of bid)
	0.73% below
	EL/WK/2504/531 dated 21/07/2017
	M/s. Italgru, s.r.l. Italy
	w.e.f. date of opening of letter of Credit(LC)

i.e.,

10/08/2017 & CAMC Work commence from 07/05/2018
	06/11/2023
	Shri Aman Imran B. AXEN(M) & Shri Anil Rautiya, AXEN(E)
	CAMC work in progress.


	4
	Supply, Installation & Commissioning of 6 ± 5% MW Wind Power Project in Gujarat on LSTK Basis with Comprehensive O&M


	81.82
	63.60
	22.27
Below
	EL/WK/2472/480, 481, 482 & 483 dated 08/07/2016

(04 Nos. of work orders)
	M/s. Inox Wind Limited, Noida.
	08/07/2016
	Project Comm’ned on 29/03/2017 CAMC work commenced on 27/05/2017 Scheduled date of Completion is 26/05/2037
	Shri D.K. Hazra, XEN(E)
	Comprehensive A.M.C. work in progress.

	5
	Design, Supply, Installation, Testing & Commissioning of Firefighting system and associated facilities including Operation & Maintenance for a period of five years as per OISD-156 at Oil Jetty No. 08, Kandla, of Deendayal Port Authority ( EPC Contact)
	63.62
	69.98
	10% Above
	W.O. No. MS/WK/4054/AOB/29 dated 08/05/2023


	M/s. Jay Project, Vadodara


	08.05.2023
	07/01/2024 for SITC work & 07/01/2029 for O & M Work
	Shri Mani Pushpak Sethi

SE(M)

	Work in progress.



	6
	Revamping and upgradation of Firefighting system and associated facilities at Oil jetty area-
Task-I: SITC of water  pump / water pumping system including AMC of 5 years.


	33.77 (37.02 with credit item of 

3.25 )


	Net Rs. 38.64[i.e. Part A (EPC(SITC)            Rs. 39.56  [i.e. Rs. 39.67- (minus) Rs. 0.11 discount offered in negotiation] (plus)  AMC of 5 years Rs. 1.00 (minus) 

Part B : Credit item : Rs. 1.92]
	 14.41 % Above
	W.O. ML/WK/4052(Re-tender)/ 343 dated 29/08/2022


	M/s. Jay Project, Vadodara


	29/08/2022


	28/08/2023 for SITC work & 28/08/2028 for AMC Work
	Shri Mani Pushpak Sethi

SE(M)

	Work in progress.



	
	Task-II: SITC Firefighting system & associated facilities alongwith Pipeline, civil structure etc. including AMC for a period of 5 Years


	49.55
	45.00
	9.17% 

Below
	W.O. ML/WK/4058/ 350 dated 01/09/2022
	M/s. Patel Construction Co., Gandhidham
	01.9.2022
	28/02/2024 for SITC work & 31/08/2029 for AMC Work
	Shri Mani Pushpak Sethi

SE(M)
	Work in Progress

	7


	Supply, installation, testing & commissioning of Sprinkling System for coal dust suppression in 34-hectare coal yard with five Years Operation & Comprehensive Maintenance contract.
	28.11
	24.48
	12.92% Below
	MS/WK/4046-I/GIM/592 dated 18/02/2022
	M/s Omkar Enterprise, Ahmedabad
	18/02/2022
	03/04/2028 
	Shri Mani Pushpak Sethi

SE(M)
	 O & M Work in progress.

	8
	Design, Supply, installation, testing & commissioning along with Comprehensive Operation & Maintenance for a period of Five Years of 02 Nos Column Type Vessel access telescopic gangway system at Oil Jetty No. 07 and 08 of DPA
	22.83
	18.97
	16.90% Below
	MS/WK/4056-I/AOB-30 dt. 08/05/2023
	M/s. Woodfield Systems International Pvt Ltd, Mumbai
	08.05.2023
	07/02/2024 for SITC work & 07/02/2029 for O&M Work.
	Shri Mani Pushpak Sethi

SE(M)
	Work in progress.

	9
	Design, Supply, Installation, Testing, Commissioning of Firefighting facilities as per OISD–156 including Operation and Maintenance for five years at Oil Jetty No. 07 of DPT.
	15.34
	16.84
	9.76% above
	Work Order: MS/WK/4052/Gim-94 Dated 30.08.2022
	M/s. Sterling And Wilson Pvt. Lltd.
	30/08/2022
	31/03/2023 for SITC work & 31/03/2028 for O&M Work.
	Shri Aman Imran B. AXEN(M)
	SITC work under is progress under extension period.  

(95 % work completed) 

	10


	Comprehensive AMC for Port owned two nos. of Pilot Launches & four nos. of Mooring Launches and complete O&M for one Pilot Launch & one Survey Launch for a period of three years
	8.94
	7.92
	11.36% Below
	LOA No. ML/WK/4068/692 dt. 15/05/2023
	M/s. Hoger Offshore and Marine Pvt. Ltd. Mumbai
	18.05.2023 (After 3 Days from LOA)
	17.05.2026
	Shri Rajdeo Marine Engineer Gr.I


	Work in Progress

	11

	Outsourcing of 02 Nos. each Truck Mounted Mist Cannon system, and, Truck Mounted Road Sweeper system, along with comprehensive operation & maintenance, for the period of three years at DPT.


	8.93
	10.19
	14.12% above
	MS/WK/4047/GIM-542 Dated 21/12/2021
	M/s Sambhav Corporation, Ahmedabad
	23/12/2021
	22/12/2024
	Shri Dana Manohar, XEN(M)
	Work in Progress

	12

	Operation and Maintenance contract of industrial light at cargo handling area, open plots, jetty area, godowns, street lighting connecting to port gates including maintenance of 11/0.433 KV substation inside cargo jetty area from zero panel to berth no. 10 and 13th to 16th berth.
	8.51
	5.29
	37.84% Below
	Work Order No. EL/AC/2709/2092 dated 05.7.2022
	M/s. Daxraj Electricals
	05/07/2022
	04/07/2024
	Shri D. K. Hazra XEN (E) 
	AMC in progress

	13
	Operation & Maintenance Contract of 2 Nos. Liebherr make LHM 550 model Harbour Mobile Cranes along with 03 nos. Grabs inside cargo jetty area for a period of Two years
	8.20
	6.92
	15.60% Below
	W. O. No. EL/WK/2028 17/02/2023
	M/s. Rukmani Engineering & Technical Solutions Gandhidham
	20.02.2023
	19.02.2025
	Shri Aman Imran B. AXEN(M) & Shri Anil Rautiya, AXEN(E)
	Work in progress.

	14
	Maintenance contract of 03 nos. 25T and 02 nos. 16 T capacity MBE crane wharf cranes, alongwith grabs for a period of 2 years at inside cargo jetty area.


	7.42
	Rs. 7.05
	5.00% below
	LOI No. EL/WK/2691/947 dated 25.02.2022
	M/s. R. S. Electricals, Gandhidham
	16/02/2022
	15/02/2024
	Shri Aman Imran B. AXEN(M) & Shri Anil Rautiya, AXEN(E)
	AMC in progress.

	15
	Supply, installation, testing & commissioning of 08 Nos. Quick Release Mooring Hook (QRMH) unit, integral capstan and remote control type including Operation & Maintenance for five years at Oil Jetty No 08 of DPA
	6.89
	6.43
	6.68% below
	W. O. No. MS/WK/4058/AOB-05 dated 15.02.2023
	M/s. Hi Tech Elastomers

Ltd, Ahmedabad
	15.02.2023
	14/06/2023 for SITC work & 14/06/2028 for O&M Work.
	Shri Dana Manohar, XEN(M)
	Work in progress.

	16


	Special Repairs to Steel Floating Dry Dock - Self Docking and Repairs of Pontoon No. 5 & 6.
	6.60
	---
	---
	---
	---
	---
	---
	---
	Submitted for scrutiny.

	17


	Outsourcing of Technical Manpower & staffs for attending various technical projects & works of the department for the period of five years
	6.41
	5.41
	15.62 Below
	MS/WK/4059/AOB/40 Dated 01.06.2023
	M/s. B M SORATHIA, MADHAPAR
	01.06.2023
	31.05.2028
	Shri Mani Pushpak Sethi

SE(M)
	Work in progress.

	18
	Supply, installation, testing and commissioning of 08 Nos. Quick Release Mooring Hook (QRMH) units, integral capstan and remote control type including Operation and Maintenance for five years at Oil Jetty No. 07 of DPT
	6.21
	5.50
	11.51% Below
	MS/WK/4051/Gim-64 dated 04/07/2022
	M/s. Hi Tech Elastomers

Ltd, Ahmedabad
	04/07/2022
	 31/01/2028 


	Shri Dana Manohar, 
XEN(M)
	O & M work is under progress since 01.02.2023.

	19
	Supply, Installation, Erection, Testing and Commissioning of S/C Overhead / Underground 66KV Line for providing power supply to IOCL, Kandla.
	6.11
	6.09
	0.3 % below
	EL/WK/2757

LOI No. EL/AC/2757/1104
	M/s. Devangi Power Private limited,
	03.02.2023 (i.e. 11th day from issuance of LOI)
	03/07/2023 (150 days (i.e from 11th day from issue of LOI)
	Shri D.K. Hazra,      XEN (E) & PTC
	 Work in progress. LOI issued on 24.01.2023 (Deposit Work). Work order issued 20/2/2023.

	20
	Annual Rate Contract for 11 KV distribution network at license area of DPA at Kandla.

	5.95
	4.18
	29.74% below
	LOI No EL/AC/2708(TP/1223 dated 23/02/2023
	M/s. NK Industrial Services, Gandhidham
	01.04.2023
	31.03.2025
	Shri D.K. Hazra, XEN (E)
	AMC in progress



	21


	Maintenance contract of 2 Nos. ITALGRU make Harbour Mobile Crane of 63T capacity along with 6 nos. of grabs and comprehensive maintenance of Hydraulic (suspension and winch) pumps inside cargo jetty area for period of two years.
	5.70
	4.32
	24.21%
	LOI No. EL/AC/2702/650dated 05-01-2022
	M/s. Italguru India Pvt. Ltd., New Delhi
	01/01/2023
	31/12/2023
	Shri Aman Imran B. AXEN(M) & Shri Anil Rautiya, AXEN(E)
	AMC in progress

	22
	Annual maintenance contract works at A.O. Building and Gopalpuri colony for a period of two years.
	4.96
	3.48
	29.84% below
	W.O. No El/WK/2699/1219 dated 23/02/2023


	M/s N.K. Industrial Services
	01/03/2023
	28/02/2025
	Shri D.K. Hazra, XEN (E)
	AMC in progress



	23
	Supply, Installation, Erection, Testing and Commissioning of Mast Tower   34 hectares area 
	4.68
	3.46
	26.075 % below
	LOI No. EL/AC/2723

Dtd 27.02.2023
	M/s. N. K. Industrial Services, Gandhidham
	27/02/2023 
	26.12.2023
	Shri Anil Runtia 

AXEN (E)
	Work order issued 

EL/WK/2723 03/4/2023 

	24
	Comprehensive Annual Maintenance Contract for Port owned five nos. of Pilot Launches, one no. Survey Launch & two nos. of Mooring Launches for a period of two years.
	4.36
	3.49
	19.81% below
	W.O. No. ML/WK/3992/97 dated 18.03.2021
	M/s. SSR Marine Services Pvt. Ltd., Thane
	18/03/2021
	17/05/2023
	Shri Rajdeo Marine Engineer Gr.I


	AMC Completed on 17.05.2023.

	25
	Comprehensive AMC of Mech works and equipment
	4.31
	4.12
	4.59% Below
	MS/WK/4048

Dated 14/01/2022
	M/s. Rukmani Engineering & Technical Solutions Gandhidham
	15/01/2022
	14/01/2027
	Shri Dana Manohar, 
XEN(M)
	Work in progress.

	26
	Maintenance contract of 3 Nos. 25T capacity 4 rope TIL make ELL cranes along with Grabs at Berth No. 10 at Inside Cargo Jetty area for a period of 2 years
	4.13
	2.88
	30.26% Below
	W.O. No El/WK/2049/1247 dated 01/03/2023


	M/s. R. S. Electricals, Gandhidham
	05/02/2023
	04/02/2025
	Shri Anil Rautiya,

AXEN (E)
	Work in progress.

	27
	Supply, Installation, Testing and Commissioning of High Mast Lighting Tower at Berth No. 14.
	4.01
	2.78
	30.75%
	EL/WK/2655-work/745 dated 27-01-2022
	M/s. Vishal Electricals, B-4, Hans Plaza, Ambedkar Road, Ghaziabad 201001
	27/01/2022
	15/06/2023
	Shri D.K.Hazra,  XEN(E)
	Work in progress in under

Extension period.

	28
	Comprehensive Annual Maintenance Contract for Channel Marking, Dumping and Mooring Buoys in the Kandla Channel along with operation & Maintenance of Heave up Barge Bhimsen for a period of three years.


	 4.00
	Rs. 3.68
	8.17% 

Below
	W.O. ML/WK/4040/ 336 dated 01/08/2022
	M/s. Seacrafts Industries (P) Ltd.,
	06.8.2022
	05.08.2025
	Shri Rajdeo Kumar, Marine Engineer Gr.I
	Work in progress.

	29


	Upgradation of 66/11 KV GIS substation by replacement of the existing HT panel & control relay panels including civil building.
	3.40
	3.08
	9.35% below
	EL/AC/2725/ TP/1065 Dtd: 12/01/2023.
	Shree Vallabh Electricals Anand
	12/01/2023
	08.12.2025 (330 Days)
	Shir Anil R, AXEN (E)
	Work order No. EL/WK/2725/1187. 15/02/2023 issued

	30

	Strengthening of overhead line from thermal to port power house and oil jetty DPA, Kandla.


	2.39
	Rs.1.79
	25.17% below
	EL/AC/2686/
3035 dated 14/07/2022 
	M/s. NK Industrial Services, Gandhidham
	14/07/2022
	30/04/2023
	Shri DK Hazra, XEN(E)
	Work Completed
On 30.4.2023

	 31

	Construction of Dome  Shaped Storage sheds inside cargo jetty area- Electrification work.
	1.86

	2.26
	22.50% Above
	EL/WK/2650-II, LOI No EL/AC/2650-II/3433, dated  06.10.2022
	M/s. Vishal Electricals, Ghaziabad (UP)
	09.12.2022
	08.06.2023
	Shri D.K. Hazra, XEN (E )
	Work in progress.

	32

	Major Repair Work of Heave Up Barge Bhimsen.

	1.67
	1.56
	6.41% below
	ML/WK/4020-I(d)/156 dated 01/06/2022
	M/s. Patel Construction Co., Gandhidham
	01/06/2022
	30/06/2023
	Shri Rajdeo,

Marine 

Engineer Gr.I
	Work in progress in under

Extension period.

	33
	Maintenance contract for Air conditioners and Water coolers installed at Various places at Kandla, Gopalpuri and Gandhi-dham Area for period of three years.
	1.55
	1.39
	 10.14%

Below
	DD/WK/4309/338 dated 04.08.2021
	M/s. Inspection & Engineering Services, Ahmedabad
	04/08/2021
	03/08/2024
	Shri Himmat Makeana AXEN(M)

	Work in Progress.

	34
	Supply, Installation, Testing & Commissioning of 04 Nos. Pit-less Type, Electronic in-motion Railway Weighbridges (15Kmph speed) of 140Mt capacities including comprehensive Maintenance contract for a period of 05 years after guarantee period of 02 years. 
	1.51

	1.48
	2.07% below
	W.O. No.ML/WK/3916-II/738  Dtd. 05/01/2019
	M/s. Merit BMH Engg. Pvt. Ltd., Chennai 
	05/01/2019
	17/12/2028
	Shri Aman Imran B.

AXEN (M)
	Work Completed on 18/12/2021.  The weighbridges installed are under guarantee period of two years under CAMC 

	35
	Electrical work for 66 KV feeder bay   GETCO Substation and for feeder bay  Extension 
	0.87
	0.82
	5.03 % below
	LOI No. EL/AC/2575/ feederbay/ 3534, dated 02.11.2022 
	M/s OM Power  Transmission 

Ahmedabad
	12.11.2022
	10.06.2023
	Shri Kumthekar, AE (E)

& PTC 
	Work is under progress under extension period.

	36
	Sell of renewable power generated from DPT’s 14.7MW wind power plant on Medium Term Open Access basis through tariff based competi-tive bidding through auction.
	Rs. 4.26 per unit
	Rs. 4.27 per unit
	-
	LOI No. EL/C/2688/1158, dated 10.11.2021


	M/s. UPL Ltd. GIDC Jhagadia- Bharuch
	29/12/2021
	29/12/2022 Extension till 31/12/2023
	Shri D.K.Hazra,  XEN(E)
	MTOA has been extended with GETCO on 29/12/2021 and valid upto 31/12/2023.

	37
	Operation and maintenance for operation and main-tenance of 66 KV substation. 
	Not Applicable
	1.00 Per Year
	Not Applicable
	EL/WK/2736/3043   dated 14/07/2022 
	M/s. PTC India Ltd., New Delhi
	12/08/2022
	11/08/2024
	Shri D.K. Hazra XEN (E)
	Work in progress.

	38
	Build, Operate and Maintain of 10 nos. of 120 T capacity each Automated road weighbridges on Revenue Sharing basis at DPA for a period of 10 years and buy–back of 10 nos. of existing Road weighbridges of DPA
	Tender is based on revenue sharing
	Rs. 1.89 per Ton
	Not Applicable
	ML/WK/4013-II Dated 06.03.2023
	M/s. Serwell Cargo India  Pvt Ltd, Mumbai
	10.04.2023
	---
	Shri Aman Imran B.

AXEN (M)
	Work Order issued on 10.04.2023.


ENDERS / CONTRACTS UNDER INTEGRITY PACT
2.
OFF-SHORE OIL TERMINAL DEPARTMENT, VADINAR 




                                                                                                        AS ON 31.05.2023
	Sr. No
	Name of work & location
	Estimated Cost (Rs.) in Crore/ lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of comm-ence-ment of work
	Time of Comple-tion
	Name & Address of the Engineer In-charge / Engineer

	Remarks

	1.
	Construction of Jetty for Indian Coast Guard at Vadinar.

Estimate: 

Rs. 52,82,20,953/-


	52.82 Cr.
	49.32 Cr.
	6.62% below
	No. OOT/C-WK/CG/(Jetty)/293 dated 26/03/2020.
	M/s. Parsh Construction and Foundations Pvt. Ltd., Mumbai
	26/03/2021
	18 months

Extended

Upto 30/06/2023 
	Shri Rajesh Meghani, XEN (C)


	Work Order issued vide No. OOT/C-WK/CG/(Jetty)/293 dated 26/03/2020.

Extended vide O.O. No. OOT/C-WK/CG/7041 (Jetty)/190 dated 08/06/2022.  Further Extended

Upto 30/06/2023.


	2.
	Hiring of 2 Nos. Steel Hull Mooring Launches with Crew and Mooring Gang at OOT, Vadinar for the period of Five (05) years.

Estimate: 

Rs. 12,53,49,780/-


	12.53 Cr.
	9.12 Cr.
	27.21 % below 
	OOT/ME/WK/8017/484

dated 21/05/2021.


	M/s. Knowledge Marine & Engineering Works Ltd., Mumbai
	14/12/2021
	5 years
	Shri Narendra Naik, 

ME Gr. I.
	 Work Order issued vide No. OOT/ME/WK/8017/484 

dated 21/05/2021.


	3.


	Hiring of Service Boat for OOT, Vadinar for the period of 5 (five) years.

Estimate:

Rs.8,76,00,000/-


	8.76 Cr.
	9.59 Cr.
	9.49% above.
	MR/WK/

1397/66 dated 28/03/2022
	M/s. Knowledge Marine & Engineering Works Ltd., Mumbai
	--
	5 years
	Shri Narendra Naik, 

ME Gr. I.
	Work Order issued vide No. MR/WK/1397/66 dated 28/03/2022.  
The party will deploy the Service Boat w.e.f. 22/10/2022 as per terms and conditions.

Party has applied for 3 months extension and the same is under process.

	4.

	Operation & Maintenance of Oil Spill Response equipments for a period of five years at Kandla & OOT, Vadinar.

Estimate: 

Rs. 7,97,20,000/-

	7.97 Cr.
	6.35 Cr
	20.32% below
	No. OOT/ME/WK/3009-I/576 dated 26/12/2018.
	M/s. Sadhav Shipping Ltd.,

Mumbai
	01/01/2019
	5 years
	Shri Narendra Naik,

ME (Gr. I),


	Work Order issued vide No. OOT/ME/WK/3009-I/576 dated 26/12/2018.

	5
	Engagement of Security Agency for providing watch and ward security supervisor and security guard at OOT, Vadinar.
	2.88 Cr.
	2.90 Cr.
	0.77% above
	GEMC-511687725619008 dated

.26.04.2023
	M/s. Kutch  Security Services, Ahmedabad
	14.05.2023
	04 years
	Shri M.A. Jadhav,

XEN (Civil)(I/c),


	Work Order Issued Vide:GEMC-511687725619008 Dt.26.04.2023



	6.
	Painting work for residential and Non-residential buildings Port Colony at Vadinar

Estimate: 

Rs. 2,58,32,912/-
	2.58 Cr,
	1.61 Cr.
	37.66%

Below
	MR/WK/

1397/36

dated 06/09/2021
	M/s. Shreeji

Enterprise

Gondal
	13/09/2021
	18 Months
	Shri M.A. Jadhav,

XEN (Civil)(I/c),


	Work Order  issued vide MR/WK/1397/36
dated 06/09/2021

	7.
	Restoration of 450 KLD Sewage Treatment Plant on Turnkey basis with 5 years AMC.

Estimate: 

Rs. 1,54,52,800/-
	1.54 Cr.
	1.62 Cr.
	5.01 % above
	OOT/C-NPS/GPCB/1234-I/666 dated 10/01/2020. 


	M/s. Shubham Inc., Ahmedabad.
	10/01/2020
	5 years
	Shri M.A. Jadhav,

XEN (Civil)(I/c),
	 Work Order issued vide No. OOT/C-NPS/GPCB/1234-I/1666 dated 10/01/2020. 



	8.
	Providing Operating and Maintaining of 2 Nos. of 32 seater bus and 1 No. 19 seater bus on hire basis for various activities at OOT, Vadinar for a period of 3 years.

Estimate:

Rs. 1,40,90,000/-
	1.41 Cr.
	1.44 Cr.
	2.83% above
	 OOT/ME-WK/RM/6004/239 dated 04/03/2021.
	M/s. Safari Travels,

Balasinor
	05/03/2021
	3 years
	Shri Surya Kant Kesari,

XEN (E&M),


	 Work Order issued vide No. OOT/ME-WK/RM/6004/239 dated 04/03/2021.

	9.
	Engagement of Security Agency for providing watch and ward security supervisor and security guards at OOT, Vadinar.

Estimate: 

Rs. 1,03,05,216/-
	1.03 Cr.
	1.06 Cr.
	2.98%

above
	OOT/C-WK/RM/4002/2001 dated 12/03/2020


	M/s. Abhay Intelligence & Security Services, Vadodara.
	14/03/2020
	2 years and extended for a period for one year
	Shri M.A. Jadhav,
XEN (Civil)(I/c),


	 Work Order issued vide No. OOT/C-WK/RM/4002/2001 dated 12/03/2020

Extended vide OO No. OOT/C-WK/4002/Vol-XIII/27 dated 16/03/2023



	10.
	Comprehensive AMC for electrical RM works at Colony and Jetty for a period of 3 years.

Estimate:

Rs. 1,03,32,000/-
	1.03 Cr.
	1.03 Cr.
	0.0015% above
	OOT/ME-WK/RM/ 6018/329 dated 26/03/2021.
	M/s. Pariya Electricals, Vadinar.
	01/04/2021
	3 years
	Shri Surya Kant Kesari,

XEN (E&M),


	 Work Order issued vide No. OOT/ME-WK/RM/6018/329 dated 26/03/2021.

	11.
	Maintenance of beacons, leading lights & channel marking bouys in DPT waters at OOT-Vadinar for a period of three years.

Estimate: 

Rs. 70,02,000/-

	0.70 Cr.
	0.57 Cr.
	18.59%
	OOT/ME/WK/RM/8009/1947 dated 03/03/2020.
	M/s. Aeromarine Pvt. Ltd., Mumbai
	01/06/2020.
	3 years
	Shri Narendra Naik,

ME (Gr. I),


	Work Order issued vide No. OOT/ME/WK/RM/8009/1947 dated 03/03/2020.

	12.
	Providing, Operating and Maintaining of 02 Nos. of TATA Winger AC Ambulance at OOT, Vadinar for a period of 3 years.

Estimate: 

Rs. 61,71,120/-
	0.62 Cr.
	0.58 Cr.
	6.01 % below 
	OOT/ME/WK/6008/1795

dated 06/02/2020.


	M/s. Safari Travels, Balasinor
	07/02/2020
	3 years

and extended upto 30/06/2023
	Shri Surya Kant Kesari,

XEN (E&M),


	 Work Order issued vide No. OOT/ME/WK/6008/1795 dated 06/02/2020.

Extended vide O.O. No. OOT/ME-WK/6008/pt/387 dated 27/12/2022

Extended vide O.O. No. OOT/ME-WK/6006/pt/49 dated 30/03/2023


	13.
	Running and Maintenance of Guest House and Staff Canteen at OOT, Vadinar 

Estimate Rs. 55,66,811/-
	0.56 Cr.
	0.53 Cr.
	5.61 % below 
	OOT/C-WK/RM4026/114 dated  29/042/2022
	M/s. Mahakal Enterprise, Jamnagar.
	01/05/2022
	03 years
	Shri M.A. Jadhav,

XEN (Civil)(I/c),
	 Work Order issued vide: OOT/C-WK/RM/4026/114 dated 29/04/2022



	14.
	Maintenance Contract of the Residential Building and Non Residential Building in Port Colony and Jetty at Vadinar.
	0.53 Cr.
	0.47 Cr.
	9.51% below
	OOT/C-WK/ RM/4050-II/328 dated 29/07/2022
	M/s. G N Enterprise, Vadinar
	01/08/2022
	02 years
	Shri M.A. Jadhav,

XEN (Civil)(I/c),
	Work Order Issued Vide: OOT/C-WK/RM/4050-II/328 Dt.29.07.2022




TENDERS / CONTRACTS UNDER INTEGRITY PACT
3.
CIVIL ENGINEERING DEPARTMENT
                                                                                                                                       




AS ON 31.05.2023
	Sr.
No.
	Name of work & location
	Estimated Cost (Rs.) in Crore 
	Tendered Cost (Rs.) in Crore 
	% Above / Below Schedule of Rates
	Agreement

No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	1
	Dredging in the Navigational Channel & Alongside Cargo Berths/Oil Jetties at  Deendayal Port Trust  for year 2020-23”.      Location At Kandla 
	393.80
	310.04
	21.27 % Below
	LOA No. EG/WK/6116/182 dated 10.03.2021
	M/s Adani Ports and Special Economic Zone Ltd., Ahmedabad
	04/09/2021
	36 months
	Shri K. Srinivasa Rao, 
XEN (H & D)
	Work in progress 

	2
	Augmentation of liquid cargo handling capacity by revamping of existing pipeline network at Oil Jetty are, Deendayal Port Trust, Kandla
	130.49
	126.49
	3.05% below
	PL/WK/8306 NIT-PQ/08 dated 31/08/2021
	M/s. Patel Corrrtech JV, Gandhidham 
	30/09/2021
	24 months
	Shri B. Rajendra Prasad, SE (P)
	Work in progress.

	3
	Construction of Oil Jetty No.8 at Old Kandla.
	105.51
	99.08
	6.09% below
	No.CN/WK/1571/work/243 dtd.

03/02/2021
	M/s Kargwal KM Joint Venture, Mumbai
	17/02/2021
	18 months

Extension granted upto Oct., 2023.
	Shri B. Rajendra Prasad, SE (P)
	Work in progress.



	4
	Development of land from Junction of WG 1 & 2 to LC 236B at Kandla (Phase-1)
	81.99
	67.67
	-
	-
	-
	-
	18 months
	Shri Rajesh Meghani, 
XEN(C-I)
	Technical bid opened & the same is under scrutiny.

	5
	Development of backup area of oil Jetty No.8 to 11 (Phase-I)
	80.97
	66.58
	17.77% below
	LOA No. EG/WK/9129/374 dated 19/10/2022.
	M/s. Neelkanth Infratech Pvt. Ltd., Gandhinagar
	21/12/2022
	12 Months
	Shri B. Rajendra Prasad, SE (P)
	Work in progress.

	6
	Development of area from Junction of West gate-I to west gate-II now renamed as "development of land west side of road in between junction of west gate 1&2 and railway line to 12th berth - Phase -I
	80.31
	55.73
	30.60% below
	LOA No. EG/WK/8117/373 dated 17/10/2022
	M/s. Digvijay Construction Pvt. Ltd., Gandhinagar.
	07/11/2022
	18 months
	Shri Rajesh Meghani, 
XEN(C-I)
	Work in progress.

	7
	Up - gradation of tuna road from two lane to four land (Phase-I) 
	71.57
	57.43
	19.74% below
	LOA No. EG/WK/8116/349 dated 03/10/2022
	M/s. Neelkanth Infratech Pvt. Ltd., Gandhinagar
	10/11/2022
	18 months
	Shri Rajesh Meghani, 
XEN(C-I)
	Work in progress.

	8
	Development of four lane road common corridor from LC236B to 16th CB along railway line (Phase-I)


	66.90
	55.28
	30.41% below
	CN-I/WK/3072/ Work/01

Dated 

03/04/2023
	M/s. Hariom Earthmovers & Transport
	10/04/2023
	18 Months
	Shri Rajesh Meghani, 
XEN(C-I)
	Work in progress.

	9
	Upgradation of Plots & S.W.D. in 66  Hectare area inside cargo  jetty area
	65.80
	59.55
	9.51% below
	HW/WK/2488/704 dated 11/01/2023
	M/s. Baldaniya Construction, Anjar.
	17/04/2023
	16/10/2023
	Shri Srinivas Rao,

SE(H)
	Work in progress.

	10
	Retrofitting cargo berth No.8
	64.86
	47.27
	27.13% Below 
	-
	M/s. BMS Project-Marymatha JV, Kerala
	15/02/2022
	16 Months 
	Shri Rajesh Meghani 
XEN(C-I)
	Work in progress.

	
	Retrofitting cargo berth No.9
	
	
	
	
	
	
	
	
	

	11
	Development of plots, Roads & SWD in 34 hectare area inside CJA.
	57.08
	36.60
	35.89% below
	HW/WK/2486/363 dated 20/02/2021
	M/s. Bhimji Velji Soratia Construction P. Ltd.,
	06/03/2021
	05/03/2023

24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress

	12
	Development of Backup Area and Allotted Facilities at the Existing Tuna Barge Jetty 
	54.30
	45.29
	-
	-
	-
	-
	11 Months
	Shri Rajesh Meghani, 
XEN(C-I)
	Technical bid opened & the same is under scrutiny.

	13
	Construction of new godowns in place of existing godown no. 19 to 21 & 25 inside C. J. Area
	53.20
	42.94
	19.27% below
	HW/WK/2580/705 dated 11/04/2023
	M/s. Patel Construction Co.

Gandhidham.
	17/04/2023
	16/10/2024

18 months
	Shri Srinivas Rao,

SE(H)
	Work in progress.

	14
	Raising & upgrading the RCC Plots adjoining to track no. 10,11&12 inside Cargo Jetty Area
	53.13
	43.27
	18.56% below
	N.A.
	M/s. Radhe Associated, Mehsana
	N.A.
	N.A.
	SE(H)
	L1 offer approval note submitted to competent authority.

	15
	Up gradation of roads & SWD outside cargo jetty area at New Kandla (Cement Concrete Pavement) 
	40.35
	24.65
	38.88%
	-
	M/s. Neelkanth Infratech Pvt. Ltd., Gandhidham.
	-
	-
	Shri Hemant Kumar Bhaskar,

XEN(Road) 
	Pre-Acceptance issued on 21/04/2023.

	16
	Upgradation of Plots, Roads & SWD in 40 hectare area inside Cargo Jetty Area.
	39.36
	31.48
	19.84% below
	HW/WK/2456/579A dated 31/10/2022
	M/s. Neelkanth Infratech Pvt. Ltd.
	22/10/2022
	21/04/2024
	Shri Srinivas Rao,

SE (H)
	Work in progress.

	17
	Widening of Road from Junction of WG 1 & 2 to 12th Berth
	38.50
	32.24
	2.99% below
	LOA No. EG/WK/8120/ 66 dated21/04/2023.
	M/s. Dhanji K. Patel, Anjar.
	-
	18 months
	Shri Rajesh Meghani, XEN(C-I)
	Work in progress.

	18
	Raising & Upgradation of Plots inside Cargo Jetty Area
	38.24
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Rajesh Meghani, XEN(C-I)
	Preliminary bid opened on 11/04/2023.  Note to discharge and re-invite is sent to competent authority.

	19
	Construction of Dome shaped Storage Sheds inside C.J. Area - Phase-II
	30.63
	24.24
	20.86%
	N.A.
	M/s. Patel Construction
	N.A.
	N.A.
	Shri Srinivas Rao,

SE (H)
	L1 offer approval note submitted to competent authority.

	20
	Upgradation of Kutchha Plot C1 to C6 of 66 Hectares and SWD Network inside Cargo Jetty area.
	22.84
	21.23
	7.06% below
	HW/WK/2545

202A dated 01/11/2022
	M/s. K.K. Sorathia J/v Hari Om Earthmovers and Transport
	15/11/2022
	14/11/2023
	Shri Srinivas Rao,

SE (H)
	Work in progress.

	21
	Development of area adjacent to Tuna-GIM track by earthwork in embankment from 4.00 Km to take-off point for doubling of line to facilitate upcoming new projects at Tekra
	19.62
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Rajesh Meghani, XEN(C-I)
	Preliminary bid Schedule to be opened on 13/06/2023. 

	22
	Up-gradation and Strengthening of Existing Oil Jetty No 3
	19.27
	15.78
	13.38%

Below
	-
	M/s Patel Construction Co., Gandhidham
	-
	8 months
	Shri B. Rajendra Prasad, SE (P)

	L1  Proposal under consideration.

	23
	Construction of A,B, C and D type quarters at Gopalpuri 
	18.94
	13.78
	27.16% below 
	TW/WK/7775/ 299 dtd. 07/06/21
	M/s. VC Project & Infra Pvt. Ltd.


	05/06/2021
	04/06/2023
	Shri Hemant Bhaskar 

XEN(TD)
	Work in progress

	24
	Development of Parking yards for trucks/vehicles for pre checking of documents before arrival at gates along with ancillary facility like Canteen, Toilet block, Garage, Rest shelter and High mast tower etc, on North of Road leading to W.G.-I & II outside CJA.
	16.76
	14.59
	12.87%  below
	HW/WK/2446/463     dated 26.06.2021
	M/s. Indian  Construction Co., 
	08/07/2021
	07/07/2022

12 months work and 24 months  maintenance 

Extension granted upt 07/03/2023.
	Shri Srinivas Rao,

SE (H)
	Work in progress. 

Proposal for extension is submitted for approval.



	25
	Up-gradation and strengthening of existing oil jetty No.3
	15.78
	-
	-
	-
	-
	-
	8 months
	Shri B. Rajendra Prasad, SE (P)
	Tender opened & under scrutiny.

	26
	Providing Road network & SWD to newly added custom bonded area ( 25 Ha area)
	14.50
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	XEN (H)
	Preliminary bid Schedule to be opened on 06/06/2023. 

	27
	Retrofitting of the Bunder Basin Structures


	10.00
	7.11
	11.10% below
	LOA No. EG/WK/8114/51 dated 25/02/2022
	M/s. Chetan Construction Co., Mehsana
	21/03/2022
	15 months
	Shri Rajesh Meghani 
XEN (C-I)
	Work in progress.

	28
	Annual Maintenance contract for roads at Kandla for two years
	8.31
	5.97
	28.23% below
	RW/WK/7810-I/239 dated 05/01/2023
	M/s. Dhanjibhai K. Patel, Anjar.
	05/01/2023
	04/01/2025
	Shri Hemant Kumar Bhaskar XEN(TD)
	Work in progress.

	29
	Construction of Ring Road (Periphery road ) from NH-8A (From KASEZ) to Adipur 
	8.20
	6.33
	22.83% below
	TW/WK/7804-I/418 dated 04/11/2022
	M/s. Shree Ganesh Construction, Anjar  
	10/11/2022
	09/10/2023
	XEN(TD), Shri Hemant Kumar Bhaskar 
	Work in progress

	30
	Upgradation of internal road network from West gate I to Kutch Salt Junction LC 236
	8.10
	7.86
	2.92% below
	LOA No.EG/WK/

1190/33 dated 02/03/2023
	M/s. Dhanjibhai K. Patel, Anjar
	N.A.
	N.A.
	Shri Srinivas Rao,

SE (H)
	LOA issued.

	31
	Resurfacing of Plots, Roads & SWD in 40 Hectare area inside Cargo Jetty area.
	8.09
	7.95
	1.68% below
	HW/WK/2523/616 dated 09/12/2022
	M/s. Shree Ganesh Construction, Anjar.
	24/12/2022
	23/07/2023
	Shri Srinivas Rao,

SE (H)
	Work in progress.

	32
	Extension of Custom Bounded area in Backup of 13th & 16th Berth
	8.02
	5.28
	34.24% below 
	LOA No. EG/WK/8115/264 dt. 22/06/2022
	M/s Mohit Enterprise, Rajkot
	08/08/2022
	13 months
	Shri Rajesh Meghani, 
XEN(C-I)
	Work in progress.

	33
	Special Repairs of plot no 8 & 9 at bunder basin (5 hectares)
	7.99
	7.17
	10.33%
below
	N.A.
	M/s. Balaji Infra, 
Anjar.
	N.A.
	N.A.
	Shri Srinivas Rao, SE (H)
	L1 offer submitted for approval.

	34
	Construction of  Storage Shed Over Existing Floor of Godown No. 3 & 4 inside C. J. Area

	7.81
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Srinivas Rao,

SE (H)
	TCN Technical bid submitted to competent authority.

	35
	Improving / Upgradation of Custom Fencing Wall of Cargo jetty and Bunder Area
	7.68
	5.38
	29.95 % below 
	HW/WK/2507-I/73 dated 15/02/2022
	M/s. Deosi Govindji Parmar (Lead Partner) J/v M/s. Shree Balaji  Construction Co.
	28/02/2022
	27/02/2023

12 months
	Shri Srinivas Rao,

SE (H)
	Work in progress.

Proposal for extension upto 28/08/2023 is  processed.



	36
	Strengthening to Residential & Non - Residential Building at New Port Colony, New Kandla
	7.56
	4.99
	34.05% below
	-
	M/s. Patel Construction Co., Gandhidham.
	-
	-
	Shri Hemant Kumar Bhaskar XEN(TD)
	Pre-Acceptance issued on 24/04/2023.

	37
	Providing RCC and asphalt roads inside and outside of oil jetty area at Old Kandla 
	7.12
	4.79
	32.76% Below 
	PL/WK/8490-I/189 dated 27/02/2023
	M/s. Mepabhai Mandan and Co., Adipur 
	 
	11 months
	Shri Rajendra Prasad B., 
S E (PL)
	Work Order issued.

	38
	S/R to quarters / building at FCI & KDLB Colony
	6.87
	4.66
	32.18% below
	TW/WK/7788 -I/203 dated 27/06/2022
	M/s. Ankita Construction, Adipur
	01/07/2022
	30/09/2023
	Shri Hemant Kumar Bhaskar XEN(TD)
	Work in progress.

	39
	Appointment of Project Management Consultant (PMC) for Capital and Maintenance Dredging works of Deendayal Port Trust from firms/ consortiums Empanelled Consultants for dredging works (Class-A, Category-A) by Indian Port Association, New Delhi.
	6.36
	Rs. 5.33
	15.32% Below
	LOA No.EG/WK/6112/ 333 dated 15.11.2019
	M/s AECOM INDIA PVT LTD, GURGAON
	25/11/2019
	36 months

Extension grated upto November, 2023
	Shri K. Srinivasa Rao,

XEN (H &D)  
	Work in progress 

	40
	Appointment of technical, legal and financial experts from the firms of Transaction Advisor for "providing legal, technical and financial transactions for all ongoing and future proposals of DPA on PP / Captive Mode for the period of two years and further extendable for one year. 
	5.46
	3.60
	34.06% below 
	--
	M/s. Infrastructure Development (Karnataka) Corporation Ltd (Ideck)
	14/10/2022
	2 years and further extendable for 1  year
	Shri K.J. Todarmal, SE(D)
	Work is in Progress.

	41
	Improving & up-gradation of gardens and land scrapping at Gopalpuri (Renovation of Nehru Part and rain water harvesting by strengthening of SWD network near recharging pond at Gopalpuri 
	4.79
	2.40
	49.81% below
	TW/WK/7802-I/404 dtd.16.07.2021
	M/s. Rainbow Infrastructure, Rajkot
	03.07.2021
	02.07.2022

(main work)

02/07.2023

(maintenance)
	Shri Hemant Kumar Bhaskar 

XEN(TD)
	Main Work completed. Maintenance work is in progress

	42
	Upgradation of Sewage treatment plant at Gopalpuri
	4.27
	4.14
	3.0363% below 
	TW/WK/7736-I/254 dated 21/07/2021
	M/s. Rajkamal Buildings, Infrastructure (P) Ltd., 
	01/08/2022
	31/01/2026
	Shri Hemant Kumar Bhaskar XEN(TD)
	Main work completed. Maintenance work is in progress.

	43
	Construction of RCC Floor on surface of dismantled godown No.3& 4 inside Cargo Jetty Area.

	4.11
	3.28
	6.11% below
	HW/WK/2535 /145 dated 21/06/2022
	M/s. Ankita Construction, Adipur
	01/07/2022
	30/06/2023

12 months
	Shri Srinivas Rao,

SE (H)
	Work in progress.

	44
	Preparing and monitoring of Environmental Management Plan for Deendayal Port Authority at Kandla.
	4.076
	2.52
	38.17 % below 
	EG/WK/EMC/11023/2011/IV dtd. 05/12/2019
	M/s Detox Corporation Pvt. Ltd.
	16/12/2019
	36 months


	Shri B. Rajendra, SE(PL) & EMC (I/C)
	Work assigned to Detox Corporation is expired on 15/12/2022, same has been assigned to M/s. GEMI Work order dated 15/02/2023 on nomination basis.

	45
	Construction of Fire Brigade Station Opposite Jetty Office in CKD Yard inside Cargo Jetty Area
	3.48
	2.94
	15.62% below 
	HW/WK/2540/770 dated 24/04/2023
	M/s. Murlidhar Projects
	01/05/2023
	31/07/2024
	Shri Srinivas Rao,

SE(H)
	Work order issued.

	46
	Services of Third Party Government Survey Agency for the Dredging at Deendayal 
Port (2020-23)
	3.24
	Rs. 2.43
	35.73% Below
	W.O. No. HD/WK/1071/2020/Work dated 08/02/2021
	M/s. Wapcos Ltd., Gurgaon - 122015 Haryana- India
	02/11/2021
	36 months

Extension grated upto November, 2023
	Shri K. Srinivasa Rao, XEN (H&D)
	Work is in progress 



	47
	S/R to CISF complex building & Structure at New Kandla 
	3.24
	2.40
	26.04% below
	RW/WK/

7817-I/307 dated 27/03/2023 


	M/s. Acer Infra Trade, Gandhidham
	03/10/2023
	02/10/2024
	Shri Hemant Kumar Bhaskar,

XEN(Road)
	Work Order issued.

	48
	Maintenance of PH & UG drainage at Gopalpuri Port Colony & KDLB Colony for the period of two years.


	3.15
	1.56
	50.51% below
	TW/WK/7813-I/

 dated 05/07/2022
	M/s. Patel Construction, Gandhidham.
	05/07/2022
	04/07/2024
	Shri Hemant Kumar Bhaskar XEN (TD)
	Work in progress



	49
	Annual Maintenance Contract for residential and non-residential building a Port Colony, Gopalpuri for two years.
	3.05
	1.71
	44.12% below 
	TW/WK/7806-I/126 dated 30/04/2022
	M/s. Dhanjibhai K. Patel, Anjar
	02/05/2022
	01/05/2024


	Shri Hemant Kumar Bhaskar XEN (TD)
	Work in progress



	50
	Construction of watch tower inside cargo jetty area
	3.04
	2.84
	6.22% below
	HW/WK/2470/

407 dated 09/04/2021
	M/s. Viyuha Infrabuild
	24/05/2021
	8 months

Extension granted upto 22/06/2022
	Shri Srinivas Rao,

SE (H)
	Work in progress.  Extension granted for 6 months from the date of handing over the site.

	51
	Special repairs to RFID cum data centre building adjoining to Seva Sadan III at New Kandla
	3.01
	2.49
	17.22% below
	HW/WK/2582/

284 dated 31/01/2023
	M/s. Vihat Construction, Gandhidham.
	03/02/2023
	02/08/2023
	Shri Srinivas Rao,

SE(H)
	Work in progress.

	52
	Deployment of equipment for cleaning of all toilet blocks inside Port area and to maintain high standard of hygienic and to avoid pollution.
	2.99
	2.23
	25.40% below
	HW/WK/2551/202 dated 31/10/2022
	M/s. Shree Ganesh Construction, Anjar - Kutch 
	01/11/2022
	30/10/2024
	Shri Srinivas Rao,

SE(H)
	Work in progress.

	53
	Improving the fendering arrangement inside cargo jetty area HD-14/19
	2.85
	3.54
	24.39% above
	HW/WK/2392/137 dated 02/06/2020
	M/s. Patel Construction Co., Gandhidham
	15.06.2020
	12 months 

1st extension upto 14/12/2021 2nd extension upto 14/06/2022 
	Shri Srinivas Rao,

SE (H)
	Work in progress. Proposal for extension upto 14/06/2023 submitted for approval.



	54
	R/M of Arboriculture / Horticulture work in Public Building at Gopalpuri and KDLB Colony for the year 2022-24
	2.78
	1.68
	39.35% below
	TW/WK/7825-I/670 dated 24/03/2023
	M/s. Acer Infra Trade, Gandhidham
	27/03/2023
	26/03/2025

24 months
	Shri Hemant Kumar Bhaskar XEN(TD)
	Work in progress.

	55
	R/m of Maintenance Jetty - Repairs and Maintenance of Pontoons and Walkways of SNA Jetty and Flotilla Jetty
	2.77
	3.37
	10.51% above
	HW/WK/2494/462 dated 25.06.2021 
	M/s Patel Construction. Gandhidham
	08/07/2021
	07/07/2023

24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress

	56
	Maintenance Contract for Godown inside Cargo Jetty area for two years 2022-23 & 2023-24) 
	2.70
	2.08
	23.77%
Below
	N.A.
	M/s. Sanjay k. Sorathiya & Co.,
Gandhidham.
	N.A.
	N.A.
	Shri Srinivas Rao,

SE (H)
	Price Bid opened on 19/04/2023.

	57
	Annual Maintenance Contract for AO Building at Gandhidham for 02 years
	2.67
	1.95
	27.00% below
	TW/WK/7820/654 dated 13/03/2023
	M/s. Acer Infra Trade, Gandhidham
	15/03/2023
	14/03/2025
	Shri Hemant Kumar Bhaskar XEN(TD)
	Work in progress.

	58
	Special Repairs to ATM office, Marine Bhavan, Immigration Centre Inside Cargo Jetty Area
	2.63
	2.12
	18.52% below
	HW/WK/2536/297 dated 21/04/2023
	M/s. Murlidhar Projects
	28/04/2023
	27/04/2024
	Shri Srinivas Rao,

SE(H)
	Work in progress.

	59
	Two years contract for supply and maintenance of railway tracks inside and outside cargo jetty area (for 02 years


	2.59
	2.03
	21.40 % below
	HW/WK/2487/359 dated 20/02/2021
	M/s. Laxyo Entergy Ltd.
	06/03/2021
	05/03/2023

24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress

	60
	Resurfacing of road from KK road junction to Mithirohar GIDC at Kandla
	2.52
	2.56
	1.68% above
	RW/WK/ 7804-I/307 dated 16/03/2023
	M/s. Ravji Manji Sorathia & Co., Adipur.
	20/03/2021
	19/12/2023
	Shri Hemant Bhaskar, 

XEN(R)
	Work Order issued.

	61
	Two Years Contract for supply and maintenance of railway tracks inside and outside cargo jetty area (For Years 2023-25)

	2.23
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	SE(H)
	Proposal to discharge and reinvite the tender is under process.

	62
	S/R to AO Building at Gandhidham - Renovation of toilet blocks, recreation room, old board room

	2.20
	1.32
	40.13% below
	TW/WK/7795-I/ 111 dt. 21/04/2022
	M/s. Ankita Construction, Adipur
	25/04/2022
	24/04/2023
	Shri Hemant Kumar Bhaskar XEN(TD)
	Main work completed.  Maintenance work is in progress.

	63
	House Keeping & Cleaning of Building of Office building and surrounding outside Cargo Jetty Area for the year 2021-23.


	1.97
	1.07
	45.36 % below
	HW/WK/2538/68 dated 07/02/2022
	M/s. Rajput Infrastructure Co. , Gandhidham
	22/02/2022
	21/02/2024

24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress.

	64
	Maintenance Contract of Fenders inside Cargo Jetty Area for two year 2022-23 & 2023-24)
	1.97
	2.14
	12.17% above
	N.A.
	M/s. Patel Construction Co., Gandhidham 
	N.A.
	N.A.
	Shri Srinivas Rao,

SE(H)
	Tender is discharged and re-invitation is under process for approval.

	65
	Maintenance contract for roads and RCC culverts inside CJA at New Kandla for 02 years
	1.75
	1.84
	5.74 % above
	HW/WK/2443/401dated 31.03.2021
	M/s Shree Ganesh Construction
	16/04/2021
	15/04/2023

24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress. 

	66
	Two years maintenance contract for office building outside Port area (Civil Work)
	1.63
	1.08
	33.18% below
	N.A.
	M/s. Dilipkumar S. Chaudhary,
Gandhidham
	N.A.
	N.A.
	Shri Srinivas Rao,

SE(H)
	Price bid opened on 05/04/2023.  Proposal submitted for discharging and re-inviting the present tender.

	67
	Providing Labour amenities centre at various locations inside Cargo Jetty Area.
	1.53
	1.18
	22.85 % below
	HW/WK/2461/60 dated 25/01/2022
	M/s. Rajput Infrastructure Co.
	08/02/2022
	07/02/2023

12 Months

(Extension granted upto 07/08/2023)
	Shri Srinivas Rao,

SE (H)
	Work in progress.

	68
	Providing RCC drinking water tank.
	1.52
	--
	--
	--
	--
	--
	--
	Shri Rajendra Prasad B., 

SE (PL)
	Technical bid under evaluation.

	69
	AMC for White Washing, Distempering, Painting to Res. & Non-resi. Bldg. at G’puri, KDLB, G’dham & Adipur for the year 2022-23 
	1.45
	0.74
	48.60% below
	-
	M/s. Paras Enterpricse.
	-
	-
	Shri Hemant Kumar Bhaskar,

XEN(TD)
	Price bids opened on 13/03/2023 & sent for L1 approval.

	70
	Appointment of Independent Engineer for the work of “Development of Marine Liquid Terminal Facilities consisting of SPM and Two Product Jetties in KPT waters at OOT, Vadinar for Handling Crude and Petroleum Products on Captive Use Basis”.
	1.44 
	1.18232
	17.89% below
	Work Order No.EG/WK/4823(IE)/109 dated 22/10/2019
	M/s RINA Services s.p.A,Mumbai
	01/11/2019
	42 months
	Shri K.J. Todarmal, SE(D)
	As concessionaire has not started construction activity, the work order issued to M/s. RINA has been kept in abeyance.

	71
	 Third Party Inspection and Quality Inspection and Quality Assurance for the works costing more than Rs. 1.00 Cr. of Civil Engineering Department of Deendayal Port Authority.
	1.358
	1.17
	14.05% below
	Work Order No.EG/WK/5212/53 dtd.16/10/2021 
	M/s. VCS Quality Services pvt. Ltd., Mumbai
	25/10/2021
	24/10/2023
	Shri Sunil Soren, XEN(D) 
	Work in Progress.

	72
	Maintenance Contract for Non-residential buildings inside Harbour area (Civil Work)
	1.31
	0.95
	27.55% below
	HW/WK/2526/122 dated 20/04/2022
	M/s. Mepabhai Mandan & Co., Adipur
	05/05/2022
	04/05/2024

24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress.



	73
	Strengthening of existing environmental management cell at DPT Appointment of environ-ment experts for two years and further extendable for one year
	1.232
	1.20
	2.60% below
	EG/WK/ 4783/V/131 dtd.05/02/21
	M/s. Precitech Laboratories Pvt. Ltd., Vapi
	15/02/2021
	14/02/2023

24 months 

Extension granted upto 15/02/2024
	Shri B. Rajendra, SE(PL) & EMC (I/C)
	Work in progress

	74
	Two years maintenance contract for Railway track leading to Tuna from 0 to 11 Km KPT Line (Take off Point at 2.573 Km at GIM Yard to 13.54 Km including LC-1, LC-2)
	1.19
	0.908
	23.77% below
	HW/WK/2515/432 DATED 31/05/2021
	M/s Patel Construction. Gandhidham
	14/06/2021
	13/06/2023

24 Months
	Shri Srinivas Rao,

SE (H)
	Work in progress

	75

	Dismantling of existing godown no.19 to 23 inside cargo jetty area
	Part A

0.26 and

PART ‘B’

0.93

(Credit item)
	2.11
	21.62

Above.
	LOA No. EG/WK/1191/62 dated 06/04/2023.
	M/s. Avance Infratect. I. P. Ltd.

Delhi
	N.A.
	N.A.
	Shri Srinivas Rao,

SE (H)
	LOA issued.

	76
	Supply and transportation of water at Kandla, Tuna and Gandhidham for a period of two years
	1.13
	0.82
	27.27% below 
	PL/WK/8461-I/25 dated 09/02/2022
	M/s. Sanjay K Sorathiya & Co.
	09/02/2022
	24 Months
	Shri Rajendra Prasad B., Superintending Engineer (PL)
	Work in Progress

	77
	Repairs and maintenance of pontoons and walk ways of passenger jetty No: 1 & 2 inside cargo jetty area at New Kandla. -HD-07/19
	1.12
	1.20
	7.21% above
	HW/WK/2379-III/332 dated 05/12/2019
	M/s. Patel Construction Co.
	18/12/2019
	12 months 1st Extension upto 17/12/2021.

2nd extension upto 17/06/2022 
	Shri Srinivas Rao,

SE (H)
	Work in progress.

Proposal for extension upto 17/06/2023 submitted for approval.

	78
	Maintenance contract for quay and transit area inside cargo jetty area for two years
	1.04
	0.87
	16.77%
	HW/WK/2617/12 dated 24/09/2021
	M/s. Sanjay K Sorathiya & Co.
	10/10/2021
	09/10/2023

24 Months
	Shri Srinivas Rao,

SE (H)
	Work in progress

	79
	Maintenance Contract for Tree Plantation near offices, other buildings, along roads, islands, gates, etc. inside/outside cargo jetty area for two years
	0.97
	0.62
	35.82% below
	HW/WK/

2582/284 dated 17/03/2023
	M/s. Vihat Construction, Gandhidham
	25/03/2023
	24/03/2025

24 months.
	Shri Srinivas Rao,

SE(H)
	Work in progress.

	80
	Maintenance Contract for Residential & Non - Residential Building at New Port Colony at New Kandla for two years. 
	0.97
	0.62
	36.20% below
	RW/WK/7816-I/242 dtd. 17/10/2022
	M/s. Murlidhar Projects 
	17/10/2022
	16/10/2024
	Shri Hemant Kumar Bhaskar,

XEN(Road)
	Work in progress.

	81
	Dismantling of Residential and Non - Residential buildings at New Kandla 
	0.96
	1.58
	64.42% above
	RW/WK/7706-I/19 dtd.08.12.2021
	M/s. Symcom Exim (P) Ltd., Mumbai
	16.12.2021
	15.08.2022
	Shri Hemant Kumar Bhaskar,

XEN(Road)
	Work is under dispute and the matter is referred to court

	82
	Two Years Contract for House Keeping & Cleaning of Gate office buildings and Non-residential buildings inside cargo jetty area
	0.96
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Srinivas Rao,

SE(H)
	Preliminary bid opened on 28/03/2023. Note to disharge and re-invite is sent to competent authority

	83
	Maintenance Contract for sanitation of New Port Colony, New Kandla for period of 2 years 
	0.95
	0.56
	41% below
	-
	M/s. Acer Infra Trade, Gandhidham
	-
	-
	Shri Hemant Kumar Bhaskar,

XEN(Road)
	Price Bid opened on dated 11/04/2023

	84
	AMC for Sports complex at Gopalpuri for the period of 2 yrs
	0.93
	0.58
	42.70%
below
	-
	M/s. Rohit Projects Work
	-
	-
	Shri Hemant  Bhaskar, XEN(TD)
	Tender discharged and  re-invited on 25/04/2023.

	85
	Running & housekeeping of Guest house, A-9 bungalow & bachelor accommodation / bungalow at Port colony, Gopalpuri, Gandhidham for 03 years
	0.90
	0.83
	7.76%
below
	-
	M/s. Bansal Enterprise
	-
	-
	Shri Hemant Kumar Bhaskar 

XEN(Road)
	Tender discharged and  re-invited on 07/03/2023.

	86
	Providing firefighting pipeline at 34 hectares inside cargo jetty area (A) Appointment of Technical Advisor for the work of Upgradation of firefighting  system & associated facilities inside cargo jetty area. DPA
	0.86
	0.80
	6.39% below
	PL/WK/8476-I/21 dated 21.12.2022
	M/s. S.R. Engineers
	26.12.2022
	18 months
	Shri Rajendra Prasad B., Superintending Engineer (PL)
	Work in progress

	87
	Two years contract for cleaning of storm water drain inside cargo jetty area
	0.78
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Srinivas Rao,

SE(H)
	TCN Technical bid submitted to competent authority.

	88
	White washing, painting & distempering to residential and non-residential buildings & CISF complex at New Port Colony, New Kandla (for 2 years)
	0.67
	0.38
	43.20%
	RW/WK/7790-I/ dated 05/2022
	M/s. Rajput Infrastructure Co., Gandhidham.
	01/06/2022
	31/05/2024
	Shri Hemant Kumar Bhaskar 

XEN(Road),
	Work in progress.

	89
	Annual Maintenance Contract for Sanitation of New Port Colony, New Kandla 


	0.64
	0.34
	46.36% above
	RW/WK/7808-I/394 dtd. 10/01/2022
	M/s. Rajput Infrastructure Co., Gandhidham
	11/01/2022
	10/01/2023

Extension granted upto 10/04/2023.
	Shri Manoj

Gohel

XEN(Road)
	Work in progress.



	90
	House keeping & cleaning of office building inside cargo jetty area (for 2 years) HD-10/19
	0.54
	0.4128
	23.43% below
	HW/WK/2422-I/367 dated 20/02/2021
	M/s. Shree Ganesh Construction, Anjar
	06/03/2021
	05/03/2023

24 months
	Shri Srinivas Rao,

SE (H)
	Work in progress.

	91
	Maintenance Contract of 1.5 MLS Sewage treatment plant at New Port Colony, New Kandla for 2 years
	0.52
	0.29
	45.13% below
	RW/WK
	M/s. Gadhvi Construction Co., 
	21/06/2022
	20/06/2024
	Shri Manoj

Gohel

XEN(Road),
	Work in progress.


MEGA INFRASTRUCTURE PROJECTS

	Sr.

No.
	Name of work & location
	Estimated Cost (Rs.) in Crore 
	Tendered Cost (Rs.) in Crore 
	% Above / Below Schedule of Rates
	Agreement

No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	92
	Development of Container Terminal at Tuna-Tekra, Deendayal Port on BOT basis under PPP mode
	4243.64
	NA
	NA
	Tender No. CE/13
	M/S Hindustan Infralog Private Limited
	LOA Awarded

Dated

28/01/2023
	36 months from the date of award of concession
	Shri K. J Todarmal  

S.E (Design)
	RFP opened on 27.01.2023, M/S Hindustan Infralog Private Limited was declared as successful  Bidder. Subsequently, LOA was issued on 28.01.2023 and the same was acknowledged and accepted by M/s. Hindustan Infralog Private Limited on 31.01.2023. From time to time, on the Request of M/s. Hindustan Infralog Private Limited, the time for signing the Concession Agreement was extended. On 25.04.2023, on the request of M/s. Hindustan Infralog Private Limited, the time period for execution of Concession Agreement between the Authority and SPV was further extended up to 20.06.2023 and the same was intimated to M/s. Hindustan Infralog Private Limited. 



	93
	Development of multipurpose cargo (other than container/ liquid) berth off Tuna Tekra outside Kandla Creek at Kandla on BOT basis
	1719.22
	NA
	NA
	Tender No. CE/14
	NA
	under Bidding stage
	30 months from the date of award of concession
	Shri K. J Todarmal  

S.E (Design)
	The scheduled Extended Bid Due Date of opening of RFP (price Bid) is 11.05.2023



	94
	Development of Marine Liquid Terminal Facilities consisting of SPM and two product jetties in DPT waters at OOT, Vadinar for handling Crude and Petroleum Products on Captive Use Basis
	448.00
	NA
	NA
	Tender No. 05/SE(D)
Dated 
16.11.2013
	M/s Nayara Energy Limited (formerly Essar  Oil Limited)
	Work not yet started
	36 months from date of award of concession (Revised : 42 months from date of award of concession) ( six months extension granted by DPT  due to COVID 19 Force Majeure)
	Shri K. J Todarmal  

S.E (Design)
	Total LD levied on M/s CETL (period of delay 16/2/2021 to 31/03/2023) is Rs. 17,33,76,000. However, payment of LD is awaited from M/s CETL.

* Note: PRESENT STATUS: The Scheduled  construction Period (revised) 42 months have elapsed on 15/02/2023 but M/s CETL not initiated project Implementation. 



	95
	Development of Oil Jetty to handle liquid cargo and ship bunkering terminal at Old Kandla on BOT basis
	343.00
	NA
	NA
	Tender No. 026/XEN
(Design) Dated 16.04.2015
	M/s IMC Limited
	11.12.2020
	24 months from date of award of concession
	Shri K. J Todarmal  

S.E (Design)
	The Scheduled construction period is completed on 10.12.2022.. Interim Milestones no 2nd, 3rd, 4th & 5th have been delayed. LD imposed.  Total outstanding LD as on 31.03.23 – Rs. 5.56 Crores




Ro-Ro / Ro-Pax Ferry Service Cell

	Sr.

No.
	Name of work & location
	Estimated Cost (Rs.) in Crore 
	Tendered Cost (Rs.) in Crore 
	% Above / Below Schedule of Rates
	Agreement

No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	96
	Maintenance Dredging at Underneath/Periphery of Landing Pontoon of Ro-Pax facility at Dahej Terminal for 12 Months.
	2.43
	2.22
	8.5926% (Below)
	CN/WK/1600/DAHEJ/17-A DATED – 11/05/2021
	M/s. Divine Shipping Services, Ahmedabad
	12-05-2021
	12 Months

Extension granted upto 10/01/2023
	Shri Rajendra Prasad Bethi, SE(P)
	1st extension from 11.05.22 to 10.09.22 & 2nd extension from 11.09.2022 to 10.01.23 has been approved by Competent authority. 

	97
	Construction of RORO/ROPAX facility at Muldwarka, Gujarat.
	84.74
	76.69
	9.5% (Below)
	LOA No.CN/WK/1600-Const/Muldwarka/7 dated 14/01/2022
	M/s. BMS Projects – Marymatha JV
	10-05-2022
	12 Months
	Shri Rajendra Prasad Bethi, SE(P)
	Interim W/O for fabrication of Pontoon and Linkspan at Hazira, awarded on 10/05/2022. Final W/O shall be awarded after receipt of EC & CRZ.

	98
	Dredging in Approach channel Turning Circle, Berth pockets and surroundings of landing pontoon etc at Ghogha Ro-Ro Terminal Gujarat.
	28.63
	45.81
	60% (Above)
	Work Order No. CN/WK/1600- GHOGHA (7BCD)/51 Dated – 25/04/2022


	M/s. Rock & Reef Dredging Pvt Ltd., Navi Mumbai
	25-04-2022
	4 Months
	Shri Rajendra Prasad Bethi, SE(P)
	Work in Progress. 

4 months extension from 23.08.2022 to 15.12.2022 and 2nd extension from 16/12/2022 to 31/03/2023 has been granted by competent authority subject to ratification of Board.  3rd extension for the period upto 30/06/2023 is under consideration.

	99
	Monitoring for smooth functioning of Ro-Ro Facility services located at Hazira, Dahej and Ghogha.
	1.95
	1.67
	14.36% (Below)
	Work Order No. CN/WK/1600/38            Dated – 29/03/2022
	M/s. Dhanjibhai K Patel
	01-04-2022
	24 Months
	Shri Rajendra Prasad Bethi, SE(P)
	Work in progress.

	100
	Construction of Ro – Ro / Ro-Pax On – Shore facility at Muldwarka – Gujarat, EPC mode.
	30.81
	33.88
	9.97% (Above)
	Work Order No.CN/WK/1600/Onshore Muldwarka/137 dated 15.07.2022
	M/s. MMC Projects (India) Pvt Ltd., Gandhidham
	25-07-2022
	8 Months
	Shri Rajendra Prasad Bethi, SE(P)
	Work Order issued.

	101
	Annual Maintenance contract of Linkspan Pontoon and Terminal facilities of Dahej & Ghogha Ro-Pax ferry terminal
	3.90
	3.90
	-
	Supplementary Work Order No. CN/WK/1600/55 Dated – 09/07/2021
	M/s. Vishwakarma Mechanical works, Porbandar
	08-03-2019
	07-03-2021
	Shri Rajendra Prasad Bethi, SE(P)
	Work in Progress. Proposal for extension of work from 07/09/2021 to 06/07/2023 (22 months) and Anticipated variation statement No.2  with extra items for net excess of Rs.3,94,36,435.00 i.e. 101.11% excess on the tendered cost of Rs.390.04 lakhs submitted for Board Approval in its meeting on 03/02/2023.  Bill in process.

	102
	Annual Maintenance Contract of Navigational Channel Marking System (Buoys) at Ghogha Ro-Pax

	0.86
	0.94
	8,93% above.
	-
	M/s. Somnath Metal Cast, Bhavnagar.
	-
	24 Months
	Shri Rajendra Prasad Bethi, SE(P)
	Work Order issued.

Work in progress.

	103
	Annual Maintenance Contract of Navigation Channel Marking System (Buoys) at Dahej & Ghogha – Ro Pax Online Tender ID 383191
	0.48
	0.48
	 
	Supplementary Work Order No. CN/WK/1600/49 Dated – 29/06/2021
	M/s. Sai Sagar Dredging & Marine Services Pvt. Ltd., Bharuch
	03-03-2020
	02-03-2021
	Shri Rajendra Prasad Bethi, SE(P)
	Work in Progress. 
Proposal for extension of work from 02/09/2021 to 01/07/2023 (22 months) and Anticipation Variation Statement No.2 for net excess of Rs.75,69,087/- i.e. 156.26% excess on the tendered cost of Rs.48,43,830/- submitted for Board approval in its meeting on 03/02/2023.  Bill in process.

	104
	Annual Maintenance Contract for Link spans, Pontoons and Terminal facilities at Ghogha
	2.99
	-
	-
	-
	-
	-
	24 Months
	Shri Rajendra Prasad Bethi, SE(P)
	Bids opened on 21/09/2022. Two bids received. Tender discharged and re-invite. Re-invited tender uploaded on 27/02/2023. Preliminary bids scheduled to be opened on 27/03/2023. Technical bids under scrutiny.


	105
	Annual Maintenance Contract for Link Spans, Pontoons and Terminal facilities at Dahej
	3.00
	-
	-
	-
	-
	-
	24 months
	Shri Rajendra Prasad Bethi, SE(P)
	Technical bids under scrutiny.



	106
	Annual Maintenance contract for Navigational Channel marking system (Buoys) at Dahej - Ro- Pax
	3.69
	-
	-
	-
	-
	-
	24 months
	Shri Rajendra Prasad Bethi, SE(P)
	Submission of Bid date extended upto 10/05/2023 due to poor response.


	107
	Maintenance Dredging at Periphery of landing pontoon of Ro-Pax facility at Dahej Terminal for 12 months
	2.22
	1.99
	9.99% below
	-
	M/s. BSP Hydro Dredging Works Pvt. Ltd., AP.
	-
	12 months
	Shri Rajendra Prasad Bethi, SE(P)
	Work Order issued.



LAND CONTRACTS (C.E. DEPARTMENT)




                                                                                                                                  
	Sr.

No
	Name of work & location
	Reserve price 

Per sq. mtr./year
	Premium received over and above reserve price during e-auction (per sq. mtr. / per year
	Allotment letter No. & Date
	Name of Agency
	Time of completion
	Name & address of the Engineer-in-charge.
	Remarks.

	108
	E-Tender cum E-Auction for the allotment of Various size of plots for Salt manufacturing and salt related activities in between Village Veera to Village Jhungi on 30 years lease on as is where is basis.
	Rs. 25923.30

(per acre/per annum)
	Plot No.1-Rs.200          Plot No.2- Rs.400         Plot No.3 Rs.500          Plot No. 5 Rs.200          Plot No. 6 Rs.200          Plot No.07 Rs.300         Plot No.08 Rs.4200       Plot No. 09 Rs.4100        Plot No.10 Rs.700
	Plot No.01 LW/PL/3507-I/605 DATED 14.06.2022

 Plot No.02 LW/PL/3507-I/607 DATED 14.06.2022 

Plot No.03 LW/PL/3507-I/603 DATED 14.06.2022 

Plot No.05 LW/PL/3507-I/604 DATED 14.06.2022

 Plot No.06 LW/PL/3507-I/601 DATED 14.06.2022

 Plot No.07 LW/PL/3507-I/602 DATED 14.06.2022

Plot No.08 LW/PL/3507-I/609 DATED 14.06.2022

 Plot No.09 LW/PL/3507-I/606 DATED 14.06.2022 

Plot No.10 LW/PL/3507-I/608DATED 14.06.2022 
	Plot No.1 - M/s. Priya Salt & Chemicals Pvt. Ltd.

  Plot No.2 - M/s. Shri Pingleshwar Salt Industries.

                          Plot No.03 - M/s. Lakshmiwadi Mines & Minerals Pvt. Ltd. 

Plot  No. 5  - M/s Patel Salt & Alied Industries

Plot No.06 - Aashwat Salt and chemicals Pvt. Ltd. 

Plot No.07 - M/s Daivya Salt & Chemicals pvt. Ltd. 

Plot  No. 8 - M/s Patel Salt & Allied Industries

Plot No. 09 & 10 - M/s. Shamji Kangad & Co.
	30 years from date of Possession
	Shri S.K. Rao.  SE (KL)
	Online Price Bids opened on 03.03.2022.  E-Auction of  plots was carried out on 06.06.2022 to 10.06.2022.  Pre acceptance letter issued on 13.06.2022. Allotment letter issued on 14.06.2022 & Possession was given on 15.06.2022.  Lease Deed is under execution.

	109
	E-Tender cum E-Auction for the allotment of plot Admg. 4000 Sq/Mtrs situated opposite to VTMS towers and behind boundary of DPT (East of dry dock) for the purpose of Barge Repairing/Beaching on 5 years lease basis on as where is basis.
	Rs. 277.12
	Rs. 20
	LW/PL/3493/633 DATED 15.06.2022
	M/s. Amrut Dredging & Shipping Ltd. 
	30 years from date of Possession
	Shri S.K. Rao.  

SE (KL)
	The tender has been re-invited and price bid opened on 27.04.2022. E-auction was carried on 05.05.2022. Board vide Resolution No.25 dated 27/05/2022 approved the proposed for allotment of Land to M/s. Amrut Dredging And Shipping Ltd.   Accordingly, Pre-Acceptance Letter was issued on 08/06/2022.  Allotment letter was issued on 15.06.2022 & Possession of Land given on 01.07.2022. Lease Deed is under execution.

	110
	E-tender cum E-auction for the allotment of various size of plots for the purpose of Godowns/Warehouses situated at Kandla on 30 years lease on as is where is basis. 
	Rs. 231.86 , Rs. 151.36 & Rs.217.15
	plot No.31-Rs.10          Plot No.33- Rs.10         Plot No.34 Rs.10          Plot No. 35 Rs.10          Plot No. 38 Rs.10          Plot No.39 Rs.10         Plot No.52 Rs.10       Plot No. 53 Rs.10        
	Plot No.31 LW/PL/3526-I/45 DATED 27.07.2022 Plot No.35 LW/PL/3526-I/46 DATED 27.07.2022 Plot No.39 LW/PL/3527-I/47 DATED 27.07.2022 Plot No.52 LW/PL/3527-I/48 DATED 27.07.2022 Plot No.38 LW/PL/3527-I/49 DATED 27.07.2022 Plot No.34 LW/PL/3527-I/43 DATED 27.07.2022 Plot No.33 LW/PL/3527-I/44 DATED 27.07.2022  Plot No.53          LW/PL/3527-I/137

	Plot No.31 - M/s Friends Salt works & Alied Ind.                      Plot No.33-M/s Friends Salt Works & Alied Ind.      Plot No.34-M/s Friends Salt Works & Alied Ind.  Plot No.35-M/s Friends Salt Works & Alied Ind. Plot No.38-M/s Shreeji Exports                                     Plot No.39-M/s Friends Salt Works & Alied Ind. Plot No.52-M/s Shiv Shipping Services                     Plot No.53        M/s. Shidhivinayak Warehousing
	….
	Shri S.K. Rao.  SE (KL)
	Pre- bid meeting  held on 03-02-2022. Pre-Bid querries finalized Technical Bid opened on 31.03.2022. Price-bid opened on 04.05.2022. E-Auction was carried out on 24-05-2022. Pre-acceptance letter issued on 22.06.2022 to 08 bidders. 08 Parties had made payment of Advance Lease Rent & Security Deposit. Accordingly allotment letter was issued on 27.07.2022 & 06.09.2022 to 08 parties. Possession of Land given on 03.09.2022 to M/s. Shiv Shipping Services & on 28.09.2022 to M/s Shreeji Exports and M/s. Shidhivinayak Warehousing & on 10.10.2022 to M/s Friends Salt Works & Allied Industries.  M/s Shiv Shipping Services lease deed executed on 15.12.2022 & M/s. Shreeji Export executed Lease Deed on 19/01/2023, M/s. Friends Salt and Allied Industries lease deed executed on 02/03/2023 &  other parties'  Lease Deeds are under process.



	111
	E-tender cum E-auction for allotment of 06 Nos. of plots (with structure) situated at old/new Kandla for the purpose of liquid storage tanks (products permitted in the earlier Lease Deed/ Allotment Letter) on 30 years lease on as is where is basis(Phase-I).
	Rs. 1060.56
	Rs.30 (Area 14250)                                    Rs.10 (Area 13770)                Rs.10 (Area 25000) 
	….
	M/s Samayak Steel Company (14250)         M/s M.R. Shah Logistic Ltd. (13770)          M/s CRL Terminals Private Limited (25000) 
	….
	Shri S.K. Rao.  SE (KL)
	NIT published on 27/04/2022,pre-bid meeting held on 04/05/2022. Technical bid OPENED on  11.10.2022 .price bid opened on 28.12.2022. E-Auction was carried out on 16-01-2023 to 17.01.2023.
In auction single bid received on Sr No. 01,03, & 06. Re-invite the E-tender cum E-auction for 03 nos. of plots in  which single bid are recieved on same terms and conditions as approved by the Board vide resolution No.44 except submission of the Solvancy Certificates which is deleted as per the Finance dept. Note No. FA/WA/Tendering/1475 dated 04.01.2022, keeping the reserve price of Rs.1081.77 (G1 category).


	112
	E-tender cum E-auction for allotment of 04 Nos. of plots (with structure) situated at old/new Kandla for the purpose of liquid storage tenks (products permitted in the earlier Lease Deed/ Allotment Letter) on 30 years lease on as is where is basis(Phase-II).
	Rs. 1060.56
	….
	….
	….
	….
	Shri S.K. Rao.  

SE (KL)
	NIT published on 27/04/2022,pre-bid meeting held on 04/05/2022.Date of opening of tender extended up to 13.04.2023



	113
	E-Tender-cum-e-auction for allotment of  04 Nos. of plots for the purpose of Liquid Storage Tanks situated at Kandla on 30 years Lease on as is where is basis.
	Rs. 1060.56
	……
	…..
	……
	…..
	Shri S.K. Rao.  SE (KL)
	NIT published on 04/01/2023,pre-bid meeting held on 16/01/2023. Technical bid opened on  24.03.2023.  

	114
	E-Tender-cum-e-auction for allotment of  06 Nos. of Plots for the purpose of Godown / Warehouse situated at Kandla on 30 years Lease on as is where is basis.
	Rs.231.86
	……
	…..
	……
	…..
	Shri S.K. Rao.  SE (KL)
	NIT published on 03/01/2023,pre-bid meeting held on 16/01/2023. Technical bid opened on  28.02.2023

	115
	E-Tender cum e-auction for allotment of 3 Nos. of Plots (with structure) situated at Old / New Kandla for the purpose of Liquid Storage Tanks (Products permitted in the earlier Lease Deed / Allotment letter) on 30 years Lease basis on as is where is basis.
	1081.77
	……
	…..
	……
	…..
	Shri S.K. Rao.  SE (KL)
	NIT published on 28/02/2023,pre-bid meeting held on 10/03/2023. Technical bid opened on 13.04.2023


TENDERS / CONTRACTS UNDER INTEGRITY PACT
4 .
MARINE DEPARTMENT






                                                                                      AS ON 31.05.2023
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh .
	Tendered Cost (Rs.) in Crore / lakh 
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commence-ment of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	1.
	Hiring or 2 Nos. of Tugs on Charter / Rate per year for the period of 10 years, extendable for one year.
	214.87Cr.
	209.87 Cr.
	0.86% 

below
	Executed on 15/03/2023
	M/s. Ocean Sparkle Ltd. Hyderabad
	Yet not commenced
	10 years.
	Capt. Pradeep Mohanty,

 Deputy Conservator.
	LOA issued on 19/04/2022



	2.
	Supply, installation & Commissioning and AMC of Radiological Detection Equipment. 
	30.11 Cr. 


	30.11 Cr.
	-
	Executed on 09/03/2022


	M/s. Electronics Corporation of India Ltd., Hyderabad
	25/11/2021
	24 months for supply, installation and commissioning

AMC 10 years after installation.
	Capt. Pradeep Mohanty,

Deputy Conservator.


	LOA issued on 10/06/2018.

Work Order issued on 31/01/2019.  Supply & Installation work completed on 25/11/2020.  AMC work in progress.

	3.
	Hiring or 2 Nos. of Steel Hull Mooring Launches and Moorings Gangs at Deendayal Port, Kandla for a period of 5 years.
	14.60 Cr.
	10.76 Cr.
	26.24% 
below
	Executed on 27/11/2022
	M/s. Pacific Shipping Services, Mumbai
	Yet not commenced
	5 years.
	Capt. Pradeep Mohanty,

 Deputy Conservator.
	LOA issued on 28/09/2022

Work Order issued on 02/11/2022



	4
	Hiring of 04 Nos. of 50/60 Ton Bollard Pull Tug on Charter/Rate per day for the period of ten years extendable further by one year.
	7.70 Cr. 

for each

Tug


	3.08 Cr. 


	19.89% 
below.

20.08% 
below 
	Executed on 14/10/2016

Executed on 10/07/2016
	Ocean Sparkle

Ltd, Hyderabad

KNK Ship

Management,

Mumbai
	1) 03/12/2016

2) 15/12/2016

3) 20/12/2016

4) 06/12/2016


	1) 03/12/2026

2) 15/12/2026

3) 20/12/2026

4) 06/12/2026


	Capt. Pradeep Mohanty,,

Deputy Conservator
	W.O. has been issued on 03/10/2016 & 22/09/2016.

	5
	Hiring of 165 Nos. of Manpower in the cadre at Firefighters for Port services at DPA, Kandla on Contractual basis  for a period of 3 years.
	6.58 Cr.
	6.38 Cr.
	12.93% 
below
	Executed on 27/04/2023
	M/s. Krishna Industrial Security & Fire Services Pacific Shipping Services , Anand Gujarat.
	Yet not commenced
	3 years
	Capt. Pradeep Mohanty,,

Deputy Conservator


	LOA issued on 13/02/2023.

	6
	Appointment of Agency for providing manning services /VTS operations at Kandla & Vadinar Port monitoring stations - VTS for the period of 3 years.
	5.41 Cr.
	5.93 Cr.
	9.69% 
above
	Executed on 19/04/2023.
	M/s. Admiral Marine Services  P, Ltd., Chennai 
	Yet commenced.
	3 years
	Capt. Pradeep Mohanty,,

Deputy Conservator


	LOA issued on 20/02/2023

Work Order issued on 20/03/2023.

	7
	Hiring of Hydrographic Survey Equipment on Board M.L. Nirikshak for 05 years at Kandla.
	2.62 Cr. 


	2.33 Cr.
	10.82%

below

estimated cost
	Executed on 22/10/2020
	M/s. Horizon Survey Company India Ltd., Mumbai
	26/04/2021
	5 years
	Capt. Pradeep Mohanty,

Deputy Conservator.
	LOA issued on 13/10/2020.

Work Order issued on 05/01/2021.


	8
	Renewal of Steel Plates & painting of various crafts / Tugs of DPT
	2.09 Cr.
	1.80 Cr.
	14.19% 
below
	Executed on 16/06/2021
	M/s. Patel Engineering Works, Gandhidham.
	06/08/2021
	2 years
	Capt. Pradeep Mohanty,

 Deputy Conservator.
	LOA issued on 21/05/2021.

Work Order issued on 13/07/2021.


TENDERS / CONTRACTS UNDER INTEGRITY PACT

5.
GENERAL ADMINISTRATION DEPARTMENT


                                



                              AS ON 31.05.2023
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / Lakh
	Tendered Cost (Rs.) in Crore / Lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer In-charge / Engineer
	Remarks

	1.
	Hiring of brand new make of 64 Nos. of vehicles Model-2023) EV/Diesel / Petrol, on monthly hired basis and hiring of vehicles not earlier than 2022 on äs and when required basis "for a period of 3 years.
	19.33 Cr.
	16.02 Cr.
	16.97% below
	Executed.

Work Order No. GA/GN/5400/2023-25/815 dated 10/03/2023
	M/s. Rishabh Enterprises, Gandhidham.
	01/04/2023
	31/03/2026
	Shri Deepak Rane,

Dy. Secretary
	Work in progress.



	2.
	Hiring of 11 Nos. 51+1 (seater) capacity of brand new 2019 model readymade diesel buses for transportation of DPT employees / CISF personnel and their children for a period of 04 years
	9.85 Cr.
	8.52 Cr.
	13.5% below
	Executed.

Work Order No. LB/WK/1083(Bus-2019)/65 dated 18/01/2020
	M/s. Rishabh Enterprises, Gandhidham.
	01/01/2020
	31/12/2023
	Shri Ravi K. Maheshwari,

Personnel Officer (I/c)
	Work in progress.



	3.
	Engagement of Security Agency for providing Watch & Ward Security Supervisors & Security Guards without arms for various Departments of DPA for the period of 02 years.
	5.92 Cr.
	5.13 Cr.
	13.34% blow 
	Executed

Work Order No. 

ES/SR/2443/

Security/1 

dated 26.03.2021

ES/SR/2443/

Security/2 

dated 26.03.2021

ES/SR/2443/

Security/3

dated 26.03.2021
	M/s. Shakti Secuirty, Surat.

M/s. Panther Surveillance, 

Ahmedabad.

M/s. Rajput Security Services, Ahmedabad.
	26/03/2021
	25/03/2023

Extended upto

30/09/2023
	Shri Omprakash Dadlani, 

TP & PRO

& 

Nodal Officer,

(Security)
	Work in progress.




TENDERS / CONTRACTS UNDER INTEGRITY PACT

6.
MEDICAL DEPARTMENT









                                            AS ON 31.05.2023
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	1
	Supply of Allopathic, Homeopathic Ayurvedic medicines & surgical disposals through Outlets at Port Hospitals, New Kandla, Gopalpuri,

Adipur and Vadinar
	Estimated volume of yearly business

 8.00 Cr.
	Party offered 22% discount on the monthly bill amount.
	22% discount on the monthly bill amount.
	MH/SP/51/ 2020-21 dated 22/01/2021
	M/s. Mars Remedies, Jamnagar
	22/01/2021
	3 years.
	Dr. Anil Chellani, 
Chief Medical Officer,

Port Hospital,

Gopalpuri 370240, Kutch District, Gujarat. 

	Nil

	2
	Outsourcing of Vadinar Hospital for treatment of employees of DPA, CISF Personnel and CISF employees engaged by DPA and IOCL and their family members as well as other persons as decided by DPA at Vadinar
	2.88 Cr.
	2.07 Cr.
	26.80% 

below
	MH/SP/85/ 2020-21 
	M/s. Shree Samarpan           Wellness Pvt. Ltd., Rajkot
	16/05/2022
	3 years.
	Dr. Anil Chellani,

Chief Medical Officer,

Port Hospital,

Gopalpuri 370240, Kutch District, Gujarat. 

	Nil


*****

TENDERS / CONTRACTS UNDER INTEGRITY PACT

7.
TRAFFIC DEPARTMENT










                
AS ON 31.05.2023
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer-in-charge / Engineer
	Remarks

	1.
	Engagement  of manpower service provider for providing various categories of outsourced staff to carry out railway operation inside Cargo Jetty area for a period of 3 years.
	3.88 Cr.
	2.87 Cr.
	26.00% below
	Executed on dated 26/07/2021
	M/s. Dhanjibhai K. Patel, Anjar.
	01/05/2021
	30/04/2024
	Shri T.D. Maheshwari,

ATM (Railway), 
	Work in progress.

	2.
	Outsourcing of Establishing and operating of occupational health services at Deendayal Port Authority, New Kandla for the period for 5 years.
	3.54 Cr.
	2.98 Cr.
	16.59% below
	Executed on dated 15/12/2021
	M/s. Accord Multispecialty Hospital, Bhuj
	15/05/2021
	5 years from the date of commencement
	Safety Officer
	Work in progress.

	3.
	Engagement of Consultant to authenticate / validate the reports submitted by the PPP Operator for three (3) years
	2.56 Cr.
	2.77 Cr.
	9.99% Above
	Executed on dated 10/10/2022
	M/s. Aarvee Associates Architects Engineering & Consultant Pvt. Ltd.,

Hyderabad
	17/10/2022
	16/10/2025
	Asstt. Traffic Manager (PPP) 
	Work in progress.


*****
TENDERS / CONTRACTS UNDER INTEGRITY PACT

8.
FINANCE DEPARTMENT









                                     AS ON 31.05.2023
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	..............  N I L   ...................




*****

