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DEENDAYAL PORT AUTHORITY

TENDERS / CONTRACTS UNDER INTEGRITY PACT
1.   MECHANICAL ENGINEERING DEPARTMENT












AS ON 31.07.2023    
	Sr. No.
	Name of work and location
	Estimated cost (Rs.) in Crores


	Tendered Cost (Rs.) in Crores
	% Above/ Below Schedule of Rates
	Agreement No. / Work Order No.
	Agency
	Date of commence-ment of work
	Time of completion
	Name & Address of the Engineer in Charge
	Remarks

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11

	1
	Global Tender for Engineering, procurement and construction for development of mechanized fertilizer and other clean cargo handling facility at Berth No.14 in DPA, Kandla.
	290.85
	--
	---
	---
	---
	---
	---
	---
	Bid opening date  18.08.2023



	2


	Procurement of 04 Nos. of 100 M.T. & above capacity Tyre mounted Electric and Diesel driven (Duo) HMC’s with Five Years Operation & comprehensive AMC (CAMC) after free CAMC of Two years.  
	210.95
	--
	---
	---
	---
	---
	---
	---
	Bid opening date 17.08.2023

	3
	Supply, Installation & Commissioning of 14 ± 5% MW Wind Power Project in Gujarat on LSTK Basis with Comprehensive O&M


	155.70
	144.46

96.86 towards capital cost & 47.60 towards O&M Charges.
	7.22 Below
	EL/WK/2491/1816, 1817, 1818 & 1819 dated 19/04/2018

(04 Nos. of work orders)
	M/s. Suzlon Energy Limited, New Delhi
	15/09/2017
	Project Comm’ned on 30/03/2019 CAMC work commenced on 30/03/2019 Scheduled date of Completion is 29/03/2039
	Shri D.K.Hazra,

XEN (E)
	Comprehensive A.M.C. work in progress.



	4

	Supply, Erection, Testing & Commissioning of mechanized bagging and wagon loading facility for handling of fertilizers at Godown No. 34 inside CJA including Comprehensive Maintenance for a period of 06 years after expiry of guarantee period of 02 years and operation of 08 yrs. from the commissioning of the project.

	120.94
	122.33
	0.9% above 
	LoA issued vide MS/WK/4025-II/GIM-265 dtd. 31.03.2017
	M/s. RISHI Shipping, Gandhidham
	31/03/2017
	10/07/2026
	Shri Aman Imran B. AXEN(M)
	LoA issued on 31.03.2017. The facility has been put into commercial operation w.e.f. 11/07/2018.

O&M contract is in effect upto10/07/2026.



	5
	Design, Manufacture, Supply Erection, Testing, Commissioning & Operation of 02 Nos .of 100 Ton or above capacity of Mobile Harbour Crane at Dry Cargo Berths, including Comprehensive AMC with Operation for a period of 05 years.
	91.82
	Euro 79.31 Lakhs + customs Duty (Supply) 

Rs.20.10 crore (for CAMC) Total INR amount of Rs.93.15 crore (While evaluation of bid)
	0.73% below
	EL/WK/2504/531 dated 21/07/2017
	M/s. Italgru, s.r.l. Italy
	w.e.f. date of opening of letter of Credit(LC)

i.e.,

10/08/2017 & CAMC Work commence from 07/05/2018
	07/11/2023
	Shri Aman Imran B. AXEN(M) & Shri Anil Rautiya, AXEN(E)
	CAMC work in progress.


	6
	Supply, Installation & Commissioning of 6 ± 5% MW Wind Power Project in Gujarat on LSTK Basis with Comprehensive O&M


	81.82
	63.60
	22.27
Below
	EL/WK/2472/480, 481, 482 & 483 dated 08/07/2016

(04 Nos. of work orders)
	M/s. Inox Wind Limited, Noida.
	08/07/2016
	Project Comm’ned on 29/03/2017 CAMC work commenced on 27/05/2017 Scheduled date of Completion is 26/05/2037
	Shri D.K. Hazra, XEN(E)
	Comprehensive A.M.C. work in progress.

	7
	Design, Supply, Installation, Testing & Commissioning of Firefighting system and associated facilities including Operation & Maintenance for a period of five years as per OISD-156 at Oil Jetty No. 08, Kandla, of Deendayal Port Authority ( EPC Contact)
	63.62
	69.98
	10% Above
	W.O. No. MS/WK/4054/AOB/29 dated 08/05/2023


	M/s. Jay Project, Vadodara


	08.05.2023
	07/01/2024 for SITC work & 07/01/2029 for O & M Work
	Shri Mani Pushpak Sethi

SE(M)

	Work in progress.



	8
	Revamping and upgradation of Firefighting system and associated facilities at Oil jetty area-
Task-I: SITC of water pump / water pumping system including AMC of 5 years.


	33.77 (37.02 with credit item of 

3.25 )


	Net Rs. 38.64[i.e. Part A (EPC(SITC)            Rs. 39.56  [i.e.Rs.39.67- (minus) Rs. 0.11 discount offered in negotiation] (plus)  AMC of 5 years Rs. 1.00 (minus) 

Part B : Credit item : Rs.1.92]
	 14.41 % Above
	W.O. ML/WK/4052(Re-tender)/ 343 dated 29/08/2022


	M/s. Jay Project, Vadodara


	29/08/2022


	28/08/2023 for SITC work & 28/08/2028 for AMC Work
	Shri Mani Pushpak Sethi

SE(M)

	Work in progress.



	
	Task-II: SITC Firefighting system & associated facilities alongwith Pipeline, civil structure etc. including AMC for a period of 5 Years.

	49.55
	45.00
	9.17% 

Below
	W.O. ML/WK/4058/ 350 dated 01/09/2022
	M/s. Patel Construction Co., Gandhidham
	01.9.2022
	28/02/2024 for SITC work & 31/08/2029 for AMC Work
	Shri Mani Pushpak Sethi

SE(M)
	Work in Progress

	9

	Supply, installation, testing & commissioning of Sprinkling System for coal dust suppression in 34-hectare coal yard with five Years Operation & Comprehensive Maintenance contract.

	28.11
	24.48
	12.92% Below
	MS/WK/4046-I/GIM/592 dated 18/02/2022
	M/s Omkar Enterprise, Ahmedabad
	18/02/2022
	03/04/2028 
	Shri Mani Pushpak Sethi

SE(M)
	 O & M Work in progress.

	10
	Design, Supply, installation, testing & commissioning along with Comprehensive Operation & Maintenance for a period of Five Years of 02 Nos Column Type Vessel access telescopic gangway system at Oil Jetty No. 07 and 08 of DPA.


	22.83
	18.97
	16.90% Below
	MS/WK/4056-I/AOB-30 dt. 08/05/2023
	M/s. Woodfield Systems International Pvt Ltd, Mumbai
	08.05.2023
	07/02/2024 for SITC work & 07/02/2029 for O&M Work.
	Shri Mani Pushpak Sethi

SE(M)
	Work in progress.

	11
	Operation and maintenance of 66 K.v. Substation and overhead / underground 66 K.v. Transmission Line, AMC of H.T. /L.T. Electrical Installation of Residential & Non- Residential Buildings with-in Kandla premises including Tuna Port & engagement of service operator and advisory services distribution business metering and billing for a period of Three Years.

	16.18
	 -
	 - 
	 -
	 -
	 -
	 -
	 -
	Technical Bid opened on 28.07.23

	
	Design, Supply, Installation, Testing, Commissioning of Firefighting facilities as per OISD–156 including Operation and Maintenance for five years at Oil Jetty No. 07 of DPT.

	15.34
	16.84
	9.76% above
	Work Order: MS/WK/4052/Gim-94 Dated 30.08.2022
	M/s. Sterling And Wilson Pvt. Lltd.
	30/08/2022
	31/08/2023 for SITC work & 31/08/2028 for O&M Work.
	Shri Aman Imran B. AXEN(M)
	SITC work under is progress under extension period.  

(95 % work completed) 

	12
	Operation and maintenance contract of 02 Nos. Italguru make HMC of 120 Ton capacity along-with grabs inside C.J. area for period of two years.


	11.02
	 -
	 - 
	 -
	 -
	 -
	 -
	 -
	Bid Opening date 08/08/2023.

	13


	Comprehensive AMC for Port owned two nos. of Pilot Launches & four nos. of Mooring Launches and complete O&M for one Pilot Launch & one Survey Launch for a period of three years.


	8.94
	7.92
	11.36% Below
	LOA No. ML/WK/4068/692 dt. 15/05/2023
	M/s. Hoger Offshore and Marine Pvt. Ltd. Mumbai
	18.05.2023 (After 3 Days from LOA)
	17.05.2026
	Shri Rajdeo Marine Engineer Gr.I


	Work in Progress

	14

	Outsourcing of 02 Nos. each Truck Mounted Mist Cannon system, and, Truck Mounted Road Sweeper system, along with comprehensive operation & maintenance, for the period of three years at DPT.


	8.93
	10.19
	14.12% above
	MS/WK/4047/GIM-542 Dated 21/12/2021
	M/s Sambhav Corporation, Ahmedabad
	23/12/2021
	22/12/2024
	Shri Dana Manohar, XEN(M)
	Work in Progress

	15

	Operation and Maintenance contract of industrial light at cargo handling area, open plots, jetty area, godowns, street lighting connecting to port gates including maintenance of 11/0.433 KV substation inside cargo jetty area from zero panel to berth no. 10 and 13th to 16th berth.

	8.51
	5.29
	37.84% Below
	Work Order No. EL/AC/2709/2092 dated 05.7.2022
	M/s. Daxraj Electricals
	05/07/2022
	04/07/2024
	Shri D. K. Hazra XEN (E) 
	AMC in progress

	16
	Operation & Maintenance Contract of 2 Nos. Liebherr make LHM 550 model Harbour Mobile Cranes along with 03 nos. Grabs inside cargo jetty area for a period of Two years.
	8.20
	6.92
	15.60% Below
	W. O. No. EL/WK/2028 17/02/2023
	M/s. Rukmani Engineering & Technical Solutions Gandhidham
	20.02.2023
	19.02.2025
	Shri Aman Imran B. AXEN(M) & Shri Anil Rautiya, AXEN(E)
	Work in progress.

	17
	Maintenance contract of 03 nos. 25T and 02 nos. 16 T capacity MBE crane wharf cranes, alongwith grabs for a period of 2 years at inside cargo jetty area.
	7.42
	Rs. 7.05
	5.00% below
	LOI No. EL/WK/2691/947 dated 25.02.2022
	M/s. R. S. Electricals, Gandhidham
	16/02/2022
	15/02/2024
	Shri Aman Imran B. AXEN(M) & Shri Anil Rautiya, AXEN(E)
	AMC in progress.

	18
	Supply, installation, testing & commissioning of 08 Nos. Quick Release Mooring Hook (QRMH) unit, integral capstan and remote control type including Operation & Maintenance for five years at Oil Jetty No 08 of DPA.


	6.89
	6.43
	6.68% below
	W. O. No. MS/WK/4058/AOB-05 dated 15.02.2023
	M/s. Hi Tech Elastomers

Ltd, Ahmedabad
	15.02.2023
	14/06/2023 for SITC work & 14/06/2028 for O&M Work.
	Shri Dana Manohar, XEN(M)
	Civil Work in progress and QRMH Work will commence after completion of Civil work.

	19


	Special Repairs to Steel Floating Dry Dock – Self Docking and Repairs of Pontoon No. 5 & 6.


	6.60
	5.41
	18% Below
	LOI No. DD/WK/3070/82 dated 26.07.2023
	M/s. Patel Engineering Works, Gandhidham
	---
	---
	Shri Himmat Makwana, AXEN(M)

	LOI Issued on 26/07/2023

	20


	Outsourcing of Technical Manpower & staffs for attending various technical projects & works of the department for the period of five years.


	6.41
	5.41
	15.62 Below
	MS/WK/4059/AOB/40 Dated 01.06.2023
	M/s. B M SORATHIA, MADHAPAR
	01.06.2023
	31.05.2028
	Shri Mani Pushpak Sethi

SE(M)
	Work in progress.

	21
	Supply, installation, testing and commissioning of 08 Nos. Quick Release Mooring Hook (QRMH) units, integral capstan and remote control type including Operation and Maintenance for five years at Oil Jetty No. 07 of DPT.


	6.21
	5.50
	11.51% Below
	MS/WK/4051/Gim-64 dated 04/07/2022
	M/s. Hi Tech Elastomers

Ltd, Ahmedabad
	04/07/2022
	 31/01/2028 


	Shri Dana Manohar, 
XEN(M)
	O & M work is under progress since 01.02.2023.

	22
	Supply, Installation, Erection, Testing and Commissioning of S/C Overhead / Underground 66KV Line for providing power supply to IOCL, Kandla.


	6.11
	6.09
	0.3 % below
	EL/WK/2757

LOI No. EL/AC/2757/1104
	M/s. Devangi Power Private limited,
	03.02.2023 (i.e. 11th day from issuance of LOI)
	26/08/2023 (150 days (i.e from 11th day from issue of LOI) With Extension Period.


	Shri D.K. Hazra,      XEN (E) & PTC
	 Work in progress. LOI issued on 24.01.2023 (Deposit Work). Work order issued 20/2/2023. Variation & Extension under process.      

	23
	Annual Rate Contract for 11 KV distribution network at license area of DPA at Kandla.

	5.95
	4.18
	29.74% below
	Work Oder No. EL/WK/2708/1340 dated 30/03/2023
	M/s. NK Industrial Services, Gandhidham
	01.04.2023
	31.03.2025
	Shri D.K. Hazra, XEN (E)
	AMC in progress



	24


	Maintenance contract of 2 Nos. ITALGRU make Harbour Mobile Crane of 63T capacity along with 6 nos. of grabs and comprehensive maintenance of Hydraulic (suspension and winch) pumps inside cargo jetty area for period of two years.

	5.70
	4.32
	24.21%
	LOI No. EL/AC/2702/650dated 05-01-2022
	M/s. Italguru India Pvt. Ltd., New Delhi
	01/01/2023
	31/12/2023
	Shri Aman Imran B. AXEN(M) & Shri Anil Rautiya, AXEN(E)
	AMC in progress

	25


	ARC for supply & Laying of HT/LT/UG Cable, HT/LT/UG Cable fault finding inside & Outside Cargo Jetty area.

	5.39
	---
	---
	---
	---
	---
	---
	---
	 Technical Bid opened on 07.07.2023

	26
	Providing Power Supply & Illumination to oil Jetty No 08 at DPA, Kandla.


	4.97
	---
	---
	---
	---
	---
	---
	---
	Price bid opened on 21/07/2023 & Proposal submitted for Approval.

	27
	Annual maintenance contract works at A.O. Building and Gopalpuri colony for a period of two years.
	4.96
	3.48
	29.84% below
	W.O. No El/WK/2699/1219 dated 23/02/2023


	M/s N.K. Industrial Services
	01/03/2023
	28/02/2025
	Shri D.K. Hazra, XEN (E)
	AMC in progress



	28
	Providing of 11 Kv H.T. Power plug point on wharf side for operation of MHC from Berth No 6 to 10 & 13 to 16.
	4.74
	---
	---
	---
	---
	---
	---
	---
	Bid Opening Date 17.08.2023

	29
	Supply, Installation, Erection, Testing and Commissioning of Mast Tower   34 hectares area 
	4.68
	3.46
	26.075 % below
	LOI No. EL/AC/2723

Dtd 27.02.2023 & Work order No.EL/WK/2723 03/4/2023
	M/s. N. K. Industrial Services, Gandhidham
	27/02/2023 
	26.12.2023
	Shri Anil Runtia 

AXEN (E)
	Work in progress. 

	30
	Comprehensive AMC of Mech works and equipment.
	4.31
	4.12
	4.59% Below
	MS/WK/4048

Dated 14/01/2022
	M/s. Rukmani Engineering & Technical Solutions Gandhidham
	15/01/2022
	14/01/2027
	Shri Dana Manohar, 
XEN(M)
	Work in progress.

	31
	Maintenance contract of 3 Nos. 25T capacity 4 rope TIL make ELL cranes along with Grabs at Berth No. 10 at Inside Cargo Jetty area for a period of 2 years.


	4.13
	2.88
	30.26% Below
	W.O. No El/WK/2049/1247 dated 01/03/2023


	M/s. R. S. Electricals, Gandhidham
	05/02/2023
	04/02/2025
	Shri Anil Rautiya,

AXEN (E)
	Work in progress.

	32
	Supply, Installation, Testing and Commissioning of High Mast Lighting Tower at Berth No. 14.
	4.01
	2.78
	30.75%
	EL/WK/2655-work/745 dated 27-01-2022
	M/s. Vishal Electricals, B-4, Hans Plaza, Ambedkar Road, Ghaziabad 201001
	27/01/2022
	08/08/2023
	Shri D.K.Hazra,  XEN(E)
	Work in progress in under

Extension period.

	33
	Comprehensive Annual Maintenance Contract for Channel Marking, Dumping and Mooring Buoys in the Kandla Channel along with operation & Maintenance of Heave up Barge Bhimsen for a period of three years.
	 4.00
	 3.68
	8.17% 

Below
	W.O. ML/WK/4040/ 336 dated 01/08/2022
	M/s. Seacrafts Industries (P) Ltd.,
	06.8.2022
	05.08.2025
	Shri Rajdeo Kumar, Marine Engineer Gr.I
	Work in progress.

	34


	Upgradation of 66/11 KV GIS substation by replacement of the existing HT panel & control relay panels including civil building.

	3.40
	3.08
	9.35% below
	EL/AC/2725/ TP/1065 Dtd: 12/01/2023. Work order No. EL/WK/2725/1187. 15/02/2023 
	Shree Vallabh Electricals Anand
	12/01/2023
	08.12.2024 (330 Days)
	Shir Anil R, AXEN (E)
	Work in progress.

	35
	Construction of 16th berth for multipurpose cargo (other than Liquid/Container Cargo) – Supply, installation, testing and commissioning of High Mast Lighting Towers at Berth No. 16.


	3.16
	2.72
	13.88% below
	EL/WK/2715/3554 

Dtd. 14.11.22.
	M/s. N.K. Industrial Service
	14.11.2022
	13.09.2023


	Shri D.K. Hazra, 

XEN    ( E)
	Work in progress.

	36
	Refurbishing of Power supply of A.O.B.


	2.83
	
	 - 
	 -
	 -
	 -
	 -
	 -
	Bid Opening Date 04.08.2023

	 37

	Construction of Dome Shaped Storage sheds inside cargo jetty area- Electrification work.
	1.86

	2.26
	22.50% Above
	EL/WK/2650-II, LOI No EL/AC/2650-II/3433, dated  06.10.2022
	M/s. Vishal Electricals, Ghaziabad (UP)
	09.12.2022
	08.08.2023
	Shri D.K. Hazra, XEN (E )
	Work in progress in under

Extension period.

	38

	Major Repair Work of Heave Up Barge Bhimsen.

	1.67
	1.56
	6.41% below
	ML/WK/4020-I(d)/156 dated 01/06/2022
	M/s. Patel Construction Co., Gandhidham
	01/06/2022
	09/09/2023
	Shri Rajdeo,

Marine 

Engineer Gr.I
	Work in progress in under

Extension period.

	39
	Maintenance contract for Air conditioners and Water coolers installed at Various places at Kandla, Gopalpuri and Gandhi-dham Area for period of three years.

	1.55
	1.39
	 10.14%

Below
	DD/WK/4309/338 dated 04.08.2021
	M/s. Inspection & Engineering Services, Ahmedabad
	04/08/2021
	03/08/2024
	Shri Himmat Makwana AXEN(M)

	Work in Progress.

	40
	Supply, Installation, Testing & Commissioning of 04 Nos. Pit-less Type, Electronic in-motion Railway Weighbridges (15Kmph speed) of 140Mt capacities including comprehensive Maintenance contract for a period of 05 years after guarantee period of 02 years. 
	1.51

	1.48
	2.07% below
	W.O. No.ML/WK/3916-II/738  Dtd. 05/01/2019
	M/s. Merit BMH Engg. Pvt. Ltd., Chennai 
	05/01/2019
	17/12/2028
	Shri Aman Imran B.

AXEN (M)
	Work Completed on 18/12/2021.  The weighbridges installed are under guarantee period of two years under CAMC 

	41
	Electrical work for 66 KV feeder bay   GETCO Substation and for feeder bay Extension. 
	0.87
	0.82
	5.03 % below
	LOI No. EL/AC/2575/ feederbay/ 3534, dated 02.11.2022 
	M/s OM Power  Transmission 

Ahmedabad
	12.11.2022
	10.08.2023
	Shri Kumthekar, AE (E)

& PTC 
	Work is under progress under extension period. Variation & Extension under process.      

	42
	Re-wiring of 160 Nos. of FCI & DLB Colony Qtr. For allotment and shifting CISF family Qtrs. –Kandla to FCI & DLB Colony (Phase-II.)
	0.55
	--
	 - 
	 -
	 -
	 -
	 -
	 -
	Technical Bid Opened on 31/07/2023.

	43
	Up gradation of Power Supply Including Lighting Arrangement at Periphery at Tuna Port.
	0.54
	--
	 - 
	 -
	 -
	 -
	 -
	 -
	Technical Bid Opened on 18/07/2023.

	44
	Design, Supply & Installation of control room fabrication with its associated works at pump house room at OJ-07 Kandla of DPA.
	.54
	--
	 - 
	 -
	 -
	 -
	 -
	 -
	Technical Bid Opened on 03/08/2023.

	45
	Supply, installation, testing and commissioning of essential & integral components for the installed 02 nos. PSA oxygen units of 1000 LPM capacity each at Sir T Hospital Bhavnagar” donated by Deendayal Port Authority (DPA), under CSR scheme.


	.50
	--
	 - 
	 -
	 -
	 -
	 -
	 -
	Bid Opening date 08/08/2023.

	46
	Sell of renewable power generated from DPT’s 14.7MW wind power plant on Medium Term Open Access basis through tariff based competi-tive bidding through auction.

	Rs. 4.26 per unit
	Rs. 4.27 per unit
	-
	LOI No. EL/C/2688/1158, dated 10.11.2021


	M/s. UPL Ltd. GIDC Jhagadia- Bharuch
	29/12/2021
	29/12/2022 Extension till 31/12/2023
	Shri D.K.Hazra,  XEN(E)
	MTOA has been extended with GETCO on 29/12/2021 and valid upto 31/12/2023.

	47
	Operation and maintenance for operation and main-tenance of 66 KV substation. 

	Not Applicable
	1.00 Per Year
	Not Applicable
	EL/WK/2736/3043   dated 14/07/2022 
	M/s. PTC India Ltd., New Delhi
	12/08/2022
	11/08/2024
	Shri D.K. Hazra XEN (E)
	Work in progress.

	48
	Build, Operate and Maintain of 10 nos. of 120 T capacity each Automated road weighbridges on Revenue Sharing basis at DPA for a period of 10 years and buy–back of 10 nos. of existing Road weighbridges of DPA.


	Tender is based on revenue sharing
	Rs. 1.89 per Ton
	Not Applicable
	ML/WK/4013-II Dated 06.03.2023
	M/s. Serwell Cargo India  Pvt Ltd, Mumbai
	10.04.2023
	---
	Shri Aman Imran B.

AXEN (M)
	Work in progress.


TENDERS / CONTRACTS UNDER INTEGRITY PACT
2.
OFF-SHORE OIL TERMINAL DEPARTMENT, VADINAR 




                                                                                                        AS ON 31.07.2023
	Sr. No
	Name of work & location
	Estimated Cost (Rs.) in Crore/ lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of comm-ence-ment of work
	Time of Comple-tion
	Name & Address of the Engineer In-charge / Engineer

	Remarks

	1.
	Construction of Jetty for Indian Coast Guard at Vadinar.

Estimate: 

Rs. 52,82,20,953/-
	52.82 Cr.
	49.32 Cr.
	6.62% below
	No. OOT/C-WK/CG/(Jetty)/293 dated 26/03/2020.
	M/s. Parsh Construction and Foundations Pvt. Ltd., Mumbai
	26/03/2021
	18 months

Extended

Upto 30/06/2023 
	Shri Rajesh Meghani, XEN (C)


	Work Order issued vide No. OOT/C-WK/CG/(Jetty)/293 dated 26/03/2020.

Extended vide O.O. No. OOT/C-WK/CG/7041 (Jetty)/190 dated 08/06/2022.  Further Extended

Upto 30/06/2023.

	2.
	Hiring of 2 Nos. Steel Hull Mooring Launches with Crew and Mooring Gang at OOT, Vadinar for the period of Five (05) years.

Estimate: 

Rs. 12,53,49,780/-
	12.53 Cr.
	9.12 Cr.
	27.21 % below 
	OOT/ME/WK/8017/484

dated 21/05/2021.


	M/s. Knowledge Marine & Engineering Works Ltd., Mumbai
	14/12/2021
	5 years
	Shri Narendra Naik, 

ME Gr. I.
	 Work Order issued vide No. OOT/ME/WK/8017/484 

dated 21/05/2021.


	3.


	Hiring of Service Boat for OOT, Vadinar for the period of 5 (five) years.

Estimate:

Rs.8,76,00,000/-
	8.76 Cr.
	9.59 Cr.
	9.49% above.
	MR/WK/

1397/66 dated 28/03/2022
	M/s. Knowledge Marine & Engineering Works Ltd., Mumbai
	05/05/2023
	5 years
	Shri Narendra Naik, 

ME Gr. I.
	Work Order issued vide No. MR/WK/1397/66 dated 28/03/2022.  
The party will deploy the Service Boat w.e.f. 22/10/2022 as per terms and conditions.

Party has applied for 3 months extension and the same is under process.

	4.

	Operation & Maintenance of Oil Spill Response equipments for a period of five years at Kandla & OOT, Vadinar.

Estimate: 

Rs. 7,97,20,000/-
	7.97 Cr.
	6.35 Cr
	20.32% below
	No. OOT/ME/WK/3009-I/576 dated 26/12/2018.
	M/s. Sadhav Shipping Ltd.,

Mumbai
	01/01/2019
	5 years
	Shri Narendra Naik,

ME (Gr. I),


	Work Order issued vide No. OOT/ME/WK/3009-I/576 dated 26/12/2018.

	5.
	Strengthening of Road from colony to Jetty at OOT, Vadinar (Special Repairs)
	5.96 Cr.
	7.83 Cr.
	31.41% above 
	OOT-WK/NPS/4126/141 dated 26/05/2023
	</s. A & T Infracon Pvt. Ltd. Bhuj.
	01/06/2023
	4 months
	Shri Rajesh Meghani, XEN (C)


	Work Order issued vide No. OOT-WK/NPS/4126/141 dated 26/05/2023
Work in progress.

	6
	Engagement of Security Agency for providing watch and ward security supervisor and security guard at OOT, Vadinar.
	2.88 Cr.
	2.90 Cr.
	0.77% above
	GEMC-511687725619008 dated

26.04.2023
	M/s. Kutch  Security Services, Ahmedabad
	14.05.2023
	04 years
	Shri M.A. Jadhav,

XEN (Civil)(I/c),


	Work Order Issued Vide:GEMC-511687725619008 dated 26.04.2023



	7.
	Painting work for residential and Non-residential Buildings Port Colony at Vadinar

Estimate: 

Rs. 2,58,32,912/-
	2.58 Cr,
	1.61 Cr.
	37.66%

Below
	MR/WK/

1397/36

dated 06/09/2021
	M/s. Shreeji

Enterprise

Gondal
	13/09/2021
	18 Months
	Shri M.A. Jadhav,

XEN (Civil)(I/c),


	Work Order  issued vide MR/WK/1397/36
dated 06/09/2021

	8.
	Restoration of 450 KLD Sewage Treatment Plant on Turnkey basis with 5 years AMC.

Estimate: 

Rs. 1,54,52,800/-
	1.54 Cr.
	1.62 Cr.
	5.01 % above
	OOT/C-NPS/GPCB/1234-I/666 dated 10/01/2020. 


	M/s. Shubham Inc., Ahmedabad.
	10/01/2020
	5 years
	Shri M.A. Jadhav,

XEN (Civil)(I/c),
	 Work Order issued vide No. OOT/C-NPS/GPCB/1234-I/1666 dated 10/01/2020. 



	9.
	Providing Operating and Maintaining of 2 Nos. of 32 seater bus and 1 No. 19 seater bus on hire basis for various activities at OOT, Vadinar for a period of 3 years.

Estimate:

Rs. 1,40,90,000/-
	1.41 Cr.
	1.44 Cr.
	2.83% above
	 OOT/ME-WK/RM/6004/239 dated 04/03/2021.
	M/s. Safari Travels,

Balasinor
	05/03/2021
	3 years
	Shri Surya Kant Kesari,

XEN (E&M),


	 Work Order issued vide No. OOT/ME-WK/RM/6004/239 dated 04/03/2021.

	10.
	Maitnenance of beacons, leading lights & channel marking bouys in DPA waters at OOT-Vadinar 
	1.26 Cr.
	0.84 Cr.
	33.33% below
	GEMC-5111687713333838 dated 28/07/2023
	M/s. Seaflesh Diving and Engineering Services
	04/08/2023
	3 years
	Shri Narendra Naik,

ME (Gr. I)


	Work Order issued vide GEMC-5111687713333838 dated 28/07/2023

	11.
	Comprehensive AMC for electrical RM works at Colony and Jetty for a period of 3 years.

Estimate:

Rs. 1,03,32,000/-
	1.03 Cr.
	1.03 Cr.
	0.0015% above
	OOT/ME-WK/RM/ 6018/329 dated 26/03/2021.
	M/s. Pariya Electricals, Vadinar.
	01/04/2021
	3 years
	Shri Surya Kant Kesari,

XEN (E&M),


	 Work Order issued vide No. OOT/ME-WK/RM/6018/329 dated 26/03/2021.

	12.
	Providing, Operating and Maintaining of 02 Nos. of TATA Winger AC Ambulance at OOT, Vadinar for a period of 3 years.

Estimate: 

Rs. 61,71,120/-
	0.62 Cr.
	0.58 Cr.
	6.01 % below 
	OOT/ME/WK/6008/1795

dated 06/02/2020.


	M/s. Safari Travels, Balasinor
	07/02/2020
	3 years

and extended upto 30/06/2023
	Shri Surya Kant Kesari,

XEN (E&M),


	 Work Order issued vide No. OOT/ME/WK/6008/1795 dated 06/02/2020.

Extended vide O.O. No. OOT/ME-WK/6008/pt/387 dated 27/12/2022

Extended vide O.O. No. OOT/ME-WK/6006/pt/49 dated 30/03/2023


	13.
	Running and Maintenance of Guest House and Staff Canteen at OOT, Vadinar 

Estimate Rs. 55,66,811/-
	0.56 Cr.
	0.53 Cr.
	5.61 % below 
	OOT/C-WK/RM4026/114 dated  29/042/2022
	M/s. Mahakal Enterprise, Jamnagar.
	01/05/2022
	03 years
	Shri M.A. Jadhav,

XEN (Civil)(I/c),
	 Work Order issued vide: OOT/C-WK/RM/4026/114 dated 29/04/2022



	14.
	Maintenance Contract of the Residential Building and Non Residential Building in Port Colony and Jetty at Vadinar.
	0.53 Cr.
	0.47 Cr.
	9.51% below
	OOT/C-WK/ RM/4050-II/328 dated 29/07/2022
	M/s. G N Enterprise, Vadinar
	01/08/2022
	02 years
	Shri M.A. Jadhav,

XEN (Civil)(I/c),
	Work Order Issued Vide: OOT/C-WK/RM/4050-II/328 Dt.29.07.2022




TENDERS / CONTRACTS UNDER INTEGRITY PACT
3.
CIVIL ENGINEERING DEPARTMENT
                                                                                                                                       




AS ON 31.07.2023
	Sr.
No.
	Name of work & location
	Estimated Cost (Rs.) in Crore 
	Tendered Cost (Rs.) in Crore 
	% Above / Below Schedule of Rates
	Agreement

No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	1
	Dredging in the Navigational Channel & Alongside Cargo Berths/Oil Jetties at Deendayal Port Trust for year 2020-23”.      Location At Kandla 
	393.80
	310.04
	21.27 % Below
	LOA No. EG/WK/6116/182 dated 10.03.2021
	M/s Adani Ports and Special Economic Zone Ltd., Ahmedabad
	04/09/2021
	36 months
	Shri K. Srinivasa Rao, 
XEN (H & D)
	Work in progress 

	2
	Augmentation of liquid cargo handling capacity by revamping of existing pipeline network at Oil Jetty are, Deendayal Port Trust, Kandla
	130.49
	126.49
	3.05% below
	PL/WK/8306 NIT-PQ/08 dated 31/08/2021
	M/s. Patel Corrrtech JV, Gandhidham 
	30/09/2021
	24 months
	Shri B. Rajendra Prasad, SE (P)
	Work in progress.


	3
	Construction of Oil Jetty No.8 at Old Kandla.
	105.51
	99.08
	6.09% below
	No.CN/WK/1571/work/243 dtd.

03/02/2021
	M/s Kargwal KM Joint Venture, Mumbai
	17/02/2021
	18 months

Extension granted upto Oct., 2023.
	Shri B. Rajendra Prasad, SE (P)
	Work in progress.

Approval of revised  estimated cost is awaited from Ministry.

	4
	Development of land from Junction of WG 1 & 2 to LC 236B at Kandla (Phase-1)
	81.99
	67.67
	27.69% below
	EG/WK/8119/134 dated 17/07/2023
	M/s. Shree Ram Infrastructure
	-
	18 months
	Shri Rajesh Meghani, 
XEN(C-I)
	LOA issued

	5
	Development of backup area of oil Jetty No.8 to 11 (Phase-I)
	80.97
	66.58
	17.77% below
	LOA No. EG/WK/9129/374 dated 19/10/2022.
	M/s. Neelkanth Infratech Pvt. Ltd., Gandhinagar
	21/12/2022
	12 Months
	Shri B. Rajendra Prasad, SE (P)
	Work in progress.



	6
	Development of area from Junction of West gate-I to west gate-II now renamed as "development of land west side of road in between junction of west gate 1&2 and railway line to 12th berth - Phase -I
	80.31
	55.73
	30.60% below
	LOA No. EG/WK/8117/373 dated 17/10/2022
	M/s. Digvijay Construction Pvt. Ltd., Gandhinagar.
	07/11/2022
	18 months
	Shri Rajesh Meghani, 
XEN(C-I)
	Work in progress.

	7
	Up - gradation of tuna road from two lane to four land (Phase-I) 
	71.57
	57.43
	19.74% below
	LOA No. EG/WK/8116/349 dated 03/10/2022
	M/s. Neelkanth Infratech Pvt. Ltd., Gandhinagar
	10/11/2022
	18 months
	Shri Rajesh Meghani, 
XEN(C-I)
	Work in progress.

	8
	Development of four lane road common corridor from LC236B to 16th CB along railway line (Phase-I)


	66.90
	55.28
	30.41% below
	CN-I/WK/3072/ Work/01

Dated 

03/04/2023
	M/s. Hariom Earthmovers & Transport
	10/04/2023
	18 Months
	Shri Rajesh Meghani, 
XEN(C-I)
	Work in progress.

	9
	Upgradation of Plots & S.W.D. in 66  Hectare area inside cargo  jetty area
	65.80
	59.55
	9.51% below
	HW/WK/2488/704 dated 11/01/2023
	M/s. Baldaniya Construction, Anjar.
	17/04/2023
	16/10/2023
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress.

	10
	Development of four lane road common corridor from LC236B to 16th CB along railway line (Phase-I)
	55.28
	38.47
	30.41% below
	LOA No.EG/WK/8116/349 dtd.03.10.2022
	M/s. Hariom Earthmovers & Transport 
	-
	18 Months
	Shri Rajesh Meghani, 
XEN(C-I)
	Work in progress

	11
	Construction of new godowns in place of existing godown no. 19 to 21 & 25 inside C. J. Area
	53.20
	42.94
	19.27% below
	HW/WK/2580/705 dated 11/04/2023
	M/s. Patel Construction Co.

Gandhidham.
	17/04/2023
	16/10/2024

18 months
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress.

	12
	Raising & upgrading the RCC Plots adjoining to track no. 10,11&12 inside Cargo Jetty Area
	53.13
	43.27
	18.56% below
	HW/WK/2561/339 dated 07/07/2023
	M/s. Radhe Associated, Mehsana
	22/07/2023
	21/07/2025
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress.

	13
	Up gradation of roads & SWD outside cargo jetty area at New Kandla (Cement Concrete Pavement) 
	40.35
	24.65
	38.88%
	RW/WK/7821-I/362 dated 18/05/2023
	M/s. Neelkanth Infratech Pvt. Ltd., Gandhidham.
	22/05/2023
	21/08/2024
	Shri H.V. Gohel
XEN(Road) 
	Work in progress

	14
	Upgradation of Plots, Roads & SWD in 40 hectare area inside Cargo Jetty Area.
	39.36
	31.48
	19.84% below
	HW/WK/2456/579A dated 31/10/2022
	M/s. Neelkanth Infratech Pvt. Ltd.
	22/10/2022
	21/04/2024
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress.

	15
	Widening of Road from Junction of WG 1 & 2 to 12th Berth
	38.50
	32.24
	2.99% below
	LOA No. EG/WK/8120/ 66 dated21/04/2023.
	M/s. Dhanji K. Patel, Anjar.
	-
	18 months
	Shri Rajesh Meghani, XEN(C-I)
	Work in progress.

	16
	Construction of Dome shaped Storage Sheds inside C.J. Area - Phase-II
	30.63
	24.24
	20.86%
	HW/WK/2567/335 dated 26/06/2023
	M/s. Patel Construction J/V M/s. Neelkanth Infrastructure P. Ltd.
	05/07/2023
	04/01/2025
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress.

	17
	Upgradation of Kutchha Plot C1 to C6 of 66 Hectares and SWD Network inside Cargo Jetty area.
	22.84
	21.23
	7.06% below
	HW/WK/2545

202A dated 01/11/2022
	M/s. K.K. Sorathia J/v Hari Om Earthmovers and Transport
	15/11/2022
	14/11/2023
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress.

	18
	Construction of Kendriya Vidyalaya Building at Port Colony Gopalpuri, Gandhidham 
	21.64
	20.24
	6.00% below
	TD/WK/7848/1059 dated 31/07/2023.
	M/s. Dipesh Construction Co.,
Anjar
	04/08/2023
	03/08/2024
	Shri Hemant Kumar Bhaskar,

XEN(TD)
	Work  Order issued.

	19
	Development of area adjacent to Tuna-GIM track by earthwork in embankment from 4.00 Km to take-off point for doubling of line to facilitate upcoming new projects at Tekra
	19.62
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Rajesh Meghani, XEN(C-I)
	Preliminary bid  opened on 13/06/2023.  Tender under scrutiny.

	20
	Up-gradation and Strengthening of Existing Oil Jetty No 3
	19.27
	15.78
	13.38%

Below
	CN/WK/608/FF&EMD/155 daed 22/06/2023
	M/s Patel Construction Co., Gandhidham
	01/07/2023
	29/09/2024

8 months
	Shri B. Rajendra Prasad, SE (P)
	Work Order issued on 22/06/2023.

	21
	Construction of A,B, C and D type quarters at Gopalpuri 
	18.94
	13.78
	27.16% below 
	TW/WK/7775/ 299 dtd. 07/06/2021
	M/s. VC Project & Infra Pvt. Ltd.


	05/06/2021
	04/06/2023
	Shri Hemant Bhaskar 

XEN(TD)
	Work in progress.  Extension requested upto Sept., 2023.

	22
	Development of Parking yards for trucks/vehicles for pre checking of documents before arrival at gates along with ancillary facility like Canteen, Toilet block, Garage, Rest shelter and High mast tower etc, on North of Road leading to W.G.-I & II outside CJA.
	16.76
	14.59
	12.87%  below
	HW/WK/2446/463     dated 26.06.2021
	M/s. Indian  Construction Co., 
	08/07/2021
	07/07/2022

12 months work and 24 months  maintenance 

Extension granted upto Sept.,2023.
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress. 



	23
	Providing Road network & SWD to newly added custom bonded area ( 25 Ha area)
	14.50
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Mahesh Makhijani,

XEN(H)
	Preliminary bid opened on 06/06/2023. 

	24
	Retrofitting of the Bunder Basin Structures


	10.00
	7.11
	11.10% below
	LOA No. EG/WK/8114/51 dated 25/02/2022
	M/s. Chetan Construction Co., Mehsana
	21/03/2022

Extension granted upto Dec.,2023.
	15 months
	Shri Rajesh Meghani 
XEN (C-I)
	Work in progress.

	25
	Annual Maintenance contract for roads at Kandla for two years
	8.31
	5.97
	28.23% below
	RW/WK/7810-I/239 dated 05/01/2023
	M/s. Dhanjibhai K. Patel, Anjar.
	05/01/2023
	04/01/2025
	Shri Hemant Kumar Bhaskar XEN(TD)
	Work in progress.

	26
	Construction of E & D type quarters at Gopalpuri (Stage-1, D type ) 
	8.23
	-
	-
	-
	-
	-
	-
	Shri Hemant Kumar Bhaskar 
XEN(TD)
	Technical Bid opened on 09.05.2023 & under process 

	 27
	Construction of Ring Road (Periphery road ) from NH-8A (From KASEZ) to Adipur 
	8.20
	6.33
	22.83% below
	TW/WK/7804-I/418 dated 04/11/2022
	M/s. Shree Ganesh Construction, Anjar  
	10/11/2022
	09/10/2023
	Shri Hemant Kumar Bhaskar XEN(TD)
	Work in progress

	28
	Upgradation of internal road network from West gate I to Kutch Salt Junction LC 236
	8.10
	7.86
	2.92% below
	HW/WK/2555/806 dated 08/05/2023
	M/s. Dhanjibhai K. Patel, Anjar
	15/05/2023
	14/12/2023
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress.

	29
	Resurfacing of Plots, Roads & SWD in 40 Hectare area inside Cargo Jetty area.
	8.09
	7.95
	1.68% below
	HW/WK/2523/616 dated 09/12/2022
	M/s. Shree Ganesh Construction, Anjar.
	24/12/2022
	23/07/2023
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress.

	30
	Extension of Custom Bounded area in Backup of 13th & 16th Berth
	8.02
	5.28
	34.24% below 
	LOA No. EG/WK/8115/264 dt. 22/06/2022
	M/s Mohit Enterprise, Rajkot
	08/08/2022
	13 months
	Shri Rajesh Meghani, 
XEN(C-I)
	Work in progress.

	31
	Special Repairs of plot no 8 & 9 at bunder basin (5 hectares)
	7.99
	7.17
	10.33%
below
	HW/WK/2556 dated 30/05/2023.
	M/s. Balaji Infra, 
Anjar.
	06/06/2023
	05/06/2024
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress.

	32
	Construction of  Storage Shed Over Existing Floor of Godown No. 3 & 4 inside C. J. Area
	7.81
	6.05
	11.10% below
	EG/WK/1204/128 dated 07/07/2023
	M/s. Neelkanth Infratech Pvt. Ltd.
	N.A.
	N.A.
	Shri Mahesh Makhijani,

XEN(H)
	LOA issued on 07/07/2023.

	33
	Improving / Upgradation of Custom Fencing Wall of Cargo jetty and Bunder Area
	7.68
	5.38
	29.95 % below 
	HW/WK/2507-I/73 dated 15/02/2022
	M/s. Deosi Govindji Parmar (Lead Partner) J/v M/s. Shree Balaji  Construction Co.
	28/02/2022
	27/02/2023

12 months

Extended upto 28/08/2023.
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress.



	34
	Construction of garage and repair workshop building for mobile cargo handling equip-ments inside cargo jetty area
	7.61
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Mahesh Makhijani,

XEN(H)
	Preliminary bid opened on 08/06/2023. Tender under scrutiny

	35
	Strengthening to Residential & Non - Residential Building at New Port Colony, New Kandla
	7.56
	4.99
	34.05% below
	RW/WK/7819-I/363 dated 18/05/2023
	M/s. Patel Construction Co., Gandhidham.
	22/05/2023
	21/05/2025
	Shri Hemant Kumar Bhaskar XEN(TD)
	Work in progress.

	36
	Providing RCC and asphalt roads inside and outside of oil jetty area at Old Kandla 
	7.12
	4.79
	32.76% Below 
	PL/WK/8490-I/189 dated 27/02/2023
	M/s. Mepabhai Mandan and Co., Adipur 
	27/02/2023 
	11 months
	Shri Rajendra Prasad B., 

S E (PL)
	Work in progress.

	37
	S/R to quarters / building at FCI & KDLB Colony
	6.87
	4.66
	32.18% below
	TW/WK/7788 -I/203 dated 27/06/2022
	M/s. Ankita Construction, Adipur
	01/07/2022
	30/09/2023
	Shri Hemant K. Bhaskar XEN(TD)
	Work in progress.

	38
	Removal of old abandoned RCC jetty structure in between Oil Jetty No. 2 & 3 at Old Kandla.
	6.75
	6.46
	6.39% below
	PL/WK/8424-I/562 dated 15/06/2023
	M/s. Goyal Iron and Steel Traders.
	June, 2023
	05 Months
	Shri Rajendra Prasad B.,

S E (PL)
	Work in progress.

	39
	Appointment of Project Management Consultant (PMC) for Capital and Maintenance Dredging works of Deendayal Port Trust from firms/ consortiums Empanelled Consultants for dredging works (Class-A, Category-A) by Indian Port Association, New Delhi.
	6.36
	Rs. 5.33
	15.32% Below
	LOA No.EG/WK/6112/ 333 dated 15.11.2019
	M/s AECOM INDIA PVT LTD, GURGAON
	25/11/2019
	36 months

Extension grated upto November, 2023

48 months.
	Shri K. Srinivasa Rao,

XEN (H &D)  
	Work in progress 

	40
	S/R to A.O. Building at Gandhidham. 
	5.73
	4.55
	20.70% below 
	-
	M/s. K.K. Sorathia,
	-
	-
	Shri Hemant Kumar Bhaskar 

XEN(TD)
	Price Bid opened on 16.05.023 & called for justification from L1 Bidder 

	41
	Appointment of technical, legal and financial experts from the firms of Transaction Advisor for "providing legal, technical and financial transactions for all ongoing and future proposals of DPA on PP / Captive Mode for the period of two years and further extendable for one year. 
	5.46
	3.61
	33.88% below 
	EG/WK/4759/TA-IV dated 11/10/2022
	M/s. Infrastructure Development (Karnataka) Corporation Ltd (Ideck)
	14/10/2022
	13/01/2024

2 years and further extendable for 1  year
	Shri K.J. Todarmal, SE(D)
	Work is in Progress.

	42
	Preparing and monitoring of Environmental Management Plan for DPA at Kandla.
	5.01
	4.87
	38.17 % below Estimated Cost
	EG/WK/EMC/11023/2011/III/239 dated 15.02.2023 
	M/s. GEMI 
Gujarat Environment management Institute.
	14.04.2023
	36 months
	Shri B. Rajendra, SE(PL) & EMC (I/C)
	Work in progress

	43
	Improving & up-gradation of gardens and land scrapping at Gopalpuri (Renovation of Nehru Park and rain water harvesting by strengthening of SWD network near recharging pond at Gopalpuri 
	4.79
	2.40
	49.81% below
	TW/WK/7802-I/404 dtd.16.07.2021
	M/s. Rainbow Infrastructure, Rajkot
	03.07.2021
	02.07.2022

(main work)

02/07.2024

(maintenance)
	Shri Hemant Kumar Bhaskar 

XEN(TD)
	Main Work completed. Maintenance work is in progress

	44
	Upgradation of Sewage treatment plant at Gopalpuri
	4.27
	4.14
	3.0363% below 
	TW/WK/7736-I/254 dated 21/07/2021
	M/s. Rajkamal Buildings, Infrastructure (P) Ltd., 
	01/08/2022
	31/01/2026
	Shri Hemant Kumar Bhaskar XEN(TD)
	Main work completed. Maintenance work is in progress. Extension granted for two months.

	45
	Construction of Fire Brigade Station Opposite Jetty Office in CKD Yard inside Cargo Jetty Area
	3.48
	2.94
	15.62% below 
	HW/WK/2540/770 dated 24/04/2023
	M/s. Murlidhar Projects
	01/05/2023
	31/07/2024
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress.

	46
	Services of Third Party Government Survey Agency for the Dredging at Deendayal 
Port (2020-23)
	3.24
	 2.43
	35.73% Below
	W.O. No. HD/WK/1071/2020/Work dated 08/02/2021
	M/s. Wapcos Ltd., Gurgaon - 122015 Haryana- India
	02/11/2021
	36 months

Extension grated upto Nov., 2023
	Shri K. Srinivasa Rao, XEN (H&D)
	Work  in progress 



	47
	S/R to CISF complex building & Structure at New Kandla 
	3.24
	2.40
	26.04% below
	RW/WK/

7817-I/307 dated 27/03/2023 
	M/s. Acer Infra Trade, Gandhidham
	03/10/2023
	02/10/2024
	Shri Hemant Kumar Bhaskar,

XEN(Road)
	Work in progress.

	48
	Maintenance of PH & UG drainage at Gopalpuri Port Colony & KDLB Colony for the period of two years.
	3.15
	1.56
	50.51% below
	TW/WK/7813-I/

 dated 05/07/2022
	M/s. Patel Construction, Gandhidham.
	05/07/2022
	04/07/2024
	Shri Hemant Kumar Bhaskar XEN (TD)
	Work in progress



	49
	Annual Maintenance Contract for residential and non-residential building a Port Colony, Gopalpuri for two years.
	3.05
	1.71
	44.12% below 
	TW/WK/7806-I/126 dated 30/04/2022
	M/s. Dhanjibhai K. Patel, Anjar
	02/05/2022
	01/05/2024


	Shri Hemant Kumar Bhaskar XEN (TD)
	Work in progress



	50
	Construction of watch tower inside cargo jetty area
	3.04
	2.84
	6.22% below
	HW/WK/2470/

407 dated 09/04/2021
	M/s. Viyuha Infrabuild
	24/05/2021
	8 months

Extension granted upto 22/06/2022
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress.  Extension granted for 6 months from the date of handing over the site.

	51
	Special repairs to RFID cum data centre building adjoining to Seva Sadan III at New Kandla
	3.01
	2.49
	17.22% below
	HW/WK/2582/

284 dated 31/01/2023
	M/s. Vihat Construction, Gandhidham.
	03/02/2023
	02/08/2023
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress.

	52
	Deployment of equipment for cleaning of all toilet blocks inside Port area and to maintain high standard of hygienic and to avoid pollution.
	2.99
	2.23
	25.40% below
	HW/WK/2551/202 dated 31/10/2022
	M/s. Shree Ganesh Construction, Anjar - Kutch 
	01/11/2022
	30/10/2024
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress.

	53
	R/M of Arboriculture / Horticulture work in Public Building at Gopalpuri and KDLB Colony for the year 2022-24
	2.78
	1.68
	39.35% below
	TW/WK/7825-I/670 dated 24/03/2023
	M/s. Acer Infra Trade, Gandhidham
	27/03/2023
	26/03/2025

24 months
	Shri Hemant Kumar Bhaskar XEN(TD)
	Work in progress.

	54
	R/m of Maintenance Jetty - Repairs and Maintenance of Pontoons and Walkways of SNA Jetty and Flotilla Jetty
	2.77
	3.37
	10.51% above
	HW/WK/2494/462 dated 25.06.2021 
	M/s Patel Construction. Gandhidham
	08/07/2021
	07/07/2023

24 months
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress

	55
	Maintenance Contract for Godown inside Cargo Jetty area for two years 2022-23 & 2023-24) 

	2.70
	2.08
	23.77%

Below
	HW/WK/2531/324 dated 05.06.2023
	M/s. Sanjay k. Sorathiya & Co.,

Gandhidham.
	05/06/2023
	04/06/2026
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress.

	56
	Annual Maintenance Contract for AO Building at Gandhidham for 02 years
	2.67
	1.95
	27.00% below
	TW/WK/7820/654 dated 13/03/2023
	M/s. Acer Infra Trade, Gandhidham
	15/03/2023
	14/03/2025
	Shri Hemant Kumar Bhaskar XEN(TD)
	Work in progress.

	57
	Special Repairs to ATM office, Marine Bhavan, Immigration Centre Inside Cargo Jetty Area
	2.63
	2.12
	18.52% below
	HW/WK/2536/297 dated 21/04/2023
	M/s. Murlidhar Projects
	28/04/2023
	27/04/2024
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress.

	58
	Two years contract for supply and maintenance of railway tracks inside and outside cargo jetty area (for 02 years
	2.59
	2.03
	21.40 % below
	HW/WK/2487/359 dated 20/02/2021
	M/s. Laxyo Entergy Ltd.
	06/03/2021
	05/03/2023

24 months

Extn. granted upto 31/07/2023
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress

	59
	Resurfacing of road from KK road junction to Mithirohar GIDC at Kandla
	2.52
	2.56
	1.68% above
	RW/WK/ 7804-I/307 dated 16/03/2023
	M/s. Ravji Manji Sorathia & Co., Adipur.
	20/03/2021
	19/12/2023
	Shri Hemant Bhaskar, 

XEN(R)
	Work in progress.

	60
	Two Years Contract for supply and maintenance of railway tracks inside and outside cargo jetty area (For Years 2023-25)
	2.23
	1.77
	21.06% below
	N.A.
	M/s. Dharti Construction
	N.A.
	N.A.
	Shri Mahesh Makhijani,

XEN(H)
	LOA to be issued.

	61
	S/R to AO Building at Gandhidham - Renovation of toilet blocks, recreation room, old board room.
	2.20
	1.32
	40.13% below
	TW/WK/7795-I/ 111 dt. 21/04/2022
	M/s. Ankita Construction, Adipur
	25/04/2022
	24/04/2023
	Shri Hemant Kumar Bhaskar XEN(TD)
	Main work completed.  Maintenance work is in progress.

	62
	House Keeping & Cleaning of Building of Office building and surrounding outside Cargo Jetty Area for the year 2021-23.
	1.97
	1.07
	45.36 % below
	HW/WK/2538/68 dated 07/02/2022
	M/s. Rajput Infrastructure Co. , Gandhidham
	22/02/2022
	21/02/2024

24 months
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress.

	63
	Annual  maintenance contract for buildings, walkways, trestles, firefighting pipelines, fenders and garden isnide & outside oil jetty area at Old Kandla 
	1.67
	Part A - 1.35 and 
Part B - 2.82
	21.0847% below 
	PL/WK/8486-I/596-A dated 01.07.2023
	M/s. Vihat Construction Co.
	-
	-
	Shri Rajendra Prasad B., 

SE (PL)
	LOA issued.

	64
	Two years maintenance contract for office buildings outside Port area (Civil work)
	1.63
	--
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Mahesh Makhijani,

XEN(H)
	Preliminary bid opened on 07/06/2023. Tender under scrutiny

	65
	S/R to emergency response centre at Old Kandla.
	1.62
	1.14
	29.63% below
	EG/WK/6144/133
	M/s. Vihat Construction Co.
	-
	-
	Shri Rajendra Prasad B.,SE (PL)
	LOA to be issued.

	66
	Annual maintenance contract for fire fighting pipeline and water supply line and Misc. civil works for overhead and underground water tank inside and outside cargo jetty at Kandla.
	1.62 
	1.08
	33.30% below
	EG/WK/6146/135
17/07/2021
	M/S.Sanjay

K. Sorthiya Co.
	-
	-
	Shri Rajendra Prasad B., 

SE (PL)
	LOA issued.

	67
	Providing Labour amenities centre at various locations inside Cargo Jetty Area.
	1.53
	1.18
	22.85 % below
	HW/WK/2461/60 dated 25/01/2022
	M/s. Rajput Infrastructure Co.
	08/02/2022
	07/02/2023

12 Months

(Extension granted upto 07/08/2023)
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress.

	68
	Providing RCC drinking water tank.
	1.52
	--
	--
	--
	--
	--
	--
	Shri Rajendra Prasad B., 

SE (PL)
	Technical bid under evaluation.

	69
	AMC for White Washing, Distempering, Painting to Res. & Non-resi. Bldg. at G’puri, KDLB, G’dham & Adipur for the year 2022-23 
	1.45
	0.74
	48.60% below
	-
	M/s. Paras Enterpricse.
	-
	-
	Shri Hemant Kumar Bhaskar,

XEN(TD)
	Price bids opened on 13/03/2023.  Submitted the proposal to discharge tender.

	70
	Appointment of Independent Engineer for the work of “Development of Marine Liquid Terminal Facilities consisting of SPM and Two Product Jetties in KPT waters at OOT, Vadinar for Handling Crude and Petroleum Products on Captive Use Basis”.
	1.44 
	1.18232
	17.89% below
	Work Order No.EG/WK/4823(IE)/109 dated 22/10/2019
	M/s RINA Services s.p.A,Mumbai
	01/11/2019
	42 months
	Shri K.J. Todarmal, SE(D)
	As concessionaire has not started construction activity, the work order issued to M/s. RINA has been kept in abeyance.

	71
	 Third Party Inspection and Quality Inspection and Quality Assurance for the works costing more than Rs. 1.00 Cr. of Civil Engineering Department of Deendayal Port Authority.

	1.358
	1.17
	14.05% below
	Work Order No.EG/WK/5212/53 dtd.16/10/2021 
	M/s. VCS Quality Services pvt. Ltd., Mumbai
	25/10/2021
	24/10/2023
	Shri Sunil Soren, XEN(D) 
	Work in Progress.

	72
	Maintenance Contract for Non-residential buildings inside Harbour area (Civil Work)
	1.31
	0.95
	27.55% below
	HW/WK/2526/122 dated 20/04/2022
	M/s. Mepabhai Mandan & Co., Adipur
	05/05/2022
	04/05/2024

24 months
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress.



	73
	Strengthening of existing environmental management cell at DPT Appointment of environ-ment experts for two years and further extendable for one year
	1.232
	1.20
	2.60% below
	EG/WK/ 4783/V/131 dtd.05/02/21
	M/s. Precitech Laboratories Pvt. Ltd., Vapi
	15/02/2021
	14/02/2023

24 months 

Extension granted upto 15/02/2024
	Shri B. Rajendra, SE(PL) & EMC (I/C)
	Work in progress

	74
	Maintenance contract for cleaning & house keeping work of DPA hospital & isolation ward at gopalpuri & kandla & Adipur dispensary for the period of two years 
	1.22
	-
	-
	-
	-
	-
	-
	Shri Hemant Kumar Bhaskar 

XEN(TD)
	Technical Bid opened & under process

	75
	Two years maintenance contract for Railway track leading to Tuna from 0 to 11 Km KPT Line (Take off Point at 2.573 Km at GIM Yard to 13.54 Km including LC-1, LC-2)
	1.19
	0.908
	23.77% below
	HW/WK/2515/432 DATED 31/05/2021
	M/s Patel Construction. Gandhidham
	14/06/2021
	13/06/2023

24 Months

Extension grated upto 30/11/2023
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress

	76
	Maintenance contract for sports complex for the period of two years at Gopalpuri.

	1.19
	-
	-
	-
	-
	-
	-
	Shri Hemant Kumar Bhaskar,

XEN(TD)
	Technical Bid opened on 25.05.2023 & under process. 

	77
	Dismantling of existing godown no.19 to 23 inside cargo jetty area
	Part A

0.26 and

PART ‘B’

0.93

(Credit item)
	--
	--
	--
	--
	--
	--
	Shri Mahesh Makhijani,

XEN(H)
	Tender scrutiny under process.

	78
	Supply and transportation of water at Kandla, Tuna and Gandhidham for a period of two years
	1.13
	0.82
	27.27% below 
	PL/WK/8461-I/25 dated 09/02/2022
	M/s. Sanjay K Sorathiya & Co.
	09/02/2022
	24 Months
	Shri Rajendra Prasad B., Superintending Engineer (PL)
	Work in Progress

	79
	Maintenance contract for quay and transit area inside cargo jetty area for two years
	1.04
	0.87
	16.77%
	HW/WK/2617/12 dated 24/09/2021
	M/s. Sanjay K Sorathiya & Co.
	10/10/2021
	09/10/2023

24 Months
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress

	80
	Maintenance Contract for Tree Plantation near offices, other buildings, along roads, islands, gates, etc. inside/outside cargo jetty area for two years
	0.97
	0.62
	35.82% below
	HW/WK/

2582/284 dated 17/03/2023
	M/s. Vihat Construction, Gandhidham
	25/03/2023
	24/03/2025

24 months.
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress.

	81
	Maintenance Contract for Residential & Non - Residential Building at New Port Colony at New Kandla for two years. 
	0.97
	0.62
	36.20% below
	RW/WK/7816-I/242 dtd. 17/10/2022
	M/s. Murlidhar Projects 
	17/10/2022
	16/10/2024
	Shri Hemant Kumar Bhaskar,

XEN(Road)
	Work in progress.

	82
	Two Years Contract for House Keeping & Cleaning of Gate office buildings and Non-residential buildings inside cargo jetty area
	0.96
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	N.A.
	Shri Mahesh Makhijani,

XEN(H)
	Price bid  opened on 26/06/2023

	83
	Maintenance Contract for sanitation of New Port Colony, New Kandla for period of 2 years 
	0.95
	0.56
	41.00% below
	RW/WK/7820-I/375 dated 02/06/2023
	M/s. Acer Infra Trade, Gandhidham
	05/06/2023
	04/06/2025
	Shri Hemant Kumar Bhaskar,

XEN(Road)
	Work in progress.

	84
	Providing firefighting pipeline at 34 hectares inside cargo jetty area (A) Appointment of Technical Advisor for the work of Upgradation of firefighting system & associated facilities inside cargo jetty area. DPA
	0.86
	0.80
	6.39% below
	PL/WK/8476-I/21 dated 21.12.2022
	M/s. S.R. Engineers
	26.12.2022
	18 months
	Shri Rajendra Prasad B., Superintending Engineer (PL)
	Work in progress

	85
	Two years contract for cleaning of storm water drain inside cargo jetty area


	0.78
	0.49
	37.18% below
	HW/WK/2562/342 dated18/07/2023
	M/s. Narayan Construction Co.
	25/07/2023
	24/07/2025
	Shri Mahesh Makhijani,

XEN(H)
	Work order issued.

	86
	White washing, painting & distempering to residential and non-residential buildings & CISF complex at New Port Colony, New Kandla (for 2 years)

	0.67
	0.38
	43.20%
	RW/WK/7790-I/ dated 05/2022
	M/s. Rajput Infrastructure Co., Gandhidham.
	01/06/2022
	31/05/2024
	Shri Hemant Kumar Bhaskar 

XEN(Road),
	Work in progress.

	87
	Housekeeping & cleaning of office building inside cargo jetty area (for 2 years) HD-10/19
	0.54
	0.4128
	23.43% below
	HW/WK/2422-I/367 dated 20/02/2021
	M/s. Shree Ganesh Construction, Anjar
	06/03/2021
	05/03/2023

Extension granted upto 02/07/2023
	Shri Mahesh Makhijani,

XEN(H)
	Work in progress.

	88
	Housekeeping of liaison office cum rest house for DPA at Ahmedabad port for 3 years
	0.54
	-
	-
	-
	-
	-
	-
	Shri Hemant Kumar Bhaskar 

XEN(Road)
	Price Bid opened & under process

	89
	Maintenance Contract of 1.5 MLS Sewage treatment plant at New Port Colony, New Kandla for 2 years
	0.52
	0.29
	45.13% below
	RW/WK
	M/s. Gadhvi Construction Co., 
	21/06/2022
	20/06/2024
	Shri Manoj

Gohel

XEN(Road),
	Work in progress.


MEGA INFRASTRUCTURE PROJECTS
	Sr.

No.
	Name of work & location
	Estimated Cost (Rs.) in Crore 
	Tendered Cost (Rs.) in Crore 
	% Above / Below Schedule of Rates
	Agreement

No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	90
	Development of Container Terminal at Tuna-Tekra, Deendayal Port on BOT basis under PPP mode
	4243.64
	NA
	NA
	Tender No. CE/13
	M/S Hindustan Infralog Private Limited
	LOA Awarded

Dated

28/01/2023
	36 months from the date of award of concession
	Shri K. J Todarmal  

S.E (Design)
	RFP opened on 27.01.2023, M/S Hindustan Infralog Private Limited was declared as successful Bidder. Subsequently, LOA was issued on 28.01.2023 and the same was acknowledged and accepted by M/s. Hindustan Infralog Private Limited on 31.01.2023. From time to time, on the Request of M/s. Hindustan Infralog Private Limited, the time for signing the Concession Agreement was extended. On 20.06.2023, on the request of M/s. Hindustan Infralog Private Limited, the time period for execution of Concession Agreement between the Authority and SPV was further extended up to 10.08.2023 and the same was intimated to M/s. Hindustan Infralog Private Limited. 


Ro-Ro / Ro-Pax Ferry Service Cell

	Sr.

No.
	Name of work & location
	Estimated Cost (Rs.) in Crore 
	Tendered Cost (Rs.) in Crore 
	% Above / Below Schedule of Rates
	Agreement

No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	91
	Maintenance Dredging at Underneath/Periphery of Landing Pontoon of Ro-Pax facility at Dahej Terminal for 12 Months.
	2.43
	2.22
	8.5926% (Below)
	CN/WK/1600/DAHEJ/17-A DATED – 11/05/2021
	M/s. Divine Shipping Services, Ahmedabad
	12-05-2021
	12 Months

Extension granted upto 10/01/2023
	Shri Rajendra Prasad Bethi, SE(P)
	1st extension from 11.05.22 to 10.09.22, 2nd extension from 11.09.2022 to 10.01.23, 3rd extension from 11/01/2023 to 31/03/2023 and 4th extension from 01/04/2023 to 10/05/2023 has been approved by Competent authority. 


	92
	Construction of RORO/ROPAX facility at Muldwarka, Gujarat.
	84.74
	76.69
	9.5% (Below)
	LOA No.CN/WK/1600-Const/Muldwarka/7 dated 14/01/2022
	M/s. BMS Projects – Marymatha JV
	10-05-2022
	12 Months
	Shri Rajendra Prasad Bethi, SE(P)
	Interim W/O for fabrication of Pontoon and Linkspan at Hazira, awarded on 10/05/2022. Final W/O shall be awarded after receipt of EC & CRZ.


	93
	Dredging in Approach channel Turning Circle, Berth pockets and surroundings of landing pontoon etc at Ghogha Ro-Ro Terminal Gujarat.
	28.63
	45.81
	60% (Above)
	CN/WK/1600- GHOGHA (7BCD)/51 Dated – 25/04/2022


	M/s. Rock & Reef Dredging Pvt Ltd., Navi Mumbai
	25-04-2022
	4 Months
	Shri Rajendra Prasad Bethi, SE(P)
	Work in Progress. 

4 months extension from 23.08.2022 to 15.12.2022 and 2nd extension from 16/12/2022 to 31/03/2023 and 3rd extension upto 30/06/2023 has been granted by competent authority.  4th extension from 01/07/2023 to 29/12/2023 is under process.


	94
	Monitoring for smooth functioning of Ro-Ro Facility services located at Hazira, Dahej and Ghogha.

	1.95
	1.67
	14.36% (Below)
	CN/WK/1600/ 38  dated  29/03/2022
	M/s. Dhanjibhai K Patel
	01-04-2022
	24 Months
	Shri Rajendra Prasad Bethi, SE(P)
	Work in progress.

	95
	Construction of Ro – Ro / Ro-Pax On – Shore facility at Muldwarka – Gujarat, EPC mode.
	30.81
	33.88
	9.97% (Above)
	CN/WK/1600/Onshore Muldwarka/137 dated 15.07.2022

	M/s. MMC Projects (India) Pvt Ltd., Gandhidham
	25-07-2022
	8 Months
	Shri Rajendra Prasad Bethi, SE(P)
	Work Order issued.
Work is stopped due to local people's interference.  EC is awaited.

	96
	Annual Maintenance contract of Linkspan Pontoon and Terminal facilities of Dahej & Ghogha Ro-Pax ferry terminal
	3.90
	3.90
	-
	Supplementary Work Order No. CN/WK/1600/55 Dated – 09/07/2021
	M/s. Vishwakarma Mechanical works, Porbandar
	08-03-2019
	07-03-2021
	Shri Rajendra Prasad Bethi, SE(P)
	Work in Progress. Proposal for extension of work from 07/09/2021 to 06/07/2023 (22 months) and Anticipated variation statement No.2  with extra items for net excess of Rs.3,94,36,435.00 i.e. 101.11% excess on the tendered cost of Rs.390.04 lakhs approved by the Board in its meeting on 03/02/2023.  

	97
	Annual Maintenance Contract of Navigational Channel Marking System (Buoys) at Ghogha Ro-Pax
	0.86
	0.94
	8.93% above.
	CN/WK/1613/ ROPAX/ GHOGHA-III/PQ /124 dated 17/04/2023
	M/s. Somnath Metal Cast, Bhavnagar.
	17/04/2023
	16/04/2025
	Shri Rajendra Prasad Bethi, SE(P)
	Work Order issued.

Work in progress.

	98
	Annual Maintenance Contract of Navigation Channel Marking System (Buoys) at Dahej & Ghogha – Ro Pax Online Tender ID 383191
	0.48
	0.48
	 
	Supplementary Work Order No. CN/WK/1600/49 Dated – 29/06/2021
	M/s. Sai Sagar Dredging & Marine Services Pvt. Ltd., Bharuch
	03-03-2020
	02-03-2021

Extension granted upto

01/07/2023 
	Shri Rajendra Prasad Bethi, SE(P)
	Work in Progress. 
Anticipation Variation Statement No.2 for net excess of Rs.75,69,087/- i.e. 156.26% excess on the tendered cost of Rs.48,43,830/- approved by the Board in its meeting on 03/02/2023.  

	99
	Annual Maintenance Contract for Link spans, Pontoons and Terminal facilities at Ghogha
	2.99
	-
	-
	-
	-
	-
	24 Months
	Shri Rajendra Prasad Bethi, SE(P)
	Price Bid opened on 07/06/2023 and L1 is processed for approval.

	100
	Annual Maintenance Contract for Link Spans, Pontoons and Terminal facilities at Dahej
	3.00
	-
	-
	-
	-
	-
	24 months
	Shri Rajendra Prasad Bethi, SE(P)
	Approval of TCM for Technical qualification of bidders done on 23/06/2023.

	101
	Annual Maintenance contract for Navigational Channel marking system (Buoys) at Dahej - Ro- Pax
	3.69
	-
	-
	-
	-
	-
	24 months
	Shri Rajendra Prasad Bethi, SE(P)
	IInd stage of preliminary bids done on 16.05.23. Technical evaluation of bids is done. Approval of TCM  for techni-cal qualification of bidder done on 20.06.2023, wherein both bidders were disqualified as not qualifying Min. criteria.

	102
	Maintenance Dredging at Periphery of landing pontoon of Ro-Pax facility at Dahej Terminal for 12 months
	2.22
	1.99
	9.99% below
	CN/WK/1600/DHEJ-2022-23/PONT Main Dredg./18 dated 04/05/2023
	M/s. BSP Hydro Dredging Works Pvt. Ltd., AP.
	-
	12 months
	Shri Rajendra Prasad Bethi, SE(P)
	Work Order issued.


	103
	Engagement of Security agency for providing watch & ward security supervisor & security guard without arms for Dahej terminal of DPA for 2 years
	0.81
	0.7
	13.41% below
	CN/WK/1600/Security/132 dt. 04.05.2023
	M/s. Shakti Protection Force Pvt. Ltd.
	08/05/2023
	24 months
	Shri Rajendra Prasad Bethi, SE(P)
	W.O. issued on 04.05.2023.
Anticipated variation statement for Net excess of Rs. 10,69,566.80 i.e. 15.18% has been in-principle approved and submitted to Variation committee.

	104
	Annual maintenance contract for link spans, pontoons and terminal facilities at Ghogha.
	2.94
	3.19
	8.57% above
	EG/WK/9134/137 dated 24/07/2023
	M/S. VISHWAKARMA MECHANICAL WORKS-PORBANDAR
	-
	-
	Shri Rajesh Meghani, 
XEN(C-I)
	LOA issued.


LAND CONTRACTS (C.E. DEPARTMENT)




                                                                                                                                  
	Sr.
No.
	Name of work & location
	Reserve price 

Per sq. mtr./year
	Premium received over and above reserve price during e-auction (per sq. mtr. / per year
	Allotment letter No. & Date
	Name of Agency
	Time of completion
	Name & address of the Engineer-in-charge.
	Remarks.

	105
	E-tender cum E-auction for allotment of 04 Nos of plots (with structure) situated at old/new Kandla for the purpose of liquid storage tanks (products permitted in the earlier Lease Deed/ Allotment Letter) on 30 years lease on as is where is basis(Phase-II).

	Rs. 1060.56
	….
	….
	….
	….
	Shri S.K. Rao.  SE (KL)
	NIT published on 27/04/2022,pre-bid meeting held on 04/05/2022.Date of opening of tender extended up to 13.07.2023

	106
	E-TENDER CUM E-AUCTION FOR ALLOTMENT OF 04 NOS. OF PLOTS FOR THE PURPOSE OF LIQUID STORAGE TANKS SITUATED AT KANDLA ON 30 YEARS LEASE ON AS IS WHERE IS BASIS. 
	Rs. 1060.56
	……
	…..
	……
	…..
	Shri S.K. Rao.  SE (KL)
	NIT published on 04/01/2023, pre-bid meeting held on 16/01/2023.Technical bid opened on 24.03.2023 price bid opened on 27.03.2023.  E-auction carried out on 26.06.2023 & 27.06.2023. 

	107
	e-tender cum e-auction for allotment of 03 nos of plots (with structure) situated at old/new kandla for the purpose of liquid storage tanks (products permitted in the earlier lease deed/allotment letter) on 30 years lease basis on as is where is basis. 

	1081.77
	……
	…..
	……
	…..
	Shri S.K. Rao.  SE (KL)
	NIT published on 28/02/2023, pre-bid meeting held on 10/03/2023. Opening of technical bid 13.04.2023.            E-auction will be carried out soon.

	108
	e-tender for appointment of land valuer for valuation of land rates in the port etate of kandla from village veera to village jungi which includes kandla, tuna, kharirohar and bhachau excluding salt lands & sipc land for the year 2024-2028
	……
	……
	…..
	……
	…..
	Shri Sunil Soren XEN(KL)
	NIT published on 18.05.2023, date od downloading tender 13.06.2023, last date of online submission 13.06.2023, bid open & preliminary bid under evaluation

	109
	e-tender for empanellment of valuer for carrying out the valuation of assets lying in the plots allotted to respective parties.
	……
	……
	…..
	……
	…..
	Shri Sunil Soren XEN(KL)
	NIT published on 18.05.2023, date od downloading tender 30.05.2023, last date of online submission 30.06.2023, pre-bid meeting held on 09.06.203, online opening of Technical bid opened on 10.07.2023

	110
	e-tender cum e-auction for the allotment of 03 nos. of plots for the purpose of edible oil storage tanks (products permitted in the earlie lease deed/allotment letter) on 30 years lease on as is where is basis.
	……
	……
	…..
	……
	…..
	Shri Chetan Jenia XEN(KL)
	NIT published on 13.07.2023, date of downloading tender 13.07.2023, last date of online submission 28.08.2023, pre-bid meeting held on 24.07.2023, 

	111
	e-tender cum e-auction for the allotment of 03 nos. of plots (with structure) situated at old kandla for the purpose ofliquidstorage tanks (products permitted in the earlie lease deed/allotment letter) on 30 years lease on as is where is basis.
	……
	……
	…..
	……
	…..
	Shri Chetan Jenia XEN(KL)
	NIT published on 14.07.2023, date of downloading tender 14.07.2023, last date of online submission 28.08.2023, pre-bid meeting held on 24.07.2023, 

	112
	e-tender cum e-auction for the allotment of 05 nos. of plots (with structure) situated at old kandla for the purpose ofliquidstorage tanks (products permitted in the earlie lease deed/allotment letter) on 30 years lease on as is where is basis.
	……
	……
	…..
	……
	…..
	Shri Chetan Jenia XEN(KL)
	NIT published on 13.07.2023, date of downloading tender 13.07.2023, last date of online submission 28.08.2023, pre-bid meeting held on 24.07.2023, 

	113
	e-tender cum e-auction for the allotment of 02 nos. of plots for the purpose of edible oil storage tanks  on 30 years lease on as is where is basis.
	……
	……
	…..
	……
	…..
	Shri Chetan Jenia XEN(KL)
	NIT published on 14.07.2023, date of downloading tender 14.07.2023, last date of online submission 28.08.2023, pre-bid meeting held on 24.07.2023, 

	114
	e-tender cum e-auction for the allotment of 01 nos. of plots for the purpose of godown/warehouse situated at kandla on 30 years lease on as is where is basis.
	……
	……
	…..
	……
	…..
	Shri Chetan Jenia XEN(KL)
	NIT published on 20.07.2023, date of downloading tender 20.07.2023, last date of online submission 18.08.2023, pre-bid meeting held on 31.07.2023.


TENDERS / CONTRACTS UNDER INTEGRITY PACT
4 .
MARINE DEPARTMENT






                                                                                      AS ON 31.07.2023
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh .
	Tendered Cost (Rs.) in Crore / lakh 
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commence-ment of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	1.
	Hiring or 2 Nos. of Tugs on Charter / Rate per year for the period of 10 years, extendable for one year.
	214.87Cr.
	209.87 Cr.
	0.86% 

below
	Executed on 15/03/2023
	M/s. Ocean Sparkle Ltd. Hyderabad
	Tug 1:   9/5/23
Tug 2:  16/5/23
	10 years.
	Capt. Pradeep Mohanty,

 Deputy Conservator.
	LOA issued on 19/04/2022



	2.
	Supply, installation & Commissioning and AMC of Radiological Detection Equipment. 
	30.11 Cr. 


	30.11 Cr.
	-
	Executed on 09/03/2022


	M/s. Electronics Corporation of India Ltd., Hyderabad
	25/11/2021
	24 months for supply, installation and commissioning

AMC 10 years after installation.
	Capt. Pradeep Mohanty,

Deputy Conservator.


	LOA issued on 10/06/2018.

Work Order issued on 31/01/2019.  Supply & Installation work completed on 25/11/2020.  AMC work in progress.

	3.
	Hiring or 2 Nos. of Steel Hull Mooring Launches and Moorings Gangs at Deendayal Port, Kandla for a period of 5 years.
	14.60 Cr.
	10.76 Cr.
	26.24% 
below
	Executed on 27/11/2022
	M/s. Pacific Shipping Services, Mumbai
	Yet not commenced
	5 years.
	Capt. Pradeep Mohanty,

 Deputy Conservator.
	LOA issued on 28/09/2022

Work Order issued on 02/11/2022



	4
	Hiring of 04 Nos. of 50/60 Ton Bollard Pull Tug on Charter/Rate per day for the period of ten years extendable further by one year.
	7.70 Cr. 

for each

Tug


	3.08 Cr. 


	19.89% 
below.

20.08% 
below 
	Executed on 14/10/2016

Executed on 10/07/2016
	Ocean Sparkle

Ltd, Hyderabad

KNK Ship

Management,

Mumbai
	1) 03/12/2016

2) 15/12/2016

3) 20/12/2016

4) 06/12/2016


	1) 03/12/2026

2) 15/12/2026

3) 20/12/2026

4) 06/12/2026


	Capt. Pradeep Mohanty,,

Deputy Conservator
	W.O. has been issued on 03/10/2016 & 22/09/2016.

	5
	Hiring of 165 Nos. of Manpower in the cadre at Firefighters for Port services at DPA, Kandla on Contractual basis  for a period of 3 years.
	6.58 Cr.
	6.38 Cr.
	12.93% 
below
	Executed on 27/04/2023
	M/s. Krishna Industrial Security & Fire Services Pacific Shipping Services , Anand Gujarat.
	14/04/2023
	3 years
	Capt. Pradeep Mohanty,,

Deputy Conservator


	LOA issued on 13/02/2023.

	6
	Appointment of Agency for providing manning services /VTS operations at Kandla & Vadinar Port monitoring stations - VTS for the period of 3 years.
	5.41 Cr.
	5.93 Cr.
	9.69% 
above
	Executed on 19/04/2023.
	M/s. Admiral Marine Services  P, Ltd., Chennai 
	01/04/2023
	3 years
	Capt. Pradeep Mohanty,,

Deputy Conservator


	LOA issued on 20/02/2023

Work Order issued on 20/03/2023.

	7
	Hiring of Hydrographic Survey Equipment on Board M.L. Nirikshak for 05 years at Kandla.
	2.62 Cr. 


	2.33 Cr.
	10.82%

below

estimated cost
	Executed on 22/10/2020
	M/s. Horizon Survey Company India Ltd., Mumbai
	26/04/2021
	5 years
	Capt. Pradeep Mohanty,

Deputy Conservator.
	LOA issued on 13/10/2020.

Work Order issued on 05/01/2021.


	8
	Renewal of Steel Plates & painting of various crafts / Tugs of DPT
	2.09 Cr.
	1.80 Cr.
	14.19% 
below
	Executed on 16/06/2021
	M/s. Patel Engineering Works, Gandhidham.
	06/08/2021
	2 years
	Capt. Pradeep Mohanty,

 Deputy Conservator.
	LOA issued on 21/05/2021.

Work Order issued on 13/07/2021.


TENDERS / CONTRACTS UNDER INTEGRITY PACT

5.
GENERAL ADMINISTRATION DEPARTMENT


                                



                              AS ON 31.07.2023
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / Lakh
	Tendered Cost (Rs.) in Crore / Lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer In-charge / Engineer
	Remarks

	1.
	Hiring of brand new make of 64 Nos. of vehicles Model-2023) EV/Diesel / Petrol, on monthly hired basis and hiring of vehicles not earlier than 2022 on äs and when required basis "for a period of 3 years.
	19.33 Cr.
	16.02 Cr.
	16.97% below
	Executed.

Work Order No. GA/GN/5400/2023-25/815 dated 10/03/2023
	M/s. Rishabh Enterprises, Gandhidham.
	01/04/2023
	31/03/2026
	Shri Deepak Rane,

Dy. Secretary
	Work in progress.



	2.
	Hiring of 11 Nos. 51+1 (seater) capacity of brand new 2019 model readymade diesel buses for transportation of DPT employees / CISF personnel and their children for a period of 04 years
	9.85 Cr.
	8.52 Cr.
	13.5% below
	Executed.

Work Order No. LB/WK/1083(Bus-2019)/65 dated 18/01/2020
	M/s. Rishabh Enterprises, Gandhidham.
	01/01/2020
	31/12/2023
	Shri Ravi K. Maheshwari,

Personnel Officer (I/c)
	Work in progress.



	3.
	Engagement of Security Agency for providing Watch & Ward Security Supervisors & Security Guards without arms for various Departments of DPA for the period of 02 years.
	5.92 Cr.
	5.13 Cr.
	13.34% blow 
	Executed

Work Order No. 

ES/SR/2443/

Security/1 

dated 26.03.2021

ES/SR/2443/

Security/2 

dated 26.03.2021

ES/SR/2443/

Security/3

dated 26.03.2021
	M/s. Shakti Secuirty, Surat.

M/s. Panther Surveillance, 

Ahmedabad.

M/s. Rajput Security Services, Ahmedabad.
	26/03/2021
	25/03/2023

Extended upto

30/09/2023
	Shri Omprakash Dadlani, 

TP & PRO

& 

Nodal Officer,

(Security)
	Work in progress.




TENDERS / CONTRACTS UNDER INTEGRITY PACT

6.
MEDICAL DEPARTMENT









                                            AS ON 31.07.2023
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	1
	Supply of Allopathic, Homeopathic Ayurvedic medicines & surgical disposals through Outlets at Port Hospitals, New Kandla, Gopalpuri,

Adipur and Vadinar
	Estimated volume of yearly business

 8.00 Cr.
	Party offered 22% discount on the monthly bill amount.
	22% discount on the monthly bill amount.
	MH/SP/51/ 2020-21 dated 22/01/2021
	M/s. Mars Remedies, Jamnagar
	22/01/2021
	3 years.
	Dr. Anil Chellani, 
Chief Medical Officer,

Port Hospital,

Gopalpuri 370240, Kutch District, Gujarat. 

	Nil

	2
	Outsourcing of Vadinar Hospital for treatment of employees of DPA, CISF Personnel and CISF employees engaged by DPA and IOCL and their family members as well as other persons as decided by DPA at Vadinar
	2.88 Cr.
	2.07 Cr.
	26.80% 

below
	MH/SP/85/ 2020-21 
	M/s. Shree Samarpan           Wellness Pvt. Ltd., Rajkot
	16/05/2022
	3 years.
	Dr. Anil Chellani,

Chief Medical Officer,

Port Hospital,

Gopalpuri 370240, Kutch District, Gujarat. 

	Nil


*****

TENDERS / CONTRACTS UNDER INTEGRITY PACT

7.
TRAFFIC DEPARTMENT










                
AS ON 31.07.2023
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer-in-charge / Engineer
	Remarks

	1.
	Engagement  of manpower service provider for providing various categories of outsourced staff to carry out railway operation inside Cargo Jetty area for a period of 3 years.
	3.88 Cr.
	2.87 Cr.
	26.00% below
	Executed on dated 26/07/2021
	M/s. Dhanjibhai K. Patel, Anjar.
	01/05/2021
	30/04/2024
	Shri T.D. Maheshwari,

ATM (Railway), 
	Work in progress.

	2.
	Outsourcing of Establishing and operating of occupational health services at Deendayal Port Authority, New Kandla for the period for 5 years.
	3.54 Cr.
	2.98 Cr.
	16.59% below
	Executed on dated 15/12/2021
	M/s. Accord Multispecialty Hospital, Bhuj
	15/05/2021
	5 years from the date of commencement
	Safety Officer
	Work in progress.

	3.
	Engagement of Consultant to authenticate / validate the reports submitted by the PPP Operator for three (3) years
	2.56 Cr.
	2.77 Cr.
	9.99% Above
	Executed on dated 10/10/2022
	M/s. Aarvee Associates Architects Engineering & Consultant Pvt. Ltd.,

Hyderabad
	17/10/2022
	16/10/2025
	Asstt. Traffic Manager (PPP) 
	Work in progress.


*****
TENDERS / CONTRACTS UNDER INTEGRITY PACT

8.
FINANCE DEPARTMENT









                                     AS ON 31.07.2023
	Sr. No.
	Name of work & location
	Estimated Cost (Rs.) in Crore / lakh
	Tendered Cost (Rs.) in Crore / lakh
	% Above / Below Schedule of Rates
	Agreement No.
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	..............  N I L   ...................




*****

