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DEENDAYAL PORT AUTHORITY

TENDERS / CONTRACTS UNDER INTEGRITY PACT
TENDERS / CONTRACTS UNDER INTEGRITY PACT (ABOVE 50 LAKHS)
CIVIL ENGINEERING DEPARTMENT                                                                                                                                                                                               31/12/2025 
	SR No.
	Name of work & location
	Estimated Cost (Rs.) in Crore 
	Tendered Cost (Rs.) in Crore 
	% Above / Below Tender Cost 
	Agreement

No./ LOA
	Agency
	Date of commencement of work
	Time of Completion
	Name & Address of the Engineer

In-charge / Engineer
	Remarks

	1. 
	CONSTRUCTION OF E-TYPE QUARTERS AT PORT COLONY GOPALPURI-GANDHIDHAM
	8.34
	7.08
	11.46% Below
	TW/WK/7887-I/2445 Dated: 22.12.2025


	M/S. DHANJIBHAI.K.PATEL-ANJAR
	29.12.2025


	28.06.2027


	XEN (TD)

	Work Order issued.

	2. 
	PROVIDING AND LAYING OF CHEMICAL PRODUCT PIPELINE FROM OIL JETTY NO.07 TO Y JUNCTION INSIDE OIL JETTY COMPLEX-KANDLA
	30.58
	20.61
	18.07% Below
	EG/WK/6156/125 Dated 13.12.2025


	M/S.NEELKANTH INFRATECH PVT.LTD-GANDHIDHAM
	__


	__


	XEN(PL)

	LOA issued. Work Order will be issued.

	3. 
	CSR WORK OF CONSTRUCTION OF POLICE COMMUNITY HALL AT POLICE HEADQUARTERS SHINAY
	0.99
	0.75
	22.26% Below
	EG/WK/7130/126 Dated 17.12.2025


	M/S.MANDEEP INFRASTRUCTURE-ADIPUR
	__


	__


	XEN (C)
	LOA issued. Work Order will be issued.

	4. 
	DEPLOYMENT OF EQUIPMENT FOR CLEANING OF ALL  TOILET BLOCKS AND REST SHELTERS INSIDE PORT AREA TO MAINTAIN HIGH STANDARD OF HYGIENIC AND TO AVOID POLLUTION
	3.45
	2.95
	13.26% Below
	EG/WK/1230/130 Dated 22.12.2025
	M/S. ADVANCE HR& PAYROLL SOLUTIONS-SATNA
	__


	__


	XEN (H)
	LOA issued. Work Order will be issued.

	5. 
	MAINTENANCE CONTRACT FOR ARBORICULTURE/HORTICULTURE WORKS IN RESIDENTIAL AND NON-RESIDENTIAL BUILDING AT PORT COLONY GOPALPURI FOR THE PERIOD OF TWO YEARS(RE-INVITE)
	3.66
	3.39
	5.88% Below 
	EG/WK/2206/133 Dated 24.12.2025
	M/S.SANJAY.K.SORATHIYA AND CO.,-ANJAR
	__


	__


	XEN (TD)
	LOA issued. Work Order will be issued.

	6. 
	APPOINTMENT OF TECHNICAL ADVISOR FOR STRATEGIC BLUEPRINT & PARTNER ENABLEMENT FOR KANDLA SHIPYARD CLUSTER
	14.27
	13.95
	2.22 % Below 
	EG/WK/7137/420 Dated 29.12.2025
	M/S.ALVAREZ&MARSAL INDIA PRIVATE LIMITED-MUMBAI
	__
	__
	XEN (C) 
	LOA issued. Work Order will be issued.

	7. 
	APPOINTMENT OF MARINE CONSULTANT FOR WORK OF MODIFICATION OF SNA JETTY
	1.56
	1.38
	9.97% Below 
	EG/WK/9143/138 Dated 31.12.2025
	M/S. BMT CONSULTANTS(INDIA) PVT. LTD-AHMEDABAD
	__
	__
	XEN (P)
	LOA issued. Work Order will be issued.

	8. 
	MAINTENANCE CONTRACT  FOR NAVIGATIONAL CHANNEL MARKING SYSTEM (BUOYS) AT GHOGHA-RO-PAX(2025-2027)
	1.53
	1.64
	9.31% Above 
	EG/WK/9507/139 Dated 31.12.2025
	M/S. SOMNATH METAL CAST-BHAVNAGAR
	__
	__
	XEN (C-1)
	LOA issued. Work Order will be issued.

	9. 
	S/R TO APPROACH ROAD FROM MAIN GATE TO JETTY GHOGHA TERMINAL
	1.54
	1.65
	9.08% Below 
	EG/WK/9506/140 Dated 31.12.2025
	M/S. PREMJI KANJI SORATHIA-GANDHIDHAM
	__
	__
	XEN (C-1) 
	LOA issued. Work Order will be issued.


MECHANICAL ENGINEERING DEPARTMENT                                                                                                                                                                               31/12/2025   
	Sr. No.
	Name of work and location
	Estimated cost (Rs.) in Crores


	Tendered Cost (Rs.) in Crores
	% Above/ Below Schedule of Rates
	Agreement No. / Work Order No.
	Agency
	Date of commence-ment of work
	Time of completion
	Name & Address of the Engineer in Charge
	Remarks

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11

	1
	Design, Supply, Installation, Testing & Commissioning of 05 TPD Green Bio-Methanol Plant on EPC Mode at DPA with Operation and Maintenance for two years.
	80.37
	65.20
	18.88%
	LOA No. CME/Mech. Division/1915/AOB/

Dated 14.12.2025
	M/s. Thermax Ltd.
	----
	----
	Shri Rajdeo Marine Engineer Gr.I


	LOI Issued on 14/12/2025

	2
	Technology Demonstrator of Linear Induction Motor (LIM) Based Mobility at Deendayal Port, New Kandla
	8.70
	0.00
	Nomination Basis – Approved by Board
	W.O. No. CME/Electrical/1746/TuTrHyperloop/2025/573Dtd. 04.12.2025
	M/s. TuTr Hyperloop Pvt. Ltd.
	04.12.2025
	19.03.2026
	Shri Nikunj Solanki,

AXEN (E)
	Work in Progress.


MARINE DEPARTMENT






                                                                                                                                                 31/12/2025 

	Sr. No.
	Name of work and location
	Estimated cost (Rs.) in Crores


	Tendered Cost (Rs.) in Crores
	% Above/ Below Schedule of Rates
	Agreement No. / Work Order No.
	Agency
	Date of commence-ment of work
	Time of completion
	Name & Address of the Engineer in Charge
	Remarks

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11

	1
	Providing marine Service at HGCTKPL at Tuna Tekra for the period of 10 years.
	498.34
	393.40
	21.009% 

Below
	
	M/s. Ocean Sparkle Ltd; Navi Mumbai
	--
	--
	Dy. Conservator
	LOA issued on 16.12.2025.


