

DEENDAYAL PORT TRUST
TENDERS / CONTRACTS UNDER INTEGRITY PACT

1. MECHANICAL ENGINEERING DEPARTMENT

AS ON 31.07.2019

Sr. No.	Name of work and location	Estimated cost (Rs.) in lakh	Tendered Cost (Rs.) in lakh	% Above/ Below Schedule of Rates	Agreement No. / Work Order No.	Agency	Date of commencement of work	Time of completion	Name & Address of the Engineer in Charge	Remarks
1	Supply, Installation & Commissioning of 6 ± 5% MW Wind Power Project in Gujarat on LSTK Basis with Comprehensive O&M.	8181.98	6359.61	18.91 Below	EL/WK/2472/480, 481, 482 & 483 dated 08/07/2016 (04 Nos. of work orders)	M/s. Inox Wind Limited, Noida.	08/07/2016	07/05/2017	Shri D.K. Hazra, XEN(E)	Work completed on 31/03/2017, Guarantee period maintenance of two years in progress.
2.	Maintenance Contract of 03 Nos. 25T and 02 Nos. 16T capacity MBE make Wharf Cranes for a period of Two Years.	591.14	390.00	34.03 Below	EL/WK/2478/538 dated 19/07/2016	M/s. R. S. Electricals, Gandhidham	16/08/2016	15/08/2018 Contract extended upto 15/08/2019	Shri D.K. Hazra, XEN(E)	Work in progress. Extended contract period will expire on 15/08/2019.
3.	Maintenance Contract of 03 Nos. ELL Wharf Cranes of 25T capacity 4 Rope of M/s. TIL make alongwith Grab inside Cargo Jetty Area for a period of 2 years.	360.00	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	Shri D.K. Hazra, XEN(E)	Schedule date of opening of Technical bid is 23/08/2019.
4.	Design, Manufacture, Supply, Erection, Testing, Commissioning & Operation of 02 Nos. of 100 Ton or above capacity of Mobile Harbour Crane at Dry Cargo Berths, including Comprehensive AMC with Operation for a period of 5 Years.	9181.77	Euro 79.31 Lakhs + Customs Duty (Supply) Rs.20.10 crore (for CAMC) Total INR amount of Rs. 93.15 crore (While evaluation of bid)	0.73 Below	EL/WK/2504/531 dated 21/07/2017	M/s. Italgru s.r.l., Italy	w.e.f. date of opening of Letter of Credit (LC).	08 months from the date of opening of Letter of Credit (LC).	Shri D.K. Hazra, XEN(E)	CAMC work in process.
5.	Repairs to 30 Mtr. High Mast Towers & AMC of Area Lighting at inside Cargo Jetty Area for a period of Two Years.	350.44	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	Shri D.K. Hazra, XEN(E)	Technical Bid opened on 03/11/2018. Note to TC submitted on technical qualification.

6.	Maintenance Contract of 03 Nos. 25T and 2 Nos. 16T capacity MBE make wharf cranes, alongwith Grabs for a period of two years at inside Cargo Jetty area.	632.40	630.00	0.38% below	N.A.	N.A.	N.A.	N.A.	Shri D.K. Hazra, XEN(E)	The price bid opened on 24/07/2019.
7.	Maintenance Contract of 04 Nos. of Mukund Cranes of 12T (2 Nos.) capacities ELL Cranes, alongwith Grabs for a period of two years at inside Cargo Jetty area.	474.67	364,80	23.15% Below	LOI No. EL/AC/2531-I(c)/410 dated 20/07/2019	M/s. R.S. Electricals, Gandhidham.	20/07/2019	19/07/2021	Shri D.K. Hazra, XEN(E)	Work in progress. The date of commencement of work is from the date of issue of LOI.
8.	Electrification work at Location of 5 Nos. New Weigh Bridge at DPT.	95.10	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	Shri D.K. Hazra, XEN(E)	The technical bid opened on 03/11/2018. Note to Tender Committee for technical qualification submitted.
9	Revamping of 2 Nos. of TIL Make 25T ELL Crane No. 10 & 11 with latest version of VVVF Drives at DPT.	256.260	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	Shri D.K. Hazra, XEN(E)	The tender has been re-invited. Schedule date of opening of Technical Bid is 01/08/2019.
10	Annual Maintenance Contract of Liebherr make HMC :-LHM 550-S/N: 141143 & LHM 550-S/N:-141169 for the period of two years at Berth No. 13 inside Cargo Jetty area.	484.16	312.00	35.56% Below	N.A.	M/s. R.S. Electricals, Gandhidham.	N.A.	N.A.	Shri D.K. Hazra, XEN(E)	LOI issued on 31/07/2019.
11	Supply, installation, testing and commissioning of Power Transformer at 66 KV Switchyard.	122.96	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	Shri D.K. Hazra, XEN(E)	The technical bid opened on 14/12/2018. Note to Tender Committee for technical evaluation submitted.
12	Improving and reconditioning of 66/11 KV Switchyard and 66/11 KV Sub-Station strengthening of 66/11 KV Switchyard & Substation at inside Cargo Jetty Area thereof.	239.46	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	Shri D.K. Hazra, XEN(E)	Technical bid opened on 08/02/2019. Note to TC for technical evaluation submitted.
13	Restoration of power supply & Re-conditioning of Electrical installation at Berth No. 13 & 15 inside Cargo Jetty Area.	259.76	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	Shri D.K. Hazra, XEN(E)	Technical bid opened on 27/02/2019. Note to TC for technical evaluation submitted.

14	Refurbishing of Power Supply system & lighting system of entire Oil Jetty area.	252.52	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	Shri D.K. Hazra, XEN(E)	Technical bid opened on 19/06/2019.
15	Providing lighting arrangement on the stretch of 4.5 Kilometres area from Salt to West Gate-2.	247.81	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	Shri D.K. Hazra, XEN(E)	Technical bid opened on 11/06/2019.
16	Upgradation of TS-IV, 7th Berth, Marine Unloader, Old NDA Area - Strengthening of down Stream 11 KV Substations at Cargo Jetty Area.	322.14	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	Shri D.K. Hazra, XEN(E)	Technical bid opened on 15/06/2019.
17	Maintenance Contract for HT & LT Electrical Installations including Substations, Overhead Lines, Residential, Non-residential, Hospital and School Buildings outside Cargo Jetty Area.	399.48	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	Shri D.K. Hazra, XEN(E)	Scheduled date of opening of Technical bid is 14/08/2019.
18	Supply Installation, Testing & Commissioning of 3 Nos. of 800 KVA, 11/0.433 KV Dry Type Resin Cast Transformer.	60.61	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	Shall be decided at the time of issue of LOA	Scheduled date of opening of Technical bid is 20/08/2019.
19	Supply Installation, Testing & Commissioning of 5 Nos. of 100 MT Capacity, Pit-less type, fully electronic Road Weighbridges with 5 years comprehensive maintenance contract after expiry of 2 years Guarantee period.	91.15	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	Shri B.J. Solanki, SE(M)	LOA issued.
20	Supply Installation, Testing & Commissioning of 4 Nos. Pitless type electronic In motion Railway Weighbridges (15Kmph speed)of 140 Mt capacities including comprehensive maintenance contract for a period of 5 years after expiry of 2 years Guarantee period.	150.79	147.67	(-)2.07%	W.O. No. ML/WK/3916-II/738 dated 05/01/2019	M/s. Merit BMH Engg. Pvt. Ltd., E-1, TVK Industrial Estate, Guindy, Chennai-600032.	05/01/2019	120 days i.e., 04/05/2019	Shri B.J. Solanki, SE(M)	Work delayed due to non-clearance from Civil Engineering Department. Level of existing rail lines may change.

21	Supply Installation, Testing & Commissioning of 2 Nos. of Mather & Platt Make vertical Turbine Fire Fighting Pumps at Cargo Jetty No. 10	237.48	237.48	0%	W.O. No. ML/WK/3929/Gim-120 dated 30/03/2019	M/s. Milan Marketing 10, UCO Bank Society, Behind Vishnu Nival Flates, Gulbai Takra, Pachvati Road, Ahmedabad-380 015.	30/03/2019	120 days i.e., 28/07/2019	Shri B.J. Solanki, SE(M)	
22	Development, Operation and Maintenance of Container Terminal at Berth Nos. 11 & 12 at Kandla Port on PPP Mode.	15981.00	15981.00	--	MS/WK/4003-V/357 dtd.19/2/2016	M/s. Kandla International Container Terminal	29/02/2016	15/02/2018	Shri B.J. Solanki, SE(M)	LOI issued. Concession Agreement signed on 29/02/2016. Project fully commissioned on 15/02/2018.
23	Appointment of Consultant for the work of Mechanization of handling of Fertilizers at Kandla Port	441.91	226.00	48.86% below the estimated cost	LoA issued vide MS/WK/4006/1513 dated 24/08/2016	M/s. HOWE Engineering Projects (India) Pvt. Ltd., New Delhi	24/08/2016	The completion period is linked with the execution of work of Mechanization	Shri Dana Manohar, Dy. M.M.	Work is in progress.
24	Supply, Erection, Testing & Commissioning of mechanized bagging and wagon loading facility for handling of fertilizers at Godown No. 34 inside CJA including Comprehensive Maintenance for a period of 06 years after expiry of guarantee period of 02 years and operation of 08 yrs. from the commissioning of the project.	12094.14	12232.53	0.9% above the estimated cost	LoA issued vide MS/WK/4025-II/GIM-265 dtd. 31/03/2017	M/s. Rishi Shipping, Gandhidham	31/03/2017	31/03/2018	Shri Dana Manohar, Dy. M.M.	LOA issued on 31/03/2017. The facility has been put into commercial operation w.e.f. 11/07/2018. O & M contract is in effect.
25	Engineering, Procurement and Construction of facilities for Mechanized handling of Fertilizer at Deendayal Port at Berth No. 14	27709.94	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	Shri Susil Chandra Nahak, Dy. CME	The price bids have been opened and the same are under evaluation.

26	Appointment of Consultant for the work of Mechanization of Handling of Coal (including pollution control measures at Deendayal Port.	438.66	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	Shri Dana Manohar, Dy. M.M.	Technical bid opened on 31/12/2018. Only one bid has been received. Negotiation has been held with the sole bidders as the rates were very high. The final negotiated offer of the bidder is awaited.
27	Procurement of Galvanized Steel Wire Ropes for ELL Wharf Cranes.	133.77	64.14	43.42% below	ST/PU/13024 (206)/18/101	M/s. Gayatri Traders, Ahmedabad	18/06/2019	120 days	Shri Dana Manohar, Dy. M.M.	Supply order issued to one party and extension of validity of M/s. Premier Mill Store, Ahmedabad is still awaited.
28	Procurement of Flameproof LED light fitting for Oil Jetty, New Kandla.	74.80	N.A.	N.A.	N.A.	N.A.	N.A.	N.A.	Shri Dana Manohar, Dy. M.M.	Minutes prepared for opening of Price Bids of Technically qualified parties.

Certified that:

- (i) Integrity Pact has been included in all the tenders of Rs. 3.00 Cr. and above
- (ii) Integrity Pact has also been included in all the tenders of Rs. 50.00 Lakh and above w.e.f. 20/06/2018.
- (iii) Soft copy of tender has been sent through e-mail to the IEM.

TENDERS / CONTRACTS UNDER INTEGRITY PACT**2. OFF-SHORE OIL TERMINAL DEPARTMENT, VADINAR****AS ON 31.07.2019**

Sr. No	Name of work & location	Estimated Cost (Rs.) in Crore/lakh	Tendered Cost (Rs.) in Crore / lakh	% Above / Below Schedule of Rates	Agreement No.	Agency	Date of commencement of work	Time of Completion	Name & Address of the Engineer In-charge	Remarks
1	Operation & Maintenance of Oil Spill Response equipments for a period of five years at Kandla & OOT, Vadinar. Estimate: Rs. 7,97,20,000/-	7.97 Cr.	6.35 Cr	20.32% below	--	M/s. Sadhav Shipping Ltd., Mumbai	01/01/2019	5 years	Shri Narendra Naik, ME (Gr. I), OOT, Vadinar.	i) Technical Bid opened on 12/10/2017. ii) Price Bid opened on 21/04/2018. iii) Letter of Acceptance issued vide No. OOT/ME/WK/3009-A/416 dated 02/11/2018 to L1 party, M/s. Sadhav Shipping Ltd., Mumbai iv) Work Order issued vide No. OOT/ME/WK/3009-I/576 dated 26/12/2018.
2	Providing, Operating and Maintaining of 1 No. 32 seater bus and 1 No. 19 seater bus on hire basis for various activities at OOT, Vadinar for a period of three years. Estimate:Rs.70,56,000/-	0.71 Cr.	0.70 Cr.	0.90% below	--	M/s. New Divya Tours & Travels, Jamnagar.	05/01/2019	3 years	Shri R.K. Verma, XEN (E&M) OOT, Vadinar.	i) Technical Bid opened on 25/07/2018. ii) Price Bid opened on 03/11/2018. iii) Letter of Acceptance issued vide No. OOT/ME-WK/RM/6004/443 dated 17/11/2018 to L1 party, M/s. Divya Tours & Travels, Jamnagar. iv) Work Order issued vide No. OOT/ME/WK/RM/6004-I/658 dated 04/01/2019.
3	Maintenance of beacons, leading lights & channel marking bouys in DPT waters at OOT-Vadinar for a period of three years. Estimate: Rs. 70,02,000/-	0.70 Cr.	--	--	--	--	--	3 years	Shri Narendra Naik, ME (Gr. I), OOT, Vadinar.	i) Technical Bid opened on 03/04/2019. ii) Proposal to constitute Tender Committee submitted to the Competent Authority. iii) Two parties submitted their offers and both of them are disqualified. iv) Fresh Tender invited with due date of opening of the same is on 06/08/2019.

TENDERS / CONTRACTS UNDER INTEGRITY PACT**3. CIVIL ENGINEERING DEPARTMENT****AS ON 31.07.2019**

Sr. No	Name of work & location	Estimated Cost (Rs.) in Crore / lakh	Tendered Cost (Rs.) in Crore / lakh	% Above / Below Schedule of Rates	Agreement No.	Agency	Date of commencement of work	Time of Completion	Name & Address of the Engineer In-charge	Remarks
1.	AMC for cleaning & house keeping works of DPT Hospital and isolation ward at Gopalpuri and Kandla (For two years)	0.65 Cr.	0.46 Cr.	29.01% Below	--	M/s. Praful A. Parmar	10/11/2018	09/11/2020	Shri M.T. Gohel, XEN (TD)	Work in progress.
2.	Construction of compound wall on vacant plots of Gandhidham Township Removal / prevention of Encroachment Stage-I.	1.80 Cr.	1.29 Cr.	28.14% below	--	M/s. Quality Construction, Gandhidham	29/01/2019	28/01/2020	Shri M.T. Gohel, XEN (TD)	Work in progress.
3.	AMC for Residential and Non-Residential Building at Gopalpuri & AO Building, Gandhidham.	0.97 Cr.	0.79 Cr.	18% below	--	M/s. Pars Enterprise, Gandhidham	02/01/2019	01/01/2020	Shri M.T. Gohel, XEN (TD)	Work in progress.
4.	Construction of Dr. Babsheb Ambedker Convention Centre, Gandhidham.	33.08 Cr.	28.83 Cr.	12.84% below	--	M/s. Dipesh Construction Co., Anjar	15/02/2019	04/02/2021	Shri M.T. Gohel, XEN (TD)	Work in progress.
5.	R/M of Arboriculture / Horticulture work in public building at Gopalpuri Port Colony for year 2018-19	0.60 Cr.	0.40 Cr.	33.30% below	--	M/s. Mahesh Construction	12/06/2019	11/06/2020	Shri M.T. Gohel, XEN (TD)	Work started..
6.	AMC for Gardens at Shaktinagar & A.O Building for the period of 2 years	0.62 Cr.	0.41 Cr.	34.51% below	--	M/s. Praful A. Parmar	01/08/2019	31/07/2021	Shri M.T. Gohel, XEN (TD)	Work Order issued.
7.	Modernization of AO Building at Gandhidham, Stage-II.	1.26 Cr.	--	--	--	--	--	--	Shri M.T. Gohel, XEN (TD)	Technical Bid opened on 18/07/2019.
8.	Dredging in the Navigational Channel and alongside Cargo Berths/Oil Jetties at Deendayal Port Trust (Year 2017-20) Location at Kandla.	514.00 Cr.	338.01 Cr.	34.2% below	LOA No. EG/WK/5226/257 dated 04/07/2017 & W.O. No. MW/WK/8274-V/5195A dated 24/07/2017	M/s. Van Oord India Pvt. Ltd., Mumbai	Dredging commenced from 30/07/2017	36 months	M/s. Tata Consulting Engineers Ltd., Unit No. NB 1502 & SB 1501, 15th Floor, Empire Tower, Cloud City Campus, Opp. Reliable Tech. Park, Thane-Belapur Road, Navi Mumbai -400708. & Shri N.M. Parmar, S.E. (Hydraulic & Dredging), A.O. Building, Gandhidham	Dredging Work is in progress by M/s. Van Oord India Pvt. Ltd., Mumbai.

9.	RFP for Service of Third Party Government Survey Agency for the Dredging at Kandla Port (2017-2020)	3.63 Cr.	2.33 Cr.	35.73% Below	LOA No. EG/WK/5335/579 dated 24/11/2017	M/s. Wapcos Ltd., Gurgaon-122015 Haryana	29/11/2017	36 months	Shri N.M. Parmar, S.E. (H&D)	Work in progress.
10.	Two years maintenance contract for railway track leading to Tuna from 0 to 11 Km DPT line (Take off point at 2.573 Km at GIM Yard to 13.54 Km including LC-1, LC-2.	1.15 Cr.	0.99 Cr.	14% below	HW/WK/2391-1/14(A) dated 02/02/2019	N/s. Dharti Construction	11/02/2019	24 months	Shri V.R. Reddy Dy. C.E. (H)	Work in progress.
11.	Two years maintenance contract for cleaning and sweeping of office building outside port area (civil work)	1.68 Cr.	0.99	41.12% Below	--	M/s. Dhanjibhai K. Patel.	NA	NA	Shri V.R. Reddy Dy. C.E. (H)	Pre-acceptance issued by CE, Work Order to be issued on receipt of 5% Performance Guarantee and Agreement.
12.	Annual Maintenance contract of Fender inside cargo jetty area	1.38 Cr.	NA	NA	NA	NA	NA	NA	Shri V.R. Reddy Dy. C.E. (H)	Price bids opened on 01/08/2019
13.	Two years maintenance contract for Non-Residential Building inside Cargo Jetty area (Civil Work).	0.88 Cr.	NA	NA	NA	NA	NA	NA	Shri V.R. Reddy Dy. C.E. (H)	Price bid opened on 21/06/2019. and submitted for approval of the competent authority.
14.	Annual Maintenance contract for Godown inside cargo jetty area for two years	1.96 Cr.	NA	NA	NA	NA	NA	NA	Shri V.R. Reddy Dy. C.E. (H)	Pre-bid opened on 26/07/2019
15.	Modification, alternation and addition to Godown No. 34 inside cargo jetty area	1.78 Cr.	NA	NA	NA	NA	NA	NA	Shri V.R. Reddy Dy. C.E. (H)	Work in progress.
16.	Maintenance contract for quay and transit area inside cargo jetty area for two years	1.14 Cr.	NA	NA	NA	NA	NA	NA	Shri V.R. Reddy Dy. C.E. (H)	Revised TCM prepared and sent.
17.	Tree plantation near offices other buildings along roads etc. including two years maintenance contract at New Kandla	0.96 Cr.	NA	NA	NA	NA	NA	NA	Shri V.R. Reddy Dy. C.E. (H)	Note submitted to TCM for qualification of bidders and opening of price bids.
18.	Repairs and maintenance of pontoons and walk ways of passenger jetty No: 1 & 2 inside cargo jetty area at New Kandla.	1.12 Cr.	NA	NA	NA	NA	NA	NA	Shri V.R. Reddy Dy. C.E. (H)	Shortfall documents called for from the bidders.

19.	Two years maintenance contract for cleaning and sweeping of office building and surrounding outside at New Kandla.	1.67 Cr.	0.99	41.11% Below	--	M/s. Dhanjibhai K. Patel.	NA	NA	Shri V.R. Reddy Dy. C.E. (H)	Work order issued on 31/07/2019.
20.	Providing screen wall of M.S. Structure to protect West Gate-III office Building from dust.	0.78 Cr.	NA	NA	NA	NA	NA	NA	Shri V.R. Reddy Dy. C.E. (H)	TCM held on 26/07/2019. Shortfall documents called from bidders.
21.	House keeping and cleaning of office building inside Cargo Jetty Area for 2 years.	0.54 Cr.	NA	NA	NA	NA	NA	NA	Shri V.R. Reddy Dy. C.E. (H)	Preliminary bid opened on 09/07/2019.
22.	Construction of Oil Jetty No.7 at Kandla	44.59 Cr.	42.40 Cr.	(-) 4.93% Below	CN-I/WK/1553/81 dated 26/10/2015	M/s.Kargwal Constructions Pvt. Ltd., Mumbai	--	--	Shri N.M. Parmar, S.E. (P)	The work not yet started due to non-clearance of Environment and CRZ Clearance from concerned authorities.
23.	Construction of Oil Jetty No:8 at Old Kandla	110.84 Cr.	99.08 Cr.	(-) 6.085% Below	No. EG/WK/9105/75 dated 28.02.2019	M/s.Kargwal Constructions Pvt. Ltd., Mumbai	--	--	Shri N.M. Parmar, S.E. (P)	The work is awarded to M/s. Kargwal KM Joint Venture, Mumbai and approval letter No.EG/WK/9105/75 dated 28/02/2019. The Work shall be started after receipt of environment clearance from the concerned authorities.
24.	Replacement and revamping of pipeline network at Oil Jetty area, Kandla (i) Appointment of Technical Advisor for the preparation of Tender documents, Bid Process Managements and PMC Services.	60.00 Cr. N.A.	-- 4.15 Cr.	-- N.A.	PL/WK/8306-II/6755-A dated 06/11/2017	M/s. MECON Ltd., Delhi	06/11/2017	05/01/2021	Shri N.M. Parmar, S.E. (P)	(1) Approval obtained to determine the present work of M/s. MECON Ltd. (2) Approval obtained to appoint IITM on nomination basis.
25.	S/R to fenders inside Oil Jetty Area	0.81 Cr. (-) Credit part Rs.1,69,455/- =0.80	0.82 Cr. (-) Credit part Rs.1,69,455/- =0.80	1.17% above the net Est. cost & PMR	PL/WK/8329/107 dated 16/01/2019	M/s. Patel Construction Co., Gandhidham.	01/02/2019 (Scheduled)	18 months	Shri N.M. Parmar SE(P)	Work is in progress.
26.	Strengthening of Oil Jetty No. 3 at Old Kandla	1.70 Cr.	--	--	--	--	--	--	Shri N.M. Parmar SE(P)	Work order issued on 31/07/2019.

27.	S/R to fire fighting pipeline at Oil Jetty	0.6918 Cr. (-) Credit part Rs.0.10 Cr. =0.59	0.6321 Cr. (-) Credit part Rs.0.11 Cr. =0.52	12.61% below the Est. cost & PMR respecti- vely.	PL/WL/8311 /323 dated 26/02/2019	M/s. Mepabhai Mandan & Co., Gandhidham.	12/02/2019 (Scheduled)	12 months	Shri N.M. Parmar SE(P)	Work is in progress.
28.	AMC for the fire fighting pipeline and water supply lines inside Cargo Jetty at Kandla.	0.61 Cr. (-) Credit part 0.002 =0.60	0.36 Cr. (-) Credit part 0.003 =0.35	Indivi- dually 41.14% below Part-A and 20% above Part-B and overall 41.65% below.	--	M/s. Mepabhai Mandan & Co., Gandhidham.	--	--	Shri N.M. Parmar SE(P)	Work order issued on 02/07/2019.
29.	Development of Land for Smart Industrial Port City (SIPC) Location 2 (Kandla) at Kandla-Gandhidham-Adipur Complex.	204.83 Cr.	194.77 Cr. PMR: 16442 concurred by Finance on 12/10/2017	14.02% below estimated cost and 1.85% above PMR	--	M/s.Sadbhav Engineering Ltd., Ahmedabad.	30/05/2018	Date extended up to 12.05.2019	Shri K. Todarmal, XEN (C)	Work completed. Final Bill preparation under progress.
30.	Annual Maintenance Contract for residential & Non-residential buildings at New Kandla	0.66 Cr.	0.60 Cr.	9% below	RW/WK/77 63-I/628 dated 27/02/2019	M/s. Patel Construction Co., Gandhidham.	11/03/2019	10/03/2020	Shri Srinivas Rao, XEN (R)	Work Order issued on 25/02/2019.
31.	Up-gradation of existing road from bye pass junction to IFFCO Plant Gate at Old Kandla.	4.54 Cr.	3.93 Cr.	13.43% below	RW/WK/77 68-I/770 dated 16/07/2019	M/s. Dhanjibhai K. Patel, Anjar	22/07/2019	21/03/2020	Shri Srinivas Rao, XEN (R)	Work Order issued on 16/07/2019.
32.	Widening of existing road from IFFCO Gate to Oil Jetty entry Gate at Old Kandla	0.74 Cr.	--	--	--	--	--	--	Shri Srinivas Rao, XEN (R)	Price bid opened on 24/05/2019 and processed for acceptance of L1 Offer.
33.	AMC for Roads at Kandla 2018-19.	0.89 Cr.	--	--	--	--	--	--	Shri Srinivas Rao, XEN (R)	Technical Bid opened on 08/02/2019 and processed for acceptance of L1 Offer.
34.	Construction of dust bins at New Port Colony, New Kandla.	0.52 Cr.	--	--	--	--	--	--	Shri Srinivas Rao, XEN (R)	Pre-qualification over. Price Bid to be opened on 02/08/2019.

35.	Maintenance Contract for Cleaning of SWD along road sides for 2 years (J.N Road, Link Road, bye pass road & O/s CJA) at NPC, New Kandla (18-20)	0.55 Cr.	-	-	-	-	-	-	Shri Srinivas Rao, XEN (R)	Technical Bid opened on 02/03/2019. All bidders qualified and file sent for approval of the competent authority to open the price bid.
36.	Providing service road from road leading W, G-1 to W, G-2 (Road leasing to 13th to 16th cargo berth)	3.14 Cr.	-	-	-	-	-	-	Shri Srinivas Rao, XEN (R)	Technical Bid opened on 19/03/2019 and the TCM held for qualifying all bidders.
37.	Maintenance Contract for Sanitation of New Port Colony, New Kandla for the year 2019-20.	0.98 Cr.	-	-	-	-	-	-	Shri Srinivas Rao, XEN (R)	Technical Bid opened on 10/05/2019 and under process for acceptance of L1 Offer.
38.	Up-gradation of existing road and surrounding area at CISF complex.	0.69 Cr.	-	-	-	-	-	-	Shri Srinivas Rao, XEN (R)	Technical Bid opened on 09/07/2019.
39.	Up-gradation of road from West Gate I to road leading to West Gate-II.	0.84 Cr.	-	-	-	-	-	-	Shri Srinivas Rao, XEN (R)	Technical Bid opened on 12/07/2019.
40.	Widening and up-grading existing road from J.N. Road to CISF Complex.	0.84 Cr.	-	-	-	-	-	-	Shri Srinivas Rao, XEN (R)	Technical Bid opened on 26/07/2019.
41.	Appointment of Technical, Legal and Financial Experts from the Firms of Transaction Advisors for "Providing Legal, Technical and Financial transactions for all ongoing and future proposals of DPT on PPP / Captive Mode for the period of two years and further extendable for one year".	3.27 Cr.	--	--	--	--	--	--	Shri Rajendra Prasad, SE (D)	Technical bid opened on 05/07/2019. The shortfall documents called for and the same received on 29/07/2019. Further evaluation of Technical Bids are under process.
42.	Strengthening of existing Environmental Management Cell at DPT. Appointment of Experts for two year and further extendable for one year.	1.23 Cr.	--	--	--	--	--	--	Shri Rajendra Prasad, SE (D)	Technical Bids opened on 21/06/2019 and the same are under scrutiny.
43.	Preparing and monitoring of Environmental Management Plan for DPT at Kandla.	4.08 Cr.	--	--	--	--	--	--	Shri Rajendra Prasad, SE (D)	Technical bid opened on 03/07/2019. The shortfall documents / clarifications called for from the bidders, as decided by TCM.

44.	Third Party inspection and quality assurance for the works costing more than Rs. 1.00 Cr. of Civil Engineering Department of DPT.	1.35 Cr.	--	--	--	--	--	--	Shri Rajendra Prasad, SE (D)	The tender have been invited and date of opening of Technical Bids is on 09/08/2019.
-----	---	----------	----	----	----	----	----	----	------------------------------	--

LAND CONTRACTS (C.E. DEPARTMENT)

Sr. No	Name of work & location	Reserve price Per sq. mtr./year	Premium received over and above reserve price during e-auction (per sq. mtr. / per year	Allotment letter No. & Date	Name of Agency	Time of completion	Name & address of the Engineer-in-charge.	Remarks.
45.	e-tender cum e-auction for the allotment of 26 Nos. of Plots (including structures) between Kandla and Village Jungi for production of Salt on 30 years lease on as is where is basis.	Rs. 20,344.92 per Acre / per year	--	--	--	--	Shril A.P. Trivedi, XEN (KL).	As recommended by the Tender Committee and approved by the competent authority, the e-auction process of 12 Nos. of Plots of 10 Acres each have been completed and the proposal for allotment of salt land to the successful bidder is under process.
46.	e-tender for the work of engagement of Security Agency for providing watch and ward Security Supervisors & Security Guards without arms for various Department of DPT for the period of 2 years.	Rs. 4,81,48,518/-	--	--	--	--	Shril A.P. Trivedi, XEN (KL). (Kutch)	The online Technical bid for the subject work opened on 05/07/2019. Total 6 Nos. of bids have been received and placed before the tender committee for its discussion and its recommendations.

TENDERS / CONTRACTS UNDER INTEGRITY PACT**6. MARINE DEPARTMENT****AS ON 31.07.2019**

Sr. No.	Name of work & location	Estimated Cost (Rs.) in Crore / lakh .	Tendered Cost (Rs.) in Crore / lakh	% Above / Below Schedule of Rates	Agreement No.	Agency	Date of commencement of work	Time of Completion	Name & Address of the Engineer In-charge	Remarks
1.	Hiring of 04 Nos. of 50/60 tonn Bollard Pull Tug on Charter/Rate per day for the period of ten years extendable further by one year.	7.70 Cr. for each Tug	308.00 Cr.	19.89% below Estimated Cost - OSL Ltd. 20.08% below Estimated Cost - KNK Ship	Executed on 14/10/2016 Executed on 10/07/2016	Ocean Sparkle Ltd, Hyderabad KNK Ship Management, Mumbai	1) 03/12/2016 2) 15/12/2016 3) 20/12/2016 4) 06/12/2016	1) 03/12/2026 2) 15/12/2026 3) 20/12/2026 4) 06/12/2026	Capt. T. Srinivas, Deputy Conservator	Board vide Resolution No. 56 in its meeting held on 12.08.2016 have approved to award the work to contractors. W.O. has been issued on 03/10/2016 & 22/09/2016. Integrity Pact Agreement signed.
2.	Hiring of 01 Nos. of 60 T Bollard Pull Tug for a period of Ten years extendable further by one year on time charter basis.	9.00 Cr. per year	90.03 Cr.	23.18% below estimated cost	31/05/2018	M/s. Polestar Maritime Ltd. Mumbai	30/05/2018	29/05/2028	Shri Rajan K. Gurav, COM, OOT, Vadinar.	LOA issued on 28/03/2018. Work Order issued on 11/05/2018. Integrity Pact Agreement signed.
3.	Supply, installation and commissioning and AMC of Radiological Detection Equipment.	30.11 Cr.	30.11 Cr.	30.11 Cr.	--	M/s. Electronics Corporation of India Ltd., Hyderabad	--	24 months of supply installation & commissioning. AMC 10 years after installation	Capt. T. Srinivas, Deputy Conservator.	LOA issued on 06/10/2018. Work Order issued on 31/01/2019. Integrity Pact Agreement signed.

TENDERS / CONTRACTS UNDER INTEGRITY PACT**7. GENERAL ADMINISTRATION DEPARTMENT****AS ON 31.07.2019**

Sr. No.	Name of work & location	Estimated Cost (Rs.) in Crore / Lakh	Tendered Cost (Rs.) in Crore / Lakh	% Above / Below Schedule of Rates	Agreement No.	Agency	Date of commencement of work	Time of Completion	Name & Address of the Engineer In-charge	Remarks
1	Hiring of 11 Nos. 51+1 (seater) capacity of brand new 2019 model readymade diesel buses for transportation of DPT employees / CISF personnel and their children for a period of 04 years	--	--	--	--	--	--	--	Shri T. Venugopal, Secretary	NIT issued on 29/05/2019. Preliminary Bid opened on 30/07/2019 & 12 Nos. of bidders participated.
2	Hiring of brand new make and model of 2018 on "monthly hire basis" and made and model not earlier than 1st January, 2017 on "as and when required basis" diesel vehicles to DPT for a period of 03 years	8.86 Cr.	8.23 Cr.	--	--	M/s. Shree Ganesh Travels, Mumdra	01/07/2019	30/06/2022	Shri T. Venugopal, Secretary	Work commenced from 01/07/2019.

TENDERS / CONTRACTS UNDER INTEGRITY PACT**8. MEDICAL DEPARTMENT****AS ON 31.07.2019**

Sr. No.	Name of work & location	Estimated Cost (Rs.) in Crore / lakh	Tendered Cost (Rs.) in Crore / lakh	% Above / Below Schedule of Rates	Agreement No.	Agency	Date of commencement of work	Time of Completion	Name & Address of the Engineer In-charge	Remarks
1	Supply of Allopathic, Homeopathic Ayurvedic medicines & surgical disposals through Outlets at Port Hospitals, New Kandla, Gopalpuri, Adipur and Vadinar	Estimated volume of yearly business 7.80 Cr.	Party offered 20% discount on the monthly bill amount.	20% discount on the monthly bill amount.	MH/SP/11/2016-17 dated 03/10/2017	M/s. Mars Remedies, Jamnagar	25/10/2017	3 years extendable for six months on mutual consent on same discount terms and conditions.	Dr. (Mrs.) K. Gandhi Chief Medical Officer, Port Hospital, Gopalpuri 370240, Kutch District, Gujarat.	Nil

TENDERS / CONTRACTS UNDER INTEGRITY PACT**5. TRAFFIC DEPARTMENT****AS ON 31.07.2019**

Sr. No.	Name of work & location	Estimated Cost (Rs.) in Crore / lakh	Tendered Cost (Rs.) in Crore / lakh	% Above / Below Schedule of Rates	Agreement No.	Agency	Date of commencement of work	Time of Completion	Name & Address of the Engineer-in-charge	Remarks
N I L										

TENDERS / CONTRACTS UNDER INTEGRITY PACT**9. FINANCE DEPARTMENT****AS ON 31.07.2019**

Sr. No.	Name of work & location	Estimated Cost (Rs.) in Crore / lakh	Tendered Cost (Rs.) in Crore / lakh	% Above / Below Schedule of Rates	Agreement No.	Agency	Date of commencement of work	Time of Completion	Name & Address of the Engineer In-charge	Remarks
..... NIL										
