
 
DEENDAYAL PORT AUTHORITY 

E- TENDER NOTICE NO. HD- 27/22  
 

 Superintending Engineer (H), New Kandla Ph.(02836) 270325 reinvites 
item rate online e-Tender in three stages for the work of “Raising & upgrading 
the RCC Plots adjoining to track no.10, 11 & 12   inside cargo jetty area” at an 
estimate cost of Rs.53,13,22,206/-. Last date & time of downloading and 
submission of e-tender upto 12:00 hrs. on 10/01/2023, Date and time for 
opening of E-Tender : 12:05 hrs. on 10/01/2023 (Preliminary & /Technical Bid 
only). The date & time of opening of Price Bid shall be intimated after scrutiny & 
evaluation of Technical bid. Detailed NIT & Tender documents can be viewed 
from websites https://kpt.nprocure.com, http://www.eprocure.gov.in and 
http://www.deendayalport.gov.in Any modification / corrigendum / addendum 
for the tender will be hoisted on websites only. Bidders may visit the website 
regularly till date of submission of bid. 

 

 
 
Superintending Engineer (Harbour)        Delivering Maritime Excellence 

 
 
 
 



I No Description of item Total Rate Unit Amount
1 Removal of Garbage/debries by mechanical means (Hydraulic 

excavator)/manual means over areas including getting out and 
disposal of stuff lead beyond 1.50 km upto 2.00Km outside cargo 
jetty area, as directed by Engineer-in-charge.

17126.00 m3

2 Earth work in excavation by mechanical means (Hydraulic 
excavator)/manual means over areas (exceeding 30 cm in depth, 
1.5 m in width as well as 10 sqm on plan) including getting out and 
disposal of excavated earth lead upto 50 m and lift upto 1.5 m, as 
directed by Engineer-in-charge.
All kinds of soil 7680.00 m3

3 Demolishing below ground level upto one meter depth & disposal 
of un-serviceable materials within 100 meter lead.

a Un-reinforced cement concrete upto 15cm thickness. 504.00 m3

b RCC work excluding separating out reinforcement from RCC 
work.( Including taking away the scrap MS steel reinforcment)

6686.00 m3

4 Shifting of Scrap precast Railway Sleepers by loading unloading and
conveying upto 2KM lead placing in position as desired including the cost
of all labour machinery required for the work comple as directed by
Engineer in charge 

15600.00 m3
5 Collection, spreading, watering and Consolidation of sand/stone

dust/stone grit by Power vibratory roller of required capacity in a layer
of not more then 20 cm including cost of Excavation ,Royalty, loading,
unloading and transportation at the site of work.

57473.25 m3
6 Providing & filling river sand in plinth or foundation trenches

etc. in layers not exceeding 20cm levelling, watering &
consolidation of each layer by ramming etc., all labour &
materials complete.

512.00 m3
7 Providing and laying in position cement concrete of specified

grade excluding the cost of centering and shuttering - All work up
to plinth level :

a 1:4:8 (1 Cement : 4 coarse sand : 8 graded stone aggregate 40 
mm nominal size)

17638.00 m3

BILL OF QUANTITY

Name of work:- Raising & upgrading the RCC Plots adjoining to track no.10, 11 & 
12   inside cargo jetty area.

DEENDAYAL PORT AUTHORITY (HARBOUR DIVISION)



I No Description of item Total Rate Unit Amount

8
"Providing and laying design mix cement concrete of M-40 grade, 
in roads/ taxi tracks/ runways, using cement content as per design 
mix, using coarse sand and graded stone aggregate of 40 mm 
nominal size in appropriate proportions as per approved & 
specified design criteria, providing dowel bars with sleeve/ tie bars 
wherever required, laying at site, spreading and compacting 
mechanically by using needle and surface vibrators, levelling to 
required slope/ camber, finishing with required texture, including 
steel form work with sturdy M.S. channel sections, curing, making 
provision for contraction/expansion, construction & longitudinal 
joints ( 10 mm wide x 50 mm deep) by groove cutting machine, 
providing and filling joints with approved joint filler and sealants, 
complete all as per direction of Engineer-in-charge (Item of joint 
fillers, sealants, dowel bars with sleeve/ tie bars to be paid 
separately).Note:- Cement content considered in M-40 is @ 400 
kg/cum.

42814.00 m3

9 Providing and laying in position machine batched and machine
mixed design mix M-40 grade cement concrete for reinforced
cement concrete work, using cement content as per approved
design mix, including pumping of concrete to site of laying but
excluding the cost of centering,shuttering, finishing and
reinforcement, including admixtures in recommended proportions
as per IS: 9103 to accelerate, retard setting of concrete, improve
workability without impairing strength and durability as per
direction of Engineer-in-charge.“(Note :- Cement content
considered in this item is @ 400 kg/cum.).

4091.60 m3
10 Steel reinforcement for R.C.C. work including straightening,

cutting,bending, placing in position and binding all complete upto
plinth level.

a Thermo-Mechanically Treated bars of grade Fe- 500D or more.
1743568.00 kg

11 Providing and applying tack coat using bitumen emulsion
conforming to IS: 8887, using emulsion pressure distributer
including preparing the surface & cleaning with mechanical broom.

a With rapid setting bitumen emulsion
i On bituminous surface @ 0.25kg/sqm

171256.00 m2

12 Providing and laying Bituminous concrete using crushed stone
aggregates of specified grading, premixed with bituminous binder
and filler, transporting the hot mix to work site by tippers, laying
with paver finisher equiped with electronic sensor to the required
grade, level and alignment and rolling with smooth wheeled,
vibratory and tandem rollers to achieve the desired compaction
and density as per specification, complete and as per directions of
Engineer-in-Charge.

a 40/50 mm compacted thickness with bitumen of grade PMB-40 @ 
6.00 % (percentage by weight of total mix) and lime filler @ 3% 
(percentage by weight of Aggregate) prepared in drum Type Hot 
Mix Plant of 60-90 TPH capacity.

6850.00 m3



I No Description of item Total Rate Unit Amount

13 Plastering with cement mortar 1 : 4 including racking out
joints, scrubbing & cleaning, finishing smooth curing
including racking out joints etc. complete for interior plastering
upto floor two level.

a 12 mm cement plaster of mix : 1:4 (1 cement: 4 fine sand)
28017.00 m2

14 Applying one coat of water thinnable cement primer of approved 
brand and manufacture on wall surface :

a Water thinnable cement primer
18897.00 m2

15 Floor painting with floor enamel paint of approved brand and 
manufacture of required
colour to give an even shade :

a Two or more coats on new work
18897.00 m2

16 Providing and applying 2.5 mm thick road marking strips (retro-
reflective) of specified shade/ colour using hot thermoplastic
material by fully/ semi automatic thermoplastic paint applicator
machine fitted with profile shoe, glass beads dispenser, propane
tank heater and profile shoe heater, driven by experienced
operator on road surface including cost of material, labour, T&P,
cleaning the road surface of all dirt, seals, oil, grease and foreign
material etc. complete as per direction of Engineer-in- charge and
accordance with applicable specifications.

1045.50 m2

17 Manufacturing, supplying and fixing retro reflective overhead
signage boards made up of 2 mm thick aluminium sheet, face to
be fully covered with high intensity and encapsulated lens type
heat activated retro reflective sheeting conforming to type - III of
ASTM-D-4956-01 as approved by Engineer-in-charge, letters,
borders etc. as per IRC : 67-2001 in silver white with blue colour
back ground and with high intensity grade, pasted on substrate by
pressure sensitive adhesive backing which shall be activated by
applying pressure conforming to class II of ASTM-D-4956-01 and
fixing the same to the plate of structural frame work by means of
suitable sized aluminium alloys, rivets or bolts & nuts @ 300 mm
centre to centre all along the periphery as well as in two vertical
rows along with theft resistant measures, including the cost of
painting with two or more coats of epoxy paint in grey colour on
the back side of aluminium sheet including appropriate priming
coat. The rate includes the cost of rounding off the consider 15 m2
of different size board corners, lowering down the structural frame
work from the gantry, fixing and erecting the same in position all
complete as per drawings, specification and direction of the
engineer-in- charge.(Structural frame work including M.S. plate to
be provided separately. Rectangular area of the sheet only shall
be measured for
payment).

a Overhead informatory road signage
100.00 m2

18 Structural steel work in single section, fixed with or without
connecting plate, including cutting, hoisting, fixing in position and
applying a priming coat of approved steel primer all complete.

8880.00 kg



I No Description of item Total Rate Unit Amount

19 Finishing with Epoxy paint (two or more coats) at all locations 
prepared and applied as per manufacturer's specifications 
including appropriate priming coat, preparation of surface, etc. 
complete.

357.60 m2

20 Painting Steel work with Deluxe Multi Surface Paint to give an 
even shade. Two or more coat applied @ 0.90 ltr/ 10 sqm over an 
under coat of primer applied @ 0.80 ltr/ 10 sqm of approved brand 
and manufacture

357.60 m2

21 Centering and shuttering including strutting, propping etc. and
removal of form for all heights :

a Foundations, footings, bases of columns, etc. for mass concrete
920.00 m2

b Walls (any thickness) including attached pilasters, butteresses,
plinth and string courses etc.

25546.00 m2

c
Suspended floors, roofs, landings, balconies and access platform

4280.00 m2

22 Filling available excavated earth (excluding rock) in trenches,
plinth, sides of foundations etc. in layers not exceeding 20cm in
depth, consolidating each deposited layer by ramming and
watering, lead up to 50 m and lift upto 1.5 m.

3718.00 m3

23 Extra rate for conveying the excavated stuff by motor - truck
a) Lead upto 2.00 BEYOND 1.50 KM

11152.00 m3

24 Cement concrete flooring 1:2:4 (1 cement : 2 coarse sand : 4
graded stone aggregate) finished with a floating coat of neat
cement, including cement slurry, but excluding the cost of nosing
of steps etc. complete.
40 mm thick with 20 mm nominal size stone aggregate

3360.00 m2



DEENDAYAL PORT AUTHORITY 
  

 
 
 
 

 
 

TENDER DOCUMENTS FOR 
 

"Raising & upgrading the RCC Plots adjoining to track no.10, 11 & 12   
inside cargo jetty area." 

     
 

PART - A 
 

TECHNICAL BID 
 
 

Superintending Engineer (H) 
HARBOUR DIVISION  

Deendayal Port AUTHORITY 
Nirman Bhavan, 1st Floor 

New Kandla – 370 210 
Kutch District 
Gujarat State 

INDIA 
Telephone: (O) 270429 
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DEENDAYAL PORT AUTHORITY 

DC:  

COMPETITIVE BIDDING 

AGREEMENT NO: - HD-27/22 

BID NO: - HD – 27/22 

 

NAME OF WORK: "Raising & upgrading the RCC Plots adjoining to track no.10, 11 & 
12   inside cargo jetty area." 

 
 

PERIOD OF DOWNLOADING OF BID DOCUMENTS 
 

FROM    :    DATE   

TO   :    DATE  10/01/2023        TIME 12:00 HRS. 

 

TIME AND DATE OF PRE-BID CONFERENCE :   Not applicable 

LAST DATE AND TIME FOR RECEIPT OF BIDS :   DATE  10/01/2023  TIME 12:00HRS 

*TIME AND DATE OF OPENING OF BIDS  :    DATE  10/01/2023   TIME 12:05 HRS 

PLACE OF OPENING OF BIDS :                     HARBOUR DIVISION, NIRMAN       
BHAVAN,  NEW  KANDLA,                                                             
KUTCH (GUJARAT STATE). 

                                                                    

OFFICER INVITING BIDS                       :  SUPERINTENDING ENGINEER (H) 

        

 

 

 

 



DEENDAYAL PORT AUTHORITY 

ONLINE TENDERING (E- Tendering) 

Tender No. : HD-27/22 

NAME OF WORK: "Raising & upgrading the RCC Plots adjoining to track no.10, 11 & 
12   inside cargo jetty area." 

 
 Tenders in E-tendering system are invited by SUPERINTENDING ENGINEER (HARBOUR) for the 
above work as per the details given in the table below. 

Work 
Description 

Tender Fee 
(In Rs.) 

Estimated 
cost 

 (In Rs.) 

EMD  
  (In Rs.)       

Last Date 
and time 
of online 

Submissio
n of bid 

document
s 

"Raising & 
upgrading the 

RCC Plots 
adjoining to 

track no.10, 11 
& 12   inside 
cargo jetty 

area." 
 

Rs. 5900/- 
including GST 
(In the form of 
Demand Draft 

/ BC /Pay 
order drawn 
in favour of 
FA&CAO, 
Deendayal 

Port 
AUTHORITY 

payable at 
Gandhidham) 

Rs. 
53,13,22,206/- 

 

Rs. 50,00,000/- (In the form of  
Bank Guarantee in favour 

of “Board of   
Deendayal Port AUTHORITY”,  

issued by any 
Nationalized/Schedule (Except 

Co-operative)  
Bank only having Its branch at  
Gandhidham as per enclosed  

format valid for 28 days beyond 
bid validity) 

      
10/01/2023
upto 12:00 

hrs. 

 

Detailed tender notice along with complete tender documents can be downloaded from website 
https://kpt.nprocure.com from  ______    to 10/01/2023 @ 12:00 hrs. Tender Notice is also 
available on http://kandlaport.gov.in. Technical Bid will be opened on 10/01/2023 @ 12:05 Hrs. 
Date of opening of price bid shall be notified after scrutiny & evaluation of Technical Bid. For 
further details and general enquiries prospective bidders may contact Superintending Engineer 
(Harbour), Harbour Division, Nirman Building, New Kandla- (Kutch). Phone no. 02836-270325 
during working hours before the last date and time of submission of tender document. 

 

Superintending Engineer (Harbour)    
                    Deendayal Port AUTHORITY  



DEENDAYAL PORT AUTHORITY 

NOTICE INVITING ONLINE TENDER 

Details about tender: 

Department Name : Civil Engineering Department 

Circle/ Division : Harbour Division, Nirman Bhavan, New Kandla-
(Kutch)-370210. 

 Tender Notice No. : HD- 27/22 

Name of Work : "Raising & upgrading the RCC Plots adjoining to 
track no.10, 11 & 12   inside cargo jetty area." 

Estimated Contract Value (INR5 : Rs.  53,13,22,206/- 
                    

Period of Completion (in Months) : 24 (Twenty four) Months 

Bidding Type : Open 

Bid Call (Nos.) : One 

Tender Currency Type : Single 

Tender Currency Settings : Indian Rupee (INR) 

Qualifying Criteria                                                                                                          

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                          
 
 
 
 

1. Average annual financial turnover during the 
last three years ending 31st March of the 
previous financial years, should be at least    
Rs. 1593.96 Lakhs. 

2. Experience of having successfully completed 
similar works during last 7 years ending last 
day of month previous to the one in which 
applications are invited should be either of the 
following: 

i. Three similar completed works each costing 
not less than Rs.  2125.28 Lakhs. 

ii. Two similar completed works each costing not 
less than Rs. 2656.61 Lakhs. 

iii. One similar completed works each costing not 
less than Rs.  4250.57  Lakhs. 

3. “Similar Works” mean Tenderer should have 
completed any type of Construction / 
Maintenance (separately or combined) of RCC 
/ Asphalted Plot / Road work including allied 
Civil work  successfully in that particular 
contract during last 7 years ending last day of 
month previous to the one in which applications 
are invited.  If the bidder has executed the work 
in private organization, necessary TDS 



certificate shall be submitted. 

4. JV 

 In case of JV to qualify experience in similar 
works, merging of work order value executed 
by two or more of its member JV either as a 
whole or as member of JV shall not be 
permitted to qualify eligible works in terms of 
similar completed works. Only no. of work 
orders executed by members of JV shall be 
merged to evaluate experience. 

 Lead partner should have executed at least one 
similar work costing Rs. 2125.28 lakhs as per 
Minimum Eligibility Criteria. 

 The works reckoned for the above purpose are 
those executed by the tenderer as prime 
contractor or proportionately as member of joint 
venture or as a sub contractor, authorized and 
approved by the Employer of the work(s) 
against which the tenderer has claimed his 
experience. 

 In the case of bid submitted by JV/ Consortium, 
the lead partner of the JV shall meet the 
Minimum Eligibility Criteria of Financial 
Turnover. 

6. Bidders who meet the minimum qualification 
criteria will be qualified only if their available bid 
capacity is more than the total bid value. The    
available bid capacity will be calculated as 
under:  

  Assessed Available Bid capacity = A X N X            
2 –B , Where, 

“N” = Number of years prescribed for 
completion of the subject contract.  

“A” = Maximum value of works executed in 
any one year during last seven years (at 
current price level) 

“B” = Value at current price level of existing 
commitment s and on going works to be 
completed in the next ’N’ years. 

The Bidder shall furnish statements showing the 
value of existing commitments and on going works 
as well as the stipulated period of completion 
remaining for each of the works preferably 
countersigned by the Nodal Office or his nominee-



in charge. 

Joint Venture :  Applicable 

Rebate :  Applicable 

Bid Document Fee : :  Rs. 5900/- including GST (In the form of Demand 
Draft / BC /Pay order drawn in favour of FA&CAO, 
Deendayal Port AUTHORITY payable at 
Gandhidham) 

Bid Document Fee Payable To: :  FA & CAO, Deendayal Port AUTHORITY, 
Gandhidham 

Bid Security/ EMD (INR) : Rs.  50,00,000/- (In the form of  
 

Bank Guarantee in favour of “Board of  Deendayal 
Port AUTHORITY”, issued by any Nationalized/ 
Schedule (except Co-operative) Bank only having 
Its branch at Gandhidham as per enclosed format 
valid for 28 days beyond Bid validity). 

Date & time of Pre-Bid meeting Not Applicable 

Bid Document Downloading Start Date :  Date     

Bid Document Downloading End Date :  Date            /2022  Time 14:30 Hrs 

Last Date & Time for Online 
submission of bids   

:  Date                  Time 14:30  Hrs @ office     of 
the Executive Engineer, New Kandla 

Bid Validity Period :  120 Days 

Condition  

 

The emd & Bid Document FEE shall be 
submitted in electronic format through on line 
(by scanning) while uploading the bid. This 
submission shall mean that EMD & Tender Fee 
are received. Accordingly offer of only those 
shall be opened whose EMD & Tender Fee is 
received electronically. However, for  the  
purpose  of  realization,  bidder  shall  send  the 
same in original along with hard copy of tender 
(sealed &  signed  of  authorized  person),  and  
other  PQ documents through R.P.A.D./speed 
post or in person so as  to  reach  to 
Superintending Engineer (Harbour) ,Harbour 
Division, Nirman Building, New Kandla within 7 
days from the date of opening. In case of Micro 
and Small Enterprises (MSEs) holding valid 
certificate issued by any agencies/ organization 
under The Ministry of Micro, Small and Medium 



Enterprises indicating the list of activity related 
to the subject tender shall become eligible for 
exemption from payment of Tender Fee/EMD. 
Such bidder shall upload the scanned copy of 
valid certificate in preliminary bid stage 

Remarks Submission of E.M.D. Tender Fee and other 
Documents during office hours 
:upto_________________by R.P.A.D /Speed post or in 
person in the chamber of Superintending 
Engineer(H), Harbour Division, Nirman Building, 
First floor, New Kandla-370210, Kutch District, 
Gujarat State , INDIA, Telephone : (O)02836-
270325. 

Bid Opening Date :  Technical Bid will be opened on        /2022   
@ 14:35  Hrs. Date of opening of price bid shall 
be notified after scrutiny & evaluation of 
Technical Bid. 

Documents required to be submitted by 
scanning through online 

a. Documents' in support of fulfilling      
qualifying criteria as indicated above. 

b. EMD  

c.   Tender fee  

d.   As indicated in clause 4 of section 1 – 
Instructions to bidders... 

Officer- Inviting Bids : Superintending Engineer (Harbour), Harbour 
Division, Nirman Building, New Kandla Kutch 
370210. 

Bid Opening Authority  :  Superintending Engineer (Harbour),  

Address : Superintending Engineer (Harbour), Harbour 
Division, Nirman Building, New Kandla, Kutch 
370210. 

Contact Details  : 02836- 270429/270325 

 



Note : 
In case bidders need any clarifications or if training is required to participate in online tenders, 
they can contact (n) Procure Support team at following address:- 
(n)code Solutions – A division of GNFC Ltd.,  
(n)Procure Cell, 403, GNFC Infotower,  
S.G. Road, Bodakdev,  
Ahmedabad – 380054 (Gujarat).   
Contact Details  : 
Airtel : +91-79-40007501, 40007512, 40007516, 40007517, 40007525 
BSNL : +91-79-2684511, 26854512, 26854513 (EXT: 501, 512, 516, 517, 525)  
Reliance : +91-79-30181689 
Fax : +91-79-26857321, 40007533 
E-mail : nprocure@gnvfc.net 
TOLL FREE NUMBER : 1-800-233-1010 (EXT: 501, 512, 516, 517, 525) 

 
 



INFORMATION AND INSTRUCTIONS FOR CONTRACTORS FOR E-TENDERING 
FORMING PART OF NIT AND TO BE POSTED ON WEBSITE 
1. Information and instructions for Contractors will form part of NIT and to be 

uploaded on website. 
 

2.  The intending bidder must have class-III digital signature to submit the bid. 
 
3.   The Bid Document as uploaded can be viewed and downloaded free of cost by anyone 

including intending bidder. But the bid can only be submitted after uploading the 
mandatory scanned documents such as Demand Draft/Pay order or Banker`s Cheque 
towards cost of bid document, and B.G. towards bid security. 

 

4.  Bidders may modify or withdraw their bids before last date and time of submission of bid 
as notified. 

 

5.   While  submitting  the modified  bid,  contractor can  revise the rate of  one or  more item(s) 
any number of times (he need not re-enter rate of all the items) but  before last time and 
date of submission of bid as notified. 

 

6.   On opening date, the contractor can login and see the bid opening process. After opening of 
bids he will receive the competitor bid sheets. 

 

7.  Contractor can upload documents in the form of JPG format and PDF format.  
 
8.  It is mandatory to upload scanned copies of all the documents including GST Registration 

No. as stipulated in the bid document as per Sr.No.15 below. If such document is not 
uploaded his bid will become invalid and cost of bid document shall not be refunded. 

 

9.  If the contractor is found ineligible after opening of bids, his bid shall become invalid and 
cost of bid document shall not be refunded. 

 

10.   If any discrepancy is noticed between the documents as uploaded at the time of submission 
of bid and hard copies as submitted physically by the contractor the bid shall become 
invalid and cost of bid document shall not be refunded. 

 

11.  Certificate of Financial Turn Over: At the time of submission of bid contractor may upload  
Affidavit/  Certificate  from  CA  mentioning  Financial  Turnover of  last  3  (three) years or 
for the period as specified in the bid document and further details if required may be asked 
from the contractor after opening of technical  bids.  There is no need to upload entire 
voluminous balance sheet. 

 

12.   Contractor must ensure to quote rate of each item.  If any cell is left blank and no rate is 
quoted by the bidder, rate of such item shall be treated as "0" (ZERO). 

 

13.   The Draft information and instructions to Contractors may be modified suitably by NIT 
approving authority as per requirement. 

 

14.   All  the mandatory document required/prescribed for  pre-qualification  have to  be 
enclosed by  the bidder failing which his offer shall be rejected and treated as non- 
responsive. However, additional documents required if any for verification of the original 
documents shall be submitted by the bidder if required by DPA. 

 



 
15. List  of  Documents  to  be  scanned  and  uploaded  within  the  period  of  bid submission: 

 

I.   Demand Draft/Pay order or Banker’s Cheque of any Nationalized/ Scheduled Bank towards 
cost of tender fee 

II. EMD.  
Bid Document. 
 

III.  Certificates of Work Experience of successfully completed works issued by the client. 
 

IV.  Certificate of Financial Turnover from CA  
V.  Any other Document as specified in the press notice 
 
 

VII.  Affidavit as per provisions of NIT 
 
 

VIII.   Certificate    of   Registration    for   GST and acknowledgement of up to date filed return if 
required. 

IX.  Bid capacity calculations along with balance financial liability of works in hand.  
  If above documents are not uploaded, the bid will become invalid and cost of bid 

documents shall not be refunded. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



SECTION -1 
 
  
 

INSTRUCTIONS TO BIDDERS 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



GENERAL 
 
1. Scope of bid 
 
1.1 The SUPERINTENDING ENGINEER (Harbour), Deendayal Port AUTHORITY, invites bids 

by E-Tendering for the works "Raising & upgrading the RCC Plots adjoining to track no.10, 

11 & 12   inside cargo jetty area." detailed in the table given in NIT. The bidders may submit 

on-line bids for the work detailed in the table given in NIT. 

1.2 The successful bidder will be expected to complete the works by the       intended 

completion date specified in the contract data. 

 
2.  Source of funds  
2.1 The employer has arranged the funds from internal sources and will have sufficient funds in 

Indian currency for execution of the works.  

 
3.  Eligible bidders    
3.1  The invitation for bids is open to all eligible bidders meeting the eligibility criteria as defined 

clause no.4  

3.2  All bidders shall provide in section 2, forms of bid and qualification information, a statement 

that bidder is not associated, nor has been associated in the past, directly or indirectly, with 

the consultant or any other entity that has prepared the design, specifications and other 

documents for the project manager for the contract. A firm that has been engaged by the 

employer to provide consulting services for the preparation or supervision of the works, and 

any of its affiliates, shall not be eligible to bid. 

3.3 Government-owned enterprises may only participate if they are legally and financially 

autonomous, operate under commercial law and are not a dependent agency of the 

employer subject to fulfillment of minimum qualifying criteria. 

3.4  Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent practices 

issued by the employer in accordance with clause 37 

 

4.  Eligibility criteria 

4.1 

a) Experience on similar works executed during the last seven years; and details like monetary 

value, clients and proof of satisfactory completion. 

b) Documentary evidence of adequate financial standing and proof from client for satisfactory 

completion of works 

c)  

d) Equipment requirement/schedule (Refer Clause ‘D’ of Sec-5) 

e) Managerial / Manpower requirement (Refer Clause ‘D’ of Sec-5) 



f) Project planning and quality control procedure to be adopted. 

g) Information regarding projects in hand, current litigation, orders regarding exclusion, 

expulsion or black listing, if any.  

h) Trained & certified workmen proposed to be employed at the work site of the project. The 

contractor must undertake to employ of certified worker to the extent of 20% of total 

strength. Valid certificates by a recognized university, technical board, or ministry of 

government of India would only be taken cognizance of.(Refer Clause ‘A’ of Sec-5) 

4.2  If the employer has not undertaken pre-qualification of potential bidders, all  bidders 

shall include the following information and documents with their bids in section 2. 

(a) Copies of original documents defining the constitution or legal status, place of registration, 

and principal place of business; written power of attorney of the signatory of the bid to commit 

the bidder. 

(b) Total monetary value of construction work performed for each of the last five years. 

(c) Experience in works of a similar nature and size for each of the last five years, and details of 

works underway or contractually committed; and employers who may be contacted for further 

information on those contracts. 

(d) Major items of construction equipment proposed to carry out of the contract. (Refer Clause 

‘D’ of Sec-5) 

(e) Qualifications and experience of key site management and technical personal proposed for 

the contract.(Refer Clause ‘D’ of Sec-5) 

(f) Reports on the financial standing of the bidder, such as profit and loss statements and 

auditor’s  reports for the past five years; 

(g) Evidence of adequacy of working capital for this contract (access to lines of credit and 

availability of other financial resources) 

(h) Authority to seek references from the bidder’s bankers. 

(i) Information regarding any litigation, current or during the last five years, in which the bidder is 

involved, the party’s concerned, and disputed amount.  

(j) Proposals for subcontracting components of the works amounting to more than 10 percent of 

the bid price (for each, the qualifications and experience of the identified sub-contractor in the 

relevant field should be annexed); and (Refer Clause ‘A’ of Sec-5) 

(k) The proposed methodology and program of construction, backed with equipment planning 

and deployment, duly supported with broad calculations and qualify control procedures 

proposed to be adopted, justifying their capacity of execution and completion of the work as 

per technical specifications within the stipulated period of completion as per milestones(for all 

contracts over Rs.10M) (Refer Clause ‘A’ of Sec-5) 

4.3 To qualify for award of the contract, bidders are advised to note the minimum qualification 

criteria specified below. 



(i)  Average annual financial turnover during the last three years ending 31st March of the   

previous financial years, should be at least Rs. 1593.96 Lakhs 

(ii) Experience of having successfully completed similar works during last 7 years ending last day 

of month previous to the one in which applications are invited should be either of the 

following: 

a) Three similar completed works each costing not less than Rs. 2125.28 Lakhs. 

b) Two similar completed works each costing not less than Rs. 2656.61 Lakhs 

c) One similar completed work costing not less than Rs. 4250.57 Lakhs. 

(iii) “Similar Works” mean Tenderer should have completed any type of Construction / 
Maintenance (separately or combined) of RCC / Asphalted Plot / Road work including allied Civil 
work successfully in that particular contract during last 7 years ending last day of month previous 
to the one in which applications are invited.  If the bidder has executed the work in private 
organization, necessary TDS certificate shall be submitted. 

(iv)  In addition to above, the criteria regarding satisfactory performance of the work, personnel, 

establishment, plant, equipment, etc. may be incorporated according to the requirement of the 

project. 

 (V) (a) In case of JV to qualify experience in similar works, merging of work order value 
executed by two or more of its member JV either as a whole or as member of JV shall not be 
permitted to qualify eligible works in terms of similar completed works. Only no. of work orders 
executed by members of JV shall be merged to evaluate experience. 

  (b) Lead partner should have executed at least one similar work costing Rs.2125.28 lakhs as 
per Minimum Eligibility Criteria. 

 (c) The works reckoned for the above purpose are those executed by the tenderer as prime 
contractor or proportionately as member of joint venture or as a sub contractor, authorized and 
approved by the Employer of the work(s) against which the tenderer has claimed his 
experience. 

 

 

 (d) In the case of bid submitted by JV/ Consortium, the lead partner of the JV shall meet the 
Minimum Eligibility Criteria of Financial Turnover. 

4.4  To qualify for a package of contracts made up of this and other contracts for which bids are 

invited in the NIT, the bidder must demonstrate having experience and resources sufficient to 

meet the aggregate of the qualifying criteria for the individual contracts.(Refer Clause ‘A’ of 

Sec-5) 

4.5  Sub-contractors’ experience and resources shall not be taken into account in determining the 

bidder’s compliance with the qualifying criteria except to the extent stated in 4.4 above. (Refer 

Clause ‘A’ of Sec-5) 



4.6  Bidders who meet the minimum qualification criteria will be qualified only if their available bid 

capacity is more than the total bid value.  The available bid capacity will be calculated as under: 

Assessed Available Bid Capacity  = Ax N x2-B, 

 Where 

‘N’     =    Number of years prescribed for completion of the subject contract. 

‘A’       =    Maximum value of works executed in any one year during last seven years (at current 

price level)  

‘B’ =  Value at current price level of existing commitments and ongoing works to be 

completed in the next ‘N’ years. 

Note: For bringing value of works to current level, multiplying factor to be indicated in tender with 

reference to escalation based on WPI. 

Financial 
Year 

2021-
22 

2020-
21 

2019-
20 

2018-
19 

2017-
18 

2016-
17 

2015-
16 

Index 
139.4 123.40 121.80 119.80 114.90 111.60 109.70 

Multiplying 
factor 

1 1.13 1.14 1.16 1.21 1.25 1.27 

 

The Bidder shall furnish statements showing the value of existing commitments and on-going 

works as well as the stipulated period of completion remaining for each of the works preferably 

countersigned by the Nodal Officer or his nominee – in – charge. 

4.7  Even though the bidders meet the above qualifying criteria, they are subject to be disqualified if 

they have: 

 -  Made misleading or false representations in the forms, statements and attachments 

submitted in proof of the qualification requirements; and/or 

 - Record or poor performance such as abandoning the works, not properly completing 

the contract, inordinate delays in completion, litigation history, or financial failures etc., and/or 

 

5.  One Bid per Bidder 

5.1  Each bidder shall submit only one bid for one package. A bidder who submits or participates in 

more than one bid (other than as a subcontractor or in cases of alternatives that have been 

permitted or requested) will cause all the proposals with the Bidder’s participation to be 

disqualified. 

 

 

5.2  Joint Venture (Modified at Clause ‘D’ of Sec-5) 

Companies/Contractors may jointly undertake contract/contracts.  Each entity would be jointly 

and severely responsible for completing the task as per the contract, however declaration of the 



Lead member to be indicated by bidders, however JV has to designate in their MOU.  The firms 

with at least 26% equity holding each be allowed to jointly meet the Eligibility criteria. 

Note: JVs/ Consortia be allowed in all contracts of estimated cost of more than Rs.5 crores.  

However, there shall be no limit on the number of partners. 

6.  Cost of Bidding 

6.1  The bidder shall bear all costs associated with preparation and submission of his bid, and the 

Employers will in no case be responsible and liable for those costs. 

7. Site Visit 

7.1  The bidder, at the Bidder’s own responsibility and risk is encouraged to visit and examine the 

Site of Works and its surroundings and obtain all information that may be necessary for 

preparing the Bid and entering into a contract for construction of the Works. The costs of 

visiting the Site shall be at the Bidders’ own expense. 

B.  Bidding Documents 

8.  Content of Bidding Documents 

8.1 The set of bidding documents comprises the documents listed in the table below and addenda 

issued in accordance with Clause 10: 

• DC 1  : Bid Reference       
• NIT   : Invitation for Bids      
• SECTION 1 : Instruction to Bidders 
• SECTION 2 : Forms of Bid, Qualification Information 
• SECTION 3 : Conditions of Contract   
• SECTION 4 : Contract Data 
• SECTION 5 : Site/ Special Conditions and Specifications  
• SECTION 6 : Drawing     
• SECTION 7 : Bill of Quantities 
• SECTION 8 : Forms of Securities 

8.2 One set of the bidding documents will be issued to the bidder.  The document should be 

completed and returned with the bid.(Refer Clause ‘A’ of Sec-5) 

8.3 The bidder is expected to examine carefully all instructions, conditions of contract, contract 

data, forms, terms, technical specifications, bill of quantities, forms, drawings, annexure in the 

bid document.  Failure to comply with the requirements of the bid document shall be at the 

bidder’s own risk.  Pursuant to clause 26 hereof, bids which are not substantially responsive to 

the requirements of the bid documents shall be rejected 

9 Clarifications of the Bidding Documents 

9.1 A prospective bidder requiring any clarification of the bidding documents may notify the 

employer in writing or by electronic form and be confirmed by hard copy at the Employer’s 

address indicated in the invitation to bid. The employer will respond to any request for 

clarification which he received earlier than days (Suggested 7 days) prior to the deadline for 



submission of bids. Copies of the Employer’s response will be forwarded to all purchasers of the 

bidding documents, including a description of the enquiry but without identifying its source. 

9.2 Pre – bid meeting 

9.2.1 The bidder or his official representative is invited to attend a pre-bid meeting which will take 

place at Harbour Division, Nirman Bhavan, Kandla, Kutch, Gujarat (Refer Clause ‘A’ of Sec-5) 

9.2.2 The purpose of the meeting will be to clarify issues and to answer question on any matter that 

may be raised at that stage. (Refer Clause ‘A’ of Sec-5) 

9.2.3 The bidder is requested to submit any questions in writing or by cable to reach the Employer 

not later than one week before the meeting. (Refer Clause ‘A’ of Sec-5) 

9.2.4. Minutes of the meeting, including the text of the questions raised (without identifying the 

source of enquiry) and the responses given will be transmitted without delay to all purchasers 

of the bidding documents without delay. Any modification of the bidding documents listed in 

Sub-Clause 8.1 which may become necessary as a result of the pre-bid meeting shall be made by 

the Employer exclusively through the issue of an Addendum pursuant to Clause 10 and not 

through the minutes of the pre-bid meeting. (Refer Clause ‘A’ of Sec-5) 

9.2.5 Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder. 

(Refer Clause ‘A’ of Sec-5) 

10. Amendment of Bidding Documents 

10.1 Before the deadline for submission of bids, the Employer may modify the bidding documents by 

using addenda. 

10.2 Any addendum thus issued shall be part of the bidding documents and shall be communicated 

in writing or by cable to all the purchasers of the bidding documents. Prospective bidders shall 

acknowledge receipt of each addendum by cable to the Employer. 

10.3 To give prospective bidders reasonable time in which to take an addendum into account in 

preparing their bids, the Employer shall extend as necessary the deadline for submission of 

bids, in accordance with Sub-Clause 20.2 below. 

C.  Preparation of Bids 

11.  Language of the Bid 

11.1  All documents relating to the bid shall be in the English language.  

12.  Documents comprising the Bid 

12.1  The bid submitted by the bidder shall comprise the following: 

 A)  Technical Bid 

 i) Bid Security i..e EMD & Tender fee 

ii) Qualification Information Form and Document (Pursuant to clause 4 hereof) and any other 

materials required to be furnished and submitted by the bidder in accordance with these 



instructions.  The documents listed under Sections 2, 4 and 7 of Sub-Clause 8.1 shall be filled in 

without exception. 

B)  Financial Bid 

 Bill of Quantity dully filled and digitally signed by the Bidder. 

13  Bid Prices 

13.1  The contract shall be for the whole works as described in Sub-Clause 1.1 based on the priced 

Bill of Quantities submitted by the Bidder. 

13.2  The bidder shall fill in rates and prices for all items of the Works described in the Bill of 

Quantities.  Items for which no rate or price is entered by the bidder will not be paid for by the 

Employer when executed and shall be deemed covered by the other rates and prices in the Bill 

of Quantities. Corrections, if any, shall be made by crossing out, initialing, dating and rewriting. 

All pages of the bill of quantities shall be initialed. 

13.3  All duties, taxes, and other levies payable by the contractor under the contract, or for any other 

cause shall be included in the rates, prices and total Bid price submitted by the Bidder 

13.4 The rates and prices quoted by the bidder shall be fixed for the duration of the contract and 

shall not be subject to adjustment on any account.  

14.  Currencies of Bid and payment 

14.1  The Unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. 

15.  Bid Validity 

15.1  Bids shall remain valid for a period not less than 120 days after the deadline date for bid 

submission specified in clauses 20. A bid valid for a shorter period shall be rejected by the 

Employer as non-responsive. 

15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may 

request that the bidders may extend the period of validity for a specified additional period.  The 

request and the bidders’ responses shall be made in writing or by cable.  A bidder may refuse 

the request without forfeiting his bid security.  A bidder agreeing to the request will not be 

permitted to modify his bid and also shall submit an extension for EMD, if it is in the form of 

Bank Guarantee. 

16.  Bid Security (Earnest Money Deposit - EMD) 

A. Earnest money Deposit (EMD) should be 1 % of the estimated cost of work and maximum 
amount of earnest money should be Rs. 50.00 lacs. In case of Micro and Small Enterprises 
(MSEs) holding valid certificate issued by any agencies/ organization under The Ministry of 
Micro, Small and Medium Enterprises indicating the list of activity related to the subject tender 
shall become eligible for exemption from payment of Tender Fee/EMD. Such bidder shall 
upload the scanned copy of valid certificate in preliminary bid stage 



B.  The EMD up to Rs. 5 lakhs be payable either by Demand Draft/Pay Order/Banker’s Cheque from 
Nationalized/ Scheduled Bank except Co-operative Bank. EMD beyond Rs.5 lakhs be payable in 
the form of Bank Guarantee for the entire amount from any Nationalized Bank having its branch 
at Gandhidham. Bank Guarantees submitted as Earnest Money shall be valid for 28 days beyond 
the validity of the bid. Bank Guarantee shall be verified independently by the Port with the bank 
before finalization of technical offer. In the event of lack of confirmation of issue of the Bank 
Guarantee by the Bank, the bid shall stands disqualified.  

C.  EMD of unsuccessful bidders other than L1 and L2 is refunded immediately after ranking of 
price bids. Earnest money of L2 is refunded immediately after entering in to agreement with L1 
and acceptance of performance Guarantee from L1. 

D.  EMD shall be refunded suo-motto without any application from the bidders. 

E.  The bid security of the successful bidder will be discharged after he has signed the Agreement 
and furnished the required Performance security. 

F. The Bid security may be forfeited, if 
a) The bidder withdraws the bid after bid opening during the period of bid validity. 
b) The bidder does not accept the correction of the Bid price, pursuant to Clause 27; or 
c) The successful bidder fails within the specified time limit to  

(i) Sign the Agreement or  
(ii) Furnish the required Performances security. 

17 Alternative proposals by bidders 

Conditional offer or Alternative offers will not be considered further in the process of tender 

evaluation. 

18 Format and signing of bid 

18.1 The Price Bid to be submitted on-line shall be signed digitally by a person or persons duly 

authorized to sign on behalf of the Bidder. 

 All pages of the bid where entries or amendments have been made shall be initialed by the 

person or persons signing the bid. 

18.2 The Bid shall contain no alterations or additions, except those to comply with instructions 

issued by the Employer, or as necessary to correct errors made by the bidder in which case such 

corrections shall be initialed by the person or persons signing the bid. 

D Submission of bids  

19 Sealing and marking of bids 

19.1 The bidder shall put Bid security document as per clause No.16, hereof in one envelope and 

properly seal and mark as “Bid Security”. The bidder shall put documents mentioned in clause 

No.12.1.A (ii) in separate envelope and properly seal and mark as “Technical Bid”. Then put 

both these envelopes into separate envelope, properly seal and mark as “Technical Bid”. 

The bidder shall seal “Financial Bid” as per Clause No.12.1. (B) hereof, in separate envelope duly 

marking the envelope as “Financial Bid”. 



These envelopes than be put inside one outer envelope and sealed, duly marking the outer 

envelope as “Technical Bid and Financial Bid”. (Refer Clause ‘A’ of Sec-5) 

19.2 The envelopes shall 

(a) be addressed to Nodal Officer/Employer at the following address. 
Superintending Engineer, Nirman Building, New Kandla 
 

 

(b) bear the following identification: 
Bid for ………………………………………… (Name of contract) 

Bid reference no……………………………. (Insert number) 

DO NOT OPEN BEFORE (time and date for opening, per Clause 23) 

Name and address of the bidder. 

The tender complete in all respect should be put in the tender box (marked tender No_________) 

in the office of The SSUPERINTENDING ENGINEER ENGINEERING (Harbour) upto 1200 hrs on 

due date and open at ______________ on the same date in presence of such of the tenderers who 

may wish to be present. (Refer Clause ‘A’ of Sec-5) 

19.3 In addition to the identification required in Sub-Clause 19.2, the inner envelopes shall indicate 

the name and address of the bidder of the bidder to enable the bid to be returned unopened in 

case it is declared late, pursuant to Clause 21, or the bid is declared non responsive. If the outer 

envelopes are not sealed and marked as above, the Employer will assume no responsibility for 

the misplacement or premature opening of the technical bid and financial bid. (Refer Clause 

‘A’ of Sec-5) 

20 Deadline for submission of the Bids 

20. 1    Bids must be received by the Employer at the address specified above not later  than in the event 

of the specified date for the submission of bids being declared a holiday by the Employer. The 

bids will be received upto the appointed time on the next working day. 

20.2  The Employer may extend the deadline for submission of bids by issuing an amendment in 

accordance with Clause 10, in which case all rights and obligations of the Employer and the 

bidders previously subject to the original deadline will then be subject to the new deadline. 

20.3   In case of tender document being downloaded from the web site, at the time of submission of 

(the hard copy of) the tender document. The tenderer shall give an undertaking that no change 

have been made in document. He shall begiving an undertaking that no change have been made 

in document. He shall be issued a printed set of document under acknowledgment with a 

condition that the printed version of the port tender document will be treated as authentic 

tender and if any discrepancy is noticed at any stage between the Port’s tender document and 

the one submitted by the tenderer, the conditions mentioned in the Port’s printed document 

shall prevail. Besides, the tenderer shall be liable for legal action for the lapses. 



Insert time and date; this should be the same as those given in the invitation for Bids Clause 

No.20. 

21  Late Bids 

21.1  Any bid received by the Employer after the deadline prescribed in Clause 20 will be considered 

as non responsive. 

22.   Modification and Withdrawal of Bids 

22.1 Bidders may modify or withdraw their bids before the deadline prescribed in Clause 20. 

22.2 Each Bidder’s modification or withdrawal notice shall be prepared, sealed, marked, and 

delivered in accordance with Clauses 18 & 19, with the outer and inner envelopes additionally 

marked “MODIFICATION” or “WITHDRAWAL” as appropriate. (Refer Clause ‘A’ of Sec-5) 

22.3 No bid may be modified after the deadline for submission of bids. 

22.4 Withdrawal or modification of a Bid between the deadline for submission of bids and the 

expiration of the original period of bid validity in Clause 15.1 above or as extended pursuant to 

Clause 15.2 may result in the forfeiture of the Bid security pursuant to Clause 16. 

22.5 Bidders may only offer discounts to, or otherwise modify the prices of their bids by submitting 

bid modifications in accordance with this clause or included in the original bid submission. 

(Refer Clause ‘A’ of Sec-5) 

E. BID OPENING AND EVALUATION 

23. Bid opening 

23.1  On the due date and appointed time as specified in clause 20, the Employer will first open 

Technical bids of all bids received (except those received late) including modifications made 

pursuant to clause 22 in presence of the bidders or their representative who choose to attend. 

In the event of the specified date for Bid opening being declared a holiday by the Employer, the 

bids will be opened at the appointed time and location on the next working day. 

23.2. Envelopes marked “WITHDRAWAL” shall be opened and read out first. Bids for which an 

acceptable notice of withdrawal has been submitted pursuant to Clause 22 shall not be opened. 

Bidder’s name, withdrawals, modifications of technical bid, the presence of bid security and 

such other details, as the Employer may consider appropriate will be announced by the 

Employer at the opening. (Refer Clause ‘A’ of Sec-5) 

23.3  If all Bidders have submitted unconditional Bids together with requisite bid security, then all 

bidders will be so informed then and there. If any Bid contains any deviation from the Bids 

documents and/or if the same does not contain Bid security in the manner prescribed in the Bid 

documents, then that Bid will be rejected and the Bidder informed accordingly. The sealed 

financial bid containing priced BOQ will be returned to him without opening. All valid financial 

bids whose technical bids have been determined to be substantially responsive in accordance 

with Clause 26 hereof, shall be opened on the specified date from declaring the results of the 



Technical Bid, in presence of the bidders or their representatives who choose to attend. The 

Bidder’s name, the Bid prices, the total amount of each Bid and of any alternative Bid (if 

alternatives have been requested or permitted), any discounts, Bid modifications and 

withdrawals, and such other details as the Employer at the opening. Any bid price, discount, or 

alternative Bid price which is not read out and recorded at Bid opening, will not be taken into 

account in Bid evaluation. (Refer Clause ‘A’ of Sec-5) 

23.4 The Employer shall prepare minutes of the Bid opening, including the information disclosed to 

those present and the minutes shall form part of the contract. (Refer Clause ‘A’ of Sec-5) 

24. Process to be confidential. 

 Information relating to the examination, clarification, evaluation and comparison of the bids 

and recommendations for the award of a contract shall not be disclosed to Bidders or any other 

persons not officially concerned with such process until the award to the successful bidder has 

been announced. 

 

 25. Clarification of Bids 

To assist in the examination and comparison of Bids, the Employer may, at his discretion, ask 

any Bidder for clarification of his Bid, including breakdown of unit rates. The request for 

clarification and the response shall be writing or by cable, but no change in the price or 

substance of the Bid shall be sought, offered, or permitted except as required to conform the 

correction of arithmetic errors discovered by the Employer in the evaluation of the Bids in 

accordance with Clause 27. 

Subject to above para, no Bidder shall contact the Employer on any matter relating to his bid 

from the time of the bid opening to the time the contract is awarded. If the Bidder wishes to 

bring additional information to the notice of the Employer, he should do so in writing. 

Any effort by the Bidder to influence the Employer’s bid evaluation, bid comparison or contract 

award decisions, may result in the rejection of his bid. No bid may be modified after the 

deadline for submission of bids. 

26. Examination of Bids and Determination of Responsiveness 

26.1 Prior to detailed evaluation of Bids, the Employer will determine whether each Bid (a) meets 

the eligibility criteria defined in Clause 4 (b) has been properly signed by an authorized 

signatory (accredited representative) holding power of Attorney in his favor. The Power of 

Attorney shall interalia include a provision to bind the Bidder to settlement of disputes clause; 

(c) is accompanied by the required Bid security and; (d) is responsive to the requirements of 

the Bidding documents. 

26.2 A substantially responsive Technical and Financial Bid is one which conforms to all the terms, 

conditions and specification of the Bidding documents, without material deviation or 



reservation. A material deviation or reservation is one (a) which affects in any substantial way 

the scope, quality or performance of the works; (b) which limits in any substantial way, the 

Employer’s rights or the Bidder’s obligations under the Contract; or (c) whose rectification 

would affect unfairly the competitive position of other Bidders presenting responsive Bids. 

26.3 If a Technical Bid is not substantially responsive, it will be rejected by the Employer, and may 

not subsequently be made responsive by correction or withdrawal of the non-conforming 

deviation or reservation. 

26.4     The envelop marked as financial bid of those bidders whose technical bid has been determined 

to  be  non-responsive  shall  not  be  opened  and  will  be returned unopened. (Refer Clause ‘A’ 

of Sec-5) 

27. Correction of Errors 

27.1 Bids determined to be responsive will be checked by the Employer for any arithmetic errors. 

Errors will be corrected by the Employer as follows:(Refer Clause ‘A’ of Sec-5) 

(a) Where there is a discrepancy between the rates in figures and in words, the rate in words 

will govern; and 

(b) Where there is a discrepancy between the unit rate and the line item total resulting from 

multiplying the unit rate by the quantity, the unit rate as quoted will govern. 

27.2 The amount stated in the Bid will be adjusted by the Employer in accordance with the above 

procedure for the correction of errors and, with the concurrence of the Bidder, shall be 

considered as binding upon the bidder. If the bidder does not accept the corrected amount the 

Bid will be rejected, and the Bid security may be forfeited in accordance with Sub-Clause 16.F. 

(B). (Refer Clause ‘A’ of Sec-5) 

28. NIL 

29. Evaluation and Comparison of Bids 

The Employer will evaluate and compare only the bids determined to be responsive in 
accordance with Clause 26. 
In evaluating the Bids, the Employer will determine for each Bid the evaluated Bid Price by 
adjusting the Bid Price as follows: 
(a) Making any correction for errors pursuant to Clause 27; 
(b) Making appropriate adjustments to reflect discounts or other price modification offered 

in accordance with Sub Clause 22.5 
The estimated effect of the price adjustment conditions under Clause 47 of the conditions of 
contract, during the period of implementation of the Contract, will not be taken into account in 
Bid evaluation. 
If the Bid of the successful Bidder is seriously unbalanced in relation to the Nodal Officer or his 
nominee’s estimate of the cost of work to be performed under the contract, the Employer may 
require the Bidder to produce detailed price analyses for any or all items of the Bill of 
Quantities, to demonstrate the internal consistency of those prices with the 
implementation/construction methods and schedule proposed. 



 

30 NIL 

 

F. AWARD OF CONTRACT 

31 Award Criteria 

31.1 The Employer will award the Contract to the Bidder whose Bid has been determined to be 

responsive to the Bidding documents and who has offered the lowest evaluated Bid Price, 

provided that such Bidder has been determined to be (a) eligible in accordance with the 

provisions of Clause 3, and (b) qualified in accordance with the provisions of Clause 4. The 

second bidder (i.e.L2) shall be kept in reserve and may be invited to match the bid submitted by 

the (L1) bidder in case such bidder withdraws or is not selected for any reason. 

32 Employer’s Right to accept any Bid and to reject any or all. 

Notwithstanding clause 31, the Employer reserve the right to accept or reject any bid and to 

cancel the bidding process and reject all bids, at any time prior to the award of contract, without 

thereby incurring any liability to the affected bidder or bidders of the grounds for Employer’s 

action. 

33 Notification of Award and Signing of Agreement  

33.1 The Bidder whose bid has been accepted will be notified of the award by the Employer prior to 

expiration of the Bid validity period by cable, telex or facsimile confirmed by registered letter. 

This letter (hereinafter and in the Conditions of Contract called the “Letter of Acceptance”) will 

state the sum that the Employer will pay the Contractor in consideration of the execution, 

completion and maintenance of the works by the Contractor as prescribed by the Contract 

(hereinafter and in the Contract called the “contract Price”). 

33.2 The notification of award will constitute the formation of the Contract subject only to the 

furnishing of a performance security in accordance with the provision of Clause 34. 

33.3 The Agreement will incorporate all correspondence between the Employer and the successful 

bidder. It will be signed by the employer and sent to the successful Bidder within (28 days of 

award of work for global tender and Within 14 days for domestic tender) following the 

notification of award along with the Letter of Acceptance. Within (28 days for global tender and 

within 21 days for domestic tender) of receipt, the successful Bidder will furnish the 

performance security and sign the Agreement with the Employer. 

33.4 Upon the furnishing by the successful Bidder of the Performance Security, the Employer will 

promptly notify the other Bidders that their Bids have been unsuccessful. 

 

 

 



34. Performance Security 

34.1 Security Deposit shall consist of Performance Guarantee to be submitted at award of work. 
Performance Guarantee should be 3% of the contract price which should be submitted in form 
of Bank Guarantee, or Demand Draft within (21 days in case of domestic bids and within 28 
days in case of global bids) of receipt of Letter of Acceptance / Intent which will be refunded 
immediately not later than 14 days from completion contract of defect liability period. 

34.2 Failure of the Successful Bidder to comply with the requirement as mentioned above shall 
constitute sufficient grounds for cancellation of the award of work forfeiture of the Bid Security 
i.e EMD and / or may be disqualified from bidding for any contract with DPA for period of 03 
years from date of notified.   

34.3 The documentary evidence (copy of paid Challan in Govt. Treasury) of Welfare cess @1% of 
work done or as amended By Statutory Authority from time to time, paid on final bill shall be 
submitted before releasing the Performance Guarantee. 

 

 35 Advance Payment 

35.1 The Employer will provide an Advance payment on the Contract Price as stipulated in the 

Conditions of Contract, subject to maximum amount, as stated in the Contract Data. (Refer 

Clause ‘A’ of Sec-5) 

 

 

36.       Conciliator 

36.1 The Employer proposes that CIDC – SIAC Arbitration Centre be appointed as Conciliator under 

the contract as provided in sub-clause 24.1 of condition of contract. If the bidder disagrees with 

this proposal, the bidder should so state in the bid. (Refer Clause ‘A’ of Sec-5) 

 

37. Corrupt or Fraudulent Practices 

37.1 The Employer requires that Bidders/Suppliers/Contractors under this contract, observe the 

highest standard of ethics during the procurement and execution of this contract. In pursuance 

of this policy, the Employer: 

(a) Defines, for the purpose of these provisions, the terms set forth below as follows: 

(i) “Corrupt practice” means the offering, giving, receiving or soliciting of any thing of value 

to influence the action of a public official in the procurement process or in contract 

execution; and  

(ii) “fraudulent practice” means a misrepresentation of facts in order to influence a 

procurement process or the execution of a contract to the detriment of the Employer, 

and includes collusive practice among Bidders (prior to or after bid submission) 

designed to establish bid prices at artificial non-competitive levels and to deprive the 

Employer of the benefits of free and open competition. 



(b) Will reject a proposal for award of work if he determines that the Bidder recommended 

for award has engaged in corrupt or fraudulent practices in competing for the contract 

in question. 

(c) Will declare a Bidder ineligible, either indefinitely for a stated period of time, to be 

awarded a contract/contracts if he at any time determines that the Bidder has engaged 

in corrupt or fraudulent practices in competing for or in executing, the contract. 

37.2 Furthermore, Bidders shall be aware of the provision stated in sub-clause 59.2 of the conditions 

of Contract. 
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SPECIMEN FOR FORM OF BID 
(To be executed on bidder’s letter head) 

 
Date of Tender Submission ____________,      Tender No. _______________ 
 
Name of Work:- " Raising & upgrading the RCC Plots adjoining to track no.10, 11 & 12   inside 
cargo jetty area."   
To  

The SUPERINTENDING ENGINEER (Harbour), 
Deendayal Port AUTHORITY, 
Annex Building,3rdt floor,  
AO Building 
Gandhidham Pin 370-201, 
Dist- Kutch (Gujarat). 
We, the undersigned, declare that: 
 

(a) we have examined and have no reservations to the tender documents, including addenda and 

clarifications issued  

(b) we offer to execute the work in conformity with the tendering documents and in accordance 

with the delivery schedules specified in the schedule of requirements in accordance with the 

tender document  

(c) The total price of our tender, excluding any discounts offered in item(d) below,is [ insert the 

total tender price in words and figures, indicating the various amounts and the respective 

currencies];[in case of techno-commercial offer it shall be mentioned that ‘as filled in the price 

bid’](Refer Clause ‘A’ of Sec-5) 

(d) The discounts offered and the methodology for their application are: 

Discounts. if our tender is accepted, the following discounts shall apply. [Specify in detail each 

discount offered and the specified item of the Schedule of Requirements to which it applies.] [in 

case of Techno-Commercial offer it shall be mentioned that “as filled in the Price Bid "]  

Methodology of application of the discounts. The discounts shall be applied using the 

following method: [ Specify in detail the method that shall be used to apply the discounts]. [ in 

case of Techno- Commercial offer it shall be mentioned that " as filled in the Price Bid "] (Refer 

Clause ‘A’ of Sec-5) 

(e) our tender shall be valid for the period of time specified in [ITB Sub-clause 15.1], from the 

date fixed for the tender submission deadline in accordance with [ITB Sub- clause20.1] , and it 

shall remain binding upon us and may be accepted at any time before the expiration of that 

period or any extended period accordance with [ITB Sub-clause 15.2]; 

(f) If our tender is accepted, we commit to submit a performance guarantee in accordance with 

[insert relevant clause no., ITB Sub-clause 34] for the due performance of the contract, as 

specified in specimen form for the purpose.  



(g) We, including any subcontractors or contractors for any part of the contract,[ insert the 

nationality of the Tenderer, including that of all parties that comprise the Tenderer, if the 

Tenderer is a JV, and the nationality each subcontractor and Contractor].(Refer Clause ‘A’ of 

Sec-5) 

(h) We have no conflict of interest in accordance with [ITB Sub-clause no 5]. 

(i) Our firm, its affiliates or subsidiaries- including any subcontractors or contractors for any part 

of the contract – has not been declared ineligible by the port, under laws of India or official 

regulations in accordance with [ITB Sub-clause no.3] 

(j) We understand that this tender, together with your written acceptance thereof included in your 

notification of award, shall constitute a binding contract between us, until a formal contract 

agreement is prepared and executed in accordance with [ITB Sub-clause 33] and as per 

specimen from the purpose; 

(k) We understand that you are not bound to accept the lowest evaluated tender or any other 

tender that you may receive.     

(l)  We also make specific note clauses of [ITB, NIT] under which the contract is governed. 

(m) In case of out station firms, having a branch in India for liaison purposes, please mention the 

name of the contact person and Tel. no., Fax. no., and mail-Id and also the complete postal 

address of the firm.   

(n) We understand that the communication made with the firm at (m), by the port shall be deemed 

to have been done with us.  

Signed: [insert signature of person whose name and capacity are shown] 

In the capacity of [insert legal capacity of person signing the form of tender]  

Name: [insert complete name of person signing the form of tender] 

Duly authorized to sign the tender for and on behalf of: [insert complete name of tenderer] 

 

 Dated on____________ day of ______________, ____________ (insert date of signing) 



CONTRACTOR’S BID (Refer Clause ‘A’ of Sec-5) 

 Description of the works: " Raising & upgrading the RCC Plots adjoining to track no.10, 11 & 12   
inside cargo jetty area."   
 
 TO  
                  ----------------------------------------------------------- (The employer) 
Address  
                 ------------------------------------------------------------------------------- 
 

GENTLEMEN, 

   We offer to execute the works described above in accordance above with the conditions of 

Contract accompanying this bid for the contract price of _____________________ (in figures)

 ______________________________________ (in letters) 

 
The advance payment required / not required as per rule. 
 
We accept the appointment of __________________ as the conciliator. 
 
(OR) 
 
We do not accept the appointment of ________________ as the conciliator and propose instead 
that _______________ be appointed as 
 
Conciliator whose daily fees and biographical data are attached. 
 
This bid and your written acceptance of it shall constitute a binding contract between us. We 
understand that you are not bound to accept the lowest or any Bid you receive.   
 
We undertake that, in competing for (and, if the award is made to us, in executing) the above 
contract, we will strictly observe the laws against fraud and corruption in force In India namely 
“prevention of corruption act 1988” 
 
We hereby confirm that this bid complies with the bid validity and security required by the bidding 
documents. 
 
We attach herewith our copy of permanent account number (PAN) 
Yours faithfully, 
 
Authorized Signature: 
 
 
Name & title of signatory 
 
Name of Bidder  
 
Address 
 
Notes: 
To be filled in by the bidder, together with his particulars and date of submission at the bottom of 
the form of bid. 

 
 



PRE-QUALIFICATION OF BIDDERS 
 

The information to be filled in by the bidder in the following pages will be used for purposes of pre-
qualification as provided for in the instructions to tenderers. 
 
1. Only for individual bidders  
1.1 Constitution or legal status of bidder (attach copy) 

 Place of registration  
 Principal place of business 
 Power of attorney of signatory of bid (Attach) 

 
2. Turnover of the firm/ JV  

 
 

YEAR 
 
                         TURN OVER 

2021-22 
 

2020-21 
 

2019-20 
 

 

Average 
 

. 
Attachments: Financial reports for the last three years; balance sheets, profit and loss statement, 
auditors’ reports (in case of companies/ corporation) etc., list them below and attach copies. 
3. Similar works 
 
 
Particulars 

 
Year  

 
No. of works 

 
Value 

 
 

Total value 

completed similar 

work as defined in 

the tender 

document during 

last 7 years 

2015-16   

2016-17   

2017-18   

2018-19   

2019-20   

2020-21   

2021-22   

 
Attachments:  Supporting documents, viz., successful completion certificates from clients, other 

documentations to substantiate the similarity of work as per definition of “similar work” employers 

reserve the right to verify the information; 
 

4. Information on bid capacity (works for which bids have been submitted and works which 
are yet to be completed) as on the date of this bid. 

(A) Existing commitments and on-going works. 
 



Description 
of work 

Place 
& 
state 

Contract 
no.& 
date  

Name& 
address 
of port 

Value 
of 
contract 
Rs 

Stipulated 
Period of 
completion  

Value of 
remaining 
to be 
completed  

Anticipated 
date of 
completion 

              

        

. 
(B) Works for which bids already submitted 
 

Description of 
work 

Place 
& 
state 

Name& 
address 
of port 

Value of 
contract 
Rs 

Stipulated 
Period of 
completion  

Date 
when 
decision is 
expected  

Remarks if 
any 

             

       

. 
Attach certificates from the nodal officer or his nominee(s)-in-charge. 
 
5. The following contractor’s Equipment are essential for carrying out the works. The bidder 

should list all information requested below. 

Item of 
equipment 

Requirement 
no. capacity 

Owned/ 
leased /to be 
procured 

No.s/ 
capacity 

Age/ 
condition 

Remarks 
(from whom to 
be purchased) 

      

      

 

6. Qualification and experience of key personnel proposed for administration and execution 

of the contract. Attach biographical data. Refer also to sub. clause 4.3(e) of instructions to 

bidders and sub. clause 9.1 of the conditions of contract. 

Position  Name  Qualification  Years of 
experience 
(general) 

Years of 
experience in 
the proposed 
position 

Project 
manager 
 

    



Discipline 
specialist etc., 

    

 

7. Proposed sub-contracts and firms involved (Refer Clause ‘A’ of Sec-5) 

Sections of the 
works  

Value of sub-
contract 

Sub-contractor 
(name and address) 

Experience in 
similar work 

    

    

    

    

 
  

8. Information on litigation history in which the bidder is involved. 
 
Other party(ies) port Cause of 

dispute 
amount Remarks 

involved 
showing 
present status 

     

 
 
9. Additional information bidder may like to submit 
 
Duly authorized to sign this authorization on behalf of (insert complete name of tenderer) 

 

Dated on_____________________ day of __________________________[insert date of signing] 

 



LETTER OF ACCEPTANCE 
(On letterhead paper of the port) 

                                                                   
                                                              _______________________ (date) 
 
TO: ___________________________ 
(Name and address of the contractor) 
 
 
Dear Sirs, 
                 
              Sub:                 Tender no                                                                                                                                     
" Raising & upgrading the RCC Plots adjoining to track no.10, 11 & 12   inside cargo jetty area."   
Ref:                  Your bid dated  
                                        And [list the correspondence with the bidder]  
 

              This is to notify you that your bid dated___________________ for execution of the 
________________________(name of the contract and identification number, as given in the 
instructions to bidders) for the contract price of rupees  ___________________(amount in words 
and figures as corrected and modified in accordance with the tender document is here by accepted 
by the employer/Board). 
                            
       You are hereby requested to furnish performance security, in the form detailed in tender 
document for an amount of Rs.______________ within {________} days of the receipt of this letter 
of acceptance valid upto 28 days from the date of completion obligations expiry of taking over 
certificate subject to removal of defects period i.e. upto ________ and also sign the contract 
agreement within{_________} days of the receipt of this letter of acceptance , failing which action 
as stated in the tender document will be taken. 
 

Detailed letter of acceptance will follow. 
 

Please acknowledge receipt. 
                                                                       
                                                                                                    Yours faithfully  

 

                                                                                     Chief Engineer 

               Deendayal Port AUTHORITY 

 

 

 

 

 



ISSUE OF NOTICE TO PROCEED WITH THE WORKS 
(Letterhead of the Port) 

 
                                                                             ______________dated 
 
To  
(Name and address of the contractors)  
 
Dear Sirs, 
 
                 Sub: Tender no. 
                          " Raising & upgrading the RCC Plots adjoining to track no.10, 11 & 12   inside 
cargo jetty area."   
 
                  Ref:          Letter of acceptance no. dated 
 
                           Pursuant to your furnishing the requisite security as stipulated in [clause 21 of 
general conditions of contract] and signing of the contract for execution of the ________________ 
you are hereby instructed to precede with the execution of the said works in accordance with the 
contract documents. It is here by notified that the [site] is being handed over to you for execution of 
work in accordance with the contract documents. 
 
 
        Yours faithfully, 
 
 
 
              SUPERINTENDING ENGINEER (Harbour) 
             Deendayal Port AUTHORITY 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



SPECIMEN CONTRACT AGREEMENT 

(to be executed on Rs.300/-non-judicial stamp paper) 

[the successful tenders shall fill in this form in Accordance with the instructions indicated] 

THIS CONTRACT AGREEMENT is made 

The [insert: number] day of [insert: month], [insert: year] 

Between 

(1) The Board of Deendayal Port Authority an autonomous body of the Ministry of PORT 

SHIPPING & Waterways of the Government of INDIA, incorporated under the Major Port 

AUTHORITIES Act,2021 as amended thereafter, under the laws of India and having its 

principal place of business at [insert address of port ](hereinafter called ”the Board” ), and  

(2) [insert name of the contractor], [incorporated under] the laws of [country of contractor] and 

having its place of business at [insert: address of contractor] (hereafter called “the 

contractor”) 

WHEREAS the employer board invited tenders against tender no.[number] for execution of 

[tender title and brief description] and has accepted a tender by the contractor in accordance 

with the supply/delivery schedules, in the sum of[insert contract price in words and figures, 

expressed in the contract currency (ies)] (hereafter called “contract price”) 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 
1. In this agreement words and expressions shall have the same meanings as per 

respectively assigned to them in the conditions of contract refer to. 

2. the following documents shall constitute the contract between the employer/ board and the 

contractor, and each shall be read and construed as an integral part of the contract: 

(a) This contract agreement; 
(b) Special conditions of contract; 
(c) General conditions of contract; 
(d) Technical requirements (including schedule of requirements and technical 

specifications, drawings); 
(e) Notice inviting tender; 
(f) Replies issued to the pre-bid queries, addenda is any issued [numbers and date]; 

(g) The contractor’s bid and original price and delivery schedules; 

(h) The employer/ board’s notification of award; 
(i) [correspondence the employer/board has exchanged with the bidder till and after 

award of contract [specific letters and dates]]  

(j) And [add here any other documents]   
AND WHEREAS 
 
EMPLOYER/BOARD accepted the bid of CONTRACTOR for the provision and the 

execution of WORK at the CONTRACT PRICE as indicated in CONTRACT upon the 

terms and subject to the conditions of contract. Now this CONTRACT AGREEMENT 

witnesseth and it is hereby agreed and declared as follows: 



 
3. In consideration of the payment to be made to CONTRACTOR for work to be executed by 

him. CONTRACTOR hereby covenants with EMPLOYER/ BOARD what CONTRACTOR 

shall and will duly provide, execute and complete work and things in CONTRACT, 

mentioned or described or which are to be implied there from or may be reasonably 

necessary for completion of work and the times and in the manner and subject to the terms 

and conditions or stipulations mentioned in CONTRACT. 

4. In consideration of the due provision, execution and completion of work by the contractor in 

accordance with the terms of the contract, the employer / board does hereby agree with 

contractor that employer /board will pay to contractor the respective amounts for the work 

actually done by him ad approved by employer/board as per payment terms accepted in 

contract and payable to contractor under provision of contract at such manner as provided 

for in the contract. 

 
5. in consideration of the due provision, execution and completion of work, contractor done 

hereby agree to pay such sums as may be due to employer/ board for the services 

rendered by employer/ board to contractor as set forth in contract and such other sums as 

may become payable to employer/ board towards loss, damage to the employer/ board’s 

equipment, materials etc. and such payments to be made at such time and in such manner 

as is provided in the contract. 

 

IN WITNESS where of the parties hereto have caused this agreement to be executed in 

accordance with the laws of [insert name of the contract governing law country] on the 

day, month and year indicated above. 

 

 
For and behalf of the employer/ board 
 
 
Signed: [insert signature] 
 
In the capacity of [insert title or other appropriate designation] 
 
In the presence of [insert identification of official witness] 
 
For any behalf of the contractor  
 
Signed: [insert signature of authorized representatives of the contractor] 
 
In the capacity of [insert title or other appropriate designation] 
 
In the presence of [insert identification of official witness] 
 



SECTION 3 
 
 

CONDITIONS OF CONTRACT 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



CONDITIONS OF CONTRACT 
 

A. General  
 
1. Definitions  
 
1.1 Terms which are defined in the Contact Data are not also defined in the Conditions Contract but 

keep their defined meanings capital initials are used to identify defined terms. 
The Conciliator is the person appointed jointly by the Employer and the contractor to resolve disputes 
in the first instance as provided for in clauses 24 and 25. The names of the Adjudicator is defined in the 
Contact Data. Refer Clause ‘A’ of Sec-5 
 
Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid. 
Compensation Events are those defined in Clause 44 
The Completion Date is the date of Completion of the Works as certified by the Nodal Officer or his 
nominee in accordance with Sub Clause 55.1 
The Contract is the contract between the Employer and the Contractor to execute, complete and 
maintain the Works. It consists of the documents listed in Clause 2.3 below. 
The Contract Data defines the documents and other information which comprise the Contract. 
The Contractor is a person or corporate body whose Bid to carry out the Works has been accepted 
by Employer. 
The Contractor’s Bid is the completed Bidding documents submitted by the Contractor to the 
Employer. 
The Contract Price is the stated in the letter of acceptance and thereafter as adjusted in accordance 
with the provisions of the Contract. 
Days are calendar days, months are calendar months. 
A Defect is any part of the Works not completed in accordance with the Contract. 
The Defects Liability Period is the Period named in the Contract Data and calculated from the 
Completion Date. 
The Employer is the party who will employ the contractor to carry out the Works. 
The Nodal Officer or his nominee is the person named in the Contract Data (or any other Competent 
person appointed and notified to the contractor to act in  
 
replacement of the Nodal Officer or his nominee) who is responsible for supervising the Contractor, 

Administering the Contract, certifying payments due to the Contractor, issuing and valuing 

Variations to the contract, awarding extensions of time and valuing the Compensation Events. 

Equipment is the Contractor’s machinery and vehicles brought temporarily to the Site to construct 

the Works. 

The Initial Contract Price is the Contract Price listed in the employer’s Letter of Acceptance. 

The Intended Completion Date is the date on which it is intended that the Contractor shall complete 

the works. The Intended Completion Date is specified in the Contract Data. The Intended 

Completion Date may be revised only by the Nodal Officer or his nominee by issuing an extension of 

time. 

Materials are all supplies, including consumables, used by the contractor for incorporation in the 

Works. 

Plant is any integral part of the Works which is to have mechanical, electrical, electronic or chemical 

or biological function. 



The Site is the area defined as such in the Contract Data. 

Site Investigation Reports are those which were included in the Bidding documents and are factual 

interpretative reports about the surface and subsurface conditions at the site. 

Specification means the Specification of the Works included in the Contract and any modification or 

addition made or approved by the Nodal Officer or his nominee. 

The Start Date is given in the Contract Data. It is the date when the Contractor shall commence 

execution of the works. It does not necessarily coincide withany of the Site Possession Date. 

A Subcontractor is a person or corporate body who has a Contract with the Contractor to carry out 

a part of the work in the Contract which includes work on the site. 

Temporary Works are works designed, constructed, installed and removed by the Contractor which 

are needed for construction or installation of the Works. 

A Variation is an instruction given by the Nodal Officer or his nominee which varies the Works. 

The Works are what the Contract requires the Contractor to construct, install and turn over to the 

Employer as defined in the Contract Data. 

The Trained Work Person are those employed/proposed to be employed by the Contractor at the 

Project Site, who have participated and are in possession of a valid Competency Certificate through 

a programme run under the auspices of a University, State Technical Board, Ministry of 

Government of India. 

 

2. Interpretation 

2.1 In interpreting this Condition of Contract, singular also means plural, male also means female or 

neuter and the other way around. Headings have no significance. Words have their normal meaning 

under the language of the Contract instructions unless specifically defined. The nodal officer or his 

nominee will provide clarifying queries about the Conditions of Contract. 

2.2 If sectional completion is specified in the Contract Data, references in the Conditions of Contract to 

the Works, the Completion Date, and the Intended Completion Date apply to any Section of the 

Works (other than references to the Completion Date and Intended Completion date for the whole 

of the Works). 

2.3 The documents forming the Contract shall be interpreted in the following order of priority: 

(1) Agreement 

(2) Letter of Acceptance and notice to proceed with Works Contractor’s Bid. 

(3) Contract Data 



(4) Conditions of Contract including Special Conditions of Contract 

(5) Specifications 

(6) Drawings 

(7) Bill of quantities and  

(8) Any other documents listed in the Contract Data as forming part of the Contract. 

3 Language and Law 

3.1 The language of the Contract and the law governing the Contract are stated in the Contract Data. 

4 Nodal Officer or his nominee’s Decisions 

4.1 Except where otherwise specifically stated, the nodal officer or his nominee will decide contractual 

matters between the Employer and the Contractor in the role representing the Employer. 

5 Delegation 

5.1 The Nodal officer or his nominee may delegate any of the duties and responsibilities to other people 

except to the Conciliator after notifying the Contractor and may cancel any delegation after 

notifying the Contractor. 

6 Communications 

6.1 Communications between parties which are referred to in the conditions are effective only when in 

writing. A notice shall be effective only when it is delivered (in terms of Indian Contract Act 1872). 

 

7 Joint Venture (Refer Clause ‘D’ of Sec-5) 

Companies/Contractors may jointly undertake contract/contracts. Each only would be jointly and 

severely responsible for completing the task as per the contract, however declaration of the Lead 

member to be indicated by bidders, however JV has to designate in their MOU. The firms with at 

least 26% equity holding each be allowed to jointly meet the eligibility criteria. 

Note: JVs/Consortia be allowed in all contracts of estimated cost of more than Rs.5 crores. However, 

there shall be no limit on the number of partners. 

8 Subcontracting 

8.1 The Contractor may subcontract with the approval of the Nodal Officer or his nominee but may not 

assign the Contract without the approval of the Employer in writing. Subcontracting does not alter 

the Contractor’s obligations. Refer Clause ‘A’ of Sec-5 



Other Contractor  

8.2 The Contractor shall co-operate and share the Site with other contractors, public authorities, 

utilities, and the Employer between the dates given in the Schedule of other contractors. The 

Contractor shall as referred to in the Contract Data, also provide facilities and services for them as 

described in the Schedule. The employer may modify the schedule of other contractors and shall 

notify the contractor of any such modification. 

9 Personnel 

9.1 The Contractor shall employ the key personnel named in the Schedule of Key Personnel as referred 

to in the Contract Data to carry out the functions stated inthe Schedule or other personnel approved 

by the Nodal Officer or his nominee. The Nodal Officer or his nominee will approve any proposed 

replacement of Key personnel only if their qualifications, abilities, and relevant experience are 

substantially equal or better than those of the personnel listed in the Schedule. 

9.2 If the Nodal Officer or his nominee asks the Contractor to remove a person who is a member of the 

Contractor’s staff of his work force stating the reasons, the Contractor shall ensure that the person 

leaves the Site within seven days and has no further connections with the work in the Contract. 

10 Employer’s and Contractor’s Risks 

10.1 The Employer carries the risks which this contract states are Employer’s risks and the Contractor 

carries the risks which this Contract states are Contractor’s risks. 

11 Employers Risks  

11.1 The Employers risks are 

(a) In so far as they directly affect the execution of the Works in the country where the Permanent 

Works are to be executed: 

(i) War and hostilities (whether war be declared or not), invasion, act of foreign enemies: 

(ii) Rebellion, revolution, insurrection, or military or usurped power, or civil war, 

(iii) Ionizing radiations, or contamination by radioactivity from any nuclear fuel, or from any 

nuclear waste, from the combustion of nuclear fuel, radioactive toxic explosive or other 

hazardous properties of any explosive nuclear assembly or nuclear component thereof: 

(iv) Pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic 

speeds; and  



(v) riot, commotion or disorder, unless solely restricted to the employees of the Contractor or of his 

Subcontractors and arising from the conduct of the Works;  

(vi) floods, tornadoes, earthquakes and landslides 

(a) Loss or damage due to the use or occupation by the Employer of any Section or part of the 

Permanent Works, except as may be provided for in the Contract; 

(b) loss or damage to the extent that it is due to the design of the Works, other than any part of 

the design provided by the Contractor or for which the Contractor is responsible; and  

(c) Any operation of the forces of nature (in so far as it occurs on the Site) which an experienced 

contractor: 

(i) could not have reasonably foreseen, or  

(ii) Could reasonably have foreseen, but against which he could not reasonably have taken 

at least one of the following measures. 

A. Prevent loss or damage to physical property from occurring by taking appropriate 

measures, or  

B. Insure against. 

12 Contractor’s risks 

12.1 All risks of loss of or damage to physical property and of personal injury and death which arise 

during and in consequence of the performance of theContract other than the excepted risks are the 

responsibility of the Contractor. 

13 Insurance 

13.1 The Contractor shall provide in the joint names of the employer and the Contractor, insurance 

cover from the Start Date to the end of the Defects Liability Period, in the amounts and deductibles 

state in the Contract Data for the following events which are due to the Contractors risks. 

a) Loss of or damage to the workers, plants and materials. 

b) Loss of or damage to Equipment; 

c) Loss of or damage of property (except the Works, Plant, Materials and Equipment in connection 

with the Contract, and  

d) Personal injury or death. 



13.2 Policies and certificates for insurance shall be delivered by the Contractor to the Nodal Officer 

or his nominee for the Nodal Officer or his nominee’s approval before Start Date. All such insurance 

shall provide for compensation to be payable in the types and proportions of currencies required to 

rectify the loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and certificates required, the Employer 

may effect the insurance which the Contractor should have provided and recover the premiums the 

Employer has paid from payments otherwise due to the Contractor or, if no payment is clear the 

payment of the premiums shall be a debt due. 

13.4 Alternate to the terms of insurance shall not be made without the approval of the Nodal Officer 

or his nominee. 

13.5 Both parties shall comply with all conditions of the insurance policies. 

14 Site Investigation Reports 

14.1 The Contractor, in preparing the Bid, shall rely on the Investigation Report referred to in the 

Contract Data, supplemented by any information available to the Bidder. 

15 Queries about the Contract Data. 

15.1 The Nodal Officer or his nominee will clarify queries on the Contract Data. 

16 Contractor to Construct the Works. 

16.1 The Contractor shall construct and install the Works in accordance with the Specification and 

Drawings. 

17 The Works to Be Completed by the Intended Completion Date. 

17.1 The Contractor may commence execution of the Works on the Start Date and shall carry out the 

Works in accordance with the program submitted by the Contractor as updated with the approval 

of the Nodal Officer or his nominee, and complete them by the Intended Completion Date. 

18 Approval by the Nodal Officer or his nominee. 

18.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary 

Works to the Nodal Officer or his nominee, who is to approve them if they comply with the 

specifications and Drawings. 

18.2 The Contractor shall be responsible for design of Temporary Works. 

18.3 The Nodal Officer or his nominee’s approval shall not alter the Contractor’s responsibility for 

design of the Temporary Works. 



18.4 NIL 

18.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent 

Works, are subject to prior approval by the Nodal Officer or his nominee before their use. 

19 Safety 

19.1 The Contractor shall be responsible for the safety of all activities on the Site. 

20 Discoveries. 

20.1 Anything of historical or other interest or of significant value unexpectedly discovered on the 

Site is the property of the Employer. The contractor is to notify the Nodal Officer or his nominee of 

such discoveries and carry out the Nodal Officer or his nominee’s instructions for dealing with 

them. 

 

21 Possession of the Site. 

21.1 The Employer shall give possession of all parts of the Site to the Contractor, free from 

encumbrances. If possession of a part is not given by the date stated in the Contract Data the 

Employer is deemed to have delayed the start of the relevant activities and this will be a 

Compensation Event. Refer Clause ‘A’ of Sec-5 

22 Access to the Site 

22.1 The Contractor shall allow the Nodal Officer or his nominee and any person authorized by the 

Nodal Officer or his nominee access to the Site to any place where work in connection with the 

Contract is being carried out or is intended to be carried out and to any place where materials or 

plant are being manufactured, fabricated and/or assembled for the works. 

23 Instructions 

23.1 The Contractor shall carry out all instructions of the Nodal Officer or his nominee which comply 

with the applicable laws where the Site is located. 

 

24 Disputes 

24.1 If the Contractor believes that a decision taken by the Nodal Officer or his nominee was either 

outside the authority given to the Nodal Officer or his nominee by the Contract or that the decision 

was wrongly taken, the decision shall be referred to the conciliator within 28 days of the 

notification of the Nodal Officer or his nominee’s decision. Refer Clause ‘A’ of Sec-5 



25 Settlement of Disputes 

25.1 If a dispute of any kind whatsoever arises between the Employer and the Contractor in 

connection with, or arising out of the Contract or the execution of the Works, whether during the 

execution of the Works or after their completion and whether before or after repudiation or after 

termination of the Contract, including any disagreement by either party with any action, inaction, 

opinion, instruction, determination, certificate or valuation of the Nodal Officer or his nominee, the 

matter in dispute shall, in the first place be referred to the Disputes Review Board [DRD] in case of 

contracts valuing more than Rs.5 crores and above, and for contracts valuing less than Rs. 5 crores, 

the disputes will firstly be settled by the Conciliator, failing which any party may invoke arbitration 

clause. 

Unless the Contract has already been repudiated or terminated or frustrated the Contractor shall in 

every case, continue to proceed with the Works with all due diligence and the Contractor and the 

Employer shall give effect forthwith to every decision of the Nodal Officer or his nominee unless 

and until the same shall be revised, as hereinafter provided, by the conciliator or in a Dispute 

Review Board recommendation / Arbitral Award. (Refer Clause ‘A’ of Sec-5) 

25.2    Decision by Conciliator (Refer Clause ‘A’ of Sec-5) 

(i) The Conciliator shall give a decision in writing within 28 days of receipt of a    notification of a 

dispute. 

(ii)  Conciliator shall be paid daily at the rate specified in the contract Data together with reimbursable 

expenses of the types specified in the contract data and the cost shall be divided equally between 

the Employer and the contractor, whatever decision is reached by the conciliator, either party may 

refer a decision of the conciliator within 28 days of the conciliator’s written decision.  If neither 

party refers the disputes to arbitration within 28 days, the conciliators decision will be final and 

binding. 

 

25.3 Arbitration (Refer Clause ‘A’ of Sec-5) 

Any dispute in respect of in respect of contracts where party is dissatisfied by the Conciliators 

decision shall be decided by arbitration as set forth below: 

(i) A dispute with Dispute review expert shall be finally settled by arbitration in accordance with the 

Indian Arbitration and Conciliation Act, 1996, or any statutory amendment thereof.  The arbitral 

tribunal shall consist of 3 arbitrators, one each to be appointed by the Employer and the Contractor, 

and the third to be appointed by the mutual consent of both the arbitrators, falling which by making 

a reference to CIDC-SIAC Arbitration Centre from their panel. 

(ii) Neither party shall be limited in the proceeding before such arbitrations to the evidence or 

arguments already put before the Nodal Officer or his nominee or the Board, as the case may be, for 



the purpose of obtaining said recommendations/decision. No such recommendations/decision 

shall disqualify the Nodal Officer or his nominee or any of the members of the Board, as the case 

may be, from being called as a witness and giving evidence before the arbitrators or any matter 

whatsoever relevant to the dispute. 

(iii)  The reference to arbitration shall proceed notwithstanding that the works shall not then be or be 

alleged to be complete , provided always that the obligations of the Employer, the Nodal Officer or 

his nominee and the Contractor shall not be altered by reason of the arbitration being conducted 

during the progress of the works.  Neither party shall be entitled to suspend the works to which the 

dispute relates, and payment to the contractor shall be continued to be made as provided by the 

contract. 

(iv) If one of the parties fail to appoint its arbitrations in pursuance of sub-clause [i], within 14 days 

after receipt of the notice of the appointment of its arbitrator by the other party, then chairman of 

the nominated Institution shall appoint arbitrator within 14 days of the receipt of the request by 

the nominated institution.  A certified copy of the chairman’s order, making such an appointment 

shall be furnished to both the parties. 

(v) Arbitration proceedings shall be held at, and the language of the arbitration proceeding and that of 

all documents and communications between the parties shall be ‘English’  

(vi)  The decision of the majority of arbitrators shall be final and binding upon both parties. The 

expenses of the arbitrators as determined by the arbitrators shall be shared equality by the 

Employer and the Contractor. However, the expenses incurred by each party in connection with the 

preparation, presentation, etc. of its case prior to, during and after the arbitration proceedings shall 

be borne by each party itself. 

(vii) All arbitration awards shall be in writing and shall state the reasons for the award. 

(viii) Performance under the contract shall continue during the arbitration proceedings and 

payments due to the contractor by the employer shall not be withheld, unless they are subject 

matter of the arbitration proceedings. 

26 Replacement of Conciliator 

26.1  Should the Conciliator resign or die, or should the Employer and the Contractor agree that the 

conciliator is not fulfilling his functions in accordance with the provisions of the Contract, a new 

Conciliator will be jointly appointed by the Employer and the Contractor. In case of disagreement 

between the Employer and the Contractor, within 30 days the Conciliator shall be appointed by the 

Appointing Authorities designated in the Contract Data at the request of either party within 14 days 

of receipt of such request. (Refer Clause ‘A’ of Sec-5) 



 

 

 

 

B. TIME CONTROL 

27 Program 

27.1 Within the time stated in the contact data the contractor shall submit to the Nodal officer or his 

nominee for approval a program showing the general methods arrangements, order, and timing for 

all the activities in the works along with monthly cash flow forecast. 

27.2 An update of the program shall be a program showing the actual progress achieved on each 

activity and the effect of the progress achieved on  the timing of the remaining work including any 

changes to the sequence of the activities. 

27.3 The contractor shall submit to the Nodal Officer or his nominees, for approval an updated 

program at intervals no longer than the period stated in the contract data. If the contractor does not 

submit an updates program within this period, the Nodal Officer or his nominee may withhold the 

amount stated in the contract data from the next payment certificate ant continue to withhold this 

amount until the next payment after the data on which the overdue program has been submitted. 

27.4 The nodal officer or his nominee’s approval of the program shall not alter the contractor’s 

obligations. The contractor may revise the program and submit it to the nodal officer or his nominee 

again at any time. A revise program is to show the effect of variations and compensation events. 

 

28 Extension of the intended completion date.  

 28.1 The nodal officer or his nominee shall extend the intended completion date if a compensation 

event occurs or a variation is issued which makes it impossible for completion to be achieved by the 

intended completion date without the contractor taking steps to accelerate the remaining work and 

which would cause the contractor to incur additional cost. 

 28.2 The nodal officer or his nominee shall decide whether and by how much to extend the intended 

completion Date within 21 days of the contractor asking the Nodal Officer or his nominee for a 

decision upon the effect of a compensation event or variation and submitting full supporting 

information. If the contractor has failed to give early warning of a delay or has failed to cooperate in 

assessing  dealing with a delay, the delay by this failure shall not be considered in the new intended 

completion date. 

29 The Early Warning Provisions shall be as per clause 32. 

30 Delays Ordered by the Nodal Officer or his nominee  



30.1. The Nodal Officer or his nominee may instruct the contractor to the start or Progress of any 

activity within the works.  

 
 
31 Management Meeting. 

31.1 Either the Nodal Officer or his nominee or the contractor may require the other to attend a 

management meeting. The business of a management meeting shall be to review the plans for 

remaining work and to deal with matters raised in accordance with the early warning procedure. 

31.2  The Nodal Officer or his nominee shall record the business of management meetings and is to 

provide copies of his record to those attending the meeting and to the employer. The responsibility 

of the parties for actions to be taken is to be decided by the Nodal Officer or his nominee either at 

the management meeting or after the management meeting and started in writing to all attended 

the meeting.  

 
32 Early warning 

32.1 The contractor is to warn the Nodal Officer or his nominee at the earliest opportunity of specific 

likely future events or circumstances that may adversely affect the quality of the work, increase the 

contract price or delay the execution of works. The Nodal Officer or his nominee may require the 

contractor to provide an estimate of the expected effect of the event or circumstances on the 

contract price and completion Data. The estimates are to be provided by the contractor as soon as 

reasonably possible. 

32.2 The contractor shall cooperate with the Nodal Officer or his nominee in making and considering 

proposals for how the effect of such an event or circumstance can be avoided or reduced by anyone 

involved in the work and in carrying out any resulting instruction of the Nodal Officer or his 

nominee. 

32.3 The Defect Liability period for the contract shall be 36 months from the certified date of 

completion of work. 

 

C. QUALITY CONTROL 

33. Identity Defects 

33.1 The Nodal Officer or his nominee shall check the Contractor’s work and notify the Contractor’s 

work and notify the Contractor of any Defects that are found. Such checking shall not affect the 

Contractor’s responsibilities. The Nodal Officer or his nominee may instruct the Contractor to 

search for a Defect and to uncover and test any work that the Nodal Officer or his nominee 

considers may have a Defect. 

 

 



34. Tests  

34.1 If the Nodal Officer or his nominee instructs the Contractor to carry out a test not specified in 

the specification to check whether any work has a Defect and the test shows that it does the 

Contractor shall pay for the test and any samples. If there is no Defect the test shall be a 

Compensation Event. 

 

35. Correction of Defects 

35.1 The Nodal Officer or his nominee shall give notice to the Contractor of any Defects before the end 

of the Defects Liability Period, which begins at Completion and is defined in the Contract Data. The 

Defects Liability Period shall be extended for as long as Defects remain to be corrected. 

35.2 Every time notice of a Defect is given the Contractor shall correct the notified Defect within the 

length of time specified by the Nodal Officer or his nominee’s notice. 

36.       Uncorrected Defects 

36.1 If the Contractor has not corrected a Defect within the time specified in the Nodal Officer or his 

nominee’s notice the Nodal Officer or his nominee will assess the cost of having the Defect 

corrected, and the Contractor will pay this amount. 

 

D. COST CONTROL 

37. Bill of Quantities 

37.1 The Bill of Quantities shall contain items for the constriction, supply, installation, testing and 

commissioning work to be done by the Contractor. 

37.2   The bill of quantities is used to calculate the Contract Price. The Contractor is paid for the 

quantity of the work done at the rate in the Bill of Quantities for each item.  

 

38.     Changes in the Quantities 

38.1   If the final quantity of the work done differs from the quantity in the Bill of Quantities for the 

particular item by more than + 25 percent provided the change exceeds + 10% of initial Contract 

Price, the Nodal Officer or his nominee shall adjust the rate (S), to allow for the change. 

38.2    The Nodal Officer or his nominee shall not adjust rates from changes in quantities if thereby the 

initial Contract Price is exceeded by more than 15 percent except with prior approval of the 

Employer. 

38.3    If requested by the Nodal Officer or his nominee where the quoted rate (s) of any item(s) is 

abnormally high, the Contractor shall provide theNodal Officer or his nominee with a detailed cost 

breakdown of such rate in the Bill of Quantities. 

 

 



39. Variations. 

39.1 All Variations shall be included in updated programs produced by the Contractor. 

 

40. Payment for Variations. 

40.1 Variation permitted shall not exceed +25% in quantity of each individual item, and +10% of the 

total contract price. With 14days of the date of instruction for executing varied work, extra work or 

substitution, and before the commencement of such work, notice shall be given either (a) by the 

contractor to the Employer of his intention to claim the extra payment or a varied rate or price, or 

(b) by the Employer to the contractor of his intention to vary rate or price. 

 

40.2 For items not existing in the Bill of Quantities or substitution to items in the Bill of Quantities, rate 

payable should be determined by methods given below and in the order given below: 

i)  Rates and prices in Contract, if applicable plus escalation as per contract. 

ii) Rates and prices in the schedule of rates applicable to the contract plus/minus ruling percentage. 

iii) Market rates of materials and labour, hire charges of plant and machinery used, plus 10% for 

overheads and profits of Contractors. 

40.3 For items in the Bill of quantities but where quantities have increased beyond the variation limits, 

the rate payable for quantity in excess of the quantity in the Bill of Quantity plus the permissible 

variation should be: 

i) Rates and prices in contract, if reasonable plus escalation, failing which (i) and (ii) below will 

apply 

ii) Rates and prices in the schedule of Rates applicable to the contract plus/minus ruling 

percentage, 

iii) Market rates of material and labor, hire charges of plant and machinery used plus 15% for 

overheads and profits of contractor. 

40.4 If there is delay in the Employer and the contractor coming to an agreement on the rate of an extra 

item, rates as proposed by the employer shall be payable provisionally till such time as the rates are 

finally determined or till date mutually agreed.  

40.5 If the Nodal officer or his nominee decides that the urgency of varying the work prevent a 

quotation being given and considers not delaying the work, no quotation shall be given and the 

variation shall be treated as a Compensation Event. 

 

 

41. Cash flow forecasts. 

41.1 When the program is updated, the contractor is to provide the Nodal Officer or his nominee with 

an updated cash flow forecast. 



 

 

 

42. Payment Certificates. 

42.1 The contractors shall submit to the Nodal Officer or his nominee monthly statements of the 

estimated value of the work completed less the cumulative amount certified previously. 

42.2 The Nodal Officer or his nominee shall check the Contractors’ monthly statement within 14 days 

and certify the amount to be paid to the Contractor after taking into account any credit or debit for 

the month in question in of materials for the works in the relevant amount and under conditions 

set forth in sub clause 51(3) of the Contract Data (Secure Advance). 

42.3 The value of work executed shall be determined by the Nodal Officer or his nominee. 

42.4 The value of work executed shall comprise the value of quantities of the items in the Bill of 

quantities completed. 

42.5 The value of work executed shall include the valuation of variations and Compensation Events. 

42.6 The Nodal Officer or his nominee may exclude any item certified in a previous certificate or reduce 

the proportion of any item previously certified in any certificate in the light of later information. 

 

43 Payments 

43.1 Bills shall be prepared and submitted by the Contractor, joint measurements shall be taken 

continuously and need to be connected with billing stage. System of 4 copies of measurements, one 

each for Contractor, Employer and Nodal Officer or his nominee, and signed by both Contractor and 

Employer shall be followed. 

43.2 75% of bill amount shall be paid within 14days of submission of the bill. Balance amount of the 

verified bill should be paid within 28 days of the submission of the bill. (Refer Clause ‘A’ of Sec-5) 

43.3 For delay in payment beyond the periods specified in 43.2 above, interest at a pre-specified rate 

(suggested rate SBI PLR + 2%) p.a as on due date of payment) should be paid. (Refer Clause ‘A’ of 

Sec-5) 

43.4 Contractor shall submit final Bill within 60 days of issue of defects liability certificate. Client’s 

Nodal Officer or his nominee shall check the bill within 60 days after its receipt and return the bill 

to Contractor for corrections, if any 50% of undisputed amount shall be paid to the contractor at the 

stage of returning the bill. (Refer Clause ‘A’ of Sec-5) 

43.5 The Contractor should re-submit the bill, with corrections within 30 days of its return by the Nodal 

Officer or his nominee. The re-submitted bill shall be checked and paid within 60 days of its receipt. 

(Refer Clause ‘A’ of Sec-5) 

43.6 Interest at a pre-specified rate (suggested rate SBI PLR+ 2% p.a. as on due date of payment) shall 

be paid if the bills is not paid within the time limit specified above. (Refer Clause ‘A’ of Sec-5) 



43.7 If an amount certified is increased in later certificates as a result of an award by the Conciliator or 

an Arbitrator, the Contractor shall be paid interest upon the delayed payment as set out in this 

clause. Interest shall be calculated from the date upon which the increased amount would have 

been certified in the absence of dispute. (Refer Clause ‘A’ of Sec-5) 

43.8 Items of the Works for which no rate or price has been entered in will not be paid for by the 

employer and shall be deemed covered by other rates and prices in the Contract. 

44. Compensation Events 
 
44.1 The following mutually agreed Compensation Events unless they are caused by the Contractor 

would be applicable. (Refer Clause ‘A’ of Sec-5) 

(a) The Employer does not give access to a part of the Site by the Site Possession Date stated in 
the Contract Data.  

(b) The Employer modifies the schedule of other contractors in a way which affects the work of 
the contractor under the contract. 

(c) The Nodal Officer or his nominee orders a delay or does not issue drawings, specifications 
or instructions required for execution of works on time. 

(d) The Nodal Officer or his nominee instructs the Contractor to uncover to carry out additional 
tests work which is then found to have no Defects. 

(e) The Nodal Officer or his nominee unreasonably does not approve for a subcontract to be let. 

(f) Ground conditions are substantially more adverse than could reasonably have been 
assumed before issuance of letter of Acceptance from the information issued to Bidders 
(including the Site Investigation Reports), from information available publicly and form a 
visual inspection of the site. 

(g) The Nodal Officer or his nominee gives an instruction for dealing with an unforeseen 
condition, caused by the Employer, or additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities or the Employer does not work within the 
dates and other constraints stated in the Contract that cause delay or extra cost to the 
Contractor. 

(i) The advance payment is delayed. 

(j) The effect on the Contractor of any of the Employer’s Risks. 

(k) The Nodal Officer or his nominee unreasonably delays issuing a Certificate of Completion. 

(l) Other Compensation Events listed in the Contract Date or mentioned in the contract. 

Whenever any compensation event occurs, the contractor will notify the employer, within 14 

days and provide a forecast cost of the compensation event. 

44.2. If a Compensation Event would cause additional cost or would prevent the work being completed 

before the intended Completion Date, the Contract Price shall be increased and/or the intended 

Completion Date shall be extended. The Nodal Officer or his nominee shall decide whether and by 



how much he Contract Price shall be increased and whether and by how much the Intended 

Completion Date shall be extended. (Refer Clause ‘A’ of Sec-5) 

44.3 As soon as information demonstrating the effect of each Compensation Event upon the 

Contractor’s forecast has been provided by Contractor, it is to be assessed by the Nodal Officer or 

his nominee and the Contract Price shall be adjusted accordingly. If the Contractor’s forecast is 

deemed unreasonable the Nodal officer or his nominee shall adjust the Contract Price based on 

Nodal Officer or his nominee’s own forecast. The Nodal Officer or his nominee will assume that the 

Contractor will react competently and promptly to the event. (Refer Clause ‘A’ of Sec-5) 

 

45. Tax  

45.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other taxes 

that the Contractor will have to pay for the performance of this Contract. The Employer will 

perform such duties in regard to the deduction of such taxes at sources as per applicable law. Any 

new Taxes, levies, duties imposed after signing the Contract shall be reimbursed by the employer 

on production of documentary evidence. (Refer Clause ‘A’ of Sec-5) 

46. Currencies 

46.1 All payments shall be made in Indian Rupees unless specifically mentioned. 

47. Price Adjustment. 

47.1 Contract price shall be adjusted for increase or decrease in rates and prices of labour, 
materials, fuels and lubricants in accordance with the following principles and procedures and 
as per formula given in the contract data.  This clause is applicable for all the civil works having 
tender cost more than Rs. 5 Crore and duration is more than 12 months. 

   
     The price adjustment shall apply for the work done from the start date given in the Contract 

data upto end of the initial intended completion date or extensions granted by the Nodal 
Officer or his nominee and shall not apply to the work carried beyond the stipulated time for 
reason attributable to the contractor. 

(I)  The Price adjustment for increase or decrease in the cost shall be paid in accordance with 
the following formula: 

 
                  V = 0.85 x Q x R x [(P – Po)/Po] 
          

Where, 
 

 V  =   Variation in price on account of Labour / Diesel / Cement / Steel / bitumen during 
the month under consideration. 

 
Po  =  Market rate of Diesel / Cement / Steel / bitumen on the date of opening of 

Technical bid. (Consumer Price Index for Labour).  
          P   =   Market rate of Diesel / Cement / Steel / bitumen during the month under 

consideration. (Consumer Price Index for Labour).  
Q    =   Percentage of Labour /Diesel / Cement / Steel / bitumen  
  component. 

        R     =   Value of work done during the month under consideration. 
  



Note :  i) Escalation to be computed for relevant items.  Percentage that shall govern the 
escalation under Q shall be predetermined and indicated in tender document for each 
component i.e. Labour, Fuel, Cement, Steel, bitumen, All Commodities etc. 

 
 

  
47.2.  

 Labour Cement  Mild Steel -Long 
Products 

Bitumen All Commodities 

Q(%) 20 % 24% 15% 6% 35% 
P All India Consumer 

Price Index for 
Industrial Workers 
for the month under 
consideration as 
published in the RBI 
Bulletin / Indian 
Labour Journal 
(Base 2016 = 100). 
Or latest available 
base) 

Wholesale Price 
Index for Cement 
for the month under 
consideration as 
published by RBI 
MINISTRY OF 
COMMERCE & 
INDUSTRY  (Base 
2011-12=100) 
Or latest available 
base) 

Wholesale Price 
Index for Steel for 
the month under 
consideration as 
published by RBI 
MINISTRY OF 
COMMERCE & 
INDUSTRY  (Base 
2011-12=100) 
Or latest available 
base) 

Wholesale Price 
Index for Bitumen for 
the month under 
consideration as 
published by RBI 
MINISTRY OF 
COMMERCE & 
INDUSTRY  (Base 
2011-12=100) 
Or latest available 
base) 

Wholesale Price Index 
for All Commodities for 
the month under 
consideration as 
published by RBI 
MINISTRY OF 
COMMERCE & 
INDUSTRY  (Base 
2011-12=100) 
Or latest available 
base) 

Po All India Consumer 
Price Index for 
Industrial Workers 
as prevalent in the 
month in which bids 
are             opened 
& as published in 
the RBI Bulletin/ 
Indian Labour 
Journal Base 2016 = 
100). 

Wholesale Price 
Index for Cement 
ruling in the month 
in which the Bids 
are opened and as 
published by RBI 
MINISTRY OF 
COMMERCE & 
INDUSTRY  (Base 
2011-12=100) 

Wholesale Price 
Index for Steel 
ruling in the month 
in which the Bids 
are opened and as 
published by RBI 
MINISTRY OF 
COMMERCE & 
INDUSTRY  (Base 
2011-12=100) 

Wholesale Price 
Index for Bitumen 
ruling in the month in 
which the Bids are 
opened and as 
published by RBI 
MINISTRY OF 
COMMERCE & 
INDUSTRY  (Base 
2011-12=100) 

Wholesale Price Index 
for All Commodities 
ruling in the month in 
which the Bids are 
opened and as 
published by RBI 
MINISTRY OF 
COMMERCE & 
INDUSTRY  (Base 
2011-12=100) 

 

 

47.3. To the extant that full compensation for any rise of fall in costs to the contractor is not covered 

by the provisions of this or other clauses in the contract, the unit rates and prices included in the 

contract shall be deemed to include amount to cover the contingency of such other rise or fall in 

costs. 

 

SUBSEQUENT LEGISLATION 

If, after the date 28(Twenty eight) prior to the date for submission of tenders for the contract there 

occur changes to any National or Statute Stature, Ordinance or Decree or other law or any 

regulation or bye law of any local or other duly constituted authority or introduction of any such 

statute, ordinance, decree, law, regulation or bye law which causes additional or reduced coast to 

the contractor in execution of the contract, such additional or reduced coast shall,after due 

consultation with the employer and the contractor be determined by the nodal officer or his 

nominee and shall be added to or deducted from the contract price and the nodal officer or his 

nominee shall notify the contractor accordingly with a  copy to the employer. 

 
48. Retention 



48.1 The employer shall retain from each payment due to the contractor the proportion stated in the 

contract data until completion of the whole of the works. 

48.2. Retention money shall be deducted at 5%from each running bill, subject to a max. of 5 percent of 

the contract price. Retention money shall be refunded within 14 days from the date of payment of 

final bill. 

 

49.Liquidated damages 

49A. In case of delay in completion of the contract, liquidated damages (L.D) may be levied at the rate of 

1/2%of the contract value per week of delay or part thereof, subject to a maximum of 10 per 

cent of the contract price. 

(i) The owner, if satisfied, that the works can be completed by the contractor within a reasonable time 

after the specified time for completion, may allow further extension of time at its discretion with or 

without the levy of L.D. In the event of extension of time at its discretion with L.D, the owner will be 

entitled without prejudice to any other right or remedy available in that behalf per cent (1/2%) of 

the contract value of the works for each week or part of the week subject to the ceiling defined in 

sub-clause 49A. 

(ii) The owner ,if not satisfied that the works can be completed by the contractor, and in the event of 

failure on the part of the contractor to complete work with in further extension of time allowed as 

aforesaid, shall be entitled, without prejudice to any other right, or remedy available in that behalf, 

to rescind the contract. 

(iii) The owner, if not satisfied with the progress of the contract and in the event of failure of the 

contractor to recoup the delays in the mutually agreed time frame, shall be entitled to terminate the 

contract. 

 (iv)  In the event of such termination of the contract as described in clauses 49A(ii) or49A(iii) or 

both the owner shall be entitled to recover L.D. up to ten per cent (10%) of the contract value and 

forfeit the security deposit made by the contractor besides getting the work completed by other 

means at the risk and cost of the contractor. 

(v) The ceiling of LD shall be 10% of the cost of work 

(vi) In case part / portions of the work can be commissioned and port operates the portion for 

commercial purpose, the rate of LD will be restricted to the uncompleted value of work, the 

maximum LD being on the entire contract value. 

Note: Contract price for LD shall be inclusive of tender price plus taxes and duties. 

 

50. Incentives or Bonus (Refer Clause ‘A’ of Sec-5) 

For early completion of the contract before the stipulated date of completion of an 
incentive amount at the rate of one-fourth percent (1/4% i.e. 0.25%) of the contract 



price per full Fortnight of early completion, subject to a maximum of five percent 
(05%)of the contract price may be paid to the contractor. The owner, if satisfied, that 
the works can be completed by the contractor within a reasonable time after the 
specified time for completion, may allow extension of time at its discretion, by virtue of 
which the contractor make himself eligible for incentive, the extension shall be 
considered only till the actual date of completion and no incentive shall be payable. For 
calculation of incentive payment, contract price shall be exclusive of tender price plus 
taxes and duties. 

51. Advance payment (Refer Clause ‘A’ of Sec-5) 

 The Employer shall make the following advance payments: 

51.1. Mobilization Advance shall be paid up to 10% of contract price, payable in two equal   

installments. The first installment shall be paid after mobilization has started and next installment 

shall be paid after satisfactory utilization of earlier advance. 

51.2 Construction / installation equipment advance shall be paid upto 5% of contract price. 

51.3 Mobilization advance and Construction equipment advance shall be paid at SBI PLR + 2% p.a. 

(as on date of payment) interest at the discretion of employer and against bank guarantee for such 

advance and against hypothecation of construction equipment to the employer. However, availing 

of advance payment be optional with the bidder exercising the option along with the leader. 

51.4 Equipment advance shall be paid in two or more equal installments. First installment shall be 

paid after construction equipment has arrived at the site and next installment shall be paid after 

satisfactory utilization of earlier advances (s). 

51.5 Recovery of Mobilization and Construction Equipment advance will start when 15% of the work 

is executed and recovery of total advance should be completed by the time 80 % of the original 

contract work is executed. 

51.6 The Nodal Officer or his nominees shall make advance payment in respect of materials and 

plant brought to site for but not yet incorporated installed in the works in accordance with 

conditions stipulated in the Contract Date.75% of cost of materials and plant brought to site for 

incorporation into the works only shall be paid as secured advance. Materials which are of 

perishable nature should be adequately insured. 

 

52.    Performance Securities 

Security Deposit shall consist of Performance Guarantee to be submitted at award of work. 

Performance Guarantee should be 3% of the contract price which should be submitted in form of 

Bank Guarantee, of  Nationalized /Schedule Bank having its  branch at Gandhidham or Demand 

Draft within (21 days in case of domestic bids and within 28 days in case of global bids) of receipt of 

Letter of Acceptance / Intent which will be refunded immediately not later than 14 days from 

completion of defect liability period. 



Failure of the Successful Bidder to comply with the requirement as mentioned above shall 

constitute sufficient grounds for cancellation of the award of work and forfeiture of Bid security i.e. 

EMD and / or may be disqualified from bidding for any contract with DPA for period of 03 years 

from the date of notification. 

The documentary evidence (copy of paid Challan in Govt. Treasury) of Welfare cess @1% of work 

done or as amended By Statutory Authority from time to time, paid on final bill shall be submitted 

before releasing the Performance Guarantee. 
 

 

53.NIL 

54.  Cost of Repairs 

54.1 Loss or damage to the works or materials to be incorporated in the works between the stat date 

and the end of the defect’s correction period shall be remedied by the Contractor at the Contractors 

cost if the loss or damage arises from the Contractors acts or omissions 

 

E.   FINISHING THE CONTRACT. 

55.  Completion 

55.1 After completion of the work, the contractor will serve a written notice Nodal Officer or his 

nominee/Employer to this notice shall conduct a complete joint survey of the work within 7 days 

and prepare a defects list jointly.  The defects pointed out by the Nodal Officer or his 

nominee/Employer would be rectified by the contractor within 14 days and thereafter acceptance 

report be signed jointly by the contractor and the employer.  This joint acceptance report shall be 

treated as “completion Certificate”.   

 

56.    Taking over 

56.1 The employer shall take over the site and the works within seven days of the Nodal Officer or his 

nominee issuing a certificate of completion. 

57.     Final Account 

57.1 The Contractor shall supply to the Nodal Officer or his nominee a detailed account of the total 

amount that the Contractor considers payable under the contract before the end of the Defects 

Liability period.  The Nodal Officer or his nominee shall issue a defects liability certificate and 

certify any final payment that is due to the contractor within 60 days of receiving the contractor’s 

account if it is correct and complete. If it is not, the Nodal Officer or his nominee shall issue within 

15 days a schedule that states the scope of the corrections or additions that are necessary for the 

correction and certify payment of 50% of the undisputed amount to the contractor.  If the final 

account is still unsatisfactory after it has been resubmitted the Nodal Officer or his nominee shall 



decide on the amount payable to the contractor and issue a payment certificate, within 60 days of 

receiving the contractor’s revised account. 

 

58.     Operating and Maintenance Manuals 

58.1 If “as built” Drawings and /or operating and maintenance manuals are required the contractor 

shall supply them by the dates stated in the Contract Data. 

58.2 If the contractor does not supply the drawings and /or manuals by the dates stated in the contract 

data, or they do not receive the Nodal Officer or his nominee’s approval, the Nodal Officer or his 

nominee shall withhold the amount stated in the contract data from payments due to the 

contractor. 

 

59.     Termination 

59.1 The employer or the Contractor may terminate the contract if the other party causes a 

fundamental breach of the contract. 

59.2Fundamental breaches of contract include, but shall not be limited to the following: 

 
(a) the contractor stops work for 28 days when no stoppage of work is shown on the current 

program and the stoppage has not been authorized by the Nodal Officer or his nominee. 

(b) The Nodal Officer or his nominee instructs the contractor to delay the progress of the 

work and the instruction is not withdrawn within 28 days. 

(c) The employer or the contractor becomes bankrupt or goes into liquidation other than for 

a reconstruction restructure or amalgamation. 

(d) A payment certified by the Nodal Officer or his nominee is not paid by the employer to the 

contractor within 50 days of the date of the Nodal Officer or his nominee’s certificate. 

(e) The Nodal Officer or his nominee gives Notice the failure to correct a particular defect is a 

fundamental breach of contract and the contractor fails to correct it within a reasonable 

period of time determined by the Nodal Officer or his nominee. 

(f) The contractor does not maintain a security which is required. 

(g) The contractor has delayed the completion of works by the number days for which the 

maximum amount of liquidated damages can be paid as defined in the contract data and 

(h) If the contractor, in the judgment of the employer has engaged in corrupt or fraudulent 

practices in competing for or in the executing the contract. 

(i) If the contractor has contravened clause 7 and clause 9 of condition of contract. 

For the purpose of this paragraph: “corrupt practice” means the offering, giving receiving or 

soliciting of anything of value to influence the action or public officials in the procurement 

process or in contract execution. “Fraudulent practice” means a misrepresentation of facts in 



order to influence a procurement process or the execution of a contract to the detriment of the 

employer, and includes collusive practice.  Bidders (prior to or after bid submission) designed 

to establish bid prices at artificial non-competitive levels and to deprive the employer of the 

benefits of free and open competition”. 

59.3 When either party to the contract gives notice of a breach of contract to the Nodal Officer or his 

nominee for a cause other than those listed under sub Clause. 59.2 above, the Nodal Officer or his 

nominee shall decide whether the breach is fundamental or not. 

59.4 Notwithstanding the above, the employer may terminate the contract for convenience subject to 

payment of compensation to the contractor including loss of profit on uncompleted works.  Loss of 

profit shall be calculated on the same basis as adopted for calculation of extra/additional items. 

59.5 If the contract is terminated the Contractor shall stop work immediately, make the site safe and 

secure and leave the site as soon as reasonably possible. 

60   Payment upon Termination. 

60.1 If the contract is terminated because of a fundamental breach of contract by the contractor, the 

Nodal Officer or his nominee shall issue a certificate for the value of the work done less advance 

payments received up to the date of the issue of the certificate, less other recoveries due in terms of 

the contract, less taxes due to be deducted at source as per applicable law and less the percentage 

to apply to the work not completed as indicated in the contract data. 

Additional liquidate damage shall not apply. If the total amount due to the employer exceeds any 

payment due to the contractor, the difference shall be a debt payable to the employer. 

60.2     If the contract is terminated at the employer’s convenience or because of a   fundamental breach 

of contract by the employer, the Nodal Officer or his nominee shall issue a certificate for the value of 

the work done, the reasonable  

 employed solely on the works, and the contractor’s costs of protecting and securing the works and 

loss of profit on uncompleted works less advance payments received up to the date of the 

certificate, less other recoveries due in terms of the contract and less taxes due to be deducted at 

source as per applicable law. 

 

61. Property  

61.1 All materials on the Site, Plant, Equipment, Temporary Works and Works for which payment has 

been made to the contractor by the Employer, are deemed to be the property of the Employer, if the 

Contract is terminated because of a Contractor’s default. 

 

62. Release from Performance. 

62.1 If the Contract is frustrated by the outbreak of war or by other event entirely outside the control of 

either the Employer or the Contractor, the Nodal Officer or his nominee shall certify that Contract 



has been frustrated. The Contractor shall leave the Site and stop work as quickly as possible after 

receiving this certificate and shall be paid for all work carried out before receiving it and for any 

work carried out afterwards to which commitment was made. 

 

 

 

63 NIL 

F. SPECIAL CONDITIONS OF CONTRACT 

1. LABOUR 

The contractor shall, unless otherwise provided in the Contract, make his own arrangements for the 

engagement of all staff and labour, local or other, and for their payment, housing, feeding and 

transport. 

The Contractor shall, if required by the Nodal Officer or his nominee, deliver to the Nodal Officer or 

his nominee a return in detail, in such form and at such intervals as the Nodal Officer or his 

nominee may prescribe, showing the staff and numbers of the several classes of labour from time to 

time employed by the  

Contractor on the Site and such other information as the Nodal Officer or his nominee may require. 

 
2. COMPLIANCE WITH LABOUR REGULATIONS: 

During continuance of the contract, the Contractor and his sub contractors shall abide at all times 

by all existing labour enactment and rules made there under, regulations, 

Notifications and by laws of the State or Central Government or local authority and any other 

labour law (including rules) regulations, bye laws that may be passed or notification that may be 

issued under any labour law in future either by the State or Central Government or the local 

authority. Salient features of some of the major labour laws that are applicable to construction 

industry are given below. The Contractor shall keep the Employer indemnified in case any action is 

taken against the employer by competent authority on account of contravention of any ot the 

provisions of any Act or rules made there under, regulations or notifications including 

amendments. If the Employer is caused to pay or reimburse such amounts as may be necessary to 

cause or observe, or for non-observance of the provisions stipulated in the notifications/bye 

laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor the Nodal 

Officer or his nominee/Employer shall have the right to deduct any money due to the Contractor 

including his amount of performance security. The Employer/Nodal Officer or his nominee shall 

also have right to recover from the Contractor any sum required or estimated to be required for 

making good the loss or damage suffered by the Employer. 

 



The employees of the Contractor and the Sub-Contractor in no case shall be treated as the 

employees of the Employer at any point of time. 

 

SALIENT FEATURES OF SOME MAJOR LAWS APPLICABLE TO ESTABLISHMENTS ENGAGED IN 

BUILDING AND OTHER CONSTRUCTION WORK.  

a) Workmen Compensation Act 1923:- The act provides for compensation in case of injury by accident 

arising out of and during the course of employment. 

b) Payment of Gratuity Act 1972:- Gratuity is payable to an employee under the Act on satisfaction of 

certain conditions on separation if an employee has completed 5 years service or more on death at 

the rate of 15 days  wages for every completed year of service. Act is applicable to all 

establishments employing 10 or more employees. 

c) Employees P.F and Miscellaneous Provision Act 1952:- The Act Provides for monthly contribution 

by the employer plus workers @ 12%/8.33%. the benefits payable under the Act are: 

(i)Pension to family pension retirement or death, as the case may be. (ii) Deposit linked 

insurance on the death in harness of the worker, (iii) payment of P.F accumulation on 

retirement/death etc. 

d) Maternity Benefit Act 1951:- The Act provides for leave and some other benefits to workmen/ 

employees in case of confinement or miscarriage etc. 

e) Contract Labour (Regulation & Abolition) Act 1970:- The Act provides for certain welfare measures 

to be provided by the Contractor to contract labour and in case the Contractor fails to provide, the 

same are required to be provided, by the Principal Employer by Law. The Principal Employer is 

required to take Certificate of Registration and the Contractor is required to take license from the 

designated Officer. The Act is applicable to the establishments or Contractor of Principal Employer 

if they employ 20 or more contract labor. 

f) Minimum Wages Act 1948:- The Employer is supposed to pay not less than the Minimum Wages 

fixed by appropriate Government as per provisions of the Act if the employment is a scheduled 

employment Construction of Buildings, Roads, Runways are scheduled employment. 

g) Payment of Wages Act 1936:- It lays down as to by what date the wages are to be paid when it will 

be paid and what deductions can be made from the wages of the workers. 

h) Equal Remuneration Act 1979:- The Act provides for payment of equal wages for work of equal 

nature to Male and Female workers and for not making discrimination against Female employees in 

the matters of transfers, training and promotions etc. 



i) Payment of Bonus Act 1965:- The Act is applicable to all establishments employing 20 or more 

employees. The Act provides for payments of annual bonus subject to a minimum of 8.33% of 

wages and maximum of 20% of wages to employees drawing Rs.3500/- per month or less. The 

bonus to be paid to employees getting Rs.2500/- per month or above upto 3500/- per month shall 

be worked out by taking wages as Rs.2500/- per month only. The Act does not apply to certain 

establishments. The newly set-up establishments are exempted for five years in certain 

circumstances. Some of the State Governments have reduced the employment size from 20 to 10 for 

the purpose of applicability of this Act. 

j) Industrial Disputes Act 1947:- The Act lays down the machinery and procedure for resolution of 

industrial disputes, in what situations a strike or lockout becomes illegal and what are the 

requirements for laying off or retrenching the employees or closing down the establishment. 

k) Industrial Employment’s (Standing Orders) Act 1946:- It is applicable to all establishments 

employing 100 or more workmen (employment size reduced by some of the States and Central 

Government to 50). The provides for laying down rules governing the conditions of employment by 

the Employer on matters provided in the Act and get same certified by the designated Authority. 

l) Trade Unions Act 1926:- The Act lays down the procedure for registration of trade union of 

workmen and employers. The Trade Union registered under the Act have been certain immunities 

from civil and criminal liabilities. 

m) Child Labour (Prohibition & Regulation) Act 1986:- The Act prohibits employment of children 

below 14 years of age in certain occupations and processes and provides for regulation of 

employment of Children in all other occupations and processes. Employment of Child Labor is 

prohibited in Building and Construction Industry. 

n) Inter-State Migrant workmen’s (Regulation of Employment & Conditions of Service) Act 1979:-The 

Act is applicable to an establishment which employs 5 or more inter-state migrant workmen 

through an intermediary (who has recruited workmen in one state for employment in the 

establishment situated in another state). The Inter-State migrant workmen, in establishment to 

which this Act becomes applicable, are required to be provided certain facilities such as housing, 

medical aid, traveling expenses from home upon the establishment and back, etc. 

o) The Building and Other Construction workers (Regulation of Employment and Conditions of Service 

Act 1996  and the Cess Act of 1996:- All the establishments who carry on any building or other 

construction work and employs 10 or more workers are covered under this Act. All such 

establishments are required to pay cess at the rate not exceeding 2% of the cost of construction as 

may be modified by the Government. The Employer of the establishment is required to provide 



safety measures at the Building or Construction work and other welfare measures, such as 

Canteens, First-Aid facilities. Ambulance, Housing accommodations for workers near the work 

place etc. The Employer to whom the Act applies has to obtain a registration certificate from the 

Registering Officer appointed by the Government. 

p) Factories Act 1948:- The Actlays down the procedure for approval at plans before setting up a 

factory, health and safety provisions, welfare provisions, working hours, annual earned leave and 

rendering information regarding accidents or dangerous occurrence to designated authorities. It is 

applicable to premises employing 10 persons or more with aid of power or 20 more persons 

without the aid of power engaged in manufacturing process. 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 



 
 

SECTION 4 
 
 
 

CONTRACT DATA 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



CONTRACT DATA 
 
Items marked “N/A does not apply in this contract. 
(Refer Clause ‘B’ of Sec-5) 

 
The following documents are also part of the contract                clause reference  
                    The schedule of other contractors                                      (8) 
                    The schedule of key personnel                                           (9) 
 
The above insertions should correspond to the information provided in the invitation of bids. 
 
The employer is 
Chairman 
Deendayal Port AUTHORITY. 
 
Address: A.O. Building, P.O. Box No. 50, Gandhidham. 
 
Employer’s authorized representative is Chief Engineer Deendayal Port AUTHORITY. 
 
The nodal officer or his nominee is SUPERINTENDING ENGINEER ENGINEERING/ Executive 
Engineer 
 
Nirman Bhavan,  
Kandla Pin 370-210 
Dist- Kutch (Gujarat) 
 
Nodal officer’s authorized representative is AXEN / AE / J.E 
 
The conciliator appointed jointly by the employer and contractor is: (Refer Clause ‘B’ of     Sec-5) 
Name: - 
 
Address: - 
 
The name and identification number of the contract " Raising & upgrading the RCC Plots adjoining 
to track no.10, 11 & 12   inside cargo jetty area."   
 
The works consist of  “Raising & upgrading the RCC Plots adjoining to track no.10, 11 & 12   inside 
cargo jetty area."   
 
The start date shall be __________ 
 
The intended completion date for the whole  
Of the work is with the following milestones: 
Milestone dates: 
 Civil Work  
Milestone 1 12.50% progress Within 6 months from start 
Milestone 2 37.50% progress 6 to 12 month 
Milestone 3 75.00% progress 12 to 18 month 
Milestone 4 100.00% progress 18 to 24 month 
   
The following documents also form part of the contract  
 



The contractor shall submit a program for the works immediately after delivery of the letter of 
acceptance. 
 
The site possession dates shall be given after the award of work. 
 
The site is located at Cargo jetty, New Kandla. 
 
The defect liability period is 36 Months 
The minimum insurance cover for physical property, injury and death is Rs. 10.00 Lacs (Rs. Ten 
Lacs) (Substantial amount to cover all the risks) per occurrence with the number of occurrences 
limited to four. After each occurrence, contractor will pay additional premium necessary to make 
insurance valid for four occurrences always. 
The following events shall also be compensation events: 
  
The employer terminates the contract for his convenience  
______________________________________________ 
______________________________________________ 
______________________________________________ 
 
The period between programme updates shall be 15 days  
The amount to be withheld for late submission of an updated programme shall be Rs. 5000/- 
The language of the contract documents is English            
The law, which applies to the contract, is law of union of India  
The currency of the contract is Indian rupees 
Fees and types of reimbursable expenses to be paid to the dispute review expert 
  
 
Appointing authority for the Arbitrator is Chairman, KPT.  
 
Escalation is Payable for contracts as per clause no. 47 of section - 3,  
 

The formula(e) for adjustment of prices are: 
A (I) Escalation is payable for contracts with duration more than 12 months and whose estimated 
cost is more than Rs.5 crores. However, only statutory variation limited to duties and taxes are 
considered for adjustment in contract price. 
A(II) For calculating escalation, base prices should be taken as on the date of opening of the bids 
. 
 

B. The contract document should specify the suitable percentage of input for labour, materials 
like cement , steel, bitumen, POL and other materials and equipment usage for the purposes of 
calculating escalation . 
 

C. Escalation should be based on  
2 Notified fair wages and in the absence of which consumer price index for labour 

Would be applicable, 
3 Market rate for cement and steel, 
4 Average official retail price of bitumen & POL and  
5 Whole sale price index for other materials, 
6 Published government documents should be used for calculation of  escalation amount. 

 

D. Escalation reimbursement should be calculated for to the extent of 85% of the escalation 
so calculated. 
 



E. Beyond the contract period and during extended completion period, the variation in price 
will be at the frozen consumer price index/ market rates prevailing on the original schedule 
date of completion of work except when the delay is on port account. 
 

             R= Value of work as defined in clause 47.1 of conditions of contract. 
 

Adjustment formula: 
 

 Price adjustment for increases or decreases in the cost shall be paid in accordance with the 
following formula: 

 

            V= 0.85 X Q X R X [(P-Po)/Po] 
 

            V= Variation in price on account of labour/ diesel / cement / steel/ bitumen during the 
month under consideration. 
 

Po =   market rate of diesel/cement/steel/bitumen on the date of opening of the Bids.(consumer 
price index for labour) 
 

P= Market rate of diesel/cement/steel/bitumen during the month under consideration (consumer 
price index for labour) 
  

Q= percentage of labour diesel/cement/steel/bitumen component. 
 

R= Value of work during the month under consideration  
 

Note:   Escalation to be computed for relevant items. Percentage that shall govern the escalation 
under Q shall be predetermined and indicated in tender for each component ie; labour, fuel, 
cement, steel, bitumen, All Commodities etc. 

 
 
 Labour Cement (OPC) Mild Steel -Long 

Products 
Bitumen All Commodities 

Q(%) 20 % 24% 15% 6% 35% 
P All India Consumer 

Price Index for 
Industrial Workers 
for the month under 
consideration as 
published in the RBI 
Bulletin / Indian 
Labour Journal 
(Base 2016 = 100). 
Or latest available 
base) 

Wholesale Price 
Index for Cement 
for the month under 
consideration as 
published by RBI 
MINISTRY OF 
COMMERCE & 
INDUSTRY  (Base 
2011-12=100) 
Or latest available 
base) 

Wholesale Price 
Index for Steel for 
the month under 
consideration as 
published by RBI 
MINISTRY OF 
COMMERCE & 
INDUSTRY  (Base 
2011-12=100) 
Or latest available 
base) 

Wholesale Price 
Index for Bitumen for 
the month under 
consideration as 
published by RBI 
MINISTRY OF 
COMMERCE & 
INDUSTRY  (Base 
2011-12=100) 
Or latest available 
base) 

Wholesale Price Index 
for All Commodities for 
the month under 
consideration as 
published by RBI 
MINISTRY OF 
COMMERCE & 
INDUSTRY  (Base 
2011-12=100) 
Or latest available 
base) 

Po All India Consumer 
Price Index for 
Industrial Workers 
as prevalent in the 
month in which bids 
are             opened 
& as published in 
the RBI Bulletin/ 
Indian Labour 
Journal Base 2016 = 
100). 

Wholesale Price 
Index for Cement 
ruling in the month 
in which the Bids 
are opened and as 
published by RBI 
MINISTRY OF 
COMMERCE & 
INDUSTRY  (Base 
2011-12=100) 

Wholesale Price 
Index for Steel 
ruling in the month 
in which the Bids 
are opened and as 
published by RBI 
MINISTRY OF 
COMMERCE & 
INDUSTRY  (Base 
2011-12=100) 

Wholesale Price 
Index for Bitumen 
ruling in the month in 
which the Bids are 
opened and as 
published by RBI 
MINISTRY OF 
COMMERCE & 
INDUSTRY  (Base 
2011-12=100) 

Wholesale Price Index 
for All Commodities 
ruling in the month in 
which the Bids are 
opened and as 
published by RBI 
MINISTRY OF 
COMMERCE & 
INDUSTRY  (Base 
2011-12=100) 

 
 
 
 
 
 



SECTION 5 
 
 

SPECIFICATIONS 

AND  

SPECIAL CONDITIONS 



NAME OF WORK: “Raising & upgrading the RCC Plots adjoining to track no.10, 11 & 12   inside 
cargo jetty area."   
 
 Details of deviations / exclusions / alteration to Clause(s) of sections of this tender are as 
under: -  
 The following clauses are not being applicable: 
a. Section -1 : 

 Clause 4.1 c,4.1 f & 4.1 h 
 Clause 4.2 j, 4.2 k, 4.3(iv) 
 Clause 4.4, 4.5 
 Clause 8.2; 
 Clause 9.2.1, 9.2.2, 9.2.3, 9.2.4, 9.2.5; 
 Clause 19.1, 19.2, 19.3  
 Clause 22.2, 22.5; 
 Clause 23.2, 23.3;23.4 
 Clause 26.4 
 Clause 27.1,27.2 
 Clause 35.1& 36.1 
 
Section - 2 : 
 The clauses (c)  & (d)& (g)  of the SPECIMEN FOR FORM OF BID will not  

 be Applicable; 
 In Contractor’s Bid advance payment & appointment of conciliator is not applicable 
 In Pre-qualification of Bidders Table no 07 is not applicable 
Section – 3: 
 Clause 8.1 
 Clause 21.1 
 Clause 1.1 :  

The Conciliator is the person appointed jointly by the Employer and the contractor to 
resolve disputes in the first instance as provided for in clauses 24 and 25. The names of 
the Adjudicator is defined in the Contact Data.; 

 Clause 24.1, 25.1,25.2,25.3, 26.1 
 Clause 43.2,43.3,43.4,43.5,43.6,43.7 
 Clause 44.1,44.2,44.3 
 Clause 45.1,48 
 Clause 50. 
 Clause 51 & 58 
 
 

b.  Section – 4 : 
i.  Following statements of Contract Data are not applicable: 

 
1. The following documents are also part of the contract                clause reference  
                    The schedule of other contractors                                      (8) 
                    The schedule of key personnel                                           (9) 

 
2. “The conciliator appointed jointly by the employer and contractor is:  
 Name: -       ___________ 

Address: -    ___________ “ 
3. Compensation events 

 
 
 



 
Section – 8 : 

c.  Following forms are not applicable: 
 Specimen B.G. for Advance Payment &stage payment.  
 Form of Disputes review board agreement. 
  Exceptions & Deviations,  
 Joint Venture partner information form 
 

d. The following Existing clauses are Modified as under; 

Section-I; Clause No. 4.1d; Details of Equipment’s available with the Bidder 

Section-I; Clause No. 4.1e; Managerial/ Manpower Available with the Bidder. 

Section-I; Clause No.4.2d; Major items of construction equipment available with the Bidder 

Section-I; Clause No. 4.2e; Qualification and experience of key management & technical 
personnel available with Bidder. 

Section-2; Table ;5 -The List of Equipment available with bidder.  

Section-2; Table ;6- Qualification and experience of key personnel available with the bidder.  
Attach biographical data. 

Section 1 clause no 5.2 & Section 3 clause no 7 are modified as under: 
Companies/Contractors may jointly undertake contract/contracts. The number of 
partners in JV/Consortium shall be limited to maximum of three. Each entity would 
be jointly and severely responsible for completing the task as per the contract, 
however declaration of the Lead member (JV has to designate one partner as Lead 
Member in their MOU) to be indicated by bidders. The firms with at least 26% equity 
holding each are allowed to jointly meet the eligibility criteria. 

1)        A legally binding Joint venture / Consortium Agreement signed by 
authorized signatories of all the partners of the JV/Consortium, as per the 
proforma at Section-VIII shall be enclosed with the bid. 

2)        Power of attorney duly executed and signed by legally authorized 
signatories of all the partners, authorizing the Lead Partner (a) to submit bid, 
negotiate and conclude contract and incur all liabilities therewith on behalf of 
the partner(s) of the JV/Consortium during the bidding process; and (b) in the 
event of a successful bid, to incur liabilities and receive instructions for and on 
behalf of the partner(s) of the JV /Consortium and to carry out the entire 
execution of the contract including payment, exclusively through Lead Partner, 
as per the proforma at Section-VIII, which shall be duly authenticated by a 
notary public or equivalent certifying authority, shall be enclosed with the bid. 

3)        The bid and in the case of the successful bidder, the Agreement, shall be 
signed and / or executed in such a manner for making it legally binding on all 
partners (including operative parts of the ensuing Contract in respect of 
Agreement of Arbitration, etc.). The contract shall be signed by legally 
authorised signatories of all partners.   

The Contract shall be signed by legally authorized signatories of all partners. 

4)        The Lead Partner shall be authorized to receive instructions for and on 
behalf of the partners of the Joint venture and entire execution of the Contract 



including payment shall be carried out exclusively through the Lead Partner. A 
Statement to this effect should be included in the Joint Venture Agreement. 

5)        All partners of the Joint Venture shall be liable jointly and severally for the 
execution of the Contract in accordance with the Contract terms, and a 
Statement to this effect should be included in the Joint Venture Agreement. 

6)        Bid Security as required shall be furnished by Lead Member of Joint 
venture. 

7)        Performance Guarantee, as required, will be furnished by Lead Member of 
Joint venture. 

8)        Participation by a firm in more than one JV /Consortium is not permissible. 
A firm who submits bid on individual capacity is not eligible to be a partner of a 
JV /Consortium. In case a firm's name appears in more than one bid then both 
application may be rejected. 

9)        Each partner must submit the complete documentation, or portions 
applicable thereto, required qualifying the firm for bidding. 

10)     All the partners of the JV/Consortium shall be jointly and severally liable 
for due performance, recourse/sanctions within the joint venture in the event of 
default of any partner and arrangements for providing the required indemnities. 

11)     Notwithstanding demarcation or allotment of work among the partners, 
each partner shall be liable for non-performance of the whole contract 
irrespective of their demarcation or share of work. 

12)     The Lead Partner shall be authorized to act on behalf of the 
JV/Consortium. 

13)     All the correspondences between the Employer and the contractor shall 
be routed through the Lead Partner. 

14)     In the event of default by the Lead Partner, it shall be construed as default 
of the Contractor; and Employer will take action under relevant clause(s) of the 
Bid Document and/or General Terms and Conditions of Contract. 

15)     An undertaking that all the partners are jointly and severally liable to the 
Employer for the performance of the contract shall be enclosed with the bid. 

16)     In the event of any partner leaving the JV, it shall be intimated to the 
Employer within 30 days by other partner(s). Failure to do so shall be 
construed as default of the contractor and the Employer may take action under 
relevant clause(s) of the Bid Document and/or General Terms and Conditions 
of Contract. 

17)     The contractor shall not alter its composition or legal status without the 
prior written permission of the Employer. Failure to do so shall be construed as 
default of the contractor and the Employer may take action under relevant 
clause(s) of the Bid Document and/or General Terms and Conditions of 
Contract. 

18)     One of the partners of JV/Consortium should have downloaded the bid 
documents. 

 
 

1. The provision in special conditions, which form a part of contract, shall have precedence 
over those specified in other sections in case of diversity, if any. 



2.   All works within the scope of this Tender must be completed within a period of 24 months 
from the date of written order of the Engineer-in-charge to commence the work. 

3.    Bidders are advised to consider the below points while submitting the offer:  
(I) If multiple bidders submit work experience showing the same/particular work, then 

such experience will be considered only for Main Contractor.  
(II) If tendered/bidder completed the works in  private  organization  as  stipulated  in 

Minimum  qualification  Criteria  (work  experience)  shall  be  considered  only  if    
TDS  certificates  required  with  respect  to  referred  work  is  enclosed by the 
tenderer along with the offer.  

(III) The completed works only is considered for qualification. Partly completed works or 
works are in progress shall not be considered for qualification.  

(IV) If the work  is  completed  successfully  and  contract  is  under  maintenance  period,  
such works are considered as a completed works for evaluation purposes.  

(V)  In  any  case  the  value  of  work  indicated  in  work  order  and respective 
completion certificates only considered for experience.  

(VI) If the tenderer have successfully completed the work  (date of completion of work i.e. 
physically/actually completion irrespective of maintenance period ) during last 7  
years ending last day of month previous to the one in which applications are invited  
irrespective of  date of commencement / start of work. Such experience of work is 
also considered for evaluation in work experience.  

(VII) If the  tenderer  has  executed  “Similar  works"  in  any  Contract/Project/BOT  
Project/Turnkey  Project  etc.  In those particular Projects/Contracts,  if  the  cost  of 
Construction / Maintenance (separately or combined) of RCC/Asphalted Plot / Road 
work including allied Civil work successfully in that particular contract  meets  the  
requirement  of  MQC, such experience shall also be considered for evaluation. 

 
4.        Arbitration Clause 

 
(I) Except where otherwise provided in the contract all questions and disputes 

relating to the meaning of the specifications, designs, drawings and instructions 
here in before mentioned and as to the quality of workmanship or materials used 
on the work or as to any other question, claim, right, matter or any other thing 
whatsoever, in any way arising out of or relating to the contract, design, 
drawings, specifications, estimates, instructions, orders or to the conditions or 
otherwise concerning the works or regarding the execution or failure to execute 
the same whether arising during the progress of work or after the completion 
thereof as described here in after shall be referred to the an arbitrator appointed 
by the parties under the Arbitration and Conciliation Act 1996 as amended from 
time to time. 

(II)       It  will  be  no  objection  to  any  such  appointment  that  the  arbitrator  is  an 
employee of the Board or the Government, that he had to deal with the matter to 
which the contract relates and that in course of his duties as an employee of the  
Board  or  the  Government,  he  had  expressed  views  on  all  or  any  of  the 
matters in dispute or of different. The  arbitrator,  who  has  been  dealing  with  
the  arbitration  case,  being transferred  or vacating his office or in the event  of  
his  death or being unable to  act  for  any  reason,  the  Chairman  then  holding  
the  office  shall  arbitrate himself or appoint any officer to act as arbitrator. 

(III)       It is also a term of the contract that no person other than the Chairman himself or 
any officer appointed by him shall act as arbitrator. 
 

(IV) It is a term of the contract that only such question and disputes as were raised 
during progress of work till its completion and not thereafter shall be referred to 
arbitration. However, this would not apply to the questions and disputes relating 
to liabilities of parties during the guarantee period after completion of the work. 



(V) It is a term of the contract that the party invoking arbitration shall give a list of 
disputes with amounts of claim in respect of each said disputes alongwith the 
notice seeking appointment of arbitrator. 

(VI) It is also a term of contract that if the contractor does not make any demand for 
appointment of arbitrator in respect of any claims / disputes in writing, as 
aforesaid, within 120 days of receiving the intimation from the Nodal Officer or his 
nominee that the final bill is ready for payment, the claim of the contractor shall 
be deemed to have been waived and absolutely barred and the Port 
AUTHORITY shall be discharged and released of all liabilities under the contract 
in respect of these claims. 

(VII) It is also a term of the contract that the arbitrator shall adjudicate only such 
disputes / claims as referred to him by the appointing authority and give separate 
award against each dispute/claims as referred to him. The arbitrator will be 
bound to give claim wise detail and speaking award and it should be supported 
by reasoning. 

(VIII) The award of the arbitrator shall be final, conclusive and binding on all the parties 
to the contract.                                                                                                  

(IX) The arbitrator may from time to time, with the consent of both the parties, enlarge the 
time for making and publishing the award. 

(X) Arbitration shall be conducted in accordance with the provision of Indian Arbitration 
Act, 1996 or any statutory modifications or re-enactment thereof and rules made 
there under and for the time being in force shall apply to the arbitration 
proceedings under this clause. 

(XI) It is also a terms of the contract that if any fees are payable to the arbitrator, this 
shall be paid equally by both the parties. 

(XII) It is also a term of the contract that the arbitration shall be deemed to have been 
entered on the reference on the date he issued the first notice to both the parties 
calling them to submit their statement of claims and counter statement of claims. 

(XIII) Venue of arbitration shall be such place as may be fixed by the arbitrator at his 
sole discretion. 

 
5. Contractor has to comply with all the motor vehicle rules and regulations etc. as per 

government rules and D.P.T. will not be responsible for any violation of rules. 
 

6. The contractor is expected to have full knowledge of work, work site and nature of work and 
no claim what-so-ever shall be entertained in this regard. 

 
7. The tender containing the conditions for lowering or raising the rates quoted shall be liable 

for rejection. 
 

8. Income tax shall be deducted as directed by the Central Board of Direct Taxes, Ministry of 
Finance, Government of India. 
 

9. The contractor shall strictly follow the instructions of Engineer-in-charge or his 
representative as regards to the execution of work. 
 

10. The contractor shall be required to execute the work in such a way so as not to cause any 
damage, hindrance or interference to the activities and work going on in the area adjoining 
thereof. Any damages shall be repaired by him at his own cost. If he does not repair the 
damages in reasonable time period, the same will be repaired by Deendayal Port 
AUTHORITY at the sole risk and cost of contractor and amount will be recovered from the 
bill due. 

 
 



11. The Engineer-in-charge will be entitled to deduct or adjust any sums of money payable by 
the contractor executed by him or on his behalf from the present contractor. 

 
12. All the tools, plants and sundries etc. are required to be brought by the contractor for 

carrying out the work to the complete satisfaction of Engineer-in-charge without any extra 
cost. 

 
13. The tender for the work shall remain open for acceptance for the period of 120 days months 

from the date of opening of the tender. 
 

14. The value of stamps to be affixed on agreement shall be of appropriate value prescribed for 
bond as per latest provision of law enforce on the date of execution, however, if the 
contractor furnishes G.P.F. notes, approval guarantee in respect of or part of security 
deposit the stamp duty chargeable for the amount shall be prescribed for agreement 
payable in accordance with the latest provisions of law enforce on the date of execution of 
contract. All the cost of stamp duty shall be borne by the contractor. 

 
15. Site Order Book is to be maintained by the contractor at the site of work/office work site 

office. The orders and instructions issued from time to time by the Engineer-in-charge or his 
representative and written in order book shall he deemed to have legally issued to the 
contractor and the contractor shall sign each entry in the order book as a token of his having 
received such orders and instructions. The order book shall be returned to the Engineer-in-
charge in good condition after the completion of work or whenever required by the Engineer-
in-charge. 

 
16. The Bank Guarantee if submitted in lieu of Security Deposit must be from any 

Nationalized/Scheduled Bank (Except Co-operative Bank) Bank having its branch at 
Gandhidham. 

[ 
17. Contractor has to arrange his own means of transportation for the work. 

 
18. All the safety rules and health measures must be adopted by the contractor while working. 

 
19. All the labour acts, rules and regulations enforce from time to time shall strictly be followed 

by the contractor. The contractor has to obtain license from the Assistant Labour 
Commissioner(C), Gopalpuri prior to the commencement of the work, in case he intends to 
engage 10 or more labour on any day during the execution of work and he has to be 
registered with A.L.C., Gopalpuri, if he is intending engage more than 10 labours. 
 

20.    A bill shall be submitted by the contractor each month on or before the date fixed by the 
engineer-in-charge for all works executed in the previous month and the engineer-in-charge 
shall take or cause to take the requisite measurement for the purpose of having the same 
verified and the claim, as far as admissible, adjusted as far as possible, before the expire of 
ten days from the presentation of the bill. If the contractor does not submit the bill within the 
time fixed as aforesaid, the engineer-in-charge may depute within seven days the date fixed 
aforesaid, subordinate to measure up the said work in the presence of the contractor whose 
counter signature to the measurement list will be sufficient warrant and the engineer-in-
charge may prepare a bill from such list. 
 

21.    Before taking measurement of any work, the engineer-in-charge or a subordinate deputed 
by him shall give reasonable notice to the contractor if the contractor fail to attend at the 
measurement after such notice or fails to countersign or to record the difference within a 
week from the date of measurement in the manner required by the engineer-in-charge then 
in any such event the measurement taken by the engineer-in-charge or by the subordinate 



deputed by him as the case may be shall final and binding on the contractor and the 
contractors, contractor shall have no right to dispute the same. 
 

22. In the event of the contractor(s) committing a default or breach of any of the provisions of 
the boards contractor’s labour regulations and model rules for the protection of health and 
sanitary arrangements for the workers as amended from time to time or furnishing any 
information or submitting or filling any statement under the provisions of the above 
regulations and rules which is materially incorrect, he/they shall without prejudice to any 
other liability, pay to the board a sum not exceeding Rs.200/- for every default breach or 
furnishing, making, submitting filling such materially incorrect statements and in the event of 
the contractor (s) defaulting continuously in this respect, the penalty may be enhanced to 
Rs.200/- per each day of default subject to a maximum of 5 percent of the estimated cost of 
the work put to tender the decision of the engineer-in-charge shall be final and binding on 
the parties.  

 
23. During the execution of job and during working hours at any time, contractor or his 

responsible representative shall be available for any instructions from the representative of 
the Engineer-in-charge. 

 
24. As part of execution of awarded job, the contractor shall make appropriate arrangement for 

transportation of required materials/other resources from one location to other location at his 
cost. 

 
25. It shall be expected that for want of sufficient resources, including required type of 

equipments/consumables, or supervision the quality of jobs must not be adversely affected 
otherwise it will attract heavy penalty for full job on the contractor, minimum amount of total 
qty. quoted by the contractor for each item. 

 
26. The Engineer-in-charge may delete, increase/decrease qty. of any number of items included 

in this contract without assigning any reasons and no disputes/claims on this account shall 
be entertained. 

 
27. The tenderers will not have any right to claim for employment in the department, in future on 

the basis of approved tender. The contractor shall employ no one connected with or in the 
employment of DPT, as a partner or employ to execute this contract work. 

 
28. The tenderers are not expected to make any post-tender modifications.  Hence the 

tenderers should not make any correspondence regarding the tenders after submission of 
the same on due date and time.  No cognizance of any correspondence shall be taken and if 
any tender persists with the same, necessary action will be initiated against him.  All the 
tenders received on or before the due date and time shall be opened if otherwise found in 
order. 

 
29. The Contractor shall have a valid GST Registration number failing which bid will be liable to 

discharge. 
 

30. The contractor shall submit the bill, monthly in triplicate for the work done during the 
preceding month. 

 
31. Force Major:    These will be restricted to acts of God only. 

 
 
 
 



32. DEFECT LIABILITY PERIOD  
 

   Defect liability period for the work is Three year (Thirty-Six month) from the certified date of 
completion of work consider. 

   Contractor is responsible for rectify defects of relevant items carried out in work, during 
defect liability period and no any payment for that will be made to contractor for that, in 
defect liability period. 

   The contractor shall be responsible to make good and remedy at his own expenses any 
defect which may be develop or may be noticed before the period mentioned hereunder 
from the certified date of completion. The Engineer in charge shall give the contractor a 
notice in writing above the defects and the contractor shall make good the same within 15 
days of receipt of the notice. In the case of failure on the part of the contracttor, the 
Engineer in charge may rectify or remove or re-execute the work at the risk and cost of 
contractor. The Engineer in charge shall entitle to appropriate the whole or any part of the 
amount of Balance S.D. towards the expenses if any, incurred by him in rectification, 
removal or re execution. The contractor shall immediately recoup the amount so spent, 
that any given time the Balance S.D. shall be maintained as per the relevant clause of the 
contract. If the contractor fails to recop the amount of performance security deposit, then 
Engineer in charge shall be entiteled to recovered the amount spent over the amount of 
performance security deposit. The defect liability period shall be Three year (Thirty-Six 
month) from the certified date of completion of work.   

 If contractor fail to attend the defect if any, within 15 days of written notice served by the 
Engineer in charge, during Defect liability period, the balance Security Deposit of 3% will 
be forfeited and defect will be rectified on risk and cost of contractor. 

 
33. GST Registration should be invariably mentioned in the bid / tender, failing which the bid / 

tender will be treated as non-responsive and liable to be discharged. 
34. GST & PAN No. may be furnished with documentary evidence along with the Tender 

Documents. 
35.  GOODS & SERVICE (GST) CLAUSE  

The contractor shall quote the price exclusive of GST. The applicable GST shall be paid 
extra to the contractor after producing GST Invoice as per the certified Bill by the 
department. However, element of GST shall not consider for evaluation of bid.  
''Contractor/service provider/supplier etc. has to ensure timely & proper filling of GSTR 1 so 
that Deendayal Port AUTHORITY can avail input tax credit in timely manner. In case DPT 
not allowed input credit due to failure of part of the contractor/service provider/supplier etc., 
it will be a financial loss to DPT & therefore same shall be recovered from the 
payment/deposit of the contractor/service provider/supplier. 
TDS ON GST  
TDS provision under GST Acts, 2017 are in force from 01.10.2018 and accordingly TDS 
under GST Act will be deducted @ 2 % (1% CGST  and  1  %  SGST  or  2  %  IGST  )  
from payment / credit give to contractor/ professional and other for work order / contract 
exceeding Rs. 2,50,000/-. 

 
36. Income Tax at applicable rate and surcharge as applicable on the payment to contractor will 

be deducted from the payment and only net amount shall be paid for as directed by the 
Central Board of Direct Taxes, Ministry of Finance, and Government of India.  Contractor 
has to furnish PAN No. along with tender. 

 
37. Tenderers are required to furnish their bank account details as per enclosed Performa in 

order to arrange payment through Electronics Clearing System. 
 

38. The bidder shall give an undertaking that they have not made any payment or illegal 
gratification to any person / authority connected with the bid process so as to influence the 



bid process and have not committed any offence under the PC act in connection with the 
bid. 
 

39. The bidder shall disclose any payment made or proposed to be made to any intermediaries / 
agents etc. in connection with the bid. 

 
40. Contractor shall bring all the material in good condition and in seal pack condition. No loose 

material shall be allowed in any case. 
 

41. Prospective bidder(s) may raise query relating to bidding conditions, bidding process and/or 
rejection of its bid. The reasons for rejecting a tender or non-issuing a tender to prospective 
bidder will be disclosed where written enquires are made by the concerned bidder. 
 

42. The Contractor shall affix seal along with signature in the Tender, failing which the bid / 
Tender will be considered as non-responsive and be liable to discharge.  

 
43. SUBMISSION OF BID 

Bidders who wish to participate will have to procure/ should have legally valid Digital 
Certificate, as per Information Technology Act-2000, using which they can sign their 
electronic bids. The bidders can procure the Digital Certificate from (n) code solutions a 
division of GNFC Ltd, who are licensed certifying authority by Government of India. All bids 
should be digitally signed. For details regarding Digital signature certificate and related 
matters, the below mentioned address should be contacted: (n) code Solutions, A Division 
of GNFC, 301 GNFC Infotower, Bodakdev, Ahmedabad. Tel. 91 79 26857316/17/18  Fax: 
91 79 26857321 E-mail: nprocure@gnvfc.net Mobile: 9327084190 / 9898589652. 
 The accompaniments to the tender documents as described under Clause 4 shall be 
Scanned and submitted On-Line along with Tender documents. However, the originals/ 
attested hard copies shall have to be forwarded subsequently so as to reach the office of 
SUPERINTENDING ENGINEER (H) within 7 days of opening of the tenders.  
 

44. DEADLINE OF SUBMISSION OF BID 
 Bids must be received by the Employer in On-Line System at website 
https://kpt.nprocure.com not later than 12:00 hrs. on             , in the event of the specified 
date for the submission of bids being declared a holiday by the Employer, the Bids will be 
received upto the appointed time on the next working day. 
       The Employer may extend the deadline for submission of bids by issuing an 
amendment in accordance with Clause 9 of Section 1, in which case all rights and 
obligations of the Employer and the bidders previously subject to the original deadline will 
then be subject to the new deadline. 
        At the time of submission of the tender document, the tenderer shall give an 
undertaking that no changes have been made in document. The uploaded version of the 
Port Tender Document will be treated as authentic tender and if any discrepancy is noticed 
at any stage between the Port’s tender document and the one submitted by the tenderer, 
the conditions mentioned in the Port’s uploaded document shall prevail. Besides, the 
tenderer shall be liable for legal action for the lapses.  

 
 

45. BILLS TO BE ON PRINTED FORMS 
 
The contractor shall submit all bill on the printed forms to be had on application at the office 
of the Engineer-in-charge and the charges in the bills shall always be entered at the rates 
specified in the tender or in the case of any extra work ordered in purpose of these 



conditions and not mentioned or provided for in the tender at the rates hereinafter provided 
for such work 

 
46. PAYMENT OF CONTRACTOR'S BILL TO BANK 

 
Payments due to the contractor may, if so desired by him be made to his bank intead of 
direct to him, provided that the contractor furnishes to the Engineer-in-charge (1) an 
authorisation in the form of a legally valid document such as a power of attorney conferring 
authority on the bank to receive payment and (2) his own acceptance of the correctness of 
the acount made out as being due to him by the Board or his signature on the bill or other 
claim, preferred against the Board before settlement by the Engineer-in-charge  of the 
account or claim by payment to the bank, while the receipt given by such bank shall 
constitute a full and sufficient discharge for the payment the contractor should, wherever 
possible, present his bills duly receipted and discharged through his bankers. Nothing herein 
contained shall operate to creats in favour of the any rights of equities vis-à-vis the Board. 

 
47. INFORMATION AND INSTRUCTIONS FOR CONTRACTORS FOR E-TENDERING 

FORMING PART OF NIT AND TO BE POSTED ON WEBSITE. 
1.  Information and instructions for Contractors will form part of NIT and to be uploaded on 

website. 
 

2.  The intending bidder must have class-III digital signature to submit the bid. 
 

3.   The Bid Document as uploaded can be viewed and downloaded free of cost   by 
anyone including intending bidder. But the bid can only be submitted after uploading 
the mandatory scanned documents such as Demand Draft/Pay order or Banker`s 
Cheque  / towards cost of bid document, and  B. G. Towards Bid Security (i.e. EMD). 

 
4.  Bidders may modify or withdraw their bids before last date and time of submission of 

bid as notified. 
 

5.   While  submitting  the modified  bid,  contractor can  revise the rate of  one or  more 
item(s) any number of times (he need not re-enter rate of all the items) but  before last 
time and date of submission of bid as notified. 

 
6.   On  opening  date, the contractor can login  and see the bid  opening  process. After 

opening of bids he will receive the competitor bid sheets. 
 

7.  Contractor can  upload documents in the form of JPG format and PDF format.  
 

8.  It is mandatory to upload scanned copies of all the documents including GST 
registration certificate as stipulated in the bid document. If such document is not 
uploaded his bid will become invalid and cost of bid document shall not be refunded. 

 
9.  If the contractor is found ineligible after opening of bids, his bid shall become invalid 

and cost  of bid document shall not be refunded. 
 

10.   If any discrepancy is noticed between the documents as uploaded at the time of 
submission  of bid  and hard copies  as submitted  physically  by  the contractor the bid 
shall become invalid and cost  of bid document shall not be refunded. 

 
11.   Certificate of Financial Turn Over: At the time of submission of bid contractor may 

upload  Affidavit/  Certificate  from  CA  mentioning  Financial  Turnover of  last  3  
(three) years or for the period as specified in the bid document and further details if 



required may be asked from the contractor after opening of technical  bids.  There is 
no  need to upload entire voluminous balance sheet. 

 
12.  Contractor must  ensure to quote rate of each item.  If any cell  is  left  blank  and no 

rate is quoted by the bidder, rate of such item shall be treated as "0" (ZERO). 
 

13.  The Draft  information  and instructions  to Contractors may be modified  suitably  by 
NIT approving authority as per requirement. 

 
14.  All  the mandatory document required/prescribed for  pre-qualification  have to  be 

enclosed by  the bidder failing which his offer shall be rejected and treated as non- 
responsive. However, additional documents required if any for verification of the 
original documents shall be submitted by the bidder if required by DPT. 

 
48. Insurance of equipments 

 
(1)   The  contractor  shall  insure,  at his  cost,   the plant  and machinery  for  which 

mobilization advance is sought and given, for a sum sufficient to  provide for their 
replacement at site. 

(2)   Any  amount  that  is  not  recovered  from  the insurers  shall  be  borne by  the 
contractor. 

49. Construction of Site Offices  
 

Site offices shall be constructed by the contractor to facilitate working at site and to provide  
necessary   facilities  for  maintenance  of   site  records,  drawings,  plans, approved  
samples,  codes  and  specifications,  copy   of  agreement  and  detailed estimate etc. 

 

50. Payment of Final Bill 
 

Final bill of all works shall be paid as per DPT’s citizens’ charter.   In case contractor fails to 
submit the final bill within 2 months of completion of work, the process of final bill should be 
initiated by the E-I-C suo-moto to thwart the efforts of contractor to delay the preparation of 
final bill which in all probability may be in the minus. Similarly E-I-C should not delay 
recoveries for any overpayments detected/ the recoveries being disputed by the contractor 
on the plea that contractor has gone to Arbitration. 

 
51. All the entries inside Cargo Jetty area for the vehicle / man power are being mandatorily 

regulated through RFID. So all the vehicles / man power entering the port should have to register 
first on RFID portal of D.P.A. and then have to pay necessary charges towards enter inside Port 
through RFID tag & wallet at the applicable rate and that may vary from time to time. Labours / 
other man power also provided with RFID entry permit on the payment of necessary charges to 
authority for issuance of necessary permit / ID card. So Contractor has to consider the this 
aspect for payment of necessary charges towards entries of vehicles and issuance of ID cards to 
their employee / labour while quoting their rates in the bid. No separate claim will be entertain on 
this account. 

 
   

 



52.  Materials arranged by the contractor 
 
The contractor shall submit original bills for the cement, steel, asphalt etc. for verification, brought to 
site. In all contracts where issue of cement and steel is not stipulated, special conditions shall be 
incorporated as below:  
 
 
 
Special conditions for cement 
 
(1) The contractor shall procure …(as specified in the tender)…… grade (conforming to IS …(as 
specified  in  the tender)……) OPC cement, as required  in  the work,  from reputed manufacturers  
of cement having a production  capacity not  less than one million tons or more per annum as 
approved by the Ministry of Industry, Government  of  India,  and  holding  license  to  use ISI  
certification  mark  for  their product. 

(2) The supply of cement shall be taken in 50 kg. Bags bearing manufacturer’s name, date of 
manufacturing, batch number and ISI marking. The cement shall be brought at site in bulk supply of 
approximately 50 tons or as decided by  the Engineer-  in-  charge.  The cement godown of the 
capacity to store a minimum of 1000  bags of cement shall be constructed by  the contractor at site 
of work for which no  extra payment shall be made.  

(3) Samples of cement arranged by the contractor shall be taken by the Engineer-in- charge and 
got tested in accordance with provisions of relevant BIS codes. In case the test results indicate that 
the cement arranged by the contractor does not conform to the relevant  BIS  codes, the same shall  
stand rejected,  and it shall  be removed from the site by the contractor at his  own  cost  within a 
week’s  time of written order from the Engineer-  in-charge  to do  so. The cement shall be used on 
the work only after satisfactory test results have been received. The contractor shall supply free of 
charge the cement required for testing including its transportation cost   to testing laboratories. The 
cost of tests shall be borne by the contractor. 

(4) Double lock provision shall be made to the door of the cement godown. The keys of one lock 
shall remain with the Engineer-in-Charge or his authorized representative and the keys of the other 
lock shall remain with the contractor. The contractor shall be responsible for the watch   and ward   
and safety of the cement godown. The contractor shall facilitate the inspection of the cement 
godown by the Engineer-in- Charge at any time. 

(5)  The actual issue and consumption of cement on work shall be regulated and proper accounts 
maintained as provided in the contract. The theoretical consumption of cement shall be worked out 
as per procedure prescribed in the contract and shall be governed by conditions laid therein. In 
case the cement consumption is less than theoretical consumption including permissible variation, 
recovery at the rate so prescribed shall be made. In case of excess consumption no adjustment 
need be made. 

(6)  The  damaged  cement  shall  be  removed from  the  site  immediately  by  the contractor on 
receipt of a notice in writing from the Engineer-in-charge. If he does not do so within 3 days of 
receipt of such notice, the Engineer-in-charge shall get it removed at the cost of the contractor. 

(7)    The cement procured by the contractor should not have aged more than 6 weeks. 

(8)   The cement should be supplied in Bags. However the  usage of loose cement in Silos   
        will be allowed on prior approval of Engineer-in-charge. 
         
 
 



 
 
Special conditions for steel 

(1) The contractor shall procure Thermo-Mechanically Treated bars of grade  Fe500D/ Fe550D 
grade as per tender conditions and brand shall be TISCO/VISAG/SAIL. 

(a)  The grade of the steel such as Fe500D/Fe 550D   or other grade to be procured is to be 
specified as per BIS 1786-2008 or updated version after that. 

(b) The TMT bars procured from primary producers shall conform to manufacture’s specifications. 

(c) The TMT bars procured shall conform to the specifications as laid by Tempcore, Thermex, and 
Evcon Turbo & Turbo Quench as the case may be. 

(2) The contractor shall have to obtain and furnish test certificates to the Engineer-in- charge in 
respect of all supplies of steel brought by him to the site of work.  

(3) Samples shall also be taken and got tested by the Engineer-in-Charge as per the provisions in 
this regard in relevant BIS codes. In case the test results indicate that the steel arranged by  the  
contractor does  not  conform   to  the  specifications  as defined under para (1) above, the same 
shall stand rejected, and it shall be removed from  the site of work  by  the contractor at his  cost  
within  a week’s  time  of written orders from the Engineer-in-Charge to do so. 

(4) The steel reinforcement bars shall be stored by the contractor at site of work in such a way as to 
prevent their distortion and corrosion, and nothing extra shall be paid on this account. Bars of 
different sizes and lengths shall be stored separately to facilitate easy counting and checking. 

(5)   For   checking Physical properties like  nominal  mass,  tensile  strength,  bend  test,  re-bend  
test  etc. and Chemical properties/tests the specimens of sufficient length shall be cut from each 
size of the bar at random, and at frequency not less than that specified below: 

Size of bar For    consignment    below 
100MT 

For   consignment    above 
100MT 

Under 10 mm 
dia bars 

One  sample  for  each  25MT or 
part thereof 

One  sample  for  each  40MT or 
part thereof 

10mm  to 16mm  
dia bars 

One  sample  for  each  35 MT 
or part thereof 

One  sample  for  each  45 MT 
or part thereof 

Over 16mm  dia 
bars 

One  sample  for  each  45 MT 
or part thereof 

One  sample  for  each  50 MT 
or part thereof 

  

(6) The contractor shall supply free of charge the steel required for testing including its 
transportation to testing laboratories and the testing charges shall be borne by the contractor. 

(7) The actual issue and consumption of steel on work shall be regulated and proper accounts 
maintained.  The theoretical consumption of steel  shall  be worked  out  as per  procedure  
prescribed  in  the  contract. In  case  the consumption  is  less  than theoretical  consumption  
including  permissible  variations (+3% for cutting into pieces +/- 2% for variation in weight)  
recovery at  the  rate  so prescribed shall be made. In case of excess consumption no adjustment 
need to be made. 



Special conditions for Bitumen and Bituminous Primer. 

 The bitumen and Tack coat brought by the contractor should be as per MOST and IRC 
specifications. Both the items should be tested as per MOST’s parameters before being put 
to use.  

Bitumen grade VG-30 and Polymer modified bitumen (PMB-40) to be used in the work  are 
to be made from a National Oil Company or from JV of National Oil company wherein the 
test parameters stated in IRC are tested and met and the supplier should have adequate 
testing facility in india. In any case no Imported Emulsion, Bitumen grade VG-30 and 
Polymer modified bitumen (PMB-40)   is allowed to be used in work. (approved company for 
emulsion, Bitumen grade VG-30 and PMB-40 is BPCL / HPCL / IOC / HINCOL) 
 

Typical Properties of Polymer Modified Bitumen is as per IRC SP 53-2004 and IS 
15462:2004. 
 

Sr No Properties PMB 40 PMB 70 PMB 120 

1 
Penetration at 25O  
centigrade 

30-50 50-90 90-150 

2 Softening Point, OC min 60 55 50 

3 
Elastic Recovery of half 
thread in Ductilometer at     
25 OC, % min 

75 75 75 

4 Flash point, OC min  220 220 220 

5 
Separation, difference in 
Softening Point, OC min 

3 3 3 

6 

Test on residue 
 Increase in 

softening point, 
OC max 

 Reduction in 
penetration at 
25OC max 

 Elastic Recovery 
of Half Thread in 
Ductilometer at 
25OC of residue, 
& min 

 
 

5 
 
 

35 
 
 

30 

 
 

6 
 
 

35 
 
 

50 

 
 

7 
 
 

35 
 
 

50 

7 Ductility at 27 OC, cm +50 +60 +75 

8 
Viscocity at 150 OC, 
poise 

3-9 2-6 1-3 

 
 

53. The contractor shall submit all bills on the printed form to be had on application at the office 
of the engineer-in-charge and the charges in the bills shall always be entered at the rates 
specified in the tender or in the case of any extra work ordered in purpose of these 
conditions and not mentioned or provided for in the tender at the rate hereinafter provided 
for such work. 

 
 
 
 



54. The bidder has to execute Integrity pact agreement with Deendayal Port Authority (As per 
Appendix enclosed). Shri S.K. Sarkar, IAS (Retd.) has been nominated as Independent 
External Monitor for Integrity Pact. Whose address is as under 

 :  
1 Shri S.K. Sarkar, IAS (Retd.) 2.  Shri Saurabh Chaudry, , IAS (Retd.) 

 B-104, Nayantara Aptt., A-9, Sector – 30 
 Plot 8 B, Sec-07, Dwarka, Noida (U.P.) – 201301 
 New Delhi – 110 075. Mobile No.9871322133 
 Mobile No.98111 49324 Email : saurabh7678@yahoo.co.in  

Email : sksarkar1979@gmail.com 
 
55. Scanned copy of pre- contract Integrity Agreement (as per appendix) is to be 

uploaded along with the bid. Original hard copy of Pre contract Integrity Pact 
Agreement shall be submitted by post or hand immediately after closing date of 
online E-tender failing which tender shall be considered irrelevant 
 

56. Deviation in quantities 
Normally deviation means deviation in quantities of agreement items, i.e.  where there is 
increase or decrease in the quantities of items of work specified in the agreement. 

Rates for such deviated items shall be calculated strictly as per the provision   of agreement 
clauses. 

57. Deriving  the  Market  rates  :   
 

As per provisions of   variation clauses sometimes rates are to be determined based on 
market rates in certain conditions. In such cases the contractor within 14 days of receipt of 
order for execution of deviated quantities, extra or substituted items beyond permissible 
limits and before the commencement of such work shall give notice, for revision of rates, 
supported by proper analysis, for such quantities. Engineer-in-Charge shall consider the 
analysis submitted by contractor and determine the rates on basis of market rates. 

Further in case market rates are less than the agreement rates then in such a case 
Engineer-in-Charge should give notice to   the contractor within one month   of occurrence of 
the excess and should decide the rates based on market rates considering the reply of 
contractor. 

The analysis of rates on market rates should be on similar lines as adopted in the 
justification of tender except that market rates of material/labour, hire charges of plant and 
machinery intended to be used prevailing at the time of such order or occurrence shall be 
adopted. Over and above the market rates so arrived 10% would be added for overheads 
and profit of the contractor. 

58. The contractor shall arrange to supply samples of coarse aggregate and fine aggregate etc. 
to the Port Laboratory for mix design for concreting works. Mixing of cement concrete works 
shall be on weigh batching basis as per approved design. For better Mixing of cement 
concrete works shall be on weigh batching basis as per approved design. The minimum 
cement content shall be 400 kg/m3 for M-40 grade of controlled cement concrete. 
 
The testing charges of concrete mix design will be borne by department. 

 



  The cubes casted at site shall be brought to Port Laboratory, Kandla for testing and test 
results shall conform to IS 456 (latest edition). Testing charges of the cubes for 28 days test 
only shall be born by the contractor. If the result is not satisfactory the concrete work will 
have to be dismantled and redone by the contractor at his own cost. 

 
59. The Engineer-in-charge reserve the right to ask contractor to cast additional c.c. cubes at 

the different stages and works for testing, if required at 3/7 days period.  No separate 
payment shall be made to the contractor on account of the cost of the labour and materials 
required for casting of the cubes required for 3/7 days testing. The testing charges for these 
cubes shall be borne by Department. 

 
60. The steel plates or water-proof marine ply wood form work shall be used for the R.C.C. / 

C.C. works. 
 
61. Though the drawings to be supplied will be exhaustive the decision of the Engineer-in-

charge regarding any change in the drawings shall be final and binding to contractor and no 
dispute / claim regarding extra payment shall be allowed on account of such changes. 

 
62. The contractor has to provide sufficient barricades with proper illumination in night and 

reflective sign boards to site of work so that traffic plying nearby should not damage the 
recently concreted work. In case of any damage on account of above, the entire 
responsibility will remain with contractor and nothing extra will be paid on this account.  

 
63. The tenderer shall examine carefully the condition of contract, specifications and drawings 

etc. before submitting the tender.  He shall also visit and inspect site of work and acquaint 
himself with all local condition in the cargo jetty of port, availability of construction materials 
and labourers nature of soil and working condition at and around the site before submitting 
the tender. No dispute/claims what-so-ever shall be entertained for the work of any nature 
arising out of local conditions. 

 
64. The contractor shall have to carry out the work maintaining proper camber and gradient to 

the paving as directed by the Engineer-in-charge. 
 

65. The mixing of concrete shall be done in a RMC plant of approved type which will ensure a 
uniform distribution of material throughout the mass so that mix is uniform in color and 
homogenous. 

 
66. The stone metal 12 to 20 mm, 25 to 40mm, crush metal and sand shall be from approved 

quarries. 
 
67. Side slopes of paving shall be done properly as per the direction of Engineer-in-charge. 
 
68. All batching material such as coarse aggregates, sand etc. shall be weighed in mechanical 

portable weigh batches conforming to I.S.2722 as per approved mix design. 
 
69. The strength of concrete shall be determined by compressive strength test. For this 

purpose, during the progress of the work cube samples shall be cast for testing at 7 days 
and 28 days as per the IS 456. 

 
70. Stripping of Form work shall be done as per relevant clause in IS 456-2000. No 

dispute/claims shall be entertained on account of this. 
 
71. Proper arrangement shall be made for the protection of fresh concrete work. 



 
72. On completion of CC works, no persons shall be allowed to move on green concrete 

surface. As such contractor shall have to make a special arrangement for finishing the 
concrete in such a way so as not to disturb the green concrete. 

 
73. Test cubes shall be cured and stored as provided in IS 516. The contractor shall send at his 

own cost, all the test cubes in the Port laboratory for testing. The cost of sampling, material, 
test cubes and testing shall be borne by the contractor for 28 days cube. 

 
74. The forms shall be jointed neatly and shall be set with exactness to the required grade and 

alignment. 
 
75. The contractor shall have to arrange the entry permit for himself and his staff, lab ours etc. 

from CISF, Deendayal Port AUTHORITY if the work is to be carried out inside cargo jetty 
area, at his own cost as per the rules and regulation in force at that time. 

 
76. The form work shall be made up from water proof plywood of good quality.  The rate shall 

include the cost of materials and labour for the operations involved such as 
(i) Splayed edges, notching allowances for over laps and passing at angles, battens, 

centering, shuttering, strutting, propping, bolting, nailing, wedging, easing, striking 
and stripping of the same. 

(ii) Filleting to form stop-chamfered edges or splayed external angles not exceeding 20 
mm. width. 

(iii) Dressing with oil to prevent adhersion of concrete with shuttering. 
(iv) Raking or circular cutting. 
 

77. All the form work shall be inspected by the Engineer-in-charge and their suitability 
ascertained the form shall be thoroughly scraped, cleaned before reusing the same. 

 
78. If available, electric supply will be given by D.P.A., otherwise contractor has to make his own 

arrangement for electric supply. The charges for electric supply consumption will be borne 
by contractor as per prevailing rates of DPA.  

 
79. The contractor shall have to make his own arrangement for water required for the work. 

 
80. Individual quantity for any tender items of work may vary to any extent as required by D.P.A. 

for which the contractor shall not submit any dispute/claim what-so-ever, so long as the total 
amount of such variation does not exceed plus or minus 30 % of the Total contract value 
awarded. 

 
81. The contractor has to use an Air compressor for cleaning and preparing the road surface 

prior to asphalting work to the entire satisfaction of Engineer-in-Charge  
 
82. Density test of compacted layer shall be carried out as per MOST specifications or as 

directed by Engineer-in-Charge. The cost on the arrangement for the test at site of work 
shall be borne by the contractor. All the testing charges for test shall be borne by the 
department. 
 

83. The work shall be done strictly in accordance with the specifications laid down in/ as per IS 
and IRC in addition to specifications given in Schedule “B” approved plans and orders 
issued from time to time by the Engineer-in-charge. 
 



84. Contractor has to arrange their own Vibrator/ Power Road Roller of required capacity and 
other mechanical appliances in good conditions which are required for proper execution of 
work. 
 

85. The contractor shall have to collect and stack the required materials from the approved 
quarry. These materials shall be free from foreign materials and should be got approved 
from the Engineer-in-charge before putting them into use. These materials shall be of 
required size and are to be duly screened. Unwanted or rejected materials shall not be 
stacked at the site of work and shall be removed by the contractor at his own cost. 

 
86. Contractor has to give samples of quarry materials and same shall be got approved before 

starting of work. 
 
87. The asphalt work at paver plant has to be carried out through updated and certified drum 

mix plant in perfect condition. 
 
88. The road surface after rolling shall be checked with straight edge and variation shall be 

within the tolerance when checked with 3-meter straight edge.  
 
89. As per site condition, the approach etc. will be required which the contractor shall provide at 

his own cost. Contractor shall consider these aspects while quoting the rates in tender. 
Nothing extra will be paid for the same. 

 
90. Stone metal shall be hard, durable and free from excess flat elongated soft and dis-

integrated particles, dirt and other objectionable materials. 
 
91. The stone chips brought from approved quarry shall be from the quarried boulders. It shall 

be suitable for use with bitumen according to standard specifications and shall be cleaned 
and free any weathering action on all sides, the metal chips shall be properly graded by 
screening and reserving over size and under size. 

 
92. The asphalt work shall be carried out as specified in relevant IRC (Indian Road Congress) 

standard. 
 
93. The asphalt work shall be kept closed to the vehicular traffic for such time as may be 

specified by the Engineer - in -charge and arrangements required for the purpose shall be 
provided by the Contractor at his own cost. 

 
94. The surface depressions, road cuts, potholes on which asphalt work is to be carried out, 

shall be thoroughly cleaned of all the dirt/dust, loose materials etc. to the satisfaction of the 
Engineer - in -charge. 

 
95. The mix design for Asphalt work shall be as suggested by the Port Laboratory. For this 

purpose, the contractor shall supply the requisite quantity of aggregates, bitumen etc.  to the 
laboratory free of cost. However, no other charges will be recovered from the contractor for 
this purpose. 

 
96. The department shall be at liberty to collect the samples from the  BC and get them tested at 

the plant/at the Port Laboratory to ascertain bitumen content therein. For this purpose, the 
samples will be taken at random during the execution of work. The bitumen content of the 
samples will be arrived at by the “EXTRACTION METHOD” / “STRIPPING METHOD”. The 
department will take as many samples as it decides. The quantity of asphalt used in the 
work shall be cross checked by averaging bitumen content in all the samples of the 



respective cases and applying the same for full quantity of work without prejudice to the right 
of department to reject the work at any stage. The contractor shall be charged extra for the 
quantity of bitumen used less compared to the quantity specified in the contract, at the 
prevailing market rate at Kandla plus 2%. The decision of Engineer-in-charge regarding 
fixation of the Market Rate of bitumen shall be binding to the contractor, or payment shall be 
made at reduced rates at decided by the Engineer-in-charge. This will also apply while 
recording the bitumen content displayed at panel board at plant. 

 
97. Before applying the tack coat, the road surface, shall be divided in suitable blocks/panels by 

marking with limits, so as to ensure that the tack coat is applied at specified rate. 
 

98. The pot holes and depressions / damaged surface / road cuts will be filled simultaneously 
with the work of base coat by paver finisher machine and such payment may be made on 
the tonnage basis. 

 
99. The contractor shall arrange to supply aggregate and bitumen to the port laboratory for Mix 

Design.The aggregate gradation shall be as per Port stipulation and in work proportion of 
difference sizes of aggregates which should be stored in bins separately and should be 
mixed with asphalt regulated as per Port stipulation and bottom doors of bins will be 
regulated as per requirement of aggregates. Moreover, while laying the asphalt mix at site of 
work, it should be ensured that uniform job mix is to be laid through out the length of the 
road. If above stipulations are not met - with during execution of work, the work will not be 
allowed to be further continued by Engineer - in - charge. 

 
100. Bitumen content for DBM & BC will be regulated by mechanical means and Contractor shall 

have to install asphalt content reading instrument at plant site. In addition, to above, the 
bitumen content in the job mix at plant site and site of work will be determined by the 
standard laboratory test (Extraction method/Stripping Method). All the facilities, for checking 
bitumen content in job mix plant at plant/paver site and sieve analysis of aggregates, have 
to be provided by the Contractor without any extra cost. 

 
101. All the arrangements regarding continuous display of reading/measurement of temperature 

of bitumen, aggregates and job mix etc. at drum mix plant as well as at site of work, are 
required to be made by the Contractor at his own cost 

 
102. The contractor has to provide sufficient barricades to the site of work in such a way that the 

traffic plying nearby the barricaded area should not damage the recently completed asphalt 
surface and plying of such vehicles during construction/repairs should be prevented strictly. 
If any damage is caused due to improper barricading and negligence of contractor to the 
recently completed surface, the contractor has to repair such damage at his own cost. 
Nothing extra will be paid for this. 

 
103. The contractor shall not be paid cost of transportation of bulk asphalt in tanker or part of 

tanker from Vadodara (Koyali) or any other source to their site of drum mix plant separately. 
The cost towards transportation shall be deemed to have been included in relevant items of 
works in Schedule "B". 

 
104. All the rules and regulations in force for entry inside the port premises shall be observed and 

following by the contractor and by his employee staff etc 
 
105. The contractor has to bring the asphalt, for the tack coat wherever required from the paver 

plant / site without any extra cost. The account of asphalt consumed daily for tack coat and 
asphalt received / unloaded in Mechanical sprayer/boiler is to be maintained at site as 
directed. 



. 
106. The contractor has to ensure that the distance between drum mix plant site and the paver 

finisher site will not be more than 40 Kms. Accordingly, the contractor has to install the drum 
mix plant at site before starting of asphalt work. 

 
107. The contractor has to arrange all the testing equipment at drum mix plant site as well as 

paver finisher site as per the instructions of the Engineer-in-charge. 
 
108. The bulk asphalt brought by contractor will be weighed at the weighbridge at the drum mix 

plant site. The weigh shown by the weighbridge of plant site will be taken as a correct weight 
of bulk asphalt. The contractor has to arrange for cross checking the weight of bulk asphalt 
through another weighbridge if required by Engineer-in-charge. 

 
109. No claims/disputes will be entertained for any delay occurred due to any reason in supplying 

of asphalt in bulk at Refinery. 
 
110. If during progress of work movement of traffic is allowed on completed surface, the 

contractor will have to repair the said damage caused to road surface at his own cost for 
which no claim shall be entertained. 

 
111. Wherever excavated / surplus stuff is to be deposed off, ground should be properly dressed 

as directed by Engineer-in-charge at no extra cost. 
 
112. The contractor shall notify in writing to the Engineer an address at Gandhidham complex for 

serving to the contractor any communication or any notice to be given to him under the 
contract and any such notice/communication to the contractor shall be deemed to be duly 
served if sent by registered post to, or left at such address or if delivered to the agent or 
representative of the contractor, or left at, the principal place of business or if contractor be a 
company, the registered office of the contractor or at the contractor’s last known address. 
 

113. The contractor shall have to do the chipping, chasing, hacking, cleaning etc. to provide 
proper bond between new work and old work, as directed and to the entire satisfaction of 
Engineer-in-charge without claiming any extra payment in this regard, the contractor shall 
consider this aspect while quoting the rates. No claims/disputes will be entertained 
thereafter on this account. 

 
114. The rubbish (obtained from demolition/dismantling/cleaning of road surface) will have to be 

disposed off by the contractor as directed. 
 
115. Minor dismantling, if required to be join new structure with old one shall have to be done by 

the contractor and make it good as per original, without any extra cost. 
116. The contractor shall produce the sample of all the materials and shall get it approved from 

Engineer-in-charge before staking at his site of work. 
 
117. Payment/measurement of all items actually incorporated in the work, as per requirement 

shall be made. Nothing will be paid for extra/more quantity of work done by the contractor 
for the purpose of his working facility etc. 

 
118. Binder (Tack coat) shall be applied with the help of Mechanical sprayer (duly calibrated) for 

required length of road only. 
 



119. For checking asphalt content of mix at plant, petrol for washing should be readily available. 
In addition, an automatic weighing scale is to be used for determining the bitumen content of 
samples taken from dumper being loaded with mix. 

 
120. While change from SDBC to DBM to BC and vice versa, the bins at plants should be 

fully/completely empty to avoid mixing of difference aggregate with grit, etc. 
 
121. While loading the different size of aggregates in the bins, it should be ensured that these 

aggregates are not mixed with each other i.e. not spill in other aggregates bin. 
 

122. The contractor should ensure that the required temperature of Bitumen and aggregates is 
always maintained at Plant, and see that they are not over-heated at any stage. The plant 
will be allowed to start/restart only when the required temperature is attained. 

 
123. The contractor should ensure that there is no spillage, wastage of mix while loading at plant, 

transportation to site and unloading at site of work. 
 
124. Empty drums/barrels if required for storing asphalt should be of uniform size, good quality, 

leak-proof etc. They should be properly arranged/stacked at plant so that their daily account 
can be maintained. 

 
125. After loading of mix in the dumper at plant until the dumper reaches at the site and unloads, 

if there is breakdown of dumper. (i.e. gets punctured or out of order etc.) The contractor 
should then ensure that suitable steps are taken immediately so that temperature of mix is 
not affected, otherwise the Engineer - in - charge is at liberty to reject such trip. 

 
126. The storage tank of asphalt at Paver Plant, should be in good condition, leak proof, suitable 

covered, having proper ladder/approach etc. The tank should be calibrated duly certified 
with required measuring/Dip Rods and must have adequate capacity for storage of at least 
one Bitumen tanker. 

 
127. The taking of Initial Empty Dip and Final Empty Dip of Asphalt in tank daily before start of 

work and after closing of work is to be arranged by contractor for maintaining account of 
asphalt. Further, the department is at liberty to take intermediate dips as and when required 
during progress of work and during unloading of asphalt tanker. 

 
128. The Gate Pass issued at plant for each trip of mix being a important document is to be 

maintained / handled carefully by staff of contractor. Any misplacement, etc. of Gate Pass 
shall result in cancellation of trip. These gate passes are being checked to cross tally the 
actual consumption to verify the field density of compacted layer. 

 
129. The contractor has to clear the civil material along the roads i.e. mud, sand, soil, murrum / 

earth, metal, boulders etc. including their berms which are to be removed and disposed off 
as directed without any extra cost. 

 
130. The contractor should ensure that the surface of road is properly cleaned and prepared in a 

sufficient length/lead so that the loaded dumpers are not kept waiting / standing at site 
unnecessarily. 

 
131. Density Test of compacted layers shall be carried out as per M.O.S.T.  Specifications or as 

directed by Engineer in charge. The cost on the arrangement for the test at site of work shall 
be borne by the contractor. All testing charges for test will be borne by the department. 

 



132. Quantity of bituminous aggregate mix to be laid shall be as per capacity of plant and as 
directed by Engineer-in-charge. 

 
133. The contractor shall invariably get the job mix formula of the mix approved by the Engineer-

in-charge before starting the work. 
 
134. The work of laying of Asphalt mix shall be started & completed as per the tender time limit 

and as directed by Engineer-in-charge. Any undue reason for delay in starting of Asphalt 
items of work shall result into sufficient cause for levy in compensation for disproportionate 
progress. 

 
135. The contractor shall have to obtain quarry permits from the office of the Geologist, 

Department of Geology and Mines, before quarrying any secondary materials like sand, 
earth, murrum, rubble etc. 
 

136. All the royalties of materials, quarry fees, octroi, wharfage charges, any taxes etc. are 
payable by the contractor directly to the authority concerned and the rates quoted shall be 
deemed to be inclusive of all such charges. 
 

137. All royalties of materials, quarry fees, etc., payable by the contractor directly to the 
authorities concerned and rates tendered shall be deemed to be inclusive of all charges. 
Before claiming refund of Security Deposit, the contractor shall produce 'No due certificate' 
from the Geologist, Geology and mining department . 
 

138. Tenders with any condition, including conditional rebates, shall be rejected. However, 
tenders with unconditional rebate will be acceptable. 
 

139. Making bench mark pillars and reference line pillars, etc., and maintaining them upto the 
completion of the work shall be the  responsibility of the Contractor. No extra payment shall 
be made  for these. The drawings enclosed with the tender documents to  provide 
some idea of the job are preliminary for tender purpose  only and are by no means 
complete and final, and do not show the full range of the work under the scope of the 
contract. Work shall be carried out only on the basis of drawings marked  “Released for 
Construction” with addition, alteration,  modifications, made to aforesaid drawings from 
time to time and  also according to other drawings that would be supplied to the 
 Contractor from time to time. 
 

140. Before commencement of work the Engineer and the Contractor  shall jointly survey and 
record all ground levels on the site. The  Contractor shall supply all necessary equipment 
and attendance  for carrying out such surveys. The contractor shall prepare record 
 drawings showing the agreed levels which shall be signed by the  Engineer and the 
Contractor. 

 
141. The services of fire watch for carrying out any hot works, as  required by the Port 

authority, shall be made free of cost by the  department.  However, all the necessary 
arrangements like  obtaining a fire watch permit from the concerned authority, 
 transportation of man and materials, if any, for fire prevention etc. shall have to be 
done by the contractor at his own cost.  No  claim what-so-ever on account of delay in 
arrangements or arrival  of fire watch services shall be entertained.  

    
142. The contractor shall have to make his own arrangement for the  power/ vibratory road 

roller and other appliances which are  required in proper execution of the work. 
 



143. Supply of water 
 [i] The contractor shall have to make his own arrangements for the water required for 

execution of work and for labours etc. 
[ii] Water used for mixing and curing shall be clean and free from injurious amounts of oil, 
acids, alkalis, salts, sugar, organic materials or other substances that may be deleterious to 
concrete or steel. 

 
[iii] Unfiltered potable water is generally considered suitable for mixing and curing. Mixing 
and curing with sea water shall not be permitted in any case. 

 
[iv] Periodically samples of water shall be tested as per IS-3025 and as a guide, the 
following concentrations represent the maximum permissible values: 

 
[a] To neutralize 200 ml sample of water using Phenolphthalein as an indicator, it should not 
require more than 2 ml of 0.1 normal NaOH. 

 
[b] To neutralize 200 ml sample of water using Methyl Orange as an indicator, it should not 
require more than 10 ml. of 0.1 normal HCL. 

[c] The permissible limits for solids shall be as follows: 
    Permissible limits [max.] 
  Organic    200 mg/lit 
  Inorganic   3000 mg/lit 
  Sulphates [So]   500 mg/lit 
  Chlorides [CI]   500 mg/lit 
  Suspended matter   2000 mg/lit 
  [d] The PH value shall not be less than 6”. 
 
144. +During the execution of works dewatering manually or by  pumping is to be done by the 

contractor at his own cost, if found necessary and no claim on this account shall be 
entertained. 

 
145. The contractor shall arrange to supply periodically samples of course aggregates, fine 

aggregate, water etc. to the Port Laboratory for testing as per relevant I.S. and as per MOST 
specifications. However all the materials shall be arranged by the contractor free of cost for 
 testing, However no testing charges will be recovered from the  contractor for 
testing of materials in Port Laboratory. 
 

146. Payment of Structural steel shall be made on actual weighment basis and theoretical 
calculation of sections whichever is less. 
 

147. In the case of discrepancy between the schedule of quantities, the specification and / or the 
drawings, the following order of preference shall be observed:- 
i) Description of schedule of quantities. 
ii) Particular specification and special condition, if any. 
iii) Drawings. 
iv) C.P.W.D. specifications. 
v) Indian standard specifications of B.I.S. 

148. The paint shall be of first quality and shall be of  
Asian, Nerolac, Burger, Shalimar or equivalent make. 

149. While evaluating the tender, due regard will be paid to national defence. 
150. All materials like cement, steel, Asphalt etc so produced by the contractor shall be tested for 

quality, as per relevant Indian Standards and frequencies of testing shall also be as per 
relevant Indian Standards.  

151.   Special Conditions for Environmental Protection 



i. The contractor(s) shall strictly follow up the environmental rules as per the 
Environmental (Protection) Act 1986 while execution of the work and as directed by 
Engineer-In-Charge. 

ii. All construction materials i.e. Cement, Aggregates, sand & fill materials which are to 
be used in construction work shall be covered with Tarpaulin or other fabric materials 
as directed by Engineer-in-charge. 

iii. The Contractor(s) should stacked and disposed the waster materials in such a 
manner which are not destroy the environment. 

iv. The contractor(s) shall sprinkles the water to minimize the dust emission. 
v. Machine mixers, vibrators, way batches plant, diesel generator sets and other 

vehicles engines shall not be left running when not in use. 
vi. Emission of NO 2 and SO 2 shall be maintained within the work site area as per the 

International Regulations. 
vii. To prevent and minimize vibration and noise levels from machineries / vehicles 

during construction activities the contractor(s) shall take the remedial action to 
minimize noise pollution. 

viii. Provide adequate silencers attached with all vehicles and machines. 
ix. Install suitable mufflers on engine exhaust and compressor component. 
x. The diesel generators set shall be used of noise less. 
xi. To contractor(s) shall stacked / stored the construction materials at adequate 

distance from coastal area. 
xii. The contractor(s) shall provide the barrier to prevent the construction materials from 

mixing up with surface / ground water. 
xiii. The contractor(s) should discharge Waste generated during construction work as per 

CPCB / GPCB regulations. 
 
 

152. EXTRA SUBSTITUTED AND DEVIATED ITEMS OF WORK. 
 
Any changes in the contract are broadly classified as deviations. While No changes should 
be done with an intention to cause any undue benefit to the contractor but in the interest of 
the work for valid reasons or when situation so demands quantities of agreement items can 
be increased or decreased, extra items can be executed , agreement items can be 
substituted materials/ T & P which was not stipulated can be issued and period of 
completion can be extended for which necessary provisions and unambiguous procedure 
should be incorporated in the contract to regulate rates/ payments for such deviations. 

 

153. During execution of work, if any hindrance underneath/at ground level observed / 
encountered is to be removed manually or mechanically. So bidder has to visit the proposed 
site and acquaint himself completely and also bidder has to consider the same before 
submitting the offer.  
 

154. No any deductions shall be made from the quantity worked out after fully compaction for 
Quarry spall, GSB, WMM toward the voids. 
 

155. DPT may appoint Third Party Inspection Agency. Contractor has to obey the instructions 
given by TPI during execution of the work including necessary testing / inspection etc.  This 
work may also be inspect by any Government / Vigilance Department and they may order 
for certain testing / inspection of executed work etc.  Contractor has to assist to them and 
also bear the expenses for such testing and results. The test results/observations are 
binding on the contractor. Such incidental costs are included in the quoted bid. 
 



156. On award of the contract, the contractor to whom the contract has been awarded has to 
provide at least 10 (Ten) bonded copies of Agreement including the Technical bid, Price bid 
and the correspondence exchange between the parties till the award of the work. One full 
set including indexing, insertion of page nos. certification with index will be provided by the 
Department. The cost of above ten sets is to be borne by the contractor. 
 

 
157. The area under development /execution is operational area and with very high traffic 

volume. So unnecessary hard core barricading all around the area considered will be done 
prior to stating any activity on site. Complete site area is barricaded by way of necessary 
iron barriers, display sign boards, red lights to restrict entry on night and strong barriers are 
provided to reduce chance of any accident. 
 

158. 100 saplings (minimum 6 ft. height) other than Tender item have to be provided and planted 
by contractor. The plantation have to be made within 4 to 6 months from the date of award 
of work and has to be maintained till the completion period of Contract. After completion 
period of Contract, Contractor has to handed over the plantation to DPT. The cost of 
plantations and its maintenance has to be borne by the Contractor as a part of their social 
responsibility.  No extra payment shall be made to the Contractor for above. In the event of 
failure by Contractor to execute the above work, it shall be done departmentally at the cost 
and risk of Contractor. 
 
 

159. The work for Tender  of Plot / Road work is to be carried out as per latest edition of MORTH 
specification, IRC specification and BIS. 
 

160. The contractor has to upload the necessary documents for qualification criteria such as 
turnover, similar work experience certificates etc. and hard copies of the same shall be 
submitted to the office with 07 days. The hard copies of the documents other than uploaded 
documents for qualification criteria i.e. turnover certificate and similar work experience 
certificates will not be accepted. 
  

161. Payment of Tender Item No.12 (a) for Providing and laying Bituminous concrete will be done 
on the cubic meter basis. Contractor has to achieve the field density of as per the mix 
design given by the Port Laboratory. Department will depute person on plant to verify the 
quantity of mix & tonnage delivered on site. Department will also verify the field density. Mix 
material quantum of work will be analyze by dividing the total tonnage with required field 
density and payment will be done. Tentative field density ranges between 2.30 to 2.40 
MT/m3 
 

162. The payment of Tender item no 1 for removal of garbage will be done in cross section 
measurement wherever possible. The garbage has to be levelled by contractor free of cost 
for taking top levels before removal. Wherever cross section measurement is not possible, 
the quantity will be worked out dimension of the truck body multiplying by no of trips. The 
truck shall loaded to the top of the truck body.  
 

163. The contractor shall be registered under the Building and Other Constructions Workers 

(Regulation of Employment and Conditions of Services) Act, 1996. 
 

164. The payment from 2nd bill to the pre final bill, shall be released , subject to the condition that 
the documentary evidence (copy of paid Challan in Govt. Treasury) of the Welfare Cess @ 
1% of work done or as amended by Statutory Authority from time to time, paid to concerned 
authority is submitted for the previous bill. 



 
165. The Contractor shall carry out work as per specifications & time line failing which 

notice will be issued and after three notices, if performance not found satisfactory, the 
contractor will be debarred for participating in new tenders of Civil Engineering 
department for period of two years. 

166. The rate quoted by Contractor shall be realistic. During the evaluation of tender, if rates 
quoted by the Contractor are found unrealistic, the tender shall be considered non-
responsive & Engineer in-charge reserves right to cancel, no any correspondence shall 
be entertained in this regard. 

 

 

 

Contractor                                                   Superintending Engineer (H) 
                                                                               Deendayal Port AUTHORITY 
 
 



ANNEXURE – A 
 
OTHER SPECIAL CONDITIONS FOR BITUMINOUS SURFACE WORK WITH THE USE OF 
DRUM MIX PLANT AND PAVER FINISHER 

 
(a) The drum mix plant and accessories to be used for the work shall be in conformity with the 

specification prescribed vide Govt of India, Ministry of Transport Circular No. 
RW/NH/33045/1/88 DO II Dated 03/08/1988. The plant shall be equipped with all units and 
accessories as per latest I.S. as amended with from time to time. The contractors will have 
to modify their plans suitably within the period of six months from the date of issue of latest 
IS specification or codes. 

 
(b) The work of laying aggregate mixed with bitumen shall be allowed on site of work in day 

light. No work shall be done on National Holidays viz. 26 Jan, 15 Aug, 01 May, 02 Oct, and 
New year day (Diwali). 

 
(c) Quantity of bituminous aggregate mix to be laid shall be as per capacity of plant and as 

directed by Engineer-in-charge. 
 

(d) The contractor shall invariably get the job mix formula of the mix approved by the 
Engineer-in-charge before starting the work. 

 
(e) The work of laying of Asphalt mix shall be started & completed as per the tender time limit 

and as directed by Engineer-in-charge. Any undue reason for delay in starting of Asphalt 
items of work shall result into sufficient cause for levy in compensation for disproportionate 
progress.  

 
 
 

Contractor           Superintending Engineer(H) 
                                                                              Deendayal Port AUTHORITY 



ANNEXURE – B 
 

ADDITIONAL REQUIREMENT FOR PAVER FINISHER 
As per M.O.S.T. Specification – IVth Revision 1998. 

 
 

Requirement for essential feature for Paver Finisher  
 

(a) Loading hoppers and suitable distributing mechanism. 
 

(b) All devices having hydrostatic drive/control 
 

(c) The machine shall have a hydraulically extendable screed or appropriate width 
requirements. 

 
(d) The screed shall have tamping and vibrating arrangement for initial compaction to the layer 

as it is spread without rutting or otherwise marring the surface.  It shall have adjustable 
amplitude and infinitely variable frequency. 

 
(e) The paver shall be equipped with necessary control mechanism so as to ensure that the 

finished surface blemishes. 
 

(f) The paver shall be fitted with a sensing device automatic leveling and profile control within 
the specified tolerance. 

 
 
 

Contractor                SUPERINTENDING ENGINEER(H) 
                                                               Deendayal Port AUTHORITY 



ANNEXURE – C 
 

TECHNICAL REQUIREMENTS OF DRUM MIX PLANTS TO BE USED ON D.P.T.  ROAD  
WORKS 

 
Technical Requirements of Drum Mix Plant 
 

(a) GENERAL : 
  

 The drum mix should be of reputed make and proven design, study and structure and 
capable of producing desire quality of mix as per specified for laying bituminous road 
surface and should have following essential arrangement. 

 
(b) COLD AGGREGATE FEEDER : 

 
The cold aggregate feeder arrangement should have minimum three bins of sufficient 
capacity capable of storing different sizes of aggregates and fines to ensure continuous 
uninterrupted supply of aggregate matching the capacity of the Plant. Each bin should have 
independent bolt feeder system driven by a variable speed motor and a control gate to 
ensure accurate aggregate feed to meet design mix formula. It is pre-requisite that only 
properly screened and graded materials are fed to the bins. 

 
 There should be a gathering conveyor to receive and transport materials discharged from 

bins with separate drive arrangements. 
 

 There should be screen or a suitable arrangement like baffle plate at the discharge end of 
gathering conveyor for rejection of any oversize metal above the permissible limit. The 
conveyor should be fitted with suitable electronic weigh bridge device for weighing quantity 
of cold aggregate being for to dryer drum. 

 
 The plant should have a mineral filler arrangement with suitable control  device to accurately 

proportion the flow of filler material into dryer drum at appropriate stage. 
 

(c) DRYER DRUM 
 

 It should be the thermo drum type with smooth rotating arrangement to give rated output and 
capable of reducing the moisture concrete of the affrefate to desirable limit of 2% to 6% and 
achieving hot mix temperature (up to 160 oC as per requirements) with such design that no 
blue smoke is omitted from the exhaust. The drum may have optional arrangement for 
feeding reclaimed material. There should be arrangement to restrict burner flame up to 
certain length in the drum before bitumen is injected. 

 
 It should be fitted with positive displacement bitumen pump driven by variable speed motor 

automatically controlled from control cabin, capable of feeding desired quantity of bitumen 
synchronized with aggregate feed system tarmac fluid system or Oil circulation system 
should be an inbuilt feature to keep bitumen pump and pipes sufficiently hot to avoid 
clogging of pipes. 

 



 
(d) BURNER : 

 
The burner used should be capable of burning the fuel efficiency and develop the required 
temperature. It should be fitted with remote control system, to detect flames failure and also 
electric spark ignition system or some other suitable arrangement. Burner operation should 
have thermostatic control of flame within the specified temperature range. 

 
(e) BITUMEN HEATER : 

 
It should consist of an insulated tank of adequate capacity fitted with effective and positive 
control of temperature, for allowing continuous circulation of bitumen between bitumen 
heater and proportional units. Suitable arrangement should be provided for recording the 
temperature at the tank and in circulating system.  

 
(f) FUEL SYSTEM : 

 
Fuel tanks should be of sufficient capacity and fitted with suitable type of fuel pump to 
receive the fuel from storage tank supply to the line heater and burner. 

 
(g) CYCLONE SYSTEM :  

 Cyclone units are required to control dust discharge within the admissible standard of 
pollution level. 

 
(h) OPERATING CONTROL UNIT : 

 
 The drum mix plant must have centralized control system with operation from a control cabin 

located adjacent to the drum mix plant. The control system should be capable of following. 
i) Automatic control of speed of each bin feeder conveyor and gate, so as to control 

and regulate the flow of various grades of material to ensure content and accurate 
proportion of aggregate. 

ii) Pre-set and control the percentage of flow of aggregate and asphalt required as per 
design mix. 

iii) Automatic detection of plant operation failure, display of aggregate temperature, 
asphalt and mix temperature, aggregate flow etc. fully automatic aggregate blending, 
flow etc. fully automatic aggregates blending bitumen / aggregate ratio control and 
burner control system. 

iv) Control for pre-setting the moisture content of aggregate displayed digitally. 
v) Entire control system should be such that if desired it would be operated manually 

also. 
 

(i) SURGE SILO : 
 

The plant may have optional arrangement to store hot mix material for at least equivalent to 
30% of rate capacity to cater for any delay in loading the tippers. Temporary storage silo 
should have adequate automatic hydraulic unloading arrangement operated either from the 
control cabin of manually with necessary safety control.  
 
 
 

 
Contractor            SUPERINTENDING ENGINEER(H) 

                                                            Deendayal Port AUTHORITY 



ANNEXURE – D 
 

ADDITIONAL CONDITIONS APPLICABLE IN CASE OF ROAD WORK 
 

 
Additional Conditions applicable in case of Road Work 

 
(a) CONSTRUCTION EQUIPMENT 
 

(i) The methodology and equipment to be used on the project shall be furnished by the 
contractor to the Engineer-in-charge will in advance for commencement and 
approval of the Engineer-in-charge obtained prior to its adoption and use. 

 
(ii) The contractor shall give a trial run of the equipment for establishing its capacity to 

achieve and laid down specifications and tolerance to the satisfaction of Engineer-in-
charge before commencement of work, if so desired by Engineer-in-charge. 

 
(iii) All equipment provided shall be of proven efficiency and shall be operated and 

maintained at all times in a manner acceptable to the Engineer-in-charge. 
 

(iv) No equipment or personnel will be removed from the site without permission of the 
Engineer-in-charge. 

 
(b) WORK PROGRAMS AND METHODOLOGY OF CONSTRUCTION 

The contractor shall furnish his programme of construction for execution of the work within 
the stipulated time scheduled together with methodology of construction of each work and 
obtain the approval of the Engineer-in-charge prior to actual commencement of work. 

 
(c) REVISED PROGRAMME OF WORK IN CASE OF SLIPPAGE 

In case of slipping and from the approval of work programme at any stage, the contractor 
shall furnish revised programme to make or the slipping within the stipulated time schedule 
and obtain the approval of the Engineer-in-charge to the revised programme. This is 
suggested of special condition for bituminous surface work with hot mix plant and paver 
finisher (Govt. Circular No.SSR:1087:205-21-C dtd.29.10.87 and dtd.27.09.89), 

 
(d) ACTION IN CASE OF DISPROPORTIONATE PROGRESS 

In case of extremely poor progress of the work or any item at any stage of work, which in the 
opinion of Engineer-in-charge cannot be made good by the contractor considering his 
available resources, the Engineer-in-charge will get it accelerated to make up the lost time 
through any other agency and recover the additional cost incurred, if any, in getting the work 
done from the contractor after informing him in writing about the action envisaged by him. 

 
(e) PUBLIC UTILITIES 

Action in respect of public utilities will be taken by the contractor as envisaged in Clause 110 
of Ministry’s specification for Road and Bridge Work (latest edition). 

 
(f) ARRANGEMENT FOR TRAFFIC DURING CONSTRUCTION 

Action for arrangement for traffic construction will be taken by the contractor as envisaged in 
the contract documents and spelt out in Clause 112 of Ministry’s specifications for Road and 
Bridge Works (Latest edition). 

 
(g) QUALITY CONTROL 

The largest of achieving quality of work will be on the contractor who will take actions as 
stipulated in Section 900 of Ministry’s Specifications for Road and Bridge Works (4th 
Revision). 



 
(h) MINISTRY’S SPECIFICATIONS FOR ROAD AND BRIDGE WORK 

The Ministry’s Specifications for Road and Bridge Work (latest edition) will form part of the 
contract documents and the contractor should be legally bound to the various stipulations 
made therein unless and otherwise especially relaxed or waived wholly or partly through a 
special clause in the contract document) 

 
(i) DOCUMENTATION 

The contractor will prepare drawing(s) of the work as constructed and will supply original 
with three copies to the Engineer-in-charge who will verify and certify these drawings. Final 
as constructed drawings shall then be prepared by the contractor and supplied in triplicate to 
the Engineer-in-charge for record and reference purpose. 

 
(j) ASPHALT WORK BY DRUM MIX PLANT 

The use of Drum Mix Plant for making asphalt and aggregate is compulsory for this work. 
Only contractor possessing facility of drum mix plant shall be eligible to bid for this work. The 
tender copies shall be issued to only those contractors who are possessing drum mix plant. 

 
(k) COMPACTION BY VIBRATORY ROLLER ONLY 

For compaction of asphalt pavement layers use of vibratory roller is compulsory. As such the 
intending bidders will have to satisfy the Engineer-in-charge that facility of Vibratory rollers is 
available with them. Only thereafter tender papers/ documents will be issued to the 
intending bidders possessing the facility of vibratory rollers and also details of vibratory roller 
and other equipment machinery available with the tender papers/documents. 
 

 
(l) EQUIPMENTS FOR ROAD WORK 

The work shall be executed with the equipment as per M.O.S.T. Specification (Latest 
edition).  Where in details of the types of equipments are given for various specifications. 
Only these bidders who supply necessary proof/documents for possession of the required 
type of equipment in their bids shall be considered as responsible for further evaluation and 
award of work.  
 

(m) Important Notice to Bidders :- 
The applicant should own or should have assured ownership to the following key items of 
equipment in full working condition and must demonstrate that based on known commitment 
they will be available for use in the proposed project.  Even if applicant has been qualified in 
past for works involving use of machinery listed below or already executing works of similar 
nature involving use of machinery listed below as pre-qualified contractor, the details are 
required to be furnished. Department reserves the right to reject offer if agency fails to 
establish its commitment that the machinery shown in the list will be available for use in the 
proposed project. 
 

(n)List of Machinery :- 
 
1. Drum type Hot Mix Plant with Electronic Controls (Minimum 60-90 TPH Capacity)  
2. Hydraulically operated Paver Finisher with sensor. 
3. Bitumen Mechanical Sprayer. 
4. Vibratory Roller (Steel Wheeled Tandem) 
5. All other plants, machineries and equipments mentioned in Tender. 

 
The use of Drum Mix Plant for mixing bitumen and aggregates and use of sensor 

paver for laying the mix are compulsory for this work. Only contractor possessing facility of 
Drum Mix Plant and sensor paver shall be eligible to bid for this work. 
 



 The work shall be executed with equipment as per MOST Specifications (Fifth 
Revision) where in details of the types of equipments are given in various specifications. 
And in accordance with instructions contained in Ministry Circular No. RW/NH/33065/92-DO-
55 dated 6.8.90 in respect of paver finisher for bituminous work. 
 

 
 
 
 

Contractor     SUPERINTENDING ENGINEER(H) 
                                                       Deendayal Port AUTHORITY 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



ANNEXURE -  E 
 

TECHNICAL REQUIREMENTS OF DRUM MIX PLANT 
 
 COMPOSITION OF PLANT: 

The Drum mix plant shall confirm generally to IS specifications No. IS 3066/1965 
"SPECIFICATION FOR HOT MIX ASPHALT MIXING PLANT" as amended from time to time 
and shall be well equipped with the following arrangements: 

a) COLD AGGREGATE FEEDER 

The cold aggregate feeder shall have minimum three independent bins or compartments, 
each provided with accurate mechanical means for feeding the aggregates at a uniform and 
predetermined rate to the cold elevator or to some intermediate conveyor or directly into the 
dryer.  The feeder shall provide for the adjustment of total and proportional feed and shall be 
capable of being locked in any setting. 

 
b) DRYER: 
The dryer shall be of the rotary drum type that will continuously agitate the minerals 
aggregates of during the drying and heating process.  It shall be capable of heating and 
drying all aggregates in the necessary quantities to supply the mixing unit continuously at its 
operating capacity and at the desired temperature and moisture content.  At discharge and 
of the dryer any other suitable location, means shall be provided for ascertaining the 
temperature of the heated aggregate. 

 
c) SCREENING UNIT AND GRADATION CONTROL: 
The dried aggregate shall be screened into not less that three sizes.  The plant shall include 
a means for accurately proportioning each bin size of aggregates either control is by 
volume, the unit shall include a feeder mounted under the compartment bins.  Each bin shall 
have an accurately controlled, individual gate to form an orifice for compartment.  The orifice 
shall have positive mechanical adjustment and provided with a  lock.  Indicators shall be 
provided on each gate to show the gate opening in centimeters. 

 
d) MIXTURE UNIT: 
The plant shall include a continuous mixer or an approved twin shaft pugmill type capable of 
producing an uniform mix.  If not enclosed, the mixer box shall be equipped with a dust hood 
to prevent loss of fines. 

 

e) MINERAL FILLER SUPPLY UNIT: 

There shall be an independent arrangement to feed mineral filler directly up to the pugmill.  
The hopper to bin for mineral filler shall provided for the adjustment proportion the feed with 
the aggregate the bitumen feeds and shall be capable of being located in any setting. 

f) BITUMEN HEATING: 

A heating system for bitumen always with effective and positive control of temperature shall 
be provided, to maintain proper temperature and for allowing continuous circulation between 
storage tank and proportioning units during the entire operating period. 

Suitable arrangements shall be provided for recording the temperature at the tanks and in 
their circulating system. 

 

g) SYNCHRONIZATION AGGREGATES AND BITUMEN FEED: 



For synchronization of aggregate, bitumen and filler feeds satisfactory means shall be 
provided to afford positive inter-locking control between the flow of aggregate from the bins 
of compartment and the flow of bitumen from the tank and flow of mineral filler. 

 
 
 
 

 
Contractor    SUPERINTENDING ENGINEER(H) 

                                                                                   Deendayal Port AUTHORITY 
 
 
        

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



LIST OF APPROVED MAKE 
    

1 CEMENT OPC   AMBUJA, ULTRATECH, BIRLA PLUS, 
SANGHI, JK LAXMI , JK 

    
2 THERMO-MECHANICALLY 

TREATED BARS OF GRADE 
FE- 500D OR MORE. 

 TATA, SAIL, RINL(VIZAG) 

    
3 WHITE CEMENT  BIRLA, J.K. 
    

4 STRUCTURAL STEEL  TATA, SAIL,  JINDAL(JSW) 
    

5 CONSTRUCTION CHEMICALS  SIKA, FOSROC,  PIDILITE,  
    

6 PAINT, PRIMER, PUTTY  ASIA, BERGER, BIRLA, ICI. 
7 VG – 30   IOC, HPCL, BPCL 
8 PMB – 40   HINCOL OR EQUIVALENT 

 
 
 
 
 
 
 



SECTION 6 
 
 

DRAWING 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



SECTION 7 
 
 

BILL OF QUANTITIES 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 
 

SECTION 8 
 
 

FORMS OF SECURITIES AND OTHER FORMATS 
 

FORMS OF SECURITIES AND OTHER FORMATS 
 
 
Acceptable forms of securities are annexed. Bidders should not complete the performance and 

advance payment security forms at this time. Only the successful bidder will be required to provide 

performance and advance payment securities in accordance with one of the forms, or in a similar 

form acceptable to the employer. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Specimen EMD (Bank Guarantee Format) 
 

[The Bank shall fill in this Bank Guarantee Form in association with the instructions indicated. To be 
executed on Rs. 100/- non Judicial Stamp Paper] 
________________________ 
(Bank’s name and address of Issuing Branch or Office) 
{  
Beneficiary: ________________ (Name and Address of Employer/Board) 
 
Date: __________  
 
Tender Guarantee No.: ___________ 
We have been informed that [name of the Tenderer] (hereinafter called “the Tenderer”) has 
submitted to you its Tender dated (hereinafter called “the Tenderer”) for the execution of [name of 
contract] under Invitation for Tenders No.[Number]. Furthermore, we understand that, according to 
your conditions, Tenders must be supported by an EMD. 
At the request of the Tenderer, we [name of Bank] hereby irrevocably undertake to pay you any 
sum or sums not exceeding in total an amount of [amount in figures] ([amount in words]) upon 
receipt by us your first demand in writing accompanied by a written statement stating that the 
Tenderer is in breach of its obligation(s) under the Tender conditions, because the Tenderer: 

(a) Has withdrawn its Tender during the period of tender validity specified by the Tenderer in 
the Form of Tender; or 

(b) Having been notified of the acceptance of its Tender by the Employer/Board during the 
period of Tender validity, (i) fails or refuses to execute the Form of Agreement, if 
required, or (ii) fails pr refuses to furnish the performance guarantee, in accordance with 
the Instructions to Tenderers. 

This guarantee will expire unless other wise extended or informed by the Employer/ Board: 
 

(a) If the Tenderer is the successful Tenderer, upon our receipt of copies of the contract 
signed by the Tenderer and the performance guarantee issued to you upon the 
instruction of the Tenderer; or  

(b) If the Tenderer is not the successful Tenderer, upon the earlier of  

(i) Our receipt of a copy of your notification to the Tenderer of the name of the 
successful Tenderer; or  

(ii) Twenty-eight days after the expiration of the Tenderer’s tender or any extended 
period thereof; 

Consequently, any demand for payment under this guarantee must be received by us at the office 
on or before that date. 
 
________________ 
[Signature(s)] 
[Authorization letter from the issuing bank that the signatory of this BG is authorized to do so should 
also be enclosed] 



 
SPECIMEN BANK GUARANTEE PERFORMANCE  

GUARANTEE/ SECURITY DEPOSIT 
 (To be executed on Rs.300/- non-judicial Stamp Paper) 

 
[The bank, as requested by the successful Tenderer, shall fill in this form in accordance with the 
instruction indicated] 
In consideration of the Board of Deendayal Port AUTHORITY incorporated by the Major Port 
AUTHORITYs Act , 2021 (hereinafter called “The Board” which expression shall unless excluded by 
or repugnant to the context or meaning thereof  be deemed to include the Board of Deendayal Port 
AUTHORITY its  successors and assigns) having agreed to exempt  
___________________________________________ (hereinafter called the “contractor”) 
      (Name of the contractor/s) 
from the demand under the terms and condition of the contract, vide from the demand under the 
condition of the contract, vide ____________________________’s letter 
No________________________ 
      (Name of the Department) 
Date _____________ made between the contractors and the Board for execution of 
__________________________________ covered under Tender 
No.____________________________ dated _____________ (hereinafter called “the said 
contract”) for the payment of Security Deposit in cash or Lodgment of Government  Promissory 
Loan Notes for the due fulfillment by the said contractors of the terms and condition of the said 
contract, on production of a bank Guarantee for 
Rs.__________________________(Rupees____________________________________) only we, 
the (Name of the Bank and Address)  
________________________________________________________________________(hereinaf
ter referred to as “the Bank”) at the request of the contractors do hereby undertake to pay to the 
Board an amount not exceeding Rs. ________________  
(Rupees_____________________________________) only against any loss or damage caused to 
or suffered by the Board by reason of any breach by the contractors of any of the terms and 
conditions of the said contract. 
2. We, ________________________________________________, do hereby  
                (Name of Bank)                       (Name of Branch) 
Undertake to pay the amount due and payable under this guarantee without any demur merely on a 
demand from the Board starting that the amount claimed is due by way of loss or damage caused 
to or which would be caused to or suffered by the Board by reason of the contractors failure to 
perform the said contract. Any such demand made on the Bank shall be conclusive as regards the 
amount due and payable by the Bank under this Guarantee. However, our liability under this 
guarantee shall be restricted to any amount not exceeding Rs. _____________ 
(Rupees________________________) only.  
3.   We, ______________________________, undertake to pay to the  

(Name of Bank and Branch) 
      Board any money so demanded notwithstanding any dispute or disputes raised by the 

contractor(s) in any suit or proceeding pending before any Court or Tribunal relating thereto our 
liability under this present being absolute and unequivocal. The payment so made by us under 
this bond shall be a valid discharge of our liability for payment there under and the Contractor(s) 
shall have no claim against us for making such payment. 

 
4. We, ______________________________ further agree with the Board that the 

(Name of Bank and Branch) 
guarantee herein contained shall remain in full force and effect during the period that would be 
taken for performance of the said contract and that it shall continue to be enforceable till all the 
dues of the Board under or by virtue of the said contract have been fully paid and its claims 
satisfied or discharged or till the ______________________________________  

(Name of the user department) 



of the said certifies that the terms and conditions of the said contract have been fully and 
properly carried out by the said Contractors and accordingly discharge this guarantee. 
PROVIDED HOWEVER that the Bank shall be the request of the Board but at the cost of the 
Contractors, renew or extend this guarantee for such further period or periods as the Board may 
require from time to time. 
 

5. We, _____________________________ further agree with the Board that the   (Name of Bank 
and Branch) 
Board shall have the fullest liberty without our consent and without affecting in any manner our 
obligations hereunder to vary any of the terms and conditions of the said contract or to extend 
the time of performance by the said contract or to extend the time of  performance by the said 
Contractors from time to time or to postpone for any time or from time to time any of the powers 
exercisable by the board against the said Contractors and to forebear or enforce any of the 
terms and conditions relating to the said contract and we shall not be relieved from our liability 
by reason of any such variation or extensions being granted to the contractors or for any 
forbearance, act or omission on the part of the Board or any indulgence shown by the board to 
the Contractors or by any such matter or thing whatsoever which under the law relating to 
sureties would, but for this provision, have effect of so relieving us. 

6. This guarantee will not be discharged due to the change in the constitution of the Bank or the 
Contractor(s). 

7. It is also hereby agreed that the Courts in [insert city] would have exclusive jurisdiction in 
respect of claims, if any, under this Guarantee. 

 
8. We, ____________________ Bank lastly undertake not to revoke this guarantee during its 

currency except with the previous consent of the Board in writing. 
 
9. Notwithstanding anything contained herein: 

(a) Our liability under this Bank Guarantee shall not exceed Rs. ___________ (Rupees 
________________________________________________only); 

(b) This Bank Guarantee shall be valid upto _____________ ; and 
(c) We are liable to pay the guarantee amount or any part thereof under this Bank Guarantee 

only and only if you serve upon us a written claim or demand on or before 
_____________________ (date of expiry of Guarantee).”  
Date _________________ day of ______________ 20 
 

For (Name of Bank) 
 

(Name) 
 
Signature  

 

      



 
 

STAGE PAYMENT 
 

(To be executed on Rs.300/- non-judicial Stamp Paper) 
 

[The bank, as requested by the successful Tenderer, shall fill in this form in accordance with 
the instruction indicated]  
In consideration of the Board of Trustees of the Port of [insert name of port] incorporated by 
the Major Port Trusts Act , 1963 as amended by Major Port Trust (Amendment) Act 1974 
(hereinafter called “The Board” which expression shall unless excluded by or repugnant to 
the context or meaning thereof be deemed to include the Board of Trustees of the port of 
[insert name of port], its successors and assigns) having agreed to release stage payment to 
___________________________________________ (hereinafter called the “contractor”) 

 
(Name of the contractor/s)  

under the terms and condition of the contract, vide from the demand under the 
condition of the contract, vide ____________________________’s letter 
No________________________ 

(Name of the Department) 
Date  _____________  made  between  the  contractors  and  the  Board  for  execution  of  
__________________________________ covered under Tender  
No.____________________________ dated _____________ (hereinafter
 called “the said  
contract”) for the payment of Security Deposit in cash or Lodgment of Government Promissory Loan 
Notes for the due fulfillment by the said contractors of the terms and condition of the said contract, on 
production of a bank Guarantee for 
Rs.__________________________(Rupees____________________________________) only we, the 

(Name of the Bank and Address)  
________________________________________________________________________(hereinafter  

referred to as “the Bank”) at the request of the contractors do hereby undertake to pay to  
the Board an amount not exceeding Rs. ________________  
(Rupees_____________________________________) only against any loss or damage caused to  
or suffered by the Board by reason of any breach by the contractors of any of the terms and 
conditions of the said contract. 

 
2. We, ________________________________________________, do hereby  

(Name of Bank) (Name of Branch)  
Undertake to pay the amount due and payable under this guarantee without any demur merely 
on a demand from the Board starting that the amount claimed is due by way of loss or damage 
caused to or which would be caused to or suffered by the Board by reason of the contractors 
failure to perform the said contract. Any such demand made on the Bank shall be conclusive 
as regards the amount due and payable by the Bank under this Guarantee. However, our 
liability under this guarantee shall be restricted to any amount not exceeding Rs. 
_____________ (Rupees________________________) only. 

 
3. We, ______________________________, undertake to pay to the  

(Name of Bank and Branch)  
Board any money so demanded notwithstanding any dispute or disputes raised by the 
contractor(s) in any suit or proceeding pending before any Court or Tribunal relating 
thereto our liability under this present being absolute and unequivocal. The payment so 
made by us under this bond shall be a valid discharge of our liability for payment there 
under and the Contractor(s) shall have no claim against us for making such payment. 

 
4.  We, ______________________________ further agree with the Board that the  

(Name of Bank and Branch)  



guarantee herein contained shall remain in full force and effect during the period that 
would be taken for performance of the said contract and that it shall continue to be 
enforceable till all the dues of the Board under or by virtue of the said contract have 
been fully paid and its claims satisfied or discharged or till the  
______________________________________  

(Name of the user department)  
of the said certifies that the terms and conditions of the said contract have been fully and 
properly carried out by the said Contractors and accordingly discharge this guarantee. 
PROVIDED HOWEVER that the Bank shall be the request of the Board but at the cost of the 
Contractors, renew or extend this guarantee for such further period or periods as the 
Board may require from time to time. 

 
5.  We, _____________________________ further agree with the Board that the (Name of  

Bank and Branch)  
Board shall have the fullest liberty without our consent and without affecting in any 
manner our obligations hereunder to vary any of the terms and conditions of the said 
contract or to extend the time of performance by the said contract or to extend the time of 
performance by the said Contractors from time to time or to postpone for any time or from 
time to time any of the powers exercisable by the board against the said Contractors and 
to forebear or enforce any of the terms and conditions relating to the said contract and we 
shall not be relieved from our liability by reason of any such variation or extensions being 
granted to the contractors or for any forbearance, act or omission on the part of the Board 
or any indulgence shown by the board to the Contractors or by any such matter or thing 
whatsoever which under the law relating to sureties would, but for this provision, have 
effect of so relieving us. 

 
6. This guarantee will not be discharged due to the change in the constitution of the Bank or 

the Contractor(s). 
 

7. It is also hereby agreed that the Courts in [insert city] would have exclusive jurisdiction in 
respect of claims, if any, under this Guarantee. 

 
8. We, ____________________ Bank lastly undertake not to revoke this guarantee during its 

currency except with the previous consent of the Board in writing. 
 

9. Notwithstanding anything contained herein:  
(c) Our liability under this Bank Guarantee shall not exceed Rs. ___________ (Rupees  

________________________________________________only);  
(b) This Bank Guarantee shall be valid upto _____________ ; and  
(c) We are liable to pay the guarantee amount or any part thereof under this Bank 

Guarantee only and only if you serve upon us a written claim or demand on or before 
_____________________ (date of expiry of Guarantee).”  
Date _________________ day of ______________ 20 

 
For (Name of Bank) 

 
(Name) 
Signature 
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DISPUTES REVIEW BOARD AGREEMENT 

(To be executed on Rs.300/- non-judicial Stamp Paper) 

THIS AGREEMENT, made and entered into this …………………………..Day of ……….20 
………. Between …………………   (“The    Employer/    Board”)   and 
……………………………..(“the contractor”), and the Disputes Review Board  (“ the DRBoard “)  
consisting of one/three DRBoard Members,  (Members from either party, i.e. contractor and 
Employer/Board) 
 

(1) 

…………………………………………………………….(2) 

…………………………………………………………….(3) 

……………………………………………………………….. 

[Note: Delete whatever is not applicable] 

WITNESSETH, that 
WHEREAS, the Employer/Board and the contractor have contracted for the execution of 
…………………………………………… Project name)………………… (the “contract”) and 
WHEREAS, the contract provides for the establishment and operation of the DRBoard NOW 
THEREFORE, the parties hereto agree as follows: 
 
1. The parties agree to the establishment and operation of the DRBoard in accordance with this 

DRBoard Agreement. 
 
2 Expect for providing the services required hereunder, the DRBoard Members should not give 

any advice to either party or to the Nodal Officer or his nominee concerning conduct of the 
works. 

 
The DRBoard Members: 

(a) Shall have no financial interest in any party to the contract or the Nodal Officer or his 
nominee, or a financial interest in the contract, except for payment for services on the 
DRBoard.  

(b) Shall have had no previous employment by, or financial ties to, any party to the   
contract, or the Nodal Officer or his nominee, expect for fee based consulting services 
on other projects, all of which must be disclosed prior to appointment to the DRBoard. 

(c) Shall have disclosed in writing to the parties prior to signature of this Agreement any all 
recent or close professional or personal relationships with any director, officer, or 
employee of any party to the Nodal Officer or his nominee, and any and all prior 
involvement in the project to which the contract relates; 

(d) Shall not, while a DRBoard Member be employed whether as a consultant or otherwise 
by either arty to the contract, or the Nodal Officer or his nominee, expect as a DRBoard 
Member. 

(e) Shall not, while a DRBoard Member, engage in discussion or make any agreement with 
any party to the contract, or with the Nodal Officer or his nominee, regarding 
employment whether as a consultant or otherwise either after the contract is completed 
or after services as a DRBoard Members. 

(f) Shall be and remain impartial and independent of the parties and shall disclose in writing 
to the Employer/Board, the contractor, the Nodal Officer or his nominee, and one 
another any fact or circumstances which might be such to cause either the Port or the 
contractor to question the continued existing of the impartiality and independence 
required of DRBoard Members. 
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3. Except for its participation in the DRBoard activities as provided in the contract and in 
this Agreement none of the Employer / Board, the contractor, the Nodal Officer or his 
nominee, and one another any fact or circumstances which might be such to cause 
either the Employer/Board or the contractor to question the continued existence of the 
impartiality and independence required of DRBoard Members. 
 

4. The contractor shall: 
a) Furnish to each DRBoard Member one copy of all document which the DRBoard may 

request including contract document, progress report, variation orders, and other 
document, pertinent to the performance of the contract.  

b) In co-operation with the Employer/Board, co-ordinate the site visits of the DRBoard, 
including conference facilities and secretarial and copying services. 

5. The DRBoard shall serve throughout the operation of the contract. It shall begin 
operation following execution of this Agreement, and shall terminate its activities after 
issuance of the taking over certificate and the DRBoard’s issuance of its 
Recommendation on all disputes referred to it.               

6. DRBoard Member, shall not assign or subcontract any of their work under this 
Agreement. 

7. The DRBoard Members are independent and not employees or agents of either the 
Employer/Board or the Contractor. 

8. The DRBoard Members are absolved of any personal or professional liability arising 
from the activities and the Recommendations of the DRBoard. 

9. Fees and expenses of the DRBoard Member[s] shall be agreed to and shared equally by 
the Employer/Board and the Contractor.  If the DRBoard requires special services, such 
as accounting, data research and the like, both the parties must agree and cost shall be 
shared by them as mutual agreed. 

 
10. DR Board’s site visit:  

a. The DR Board shall visit the site and meet with representative of the Employer/Both 
and the contractor and the nodal officer are his nominee at regular intervals, at times 
of critical construction events, and at the return request of either party. The timing of 
site filing agreement shall be fixed by the DRBoard 

b. Site meeting shall consist of an informal discussion of the status construction of the 
works followed by an inspection of the work, both attended by personal from the 
employer/Board, the contractor and the nodal officer or his nominee 

c. If request by either parties or the DR Board, the employer/Board will prepare minutes 
of the meeting and circulate them for comments of the parties and the nodal officer 
or his nominee. 

 
 

11. Procedure for disputes referred to the DRBoard: 
 
a) If either party objects to any action or inaction of the other party or the Nodal Officer or 

his nominee, the objecting party may file a written Notice of Dispute to the other party 
with a copy to the Nodal Officer or his nominee starting that it is given pursuant to 
clause [number] and starting clearly and in detail the basis of the dispute. 

b) The party receiving the Notice of Dispute will consider it and respond in writing within 7 
days after receipt. 

c) This response shall be final and conclusive on the subject, unless a written appeal to 
the response is filed with the responding party within 7 days of receiving the response. 
Both parties are encouraged to pursue the matter further to attempt to settle the dispute. 
When it appears that the dispute cannot be resolved without the assistance of the 
DRBoard either party may refer the dispute to the DRBoard by written Request for 
Recommendation to the Board, the other party and the Nodal Officer or his nominee 
starting that it is made pursuant to [insert relevant clause no.] 
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d) The Request for recommendation shall state clearly and detail the specific issues of the 
dispute to be considered by the DRBoard. 

e) When a dispute is referred to the DRBoard, and the DRBoard is satisfied that the 
dispute requires the DRBoard’s assistance, the DRBoard shall decide when to conduct 
a hearing on dispute. The DRBoard may request that written documentation and 
arguments from both parties be submitted to each DRBoard Members before the 
hearing begins. The parties shall submit insofar as possible agreed statements of the 
relevant facts. 

f) During the hearing, the contractor, the Employer/ Board, the Nodal Officer or his 
nominee shall each have ample opportunity to be head and to offer evidence. 

The DRBoard’s Recommendation for resolution of the dispute will be given in writing, to the 
Employer/ Board, the contractor and the Nodal Officer or his nominee as soon as possible, 
and in any event not more than 28 days after the DRBoard’s final hearing on the dispute. 
 
12. Conduct of Hearing: 
a) Normally hearing will be conducted at the sites, but any location that would be more 

convenient and still provide all required facilities and access to necessary 
documentation may be utilized by the DRBoard. Private sessions of the DRBoard may 
be held at any location convenient to the DRBoard. 

b) The Employer/ Board, the Nodal Officer or his nominee and contractor shall have 
representatives at all hearing. 

c) During the hearing, no DRBoard Member shall express any opinion concerning the 
merit of any facet of the case. 

d) After the hearing is concluded, the DRBoard shall meet privately to formulate its 
Recommendation. All DRBoard deliberation shall be conducted in private, with all 
individual views kept strictly confidential. The DRBoard’s Recommendations, together 
with an explanation of its reasoning shall be submitted in writing to both parties and t the 
Nodal Officer or his nominee. The pertinent contract provision, applicable laws and 
regulations, and the facts and circumstances involved in the dispute. 

 
The DRBoard shall make every effort to reach a unanimous Recommendation. If this 
proves impossible, the majority shall decide, and the dissenting member any prepare a 
written minority report for submission to both parties.  
[Notes: Delete if it is one member DRBoard] 

 
13. If during the contract period, the Employer/ Board and the contractor are of the opinion 

that the Disputes Review Board is not performing its function properly, the Employer/ 
Board and the contractor may together disbanded the Disputes Review Board. In such an 
event, the disputes shall referred to Arbitration straightaway. 
 
The Employer/Board and the contractor shall jointly sing a notice specifying that the 
DRBoard shall stand disbanded with effect from the date specified in the notice. The 
notice shall posted by a registered letter with AD or delivery of the letter, even if he refuses 
to do so. 
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SPECIMEN LETTER OF AUTHORITY FROM BANK 

FOR ALL BGs 
(To be executed on Bank’s Letter Head) 

 
         Date: 
To,  
The Board of Deenday Port AUTHORITY  
 
Dear Sir, 
   Sub: Our Bank Guarantee No._______________________ 

dated_________ for Rs._________ favoring yourselves  

                                                          issued on a/c of 

M/s.____________________________________ 

 (Name of contractor) 

 
……………… 

 
  We confirm having issued the above mentioned guarantee favouring 

yourselves, issued on account of M/s. ______________________________________validity 

for expiry uptodate__________and claim expiry date  upto_____________________ 

 

  We also confirm 1) _________________ 2) ___________________________ 

is/are empowered to sign such Bank Guarantee on behalf of the Bank and his/their signatures 

is/are binding on the Bank.  

      
 
 

                            Name of signature of Bank Officer 
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SPECIMEN LETTER OF AUTHORITY FOR  
SUBMISSION OF BID 

(To be executed on Rs.300/- non Judicial Stamp Paper) 
 
 
 
To  
The (PORT Address) 
 
 
Dear Sir, 
 
We---------------------------------------------------------------------------------------------------------------------- 

do hereby confirm that Shri ……………………………. (Name, designation and Address) is/are 

authorized to represent us to bid, negotiate and conclude the agreement on our behalf with you 

against tender no. --------------- and his specimen signature is appended here to .. 

 

We confirm that we shall be bound by all and whatsoever our said signatory shall commit. 

We understand that the communication made with him by the Employer/Board shall be 

deemed to have been done with us in respect of this Tender. 

 

 

[Specimen signature] 

 

Yours faithfully, 

 

 

Signature: 

Name & Designation: 

For & on behalf of: 
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JOINT VENTURE PARTNER INFORMATION FORM 

 

[The Tenderer shall fill in this Form in accordance with the instructions indicated below]. 
Date: [insert date (as day, month and year) of Tender Submission] 
Tender No.: [insert number of Tendering process] 
 

Page __________  of __________ pages 

1. Tender’s Legal Name: [insert Tenderer’s legal name] 

2. JV’s Party legal name: [insert JV’s Party legal name] 

   JV’s Legal Lead Partner {insert name and address} 

3. JV’s Party Country of Registration: [insert JV’s Party country of registration and details of 

registration] 

4. JV’s Party year of Registration: [insert JV’s Party year of registration] 

5. JV’s Party Legal Address in Country of Registration: [insert JV’s Party legal address in 

country of registration] 

6. JV’s Party Authorized Representative information 

Name: [insert name of  JV’s Party authorized representative] 

Address:[insert address of  JV’s Party authorized representative] 

Telephone/Fax numbers:[insert telephone/fax numbers of  JV’s Party authorized 

representative] 

Email Address: :[insert email address of  JV’s Party authorized representative]  

7. Attached are copies of original documents of [check the box(es) of the attached original 

documents] 

Articles of incorporation or registration of firm named in 2, above, in accordance with 
 tender document.    
In case of government owned entity from India, documents establishing legal and financial 
autonomy and compliance with commercial law, in accordance with Tender Documents 
 
PAN Number 

Sales Tax / VAT registration number  
Service Tax Registration Number  
Any other documents required for statutory compliance 
 

 

 

 
 
 
 

Duly authorized to sign this Authorization on behalf of: [insert complete name of Tenderer] 

Date on _____________ day of ______________________________, ___________ [insert 

date of signing] 
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EXCEPTIONS AND DEVIATIONS 

 

As pointed out in the Tender Call Notice, Bidder may stipulate here exceptions and deviations 

to the bid conditions, if considered unavoidable. 

 

Sr. No.  Page No. of Bid 

Document 

Clause No. of Bid 

Document 

Subject Deviation 

    

 

 

 

 

 

 

 

 

 

 

 

 

 

Note: however, the Bidders to note that unacceptable deviations, if any, the bid shall be liable 

for rejection. Bidder is discouraged to deviate from bid conditions, specifications, delivery 

schedules, and commercial terms as per the tender document. 

 

Duly authorized to sign this authorization on behalf of: [insert complete name of Tenderer] 

Date on _________________day of _______________, __________ [insert date of signing] 
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Date :  
DEENDAYAL PORT AUTHORITY 

Form of application by the Contractor for seeking extension of time  
Part-I 

1 Name of Contractor  
2 Name of Work as given in the 

agreement 
 

3 Agreement No.  
4 Estimated Amount put to 

tender 
 

5 Date of Commencement of 
Work as per Agreement 

 

6 Period allowed for completion 
of work as per agreement 

 

7 Date of Completion stipulated 
in agreement 

 

8 Period for which extension of 
time has been given 
previously 

 

 (a) 1st extension vide 
E.E.’s No. 

Total extension 
previously given 

 

9 Reasons for which extension 
have been previously given 
(copies of the previous 
application should be 
attached) 

 

10 Period for which extension is 
applied for 
 

 

11 Hindrance on account of 
which extension is applied for 
which dates on which 
hindrance occurred and the 
period for which these are 
likely to last. 
(a) Serial No. : 01 
(b) Nature of hindrance :  
(c) Date of occurrence :  
(d) Period for which 

hindrance is likely to last  
(e) Period for which 

extension required for 
this particular hindrance. 

(f) Overloading period if 
any, with reference to 
item. 

(g) Net extension applied for  
(h) Remarks if any 

Total period on account 
of hindrance mentioned 
above ____ month ___ 
days. 
 

 
 
 
 
 
 
 
 
 
 



123 
 

13 Extension of time required for 
extra work 

 

14 Dates of extra work and 
amount involved; 

(a) Total value of extra 
work 

(b) Proportionate period 
of extension of time 
based on estimated 
amount put to tender 
on account of extra 
work. 

 
 
 
 

14 Total extension of time 
required for 11 & 12 

 

 
Submitted to the Sub Divisional Officer……………. 
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SPECIMEN BANK GUARANTEE FOR ADVANCE PAYMENT (Refer Clause ‘C’ of Sec-5) 
 

{To be executed on Rs.300    non-judicial stamp paper} 
{As per CVC guideline BGs for advance shall be taken in equal numbers that of accepted 
number of installments and BG shall be valid for period of successive date of recoveries} 
 

[The bank as requested by the successful Tenderer, shall fill in this form in accordance with the 
instruction indicated] 
 

Date: [insert date (as day, month, and year) of Tender submission] 
Tender No. and title: [insert number and title of Tendering process] 
 

[Bank’s letterhead] 
 

Beneficiary: [insert legal name and address of port] 
 

ADVANCE PAYMENT GUARANTEE No. [insert advance payment guarantee no.] 
 

We, [insert legal name and address of bank], have been informed that [insert complete name 
and address of contract] (hereinafter called “the contract”) 
Furthermore, we understand that, according to the contract, an advance is to be made against 
an advance payment guarantee. 
At the request of the contractor, we hereby irrevocably undertake to pay you any sum or sums 
not exceeding in total an amount of [insert amount(s) 1  in figures and words] upon receipt by 
us of your first demand in writing declaring that the contractor is in breach of its obligation 
under the contract because the contractor used the advance payment for the purpose intended. 
It is a condition for any claim and payment under this Guarantee to be made that the advance 
payment referred to above must have been received by the contractor n its account [insert 
number and domicile of the account]  
This guarantee shall remain valid and in full effect from the data of the advance payment 
received by the contractor under the contract until [insert data]     
 

 
[Signature (s) of authorized representative(s) of the bank] 
 

[Authorisation letter from the issuing bank that the signatory of this BG is authorised to do so 
should also be enclosed]       
 
 

The bank shall insert the amount(s) specified in the SCC and denominated, as specified in the SCC, 
either in the currency (ies) of the contract or a freely convertible currency acceptable to the 
Employer. 
   Insert the completion scheduled data stipulated in the contract Delivery Schedule. The Employer 
should note that in the event of an extension of the time to perform the Contract, the Employer 
would need to request an extension of this Guarantee from the bank such request must be in 
writing and must be made prior to the expiration data established in the Guarantee. In preparing 
this Guarantee the Employer might consider adding the following text to the Form at the end of 
the penultimate paragraph:  “We agree to extend this Guarantee for a period not exceeding [six 
months]\[one year] at a time, in the Employer  written request for such extension, such request to 
be presented to us before the expiry of the Guarantee.”           
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INTEGRITY PACT IN DEENDAYAL PORT AUTHORITY  
The Central Vigilance Commission (CVC) has been promoting integrity, transparency, 
equity and competitiveness in transactions by various organizations of the Government of 
India. Public procurement is an area of concern for the CVC, and many steps have been 
taken to put proper systems in place. In this context, Integrity Pact (IP), a tool 
conceptualized and promoted by Transparency International, an international NGO, aimed 
at preventing corruption in public contracting, has been found useful. It has been decided 
by Ministry of Shipping that all organizations under the Ministry will implement IP. IP 
should cover every tender / procurement above a specified threshold value. The threshold 
value of contracts / procurements / transactions incorporating IP would be such that it 
covers 90% by value of all contracts / procurements / transactions of the organization in 
the last 3 years. Presently the threshold is fixed as Rs.50 Lakhs. IP essentially envisages 
an agreement between prospective vendors / bidders, and Deendayal Port Authority, 
committing the persons / officials of both sides not to resort to any corrupt practice in any 
aspect of the contract at any stage. Only those vendors / bidders, who commit themselves 
to IP with DPT, would be considered competent to participate in the bid process. Any 
violation would entail disqualification of the bidders and exclusion from future business 
dealings. IP, in respect of a particular contract should cover all phases of the contract, 
from the stage of Notice inviting Tender (NIT) / pre-bid stage, till the conclusion of the 
contract, i.e. final payment or the warranty / guarantee period. IP would be implemented 
through Independent External Monitor (IEM), who are eminent persons appointed by the 
organization, with approval of CVC. The term of appointment for an IEM would be 3 years. 
Name of the IEM will be mentioned in NIT. The IEM would review independently and 
objectively assess, as to whether and to what extent parties have complied with their 
obligations under the IP. IEM would have access to all contract documents, whenever 
required. The bidders may raise disputes / complaints if any, with the IEM. The IEM would 
examine complaints received by them and give their recommendations / views to the 
Chairman of Port Authority. Recommendations of IEM would be in the nature of advice and 
would not be legally binding. Their role is independent in nature and the advice once 
tendered would not be subject to review at the request of the organization. Shri S.K. Sarkar, 

IAS (Retd.), Shri Saurabh Chaudry, IAS (Retd.) has been appointed IEM by DPT from 2018 
to 2021. Draft condition to be incorporated in the Draft Tender papers 1) Then 
bidder has to execute Integrity pact agreement with Deendayal Port Authority ( 
As per Shri S.K. Sarkar, IAS (Retd.), Shri Saurabh Chaudry, IAS (Retd.) has been nominated as 
Independent External Moniter for Integrity Pact whose address is as under; 

1  Shri S.K. Sarkar, IAS (Retd.) 2 Shri Saurabh Chaudry, , IAS 
(Retd.)    

B-104, Nayantara Aptt.,  A-9, Sector – 30  
Plot 8 B, Sec-07, Dwarka,  Noida (U.P.) – 201301  
New Delhi – 110 075.  Mobile No.9871322133  
Mobile No.98111 49324  Email :

saurabh7678@yahoo.co.in    
Email : sksarkar1979@gmail.com    

2) Scanned copy of Pre-Contract Integrity Pact Agreement (As per Appendix) is to be 
up loaded along with the bid. Original hard copy of Pre Contract Integrity Pact 
Agreement shall be submitted by post or hand immediately after closing date of 
online E-tender failing which tender shall be considered irrelevant. 
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INTEGRITY PACT BETWEEN  
DEENDAYAL PORT AUTHORITY (DPA) hereinafter referred to as "The Principal" 

AND 
(Name of The bidders and consortium members).............................hereinafter referred to as  
"The Bidder/Contractor  
Preamble : The Principal intends to award, under laid down organizational procedures, 
contract/concession for Tender No. .......................... The Principal values full compliance with  
all relevant laws and regulations, and the principles of economic use of resources, and of fairness 
and transparency in its relations with its Bidders. The Central Vigilance Commission (CVC) has been 
promoting Integrity, transparency, equity and competitiveness in Government  
/ PSU transactions and as a part of Vigilance administration and superintendence, CVC has, 
recommended adoption of Integrity Pact and provided basic guidelines for its implementation in 
respect of major procurements in the Government Organizations in pursuance of the same, the 
Principal agrees to appoint an external independent Monitor who will monitor the execution of the 
contract for compliance with the principles mentioned above. 

Section 1 - Commitments of the Principal  
(1) The Principal commits itself to take all measures necessary to prevent 
corruption and to observe the following principles :- 
(a) No employee of the Principal, personally or through family members, will in connection 
with the execution of a contract, demand, take a promise for or accept, for him/herself or 
third person, any material or immaterial benefit which he/she is not legally entitled to.  
(b) The Principal will, during the pre-contract stage, treat all BIDDERs alike, and will 
provide to all BIDDERs the same information and will not provide any such 
information to any particular BIDDER which could afford an advantage to that 
particular BIDDER in comparison to other BIDDERs. 
(c) The Principal will exclude from the process all known prejudicial persons.  
(2) If the Principal obtains information on the conduct of any of its employees which is 
a criminal offence under the relevant Anti-Corruption Laws of India, or if there be a 
substantive suspicion in this regard, the Principal will inform its Vigilance Office and 
in addition can initiate disciplinary actions. In such a case, while an enquiry is being 
conducted by the Principal, the proceedings under the contrat would not be stalled. 

 
Section 2 - Commitments of the Bidder / Contractor  
(1) The Bidder/Contractor commits themselves to take all measures necessary to 
prevent corrupt practices, unfair means and illegal activities, during pre-contract as 
well as post contract stages. He commits himself to observe the following principles 
during the contract execution. 
a. The Bidder/Contractor will not, directly or through any other person or firm, offer, 
promise or give to any of the Principal's employees involved in the execution of the 
contract or to any third person any material or immaterial benefit, which he/she is not 
legally entitled to, in order to obtain in exchange of advantage of any kind, whatsoever 
during the execution of the contract.  
b. The Bidder/Contractor will not enter with other Bidders into any undisclosed agreement or 
understanding, whether formal or informal. This applies in particular to prices, specifications, 
certifications, subsidiary contracts, submission or non-submission of bids, or any other actions to 
restrict competitiveness, or to introduce cartelization in the bidding process.  
c. The Bidder/Contractor will not commit any offence, under the relevant Anticorruption 
Laws of India; further the Bidder/Contractor will not use improperly, for purposes of 
competition, or personal gain, or pass on to others, any information or document provided  
by the Principal, as part of the business relationship, regarding plans, technical proposals 
and business details, including information contained or transmitted electronically. 
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d. The Bidder will not collude with other parties interested in the contract to impair the 
transparency, fairness and progress of the bidding process, bid evaluation, 
contracting and implementation of the contract. 
e. The Bidder/Contractor will, when presenting his bid, disclose any and all payments 
he has made, is committed to or intends to make to agents, brokers or any other 
intermediaries, in connection with the award of the contract.  
f. The Bidder commits to refrain from giving any compliant directly or through any 
other manner without supporting it with full and verifiable facts. 
g. The Bidder shall not lend to or borrow any money from or enter into any monetary 
dealings or transactions, directly or indirectly, with any employee of the Principal. 

 
(2) The Bidder/Contractor will not instigate third persons to commit offences outlined 
above or be an accessory to such offences.  
Section-3 Disqualification from or exclusion from future contracts 

 
If the Bidder, before award of contract, has committed a transgression, through a 
violation of Section-2 or in any other form, such as to put his reliability as Bidder, into 
question, the principal is entitled to disqualify the Bidder, from the tender process, or 
to terminate the contract, if already signed, for such reason.  
1. If the Bidder/Contractor has committed a transgression, through a violation of Section-
2, such as to put his reliability, or credibility into question, the Principal is entitled to 
disqualify the Bidder/Contractor from the tender process, terminate the contract if already 
awarded and also, to exclude the Bidder/Contractor from future contract award processes. 
The imposition and duration of the exclusion, will be determined by the severity of the 
transgression. The severity will be determined, by the circumstances of the case, in 
particular the number of transgressions, the position of the transgressions, within the 
company hierarchy of the Bidder and the amount of the damage. The execution will be 
imposed for a minimum of 6 months and maximum of 3 years.  
Note : A transgression is considered to have occurred, if in the light of available 
evidence, no reasonable doubt is possible. 
2. The Bidder accepts and undertakes to respect and uphold, the principal's Absolute 
right to resort to and impose such exclusion and further accepts and undertakes, not 
to challenge or question such exclusion, on any ground, including the lack of any 
hearing before the decision, to resort to such exclusion is taken. This undertaking is 
given freely and after obtaining independent legal advice.  
3. If the Bidder/Contractor can prove that, he has restored/recouped the Damage 
caused by him and has installed a suitable corruption prevention system, the Principal 
may revoke the exclusion prematurely. 

 
Section-4 Compensation for Damages 
1. If the Principal has disqualified the Bidder, from the tender process prior to the 
award, according to Section-3, the Principal is entitled to demand and recover the 
damages equivalent to Earnest Money Deposit/Bid Security. 
2. If the Principal has terminated the contract according to Section-3, or if the 
Principal is entitled to terminate the contract according to Section-3, the Principal 
shall be entitled to demand and recover from the Contractor, liquidated damages 
equivalent to 5% of the contract value, or the amount equivalent to Security 
Deposit/Performance Bank Guarantee, whichever is higher.  
3. The Bidder agrees and undertakes to pay the said amounts, without protest or 
demur, subject only to condition that, if the Bidder/Contractor can prove and establish 
that the termination of the contract, after the contract award has caused no damage or 
less damage than the amount of the liquidated damages, the Bidder/Contractor shall 
compensate the principal, only to the extent of the damage in the amount proved. 
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Section-5 Previous transgression 
1. The Bidder declares that, no previous transgression has occurred in the last 3 
years, with any other company, in any country, or with any other Public Sector 
Enterprises in India, that could justify his exclusion from the award of the contract. 
2. If the Bidder makes incorrect statement on this subject, it can be declared disqualified 
for the purpose of the contract and the same can be terminated for such reason. 

 
Section-6 Equal treatment of all Bidders/Contractors/Subcontractors 

 
1. The Bidder/Contractor undertakes to demand from all subcontractors, a commitment in 
conformity with this Integrity Pact, and to submit it to the Principal before contract signing. 

2. The Principal will enter into agreements with identical conditions as this one which 
all Bidders, Contractors and Subcontractors. 
3. The Principal will disqualify from the tender process all Bidders, who do not sign 
this part or violates its provisions. 

 
Section-7 Criminal charges against violating Bidders / Contractors / Sub -Contractors 

 
If the principal obtains knowledge of conduct of a Bidder/Contractor or Subcontractor, 
or of an employee, or a representative, or an associate of a Bidder/Contractor, or 
Subcontractor, which constitutes corruption, or if the Principal has substantive 
suspicion, in this regard, the Principal will inform the Vigilance office. 

 
Section-8 External Independent Monitor 

 
1. Pursuant to the need to implement and operate this Integrity Pact the Principal has 
appointed Shri S.K. Sarkar, IAS (Retd.), Shri Saurabh Chaudry, IAS (Retd.) independent Monitor, 
for this Pact. The task of the Monitor, is to review independently and objectively, whether 
and to what extent, the parties comply with the obligations under this agreement.  
2. The Monitor is not subject to instructions, by the representative of the parties to the 
Chairperson of the Board of the Principal. 
3. The Bidder/Contractor accepts that, the monitor has the right to access, without restriction to all 
Project documentation of the Principal, including that provided by the Contractor. The 
Bidder/Contractor will also grant the Monitor, upon his request and demonstration of a valid 
interest, unrestricted and unconditional access, to the project documentation. The same is 
applicable to Subcontractors. The monitor is under contractual obligation, to treat the information 
and documents of the Bidder/Contractor/Subcontractor with confidentiality.  
4. The Principal will provide to the Monitor, sufficient information about all meetings, 
among the parties related to the Project, provided such meetings could have an 
impact, on the contractual relations between the Principal and the Bidder/Contactor. 
The parties offer to the Monitor the option to participate in such meetings.  
5. As soon as the Monitor notices a violation of this agreement, he will so inform the 
Management of the Principal and request the management to discontinue, or heal the 
violation. Or to take other relevant action. The Monitor can in this regard submit 
nonbinding recommendations. Beyond this, the Monitor has no right to demand from the  
parties, that they act in a specific manner, refrain from action or tolerate action.  
6. The Monitor will submit a written report, to the Chairperson of the Board of the Principal, within 8 
to 10 weeks, from the date of reference of intimation to him by the 'Principal' and, should the 
occasion arise, submit proposals for correcting problematic situations. 

7. If the Monitor has reported to the Chairperson of the Board, a substantiate suspension of an 

offence, under relevant Anti-Corruption Laws of India, and the Chairperson has not, within 

reasonable time, taken visible action to proceed against such offence, or reported it to the 



 

Vigilance Office, the Monitor may also transmit this information directly to the 
Central Vigilance Commissioner, Government of India. 

 
Section-9 Pact Duration 

 
This Pact begins when both parties have signed it. It expires 12 months after the last 

payment under the contract Agreement is made. If any claim is made/lodged during this 

time, the same shall be binding and continue be valid, despite the lapse of this Pact, as 

specified above, unless it is discharged/determined Chairperson of the Principal. The Pact 

duration in respect of unsuccessful Bidders shall expire after 3 months of the award of the 

contract. 
 

Section-10 Other Provisions 
 

1. This agreement is subject to Indian Law. Place of performance and 
jurisdiction is the Registered Office of the Principal, i.e. Gandhidham, Gujarat. 
2. Changes and supplements as well as termination notices, need to be made 
in writing, before they become effective and binding on the both parties. 
3. If the Bidder / Contractor is a partnership or a consortium, this agreement 
must be, signed by all partners or consortium members. 
4. Should one or several provisions of this agreement, turn out to be invalid, the 
remainder of this agreement remains valid. In this case, the parties will strive to 
come to  
an agreement, to their original intensions. 

 
For the Principal For the Bidder/Contractor 
Place: Gandhidham 
Witness-1 : ..................................... Witness-2 : ..................................... 
Date : ____/_____/2022 



 

 BANK PAYMENT AGREEMENT FORM: (To be collected from the 
Parties) 

 

1. Name of Party   :  

2. Account No.   : 

3. Branch Name   : 

4. IFSC Code of the Bank : 

5. MICR Code   : 

6. Accepted for   : NEFT Payment or RTGS Payment 

 

DECLARATION BY THE PARTY : 

 

 I/ We hereby declare that the above information furnished by me is correct 
and DPT is requested to pay my/ our dues to this Account for this work/ supply 
order is concerned.  

 

 

 

Signature of the Party with Seal 

 

 

 

 

 

 

 

 

 



 

 
PROFORMA OF JOINT VENTURE/CONSORTIUM AGREEMENT 

(To be submitted on Non-judicial Stamp Paper of appropriate value) 

 

This  Joint  Venture  / Consortium  Agreement  is  made  and  entered  into  on 
this 

…….. day of ……..2021 by and between (i) M/s. (Name of the firm to be 
filled-in)………….,(ii)M/s……(Name of the firm to be filled-in) , 

………….., primarily for the work under the Deendayal Port AUTHORITY. 

All the partners of the Joint Venture /Consortium hereinafter individually referred 
to as 

the parties and collectively as the Joint Venture/Consortium‘. 

1. Formation of Joint Venture/Consortium 

1.1. (i)M/s… (Name of the firm to be filled in) is engaged in 

……….……….(Details of the works undertaken by the party) 

 

(ii)M/s… (Name of the firm to be filled in) is engaged in 

…………….(Details of the works undertaken by the party) 

(iii) ………………………………………………………………………………. 

 

1.2. On behalf of Board of AUTHORITYees of Deendayal Port (hereinafter 
referred toas 

―Employer‖), the Chief Engineer, DEENDAYAL  Port AUTHORITY has invited 
bids from the experienced, resourceful and bonafid Developers with proven 
technical and financial capabilities of executing the work 
____________________________]. 

1.3. The parties have been exploring together the ways and means of 
collaboration for the purpose of an offer to be made for the said project of the 
Deendayal Port AUTHORITY and have mutually agreed to enter into a Joint 
Venture/Consortium Agreement to submit a common bid for the project and to 
carry out the project works in the event of award of the contract, in association 
with each other and (……Name of Partner to be filled in………) shall be the 
Lead Partner and (i) (……Name of Partner to be filled in………), (ii) 
(……Name of Partner to be filled in………),……. shall be the other partner(s). 

 



 

NOW THEREFORE IT HAS BEEN AGREED TO BETWEEN THE PARTIES AS 
FOLLOWS 

1.4. The Joint Venture/Consortium will be known as…(……Name of JV to be 
filled in………) …………………and shall consist of (i) (……Name of the firm to 
be filled  in………),  (ii)  (……Name  of  the  firm to  be filled-in………), , 

parties to the present agreement. 

1.5. The recitals are true and correct and form an integral part of this 
agreement and are representations of the parties to which they relate and have 
been relied upon by the parties to enter into the present agreement. 

1.6. Notwithstanding the date of signature of this agreement, its effective date 
will be the date of submission of bid. 

1.7. All costs incurred by the parties before the date of award of contract will 
be borne by the parties concerned. All costs in implementation of this Joint 
Venture/Consortium Agreement after award of contract till the expiry of this 
agreement will be borne by the parties as here in after provided. 

1.8. The Joint Venture/Consortium will be dissolved and this agreement will 
cease to have effect on completion of this project, maintenance and fulfilment of 
all other conditions under the contract, upon receipt of payment of all amounts 
from the Employer and on settlement of accounts between the parties as 
hereinafter provided. 

1.9. The contract, if awarded by the Employer, Letter of Acceptance shall be 
issued in the name of (….Name of JV/Consortium to be filled in…..) and the 
Contract shall be signed by legally authorized signatories of all the parties. 

1.10. All the parties of the JV/Consortium shall be jointly and severally liable 
during the bidding process and the bid document shall be signed by legally 
authorized signatory of all the parties. 

1.11. The financial contribution of each partner to the 
JV/Consortium operation shall be: 

 

(i) M/s……… (Name of the partner to be filled-in) - …….. 

 

(ii) M/s……… (Name of the partner to be filled-in)  - ………… 

 

(iii)  ………………………………………………………………………. 

 

 

 



 

1.12. All the parties of the JV/Consortium shall be jointly and severally liable for 
the execution of the project in accordance with the Contract terms, in the event 
of award of contract. The delineation of duties, responsibilities and scope of 
work shall be: 

a) The Lead Partner shall provide suitable experienced personnel at site, for 
general planning, site management and equipment operations, during entire 
period of contract execution. 

b) (……Name of Partner to be filled-in ) shall carry out the following 

works ------------------------------------------------------------ 

c) (……Name of Partner to be filled-in………) shall carry out the following 

works 

d) …………………………………………………………………………….… 

………………………………………………………………………………. 

1.13. The parties hereto agreed that each of them shall duly and properly 
perform all the functions and all costs related to their respective works. 

1.14. The parties hereto shall be at liberty to enter into liaison 
work/correspondence with statutory and local authorities as the circumstances 
warrant individually or collectively. 

1.15. It is hereby agreed and undertaken that, all the parties are jointly and 
severally liable to the ―Board of Port of Deendayal for the performance of the 
contract. 

1.16. Notwithstanding demarcation or allotment of work between 
JV/Consortium partners, JV/Consortium each partner shall be liable for non 
performance of the whole contract irrespective of their demarcation or share of 
work. 

1.17. The Lead Partner shall be authorized to act on behalf of the 
JV/Consortium. 

1.18. All the correspondences between the Employer and the JV /Consortium 
shall be routed through the Lead Partner. 

1.19. The Lead Partner is authorized: (a) to submit bid, negotiate and conclude 
contract and incur all liabilities therewith on behalf of the partner(s) of the JV 
/Consortium during the bidding process; and (b) in the event of a successful bid, 
to incur liabilities and receive instructions for and on behalf of the partner(s)of 
the JV/Consortium and to carry out the entire execution of the contract including 
payment, exclusively through Lead Partner. 

1.20. In the event of default of the Lead Partner, it shall be construed as 
default of the Developer/Contractor; and Employer shall be entitled to take 
action under relevant clause(s) of the Department Bid Document and/or 



 

Conditions of Contract. 

1.21. All the parties of the JV/Consortium shall be jointly and severally liable for 
due performance, recourse/sanctions within the joint venture in the event of 
default of any partner and arrangements for providing the required indemnities. 

1.22. The JV/ Consortium shall have a separate JV/Consortium Bank account 
(distinct from the Bank account of the individual partners) to which individual 
partners shall contribute their share capital / or working capital. The financial 
obligation of the consortium shall be discharged through the said JV/ 
Consortium Bank account only and also all payment received by consortium 
from the Deendayal Port AUTHORITY shall be through that account only. 

The parties hereto have mutually agreed to the terms and conditions set forth 
herein above and have assured each other to duly perform the reciprocal 
promises and obligations on either side for effective implementation of the 
JV/Consortium for proper and due completion of the works envisaged, in the 
event of award of contract to the JV/Consortium and have affixed their signature 
in this indenture on this the ……….day of…….20... 

 

(i) Signature Name 

Designation seal & 

Common seal of the firm 

 

(ii) Signature Name 

Designation seal 

& 

Common seal of the firm 

 

Witness1 

 

Witness2 

 

 

 

 
 



 

PROFORMA OF POWER- OF-ATTORNEY FOR LEAD MEMBER OF JV/ 
CONSORTIUM 

((To be submitted on Non-judicial Stamp Paper of appropriate value) 

 
 

By this Power-of-Attorney executed on this ….day of …..(month) of 2021, we, 
 
(i) (……………………………….Name of legally authorized signatory of first 
partner to be filled in………), (ii) (………………………..Name of legally 
authorized signatory of second partner to be filled in ), 
……………………………………………………………… hereby jointly authorize 
and 

agree the  Lead Partner,    M/s (… Name of the lead partner to be filled 
in………………………), (a) to submit bid, negotiate and conclude contract and 
incur all liabilities therewith on behalf of the partner(s) of the JV /Consortium 
during the bidding process; and (b) in the event of a successful bid, to incur 
liabilities and receive instructions for and on behalf of the partner(s) of the JV 
/Consortium and to carry out the entire execution of the contract including 
payment for the work of―______________________________________ 
exclusively through Lead Partner. 
 
(i) Signature Name 
Designation seal & 
Common seal of the firm 
 
(ii) Signature Name 
Designation seal & 
Common seal of the firm 
…………………………………………… 

…………………………………………. 
Signature, name and seal of the certifying authority / Notary Public 



DEENDAYAL PORT AUTHORITY (HARBOUR DIVISION)

In Fig. In Words

1 Cement 21862.00
BROUGHT BY 
CONTRACTOR

M.T. METRIC TONNE
TO BE BROUGHT BY 

CONTRACTOR

2 Reinforcment Bars TMT 1744.00
BROUGHT BY 
CONTRACTOR

M.T. METRIC TONNE
TO BE BROUGHT BY 

CONTRACTOR

3
Asphalt PMB and 
Emulsion

947.00
BROUGHT BY 
CONTRACTOR

M.T. METRIC TONNE
TO BE BROUGHT BY 

CONTRACTOR

Note: the quantities mentioned above are tentative

CONTRACTOR SUPERINTENDING  ENGINEER (H)
DEENDAYAL PORT TRUST.

S C H E D U L E   -   A

Name of work:- Raising & upgrading the RCC Plots adjoining to track no.10, 11 & 12   inside cargo jetty area.

Sr.No
.

Kind of material Qty. Rate
Unit

Place of Delivery


