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Mobile – 8758659669 

E-mail : constdiv1@gmail.com 
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DEENDAYAL PORT AUTHORITY 
 

COMPETITIVE BIDDING 
AGREEMENT NO:- _________ 

BID NO : C-I : 0 1 /2023 

Name of work: “ 
PERIOD OF DOWNLOADING OF BID DOCUMENTS 

 

FROM : 18.09.2023  TIME 16.00 HRS 

TO : 17.10.2023 TIME12:00HRS. 

LAST DATE AND TIME FOR RECEIPT OF BIDS : 17.10.2023 TIME12:00HRS 

TIME AND DATE OF OPENING OF BIDS : 17.10.2023 TIME 12:05HRS. 
PLACEOFOPENINGOFBIDS : CONSTRUCTION-I DIVISION, A.O BUILDING, 

Room no 302 Gandhidham, KUTCH 
(GUJARAT STATE). 

 
 
 
 
 
 

 

OFFICERINVITINGBIDS : Executive Engineer(C-I) 

DEENDAYAL PORT AUTHORITY 
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DEENDAYAL PORT AUTHORITY 

NOTICE INVITING TENDER 

Tender No. C-I :  01/2023 

NAME OF WORK: Up-Gradation of Road From Junction Of Tuna Jetty Road To 
Take Off Point At Tuna Tekra 

E/Online Tenders are invited by EXECUTIVE ENGINEER (C-I) for the above work as per 

the details given in the table below. 
 

 
 
Work Description 

 
Tender 

Fee (In 
Rs.) 

 
Estimated cost 

(In Rs.) 

 
 

EMD (In Rs.) 

 
Date of Pre- 
Bid Meeting 

Last Date and 
time of 
online 

Submission 
of bid 

documents 

 
Date and time 

of online 
opening 

Up-Gradation 
of Road From 

Junction Of 
Tuna Jetty 

Road To Take 
Off Point At 
Tuna Tekra 

 

5000/- + 
GST @ 18 % 

(Payment 
through 

Digital mode 
(Account no 

 
Rs. 

51,89,32,630.39 

Rs. 50 lakhs 
in form of 

Bank 
Guarantee of 
Nationalize/ 
scheduled(ex

cept Co- 
operative)ba
n k having its 

branch at 
Gandhidham 
in prescribed 

format (As 
per section 

8) 

NA Upto 
17.10.2023  
12.00 
hours  

17.10.2023
@12.05 

Hrs. 

 100801000     

 22427 IFSC     

 code:     

 BARBOGAN     

 KUT, Bank     

 of Baroda ,     

 Gandhidham     

 branch     

Detailed tender notice along with complete tender documents can be downloaded from website 
https://kpt.nprocure.com from 18.09.2023 @ 12:00 Hrs. Tender Notice is also available on 
www.deendayalport.gov.in. Technical Bid will be opened on 17.10.2023 @ 12:05 Hrs. Date of opening of 
price bid shall be notified after scrutiny & evaluation of Technical Bid. For further details and general 
enquiries prospective bidders may contact EXECUTIVE ENGINEER (C-I), DEENDAYAL PORT 
AUTHORITY, 2nd FLOOR, NIRMAN BUILDING, KANDLA-370210, KUTCH DISTRICT, GUJARAT STATE, 
INDIA, MO: 8758659669during working hours before the last date and time of downloading of tender 
documents. 

 
 

EXECUTIVE ENGINEER(C-I) 

Deendayal Port Authority 
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DEENDAYAL PORT AUTHORITY, 

NOTICE INVITING ON LINE TENDER 

Details about E/Online tender: 
 

Department Name Civil Engineering Department 

Circle/ Division CONSTRUCTION-I DIVISION 

Tender Notice No. C-I : 0 1 /2023 

Name of Work Up-Gradation of Road From Junction Of Tuna Jetty 
Road To Take Off Point At Tuna Tekra 

Estimated Contract Value (INR) Rs. 51,89,32,630.39/- 

Period of Completion (in 
Months) 

18 Months 

Bidding Type Open 

Bid Call (Nos.) One 

Tender Currency Type Single 

Tender Currency Settings Indian Rupee (INR) 

Minimum Pre-Qualifying / 
Eligibility Criteria : 

1. Average annual financial turnover during the last 
three years ending 31st March of the previous 
financial years, should be at least Rs. 1556.80 Lakhs. 

2 Experience of having successfully completed similar 
works during last 7 years ending last day of month 
previous to the one in which applications are invited 
should be either of the following: 

Three similar completed works, each work costing 
not less than Rs. 2075.73 Lakhs. 

Or 
Two similar completed works, each work costing 
not less than Rs. 2594.66 Lakhs. 

Or 
One similar completed work, costing not less than 
Rs. 4151.46 Lakhs. 
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Similar Works” means Construction of all type of 
Embankment/ground filling/ yard/ 
runways/roads/development of lands/ RCC bridge work 
with road (separate/combined) if above work executed 
including allied civil works shall also considered. 

 
If the similar work is executed as sub-contractor, it is 
mandatory to upload the sub-contract permission 
letter obtained from the Govt./Public Sector officer in 
case work belongs to the Govt./Public Sector, or from 
the owner of the project in case work belongs to 
private organization. Also the completion 
certificate/form 3A authenticated by concern 
Govt./Public Sector officer or owner of the project shall 
be uploaded along with TDS certificate deducted from 
that particular work issued by the competent authority 
shall be submitted along with bid submission. 

 

3. Joint Venture 

I. In case of JV to qualify experience in similar works, 
merging of work order value executed by two or 
more of its member JV either as a whole or as 
member of JV shall not be permitted to qualify 
eligible works in terms of similar completed works. 
Only no. of work orders executed by members of JV 
shall be merged to evaluate experience. 

II. Lead partner should have executed at least one 
similar work costing Rs. 2075.73 Lakhs as per 
Minimum Eligibility Criteria. 

III. The works reckoned for the above purpose are those 
executed by the tenderer as prime contractor or 
proportionately as member of joint venture or as a 
sub-contractor, authorized and approved by the 
Employer of the work(s) against which the tenderer 
has claimed his experience. 

IV. In the case of bid submitted by JV/ Consortium, the 
lead partner of the JV shall meet the Minimum 
Eligibility Criteria of Financial Turnover. 

V. Bid Security required shall be furnished by lead 
member of JV. 

4. Bidders who meet the minimum qualification criteria 
will be qualified only if their available bid capacity is 
more than the total bid value. The available bid 
capacity will be calculated asunder: 

Assessed Available Bid capacity= A X N X 2 –B, Where, 
“N” = Number of years prescribed for completion of 
the subject contract. i.e 18 months construction 
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period 

“A” = Maximum value of works executed in any one 
year during last seven years (at current price level) 

“B” = Value at current price level of existing 
commitment s and ongoing works to be completed in 
the next ’N’ years. The Bidder shall furnish statements 
showing the value of existing commitments and 
ongoing works as well as the stipulated period of 
completion remaining for each of the works 
preferably countersigned by the Nodal Office or his 
nominee-incharge. 

 
Joint Venture Applicable 

Rebate Applicable (Unconditional rebate submitted online 
before due date of submission of bid) 

Bid Document Fee : Rs. 5900/- including 18% GST (Payment through Digital 
mode (Account no 10080100022427 IFSC code: 
BARBOGANKUT, Bank of Baroda , Gandhidham branch 

 
Bid Security/ EMD (INR): Rs. 50 lakhs in form of B.G drawn in favour of board of 

Deendayal Port Authority, issued by nationalize bank 
/scheduled (except Co-operative) having branch at 
Gandhidham 

Bid Document 
Downloading Start Date 

Bid Document 
Downloading End Date 

 

Date & Place of Pre Bid Meeting NA 
 

Last Date & Time for Receipt of 
Online Bids 

Bid Validity Period 120 Days 



8  

Condition Tender Fees in form of (Payment through Digital mode 
(Account no 10080100022427 IFSC code: 
BARBOGANKUT, Bank of Baroda , Gandhidham branch 

 
The bid/tender shall be accompanied by Bank Guarantee of 
Nationalized/scheduled bank (except Co-operative 
Bank)having its branch at Gandhidham towards Bid 
Security (EMD) in prescribed format. The bid/Tender not 
accompanied with Tender fee and EMD shall not be 
considered and their technical and price bid will not be 
opened 

The bid/tender shall also be accompanied by Integrity 
Pact Agreement duly signed by the bidder and two 
witnesses name, address and signatures (which is also 
required to be got signed by the bidder).In case of Joint 
venture, Integrity pact agreement need to be executed in 
the name of JV and all the parties of JV  need to stamp and 
sign the agreement 

The bid/Tender not accompanied with Tender fee, EMD 
and Integrity Pact Agreement in Preliminary Bid shall not 
be considered responsive and their technical and price 
bid will not be opened. 

 
In case of Micro and Small Enterprise (MSEs) holding valid 
certificate issued by any agencies/organization under The 
Ministry of Micro, Small and Medium Enterprises 
indicating the list of activity related to the subject tender 
as per National Industrial Classification-2008 mentioned 
in the table below only shall become eligible for exemption 
from payment of Tender fee/EMD. Such bidder shall 
upload the scanned copy of valid certificate in preliminary 
bid:- 

 
 

Level Description 
Section – F Construction 
Division – 42 Civil Engineering 
Group – 421 Construction of Roads & 

Railways (All Sub-Classes under 
this group) 

42101 Construction and maintenance of 
motorways, streets, roads, other 
vehicular and pedestrian ways, 
highways, bridges, tunnels and 
subways 

 
 

Section – F Construction 
Division – 42 Civil Engineering 
Group – 431 Demolition & Site Preparation 
Class – 4312 Site preparation 
Sub Class – Clearing of building sites, earth 
43123  moving: excavation, landfill, 

leveling  and grading of 
  construction sites, trench 
  digging, rock removal, blasting 
  etc. 

 

The above shall be submitted in electronic format 
through on line (by scanning) while uploading the bid. 
This submission shall mean that Integrity Pact , EMD 
and Tender Fee are received. Accordingly offer of only 
those shall be opened whose EMD and Tender Fee is 
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received electronically. However, for the purpose of 
realization, bidder shall send the same in original along 
with hardcopy of tender (sealed & signed of authorized 
person), and other PQ documents through 
R.P.A.D./speed post or in person so as to reach to 
EXECUTIVE ENGINEER(C- I),CONSTRUCTION- I DIVISION 
DEENDAYAL PORT AUTHORITY, ROOMNO.302, 2ndFLOOR, 
AO BUILDING- ANNEX, GANDHIDHAM KACHCHH-
370201within 7 days from the date of opening. 

 
 
 

Remarks  Submission of E.M.D. Tender Fee and other Bid 
Documents during office hours : upto 23.10.2023 
 by R.P.A.D /Speed post or in person
 in  the chamber EXECUTIVEENGINEER(C-
I), CONSTRUCTION-  I DIVISION DEENDAYAL PORT 
AUTHORITY, ROOM NO.302 
,2ndFLOOR, AO BUILDING- ANNEX, 
GANDHIDHAM KACHCHH-370201. 

 
Bid Opening Date Technical Bid will be opened on 17.10.2023@ 12:05 

Hrs. Date of opening of Price Bid shall be notified after 
scrutiny & evaluation of Technical Bid to qualified 
bidders. 

Documents required to be 
submitted by scanning through 
online 

a. Documents in support of fulfilling qualifying 
criteria as indicated above. 

b. EMD. ( Bid Security in form of B.G to be submitted in 
prescribed format (As per section 8)Tender fee 
(Payment through Digital mode (Account no 
10080100022427 IFSC code: BARBOGANKUT, Bank of 
Baroda , Gandhidham branch 

 
c. As indicated in clause 1.4 of section 1 – 

Instructions to bidders. 

Officer- Inviting Bids: EXECUTIVE ENGINEER (C-I), DEENDAYAL PORT 
AUTHORITY 

Bid Opening Authority : EXECUTIVE ENGINEER (C-I), 
DEENDAYAL PORT AUTHORITY 

EXECUTIVEENGINEER(C-I), CONSTRUCTION- I 
DIVISION DEENDAYAL PORT AUTHORITY, ROO 
M NO.302, 2ndFLOOR, AOBUILDING- ANNEX, 
GANDHIDHAMKACHCHH-370201 

 
 

Contract Details : Mobile – 8758659669 

 
Note : 

Address: 
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In case bidders need any clarifications or if training is required to participate in 
online tenders, they can contact (n)Procure Support team at following address:- 

 
(n)code Solutions – A division of GNFC Ltd., 
(n)Procure Cell, 
403, GNFC Infotower, S.G. Road, 
Bodakdev, Ahmedabad – 380054 (Gujarat). 

Contact Details : 

Airtel : +91-79-40007501, 40007512, 40007516, 40007517, 40007525 
BSNL : +91-79-2684511, 26854512, 26854513 (EXT: 501, 512, 516, 517, 525) 
Reliance : +91-79-30181689 
Fax : +91-79-26857321, 40007533 
E-mail : nprocure@gnvfc.net 
TOLL FREE NUMBER : 1-800-233-1010 (EXT: 501, 512, 516, 517, 525) 
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SECTION -1 
 
 

INSTRUCTIONS TO BIDDERS 



 

A. GENERAL 

1.1 Scope of Bid 

The Executive Engineer, C-I Division, Deendayal Port AUTHORITY, invites bids by E- 

Tendering for the work of “Up-Gradation of Road From Junction Of Tuna Jetty Road 

To Take Off Point At Tuna Tekra detailed in the table given in NIT. The bidders shall 

submit on-line bids for the work detailed in the table given in NIT. 

The successful bidder will be expected to complete the works by the intended completion 

date specified in the contract data. 

1.2 Source of Funds 
 

1.2.1 The employer has arranged the funds from internal resources and will have sufficient 

funds in Indian currency for execution of the works. 

1.3 Eligible bidder. 
 

1.3.1 The invitation for Bids is open to all eligible bidders meeting the eligibility criteria as 

defined in clause no.1.4.3. 

1.3.2. All bidders shall provide in Section-2 form of Bid and Qualification Information, a 

statement that the Bidder is not associated, nor has been associated in the past, directly 

or indirectly, with the consultant or any other entity that has prepared the design, 

specifications, and other documents for the Project Manager for the Contract. A firm that 

has been engaged by the Employer to provide consulting services for the preparation or 

supervision of the works, and any of its affiliates, shall not be eligible to bid. 

1.3.3. Government-owned enterprises may only participate if they are legally and financially 

autonomous, operate under commercial law and are not a dependent agency of the 

Employer subject to fulfillment of Minimum Qualifying criteria. 

1.3.4. Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent 

practices issued by the employer in accordancewithclause1.36. 
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1.4 Eligibility Criteria 
 

1.4.1. a.  Experience of similar works executed during the last seven years, and details like 
monetary value, clients, and proof of satisfactory completion. 

 
b. Documentary evidence of adequate financial standing and proof from 

client for satisfactory completion of works. 
 

c. Solvency certificate from Bankers for Rs.--- Lakhs not older than six months as 
on the date of submission of the bid. 

 
d. Equipment requirement/schedule. 

e. Managerial/Manpower requirement. 

f. Project Planning and Quality Control procedure to be adopted. 

g. Information regarding projects in hand, current litigation, orders regarding 
exclusion, expulsion or black listing, if any. 

 
h. Trained & Certified workmen proposed to be employed at the work site of the project. 

The Contractor must undertake to employ of certified worker to the extent of 20% of 
total strength. Valid certificates by a recognized University, technical Board, or 
Ministry of Government of India would only be taken cognizance of. 

1.4.2. If the Employer has not undertaken pre-qualification of potential bidders, all bidders 
shall include the following information and documents with their bids. 

a. Copies of original documents defining the constitution or legal status, place of 
registration, and principal place of business, written power of attorney of the 
signatory of the Bid to commit the Bidder. 

b. Total monetary value of construction work performed for each of the last five years. 

c. Experience in works of a similar nature and size for each of the last five years, and 
details of works underway or contractually committed, and Employers who may be 
contacted for further information on those contracts. 

d. Major items of construction equipment proposed to carry out to the contract. 

e. Qualifications and experience of key technical site management and technical 
personal proposed for the contract. 

f. Reports on the financial standing of the Bidder, such as profit and loss statements 
and auditor's reports for the past five years. 
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g. Evidence of adequacy of working capital for this contract (access to line(s) 
of credit and availability of other financial resources). 

h. Authority to seek references from the Bidder's bankers. 

i. Information regarding any litigation, current or during the last five years, in 
which the Bidder is involved, the parties concerned, and disputed amount. 

j. Proposal for subcontracting components of the works amounting to more 
than 10 percent of the Bid Price (for each qualification should attached) ;and 

k. The methodology and program of construction, backed with equipment 
planning and deployment, duly supported with broad calculations and 
quality control procedures and completion of the work as per technical 
specifications within the stipulated period of completion as per milestones. 

l. PAN, Registration with Good & Service Tax (GST), Provident Fund 
Authorities, etc. 

m. Bid security in approved form as prescribed under Clause No.1.16. 

1.4.3 To qualify for award of the contract, bidders are advised to note the minimum 
qualification criteria specified below. 

i. Average annual financial turnover during the last three years ending 31stMarch of the 
previous financial year should be at least Rs. 1556.80 Lakhs. 

ii. Experience of having successfully completed similar works during last 7 years ending 
last day of month previous to the one in which applications are invited should be 
either of the following. 

a. Three similar completed works, each work costing not less than Rs.2075.73 Lakhs. 
or 

b. Two similar completed works, each work costing not less than Rs. 2594.66 Lakhs. 
or 

c. One similar completed work, costing not less than Rs. 4151.46 Lakhs. 
 
 

iii Similar Works” means Construction of all type of Embankment/ground filling/ yard/ 
runways/roads/development of lands/ RCC bridge work (separate/combined) including 
allied civil works shall also considered if executed along with Embankment/ground filling/ 
yard/ runways/roads/ development of lands/ RCC bridge work (Pilling Work). 

 

iv In addition to above, the criteria regarding satisfactory performance of the work, 
Personnel, establishment, plant, equipment ,etc. (Deleted) 

1.4.4. To qualify for a package of contracts made up of this and other contracts for which bids 
are invited in the NIT, the bidder must demonstrate having experience and resources 
sufficient to meet the aggregate of the qualifying criteria for the individual contracts. 

1.4.5. Sub-contractors' experience and resources shall not be taken into account in determining 
the bidder's compliance with the qualifying criteria. Except to the extent state in 4.4 
above. 

 
1.4.6 Bidders who meet the minimum qualification criteria will be qualified only if their 

available bid capacity is more than the total bid value. The available bid capacity will be 
calculated as under: 

 
Assessed Available Bid capacity = A X N X 2 –B, Where 

“N” = Number of years prescribed for completion of the subject contract. “A” = 

Maximum value of works executed in any one year during last seven 



 

years (at current price level) 

“B” = Value at current price level of existing commitment s and ongoing 

works to be completed in the next ‘N’ years. 

Note: To calculate the value of works to current level, following multiplying factors shall 
be applicable with reference to escalation based on WPI. This is only for to arriving 
the Bid Capacity and not for work experience& turnover. 

 
 

Financial 
Year 2022-23 2021-22 2020-21 2019-20 2018-19 2017-18 2016-17 

Index 152.5 139.4 123.4 121.8 119.8 114.9 111.60 
Multiplying 

factor 
1.00 1.09 1.24 1.25 1.27 1.33 1.37 

 
The Bidder shall furnish statements showing the value of existing commitments and on-

going works as well as the stipulated period of completion remaining for each of the 

works preferably countersigned by the Nodal Officer or his nominee – in – charge. 

 
1.4.7 Even though the bidders meet the above qualifying criteria ,they are subject to be 

disqualified if they have: 

- Made misleading or false representations in the forms, statements and 

attachments submitted in proof of the qualification requirements and/or 

- Record or poor performance such as abandoning the works, not properly 

completing the contract, inordinate delays in completion, litigation history, or 

financial failures etc., and/or 

 
1.5 One Bid per Bidder 

1.5.1. Each bidder shall submit only one bid for one package. A bidder who submits or 

participates in more than one bid (other than as a subcontractor or in cases of 

alternatives that have been permitted or requested) will cause all the proposals with the 

Bidder’s participation to be disqualified. 

1.5.2  Joint Venture 

Companies/Contractors may jointly undertake contract/contracts. Each entity would be 

jointly and severely responsible for completing the task as per the contract, however 

declaration of the Lead member to be indicated by bidders, however JV has to designate 
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in their MOU. The firms with at least 26% equity holding each be allowed to jointly meet 

the eligibility criteria. However, there shall be no limit on the number of partners. 

 
 

1.6 Cost of Bidding 

1.6.1. The bidder shall bear all costs associated with preparation and submission of his bid, and 

the Employers will in no case be responsible and liable for those costs. 



 

1.7 Site Visit 

1.7.1  The bidder, at the Bidder’s own responsibility and risk is encouraged to visit and examine 

the Site of Works and its surroundings and obtain all information that may be necessary 

for preparing the Bid and entering into a contract for construction of the Works. The costs 

of visiting the Site shall be at the Bidders’ own expense. 

B. Bidding Documents 

1.8 Content of Bidding Documents 

1.8.1 Thesetofbiddingdocumentscomprisesthedocumentslistedinthetablebelow and 

addenda issued in accordance withClause1.10: 

 
• DC1 : Bid Reference 

• NIT : Invitation for Bids 

• SECTION1 : Instruction to Bidders 

• SECTION2 : Forms of Bid, Qualification Information 

• SECTION3 : Conditions of Contract 

• SECTION4 : Contract Data 

• SECTION5 : Specifications and Special Conditions 

• SECTION6 : Drawing 

• SECTION7 : Bill of Quantities 

• SECTION8 : Forms of Securities 

1.8.2 One set of the bidding documents will be issued to the bidder. The document should be 

completed and returned with the bid. 

1.8.2.1 Bidding documents shall be downloaded. The documents should be completely filled and 

submitted through on-line tendering process and one copy shall be submitted within 7 

days of Date of opening of tender. 

1.8.3 The bidder is expected to examine carefully all instructions, conditions of contract, 
contract data, forms, terms, technical specifications, bill of quantities, forms, drawings, 
annexure in the bid document. Failure to comply with the requirements of the bid 
document shall be at the bidder’s own risk. Pursuant to clause 1.26 hereof, bids which are 
not substantially responsive to the requirements of the bid documents shall be rejected. 

1.9 Clarifications of the Bidding Documents 

1.9.1 A prospective bidder requiring any clarification of the bidding documents may noti1fy4 the 

employer in writing or by electronic form and be confirmed by hard copy at the 

Employer’s address indicated in the invitation to bid. The employer will respond to any 

request for clarification. 

1.9.2 Pre – bid meeting 

1.9.2.1 The bidder or his official representative is invited to attend a pre-bid meeting, which 

will take place on /2020 @ 12:00 Hrs. at Board Room, A.O. Building, Deendayal Port 

AUTHORITY, Gandhidham - Kutch, Gujarat. 



 

1.9.2.2 The purpose of the meeting will be to clarify issues and to answer question on any matter 

that may be clarified at that stage. But written comments/ reply is prevail. Quarries 

raised after Pre-Bid meeting shall not been entertained. 

1.9.2.3  The bidder is requested to submit any questions in writing or by cable to reach the 

Employer on or before the meeting. 

 
1.9.2.4 Minutes of the meeting, including the text of the questions raised (without identifying 

the source of enquiry) and the responses given will be uploaded on 

websitehttp://kpt.nprocure.comwithout delay. Any modification of the bidding 

documents listed in Sub-Clause 1.8.1 which may become necessary as a result of the 

pre-bid meeting shall be made by the Employer exclusively through the issue of an 

Addendum pursuant to Clause 1.10 and not through the minutes of the pre- bid 

meeting. 

1.9.2.5 Non-attendance at the pre-bid meeting will not be a cause for disqualification of a 

bidder. 

 
1.10. Amendment of Bidding Documents 

1.10.1 Before the deadline for submission of bids, the Employer may modify the bidding 
documents by using addendum. 

 
1.10.2 Any addendum thus issued shall be part of the bidding documents and shall be 

communicated by uploading online onhttp://kpt.nprocure.com. Prospective bidders 

shall acknowledge receipt of each addendum by cable to the Employer. 

1.10.3 To give prospective bidders reasonable time in which to take an addendum into 

account in preparing their bids, the Employer shall extend as necessary the deadline 

for submission of bids, in accordance with Sub- Clause 1.20.2below. 

C. Preparation of Bid 

1.11 Language of the Bid 

1.11.1 All documents relating to the bid shall be in the English language. 

1.12 Documents comprising the Bid 

1.12.1 The bid submitted by the bidder shall comprise the following: 
 
 

A) Technical Bid 

i) Bid Security and tender fee. 
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ii) Qualification Information Form and Document (Pursuant to clause 1.4 hereof) and 

any other materials required to be furnished and submitted by the bidder in 

accordance with these instructions. The documents listed under Sections 2, 4 and 7 

of Sub-Clause 1.8.1 shall be filled in without exception. 

B ) Financial Bid 

i) Price Bid 

ii) Bill of Quantity dully filled and digitally signed by the Bidder. 



 

1.13 Bid Prices 

1.13.1 The contract shall be for the whole works as described in Sub-Clause 1.1 based on the 

priced Bill of Quantities submitted by the Bidder. 

1.13.2 The bidder shall fill in rates and prices for all items of the Works described in the Bill of 

Quantities. Items for which no rate or price is entered by the bidder will not be paid for by 

the Employer when executed and shall be deemed covered by the other rates and prices in 

the Bill of Quantities. 

 
1.13.3 All duties, taxes, and other levies payable by the contractor under the contract, or for any 

other cause shall be included in the rates, prices and total Bid price submitted by the 

Bidder. 

 
1.13.4 The rates and prices quoted by the bidder are subject to adjustment during the 

performance of the contract. [In accordance with the provisions of clause 3.47 of the 

conditions of contract.] 

1.14 Currencies of Bid and payment 
The Unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. 

1.15 Bid Validity 

1.15.1 Bids shall remain valid for a period not less than120 days after the deadline date for bid 

submission specified in clauses 1.20. A bid valid for a shorter period shall be rejected by 

the Employer as non-responsive. 

1.15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may 

request that the bidders may extend the period of bid validity for a specified additional 

period. The request and the bidders’ responses shall be made in writing or by cable. A 

bidder may refuse the request without forfeiting his bid security. A bidder agreeing to the 

request will not be permitted to modify his bid. 

1.16 Bid Security (Earnest Money Deposit -EMD) 

 
A. Earnest money Deposit (EMD)shall be 1% of the Estimate cost put to tender, subject to maximum 

Rs. 50Lakhs. 
 

B. The EMD of Rs. 5 Lakhs be payable either by DD/PO/Banker’s cheque drawn in favour of 

Deendayal Port AUTHORITY payable at Gandhidham .EMD beyond Rs. 5 lakhs be payable 

in form of Bank Guarantee for the entire amount from any Nationalized Scheduled 

Bank(except Co-operative Banks) from any branch in India preferably from the local 

branch branch where the port is satiated. Bank Guarantee submitted as Earnest Money 

shall be valid for 28 days beyond the validity of the bid/tender. Bank Guarantee shall be 

verified independently by the Port with the bank before finalization of technical offer. In 

the event of lack of confirmation of issue of the Bank Guarantee by the Bank, the bid shall 

stands disqualified. 

C. EMD of unsuccessful bidders other than L1 and L2 is refunded immediately after ranking 



 

of price bids. Earnest money of L2 is refunded immediately after entering in to agreement 

with L1 and acceptance of performance GuaranteefromL1. 

D. EMD is refunded suo-motto with/without any application from the bidders. 

E. The bid security of the successful bidder will be discharged (refunded after he  

assigned the Agreement and furnished the required Performance security. 

F. The Bid security may be forfeited, if 

a) The bidder withdraws the bid after bid opening during the period of bid validity. 
b) The bidder does not accept the correction of the Bid price, pursuant to any arithmetic errors or 
c) The successful bidder fails within the specified time limit to 
(i) Sign the Agreement or 
(ii) Furnish the required Performances security. 
(iii) In case the contractor fails to commence the work within stipulated time. 

The forfeiture of the bid security is entirely discretion of employer. No any claims in 
this regards shall be entertained. 

 

G. In case of Micro and Small Enterprise (MSEs) holding valid certificate issued by any 
agencies/organization under The Ministry of Micro, Small and Medium Enterprises indicating the list 
of activity related to the subject tender shall become eligible for exemption from payment of Tender 
fee/EMD. Such bidder shall upload in preliminary bid a scanned copy of valid certificate. 

NIC codes regarding similar work is mentioned below: 

Level Description 

Section – F Construction 

Division – 42 Civil Engineering 

Group – 421 Construction of Roads & Railways (All Sub-Classes under this group) 

42101 Construction and maintenance of motorways, streets, roads, other 
vehicular and pedestrian ways, highways, bridges, tunnels and subways 

 
 

Section – F Construction 

Division – 42 Civil Engineering 

Group – 431 Demolition & Site Preparation 

Class – 4312 Site preparation 

Sub Class – 43123 Clearing of building sites, earth moving: excavation, landfill, 
leveling and grading of construction sites, trench digging, rock removal, blasting etc. 

 
1.17 Alternative proposals by bidders 
1.17.1 Conditional offer or Alternative offers will not be considered further in the process of tender 

evaluation. 

 
1.18 Format and signing of bid 

 
1.18.1 The Price Bid to be submitted on-line shall be signed digitally by a person or persons duly 

authorized to sign on behalf of the Bidder. 
1.18.2 The Bid shall contain no alterations or additions, except those to comply with 

instructions issued by the Employer, or as necessary to correct errors made by the bidder in 

which case such corrections shall be initialed by the person or persons signing the bid. 

D Submission of bids 

1.19 Sealing and marking of bids. 



 

1.19.1 The bidder shall put Bid security document as per clause No.1.16, hereof in one 

envelope and properly seal and mark as “Bid Security”. The bidder shall put documents 

mentioned in clause No: 1.12.1.A (ii) in separate envelope and properly seal and mark 

as “Technical Bid”. 

The bidder shall seal “Financial Bid” as per Clause No: 1.12.1. (B) here of, in separate 

envelope duly marking the envelope as “Financial Bid”. 

These envelopes than be put inside one outer envelope and sealed, duly marking the 

outer envelope as “Technical Bid and Financial Bid”. 

 
1.19.2 The envelopes shall 

( a )  be addressed to Nodal Officer/Employer at the following address. 
 

----------------------------------------------------------------------------------------- 
----------------------------------------------- 

{ Insert address of office for bid submission },and (b) 

bear the following identification: 

Bid for “Up-Gradation of Road From Junction Of Tuna Jetty Road To 

Take Off Point At Tuna Tekra 

Bid reference no C-I: 0 /2021 

DO NOT OPEN BEFORE (time and date for opening, per Clause1. 23) 

Name and address of the bidder. 

The tender complete in all respect should be put in the tender box (marked 

tender No C-I: /2020)in the office of The Executive Engineer(C-I) up to/---- 

upto14.00 hrs. on due date and openat/----- 16.00Hrs on the same date in 

presence of such of the tenderers who may wish to be present. 

1.19.3 In addition to the identification required in Sub-Clause 1.19.2, the inner envelopes shall 

indicate the name and address of the bidder of to enable the bid to be returned unopened 

in case it is declared late, pursuant to Clause 1.21, or the bid is declared non-responsive. 

If the outer envelopes are not sealed and marked as above, the Employer will assume no 

responsibility for the misplacement or premature opening of the technical bid and 

financial bid. 

1.20 Deadline for submission of the Bids 
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1.20.1 Bids must be received by the Employer at the address specified above not later than in 

the event of the specified date for the submission of bids being declared a holiday by the 

Employer. The bids will be received up to 23.10.2023 the appointed time on the next 

working day. 

1.20.2 The Employer may extend the deadline for submission of bids by issuing an amendment 

in accordance with Clause 1.10, in which case all rights and obligations of the Employer 



 

and the bidders previously subject to the original deadline will then be subject to the new 

deadline. 

1.20.3 In case of tender document being downloaded from the web site, at the time of submission 

of (the hard copy of) the tender document. The tenderer shall give an undertaking that 

no change have been made in document. He shall be issued a printed set of document 

under acknowledgment with a condition that the printed version of the port tender 

document will be treated as authentic tender and if any discrepancy is noticed at any 

stage between the Port’s tender document and the one submitted by the tenderer, the 

conditions mentioned in the Port’s printed document shall prevail. V Besides, the 

tenderer shall be liable for legal action for the lapses. Insert time and date; this should be 

the same as those given in the invitation for Bids ClauseNo.1.20. 

1.21 Late Bids 
 

1.21.1 Any bid received by the Employer after the deadline prescribed in Clause 1.20 will be 
considered as non-responsive. 

 
1.22 Modification and Withdrawal of Bids 

 
1.22.1 Bidders may modify or withdraw their bids before the deadline of submission of the on line 

bid. 

1.22.2 Each Bidder’s modification or withdrawal notice shall be prepared, sealed, marked, and 
delivered in accordance with Clauses 1.18 & 1.19, with the outer and inner 
envelopes additionally marked “MODIFICATION” or “WITHDRAWAL” as appropriate. 

1.22.3 No bid may be modified after the deadline for submission of bids. 
 

1.22.4 Withdrawal or modification of a Bid between the deadline for submission of bids and 
the expiration of the original period of bid validity in Clause 1.15.1 above or as extended 
pursuant to Clause 1.15.2 may result in the forfeiture of the Bid security pursuant to 
Clause1.16. 

1.22.5 Bidders may only offer discount to or otherwise modify the prices of their bids by 
submitting bid modifications in accordance with this clause or included in the original 
bid submission. 

E. BID OPENING AND EVALUATION 

1.23 Bid opening 

1.23.1 On the due date and appointed time as specified in clause 1.20, the Employer will 

first open Technical bids of all bids received (except those received late) including 

modifications made pursuant to clause 1.22 in presence of the bidders or their 
 

representative who choose to attend. In the event of the specified date for Bid 

opening being declared a holiday by the Employer, the bids will be opened at the 

appointed time and location on the next working day. 

1.23.2 Envelopes marked “WITHDRAWAL” shall be opened and read out first. Bids for 

which an acceptable notice of withdrawal has been submitted pursuant to Clause 

1.22 shall not be opened. Bidder’s name, withdrawals, modifications of technical 

bid, the presence of bid security and such other details, as the Employer 



 

may consider appropriate will be announced by the Employer at the opening. 
 

1.23.3 If all Bidders have submitted unconditional Bids together with requisite bid 

security, then all bidders will be so informed then and there. If any Bid contains any 

deviation from the Bids documents and/or if the same does not contain Bid security 

in the manner prescribed in the Bid documents, then that Bid will be rejected and 

the Bidder informed accordingly. 

1.23.4 The Employer shall prepare minutes of the Bid opening, including the information 

disclosed to those present in accordance with sub clause 23.3 and the minutes shall 

form part of the contract. 

1.24 Process to be confidential. 

Information relating to the examination, clarification, evaluation and comparison of 

the bids and recommendations for the award of a contract shall not be disclosed to 

Bidders or any other persons not officially concerned with such process until the 

award to the successful bidder has been announced. 

1.25 Clarification of Bids 

To assist in the examination and comparison of Bids, the Employer may, at his 

discretion, ask any Bidder for clarification of his Bid, including breakdown of unit 

rates. The request for clarification and the response shall be writing or by cable, but 

no change in the price or substance of the Bid shall be sought, offered, or permitted 

except as required to conform the correction of arithmetic errors discovered by the 

Employer in the evaluation of the Bids in accordance with Clause 1.27. 

Subject to above para, no Bidder shall contact the Employer on any matter relating 

to his bid from the time of the bid opening to the time the contract is awarded 

Any effort by the Bidder to influence the Employer’s bid evaluation, bid comparison 

or contract award decisions, may result in the rejection of his bid. 

1.26 Examination of Bids and Determination of Responsiveness 

1.26.1 Prior to detailed evaluation of Bids, the Employer will determine whether each 

Bid (a) meets the eligibility criteria defined in Clause 1.4 (b) has been properly 

signed by an authorized signatory (accredited representative) 

holding power of Attorney in his favor. The Power of Attorney shall inter alia 

include a provision to bind the Bidder to settlement of disputes clause; (c) is 

accompanied by the required Bid security and; (d) is responsive to20the 

requirements of the Bidding documents 

1.26.2 A substantially responsive Technical and Financial Bid is one which conforms to 

all the terms, conditions and specification of the Bidding documents, without 

material deviation or reservation. A material deviation or reservation is one (a) 

which affects in any substantial way the scope, quality or performance of the works; 

(b) which limits in any substantial way, the Employer’s rights or the Bidder’s 

obligations under the Contract; or (c) whose rectification would affect unfairly the 



 

competitive position of other Bidders presenting responsive Bids. 
 

1.26.3 If a Technical Bid is not substantially responsive, it will be rejected by the 

Employer, and may not subsequently be made responsive by correction or 

withdrawal of the non-conforming deviation or reservation. 

1.26.4 The envelop marked as financial bid of those bidders whose technical bid has been 

determined to be non-responsive shall not be opened and will be returned 

unopened. 

 
1.27 Correction of Errors. 

1.27.1 Bids determined to be responsive will be checked by the Employer for any 

arithmetic errors. Errors will be corrected by the Employer as follows: 

(a) Where there is a discrepancy between the rates in figures and in words, the rate in 

words will govern; and 

(b) Where there is a discrepancy between the unit rate and the line item total resulting 

from multiplying the unit rate by the quantity, the unit rate as quoted will govern. 

1.27.2 The amount stated in the Bid will be adjusted by the Employer in accordance with 

the above procedure for the correction of errors and, with the concurrence of the 

Bidder, shall be considered as binding upon the bidder. 

1.28 NIL 

1.29 Evaluation and Comparison of Bids 

1.29.1 The Employer will evaluate and compare only the bids determined to be 

responsive in accordance with Clause1.26. 

1.29.2 In evaluating the Bids, the Employer will determine for each Bid the 

evaluated Bid Price by adjusting the Bid Price as follows: 

(a) Making any correction for errors pursuant toClause1.27; 

(b) Making appropriate adjustments to reflect discounts or other price 
modification offered in accordance with Sub Clause1.22.5 

 
1.29.3 The estimated effect of the price adjustment conditions under Clause 3.47 of the 

conditions of contract, during the period of implementation of the Contract, will 
not be taken into account in Bid evaluation. 

 
1.29.4 If the Bid of the successful Bidder is seriously unbalanced in relation to the Nodal 

Officer or his nominee’s estimate of the cost of work to be performed under the 

contract, the Employer may require the Bidder to produce detailed price analyses 

for any or all items of the Bill of Quantities. 

F. AWARD OF CONTRACT 

1.30 Award Criteria 



 

1.30.1 The Employer will award the Contract to the Bidder whose Bid has been determined 

to be responsive to the Bidding documents and who has offered the lowest 

evaluated Bid Price, provided that such Bidder has been determined to be (a) 

eligible in accordance with the provisions of Clause 1.3, and (b) qualified in 

accordance with the provisions of Clause 1.4. The second bidder (i.e.L2) shall be 

kept in reserve and may be invited to match the bid submitted by the (L1) bidder in 

case such bidder withdraws or is not selected for any reason. 

1.31 Employer’s Right to accept any Bid and to reject any or all. 
 

The   Employer   reserve   the   right   to   accept   or reject any 

bid and to cancel the bidding process and reject all bids, at any time prior to the 

award of contract, without thereby incurring any liability to the affected bidder or 

bidders of the grounds for Employer’s action. 

 
1.32 Notification of Award and Signing of Agreement 

 
1.32.1 The Bidder whose bid has been accepted will be notified of the award by the 

Employer prior to expiration of the Bid validity period by cable, telex or facsimile 

confirmed by registered letter. This letter (hereinafter and in the Conditions of Contract 

called the “Letter of Acceptance”) will state the sum that the Employer will pay the 

Contractor in consideration of the execution, completion and maintenance of the works 

by the Contractor as prescribed by the Contract (hereinafter and in the Contract called 

the “contract Price”). 

1.32.2 The notification of award will constitute the formation of the Contract subject 

only to the furnishing of a performance security in accordance with the provision 

ofClause1.33. 

1.32.3 The Agreement will incorporate all correspondence between the Employer and 

the successful bidder. It will be signed by the employer and sent to the successful 

Bidder (within 28 days of award of work for global tender and within 14 days for 

domestic tender) following the notification of award along with the Letter of 

Acceptance. Within (28 days for global tender and within 21 days for domestic 

tender) of receipt, the successful Bidder will furnish the performance security and 

sign the Agreement with the Employer. 

1.32.4 Upon the furnishing by the successful Bidder of the Performance Security, the 

Employer will promptly notify the other Bidders that their Bids have been 

unsuccessful 

1.33. Performance Security 

Security deposit shall consist of Performance Guarantee to 

be submitted at award of work. Performance guarantee should be 5% of 

Contract price of which should be submitted in form of Bank Guarantee of 



 

Nationalized back having its branch at Gandhidham, or Demand Draft within (21 

days in case of domestics bid and within 28 days in case of global bids) of receipt 

of letter of acceptance/Intent which will be refunded immediately not later than 

14 days from completion of defect liability period. 

1.33.2.  Failure of the successful Bidder to comply with the requirements as mentioned 

above shall constitute sufficient grounds for cancellation of the award of work 

and forfeiture of Bid Security/EMD 

1.34. Advance Payment 

1.34.1 The Employer will provide an Advance payment on the Contract Price as stipulated in 

the Conditions of Contract, subject to maximum amount, as stated in the 

ContractClause3.51. 

1.35           Conciliator 

1.35.1 The Employer proposes that CIDC – SIAC Arbitration Centre be appointed as 

Conciliator under the contract as provided in sub-clause 3.24.1 of condition of 

contract. If the bidder disagrees with this proposal, the bidder should so state in 

the bid. 

1.36         Corrupt or Fraudulent Practices 
1.36.1 The Employer requires that Bidders/Suppliers/Contractors under this contract, 

observe the highest standard of ethics during the procurement and execution of 

this contract. In pursuance of this policy, the Employer: 

(a) Defines, for the purpose of these provisions, the terms set forth below as 

follows: 

( I )    “Corrupt practice” means the offering, giving, receiving or soliciting of 

anything of value to influence the action of a public official in the 

procurement process or in contract execution ;and 

( II) “fraudulent practice” means a misrepresentation of facts in order to 

influence a procurement process or the execution of a contract to the 

detriment of the Employer, and includes collusive practice among Bidders 

(prior to or after bid submission) designed to establish bid prices at 

artificial non-competitive levels and to deprive the Employer of the benefits 
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of free and open competition. 

 
( b ) Will reject a proposal for award of work if he determines that the Bidder 

recommended for award has engaged in corrupt or fraudulent practices 

in competing for the contract in question. 

( c ) Will declare a Bidder ineligible, either indefinitely for a stated period of 

time, to be awarded a contract/contracts if he at any time determines 



 

that the Bidder has engaged in corrupt or fraudulent practices in 

competing for or in executing, the contract. 

1.36.2 Further more, Bidders shall be aware of the provision stated in sub-clause 
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SPECIMEN FOR FORM OF BID 
(To be executed on bidder’s letter head) 

To 

The EXECUTIVE ENGINEER (C-I), 
Deendayal Port 
AUTHORITY, 
ROOMNO.302,2nd FLOOR, A O 
BUILDING-      
ANNEX,GANDHIDHAM     
KAC HCHH-370201). 

 
We, the undersigned, declare that: 

 
( a ) we have examined and have no reservations to the tender documents, including 

addenda and clarifications issued 

( b ) we offer to execute the work in conformity with the tendering documents and in 

accordance with the delivery schedules specified in the schedule of requirements in 

accordance with the tender document 

( c ) The total price of our tender, excluding any discounts offered in item(d) below, is [ 

insert the total tender price in words and figures, indicating the various amounts and 

the respective currencies];[in case of techno-commercial offer it shall be mentioned 

that ‘as filled in the price bid’] 

( d) The discounts offered and the methodology for their application are: Discounts. 

if our tender is accepted, the following discounts shall apply. Methodology of 

application of the discounts. The discounts shall be applied using the 

following method: 

( e )     our tender shall be valid for the period of time specified in [ITB Sub-clause 1.15.1], 

from the date fixed for the tender submission deadline in accordance with [ITB Sub- 

clause 1.20.1] , and it shall remain binding upon us and may be accepted at any time 

before the expiration of that period or any extended period accordance with [ITB 

Sub-clause1.15.2]; 

( f )   If our tender is accepted, we commit to submit a performance guarantee in accordance 

with [insert relevant clause no., ITB Sub-clause 1.33] for the due performance of the 

contract, as specified in specimen form for the purpose. 

( g ) We, including any subcontractors or contractors for any part of the contract, ( h ) 

         We have no conflict of interest in accordance with [ITB Sub-clauseno1.3.2]. 
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( i ) Our firm, its affiliates or subsidiaries has not been declared ineligible by the port, under 

laws of India or official regulations in accordance with [ITB Sub- clause no.1.3.4] 

( j ) We understand that this tender, together with your written acceptance thereof included in 

your notification of award, shall constitute a binding contract between us, until a 

formal contract agreement is prepared and executed in accordance with [ITB Sub- 

clause 1.32] and as per specimen from the purpose; 

( k ) We understand that you are not bound to accept the lowest evaluated tender or any 

other tender that you may receive. 

( l ) We also make specific note clauses of [ITB, NIT] under which the contract is governed. 

( m ) In case of out station firms, having a branch in India for liaison purposes, please mention 

the name of the contact person and Tel. no., Fax. no., and mail-Id and also the complete 

postal address of the firm. 

( n ) We understand that the communication made with the firm at (m), by the port shall be 

deemed to have been done with us. 

 
Signed: [insert signature of person whose name and capacity are shown] 

 
 

In the capacity of [insert legal capacity of person signing the form of tender] 

Name:[insert complete name of person signing the form of tender] 

 
Duly authorized to sign the tender for and on behalf of: [insert complete name of 

tenderer] 

 
Dated on _day of_ , (insert date of signing) 
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BID 
 

TO 
 

Address 

CONTRACTOR’S BID 
Description of the works: - “Up-Gradation of Road From Junction Of 

Tuna Jetty Road To Take Off Point At Tuna Tekra 

 
 

- ---------------------------------------------------------- (The employer) 
 
------------------------------------------------------------------------------- 

GENTLEMEN, 
 

We offer to execute the works described above in accordance above with the conditions of 
Contract accompanying this bid for the contract price of (in figures) 

 

 ( in letters) 
 

The advance payment required / not required as per rule. 
We accept appointment of_ as the conciliator’s letter. Or 
We do not accept the appointment of  _ as the conciliator and 
proposed instruct that be appointed as conciliator who’s daily fees and 
biographical data are attached. 

 
This bid and your written acceptance of it shall constitute a binding contract between us. 
We understand that you are not bound to accept the lowest or any bid you receive. 
We undertake that, in competing for(and, if the award is made to us, in executing) the above 
contract, we will strictly observe the laws against fraud and corruption in force In India namely 
“prevention of corruption act 1988” 
We hereby confirm that this bid complies with the bid validity and security required by the 
bidding documents. 
We attach herewith our copy of permanent account number (PAN) 

Yours faithfully, 

Authorized Signature: 
 

Name& title of signatory 
Name of Bidder 
Address 
Notes: 
To be filled in by the bidder, together with his particulars and date of submission at the 
bottom of the form of bid. 
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Pre-Qualification of bidders 
 

The information to be filled in by the bidder in the following pages will be used for 

purposes of pre-qualification as provided for in the instructions to tenderers. 

1. Only for individual bidders 
 

Constitution or legal status of bidder (attach copy) 

 Place of registration 

 Principal place of business 
 Power of attorney of signatory of bid(Attach) 

2.    Turnover of the firm/JV 
 

 
YEAR 

 
TURN OVER 

 
 

2020-21 
2021-22 
2022-23 

 
Average 

 

 

 

 

 
Attachments: Financial reports for the last three years; balance sheets, profit and loss 

statement, auditors reports (in case of companies/ corporation) etc., list them below and 

attach  copies. 

3. Similar works 
 

Particulars Year No. of works Value 

 
Total value 

completed similar 

work as defined in 

the tender 

document during 

last 7 years 

   

2016-17   

2017-18   

2018-19   

2019-20   

2020-21   

2021-22   

2022-23   
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Attachments: Supporting documents, viz., successful completion certificates from clients, 

other documentations to substantiate the similarity of work as per definition of “similar work” 

employers reserves the right to verify the information; 

4. Information on bid capacity (works for which bids have been submitted and works which 

are yet to be completed) as on the date of this bid. 

(A) Existing commitments and on-going works. 
 

Description     
of work 

Place 
& 

state 

Contrac 
t no.& 
date 

Name 
&addr 
es s of 
portor 

Dept. 

Value of 
contract 

Rs 

Stipulated 
Period of 
completio 

n 

Value of 
remaining 

to be 
complete d 

Anticipate d 
date of 

completion 

1 2 3 4 5 6 7 8 

        

. 
(B) Works for which bids already submitted 

 
Description 

of work 
Place 
& state 

Name& 
address 

of 
port or 
Dept. 

Value of 
contract 

Rs 

Stipulated 
Period of 

completion 

Date 
when 

decision 
is 

expected 

Remarks 
if any 

1 2 3 4 5 6 7 

       

. 
Attach certificates from the nodal officer or his nominee(s)-in-charge. 

 
5. The following contractor’s equipment are essential for carrying out the works. The bidder should list all 

information requested below. 
 

Item of 
equipment 

Requirement 
no. capacity 

Owned/le 
ased 

/to be 
procured 

No.s/ 
capacity 

Age/condition Remarks 

1 2 3 4 5 6 
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6. Qualification and experience of key personnel proposed for administration and execution of the 
contract. Attach biographical data. Refer also to sub. clause 1.4.2(e) of instructions to bidders 
and sub. clause 1.9.1 of the condition of contract. 

 
Position Name Qualification Years of 

experience 
(general) 

Years of 
experience in 
the proposed 

position 
Project 
manager 

    

Discipline 
specialist etc., 

    

 
7. Proposed sub-contracts and firms involved. 

 
Sections of the 

works 
Value of sub- 

contract 
Sub- 

contractor 
(name and 
address) 

Experience in 
similar work 

    

    

    

8. Information on litigation history in which the bidder is involved. 
 

Other 
party(ies) 

Port / Dept. Cause 
of 
dispute 

amount Remarks 
involved 
showing 
present 

status 
     

 
9. Additional information bidder may like to submit. 

 
Duly authorized to sign this authorization on behalf of (insert complete name of 

tenderer) 

 
Dated on day of_ [insert date of signing] 
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LETTER OF ACCEPTANCE 
(On letterhead paper of the port) 

 
 _ (date) 

 

TO:  
(Name and address of the contractor) 

 
 

Dear Sirs, 
 

Sub: Tender no. C:I :01/2023 
“Up-Gradation of Road From Junction Of Tuna Jetty Road To Take Off Point At Tuna Tekra 

Ref: Your bid dated 
And [list the correspondence with the bidder] 

 
This is to notify you that your bid dated for execution of the 

 _ (name of the contract and identification number, as given in the 

instructions to bidders) for the contract price of rupees (amount in words and 

figures as corrected and modified) in accordance with the tender document is here by accepted 

by the employer/Board. 

You are hereby requested to furnish performance security, in the form detailed in 

tender document for an amount of Rs.  within{ } days of the receipt of 

this letter of acceptance valid upto 28 days from the date of completion obligations 

expiryoftakingovercertificatesubjecttoremovalofdefectsperiodi.eupto and also sign the 

contract agreement within{ } days of the receipt of this letter of 

acceptance, failing which action as stated in the tender document will betaken. 

Detailed letter of acceptance will follow. 

Please acknowledge receipt. 

Yours faithfully 
 
 

Authorized signature 
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ISSUE OF NOTICE TO PROCEED WITH THE WORKS 
(Letterhead of the Port) 

 
 dated 

 

To 
(Name and address of the contractors) Dear 

Sirs, 

Sub.: Tender for “Up-Gradation of Road From Junction Of Tuna Jetty 
Road To Take Off Point At Tuna Tekra 

 
Ref: Letter of acceptance no. dated 

 
Pursuant to your furnishing the requisite security as stipulated in [clause of general 

conditions of contract] and signing of the contract for execution of the you 
are hereby instructed to precede with the execution of the said works in accordance with the 
contract documents. It is hereby notified that the [site] is being handed over to you for 
execution of work in accordance with the contract documents. 

 
 

Yours faithfully, 
 
 

(Signature, name and title of 
Signatory authorized to sign on 
Behalf of employer/board) 
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SPECIMEN CONTRACT AGREEMENT 

(to be executed on Rs.100non-judicial stamp paper) 

[the successful tenders shall fill in this form in Accordance with the instructions indicated] 

THIS CONTRACT AGREEMENT is made 

The [insert: number] day of [insert: month], [insert: year] 
 
 

Between 

(1) The Board of Deendayal Port of Authority, an autonomous body of the Ministry of Port 

Shipping &waterways of the Government of INDIA, incorporated under the Major Port 

AUTHORITIES Act,2021 as, under the laws of India and having its principal place 

ofbusinessatA.O.Building,PostBoxNo.50,Gandhidham–(Kutch),GujaratState, 

India (hereinafter called ” the BOARD”), and 
 
 

(2) [insert name of the contractor ], [incorporated under] the laws of [country of 

contractor] and having its place of business at [insert: address of contractor] (hereafter 

called “the contractor”) 

 
WHEREAS the employer board invited tenders against tender no.[number] for execution of 

[tender title and brief description] and has accepted a tender by the contractor in 

accordance with the supply/delivery schedules, in the sum of[insert contract price in 

words and figures, expressed in the contract currency (ies)] (hereafter called “contract 

price”) 

 
NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 

 
1. In this agreement words and expressions shall have the same meanings as per 

respectively assigned to them in the conditions of contract refer to. 

 
2. the following documents shall constitute the contract between the employer/ board 

and the contractor, and each shall be read and construed as an integral part of the 

contract: 

 
 
 

34 
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(a) This contract agreement; 
 

(b) Special conditions of contract; 
 

(c) General conditions of contract; 
 

(d) Technical requirements (including schedule of requirements and 

technical specifications, drawings); 

(e) Notice inviting tender; 
 

(f) Replies issued to the pre-bid queries, addenda if any issued[numbers and 

date]; 

(g) The contractor’s bid and original price and delivery schedules; 
 

(h) The employer/ board’s notification of award; 
 

(i) [correspondence the employer/board has exchanged with the bidder till and 

after award of contract[specific letters and dates]] 

(j) And [add here any other documents] 

ANDWHEREAS 

EMPLOYER/BOARD accepted the bid of CONTRACTOR for the provision and the 

execution of WORK at the CONTRACT PRICE as indicated in CONTRACT upon 

the terms and subject to the conditions of contract. Now this CONTRACT 

AGREEMENT witness and it is hereby agreed and declared as follows: 

 
3. In consideration of the payment to be made to CONTRACTOR for work to be executed 

by him. CONTRACTOR hereby covenants with EMPLOYER/ BOARD what 

CONTRACTOR shall and will duly provide, execute and complete work and things in 

CONTRACT, mentioned or described or which are to be implied there from or may be 

reasonably necessary for completion of work and the times and in the manner and 

subject to the terms and conditions or stipulations mentioned in CONTRACT. 

4. In consideration of the due provision, execution and completion of work by the 

contractor in accordance with the terms of the contract, the employer/board 
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does hereby agree with contractor that employer /board will pay to contractor the 

respective amounts for the work actually done by him ad approved by 

employer/board as per payment terms accepted in contract and payable to contractor 

under provision of contract at such manner as provided for in the contract. 

 
5. In consideration of the due provision, execution and completion of work, contractor 

done hereby agree to pay such sums as may be due to employer/ board for the services 

rendered by employer/ board to contractor as set forth in contract and such other 

sums as may become payable to employer/ board towards loss, damage to the 

employer/ board’s equipment, materials etc. and such payments to be made at such 

time and in such manner as is provided in the contract. 

 
IN WITNESS where of the parties hereto have caused this agreement to be executed 

in accordance with the laws of [insert name of the contract governing law country] on 

the day, month and year indicated above. 

 
For and behalf of the employer/ board 

 
 

Signed: [insert signature] 
 

In the capacity of [insert title or other appropriate designation] In 

the presence of [insert identification of official witness] 

For any behalf of the contractor 
 

Signed: [insert signature of authorized representatives of the contractor] In 

the capacity of [insert title or other appropriate designation] 

In the presence of [insert identification of official witness] 
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SECTION 3 
 

CONDITIONS OF CONTRACT 
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A. General 

CONDITIONS OF CONTRACT 

 
 

3.1 Definitions 
 

3.1.1 TermswhicharedefinedintheContactDataarenotalsodefinedintheConditionsof Contract 
but keep their defined meanings capital initials are used to identify defined terms. 

 
Bill of Quantities means the priced and completed Bill of Quantities forming part of 

the Bid. 
 

Compensation Events are those defined in Clause 3.44 

The Completion Date is the date of Completion of the Works as certified by the 

Nodal Officer or his nominee in accordance with Sub Clause3.55.1 

The Contract is the contract between the Employer and the Contractor to execute, 

complete and maintain the Works. It consists of the documents listed in Clause 3.2.2 below. 

The Contract Data defines the documents and other information which comprise 

the Contract. 

The Contractor is a person or corporate body whose Bid to carryout the Works has 

been accepted by Employer. 

The Contractor’s Bid is the completed Bidding documents submitted by the 

Contractor to the Employer. 

The Contract Price is the stated in the letter of acceptance and thereafter as adjusted 

in accordance with the provisions of the Contract. 

Days are calendar days, months are calendar months. 

A Defect is any part of the Works not completed in accordance with the Contract. The 

Defects Liability Period is the Period named in the Contract Data and calculated 

from the Completion Date. 

The Employer is the party who will employ the contractor to carry out the Works. The 

Nodal Officer or his nominee is the person named in the Contract Data (or any other 

Competent person appointed and notified to the contractor to act in replacement of the 

Nodal Officer or his nominee) who is responsible for supervising 
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the Contractor, Administering the Contract, certifying payments due to the Contractor, 

issuing and valuing Variations to the contract, awarding extensions of time and valuing the 

Compensation Events. 

Equipment is the Contractor’s machinery and vehicles brought temporarily to the Site to 

construct the Works. 

The Initial Contract Price is the Contract Price listed in the employer’s Letter of 

Acceptance. 

The Intended completion Date is the date on which it is intended that the Contractor shall 

complete the works. The Intended Completion Date is specified in the Contract Data. The 

Intended Completion Date may be revised only by the Nodal Officer or his nominee by 

issuing an extension of time. 

Materials are all supplies, including consumables, used by the contractor for incorporation 

in the Works. 

Plant is any integral part of the Works which is to have mechanical, electrical, electronic or 

chemical or biological function. 

The Site is the area defined as such in the Contract Data. 

Site Investigation Reports are those which were included in the Bidding documents and are 

factual interpretative reports about the surface and subsurface conditions at the site. 

Specification means the Specification of the Works included in the Contract and any 

modification or addition made or approved by the Nodal Officer or his nominee. 

The Start Date is given in the Contract Data. It is the date when the Contractor shall 

commence execution of the works. It does not necessarily coincide with any of the Site 

Possession Date. 

A Subcontractor is a person or corporate body who has a Contract with the Contractor to 

carry out a part of the work in the Contract which includes work on the site. 

Temporary Works are works designed, constructed, installed and removed by the 

Contractor which are needed for construction or installation of the Works. 

A Variation is an instruction given by the Nodal Officer or his nominee which varies the 

Works. 
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The Works are what the Contract requires the Contractor to construct, install and turn 

over to the Employer as defined in the Contract Data. 

The Trained Work Person are those employed/proposed to be employed by the 

Contractor at the Project Site, who have participated and are in possession of a valid 

Competency Certificate through a programme run under the auspices of a University, State 

Technical Board, Ministry of Government of India. 

Board – Board of Trustees of the Deendayal Port, a body corporate under the Major Port 

Act, 2021 as amended from time to time. 

Chairman means the Chairman of the Board of Trustee of Deendayal Port. 
 

“Engineer-in-Charge” means the Nominee of Chief Engineer of the Deendayal Port AUTHORITY. 

 
3.2 Interpretation 

In interpreting this Condition of Contract, singular also means plural, male also means 
female or neuter and the other way around. Headings have no significance. Words have 
their normal meaning under the language of the Contract instructions clarifying queries 
about the Conditions of Contract. 

 

3.2.1 If sectional completion is specified in the Contract Data, references in the Conditions of 
Contract to the Works, the Completion Date, and the Intended Completion Date apply to any 
Section of the Works (other than references to the Completion Date and Intended 
Completion date for the whole of the Works). 

3.2.2 The documents forming the Contract shall be interpreted in the following order of 
priority: 

 
1. Agreement 

 
2. Letter of Acceptance and notice to proceed with Works Contractor’s Bid. 

 
3. Contract Data 

 
4. Conditions of Contract including Special Conditions of Contract 

 
5. Specifications 

 
6. Drawings 

 
7. Bill of quantities 

8. Any other documents listed in the Contract Data as forming part of the Contract. 
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3.3 Language and Law 

3.3.1 The language of the Contract and the law governing the Contract are stated in the 
Contract Data. 

3.4 Nodal Officer or his nominee’s Decisions 

3.4.1 Except where otherwise specifically stated, the nodal officer or his nominee will decide 
contractual matters between the Employer and the Contractor in the role representing 
the Employer. 

3.5 Delegation 

3.5.1 The Nodal officer or his nominee may delegate any of the duties and responsibilities to 
other people except to the Conciliator after notifying the Contractor and may cancel any 
delegation after notifying the Contractor. 

3.6 Communications 

3.6.1 Communications between parties which are referred to in the conditions are effective 
only when in writing. A notice shall be effective only when it is delivered (in terms of 
Indian ContractAct1872). 

3.7 Joint Venture 

Companies/Contractors may jointly undertake contract/contracts. Each only would be 
jointly and severely responsible for completing the task as per the contract, however 
declaration of the Lead member to be indicated by bidders, however JV has to designate 
in their MOU. The firms with at least 26% equity holding each be allowed to jointly meet 
the eligibility criteria. However, there shall be no limit on the number of partners. 

3.8 Subcontracting 

3.8.1 The Contractor may subcontract with the approval of the Nodal Officer or his nominee but 
may not assign the Contract without the approval of the Employer in writing. 
Subcontracting does not alter the Contractor’s obligations. 

3.8.2 Other Contractor 

The Contractor shall co-operate and share the Site with other contractors, public 
authorities, utilities, and the Employer between the dates given in the Schedule of other 
contractors. The Contractor shall as referred to in the Contract Data, also provide 
facilities and services for them as described in the Schedule. The employer may modify 
the schedule of other contractors and shall notify the contractor of any such modification. 
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3.9 Personnel 

3.9.1 The contractor shall employ the key personnel named in the schedule of key 
personnel as referred to in the contract Data to carry out the functions stated in 
the schedule or other personnel approved by the Nodal officer or his nominee. 
The Nodal Officer or his nominee will approve any proposed replacement of key 
personnel only if their qualifications, abilities, and relevant experience are 
substantially equal or better than those of the personnel listed in the schedule. 

3.9.2. If the Nodal Officer or his nominee asks the Contractor to remove a person who 
is a member of the Contractor’s staff of his work force stating the reasons, the 
Contractor shall ensure that the person leaves the Site within seven days and 
has no further connections with the work in the  Contract. 

3.10 Employer’s and Contractor’s Risks 

3.10.1 The Employer carries the risks which this contract states are Employer’s risks 
and the Contractor carries the risks which this Contract states are Contractor’s 
risks. 

3.11 Employers Risks 

3.11.1 The Employers risks are 
 

( a)  In so far as they directly affect the execution of the Works in the country 

where the Permanent Works are to be executed: 

(i) War and hostilities (whether war be declared or not), invasion, act of foreign 

enemies: 

(ii) Rebellion, revolution, insurrection, or military or usurped power, or civil war, 
 

(iii) Ionizing radiations, or contamination by radioactivity from any nuclear fuel, or 

from any nuclear waste, from the combustion of nuclear fuel, radioactive toxic 

explosive or other hazardous properties of any explosive nuclear assembly or 

nuclear component thereof: 

(iv) Pressurewavescausedbyaircraftorotheraerialdevicestravelingatsonicor 

supersonic speeds ;and 

(v) riot, commotion or disorder, unless olely restricted to the employees of 

the Contractor or of his Subcontractors and arising from the conduct of the 

Works; 

(vi) floods, tornadoes, earthquakes and landslides 
 

( b )   Loss or damage due to the use or occupation by the Employer of any Section or 

part of the Permanent Works, except as may be provided for in the Contract; 

( c )    Loss or damage to the extent that it is due to the design of the Works, other than 

any part of the design provided by the Contractor or for which the Contractor is 

responsible; and 
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( d )   Any operation of the forces of nature (in so far as it occurs on the Site) which an 

experienced contractor: 
 

(i) could not have reasonably foreseen, or 

(ii) Could reasonably have foreseen, but against which he could not 

reasonably have taken at least one of the following measures. 

A. Prevent loss or damage to physical property from occurring by taking 
appropriate measures, or 

B. Insure against. 

3.12 Contractor’s risks 
 

3.12.1 All risks of loss of or damage to physical property and of personal injury and 
death which arise during and in consequence of the performance of the Contract 
other than the excepted risks are the responsibility of the Contractor. 

3.13 Insurance 

3.13.1 The Contractor shall provide in the joint names of the employer and the 
Contractor, insurance cover from the Start Date to the end of the Defects 
Liability Period, in the amounts and deductibles state in the Contract Data for 
the following events which are due to the Contractors risks. 

( a ) Loss of or damage to the Contractors risks. 

 ( b ) Loss of or damage to Equipment; 

( c ) Loss of or damage property (except the Works, Plant, Materials and Equipment in 
connection with the Contract, and 

( d ) Personal injury of death. 

3.13.2 Policies and certificates for insurance shall be delivered by the Contractor to the 
Nodal Officer or his nominee for the Nodal Officer or his nominee’s approval 
before Start Date. All such insurance shall provide for compensation to be 
payable in the types and proportions of currencies required to rectify the loss or 
damage incurred. 

3.13.3. If the Contractor does not provide any of the policies and certificates required, 
the Employer may affect the insurance which the Contractor should have 
provided and recover the premiums the Employer has paid from payments 
otherwise due to the Contractor or, if no payment of the premiums shall be a debt 
due. 

3.13.4. Alternate to the terms of insurance shall not be made without the approval of the 
Nodal Officer or his nominee. 

3.13.5. Both parties shall comply with all conditions of the insurance policies. 
 

3.14. Site Investigation Reports 

3.14.1 The Contractor, in preparing the Bid, shall rely on the Investigation Report 
referred to in the Contract Data, supplemented by any information available to 
the Bidder. 

3.15. Queries about the Contract Data. 

3.15.1 The Nodal Officer or his nominee will clarify queries on the Contract Data. 
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3.16. Contractor to Construct the Works. 

3.16.1. The Contractor shall construct and install the Works in accordance with the 

Specification and Drawings. 

3.17. The Works to Be Completed by the Intended Completion Date. 

3.17.1. The Contractor may commence execution of the Works on the Start Date and 
shall carry out the Works in accordance with the program submitted by the 
Contractor as updated with the approval of the Nodal Officer or his nominee, and 
complete them by the Intended Completion Date. 

3.18. Approval by the Nodal Officer or his nominee. 

3.18.1. The Contractor shall submit Specifications and Drawings showing the proposed 
Temporary Works to the Nodal Officer or his nominee, who is to approve them 
if they comply with the specifications and Drawings. 

3.18.2. The Contractor shall be responsible for design of Temporary Works. 

3.18.3. The Nodal Officer or his nominee’s approval shall not alter the Contractor’s 
responsibility for design of the Temporary Works. 

3.18.4. NIL 
 

3.18.5. All Drawings prepared by the Contractor for the execution of the temporary or 
permanent Works, are subject to prior approval by the Nodal Officer or his nominee 
before their use. 

3.19. Safety 

3.19.1 The Contractor shall be responsible for the safety of all activities on the Site. 
 

3.20 Discoveries. 

3.20.1 Anything of historical or other interest or of significant value unexpectedly 
discovered on the Site is the property of the Employer. The contractor is to notify 
the Nodal Officer or his nominee of such discoveries and carry out the Nodal 
Officer or his nominee’s instructions for dealing with them. 

3.21 Possession of the Site. 

3.21.1 The Employer shall give possession of all parts of the Site to the Contractor, free 
from encumbrances. If possession of a part is not given by the date stated in the 
Contract Data the Employer is deemed to have delayed the start of the relevant 
activities and this will be a Compensation Event. 

3.22. Access to the Site 

3.22.1. The Contractor shall allow the Nodal Officer or his nominee and any person 
authorized by the Nodal Officer or his nominee access to the Site to any place 
where work in connection with the Contract is being carried out or is intended 
to be carried out and to any place where materials or plant are being 
manufactured, fabricated and/or assembled for the works. 

3.23. Instructions 

3.23.1. The Contractor shall carry out all instructions of the Nodal Officer or his 
nominee which comply with the applicable laws where the Site is 
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located. 

3.24. Disputes 

3.24.1. If the Contractor believes that a decision taken by the Nodal Officer or his 
nominee was either outside the authority given to the Nodal Officer or his 
nominee by the Contract or that the decision was wrongly taken, the decision 
shall be referred to the conciliator within 28 days of the 

notification of the Nodal Officer or his nominee’s decision. 

3.25. Settlement of Disputes 

3.25.1. If a dispute of any kind whatsoever arises between the Employer and the 
Contractor in connection with, or arising out of the Contract or the execution of 
the Works, whether during the execution of the Works or after their completion 
and whether before or after repudiation or after termination of the Contract, 
including any disagreement by either party with any action, inaction, opinion, 
instruction, determination, certificate or valuation of the Nodal Officer or his 
nominee, the matter in dispute shall, in the first place be referred to the Disputes 
Review Board [DRD] in case of contracts valuing more than Rs.5 crores and 
above, and for contracts valuing less than Rs. 5 crores, the disputes will firstly 
be settled by the Conciliator, failing which any party may invoke arbitration 
clause. 

Unless the Contract has already been repudiated or terminated or frustrated the 
Contractor shall in every case, continue to proceed with the Works with all due 
diligence and the Contractor and the Employer shall give effect forthwith to 
every decision of the Nodal Officer or his nominee unless and until the same shall 
be revised, as hereinafter provided, by the conciliator or in a Dispute Review 
Board recommendation / Arbitral Award. 

 
3.25.2. Decision by Conciliator 

(i) TheConciliatorshallgiveadecisioninwritingwithin28daysofreceiptof a 

notification of a dispute. 

(ii) Conciliator shall be paid daily at the rate specified in the contract Data 

together with reimbursable expenses of the types specified in the contract data 
and the cost shall be divided equally between the Employer and the contractor, 
whatever decision is reached by the conciliator, either party may refer a decision 
of the conciliator within 28 days of the conciliator’s written decision. If neither 
party refers the disputes to arbitration within 28 days, the conciliators decision 
will be final and binding. 

 
3.25.3 Arbitration 

Any dispute in respect of contracts where party is dissatisfied by the 
Conciliators decision, shall be decided by arbitration as set forth below: 

 

(i) A dispute with Dispute review expert shall be finally settled by arbitration in 
accordance with the Indian Arbitration and Conciliation Act, 1996, or any 

statutory amendment thereof. The arbitral tribunal shall consist of 3 arbitrators, one 
each to be appointed by the Employer and the Contractor, and the third to be appointed 
by the mutual consent of both the arbitrators, falling which by making a reference to 
CIDC-SIAC Arbitration Centre from their panel. 
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(ii) Neither party shall be limited in the proceeding before such arbitrations to the evidence 
or arguments already put before the Nodal Officer or his nominee or the Board, as the 
case may be, for the purpose of obtaining said recommendations/decision. No such 
recommendations/decision shall disqualify the Nodal Officer or his nominee or any of 
the members of the Board, as the case may be, from being called as a witness and giving 
evidence before the arbitrators or any matter whatsoever relevant to the dispute. 

(iii) The reference to arbitration shall proceed notwithstanding that the works shall not 
then be or be alleged to be complete , provided always that the obligations of the 
Employer, the Nodal Officer or his nominee and the Contractor shall not be altered by 
reason of the arbitration being conducted during the 
progressoftheworks.Neitherpartyshallbeentitledtosuspendtheworkstowhich the 
dispute relates, and payment to the contractor shall be continued to be made as provided 
by the contract. 

(iv)  If one of the parties fails to appoint its arbitrator in pursuance of sub-clause [i], within 
14 days after receipt of the notice of the appointment of its arbitrator by the other party, 
then chairman of the nominated Institution shall appoint arbitrator within 14 days of 
the receipt of the request by the nominated institution. A certified copy of the 
chairman’s order, making such an appointment shall be furnished to both the parties. 

(v) Arbitration proceedings shall be held at, and the language of the arbitration proceeding 
and that of all documents and communications between the parties shall be ‘English’ 

(vi) The decision of the majority of arbitrators shall be final and binding upon both parties. 
The expenses of the arbitrators as determined by the arbitrators shall be shared 
equality by the Employer and the Contractor. However, the expenses incurred by each 
party in connection with the preparation, presentation, etc. of its case prior to, during 
and after the arbitration proceedings shall be borne by each party itself. 

(vii) Allarbitrationawardsshallbeinwritingandshallstatethereasonsfortheaward. 
 

(viii) Performance under the contract shall continue during the arbitration proceedings and 
payments due to the contractor by the employer shall not be withheld, unless they are 
subject matter of the arbitration proceedings. 

3.26. Replacement of Conciliator 
 

3.26.1  Should the Conciliator resign or die, or should the Employer and the Contractor 
agree that the conciliator is not fulfilling his functions in accordance with the 
provisions of the Contract, a new Conciliator will be jointly appointed by the 
Employer and the Contractor. 

In case of disagreement between the Employer and the Contractor, within 30 
days the Conciliator shall be appointed by the Appointing Authorities 
designated in the Contract Data at the request of either party within 14 days of 
receipt of such request. 

 
B. TIMECONTROL 

3.27 Program 

 
3.27.1 Within the time stated in the contact data the contractor shall submit to the 

Nodal officer or his nominee for approval a program showing the general 
methods arrangements, order, and timing for all the activities in the works along 
with monthly cash flow forecast. 
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3.27.2. An update of the program shall be a program showing the actual progress 
achieved on the timing of the progress achieved on the timing of the remaining 
work including any changes to the sequence of the activities. 

3.27.3. The contractor shall submit to the Nodal Officer or his nominees, for approval an 
updated program at intervals no longer than the period stated in the contract 
data. If the contractor does not submit an updates program within this period, 
the Nodal Officer or his nominee may withhold the amount stated in the contract 
data from the next payment certificate and continue to withhold this amount 
until the next payment after the date on which the overdue program has been 
submitted. 

3.27.4  The nodal officer or his nominee’s approval of the program shall not alter the 
contractor’s obligations. The contractor may revise the program and submit it 
to the nodal officer or his nominee again at any time. A revise program is to show 
the effect of variations and compensation events. 

3.28 Extension of the intended completion date. 

The nodal officer or his nominee shall extend the intended completion date if a 
compensation event occurs or a variation is issued which makes it impossible 
for completion to be achieved by the intended completion date without the 
contractor taking steps to accelerate the remaining work and 
whichwouldcausethecontractortoincuradditionalcost.Thenodalofficer or his 
nominee shall decide whether and by how much to extend the intended 
completion date within 21 days of the contractor asking the Nodal Officer or his 
nominee for decision upon the effect of a compensation 

event or variation and submitting full supporting information. If the contractor 
has failed to give early warning of a delay or has failed to cooperate in assessing 
the new intended completion date. 

 
3.29 The Early Warning Provisions shall be as perclause3.32. 

3.30 Delays Ordered by the Nodal Officer or his nominee. 

3.30.1 The Nodal Officer or his nominee may instruct the contractor to the start or 

Progress of any activity within the works. 

3.31. Management Meeting. 

Either the Nodal Officer or his nominee or the contractor may require the other 
to attend a management meeting. The business of a management meeting shall 
be to review the plans for remaining work and to deal with matters raised in 
accordance with the early warning procedure. 

3.31.2.  The Nodal Officer or his nominee shall record the business of management 
meetings and is to provide copies of his record to those attending the meeting 
and to the employer. The responsibility of the parties for actions to be taken is 
to be decided by the Nodal Officer or his nominee either at the management 
meeting or after the management meeting and state in writing to all attended the 
meeting. 

3.32. Early warning 

3.32.1. The contractor is to warn the Nodal Officer or his nominee at the earliest 
opportunity of specific likely future events or circumstances that may 
adversely affect the quality of the work, increase the contract price or delay the 
execution of works. The Nodal Officer or his nominee may require the 
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contractor to provide an estimate of the expected effect of the event or 
circumstances on the contract price and completion date. The estimates are to 
be provided by the contractor as soon as reasonably possible. 

3.32.2. The contractor shall cooperate with the Nodal Officer or his nominee in making 
and considering proposals for how the effect of such an event or circumstance 
can be avoided or reduced by anyone involved in the work and in carrying out 
any resulting instruction of the Nodal Officer or his nominee. 

3.32.3. The Defect Liability period for the contract shall be 12months from the date 
issue of completion certificate. 

C. QUALITY CONTROL 
 

3.33. Identify Defects 

3.33.1. The Nodal Officer or his nominee shall check the Contractor’s work and notify the 
Contractor of any Defects that are found. Such checking shall not affect the 
Contractor’s responsibilities. The Nodal Officer or his nominee may instruct the 
Contractor to search for a Defect and to uncover and test any work that the Nodal 
Officer or his nominee considers may have a Defect. 

3.34. Tests 

3.34.1. If the Nodal Officer or his nominee instructs the Contractor to carry out a test not 
specified in the specification to check whether any work has a Defect and the test 
shows that it does the Contractor shall pay for the test and any samples. 

 
3.35. Correction of Defects 

3.35.1  The Nodal Officer or his nominee shall give notice to the Contractor of any 
Defects before the end of the Defects Liability Period, which begins at 
Completion and is defined in the Contract Data. The Defects Liability Period 
shall be extended for as long as Defects remain to be corrected. 

3.35.2.  Every time notice of a Defect is given the Contractor shall correct the notified 
Defect within the length of time specified by the Nodal Officer or his nominee’s 
notice. 

3.36. Uncorrected Defects 

3.36.1 If the Contractor has not corrected a Defect within the time specified in the Nodal 
Officer or his nominee’s notice the Nodal Officer or his nominee will assess the cost 
of having the Defect corrected, and the Contractor will pay this amount. 

 
D. COST CONTROL 

3.37. Bill of Quantities 

3.37.1. The Bill of Quantities shall contain items for the construction, supply, 
installation, testing and commissioning work to be done by the Contractor. 

3.37.2. The bill of quantities is used to calculate the Contract Price. The Contractor is 
paid for the quantity of the work done at the rate in the Bill of Quantities for each 
item as jointly measured by both there resentatives. 

3.38. Changes in the Quantities 
 

3.38.1. If the final quantity of the work done differs from the quantity in the Bill of 
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Quantities for the particular item by more than + 25 percent provided the change 
exceeds + 10% of initial Contract Price, the Nodal Officer or his nominee shall 
adjust the rate (s), to allow for the change, in accordance with Clause 3.40. 

3.38.2. The Nodal Officer or his nominee shall not adjust rates from changes in 
quantities if thereby the initial Contract Price is exceeded by more than 15 
percent except with prior approval of the Employer. 

3.38.3. If requested by the Nodal Officer or his nominee where the quoted rate (s) of any 
item(s)is/are abnormally high, the Contractor shall provide the Nodal Officer or 
his nominee with a detailed cost breakdown of such rate in the Bill of Quantities. 

3.39. Variations. 

3.39.1. All Variations shall be included in updated programs produced by the Contractor. 

3.40. Payment for Variations. 

3.40.1. Variation permitted shall not exceed +25% in quantity of each individual item, 
and +10% of the total contract price, within 14 days of the date of instruction for 
executing varied work, extra work or substitution, and before the 
commencement of such work, notice shall be given either (a) by the contractor 
to the Employer of his intention to claim the extra payment or a varied rate or 
price, or (b) by the Employer to the contractor of his intention to vary rate or 
price. 

3.40.2. For items not existing in the Bill of Quantities or substitution to items in the Bill 
of Quantities, rate payable should be determined by methods given below and in 
the order given below: 

 
1) Rates and prices in Contract, if applicable plus escalation as per contract. 
2) Rates and prices in the schedule of rates applicable to the contract plus 

ruling percentage. 
3) Market rates of materials and labour, hire charges of plant and machinery 

used, plus 10% for overheads and profits of Contractors. 

 
3.40.3. For items in the Bill of quantities but where quantities have increased beyond 

the variation limits, the rate payable for quantity in excess of the quantity in the 
Bill of Quantity plus the permissible variation should be: 

1) Rates and prices in contract, if reasonable plus escalation, failing 
which(ii) and (iii) below will apply 

2) Rates and prices in the schedule   of Rates applicable to the contract 
plus ruling percentage, 

3) Market rates of material and labour, hire charges of plant and 
machinery used plus 15% for overheads and profits of contractor. 

3.40.4 If there is delay in the Employer and the contractor coming to an agreement on 
the rate of an extra item, rates as proposed by the employer shall be payable 
provisionally till such time as the rates are finally determined or till date 
mutually agreed. 

 

3.40.5.  If the Nodal officer or his nominee decides that the urgency of varying the work 
prevent a quotation being given and considers not delaying the work, no 
quotation shall be given and the variation shall be treated as a Compensation 
Event. 

3.41 Cash flow forecasts. 
 

3.41.1 When the program is updated, the contractor is to provide the Nodal Officer or 

his nominee with an updated cash flow forecast. 
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3.42 Payment Certificates. 

3.42.1 The contractors shall submit to the Nodal Officer or his nominee monthly 
statements of the estimated value of the work completed less the cumulative 
amount certified previously. 

3.42.2 The Nodal Officer or his nominee shall check the Contractors’ monthly statement 
within 14 days and certify the amount to be paid to the Contractor after taking 
into account any credit or debit for the month in question in respect of materials 
for the works in the relevant amount and under conditions set forth in sub clause 
3.51.6 of the Contract Data (Secured Advance). 

3.42.3 The value of work executed shall be determined by the Nodal Officer or his 
nominee. 

3.42.4 The value of work executed shall comprise the value of quantities of the items in 
the Bill of quantities completed. 

3.42.5 The value of work executed shall include the valuation of variations and 
Compensation Events. 

3.42.6 The Nodal Officer or his nominee may exclude any item certified in a previous 
certificate or reduce the proportion of any item previously certified in any certificate 
in the light of later information. 

3.43. Payments. 

3.43.1 Bills shall be prepared and submitted by the Contractor, joint measurements 
shall be taken continuously and need to be connected with billing stage. System 
of 4 copies of measurements, one each for Contractor, Employer and Nodal 
Officer or his nominee, and signed by both Contractor and Employer shall be 
followed. 

3.43.2.  75% of bill amount shall be paid within 14days of submission of the bill. Balance 
amount of the verified bill should be paid within 28 days of the submission. 

3.43.3  For delay in payment beyond the periods specified in 3.43.2 above, interest at a 
pre-specified rate (suggested rate SBI PLR + 2%)p.a as on due date of payment) 
should be paid. 

3.43.4. Contractor shall submit final Bill within 60 days of issue of defects liability 
certificate. Client’s Nodal Officer or his nominee shall check the bill within 60 
days after its receipt and return the bill to Contractor for corrections, if any 50% 
of undisputed amount shall be paid to the contractor at the stage of returning the 
bill. 

3.43.5 The Contractor should re-submit the bill, with corrections within 30 days of its 
return by the Nodal Officer or his nominee. The re-submitted bill shall be 
checked and paid within 60 days of its receipt. 

3.43.6 Interest at a pre-specified rate (suggested rate SBI PLR+ 2% p.a. as on due date 
of payment) shall be paid if the bills is not paid within the time limit specified 
above. 

3.43.7 If an amount certified is increased in later certificates as a result of an award by 
the Conciliator or an Arbitrator, the Contractor shall be paid interest upon the 
delayed payment as set out in this clause. Interest shall be calculated from the 
date upon which the increased amount would have been certified in the absence 
of dispute. 

3.43.8 Items of the Works for which no rate or price has been entered in will not be paid 
for by the employer and shall be deemed covered by other rates and prices in the 
Contract. 

 
3.44. Compensation Events 

 
3.44.1 The following mutually agreed Compensation Events unless they are caused by 
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the Contractor would be applicable. 

( a) The Employer does not give access to a part of the Site by the site. 
Possession Date stated in the Contract Date. 

( b )  The Employer modifies the schedule of other contractors in a way which 
affects the work of the contractor under the contract. 

(c)  The Nodal Officer or his nominee orders a delay or does not issue           
drawings, specifications or instructions required for execution of works   
on time . 

(d) The Nodal Officer or his nominee instructs the Contractor to uncover to carry 
out additional tests work which is then found to have no Defects . 

(e) The Nodal Officer or his nominee unreasonably does not approve for a 
subcontract to delete. 

(f) Ground conditions are substantially more adverse than could reasonably have 
been assumed before issuance of letter of Acceptance from the information 
issued to Bidders(including the Site Investigation Reports), from information 
available publicly and form a visual inspection of the site. 

(g) The Nodal Officer or his nominee gives an instruction for dealing with an 
unforeseen condition, caused by the Employer, or additional work required for 
safety or other reasons. 

 
(h) Other contractors, public authorities, utilities or the Employer does not work 

within the dates and other constraints stated in the Contract that cause delay 
or extra cost to the Contractor. 

(i) The advance payment is delayed. 

( j) The effect on the Contractor of any of the Employer’s Risks. 

(k) The Nodal Officer or his nominee unreasonably delays issuing a Certificate 
of Completion. 

(l) Other Compensation Events listed in the Contract Date or mentioned in the 
contract. 

(m) Whenever any compensation event occurs, the contractor will notify the 

employer, within 14 days and provide a forecast cost of the compensation 

event. 

3.44.2 If a Compensation Event would cause additional cost or would prevent the work 
being completed before the intended Completion Date, the Contract Price shall 
be increased and/or the intended Completion Date shall be extended. The Nodal 
Officer or his nominee shall decide whether and by how much he Contract Price 
shall be increased and whether and by how much the Intended Completion Date 
shall bee extended. 

 
3.44.3 As soon as information demonstrating the effect of each Compensation Event 

upon the Contractor’s forecast has been provided by Contractor, it is to be 
assessed by the Nodal Officer or his nominee and the Contract Price shall be 
adjusted accordingly. If the Contractor’s forecast is deemed unreasonable the 
Nodal officer or his nominee shall adjust the Contract Price based on Nodal 
Officer or his nominee’s own forecast. The Nodal Officer or his nominee will 
assume that the Contractor will react competently and promptly to the event. 

 
3.45. Tax 
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3.45.1. The rates quoted by the Contractor shall be deemed to be inclusive of the 
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sales and other taxes that the Contractor will have to pay for the performance 
of this Contract. The Employer will perform such duties in regard to the 
deduction of such taxes at sources as per applicable law. Any new Taxes, 
levies, duties imposed after signing the Contract shall be reimbursed by the 
employer on production of documentary evidence. 

 
3.46. Currencies 

3.46.1. All payments shall be made in Indian Rupees unless specifically mentioned. 
 
 

3.47. Price Adjustment. 

3.47.1. Contract price shall be adjusted for increase or decrease in rates and prices 
of labour, materials, fuels and lubricants in accordance with the following 
principles and procedures and as per formula given. The price adjustment 
shall apply for the work done from the start date given in the Contract data up to 
end of the initial intended completion date or extensions granted by the Nodal 
Officer or his nominee and shall not apply to the work carried beyond the 
stipulated time for reason attributable to the contractor. 

 
(I) Price adjustment for increase or decrease in the cost shall be paid in 

accordance with the following formula: 

V = 0.85 x Q x R x [ (P-Po) / Po ] 
Where, 

V = Variation in price on account of Labour/ Diesel/ Cement/ Steel/ All Commodities 
during the month under consideration. 

Po = Market rate of Diesel/ Cement/ Steel/ All Commodities on the date of opening 
of Technical bid. (Consumer Price Index for Labour). 

P = Market rate of Diesel/ Cement/ Steel/ All Commodities during the month 
under consideration. (Consumer Price Index for Labour). 

Q = Percentage of Labour/ Diesel/ Cement/ Steel/ All Commodities. 
 

R = Value of work done during the month under consideration. 

Note: i) Escalation to be computed for relevant items. Percentage that shall 
govern the escalation under Q shall be predetermined and indicated in tender 
document for each component i.e. Labour, Fuel, Cement, Steel, All commodities etc. 

 
 Labour Diesel Cement Steel All 

Commodities 
Q(%) 40% 10% 5% 3% 42% 
P All India 

Consumer Price 
Index  for 
Industrial 
Workers for the 
month   under 
consideration as 
published in the 
RBI Bulletin  / 
Indian  Labour 
Journal (Base 
2016=100  or 
latest available 
base) 

Retail Price of 
HSD received at 
Kandla by M/s. 
IOCL for the 
month under 
consideration 

Wholesale 
Price Index for 
Cement for the 
month under 
consideration 
as published in 
RBI 
Bulletin/Indian 
Labour Journal 
(Base   2011- 
12=100 or 
latest available 
base) 

Wholesale Price 
Index for Steel for 
the month under 
consideration as 
published in RBI 
Bulletin/Indian 
Labour Journal 
(Base  2011- 
12=100 or latest 
available base) 

Wholesale Price 
Index for All 
Commodities for 
the month under 
consideration as 
published in RBI 
Bulletin/Indian 
Labour 
Journal (Base 
2011-12 = 100 
or latest 
available base) 

Po All India 
Consumer Price 
Index  for 
Industrial 

Retail Price of 
HSD received at 
Kandla by M/s. 
IOCL as on the 

Wholesale 
Price Index for 
Cement  ruling 
in the month in 

Wholesale Price 
Index for Steel 
ruling  in  the 
month in which 

Wholesale Price 
Index for All 
Commodities 
ruling  in  the 
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 Workers  as 
prevalent in the 
month in which 
bids are 
opened & as 
published in the 
RBI Bulletin/ 
Indian   Labour 
Journal (Base 
2016=100 

date of opening 
of Bids. 

which the Bids 
are opened and 
as published in 
RBI 
Bulletin/Indian 
Labour Journal 
(Base   2011- 
12=100) 

the Bids  are 
opened and as 
published in RBI 
Bulletin/Indian 
Labour Journal) 
(Base   2011- 
12=100) 

month in which 
the Bids are 
opened and as 
published in RBI 
Bulletin /Indian 
Labour Journal 
(Base    2011- 
12=100) 

 

 
3.47.2. NIL 

 
3.47.3. To the extent that full compensation for any rise or fall in costs to the 

contractor is not covered by the provisions of this or other clauses in the 
contract, the unit rates and prices included in the contract shall be deemed to 
include amount to cover the contingency of such other rise or fall in costs. 
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SUBSEQUENT LEGISLATION 

If, after the date 28(Twenty eight) prior to the date for submission of tenders for the 
contract there occur changes to any National or Statute Stature, Ordinance or Decree 
or other law or any regulation or bye law of any local or other duly constituted 
authority or introduction of any such statute, ordinance, decree, law, regulation or 
bye law which causes additional or reduced cost to the contractor in execution of the 
contract, such additional or reduced cost shall, after due consultation with the 
employer and the contractor be determined by the nodal officer or his nominee and 
shall be added to or deducted from the contract price and the nodal officer or his 
nominee shall notify the contractor accordingly with a copy to the employer. 

3.48. Retention 
48.1 The employer shall retain from each payment due to the contractor the 

proportion stated in the contract data until completion of the whole of the works. 
48.2. Retention money shall be deducted at 5%from each running bill, subject to a max. 

of 5 percent of the contract price. Retention money shall be refunded within 14 
days from the date of payment of final bill. 

3.49. Liquidated damages 

(A) In case of delay in completion of the contract, liquidated damages (L.D) may be levied 
at the rate of ½ %of the contract value per week of delay or part there of, subject 
to a maximum of 10 percent of the contract price. 

(i) The owner if satisfied, that the works can be completed by the contractor within 
a reasonable time after the specified time for completion , may 
allowfurtherextensionoftimeatitsdiscretionwithorwithoutthelevyof 
L.D. In the event of extension of time at its discretion with L.D, the owner will be 
entitled without prejudice to any other right or remedy available in that behalf 
per cent (1/2%) of the contract value of the works for each week or part of the 
week subject to the ceiling defined in sub-clause 3.49.A. 

(ii) The owner, if not satisfied that the works can be completed by the contractor, 
and in the event of failure on the part of the contractor to complete work with in 
further extension of time allowed as aforesaid, shall be entitled, without 
prejudice to any other right, or remedy available in that behalf, to rescind the 
contract. 

(iii) The owner, if not satisfied with the progress of the contract and in the event of 
failure of the contractor to recoup the delays in the mutually agreed time frame, 
shall be entitled to terminate the contract. 
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(iv) In the event of such termination of the contract as described in clauses 3.49A(ii) 
or 3.49A(iii) or both the owner shall be entitled to recover L.D. up to ten percent 
(10%) of the contract value and forfeit the security deposit made by the 
contractor besides getting the work completed by other means at the risk and 
cost of the contractor. 

(v) The ceiling of LD shall be 10% of the cost of work. 

 
(vi) In case part / portions of the work can be commissioned and port operates the 

portion for commercial purpose, the rate of LD will be restricted to the 
uncompleted value of work, the maximum LD being on the entire contract value. 

Note: Contract price for LD shall be inclusive of tender price plus taxes and duties. 

3.50. Incentives or Bonus 

For early completion of the contract before the stipulated date of completion work of 
an incentive amount @0.25% of the contract price may be paid to the contractor for 
every fortnight of early completion, subject to a maximum of (5%)of the contract price. 
The Port, if satisfied, that the works can be completed by the contractor within a 
reasonable time after the specified time for completion, may allow extension of time at 
its discretion, by virtue of which the contractor make himself eligible for incentive, the 
extension shall be considered only till the actual date of completion and no incentive 
shall be payable. For calculation of incentive payment, contract price shall be exclusive 
of tender price plus taxes and duties. 

 
3.51. Advance  payment 

Mobilization Advance 

( a )    The Mobilization advance shall not be sanctioned in less than two installments. The 
second installment is sanctioned only after proper utilization of advance disbursed in 
first phase and a certification to this effect by E-I-C. 

(b) The advance shall be limited to 10% of tendered amount. 

(c) Interest free advance shall not be granted. Rate of Interest shall be SBI Lending 
Rate+2%. 

(d) The mobilization advance shall be released only after obtaining a bank Guarantee bond 
from a nationalized bank for 110 %( as per latest cvc directions) of amount of advance 
to be released and valid for the contract period. This shall be kept renewed time to time 
to cover the balance amount and likely period to complete recovery together with interest. 

(e) The original bank guarantee should be received by DPA directly from the issuing 
authority by Registered Post [AD]. However, in exceptional cases, where the guarantee 
is handed over to the customer for any genuine reasons, the branch 
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should immediately send by Registered Post [AD] an unstamped by the E-I-C. 

(f) The interest on the advance shall be calculated from the date of payment to the date 
of recovery, both days inclusive. 

 
(g) It shall be ensured that at any point of time, Bank Guarantee is available for the amount 

of outstanding advance. 

(h) The recovery should be commenced after 10% of work is completed and the entire 
amount together with interest shall be recovered by the time 80% of the work is 
completed. However, the interest recovery shall be effected immediately from the 1st 
release of payments towards execution of the work. 

(i) If the contractor fails to achieve the targeted progress at the end of 50% of time period 
the mobilization advance may be recovered by en cashing the bank guarantee, provided 
no hindrance/delay was caused by the department. 

 
3.52. Performance Securities 

 

Security deposit shall consist of Performance Guarantee to 

be submitted at award of work. Performance guarantee should be 5% of 

Contract price of which should be submitted in form of Bank Guarantee of 

Nationalized/scheduled back having its branch at Gandhidham, or Demand Draft 

within (21 days in case of domestics bid and within 28 days in case of global 

bids) of receipt of letter of acceptance/Intent which will be refunded 

immediately not later than 14 days from completion of contract period. i.e. one 

year defect liability and maintenance period of 2nd and 3rd year 

3.52.2.  Failure of the successful Bidder to comply with the requirements as mentioned 

above shall constitute sufficient grounds for cancellation of the award of work 

and forfeiture of bid security/EMD. 

 
3.53. NIL 

 
3.54. Cost of Repairs 

3.54.1 Loss or damage to the works or materials to be incorporated in the works between the 
start date and the end of the defects correction period shall be remedied by the 
Contractor at the Contractors cost if the loss or damage arises from the Contractors acts 
or omissions. 

 
E. FINISHING THE CONTRACT. 

3.55. Completion 
3.55.1. After completion of the work, the contractor will serve a written notice to the Nodal 

Officer or his Nominee/Employer to this effect. The Nodal officer or his 
Nominee/Employer upon receipt of this notice shall conduct a complete joint 

survey of the work within 7 days and prepare a defects list jointly. The defects pointed 
out by the Nodal Officer or his nominee/Employer would be rectified by the contractor 
within 14 days and thereafter acceptance report be signed jointly by the contractor and 
the employer. This joint acceptance report shall be treated as “completion Certificate”. 

3.56 Taking over 

3.56.1 The employer shall take over the site and the works within seven days of the Nodal 
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Officer or his nominee issuing a certificate of completion. 
 

3.57 Final Account 

3.57.1 The Contractor shall supply to the Nodal Officer or his nominee a detailed 
account of the total amount that the Contractor considers payable under the 
contract before the end of the Defects Liability period. The Nodal Officer or his 
nominee shall issue a defects liability certificate and certify any final payment 
that is due to the contractor within 60 days of receiving the contractor’s account 
if it is correct and complete. If it is not, the Nodal Officer or his nominee shall 
issue within 15 days a schedule that states the scope of the corrections or 
additions that are necessary for the correction and certify payment of 50% of the 
undisputed amount to the contractor. 

If the final account is still unsatisfactory after it has been resubmitted the Nodal 
Officer or his nominee shall decide on the amount payable to the contractor and 
issue a payment certificate, within 60 days of receiving the contractor’s revised 
account. 

3.58 Operating and Maintenance Manuals 

3.58.1 If “as built” Drawings and /or operating and maintenance manuals are required 
the contractor shall supply them by the dates stated in the Contract Data. 

3.58.2 If the contractor does not supply the drawings and /or manuals by the dates 
stated in the contract data, or they do not receive the Nodal Officer or his 
nominee’s approval, the Nodal Officer or his nominee shall withhold the amount 
stated in the contract data from payments due to the contractor. 

3.59 Termination 

3.59.1 The employer or the Contractor may terminate the contract if the other party 
causes a fundamental breach of the contract. 

3.59.2 Fundamental breaches of contract include, but shall not be limited to the 
following: 

(a) The contractor stops work for 28 days when no stoppage of work is shown on 
the current program and the stoppage has not been authorized by the Nodal 
Officer or his nominee. 

(b) The Nodal Officer or his nominee instructs the contractor to delay the 

progress of the work and the instruction is not withdrawn within28 days. 
(c)                 The employer or the contractor becomes bankrupt or goes into liquidation other 

than for a reconstruction restructure or amalgamation. 
(d)                  A payment certified by the Nodal Officer or his nominee is not paid by the 

employer to the contractor within 50 days of the date of the Nodal Officer or his 
nominee’s certificate. 

(e)                  The Nodal Officer or his nominee gives Notice the failure to correct a particular 
defect is  a fundamental breach of contract and the contractor fails to correct it 
within a reasonable period of time determined by the Nodal Officer or his 
nominee. 

(f)                 The contractor does not maintain a security which is required. 

(g)                 The contractor has delayed the completion of works by the number days for 
which the maximum amount of liquidated damages can be paid as defined in the 
contract data and 

(h)                  If the contractor, in the judgment of the employer has engaged in corrupt or 
fraudulent practices in competing for or in the executing thecontract. 

(i)                  If the contractor has contravened clause 1.37 and clause 3.9 of condition of   
contract. For the purpose of this paragraph: “corrupt practice” means the offering, 
giving receiving or soliciting of anything of value to influence the action of public 
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officials in the procurement process or in contract execution. “Fraudulent practice” 
means 
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a misrepresentation of facts in order to influence a procurement process or the 
execution of a contract to the detriment of the employer, and includes collusive 
practice. Bidders (prior to or after bid submission) designed to establish bid 
prices at artificial non- competitive levels and to deprive the employer of the 
benefits of free and open competition”. 

3.59.3 When either party to the contract gives notice of a breach of contract to the Nodal 
Officer or his nominee for a cause other than those listed under sub Clause. 3.59.2 
above, the Nodal Officer or his nominee shall decide whether the breach is 
fundamental or not. 

3.59.4 Notwithstanding the above, the employer may terminate the contract for 
convenience subject to payment of compensation to the contractor including loss 
of profit on uncompleted works. Loss of profit shall be calculated on the same 
basis as adopted for calculation of extra/additional items. 

3.59.5 If the contract is terminated the Contractor shall stop work immediately, make the 
site safe and secure and leave the site as soon as reasonably possible. 

3.60. Payment upon Termination. 
 

3.60.1 If the contract is terminated because of a fundamental breach of contract by the 
contractor, the Nodal Officer or his nominee shall issue a certificate for 

the value of the work done less advance payments received up to the date of the 
issue of the certificate, less other recoveries due in terms of the contract, less 
taxes due to be deducted at source as per applicable law and less the percentage 
to apply to the work not completed as indicated in the contract data. Additional 
liquidated damage shall not apply if the total amount due to the employers 
exceeds any payment due to the contractor, the difference shall be payable to 
the employer. 

 
3.60.2 If the contract is terminated at the employer’s convenience or because of a 

fundamental breach of contract by the employer, the Nodal Officer or his 
nominee shall issue a certificate for the value of the work done, the reasonable 
employed solely on the works, and the contractor’s costs of protecting and 
securing the works and loss of profit on uncompleted works less advance 
payments received up to the date of the certificate, less other recoveries due in 
terms of the contract and less taxes due to be deducted at source as per 
applicable law. 

3.61. Property 

3.61.1 All materials on the Site, Plant, Equipment, Temporary Works and Works for 
which payment has been made to the contractor by the Employer, are deemed to 
be the property of the Employer, if the Contract is terminated because of a 
Contractor’s default. 

3.62 Release from Performance. 

3.62.1 If the Contract is frustrated by the outbreak of war or by other event entirely 
outside the control of either the Employer or the Contractor, the Nodal Officer or 
his nominee shall certify that Contract has been frustrated. The Contractor shall 
leave the Site and stop work as quickly as possible after receiving this certificate 
and shall be paid for all work carried out before receiving it and for any work 
carried out afterwards to which commitment wasmade. 

3.63 NIL 

F. SPECIAL CONDITIONS OF CONTRACT 
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1. LABOUR 
 

The contractor shall, unless otherwise provided in the Contract, make his own 
arrangements for the engagement of all staff and labour, local or other, and for their 
payment, housing, feeding and transport. 
The Contractor shall, if required by the Nodal Officer or his nominee, deliver to the Nodal 
Officer or his nominee a return in detail, in such form and at such intervals as the Nodal 
Officer or his nominee may prescribe, showing the staff and numbers of 

the several classes of labour from time to time employed by the Contractor on the Site and 
such other information as the Nodal Officer or his nominee may require. 

2. COMPLIANCE WITH LABOURREGULATIONS: 
 

During continuance of the contract, the Contractor and his sub contractors shall abide at 
all times by all existing labour enactment and rules made there under, regulations, 
Notifications and by laws of the State or Central Government or local authority and any 
other labour law (including rules) regulations, bye laws that may be passed or notification 
that may be issued under any labour law in future either by the State or Central Government 
or the local authority. Salient features of some of the major labour laws that are applicable 
to construction industry are given below. 

The Contractor shall keep the Employer indemnified in case any action is taken against the 
employer by competent authority on account of contravention of any of the provisions of 
any Act or rules made there under, regulations or notifications including amendments. If 
the Employer is caused to pay or reimburse such amounts as may be necessary to cause or 
observe, or for non-observance of the provisions stipulated in the notifications/bye 
laws/Acts/Rules /regulations including amendments, if any, on the part of the Contractor 
the Nodal Officer or his nominee/Employer shall have the right to deduct any money due 
to the Contractor including his amount of performance security. The Employer/Nodal 
Officer or his nominee shall also have right to recover from the Contractor any sum 
required or estimated to be required for making good the loss or damage suffered by the 
Employer. 

 
The employees of the Contractor and the Sub-Contractor in no case shall be treated as 
the employees of the Employer at any point of time. 

 
SALIENT FEATURES OF SOME MAJOR LAWS APPLICABLE TO ESTABLISHMENTS 

ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK. 

 
(a) Workmen Compensation Act 1923:- The act provides for compensation in case of injury 

by accident arising out of and during the course of employment. 

 
(b) Payment of Gratuity Act 1972:- Gratuity is payable to an employee under the Act 

onsatisfactionofcertainconditionsonseparationifanemployeehascompleted 

5 years service or more on death at the rate of 15 days wages for every completed year 

of service. Act is applicable to all establishments employing 10 or more employees. 

(c) Employees P.F and Miscellaneous Provision Act 1952:- The Act Provides for monthly 

contribution by the employer plus workers @ 12%/8.33%. the benefits payable under 

the Act are: 

Pension to family pension retirement or death, as the case may be. (ii) Deposit linked 
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insurance on the death in harness of the worker, (iii) payment of P.F accumulation on 

retirement/death etc. 

(d) Maternity Benefit Act 1951:- The Act provides for leave and some other benefits to 

workmen/ employees in case of confinement or miscarriage etc. 

(e) Contract Labour (Regulation & Abolition) Act 1970:- The Act provides for certain 

welfare measures to be provided by the Contractor to contract labour and in case the 

Contractor fails to provide, the same are required to be provided, by the Principal 

Employer by Law. The Principal Employer is required to take Certificate 

ofRegistrationandtheContractorisrequiredtotakelicensefromthedesignatedOfficer 

. The Act is applicable to the establishments or Contractor of Principal Employer if 

they employ 20 or more contract labour. 

(f) Minimum Wages Act 1948:- The Employer is supposed to pay not less than the 

Minimum Wages fixed by appropriate Government as per provisions of the Act if the 

employment is a scheduled employment Construction of Buildings, Roads, Runways are 

scheduled employment. 

(g) Payment of Wages Act 1936:- It lays down as to by what date the wages are to be paid 

when it will be paid and what deductions can be made from the wages of the workers. 

(h) Equal Remuneration Act 1979:- The Act provides for payment of equal wages for work 

of equal nature to Male and Female workers and for not making discrimination against 

Female employees in the matters of transfers, training and promotions etc. 

(i) Payment of Bonus Act 1965:- The Act is applicable to all establishments employing 20 

or more employees. The Act provides for payments of annual bonus subject to 
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a minimum of 8.33% of wages and maximum of 20% of wages to employees drawing 

Rs.3500/- per month or less. The bonus to be paid to employees getting Rs.2500/- per 

month or above upto 3500/- per month shall be worked out by taking wages as 

Rs.2500/- per month only. The Act does not apply to certain establishments. The newly 

set-up establishments are exempted for five years in certain circumstances. Some of the 

State Governments have reduced the employment size from 20 to 10 for the purpose of 

applicability of this Act. 

(j) Industrial Disputes Act 1947:- The Act lays down the machinery and procedure for 

resolution of industrial disputes, in what situations a strike or lockout becomes illegal 

and what are the requirements for laying off or retrenching the employees or closing 

down theestablishment. 

(k) Industrial Employment’s (Standing Orders) Act 1946:- It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by 

someoftheStatesandCentralGovernmentto50).Theprovidesforlayingdownrules 

governing the conditions of employment by the Employer on matters provided in the Act 

and get same certified by the designated Authority. 

(l) Trade Unions Act 1926:- The Act lays down the procedure for registration of trade 

union of workmen and employers. The Trade Union registered under the Act have been 

certain immunities from civil and criminal liabilities. 

(m) Child Labour (Prohibition & Regulation) Act 1986:- The Act prohibits employment 

of children below 14 years of age in certain occupations and processes and provides for 

regulation of employment of Children in all other occupations and processes. 

Employment of Child Labor is prohibited in Building and Construction Industry. 

(n) Inter-State Migrant workmen’s (Regulation of Employment & Conditions of 

Service)Act1979:- 

The Act is applicable to an establishment which employs 5 or more inter-state migrant 

workmen through an intermediary (who has recruited workmen in one state for 

employment in the establishment situated in another state). The Inter- State migrant 

workmen, in establishment to which this Act becomes applicable, 
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are required to be provided certain facilities such as housing, medical aid, 

travelling expenses from home upon the establishment and back, etc. 

 
(o) The Building and Other Construction workers (Regulation of Employment and 

Conditions of Service Act 1996 and the Cess Act of 1996:- All the establishments who 

carry on any building or other construction work and employs 10 or more workers are 

covered under this Act. All such establishments are required to pay cess at the rate not 

exceeding 2% of the cost of construction as may be modified by the Government. The 

Employer of the establishment is required to provide safety measures at the Building 

or Construction work and other welfare measures, such as Canteens, First-Aid 

facilities. Ambulance, Housing accommodations for workers near the work place etc. 

The Employer to whom the Act applies has to obtain a registration certificate from the 

Registering Officer appointed by the Government. 

(p) Factories Act 1948:- The Act lays down the procedure for approval at plans before 

setting up a factory, health and safety provisions, welfare provisions, working hours, 

annual earned leave and rendering information regarding accidents or dangerous 

occurrence to designated authorities. It is applicable to premises employing 10 persons 

or more with aid of power or 20 more persons without the aid of power engaged in 

manufacturing process. 

 
 
 
 

Contractor                     Executive Engineer (C-I) 
Deendayal Port AUTHORITY 
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SECTION 4 
 
 

CONTRACT DATA 
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CONTRACT DATA 
 

Items marked “N/A does not apply in this contract. 
 

The above insertions should correspond to the information provided in the invitation of bids. 

The employer is 
Chairman, 
Deendayal Port AUTHORITY, Kandla 

 
Address: A.O. Building, P.O. Box No. 50, Gandhidham - 370201, Gujarat State, India 

Employer’s authorized representative is Chief Engineer Deendayal Port AUTHORITY. 

The nodal officer or his nominee is 
EXECUTIVE ENGINEER (C-I), 
DEENDAYAL PORT AUTHORITY, 
2nd FLOOR, Room No 302, 
A.O Building, Gandhidham-370201, 
KUTCH DISTRICT, GUJARAT STATE, 
INDIA, 

 
Nodal officer’s authorized representative is XEN / AE 

 
The conciliator appointed jointly by the employer and contractor is: (Not Applicable) 

 
Name:- Not Applicable 

 
Address:- Not Applicable 

 
The name and identification number of the contract is “Up-Gradation of Road From 
Junction Of Tuna Jetty Road To Take Off Point At Tuna Tekra 

 
 

The works consist of “Up-Gradation of Road From Junction Of Tuna Jetty Road To 
Take Off Point At Tuna Tekra 

 
The start date shall be  

 

The intended completion date for the whole of the work is 18 (Eighteen) Months. 
(Capital and 24 months maintenance after 12 months of defect liability period). 



 

The following documents also form part of the contract The contractor shall submit a 
program for the works immediately after delivery of the letter of acceptance. Schedule 
of other contract (3.8) 

                       Schedule of key personal                                                           (3.9) 
 

The site possession dates shall be given after the award of work. 
The defect liability period is 12 Months (3.35) 
The minimum insurance cover for physical property, injury and death is Rs.20.00 lakhs per 
occurrence with the number of occurrences limited to four. After each occurrence, contractor 
will pay additional premium necessary to make insurance valid for four occurrences always. 

 
Appointing authority for the Arbitrator is Chairman, DPA. 

 
The following events shall also be Compensation Events. (3.44) 

 
1. The Employer terminates the Contract from his convenience. 2. 

 . 
3.   . 
4.   . 

 

The period between programme updates shall be 15 days. (3.27) 
 
 

The language of the contract documents is English (3.3) 
The law, which applies to the contract, is law of Union of India (3.3) 
The currency of the contract is Indian rupees (3.46) 
Fees and types of reimbursable expenses to be paid to the 
Dispute Review Expert (3.25) 
Appointing authority for the Arbitrator is Chairman, DPA. 

 

Escalation is Payable for contracts as per clause no.3. 47 of section – 3, subjected to 

Special condition provision. 
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SECTION 5 
 
 

SPECIFICATIONS AND SPECIAL CONDITIONS 
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5.0 Special Condition 

 
The conditions of contract of Section 1 to 4 (hereinafter called as the General 
conditions) modified or added to by the following part i.e. Section-5 , conditions of 
particular application which shall be read and construed with the General 
Conditions as if they were incorporated therewith. 

 
In so far as any of the conditions of particular application may conflict or be 
inconsistent with any of the General Conditions, particular Section-5 shall prevail. 
The provision in special condition which form a part of contact shall have 
precedence over those specified in the conditions of contract in case of diversity, if 
any. 

 

5.01.1 The following clauses of the INSTRUCTION TO THE BIDDERS (Section– I) will 
not be applicable, 

(a) Clause 1.4.1 (h), 1.4.2 (j),1.4.1.C, 1.4.3(iv) 1.42(e), 1.42(K) 

(b) Clause 1.4.4 

(c) Clause 1.4.5 (Sub-contractor Experience & Resources) 

(d) Clause 1.8.2 (Bidding documents)& 1.9.2,(Pre-bid ) 

(e) Clause 1.19.1, 1.19.2, 1.19.3 (sealing and marking of bids) 

(f) Clause 1.22.2 & 1.22.5 (Modification of withdrawal of Bid) 

(g) Clause 1.23.2, 1.23.3, 1.23.4 (Withdrawal) 

(h) Clause 1.26.4 

(i) Clause 1.27.1, 1.27.2 (Correction of errors) 

(j) Clause 1.34 (Advance payment) 

(k) Clause 1.35.1 (Conciliator) 

5.01.2 The following clauses of Section-II will not be applicable, 

(a) The clauses c, d, g of the SPECIMEN FOR FORM OFBID 
(b) Table at Sr.No.7of Information required by the employer prequalification of 

bidders(Section-2) 
(c) Advance payment as well as appointment of conciliator in Contractor Bid. 

 

5.01 The following clauses of the CONDITION OF CONTRACT (Section-III) will not be 
applicable, 

(a) Clause 3.8.1 (Sub-contracting) 

(b) Clause 3.21.1 (Possession of site) 

(c) Clause 3.24.1 (Disputes) 

(d) Clause 3.25.1, 3.25.2, 3.25.3(Settlement of disputes, decision by Conciliation, 
Arbitration) 

(e) Clause 3.26.1 (Replacement of Conciliator) 

(f) Clause 3.43.2, 3.43.3, 3.43.4, 3.43.5 ,3.43.6, 3.43.7 

(g) Clause 3.44.1, 3.44.2, 3.44.3(Compensation events) 

(h) Clause 3.45 (Tax), 

(i) Clause 3.50 (Incentive or Bonus) 
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(j) Clause 3.51(Advance Payment) 

5.02 The following clauses (Section-4 & 8) will not be applicable, 

(a) The schedule of the contractors (3.8) (Sec-4) 

(b) The schedule of key personnel (3.9) (Sec-4) 

(c) Conciliator is not applicable under contract date of (section –4) 

(d) The form for Dispute Review Board Agreement (section– 8) & Exception & 
Deviations(Section-8). , Joint venture partner information form(Section -8) 

(e) The form for specimen Bank Guarantee for advance payment (Section -8). 

(f) The form for specimen Bank guarantee for stage payment ( Section-8 ). 

5.04 The following Existing clauses are Modified as under; 

5.04.1 Section-I; Clause No. 1.4.1d; Details of Equipment’s available with the bidder 

5.04.1.1 Section-I; Clause No. 1.4.1e; Managerial/ Manpower Available with the 
Bidder. 

5.04.1.2 Section-I; Clause No. 1.4.2d; Major items of construction equipment available 
with the bidder 

5.04.1.3 Section-2; Table ;5 -The List of Equipment available with bidder. 

5.04.1.4 Section-2;   Table ;6- Qualification and experience of key personnel available 
with the bidder. Attach biographical data. 

5.04.1.5 Section –I clause No 1.5.2 and section -3 (Clause No 3.7 are modified as 
under:- 

Companies/Contractors may jointly undertake contract/contracts. The number of partners in 
JV/Consortium shall be limited to maximum of three. Each entity would be jointly and severely 
responsible for completing the task as per the contract, however declaration of the Lead member (JV 
has to designate one partner as Lead Member in their MOU) to be indicated by bidders. The firms with 
at least 26% equity holding each are allowed to jointly meet the eligibility criteria. 

1) A legally binding Joint venture / Consortium Agreement signed by authorized signatories 
of all the partners of the JV/Consortium, as per the proforma at Annexure-I shall be 
enclosed with the bid. 

2) Power of attorney duly executed and signed by legally authorized signatories of all the 
partners, authorizing the Lead Partner (a) to submit bid, negotiate and conclude contract 
and incur all liabilities therewith on behalf of the partner(s) of the JV/Consortium during 
the bidding process; and (b) in the event of a successful bid, to incur liabilities and receive 
instructions for and on behalf of the partner(s) of the JV /Consortium and to carry out the 
entire execution of the contract including payment, exclusively through Lead Partner, as 
per the proforma at Annexure-II, which shall be duly authenticated by a notary public or 
equivalent certifying authority, shall be enclosed with the bid. 

3) The bid and in the case of the successful bidder, the Agreement, shall be signed and / or 
executed in such a manner for making it legally binding on all partners (including 
operative parts of the ensuing Contract in respect of Agreement of Arbitration, etc.). The 
Contract shall be signed by legally authorized signatories of all partners. 

4) The Lead Partner shall be authorized to receive instructions for and on behalf of the 
partners of the Joint venture and entire execution of the Contract including payment shall 
be carried out exclusively through the Lead Partner. A Statement to this effect should be 
included in the Joint Venture Agreement. 

5) All partners of the Joint Venture shall be liable jointly and severally for the execution of 
the Contract in accordance with the Contract terms, and a Statement to this effect should 
be included in the Joint Venture Agreement. 
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6) Bid Security as required shall be furnished by Lead Member of Joint venture. 

7) Performance Guarantee, as required, will be furnished by Lead Member of Joint venture. 

8) Participation by a firm in more than one JV /Consortium is not permissible. A firm who submits 
bid on individual capacity is not eligible to be a partner of a JV /Consortium. In case a firm's name 
appears in more than one bid then both application may be rejected. 

9) Each partner must submit the complete documentation, or portions applicable thereto, required 
qualifying the firm for bidding. 

10) All the partners of the JV/Consortium shall be jointly and severally liable for due performance, 
recourse/sanctions within the joint venture in the event of default of any partner and 
arrangements for providing the required indemnities. 

11) Notwithstanding demarcation or allotment of work among the partners, each partner shall be 
liable for non-performance of the whole contract irrespective of their demarcation or share of 
work. 

12) The Lead Partner shall be authorized to act on behalf of the JV/Consortium. 

13) All the correspondences between the Employer and the contractor shall be routed through the 
Lead Partner. 

14) In the event of default by the Lead Partner, it shall be construed as default of the Contractor; and 
Employer will take action under relevant clause(s) of the Bid Document and/or General Terms 
and Conditions of Contract. 

15) An undertaking that all the partners are jointly and severally liable to the Employer for the 
performance of the contract shall be enclosed with the bid. 

16) In the event of any partner leaving the JV, it shall be intimated to the Employer within 30 days by 
other partner(s). Failure to do so shall be construed as default of the contractor and the Employer 
may take action under relevant clause(s) of the Bid Document and/or General Terms and 
Conditions of Contract. 

17) The contractor shall not alter its composition or legal status without the prior written permission 
of the Employer. Failure to do so shall be construed as default of the contractor and the Employer 
may take action under relevant clause(s) of the Bid Document and/or General Terms and 
Conditions of Contract. 

18) One of the partners of JV/Consortium should have downloaded the bid documents. 

5.05     Bidders are advised to consider the below points while submitting the offer : 
i) If multiple bidders submit work experience showing the same/particular work, then such 

experience will be considered of Main Contractor. 
ii) If tenderer/bidder completed the works in private organization as stipulated in Minimum 

qualification Criteria (work experience) shall be considered only if CA certifying value of 
work done with TDS certificates (where applicable) / Bank statement will be required with 
respect to referred work is issued by Competent Authority needs to be enclosed by the 
tenderer along with the offer. 

iii)  The completed works only is considered for qualification. Partly completed works or 
works are in progress shall not be considered for qualification. 

iv) If the work is completed successfully and contract is under maintenance period, such works 
are considered as a completed works for evaluation purposes. 

v)  In case of any contract having material and labour components are controlled at different 
heads, in such cases the value of work indicated in work order and respective completion 
certificates only considered for experience. 

vi)  If the tenderer have successfully completed the work (date of completion of work i.e. 
physically/actually completion irrespective of maintenance period ) during last 7 years 
ending last day of month previous to the one in which applications are invited 
irrespective of date of commencement / start of work. Such experience of work is also 
considered for evaluation in work experience. 

 
vii) If  the  tenderer  has  executed  “Similar  works"  in  any  Contract/Project/BOT 
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Project/Turnkey Project etc. In those particular Projects/Contracts, if the cost of 
similar works (separately or combined) meets the requirement of MQC, such 
experience shall also be considered for evaluation. 

viii) If the similar work is executed as sub-contractor, it is mandatory to upload the sub- 
contract permission letter obtained from the Govt./Public Sector officer in case work 
belongs to the Govt./Public Sector, or from the owner of the project in case work 
belongs to private organization. Also the completion certificate/form 3A authenticated 
by concern Govt./Public Sector officer or owner of the project shall be uploaded along 
with TDS certificate deducted from that particular work issued by the competent 
authority shall be submitted along with bid submission. 

 
5.06. Scope of work: 

The work to be performed under the scope of this specification shall broadly 
include: 

i. Development of area by ground improvement with quarry filling and 
Construction of RCC wall, Construction of RCC Bridge with pile foundations 
culverts Asphalting to Road by DBM and BC 

ii. The above work will be carried-out under the contract scope. Further, if 
required, the items mentioned in the BOQ shall also be executed in the cargo 
Jetty inside/outside area at any location as per the directions of the EIC 
during the entire contract period. 

The Contractor has to carry out the site inspection and get acquainted with the work 
needs to be carried out before quoting. Available data in enclosed however, 
Contractor has to study in detail independently to assess the quantum and scope of 
work etc. if required. 

 
Some indication of nature and extent of the works have been given on the drawings 
and those are preliminary only. Drawings showing complete nature and extent of the 
works will be furnished to the Contractor progressively during the execution of the 
work. Quantities indicated in the Schedule of Items are tentative and are subject to 
change. All items of work shall be executed in accordance with the relevant 
specification annexed thereto and the provisions of the contract. 

 
5.07. Drawings and Its Approval 

 
5.07.1 The drawings enclosed with the tender documents to provide some 

idea of the job are preliminary for tender purpose only and are by no 
means complete and final, and do not show the full range of the work 
under the scope of the contract. Work shall be carried out only on the 
basis of drawings marked “Released for Construction” with addition, 
alteration and modifications made to aforesaid drawings from time to 
time and also according to other drawings that would be supplied to 
the Contractor from time to time. 

5.07.2 The contractor has to appoint a Technical Consultant at his own cost to 
prepare the detailed design and drawings for the work with approval of 
engineer-in-charge. All the expenses incurred by the Technical Consultant 
for various activities will be born by the contractor. 

5.07.3 The consultant shall obtain necessary proof check for the detailed 
design and drawings for the work through IIT(Indian Institute of 
Technology) before issue Good for construction Drawing at his own 
cost. All the expenses incurred by the Technical Consultant for various 
activities will be born by the contractor. 

5.07.4 Any further detailed working drawings which the contractor may 
prepare for a particular part of the work shall be submitted in 
duplicate for approval of the Nodal Officer or his nominee before the 
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particular part of the work is taken in hand. 
 

5.07.5 The contractor shall at the time of submitting such drawings call to the 
attention of the Nodal Officer to any alternative detail or modification 
of the contract drawings which the contractor may wish to make at 
least 7 days prior to the commencement of the work or part of the 
work to which such drawings relate. 

5.07.6 The Nodal Officer will record on the copies as amended his approval, 
if he requires any of the alterations submitted by the Contractor and 
will return one copy to the Contractor who shall carry out the work in 
accordance therewith. The Contractor shall forward to the Nodal 
Officer three additional copies of the working, drawings as approved. 

5.07.7 In addition to the aforesaid working drawings, working drawings are 
also to be submitted. (The same procedure being followed as described 
above) in respect of any, work proposed. The approval of the Nodal 
Officer of all or any of the drawings shall not relieve the Contractor of 
any liability of obligation under the contract in respect of the execution 
of the work. 

5.07.8 In all cases where drawings are specified or required to be supplied by 
the Contractor for the approval of the Engineer for any work included 
in his contract any alteration to such drawings to satisfy the Engineer’s 
requirement shall be made by the Contractor at no extra cost. 

5.07.9 Drawings of Temporary Works 

At least one month before the date when the Contractor intends to 
start erecting, any part of the Temporary works and staging required 
for carrying out the work, he shall furnish to the Engineer complete 
drawings of that part of the temporary works and staging for 
reference. The Contractor shall at the same time, if so required by the 
Nodal Officer, furnish calculation in respect of such temporary works. 
The Contractor shall also furnish to the Nodal Officer drawings 
showing the method proposed for the erection of the various parts of 
the works. 

5.07.10 The furnishing to the Nodal Officer of any design for any of the 
temporary works and staging shall not relieve the contractor of any 
liability or obligation under the contract in respect of such temporary 
works and staging. “Approved” means, approved by the Nodal Officer 
in writing including subsequent confirmation of previous verbal 
approval. 

5.07.11 Though the drawings to be supplied will be exhaustive the decision of 
the Nodal Officer or his nominee regarding any change in the drawings 
shall be final and binding to contractor and no dispute / claim 
regarding extra payment shall be allowed on account of such changes. 

5.07.12 The Contractor shall at his own costs and expenses supply five 
complete sets of "As Made" drawings on polyester tracing film, three 
prints and soft copy (Compact Disc) showing details of all the works 
executed. The drawings and prints shall be delivered to the Employer 
within one month of completion of various sections of the work or at 
such other times as directed by the Employer. The drawings shall be 
fully dimensioned with the Employer's standard title block or as 
approved by the Employer. 
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5.08. Workmanship shall be the best possible quality and all work shall be 
carried out by skilled workmen except for those which normally require 
unskilled persons. If the laws of the local Government/Municipal of other 
authority require the employment of licensed or registered workmen for 
various trades, the contractor shall arrange to have the work done by such 
licensed/registered personnel. 

 
5.09. All materials to be used in the works shall be subjected to inspection and 

test. Samples of all materials, proposed to be used, in the permanent works 
shall be submitted to the Nodal officer or his nominee for approval before 
those are brought to site. 

Samples provided to the Nodal officer or his nominee for their retention 
are to be in labeled boxes suitable for storage. Materials or workmanship 
not corresponding in character & quality with approved samples will be 
rejected by Nodal officer or his nominee. 

 
Samples required for approval and testing must be supplied allowing 
sufficient time for testing and approval, due allowance being made for the 
fact that if the first samples are rejected further samples shall be required. 
Delay in the execution of work due to late submission of samples will not 
be acceptable as -a reason for delay in the completion of the works. 
Materials shall be tested before dispatching to the site, where possible. 
Materials shall also be tested on the site and those may be rejected if found 
not suitable or not in accordance with the specifications notwithstanding 
the results of tests at the contractor's work or elsewhere or of test 
certificates or of any approval given earlier. 

 
5.10. The Contractor shall develop a well-equipped laboratory at the site, so that 

necessary testing of concrete materials quarry material shall be done at 
site of work in presence of DPA Officials. 

5.11. All materials required to be used in the work shall be got tested from Port 
Laboratory or government approved lab under supervision of Nodal 
Officer, Nominee or Technical Advisor and the charges there of shall be 
borne by the Contractor. 

5.12. Before commencement of work the Nodal officer or his nominee and the 
Contractor shall jointly survey and record all ground levels on the site if 
required. The Contractor shall supply all necessary equipment and 
attendance for carrying out such surveys. The contractor shall prepare 
record drawings showing the agreed levels which shall be signed by the 
Nodal Officer or his nominee and the Contractor. 

 
5.13. As the work progresses, inspection of cement, aggregate, reinforcing steel 

and testing of the concrete strength will be done by the Contractor in the 
presence of the Nodal officer or his nominee. The Contractor's concrete 
plant and materials stores shall be made accessible to the Nodal officer or 
his nominee at all times for inspection and for taking samples. The 
Contractor shall facilitate in all possible ways the inspection and testing of 
samples by the Nodal officer or his nominee, 

Labour shall be provided by the Contractor for carrying out the testing’s. 
 

5.14. SUPPLY OF WATER 
{i} The contractor shall have to make his own arrangements for the water 
required for execution of work and for labours etc. 

 
{ii}Water used for mixing and curing shall be clean and free from injurious 
amounts of oil, acids, alkalis, salts, sugar, organic materials or other 
substances that may be deleterious to concrete or steel. 
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{iii}Unfiltered potable water is generally considered suitable for mixing 
and curing. Mixing and curing with sea water shall not be permitted in any 
case. 

 
{iv} Periodically samples of water shall be tested as per IS-3025 and as a 
guide, the following concentrations represent the maximum permissible 
values: 

 
(a) To neutralize 200 ml sample of water using 

Phenolphthalein as an indicator, it should not require more 
than 2 ml of 0.1 normal NaOH. 

(b) To neutralize 200 ml sample of water using Methyl 
Orange as an 
indicator, it should not require more than 10ml. of 0.1 
norma lHCL. 

5.15. Permission for Port Entry 

5.15.1 As the work has to be carried out in Custom bound area, Contractor has to 
fulfil all the formalities of Customs, CISF wherever required. Contractor has 
to coordinate with other department officials of DPA, Customs, CISF and 
other related departments to avoid disturbance of day to day operation of 
the Port and smooth execution of the proposed work. 

5.15.2 Only vehicles permitted by the Board will be allowed inside the Port premises. 
Admission to the Port premises of men and vehicles is regulated by rules and 
regulations of the Port AUTHORITY in force from time to time and any passes, 
tokens, permits or licenses for his work men vehicles or plant will have to be 
obtained by the Contractor from the Security Officer/C.I.S.F. of the Port 
AUTHORITY directly by making necessary deposits or payments for the same if 
any. 

 
 

5.16. NIL 
 

5.17. The contractor shall arrange to supply samples of coarse aggregate and fine 
aggregate etc. to the Port Laboratory for mix design for concreting works. 
Mixing of cement concrete works shall be on weigh batching basis as per IS. 
Requirement. The charges shall be borne by the department. 

 
5.18. Force Major - This will be restricted to natural calamities and acts of God only. 

 
5.19. The flooring works are to be finished with neeru (cement slurry) without any 

extra cost. 
 

5.20. All the royalties of the materials, quarry fees, octroi, charges, sales tax etc. are 
payable by the contractor directly to the authorities concerned and the rates 
tendered shall be deemed to be inclusive of all such charges. 

 
5.21. All royalties of materials, quarry fees, etc., payable by the contractor directly to 

the Authority concern and rates tendered shall be deemed to be inclusive of all 
charges. Before claiming security deposit, contractor shall produce “No dues 
certificate” from the Geologist, Geology and mining department, Bhuj. 

 
5.22. The tenderers are expected to have full knowledge of the site of work and local 

working condition in the Port before submitting the tenders. The Port is 
basically an operational area dealing mainly with handling dry/liquid products 
at cargo jetty. The Nodal Officer or his nominee will give to the Contractor 
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possession of so much of the site as in the opinion of Nodal Officer or his 
nominee may be required to enable the Contractor to proceed with the 
construction without interruption of the work in accordance with the 
requirement. However, all efforts will be made to handover entire clear site at 
the starting of work. 

 
No claim / disputes what-so-ever for handing over the site of work late, for 
starting the work shall be entertained. If the contractor suffers any delay the 
Nodal Officer or his nominee may grant at his discretion an extension of time 
for completion of work. However, no claim / disputes etc. arising out of 
extension of time so granted shall be entertained. The contractor while filling 
up their rates in the tender should consider the above aspects unfailingly. 

 
5.23. POST TENDER MODIFICATION: 

 
The Tenderers are not expected to make any post tender modification. Hence, 
the tenderers should not make any correspondence regarding the tender after 
submission of the same on due date and time. No cognizance of any 
correspondence shall be taken and if Tenderers persists with the same 
necessary action will be initiated against him. All the tenders received on or 
before the due date and time shall be opened, if otherwise found in order. 

 
5.24. To the limited extent and availability that can conveniently be spared by the 

Board from time to time electric power for lighting and operation of the plant 
of the contractor can be had from the Board as per Rules & Regulations in force 
from time to time. The contractor shall draw his needs thereafter at own 
expenses in the manner approved by the Nodal Officer or his nominee. The 
Board will recover charges of electricity current consumed by the contraction 
supplied through Port together with meter rents at the rates fixed by the Board 
from time to time. The electricity to be paid on this charges shall be borne by the 
Contractor. Nothing extra shall be account. The electric supply is subject to Board’s 
rules and regulations and convenience as regards shut down for repairs and 
overhauls of Board’s electric system. The contractor shall not claim any damages 
for stoppages or shortages in current supply for any reasons whatsoever. The 
contractor has also to install his own generator etc. at his own cost and risk to meet 
with his full requirement of electric power. 

 
5.25. The contractor shall have to make good all damages done by him to structure 

nearby while executing the work and no extra payment shall be made to him 
on that account. 

 
5.26. A Site Order book is to be maintained by the contractor at the site of work. 

Order and instructions written in the order book shall be deemed to have been 
legally issued to the contractor and the contractor shall sign each port 
promptly in the order book as a token of having seen the same. The order book 
shall be the property of the board and shall be handed over to the Nodal Officer 
or his nominee of the work in good condition on the completion of the work or 
whenever required by the Nodal Officer or his nominee. 

 
5.27. The Contractor shall deposit / store any materials in such a way so as not to 

cause inconvenience to the employees / workers engaged on the Port activities 
and to nearby activities. 

 
5.28. The stamp paper of requisite value shall be furnished by the contractor within 

10 days from the date of issue of letter of acceptance, failing which he will not 
be permitted to start the work. 

 
5.29. The value of the stamps to be affixed on the agreement shall be of appropriate value prescribed for 

bond as per latest provision of law enforced on the date of execution contract same shall be borne by 
the Contractor. However, if the contractor furnishes G.P. Notes or approved guarantees in respect of 
part of security deposit, the stamp duty chargeable 
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for the amount shall be as prescribed for agreements and payable in accordance with latest 
provision by law in force at the time of execution of the contract .All the cost of the stamp 
duty shall be borne by the Contractor. 

 
5.30. For execution of work, contractor may be permitted to construct 

temporary offices, store, labour room toilet etc. at his own cost along with 
necessary letter/ drawing for the permission in written. Nothing will be paid 
for these purpose and before handing over the site on completion of the work, 
the contractor has to dismantle all these temporary structure erected by him. 
Completion certificate will be issued only after compliance of above aspects. 

 
5.30.1 If necessary the services of fire watch for carrying out any hot works, as 

required by the Port Authority, shall be made free of cost by the 
Department. However, all the necessary arrangements like obtaining a fire 
watch permit from the concerned authority, transportation of man and 
materials, if any, for fire prevention etc. shall have to be done by the 
Contractor at his own cost. No claim whatsoever on account of delay in 
arrangements or arrival of fire watch services shall be entertained. 

 
5.30.2 The contractor shall take necessary precautions and prevent the falling of 

sparks in the seawater while carrying out the work of cutting / welding. In 
case of any leakages / escape of gas from vessel / flexible line etc. all the 
work shall be stopped immediately and co-operate the Fire Brigade 
personnel. It is further clarified that the suitable extension of time shall be 
granted to Contractor for completion of work on account of such stoppage 
without any compensation and idle charges. No claims / disputes shall be 
entertained on that account. 

 

5.31. All the works until handed over to the Nodal Officer or his nominee shall stand 
at the risk of the contractor who shall be responsible to make good at his own 
cost all the losses and damage caused by or due to fires, weather, tides or any 
other reasons. The contractor shall hand over at the time of completion of work 
the work in good order and conditions and in conformity in every respect with 
the requirements of the contract and instructions of the Nodal Officer or his 
nominee. 

 
5.32. GST REGISTRATION 

The GST Registration No. should be invariably mentioned in the bid tender quotation failing which 

bid/ tender quotation will be considered as non – responsive and be liable for discharge. 

5.33. GOODS & SERVICE (GST)CLAUSE 

The contractor shall quote the price exclusive of GST. 
 

The applicable GST shall be paid extra to the contractor after producing GST Invoice as per the certified 
Bill by the department as per Goods & Service Tax 2017. However, element of GST shall not consider for 
evaluation of bid. 

5.33.1 TDS ON GST 

TDS provision under GST Acts, 2017 are in force from 01.10.2018 and accordingly TDS under GST Act 
will be deducted @ 2 % ( 1% CGST and 1 % SGST or 2 % IGST ) from payment / credit give to 
contractor/ professional and other for work order / contract exceeding Rs. 2,50,000/- 

 
5.34. INCOME TAX DEDUCTIONSFROMBILLS 

Income Tax deduction @ prevalent rate and surcharge/GST as applicable on the payments to the 
contractor will be deducted from the bills as directed by the central board of director taxes, Ministry of 
finance, Government of India. 

 
5.35. During the execution of work , if dewatering is required the same is to be done by 

thecontractorathisowncostandnoclaimonthisaccountshallbeentertained. 
 

5.36. Contractor shall provide 2nos. of four wheeler tourist vehicle (Innova/Tata sumo 
/ or equivalent) with driver during contract period of 18 months/execution period 
for the use of employer. This vehicle will be used only for duties related to the 
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works of this contract. Vehicle must be in very good condition and to the 
satisfaction of Engineer- In-charges. Necessary fuel/ oil / driver / maintenance 
etc., will have to be born by the contractor. During the currency of contract in case 
the contractor does not provide the vehicle the employer will engage the other 
tourist vehicle and actual charges incurred will be recovered from their due 
payments or Rs.3000/- per day will be recovered. 

 
5.37. Contractor shall provide office with all furniture, new Two computers and 

stationery with two office assistance personal minimum graduate knowing 
computer in the help of DPA official for the construction period of contract. 

5.38. ARBITRATION 
 

(i) Except where otherwise provided in the contract all questions and 
disputes relating to the meaning of the specifications, designs, drawings 
and instructions here in before mentioned and as to the quality of 
workmanship or materials used on the work or as to any other question, 
claim right, matter or any other thing what so ever, in any way arising 
out of or relating to the contract, design, drawings, specifications, 
estimates, instructions, order or to the condition or otherwise 
concerning the work or regarding the execution or failure to execute the 
same whether arising during the progress of work or after the 
completion thereof as described here in after shall be referred to the 
Chairman for sole arbitration by himself or by any Office appointed by 
him. 

 
(ii) It will be no objection to any such appointment that the arbitrator is an 

employee of the Board or the Government, that he had to deal with the 
matter to which the contract relates and that in course of his duties as 
an employee of the Board or the Government, he had expressed views 
on all or any of the matters in dispute or of different. 

 
The arbitrator, who has been dealing with the arbitration case, being 
transferred or vacating his office or in the event of his death or being 
unable to act for any reason, the Chairman then holding the office shall 
arbitrate himself or appoint any officer to act as arbitrator. 

(iii) It is also a term of the contract that no person other than the Chairman 
himself or any officer appointed by him shall act as arbitrator. 

 
(iv) It is a term of the contract that only such question and disputes as were 

raised during progress of work till its completion and not thereafter 
shall be referred to arbitration. However, this would not apply to the 
questions and disputes relating to liabilities of parties during the 
guarantee period after completion of the work. 

(v) It is a term of the contract that the party invoking arbitration shall give 
a list of disputes with amounts of claim in respect of each said disputes 
along with the notice seeking appointment of arbitrator. 

(vi) It is also a term of the contract that if the contractor does not make any 
demand for appointment of arbitrator in respect of any claims/disputes 
in writing, as aforesaid, within 120 days of receiving the intimation from 
the Nodal officer or his nominee that the final bill is ready for payment, 
the claim of the contractor shall be deemed to have been waived and 
absolutely barred and the Port AUTHORITY shall be discharged and 
released of all liabilities under the contract in respect of these claims. 

(vii) It is also a term of the contract that the arbitrator shall adjudicate only 
such disputes/claims as referred to him by the appointing authority and 
give separate award against each dispute/claim referred to him. The 
arbitrator will be bound to give claim wise detail and speaking award 
and it should be supported by reasoning. 
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(viii) The award of the arbitrator shall be final, conclusive and binding on all 
the parties to the contract. 

(ix) The arbitrator from time to time, with the consent of both the parties, 
enlarge the time for making and publishing the award. 

(x) Arbitration shall be conducted in accordance with the provision of 
Indian Arbitration Act, 1996 or any statutory modifications or re- 
enactment thereof and rules made there under and for the time being in 
force shall apply to the arbitration proceedings under this clause. 

(xi) It is also a term of the contract that if any fees are payable to the 
arbitrator, this shall be paid equally by both the parties. 

(xii) It is also a term of the contract that the arbitration shall be deemed to have been 
entered on the reference on the date he issued the first notice to both the parties 
calling them to submit their statement of claims and counter statement of claims. 

(xiii) Venue of the arbitration shall be such place as may be fixed by the 
arbitrator at his sole discretion”. 

 
5.39 SPECIAL CONDITION IN RESPECT OFCEMENT 

a) Ordinary Portland Cement of 53 grade complying with the 
requirements of IS 12269 shall be used in all works. The cement which 
has set or partially set shall not be used. The cement shall be used in 
the works only after approval of the engineer in charge. 

b) The contractor shall procure the cement confirming to relevant Indian 
Standard holding license to use ISI Certification mark for their product. 

c) For verification of such purchase all the bills of manufacturer / 
supplier / 
Dealer will have to be furnished to the Nodal officer or his nominee 

d) Supply of cement shall be taken in 50 Kg bags bearing manufacture's 
name, him registered trade mark, date of manufacture, batch number 
and ISI marking. 

e) Every consignment of cement must have identification marks on 
packages indicating date of manufacture and grade and type of cement, 
cement brought to works shall not be more than 6 weeks old from the 
date of manufacture. 

f) Every delivery of cement shall be accompanied by a manufacturers test 
certificate confirming that the supplied cement conforms to relevant 
specifications. 

g) Nodal officer or his nominee shall be at his liberty to carry out testing 
of cement at his discretion from Port laboratory or Government 
approved laboratory as per relevant before / during use. The 
contractor shall make all the necessary arrangements for the same and 
all the charges to be borne by the contractor. 

h) Each consignment shall be stored separately so that it can be readily 
identified and inspected. The arrangement of cement shall be such as 
to ensure the utilization of cement in the order of its arrival at the 
stores. 

i) In order to ensure due progress, the contractor shall at all times 
maintain on the site at least such stock of cement as the Engineer-in- 
charge may from time to time consider necessary. 

j) Cement in bulk shall be transported to the site in properly designed 
and approved bulk carriers. The contractor shall provide suitable 
unloading and storage facilities. The contractor shall submit full details of 
unloading, handling and storage facilities for the approval of the 
Engineer-in-charge before any cement in bulk is received by the 
Contractor. 

k) Cement brought to site and cement remaining unused shall not be 
removed from site without the permission of the Nodal officer or his 
nominee. 
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l) In case concrete mixing is with Batching Plant, Nodal Officer may allow cement   
to be used in bags/ silos/ Bulk etc. 

(i) The batching plant shall be capable of separately proportioning each type 
of material by weight. The batching and mixing shall be carried out 
preferably in a forced action central batching and mixing plant having 
necessary automatic controls to ensure accurate proportioning and 
mixing. Calibration of the batching and mixing plant shall be carried out at 
regular intervals, as per IS. 

(ii) The contractor shall also maintain a daily production record for that plant, 
including details of which mixes were supplied and which delivery 
dockets were dispatched. 

(iii) There should be a record of what materials were used for that day’s 
production including water and admixtures. 

(iv) The production of concrete at each plant shall be systematically controlled. This 
is to ensure that all the concrete supplied shall be in accordance with these 
requirements and with the specification. 

(v) Contractor to make a quality manual and keep authenticated copy of all 
relevant Indian Standards. Work instructions, process control chart, 
applicable forms/ formats, shall be made and maintained. Contractor shall 
also follow all applicable regulations like environmental laws, weight and 
measured permanent etc. Records shall be maintained by the contractor to 
provide confirmation of the quality and quantity of concrete produced. 

m) The cement may be purchased from the reputed manufacturer like Ultra- 
tech, ACC, Birla, sanghi or equivalent after approval of Engineer-In- 
Charge. 

 
 

5.39.1 SPECIAL CONDITION IN RESPECT OF STEEL REINFORCEMENT 

 
a) ThecontractorshallprocurethesteelreinforcementconfirmingrelevantIndian 

standard of various diameters holding license to use ISI Certification for their 
product from Primary Manufacturer/ Supplier/ Dealer. In any 
circumstances, steel reinforcement produced by re-rolling mills shall not be 
allowed to use in the work. 

b) EverydeliveryofSteelreinforcementshallbeaccompaniedbyamanufacturer’s 
test certificate conforming that the supplied Steel reinforcement conforms to 
relevant specifications. 

c) The Reinforcement Bars shall be procured from primary producers like SAIL, 
VIAZAG, TATA, RINL. If the reinforcement bars of these manufactures are not 
available in market, the equivalent product may be allowed with prior 
approval of engineer in-charge. The structural steel shall also procured from 
SAIL,VIZAG, TATA ,RINL or equivalent. 

 
d) The reinforcement binding wire shall conform to IS : 280 "Mild Steel Wire 

for General Engineering Purpose", with size 1 mm or more. 
 

e) Each consignment of Reinforcement brought at site shall be accompanied by 
a Manufacturer's Batch test certificate. 

 
f) Reinforcement bars shall be stored on site on timber or concrete supports, 

suitable space and of sufficient height to keep steel clear of the ground. The 
reinforcement shall be stored separately size wise. 

 
g) The testing shall be carried out as per Approved Quality Assurance Plan. The 

cost of all above tests on Reinforcement shall be deemed to be included in 
the rates entered in the Bill of Quantities of related items of the work. 

h) Forverificationsofsuchpurchaseallthebillsofmanufacturer/supplier/dealer  
will have to be furnished to the Nodal officer or his nominee. 

i) The contractor shall have to procure the steel reinforcement of various 
sizes/diameters as per the working drawings, which shall be supplied only 
during execution of the work. No claims/disputes arising about details of 
steel reinforcement so provided shall be entertained. 
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j) In case, if particular size(s) of steel reinforcement is not available with 
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the 
approvedmanufacturers,thecontractorsshallhavetointimatetheNodaloffi 
cer or his nominee in writing along with documentary proof in this 
regard. Nodal officer or his nominee, at his discretion, may allow to use 
alternate diameter of reinforcement bars provided that no 
claims/disputes arising out in respect of payment for difference in rate of 
steel shall be entertained. 

k) Nodal officer or his nominee shall be at liberty to carry out independent 
testing of steel reinforcement at his discretion from any of Government 
Approved 
laboratoryasperrelevantI.S.specificationsbeforeuse.Thecontractorshallmake 
all the necessary arrangements for same and all the charges to be borne by the 
contractor. 

l) The contractor shall procure the steel reinforcement bars of standard length 
as per relevant I.S. 

m) Steel reinforcement which remaining unused shall not be removed from site 
with out the permission of the Nodal officer or his nominee. 

n) Payment for steel reinforcement shall be made on the basis of lengths of 
bars actually placed & measured in the work multiplied by the standard 
weight per unit length as given in the relevant IS code. The rates shall 
include for cutting & wastage, straightening, short & long length, & weight 
tolerance as per relevant IS codes & placing in position. Authorized laps, 
chair /separators, lifting hooks stiffening ring shall be measured and paid. 

 
5.39.2 SPECIAL CONDITION IN RESPECT OFASPHALT 

i) The bitumen and Tack coat brought by the contractor should be as per MoRTH and IRC 
specifications. Both the items should be tested as per MoRTH’s parameters before being put to 
use and the cost shall be borne by the contractor. 

ii) Bitumen grade VG-30 and Polymer modified bitumen (PMB-40) to be used in the work to be 
made from a National Oil Company or from JV of National Oil company wherein the test 
parameters stated in IRC are tested and met and the supplier should have adequate testing 
facility in India. In any case no Imported Emulsion Bitumen grade VG-30 and Polymer modified 
bitumen (PMB-40) is allowed to be used in work.(Approved company for emulsion, Bitumen 
grade VG-30 and PMB-40 is BPCL / HPCL / IOCL / HINCOL) 

iii) For Verification of such purchase all the bills issued by manufacturer will have to be 
furnished to the Engineer-in-charge. 

iv) Asphalt shall be purchased by the contractor after only start of the work. 
v) Engineer in-charge shall be at liberty to carry out independent testing of asphalt from any 

of Government Approved laboratory as per relevant I.S. Specifications before use. The 
contractor shall make all the necessary arrangements for same and all the charges to be 
borne by the contractor. 

vi) Asphalt brought to site and Asphalt remaining unused shall not be removed from site 
without prior permission of the Engineer-in-charge. 

vii) Typical Properties of Polymer Modified Bitumen 
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5.40 SETTING OUT 
The Contractor shall be responsible for the true and proper setting out of the 
"Works" and the correctness of the positions, levels, dimensions and alignment 
of all parts of the works and for the provision of all necessary instruments, 
appliances and labour in connection herewith. If at any time during the progress 
of the works any error shall appear or arise in the position levels, dimensions or 
alignment of any part of the works, the Contractor shall immediately notify the 
Nodal Officer or his nominee who will direct the Contractor in what way the work 
shall be carried out and the Contractor, on being required to do so by the Nodal 
Officer shall at his own expense rectify such error to the satisfaction of the Nodal 
Officer or his nominee at any stage of the work or the checking of any setting out 
or any line or level by the Nodal Officer or his nominee shall not in any way 
relieve the Contractor of his obligations under the contract. 
The Contractor shall carefully protect and preserve all benchmarks, site rails, 
pegs and other things used in setting out the works. 

 
5.41 PATENT RIGHTS & ROYALTIES 

The Contractor shall hold the Board, its officers, agents and employees absolved 
(or blameless) from liabilities of any other nature of kind on account of 
copyright or copyright composition, secret process, patented or unpatented 
inventions, article or appliances manufactured or used in the performance of this 
contract including their use by the Board unless otherwise specifically stipulated 
in this contract. 

 
 

5.42 WORKING HOURS 
 

Each Tendered shall submit with his tender a programmed for execution of 
the work. The contractor has to carried-out the work as per general working 
hours except for declared closed holidays by the Port. However, based on 
progress of work, if required, round the clock work can be allowed after 
approval of Engineer-In-Charge. 

5.43 NOTICE OF ADDRESS 
 

The Contractor shall notify in writing to the Nodal Officer an address at 
Kandla/Gandhidham/Adipur for the service on the Contractor any 
communication or any notice to be given to him under the Contract and any 
such notice/communication to the Contractor shall be deemed to be duly 
served if sent 
byregisteredposttoorleftatsuchaddressorifdeliveredtotheagentorrepresenta 
tive of the Contractor. Any notice/communication to the Contractors shall 
also be deemed to be duly served if sent by registered Post to or left at the 
principal place of business or if the Contractor be a company the registered 
office of the Contractor or at the contractors last known address. 

 
5.44 Concrete cover block with binding wire shall be used in all RCC works of 

standard size as directed by the Nodal Officer or his nominee c.c. cover block 
should be well cured for at least seven days before use- No stones or kapchi 
has to be used instead of cover blocks. 

 

5.45 The welding of structural member Reinforcement shall be done with the best 
standard of workmanship and strictly in conformity with the requirement 
laid down in the relevant I.S. code. 
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5.46 It will be necessary for the contractor to provide insurance cover to his 
workers and his staff as per rules. 

5.47 Contractor's Responsibility 
 

The information given hereunder and provided elsewhere is given in good faith but the 
Contractor shall satisfy himself regarding all aspects of weather, wind, waves, tides, 
currents, geological, sub-seabed and other site conditions and no claim will be entertained 
on the plea that the information supplied by the Engineer-in-charge is erroneous or 
insufficient. 

 
All the works until handed over to the Nodal Officer or his nominee shall stand at the risk of 
the contractor who shall be responsible to make good at his own cost all the losses and 
damage caused by or due to fires, weather, tides or any other reasons. The contractor shall 
hand over at the time of completion of work the work in good order and conditions and in 
conformity in every respect with the requirements of the contract and instructions of the 
Nodal Officer or his nominee. 

 
5.47.1 Site 

Deendayal port is situated on the West Coast of India, in the Gulf of Kutch and along the West 
Bank of Kandla Creek at 70O 13” E longitude and 23O 01” N Latitude. The location and extent 
of the Site is shown on the Drawing. The work site falls within the notified limits of the 
Deendayal Port. 

 
5.47.2 Datum 

The datum to which all levels shall be referred for the purpose of the works is the jetty Top 
deck level . Top deck level of jetty/wharf is +9.14m RL. 

 
5.47.3 Tidal Information 

The following are the particulars of tidal levels related to the chart datum at Kandla Tidal 
Station. 
Highest High water(HHW)  :(+)9.50m 
Mean High water Springs(MHWS) :(+)6.60m 
Mean High Water Neaps(MHWN) :(+)5.70m 
Mean Sea Level (MSL) :(+)3.88m 
Mean Low Water Neaps(MLWN)  :(+)1.81m  
Mean Low Water Springs(MLWS)            : (+)0.78m Lowest Low Water(LLW) 

             : (-)0.90m 

The actual water level at the site may be slightly different from the figures given 
above. The contractor shall not be entitled to any extra payment, should the levels 
indicated above proves, during the execution of the works, to be either too high or 
too low or for delay or damage due to specially high tides or floods. 

 
 

5.48            PLANT 
The contractor shall be responsible for the supply, use and maintenance of all construction 
plant and equipment and he shall ensure that it is suitable for the work and is maintained 
in such a manner as to ensure its efficient working. The Nodal Officer or his nominee may 
direct that plant which is not efficient and is prejudicial to the quality of the work be 
removed from the site and replaced by plant to his satisfaction. 

5.49 QUALIFIED PERSONNEL 
Fully qualified and experienced concrete quality control Engineers shall be employed by 
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the Contractor and shall be available on site at all times when important work is taking 
place. Operators for mechanical vibrators, mixers and foreman in charge of placing of 
concrete shall be fully trained and experienced in their classes of work. 

 
5.50 CLASS OF CONCRETE 

All the requirements of each Class of concrete for all RCC works shall be as per IS- 2911 & 
4651 & 456 
However, based on the actual mix design concrete shall be carried out considering above 
minimum cement content no any extra claim shall be entertained for cement if more is 
required. 

 
5.50.1 DECLARED ACCEPTED PROPORTIONS 

 
The proportions finally accepted and approved by the Nodal Officer or his nominee which 
'he considers will produce concrete having the properties required by the foregoing clause 
and elsewhere in the specifications, shall be known as declared proportions but no 
agreement by the Nodal Officer or his nominee to such declared proportions shall be the 
Contractor’s responsibility to use in the works at all times, only concrete having properties 
as laid down the foregoing clause, and elsewhere in the specifications, and in all respects 
satisfactory to the Nodal Officer or his nominee. 

5.50.2 NO DEVIATION FROM DECLATRED PROPORTIONS 

No deviation from declared proportions will be allowed unless and until the Nodal Officer 
or his nominee shall give his written authorization for the adoption of revised 
proportions for any class of concrete. 

 
5.50.3 MEASUREMENT OF INGREDIENTS 

The proportioning of ingredients of concrete for each batch of concrete shall be performed 
by an Automatic weight batching plant / or an approved weight batching machine. Water 
shall be fed into the mixer from a tank provided with means of adjusting the flow of water 
so that water supplied may be as determined for each class of concrete. Due allowance 
shall be made for the weight of water carried by the aggregates and the amount of water 
added to the mixer may be reduced as required. For this purpose the moisture content of 
coarse and fine aggregate shall be ascertained (as per IS 2386 Pt. III) daily and at any other 
times when alteration of the moisture content may be expected for fresh deliveries of 
aggregates/inclement weather or any other reason. 

 
5.50.4 MIXING 

 
The ingredients and water shall be thoroughly mixed to uniform consistency in approved 
type pan or drum mixer. The use of continuous mixer will not be allowed. If the Contractor 
should find it expedient to use small type mixers for special or outlying portions of the 
work rather than to supply from the main batching plant, he may subject to the approval 
of the Nodal Officer or his nominee, use smaller approved concrete producing units of the 
weigh batch type. In such cases the mix shall be adjusted to whole bags of cement and no 
splitting of bags will be allowed. The “time period” allowed for the mixing shall be as laid 
down in the foregoing table of relevant IS or as directed by the Nodal Officer or his nominee. 

 
5.50.5 DISCHARGE FROM MIXER 

 
The concrete shall be discharged from the mixer on to a level, clean and water-tight 
platform or fed into water-tight containers. The areas surrounding the mixer shall be 
paved and kept clean. 

5.50.6 TRANSPORTATION OF CONCRETE 
The concrete shall be transported from the mixer to its place of the works as rapidly as 
possible and in such a manner that there shall be no separation or loss of its ingredients. 
In no circumstances shall more than half an hour elapse between the time water is added 
to the mix and the time when the concrete shall be permitted to be used in the works after 
initial set has taken place. The use of concrete distributing chutes at an angle of more than 
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45 degrees from the horizontal will not be permitted without the approval of the Nodal 
Officer or his nominee. 

 
5.50.7 POURING 

Authorization to pour concrete shall be obtained from the Nodal Officer or his nominee at 
least one day in advance of each pour. The arrangements for placingconcrete shall be subject 
to the approval of the Nodal Officer or his nominee. In no case shall the concrete be dropped 
or thrown from a height of more than 2 meters. Concreting of beams, slabs and similar 
members shall be carried out in one continuous operation to the full depth of the member 
and the sequence of placing shall be so arranged as to avoid disturbance to partially set 
concrete. 
Freshly laid concrete shall not be wheeled over or otherwise disturbed when placing 
concrete adjacent to a construction joint, special care shall be taken not to disturb the 
dowels or other reinforcing bars projecting from the existing concrete. Concreting shall 
proceed continuously over the area between the construction joints. Fresh concrete shall 
not be placed against concrete which has been in position for more than 30 minutes unless 
a proper construction joint isformed. 

 
5.50.8 COMPACTION OF CONCRETE 

The contractor shall compact the placed concrete thoroughly by means of sufficient 
number of approved mechanical vibrators of adequate power and having a frequency of 
not less than 6000 impulses per minute. The vibrator shall be allowed to sink freely under 
its own weight until it enters the previous lift. 
It shall be withdrawn immediately at the same rate and used at a new location. Concrete 
once vibrated shall not be vibrated again. The Contractor shall ensure that the concrete 
is thoroughly worked around the reinforcement and against external shutters and the 
shuttering suitably tamped so that all entrained air is expelled and the concrete surface 
when exposed is found good and free from air pockets, honey-combing or otherdefects. 

 
5.50.9 CONCRETING ININCLEMENT WEATHER 

In the event of rain, storm or any other severe condition concreting shall be stopped and 
appropriate temporary stop ends, vee grooves, etc. placed as may be necessary. During wet 
weather, the concrete shall be adequately protected as soon as it is placed in position. The 
contractor shall always have in readiness approved framed sheeting, tarpaulins etc. for the 
protection of green concrete from damage due to rain, storms or other weather-conditions. 
The Nodal Officer or his nominee may order the cutting out and replacement of the 
damaged concrete, all at the expenses of the Contractor. 

 
5.50.10 CONSTRUCTION JOINTS 

The joints shall be in the position as shown on the drawings or as approved and ordered 
by the Nodal Officer or his nominee. The cost of all shuttering for such joints shall be 
deemed to be included in the rates named in the bill of quantities. 
The work of joints, vertical or horizontal, shall be carried out in a suitable manner as 
approved by the Nodal Officer or his nominee. Any skin or laitance shall be thoroughly 
removed and the surface roughened by hammering, brushing and washing so as to 
accomplish exposure of the surface of aggregate. The joints shall be thoroughly washed 
with clean fresh water and blown off with compressed air. The moist surface shall be 
covered by neat cement slurry or with a layer not less than 4 mm thick of 1:1 cement 
mortar of medium consistency, while placing of fresh concrete. 

 
5.50.11 CURING 

All concrete shall be protected during hardening from the harmful effects of sunshine, and 
drying winds. All exposed faces of concrete shall be kept continuously moist with clean 
fresh water for a period as laid down in Indian Standard Specifications. However in lieu 
thereof the contractor may use curing compound of approved quality free of cost in 
conformity to IS 9103 with prior approval of the Nodal Officer or his nominee. The 
contractor shall remain extremely vigilant and employ proper equipment and workmen 
for curing. 
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The decision of the Nodal Officer or his nominee regarding the adequacy of curing is final. 
In case any lapse on the part of the Contractor is noticed by the Nodal Officer or his 
nominee, he will inform the Contractor or his supervisor verbally, or in writing to correct 
the deficiency in curing. If no satisfactory action is taken by the Contractor, the Nodal 
Officer or his nominee will be at liberty either to employ sufficient means through any 
agency to make good the deficiency and recover the cost thereof from the Contractor. 

 
5.51 SCREENING 

All the surfaces of slabs or other members not requiring to shuttering are to be screened 
with cement sand mortar approved by the Nodal Officer and to be laid in an approved 
manner and within a tolerance of plus minus 3 mm of true level and grade. 

 
5.52 CONCRETE BELOW SPECIFIED CRUSHING STRENGTHS 

Should the test cubes fail to meet the minimum specified crushing strength for each 
class of concrete, the Nodal Officer may take one of the following decisions. 

(a) Instruct the contractor to carry out additional tests at his own cost. 
(b) Accept the work a this discretion and in such a case may make a reduction in the rate  of   

the appropriate item. 
(c) Reject the work in which case the contractor shall pull down and rebuild at his own cost 

the relevant section of work. 
5.53 FAULTY WORK 

Faulty work due to any reason shall be demolished and re-constructed by the Contractor 
at his own cost. 

 
5.54 PROGRESS REPORTS 

Daily and weekly progress reports on concreting shall be submitted to the Nodal Officer 
in an approved Performa. 

 
5.55 MORTAR AND GROUT 

 
5.55.1 CEMENT MORTAR 

The proportions by weight of cement to fine aggregate in mortar shall be as shown on the 
Drawings or as otherwise directed. The mortar shall be thoroughly mixed with just 
sufficient water to make a homogeneous and Workable mix. 
The use of plasticizers or other additives will not be permitted without the prior approval 
of the Nodal Officer or his nominee and the Contractor shall carry out at his own cost such 
tests on additive as the Nodal Officer or his nominee may direct. Mortar shall be used 
within half an hour of adding the water to the dry ingredients. Precast members shall be 
jointed to each other with cement mortar 1:1 ratio at contact surface. 

 
5.55.2 GROUT 

 
Except where otherwise specified or directed by the Nodal Officer or his nominee, grout 
shall be colloidal grout produced in plant approved by the Nodal Officer or his nominee. 
Neat cement shall be used unless otherwise shown on the drawings or directed by the 
Nodal Officer or his nominee, where the proportion by weight of cement to fine aggregate 
will be specified. 

 

5.55.3 SHUTTERING AND FORMWORK 

5.55.3.1 GENERAL 
 

All shuttering and support required for construction of concrete works shall be designed 
by the contractor and relevant drawings together with calculations for strengths and 
deflection shall be submitted to the Nodal Officer or his nominee for approval before 
commencement of the work. Shuttering shall be of steel plates only. 



21  

5.55.3.2 FIXING 
 

The contractor shall fix all the form work in perfect alignment. The form work shall be 
securely braced so as to be able to withstand without appreciable displacement, deflection 
or movement of any kind, weight of the constitution or movement of persons, material and 
plant. All the joints should be watertight to prevent leakage of cement slurry from the 
concrete. Wedges and clamps are to be used wherever practicable. Side and bottom 
shuttering will have to be provided for casting of precastunits. 

 

5.55.3.3 REMOVING 
 

Forms or shuttering shall not be disturbed until the concrete has sufficiently hardened. The 
proper time for removal of form work shall be in accordance with IS- 456-2000 or as 
directed by Nodal Officer or his nominee. 

5.55.3.4 FINISH /ALIGNMENT 
 

Shuttering shall be such as to produce a first class fair face on the concrete free from board 
marks or any other disfigurements, and shall be used for allsurfaces 
exposedandunexposed.Allshutteringistobealignedwithinatoleranceof3mm. 

5.55.3.5 SPECIALPROVISION 
Wherever concreting of narrow members is required to be carried out withinshuttering of 
considerable depth, temporary openings in the sides of the shuttering shall, if so directed 
by the Nodal Officer, be provided to facilitate the pouring and consolidation of the concrete. 
Small temporary openings shall be provided as necessary at the bottom of shuttering of 
columns, walls and deep beams to permit the expulsion of rubbish, etc. All corners of 
beams, columns and slabs shall unless otherwise shown on the drawings, be provided with 
chamfers of 20 x 20 mm or as directed by the Nodal Officer or his nominee. 

5.55.3.6 PREPARATIONFORCONCRETING 
Before any concreting is commenced, shuttering and centering shall be carefully examined 
and the space to be occupied by the pour, thoroughly be cleaned out. The inside of 
shuttering shall be treated with a coating of an approved substance to obviate adhesion 
and where necessary to prevent absorption from the concrete, 
theshutteringshallbethoroughlywettedshortlybeforeconcretingiscommenced.' 

 

5.55.3.7 CONTRACTOR’SRESPONSIBILITY 
 

Any, damage resulting from premature removal of shuttering or from any other cause 
shall be made good by the Contractor at his own expense. 

 

5.55.3.8 CLEANING AND TREATMENTOFFORMS 
 

All parts of the forms shall be thoroughly cleaned of old concrete, wood shavings, saw dust, 
dirt and dust sticking to them before they are fixed in position. All rubbish, loose concrete, 
chippings, shavings, saw dust etc., shall be scrupulously' removed from the interior of the 
forms before concrete is poured. Compressed air jet and/ or water jet along with wire 
brushes, brooms etc., shall be used for cleaning. The inside surface of the form work shall 
be treated with approved non- staining oil or other compound before it is placed inposition. 
Care shall be taken that oil or other compound does not come in contact with reinforcing 
steel or construction joint surfaces. They shall not be allowed to accumulate at the bottom 
of the form work. The oiling of the form work will be inspected just prior to placement of 
concrete and redone wherever necessary. 
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5.55.3.9 RE-USE OF FORM 
 

Before re-use, all forms shall be thoroughly scraped, cleaned, joints and planes examined 
and when necessary repaired, and inside surface treated as specified herein before. Form 
work shall not be used/ re-used if declared unfit or unserviceable by the Nodal Officer or 
his nominee. 

 
5.56 REINFORCEDCONCRETE 

 

5.56.1 GENERAL 
The following clauses shall be read in conjunction with the section relating to Concrete. 

5.56.2 STORAGE 

The reinforcement bars shall be stored on the site on timber or concrete supports suitably 
spaced and of sufficient height to keep the steel clear off the ground. It shall be protected 
from rusting, oil, grease and distortions. The stacks shall be easily measurable. Steel 
needed for immediate use shall only be removed from storage. 

5.56.3 BAR BENDING SCHEDULES 
 

The Contractor shall submit to the Nodal Officer or his nominee for approval Bar Bending 
Schedules with working drawings, showing clearly the arrangement proposed by the 
Contractor to match available stock of reinforcing steel. Upon receipt of the Nodal Officer 
or his nominee final approval of the Bar Bending, Schedule and drawings, the Contractor 
shall submit requisite copies of the drawings after incorporating necessary modifications 
or corrections, for final record and distribution. Approval of such detailed drawings by the 
Nodal Officer or his nominee shall not relieve the Contractor of his responsibility for 
correctness nor of any of his obligations to Meet the other requirements of theContract. 

 
5.56.4 BENDING REINFORCEMENT 

 
Bending of reinforcement shall strictly be in accordance with the approved drawings, or 
IS: 2502 or as ordered by the Nodal Officer or his nominee. No reinforcement bar shall be 
bent when in position without the approval of the Nodal Officer or his nominee, whether 
or not it is partly embedded in the hard concrete. 

5.56.5 BINDING WIRE 
 

All bars shall be bound tightly together where they cross, with annealed steel wire 
1.5 mm in diameter. The free ends of the binding wire shall be bent inwards. 

5.56.6 PLACING ANDFIXING 

All types of reinforcement shall be correctly placed and fixed in position entirely to the 
satisfaction of the Nodal Officer or his nominee. The cost of providing tying wire as well 
as space blocks rods shall be deemed to be covered in the rate for reinforce cementsteel. 

 
5.56.7 SPLICING REINFORCEMENT 

 
Where splicing and/ or overlapping in reinforcement are required, the bars shall be 
provided with such splices or overlaps as are shown on the drawings or as directed by the 
Nodal Officer or his nominee. 

5.56.8 WELDING OF REINFORCEMENT 
 

Welding of reinforcement shall be in accordance with the approved drawings or as 
desired/ordered by the Nodal Officer or his nominee and in accordance with IS: 2751 and 
IS: 456 



23  

5.56.9 COVER OF REINFORCEMENT 
 

Cover to reinforcement shall not be less than that specified or shown on the drawing. 
Where two bars cross, the outer shall have the minimum cover. 

 
5.56.10 REINFORCEMENT TO BE CLEAN 

 
All steel reinforcement before the concrete is deposited, shall be clean, free from dust, 
loose scales. oil, rusts grease or any other deleterious materials. Particular care shall be 
taken to avoid contamination with oil. 

 
5.56.11 DEPOSITING, CONCRETE 

 
No concrete shall be deposited until all shuttering, concrete and reinforcement have been 
inspected and approved by the Nodal Officer or his nominee. On each concreting gang, a 
competent steel fitter shall be available who shall ensure that the reinforcement and other 
embedded fittings are kept in position during placing and compaction of the concrete. 

 
5.57 WATCHING & LIGHTING 

 
The contractor shall in connection with the works, provide and maintain at his own 
expenses, all lights, guards, fencing and watching whether on shore or afloat when and 
where necessary or as required by the Nodal Officer or his nominee or by any 
Competent Statutory or other authority for preparation of works or for the safety and 
convenience of the public or others. 

5.58 ALLOTMENT OF SITE 
 

The Nodal Officer will, after the issue of written order to Contractor to commence the 
work, give to the contractor possession of so much of the site as in the opinion of the 
Nodal Officer may be required to enable the contractor to commence and proceed with 
the construction of the works in accordance with the programme submitted by the 
contractor and stated from time to time as the proceed, give to the Contractor 
possession of such portions of the site as may, in the opinion of the Nodal Officer or 
his nominee, be required to enable the contractor to proceed with the construction of 
the works without interruption if the work in accordance with the said programme. 
Nodal Officer reserves the right to take back from the contractor the portions of “Site” 
which, in the Nodal Officer’s opinion, is considered unnecessary for the purpose of 
the“Works”. 

If the contractor suffers any delay from failure in accordance with the terms of this 
Clause, the Nodal Officer shall grant an extension of the time for completion of the work 
without financial repercussions on either side. 

 

5.59 ALLOTMENT OF WORK SITE 
1. SITE OFWORK. 

The allotment of the site is immediately hand over to contractor after the work order 
for the work is issued.The sites shall be hand over to contractor as per the 
availability 

Necessary permission for above said area shall be granted by the DPA in 
consultation of Engineer-in charge. No claim / disputes what-so-ever for any 
reason if site is not handing over for starting the work at time. If the contractor 
suffers any delay the Nodal Officer or his nominee may grant at his discretion an 
extension of time for completion of work. However, no claim / disputes etc. arising 
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out of extension of time so granted shall been entertained. No claim regarding 
extra payment/ escalation shall be allowed on account of such Extension. Hence, 
the contractor while filling up their rates in the tender should consider the above 
aspects unfailingly. 

2. WORKING AREA 

Area for setting up batching plant, pre-cast yard, laboratory, office, storage of steel and 
cement, , reinforcement yard, stacking of query materials etc. shall be provided if 
available with DPA. The area to be used with due care that no damage to be done to the 
existing structure. If any damage is done the contractor shall repair the portion in its 
original shape at his own cost. 

Necessary permission for above said area shall be granted by the of DPA in consultation 
of Engineer-in charge/C.E. Contractor has to make suitable platforms for stacking of 
materials and setting up of equipment. The necessary barricading, lights, sign boards 
and flags etc., wherever necessary has to be provided by the contractor. 

 
3. HUTMENT AREA FOR LABOURS 

 
Area for temporary hutments, canteens, crèche, etc. for labour shall be allotted outside 
Cargo Jetty area free of cost. However, if any leveling/dressing as well as filling required 
in the said area, contractor has to carried-out the same at his own cost. The necessary 
barricading, lights, sign boards and flags etc., wherever necessary has to be provided 
by the contractor. 

 
5.60 PROGRESS PHOTOGRAPHS 

The contractor at his own cost shall supply to the Nodal Officer or his nominee two 
copies of color photographs of works in progress as directed by the Nodal Officer or his 
nominee from time to time. The negatives of the photographs shall become the 
property of the Port AUTHORITY. The photographs shall be half plate size. The 
photographs shall be mounted in albums and shall be suitably inscribed. Two albums 
shall be handed over to the Nodal Officer or his nominee. No prints of the negatives 
may be supplied to any person or persons without the permission of the Nodal Officer 
or his nominee. 

 
5.61 AMENDMENTS 

 
The Board may, from time to time, add to or amend the regulation and on any question 
regarding the application, interpretation or effect of these regulation the decision of 
the Chief Labour Commissioner or Deputy Chief Labour commissioner of the 
Government of India or any other person authorized by the Board in that behalf shall 
be final. 

 
5.62 INFLAMMABLE STORES 

The contractor is to comply with all local regulation in respect of sage storage of all 
inflammable stores, explosive or other materials involving risk to third parties and is to 
take all precautions required in the transport and use of such materials. The contractor is 
to submit to the Nodal Officer or his nominee for approval all 
drawings and documents required for the sanctioning of storage sheds or other 
accommodation and is to built all such storage to the proper requirement at his cost. 

 
5.63 FIRE HAZARDS 

The contractor shall be required to comply with the petroleum act 1934 and petroleum 

rules 1976 during progress of the construction work. Fire watch services as required 
shall be given free of cost but arrangement from Marine / Concerned Department shall 
have to be made by the Contractor. 
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5.64 CONSULTANT FOR QUALITY MONITORING AND DETAILED DESING, 
DRAWINGS FOR ROADBASE, PAVEMENT AND RCC STRUCTURES 

i. The contractor shall engage at his own cost for Consultant for the Work having 
requisite experience of Government or semi Government organization. The 
Consultant has to prepare the design and drawings of work, carry out the work on 
round the clock basis and shall certify all requirement and tests as required under 
relevant IS or/and Codes. However available services of DPA civil laboratory can be 
availed at prescribed rates, if desired. The Consultant shall be engaged by 
Contractor at his own cost with prior approval of the Engineer-in-charge or his 
nominee. 

Following are the brief scope of consultant but not limited to: 

a) Consultant shall visit site and conduct detailed survey of site for preparation of 
design for road base layers and flexible pavements. The consultant shall carried- out 
the Geo-technical investigation and associated data for design purpose and 
prepare report for carried out in said area accordingly road and RCC structures 
design and drawings shall be prepared. The cost is included in the quoted rate. 
All the expenses towards site investigation and designing and drawings , all 
arrangements are borne by the Contractor at his own cost. 

b) The Estimate DTP’s and tender drawing have already been prepared by DPA. 
Consultant has to prepare the detailed design and drawings in accordance with 
Tender invited. And shall also prepare design drawings, during the progress of 
work also. 

c) The consultant shall obtain necessary proof check for the detailed design and 
drawings for the work through IIT(Indian Institute of Technology) before issue 
Good for construction Drawing at his own cost. 

d) To assist DPA for monitoring, quality of the work, by carrying out inspection, 
laboratory testing, quality audit, verification of site records regarding quality of 
materials and its certification and any other means required in this connection. 
Inspection of construction equipment’s deployed by the contracting agency in 
order to assess their suitability for the work. 

e) To deploy required experienced Technical Personnel on the site for TPI & QA to 
ensure that quality of the work is maintained as per provision of relevant IS 
codes and specifications of work. 

f) To suggest various measures for achieving required quality in the work. To sort 
out all problem regarding quality of work, during the course of execution and to 
give proper suggestions. 

g) Reporting, Documentation, Quality certification etc. 

All materials required to be used in the work shall be got tested from 
Government / Govt. Approved lab under supervision of Third party inspection 
agency and the charges there of shall be borne by the contractor. The contractor 
shall extend all necessary assistance, service as may be required, without any 
extra cost, necessary test shall be carried-out if directed by the third party 
agency deputed by Deendayal Port AUTHORITY or as directed by Engineer-In- 
charge. 

ii.  Contractor has to obey the instructions given by TPI during execution of the work 
including necessary testing / inspection etc. This work may also be inspect by any 
Government / Vigilance Department and they may order for certain testing / 
inspection of executed work etc. Contractor has to assist to them and also bear the 
expenses for such testing and results. The test results/observations are binding on 
the contractor. Such incidental costs are included in the quoted bid. 



26  

5.65 NIL 

5.66 PAINTS 
All synthetic paints and distempers used on the works shall be approved by the Nodal 
Officer or his nominee. Test certificates on, covering capacity dry film thickness and 
viscosity and drying time may be required. 

 
The maximum slump for the different structural members is given below : - 

 

1 Pile - 140 to160mm 
2 Precast Beam& Slab - 40mm 
3 Cast-in-situ Beams & Slabs - 40mm 
4 Pourable concrete cast-in-site - 120mm 
5 Footing foundation 50mm 
6 Columns, pillars, post etc. 50mm 
7 Walls, pilaster , railing etc. 60mm 

The cubes casted at site shall be tested at Port Laboratory or Government approved 
laboratory and test results all conform to IS 456: 2000 (latest edition). Testing charges 
of the cubes shall be born by the contractor. if the result is not satisfactory the concrete 
work will have to be dismantled and redone by the contractor at his own cost. 
For casting of c c cubes, the contractor has to arrange his own moulds. 
The Nodal Officer reserves the right to ask contractor to cast additional c c cubes at 
the different stages and works for testing, if required at 3/7 days period. No separate 
payment shall be made to the contractor on account of the cost of the labour and 
materials required for casting of the cubes required for 3/7 days testing. The testing 
charges for theses cubes shall be borne by contractor. The contractor may sett up cube 
testing facilities at site of work for testing 3/7 dayscube. 
Test cubes shall be casted, cured and stored as per relevant IS. 

 
5.67 Barricading, including proper lighting arrangement in the night at the required 

places shall have to be provided by the contractor at his own cost, including 
necessary arrangements for proper movement of traffic by carefully maintained 
approaches and road diversions with suitable sign boards for indications of road 
signs etc. as directed by the Engineer-in-Charge. 

 
5.68 All the grass, shrubs, plants and foreign matter etc. in the alignment of the site and 

within the site of work shall have to be cleared, if required without any extra cost. 
 

5.69 The Engineer-in-charge may delete any number of items included in his tender 
(contract) without assigning any reasons and without any financial liability. 

 

5.70 All the tools, plants, scaffolding, ladder etc. and other machinery etc. required temporary for the 
purpose of execution of work will have to be arranged by the contractor at his own cost, and storing 
of such tools, plants etc. will have to be made by him. 

 

5.71 Unlessotherwisespecificallymentionedtheratesquotedforallitemsincludesforalllead 
and lift and no extra claims shall be entertained on this account. 

 
5.72 The contractor shall have to obtain quarry permits from the office of the Geologist, 

Department of Geology and Mines, Bhuj-Kutch before quarrying any secondary 
materials like Quarry spall, crushed metal, sand, earth, murrum, rubble etc. 

 
5.73 Nothing extra shall be paid for change of quarry against lead etc. 

 
5.74 Contractor has to execute the work without disturbing the operation Contractor 

has to take proper safety precautions and hot permissions for the activities such as 
welding, gas cutting etc., from the competent authorities/bodies before execution 
of work. 
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5.75 Contractor has to coordinate with other department officials of DPA, Customs, CISF 
and other related departments to avoid disturbance of day to day operation of the 
Port and smooth execution of the proposed work. 

 
5.76 Contractor has to take full responsibility of safety, security and formalities of 

custom bound area etc. for all the shifts during execution of work. 
 

5.77 SPECIFICATIONS FOR RESTORATIVE REPAIRS 
The specifications provided under this clause are applicable for all the items of the 
work to be executed under this tender where the nature of work calls for the same 
even if the same is not specifically mentioned in the specifications of the 
respective items. 

 
5.77.1 Specifications for various items of Schedule of Quantities & Rates – 

Notes – 
(i) The headings/ title shown against the various sub-clauses of this clause are the 

brief / indicative description of items of Schedule of Quantities and Rates and 
shall be read as complete item for the purpose of heading of the respective sub- 
clause and the specification provided under the sub-clause shall be accordingly 
used for execution of the item. 

(ii) The specifications shall be followed for the respective item of work but the same 
shall not be treated as limiting one for complete execution of the item. 

(iii) Whenever the specifications for any material, workmanship, etc. is not provided 
in the relevant item, then specifications to be adopted for the same shall be as per 
following order (a) manufacture’s specifications (b) specifications covered 
elsewhere in “Specifications” of the tender (c) Relevant IS Code. 

(iv) All Manufactured materials shall be received at site in factory sealed containers 
with labels legible and intact. 

 
5.78 Action where no Specifications are specified 

In the case of any class of work for which there are no such specifications, such work shall be 
carried out in accordance with the Bureau of Indian Standards Specifications. In case there is 
no such specification in Bureau of Indian Standards, the work shall be carried out as per 
manufacturer‘s specifications. In case there are no such specifications as required above, the 
work shall be carried out in all respects in accordance with the instructions and requirements 
of the Engineer or his nominee. 

 
5.79 DEFECTLIABILITY: 

The defect liability period for the work is 12 months from the date of completion 
of work as per completion certificate issued by the Engineer in charge. The 
contractor will be responsible to rectify all the defects observed during defect 
liability period at his own cost, failing which same will be rectified by the Engineer 
in charge and amount will be recovered from the Running bills paid to contractor 
for execution of Maintenance work. 

 
5.80 All the labour acts, rules and regulations in force from time to time are to be 

followed by the contractor and the contractor has to obtain license/ Registration 
from the Assistant Labour Commissioner (C), as per rules , during the course of 
execution of work. 

5.81 The prospective bidders may raise quarry relating to bidding conditions, bidding 
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process, and / or rejection of bid. The reason for rejecting the tender or non issue 
a tender to prospective bidder will be disclosed where written enquires are made 
by the concerned bidder. 

 
5.82 Filling Work 

 
5.82.1 The work to be performed under the scope of this specification shall broadly 
include.:- 

 
Filling the area with quarry spall with settlement of ground. Some indications of nature 

and extent of the works have been given on the drawings and those are preliminary only. 
Complete nature and extent of the works will be furnished to the Contractor progressively 
during the execution of the work. Quantities indicated in the Schedule of Items are tentative and 
are subject to change. All items of work shall be executed in accordance with the relevant 
specification annexed thereto and the provisions of the contract. 

 

5.82.2 The layout and levels of all structures etc. shall be made by the Contractor at his own cost 
from the nearby existing structures/facilities and bench mark reference pillar, as directed 
by the Engineer-in-Charge. He shall give all help with instruments, materials, and men to 
the engineer-in-Charge for checking the detailed layout and correctness of the layout and 
level. The approval of the Engineer-in-Charge shall not be deemed to imply any warranty 
and shall not relieve the contractor of his sole responsibility in carrying out the work 
correctly. 

 

5.82.3 All materials to be used in the works (i.e. Road work/fillling) shall be subjected to inspection 
and test. Samples of all materials, proposed to be used, in the permanent works shall be 
submitted to the Engineer-in-Charge for approval before those are brought to site. Samples 
required for approval and testing must be supplied allowing sufficient time for testing and 
approval, due allowance being made for the fact that if the first samples are rejected further 
samples shall be required. Delay in the execution of work due to late submission of samples 
will not be acceptable as-a reason for delay in the completion of the works. Materials shall be 
tested before dispatching to the site, where possible. Materials shall also be tested on the site 
and those may be rejected if found not suitable or not in accordance with the specifications 
notwithstanding the results of tests at the contractor's work or elsewhere or of test 
certificates or of any approval given earlier. 

5.82.4 Nothing extra shall be paid for change of quarry against lead etc. 
 

5.82.5  No claim what so ever extra use of quarry spall/metal due to settlement or slippage of 
original ground etc shall be considered. This aspect may be kept in the mind before filling the 
rates. 

 
5.82.6 During the execution of works dewatering manually or by pumping is to be done by the 

contractor at his own cost, if found necessary and no claim on this account shall be 
entertained. 

 
5.82.7 The contractor shall arrange to supply periodically samples of Granular material, aggregates 

required for FILLING WORK etc. to the Port Laboratory/Govt. approved lab for testing as per 
relevant I.S. and as per MOST specifications. However all the materials shall be arranged by 
the contractor free of cost for testing, Testing charges will be born by the contractor for 
testing of materials in Port Laboratory/Govt. approved lab. 
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5.82.8 The contractor shall carry out the work maintaining proper camber, slope and gradient to 
the road, plot or berm as directed by the Engineer-in- charge. 

 
5.82.9 If deemed fit by Engineer-in-charge the contractor shall be not allowed to use settled 

seawater only for watering of layers of G.S.B/quarry spall 
 

5.82.10 As per site condition the approach etc. will be required which the contractor shall 
provide & maintain at his own cost. Contractor shall consider these aspects while quoting the 
rates in tender. Nothing extra will be paid for the same. 

 
5.82.11 METHODOLOGY FOR USE OF FLYASH/SLAG WITH LIME FOR GROUND 
IMPROVEMENT 

1. INTRODUCTION 

Coal fly ash, or Pulverized Fuel Ash (PFA) has been used for many years in road 
construction as a fill material, in concrete, lean mix sub-bases and in more recent years as a 
binder and aggregate in hydraulically bound materials. 

2. APPLICATIONS FOR FLY ASH FLY ASH AS A FILL MATERIAL 

FLY ASH has been used for many years as an alternative to virgin aggregates for 
embankments, especially in road construction projects (UKQAA b, 2007). FLY ASH is used 
for fill applications because: 

 It is lightweight when compared to most materials, having a particle density of 2.10 to 2.3 
and a dry bulk density ranging from 1100kg/m3 to 1450kg/m3. This leads to savings in 
material, transport costs and reduces settlement in underlying soils. 
Table 1: Compressive strength in mpa of treated fly ash Age of 1:1 sealed cylindrical 
specimens cured @ 20oC. 

 

 Fly ash with 2.5% 
cao 

Fly ash with 5% 
cao 

7 days 1.5 2 
28 days 4 4 
91 days 5 7.5 

 

3. METHOD STATEMENT FOR IMPROVEMENT 

 Since, the CBR of the virgin/marshy and the existing roads varies from 6.5 to 22; it is found 
that the virgin/marshy ground needs improvement to enhance the CBR. 

  Virgin/Marshy ground will be excavated up to 600 mm, dewatered to make the surface 
dry. 

 Mixed Fly Ash + Slag added with 2% of lime will be placed in a layer of 300 mm compacted. 
 The CBR of the mixed materials will be in the range of 20-40. 
 The cube strength of the mixed materials with added 2% lime varies from 7.5 to 10 Mpa, 

which is as good as cement bound macadam. 
 These materials will also break the capillary action of water in the subgrade, and provide a 

stable base for transfer of loads, as the settlement of the mix will be less than 1%. 
The site investigation reports shows the CBR of the virgin/marshy and the existing roads 
varies from 6.5 to 22, So it is found that the virgin/marshy ground needs improvement to 
enhance the CBR. 

Procedure 
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Step-2: Setting Out 

After the site has been cleared, the limits of embankment is set out to true lines, curves, 
slopes, grades, and sections as shown on the drawings. The limits of the embankment are 
marked by fixing batter pegs on both sides at regular intervals as guides before 
commencing the construction. 

Step-3: Excavation 

The virgin/marshy ground will be excavated up to foundation level of the road. 

Step-4: Dewatering 

If there is water present at the foundation level of the road, the water is removed by 
pumping or any other means as directed and the area of road foundation is kept dry. 

Step-5: Preparation of mix 

The slag (50%) + Fly ash (50%) added with 2% of lime will be mixed with water at the 
plant and then transported to the site. The moisture content of the mix shall be checked 
prior to commencement of compaction. The tolerance value is OMC plus or minus 2% as 
per IRC-SP-58. 

Step-6: Compacting the ground supporting the road. 

The mixed slag (50%) + Fly ash (50%) added with 2% of lime be placed in a layer of 
300mm leveled, scarified, and then compacted by rolling so as to achieve required M.D.D. 

Step-7: Finishing Operations 

Finishing operations shall-include the work of shaping and dressing the road bed to 
conform to the alignment, levels, cross-sections and dimensions shown on the drawing. 
Top surface will be roughened and moistened slightly before the application of top soil in 
order to provide satisfactory bond. 

Quality Control 

The quality of compacted material shall be controlled through periodic checks on the 
compaction process or the end product, by taking one test at every 1000 Sq.m. 

For carrying out the work, the contractor has to build the temporary path/road/barricade 
of mud/any other foreign material along the main road work/RCC wall to restrict the sea 
water to enter the work site without any extra cost. 

 
5.83 Item Construction of sub-base(Quarry Spall) by Providing, laying, 

Spreading and compacting… 

 
GRANULAR SUB-BASE 

 
1. SCOPE: 

 
This work shall consist of supplying, laying and compacting well graded materials on 
prepared sub-grade or side shoulders in accordance with the requirement of these 
specifications as mentioned in the items of Bill of quantities. Material shall be laid in one 
or more layer in side shoulder according to adjacent layers in line, grade and cross 
section shown on the drawing or as directed by Engineer In-Charge. Each layer 
consolidated up to 200 mm compacted thicknesses. 
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Note: 

2. Materials : 
2.1. Materials to be used for the work shall be quarry spalls having C.B.R. value not 
less than 30 %. Materials shall be free from organic or other deleterious construction and 
confirm to grading given below: 

 
Grading for Course Graded 

I. S. Sieve Present by weight passing the I.S. Sieve Grading - I 
75.00mm 100% 
53.00mm --- 
26.50mm 55-75% 
9.50mm ---- 
4.75mm 10-30% 
2.36mm --- 
0.425mm --- 
0.075mm < 10% 
(Minimum CBR Value) 30% 

 
 

The material passing 425 micron (0.425mm) sieve shall be tested according to IS 2720 

(Part - V) shall have liquid limit and P.I. Value not more that 25% and 6% respectively. 
 

2.2 PHYSICAL REQUIRMENTS 
 

The fraction of material passing 22.4mm sieve shall give CBR Value as specified when 
tested in accordance with IS 2720 (Part - XVI) after preparing the samples at maximum dry 
density and optimum moisture content responding to Is 2720 (part - VII) and soaking the same 
in water for 4 days. 

 

3. CONSTRUCTION OPERATION: 
 

3.1 Immediately prior to the laying of sub-base, the sub-grade already finished to MOST 
specification for roads and Bridges works IV Revision as applicable shall be prepared by 
removing all vegetation and other extraneous matter, lightly sprinkled with water if necessary 
and rolled with one pass of 80-100 KN smooth wheeled roller. 

 
3.2 SPREADING, COMPACTING, AND WATERING: 

 
The sub base materials of grading specified in the item shall be spread on a prepared sub-grade 
from the stack along the side of roadway. In no case shall be the materials be dumped in heaps 
directly on the surface prepared to receive the materials nor shall handing over un-compacted 
or partially compacted sub-grade be permitted. 

 
If the sub base material specified in clause 2.1 above is not meeting the requirement the 
contractor shall make arrangement for mixing mechanically by the mix in place method. 

 
The thickness of loose layers shall be so regulated that the maximum thickness of the layer after 
consolidation does not exceed 200mm. 

 
Moisture content of the loose material shall be checked accordance with IS 2720 (Part-II) and 
suitable adjusted by sprinkling additional water by trailer mounted water tank or other 
approved means so that at the time of compaction it is from 1 % above 2% below the optimum 
moisture content corresponding to IS 2720 (Part - VIII) while adding water, due allowance shall 
be made for evaporation losses after water has been added, the material shall be processed by 
mechanical or other approved means if so directed by the Engineer-in-charge until the layer is 
uniformly wet. 
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Immediately thereafter, rolling shall be started with Vibratory roller of 80-100 KN. Static 
Weight. The rolling shall be commenced at the edge and progress towards the centered 
longitudinally, except that on super - elevated portions it shall progress from the lower to the 
upper edge parallel to the centered line of pavement or on shoulders. During rolling, the grade 
and camber shall be checked and any high spots or depressions, which become apparent, 
corrected by removing or adding fresh materials. The speed of roller shall not exceed 5 Km. Per 
hour. The rolling shall be continued till the density achieved is at least 98 % of the maximum 
dry density for the materials determined as per IS 2720 (Part -VIII). The surface of any layer of 
materials on compaction shall be well closed; free from movement under compaction shall be 
closed free from movement under compaction equipment and from compaction planes, ridges, 
cracks, or loose materials. All loose segregated or other defective area shall be made from good 
to the full thickness or layer and re-completed. 

 
4. SURFACE FINISH AND QUALITY CONTROL OF WORK: 

 
The surface finish of construction shall confirm to the requirements of clause-902 of MOST 
specifications for Roads and Bridges works IV Revision, Control on the quality of material and 
work shall be exercised by the Engineer-in-charge in accordance, with section 900 of MOST 
specifications for Road and Bridge works, IV Revision. 

 

5. ARRANGEMENTS FOR TRAFFIC: 
 

During the period of construction, arrangement of traffic shall be maintained as directed by 
Engineer – in – charge. 

6. MEASUREMENT FOR PAYMENT: 
 

Granular sub-base (Quarry Spalls) shall be measured as finished work in position of cubic meter. 
For ascertaining the compacted thickness, the required initial working levels shall be taken at 
interval of every 10 meters before spreading of Granular materials and final levels shall be taken 
after compaction and compaction of laid surface in accordance to the initial working levels. The 
average thickness of any area shall be the arithmetical mean of the different of levels before and 
after construction. Provided that the thickness of the finished work shall be limited to the 
specified thickness of the said course, the quantity shall be worked out by the average and area 
method. 

 
The initial and final levels for sub-base course shall be taken separately in presence of 
authorized representative of the contractor 

5.84 Providing, laying and spreading and compacting graded stone aggregate to WET MIX 
MACADAM ----- etc., complete. 

5.84.1 SCOPE : 
This work consisting of laying and compacting clean, black stone crushed graded aggregate 
and granular material, premixed with water to a dense mass on a prepared sub grade/ sub 
base / base or existing pavement/ side shoulders as the case may be in accordance with the 
requirement of these specifications. The material shall be laid inlayers as necessary to lines, 
grades and cross section shown on the approved drawings or as directed by the Engineer in 
charge. 

The thickness of single compacted Wet Mix Macadam layer shall not be more than 150 mm 
thickness. 

5.84.2 MATERIALS : 

( I ) Aggregates 
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 Physical requirements: Coarse aggregate shall be machine crushed black stone 
aggregates. The aggregates shall confirm to the physical requirement as of Table 
No -1 

TABLE NO -1: PHYSICAL REQUIREMENTS OF COARSE AGGREGATES FOR WET MIX 
MACADAM FOR SUB BASE / BASE COURSES. 

TEST TEST METHOD IS CODE REQUIREMENT 
01 Los Angeles Abration 

value or 
Agg. Impact value 

IS 2386 (Part- 4) 
IS 2386(Part- 4) 
Or 
IS- 5640 

40 % Maximum 
 
 

30 % Maximum 
02 Combined  Flakiness  and 

Elongation indices (Total ) 
IS 2386 
(Part- 1 ) 

30 % Maximum 

 
 

 Aggregates may satisfy requirement of either of the two tests: 
 To determine this combined proportion, the flaky stone from a representative sample 

should first be separated out. The flakiness index is weight of flaky stone metal divided 
by weight of sample. Only the elongated particles be separated out form remaining (non- 
flaky ) stone metal. Elongation index is weigh of elongated particles divided by total non- 
flaky particles. The value of flakiness index and elongation index so found are added up. 
If the water absorption value of the coarse aggregate is greater than 2 present, the 
soundness test shall be carried out on the material delivered to site as per IS- 2386 (Part- 
5) 
(ii) Grading requirement: The aggregate shall confirm to the grading given in table No- 2 

 
Table No- 2 :GRADDDING REQUIREMENT OF AGGREGATE FOR WET MIX MACADAM 

IS Sieve 
Designation 
53.0 mm 

Percentage by weight passing the IS sieve 

 
100 % 

45.0 mm 95-100 % 

26.5 mm --- 

22.4 mm 60- 80 % 

11.2mm 40 – 60 % 

4.75mm 25 - 40 % 

2.36mm 15 – 30 % 

600 micron 8 – 22 % 

75 micron 0 – 8 % 

 
The nominal size of aggregate to be used in a given test would depend on 

availability. Materials finer than 425 micron shall have plasticity index (PI) 
not exceeding 6. 

 
5.84.3 Construction operation 

 
( I ) Preparation of mix : - Wet mix macadam shall be prepared in an approved mixing plant of 

suitable capacity having provision for controlled addition of water and forced/ positive 
mixing arrangements like pugmill or pan type mixer of concrete batching plant. For small 
quantity of work , the Engineer in charge may permit the mixing to be done in concrete 
mixers. 
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Optimum moisture for mixing shall be determined in accordance with IS- 2720 (Part- 8) 
after replacing the aggregate fraction retained on 22.4 mm sieve with materials of 4.75 mm 
to 22.4 mm size. While adding water, due allowance should be made for evaporation losses 
. However, at the time of compaction, water in the wet mix should not vary form the 
optimum value by more than agreed limits 0.50 % . The mixed material should be uniformly 
wet and no segregation should be permitted. 

 
( II ) Spreading of mix : Immediately after mixing , the aggregates shall be spread uniformly 

and evenly upon the prepared sub- grade/ sub- base/ base in required quantities by paver 
finisher or motor grader ( mechanical) as directed by the Engineer in charge. 

 
The surface of the aggregate shall be carefully checked with templates and all high or low 
spots remedied by removing or adding aggregate as may be required. The layer may be 
tested by depth blocks during construction. No segregation of larger and fine particle 
should be allowed. The aggregates spread should be of uniform gradation with no pockets 
of the materials. 

 
( III )Compaction : After the mix has been laid to the required thickness, grade and cross fall / 

camber . The same shall be uniformly compacted , to the full depth with the vibratory 
roller of approved type. The speed of the roller shall not exceed 5 km/ hr. 

 
Rolling shall commence from the lower edge and progress gradually towards the upper 
edge, uniformly overlapping each preceding track by atleast 1/3rd with until the entire 
surface has been rolled. Alternate trips of the roller shall be terminated in stops atleast 
1.00 m away from any preceding stop. 

 
Rolling should not be done when the sub-grade is soft or yielding or when it cause a wave 
like motion in the sub base/ base course sub grade. If irregularities developed during 
rolling which exceed 12 mm when tested with a 3 meter straight edge, the surface should 
be loosened and premixed material added or removed as required before rolling again so 
as to achieve uniform surface confirming to the desired grade and cross fall. In no case 
should the use of unmixed material be permitted to make up the depressions. 

 
Rolling shall be continued till the density achieved is atleast 98 % of the maximum dry 
density for the materials as determined by the method outline in IS -2720 (Part -8 ) 

 
After completion, the surface of any finished layer shall be well closed, free from 
movement under compaction equipment or any compaction plants, ridges, cracks and 
loose materials. All loose, segregated or otherwise defective area shall be made good to 
the full thickness of the layer and recompacted. 

 
( IV )Setting And Drying :After final compaction of wet mix macadam course, the road shall be 

allowed to dry for 24 Hours. 
5.84.4 Opening to traffic : 

 
Preferable no vehicular traffic of any kind should be allowed on the finished wet mix 

macadam surface till it has dried and the wearing course laid.In exceptional cases 
construction traffic may be allowed with approval of Engineer for short duration once the 
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course is completely dried provided vehicles mover over the full width avoiding any 
roughing or uneven compaction. 

 
5.84.5 Rectification of surface Irregularity. 

Where the surface irregularity of the wet mix macadam course exceeds the permissible 
tolerances or where the course is otherwise defective due to sub base soil getting mixed 
with the aggregates, the full thickness of the layer shall be rectified over the full affected 
area, re-shapped with added premixed material or removed and replaced with fresh 
premixed materials as applicable and re-compacted in accordance with MOST 
specifications fourth revision. The area treated in the aforesaid manner shall not be less 
than 5 m long and 2 m wide. In no case shall depressions be filled up with unmixed and 
ungraded materials or fines. 

 
5.84.6 Surface finish and quality control of work 

 
(a) Surface evenness: The surface finish of construction shall conform to the requirements of 

Clause 902 of MOST. 
(b) Quality Control: Control on the quality of materials and works shall be 

exercised by the Engineer in accordance with section 900 of MOST. 

 
5.84.7 Arrangement for Traffic: During the period of construction, arrangement of traffic 

shall be done as directed by Engineer in charge. 

 
5.84.8 Measurements for payment 

Wet mix macadam shall be measured as finished work in position in cubic meters as per 
book of specification for road and bridges work (fourth revision). 

5.84.9 TACK COAT 
5.84.10 Scope; The work shall consist of application of a single coat of low viscosity liquid 

bituminous material to an existing road surface preparatory to the superimposition of 
bituminous mix. When specified in the contract or instructed by the Engineer in charge. 

 
5.84.11 Materials: 

Binder: The binder used for tack coat shall be bituminous emulsion complying with IS 8887 
of a type and grade as specified in the contract as directed by the Engineer in 
charge. 

5.84.12 Construction operation : 
i. Equipment : The tack coat distributor shall be a self propelled or toweled bitumen 

pressure sprayer, equipped for spraying the material uniformly as specified rate. 
ii. Preparation of the Base : The surface on which the tack coat is to be applied shall be 

cleaned and free from dust, and any extraneous material before the application of the 
binder. Immediately before the application of Tack Coat, the surface shall be swept clean 
with a mechanical brome, and high pressure air jet, or by other means as directed by 
Engineer. 

iii. Application of Binder : The application of tack coat shall be at the rate specified in the 
Contract, and shall be applied uniformly. Bitumen at 4 Kg/10 Sq.m. is to be applied on the 
WMM surface treated with Primer. 
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The normal range of spraying temperature for a bituminous emulsion shall be 20oC-70oC 
and for a cutback 50oC-80oC if RC-70/MC is used. Where geosynthetic is proposed for use, 
the provision of clause 703.3.2 and 703.4.4. apply. The method of application of tack coat 
will depend on the type of equipment to be used, size of nozzles, pressure at the spray bar, 
and speed of forward movement. The contractor shall demonstrate at a spraying trial, that 
the equipment and method to be used is capable of producing a uniform spray, within 
tolerance specified. 

 
Where the material to receive an overlay is a freshly laid bituminous layer that has not been 
subjected to traffic or contaminated by dust, a tack coat is not mandatory where the overlay 
is completed within two days. 

 
5.84.13 Curing of Tack Coat :- 

The Tack Coat shall be left to cure until all the volatiles have evaporated before any 
subsequent construction is started. No plant or vehicles shall be allowed on the Tack Coat 
other than those essential for the construction. 

 
5.84.14 Quality Control work:- 

Control on the quality of materials and works shall be exercised by the Engineer in 
accordance with Section 900. 

 
5.84.15 Arrangement for Traffic :- 

During the period of construction, arrangement of traffic shall be done as directed by 
Engineer in Charge. 

 
5.84.16 Measurement of Payment :- 

Tack coat shall be measured in terms of surface area of application in square meters. 

 
5.85 Providing & laying Dense Bituminous Macadam etc. complete. 

 
5.85.1 Scope; This work shall consist of construction of layers of 50mm thick (compacted) on 

a previously prepared base/sub base 

 
5.85.2 Materials 

 
i. Bitumen: 

The bitumen (binder) shall be straight run bitumen (60/70) or VG-30 of penetration 
grade as per Indian Standard Specifications for “Paving Bitumen” IS: 73. 

 
ii. Coarse Aggregates 

The coarse aggregates shall consist of crushed stone, crushed gravel/single or other 
stones. They shall be clean, strong, durable, of cubical shape and free from disintegrated 
pieces, organic or other deleterious matter and adherent coating. The aggregates shall 
preferably be hydrophobic and of low porosity. If hydrophilic aggregates are to be used, 
the bitumen shall be treated with anti-stripping agents of approved quality in suitable 
doses. The aggregates shall satisfy the physical requirement of set for the in Table given 
below. 
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If crushed gravel/shingle is used, not less than 90 percent by weight of the 
gravel/shingle pieces retained on 4.75mm sieve shall have at least two fractured faces. 
The portion of the total aggregate passing 4.75mm sieve shall have a sand equivalent 
value of not less than 50 when tested in accordance with the requirement of IS:2720 
(Part-37). 

PHYSICAL REQUIREMENTS OF AGGREGATES FOR DENSE BITUMINOUS MACADAM 
 

*Aggregates may satisfy requirements of test mentioned above. 
 

iii. Fine Aggregate: 
Sr. No. Test Test method Requirement 

1. Los angles Abration valve* IS-2386(Part-4) 35% maximum 

2. Aggregate Impact Valve* IS-2386(Part-4) 30% maximum 

3. Flakiness and Elongation 
Indices(Total) 

IS-2386(Part-1) 30% maximum 

4. Coating & Stripping of Bitumen 
Aggregate Mixture 

AASHTO T 182 Minimum retained 
Coating 95% 

5. 
I) 
II) 

Soundness : 
Loss with sodium sulphate 
Loss with Magnesium sulphate. 

IS-2386(Part-5) 
5 cycles 
5 cycles 

 
12% maximum 
18% maximum 

6. Water absorption IS:2386(Part-3) 2% maximum 

Fine aggregates shall be the fraction passing 2.36mm sieve and retained on 75-micron 
sieve, consisting of crusher-run screening, gravel sand or a mixture of both. These shall 
be clean, hard, durable, uncoated, dry and free from any injurious, soft or flaky pieces 
and organic or other deleterious substances. 

Aggregate gradations: 
The combined coarse and fine aggregates shall produce a mixture to conform to the grading 
set forth in Table below. 

 
Table Aggregates Gradation for Dense Bituminous Macadam 

IS Sieve Designation Per cent passing the sieve by weight 
37.5mm 100 
26.5mm 90-100 
19 mm 71-95 
13.2mm 56-80 
4.75mm 38-54 
2.36mm 28-42 
300 micron 7-21 
75 micron 2-8 

The aggregate mix, as used in work, shall not vary from the low limit on one sieve to the high 
limit on the adjacent sieve but shall be well graded. 

 
iv. Mix Design 

 
1. Requirement for the mix: 
Apart from conformity with grading and quality requirements of individual ingredients, 
the mix shall meet the requirements set out in the table given below: 

 
REQUIREMENTS FOR DENSE BITUMINIOUS MACADAM 
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Sr. 
No. 

Description Requirements 

1 Minimum stability 9-0 
2 Minimum flow (mm) 2 
3 Per cent air voids 3-6 
4 minimum voids in mineral aggregate (VMA) 10-12 percent 
5 Per cent voids in mineral aggregates filled by 

bitumen (VFB) 
65-75 

6 Binder content, percent by weight of total mix 5 % 
2 Job Mix Formula: Binder Content for DBM for premixing shall be 5% by weight of total mix. 
The Contractor shall get the job mix formula for the mix derived at KPT laboratory before 
starting the work. For which sample of all ingredients of the mix shall be furnished by the 
contractor as required. The mix design shall be worked out based on a correct and truly 
representative sample of the material that will actually be used in the specific work. 

 
3 Permissible variations from the job mix formula: The Contractor shall have the 
responsibility for ensuring proper proportioning of materials in accordance with the 
approved job mix formula and producing a uniform mix. The permissible variations of 
individual percentages of various ingredients in the actual mix from the job mix formula may 
be within the limits as specified in Table given below. These variations are intended to apply 
to individual specimens taken for quality control tests 

5.85.3 Construction Operations 
i. Weather and seasonal limitations : DBM shall not be take up during rainy or foggy 

weather or when the base course is damp or wet, or during dust storm or when the 
atmospheric temperature in shade is 10 degree C or less. 

ii. Preparation of the base : The base on which Dense bituminous Macadam is to be laid shall 
be prepared, shaped and conditioned to the specified levels, lines, grades and cross Section 
as directed by the Engineer. 

 
The surface shall be thoroughly swept clean free from dust and foreign matter using 
mechanical broom and dust removed by mechanical means or blown off by compressed air 
shall be used. In portion where mechanical means cannot reach other approved methods 
shall be used. 

 
iii. Tack coat: A tack coat shall be applied as per description of item. 

 
iv. Preparation of mix: 
(A) General: Dense Bituminous macadam mix shall be prepared in a drum mix plant of 
adequate capacity and capable of yielding a mix of proper and uniform quality mix shall be used 
for preparing the mix. 

 
The plant shall be having uniform quality mix shall be used for preparing the mix. The Plant 
shall be having co ordinate set of essential units such as dryer for heating the aggregates device 
for feeding by weight of volume, the required quantities of aggregates for binder heating and 
control unit for metering out the correct quantity of heater binder capable of producing a 
homogenous mix with uniform coating of all particles of mineral aggregates with binder. For 
details relating the drum mix plant the technical requirements of drum mix plant given at and 
may be required. 

(B) TEMPERATURE 
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i. The temperature of the binder at the time of mixing at plant shall be in the range of 150 degree 
to 177 degree 
And that of the aggregate in the range of 155 degree to 163 degree, provided that the 
difference in the temperature between the binder and the aggregate at not time exceeds 14 
degree centigrade. 

ii. Mixing shall be through to endure that the homogenous mixture is obtained in which all the 
particles of the mineral aggregate are coated uniformly and the discharge temperature of the 
mix shall be between 130 degree centigrade to 160 degree centigrade at plant. 

iii. The Mix shall be transported from the mixing plant to the point of use in suitable tipper 
vehicles. The vehicles employed for the transport shall be cleaned and be covered in transit if 
required ands directed by Engineer In charge. Any tipper causing the excessive segregation of 
materials by its spring suspension or other contributing factors or that which shows undue 
delay shall be removed from the work until such condition are corrected. 

 
Description of ingredients Permissible variation by weight of total mix in percentage. 

Aggregate passing 19mm sieve and largest sieve Plus/minus 8 
Aggregate passing 13.2mm sieve Plus/minus 7 
Aggregate passing 4.75mm sieve Plus/minus 6 
Aggregate passing 2.36mm sieve Plus/minus 5 
Aggregate passing 300micron sieve  Plus/minus 4 
Aggregate passing 75 micron sieve Plus/minus 2 
Binder Content Mixing Temperature  Plus/minus 0.3 

Plus/minus 10 C 

 
v. Spreading: 

 
The mix transported from the drum mix plant to the site shall be spread immediately by 
means of self-propelled mechanical paver with suitable screeds capable of spreading, 
tamping, and finishing the mix true to the specified lines, grades and cross-sections. The 
temperature of the mix at the time of laying shall be in the range of 120 degree centigrade to 
160 degree centigrade. 

Mix with a temperature less than 120 degree centigrade shall not be put in to paver spreader 
Longitudinal joints and edges shall be constructed true to the delineating line parallel to the 
center line of the road. Longitudinal and transverse joints shall be offset by at least 250mm 
from those in the binder lower courses and the joint of the top-most layer shall not be allowed 
to fall within the wheel path. All transverse joints shall be cut vertically to the full thickness of 
the previously laid mix with asphalt cutter/pavement breaker and surface painted with hot 
bitumen before placing fresh material. Longitudinal joints shall be preferably hot joints. Cold 
longitudinal joints shall be properly heated with joint heater to attain a suitable temperature 
of about 80 degree C before laying of adjacent material. 

 
vi. Rolling and Compaction: 
After the spreading of the mix by paver it shall be thoroughly compacted by rolling immediately 
with a set of vibratory rollers moving at the speed of not more than 5 km per hour immediately 
following close to the paver. Generally the initial or break down rolling shall be done with 80 
to 100 Kn static weight smooth wheeled roller. The intermediate rolling shall be done with 80 
to 100 kn static weight vibratory roller. The finish rolling shall be done with 60 to 80 KN weight 
smooth wheeled tandem roller. All the compaction operation i.e., Break down rolling can be 
accomplished by using vibratory tandem roller of 80 to 100 kN static weight. During initial 
breakdown rolling and finishing rolling, no vibratory compaction shall be restored to. The exact 
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pattern of rolling shall be established after trial compaction as approved by Engineer. Any 
displacement occurring as a result of reversing of the direction of roller or from any other 
causes shall be corrected at once as specified and/or removed and made good. The roller shall 
not be permitted to stand on pavement which is not been fully compacted and where 
temperature is still more than 70 degree C. Necessary precautions shall be taken to prevent 
dropping of oil, grease, petrol or other foreign matter on the pavement either when the roller 
are operating or standing. 

 
The wheels of roller shall be kept moist to prevent the mix from adhering to them. But in no 
case shall fuel/ lubrication oil be used for this purpose nor excessive water poured on wheels. 
Rolling shall commence longitudinally from edges and proceed toward the center except that 
on super elevated in unidirectional camber portions, it shall progress from the lower to upper 
edge parallel to centerline of the road pavement. The roller shall proceed of the fresh material 
with rear or fixed wheel leading so as to minimize the pushing of the mix and each pass of the 
roller shall overlap the preceding one by half the width of the rear wheel. 

Rolling shall be continued till the density achieved is at least 98 percent of that of laboratory 
Marshal specimen and all roller marks are eliminated. Skin patching an area that has been 
rolled will not be permitted. Rolling operation shall be completed in all respects before the 
temperature of the mix falls below 100 degree C. 

 
5.85.4 Opening to traffic: 

 
Traffic may be allowed after completion of final rolling when the mix has cooled down to the 
surrounding temperature. The Dense Bituminous Macadam shall be provided with an 
appropriate wearing course as early as possible prior to regular opening the normal traffic 
and/or impending rain. 

 
5.85.5 Surface finish and Quality control of work 

 
The surface finish of construction shall conform to the requirements of MOST specifications 
Book. 

 
5.85.6 Arrangements of Traffic 
During the period of construction, arrangement of traffic shall be done as directed by Engineer 
in charge. 

5.85.7 Measurements for payment 
 

The payment shall be made on tonnage basis of the weight of mix of aggregate and bitumen for 
this purpose the contractor shall have to install a weigh bridge of suitable capacity as required 
by the Engineer in charge for the purpose of weighment of dumpers at suitable place at his own 
cost. Weight of each and every empty dumper and weight of each and every loaded dumper for 
each trip will be taken and recorded in bound and numbered register on plant site and on site 
of work before put in to use. Weigh bridge installed by the contractor will be periodically got 
calibrated and verified from weigh and measure authority. If there will be difference lesser 
weight will be paid to the contractor which will also apply while weighing of dumpers of 
private/KPT weigh bridge during cross checking of empty and loaded weight, during changing 
the usual adopted directed of dumper on WeighBridge at plant, etc. 
Weight of mixed materials will be done in presence of responsible person, not less than the 
rank of sub-Engineer/Junior Engineer (Civil) OF THE Kandla Port Trust. Record of each dumper 
will be maintained separately in bound and numbered register will be maintained by the 
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departmental representatives and signed by the contractor or his representative and proper 
gate system shall be established for the vehicles/dumpers coming to the plant site and outgoing 
from the plant site as well as coming at work site and outgoing from the work site. The location 
of KM and meter in which individual dumpers are unloaded is to be recorded carefully at site 
of work. 
In case of asphalt base coat of thickness 50mm ans above, the initial level before 
commencement and final level after completion of the work may be taken, for working out the 
average thickness of pavement laid, also the actual area of work done will be measured and the 
quantity of the work actually done shall be computed in cubical content basis. Theoretical 
tonnage of the mix shall then be worked out on the basis of designed density, for broad cross 
check on actual tonnage of total mix used in the work. The cross profile may be taken at closed 
length up to 3.00m length. The decision of Engineer-in-charge is binding in such case. 

 
5.86 Providing and laying Bituminous Concrete. (BC) 

 

5.86.1 Scope; This work shall consist of construction in a single course of 40mm thick 
(compacted) bituminous concrete on previously prepared bituminous bound surface. 

 
5.86.2 Materials 

 
i. Bitumen: Bitumen shall be paving bitumen of suitable penetration grade of PMB-40 grade. 

 
ii. Course Aggregates: Coarse aggregate shall be crushed material retained on 2.36mm sieve 

and shall be crushed stone. It shall be clean, strong, durable, of fairly cubical shape. 
 

iii. Fine aggregate: Fine aggregate shall be fraction passing 2.36mm sieve and retained on 75 
Micron sieve consisting of crusher run screening. It shall be clean, hard, durable, uncoated, 
dry and free from injurious, soft or flaky pieces and organic or other deleterious substances. 

 
iv. Filler: stone dust shall be used as a filler. It shall be graded within the limit indicated in 

table 500-9 of MOST specification (fourth revision). 
 

v. Aggregate gradations for Bituminous Concrete: The combined coarse and fine aggregate 
and filler when used shall produce a mixture to confirm to the grading set forth in table. 

 
Aggregates Gradation for Bituminous Concrete 

 
IS Sieve Designation Per cent passing the sieve by weight 
19mm 100 
13.2mm 79-100 
9.5mm 70-88 
4.75mm 53-71 
2.36mm 42-58 
1.18mm 34-48 
600 micron 26-38 
300 micron 18-28 
150 micron 12-20 
75 micron 4-10 

 
The aggregate mix as used in work shall not vary from the lower limit on one sieve to the high 
limit on adjacent sieve but shall be well graded. 
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5.86.3 Mix Design 
 

i. Requirement of mix: Apart from conformity with the gradity and quality requirements of 
individual ingredients, the mix shall meet the requirements set out as per specifications for 
road and bridges work (fourth revision) 

 
ii. Job mix formula: The binder content for Bituminous Concrete mix for premixing shall be 

5.5% by weight of total mix. Remaining as per item no. of DBM. 
 

iii. Permissible variations from the job mix formula: As per item no. 9 of DBM and MOST 
specification for road and bridges work (fourth revision). 

 
5.86.4 Construction Operations Methods : 

 
i. Weather and seasonal limitations : The work of laying shall not be take up during rainy 

or foggy weather or when the base course is damp or wet, or during dust storm or when the 
atmospheric temperature in shade is 10 degree C or less. 

 
ii. Preparation of the base : As per item no. 6 of DBM and MOST specification for road and 

bridges work (fourth revision). 

 

5.86.5 MIXING AND TRANSPORTATION OF THE MIXTURE : 
As per item no. 6 of DBM and MOST specification for road and bridges work (fourth revision). 

 
5.86.6 Spreading: As per item no. 6 of DBM and MOST specification for road and bridges work 

(fourth revision). 
 

5.86.7 Rolling: As per item no. 6 of DBM and MOST specification for road and bridges work 
(fourth revision).. 

 
5.86.8 Opening to Traffic: The newly laid surface shall not be opened to traffic for at 

least 24hrs. after laying and the completion of compaction. 
 

5.86.9 Surface Finish and Quality Control of Work 
As per Clause 902 of MOST specifications. 

 
5.86.10 Measurements for payment: As per item no. 9 of DBM and MOST specification 

for road and bridges work (fourth revision). 
 
5.87 TECHNICAL REQUIREMENT OF DRUM MIX PLANT 

 
5.87.1 GENERAL 

 
The drum mix plant shall be of reputed make and proven design, study and structure and 
capable of producing desired quality of mix as per specified for laying bituminous road surface 
and have following essential arrangements : 

 
5.87.2 COLD STORAGE FEEDER 
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The cold aggregate feeder arrangement should have bins of sufficient capacity capable of 
storing difference size of aggregate and fines to ensure continuous un-interrupted supply of 
aggregate matching the capacity of the plant. Each bins should have independent bolt feeders 
driven by a variable speed motor and a control gate to ensure accurate aggregate feed to meet 
design mix formula. It is pre-requisite that only properly screened and graded materials are fed 
to the bins. 

 
There should be gathering conveyor to receive and transport materials discharge from bins 
with separate drive arrangements. 

 
There should be suitable arrangements like baffle plant at the discharge and of gathering 
conveyor for rejection of any oversize metal above the permissible limit. The conveyor should 
be fitted with suitable electronic weigh bridge device for weighing quantity of cold aggregate 
being for to dryer drum. 

 
The plant should have a mineral filler arrangement with suitable control device to accurately 
proportion the flow of filler material in to dryer drum at appropriate stage. 

 
5.87.3 DRYER DRUM 

 
It should be the drum type with smooth rotation arrangement to give rated output and capable 
of reducing the moisture content of the aggregate to desirable limit of 2 % to 6 % and achieving 
the Hot Mix Temperature ( up to 1600 C as per requirement) with such design that no blue smoke 
is omitted from the exhaust. The drum may have optional for feeding reclaimed materials. There 
should be arrangement to restrict burner flame up to certain length in the drum bitumen is 
injected. 

 
It should be fitted with positive displacement bitumen pump driven by variable speed motor 
automatically controlled from control cabin, capable of feeding desired quantity of oil 
circulation system should be in built feature to keep bitumen pump and pipes sufficiently hot 
to avoid clogging of pipes. 

 
5.87.4 BURNER 

 
The burner used should be capable of burning the fuel efficiency and develop the requirement 
temperature. It should be fitted with remote control system, to detect flames fail and also 
electric spark igniting system or some other suitable arrangement. Burner operation should 
have thermostatic control of flame within the specified temperature range. 

 
5.87.5 BITUMEN HEATER 

 
It should consist of an insulated tank of adequate capacity fitted with effective and positive 
control of temperature, for allowing continues circulation of bitumen between bitumen heater 
and proportion units. Suitable arrangements should be provided for recording the temperature 
at the tank and in circulation system. 

 
5.87.6 FUEL SYSTEM 
Fuel tanks should be of sufficient capacity and fitted with suitable type of fuel pump to receive 
the fuel from storage tank supply to line heater and burner. 
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5.87.7 CYCLONE SYSTEM 
Cyclone unit is required to control dust discharge within the admissible standard of pollution 
level. 

 
5.87.8 OPERATION CONTROL UNIT 

 
The drum mix plant must have centralized system with operation from a control cabin located 
adjacent to the drum mix plant. The control system should be capacity of following. 

 
1) Automatic control of speed of each bin feeder conveyer and gate, so as to control and 

regulate the flow of various grades of materials to ensure content and accurate 
proportion of aggregate. 

2) Pre-set and control the percentage of flow of aggregate and asphalt required as per 
design mix. 

3) Automatic detection of plant operation failure, display of aggregate temperature , 
asphalt and mix temperature, aggregate, flow etc., fully automatic aggregate blending 
flow etc. fully automatic aggregates blending bitumen/ aggregate ration control system. 

4) Control for pre-setting the moisture content of aggregate displayed digitally. 
5) Entire control system should be such that if desired it would be operated manually also. 

 
5.87.9 SURGE SILO 

The plant may have optional arrangement to store hot mix material for at least equipment to 
30 % of rate capacity to cater for any delay in loading the tippers. Temporary storage silo should 
have adequate automatic Hydraulic unloading arrangements operated either from the control 
cabin or manually with necessary safety control. 

5.88  The contractor shall arrange to supply periodically samples of course aggregates, fine 
aggregate, Granular material, aggregates required for Wet Mix macadam, B M, DBM, BC etc. to 
the Port Laboratory for testing as per relevant I.S. and as per MOST specifications. However 
all the materials shall be arranged by the contractor free of cost for testing However, testing 
charges will be recovered from the contractor for testing of materials in Port Laboratory. 

 
5.89 The mix design for the W.M.M.,BM, D.B.M. and B.C. shall be as suggested by the Port 

Laboratory. For this purpose, the contractor shall supply the requisite quantity of aggregates, 
bitumen etc. to the laboratory free of cost. However, no other charges will be recovered from 
the contractor for this purpose. 

 
5.90  The department shall be at liberty to collect the samples from mixes of bitumen 

material and mixed aggregate from D.B.M. and B.C. by core etc. and get them tested at the 
plant/at the Port Laboratory to ascertain bitumen content and density therein. For this 
purpose the samples will be taken at random during the execution of work. The bitumen 
content of the samples will be arrived at by the “EXTRACTION METHOD” / “STRIPPING 
METHOD”. The department will take as many samples as it decides. The quantity of asphalt 
used in the work shall be cross checked by averaging bitumen content in all the samples of the 
respective cases and applying the same for full quantity of work without prejudice to the right 
of department to reject the work at any stage. 

 
5.91 The aggregate and bitumen are to be as per Mix Design to be given by Port Laboratory the 

aggregate gradation shall be as per Port stipulation and in work proportion of difference 

sizes of aggregates which should be stored in bins separately and should be mixed with 
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asphalt regulated as per Port stipulation and bottom doors of bins will be regulated as per 
requirement of aggregates. Moreover, while laying the asphalt mix at site of work, it 
should be ensured that uniform job mix is to be laid through out the length of the road. If 
above stipulations are not met - with during execution of work, the work will not be 
allowed to be further continued by Engineer - in – charge. 

 
5.92 Bitumen content for Bitumen mixes will be regulated by mechanical means and 

Contractor shall have to install asphalt content reading instrument at plant site. In 
addition to above, the bitumen content in the job mix at plant site and site of work will be 
determined by the standard laboratory test (Extraction method/Stripping Method). All 
the facilities, for checking bitumen content in job mix plant at plant/paver site and sieve 
analysis of aggregates, has to be provided by the Contractor without any extra cost. 

5.93 All the arrangements regarding continuous display of reading/measurement of 
temperature of bitumen, aggregates and job mix etc. at drum mix plant as well as at site 
of work are required to be made by the Contractor at his own cost. 

 
5.94 The contractor has to give an undertaking that the distance between drum mix plant site 

and the paver finisher site will not be more than 30 Km. Accordingly the contractor has to 
install the drum mix plant at site before filling the tender. 

 
5.95 The contractor has to arrange all the testing equipment at drum mix plant site as well as 

paver finisher site as per the instructions of the Engineer-in-charge. 

5.96 If during progress of work movement of traffic is allowed on completed surface, the 
contractor will have to repair the said damage caused to road surface at his own cost for 
which no claim shall be entertained. 

 
5.97 For checking asphalt content of mix at plant, petrol for washing should be readily 

available. Also an automatic weighing scale is to be used for determining the bitumen 
content of samples taken from dumper being loaded with mix. 

 
5.98 While loading the different size of aggregates in the bins it should be ensured that these 

aggregates don’t get mixed with each other i.e. not spill in other aggregates bin. 
 

5.99 The contractor should ensure that the required temperature of Bitumen and aggregates 
is always maintained at Plant, and see that they are not over-heated at any stage. The plant 
will be allowed to start/restart only when the required temperature is attained. 

 
5.100 After loading of mix in the dumper at plant till the dumper reach at the site and unload, if 

there is breakdown of dumper. (i.e. gets punctured or out of order etc.) The contractor 
should then ensure that suitable steps are taken immediately so that temperature of mix 
is not affected, otherwise the Engineer - in - charge is at liberty to reject such trip. 

 
5.101 The storage tank of asphalt at Paver Plant, should be in good condition, leak proof, suitable 

covered, having proper ladder/approach etc. The tank should be calibrated duly certified 
with required measuring/Dip Rods and must have adequate capacity for storage of at 
least one Bitumen tanker. 
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5.102 The taking of Initial Dip and Final Dip of Asphalt in tank daily before start of work and 
after closing of work is to be arranged by contractor for maintaining account of asphalt. 
Further, the department is at liberty to take intermediate dips as and when required 
during progress of work and during unloading of asphalt tanker. 

 
5.103 The Gate Pass issued at plant for each trip of mix being an important document is to be 

maintained / handled carefully by staff of contractor. Any misplacement, etc. of Gate Pass 
shall result in cancellation of trip. 

 
5.104 Density test of compacted layer shall be carried out as per MOST specifications or as 

directed by Engineer-in-Charge. The cost on the arrangement for the test at site of work 
shall be borne by the contractor. All the testing charges for test shall be borne by the 
contractor. 

 
5.105       . Bored cast in situ R.C.C. piles  

5.105.1 Soil Characteristics  

 

On the basis of the soil investigation report supplied to the contractor 
he shall acquaints himself fully with the nature of the soil encountered 
and shall satisfy himself of the following strata and the load carrying 
capacity of each type of pile.  

5.105.2 Borings  

Boring Equipment and accessories shall generally conform to IS 2911 – 
relevant section. Boring may be done by either rotary or percussion 
equipment using reversed or direct mud circulation method or by 
grabbing equipment. However direct mud circulation will be preferred. 
The walls of the piles shall be stabilized by use of casing of MS linear up 
to depth as directed by the Engineer-in-charge and below MS liner by 
using bentonite slurry. The size of cutting tool shall not be less than the 
diameter of the pile by more than 75 mm. 

5.105.3 Equipment and Accessories  

 The contractor shall provide all equipment and accessories including 
consumable and temporary works for handling, fabricating, pitching, during 
guiding and extraction of liners if necessary.  

 

 The contractor shall submit to the Engineer-in-charge for his approval full 
details of his proposed piling equipment accessories, piling gantry 
temporary works and construction, including the sequence of construction 
of the piles and cleaning up of work area. The contractor shall make such 
amendments or alterations as the Engineer-in-charge may direct and no 
driving or boring shall start unless the method has been approved by the 
Engineer-in-charge.  

 Labour  

The contractor shall maintain at the site qualified and experienced foremen 
and necessary gangs of trained workmen experienced in all piling work. 

 
5.105.4  Storage of Materials  
5.105.4.1 General  

The relevant clauses pertaining to storage of material’ under 
specification for ‘Concrete plain and reinforced’ as per relevant IS codes 
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will apply. 

   Liners  

Steel liners will be stored, off the ground on sturdy racks, in such a 
manner as to enable quick and easy inspection. 

5.105.4.2  Execution  

General  

Piling installation shall generally be in accordance with IS 2911.  

To avoid deflection of piles during construction stage, the contractor has 
to provide at his own expense temporary bracings of structural steel 
immediately after casting of bored in-situ piles till the piles are 
interconnected by RCC deck beams. The design and provision of 
temporary bracing shall be entirely the contractor’s responsibility. 

5.105.4.3  Sequence of Piling  

 

Pile shall be installed in such sequence that the carrying capacity of 
previously installed piles is not reduced not is there an appreciable 
upheaval of ground causing unusual soil resistance to rest of the pile 
driving. The contractor shall submit the sequence order and programme 
chart to the Engineer-in-charge.  

 
5.105.4.4  Bottom level for piles  

 

The liner should be driven to refusal. The boring within the liner shall 
be continued by chiseling, grabbing etc. to a level to be approved by the 
Engineer’s representative. The embodiments indicated in the drawing 
are in the strata to be approved by the Engineer.  

The walls of the piles shall be stabilized by use of casing of MS liner up 
to depth as shown in the drawing and below MS liner by bentotine slurry 
as directed by the Engineer-in-charge. Jetting shall not be done except 
when permitted by the Engineer.  

The portion of the pile without linear shall be stabilized, by drilling mud 
/ fluid. The density and composition of the fluid shall be such as to suit 
the requirements of ground conditions and to maintain the fine 
materials from the boring in suspension. At the last stage of boring or in 
intermediate hard layers, chisel or a chopper shall be used. The drilling 
mud to be used for stabilization shall conform to the specifications given 
to Appendix-A of IS 2911 – 1979 (Part I / Sec.2)  

 
5.105.4.5 Bored Piles  

For all types of bored piles the tenderers shall submit, in view of sub-
soil water being present in the bore hole, particulars of concrete 
placement method so as to reduce to a minimum, the contact of fresh 
concrete with ground water. It is imperative that the borehole shall 
exclude any sub-soil material before reinforcement and concrete are 
placed inside the casing/bore hole. Details of the concrete placing 
equipment and / or any other process intended to be used by the 
tenderer for such condition shall be fully described.  

 Pile liners shall be driven with single or double acting or differential 
acting steam or air hammer or as approved by the Engineer-in-charge. 
Driving equipment shall be maintained in efficient operating condition. 
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So that the length of the stroke and the number of blows per minute for 
which the hammer was designed shall be obtained. 

5.105.4.6  Concreting of piles  

Concreting of piles shall be done in accordance with the methods 
prescribed in IS 2911-1979 (Part I / sec.2) and as specified and ordered 
by the Engineer-in-charge. Before concreting the pile, the bore hole shall 
be flushed with fresh drilling fluid / mud (Bentonite) using sweet 
potable water.  

All plants, materials and operations employed in the formation of piles 
shall be such as to ensure that the piles remain of full cross-section. The 
concrete shall be properly graded and well compacted without excess 
water, admixture of soil or other extraneous matter.  

5.105.4.7  Workmanship & Construction of piles  

Concrete shall be placed and compacted until green concrete is obtained 
above the cut-off level. the depth between the cut-off level and the 
required level shall be filled up with sand so that the next pile does not 
move out of place during construction, if required , to construct the pile 
cap, the ground will be excavated to expose the top portion of the piles, 
which will be excavated to expose the top portion of the piles, which will 
be dismantled neatly up to the cut-off level, removing all cracked, loose 
and unsound concrete. Wherever required the top surfaces of the piles 
will be kept rough to ensure bond with the pile cap in which they will be 
ultimately embedded. Any defective concrete in the head of completed 
piles shall be cut away and made good with new concrete. The 
reinforcement rods of the pile should project out of the top by a 
minimum length of 1000 mm or as specified, to be later on embedded in 
the pile cap concrete. 

Loosening of soil localized compaction of soil due to driving of piles, if 
occurring may create conditions when determination of load bearing 
capacity by the usual method of set sometimes giving erroneous results. 
The pile, in such cases shall be driven to the required ‘set’ or suitable 
strata as decided by the Engineer. Concreting of each pile shall be done 
in one continuous operation, concrete shall be placed by means of a 
tremie pipe of 200 / 250 mm dia. 

 
5.105.4.8  Tremie method of concreting  

The tremie pipes and funnels shall be filled and lifted just 15 cm above 
bottom before releasing the concrete column to facilitate flushing out 
the bottom. The concrete levels in the tremie shall be checked every few 
meter in order to note the difference, If any, between the theoretical 
quantity that should have been placed and actual quantity that has gone 
in. This is to locate the position of over-cut or caving in during boring.  

In addition to the normal precautions to be taken in tremie concreting 
as per relevant section of IS 2911 the following specifications shall be 
particularly applicable for the use of tremie concrete in piles. 

(i) The concrete shall be coherent, rich in cement content and slump as 
approved by the Engineer-in charge.  

(ii) The tremie shall be large enough with due regard to the size of 
the aggregate. For 20 mm aggregate the tremie pipe shall be of 200 mm 
diameter, aggregate more than 20 mm shall not be used.  

(iii) The hopper and tremie shall be closed system embedded in the 
placed concrete, through which water cannot pass.  
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(iv) The first charge of concrete shall be placed with a sliding plug 
pushed down the tube ahead of it or with a steel plate of adequate charge 
to prevent mixing to concrete and water. However, the plug shall not be 
left in the concrete as a lump.  

(v)The tremie pipe shall always remain penetrated well into the 
concrete with an adequate margin of safety against withdrawal of the 
pipe when surged to discharge the concrete.  

(vi) The pile shall be concreted wholly by tremie and the method 
of deposition shall not be changed part way up the pile, to prevent the 
laitance from being entrapped within the pile.  

(vii) All tremie tubes shall be scrupulously cleaned after use.  

 
5.105.4.9 Actual consumption of cement in the pile shall be treated as                  

theoretical requirement for the purpose of accounting. 

 
5.105.4.10  Finishing pile heads (cut-off-level)  

The top of the pile shall be brought up above the finished level to permit 
a laitance and weak concrete to be removed and to ensure that it can be 
properly keyed into the cap as per the instructions of the Engineer-in-
charge. Any defective concrete in the head of the completed pile shall be 
cut away and made good with new concrete.  

5.105.4.11  Dowels  

The contractor shall provide necessary dowels as directed by the 
Engineer. 

5.105.4.12  Founding Stratum  

Piles shall be taken down to strata capable of withstanding the full 
design loading of the piles as directed by Engineer-in-charge.  

5.105.4.13  Obstructions  

If any obstruction to installation is encountered, the installation shall 
cease and the contractor shall notify the Engineer-in-charge and submit 
for his approval proposals, for overcoming the difficulties. 

Notwithstanding any such approval, the contractor will be entirely 
responsible for ensuring that the piles are completed to the required 
lines position and depth. 

5.105.4.14 Volume Check 

Concreting shall start as soon as possible after driving the linear or 
completion of boring. The volume of concrete placed shall be observed 
in the initially cast piles and the average figure obtained shall be used to 
check whether there is undue deviation in concrete consumption for the 
subsequent piles. If actual quantity is found to be considerably less, 
special investigation shall be conducted and appropriate measure taken. 

 
5.105.4.15 Inspection 

For bored piles, the contractor shall have the Engineer to inspect the 
borehole for proper plumb, location, and other requisites. The depth of 
the bore hole shall be measured by means of chain to which a plumb 
weighing not less than 1000 gm is attached. The contractor shall provide 
all the equipment required for the above inspection and he shall co-
ordinate this work with the Engineer. Concreting shall start only after 
the Engineer has approved the borehole. All facilities, equipment and 
labour required for inspection by the Engineer mentioned above shall 
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be provided by the contractor promptly and free of cost. 

 
5.105.4.16 Tolerance 

In addition to relevant section of IS 2911 the following tolerances shall 
apply: 

The permissible positional deviation should not be greater than 75 mm 
or D/10 whichever is more in case of piles having diameter more than 
600 mm from the designed position at the working level of the piling rig, 
vertical piles shall not deviate more than 1.5% and raker piles not more 
than 4%. Piles deviating from these tolerances will be liable to rejection. 
The contractor shall take such remedial measures as may be ordered by 
the Engineer, even during the stage of boring. The cost of the remedial 
measures will have to be borne in all respects by the contractor. No 
payment will be made for or in connection with any pile so rejected. 

 
5.105.4.17 Defective Piles 

In case of piles deviating beyond the tolerance limits specified and to 
such an extent that the resulting eccentricity cannot be taken care of by 
a redesign of the pile cap, the pile shall be rejected and replaced or 
supplemented by one or more additional piles at the expenses of the 
contractor, as directed by the Engineer-in-charge. In such case it shall be 
the responsibility of the contractor to submit design calculation for the 
stability of the sub-structure and the superstructure at has own cost. 
Further nothing extra shall be paid to the contractor for whatsoever 
extra work involved in the sub-structure and superstructure on this 
account. 

Any pile considered defective by the Engineer-in-Charge shall be 
removed or left in place as directed by the Engineer-in-charge. 
Additional piles shall be provided to replace them as directed by the 
Engineer-in-charge. Payment shall be made for the defective piles and 
super structure as per original design instead of additional work. 

The additional use of cement, reinforcement bars M.S. shall be measured 
for consumption purpose only. 

 
5.105.4.18  Record of Installation of piles  

A record shall be maintained by the contractor in a Performa approved 
by the Engineer of the entire penetration for every pile and the 
behaviour of such pile during its entire process of construction. Such 
records shall be submitted to the Engineer regularly as the job progress. 
Any sudden change in the rate of penetration which cannot be described 
to the nature of the ground or any deviation from the designed location, 
alignment or load carrying capacity of any pile or any upheaval or 
subsidence noticed on any pile driven under this contract or already 
existing, during construction of the piles, shall be promptly reported to 
the Engineer and adequate corrective measures shall be taken free of 
charge as decided by the Engineer.  

Upon completion of the pile driving all records together with the records 
of such additional borings or other subsurface information that were 
obtained during the process of installation shall also be filed with the 
Engineer.  
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5.105.4.19     SIX test cubes (2 sets of 3 cubes each) shall be taken from each pile; one  
set for testing 28 days strength and the other for testing 7 days strength 
or any other age as may be desired by the Engineer-in-charge. The 
number and frequency of casting test cubes from concrete used for other 
members shall be as specified in IS 454. for this purpose, pre-cast 
concrete and cast-in-situ concrete works shall be treated as separate 
sections. Extra cubes wherever required by the Engineer-in-charge shall 
be taken and tested at the cost of port. 

 
5.105.4.20 Contractor has to carry out the minimum 4 Nos. Dynamic Pile Load Test 

during the       progress of the piling work. The load test to be carried out 
simultaneously as per the progress of the piling work as directed by 
Engineer-in-charge. All the expenses towards dynamic load test 
including all arrangements are included in the quoted bid. 

 
5.105.4.21 Testing of Concrete  

After the concrete in the piles has hardened completely, the Engineer 
may direct the Contractor to take continues cores of the concrete. The 
cores shall be taken with a diamond core cuter, size AWX and AWM of 
the Diamond core of Drill Manufacturer Association. This core cutter 
will give a core of 30 mm dia. The contractor will be paid separately for 
the cores ordered to be taken, if required. If these cores reveal defects in 
the concreting of the pile, the engineer may order that the contractor 
shall take at his own cost, remedial measures. The core so taken has to 
be filled in with cement grout and the cost of such filling should be 
included in the rate for coring. 

 
5.105.4.22 cover to any reinforcement of piles shall be minimum 75 mm or as 

approved by the Engineer-in-Charge. Suitable concrete cover blocks shall 
be provided at intervals not exceeding 1.2 m throughout the length of the 
pile. The main reinforcement shall be made up into cages well wired with 
links/stirrups including MS stiffening rings and spot wedded to make 
them stiff enough to withstand handling without damage. All other 
requirement of concrete and reinforcing bars, i.e. materials quality, 
workmanship etc, shall be as specified to reinforced concrete work in the 
Concrete 

 
5.106  Pre-contract Integrity Pact Agreement(as per agreement form enclosed) duly 

signed by the bidder and two witnesses need to be scanned and uploaded in the 
Preliminary bid failing which the bid will be considered as non-responsive. Shri 
S.K.Sarkar IAS (Retd.) and Shri Saurabh Chandra, IAS(Retd.)has been appointed as 
Independent External Monitor for Integrity, whose address is as under: 

 
Shri S.K.Sarkar. IAS(Retd.) Shri Saurabh Chandra, IAS(Retd.) 
B-104, Narantra Aptt., A-9 Sector-30, 
Plot8B, Sec 07, Dwarka, Noida(UP) 201301 
New Delhi – 110 075 Mobile No 9871322133 
Mobile No. : 9811149324 email: saurabh7678@yahoo.co.in 
Email: sksarkar1979@gmail.com 

 
5.107 The bidder have to sign and seal and upload the scanned copy of Integrity Pact form ( as 

per agreement form enclosed ) along with the technical proposal as a token of acceptance. 
Original hard copy of the same along with the tender documents shall have to forwarded 



41
2 

 

subsequently so as to reach the office of Executive Engineer (C-I) within 7 days of opening 
of the tenders failing which tender shall be considered irrelevant, However, the 
agreement is to be executed during the issuance of Pre- Acceptance letter. 

 
5.108 While evaluating tenders, regards would be paid to National Defense Security 

consideration. 

 
5.109 Removal of rejected / sub standard materials 

 
(a) Whenever any material brought by the contractor to the site of work is rejected, entry 

thereof should invariably be made in the site order book under the signature of 
Assistant Engineer, giving the approximate quantity of such materials. 

 
(b) As soon as the material is removed, a certificate to that effect shall be recorded by the 

JE/AE against the original entry, giving the date of removal and mode of removal, 
including the registration No of the truck and a copy of gate pass wherever applicable. 

 
5.110 EXTRA SUBSTITUTED AND DEVIATED ITEMS OFWORK. 

 

Any changes in the contract are broadly classified as deviations. While No changes 

should be done with an intention to cause any undue benefit to the contractor but 
in the interest of the work for valid reasons or when situation so demands 
quantities of agreement items can be increased or decreased, extra items can be 
executed , agreement items can be substituted materials/ T & P which was not 
stipulated can be issued and period of completion can be extended for which 
necessary provisions and unambiguous procedure should be incorporated in the 
contract to regulate rates/ payments for such deviations. 

 
5.111 The contractor has to carry out the plantation at least 100 saplings with proper 

tree guard (Metal Tree Guard, with Anti-corrosive paint) and maintain them till the 
completion of maintenance/ defect liability period including providing 
arrangements for trimming the plantations, watering, temporary guarding etc. and 
number of tress shall be same till defect liability period. The cost of the same has to 
be borne by the contractor. In the event of failure of carrying out such work the 
department has to done the same at the risk and cost of the contractor. 

 

5.112 On award of the contract, the contractor to whom the contract has been awarded 
has to provide at least 10 (Ten) bonded copies of Agreement including the 
Technical bid, Price bid and the correspondence exchange between the parties till 
the award of the work. One full set including indexing, insertion of page nos. 
certification with index will be provided by the Department. The cost of above ten 
sets is to be borne by the contractor. 

 
5.113 Contractor/service provider/supplier etc. has to ensure timely and proper filling 

of GSTR 1 so that Deendayal Port AUTHORITY can avail input tax credit in timely 
manner. In case DPA not allowed input tax credit due to failure on part of the 
contractor/service provider/supplier etc., it will be a financial loss to the DPA and 
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therefore same shall be recovered from the payment/deposit of the 
contractor/service provider/supplier. 

 
5.114 Submission of Fraudulent documents shall be treated as major violation of tender 

procedures and in such cases the port shall reserve to forfeit of EMD/SD/BG of 
bidder 

 
5.115 The contractor shall be registered under the Building and Other Constructions 

Workers(Regulation of Employment and Conditions of Service) Act, 1996 
5.116 The payment from 2nd bill to pre-final bill, shall be released, subject to the 

condition that the documentary evidence (Copy of paid Challan in Govt. Treasury) 
of the Welfare cess @ 1% of work done or as amended by Statutory Authority from 
time to time, paid to concerned Authority is submitted for the previous bill. 

5.117 The documentary evidence Copy of paid Challan in Govt. Treasury) of the Welfare 
cess @ 1% of work done or as amended by Statutory Authority from time to time, 
paid on final bill shall be submitted before releasing the Performance Guarantee. 

5.118 Special Conditions For Environmental Protection 
 

(i) The Contractor shall strictly follow-up the Environmental rules as per the 
Environmental protection Act 1986. While execution of work and as directed 

by Engineer In Charge. 
(ii) All the Construction materials eg. Cement, Aggregates, sand & fill materials 

which are to be used in construction work shall be covered with Tarpaulin or 
other fabric material as directed by Engineer In Charge. 

(iii) The contractor should stacked and dispose the waste material in such a manner 
which are not destroy the environment. 

(iv) The contractor shall sprinkles the water to minimise the dust emission. 
(v) Machine mixers, vibrators, way batchers plant, diesel generator sets and other 

vehicles engines shall not be left running when not in use. 
(vi) Emission of NO2 and SO2 shall be maintained within the work site area as per 

the International Regulations (MARPOL). 
(vii) To prevent the minimise vibration and noise from machineries / vehicles 

during construction activities the contractor shall take the remedial action to 
minimise noise pollution as under:- (i) Provide adequate silencers attached 
with all vehicles and machineries. (ii) Install suitable mufflers on engine 
exhaust and compressor component. (iii) The diesel generators set shall be 
used of noise less. 

(viii) The contractor (s) shall stacked/stored the construction materials at 
adequate distance from coastal area. 

(ix) The contractor shall provide the barrier to prevent the construction material 
from mixing up with surface / ground water. 

(x) The contractor (s) should discharge Waste water generated during 
Construction work as per CPCB/GPCB regulations. 

 
5.119 For maintenance work, documentary evidence, for payments made to workers 

through their respective bank account, is required to be submitted monthly along 
with the bill. 

5.120      Bidders who wish to participate in the tender will have to procure/should 
have legally valid Digital Certificate, as per Information Technology Act-200, 
using which they can sign their electronic bids. The bidders can procure the 
Digital Certificate from (n)code solutions a division of GNFC Ltd, who are 
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licensed certifying authority by Government of India. All bids should be digitally 
signed. For details regarding Degital signature certificate and related matters, 
the bidders may contact the following address (n) code solutions 

A Division of GNFC 
301 GNFC Info tower, 
Bodakdev, Ahmedabad 
Tel 917926857316/17/18 
Mobile 9327084190/9898589652 
Email: nprocure@gnvfc.net. 
The accompaniments to the tender documents as described under clause 1.4 
shall be scanned and submitted on-line along with tender documents. 
However, the originals/attested hard copies along with tender 
documents(except Price Bid signed on bottom of each page in token of 
acceptance of Tender conditions and shall have to be forwarded 
subsequently so as to reach the office of XEN(C-I) within 7 days of opening of 
the tenders 

 
5.121  All labour and other Acts, Rules and Regulations applicable from time to time      

shall be followed by the contractor 
5.122   The contractor has to carry out the maintenance work for 2nd and 3rd 

year timely, if contractor fails to execute the work timely than double recovery 
for the quantum of the work as per the rate quoted by contractor and same shall 
be carried-out departmentally 

 

 
Contractor                          Executive Engineer (C-I) 

DEENDAYALPORTAUTHORITY 
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SECTION 7 

 
BILL OF QUANTITIES 
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SECTION 8 
 

FORMS OF SECURITIES AND OTHER FORMATS 
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FORMS OF SECURITIES AND OTHER FORMATS 
 

Acceptable forms of securities are annexed. Bidders should not complete the 

performance and advance payment security forms at this time. Only the successful 

bidder will be required to provide performance and advance payment securities in 

accordance with one of the forms, or in a similar form acceptable to the employer. 
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Specimen EMD (Bank Guarantee Format) 
 

[The Bank shall fill in this Bank Guarantee Form in association with the instructions indicated. To be executed 
on Rs. 300/- non Judicial Stamp Paper] 

 

(Bank’s name and address of Issuing Branch or Office) 
Beneficiary’s Bank details are as under: 
AccountNo 10080100022427 
ISFC Code : BARB0GANKUT 
Beneficiary:   (Name and Address of Employer/Board) 

Date:   

Tender Guarantee No.:   
We have been informed that [name of the Tenderer] (hereinafter called “the Tenderer”) has submitted to you its 
Tender dated (hereinafter called “the Tenderer”) for the execution of [name of contract] under Invitation for 
Tenders No.[Number]. Furthermore, we understand that, according to your conditions, Tenders must be 
supported by an EMD. 
At the request of the Tenderer, we [name of Bank] hereby irrevocably undertake to pay you any sum or sums 
not exceeding in total an amount of [amount in figures] ([amount in words]) upon receipt by us your first 
demand in writing accompanied by a written statement stating that the Tenderer is in breach of its obligation(s) 
under the Tender conditions, because the Tenderer: 
(a) Has withdrawn its Tender during the period of tender validity specified by the Tenderer in the Form of 
Tender; or 
(b) Having been notified of the acceptance of its Tender by the Employer/Board during the period of Tender 
validity, (i) fails or refuses to execute the Form of Agreement, if required, or (ii) fails pr refuses to furnish the 
performance guarantee, in accordance with the Instructions to Tenderers. 
This guarantee will expire unless otherwise extended or informed by the Employer/ Board: 
(a) If the Tenderer is the successful Tenderer, upon our receipt of copies of the contract signed by the 
Tenderer and the performance guarantee issued to you upon the instruction of the Tenderer; or 
(b) If the Tenderer is not the successful Tenderer, upon the earlier of 
(i) Our receipt of a copy of your notification to the Tenderer of the name of the successful Tenderer; or 
(ii) Twenty-eight days after the expiration of the Tenderer’s tender or any extended period thereof; 
Consequently, any demand for payment under this guarantee must be received by us at the office on or before 
that date. 

 
 

[Signature(s)] 
[Authorization letter from the issuing bank that the signatory of this BG is authorized to do so should also be 
enclosed] 
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SPECIMEN BANK GUARANTEE PERFORMANCE 
GUARANTEE / SECURITY DEPOSIT 

(To be executed on Rs.300/- non-judicial Stamp Paper) 
 

[The bank, as requested by the successful Tenderer, shall fill in this form in accordance 
with the instruction indicated] 

 
In consideration of the Board of Deendayal Port Authority incorporated by the Major 
Port AUTHORITIES Act , 2021 (hereinafter called “The Board” which expression shall 
unless excluded by or repugnant to the context or meaning thereof be deemed to 
include the Board of Deendayal Port Authority, its successors and assigns) having 
agreed  to  release  Performance  Guarantee  /  Security  Deposit to 
  (hereinafter called the “contractor”) 

(Name of the contractor/s) 
from the demand under the terms and condition of the contract, vide from the demand 
under the condition of the contract, vide ’s letter No 

(Name of the Department) 
Date made between the contractors and the Board for execution of 
 covered under Tender No.  
 dated (hereinafter called “the said contract”) for the payment of 
Security Deposit in cash or Lodgement of Government Promissory Loan Notes for the 
due fulfillment by the said contractors of the terms and condition of the said contract, 
on  production  of a bank Guarantee for Rs.  
 (Rupees    ) only we, the (Name of

 the Bank and Address) 
 (hereinafter 
referred to as “the Bank”)at the request of the contractors do hereby under take 
to pay 

to  the  Board  an  amount   not  exceeding  Rs. 
 (Rupees ) only against any loss or damage 
caused to or suffered by the Board by reason of any breach by the contractors 
of any of the terms and conditions of the said contract. 

 
1. We,   _, do hereby 

(Name of Bank) (Name of Branch) 
Undertake to pay the amount due and payable under this guarantee without any demur 
merely on a demand from the Board starting that the amount claimed is due by way of 
loss or damage caused to or which would be caused to or suffered by the Board by 
reason of the contractors failure to perform the said contract. Any such demand made 
on the Bank shall be conclusive as regards the amount due and payable by the Bank 
under this Guarantee. However, our liability under this guarantee shall be restricted to 
any amount not exceeding Rs. 
 (Rupees 
 )only. 
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3 We,  , undertake to pay to the 
(Name of Bank and Branch) 

Board any money so demanded notwithstanding any dispute or disputes raised by 
the contractor(s) in any suit or proceeding pending before any Court or Tribunal 
relating thereto our liability under this present being absolute and unequivocal. The 
payment so made by us under this bond shall be a valid discharge of our liability for 
payment there under and the Contractor(s) shall have no claim against us for 
making such payment. 

 
4. We,  further agree with the Board that the 

(Name of Bank and Branch) 
guarantee herein contained shall remain in full force and effect during the period 
that would be taken for performance of the said contract and that it shall continue 
to be enforceable till all the dues of the Board under or by virtue of the said contract 
have been fully paid and its claims satisfied or discharged or till the   

(Name of the user department) 
of the said certifies that the terms and conditions of the said contract have been fully 
and properly carried out by the said Contractors and accordingly discharge this 
guarantee. PROVIDED HOWEVER that the Bank shall be the request of the Board but 
at the cost of the Contractors, renew or extend this guarantee for such further period 
or periods as the Board may require from time to time. 

 
5. We,  further agree with the Board that the 

(Name of Bank and Branch) 
Board shall have the fullest liberty without our consent and without affecting in any 
manner our obligations hereunder to vary any of the terms and conditions of the 
said contract or to extend the time of performance by the said contract or to extend 
the time of performance by the said Contractors from time to time or to postpone 
for any time or from time to time any of the powers exercisable by the board against 
the said Contractors and to forebear or enforce any of the terms and conditions 
relating to the said contract and we shall not be relieved from our liability by reason 
of any such variation or extensions being granted to the contractors or for any 
forbearance, act or omission on the part of the Board or any indulgence shown by 
the board to the Contractors or by any such matter or thing whatsoever which under 
the law relating to sureties would, but for this provision, have effect of so relieving 
us. 

 
6. This guarantee will not be discharged due to the change in the constitution of the 

Bank or the Contractor(s). 
 

7. It is also hereby agreed that the Courts in [Gandhidham] would have exclusive 
jurisdiction in respect of claims, if any, under this Guarantee. 
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8. We, Bank lastly undertake not to revoke this guarantee during 
its currency except with the previous consent of the Board in writing. 

 
9. Notwithstanding anything contained herein: 

(a) Our liability under this Bank Guarantee shall not exceed Rs.  
(Rupees only); 

(b) This Bank Guarantee shall be valid up to ;and 
(c) We are liable to pay the guarantee amount or any part thereof under this Bank 

Guarantee only and only if you serve upon us a written claim or demand on or 
before (date of expiry of Guarantee).” 

 

 
Date day of __________ 20 

For (Name of Bank) 

(Name) 

Signature 
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SPECIMEN BANK GUARANTEE FOR ADVANCE PAYMENT 
(To be executed on Rs.100/- non-judicial Stamp Paper) 

 
[The bank, as requested by the successful Tenderer, shall fill in this form in accordance 
with the instruction indicated] 

 
In consideration of the Board of Deendayal Port Authority incorporated by the Major 
Port AUTHORITIES Act , 2021 (hereinafter called “The Board” which expression shall 
unless excluded by or repugnant to the context or meaning thereof be deemed to 
include the Board of Deendayal Port Authority, its successors and assigns) having 
agreed to release advance payment to (hereinafter called the “contractor”) 

(Name of the contractor/s) 
from the demand under the terms and condition of the contract, vide from the demand 
under the condition of the contract, vide ’s letter No 

(Name of the Department) 
Date made between the contractors and the Board for execution of 
 covered under Tender No.  
    dated (hereinafter called “the said contract”) for the payment of 
Advance Payment in cash or Lodgement of Government Promissory Loan Notes for the 
due fulfillment by the said contractors of the terms and condition  of the said 
contract,   on  production of  a bank 
Guarantee  for Rs.    (Rupees   )  only we, 
the(Name of  the  Bank   and Address) 
 (hereinafter 
Referred to as“ the Bank”)a the request of the contractors do here by undertake 
to pay 

to the Board an amount not exceeding Rs. 
 (Rupees ) only against any loss or damage 
caused to or suffered by the Board by reason of any breach by the contractors of 
any of the terms and conditions of the said contract. 

 
2. We,   _, do hereby 

(Name of Bank) (Name of Branch) 
Undertake to pay the amount due and payable under this guarantee without any demur 
merely on a demand from the Board starting that the amount claimed is due by way of 
loss or damage caused to or which would be caused to or suffered by the Board by 
reason of the contractors failure to perform the said contract. Any such demand made 
on the Bank shall be conclusive as regards the amount due and payable by the Bank 
under this Guarantee. However, our liability under this guarantee shall be restricted to 
any amount not exceeding Rs. 
 (Rupees 
 )only. 
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3 We,  , undertake to pay to the 
(Name of Bank and Branch) 

Board any money so demanded notwithstanding any dispute or disputes raised by 
the contractor(s) in any suit or proceeding pending before any Court or Tribunal 
relating thereto our liability under this present being absolute and unequivocal. The 
payment so made by us under this bond shall be a valid discharge of our liability for 
payment there under and the Contractor(s) shall have no claim against us for 
making such payment. 

 
4. We,  further agree with the Board that the 

(Name of Bank and Branch) 
guarantee herein contained shall remain in full force and effect during the period 
that would be taken for performance of the said contract and that it shall continue 
to be enforceable till all the dues of the Board under or by virtue of the said contract 
have been fully paid and its claims satisfied or discharged or till the   

(Name of the user department) 
of the said certifies that the terms and conditions of the said contract have been fully 
and properly carried out by the said Contractors and accordingly discharge this 
guarantee. PROVIDED HOWEVER that the Bank shall be the request of the Board but 
at the cost of the Contractors, renew or extend this guarantee for such further period 
or periods as the Board may require from time to time. 

 
5. We,  further agree with the Board that the 

(Name of Bank andBranch) 
Board shall have the fullest liberty without our consent and without affecting in any 
manner our obligations hereunder to vary any of the terms and conditions of the 
said contract or to extend the time of performance by the said contract or to extend 
the time of performance by the said Contractors from time to time or to postpone 
for any time or from time to time any of the powers exercisable by the board against 
the said Contractors and to forebear or enforce any of the terms and conditions 
relating to the said contract and we shall not be relieved from our liability by reason 
of any such variation or extensions being granted to the contractors or for any 
forbearance, act or omission on the part of the Board or any indulgence shown by 
the board to the Contractors or by any such matter or thing whatsoever which under 
the law relating to sureties would, but for this provision, have effect of so 
relievingus. 

 
6. This guarantee will not be discharged due to the change in the constitution of the 

Bank or theContractor(s). 
 

7. It is also hereby agreed that the Courts in [Gandhidham] would haveexclusive 
jurisdiction in respect of claims, if any, under thisGuarantee. 
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8. We, Bank lastly undertake not to revoke this guarantee during 
its currency except with the previous consent of the Board inwriting. 

 

9. Notwithstanding anything containedherein: 
(a) Our liability under this Bank Guarantee shall notexceedRs.  

(Rupees only); 
(b) This Bank Guarantee shall bevalidupto ;and 
(c) We are liable to pay the guarantee amount or any part thereof under this Bank 

Guarantee only and only if you serve upon us a written claim or demand 
onorbefore (date of expiry ofGuarantee).” 

 

 
Date dayof __________ 20 

For (Name of Bank) 

(Name) 

Signature 
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DISPUTES REVIEW BOARD AGREEMENT 

(To be executed on Rs100/- non-judicial Stamp Paper) 

THIS AGREEMENT, made and entered intothis…………………………..Dayof.............. 20 

……….Between………………… (“the Employer/ Board”) and 

… ............................... (“the contractor”), and the Disputes Review Board (“ the DR 

Board “) consisting of one/three DR Board Members, (Members from either party, 

i.e. contractor and Employer/Board) 

(1) 

…………………………………………………………….(2) 

…………………………………………………………….(3) 

… ................................................................ [Note: 

Delete whatever is not applicable] 

WITNESSETH, that 

WHEREAS, the Employer/Board and the contractor have contracted for the execution 

of …………………………………………… Project name) .................... (the 

“contract”) and WHEREAS, the contract provides for the establishment and operation 

of the DR Board NOW THEREFORE, the parties hereto agree as follows: 

 
1. The parties agree to the establishment and operation of the DRBoardin 

accordance with this DR Board Agreement. 

 
2 Expect for providing the services required hereunder, the DR Board Members should 

not give any advice to either party or to the Nodal Officer or his nominee concerning 

conduct of theworks. 

 
The DR Board Members: 

(a) Shall have no financial interest in any party to the contract or the Nodal Officer 

or his nominee, or a financial interest in the contract, except for payment for 

services on the DRBoard. 
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(b) Shall have had no previous employment by, or financial ties to, any party to the 

contract, or the Nodal Officer or his nominee, expect for fee based consulting 

services on other projects, all of which must be disclosed prior to appointment 

to the DRBoard. 

(c) Shall have disclosed in writing to the parties prior to signature of this Agreement 

any all recent or close professional or personal relationships with any director, 

officer, or employee of any party to the Nodal Officer or his nominee, and any 

and all prior involvement in the project to which the contractrelates; 

(d) Shall not, while a DR Board Member be employed whether as a consultant or 

otherwise by either party to the contract, or the Nodal Officer or his nominee, 

expect as a DR BoardMember. 

(e) Shall not, while a DR Board Member, engage in discussion or make any 

agreement with any party to the contract, or with the Nodal Officer or his 

nominee, regarding employment whether as a consultant or otherwise either 

after the contract is completed or after services as a DRBoard Members. 

(f) Shall be and remain impartial and independent of the parties and shall disclose 

in writing to the Employer/Board, the contractor, the Nodal Officer or his 

nominee, and one another any fact or circumstances which might be such to 

cause either the Port or the contractor to question the continued existing of the 

impartiality and independence required of DR Board Members. 

 
3. Except for its participation in the DR Board activities as provided in the contract 

and in this Agreement none of the Employer / Board, the contractor, the Nodal 

Officer or his nominee, and one another any fact or circumstances which might 

be such to cause either the Employer/Board or the contractor to question the 

continued existence of the impartiality and independence required of DR 

BoardMembers. 
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4. The contractorshall: 

a) Furnish to each DR Board Member one copy of all document which the DR 

Board may request including contract document, progress report, variation 

orders, and other document, pertinent to the performance of the contract. 

b) In co-operation with the Employer/Board, co-ordinate the site visits of the DR 

Board, including conference facilities and secretarial and copying services. 

5. The DR Board shall serve throughout the operation of the contract. It shall begin 

operation following execution of this Agreement, and shall terminate its 

activities after issuance of the taking over certificate and the DR Board’s issuance 

of its Recommendation on all disputes referred toit. 

6. DR Board Member, shall not assign or subcontract any of their work under 

thisAgreement. 

7. The DR Board Members are independent and not employees or agents of either 

the Employer/Board or theContractor. 

8. The DR Board Members are absolved of any personal or professional liability 

arising from the activities and the Recommendations of the DR Board. 

9. Fees and expenses of the DR Bard Member[s] shall be agreed to and shared 

equally by the Employer/Board and the Contractor. If the DR Board requires 

special services, such as accounting, data research and the like, both the parties 

must agree and cost shall be shared by them as mutual agreed. 

 
10. DR Board’s sitevisit: 

a. The DR Board shall visit the site and meet with representative of the 

Employer/Both and the contractor and the nodal officer are his nominee at 

regular intervals, at times of critical construction events, and at the return 

request of either party. The timing of site filing agreement shall be fixed by 

the DRBoard 
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b. Site meeting shall consist of an informal discussion of the status construction 

of the works followed by an inspection of the work, both attended by 

personal from the employer/Board, the contractor and the nodal officer or 

hisnominee 

c. If request by either parties or the DR Board, the employer/Board will 

prepare minutes of the meeting and circulate them for comments of the 

parties and the nodal officer or hisnominee. 

11. Procedure for disputes referred to the DRBoard: 
 

a) If either party objects to any action or inaction of the other party or the Nodal 

Officer or his nominee, the objecting party may file a written Notice of Dispute 

to the other party with a copy to the Nodal Officer or his nominee starting that 

it is given pursuant to clause [number] and starting clearly and in detail the 

basis of thedispute. 

b) The party receiving the Notice of Dispute will consider it and respond in writing 

within 7 days afterreceipt. 

c) This response shall be final and conclusive on the subject, unless a written 

appeal to the response is filed with the responding party within 7 days of 

receiving the response. Both parties are encouraged to pursue the matter 

further to attempt to settle the dispute. When it appears that the dispute cannot 

be resolved without the assistance of the DR Board either party may refer the 

dispute to the DR Board by written Request for Recommendation to the Board, 

the other party & the Nodal Officer or his nominee starting that it is made 

pursuant to [insert relevant clauseno.] 

d) The Request for recommendation shall state clearly and detail the specific 

issues of the dispute to be considered by the DRBoard. 

e) When a dispute is referred to the DR Board, and the DR Board is satisfied that 

the dispute requires the DR Board’s assistance, the DR Board shall decide when 

to conduct a hearing on dispute. The DR Board may request that written 

documentation and arguments from both parties be submitted to each DRBoard 

Members before the hearing begins. The parties shall submit insofar as possible 

agreed statements of the relevantfacts. 
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f) During the hearing, the contractor, the Employer/ Board, the Nodal Officer or 

his nominee shall each have ample opportunity to be head and to offer evidence. 

The DR Board’s Recommendation for resolution of the dispute will be given in 

writing, to the Employer/ Board, the contractor and the Nodal Officer or his 

nominee as soon as possible, and in any event not more than 28 days after the DR 

Board’s final hearing on the dispute. 
 

12. Conduct ofHearing: 

a) Normally hearing will be conducted at the sites, but any location that would be 

more convenient and still provide all required facilities and access to necessary 

documentation may be utilized by the DR Board. Private sessions of the DR 

Board may be held at any location convenient to the DRBoard. 

b) The Employer/ Board, the Nodal Officer or his nominee and contractor shall 

have representatives at allhearing. 

c) During the hearing, no DR Board Member shall express any opinion concerning 

the merit of any facet of thecase. 

d) After the hearing are concluded, the DR Board shall meet privately to formulate 

its Recommendation. All DR Board deliberation shall be conducted in private, 

with all individual views kept strictly confidential. The DR Board’s 

Recommendations, together with an explanation of its reasoning shall be 

submitted in writing to both parties and t the Nodal Officer or his nominee. The 

pertinent contract provision, applicable laws and regulations, and the facts and 

circumstances involved in thedispute. 

 
The DR Board shall make every effort to reach a unanimous Recommendation. If 

this proves impossible, the majority shall decide, and the dissenting member any 

prepare a written minority report for submission to both parties. 

[Notes: Delete if it is one member DR Board] 
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13. If during the contract period, the Employer/ Board and the contractor are of the 

opinion that the Disputes Review Board is not performing its function properly, 

the Employer/ Board and the contractor may together disbanded the Disputes 

Review Board. In such an event, the disputes shall referred to 

Arbitrationstraightaway. 

 
The Employer/Board and the contractor shall jointly sing a notice specifying that 

the DR Board shall stand disbanded with effect from the date specified in the 

notice. The notice shall posted by a registered letter with AD or delivery of the 

letter, even if he refuses to doso.- 
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To 

(Project Title) 
 

Ref:    
 

The undersigned, having studies the pre-qualification submission for the above 
mentioned project, hereby states: 

(a) The information furnished in our bid is true and accurate to the best of 
myknowledge. 

(b) That in case of being pre-qualified, we acknowledge that the Employer may 
invite us to participate in due time for the submission of tender on the basis 
of provisions made in the tender documents tofollow. 

(c) When the call for tenders is issued, if the legal, technical or financial 
conditions, or the contractual capacity of the firm or joint venture changes, 
we commit ourselves to inform you and acknowledge your sole right to 
review the pre-qualificationmade. 

(d) We enclose all the required pre-qualification data format and all other 
evaluation. 

(e) We also state that no changes have been made by us in thedownloaded 
tender document and also understand that in the event of any discrepancies 
observed, the printed tenderdocument No. is full 
and final for all legal/contractual obligations (delete if notrequired]. 

 
Date: 
Place: 
Name of theApplicant:   

 
 

Represented by (Name&Capacity)  
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SPECIMEN FORMAT FOR DECLARATION 
(To be executed on bidder’s letter head) 



 

 
 

 
To, 
The Board of AUTHORITY of Port [insert 
port], 

 
Dear Sir, 

Date: 

 

 
dated_  

Sub: Our Bank Guarantee No.  
 

for Rs.  favouring yourselves 
issued on a/c ofM/s.     

(Name of contractor) 
 
 

……………… 
 

We confirm having issued the above mentioned guarantee favouring 

yourselves, issued onaccountofM/s. _validity for 

expiry upto date and  claim  expiry  date upto   

 

Wealsoconfirm1) 2) is/are 

empowered to sign such Bank Guarantee on behalf of the Bank and his/their signatures 

is/are binding on theBank. 

 
 

Name of signature of Bank Officer 
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SPECIMEN LETTER OF AUTHORITY FROM BANK 
FOR ALL BGs 

(To be executed on Bank’s Letter Head) 



 

 
 
 
 

To 
The (PORT Address) 

 

Dear Sir, 
 

We----------------------------------------------------------------------------------------------------- 

----------------- do hereby confirmthatShri ...................................... (Name,designation 

and Address) is/are authorized to represent us to bid, negotiate and conclude the 

agreement on our behalf with you against tender no. ----------------- and his specimen 

signature is appended hereto.. 
 

We confirm that we shall be bound by all and whatsoever our said signatory shall 

commit. 

We understand that the communication made with him by the Employer/Board 

shall be deemed to have been done with us in respect of this Tender. 

 
 

[specimen signature] 
 

Yours faithfully, 
 
 
 

Signature: 

Name & Designation: 

For & on behalf of: 
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SPECIMEN LETTER OF AUTHORITY FOR 
SUBMISSION OF BID 

(To be executed on Rs.100/- non Judicial Stamp Paper) 



 

Annexure- I 
 
 

PROFORMA OF JOINT VENTURE/CONSORTIUM AGREEMENT 

(To be submitted on Non-judicial Stamp Paper of appropriate value) 
 
 

This Joint Venture /Consortium Agreement is made and entered into on this 

…….. day of ……..2019 by and between (i) M/s. (Name of the firm to be filled- 
in)………….,(ii)M/s……(Name of the firm to be filled-in) , 

… .......... , primarily for the work under the Deendayal Port AUTHORITY. 

All the partners of the Joint Venture /Consortium hereinafter individually referred to as 

the parties and collectively as the Joint Venture/Consortium‘. 

1. Formation of Joint Venture/Consortium 

1.1. (i)M/s… (Name of the firm to be filled in) is engagedin 

… ............... (Details of the works undertaken by the party) 
 
 

(ii) M/s… (Name of the firm to be filled in) is engagedin 

… ........... (Details of the works undertaken by the party) 

(iii) ………………………………………………………………………………. 
 
 

1.2. On behalf of Board of AUTHORITYees of Deendayal Port (hereinafter referred toas 

―Employer‖), the Chief Engineer, DEENDAYAL Port AUTHORITYhasinvited bids from the 
experienced, resourceful and bonafid Developers with proven technical and financial 
capabilities of executing the work Development of four lane road common corridor from LC 
236B to 16th CB along railway line(Phase-I) 

 

 
1.3. The parties have been exploring together the ways and means of collaboration for the 
purpose of an offer to be made for the said project of the Deendayal Port AUTHORITY and 
have mutually agreed to enter into a Joint Venture/Consortium Agreement to submit a 
common bid for the project and to carry out the project works in the event of award of the 
contract, in association with each other and (……Name of Partner to be filled in   ) shall 
be the Lead Partner and (i) (……Name of Partner to be filled in………), (ii) (……Name of 
Partner to be filled in………),   shall be the otherpartner(s). 

NOW THEREFORE IT HAS BEEN AGREED TO BETWEEN THE PARTIES AS FOLLOWS 

1.4. The Joint Venture/Consortium will be known as…(……Name of JV to be filled in    ) 
…………………and shall consist of (i) (……Name of the firm to be filled in………), (ii) (……Name 
of the firm to befilled-in………), , 

parties to the present agreement. 

1.5. The recitals are true and correct and form an integral part of this agreement and are 
representations of the parties to which they relate and have been relied upon by the parties 
to enter into the presentagreement. 

1.6. Notwithstanding the date of signature of this agreement, its effective date will be the 
date of submission ofbid. 

1.7. All costs incurred by the parties before the date of award of contract will be borne by 



 

the parties concerned. All costs in implementation of this Joint Venture/Consortium 
Agreement after award of contract till the expiry of this agreement will be borne by the 
parties as hereinafterprovided. 

1.8. The Joint Venture/Consortium will be dissolved and this agreement will cease to have 
effect on completion of this project, maintenance and fulfilment of all other conditions under 
the contract, upon receipt of payment of all amounts from the Employer and on settlement of 
accounts between the parties as hereinafter provided. 

1.9. The contract, if awarded by the Employer, Letter of Acceptance shall be issued in the 
name of (….Name of JV/Consortium to be filled in…..) and the Contract shall be signed by 
legally authorized signatories of all theparties. 

1.10. All the parties of the JV/Consortium shall be jointly and severally liable during the 
bidding process and the bid document shall be signed by legally authorized signatory of all 
theparties. 

1.11. The financial contribution of each partner to the JV/Consortium 
operation shallbe: 

 

(i) M/s……… (Name of the partner to befilled-in)  - …….. 
 
 

(ii) M/s……… (Name of the partner to be filled-in) -………… 
 
 

(iii) ………………………………………………………………………. 
 
 

1.12. All the parties of the JV/Consortium shall be jointly and severally liable for the 
execution of the project in accordance with the Contract terms, in the event of award of 
contract. The delineation of duties, responsibilities and scope of work shall be: 

a) The Lead Partner shall provide suitable experienced personnel at site, for general 
planning, site management and equipment operations, during entire period of 
contractexecution. 

b) (……Name of Partner to be filled-in ) shall carry out thefollowing 

works  ------------------------------------------------------------ 

c) (……NameofPartnertobefilled-in………)shallcarryoutthefollowing 

works 

d) …………………………………………………………………………….… 

………………………………………………………………………………. 

1.13. The parties hereto agreed that each of them shall duly and properly perform all the 
functions and all costs related to their respectiveworks. 

1.14. The parties hereto shall be at liberty to enter into liaison work/correspondence with 
statutory and local authorities as the circumstances warrant individually or collectively. 

1.15. It is hereby agreed and undertaken that, all the parties are jointly and severally 
liable to the ―Board of Port of Deendayal for the performance of the contract. 

1.16. Notwithstanding demarcation or allotment of work between JV/Consortium partners, 
JV/Consortium each partner shall be liable for non performance of the whole contract 
irrespective of their demarcation or share ofwork. 

1.17. The Lead Partner shall be authorized to act on behalf of theJV/Consortium. 



 

1.18. All the correspondences between the Employer and the JV /Consortium shall be 
routed through the LeadPartner. 

1.19. The Lead Partner is authorized: (a) to submit bid, negotiate and conclude contract and 
incur all liabilities therewith on behalf of the partner(s) of the JV /Consortium during the 
bidding process; and (b) in the event of a successful bid, to incur liabilities and receive 
instructions for and on behalf of the partner(s)of the JV/Consortium and to carry out the 
entire execution of the contract including payment, exclusively through Lead Partner. 

1.20. In the event of default of the Lead Partner, it shall be construed as default of the 
Developer/Contractor; and Employer shall be entitled to take action under relevant clause(s) 
of the Department Bid Document and/or Conditions ofContract. 

1.21. All the parties of the JV/Consortium shall be jointly and severally liable for due 
performance, recourse/sanctions within the joint venture in the event of default of any 
partner and arrangements for providing the requiredindemnities. 

1.22. The JV/ Consortium shall have a separate JV/Consortium Bank account (distinct from 
the Bank account of the individual partners) to which individual partners shall contribute 
their share capital / or working capital. The financial obligation of the consortium shall be 
discharged through the said JV/ Consortium Bank account only and also all payment received 
by consortium from the Deendayal Port AUTHORITY shall be through that accountonly. 

The parties hereto have mutually agreed to the terms and conditions set forth herein above and 
have assured each other to duly perform the reciprocal promises and obligations on either side 
for effective implementation of the JV/Consortium for proper and due completion of the works 
envisaged, in the event of award of contract to the JV/Consortium and have affixed their 
signature in this indenture on this the ……….day of…….20... 

 
 

(i) Signature Name 

Designation seal & 

Common seal of the firm 

 
(ii) Signature Name 

Designation seal 

& 

Common seal of the firm 
 
 

Witness1 
 
 

Witness2 



 

Annexure- II 
 

PROFORMA OF POWER- OF-ATTORNEY FOR LEAD MEMBER OF JV/ CONSORTIUM 
((To be submitted on Non-judicial Stamp Paper of appropriate value) 

 
 

By this Power-of-Attorney executed on this ….day of …..(month) of 2018, we, 
 

(i) (……………………………….Name of legally authorized signatory of first partner to be filled 
in………), (ii) (………………………..Name of legally authorized signatory of second partner to 
be filled in ), 
… ..................................................................... hereby jointly authorize and 

agree the Lead Partner,  M/s (…  Name of the lead partner to be filled in .......................... ), (a) to 
submit bid, negotiate and conclude contract and incur all liabilities therewith on behalf of the 
partner(s) of the JV /Consortium during the bidding process; and (b) in the event of a successful 
bid, to incur liabilities and receive instructions for and on behalf of the partner(s) of the JV 
/Consortium and to carry out the entire execution of the contract including payment for the work 
of―Development of four lane road common corridor from LC 236B to 16th CB along railway line(Phase- 

I)exclusively through Lead Partner. 

 
(i) Signature Name 
Designation seal & 
Common seal of the firm 

 
(ii) Signature Name 
Designation seal & 
Common seal of the firm 
…………………………………………… 

…………………………………………. 

Signature, name and seal of the certifying authority/Notary Public 



 

 
 

[The Tenderer shall fill in this Form in accordance with the instructions indicated 
below]. 
Date: [insert date (as day, month and year) of Tender Submission] 
Tender No.: [insert number of Tendering process] 

 
Page of pages 

 

1. Tender’s Legal Name: [insert Tenderer’s legal name] 

2. JV’s Party legal name: [insert JV’s Party legal name] 

JV’s Legal Lead Partner {insert name and address} 

3. JV’s Party Country of Registration: [insert JV’s Party country of registration and details of 

registration] 

4. JV’s Party year of Registration: [insert JV’s Party year of registration] 

5. JV’s Party Legal Address in Country of Registration: [insert JV’s Party legal address in country of 

registration] 

6. JV’s Party Authorized Representative information 

Name: [insert name of JV’s Party authorized representative] 

Address:[insert address of JV’s Party authorized representative] 

Telephone/Fax numbers:[insert telephone/fax numbers of JV’s Party authorized representative] 

Email Address: :[insert email address of JV’s Party authorized representative] 

7. Attached are copies of original documents of [check the box(es) of the attached original 

documents] 

Articles of incorporation or registration of firm named in 2, above, in accordance with 
tender document. 
In case of government owned entity from India, documents establishing legal and financial 
autonomy and compliance with commercial law, in accordance with Tender Documents 

 
PAN Number 
Sales Tax / VAT registration 
numberService Tax Registration 
Number 
Any other documents required for statutory compliance 

Duly authorized to sign this Authorization on behalf of: [insert complete name of Tenderer] 

Dateon dayof , [insert date of 

signing] 

JOINT VENTURE PARTNER INFORMATION FORM 

 

 

 

 



 

 
 

As pointed out in the Tender Call Notice, Bidder may stipulate here exceptions and 

deviations to the bid conditions, if considered unavoidable. 

 
 

Sr. No. PageNo. ofBid 

Document 

Clause No. of Bid 

Document 

Subject Deviation 

    

 
Note: however, the Bidders to note that unacceptable deviations, if any, the bid shall 

be liable for rejection. Bidder is discouraged to deviate from bid conditions, 

specifications, delivery schedules, and commercial terms as per the tender document. 

 
Duly authorized to sign this authorization on behalf of: [insert complete name of 

Tenderer] 

Dateon dayof , [insert date ofsigning] 

EXCEPTIONS AND DEVIATIONS 
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INTEGRITY PACT 
 

Between 
 

Deendayal Port Authority (DPA) hereinafter referred to as "The Principal" 
and 

 
. ...................................................................... (Name of The bidders and consortiummembers) 
hereinafter referred to as "The Bidder / Contractor" 

 
Preamble 

 
The Principal intends to award, under laid down organizational procedures, contract(s) / 
concession(s) for Tender No ..................................... The Principal values full compliance with 
all relevant laws of the land rules, regulations, economic use of resources and of fairness 
/ transparency in its relations with its Bidder(s) and / or Contractor(s). 

 
In order to achieve these goals, the Principal will appoint Independent External Monitors 
(IEMs), who will monitor the tender process and the execution of the contract for 
compliance with the principles mentioned above. 

 
Section 1 - Commitments of the Principal 

 
(1) The Principal commits itself to take all measures necessary to prevent corruption 

and to observe the following principles:- 
 

(a) No employee of the Principal, personally or through family members, will 
in connection with the tender for, or the execution of a contract, demand, 
take a promise for or accept, for self or third person, any material or 
immaterial benefit which the person is not legally entitled to. 

 
(b) The Principal will, during the tender process treat all Bidder(s) with equity 

and reason. The Principal will in particular, before and during the tender 
process, provide to all Bidder(s) the same information and will not provide 
to any Bidder(s) confidential / additional information through which the 
Bidder(s) could obtain an advantage in relation to the tender process or 
the contract execution. 

 
(c) The Principal will exclude from the process all known prejudicial persons. 

 
(2) If the Principal obtains information on the conduct of any of its employees which 

is a criminal offence under the IPC / PC Act, or if there be a substantive suspicion 
in this regard, the Principal will inform the Chief Vigilance Officer and in addition 
can initiate disciplinary actions. 

 
Section 2 - Commitments of the Bidder(s) / Contractor(s) 
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(1) The Bidder(s) / Contractor(s) commits themselves to take all measures 
necessary to prevent corruption. The Bidder(s) / Contractor(s) commits 

themselves to observe the following principles during participation in the tenderprocess 
and during the contract execution. 

 
a. The Bidder(s) / Contractor(s) will not, directly or through any other person 

or firm, offer, promise or give to any of the Principal's employees involved 
in tender process or the execution of the contract or to any third person 
any material or other benefit, which he / she is not legally entitled to, in 
order to obtain in exchange of advantage of any kind whatsoever during 
the tender process or during the execution of the contract. 

 
b. The Bidder(s) / Contractor(s) will not enter with other Bidders into any 

undisclosed agreement or understanding, whether formal or informal. This 
applies in particular to prices, specifications, certifications, subsidiary 
contracts, submission or non-submission of bids, or any other actions to 
restrict competitiveness or to introduce cartelization in the bidding 
process. 

 
c. The Bidder(s) / Contractor(s) will not commit any offence, under the 

relevant Prevention of Corruption Act / Indian Penal Code / PC Act; further 
the Bidder(s) / Contractor(s) will not use improperly, for purposes of 
competition, or personal gain, or pass on to others, any information or 
document provided by the Principal, as part of the business relationship, 
regarding plans, technical proposals and business details, including 
information contained or transmitted electronically. 

 
d. The Bidder(s) / Contractor(s) of foreign origin shall disclose the name and 

address of the Agents / Representatives in India, if any. Similarly, the 
Bidder(s) / Contractor(s) of Indian Nationality shall furnish the name and 
address of the foreign principals, if any. Further details as mentioned in the 
"Guidelines on Indian Agents of Foreign Suppliers" shall be disclosed by 
the Bidder(s) / Contractor(s). Further, as mentioned in the Guidelines all 
the payments made to Indian agent / representative have to be in Indian 
Rupees only. Copy of the "Guidelines on Indian Agents of Foreign 
Suppliers" is placed at (page Nos. 7-20) 

 
e. The Bidder(s) / Contractor(s) will, when presenting their bid, disclose any 

and all payments made, is committed to or intends to make to agents, 
brokers or any other intermediaries, in connection with the award of the 
contract. 

 
f. Bidder(s) / Contractor(s) who have signed the Integrity Pact shall not 

approach the Courts while representing the matter to IEMs and shall wait 
for their decision in the matter. 

 
(2) The Bidder(s) / Contractor(s) will not instigate third persons to commit offences 

outlined above or be an accessory to such offences. 
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Section 3 - Disqualification from tender process and exclusion from future 
contracts. 

 
If the Bidder(s) / Contractor(s), before award or during execution has committed a 
transgression through a violation of Section-2 above, or in any other form, such as to put 
their reliability or credibility in question, the Principal is entitled to disqualify the Bidder (s) 
/ Contractor(s), from the tender process, or take action as per the procedure mentioned 
in the "Guidelines on Banning of business dealings". Copy of the "Guidelineson Banning of 
business dealings" is placed at (Page No. 7-20). 

 
Section 4 - Compensation for Damages 

 
(1) If the Principal has disqualified the Bidder(s), from the tender process prior to the 

award, according to Section 3, the Principal is entitled to demand and recover the 
damages equivalent to Earnest Money Deposit / Bid Security. 

 
(2) If the Principal has terminated the contract according to Section 3, or if the 

Principal is entitled to terminate the contract according to Section 3, the Principal 
shall be entitled to demand and recover from the Contractor, liquidated damages 
of the Contract Value or the amount equivalent to Security Deposit / Performance 
Bank Guarantee, whichever is higher. 

 
(3) The Bidder(s) agrees and undertakes to pay the said amounts, without protest or 

demur, subject only to condition that, if the Bidder(s) / Contractor(s) can prove 
and establish that the termination of the contract, after the contract award has 
caused no damage or less damage than the amount of the liquidated damages, 
the Bidder/Contractor shall compensate the principal, only to the extent of the 
damage in the amount proved. 

 

Section 5 - Previous transgression 
 

(1) The Bidder declares that, no previous transgressions occurred in the last three 
years with any other company in any country confirming to the anti-corruption 
approach or with any other Public Sector Enterprises in India, that could justify 
his exclusion from the tender process. 

 
(2) If the Bidder makes incorrect statement on this subject, he can be disqualified 

from the tender process or action can be taken as per the procedure mentioned 
in "Guidelines on Banning of Business dealing". 

 
Section 6 - Equal treatment of all Bidders / Contractors 

 
(1) In case of a Joint Venture, all the partners of the Joint Venture will enter into 

agreement with identical conditions as this on which all Bidders. 
 

(2) There is no provision of sub-contract in the tender, any violation of the same, 
Contractor shall be held solely responsible for the same. 
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Section 7 - Criminal charges  against violating Bidders / Contractors 
 

If the principal obtains knowledge of conduct of a Bidder or Contractor or of an employee, 
or a representative, or an associate of a Bidder or Contractor, which constitutes corruption, 
or if the Principal has substantive suspicion, in this regard, the Principal will inform the 
same to the Chief Vigilance Officer (CVO) and the CVO will takefurther necessary action 
as deemed fit in accordance with the CVC Manual. 

 

Section 8 - External Independent Monitor 
 

(1) The Principal appoints competent and credible Independent External Monitor for 
this Pact after approval by Central Vigilance Commission. The task of the Monitor 
is to review independently and objectively, whether and to what extent the parties 
comply with the obligations under this agreement. 

 
(2) The Monitor is not subject to instructions by the representative of the parties 

and performs his / her functions neutrally and independently. The Monitor 
would have access to all Contact documents, whenever required. It will be 
obligatory for him / her to treat the information and documents of the Bidders / 
Contractors as confidential. He / she reports to the Chairperson of the Board of 
the Principal. 

 
(3) The Bidder(s) / Contractor(s) accepts that the Monitor has the right to access 

without restriction to all Project documentation of the Principal including that 
provided by the Contractor. The Bidder / Contractor will also grant the Monitor, 
upon his / her request and demonstration of a valid interest, unrestricted and 
unconditional access to the project documentation. The Monitor is under 
contractual obligation, to treat the information and documents of the Bidder / 
Contractor with confidentiality. 

 
(4) The Monitor is under contractual obligation to treat the information and 

documents of the Bidder(s) / Contractor(s) with confidentiality. The Monitor has 
also signed declaration on "Non-Disclosure of Confidential Information" and of 
"Absence of Conflict of Interest". In case of any conflict of interest arising at a 
later date, the IEM shall inform Chairman, DPA and recues himself / herself from 
that case 

 
(5) The Principal will provide to the Monitor sufficient information about all meetings 

among the parties related to the Project provided such meetings could have an 
impact on the contractual relations between the Principal and the Bidder / 
Contactor. The parties offer to the Monitor the option to participate in such 
meetings. 

 
(6) As soon as the Monitor notices, or believes to notice, a violation of this agreement, 

he / she will so inform the Management of the Principal and request 
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the management to discontinue, or take corrective action. The Monitor can inthis 
regard submit non-binding recommendations. Beyond this, the Monitor has no right to 
demand from the parties that they act in a specific manner, refrain from action or tolerate 
action. 

 
(7) The Monitor will submit a written report to the Chairperson of the Board of the 

Principal, within 8 to 10 weeks from the date of reference or intimation to him by 
the Principal and, should the occasion arise, submit proposals for correcting 
problematic situations. 

 
(8) If the Monitor has reported to the Chairperson of the Board of the Principal, a 

substantiated suspicion of an offence under relevant IPC / PC Act and the 
Chairperson of the Board of the Principal has not, within reasonable time taken 
visible action to proceed against such offence or reported it to the Chief 
Vigilance Officer, the Monitor may also transmit this information directly to the 
Central Vigilance Commissioner, Government of India. 

 
(9) The word "Monitor" would include both singular and plural. 

 

Section 9 - Pact Duration 
 

This Pact begins when both parties have legally signed it. It expires for the Contractor 
12 months after the last payment under the contract, and for all other Bidders 6 months 
after the contract has been awarded. Any violation of the same would entail 
disqualification of the bidder and exclusion from future business dealings. 

 
If any claim is made / lodged during this time, the same shall be binding and continue be 
valid despite the lapse of this Pact as specified above, unless it is discharged / determined 
Chairperson of the Principal. 

 
The Pact duration in respect of unsuccessful Bidders shall expire after 6 months of the 
award of the contract. 

 

Section 10 - Other Provisions 
 

(1) This agreement is subject to Indian Law. Place of performance and jurisdiction 
is the Registered Office of the Principal, i.e. Gandhidham, Gujarat. 

 
(2) Changes and supplements as well as termination notices need to be made in 

writing. Side agreements have not been made. 
 

(3) If the Bidder / Contractor is a partnership or a consortium, this agreement must 
be signed by all partners or consortium members. 

 
(4) Should one or several provisions of this agreement, turn out to be invalid, the 

remainder of this agreement remains valid. In this case, the parties will strive to 
come to an agreement to their original intensions. 
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(5) Issues like Warranty / Guarantee etc. shall be outside the purview of IEMs. 
 

(6) In the event of any contradiction between the Integrity Pact and its Annexure,the Clause in the 
Integrity Pact will prevail. 

 
 

 
(For & on behalf of the Principal) (For & on behalf of theBidder/Contractor) 

(Office Seal)  (Office Seal) 

 
Place : Gandhidham Date :/ /20  

 
 

 

Witness-1: 
(Name & Address)  _ 

 
 
 
 

Witness-2: 
(Name & Address)   
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