
Page 1 of 168 
 

DEENDAYAL PORT AUTHORITY 
  

 

TENDER DOCUMENTS FOR 
 

"Upgradation of backup area of cargo berth no 15 inside 
Cargo Jetty area." 

PART - A 

TECHNICAL BID 
 

Executive Engineer 
HARBOUR DIVISION  

Deendayal Port Authority 
Nirman Bhavan, 1st Floor 

New Kandla – 370 210 
Kutch District 
Gujarat State 

INDIA 
Telephone: 9638144900 

Civil Engineering/Harbour/ 
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DEENDAYAL PORT AUTHORITY 

DC:  

COMPETITIVE BIDDING 

AGREEMENT NO. :- HD - 10/25 

BID NO. :- HD – 10/25 

Name of Work :- "Upgradation of backup area of cargo berth no 
15 inside Cargo Jetty area. ". 

 

PERIOD OF DOWNLOADING OF BID DOCUMENTS 

 

FRO      :     DATE   ________ 

TO      :     DATE   17/06/2025  

       TIME 12:00 HRS. 

TIME AND DATE OF PRE-BID CONFERENCE  :     NOT APPLICABLE 

LAST DATE AND TIME FOR RECEIPT OF BIDS :  DATE   17/06/2025  

         TIME 12:00 HRS 

TIME AND DATE OF OPENING OF BIDS  :     DATE 17/06/2025    

     TIME 12:05 HRS 

PLACE OF OPENING OF BIDS                       :      HARBOUR DIVISION,  
   NIRMAN BHAVAN,                                                    
   NEW KANDLA, KUTCH  
   (GUJARAT STATE). 

OFFICER INVITING BIDS                         : EXECUTIVE ENGINEER 
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DEENDAYAL PORT AUTHORITY 

ONLINE TENDERING (E - Tendering) 

Tender No. : HD - 10/25 

Name of Work :- "Upgradation of backup area of cargo berth no 15 inside Cargo Jetty 
area. ". 

 Tenders in E-tendering system are invited by Executive Engineer, Harbour Division for 
the above work as per the details given in the table below. 

Work 
Description 

Tender Fee 

(In Rs.) 

Estimated cost 

 (In Rs.) 

EMD  

  (In Rs.)       

Last Date 
and time of 

online 
Submission 

of bid 
documents 

Upgradation 
of backup 

area of cargo 
berth no 15 
inside Cargo 
Jetty area.  

Rs. 5900/- 
including GST 
(Only through 
Digital mode 
of Payment. 
Beneficiary : 
Deendayal 

Port Authority 
Account No. 

: 
2177002100

004628 
IFSC Code : 

PUNB021770
0 

Punjab 
National 

Bank, Kandla 
Branch 

Rs. 
55,27,12,234/- 

 
 

Rs. 50,00,000/- In the 
form  

Bank Guarantee in favor 
of “Board of   

Deendayal Port Authority,  
issued by any 

Nationalized/Schedule 
(Except Co-operative)  
Bank only having Its 

branch at  
Gandhidham as per 

enclosed  
format valid for 28 days 

beyond bid validity) EMD 
shall also be accepted in 
form of Insurance Surety 
Bond as per format and 
terms and condition in 

Form 23 A   

17/06/2025 
12:00 hrs. 

 

Detailed tender notice along with complete tender documents can be downloaded from website  
https://tender.nprocure.com  from __/__/2025 to 17/06/2025 @ 12:00 Hrs. Tender Notice is also 
available on  http://deendayalport.gov.in Technical Bid will be opened on 17/06/2025 @ 12:05 Hrs. Date of 
opening of price bid shall be notified after scrutiny & evaluation of Technical Bid. For further details and 
general enquiries prospective bidders may contact Executive Engineer, Harbour Division, Nirman Building, 
New Kandla- (Kutch). Mobile No.9638144900 during working hours before the last date and time of 
submission of tender document. 

   
 

EXECUTIVE ENGINEER  
       DEENDAYAL PORT AUTHORITY 
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DEENDAYAL PORT AUTHORITY 
NOTICE INVITING ONLINE TENDER 

Details about tender : 

Department Name Civil Engineering Department 

Circle/ Division Harbour Division, Nirman Bhavan, New Kandla 
(Kutch) - 370210. 

 Tender Notice No. HD - 10/25 

Name of Work Upgradation of backup area of cargo berth no 
15 inside Cargo Jetty area.  

Estimated Contract Value (INR) Rs. 55,27,12,234/- 

Period of Completion (in Months) 18 (Eighteen) Months 

Bidding Type Open 

Bid Call (Nos.) One 

Tender Currency Type Single 

Tender Currency Settings Indian Rupee (INR) 

Qualifying Criteria                               

 

 

 

 

 

 

 

 

 

 

 

1. Average annual financial turnover 
during the last three years ending 31st 
March 2024, should be at least Rs. 
1658.14 Lakhs. 

(The financial turnover document must be certified by a 
Chartered Accountant (CA) with the CA's stamp, 
signature, and UDIN/membership number. Additionally, 
all necessary documents for the verification of turnover 
must be provided. Failure to comply with these 
requirements bid will be treated as non-responsive). 

 

2. Experience of having successfully completed 
similar works under Govt./ Semi Govt./ 
Public Sector Undertakings/ Autonomous 
Body working under Govt. of India/ Public 
Limited company / Private organisation, 
during last 7 years ending last day of month 
previous to the one in which applications are 
invited should be either of the following: 
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(i) Three similar completed works each costing 
not less than Rs. 2210.85 Lakhs. (Excluding 
GST) 

(ii)Two similar completed works each costing not 
less than Rs. 2763.56 Lakhs(Excluding GST). 

(iii)One similar completed works each costing 
not less than Rs. 4421.70 Lakhs (Excluding 
GST). 

“Similar Works” mean Tenderer should have 
completed any type of Construction / 
Maintenance (separately or combined) of 
Road work including allied Civil work and 
Road Crust or Development of Plot along-
with Flexible Pavements successfully in that 
particular contract during last 7 years 
ending last day of month previous to the one 
in which applications are invited.  
 
3. Work experience in Private Organization: If the 

Bidder has completed works in a private 
organization as stipulated in the Minimum 
Qualification Criteria (work experience), the 
following documents must be enclosed with the BID 
for consideration: 

 TDS Certificates: The Bidder must provide TDS 
certificates issued by the competent authority with 
respect to the work experience. 

 CA Certificate: The Bidder must submit a 
certificate issued by their Chartered Accountant 
(CA) stating that the amount shown in the TDS 
certificate has been received with respect to the 
work experience submitted by the Bidder. This 
document must be certified by the CA with their 
stamp, signature, and UDIN/membership number. 

Failure to provide these documents will result in the bid 
being treated as non-responsive. 

4. Work Experience as a sub-contractor: In case the 
Bidder has carried out work experience as a 
subcontractor, the following conditions must be met by 
bidder:  

a) The subcontract experience shall be considered for 
qualification only, if the work was carried out for 
Govt./Semi Govt., or Public Limited companies. The 
Bidder must submit the subcontract permission issued 
by the respective work authority prior to the execution 
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of the work. It is mandatory to upload the subcontract 
permission online along with the bid. If the subcontract 
permission is not authenticated, the respective bidder 
will be considered non-responsive. 

b) The completion certificate/Form-3A issued/authenticated 
by the concerned Government, Semi-Government, or 
Public Limited companies, copy of work order, bill of 
quantity, copy of all bills must be uploaded along with 
the bid submission supported by TDS certificate & CA 
certificate as indicated in Para-3 above for private work.  

c) The decision taken by DPA with regard to Sub-contract 
work experience shall be final and binding to bidder. 

THE WORK DONE AMOUNT OF SIMILAR WORK 
SHOULD BE EXCULDING GST. 

 

5. JV 
a. In case of JV Bid security as required shall 

be furnished by lead member of JV. 
b. In case of JV to qualify experience in similar 

works, merging of work order value 
executed by two or more of its member JV 
either as a whole or as member of JV shall 
not be permitted to qualify eligible works in 
terms of similar completed works. Only no. 
of work orders executed by members of JV 
shall be merged to evaluate experience. 

c. Lead partner should have executed at least 
one similar work costing Rs. 2210.85 Lakhs 
(excluding GST) as per Minimum Eligibility 
Criteria. 

d. The works reckoned for the above purpose 
are those executed by the tenderer as prime 
contractor or proportionately as member of 
joint venture or as a sub-contractor, 
authorized and approved by the Employer 
of the work(s) against which the tenderer 
has claimed his experience. 

e. In the case of bid submitted by JV/ 
Consortium, the lead partner of the JV shall 
meet the Minimum Eligibility Criteria of 
Financial Turnover. 

f. In case of JV firm, IP agreement need 
to be executed in the name of the JV 
and all the parties of JV need to 
stamp and sign the Agreement. 
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6. Bidders who meet the minimum 
qualification criteria will be qualified only 
if their available bid capacity is more 
than the total bid value. The    available 
bid capacity will be calculated as under:  

Assessed Available Bid capacity =  
A X N X 2 –B, 

Where, 
“N” = Number of years prescribed for 
completion of the subject contract.  

“A” = Maximum value of works executed 
in any one year during last seven years 
(at current price level) 

“B” = Value at current price level of 
existing commitments and ongoing works 
to be completed in the next ’N’ years. 

The Bidder shall furnish statements 
showing the value of existing 
commitments and ongoing works as well 
as the stipulated period of completion 
remaining for each of the works 
preferably countersigned by the Nodal 
Office or his nominee-in charge. 

7. Integrity Pact Agreement (Annexure 
I). 

(i) The potential bidders shall download 
and print the IP Agreement signed by 
the Employer and their witness and 
affix his/her signature on the IP 
Agreement in the presence of a witness 
from his/her side, who shall also affix 
his/her signature thereof. Having 
completed the signing procedure, the 
potential Bidder shall upload the duly 
filled and signed IP Agreement on n-
procure portal. 

(ii) The procedure mentioned above regarding 
signing of Integrity Pact Agreement by both 
the parties (Employer and Potential 
bidders) shall be completed online. 
However, in case of any technical glitch due 
to which if any potential bidder is unable to 
upload the IP Agreement, then he/ she 
shall submit the Hard Copy of the dully 
filled, signed IP Agreement, to the 
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Department concerned of DPA within a 
period of seven days and prior to opening of 
the Technical Bid, failing which Bid of 
potential Bidder shall be treated as 
disqualified. 

(iii) In case of JV firm, IP agreement 
need to be executed in the name of the 
JV and all the parties of JV need to 
stamp and sign the Agreement. 

 

Joint Venture Applicable 

Rebate Applicable 

Bid Document Fee  Rs. 5900/- including GST - Only through Digital 
mode of Payment. 
 
Beneficiary: Deendayal Port Authority.  
Account No. : 2177002100004628 
IFSC Code : PUNB0217700 
Punjab National Bank, Kandla Branch 

Bid Document Fee Payable To Only through Digital mode of Payment. 
Beneficiary: Deendayal Port Authority 
Account No. : 2177002100004628 
IFSC Code : PUNB0217700 
Punjab National Bank, Kandla Branch 

Bid Security/ EMD (INR)  Rs. 50,00,000/-  
EMD shall also be accepted in form of Insurance 
Surety Bond as per format and terms and condition 
in Form 23 A  OR Bank Guarantee in favor of 
“Board of Deendayal Port Authority, issued 
by any Nationalized/Schedule (Except Co-
operative) Bank only having Its branch at 
Gandhidham as per enclosed format valid for 
28 days beyond bid validity). 

“In case of Micro and Small Enterprises 
(MSEs) holding valid certificate issued by any 
agencies/ organization under The Ministry of 
Micro, Small and Medium Enterprises 
indicating the list of activity related to the 
subject tender as per National Industrial 
Classification-2008 mentioned in the table 
below only shall become eligible for exemption 
from payment of Tender Fee/EMD. Such 
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bidder shall upload the scanned copy of valid 
certificate in preliminary bid stage as well as 
duly filled in and signed ‘Bid Securing 
Declaration’ as per format provided in the 
tender document (Annexure II), failing which 
the bid shall be considered non-responsive”. 

NIC codes regarding related activity are 
mentioned below: 

SECTION F CONSTRUCTION 

Division 42 Civil Engineering 

Group & 
Class 

421 & 4210 

 

Sub-class - 
42101 

Construction and 
maintenance of motorways, 
streets, roads, other 
vehicular and pedestrian 
ways, highways, bridges, 
tunnels and subways are only 
applicable for exemption of 
EMD and Tender fees.  

 

Date & time of Pre-Bid meeting Not Applicable 

Bid Document Downloading Start 
Date 

Date     

Bid Document Downloading End 
Date 

Date  ____/____/2025  Time 12:00 Hrs. 

Last Date & Time for Online 
submission of bids   

Date  17/06/2025 Time 12:00  Hrs. @ office  of 
the Dy. Chief  Engineer, New Kandla 

Bid Validity Period 120 Days 

Condition  Integrity Pact, Tender fee & EMD shall be 
submitted in electronic format through on line 
(by scanning) while uploading the bid. This 
submission shall mean that Integrity Pact, EMD 
& Tender Fee are received. Accordingly offer of 
only those shall be opened whose Integrity Pact, 
EMD & Tender Fee is received electronically. 
However, for  the  purpose  of  realization,  
bidder  shall  send  the same in original along 
with hard copy of tender (sealed &  signed  of  
authorized  person),  and  other  PQ documents 
through R.P.A.D./speed post or in person so as  
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to  reach  to Dy. Chief Engineer, Harbour 
Division, Nirman Building, New Kandla within 7 
days from the date of opening. 

The bidders registered with Micro and Small 
Enterprise (MSME) in appropriate category 
mentioned under related activity above are 
exempted for submission of EMD and Tender 
Fee. Scanned copy registration may be uploaded 
along with ‘Bid Securing Declaration Form’. 

Remarks Submission of E.M.D. Tender Fee and other 
Documents during office hours : upto 
24/06/2025 by R.P.A.D /Speed post or in 
person in the chamber of Executive Engineer, 
Harbour Division, Nirman Building, First floor, 
New Kandla-370210, Kutch District, Gujarat 
State , INDIA, Telephone : 9638144900. 

Bid Opening Date Technical Bid will be opened on 12/06/2025 @ 
12:05  Hrs. Date of opening of price bid shall be 
notified after scrutiny & evaluation of Technical 
Bid. 

Documents required to be 
submitted by scanning through 
online 

I. Documents' in support of fulfilling      
qualifying criteria as indicated above. 

II. EMD in form of Insurance Surety 
Bond as per format and terms and 
condition in Form 23 A OR  Bank 
Guarantee 

III. Tender fee Only through Digital mode of 
Payment. 

Account No. : 2177002100004628 
IFSC Code : PUNB0217700 
Punjab National Bank, Kandla Branch 
IV. Integrity Pact Agreement (Annexure 

I). 
(a) The potential bidders shall 

download and print the IP 
Agreement signed by the Employer 
and their witness and affix his/her 
signature on the IP Agreement in 
the presence of a witness from 
his/her side, who shall also affix 
his/her signature thereof. Having 
completed the signing procedure, 
the potential Bidder shall upload 
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the duly filled and signed IP 
Agreement on n-procure portal. 

(b) The procedure mentioned above 
regarding signing of Integrity Pact 
Agreement by both the parties 
(Employer and Potential bidders) shall 
be completed online. However, in case 
of any technical glitch due to which if 
any potential bidder is unable to 
upload the IP Agreement, then he/ 
she shall submit the Hard Copy of the 
dully filled, signed IP Agreement, to 
the Department concerned of DPA 
within a period of seven days and 
prior to opening of the Technical Bid, 
failing which Bid of potential Bidder 
shall be treated as disqualified. 

(c) In case of JV firm, IP agreement 
need to be executed in the name 
of the JV and all the parties of JV 
need to stamp and sign the 
Agreement. 

 
(V) As indicated in clause 4 of Section 

1 – Instructions to bidders. 

Officer- Inviting Bids Executive Engineer, Harbour- Division, Nirman 
Bhavan, New Kandla, Kutch 370210. 

Bid Opening Authority  Executive Engineer 

Address Executive Engineer, Harbour Division, Nirman 
Bhavan, New Kandla, Kutch 370210. 

Contact Details  9638144900 

 

Note : In case bidders need any clarifications or if training is required to participate in 
online tenders, they can contact (n)Procure Support team at following address :- 

(n)code Solutions – A division of GNFC Ltd.,  

(n)Procure Cell, 403, GNFC Info tower,  

S.G. Road, Bodakdev,  

Ahmedabad – 380054 (Gujarat).   

Contact Details  : 
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Airtel : +91-79-40007501, 40007512, 40007516, 40007517, 40007525 

BSNL : +91-79-2684511, 26854512, 26854513 (EXT: 501, 512, 516, 517, 525)  

Reliance : +91-79-30181689 

Fax : +91-79-26857321, 40007533 

E-mail : nprocure@gnvfc.net 

TOLL FREE NUMBER : 1-800-233-1010 (EXT: 501, 512, 516, 517, 525) 

 

INFORMATION AND INSTRUCTIONS FOR CONTRACTORS FOR E-TENDERING 
FORMING PART OF NIT AND TO BE POSTED ON WEBSITE  

i. Information and instructions for Contractors will form part of NIT and to be uploaded on website. 
ii. The intending bidder must have class-III digital signature to submit the bid.  

iii. The Bid Document as uploaded can be viewed and downloaded free of cost by anyone including 
intending bidder. But the bid can only be submitted after uploading the mandatory scanned 
documents. 

iv. Bidders may modify or withdraw their bids before last date and time of submission of bid as notified.  
v. While submitting the modified bid, contractor can revise the rate of one or more item(s) any number 

of times (he need not re-enter rate of all the items) but before last time and date of submission of bid 
as notified.  

vi. On opening date, the contractor can login and see the bid opening process. After opening of bids he 
will receive the competitor bid sheets.  

vii. Contractor can upload documents in the form of JPG format and PDF format.  
viii. It is mandatory to upload scanned copies of all the documents including GST Registration No., as 

stipulated in the bid document. If such document is not uploaded his bid will become invalid and cost 
of bid document shall not be refunded.  

ix. If the contractor is found ineligible after opening of bids, his bid shall become invalid and cost of bid 
document shall not be refunded.  

x. If any discrepancy is noticed between the documents as uploaded at the time of submission of bid and 
hard copies as submitted physically by the contractor the bid shall become invalid and cost of bid 
document shall not be refunded.  

xi. Certificate of Financial Turn Over: At the time of submission of bid contractor may upload Certificate 
from CA mentioning Financial Turnover of last 3 (three) years or for the period as specified in the bid 
document and further details if required may be asked from the contractor after opening of technical 
bids. There is no need to upload entire voluminous balance sheet.  

xii. Contractor must ensure to quote rate of each item. If any cell is left blank and no rate is quoted by the 
bidder, rate of such item shall be treated as "0" (ZERO).  

xiii. The Draft information and instructions to Contractors may be modified suitably by NIT approving 
authority as per requirement.  

xiv. All the mandatory document required/prescribed for pre-qualification have to be enclosed by the 
bidder failing which his offer shall be rejected and treated as non- responsive. However, additional 
documents required if any for verification of the original documents shall be submitted by the bidder 
if required by DPA.  
List of Documents to be scanned and uploaded within the period of bid submission: 

I. Payment towards EMD shall be submitted through Insurance Surety Bond/ Bank Guarantee proof for 
which shall be uploaded against EMD as per Board decision. 

II. Payment towards tender fee shall be submitted through digital mode/online transfer in the account 
of Port and proof for transfer with transaction number shall be uploaded towards cost of Tender Fees. 
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III. Duly signed integrity pact by the bidder & One witness to be submitted in preliminary bid. 
Bid Document 

I. Certificates of Work Experience of successfully completed works issued by the client.  
II. Certificate of Financial Turnover from CA.  

III. Any other Document as specified in the NIT. 
IV. Affidavit as per provisions of NIT. 
V. Certificate of Registration for GST, PAN and acknowledgement of up to date filed return if required.  

VI. Bid capacity calculations along with balance financial liability of works in hand.  
         Executive Engineer (H)  
         Deendayal Port Authority 
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SECTION : 1 

 

 

 

INSTRUCTIONS TO BIDDERS 
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GENERAL 

1. Scope of Bid 
1.1 The Executive Engineer, Harbour Division Deendayal Port Authority, invites 

bids by E-Tendering for the works "Upgradation of backup area of cargo berth 
no 15 inside Cargo Jetty area. " detailed in the table given in NIT. The bidders 
may submit on-line bids for the work detailed in the   table given in NIT. 

1.2 The successful bidder will be expected to complete the works by the 
intended completion date specified in the contract data. 

 

2. Source of funds 
2.1 The employer has arranged the funds from internal sources and will have 

sufficient funds in Indian currency for execution of the works.  
 

3. Eligible bidders 
3.1 The invitation for bids is open to all eligible bidders meeting the eligibility 

criteria as defined clause no. 4.  
3.2 All bidders shall provide in section 2, forms of bid and qualification 

information, a statement that bidder is not associated, nor has been 
associated in the past, directly or indirectly, with the consultant or any other 
entity that has prepared the design, specifications and other documents for 
the project manager for the contract. A firm that has been engaged by the 
employer to provide consulting services for the preparation or supervision 
of the works, and any of its affiliates, shall not be eligible to bid. 

3.3 Government-owned enterprises may only participate if they are legally and 
financially autonomous, operate under commercial law and are not a 
dependent agency of the employer subject to fulfillment of minimum 
qualifying criteria. 

3.4 Bidders shall not be under a declaration of ineligibility for corrupt and 
fraudulent practices issued by the employer in accordance with clause 37. 

 

4. Eligibility criteria 
4.1  

a) Experience on similar works executed during the last seven years; and details 

like monetary value, clients and proof of satisfactory completion. 

b) Documentary evidence of adequate financial standing and proof from client for 

satisfactory completion of works 

c) Deleted 

d) Equipment requirement/schedule (Refer Clause ‘D’ Section - 5)  

e) Managerial / Manpower requirement (Refer Clause ‘D’ Section - 5)  

f) Project Planning and Quality Control procedure to be adopted. (Refer Clause 

‘A’ Section-5) 
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g) Information regarding projects in hand, current litigation, orders regarding 

exclusion, expulsion or black listing, if any.  

h) Trained & certified workmen proposed to be employed at the work site of the 

project. The contractor must undertake to employ of certified worker to the 

extent of 20% of total strength. Valid certificates by a recognized university, 

technical board, or ministry of government of India would only be taken 

cognizance of. (Refer Clause ‘A’ of Section - 5) 

4.2 If the employer has not undertaken pre-qualification of potential bidders, all 
bidders shall include the following information and documents with their 
bids in section 2. 

(a) Copies of original documents defining the constitution or legal status, place of 
registration, and principal place of business; written power of attorney of the 
signatory of the bid to commit the bidder. 

(b) Total monetary value of construction work performed for each of the last five years. 
(c) Experience in works of a similar nature and size for each of the last five years, and 

details of works underway or contractually committed; and employers who may 
be contacted for further information on those contracts. 

(d) Major items of construction equipment proposed to carry out of the contract. 
(Refer Clause ‘D’ of Section - 5) 

(e) Qualifications and experience of key site management and technical personal 
proposed for the contract.(Refer Clause ‘D’ of Section - 5) 

(f) Reports on the financial standing of the bidder, such as profit and loss statements 
and auditor’s  reports for the past five years; 

(g) Evidence of adequacy of working capital for this contract (access to lines of credit 
and availability of other financial resources) 

(h) Authority to seek references from the bidder’s bankers. 
(i) Information regarding any litigation, current or during the last five years, in which 

the bidder is involved, the party’s concerned, and disputed amount.  
(j) Proposals for subcontracting components of the works amounting to more than 

10 percent of the bid price (for each, the qualifications and experience of the 
identified sub-contractor in the relevant field should be annexed); and (Refer 
Clause ‘A’ of Section - 5) 

(k) The proposed methodology and program of construction, backed with equipment 
planning and deployment, duly supported with broad calculations and qualify 
control procedures proposed to be adopted, justifying their capacity of execution 
and completion of the work as per technical specifications within the stipulated 
period of completion as per milestones(for all contracts over Rs.10M) (Refer 
Clause ‘A’ of Section - 5) 

4.3 To qualify for award of the contract, bidders are advised to note the 
minimum qualification criteria specified below. 
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(i) Average annual financial turnover during the last three years ending 31st 
March 2024, should be at least Rs. 1658.14 Lakhs (The financial turnover 
document must be certified by a Chartered Accountant (CA) with the CA's stamp, 
signature, and UDIN/membership number. Additionally, all necessary documents for 
the verification of turnover must be provided. Failure to comply with these 
requirements bid will be treated as non-responsive). 

(ii) Experience of having successfully completed similar works under Govt./ Semi Govt./ 
Public Sector Undertakings/ Autonomous Body working under Govt. of India/ Public 
Limited company / Private organisation, during last 7 years ending last day of month 
previous to the one in which applications are invited should be either of the following: 
i. Three similar completed works each costing not less than Rs. 

2210.85 Lakhs (Excluding GST). 
ii. Two similar completed works each costing not less than Rs. 

2763.56 Lakhs (Excluding GST). 
iii. One similar completed works each costing not less than Rs. 

4421.70 Lakhs (Excluding GST). 
 

“Similar Works” mean Tenderer should have completed any type of Construction / 
Maintenance (separately or combined) of Road work including allied Civil work and Road 
Crust or Development of Plot along-with Flexible Pavements successfully in that 
particular contract during last 7 years ending last day of month previous to the one in 
which applications are invited.  

(iii) Work experience in Private Organization: If the Bidder has completed works in a private organization 
as stipulated in the Minimum Qualification Criteria (work experience), the following documents must 
be enclosed with the BID for consideration: 

 TDS Certificates: The Bidder must provide TDS certificates issued by the competent authority with 
respect to the work experience. 

 CA Certificate: The Bidder must submit a certificate issued by their Chartered Accountant (CA) stating 
that the amount shown in the TDS certificate has been received with respect to the work experience 
submitted by the Bidder. This document must be certified by the CA with their stamp, signature, and 
UDIN/membership number. 

Failure to provide these documents will result in the bid being treated as non-responsive. 

(iv) Work Experience as a sub-contractor: In case the Bidder has carried out work experience as a subcontractor, 
the following conditions must be met by bidder:  

(a) The subcontract experience shall be considered for qualification only, if the work was carried out for 
Govt./Semi Govt., or Public Limited companies. The Bidder must submit the subcontract permission issued 
by the respective work authority prior to the execution of the work. It is mandatory to upload the subcontract 
permission online along with the bid. If the subcontract permission is not authenticated, the respective bidder 
will be considered non-responsive. 

(b)   The completion certificate/Form-3A issued/authenticated by the concerned Government, Semi-Government, or 
Public Limited companies, copy of work order, bill of quantity, copy of all bills must be uploaded along with the 
bid submission supported by TDS certificate & CA certificate as indicated in Para-3 above for private work.  

(c)  The decision taken by DPA with regard to Sub-contract work experience shall be final and binding to bidder. 
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(v) In addition to above, the criteria regarding satisfactory performance of the 
work, personnel, establishment, plant, equipment, etc. may be incorporated 
according to the requirement of the project. (Refer Clause ‘A’ Section - 5) 
 

(vi) In case of JV to qualify experience in similar works, merging of work order 
value executed by two or more of its member JV either as a whole or as 
member of JV shall not be permitted to qualify eligible works in terms of 
similar completed works. Only no. of work orders executed by members of 
JV shall be merged to evaluate experience. 

 
a. Lead partner should have executed at least one similar work costing Rs. 2210.85 

Lakhs as per Minimum Eligibility Criteria. 

b. The works reckoned for the above purpose are those executed by the tenderer 
as prime contractor or proportionately as member of joint venture or as a sub-
contractor, authorized and approved by the Employer of the work(s) against 
which the tenderer has claimed his experience. 

c. In the case of bid submitted by JV/ Consortium, the lead partner of the JV shall 
meet the Minimum Eligibility Criteria of Financial Turnover. 

4.4 To qualify for a package of contracts made up of this and other contracts for 
which bids are invited in the NIT, the bidder must demonstrate having 
experience and resources sufficient to meet the aggregate of the qualifying 
criteria for the individual contracts. (Refer Clause ‘A’ of Section - 5) 

4.5 Sub-contractors’ experience and resources shall not be taken into account 
in determining the bidder’s compliance with the qualifying criteria except to 
the extent stated in 4.4 above. (Refer Clause ‘A’ of Section - 5) 

4.6 Bidders who meet the minimum qualification criteria will be qualified only 
if their available bid capacity is more than the total bid value.  The available 
bid capacity will be calculated as under : 

Assessed Available Bid Capacity = A x N x 2 - B, 

 Where 
‘N’   = Number of years prescribed for completion of the subject contract. 
‘A’ = Maximum value of works executed in any one year during last 

 seven years (at current price level)  
‘B’ = Value at current price level of existing commitments and ongoing 

 works to be completed in the next ‘N’ years. 
 

Note : For bringing value of works to current level, multiplying factor to be indicated 
in tender with reference to escalation based on WPI. 

Financial 
Year 

2023 -
24 

2022 -
23 

2021 -
22 

2020 -
21 

2019 -
20 

2018 -
19 

2017 -
18 

Index 151.40 152.50 139.40 123.40 121.80 119.80 114.90 
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Multiplying 
factor 

1.00 0.99 1.09 1.23 1.24 1.26 1.32 

 

In case works are completed in FY 2024-25 onwards, then the up-dation factor shall be considered 
as 1 (one). 

 

The Bidder shall furnish statements showing the value of existing commitments 
and on-going works as well as the stipulated period of completion remaining for 
each of the works preferably countersigned by the Nodal Officer or his nominee –
in–charge. 

4.7 Even though the bidders meet the above qualifying criteria, they are subject 
to be disqualified if they have : 
 

 Made misleading or false representations in the forms, statements 
and attachments submitted in proof of the qualification requirements; 
and/or 

 Record or poor performance such as abandoning the works, not 
properly completing the contract, inordinate delays in completion, 
litigation history, or financial failures etc., and/or 

 

5. One Bid per Bidder 
5.1 Each bidder shall submit only one bid for one package. A bidder who 

submits or participates in more than one bid (other than as a subcontractor 
or in cases of alternatives that have been permitted or requested) will cause 
all the proposals with the Bidder’s participation to be disqualified. 

5.2 Joint Venture (Modified at Clause ‘D’ of Section - 5) 
Companies/Contractors may jointly undertake contract/contracts.  Each 
entity would be jointly and severely responsible for completing the task as 
per the contract, however declaration of the Lead member to be indicated 
by bidders, however JV has to designate in their MOU.  The firms with at 
least 26% equity holding each be allowed to jointly meet the Eligibility 
criteria. 

 

Note: JVs/ Consortia be allowed in all contracts of estimated cost of more 
than Rs. 5 Crores. However, there shall be no limit on the number of 
partners. 

 

6. Cost of Bidding 
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6.1 The bidder shall bear all costs associated with preparation and submission 
of his bid, and the Employers will in no case be responsible and liable for 
those costs. 

 

7. Site Visit 
7.1 The bidder, at the Bidder’s own responsibility and risk is encouraged to visit 

and examine the Site of Works and its surroundings and obtain all 
information that may be necessary for preparing the Bid and entering into 
a contract for construction of the Works. The costs of visiting the Site shall 
be at the Bidders’ own expense. 

 

B.  Bidding Documents 

8. Content of Bidding Documents 
8.1 The set of bidding documents comprises the documents listed in the table 

below and addenda issued in accordance with Clause 10 : 
 

• DC 1  : Bid Reference       
• NIT   : Invitation for Bids      
• SECTION 1 : Instruction to Bidders 
• SECTION 2 : Forms of Bid, Qualification Information 
• SECTION 3 : Conditions of Contract   
• SECTION 4 : Contract Data 
• SECTION 5 : Site/ Special Conditions and Specifications  
• SECTION 6 : Drawing     
• SECTION 7 : Bill of Quantities 
• SECTION 8 : Forms of Securities 

8.2 One set of the bidding documents will be issued to the bidder.  The 
document should be completed and returned with the bid. (Refer Clause 
‘A’ of Section - 5) 

8.3 The bidder is expected to examine carefully all instructions, conditions of 
contract, contract data, forms, terms, technical specifications, bill of 
quantities, forms, drawings, annexure in the bid document.  Failure to 
comply with the requirements of the bid document shall be at the bidder’s 
own risk.  Pursuant to clause 26 hereof, bids which are not substantially 
responsive to the requirements of the bid documents shall be rejected. 

 

9. Clarifications of the Bidding Documents 
9.1 A prospective bidder requiring any clarification of the bidding documents may 

notify the employer in writing or by electronic form and be confirmed by hard copy 
at the Employer’s address indicated in the invitation to bid. The employer will 
respond to any request for clarification which he received earlier than days 
(Suggested 7 days) prior to the deadline for submission of bids. Copies of the 
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Employer’s response will be forwarded to all purchasers of the bidding documents, 
including a description of the enquiry but without identifying its source. 

9.2 Pre – bid meeting 
9.2.1 The bidder or his official representative is invited to attend a pre-bid meeting 

which will take place at Harbour Division, Nirman Bhavan, Kandla, Kutch, 
Gujarat (Refer Clause ‘A’ of Section - 5) 

9.2.2 The purpose of the meeting will be to clarify issues and to answer question on 
any matter that may be raised at that stage. (Refer Clause ‘A’ of Section - 5) 

9.2.3 The bidder is requested to submit any questions in writing or by cable to reach 
the Employer not later than one week before the meeting. (Refer Clause ‘A’ of 
Section - 5) 

9.2.4. Minutes of the meeting, including the text of the questions raised (without 
identifying the source of enquiry) and the responses given will be transmitted 
without delay to all purchasers of the bidding documents without delay. Any 
modification of the bidding documents listed in Sub-Clause 8.1 which may 
become necessary as a result of the pre-bid meeting shall be made by the 
Employer exclusively through the issue of an Addendum pursuant to Clause 10 
and not through the minutes of the pre-bid meeting. (Refer Clause ‘A’ of Section 
- 5) 

9.2.5 Non-attendance at the pre-bid meeting will not be a cause for disqualification of 
a bidder. (Refer Clause ‘A’ of Section - 5) 

 
10. Amendment of Bidding Documents 
10.1 Before the deadline for submission of bids, the Employer may modify the bidding 

documents by using addenda. 
10.2 Any addendum thus issued shall be part of the bidding documents and shall be 

communicated in writing or by cable to all the purchasers of the bidding 
documents. Prospective bidders shall acknowledge receipt of each addendum by 
cable to the Employer. 

10.3 To give prospective bidders reasonable time in which to take an addendum into 
account in preparing their bids, the Employer shall extend as necessary the 
deadline for submission of bids, in accordance with Sub-Clause 20.2 below. 

 

C.  Preparation of Bids 

11. Language of the Bid 
11.1 All documents relating to the bid shall be in the English language. 

  
12. Documents comprising the Bid 
12.1 The bid submitted by the bidder shall comprise the following : 
 

 A) Technical Bid 

i. Bid Security  
ii. Qualification Information Form and Document (Pursuant to clause 4 

hereof) and any other materials required to be furnished and submitted by 
the bidder in accordance with these instructions.  The documents listed 



Page 23 of 168 
 

under Sections 2, 4 and 7 of Sub-Clause 8.1 shall be filled in without 
exception. 

B) Financial Bid 
  Bill of Quantity dully filled and digitally signed by the Bidder. 
 

 

13. Bid Prices 
13.1 The contract shall be for the whole works as described in Sub-Clause 1.1 based on 

the priced Bill of Quantities submitted by the Bidder. 
13.2 The bidder shall fill in rates and prices for all items of the Works described in the 

Bill of Quantities.  Items for which no rate or price is entered by the bidder will not 
be paid for by the Employer when executed and shall be deemed covered by the 
other rates and prices in the Bill of Quantities. Corrections, if any, shall be made 
by crossing out, initialing, dating and rewriting. All pages of the bill of quantities 
shall be initialed. 

13.3 All duties, taxes, and other levies payable by the contractor under the contract, or 
for any other cause shall be included in the rates, prices and total Bid price 
submitted by the Bidder will be excluding GST. 

13.4 The rates and prices quoted by the bidder are subject to adjustment during the 
performance of the contract. In accordance with the provisions of clause 47 of the 
conditions of contract. 

 

14. Currencies of Bid and payment 
14.1 The Unit rates and the prices shall be quoted by the bidder entirely in Indian 

Rupees. 
 

15. Bid Validity 
15.1 Bids shall remain valid for a period not less than 120 days after the deadline date 

for bid submission specified in clauses 20. A bid valid for a shorter period shall be 
rejected by the Employer as non-responsive. 

15.2 In exceptional circumstances, prior to expiry of the original time limit, the 
Employer may request that the bidders may extend the period of validity for a 
specified additional period.  The request and the bidders’ responses shall be made 
in writing or by cable.  A bidder may refuse the request without forfeiting his bid 
security.  A bidder agreeing to the request will not be permitted to modify his bid 
and also shall submit an extension for EMD, if it is in the form of Bank Guarantee. 

 

16. Bid Security (Earnest Money Deposit - EMD) 

A. Earnest money Deposit (EMD) should be 1 % of the estimated cost of work 
and maximum amount of earnest money should be Rs. 50.00 lacs.  

 “In case of Micro and Small Enterprises (MSEs) holding valid certificate 
issued by any agencies/ organization under The Ministry of Micro, Small and 
Medium Enterprises indicating the list of activity related to the subject tender as 
per National Industrial Classification-2008 mentioned in the table below only 
shall become eligible for exemption from payment of Tender Fee/EMD. Such 
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bidder shall upload the scanned copy of valid certificate in preliminary bid stage” 
as well as duly filled in and signed ‘Bid Securing Declaration’ as per format 
provided in the tender document(Annexure II), failing which the bid shall be 
considered non-responsive 

NIC codes regarding related activity are  mentioned below : 

SECTION F CONSTRUCTION 

Division 42 Civil Engineering 

Group & 
Class 

421 & 4210 

 

Sub-class 42101 - Construction and 
maintenance of motorways, 
streets, roads, other 
vehicular and pedestrian 
ways, highways, bridges, 
tunnels and subways are only 
applicable for exemption of 
EMD and Tender fees.  

B. The EMD upto Rs. 5 lakhs be payable either by online transfer. EMD 
beyond Rs.5 lakhs is also payable in the form of Insurance Surety 
Bond/Bank Guarantee for the entire amount from any Nationalized Bank 
/ Scheduled Bank except Co-operative Bank having its branch at 
Gandhidham. Bank Guarantees submitted as Earnest Money shall be 
valid for 28 days beyond the validity of the bid. Bank Guarantee shall be 
verified independently by the Port with the bank before finalization of 
technical offer. In the event of lack of confirmation of issue of the Bank 
Guarantee by the Bank, the bid shall stands disqualified. 

EMD of amount Rs.  50,00,000.00  
 
Bank Guarantee in favor of “Board of Deendayal Port Authority”, issued by 
any Nationalized/Schedule (Except Co-operative) Bank only having Its 
branch at Gandhidham as per enclosed format valid for 28 days beyond bid 
validity). 

C. The bidders registered with Micro and Small Enterprise (MSME) in 
appropriate category mentioned under 16(A) above are exempted for 
submission of EMD and Tender Fee. Scanned copy registration may be 
uploaded. 

D. EMD of unsuccessful bidders other than L1 and L2 is refunded 
immediately after ranking of price bids. Earnest money of L2 is refunded 
immediately after entering in to agreement with L1 and acceptance of 
performance Guarantee from L1. 
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E. EMD shall be refunded suo-motto without any application from the 
bidders. 

F. The bid security of the successful bidder will be discharged after he has 
signed the Agreement and furnished the required Performance security. 

G. The Bid security may be forfeited, if 
a) The bidder withdraws the bid after bid opening during the period of 

bid validity. 
b) The bidder does not accept the correction of the Bid price, pursuant 

to Clause 27; or 
c) The successful bidder fails within the specified time limit to  

(i) Sign the Agreement or  
(ii) Furnish the required Performances security. 

 

17. Alternative proposals by bidders 
Conditional offer or Alternative offers will not be considered further in the process 
of tender evaluation. 

 
18. Format and signing of bid 
18.1 The Price Bid to be submitted on-line shall be signed digitally by a person or 

persons duly authorized to sign on behalf of the Bidder. 
All pages of the bid where entries or amendments have been made shall be initialed 
by the person or persons signing the bid. 

18.2 The Bid shall contain no alterations or additions, except those to comply with 
instructions issued by the Employer, or as necessary to correct errors made by the 
bidder in which case such corrections shall be initialed by the person or persons 
signing the bid. 

 

D Submission of bids  

19. Sealing and marking of bids 
19.1 The bidder shall put Bid security document as per clause No.16, hereof in one 

envelope and properly seal and mark as “Bid Security”. The bidder shall put 
documents mentioned in clause No.12.1.A (ii) in separate envelope and properly 
seal and mark as “Technical Bid”. Then put both these envelopes into separate 
envelope, properly seal and mark as “Technical Bid”. 
The bidder shall seal “Financial Bid” as per Clause No.12.1. (B) hereof, in separate 
envelope duly marking the envelope as “Financial Bid”. 
These envelopes than be put inside one outer envelope and sealed, duly marking 
the outer envelope as “Technical Bid and Financial Bid”. (Refer Clause ‘A’ of 
Section - 5) 

19.2 The envelopes shall 
(a) Be addressed to Nodal Officer/Employer at the following address. 
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Executive Engineer, Nirman Building, New Kandla 
 

(b) bear the following identification: 
Bid for ………………………………………… (Name of contract) 
Bid reference no……………………………. (Insert number) 
DO NOT OPEN BEFORE (time and date for opening, per Clause 23) 
Name and address of the bidder. 

The tender complete in all respect should be put in the tender box (marked tender 
No_________) in the office of The Dy. Chief Engineer, Harbour Division upto 1200 
hrs. on due date and open at ______________ on the same date in presence of such 
of the tenderers who may wish to be present. (Refer Clause ‘A’ of Sec-5) 

19.3 In addition to the identification required in Sub-Clause 19.2, the inner envelopes 
shall indicate the name and address of the bidder of the bidder to enable the bid 
to be returned unopened in case it is declared late, pursuant to Clause 21, or the 
bid is declared non responsive. If the outer envelopes are not sealed and marked 
as above, the Employer will assume no responsibility for the misplacement or 
premature opening of the technical bid and financial bid. (Refer Clause ‘A’ of 
Section - 5) 

 

20. Deadline for submission of the Bids 
20.1 Bids must be received by the Employer at the address specified above not later  

than in the event of the specified date for the submission of bids being declared a 
holiday by the Employer. The bids will be received upto the appointed time on the 
next working day. 

20.2 The Employer may extend the deadline for submission of bids by issuing an 
amendment in accordance with Clause 10, in which case all rights and obligations 
of the Employer and the bidders previously subject to the original deadline will 
then be subject to the new deadline. 

20.3 In case of tender document being downloaded from the web site, at the time of 
submission of (the hard copy of) the tender document. The tenderer shall give an 
undertaking that no change have been made in document. He shall be giving an 
undertaking that no change have been made in document. He shall be issued a 
printed set of document under acknowledgment with a condition that the printed 
version of the port tender document will be treated as authentic tender and if any 
discrepancy is noticed at any stage between the Port’s tender document and the 
one submitted by the tenderer, the conditions mentioned in the Port’s printed 
document shall prevail. Besides, the tenderer shall be liable for legal action for the 
lapses. 
Insert time and date; this should be the same as those given in the invitation for 
Bids Clause No. 20. 

 

21. Late Bids 
21.1 Any bid received by the Employer after the deadline prescribed in Clause 20 will 

be considered as non-responsive. 
 



Page 27 of 168 
 

22. Modification and Withdrawal of Bids 
 

22.1 Bidders may modify or withdraw their bids before the deadline prescribed in Clause 
20. 

22.2 Each Bidder’s modification or withdrawal notice shall be prepared, sealed, marked, 
and delivered in accordance with Clauses 18 & 19, with the outer and inner 
envelopes additionally marked “MODIFICATION” or “WITHDRAWAL” as 
appropriate. (Refer Clause ‘A’ of Section - 5) 

22.3 No bid may be modified after the deadline for submission of bids. 
22.4 Withdrawal or modification of a Bid between the deadline for submission of bids 

and the expiration of the original period of bid validity in Clause 15.1 above or as 
extended pursuant to Clause 15.2 may result in the forfeiture of the Bid security 
pursuant to Clause 16. 

22.5 Bidders may only offer discounts to, or otherwise modify the prices of their bids by 
submitting bid modifications in accordance with this clause or included in the 
original bid submission. (Refer Clause ‘A’ of Section - 5) 

 

E. BID OPENING AND EVALUATION 

23. Bid opening 
23.1 On the due date and appointed time as specified in clause 20, the Employer will 

first open Technical bids of all bids received (except those received late) including 
modifications made pursuant to clause 22 in presence of the bidders or their 
representative who choose to attend. In the event of the specified date for Bid 
opening being declared a holiday by the Employer, the bids will be opened at the 
appointed time and location on the next working day. 

23.2 Envelopes marked “WITHDRAWAL” shall be opened and read out first. Bids for 
which an acceptable notice of withdrawal has been submitted pursuant to Clause 
22 shall not be opened. 
Bidder’s name, withdrawals, modifications of technical bid, the presence of bid 
security and such other details, as the Employer may consider appropriate will be 
announced by the Employer at the opening. (Refer Clause ‘A’ of Section - 5) 

23.3 If all Bidders have submitted unconditional Bids together with requisite bid 
security, then all bidders will be so informed then and there. If any Bid contains 
any deviation from the Bids documents and/or if the same does not contain Bid 
security in the manner prescribed in the Bid documents, then that Bid will be 
rejected and the Bidder informed accordingly. The sealed financial bid containing 
priced BOQ will be returned to him without opening. All valid financial bids whose 
technical bids have been determined to be substantially responsive in accordance 
with Clause 26 hereof, shall be opened on the specified date from declaring the 
results of the Technical Bid, in presence of the bidders or their representatives who 
choose to attend. The Bidder’s name, the Bid prices, the total amount of each Bid 
and of any alternative Bid (if alternatives have been requested or permitted), any 
discounts, Bid modifications and withdrawals, and such other details as the 
Employer at the opening. Any bid price, discount, or alternative Bid price which is 
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not read out and recorded at Bid opening, will not be taken into account in Bid 
evaluation. (Refer Clause ‘A’ of Section - 5) 

23.4 The Employer shall prepare minutes of the Bid opening, including the information 
disclosed to those present and the minutes shall form part of the contract. (Refer 
Clause ‘A’ of Section - 5) 

 

24. Process to be confidential. 
Information relating to the examination, clarification, evaluation and comparison 
of the bids and recommendations for the award of a contract shall not be disclosed 
to Bidders or any other persons not officially concerned with such process until 
the award to the successful bidder has been announced. 

 

25.  Clarification of Bids 
To assist in the examination and comparison of Bids, the Employer may, at his 
discretion, ask any Bidder for clarification of his Bid, including breakdown of unit 
rates. The request for clarification and the response shall be writing or by cable, 
but no change in the price or substance of the Bid shall be sought, offered, or 
permitted except as required to conform the correction of arithmetic errors 
discovered by the Employer in the evaluation of the Bids in accordance with Clause 
27. 
Subject to above para, no Bidder shall contact the Employer on any matter relating 
to his bid from the time of the bid opening to the time the contract is awarded. If 
the Bidder wishes to bring additional information to the notice of the Employer, he 
should do so in writing. 
Any effort by the Bidder to influence the Employer’s bid evaluation, bid comparison 
or contract award decisions, may result in the rejection of his bid. No bid may be 
modified after the deadline for submission of bids. 
 

26. Examination of Bids and Determination of Responsiveness 
26.1 Prior to detailed evaluation of Bids, the Employer will determine whether each Bid 

(a) meets the eligibility criteria defined in Clause 4 (b) has been properly signed by 
an authorized signatory (accredited representative) holding power of Attorney in 
his favor. The Power of Attorney shall interalia include a provision to bind the 
Bidder to settlement of disputes clause; (c) is accompanied by the required Bid 
security and; (d) is responsive to the requirements of the Bidding documents. 

26.2 A substantially responsive Technical and Financial Bid is one which conforms to 
all the terms, conditions and specification of the Bidding documents, without 
material deviation or reservation. A material deviation or reservation is one (a) 
which affects in any substantial way the scope, quality or performance of the 
works; (b) which limits in any substantial way, the Employer’s rights or the Bidder’s 
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obligations under the Contract; or (c) whose rectification would affect unfairly the 
competitive position of other Bidders presenting responsive Bids. 

26.3 If a Technical Bid is not substantially responsive, it will be rejected by the 
Employer, and may not subsequently be made responsive by correction or 
withdrawal of the non-conforming deviation or reservation. 

26.4 The envelop marked as financial bid of those bidders whose technical bid has been 
determined to  be  non-responsive  shall  not  be  opened  and  will  be returned 
unopened. (Refer Clause ‘A’ of Section - 5) 

 

27. Correction of Errors 
27.1 Bids determined to be responsive will be checked by the Employer for any 

arithmetic errors. Errors will be corrected by the Employer as follows : (Refer 
Clause ‘A’ of Section - 5) 

(a) Where there is a discrepancy between the rates in figures and in words, the 
rate in words will govern; and 

(b) Where there is a discrepancy between the unit rate and the line item total 
resulting from multiplying the unit rate by the quantity, the unit rate as 
quoted will govern. 

27.2 The amount stated in the Bid will be adjusted by the Employer in accordance with 
the above procedure for the correction of errors and, with the concurrence of the 
Bidder, shall be considered as binding upon the bidder. If the bidder does not 
accept the corrected amount the Bid will be rejected, and the Bid security may be 
forfeited in accordance with Sub-Clause 16.F. (B). (Refer Clause ‘A’ of Section - 
5) 

 

28. NIL 

 

29. Evaluation and Comparison of Bids 

The Employer will evaluate and compare only the bids determined to be 
responsive in accordance with Clause 26. 
In evaluating the Bids, the Employer will determine for each Bid the evaluated 
Bid Price by adjusting the Bid Price as follows : 
(a) Making any correction for errors pursuant to Clause 27; 
(b) Making appropriate adjustments to reflect discounts or other price 

modification offered in accordance with Sub Clause 22.5 
The estimated effect of the price adjustment conditions under Clause 47 of the 
conditions of contract, during the period of implementation of the Contract, will 
not be taken into account in Bid evaluation. 
If the Bid of the successful Bidder is seriously unbalanced in relation to the Nodal 
Officer or his nominee’s estimate of the cost of work to be performed under the 
contract, the Employer may require the Bidder to produce detailed price analyses 
for any or all items of the Bill of Quantities, to demonstrate the internal 
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consistency of those prices with the implementation/construction methods and 
schedule proposed. 

 

30. NIL 

 

F. AWARD OF CONTRACT 

31. Award Criteria 
 

31.1 The Employer will award the Contract to the Bidder whose Bid has been 
determined to be responsive to the Bidding documents and who has offered the 
lowest evaluated Bid Price, provided that such Bidder has been determined to be (a) 
eligible in accordance with the provisions of Clause 3, and (b) qualified in accordance 
with the provisions of Clause 4. The second bidder (i.e. L2) shall be kept in reserve 
and may be invited to match the bid submitted by the (L1) bidder in case such bidder 
withdraws or is not selected for any reason. 

 

32. Employer’s Right to accept any Bid and to reject any or all. 

Notwithstanding clause 31, the Employer reserve the right to accept or reject any 
bid and to cancel the bidding process and reject all bids, at any time prior to the 
award of contract, without thereby incurring any liability to the affected bidder 
or bidders of the grounds for Employer’s action. 
 

33. Notification of Award and Signing of Agreement  

33.1 The Bidder whose bid has been accepted will be notified of the award by the 
Employer prior to expiration of the Bid validity period by cable, telex or facsimile 
confirmed by registered letter. This letter (hereinafter and in the Conditions of 
Contract called the “Letter of Acceptance”) will state the sum that the Employer will 
pay the Contractor in consideration of the execution, completion and maintenance 
of the works by the Contractor as prescribed by the Contract (hereinafter and in the 
Contract called the “contract Price”). 

33.2 The notification of award will constitute the formation of the Contract subject 
only to the furnishing of a performance security in accordance with the provision of 
Clause 34. 

33.3 The Agreement will incorporate all correspondence between the Employer and the 
successful bidder. It will be signed by the employer and sent to the successful Bidder 
within (28 days of award of work for global tender and Within 14 days for domestic 
tender) following the notification of award along with the Letter of Acceptance. Within 
(28 days for global tender and within 21 days for domestic tender) of receipt, the 
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successful Bidder will furnish the performance security and sign the Agreement with 
the Employer. 

33.4 Upon the furnishing by the successful Bidder of the Performance Security, the 
Employer will promptly notify the other Bidders that their Bids have been 
unsuccessful and release their Bid security (EMD). 

 

34. Performance Security 

Security deposit shall consist of two parts; a) Performance Guarantee to be 
submitted at award of work, and b) Retention money to be recovered from 
Running Bills.  

34.1 Security Deposit/ Performance guarantee shall be 10% of Contract price of 
 which 5% of contract price should be submitted as Insurance Surety Bond/FDR 
or Bank Guarantee of  Nationalized/scheduled bank (except Co-operative) Banks 
having its branch at  Gandhidham, or Digital transfer within  (21 days in case of 
domestics bid and  within 28 days in case of global bids) of  receipt of letter of 
acceptance and  balance 5% recovered as Retention Money from Running Bills. 
Recovery of  5% of Retention Money to commence from the  first bill onwards @ 
5% of bill  value from each bill. Retention Money be refunded within 14 days from the 
 date of payment of final bill. Balance SD to be refunded immediately not  later 
 than 14 days from completion of defect liability period, NOC from Geology 
 Department & Payment of welfare cess for final bill.  

 

34.2 Failure of the successful Bidder to comply with the requirements of Sub-Clause 
 34.1 shall constitute sufficient grounds for cancellation of the award of work 
 and forfeiture of the Bid security. 

34.3 The documentary evidence (copy of paid Challan in Govt. Treasury) of 
 Welfare cess @1% of work done or as amended By Statutory Authority 
 from time to time, paid on final bill shall be submitted before releasing 
 the Performance Guarantee. 

 

34.4 The performance guarantee submitted in form Bank Guarantee   should 
be   valid for period of 60 days beyond the date of completion of all contractual 
obligations of the contractor, including Defect Liability Period 

 

 

35. Advance Payment 

35.1 The Employer will provide an Advance payment on the Contract Price as 
 stipulated in the Conditions of Contract, subject to maximum amount, as 
 stated in the Contract Data. (Refer Clause ‘A’ of Section - 5) 
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36. Conciliator 

36.1 The Employer proposes that CIDC – SIAC Arbitration Centre be appointed as 
Conciliator under the contract as provided in sub-clause 24.1 of condition of 
contract. If the bidder disagrees with this proposal, the bidder should so state in 
the bid. (Refer Clause ‘A’ of Section - 5) 
 

37. Corrupt or Fraudulent Practices 

37.1 The Employer requires that Bidders/Suppliers/Contractors under this contract, 
 observe the highest standard of ethics during the procurement and execution of 
 this contract. In pursuance of this policy, the Employer : 
 

(a) Defines, for the purpose of these provisions, the terms set forth below as 
follows: 

(i) “Corrupt practice” means the offering, giving, receiving or soliciting of 
anything of value to influence the action of a public official in the 
procurement process or in contract execution; and  

(ii) “fraudulent practice” means a misrepresentation of facts in order to 
influence a procurement process or the execution of a contract to the 
detriment of the Employer, and includes collusive practice among Bidders 
(prior to or after bid submission) designed to establish bid prices at 
artificial non-competitive levels and to deprive the Employer of the benefits 
of free and open competition. 

(b) Will reject a proposal for award of work if he determines that the Bidder 
recommended for award has engaged in corrupt or fraudulent practices in 
competing for the contract in question. 

(c) Will declare a Bidder ineligible, either indefinitely for a stated period of 
time, to be awarded a contract/contracts if he at any time determines that 
the Bidder has engaged in corrupt or fraudulent practices in competing for 
or in executing, the contract. 

 
37.2 Furthermore, Bidders shall be aware of the provision stated in sub-clause 59.2 

 of the conditions of Contract. 
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SECTION : 2 

 

 

FORMS OF BID, QUALIFICATION INFORMATION 

 

 

TABLE OF FORMS  

1. FORM OF BID 
2. CONTRACTOR’S BID 
3. PRE-QUALIFICATION OF BIDDERS 
4. LETTER OF ACCEPTANCE 
5. NOTICE TO PROCEED WITH THE 

WORK 
6. AGREMENT FORM 
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SPECIMEN FOR FORM OF BID 

(To be executed on bidder’s letter head) 

Date of Tender Submission ____________,      Tender No. _______________ 
 
Name of Work :- "Upgradation of backup area of cargo berth no 15 inside Cargo 
Jetty area. ". 
 
To,  
The Executive Engineer  
Harbour Division 
Deendayal Port Authority, 
Annex Building, 3rdt floor,  
AO Building 
Gandhidham Pin 370-201, 
Dist. - Kutch (Gujarat). 
 
We, the undersigned, declare that : 
 

(a) we have examined and have no reservations to the tender documents, including 
addenda and clarifications issued  

(b) we offer to execute the work in conformity with the tendering documents and in 
accordance with the delivery schedules specified in the schedule of requirements 
in accordance with the tender document  

(c) The total price of our tender, excluding any discounts offered in item(d) below, is 
[ insert the total tender price in words and figures, indicating the various 
amounts and the respective currencies];[in case of techno-commercial offer it 
shall be mentioned that ‘as filled in the price bid’] (Refer Clause ‘A’ of Section - 
5) 

(d) The discounts offered and the methodology for their application are : 
Discounts. if our tender is accepted, the following discounts shall apply. [Specify 
in detail each discount offered and the specified item of the Schedule of 
Requirements to which it applies.] [in case of Techno-Commercial offer it shall be 
mentioned that “as filled in the Price Bid "]  

Methodology of application of the discounts. The discounts shall be applied 
using the following method: [ Specify in detail the method that shall be used to 
apply the discounts]. [in case of Techno- Commercial offer it shall be mentioned 
that " as filled in the Price Bid "] (Refer Clause ‘A’ of Section - 5) 

(e) our tender shall be valid for the period of time specified in [ITB Sub-clause 15.1], 
from the date fixed for the tender submission deadline in accordance with [ITB 
Sub- clause20.1] , and it shall remain binding upon us and may be accepted at 
any time before the expiration of that period or any extended period accordance 
with [ITB Sub-clause 15.2]; 
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(f) If our tender is accepted, we commit to submit a performance guarantee in 
accordance with [insert relevant clause no., ITB Sub-clause 34] for the due 
performance of the contract, as specified in specimen form for the purpose.  

(g) We, including any subcontractors or contractors for any part of the contract,[ 
insert the nationality of the Tenderer, including that of all parties that comprise 
the Tenderer, if the Tenderer is a JV, and the nationality each subcontractor and 
Contractor]. (Refer Clause ‘A’ of Section - 5) 

(h) We have no conflict of interest in accordance with [ITB Sub-clause no. 5]. 
(i) Our firm, its affiliates or subsidiaries- including any subcontractors or 

contractors for any part of the contract – has not been declared ineligible by the 
port, under laws of India or official regulations in accordance with [ITB Sub-
clause no. 3] 

(j) We understand that this tender, together with your written acceptance thereof 
included in your notification of award, shall constitute a binding contract 
between us, until a formal contract agreement is prepared and executed in 
accordance with [ITB Sub-clause 33] and as per specimen from the purpose; 

(k) We understand that you are not bound to accept the lowest evaluated tender or 
any other tender that you may receive.     

(l)  We also make specific note clauses of [ITB, NIT] under which the contract is 
governed. 

(m) In case of out station firms, having a branch in India for liaison purposes, please 
mention the name of the contact person and Tel. no., Fax. no., and mail-Id and 
also the complete postal address of the firm.   

(n) We understand that the communication made with the firm at (m), by the port 
shall be deemed to have been done with us.  

Signed: [insert signature of person whose name and capacity are shown] 

In the capacity of [insert legal capacity of person signing the form of tender]  

Name: [insert complete name of person signing the form of tender] 

Duly authorized to sign the tender for and on behalf of: [insert complete name of 
tenderer] 

 

 

Dated on____________ day of ______________, ____________ (insert date of signing) 
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CONTRACTOR’S BID (Refer Clause ‘A’ of Section - 5) 

Name of Work :- "Upgradation of backup area of cargo berth no 15 inside Cargo 
Jetty area. ". 
 
 TO,  
 ----------------------------------------------------------- (The employer) 
Address  
------------------------------------------------------------------------------- 
 
GENTLEMEN, 
 
We offer to execute the works described above in accordance above with the conditions of 
Contract accompanying this bid for the contract price of _____________________ (in figures) 
_____________________________________ (in letters) 
 
The advance payment required / not required as per rule. 
 
We accept the appointment of __________________ as the conciliator. 
 
(OR) 
 
We do not accept the appointment of ________________ as the conciliator and propose instead that 
_______________ be appointed as Conciliator whose daily fees and biographical data are attached. 
 
This bid and your written acceptance of it shall constitute a binding contract between us. We 
understand that you are not bound to accept the lowest or any Bid you receive.   
 
We undertake that, in competing for (and, if the award is made to us, in executing) the above 
contract, we will strictly observe the laws against fraud and corruption in force In India namely 
“prevention of corruption act 1988” 
 
We hereby confirm that this bid complies with the bid validity and security required by the 
bidding documents. 
 
We attach herewith our copy of permanent account number (PAN) 
 
Yours faithfully, 
 
Authorized Signature: 
Name & title of signatory 
Name of Bidder  
Address 
 
Notes: 
To be filled in by the bidder, together with his particulars and date of submission at the bottom 
of the form of bid. 
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PRE-QUALIFICATION OF BIDDERS 

 

The information to be filled in by the bidder in the following pages will be used for 
purposes of pre-qualification as provided for in the instructions to tenderers. 

1. Only for individual bidders  
1.1 Constitution or legal status of bidder (attach copy) 

 Place of registration  
 Principal place of business 
 Power of attorney of signatory of bid (Attach) 

 

2. Turnover of the Firm/ JV  
  

YEAR 

 

                         TURN OVER 

2023-24  

2022-23  

2021-22  

Average  

Attachments : Financial reports for the last three years; balance sheets, profit and loss 
statement, auditors’ reports (in case of companies/ corporation) etc., list them below 
and attach copies. 

3. Similar works 
Particulars Year No. of works Value 

 

Total value 
completed similar 
work as defined 

in the tender 
document during 

last 7 years 

2018-19   

2019-20   

2020-21   

2021-22   

2022-23   

2023-24   

2024-25   
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Attachments:  Supporting documents, viz., successful completion certificates from 
clients, other documentations to substantiate the similarity of work as per definition of 
“similar work” employers reserve the right to verify the information; 

4. Information on bid capacity (works for which bids have been submitted 
and works which are yet to be completed) as on the date of this bid. 
 

(A) Existing commitments and on-going works. 
 

Descriptio
n of work 

Plac
e & 

state 

Contrac
t no.& 
date 

Name& 
addres

s of 
port 

Value of 
contrac

t 

Rs. 

Stipulated 

Period of 
completio

n 

Value of 
remaining 

to be 
complete

d 

Anticipate
d date of 

completion 

        

        

 
(B) Works for which bids already submitted 

 
Description 

of work 
Place & 
state 

Name& 
address of 

port 

Value of 
contract 

Rs. 

Stipulated 

Period of 
completion 

Date when 
decision is 
expected 

Remarks if 
any 

       

       

Attach certificates from the nodal officer or his nominee(s)-in-charge. 

5. The following contractor’s Equipment are essential for carrying out the 
works. The bidder should list all information requested below. 
 

Item of 
equipment 

Requirement 
no. capacity 

Owned/ 

leased /to be 
procured 

Nos./ 
capacity 

Age/ 

condition 

Remarks 

(from whom 
to be 

purchased) 
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6. Qualification and experience of key personnel proposed for 
administration and execution of the contract. Attach biographical 
data. Refer also to sub. clause 4.3(e) of instructions to bidders and sub. 
Clause 9.1 of the conditions of contract. 
 

Position Name Qualification Years of 
experience 
(General) 

Years of 
experience in 
the proposed 

position 

Project 
manager 

 

    

Discipline 
specialist etc., 

    

7. Proposed sub-contracts and firms involved (Refer Clause ‘A’ of Section 
- 5) 

Sections of the 
works 

Value of sub-
contract 

Sub-contractor 
(name and 
address) 

Experience in 
similar work 

    

    

8. Information on litigation history in which the bidder is involved. 
 
Other 

party(ies) 
port Cause of 

dispute 
amount Remarks 

involved 
showing 
present 
status 

     

 

9. Additional information bidder may like to submit 
Duly authorized to sign this authorization on behalf of (insert complete name of 

tenderer) 

 

Dated on_____________________ day of __________________________[insert date of signing] 
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LETTER OF ACCEPTANCE 
(On letterhead paper of the Port) 

 
                                                              _______________________ (date) 

 
TO : 
___________________________ 
(Name and address of the contractor) 
 
 
Dear Sirs, 
 
Sub. :                  
Tender No. : 
Name of Work : Upgradation of backup area of cargo berth no 15 inside Cargo Jetty 
area. . 
Ref. : Your bid dated  
And [list the correspondence with the bidder]  
 
 This is to notify you that your bid dated___________________ for execution of the 
________________________(name of the contract and identification number, as given in 
the instructions to bidders) for the contract price of rupees ___________________(amount 
in words and figures as corrected and modified in accordance with the tender document 
is here by accepted by the employer/Board). 
 

       You are hereby requested to furnish performance security, in the form detailed in 
tender document for an amount of Rs.______________ within {________} days of the receipt 
of this letter of acceptance valid upto 28 days from the date of completion obligations 
expiry of taking over certificate subject to removal of defects period i.e. upto ________ 
and also sign the contract agreement within{_________} days of the receipt of this letter 
of acceptance , failing which action as stated in the tender document will be taken. 

Detailed letter of acceptance will follow. 

Please acknowledge receipt. 

                                                                                            Yours faithfully,  

 

        Chief Engineer 
       Deendayal Port Authority 
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ISSUE OF NOTICE TO PROCEED WITH THE WORKS 

(Letterhead of the Port) 

 

                                                                             ______________dated 

 

To  

(Name and address of the contractors)  

 

Dear Sirs, 

Sub. :                  
Tender No. : 
Name of Work : Upgradation of backup area of cargo berth no 15 inside Cargo Jetty 
area. . 
Ref. : Letter of acceptance no. dated  
                   

 Pursuant to your furnishing the requisite security as stipulated in [clause 21 of 
general conditions of contract] and signing of the contract for execution of the 
________________ you are hereby instructed to precede with the execution of the said 
works in accordance with the contract documents. It is hereby notified that the [site] is 
being handed over to you for execution of work in accordance with the contract 
documents. 

 

 

        Yours faithfully, 

 

        Executive Engineer 
        Harbour Division 
        Deendayal Port Authority 
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SPECIMEN CONTRACT AGREEMENT 

(to be executed on Rs.500/-non-judicial stamp paper) 

[the successful tenders shall fill in this form in Accordance with the 

instructions indicated] 

THIS CONTRACT AGREEMENT is made 

The [insert: number] day of [insert: month], [insert: year] 

Between 

(1) The Board of Deendayal Port Authority, an autonomous body of the 

Ministry of PORT, SHIPPING & Waterways of the Government of INDIA, 

incorporated under the MAJOR PORT AUTHORITIES ACT, 2021 as 

amended thereafter, under the laws of India and having its principal place 

of business at [insert address of port ](hereinafter called ”the  

“Board”/port” ), and  

(2) [insert name of the contractor], [incorporated under] the laws of [country 

of contractor] and having its place of business at [insert: address of 

contractor] (hereafter called “the contractor”) 

WHEREAS the employer board invited tenders against tender no.[number] for 

execution of [tender title and brief description] and has accepted a tender by 

the contractor in accordance with the supply/delivery schedules, in the sum 

of[insert contract price in words and figures, expressed in the contract 

currency (ies)] (hereafter called “contract price”) 

AND WHEREAS the contractor agreed to deposit the Security Deposit as 
follows for the due fulfillment of all the conditions of the contract. 

 

 1.Rs._____________________paid  in the form of FDR/ Bank Guarantee or Digital 

Payment towards 5% of Contract value as Performance  Guarantee Balance 

amount towards S.D. being 5% of contract value will be recovered from work bills 
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NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 

1. In this agreement words and expressions shall have the same meanings 

as per respectively assigned to them in the conditions of contract refer to. 

2. the following documents shall constitute the contract between the 

employer/ board and the contractor, and each shall be read and 

construed as an integral part of the contract: 

(a) This contract agreement; 
(b) Special conditions of contract; 
(c) General conditions of contract; 
(d) Technical requirements (including schedule of requirements and 

technical specifications, drawings); 
(e) Notice inviting tender; 
(f) Replies issued to the pre-bid queries, addenda is any issued 

[numbers and date]; 

(g) The contractor’s bid and original price and delivery schedules; 

(h) The employer/ board’s notification of award; 
(i) [correspondence the employer/board has exchanged with the 

bidder till and after award of contract [specific letters and dates]]  

(j) And [add here any other documents]   
AND WHEREAS 

 

EMPLOYER/BOARD accepted the bid of CONTRACTOR for the 

provision and the execution of WORK at the CONTRACT PRICE as 

indicated in CONTRACT upon the terms and subject to the 

conditions of contract. Now this CONTRACT AGREEMENT  witnessed 

and it is hereby agreed and declared as follows: 

All the disputes related to the subject contract shall be resolved 
through a conciliation committee / councils comprising of independent 
subject experts 

 
3. In consideration of the payment to be made to CONTRACTOR for work to 

be executed by him. CONTRACTOR hereby covenants with EMPLOYER/ 

BOARD what CONTRACTOR shall and will duly provide, execute and 
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complete work and things in CONTRACT, mentioned or described or 

which are to be implied there from or may be reasonably necessary for 

completion of work and the times and in the manner and subject to the 

terms and conditions or stipulations mentioned in CONTRACT. 

4. In consideration of the due provision, execution and completion of work 

by the contractor in accordance with the terms of the contract, the 

employer / board does hereby agree with contractor that employer /board 

will pay to contractor the respective amounts for the work actually done 

by him ad approved by employer/board as per payment terms accepted 

in contract and payable to contractor under provision of contract at such 

manner as provided for in the contract. 

 

5. in consideration of the due provision, execution and completion of work, 

contractor done hereby agree to pay such sums as may be due to 

employer/ board for the services rendered by employer/ board to 

contractor as set forth in contract and such other sums as may become 

payable to employer/ board towards loss, damage to the employer/ 

board’s equipment, materials etc. and such payments to be made at such 

time and in such manner as is provided in the contract. 

 

IN WITNESS where of the parties hereto have caused this agreement to 

be executed in accordance with the laws of [insert name of the contract 

governing law country] on the day, month and year indicated above. 

        M/s. ___________________ 
        _______________________ 
        _______________________ 
        (Name, signature Designation  
        and Seal of the Contractor) 
WITNESS 
1. ------------------------------- 
---------------------------------- 
2. -------------------------------     Contractor 
---------------------------------- 
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Signed, sealed & delivered 
By Chief Engineer on 
behalf of the Board in the      Chief Engineer 
Presence of :       Deendayal Port Authority 
         
        FOR & ON BEHALF OF THE 
             BOARD OF DEENDAYAL PORT 
        AUTHORITY 
Witness : (Name, Signature, address) 
1. -------------------------- 
2. ------------------------- 
 (Dy. HOD & XEN) 
The common seal of the 
Board of Deendayal Port Authority affixed in 
the presence of : 
        SECRETARY 
       DEENDAYAL PORT AUTHORITY 
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SECTION : 3 

 

 

CONDITIONS OF CONTRACT 
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CONDITIONS OF CONTRACT 

 

A. General  
 
1. Definitions  

 
1.1 Terms which are defined in the Contact Data are not also defined in the 

 Conditions Contract but keep their defined meanings capital initials are 
 used to identify defined terms. 
 
The Conciliator is the person appointed jointly by the Employer and the contractor to 
resolve disputes in the first instance as provided for in clauses 24 and 25. The names 
of the Adjudicator is defined in the Contact Data. Refer Clause ‘A’ of Section - 5 

Bill of Quantities means the priced and completed Bill of Quantities forming part of 
the Bid. 

Compensation Events are those defined in Clause 44 

The Completion Date is the date of Completion of the Works as certified by the Nodal 
Officer or his nominee in accordance with Sub Clause 55.1 

The Contract is the contract between the Employer and the Contractor to execute, 
complete and maintain the Works. It consists of the documents listed in Clause 2.3 
below. 

The Contract Data defines the documents and other information which comprise the 
Contract. 

The Contractor is a person or corporate body whose Bid to carry out the Works has 
been accepted by Employer. 

The Contractor’s Bid is the completed Bidding documents submitted by the 
Contractor to the Employer. 

The Contract Price is the stated in the letter of acceptance and thereafter as adjusted 
in accordance with the provisions of the Contract. 

Days are calendar days, months are calendar months. 

A Defect is any part of the Works not completed in accordance with the Contract. 

The Defects Liability Period is the Period named in the Contract Data and calculated 
from the Completion Date. 

The Employer is the party who will employ the contractor to carry out the Works. 
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The Nodal Officer or his nominee is the person named in the Contract Data (or any 
other Competent person appointed and notified to the contractor to act in 
replacement of the Nodal Officer or his nominee) who is responsible for supervising 
the Contractor, Administering the Contract, certifying payments due to the 
Contractor, issuing and valuing Variations to the contract, awarding extensions of 
time and valuing the Compensation Events. 
 
Equipment is the Contractor’s machinery and vehicles brought temporarily to the 
Site to construct the Works. 
 
The Initial Contract Price is the Contract Price listed in the employer’s Letter of 
Acceptance. 
 
The Intended Completion Date is the date on which it is intended that the Contractor 
shall complete the works. The Intended Completion Date is specified in the Contract 
Data. The Intended Completion Date may be revised only by the Nodal Officer or his 
nominee by issuing an extension of time. 
 
Materials are all supplies, including consumables, used by the contractor for 
incorporation in the Works. 
 
Plant is any integral part of the Works which is to have mechanical, electrical, 
electronic or chemical or biological function. 
 
The Site is the area defined as such in the Contract Data. 
 
Site Investigation Reports are those which were included in the Bidding documents 
and are factual interpretative reports about the surface and subsurface conditions 
at the site. 
 
Specification means the Specification of the Works included in the Contract and any 
modification or addition made or approved by the Nodal Officer or his nominee. 
 
The Start Date is given in the Contract Data. It is the date when the Contractor shall 
commence execution of the works. It does not necessarily coincide with any of the 
Site Possession Date. 
 
A Subcontractor is a person or corporate body who has a Contract with the 
Contractor to carry out a part of the work in the Contract which includes work on 
the site. 
 
Temporary Works are works designed, constructed, installed and removed by the 
Contractor which are needed for construction or installation of the Works. 
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A Variation is an instruction given by the Nodal Officer or his nominee which varies 
the Works. 
 
The Works are what the Contract requires the Contractor to construct, install and 
turn over to the Employer as defined in the Contract Data. 

The Trained Work Person are those employed/proposed to be employed by the 
Contractor at the Project Site, who have participated and are in possession of a valid 
Competency Certificate through a programme run under the auspices of a 
University, State Technical Board, Ministry of Government of India. 

2. Interpretation 

2.1 In interpreting this Condition of Contract, singular also means plural, male also 
means female or neuter and the other way around. Headings have no 
significance. Words have their normal meaning under the language of the 
Contract instructions clarifying queries about the Conditions of Contract. 

2.2 If sectional completion is specified in the Contract Data, references in the 
Conditions of Contract to the Works, the Completion Date, and the Intended 
Completion Date apply to any Section of the Works (other than references to the 
Completion Date and Intended Completion date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the following order 
of priority: 

(1) Agreement 
(2) Letter of Acceptance and notice to proceed with Works Contractor’s Bid. 
(3) Contract Data 
(4) Conditions of Contract including Special Conditions of Contract 
(5) Specifications 
(6) Drawings 
(7) Bill of quantities and  
(8) Any other documents listed in the Contract Data as forming part of the 

Contract. 
 

3. Language and Law 

3.1 The language of the Contract and the law governing the Contract are stated in 
the Contract Data. 

4. Nodal Officer or his nominee’s Decisions 

4.1 Except where otherwise specifically stated, the nodal officer or his nominee will 
decide contractual matters between the Employer and the Contractor in the role 
representing the Employer. 



Page 50 of 168 
 

5. Delegation 

5.1 The Nodal officer or his nominee may delegate any of the duties and 
responsibilities to other people except to the Conciliator after notifying the 
Contractor and may cancel any delegation after notifying the Contractor. 

6. Communications 

6.1 Communications between parties which are referred to in the conditions are 
effective only when in writing. A notice shall be effective only when it is delivered 
(in terms of Indian Contract Act 1872). 

7. Joint Venture (Refer Clause ‘D’ of Section - 5) 

Companies/Contractors may jointly undertake contract/contracts. Each only would 
be jointly and severely responsible for completing the task as per the contract, 
however declaration of the Lead member to be indicated by bidders, however JV has 
to designate in their MOU. The firms with at least 26% equity holding each be allowed 
to jointly meet the legibility criteria. 

Note : JVs/Consortia be allowed in all contracts of estimated cost of more than Rs.5 
crores. However, there shall be no limit on the number of partners. 

8. Subcontracting 

8.1 The Contractor may subcontract with the approval of the Nodal Officer or his 
nominee but may not assign the Contract without the approval of the Employer 
in writing. Subcontracting does not alter the Contractor’s obligations. Refer 
Clause ‘A’ of Section - 5 

Other Contractor  

8.2 The Contractor shall co-operate and share the Site with other contractors, 
public authorities, utilities, and the Employer between the dates given in the 
Schedule of other contractors. The Contractor shall as referred to in the 
Contract Data, also provide facilities and services for them as described in the 
Schedule. The employer may modify the schedule of other contractors and 
shall notify the contractor of any such modification. 

9. Personnel 

9.1 The Contractor shall employ the key personnel named in the Schedule of Key 
Personnel as referred to in the Contract Data to carry out the functions stated 
in the Schedule or other personnel approved by the Nodal Officer or his 
nominee. The Nodal Officer or his nominee will approve any proposed 
replacement of Key personnel only if their qualifications, abilities, and relevant 
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experience are substantially equal or better than those of the personnel listed 
in the Schedule. 

9.2 If the Nodal Officer or his nominee asks the Contractor to remove a person who 
is a member of the Contractor’s staff of his work force stating the reasons, the 
Contractor shall ensure that the person leaves the Site within seven days and 
has no further connections with the work in the Contract. 

10. Employer’s and Contractor’s Risks 

10.1 The Employer carries the risks which this contract states are Employer’s risks 
and the Contractor carries the risks which this Contract states are 
Contractor’s risks. 

11. Employers Risks  

11.1 The Employers risks are 

(a) In so far as they directly affect the execution of the Works in the country 
 where the Permanent Works are to be executed: 

(i) War and hostilities (whether war be declared or not), invasion, act of 
foreign enemies :. 

(ii) Rebellion, revolution, insurrection, or military or usurped power, or 
civil war, 

(iii) Ionizing radiations, or contamination by radioactivity from any 
nuclear fuel, or from any nuclear waste, from the combustion of 
nuclear fuel, radioactive toxic explosive or other hazardous properties 
of any explosive nuclear assembly or nuclear component thereof : 

(iv) Pressure waves caused by aircraft or other aerial devices traveling at 
sonic or supersonic speeds; and 

(v)  riot, commotion or disorder, unless solely restricted to the employees 
of the Contractor or of his Subcontractors and arising from the 
conduct of the Works; 

(vi)  floods, tornadoes, earthquakes and landslides 

(b) Loss or damage due to the use or occupation by the Employer of any 
 Section or part of the Permanent Works, except as may be provided for in 
 the Contract; 

(c) loss or damage to the extent that it is due to the design of the Works, 
 other than any part of the design provided by the Contractor or for which 
 the Contractor is responsible; and  
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(d) Any operation of the forces of nature (in so far as it occurs on the Site) 
 which an experienced contractor: 

(i) could not have reasonably foreseen, or 

(ii)  Could reasonably have foreseen, but against which he could not 
 reasonably have taken at least one of the following measures. 

A. Prevent loss or damage to physical property from occurring by taking 
appropriate measures, or  

B. Insure against. 

12. Contractor’s risks 

12.1 All risks of loss of or damage to physical property and of personal injury and 
 death which arise during and in consequence of the performance of the 
 Contract other than the excepted risks are the responsibility of the Contractor. 

13. Insurance 

13.1 The Contractor shall provide in the joint names of the employer and the 
 Contractor, insurance cover from the Start Date to the end of the Defects 
 Liability Period, in the amounts and deductibles state in the Contract Data for 
 the following events which are due to the Contractors risks. 

a) Loss of or damage to the Contractors risks. 

b) Loss of or damage to Equipment; 

c) Loss of or damage property (except the Works, Plant, Materials and 
 Equipment in connection with the Contract, and  

d) Personal injury of death. 

13.2 Policies and certificates for insurance shall be delivered by the Contractor to the 
 Nodal Officer or his nominee for the Nodal Officer or his nominee’s approval 
 before Start Date. All such insurance shall provide for compensation to be 
 payable in the types and proportions of currencies required to rectify the loss or 
 damage incurred. 

13.3 If the Contractor does not provide any of the policies and certificates required, 
 the Employer may effect the insurance which the Contractor should have 
 provided and recover the premiums the Employer has paid from payments 
 otherwise due to the Contractor or, if no payment of the premiums shall be a 
 debt due. 

13.4 Alternate to the terms of insurance shall not be made without the approval of 
 the Nodal Officer or his nominee. 
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13.5 Both parties shall comply with all conditions of the insurance policies. 

14. Site Investigation Reports 

14.1 The Contractor, in preparing the Bid, shall rely on the Investigation Report 
 referred to in the Contract Data, supplemented by any information available to 
 the Bidder. 

15. Queries about the Contract Data. 

15.1 The Nodal Officer or his nominee will clarify queries on the Contract Data. 

16. Contractor to Construct the Works. 

16.1 The Contractor shall construct and install the Works in accordance with the 
 Specification and Drawings. 

17. The Works to Be Completed by the Intended Completion Date. 

17.1 The Contractor may commence execution of the Works on the Start Date and 
 shall carry out the Works in accordance with the program submitted by the 
 Contractor as updated with the approval of the Nodal Officer or his nominee, 
 and complete them by the Intended Completion Date. 

18. Approval by the Nodal Officer or his nominee. 

18.1 The Contractor shall submit Specifications and Drawings showing the proposed 
 Temporary Works to the Nodal Officer or his nominee, who is to approve them if 
 they comply with the specifications and Drawings. 

18.2 The Contractor shall be responsible for design of Temporary Works. 

18.3 The Nodal Officer or his nominee’s approval shall not alter the Contractor’s 
 responsibility for design of the Temporary Works. 

18.4 NIL 

18.5 All Drawings prepared by the Contractor for the execution of the temporary or 
 permanent Works, are subject to prior approval by the Nodal Officer or his 
 nominee before their use. 

19. Safety 

19.1 The Contractor shall be responsible for the safety of all activities on the Site. 

20. Discoveries 

20.1 Anything of historical or other interest or of significant value unexpectedly 
 discovered on the Site is the property of the Employer. The contractor is to 
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 notify the Nodal Officer or his nominee of such discoveries and carry out the 
 Nodal Officer or his nominee’s instructions for dealing with them. 

21. Possession of the Site 

21.1 The Employer shall give possession of all parts of the Site to the Contractor, free 
 from encumbrances. If possession of a part is not given by the date stated in 
 the Contract Data the Employer is deemed to have delayed the start of the 
 relevant activities and this will be a Compensation Event. Refer Clause ‘A’ of 
 Section – 5. 

22. Access to the Site 

22.1 The Contractor shall allow the Nodal Officer or his nominee and any person 
 authorized by the Nodal Officer or his nominee access to the Site to any place 
 where work in connection with the Contract is being carried out or is intended 
 to be carried out and to any place where materials or plant are being 
 manufactured, fabricated and/or assembled for the works. 

23. Instructions 

23.1 The Contractor shall carry out all instructions of the Nodal Officer or his 
 nominee which comply with the applicable laws where the Site is located. 

24. Disputes 

24.1 If the Contractor believes that a decision taken by the Nodal Officer or his 
 nominee was either outside the Authority given to the Nodal Officer or his 
 nominee by the Contract or that the decision was wrongly taken, the decision 
 shall be referred to the conciliator within 28 days of the notification of the Nodal 
 Officer or his nominee’s decision. Refer Clause ‘A’ of Section – 5 

25. Settlement of Disputes 

25.1 If a dispute of any kind whatsoever arises between the Employer and the 
 Contractor in connection with, or arising out of the Contract or the execution of 
 the Works, whether during the execution of the Works or after their completion 
 and whether before or after repudiation or after termination of the Contract, 
 including any disagreement by either party with any action, inaction, opinion, 
 instruction, determination, certificate or valuation of the Nodal Officer or his 
 nominee, the matter in dispute shall, in the first place be referred to the 
 Disputes Review Board [DRD] in case of contracts valuing more than Rs.5 
 Crores and above, and for contracts valuing less than Rs. 5 Crores, the disputes 
 will firstly be settled by the Conciliator, failing which any party may invoke 
 arbitration clause. 

 Unless the Contract has already been repudiated or terminated or frustrated 
 the Contractor shall in every case, continue to proceed with the Works with all 



Page 55 of 168 
 

 due diligence and the Contractor and the Employer shall give effect forthwith to 
 every decision of the Nodal Officer or his nominee unless and until the same 
 shall be revised, as hereinafter provided, by the conciliator or in a Dispute 
 Review Board recommendation / Arbitral Award. (Refer Clause ‘A’ of Section - 
 5) 

25.2 Decision by Conciliator (Refer Clause ‘A’ of Section - 5) 

i. The Conciliator shall give a decision in writing within 28 days of receipt of 
a    notification of a dispute. 

ii. Conciliator shall be paid daily at the rate specified in the contract Data 
together with reimbursable expenses of the types specified in the contract 
data and the cost shall be divided equally between the Employer and the 
contractor, whatever decision is reached by the conciliator, either party 
may refer a decision of the conciliator within 28 days of the conciliator’s 
written decision.  If neither party refers the disputes to arbitration within 
28 days, the conciliators decision will be final and binding. 
 

25.3 Arbitration (Refer Clause ‘A’ of Section - 5) 

Any dispute in respect of in respect of contracts where party is dissatisfied 
by the Conciliators decision shall be decided by arbitration as set forth 
below : 

i. A dispute with Dispute review expert shall be finally settled by arbitration 
in accordance with the Indian Arbitration and Conciliation Act, 1996, or 
any statutory amendment thereof.  The arbitral tribunal shall consist of 3 
arbitrators, one each to be appointed by the Employer and the Contractor, 
and the third to be appointed by the mutual consent of both the 
arbitrators, falling which by making a reference to CIDC-SIAC Arbitration 
Centre from their panel. 

ii. Neither party shall be limited in the proceeding before such arbitrations to 
the evidence or arguments already put before the Nodal Officer or his 
nominee or the Board, as the case may be, for the purpose of obtaining 
said recommendations/decision. No such recommendations/decision 
shall disqualify the Nodal Officer or his nominee or any of the members of 
the Board, as the case may be, from being called as a witness and giving 
evidence before the arbitrators or any matter whatsoever relevant to the 
dispute. 

iii. The reference to arbitration shall proceed notwithstanding that the works 
shall not then be or be alleged to be complete , provided always that the 
obligations of the Employer, the Nodal Officer or his nominee and the 
Contractor shall not be altered by reason of the arbitration being 
conducted during the progress of the works.  Neither party shall be entitled 
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to suspend the works to which the dispute relates, and payment to the 
contractor shall be continued to be made as provided by the contract. 

iv. If one of the parties fail to appoint its arbitrations in pursuance of sub-
clause [i], within 14 days after receipt of the notice of the appointment of 
its arbitrator by the other party, then chairman of the nominated 
Institution shall appoint arbitrator within 14 days of the receipt of the 
request by the nominated institution.  A certified copy of the chairman’s 
order, making such an appointment shall be furnished to both the parties. 

v. Arbitration proceedings shall be held at, and the language of the 
arbitration proceeding and that of all documents and communications 
between the parties shall be ‘English’ 

vi. The decision of the majority of arbitrators shall be final and binding upon 
both parties. The expenses of the arbitrators as determined by the 
arbitrators shall be shared equality by the Employer and the Contractor. 
However, the expenses incurred by each party in connection with the 
preparation, presentation, etc. of its case prior to, during and after the 
arbitration proceedings shall be borne by each party itself. 

vii. All arbitration awards shall be in writing and shall state the reasons for 
the award. 

viii. Performance under the contract shall continue during the arbitration 
proceedings and payments due to the contractor by the employer shall not 
be withheld, unless they are subject matter of the arbitration proceedings. 
 

26. Replacement of Conciliator 

26.1 Should the Conciliator resign or die, or should the Employer and the Contractor 
 agree that the conciliator is not fulfilling his functions in accordance with the 
 provisions of the Contract, a new Conciliator will be jointly appointed by the 
 Employer and the Contractor. In case of disagreement between the Employer 
 and the Contractor, within 30 days the Conciliator shall be appointed by the 
 Appointing Authorities designated in the Contract Data at the request of either 
 party within 14 days of receipt of such request. (Refer Clause ‘A’ of Section - 
 5) 

B. TIME CONTROL 

27. Program 

27.1 Within the time stated in the contact data the contractor shall submit to the 
 Nodal officer or his nominee for approval a program showing the general 
 methods arrangements, order, and timing for all the activities in the works 
 along with monthly cash flow forecast. 
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27.2 An update of the program shall be a program showing the actual progress 
 achieved on the timing of the progress achieved on the timing of the remaining 
 work including any changes to the sequence of the activities. 

27.3 The contractor shall submit to the Nodal Officer or his nominees, for approval 
 an updated program at intervals no longer than the period stated in the 
 contract data. If the contractor does not submit an updates program within this 
 period, the Nodal Officer or his nominee may withhold the amount stated in the 
 contract data from the next payment certificate ant continue to withhold this 
 amount until the next payment after the data on which the overdue program 
 has been submitted. 

27.4 The nodal officer or his nominee’s approval of the program shall not alter the 
 contractor’s obligations. The contractor may revise the program and submit it to 
 the nodal officer or his nominee again at any time. A revise program is to show 
 the effect of variations and compensation events. 

28. Extension of the intended completion data.  

 The nodal officer or his nominee shall extend the intended completion data if a 
 compensation event occurs or a variation is issued which makes it impossible 
 for completion to be achieved by the intended completion data without the 
 contractor taking steps to accelerate the remaining work and which would 
 cause the contractor to incur additional cost. 

 The nodal officer or his nominee shall decide whether and by how much to 
 extend the intended completion Data within 21 days of the contractor asking 
 the Nodal Officer or his nominee for a decision upon the effect of a 
 compensation event or variation and submitting full supporting information. If 
 the contractor has failed to give early warning of a delay or has failed to 
 cooperate in assessing the new intended completion data. 

29. The Early Warning Provisions shall be as per clause 32. 

 

30. Delays Ordered by the Nodal Officer or his nominee  

30.1 The Nodal Officer or his nominee may instruct the contractor to the start or 
 Progress of any activity within the works.  

31. Management Meeting. 

31.1 Either the Nodal Officer or his nominee or the contractor may require the other 
 to attend a management meeting. The business of a management meeting shall 
 be to review the plans for remaining work and to deal with matters raised in 
 accordance with the early warning procedure. 
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31.2  The Nodal Officer or his nominee shall record the business of management 
 meetings and is to provide copies of his record to those attending the meeting 
 and to the employer. The responsibility of the parties for actions to be taken is 
 to be decided by the Nodal Officer or his nominee either at the management 
 meeting or after the management meeting and started in writing to all attended 
 the meeting.  

32. Early warning 

32.1 The contractor is to warn the Nodal Officer or his nominee at the earliest 
 opportunity of specific likely future events or circumstances that may adversely 
 affect the quality of the work, increase the contract price or delay the execution 
 of works. The Nodal Officer or his nominee may require the contractor to 
 provide an estimate of the expected effect of the event or circumstances on the 
 contract price and completion Data. The estimates are to be provided by the 
 contractor as soon as reasonably possible. 

32.2 The contractor shall cooperate with the Nodal Officer or his nominee in 
 making and considering proposals for how the effect of such an event or 
 circumstance can be avoided or reduced by anyone involved in the work and in 
 carrying out any resulting instruction of the Nodal Officer or his nominee. 

32.3 The Defect Liability period for the contract shall be 36 months from the certified 
 date of completion of work. 

C. QUALITY CONTROL 

33. Identity Defects 

33.1 The Nodal Officer or his nominee shall check the Contractor’s work and notify 
 the Contractor’s work and notify the Contractor of any Defects that are found. 
 Such checking shall not affect the Contractor’s responsibilities. The Nodal 
 Officer or his nominee may instruct the Contractor to search for a Defect and to 
 uncover and test any work that the Nodal Officer or his nominee considers may 
 have a Defect. 

34. Tests  

34.1 If the Nodal Officer or his nominee instructs the Contractor to carry out a test 
 not specified in the specification to check whether any work has a Defect and 
 the test shows that it does the Contractor shall pay for the test and any 
 samples. If there is no Defect the test shall be a Compensation Event. 

35. Correction of Defects 

35.1 The Nodal Officer or his nominee shall give notice to the Contractor of any 
 Defects before the end of the Defects Liability Period, which begins at 
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 Completion and is defined in the Contract Data. The Defects Liability Period 
 shall be extended for as long as Defects remain to be corrected. 

35.2 Every time notice of a Defect is given the Contractor shall correct the notified 
 Defect within the length of time specified by the Nodal Officer or his nominee’s 
 notice. 

36. Uncorrected Defects 

36.1 If the Contractor has not corrected a Defect within the time specified in the 
 Nodal Officer or his nominee’s notice the Nodal Officer or his nominee will 
 assess the cost of having the Defect corrected, and the Contractor will pay this 
 amount. 

D. COST CONTROL 

37. Bill of Quantities 

37.1 The Bill of Quantities shall contain items for the constriction, supply, 
 installation, testing and commissioning work to be done by the Contractor. 

37.2 The bill of quantities is used to calculate the Contract Price. The Contractor is 
 paid for the quantity of the work done at the rate in the Bill of Quantities for 
 each item.  

38. Changes in the Quantities 

38.1 If the final quantity of the work done differs from the quantity in the Bill of 
 Quantities for the particular item by more than + 25 percent provided the 
 change exceeds + 10% of initial Contract Price, the Nodal Officer or his nominee 
 shall adjust the rate (S), to allow for the change. 

38.2 The Nodal Officer or his nominee shall not adjust rates from changes in 
 quantities if thereby the initial Contract Price is exceeded by more than 15 
 percent except with prior approval of the Employer. 

38.3 If requested by the Nodal Officer or his nominee where the quoted rate (s) of any 
 item(s) is abnormally high, the Contractor shall provide the Nodal Officer or his 
 nominee with a detailed cost breakdown of such rate in the Bill of Quantities. 

39. Variations. 

39.1 All Variations shall be included in updated programs produced by the 
 Contractor. 

40. Payment for Variations. 

40.1 Variation permitted shall not exceed +25% in quantity of each individual item, 
 and +10% of the total contract price. With 14days of the date of instruction for 
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 executing varied work, extra work or substitution, and before the 
 commencement of such work, notice shall be given either (a) by the contractor 
 to the Employer of his intention to claim the extra payment or a varied rate or 
 price, or (b) by the Employer to the contractor of his intention to vary rate or 
 price. 

40.2 For items not existing in the Bill of Quantities or substitution to items in the 
 Bill of Quantities, rate payable should be determined by methods given below 
 and in the order given below: 

(i) Rates and prices in Contract, if applicable plus escalation as per 
contract. 

(ii) Rates and prices in the schedule of rates applicable to the contract 
plus/minus ruling percentage. 

(iii)Market rates of materials and labour, hire charges of plant and 
machinery used, plus 10% for overheads and profits of Contractors. 
 

40.3 For items in the Bill of quantities but where quantities have increased beyond 
 the variation limits, the rate payable for quantity in excess of the quantity in the 
 Bill of Quantity plus the permissible variation should be: 

(i) Rates and prices in contract, if reasonable plus escalation, failing which 
(i) and (ii) below will apply 

(ii) Rates and prices in the schedule of Rates applicable to the contract 
plus/minus ruling percentage, 

(iii)Market rates of material and labor, hire charges of plant and machinery 
used plus 15% for overheads and profits of contractor. 
 

40.4 If there is delay in the Employer and the contractor coming to an agreement on 
 the rate of an extra item, rates as proposed by the employer shall be payable 
 provisionally till such time as the rates are finally determined or till date 
 mutually agreed.  

40.5 If the Nodal officer or his nominee decides that the urgency of varying the work 
 prevent a quotation being given and considers not delaying the work, no 
 quotation shall be given and the variation shall be treated as a Compensation 
 Event. 

41. Cash flow forecasts 

41.1 When the program is updated, the contractor is to provide the Nodal Officer or 
 his nominee with an updated cash flow forecast. 

42. Payment Certificates 
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42.1 The contractors shall submit to the Nodal Officer or his nominee monthly 
 statements of the estimated value of the work completed less the cumulative 
 amount certified previously. 

42.2 The Nodal Officer or his nominee shall check the Contractors’ monthly 
 statement within 14 days and certify the amount to be paid to the Contractor 
 after taking into account any credit or debit for the month in question in of 
 materials for the works in the relevant amount and under conditions set forth 
 in sub clause 51(3) of the Contract Data (Secure Advance). 

42.3 The value of work executed shall be determined by the Nodal Officer or his 
 nominee. 

42.4 The value of work executed shall comprise the value of quantities of the items in 
 the Bill of quantities completed. 

42.5 The value of work executed shall include the valuation of variations and 
 Compensation Events. 

42.6 The Nodal Officer or his nominee may exclude any item certified in a previous 
 certificate or reduce the proportion of any item previously certified in any 
 certificate in the light of later information. 

43. Payments 

43.1 Bills shall be prepared and submitted by the Contractor, joint measurements 
 shall be taken continuously and need to be connected with billing stage. System 
 of 4 copies of measurements, one each for Contractor, Employer and Nodal 
 Officer or his nominee, and signed by both Contractor and Employer shall be 
 followed. 

43.2 75% of bill amount shall be paid within 14days of submission of the bill. 
 Balance amount of the verified bill should be paid within 28 days of the 
 submission of the bill. (Refer Clause ‘A’ of Section - 5) 

43.3 For delay in payment beyond the periods specified in 43.2 above, interest at a 
 pre-specified rate (suggested rate SBI PLR + 2%) p.a as on due date of payment) 
 should be paid. (Refer Clause ‘A’ of Section - 5) 

43.4 Contractor shall submit final Bill within 60 days of issue of defects liability 
 certificate. Client’s Nodal Officer or his nominee shall check the bill within 60 
 days after its receipt and return the bill to Contractor for corrections, if any 
 50% of undisputed amount shall be paid to the contractor at the stage of 
 returning the bill. (Refer Clause ‘A’ of Section - 5) 

43.5 The Contractor should re-submit the bill, with corrections within 30 days of its 
 return by the Nodal Officer or his nominee. The re-submitted bill shall be 
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 checked and paid within 60 days of its receipt. (Refer Clause ‘A’ of Section - 
 5) 

43.6 Interest at a pre-specified rate (suggested rate SBI PLR+ 2% p.a. as on due date 
 of payment) shall be paid if the bills is not paid within the time limit specified 
 above. (Refer Clause ‘A’ of Section - 5) 

43.7 If an amount certified is increased in later certificates as a result of an award by 
 the Conciliator or an Arbitrator, the Contractor shall be paid interest upon the 
 delayed payment as set out in this clause. Interest shall be calculated from the 
 date upon which the increased amount would have been certified in the 
 absence of dispute. (Refer Clause ‘A’ of Section - 5) 

43.8 Items of the Works for which no rate or price has been entered in will not be 
 paid for by the employer and shall be deemed covered by other rates and prices 
 in the Contract. 

44. Compensation Events 

44.1 The following mutually agreed Compensation Events unless they are caused by 
 the Contractor would be applicable. (Refer Clause ‘A’ of Section - 5) 

(a) The Employer does not give access to a part of the Site by the Site Possession 
Date stated in the Contract Data.  

(b) The Employer modifies the schedule of other contractors in a way which 
affects the work of the contractor under the contract. 

(c) The Nodal Officer or his nominee orders a delay or does not issue drawings, 
specifications or instructions required for execution of works on time. 

(d) The Nodal Officer or his nominee instructs the Contractor to uncover to 
carry out additional tests work which is then found to have no Defects. 

(e) The Nodal Officer or his nominee unreasonably does not approve for a 
subcontract to be let. 

(f) Ground conditions are substantially more adverse than could reasonably 
have been assumed before issuance of letter of Acceptance from the 
information issued to Bidders (including the Site Investigation Reports), 
from information available publicly and form a visual inspection of the site. 

(g) The Nodal Officer or his nominee gives an instruction for dealing with an 
unforeseen condition, caused by the Employer, or additional work required 
for safety or other reasons. 

(h) Other contractors, public authorities, utilities or the Employer does not 
work within the dates and other constraints stated in the Contract that 
cause delay or extra cost to the Contractor. 
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(i) The advance payment is delayed. 

(j) The effect on the Contractor of any of the Employer’s Risks. 

(k) The Nodal Officer or his nominee unreasonably delays issuing a Certificate 
of Completion. 

(l) Other Compensation Events listed in the Contract Date or mentioned in the 
contract. 

Whenever any compensation event occurs, the contractor will notify the 
employer, within 14 days and provide a forecast cost of the compensation event. 

44.2 If a Compensation Event would cause additional cost or would prevent the work 
 being completed before the intended Completion Date, the Contract Price shall 
 be increased and/or the intended Completion Date shall be extended. The 
 Nodal Officer or his nominee shall decide whether and by how much he 
 Contract Price shall be increased and whether and by how much the Intended 
 Completion Date shall be extended. (Refer Clause ‘A’ of Section - 5) 

44.3 As soon as information demonstrating the effect of each Compensation Event 
 upon the Contractor’s forecast has been provided by Contractor, it is to be 
 assessed by the Nodal Officer or his nominee and the Contract Price shall be 
 adjusted accordingly. If the Contractor’s forecast is deemed unreasonable the 
 Nodal officer or his nominee shall adjust the Contract Price based on Nodal 
 Officer or his nominee’s own forecast. The Nodal Officer or his nominee will 
 assume that the Contractor will react competently and promptly to the event. 
 (Refer Clause ‘A’ of Section - 5) 

45. Tax  

45.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales 
 and other taxes that the Contractor will have to pay for the performance of this 
 Contract. The Employer will perform such duties in regard to the deduction of 
 such taxes at sources as per applicable law. Any new Taxes, levies, duties 
 imposed after signing the Contract shall be reimbursed by the employer on 
 production of documentary evidence. (Refer Clause ‘A’ of Section - 5) 

46. Currencies 

46.1 All payments shall be made in Indian Rupees unless specifically mentioned. 

47. Price Adjustment (Refer Clause ‘A’ of Section - 5) 

47.1 Contract price shall be adjusted for increase or decrease in rates and prices of 
 labour, materials, fuels and lubricants in accordance with the following 
 principles and procedures and as per formula given in the contract data.  This 
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 clause is applicable for all the civil works having tender cost more than Rs. 5 
 Crore and duration is more than 12 months. 

   The price adjustment shall apply for the work done from the start date given in 
 the Contract data upto end of the initial intended completion date or extensions 
 granted by the Nodal Officer or his nominee and shall not apply to the work 
 carried beyond the stipulated time for reason attributable to the contractor. 

I. The Price adjustment for increase or decrease in the cost shall be 
paid in accordance with the following formula: 

 
                  V = 0.85 x Q x R x [(P – Po)/Po] 
 

Where, 
 V = Variation in price on account of Labour / Diesel / Cement / Steel 

 / bitumen during the month under consideration. 
Po =  Market rate of Diesel / Cement / Steel / bitumen on the date of 

opening of Technical bid. (Consumer Price Index for Labour).  
P   =   Market rate of Diesel / Cement / Steel / bitumen during the month 

under consideration. (Consumer Price Index for Labour).  
Q    =   Percentage of Labour /Diesel / Cement / Steel / bitumen  
  component. 

        R     =   Value of work done during the month under consideration. 
 

 Labour Diesel Cement 
(OPC) 

Mild Steel -
Long Products 

Bitumen All 
Commodities 

Q(%) 15 % 32 % 5 % 7 % 21 % 20 % 

P All India 
Consumer 
Price Index 
for Industrial 
Workers for 
the month 
under 
consideration 
as published 
in the RBI 
Bulletin / 
Indian 
Labour 
Journal Base 
2016 = 100). 
or Latest 
available 
base 

Retail Price of 
HSD received 
at Deendayal 
by M/s. IOCL 
for the month 
under 
consideration 

Wholesale 
Price Index 
for Cement 
for the month 
under 
consideration 
as published 
by MINISTRY 
OF 
COMMERCE 
& INDUSTRY  
(Base 2011-
12=100 or 
Latest 
available 
base) 

Wholesale 
Price Index 
for Steel for 
the month 
under 
consideration 
as published 
by MINISTRY 
OF 
COMMERCE 
& INDUSTRY  
(Base 2011-
12=100 or 
Latest 
available 
base) 

Wholesale 
Price Index 
for Bitumen 
for the month 
under 
consideration 
as published 
by MINISTRY 
OF 
COMMERCE 
& INDUSTRY  
(Base 2011-
12=100 or 
Latest 
available 
base) 

Wholesale 
Price Index for 
All 
Commodity 
for the month 
under 
consideration 
as published 
by MINISTRY 
OF 
COMMERCE 
& INDUSTRY  
(Base 2011-
12=100 or 
Latest 
available 
base) 

Po All India 
Consumer 

Retail Price of 
HSD received 

Wholesale 
Price Index 

Wholesale 
Price Index 

Wholesale 
Price Index 

Wholesale 
Price Index for 
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Price Index 
for Industrial 
Workers as 
prevalent in 
the month in 
which bids 
are             
opened & as 
published in 
the RBI 
Bulletin/ 
Indian 
Labour 
Journal  

at Deendayal 
by M/s. IOCL 
as on the 
date of 
opening of 
Bids. 

for Cement 
ruling in the 
month in 
which the 
Bids are 
opened and 
as published 
by MINISTRY 
OF 
COMMERCE 
& INDUSTRY   

for Steel 
ruling in the 
month in 
which the 
Bids are 
opened and 
as published 
by MINISTRY 
OF 
COMMERCE 
& INDUSTRY   

for Ashphalt 
ruling in the 
month in 
which the 
Bids are 
opened and 
as published 
by MINISTRY 
OF 
COMMERCE 
& INDUSTRY   

All 
Commodities 
ruling in the 
month in 
which the 
Bids are 
opened and 
as published 
by MINISTRY 
OF 
COMMERCE 
& INDUSTRY    

 
Note :  i) Escalation to be computed for relevant items.  Percentage that shall 
govern the escalation under Q shall be predetermined and indicated in tender 
document for each component i.e. Labour, Fuel, Cement, Steel, bitumen, All 
Commodities etc. 

47.2 NIL 

47.3 To the extant that full compensation for any rise of fall in costs to the 
 contractor is not covered by the provisions of this or other clauses in the 
 contract, the unit rates and prices included in the contract shall be deemed to 
 include amount to cover the contingency of such other rise or fall in costs. 

SUBSEQUENT LEGISLATION 

If, after the date 28(Twenty eight) prior to the date for submission of tenders for the 
contract there occur changes to any National or Statute Stature, Ordinance or 
Decree or other law or any regulation or bye law of any local or other duly constituted 
Authority or introduction of any such statute, ordinance, decree, law, regulation or 
bye law which causes additional or reduced coast to the contractor in execution of 
the contract, such additional or reduced coast shall, after due consultation with the 
employer and the contractor be determined by the nodal officer or his nominee and 
shall be added to or deducted from the contract price and the nodal officer or his 
nominee shall notify the contractor accordingly with a  copy to the employer. 

48. Retention 

48.1 The employer shall retain from each payment due to the contractor the 
 proportion stated in the contract data until completion of the whole of the 
 works. 

48.2 Retention money shall be deducted at 5% from each running bill, subject to a 
 max. of 5 percent of the contract price. Retention money shall be refunded 
 within 14 days from the date of payment of final bill. 
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49. Liquidated damages 

49.1 In case of delay in completion of the contract, liquidated damages (L.D) may be 
 levied at the rate of 1/2%of the contract value per week of delay or part thereof, 
 subject to a maximum of 10 per cent of the contract price. 

(i) The owner, if satisfied, that the works can be completed by the 
contractor within a reasonable time after the specified time for 
completion, may allow further extension of time at its discretion with 
or without the levy of L.D. In the event of extension of time at its 
discretion with L.D, the owner will be entitled without prejudice to any 
other right or remedy available in that behalf per cent (1/2%) of the 
contract value of the works for each week or part of the week subject to 
the ceiling defined in sub-clause 49A. 

(ii) The owner ,if not satisfied that the works can be completed by the 
contractor, and in the event of failure on the part of the contractor to 
complete work with in further extension of time allowed as aforesaid, 
shall be entitled, without prejudice to any other right, or remedy 
available in that behalf, to rescind the contract. 

(iii) The owner, if not satisfied with the progress of the contract and in the 
event of failure of the contractor to recoup the delays in the mutually 
agreed time frame, shall be entitled to terminate the contract. 

(iv) In the event of such termination of the contract as described in clauses 
49A(ii) or49A(iii) or both the owner shall be entitled to recover L.D. up 
to ten per cent (10%) of the contract value and forfeit the security 
deposit made by the contractor besides getting the work completed by 
other means at the risk and cost of the contractor. 

(v) The ceiling of LD shall be 10% of the cost of work 
(vi) In case part / portions of the work can be commissioned and port 

operates the portion for commercial purpose, the rate of LD will be 
restricted to the uncompleted value of work, the maximum LD being on 
the entire contract value. 
 

Note : Contract price for LD shall be inclusive of tender price plus taxes and duties. 

50. Incentives or Bonus (Refer Clause ‘A’ of Sec-5) 

For early completion of the contract before the stipulated date of completion of 
an incentive amount at the rate of one-fourth percent (1/4% i.e. 0.25%) of the 
contract price per full Fortnight of early completion, subject to a maximum of five 
percent (05%)of the contract price may be paid to the contractor. The owner, if 
satisfied, that the works can be completed by the contractor within a reasonable 
time after the specified time for completion, may allow extension of time at its 
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discretion, by virtue of which the contractor make himself eligible for incentive, 
the extension shall be considered only till the actual date of completion and no 
incentive shall be payable. For calculation of incentive payment, contract price 
shall be exclusive of tender price plus taxes and duties. 

51. Advance payment (Refer Clause ‘A’ of Sec-5) 

 The Employer shall make the following advance payments: 

51.1 Mobilization Advance shall be paid up to 10% of contract price, payable in two 
 equal   installments. The first installment shall be paid after mobilization has 
 started and next installment shall be paid after satisfactory utilization of earlier 
 advance. 

51.2 Construction / installation equipment advance shall be paid upto 5% of 
 contract price. 

51.3 Mobilization advance and Construction equipment advance shall be paid at SBI 
 PLR + 2% p.a. (as on date of payment) interest at the discretion of employer and 
 against bank guarantee for such advance and against hypothecation of 
 construction equipment to the employer. However, availing of advance payment 
 be optional with the bidder exercising the option along with the leader. 

51.4 Equipment advance shall be paid in two or more equal installments. First 
 installment shall be paid after construction equipment has arrived at the site 
 and next installment shall be paid after satisfactory utilization of earlier 
 advances (s). 

51.5 Recovery of Mobilization and Construction Equipment advance will start when 
 15% of the work is executed and recovery of total advance should be completed 
 by the time 80 % of the original contract work is executed. 

51.6 The Nodal Officer or his nominees shall make advance payment in respect of 
 materials and plant brought to site for but not yet incorporated installed in the 
 works in accordance with conditions stipulated in the Contract Date.75% of 
 cost of materials and plant brought to site for incorporation into the works only 
 shall be paid as secured advance. Materials which are of perishable nature 
 should be adequately insured. 

52. Performance Securities 

52.1 Security deposit shall consist of two parts: 

a) Performance security to be submitted at award of the work. 

b) Retention money to be recovered from Running Bills. 

52.2 Security Deposit should be 10% of Contract price of which 5% of contract price 
 should be submitted as Insurance Surety Bond/ Bank Guarantee of 
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 Nationalized/Scheduled bank (except Co-operative) Banks having its branch at 
Gandhidham.  

 Account No. : 2177002100004628 
 IFSC Code : PUNB0217700 

 Punjab National Bank, Kandla Branch  
  
 Within 21 days of receipt of letter of acceptance and balance 5% recovered as 
 Retention Money from Running Bills. Recovery of 5% of Retention Money to 
 commence from the first bill onwards @ 5% for each bill.  Retention Money 
 be refunded within 14 days from  the date of payment of final bill.  Balance SD to 
 be refunded immediately not later than 14 days from completion of defect 
 liability period, NOC from Geology Department & Payment of welfare cess of final  

bill. 
   

 The documentary evidence (copy of paid Challan in Govt. Treasury) of Welfare 
 cess @1% of work done or as amended By Statutory Authority from time to 
 time, paid on final bill shall be submitted before releasing the Performance 
 Guarantee if applicable. 

The performance guarantee submitted in form Bank Guarantee   should 
be   valid for period of 60 days beyond the date of completion of all 
contractual obligations of the contractor, including Defect Liability Period 

 

53. NIL 

54. Cost of Repairs 

54.1 Loss or damage to the works or materials to be incorporated in the works 
 between the stat date and the end of the defect’s correction period shall be 
 remedied by the Contractor at the Contractors cost if the loss or damage arises 
 from the Contractors acts or omissions. 

E.   FINISHING THE CONTRACT. 

55. Completion 

55.1 After completion of the work, the contractor will serve a written notice Nodal 
 Officer or his nominee/Employer to this notice shall conduct a complete joint 
 survey of the work within 7 days and prepare a defects list jointly.  The defects 
 pointed out by the Nodal Officer or his nominee/Employer would be rectified by 
 the contractor within 14 days and thereafter acceptance report be signed jointly 
 by the contractor and the employer.  This joint acceptance report shall be 
 treated as “Completion Certificate”.   

56. Taking over 
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56.1 The employer shall take over the site and the works within seven days of the 
 Nodal Officer or his nominee issuing a certificate of completion. 

57. Final Account 

57.1 The Contractor shall supply to the Nodal Officer or his nominee a detailed 
 account of the total amount that the Contractor considers payable under the 
 contract before the end of the Defects Liability period.  The Nodal Officer or his 
 nominee shall issue a defects liability certificate and certify any final payment 
 that is due to the contractor within 60 days of receiving the contractor’s 
 account if it is correct and complete. If it is not, the Nodal Officer or his 
 nominee shall issue within 15 days a schedule that states the scope of the 
 corrections or additions that are necessary for the correction and certify 
 payment of 50% of the undisputed amount to the contractor.  If the final 
 account is still unsatisfactory after it has been resubmitted the Nodal Officer or 
 his nominee shall decide on the amount payable to the contractor and issue a 
 payment certificate, within 60 days of receiving the contractor’s revised 
 account. 

58. Operating and Maintenance Manuals 

58.1 If “as built” Drawings and /or operating and maintenance manuals are required 
 the contractor shall supply them by the dates stated in the Contract Data. 

58.2 If the contractor does not supply the drawings and /or manuals by the dates 
 stated in the contract data, or they do not receive the Nodal Officer or his 
 nominee’s approval, the Nodal Officer or his nominee shall withhold the amount 
 stated in the contract data from payments due to the contractor. 

59. Termination 

59.1 The employer or the Contractor may terminate the contract if the other party 
 causes a fundamental breach of the contract. 

59.2 Fundamental breaches of contract include, but shall not be limited to the 
 following : 

(a) the contractor stops work for 28 days when no stoppage of work is shown 
on the current program and the stoppage has not been authorized by the 
Nodal Officer or his nominee. 

(b) The Nodal Officer or his nominee instructs the contractor to delay the 
progress of the work and the instruction is not withdrawn within 28 days. 

(c) The employer or the contractor becomes bankrupt or goes into liquidation 
other than for a reconstruction restructure or amalgamation. 

(d) A payment certified by the Nodal Officer or his nominee is not paid by the 
employer to the contractor within 50 days of the date of the Nodal Officer or 
his nominee’s certificate. 
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(e) The Nodal Officer or his nominee gives Notice the failure to correct a 
particular defect is a fundamental breach of contract and the contractor fails 
to correct it within a reasonable period of time determined by the Nodal 
Officer or his nominee. 

(f) The contractor does not maintain a security which is required. 
(g) The contractor has delayed the completion of works by the number days for 

which the maximum amount of liquidated damages can be paid as defined 
in the contract data and 

(h) If the contractor, in the judgment of the employer has engaged in corrupt or 
fraudulent practices in competing for or in the executing the contract. 

(i) If the contractor has contravened clause 7 and clause 9 of condition of 
contract. 

For the purpose of this paragraph: “corrupt practice” means the offering, giving 
receiving or soliciting of anything of value to influence the action or public officials 
in the procurement process or in contract execution. “Fraudulent practice” 
means a misrepresentation of facts in order to influence a procurement process 
or the execution of a contract to the detriment of the employer, and includes 
collusive practice.  Bidders (prior to or after bid submission) designed to establish 
bid prices at artificial non-competitive levels and to deprive the employer of the 
benefits of free and open competition”. 

59.3 When either party to the contract gives notice of a breach of contract to the 
 Nodal Officer or his nominee for a cause other than those listed under sub 
 Clause. 59.2 above, the Nodal Officer or his nominee shall decide whether the 
 breach is fundamental or not. 

59.4 Notwithstanding the above, the employer may terminate the contract for 
 convenience subject to payment of compensation to the contractor including 
 loss of profit on uncompleted works.  Loss of profit shall be calculated on the 
 same basis as adopted for calculation of extra/additional items. 

59.5 If the contract is terminated the Contractor shall stop work immediately, make 
 the site safe and secure and leave the site as soon as reasonably possible. 

60. Payment upon Termination. 

60.1 If the contract is terminated because of a fundamental breach of contract by the 
 contractor, the Nodal Officer or his nominee shall issue a certificate for the 
 value of the work done less advance payments received up to the date of the 
 issue of the certificate, less other recoveries due in terms of the contract, less 
 taxes due to be deducted at source as per applicable law and less the 
 percentage to apply to the work not completed as indicated in the contract data. 

 Additional liquidate damage shall not apply. If the total amount due to the 
 employer exceeds any payment due to the contractor, the difference shall be a 
 debt payable to the employer. 
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60.2 If the contract is terminated at the employer’s convenience or because of a   
 fundamental breach of contract by the employer, the Nodal Officer or his 
 nominee shall issue a certificate for the value of the work done, the reasonable 
 employed solely on the works, and the contractor’s costs of protecting and 
 securing the works and loss of profit on uncompleted works less advance 
 payments received up to the date of the certificate, less other recoveries due in 
 terms of the contract and less taxes due to be deducted at source as per 
 applicable law. 

61. Property  

61.1 All materials on the Site, Plant, Equipment, Temporary Works and Works for 
 which payment has been made to the contractor by the Employer, are deemed 
 to be the property of the Employer, if the Contract is terminated because of a 
 Contractor’s default. 

62. Release from Performance. 

62.1 If the Contract is frustrated by the outbreak of war or by other event entirely 
 outside the control of either the Employer or the Contractor, the Nodal Officer 
 or his nominee shall certify that Contract has been frustrated. The Contractor 
 shall leave the Site and stop work as quickly as possible after receiving this 
 certificate and shall be paid for all work carried out before receiving it and for 
 any work carried out afterwards to which commitment was made. 

63. NIL 

F. SPECIAL CONDITIONS OF CONTRACT 
 
1. LABOUR 

The contractor shall, unless otherwise provided in the Contract, make his own 
arrangements for the engagement of all staff and labour, local or other, and for their 
payment, housing, feeding and transport. 
The Contractor shall, if required by the Nodal Officer or his nominee, deliver to the 
Nodal Officer or his nominee a return in detail, in such form and at such intervals 
as the Nodal Officer or his nominee may prescribe, showing the staff and numbers 
of the several classes of labour from time to time employed by the  

Contractor on the Site and such other information as the Nodal Officer or his 
nominee may require. 

2. COMPLIANCE WITH LABOUR REGULATIONS: 

During continuance of the contract, the Contractor and his sub-contractors shall 
abide at all times by all existing labour enactment and rules made there under, 
regulations, 
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Notifications and by laws of the State or Central Government or local Authority and 
any other labour law (including rules) regulations, bye laws that may be passed or 
notification that may be issued under any labour law in future either by the State or 
Central Government or the local Authority. Salient features of some of the major 
labour laws that are applicable to construction industry are given below. The 
Contractor shall keep the Employer indemnified in case any action is taken against 
the employer by competent Authority on account of contravention of any ot the 
provisions of any Act or rules made there under, regulations or notifications 
including amendments. If the Employer is caused to pay or reimburse such amounts 
as may be necessary to cause or observe, or for non-observance of the provisions 
stipulated in the notifications/bye laws/Acts/Rules/regulations including 
amendments, if any, on the part of the Contractor the Nodal Officer or his 
nominee/Employer shall have the right to deduct any money due to the Contractor 
including his amount of performance security. The Employer/Nodal Officer or his 
nominee shall also have right to recover from the Contractor any sum required or 
estimated to be required for making good the loss or damage suffered by the 
Employer. 

The employees of the Contractor and the Sub-Contractor in no case shall be treated 
as the employees of the Employer at any point of time. 

SALIENT FEATURES OF SOME MAJOR LAWS APPLICABLE TO ESTABLISHMENTS 
ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK.  

a) Workmen Compensation Act 1923:- The act provides for compensation in case of 
injury by accident arising out of and during the course of employment. 

b) Payment of Gratuity Act 1972:- Gratuity is payable to an employee under the Act on 
satisfaction of certain conditions on separation if an employee has completed 5 years 
service or more on death at the rate of 15 days  wages for every completed year of 
service. Act is applicable to all establishments employing 10 or more employees. 

c) Employees P.F and Miscellaneous Provision Act 1952:- The Act Provides for monthly 
contribution by the employer plus workers @ 12%/8.33%. the benefits payable under 
the Act are: 

(i) Pension to family pension retirement or death, as the case may be. (ii) Deposit 
linked insurance on the death in harness of the worker, (iii) payment of P.F 
accumulation on retirement/death etc. 

d) Maternity Benefit Act 1951:- The Act provides for leave and some other benefits to 
workmen/ employees in case of confinement or miscarriage etc. 

e) Contract Labour (Regulation & Abolition) Act 1970:- The Act provides for certain 
welfare measures to be provided by the Contractor to contract labour and in case 
the Contractor fails to provide, the same are required to be provided, by the Principal 
Employer by Law. The Principal Employer is required to take Certificate of 
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Registration and the Contractor is required to take license from the designated 
Officer. The Act is applicable to the establishments or Contractor of Principal 
Employer if they employ 20 or more contract labor. 

f) Minimum Wages Act 1948:- The Employer is supposed to pay not less than the 
Minimum Wages fixed by appropriate Government as per provisions of the Act if the 
employment is a scheduled employment Construction of Buildings, Roads, Runways 
are scheduled employment. 

g) Payment of Wages Act 1936:- It lays down as to by what date the wages are to be 
paid when it will be paid and what deductions can be made from the wages of the 
workers. 

h) Equal Remuneration Act 1979:- The Act provides for payment of equal wages for 
work of equal nature to Male and Female workers and for not making discrimination 
against Female employees in the matters of transfers, training and promotions etc. 

i) Payment of Bonus Act 1965:- The Act is applicable to all establishments employing 
20 or more employees. The Act provides for payments of annual bonus subject to a 
minimum of 8.33% of wages and maximum of 20% of wages to employees drawing 
Rs.3500/- per month or less. The bonus to be paid to employees getting Rs.2500/- 
per month or above upto 3500/- per month shall be worked out by taking wages as 
Rs.2500/- per month only. The Act does not apply to certain establishments. The 
newly set-up establishments are exempted for five years in certain circumstances. 
Some of the State Governments have reduced the employment size from 20 to 10 for 
the purpose of applicability of this Act. 

j) Industrial Disputes Act 1947:- The Act lays down the machinery and procedure for 
resolution of industrial disputes, in what situations a strike or lockout becomes 
illegal and what are the requirements for laying off or retrenching the employees or 
closing down the establishment. 

k) Industrial Employment’s (Standing Orders) Act 1946:- It is applicable to all 
establishments employing 100 or more workmen (employment size reduced by some 
of the States and Central Government to 50). The provides for laying down rules 
governing the conditions of employment by the Employer on matters provided in the 
Act and get same certified by the designated Authority. 

l) Trade Unions Act 1926:- The Act lays down the procedure for registration of trade 
union of workmen and employers. The Trade Union registered under the Act have 
been certain immunities from civil and criminal liabilities. 

m) Child Labour (Prohibition & Regulation) Act 1986:- The Act prohibits employment of 
children below 14 years of age in certain occupations and processes and provides for 
regulation of employment of Children in all other occupations and processes. 
Employment of Child Labor is prohibited in Building and Construction Industry. 
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n) Inter-State Migrant workmen’s (Regulation of Employment & Conditions of Service) 
Act 1979:-The Act is applicable to an establishment which employs 5 or more inter-
state migrant workmen through an intermediary (who has recruited workmen in one 
state for employment in the establishment situated in another state). The Inter-State 
migrant workmen, in establishment to which this Act becomes applicable, are 
required to be provided certain facilities such as housing, medical aid, traveling 
expenses from home upon the establishment and back, etc. 

o) The Building and Other Construction workers (Regulation of Employment and 
Conditions of Service Act 1996  and the Cess Act of 1996:- All the establishments 
who carry on any building or other construction work and employs 10 or more 
workers are covered under this Act. All such establishments are required to pay cess 
at the rate not exceeding 2% of the cost of construction as may be modified by the 
Government. The Employer of the establishment is required to provide safety 
measures at the Building or Construction work and other welfare measures, such 
as Canteens, First-Aid facilities. Ambulance, Housing accommodations for workers 
near the work place etc. The Employer to whom the Act applies has to obtain a 
registration certificate from the Registering Officer appointed by the Government. 

p) Factories Act 1948:- The Actlays down the procedure for approval at plans before 
setting up a factory, health and safety provisions, welfare provisions, working hours, 
annual earned leave and rendering information regarding accidents or dangerous 
occurrence to designated authorities. It is applicable to premises employing 10 
persons or more with aid of power or 20 more persons without the aid of power 
engaged in manufacturing process. 
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CONTRACT DATA 

 

Items marked “N/A does not apply in this contract. 
(Refer Clause ‘B’ of Sec-5) 

 
The following documents are also part of the contract                clause reference  
                    The schedule of other contractors                                      (8) 
                    The schedule of key personnel                                           (9) 
 
The above insertions should correspond to the information provided in the invitation of 
bids. 
 
The employer is 
Chairman 
Deendayal Port AUTHORITY. 
 
Address: A.O. Building, P.O. Box No. 50, Gandhidham. 
 
Employer’s authorized representative is Chief Engineer Deendayal Port Authority. 
 
The nodal officer or his nominee is Dy. Chief Engineer / Executive Engineer 
 
Nirman Bhavan,  
Kandla Pin 370-210 
Dist- Kutch (Gujarat) 
 
Nodal officer’s authorized representative is AXEN / AE / J.E 
 
The conciliator appointed jointly by the employer and contractor is : (Refer Clause ‘B’  

 of Sec-5) 
Name: - 
 
Address: - 
 
The name and identification number of the contract "Upgradation of backup area of 
cargo berth no 15 inside Cargo Jetty area. ".   
 
The works consist of "Upgradation of backup area of cargo berth no 15 inside Cargo 
Jetty area. ".   
 
The start date shall be __________ 
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The intended completion date for the whole of the work is with the following milestones 
: 
 
Milestone Dates : 
 Civil Work  

Milestone 1 12.50% of work  1 to 4.5 month 
Milestone 2 37.50% of work 4.5 to 9 month 
Milestone 3 75% of work 9 to 13.5 month 
Milestone 4 100% of work 13.5 to 18 month 

 
The following documents also form part of the contract  
 
The contractor shall submit a program for the works immediately after delivery of the 
letter of acceptance. 
 
The site possession dates shall be given after the award of work. 
 
The site is located at Cargo jetty, New Kandla. 
 
The defect liability period is 36 Months 

The minimum insurance cover for physical property, injury and death is Rs. 10.00 
Lakhs (Rs. Ten Lakhs) (Substantial amount to cover all the risks) per occurrence with 
the number of occurrences limited to four. After each occurrence, contractor will pay 
additional premium necessary to make insurance valid for four occurrences always. 

The following events shall also be compensation events : 

  

The employer terminates the contract for his convenience  

______________________________________________ 

______________________________________________ 

______________________________________________ 

 

The period between programme updates shall be 15 days  

The amount to be withheld for late submission of an updated programme shall be Rs. 
5000/- 

The language of the contract documents is English            

The law, which applies to the contract, is law of union of India  
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The currency of the contract is Indian rupees 

Fees and types of reimbursable expenses to be paid to the dispute review expert 

Appointing Authority for the Arbitrator is Chairman, DPA.  

Escalation is Payable for contracts as per clause no. 47 of section - 3, subject to 
provision of special condition under section 5. 

The formula(e) for adjustment of prices are: 

A (I) Escalation is payable for contracts with duration more than 12 months and 
whose estimated cost is more than Rs.5 crores. However, only statutory variation 
limited to duties and taxes are considered for adjustment in contract price. 

A(II) For calculating escalation, base prices should be taken as on the date of 
opening of the bids . 

B. The contract document should specify the suitable percentage of input for 
labour, materials like cement , steel, bitumen, POL and other materials and 
equipment usage for the purposes of calculating escalation . 

C. Escalation should be based on  

2 Notified fair wages and in the absence of which consumer price index for labour 
Would be applicable, 

3 Market rate for cement and steel, 
4 Average official retail price of bitumen & POL and  
5 Whole sale price index for other materials, 
6 Published government documents should be used for calculation of  escalation 

amount. 
 

D. Escalation reimbursement should be calculated for to the extent of 85% of 
the escalation so calculated. 
 

E. Beyond the contract period and during extended completion period, the 
variation in price will be at the frozen consumer price index/ market rates 
prevailing on the original schedule date of completion of work except when the 
delay is on port account. 
 

             R= Value of work as defined in clause 47.1 of conditions of contract. 
 

Price Adjustment formula : 
 

 Price adjustment for increases or decreases in the cost shall be paid in 
accordance with the following formula: 

 

V= 0.85 X Q X R X [(P-Po)/Po] 
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V= Variation in price on account of labour/ diesel / cement / steel/ bitumen 
during the month under consideration. 
 

Po =   market rate of diesel/cement/steel/bitumen on the date of opening of the 
Bids.(consumer price index for labour) 
 

P= Market rate of diesel/cement/steel/bitumen during the month under 
consideration (consumer price index for labour) 
 

Q= percentage of labour diesel/cement/steel/bitumen component. 
 

R= Value of work during the month under consideration  
 Labour Diesel Cement 

(OPC) 

Mild Steel -
Long Products 

Bitumen All 
Commodities 

Q(%) 15 % 32 % 5 % 7 % 21 % 20 % 

P All India 
Consumer 
Price Index 
for Industrial 
Workers for 
the month 
under 
consideration 
as published 
in the RBI 
Bulletin / 
Indian 
Labour 
Journal Base 
2016 = 100). 
or Latest 
available 
base 

Retail Price of 
HSD received 
at Deendayal 
by M/s. IOCL 
for the month 
under 
consideration 

Wholesale 
Price Index 
for Cement 
for the month 
under 
consideration 
as published 
by MINISTRY 
OF 
COMMERCE 
& INDUSTRY  
(Base 2011-
12=100 or 
Latest 
available 
base) 

Wholesale 
Price Index 
for Steel for 
the month 
under 
consideration 
as published 
by MINISTRY 
OF 
COMMERCE 
& INDUSTRY  
(Base 2011-
12=100 or 
Latest 
available 
base) 

Wholesale 
Price Index 
for Bitumen 
for the month 
under 
consideration 
as published 
by MINISTRY 
OF 
COMMERCE 
& INDUSTRY  
(Base 2011-
12=100 or 
Latest 
available 
base) 

Wholesale 
Price Index for 
All 
Commodity 
for the month 
under 
consideration 
as published 
by MINISTRY 
OF 
COMMERCE 
& INDUSTRY  
(Base 2011-
12=100 or 
Latest 
available 
base) 

Po All India 
Consumer 
Price Index 
for Industrial 
Workers as 
prevalent in 
the month in 
which bids 
are             
opened & as 
published in 
the RBI 
Bulletin/ 
Indian 
Labour 
Journal  

Retail Price of 
HSD received 
at Deendayal 
by M/s. IOCL 
as on the 
date of 
opening of 
Bids. 

Wholesale 
Price Index 
for Cement 
ruling in the 
month in 
which the 
Bids are 
opened and 
as published 
by MINISTRY 
OF 
COMMERCE 
& INDUSTRY   

Wholesale 
Price Index 
for Steel 
ruling in the 
month in 
which the 
Bids are 
opened and 
as published 
by MINISTRY 
OF 
COMMERCE 
& INDUSTRY   

Wholesale 
Price Index 
for Ashphalt 
ruling in the 
month in 
which the 
Bids are 
opened and 
as published 
by MINISTRY 
OF 
COMMERCE 
& INDUSTRY   

Wholesale 
Price Index for 
All 
Commodities 
ruling in the 
month in 
which the 
Bids are 
opened and 
as published 
by MINISTRY 
OF 
COMMERCE 
& INDUSTRY    
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Note :   Escalation to be computed for relevant items. Percentage that shall govern 
the escalation under Q shall be predetermined and indicated in tender for each 
component i.e.; labour, fuel, cement, steel, bitumen, All Commodities etc. 
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SECTION : 5 

 

 

 

SPECIFICATIONS 

AND  

SPECIAL CONDITIONS 
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Name of work : Upgradation of backup area of cargo berth no 15 inside Cargo 
Jetty area.   

  Details of deviations / exclusions / alteration to Clause(s) of sections of 
this tender are as under :  

 The following clauses are not being applicable : 

(a)  
 Section -1 : 

 Clause 4.1 c, 4.1 f & 4.1 h 
 Clause 4.2 j, 4.2 k  
 Clause 4.3 (v) 
 Clause 4.4, 4.5 
 Clause 8.2 
 Clause 9.2.1, 9.2.2, 9.2.3, 9.2.4, 9.2.5 
 Clause No. 13.4 
 Clause 19.1, 19.2, 19.3,  
 Clause 20.1 
 Clause 22.2, 22.5 
 Clause 23.2, 23.3, 23.4 
 Clause 26.4 
 Clause 27.1, 27.2 
 Clause 35.1 & 36.1 
 

Section - 2 : 

 The clauses (c) & (d) & (g) of the SPECIMEN FOR FORM OF BID will 
 not be Applicable; 
 In Contractor’s Bid advance payment & appointment of conciliator is 
 not applicable 
 In Pre-qualification of Bidders Table no 07 is not applicable  
 

Section – 3 : 

 Clause 8.1 
 Clause 21.1 
 Clause 1.1 :  

The Conciliator is the person appointed jointly by the Employer and the 
contractor to resolve disputes in the first instance as provided for in 
clauses 24 and 25. The names of the Adjudicator is defined in the 
Contact Data ; 

 Clause 24.1, 25.1, 25.2, 25.3, 26.1 
 Clause 43.2, 43.3, 43.4, 43.5, 43.6, 43.7 
 Clause 44.1,44.2, 44.3 
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 Clause 45.1,  Para (vi) of Clause 49 
 Clause 50 
 Clause 51 
 

(b)  
Section – 4 : 

i. Following statements of Contract Data are not applicable : 
 

1. The following documents are also part of the contract                clause 
reference  

                    The schedule of other contractors                                      (8) 

                    The schedule of key personnel                                           (9) 

2. The conciliator appointed jointly by the employer and contractor is :  
 Name : ___________ 

 Address : ___________  

Section – 8 : 

(c) Following forms are not applicable : 
 Specimen BG for Advance Payment & stage payment.  
 Form of Disputes review board agreement. 
 Exceptions & Deviations,  
 

(d) The following Existing clauses are Modified as under : 
 

 Section - 1 : Clause No. 4.1 d ; Details of Equipment’s available with 
 the Bidder 
 Section – 1 : Clause No. 4.1 e ; Managerial/ Manpower Available 
 with the Bidder. 
 Section – 1 : Clause No.4.2 d ; Major items of construction 
 equipment available with the Bidder 

 Section – 1 : Clause No. 4.2 e ; Qualification and experience of key 
 management & technical personnel available with Bidder. 
 Section – 2 : Table : 5 - The List of Equipment available with bidder.  
 Section – 2 : Table : 6 - Qualification and experience of key personnel 
 available with the bidder. Attach biographical data. 
 

Companies/Contractors may jointly undertake contract/contracts. The 
number of partners in JV/Consortium shall be limited to maximum of 
three. Each entity would be jointly and severely responsible for 
completing the task as per the contract, however declaration of the Lead 
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member (JV has to designate one partner as Lead Member in their MOU) 
to be indicated by bidders. The firms with at least 26% equity holding 
each are allowed to jointly meet the eligibility criteria. 
 
1) A legally binding Joint venture / Consortium Agreement signed by 

authorized signatories of all the partners of the JV/Consortium, as 
per the Performa at Section - VIII shall be enclosed with the bid. 

2) Power of attorney duly executed and signed by legally authorized 
signatories of all the partners, authorizing the Lead Partner (a) to 
submit bid, negotiate and conclude contract and incur all liabilities 
therewith on behalf of the partner(s) of the JV/Consortium during 
the bidding process; and (b) in the event of a successful bid, to incur 
liabilities and receive instructions for and on behalf of the partner(s) 
of the JV /Consortium and to carry out the entire execution of the 
contract including payment, exclusively through Lead Partner, as 
per the Performa at Section-VIII, which shall be duly authenticated 
by a notary public or equivalent certifying Authority, shall be 
enclosed with the bid. 

3) The bid and in the case of the successful bidder, the Agreement, 
shall be signed and / or executed in such a manner for making it 
legally binding on all partners (including operative parts of the 
ensuing Contract in respect of Agreement of Arbitration, etc.). The 
Contract shall be signed by legally authorized signatories of all 
partners. 

4) The Lead Partner shall be authorized to receive instructions for and 
on behalf of the partners of the Joint venture and entire execution 
of the Contract including payment shall be carried out exclusively 
through the Lead Partner. A Statement to this effect should be 
included in the Joint Venture Agreement. 

5) All partners of the Joint Venture shall be liable jointly and severally 
for the execution of the Contract in accordance with the Contract 
terms, and a Statement to this effect should be included in the Joint 
Venture Agreement. 

6) Bid Security as required shall be furnished by Lead Member of Joint 
venture. 

7) Performance Guarantee, as required, will be furnished by Lead 
Member of Joint venture. 

8) Participation by a firm in more than one JV /Consortium is not 
permissible. A firm who submits bid on individual capacity is not 
eligible to be a partner of a JV /Consortium. In case a firm's name 
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appears in more than one bid then both applications may be 
rejected. 

9) Each partner must submit the complete documentation, or portions 
applicable thereto, required qualifying the firm for bidding. 

10) All the partners of the JV/Consortium shall be jointly and severally 
liable for due performance, recourse/sanctions within the joint 
venture in the event of default of any partner and arrangements for 
providing the required indemnities. 

11) Notwithstanding demarcation or allotment of work among the 
partners, each partner shall be liable for non-performance of the 
whole contract irrespective of their demarcation or share of work. 

12) The Lead Partner shall be authorized to act on behalf of the 
JV/Consortium. 

13) All the correspondences between the Employer and the contractor 
shall be routed through the Lead Partner. 

14) In the event of default by the Lead Partner, it shall be construed as 
default of the Contractor; and Employer will take action under 
relevant clause(s) of the Bid Document and/or General Terms and 
Conditions of Contract. 

15) An undertaking that all the partners are jointly and severally liable 
to the Employer for the performance of the contract shall be enclosed 
with the bid. 

16) In the event of any partner leaving the JV, it shall be intimated to 
the Employer within 30 days by other partner(s). Failure to do so 
shall be construed as default of the contractor and the Employer 
may take action under relevant clause(s) of the Bid Document 
and/or General Terms and Conditions of Contract. 

17) The contractor shall not alter its composition or legal status without 
the prior written permission of the Employer. Failure to do so shall 
be construed as default of the contractor and the Employer may take 
action under relevant clause(s) of the Bid Document and/or General 
Terms and Conditions of Contract. 

18) One of the partners of JV/Consortium should have downloaded the 
bid documents. 
 

 Section - 1 : Clause No. 16 B : Earnest Money Deposit (EMD) should 
be 1 % of the estimated cost of work and maximum amount of earnest 
money should be Rs. 50.00 lacs.  

 “In case of Micro and Small Enterprises (MSEs) holding valid certificate issued by 
any agencies/ organization under The Ministry of Micro, Small and Medium 
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Enterprises indicating the list of activity related to the subject tender as per 
National Industrial Classification-2008 mentioned in the table below only shall 
become eligible for exemption from payment of Tender Fee/EMD. Such bidder 
shall upload the scanned copy of valid certificate in preliminary bid stage as well 
as duly filled in and signed ‘Bid Securing Declaration’ as per format provided in 
the tender document (Annexure II), failing which the bid shall be considered 
non-responsive”.  

EMD of amount Rs. 50,00,000/- 

Bank Guarantee in favorof “Board of Deendayal Port Authority”, issued by 
any Nationalized/Schedule (Except Co-operative) Bank only having Its 
branch at Gandhidham as per enclosed format valid for 28 days beyond bid 
validity) OR in form of Insurance Surety Bond as per format and terms and 
condition in Form 23 A.   

 The bidder who has submitted an MSME (Micro, Small, and Medium Enterprises) 
certificate in absence of the EMD (Earnest Money Deposit) and security is 
required to submit the Bid Security Declaration Form as per the stipulated 
guidelines of the tender. This declaration serves as an assurance of the bidder's 
commitment to providing the required bid security within the specified 
timeframe, and it acknowledges the importance of adhering to the tender 
requirements. The bidder's proactive approach in promptly submitting the 
necessary form demonstrates their intent to participate responsibly and abide by 
the tender's rules, further highlighting their professionalism and dedication to 
the bidding process. 

1. The provision in special conditions, which form a part of contract, shall 
have precedence over those specified in other sections in case of diversity, 
if any. 

2. All works within the scope of this Tender must be completed within a 
period of 18 (Eighteen) months from the date of written order of the 
Engineer-in-charge to commence the work. 

3. Bidders are advised to consider the below points while submitting the offer 
:  
(I) If multiple bidders submit work experience showing the 

same/particular work, then such experience will be considered only 
for Main Contractor.  

(II) It is mandatory to upload the sub-contract permission letter 
obtained from the respective authority. Also the completion 
Certificate / Form 3A authenticated by concern respective authority 
shall be uploaded along-with TDS certificate deducted from that 
particular work issued by the competent authority shall be 
submitted along-with bid submission     

(III) The completed works only is considered for qualification. Partly 
completed works or works are in progress shall not be considered 
for qualification.  
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(IV) If the work  is  completed  successfully  and  contract  is  under  
maintenance  period,  such works are considered as a completed 
works for evaluation purposes.  

(V)  In  case  of  any  contract  having  material  and  labour  components  
are  controlled  at  different  heads,  in  such  cases  the  value  of  
work  indicated  in  work  order  and respective completion 
certificates only considered for experience.  

(VI) If the tenderer have successfully completed the work  (date of 
completion of work i.e. physically/actually completion irrespective 
of maintenance period ) during last 7  years ending last day of month 
previous to the one in which applications are invited  irrespective of  
date of commencement / start of work. Such experience of work is 
also considered for evaluation in work experience.  

(VII) If the  tenderer  has  executed  “Similar  works"  in  any  
Contract/Project/BOT  Project/Turnkey  Project  etc.  In those 
particular Projects/Contracts,  if  the  cost  of Construction / 
Maintenance (separately or combined) of Road work including allied 
Civil work and Road crust successfully in that particular contract  
meets  the  requirement  of  MQC, such experience shall also be 
considered for evaluation. 

 
4.        Arbitration Clause 

 
(I) Except where otherwise provided in the contract all questions and 

disputes relating to the meaning of the specifications, designs, 
drawings and instructions here in before mentioned and as  to the 
quality of  workmanship or materials used on the work or as to any 
other question, claim right, matter or any other thing what so ever, 
in any way arising out of or relating to the contract, design, 
drawings, specifications, estimates, instructions, order or to the 
condition or otherwise concerning the work or regarding the 
execution or failure to execute the same whether arising during the 
progress of work or after the completion thereof as described here in 
after shall be referred to the Chairman for sole arbitration by himself 
or by any Officer appointed by him. 
 

(II) It  will  be  no  objection  to  any  such  appointment  that  the  
arbitrator  is  an employee of the Board or the Government, that he 
had to deal with the matter to which the contract relates and that in 
course of his duties as an employee of the  Board  or  the  
Government,  he  had  expressed  views  on  all  or  any  of  the 
matters in dispute or of different. The  arbitrator,  who  has  been  
dealing  with  the  arbitration  case,  being transferred  or vacating 
his office or in the event  of  his  death or being unable to  act  for  
any  reason,  the  Chairman  then  holding  the  office  shall  arbitrate 
himself or appoint any officer to act as arbitrator. 
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(III) It is also a term of the contract that no person other than the 
Chairman himself or any officer appointed by him shall act as 
arbitrator. 

 
(IV) It is a term of the contract that only such question and disputes as 

were raised during progress of work till its completion and not 
thereafter shall be referred to arbitration. However, this would not 
apply to the questions and disputes relating to liabilities of parties 
during the guarantee period after completion of the work. 

 
(V) It is a term of the contract that the party invoking arbitration shall 

give a list of disputes with amounts of claim in respect of each said 
disputes along-with the notice seeking appointment of arbitrator. 

 
(VI) It is also a term of contract that if the contractor does not make any 

demand for appointment of arbitrator in respect of any claims / 
disputes in writing, as aforesaid, within 120 days of receiving the 
intimation from the Nodal Officer or his nominee that the final bill 
is ready for payment, the claim of the contractor shall be deemed to 
have been waived and absolutely barred and the Port Authority shall 
be discharged and released of all liabilities under the contract in 
respect of these claims. 

 
(VII) It is also a term of the contract that the arbitrator shall adjudicate 

only such disputes / claims as referred to him by the appointing 
Authority and give separate award against each dispute/claims as 
referred to him. The arbitrator will be bound to give claim wise detail 
and speaking award and it should be supported by reasoning. 

 
(VIII) The award of the arbitrator shall be final, conclusive and binding on 

all the parties to the contract. 
 
(IX) The arbitrator may from time to time, with the consent of both the 

parties, enlarge the time for making and publishing the award. 
 
(X) Arbitration shall be conducted in accordance with the provision of 

Indian Arbitration Act, 1996 or any statutory modifications or re-
enactment thereof and rules made there under and for the time 
being in force shall apply to the arbitration proceedings under this 
clause. 

 
(XI) It is also a terms of the contract that if any fees are payable to the 

arbitrator, this shall be paid equally by both the parties. 
 
(XII) It is also a term of the contract that the arbitration shall be deemed 

to have been entered on the reference on the date he issued the first 
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notice to both the parties calling them to submit their statement of 
claims and counter statement of claims. 

 
(XIII) Venue of arbitration shall be such place as may be fixed by the 

arbitrator at his sole discretion. 
 

5. Secured advances 
 

 Secured Advances on the security of materials brought to site and to be 
consumed within a period of 3 months may be made to the contractors for 
items which are to be used on work. 

 Secured advance shall be granted only for non-perishable/ non-breakable 
items like steel, Aluminum or steel frame works/doors/windows etc. 

 The Executive Engineers can sanction the secured advance up to an 
amount not exceeding 75% of the value of the materials as assessed by the 
Engineer-in-charge considering the bill invoice, or an amount not 
exceeding 75% of the material element cost in the tendered rate of the 
finished item of work, whichever is lower.  

 A formal agreement should be drawn up with the contractor under which 
Port Authority secures a lien on the materials and is safeguarded against 
losses due to the contractor postponing the execution of the work or due 
to shortage or misuse of the materials, and against the expense entailed 
for their proper watch and safe custody.  

 Payment of such advances should be made only on the certificate of an 
officer not below the rank of Assistant Engineer that:  
(i) The quantities of materials for which the advances are made have 

actually been brought to site and stacked in proper and safe custody 
and measured. 

(ii) Full quantities of the materials, for which advance is to be made, are 
required by the contractor for use on items of work for which rates for 
finished work have been agreed upon.  

(iii) The quality of materials is as per the specifications.  
 

 Recoveries of advances so made should not be postponed until the whole 
of the work entrusted to the contractor is completed. They should be made 
from his bills for work done as the materials are used, the necessary 
deductions being made whenever the items of work in which they are used 
are billed for. 
 

6. Contractor has to comply with all the motor vehicle rules and regulations 
etc. as per government rules and DPA will not be responsible for any 
violation of rules. 
 

7. The contractor is expected to have full knowledge of work, work site and 
nature of work and no claim what-so-ever shall be entertained in this 
regard. 



Page 90 of 168 
 

 
8. The tender containing the conditions for lowering or raising the rates 

quoted shall be liable for rejection. 
 

9. Income tax shall be deducted as directed by the Central Board of Direct 
Taxes, Ministry of Finance, Government of India. 
 

10. The contractor shall strictly follow the instructions of Engineer-in-charge 
or his representative as regards to the execution of work. 
 

11. The contractor shall be required to execute the work in such a way so as 
not to cause any damage, hindrance or interference to the activities and 
work going on in the area adjoining thereof. Any damages shall be repaired 
by him at his own cost. If he does not repair the damages in reasonable 
time period, the same will be repaired by Deendayal Port Authority at the 
sole risk and cost of contractor and amount will be recovered from the bill 
due. 
 

12. NIL 
 

13. The Engineer-in-charge will be entitled to deduct or adjust any sums of 
money payable by the contractor executed by him or on his behalf from 
the present contractor. 

 
14. All the tools, plants and sundries etc. are required to be brought by the 

contractor for carrying out the work to the complete satisfaction of 
Engineer-in-charge without any extra cost. 

 
15. The tender for the work shall remain open for acceptance for the period of 

120 days months from the date of opening of preliminary bid. 
 

16. The value of stamps to be affixed on agreement shall be of appropriate 
value prescribed for bond as per latest provision of law enforce on the date 
of execution, however, if the contractor furnishes G.P.F. notes, approval 
guarantee in respect of or part of security deposit the stamp duty 
chargeable for the amount shall be prescribed for agreement payable in 
accordance with the latest provisions of law enforce on the date of 
execution of contract. All the cost of stamp duty shall be borne by the 
contractor. 

 
17. Site Order Book is to be maintained by the contractor at the site of 

work/office work site office. The orders and instructions issued from time 
to time by the Engineer-in-charge or his representative and written in 
order book shall he deemed to have legally issued to the contractor and 
the contractor shall sign each entry in the order book as a token of his 
having received such orders and instructions. The order book shall be 
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returned to the Engineer-in-charge in good condition after the completion 
of work or whenever required by the Engineer-in-charge. 

 
18. The Bank Guarantee if submitted in lieu of Security Deposit must be from 

any Nationalized Bank / Scheduled Bank (Except Co-operative Banks) 
having its branch at Gandhidham. 

 
19. Contractor has to arrange his own means of transportation for the work. 

 
20. All the safety rules and health measures must be adopted by the 

contractor while working. 
 

21. All the labour acts, rules and regulations enforce from time to time shall 
strictly be followed by the contractor. The contractor has to obtain license 
from the Assistant Labour Commissioner(C), Gopalpuri prior to the 
commencement of the work, in case he intends to engage 10 or more 
labour on any day during the execution of work and he has to be registered 
with A.L.C., Gopalpuri, if he is intending engage more than 10 labours. 
 

22.   All the entries inside Cargo Jetty area for the vehicle / man power are being 
mandatorily regulated through RFID. So all the vehicles / man power 
entering the port should have to register first on RFID portal of D.P.A. and 
then have to pay necessary charges towards enter inside Port through 
RFID tag & wallet at the applicable rate and that may vary from time to 
time. Labours / other man power also provided with RFID entry permit on 
the payment of necessary charges to authority for issuance of necessary 
permit / ID card. So Contractor has to consider the this aspect for payment 
of necessary charges towards entries of vehicles and issuance of ID cards 
to their employee / labour while quoting their rates in the bid. No separate 
claim will be entertain on this account. 
 

23.   A bill shall be submitted by the contractor each month on or before the 
date fixed by the engineer-in-charge for all works executed in the previous 
month and the engineer-in-charge shall take or cause to take the requisite 
measurement for the purpose of having the same verified and the claim, 
as far as admissible, adjusted as far as possible, before the expire of ten 
days from the presentation of the bill. If the contractor does not submit 
the bill within the time fixed as aforesaid, the engineer-in-charge may 
depute within seven days the date fixed aforesaid, subordinate to measure 
up the said work in the presence of the contractor whose counter signature 
to the measurement list will be sufficient warrant and the engineer-in-
charge may prepare a bill from such list. 
 

24.   Before taking measurement of any work, the engineer-in-charge or a 
subordinate deputed by him shall give reasonable notice to the contractor 
if the contractor fail to attend at the measurement after such notice or fails 
to countersign or to record the difference within a week from the date of 
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measurement in the manner required by the engineer-in-charge then in 
any such event the measurement taken by the engineer-in-charge or by 
the subordinate deputed by him as the case may be shall final and binding 
on the contractor and the contractors, contractor shall have no right to 
dispute the same. 
 

25. In the event of the contractor(s) committing a default or breach of any of 
the provisions of the boards contractor’s labour regulations and model 
rules for the protection of health and sanitary arrangements for the 
workers as amended from time to time or furnishing any information or 
submitting or filling any statement under the provisions of the above 
regulations and rules which is materially incorrect, he/they shall without 
prejudice to any other liability, pay to the board a sum not exceeding 
Rs.200/- for every default breach or furnishing, making, submitting filling 
such materially incorrect statements and in the event of the contractor (s) 
defaulting continuously in this respect, the penalty may be enhanced to 
Rs. 200/- per each day of default subject to a maximum of 5 percent of the 
estimated cost of the work put to tender the decision of the engineer-in-
charge shall be final and binding on the parties.  

 
26. During the execution of job and during working hours at any time, 

contractor or his responsible representative shall be available for any 
instructions from the representative of the Engineer-in-charge. 

 
27. As part of execution of awarded job, the contractor shall make appropriate 

arrangement for transportation of required materials/other resources from 
one location to other location at his cost. 
 

28. The tenderers will not have any right to claim for employment in the 
department, in future on the basis of approved tender. The contractor shall 
employ no one connected with or in the employment of DPA, as a partner 
or employ to execute this contract work. 

 
29. It shall be expected that for want of sufficient resources, including required 

type of equipments/consumables, or supervision the quality of jobs must 
not be adversely affected otherwise it will attract heavy penalty for full job 
on the contractor, minimum amount of total qty. quoted by the contractor 
for each item. 

 
30. The Engineer-in-charge may delete, increase/decrease Qty. of any number 

of items included in this contract without assigning any reasons and no 
disputes/claims on this account shall be entertained. 

 
31. The tenderers are not expected to make any post-tender modifications.  

Hence the tenderers should not make any correspondence regarding the 
tenders after submission of the same on due date and time.  No cognizance 
of any correspondence shall be taken and if any tender persists with the 
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same, necessary action will be initiated against him.  All the tenders 
received on or before the due date and time shall be opened if otherwise 
found in order. 

 
32. The Contractor shall have a valid GST Registration number failing which 

bid will be liable to discharge. 
 

33. The contractor shall submit the bill, monthly in triplicate for the work done 
during the preceding month. 

 
34. Force Major : These will be restricted to acts of God only. 

 
35. DEFECT LIABILITY PERIOD  
 

 Defect liability period for the work is Three year (Thirty-Six month) from 
the certified date of completion of work consider. 

 Contractor is responsible for rectify defects of relevant items carried out 
in work, during defect liability period and no any payment for that will be 
made to contractor for that, in defect liability period. 

 The contractor shall be responsible to make good and remedy at his own 
expenses any defect which may be develop or may be noticed before the 
period mentioned hereunder from the certified date of completion. The 
Engineer in charge shall give the contractor a notice in writing above the 
defects and the contractor shall make good the same within 15 days of 
receipt of the notice. In the case of failure on the part of the contractor, 
the Engineer in charge may rectify or remove or re-execute the work at 
the risk and cost of contractor. The Engineer in charge shall entitle to 
appropriate the whole or any part of the amount of Balance S.D. towards 
the expenses if any, incurred by him in rectification, removal or re 
execution. The contractor shall immediately recoup the amount so spent, 
that any given time the Balance S.D. shall be maintained as per the 
relevant clause of the contract. If the contractor fails to recoup the 
amount of performance security deposit, then Engineer in charge shall 
be entitled to recovered the amount spent over the amount of 
performance security deposit. The defect liability period shall be Three 
year (Thirty-Six month) from the certified date of completion of work.   

 If contractor fail to attend the defect if any, within 15 days of written 
notice served by the Engineer in charge, during Defect liability period, 
the Security Deposit will be forfeited and defect will be rectified on risk 
and cost of contractor. 

 
36. GST Registration should be invariably mentioned in the bid / tender, 

failing which the bid / tender will be treated as non-responsive and liable 
to be discharged. 
 

37. GST & PAN No. may be furnished with documentary evidence along with 
the Tender Documents. 
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38.  GOODS & SERVICE (GST) CLAUSE  

The contractor shall quote the price exclusive of GST. The applicable GST 
shall be paid extra to the contractor after producing GST Invoice as per 
the certified Bill by the department. However, element of GST shall not 
consider for evaluation of bid.  
''Contractor/service provider/supplier etc. has to ensure timely & proper 
filling of GSTR 1 so that Deendayal Port Authority can avail input tax 
credit in timely manner. In case DPA not allowed input credit due to 
failure of part of the contractor/service provider/supplier etc., it will be a 
financial loss to DPA & therefore same shall be recovered from the 
payment/deposit of the contractor/service provider/supplier. 
TDS ON GST  
TDS provision under GST Acts, 2017 are in force from 01.10.2018 and 
accordingly TDS under GST Act will be deducted @ 2 % (1% CGST  and  
1  %  SGST  or  2  %  IGST  )  from payment / credit give to contractor/ 
professional and other for work order / contract exceeding Rs. 2,50,000/-
. 

 
39. Income Tax at applicable rate and surcharge as applicable on the payment 

to contractor will be deducted from the payment and only net amount shall 
be paid for as directed by the Central Board of Direct Taxes, Ministry of 
Finance, and Government of India.  Contractor has to furnish PAN No. 
along with tender. 

 
40. Tenderers are required to furnish their bank account details as per 

enclosed Performa in order to arrange payment through Electronics 
Clearing System. 

 
41. The bidder shall give an undertaking that they have not made any payment 

or illegal gratification to any person / Authority connected with the bid 
process so as to influence the bid process and have not committed any 
offence under the PC act in connection with the bid. 
 

42. The bidder shall disclose any payment made or proposed to be made to 
any intermediaries / agents etc. in connection with the bid. 

 
43. Contractor shall bring all the material in good condition and in seal pack 

condition. No loose material shall be allowed in any case. 
 

44. Prospective bidder(s) may raise query relating to bidding conditions, 
bidding process and/or rejection of its bid. The reasons for rejecting a 
tender or non-issuing a tender to prospective bidder will be disclosed 
where written enquires are made by the concerned bidder. 
 

45. NIL 
 



Page 95 of 168 
 

46. SUBMISSION OF BID 
Bidders who wish to participate will have to procure/ should have legally 
valid Digital Certificate, as per Information Technology Act-2000, using 
which they can sign their electronic bids. The bidders can procure the 
Digital Certificate from (n) code solutions a division of GNFC Ltd, who are 
licensed certifying Authority by Government of India. All bids should be 
digitally signed. For details regarding Digital signature certificate and 
related matters, the below mentioned address should be contacted: (n) 
code Solutions, A Division of GNFC, 301 GNFC Info tower, Bodakdev, 
Ahmedabad. Tel. 91 79 26857316/17/18  Fax: 91 79 26857321 E-mail: 
nprocure@gnvfc.net Mobile: 9327084190 / 9898589652. 
The accompaniments to the tender documents as described under Clause 
4 shall be Scanned and submitted On-Line along with Tender documents. 
However, the originals/ attested hard copies shall have to be forwarded 
subsequently so as to reach the office of XEN (H) within 7 days of opening 
of the tenders.  
 

47. DEADLINE OF SUBMISSION OF BID 
  Bids must be received by the Employer in On-Line System at website 
  

https://tender.nprocure.com not later than 12:00 hrs. on             , in the 
event of the specified date for the submission of bids being declared a 
holiday by the Employer, the Bids will be received upto the appointed time 
on the next working day. 

The Employer may extend the deadline for submission of bids by issuing 
an amendment in accordance with Clause 9 of Section 1, in which case all 
rights and obligations of the Employer and the bidders previously subject 
to the original deadline will then be subject to the new deadline. 
At the time of submission of the tender document, the tenderer shall give 
an undertaking that no changes have been made in document. The 
uploaded version of the Port Tender Document will be treated as authentic 
tender and if any discrepancy is noticed at any stage between the Port’s 
tender document and the one submitted by the tenderer, the conditions 
mentioned in the Port’s uploaded document shall prevail. Besides, the 
tenderer shall be liable for legal action for the lapses.  
 
 

48. BILLS TO BE ON PRINTED FORMS 
 
The contractor shall submit all bill on the printed forms to be had on 
application at the office of the Engineer-in-charge and the charges in the 
bills shall always be entered at the rates specified in the tender or in the 
case of any extra work ordered in purpose of these conditions and not 
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mentioned or provided for in the tender at the rates hereinafter provided 
for such work 
 

49. PAYMENT OF CONTRACTOR'S BILL TO BANK 
 
Payments due to the contractor may, if so desired by him be made to his 
bank instead of direct to him, provided that the contractor furnishes to the 
Engineer-in-charge (1) an authorisation in the form of a legally valid 
document such as a power of attorney conferring Authority on the bank to 
receive payment and (2) his own acceptance of the correctness of the 
account made out as being due to him by the Board or his signature on 
the bill or other claim, preferred against the Board before settlement by 
the Engineer-in-charge  of the account or claim by payment to the bank, 
while the receipt given by such bank shall constitute a full and sufficient 
discharge for the payment the contractor should, wherever possible, 
present his bills duly receipted and discharged through his bankers. 
Nothing herein contained shall operate to creates in favour of the any 
rights of equities vis-à-vis the Board. 

 
50. Construction of Site Offices and QA Labs 

 
Site offices shall be constructed by the contractor to facilitate working at 
site and to provide necessary facilities for maintenance of site records, 
drawings, plans, approved samples, codes and specifications, copy of 
agreement and detailed estimate etc. 

The necessary staff for maintaining the office records like store keeper, 
office assistant (2 Nos.) has to be deputed by Contractor. Contractor shall 
also provide all office furniture, 2 Nos. Laptops, A.C on the work place/ 
site office. This staff shall work under the Nodal officer/ Site Engineer of 
department for carrying out necessary record keeping/ office work. The 
staff engaged shall have minimum qualification of Graduation with 
knowledge of operation of Computer.  

Along with site office the QA Lab need to be established by contractor for 
immediate testing of materials and design mix of concrete, soil parameters 
etc. if required, as directed by the E-I-C. This would depend on the nature 
of work and should be considered in the tender for works costing more 
than 2 Crores, in which it would be necessary. The tests should be carried 
out in the presence of JE & AXEN/AEN and test checked by the E-I-C. 

51. Payment of Final Bill 
Final bill of all works shall be paid as per DPA’s citizens’ charter. In case 
contractor fails to submit the final bill within 2 months of completion of 
work, the process of final bill should be initiated by the E-I-C suo-moto to 
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thwart the efforts of contractor to delay the preparation of final bill which 
in all probability may be in the minus. Similarly E-I-C should not delay 
recoveries for any overpayments detected/ the recoveries being disputed 
by the contractor on the plea that contractor has gone to Arbitration. 

52. Refund of performance Guarantee 
Refund of security deposit is governed by relevant clause of the contract. 
It shall be refunded without waiting for a formal application from 
contractor after the same becomes due for refund.  

53. Materials arranged by the contractor 
The contractor shall submit original bills for the cement, steel, asphalt etc. 
for verification, brought to site. In all contracts where issue of cement and 
steel is not stipulated, special conditions shall be incorporated as below :  

Special conditions for Cement 

1) The contractor shall procure …(as specified in the tender)…… grade 
(conforming to IS …(as specified  in  the tender)……) OPC cement, as 
required  in  the work,  from reputed manufacturers  of cement having a 
production  capacity not  less than one million tons or more per annum as 
approved by the Ministry of Industry, Government  of  India,  and  holding  
license  to  use ISI  certification  mark  for  their product. 

2) The supply of cement shall be taken in 50 kg. Bags bearing manufacturer’s 
name, date of manufacturing, batch number and ISI marking. The cement 
shall be brought at site in bulk supply of approximately 50 tons or as 
decided by the Engineer-in-charge.  The cement godown of the capacity to 
store a minimum of 1000 bags of cement shall be constructed by the 
contractor at site of work for which no extra payment shall be made. 

3) Samples of cement arranged by the contractor shall be taken by the 
Engineer-in- charge and got tested in accordance with provisions of 
relevant BIS codes. In case the test results indicate that the cement 
arranged by the contractor does not conform to the relevant  BIS  codes, 
the same shall  stand rejected,  and it shall  be removed from the site by 
the contractor at his  own  cost  within a week’s  time of written order from 
the Engineer-  in-charge  to do  so. The cement shall be used on the work 
only after satisfactory test results have been received. The contractor shall 
supply free of charge the cement required for testing including its 
transportation cost   to testing laboratories. The cost of tests shall be borne 
by the contractor. 

4) Double lock provision shall be made to the door of the cement godown. 
The keys of one lock shall remain with the Engineer-in-Charge or his 
authorized representative and the keys of the other lock shall remain with 
the contractor. The contractor shall be responsible for the watch   and 
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ward   and safety of the cement godown. The contractor shall facilitate the 
inspection of the cement godown by the Engineer-in- Charge at any time. 

5) The actual issue and consumption of cement on work shall be regulated 
and proper accounts maintained as provided in the contract. The 
theoretical consumption of cement shall be worked out as per procedure 
prescribed in the contract and shall be governed by conditions laid therein. 
In case the cement consumption is less than theoretical consumption 
including permissible variation, recovery at the rate so prescribed shall be 
made. In case of excess consumption no adjustment need be made. 

6) The  damaged  cement  shall  be  removed from  the  site  immediately  by  
the contractor on receipt of a notice in writing from the Engineer-in-
charge. If he does not do so within 3 days of receipt of such notice, the 
Engineer-in-charge shall get it removed at the cost of the contractor. 

7) The cement procured by the contractor should not have aged more than 
12 weeks. 

8) The cement should be supplied in Bags. However the usage of loose cement 
in Silos will be allowed on prior approval of Engineer-in-charge. 

        Special conditions for Steel 

1) The contractor shall procure Thermo-Mechanically Treated bars of grade 
Fe500D/ Fe550D grade as per tender conditions and brand shall be 
TISCO/VISAG/SAIL. 

a) The grade of the steel such as Fe 500D/Fe 550D   or other grade to be 
procured is to be specified as per BIS 1786-2008 or updated version after 
that. 

b) The TMT bars procured from primary producers shall conform to 
manufacture’s specifications. 

c) The TMT bars procured shall conform to the specifications as laid by 
Tempcore, Thermex, and Evcon Turbo & Turbo Quench as the case may 
be. 

2) The contractor shall have to obtain and furnish test certificates to the 
Engineer-in- charge in respect of all supplies of steel brought by him to 
the site of work.  

3) Samples shall also be taken and got tested by the Engineer-in-Charge as 
per the provisions in this regard in relevant BIS codes. In case the test 
results indicate that the steel arranged by  the  contractor does  not  
conform   to  the  specifications  as defined under para (1) above, the same 
shall stand rejected, and it shall be removed from  the site of work  by  the 
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contractor at his  cost  within  a week’s  time  of written orders from the 
Engineer-in-Charge to do so. 

4) The steel reinforcement bars shall be stored by the contractor at site of 
work in such a way as to prevent their distortion and corrosion, and 
nothing extra shall be paid on this account. Bars of different sizes and 
lengths shall be stored separately to facilitate easy counting and checking. 

5) For   checking Physical properties like  nominal  mass,  tensile  strength,  
bend  test,  re-bend  test  etc. and Chemical properties/tests the specimens 
of sufficient length shall be cut from each size of the bar at random, and 
at frequency not less than that specified below : 

Size of bar For    consignment    below 

100MT 

For   consignment    above 

100MT 

Under 10 mm 
dia. bars 

One  sample  for  each  
25MT or part thereof 

One  sample  for  each 
40MT or part thereof 

10mm  to 16mm  
dia. bars 

One  sample  for  each  35 
MT or part thereof 

One  sample  for  each  45 
MT or part thereof 

Over 16mm  
dia. bars 

One  sample  for  each  45 
MT or part thereof 

One  sample  for  each  50 
MT or part thereof 

  

6) The contractor shall supply free of charge the steel required for testing 
including its transportation to testing laboratories and the testing charges 
shall be borne by the contractor. 

7) The actual issue and consumption of steel on work shall be regulated and 
proper accounts maintained.  The theoretical consumption of steel shall 
be worked out as per procedure prescribed in the contract. In  case  the 
consumption  is  less  than theoretical  consumption  including  
permissible  variations (+3% for cutting into pieces +/- 2% for variation in 
weight)  recovery at  the  rate  so prescribed shall be made. In case of 
excess consumption no adjustment need to be made. 

Special conditions for Bitumen and Bituminous Primer 

 The bitumen and Tack coat brought by the contractor should be as per 
MOST and IRC specifications. Both the items should be tested as per 
MOST’s parameters before being put to use.  

Bitumen grade VG-40 and Polymer modified bitumen (PMB-76E-10) to be 
used in the work are to be made from a National Oil Company or from JV 
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of National Oil Company wherein the test parameters stated in IRC are 
tested and met and the supplier should have adequate testing facility in 
India. In any case no Imported Emulsion, Bitumen grade VG-30 and 
Polymer modified bitumen (PMB-40)   is allowed to be used in work. 
(Approved company for emulsion, Bitumen grade VG-40 and Polymer 
modified bitumen (PMB-76E-10 is BPCL / HPCL / IOCL / HINCOL/ITPL) 
 
Typical Properties of Polymer Modified Bitumen is as per IRC SP 53-2010 
and IS 15462:2019. 
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54. The contractor shall submit all bills on the printed form to be had on 

application at the office of the engineer-in-charge and the charges in the 
bills shall always be entered at the rates specified in the tender or in the 
case of any extra work ordered in purpose of these conditions and not 
mentioned or provided for in the tender at the rate hereinafter provided for 
such work.  
 

55. The bidder has to execute Integrity pact agreement with Deendayal Port 
Authority (As per Appendix enclosed). Shri Amiya Kumar Mohapara, IFoS, 
(Retd.) and Dr. Gopal Dhawan, Ex-CMD, MECL has been nominated as 
Independent External Monitor for Integrity Pact. Whose address is as 
under : 

 
Shri Amiya Kumar 
Mohapara, IFoS, (Retd.)  

Qrs. No 5/9, Unit-9, Bhoi Nagar, 

Bhubaneshwar-751 022, 

Mobile No 9437002530 

email: amiyaifs@gmail.com 

Dr. Gopal Dhawan, Ex-CMD, MECL 
House NO 120, Jal Shakti Vihar 
(NHPC Society) P4, Builders Area, 
Greate Noida Gutam Budh Nagar, 
Uttar Pradesh- 201 315 

email:gdhawangeologist@gmail.com 
 

 
  

56. Scanned copy of pre-contract Integrity Agreement (as per appendix) is to 
be uploaded in Preliminary bid. Original hard copy of Pre-contract Integrity 
Pact Agreement shall be submitted by post or hand immediately after 
closing date of online E-tender failing which tender shall be considered 
non responsive. 
 

57. Deviation in quantities 
Normally deviation means deviation in quantities of agreement items, i.e.  
where there is increase or decrease in the quantities of items of work 
specified in the agreement. 

Rates for such deviated items shall be calculated strictly as per the 
provision   of agreement clauses. 

58. Deriving the  Market  rates  :   
 

As per provisions of   variation clauses sometimes rates are to be 
determined based on market rates in certain conditions. In such cases the 
contractor within 14 days of receipt of order for execution of deviated 
quantities, extra or substituted items beyond permissible limits and before 
the commencement of such work shall give notice, for revision of rates, 
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supported by proper analysis, for such quantities. Engineer-in-Charge 
shall consider the analysis submitted by contractor and determine the 
rates on basis of market rates. 

Further in case market rates are less than the agreement rates then in 
such a case Engineer-in-Charge should give notice to   the contractor 
within one month   of occurrence of the excess and should decide the rates 
based on market rates considering the reply of contractor. 

The analysis of rates on market rates should be on similar lines as adopted 
in the justification of tender except that market rates of material/labour, 
hire charges of plant and machinery intended to be used prevailing at the 
time of such order or occurrence shall be adopted. Over and above the 
market rates so arrived 10% would be added for overheads and profit of 
the contractor. 

59. The contractor shall arrange to supply samples of coarse aggregate and 
fine aggregate etc. to the Port Laboratory for mix design for concreting 
works. Mixing of cement concrete works shall be on weigh batching basis 
as per approved design. For better Mixing of cement concrete works shall 
be on weigh batching basis as per approved design. The minimum cement 
content shall be 390 kg/m3 for M-30 grade and 420 kg/m3 for M-40 grade 
of controlled cement concrete. 
 
The testing charges of concrete mix design will be borne by department. 
 

  The cubes casted at site shall be brought to Port Laboratory, Kandla for 
testing and test results shall conform to IS 456 (latest edition). Testing 
charges of the cubes for 28 days test only shall be born by the contractor. 
If the result is not satisfactory the concrete work will have to be dismantled 
and redone by the contractor at his own cost. 

60. The Engineer-in-charge reserve the right to ask contractor to cast 
additional c.c. cubes at the different stages and works for testing, if 
required at 3/7 days period.  No separate payment shall be made to the 
contractor on account of the cost of the labour and materials required for 
casting of the cubes required for 3/7 days testing. The testing charges for 
these cubes shall be borne by Department. 
 

61. The steel plates or water-proof marine ply wood form work shall be used 
for the R.C.C. / C.C. works. 
 

62. Though the drawings to be supplied will be exhaustive the decision of the 
Engineer-in-charge regarding any change in the drawings shall be final 
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and binding to contractor and no dispute / claim regarding extra payment 
shall be allowed on account of such changes. 
 

63. The contractor has to provide sufficient barricades with proper 
illumination in night and reflective sign boards to site of work so that 
traffic plying nearby should not damage the recently concreted work. In 
case of any damage on account of above, the entire responsibility will 
remain with contractor and nothing extra will be paid on this account.  
 

64. The tenderer shall examine carefully the condition of contract, 
specifications and drawings etc. before submitting the tender.  He shall 
also visit and inspect site of work and acquaint himself with all local 
condition in the cargo jetty of port, availability of construction materials 
and labourers nature of soil and working condition at and around the site 
before submitting the tender. No dispute/claims what-so-ever shall be 
entertained for the work of any nature arising out of local conditions. 
 

65. The contractor shall have to carry out the work maintaining proper camber 
and gradient to the paving as directed by the Engineer-in-charge. 
 

66. The stone metal 12 to 20 mm, 25 to 40mm, crush metal and sand shall be 
from approved quarries. 
 

67. Side slopes of paving shall be done properly as per the direction of 
Engineer-in-charge. 
 

68. All batching material such as coarse aggregates, sand etc. shall be weighed 
in mechanical portable weigh batches conforming to I.S.2722 as per 
approved mix design. 
 

69. The strength of concrete shall be determined by compressive strength test. 
For this purpose, during the progress of the work cube samples shall be 
cast for testing at 7 days and 28 days as per the IS 456. 
 

70. Stripping of Form work shall be done as per relevant clause in IS 456-
2000. No dispute/claims shall be entertained on account of this. 
 

71. Proper arrangement shall be made for the protection of fresh concrete 
work. 
 

72. On completion of CC works, no persons shall be allowed to move on green 
concrete surface. As such contractor shall have to make a special 
arrangement for finishing the concrete in such a way so as not to disturb 
the green concrete. 
 

73. Test cubes shall be cured and stored as provided in IS 516. The contractor 
shall send at his own cost, all the test cubes in the Port laboratory for 
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testing. The cost of sampling, material, test cubes and testing shall be 
borne by the contractor for 28 days cube. 
 

74. The forms shall be jointed neatly and shall be set with exactness to the 
required grade and alignment. 
 

75. The contractor shall have to arrange the entry permit for himself and his 
staff, lab ours etc. from CISF, Deendayal Port Authority if the work is to 
be carried out inside cargo jetty area, at his own cost as per the rules and 
regulation in force at that time. 

 

76. The form work shall be made up from water proof plywood of good quality.  
The rate shall include the cost of materials and labour for the operations 
involved such as 
(i) Splayed edges, notching allowances for over laps and passing at 

angles, battens, centering, shuttering, strutting, propping, bolting, 
nailing, wedging, easing, striking and stripping of the same. 

(ii) Filleting to form stop-chamfered edges or splayed external angles 
not exceeding 20 mm. width. 

(iii) Dressing with oil to prevent adhersion of concrete with shuttering. 
(iv) Raking or circular cutting. 
 

77. All the form work shall be inspected by the Engineer-in-charge and their 
suitability ascertained the form shall be thoroughly scraped, cleaned 
before reusing the same. 
 

78. If available, electric supply will be given by D.P.T., otherwise contractor 
has to make his own arrangement for electric supply. The charges for 
electric supply consumption will be borne by contractor as per prevailing 
rates of DPA.  
 

79. The contractor shall have to make his own arrangement for water required 
for the work. 
 

80. Individual quantity for any tender items of work may vary to any extent as 
required by DPA for which the contractor shall not submit any 
dispute/claim what-so-ever, so long as the total amount of such variation 
does not exceed plus or minus 30 % of the Total contract value awarded. 

 
81. The contractor has to use an Air compressor for cleaning and preparing 

the road surface prior to asphalting work to the entire satisfaction of 
Engineer-in-Charge  

 
82. Density test of compacted layer shall be carried out as per MOST 

specifications or as directed by Engineer-in-Charge. The cost on the 
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arrangement for the test at site of work shall be borne by the contractor. 
All the testing charges for test shall be borne by the department. 
 

83. The work shall be done strictly in accordance with the specifications laid 
down in/ as per IS and IRC in addition to specifications given in Schedule 
“B” approved plans and orders issued from time to time by the Engineer-
in-charge. 
 

84. The contractor shall carry out the work maintaining proper camber, slope 
and gradient to the road or parking area/berm as directed by the Engineer-
in- charge. 
 

85. Contractor has to arrange their own Vibrator/ Power Road Roller of 
required capacity and other mechanical appliances in good conditions 
which are required for proper execution of work. 
 

86. The contractor shall have to collect and stack the required materials from 
the approved quarry. These materials shall be free from foreign materials 
and should be got approved from the Engineer-in-charge before putting 
them into use. These materials shall be of required size and are to be duly 
screened. Unwanted or rejected materials shall not be stacked at the site 
of work and shall be removed by the contractor at his own cost. 

 
87. Contractor has to give samples of quarry materials and same shall be got 

approved before starting of work. 
 
88. The asphalt work at paver plant has to be carried out through updated 

and certified drum mix plant in perfect condition. 
 
89. The road surface after rolling shall be checked with straight edge and 

variation shall be within the tolerance when checked with 3-meter straight 
edge.  

 
90. As per site condition, the approach etc. will be required which the 

contractor shall provide at his own cost. Contractor shall consider these 
aspects while quoting the rates in tender. Nothing extra will be paid for the 
same. 

 
91. Stone metal shall be hard, durable and free from excess flat elongated soft 

and dis-integrated particles, dirt and other objectionable materials. 
 
92. The stone chips brought from approved quarry shall be from the quarried 

boulders. It shall be suitable for use with bitumen according to standard 
specifications and shall be cleaned and free any weathering action on all 
sides, the metal chips shall be properly graded by screening and reserving 
over size and under size. 
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93. The asphalt work shall be carried out as specified in relevant IRC (Indian 

Road Congress) standard. 
 
94. The asphalt work shall be kept closed to the vehicular traffic for such time 

as may be specified by the Engineer - in -charge and arrangements 
required for the purpose shall be provided by the Contractor at his own 
cost. 

 
95. The surface depressions, road cuts, potholes on which asphalt work is to 

be carried out, shall be thoroughly cleaned of all the dirt/dust, loose 
materials etc. to the satisfaction of the Engineer - in -charge. 

 
96. The mix design for Asphalt work shall be as suggested by the Port 

Laboratory. For this purpose, the contractor shall supply the requisite 
quantity of aggregates, bitumen etc.  to the laboratory free of cost. 
However, no other charges will be recovered from the contractor for this 
purpose. 

 
97. The department shall be at liberty to collect the samples from the DBM &  

BC and get them tested at the plant/at the Port Laboratory to ascertain 
bitumen content therein. For this purpose, the samples will be taken at 
random during the execution of work. The bitumen content of the samples 
will be arrived at by the “EXTRACTION METHOD” / “STRIPPING 
METHOD”. The department will take as many samples as it decides. The 
quantity of asphalt used in the work shall be cross checked by averaging 
bitumen content in all the samples of the respective cases and applying 
the same for full quantity of work without prejudice to the right of 
department to reject the work at any stage. The contractor shall be charged 
extra for the quantity of bitumen used less compared to the quantity 
specified in the contract, at the prevailing market rate at Kandla plus 2%. 
The decision of Engineer-in-charge regarding fixation of the Market Rate 
of bitumen shall be binding to the contractor, or payment shall be made 
at reduced rates at decided by the Engineer-in-charge. This will also apply 
while recording the bitumen content displayed at panel board at plant. 

 
98. Before applying the tack coat, the road surface, shall be divided in suitable 

blocks/panels by marking with limits, so as to ensure that the tack coat 
is applied at specified rate. 
 

99. The pot holes and depressions / damaged surface / road cuts will be filled 
simultaneously with the work of base coat by paver finisher machine and 
such payment may be made on the tonnage basis. 

 
100. The contractor shall arrange to supply aggregate and bitumen to the port 

laboratory for Mix Design. The aggregate gradation shall be as per Port 
stipulation and in work proportion of difference sizes of aggregates which 
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should be stored in bins separately and should be mixed with asphalt 
regulated as per Port stipulation and bottom doors of bins will be regulated 
as per requirement of aggregates. Moreover, while laying the asphalt mix 
at site of work, it should be ensured that uniform job mix is to be laid 
throughout the length of the road. If above stipulations are not met - with 
during execution of work, the work will not be allowed to be further 
continued by Engineer - in - charge. 

 
101. Bitumen content for DBM & BC will be regulated by mechanical means 

and Contractor shall have to install asphalt content reading instrument at 
plant site. In addition, to above, the bitumen content in the job mix at 
plant site and site of work will be determined by the standard laboratory 
test (Extraction method/Stripping Method). All the facilities, for checking 
bitumen content in job mix plant at plant/paver site and sieve analysis of 
aggregates, have to be provided by the Contractor without any extra cost. 

 
102. All the arrangements regarding continuous display of 

reading/measurement of temperature of bitumen, aggregates and job mix 
etc. at drum mix plant as well as at site of work, are required to be made 
by the Contractor at his own cost. 

 
103. The contractor has to provide sufficient barricades to the site of work in 

such a way that the traffic plying nearby the barricaded area should not 
damage the recently completed asphalt surface and plying of such vehicles 
during construction/repairs should be prevented strictly. If any damage is 
caused due to improper barricading and negligence of contractor to the 
recently completed surface, the contractor has to repair such damage at 
his own cost. Nothing extra will be paid for this. 

 
104. The contractor shall not be paid cost of transportation of bulk asphalt in 

tanker or part of tanker from Vadodara (Koyali) or any other source to their 
site of drum mix plant separately. The cost towards transportation shall 
be deemed to have been included in relevant items of works in Schedule 
"B". 

 
105. All the rules and regulations in force for entry inside the port premises 

shall be observed and following by the contractor and by his employee staff 
etc. 

 
106. The contractor has to bring the asphalt, for the tack coat wherever 

required from the paver plant / site without any extra cost. The account 
of asphalt consumed daily for tack coat and asphalt received / unloaded 
in Mechanical sprayer/boiler is to be maintained at site as directed. 

. 
107. The contractor has to ensure that the distance between drum mix plant 

site and the paver finisher site will not be more than 40 Kms. Accordingly, 
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the contractor has to install the drum mix plant at site before starting of 
asphalt work. 

 
108. The contractor has to arrange all the testing equipment at drum mix plant 

site as well as paver finisher site as per the instructions of the Engineer-
in-charge. 

 
109. The bulk asphalt brought by contractor will be weighed at the weighbridge 

at the drum mix plant site. The weigh shown by the weighbridge of plant 
site will be taken as a correct weight of bulk asphalt. The contractor has 
to arrange for cross checking the weight of bulk asphalt through another 
weighbridge if required by Engineer-in-charge. 

 
110. No claims/disputes will be entertained for any delay occurred due to any 

reason in supplying of asphalt in bulk at Koyali Refinery at Vadodara. 
 
111. If during progress of work movement of traffic is allowed on completed 

surface, the contractor will have to repair the said damage caused to road 
surface at his own cost for which no claim shall be entertained. 

 
112. Wherever excavated / surplus stuff is to be deposed off, ground should be 

properly dressed as directed by Engineer-in-charge at no extra cost. 
 
113. The contractor shall notify in writing to the Engineer an address at 

Gandhidham complex for serving to the contractor any communication or 
any notice to be given to him under the contract and any such 
notice/communication to the contractor shall be deemed to be duly served 
if sent by registered post to, or left at such address or if delivered to the 
agent or representative of the contractor, or left at, the principal place of 
business or if contractor be a company, the registered office of the 
contractor or at the contractor’s last known address. 
 

114. The contractor shall have to do the chipping, chasing, hacking, cleaning 
etc. to provide proper bond between new work and old work, as directed 
and to the entire satisfaction of Engineer-in-charge without claiming any 
extra payment in this regard, the contractor shall consider this aspect 
while quoting the rates. No claims/disputes will be entertained thereafter 
on this account. 

 
115. The rubbish (obtained from demolition/dismantling/cleaning of road 

surface) will have to be disposed off by the contractor as directed. 
 
116. Minor dismantling, if required to be join new structure with old one shall 

have to be done by the contractor and make it good as per original, without 
any extra cost. 

117. The contractor shall produce the sample of all the materials and shall get 
it approved from Engineer-in-charge before staking at his site of work. 
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118. Payment/measurement of all items actually incorporated in the work, as 

per requirement shall be made. Nothing will be paid for extra/more 
quantity of work done by the contractor for the purpose of his working 
facility etc. 

 
119. Binder (Tack coat) shall be applied with the help of Mechanical sprayer 

(duly calibrated) for required length of road only. 
 
120. For checking asphalt content of mix at plant, petrol for washing should be 

readily available. In addition, an automatic weighing scale is to be used for 
determining the bitumen content of samples taken from dumper being 
loaded with mix. 

 
121. While change from SDBC to DBM to BC and vice versa, the bins at plants 

should be fully/completely empty to avoid mixing of difference aggregate 
with grit, etc. 

 
122. While loading the different size of aggregates in the bins, it should be 

ensured that these aggregates are not mixed with each other i.e. not spill 
in other aggregates bin. 
 

123. The contractor should ensure that the required temperature of Bitumen 
and aggregates is always maintained at Plant, and see that they are not 
over-heated at any stage. The plant will be allowed to start/restart only 
when the required temperature is attained. 

 
124. The contractor should ensure that there is no spillage, wastage of mix 

while loading at plant, transportation to site and unloading at site of work. 
 
125. Empty drums/barrels if required for storing asphalt should be of uniform 

size, good quality, leak-proof etc. They should be properly 
arranged/stacked at plant so that their daily account can be maintained. 

 
126. After loading of mix in the dumper at plant until the dumper reaches at 

the site and unloads, if there is breakdown of dumper. (i.e. gets punctured 
or out of order etc.) The contractor should then ensure that suitable steps 
are taken immediately so that temperature of mix is not affected, otherwise 
the Engineer - in - charge is at liberty to reject such trip. 

 
127. The storage tank of asphalt at Paver Plant, should be in good condition, 

leak proof, suitable covered, having proper ladder/approach etc. The tank 
should be calibrated duly certified with required measuring/Dip Rods and 
must have adequate capacity for storage of at least one Bitumen tanker. 
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128. The taking of Initial Empty Dip and Final Empty Dip of Asphalt in tank 
daily before start of work and after closing of work is to be arranged by 
contractor for maintaining account of asphalt. Further, the department is 
at liberty to take intermediate dips as and when required during progress 
of work and during unloading of asphalt tanker. 

 
129. The Gate Pass issued at plant for each trip of mix being a important 

document is to be maintained / handled carefully by staff of contractor. 
Any misplacement, etc. of Gate Pass shall result in cancellation of trip. 
These gate passes are being checked to cross tally the actual consumption 
to verify the field density of compacted layer. 

 
130. The contractor has to clear the civil material along the roads i.e. mud, 

sand, soil, murrum / earth, metal, boulders etc. including their berms 
which are to be removed and disposed off as directed without any extra 
cost. 

 
131. The contractor should ensure that the surface of road is properly cleaned 

and prepared in a sufficient length/lead so that the loaded dumpers are 
not kept waiting / standing at site unnecessarily. 

 
132. Density Test of compacted layers shall be carried out as per M.O.S.T.  

Specifications or as directed by Engineer in charge. The cost on the 
arrangement for the test at site of work shall be borne by the contractor. 
All testing charges for test will be borne by the department. 

 
133. Quantity of bituminous aggregate mix to be laid shall be as per capacity of 

plant and as directed by Engineer-in-charge. 
 
134. The contractor shall invariably get the job mix formula of the mix approved 

by the Engineer-in-charge before starting the work. 
 

135. The work of laying of Asphalt mix shall be started & completed as per the 
tender time limit and as directed by Engineer-in-charge. Any undue reason 
for delay in starting of Asphalt items of work shall result into sufficient 
cause for levy in compensation for disproportionate progress. 

 
136. The contractor shall have to obtain quarry permits from the office of the 

Geologist, Department of Geology and Mines, Bhuj-Kutch before quarrying 
any secondary materials like sand, earth, murrum, rubble etc. 
 

137. All the royalties of materials, quarry fees, octroi, wharfage charges, any 
taxes etc. are payable by the contractor directly to the Authority concerned 
and the rates quoted shall be deemed to be inclusive of all such charges. 
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138. All royalties of materials, quarry fees, etc., payable by the contractor 
directly to the authorities concerned and rates tendered shall be deemed 
to be inclusive of all charges. Before claiming refund of Security Deposit, 
the contractor shall produce 'No due certificate' from the Geologist, 
Geology and mining department Bhuj. 
 

139. Contractor shall provide a tourist vehicle with driver during contract 
period for the use of employer. This vehicle will be used only for duties 
related to the works of this contract. Vehicle must be in very good condition 
and to the satisfaction of Engineer-in-charge. Necessary fuel / oil / driver 
maintenance etc. will have to be borne by the contractor during the period 
of contract. In case the contractor does not provide the vehicle the 
employer will engage the other tourist vehicle and the actual incurred will 
be recovered from their due payments or Rs. 2500/- per day will be 
recovered. 
 

140. Making bench mark pillars and reference line pillars, etc., and maintaining 
them upto the completion of the work shall be the responsibility of the 
Contractor. No extra payment shall be made for these. The drawings 
enclosed with the tender documents to provide some idea of the job are 
preliminary for tender purpose only and are by no means complete and 
final, and do not show the full range of the work under the scope of the 
contract. Work shall be carried out only on the basis of drawings marked 
“Released for Construction” with addition, alteration, modifications, made 
to aforesaid drawings from time to time and also according to other 
drawings that would be supplied to the Contractor from time to time. 
 

141. Before commencement of work the Engineer and the Contractor shall 
jointly survey and record all ground levels on the site. The Contractor shall 
supply all necessary equipment and attendance  for carrying out such 
surveys. The contractor shall prepare record drawings showing the agreed 
levels which shall be signed by the Engineer and the Contractor. 
 

142. The services of fire watch for carrying out any hot works, as  required by 
the Port Authority, shall be made free of cost by the department.  However, 
all the necessary arrangements like obtaining a fire watch permit from the 
concerned Authority, transportation of man and materials, if any, for fire 
prevention etc. shall have to be done by the contractor at his own cost.  No 
claim what-so-ever on account of delay in arrangements or arrival  of fire 
watch services shall be entertained.  
 

143. The contractor shall have to make his own arrangement for the power/ 
vibratory road roller and other appliances which are required in proper 
execution of the work. 
 

144. Supply of water 
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(i) The contractor shall have to make his own arrangements for the 
water required for execution of work and for labours etc. 

(ii) Water used for mixing and curing shall be clean and free from 
injurious amounts of oil, acids, alkalis, salts, sugar, organic 
materials or other substances that may be deleterious to concrete 
or steel. 

(iii)Unfiltered potable water is generally considered suitable for mixing 
and curing. Mixing and curing with sea water shall not be permitted 
in any case. 

(iv) Periodically samples of water shall be tested as per IS-3025 and as 
a guide, the following concentrations represent the maximum 
permissible values : 

 
a) To neutralize 200 ml sample of water using Phenolphthalein as an 

indicator, it should not require more than 2 ml of 0.1 normal NaOH. 
b) To neutralize 200 ml sample of water using Methyl Orange as an 

indicator, it should not require more than 10 ml. of 0.1 normal HCL. 
c) The permissible limits for solids shall be as follows : 

 
        Permissible limits [Max.] 
    Organic     200 mg/lit 
    Inorganic    3000 mg/lit 
    Sulphates [So]   500 mg/lit 
    Chlorides [CI]   500 mg/lit 
    Suspended matter   2000 mg/lit 
 

d) The PH value shall not be less than 6”. 
 
145. During the execution of works dewatering manually or by pumping is to 

be done by the contractor at his own cost, if found necessary and no claim 
on this account shall be entertained. 
 

146. The contractor shall arrange to supply periodically samples of course 
aggregates, fine aggregate, water etc. to the Port Laboratory for testing as 
per relevant I.S. and as per MOST specifications. However all the materials 
shall be arranged by the contractor free of cost for testing, However, no 
testing charges will be recovered from the contractor for testing of 
materials in Port Laboratory. 
 

147. Payment of Structural steel shall be made on actual weighment basis and 
theoretical calculation of sections whichever is less. 
 

148. Measurement of Item No. 1 i.e. Removal of Garbage/debries by mechanical 
means (Hydraulic excavator) / manual means over areas will be measured 
as per level survey method.  
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149. In the case of discrepancy between the schedule of quantities, the 

specification and / or the drawings, the following order of preference shall 
be observed : 
 

(i) Description of schedule of quantities. 
(ii) Particular specification and special condition, if any. 
(iii)Drawings. 
(iv) C.P.W.D. specifications. 
(v) Indian standard specifications of B.I.S. 

 
150. The paint shall be of first quality and shall be of  

Asian, Nerolac, Burger, Shalimar or equivalent make. 
 

151. While evaluating the tender, due regard will be paid to national defence. 
 

152. All materials like cement, steel, Asphalt etc. so produced by the contractor 
shall be tested for quality, as per relevant Indian Standards and 
frequencies of testing shall also be as per relevant Indian Standards.  
 

153. Special Conditions for Environmental Protection 
i. The contractor(s) shall strictly follow up the environmental rules as 

per the Environmental (Protection) Act 1986 while execution of the 
work and as directed by Engineer-In-Charge. 

ii. All construction materials i.e. Cement, Aggregates, sand & fill 
materials which are to be used in construction work shall be covered 
with Tarpaulin or other fabric materials as directed by Engineer-in-
charge. 

iii. The Contractor(s) should stacked and disposed the waste materials 
in such a manner which are not destroy the environment. 

iv. The contractor(s) shall sprinkles the water to minimize the dust 
emission. 

v. Machine mixers, vibrators, way batches plant, diesel generator sets 
and other vehicles engines shall not be left running when not in use. 

vi. Emission of NO 2 and SO 2 shall be maintained within the work site 
area as per the International Regulations. 

vii. To prevent and minimize vibration and noise levels from machineries 
/ vehicles during construction activities the contractor(s) shall take 
the remedial action to minimize noise pollution. 

viii. Provide adequate silencers attached with all vehicles and machines. 
ix. Install suitable mufflers on engine exhaust and compressor 

component. 
x. The diesel generators set shall be used of noise less. 
xi. To contractor(s) shall stacked / stored the construction materials at 

adequate distance from coastal area. 
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xii. The contractor(s) shall provide the barrier to prevent the 
construction materials from mixing up with surface / ground water. 

xiii. The contractor(s) should discharge Waste generated during 
construction work as per CPCB / GPCB regulations. 

 
154. EXTRA SUBSTITUTED AND DEVIATED ITEMS OF WORK. 

 
Any changes in the contract are broadly classified as deviations. While No 
changes should be done with an intention to cause any undue benefit to 
the contractor but in the interest of the work for valid reasons or when 
situation so demands quantities of agreement items can be increased or 
decreased, extra items can be executed , agreement items can be 
substituted materials/ T & P which was not stipulated can be issued and 
period of completion can be extended for which necessary provisions and 
unambiguous procedure should be incorporated in the contract to regulate 
rates/ payments for such deviations. 
 

155. During execution of work, if any hindrance underneath/at ground level 
observed / encountered is to be removed manually or mechanically. So 
bidder has to visit the proposed site and acquaint himself completely and 
also bidder has to consider the same before submitting the offer.  
 

156. No any deductions shall be made from the quantity worked out after fully 
compaction for Quarry spall, GSB, WMM toward the voids. 
 

157. DPA may appoint Third Party Inspection Agency. Contractor has to obey 
the instructions given by TPI during execution of the work including 
necessary testing / inspection etc.  This work may also be inspect by any 
Government / Vigilance Department and they may order for certain testing 
/ inspection of executed work etc.  Contractor has to assist to them and 
also bear the expenses for such testing and results. The test 
results/observations are binding on the contractor. Such incidental costs 
are included in the quoted bid. 
 

158. On award of the contract, the contractor to whom the contract has been 
awarded has to provide at least 10 (Ten) bonded copies of Agreement 
including the Technical bid, Price bid and the correspondence exchange 
between the parties till the award of the work. One full set including 
indexing, insertion of page nos. certification with index will be provided by 
the Department. The cost of above ten sets is to be borne by the contractor. 
 

159. The area under development /execution is operational area and with very 
high traffic volume. So unnecessary hard core barricading all around the 
area considered will be done prior to stating any activity on site. Complete 
site area is barricaded by way of necessary iron barriers, display sign 
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boards, red lights to restrict entry on night and strong barriers are 
provided to reduce chance of any accident. 
 

160. 100 saplings (minimum 6 ft. height) other than Tender item have to be 
provided and planted by contractor. The plantation have to be made within 
4 to 6 months from the date of award of work and has to be maintained 
till the completion period of Contract. After completion period of Contract, 
Contractor has to handed over the plantation to DPA. The cost of 
plantations and its maintenance has to be borne by the Contractor as a 
part of their social responsibility.  No extra payment shall be made to the 
Contractor for above. In the event of failure by Contractor to execute the 
above work, it shall be done departmentally at the cost and risk of 
Contractor. 
 

161. The work for Tender of Road work is to be carried out as per latest edition 
of MORTH specification, IRC specification and BIS. 
 

162. The contractor has to upload the necessary documents for qualification 
criteria such as, turnover, similar work experience certificates etc. and 
hard copies of the same shall be submitted to the office with 07 days. The 
hard copies of the documents other than uploaded documents for 
qualification criteria i.e.  turnover certificate and similar work experience 
certificates will not be accepted. 
  

163. The Contractor shall be registered under the Building and other 
contraction work (Regulation of employment and condition of services) Act 
1996. 

164. The Documentary evidence (copy of paid Challan in Govt. Treasury) of 
Welfare Cess @ 1% of work done or as amended By Statutory Authority 
from time to time, paid on final bill shall be submitted before releasing the 
Performance Guarantee. 

165. The payment from 2nd bill to the pre final bill, shall be released , subject 
to the condition that the documentary evidence (copy of paid Challan in 
Govt. Treasury) of the Welfare Cess @ 1% of work done or as amended by 
Statutory Authority from time to time, paid to concerned Authority is 
submitted for the previous bill. 
 

166. The rate quoted by Contractor shall be realistic. During the evaluation of 
tenders, if rates quoted by the Contractor are found un-realistic, the tender 
shall be considered non-responsive & Engineer-in-charge reserves the 
right to cancel. No any correspondence shall be entertained in this regard. 
 

167. The payment to the workers deployed by the Contractor should be paid 
through their respective accounts only. The Contractor has to submit the 
bills along with documentary proof for payments made to the labours 
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through the bank.  
 

168. Integrity Pact : 
 
The Integrity Pact duly signed by Authorized person(s) with one witness 
need to be submitted by the bidder along-with the EMD and tender free in 
preliminary bid as per the format provided in tender document. 
 
Bidders are required to sign the integrity pact (as per given below with the 
tender document), failing which their bid shall be liable for rejection. The 
“Principal” means “Deendayal Port Authority” and “Counter Party” means 
“Bidder”. If a Counter party commits a violation of its Commitments and 
Obligations under the Integrity Pact Program during bidding process, their 
entire Earnest Money Deposit, would be forfeited and in addition, they may 
be blacklisted from the DPA business in future. 
 
In case of violation of the Integrity Pact by Counter party after award of 
the Contract, DPA shall be entitled to terminate the contract. DPA would 
forfeit the Security Deposits; encase the Bank Guarantee(s) and other 
payments to counter party in such cases. 
 
The procedure mentioned above regarding signing of Integrity Pact 
Agreement by both the parties (Employer and Potential Bidder) shall be 
completed online. However, in case of any technical glitch due to which if 
any potential bidder is unable to upload the IP Agreement, then he/she 
shall submit the hard copy duly filled, signed IP Agreement to the XEN (H), 
Nirman Building, New Kandla within a period of 07 (Seven) days and prior 
to opening of technical bid, failing which bid of potential bidder shall be 
treated as disqualified. 
 
 
 
 
 

Contractor                                                    Executive Engineer (H) 

                                                                           Deendayal Port Authority 

 

 

 

 

 



Page 118 of 168 
 

 

ANNEXURE – A 

 

OTHER SPECIAL CONDITIONS FOR BITUMINOUS SURFACE WORK WITH 
THE USE OF DRUM MIX PLANT AND PAVER FINISHER 

 

(a) The drum mix plant and accessories to be used for the work shall be in 
conformity with the specification prescribed vide Govt of India, Ministry 
of Transport Circular No. RW/NH/33045/1/88 DO II Dated 
03/08/1988. The plant shall be equipped with all units and accessories 
as per latest I.S. as amended with from time to time. The contractors will 
have to modify their plans suitably within the period of six months from 
the date of issue of latest IS specification or codes. 
 

(b) The work of laying aggregate mixed with bitumen shall be allowed on site 
of work in day light. No work shall be done on National Holidays viz. 26 
Jan, 15 Aug, 01 May, 02 Oct, and New year day (Diwali). 

 
(c) Quantity of bituminous aggregate mix to be laid shall be as per capacity 

of plant and as directed by Engineer-in-charge. 
 

(d) The contractor shall invariably get the job mix formula of the mix 
approved by the Engineer-in-charge before starting the work. 

 
(e) The work of laying of Asphalt mix shall be started & completed as per the 

tender time limit and as directed by Engineer-in-charge. Any undue 
reason for delay in starting of Asphalt items of work shall result into 
sufficient cause for levy in compensation for disproportionate progress.  

 

 

 

 

Contractor                                                    Executive Engineer (H) 

                                                                           Deendayal Port Authority 
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ANNEXURE – B 

 

ADDITIONAL REQUIREMENT FOR PAVER FINISHER 
As per M.O.S.T. Specification – IVth Revision 1998. 

 

Requirement for essential feature for Paver Finisher  

 

(a) Loading hoppers and suitable distributing mechanism. 
 

(b) All devices having hydrostatic drive/control 
 

(c) The machine shall have a hydraulically extendable screed or appropriate 
width requirements. 

 
(d) The screed shall have tamping and vibrating arrangement for initial 

compaction to the layer as it is spread without rutting or otherwise 
marring the surface.  It shall have adjustable amplitude and infinitely 
variable frequency. 

 
(e) The paver shall be equipped with necessary control mechanism so as to 

ensure that the finished surface blemishes. 
 

(f) The paver shall be fitted with a sensing device automatic leveling and 
profile control within the specified tolerance. 

 
 
 
 
 
 
 

Contractor                                                    Executive Engineer (H) 

                                                                           Deendayal Port Authority 



Page 120 of 168 
 

ANNEXURE – C 
 

TECHNICAL REQUIREMENTS OF DRUM MIX PLANTS TO BE USED ON 
D.P.A. ROAD WORKS 

 

Technical Requirements of Drum Mix Plant 

 

(a) GENERAL : 
  

 The drum mix should be of reputed make and proven design, study and 
structure and capable of producing desire quality of mix as per specified 
for laying bituminous road surface and should have following essential 
arrangement. 

 
(b) COLD AGGREGATE FEEDER : 

 
The cold aggregate feeder arrangement should have minimum three bins 
of sufficient capacity capable of storing different sizes of aggregates and 
fines to ensure continuous uninterrupted supply of aggregate matching 
the capacity of the Plant. Each bin should have independent bolt feeder 
system driven by a variable speed motor and a control gate to ensure 
accurate aggregate feed to meet design mix formula. It is pre-requisite that 
only properly screened and graded materials are fed to the bins. 

 
 There should be a gathering conveyor to receive and transport materials 
discharged from bins with separate drive arrangements. 

 
 There should be screen or a suitable arrangement like baffle plate at the 

discharge end of gathering conveyor for rejection of any oversize metal 
above the permissible limit. The conveyor should be fitted with suitable 
electronic weigh bridge device for weighing quantity of cold aggregate being 
for to dryer drum. 

 
 The plant should have a mineral filler arrangement with suitable control  

device to accurately proportion the flow of filler material into dryer drum 
at appropriate stage. 

 
(c) DRYER DRUM 

 
 It should be the thermo drum type with smooth rotating arrangement to 

give rated output and capable of reducing the moisture concrete of the 
affrefate to desirable limit of 2% to 6% and achieving hot mix temperature 
(up to 160oC as per requirements) with such design that no blue smoke is 
omitted from the exhaust. The drum may have optional arrangement for 
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feeding reclaimed material. There should be arrangement to restrict burner 
flame up to certain length in the drum before bitumen is injected. 

 
 It should be fitted with positive displacement bitumen pump driven by 

variable speed motor automatically controlled from control cabin, capable 
of feeding desired quantity of bitumen synchronized with aggregate feed 
system tarmac fluid system or Oil circulation system should be an inbuilt 
feature to keep bitumen pump and pipes sufficiently hot to avoid clogging 
of pipes. 

 
(d) BURNER : 

The burner used should be capable of burning the fuel efficiency and 
develop the required temperature. It should be fitted with remote control 
system, to detect flames failure and also electric spark ignition system or 
some other suitable arrangement. Burner operation should have 
thermostatic control of flame within the specified temperature range. 

 
(e) BITUMEN HEATER : 

 
It should consist of an insulated tank of adequate capacity fitted with 
effective and positive control of temperature, for allowing continuous 
circulation of bitumen between bitumen heater and proportional units. 
Suitable arrangement should be provided for recording the temperature at 
the tank and in circulating system.  

 
(f) FUEL SYSTEM : 

 
Fuel tanks should be of sufficient capacity and fitted with suitable type of 
fuel pump to receive the fuel from storage tank supply to the line heater 
and burner. 

 
(g) CYCLONE SYSTEM :  
 Cyclone units are required to control dust discharge within the admissible 

standard of pollution level. 
 
(h) OPERATING CONTROL UNIT : 

 
 The drum mix plant must have centralized control system with operation 

from a control cabin located adjacent to the drum mix plant. The control 
system should be capable of following. 
i) Automatic control of speed of each bin feeder conveyor and gate, so 

as to control and regulate the flow of various grades of material to 
ensure content and accurate proportion of aggregate. 

ii) Pre-set and control the percentage of flow of aggregate and asphalt 
required as per design mix. 

iii) Automatic detection of plant operation failure, display of aggregate 
temperature, asphalt and mix temperature, aggregate flow etc. fully 
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automatic aggregate blending, flow etc. fully automatic aggregates 
blending bitumen / aggregate ratio control and burner control 
system. 

iv) Control for pre-setting the moisture content of aggregate displayed 
digitally. 

v) Entire control system should be such that if desired it would be 
operated manually also. 

 
(i) SURGE SILO : 

 
The plant may have optional arrangement to store hot mix material for at 
least equivalent to 30% of rate capacity to cater for any delay in loading 
the tippers. Temporary storage silo should have adequate automatic 
hydraulic unloading arrangement operated either from the control cabin 
of manually with necessary safety control.  

 
 
 
 

Contractor                                                    Executive Engineer (H) 

                                                                           Deendayal Port Authority 



Page 123 of 168 
 

ANNEXURE – D 

ADDITIONAL CONDITIONS APPLICABLE IN CASE OF ROAD WORK 
 

Additional Conditions applicable in case of Road Work 

(a) CONSTRUCTION EQUIPMENT 
 

(i) The methodology and equipment to be used on the project shall be 
furnished by the contractor to the Engineer-in-charge will in 
advance for commencement and approval of the Engineer-in-
charge obtained prior to its adoption and use. 

(ii) The contractor shall give a trial run of the equipment for 
establishing its capacity to achieve and laid down specifications 
and tolerance to the satisfaction of Engineer-in-charge before 
commencement of work, if so desired by Engineer-in-charge. 

(iii) All equipment provided shall be of proven efficiency and shall be 
operated and maintained at all times in a manner acceptable to 
the Engineer-in-charge. 

(iv) No equipment or personnel will be removed from the site without 
permission of the Engineer-in-charge. 

 

(b) WORK PROGRAMS AND METHODOLOGY OF CONSTRUCTION 
The contractor shall furnish his programme of construction for execution 
of the work within the stipulated time scheduled together with 
methodology of construction of each work and obtain the approval of the 
Engineer-in-charge prior to actual commencement of work. 

 

(c) REVISED PROGRAMME OF WORK IN CASE OF SLIPPAGE 
In case of slipping and from the approval of work programme at any stage, 
the contractor shall furnish revised programme to make or the slipping 
within the stipulated time schedule and obtain the approval of the 
Engineer-in-charge to the revised programme. This is suggested of special 
condition for bituminous surface work with hot mix plant and paver 
finisher (Govt. Circular No.SSR:1087:205-21-C dtd.29.10.87 and 
dtd.27.09.89), 
 

(d) ACTION IN CASE OF DISPROPORTIONATE PROGRESS 
In case of extremely poor progress of the work or any item at any stage of 
work, which in the opinion of Engineer-in-charge cannot be made good by 
the contractor considering his available resources, the Engineer-in-charge 
will get it accelerated to make up the lost time through any other agency 
and recover the additional cost incurred, if any, in getting the work done 
from the contractor after informing him in writing about the action 
envisaged by him. 
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(e) PUBLIC UTILITIES 

Action in respect of public utilities will be taken by the contractor as 
envisaged in Clause 110 of Ministry’s specification for Road and Bridge 
Work (latest edition). 
 

(f) ARRANGEMENT FOR TRAFFIC DURING CONSTRUCTION 
Action for arrangement for traffic construction will be taken by the 
contractor as envisaged in the contract documents and spelt out in Clause 
112 of Ministry’s specifications for Road and Bridge Works (Latest edition). 
 

(g) QUALITY CONTROL 
The largest of achieving quality of work will be on the contractor who will 
take actions as stipulated in Section 900 of Ministry’s Specifications for 
Road and Bridge Works (4th Revision). 
 

(h) MINISTRY’S SPECIFICATIONS FOR ROAD AND BRIDGE WORK 
The Ministry’s Specifications for Road and Bridge Work (latest edition) will 
form part of the contract documents and the contractor should be legally 
bound to the various stipulations made therein unless and otherwise 
especially relaxed or waived wholly or partly through a special clause in 
the contract document) 
 

(i) DOCUMENTATION 
The contractor will prepare drawing(s) of the work as constructed and will 
supply original with three copies to the Engineer-in-charge who will verify 
and certify these drawings. Final as constructed drawings shall then be 
prepared by the contractor and supplied in triplicate to the Engineer-in-
charge for record and reference purpose. 
 

(j) ASPHALT WORK BY DRUM MIX PLANT 
The use of Drum Mix Plant for making asphalt and aggregate is 
compulsory for this work. Only contractor possessing facility of drum mix 
plant shall be eligible to bid for this work. The tender copies shall be issued 
to only those contractors who are possessing drum mix plant. 

 

(k) COMPACTION BY VIBRATORY ROLLER ONLY 
For compaction of asphalt pavement layers use of vibratory roller is 
compulsory. As such the intending bidders will have to satisfy the 
Engineer-in-charge that facility of Vibratory rollers is available with them. 
Only thereafter tender papers/ documents will be issued to the intending 
bidders possessing the facility of vibratory rollers and also details of 
vibratory roller and other equipment machinery available with the tender 
papers/documents. 
 

(l) EQUIPMENTS FOR ROAD WORK 
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The work shall be executed with the equipment as per M.O.S.T. 
Specification (Latest edition).  Where in details of the types of equipments 
are given for various specifications. Only these bidders who supply 
necessary proof/documents for possession of the required type of 
equipment in their bids shall be considered as responsible for further 
evaluation and award of work.  
 

(m) Important Notice to Bidders :- 
The applicant should own or should have assured ownership to the 
following key items of equipment in full working condition and must 
demonstrate that based on known commitment they will be available for 
use in the proposed project.  Even if applicant has been qualified in past 
for works involving use of machinery listed below or already executing 
works of similar nature involving use of machinery listed below as pre-
qualified contractor, the details are required to be furnished. Department 
reserves the right to reject offer if agency fails to establish its commitment 
that the machinery shown in the list will be available for use in the 
proposed project. 
 

(n)List of Machinery :- 
 
1. Drum type Hot Mix Plant with Electronic Controls (Minimum 60-90 

TPH Capacity)  
2. Hydraulically operated Paver Finisher with sensor. 
3. Bitumen Mechanical Sprayer. 
4. Vibratory Roller (Steel Wheeled Tandem) 
5. All other plants, machineries and equipments mentioned in Tender. 

 
The use of Drum Mix Plant for mixing bitumen and aggregates and use of 
sensor paver for laying the mix are compulsory for this work. Only 
contractor possessing facility of Drum Mix Plant and sensor paver shall 
be eligible to bid for this work. 

 
The work shall be executed with equipment as per MOST Specifications 
(Fifth Revision) where in details of the types of equipments are given in 
various specifications. And in accordance with instructions contained in 
Ministry Circular No. RW/NH/33065/92-DO-55 dated 6.8.90 in respect 
of paver finisher for bituminous work. 

 

 

Contractor                                                    Executive Engineer (H) 

                                                                           Deendayal Port Authority 
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ANNEXURE -  E 

TECHNICAL REQUIREMENTS OF DRUM MIX PLANT 
 

COMPOSITION OF PLANT :  

The Drum mix plant shall confirm generally to IS specifications No. IS 
3066/1965 "SPECIFICATION FOR HOT MIX ASPHALT MIXING PLANT" as 
amended from time to time and shall be well equipped with the following 
arrangements : 

a) COLD AGGREGATE FEEDER 

The cold aggregate feeder shall have minimum three independent bins or 
compartments, each provided with accurate mechanical means for feeding 
the aggregates at a uniform and predetermined rate to the cold elevator or 
to some intermediate conveyor or directly into the dryer.  The feeder shall 
provide for the adjustment of total and proportional feed and shall be 
capable of being locked in any setting. 

b) DRYER : 

The dryer shall be of the rotary drum type that will continuously agitate the 
minerals aggregates of during the drying and heating process.  It shall be 
capable of heating and drying all aggregates in the necessary quantities to 
supply the mixing unit continuously at its operating capacity and at the 
desired temperature and moisture content.  At discharge and of the dryer 
any other suitable location, means shall be provided for ascertaining the 
temperature of the heated aggregate. 

 

c) SCREENING UNIT AND GRADATION CONTROL : 

The dried aggregate shall be screened into not less that three sizes.  The 
plant shall include a means for accurately proportioning each bin size of 
aggregates either control is by volume, the unit shall include a feeder 
mounted under the compartment bins.  Each bin shall have an accurately 
controlled, individual gate to form an orifice for compartment.  The orifice 
shall have positive mechanical adjustment and provided with a  lock.  
Indicators shall be provided on each gate to show the gate opening in 
centimeters. 
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d) MIXTURE UNIT : 

The plant shall include a continuous mixer or an approved twin shaft 
pugmill type capable of producing an uniform mix.  If not enclosed, the 
mixer box shall be equipped with a dust hood to prevent loss of fines. 

e) MINERAL FILLER SUPPLY UNIT : 

There shall be an independent arrangement to feed mineral filler directly up 
to the pugmill.  The hopper to bin for mineral filler shall provided for the 
adjustment proportion the feed with the aggregate the bitumen feeds and 
shall be capable of being located in any setting. 

f) BITUMEN HEATING : 

A heating system for bitumen always with effective and positive control of 
temperature shall be provided, to maintain proper temperature and for 
allowing continuous circulation between storage tank and proportioning 
units during the entire operating period. 

Suitable arrangements shall be provided for recording the temperature at 
the tanks and in their circulating system. 

g) SYNCHRONIZATION AGGREGATES AND BITUMEN FEED: 

For synchronization of aggregate, bitumen and filler feeds satisfactory 
means shall be provided to afford positive inter-locking control between the 
flow of aggregate from the bins of compartment and the flow of bitumen from 
the tank and flow of mineral filler. 

 

 

 

 

 
Contractor                                                    Executive Engineer (H) 

                                                                           Deendayal Port Authority 
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LIST OF APPROVED MAKE 

    

1 CEMENT OPC / PPC  AMBUJA, ULTRATECH, BIRLA 
PLUS, SANGHI, JK LAXMI , JK 

    

2 THERMO-
MECHANICALLY 
TREATED BARS OF 
GRADE FE- 500D OR 
MORE. 

 TATA, SAIL, RINL(VIZAG) 

    

3 CONSTRUCTION 
CHEMICALS 

 SIKA, FOSROC,  PIDILITE,  

    

4 PAINT, PRIMER, 
PUTTY 

 ASIA, BERGER, BIRLA, ICI. 

    

5 Bitumen VG-40 / 
EMULSION 

 BPCL / HPCL / IOCL  

    

6 Bitumen PMB-76E-10  BPCL / HPCL / IOCL / HINCOL/ 
ITPL 
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SECTION : 6 
 

 

DRAWING 
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SECTION : 7 

 

 

BILL OF QUANTITIES 
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SECTION : 8 

 

 

FORMS OF SECURITIES AND OTHER FORMATS 

 

 

 

Acceptable forms of securities are annexed. Bidders should not complete the 

performance and advance payment security forms at this time. Only the successful 

bidder will be required to provide performance and advance payment securities in 

accordance with one of the forms, or in a similar form acceptable to the employer. 
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FORM-23 A 
Specimen EMD 

Format of Insurance Surety Bond for Earnest Money Deposit 
(To be executed on Non-Judicial Stamp Paper of Appropriate value) 

 
        Insurance Surety Bond No.  
        Date : 
 
(Name of Contract)  
 
To : (Name and address of Employer)  
 
WHEREAS (name of Bidder) (hereinafter called "the Bidder") has submitted its 
Bid dated (date of bid) for the performance of the above named Contract 
(hereinafter called "the Bid") 
 
KNOW ALL PERSONS by these present that We (name of Insurance Company) 
of....... KNOW ALL PERSONS by these present that We (name of Insurance 
Company) of....(address of Insurance Company) (hereinafter called "the Surety"), 
are bound unto the Board of Deendayal Port Authority (hereinafter called "the 
Employer") for the sum of. (amount), for which payment well and truly to be 
made to the said Employer, the Surety binds itself, its successors and assigns 
by these presents. 
 
THE CONDITIONS of this obligation are as follows : 
 
1. If the Bidder (a) withdraws or modifies its Bid during the period of bid validity, 

or (b) adopts corrupt or collusive or coercive or fraudulent practices or 
defaults under Integrity Pact. 

2. If the Bidder, having been notified of the acceptance of its Bid by the Employer 
during the period of bid validity. 
 
(a) fails or refuses to sign the Contract Agreement when required, or  
(b) fails or refuses to submit the performance security in accordance with the 
Tender Documents. 
 

We undertake to pay to the Employer up to the above amount upon receipt of its 
first written demand, without the Employer having to substantiate its demand, 
provided that in its demand the Employer will mention that the amount claimed 
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by it is due, owing to the occurrence of one or both of the two above-named 
CONDITIONS, and specifying the occurred condition or conditions. 
 
The Surety declares that this Insurance Surety Bond is issued by the (name of 
Insurance Company) as per the applicable rules and regulations of Insurance 
Regulatory Development Authority of India (IRDAI). 
This Insurance Surety Bond will remain in force up to and including (date 90 
days after the period of bid validity), and any demand in respect thereof must 
reach the Surety not later than the above date. 
 
For and on behalf of the Insurance Company 
 
 

 
 
in the capacity of 
 
 
 
 
Common Seal of the Insurance Company with complete address including Tel. 
Nos./e-Mail Id. Staff Authority No. of the officer of the Insurance 
Company/Signatory 
 
INSTRUCTIONS FOR EXECUTION OF INSURANCE SURETY BOND FOR 
EANEST MONEY DEPOSIT 
 
1. Insurance Surety Bond for Earnest Money Deposit should be executed on 

non-judicial Stamp papers of requisite value in accordance with the stamp 
Act if applicable to that particular state of Indian Union country of executing 
Insurance Company, where executed. In case the same is issued by an 
International Insurance Company (it should be registered under insurance 
Act 1938 or as amended from time to time and approved by the Insurance 
Regulatory Development Authority of India (IRDAI)) the law prevalent in the 
country of execution shall prevail for the purpose of Stamp Duty on the 
Insurance Surety Bond. However, in such a case, the Insurance Surety Bond 
for Earnest Money Deposit shall be got confirmed by the Bidder through any 
Indian Scheduled/Nationalized Insurance Company.  

2. The executing officers of the Insurance Surety Bond for Earnest Money/Bid 
Security shall clearly indicate in (block letters) his name, designation, Power 
of Attorney No./Signing Power No. as well as telephone/ fax numbers with 
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full correspondence address of the issuing Guarantee etc. Each page of the 
Insurance  

3. Surety Bond for Earnest Money Deposit shall be duty signed/initialled by the 
executing officers and the last page shall be signed in full, indicating the 
particulars as aforesaid (sub-para 2) under the seal of the Insurance 
Company  

4. Stamp paper shall be purchased in the name of Insurance Company counting 
the Insurance Surety Bond, after the date 'Notice Inviting Tender', not more 
than six months prior to execution/issuance of the Insurance Surety Bond. 
The name of the purchaser should appear at the back side of stamp paper in 
the Vendors Sing. The issuing insurance Company shall be requested 
independently for verification/confirmation of the Insurance Surety Bond 
issued, nonconfirmation of which may lead to rejection of 'Insurance Surety 
Bond'. 

5. Irrevocable, valid and fully enforceable Insurance Surety Bond in favour of 
the Employer (Name of Employer) issued by any Insurance Company 
registered under insurance Ac amended from time to time and approved by 
the insurance Regulatory Development Authority of India (IRDA) in Indian 
currency (INR) only is acceptable to the Employer.  

6. Insurance Surety and for Bid security in original shall be submitted along 
with the Bid. However, the issuing Insurance Company shall submit an 
unstamped duplicate copy of Insurance Surety Bond directly by registered 
post (A.D.) to the Employer (authority inviting tenders) with forwarding letter. 
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Specimen EMD (Bank Guarantee Format) 

[The Bank shall fill in this Bank Guarantee Form in association with the instructions indicated. 
To be executed on Rs. 100/- non Judicial Stamp Paper] 
________________________ 
(Bank’s name and address of Issuing Branch or Office) 
{  
Beneficiary: ________________ (Name and Address of Employer/Board) 
 
Date: __________  
 
Tender Guarantee No.: ___________ 
We have been informed that [name of the Tenderer] (hereinafter called “the Tenderer”) has 
submitted to you its Tender dated (hereinafter called “the Tenderer”) for the execution of [name 
of contract] under Invitation for Tenders No.[Number]. Furthermore, we understand that, 
according to your conditions, Tenders must be supported by an EMD. 
At the request of the Tenderer, we [name of Bank] hereby irrevocably undertake to pay you any 
sum or sums not exceeding in total an amount of [amount in figures] ([amount in words]) upon 
receipt by us your first demand in writing accompanied by a written statement stating that the 
Tenderer is in breach of its obligation(s) under the Tender conditions, because the Tenderer: 

(a) Has withdrawn its Tender during the period of tender validity specified by the 
Tenderer in the Form of Tender; or 

(b) Having been notified of the acceptance of its Tender by the Employer/Board during 
the period of Tender validity, (i) fails or refuses to execute the Form of Agreement, if 
required, or (ii) fails pr refuses to furnish the performance guarantee, in accordance 
with the Instructions to Tenderers. 

This guarantee will expire unless other ise extended or informed by the Employer/ Board: 
 

(a) If the Tenderer is the successful Tenderer, upon our receipt of copies of the contract 
signed by the Tenderer and the performance guarantee issued to you upon the 
instruction of the Tenderer; or  

(b) If the Tenderer is not the successful Tenderer, upon the earlier of  

(i) Our receipt of a copy of your notification to the Tenderer of the name of the 
successful Tenderer; or  

(ii) Twenty-eight days after the expiration of the Tenderer’s tender or any extended 
period thereof; 

Consequently, any demand for payment under this guarantee must be received by us at the office 
on or before that date. 
 
________________ 
[Signature(s)] 
[Authorization letter from the issuing bank that the signatory of this BG is authorized 
to do so should also be enclosed] 
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FORM-8 A 
 

FORMAT FOR INSURANCE SURETY BOND FOR PERFORMANCE 
GUARANTEE 

 
(To be execute on Non-Judicial Stamp paper of appropriate value) 

 
        Insurance Surety Bond No.  
        Date : 
 
 
(Name of the Contract)  
 
To : 
The Board of Authorities of the Port of Kandla,  
Deendayal Port Authority,  
A.O. Building,  
P.O. Box No. 50.  
Gandhidham – Kutch 
 
Dear Sirs, 
 
In consideration of the Board of Deendayal Port Authority of the Port of 
DEENDAYAL PORT AUTHORITY (hereinafter called " The Board" which 
expression shall unless excluded by or repugnant to the context or meaning 
thereof be deemed to include the Board of Deendayal Port Authority of the Port 
of [DEENDAYAL PORT AUTHORITY], its successors and assigns) having awarded 
to M/s [Contractor's Name] with its Registered/Head Office at (hereinafter 
referred to as the 'Contractor', which expression shall unless repugnant to the 
context or meaning thereof, include its successors administrators, executors and 
assigns), a Contract by issue of Employer's Letter of Acceptance No. ................ 
dated .and the same having been acknowledged by the Contractor, for [Contract 
sum in figures and words] for [Name of the work] and the Contractor having 
agreed to provide a Contract Performance Guarantee for the faithful performance 
of the entire Contract equivalent to........(*)....of the said value of the aforesaid 
work under the Contract to the Employer. 
 
We.......... [Name & Address of the Insurance Company].......... having its Head 
Office at (hereinafter referred to as the 'Surety', which expression shall, unless 
repugnant to the context of meaning thereof, include its successors, 
administrators, executors and assigns) do hereby guarantee and undertake to 
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pay the Employer, on demand any and all monies payable by the Contractor to 
the extent of (*) as aforesaid at any time upto............... 
(@).......[days/month/year] without any demur, reservation, contest, recourse or 
protest and/or without any reference to the Contractor. Any such demand made 
by the Employer on the Insurance Company shall be conclusive and binding 
notwithstanding any difference between the Employer and the Contractor or any 
dispute pending before any Court, Tribunal, Arbitrator or any other authority. 
The Surety undertakes not to revoke this guarantee during its currency without 
previous consent of the Employer and further agrees that the guarantees herein 
contained shall continue to be enforceable till the Employer discharges this 
guarantee or til. (days/month/year] whichever is earlier. 
 
The Employer shall have the fullest liberty, without affecting in any way the 
liability of the Insurance company under this guarantee, from time to time to 
extend the time for performance of the Contract by the Contractor. The Employer 
shall have the fullest liberty, without affecting this guarantee, to postpone from 
time to time the exercise of any powers vested in them or of any right which they 
might have against Contractor, and to exercise the same at any time in any 
manner, and either to enforce or to forbear to enforce any covenants, contained 
or implied, in the Contract between the Employer and the Contractor or any 
other course or remedy or security available to the Employer. The Insurance 
company shall not be released of its obligations under these presents by any 
exercise by the Employer of its liberty with reference to the matters aforesaid or 
any of them or by reason of any other act or forbearance or other acts of omission 
or commission on the part of the Employer or any other indulgence shown by 
the Employer or by any other matter or thing whatsoever which under law would, 
but for this provision have the effect of relieving the Insurance Company. 
 
The Surety declares that this Insurance Surety Bond is issued by the ....... 
(name of Insurance Company) as per applicable rules and regulations of 
insurance regulatory development authority of India (IRDAI), and also agrees 
that the Employer at its option shall be entitled to enforce this Guarantee against 
the Insurance Company as a principal debtor, in the first instance without 
proceeding against the Contractor and notwithstanding any security or other 
guarantee the Employer may have in relation to the Contractor's liabilities. 
 

i) Our liability under this Insurance Surety Bond shall not exceed 
…..(*).....  

ii) This Insurance Surety Bond shall be valid up to ….(+)…..  
iii) We are liable to pay the guaranteed amount or any part thereof under 

this Insurance Surety Bond only and only if Employer serve upon 
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Insurance Company a written claim or demand on or before ..... 
@............ 

 
Dated this ………...day of …….... 20........... at ……... 
 
 
 
 
WITNESS       Signed for and on behalf of the  
       Insurance Company 
 
1. ………………………    ……………………….. 

(Signature)     (Signature) 
 
………………………    ……………………….. 
(Name)      (Name) 
 
 

Notes :  
1. (*) This sum shall be Five percent (5%) of the accepted tender annual value 

for minimum validity period of 03 years before signing the agreement 
denominated in the types and proportions of currencies.  
 
(@) This date will be ninety (90) days, claim period of three months, same 
shall be extended or renewed for same period, before 03 months of expiry of 
the previous Performance Guarantee.  
 
(+) This date will be the date of issue of defect liability Certificate.  
 

2. Insurance Surety Bond should be executed on appropriate stamp paper of 
requisite value, such stamp paper should be purchased in the name of 
Issuing Insurance Company, not more than six (6) months prior to execution 
/ issuance of Insurance Surety Bond. The name of the purchaser should 
appear at the back side of stamp paper in the Vendors Stamp. Insurance 
Surety Bond should contain rubber stamp of the authorized signatory of the 
Insurance Company indicating the name, designation and signature/ power 
of attorney number as well as telephone numbers / e-Mail Id with full 
correspondence address of the Insurance Company. In case the same is 
issued by an International Insurance Company (it should be registered under 
Insurance Act 1938 or as amended from time to time and approved by the 
Insurance Regulatory Development Authority of India (IRDAI)), the law 
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prevalent in the country of execution shall prevail for the purpose of Stamp 
Duty on the Insurance Surety Bond. However, in such a case, the Insurance 
Surety Bond shall be got confirmed through any Indian 
Scheduled/Nationalized Insurance Company.  

3. Insurance Surety Bond is required to be submitted directly to the Employer 
by the issuing Insurance Company (on behalf of Contractor) under registered 
post (A.D.). The Contractor can submit an advance copy of Insurance Surety 
Bond to the Engineer.  

The issuing Insurance Company shall write the name of Insurance Company's 
controlling branch/ Head Office along with contact details like telephone no., e-
Mail Id and full correspondence address in order to get the confirmation of 
Insurance Surety Bond from that branch/ Head office, if so  
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SPECIMEN BANK GUARANTEE PERFORMANCE  
GUARANTEE/ SECURITY DEPOSIT 

 (To be executed on Rs.300/- non-judicial Stamp Paper) 

 

[The bank, as requested by the successful Tenderer, shall fill in this form in accordance 
with the instruction indicated] 

In consideration of the Board of Deendayal Port Authority incorporated by the Major 
Port Authorities Act , 2021 (hereinafter called “The Board” which expression shall unless 
excluded by or repugnant to the context or meaning thereof  be deemed to include the 
Board of Deendayal Port Authority, its  successors and assigns) having agreed to exempt  
___________________________________________ (hereinafter called the “contractor”) 

      (Name of the contractor/s) 

from the demand under the terms and condition of the contract, vide from the demand 
under the condition of the contract, vide ____________________________’s letter 
No________________________ 

      (Name of the Department) 

Date _____________ made between the contractors and the Board for execution of 
__________________________________ covered under Tender 
No.____________________________ dated _____________ (hereinafter called “the said 
contract”) for the payment of Security Deposit in cash or Lodgment of Government  
Promissory Loan Notes for the due fulfillment by the said contractors of the terms and 
condition of the said contract, on production of a bank Guarantee for 
Rs.__________________________(Rupees____________________________________) only we, 
the (Name of the Bank and Address)  
________________________________________________________________________(hereinafter 
referred to as “the Bank”) at the request of the contractors do hereby undertake to pay 
to the Board an amount not exceeding Rs. ________________  
(Rupees_____________________________________) only against any loss or damage caused 
to or suffered by the Board by reason of any breach by the contractors of any of the 
terms and conditions of the said contract. 

2. We, ________________________________________________, do hereby  

                (Name of Bank)                       (Name of Branch) 

Undertake to pay the amount due and payable under this guarantee without any demur 
merely on a demand from the Board starting that the amount claimed is due by way of 
loss or damage caused to or which would be caused to or suffered by the Board by 
reason of the contractors failure to perform the said contract. Any such demand made 
on the Bank shall be conclusive as regards the amount due and payable by the Bank 
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under this Guarantee. However, our liability under this guarantee shall be restricted to 
any amount not exceeding Rs. _____________ (Rupees________________________) only.  

3.   We, ______________________________, undertake to pay to the  

(Name of Bank and Branch) 

      Board any money so demanded notwithstanding any dispute or disputes raised by 
the contractor(s) in any suit or proceeding pending before any Court or Tribunal 
relating thereto our liability under this present being absolute and unequivocal. The 
payment so made by us under this bond shall be a valid discharge of our liability for 
payment there under and the Contractor(s) shall have no claim against us for making 
such payment. 

 

4. We, ______________________________ further agree with the Board that the 
(Name of Bank and Branch) 

guarantee herein contained shall remain in full force and effect during the period 
that would be taken for performance of the said contract and that it shall continue 
to be enforceable till all the dues of the Board under or by virtue of the said contract 
have been fully paid and its claims satisfied or discharged or till the 
______________________________________  

(Name of the user department) 

of the said certifies that the terms and conditions of the said contract have been fully 
and properly carried out by the said Contractors and accordingly discharge this 
guarantee. PROVIDED HOWEVER that the Bank shall be the request of the Board 
but at the cost of the Contractors, renew or extend this guarantee for such further 
period or periods as the Board may require from time to time. 

 

5. We, _____________________________ further agree with the Board that the   (Name of 
Bank and Branch) 
Board shall have the fullest liberty without our consent and without affecting in any 
manner our obligations hereunder to vary any of the terms and conditions of the 
said contract or to extend the time of performance by the said contract or to extend 
the time of  performance by the said Contractors from time to time or to postpone 
for any time or from time to time any of the powers exercisable by the board against 
the said Contractors and to forebear or enforce any of the terms and conditions 
relating to the said contract and we shall not be relieved from our liability by reason 
of any such variation or extensions being granted to the contractors or for any 
forbearance, act or omission on the part of the Board or any indulgence shown by 
the board to the Contractors or by any such matter or thing whatsoever which under 
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the law relating to sureties would, but for this provision, have effect of so relieving 
us. 

6. This guarantee will not be discharged due to the change in the constitution of the 
Bank or the Contractor(s). 

7. It is also hereby agreed that the Courts in Gandhidham would have exclusive 
jurisdiction in respect of claims, if any, under this Guarantee. 

 

8. We, ____________________ Bank lastly undertake not to revoke this guarantee during 
its currency except with the previous consent of the Board in writing. 

 

9. Notwithstanding anything contained herein: 

(a) Our liability under this Bank Guarantee shall not exceed Rs. ___________ (Rupees 
________________________________________________only); 

(b) This Bank Guarantee shall be valid upto _____________ ; and 

(c) We are liable to pay the guarantee amount or any part thereof under this Bank 
Guarantee only and only if you serve upon us a written claim or demand on or 
before _____________________ (date of expiry of Guarantee).”  

Date _________________ day of ______________ 20 

 

For (Name of Bank) 

 

(Name) 

 

Signature  
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SPECIMEN BANK GUARANTEE FOR ADVANCE PAYMENT / STAGE PAYMENT 
(NOT APPLICABLE) 

 

(To be executed on Rs. 300/- non-judicial Stamp Paper) 

{As per CVC guideline BGs for advance shall be taken in equal numbers that of accepted 
number of installments and BG shall be valid for period of successive date of recoveries} 

[The bank, as requested by the successful Tenderer, shall fill in this form in accordance 
with the instruction indicated] 

In consideration of the Board of Deendayal Port Authority [insert name of port] 
incorporated by the Major Port Authorities Act , 2021 (hereinafter called “The Board” 
which expression shall unless excluded by or repugnant to the context or meaning thereof 
be deemed to include the Board of Deendayal Port Authority [insert name of port], its 
successors and assigns) having agreed to release stage payment to 
___________________________________________ (hereinafter called the “contractor”) 

(Name of the contractor/s) 

under the terms and condition of the contract, vide from the demand under the 
condition of the contract, vide ____________________________’s letter 
No________________________ 

(Name of the Department) 

Date  _____________  made  between  the  contractors  and  the  Board  for  execution  of 

__________________________________ covered under Tender 

No.____________________________ dated _____________ (hereinafter called “the said 

contract”) for the payment of Security Deposit in cash or Lodgment of Government Promissory Loan 
Notes for the due fulfillment by the said contractors of the terms and condition of the said contract, 
on production of a bank Guarantee for 
Rs.__________________________(Rupees____________________________________) only we, the 

(Name of the Bank and Address) 

________________________________________________________________________(hereinafter 

referred to as “the Bank”) at the request of the contractors do hereby undertake to pay to 

the Board an amount not exceeding Rs. ________________ 

(Rupees_____________________________________) only against any loss or damage caused to 

or suffered by the Board by reason of any breach by the contractors of any of the terms 
and conditions of the said contract. 

2. We, ________________________________________________, do hereby 

 

(Name of Bank) (Name of Branch) 
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Undertake to pay the amount due and payable under this guarantee without any demur 
merely on a demand from the Board starting that the amount claimed is due by way of 
loss or damage caused to or which would be caused to or suffered by the Board by reason 
of the contractors failure to perform the said contract. Any such demand made on the 
Bank shall be conclusive as regards the amount due and payable by the Bank under this 
Guarantee. However, our liability under this guarantee shall be restricted to any amount 
not exceeding Rs. _____________ (Rupees________________________) only. 

3. We, ______________________________, undertake to pay to the 

(Name of Bank and Branch) 

 

Board any money so demanded notwithstanding any dispute or disputes raised by the 
contractor(s) in any suit or proceeding pending before any Court or Tribunal relating 
thereto our liability under this present being absolute and unequivocal. The payment so 
made by us under this bond shall be a valid discharge of our liability for payment there 
under and the Contractor(s) shall have no claim against us for making such payment. 

4.  We, ______________________________ further agree with the Board that the 

(Name of Bank and Branch) 

guarantee herein contained shall remain in full force and effect during the period that 
would be taken for performance of the said contract and that it shall continue to be 
enforceable till all the dues of the Board under or by virtue of the said contract have been
 fully paid and its claims satisfied or discharged or till 
the______________________________________ 

(Name of the user department) 

 

of the said certifies that the terms and conditions of the said contract have been fully and 
properly carried out by the said Contractors and accordingly discharge this guarantee. 
PROVIDED HOWEVER that the Bank shall be the request of the Board but at the cost of 
the Contractors, renew or extend this guarantee for such further period or periods as the 
Board may require from time to time. 

5.  We, _____________________________ further agree with the Board that the (Name of 

Bank and Branch) 

Board shall have the fullest liberty without our consent and without affecting in any 
manner our obligations hereunder to vary any of the terms and conditions of the said 
contract or to extend the time of performance by the said contract or to extend the time 
of performance by the said Contractors from time to time or to postpone for any time or 
from time to time any of the powers exercisable by the board against the said Contractors 
and to forebear or enforce any of the terms and conditions relating to the said contract 
and we shall not be relieved from our liability by reason of any such variation or 
extensions being granted to the contractors or for any forbearance, act or omission on 
the part of the Board or any indulgence shown by the board to the Contractors or by any 
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such matter or thing whatsoever which under the law relating to sureties would, but for 
this provision, have effect of so relieving us. 

6. This guarantee will not be discharged due to the change in the constitution of the 
Bank or the Contractor(s). 

 

7. It is also hereby agreed that the Courts in Gandhidham would have exclusive 
jurisdiction in respect of claims, if any, under this Guarantee. 

 

8. We, ____________________ Bank lastly undertake not to revoke this guarantee during 
its currency except with the previous consent of the Board in writing. 

 

9. Notwithstanding anything contained herein: 
 

(c) Our liability under this Bank Guarantee shall not exceed Rs. ___________ (Rupees 
 

________________________________________________only); 

 

(b) This Bank Guarantee shall be valid upto _____________ ; and 
 

(c) We are liable to pay the guarantee amount or any part thereof under this Bank 
Guarantee only and only if you serve upon us a written claim or demand on or 
before _____________________ (date of expiry of Guarantee).” 

 

Date _________________ day of ______________ 20 

 

For (Name of Bank) 

(Name) 

 

Signature 



DISPUTES REVIEW BOARD AGREEMENT 

(To be executed on Rs.300/- non-judicial Stamp Paper) 

THIS AGREEMENT, made and entered into this …………………………..Day of ……….20 
………. Between …………………   (“The    Employer/    Board”)   and 
……………………………..(“the contractor”), and the Disputes Review Board  (“ the DRBoard 
“)  consisting of one/three DRBoard Members,  (Members from either party, i.e. contractor 
and Employer/Board) 

(1) 

…………………………………………………………….(2) 

…………………………………………………………….(3) 

……………………………………………………………….. 

[Note: Delete whatever is not applicable] 

WITNESSETH, that 

WHEREAS, the Employer/Board and the contractor have contracted for the execution of 
…………………………………………… Project name)………………… (the “contract”) and 
WHEREAS, the contract provides for the establishment and operation of the DRBoard NOW 
THEREFORE, the parties hereto agree as follows: 

1. The parties agree to the establishment and operation of the DRBoard in accordance with 
this DRBoard Agreement. 

2 Expect for providing the services required hereunder, the DRBoard Members should not 
give any advice to either party or to the Nodal Officer or his nominee concerning conduct 
of the works. 

The DRBoard Members: 

(a) Shall have no financial interest in any party to the contract or the Nodal Officer or 
his nominee, or a financial interest in the contract, except for payment for services 
on the DRBoard.  

(b) Shall have had no previous employment by, or financial ties to, any party to the   
contract, or the Nodal Officer or his nominee, expect for fee based consulting services 
on other projects, all of which must be disclosed prior to appointment to the 
DRBoard. 

(c) Shall have disclosed in writing to the parties prior to signature of this Agreement 
any all recent or close professional or personal relationships with any director, 
officer, or employee of any party to the Nodal Officer or his nominee, and any and 
all prior involvement in the project to which the contract relates; 

(d) Shall not, while a DRBoard Member be employed whether as a consultant or 
otherwise by either arty to the contract, or the Nodal Officer or his nominee, expect 
as a DRBoard Member. 

(e) Shall not, while a DRBoard Member, engage in discussion or make any agreement 
with any party to the contract, or with the Nodal Officer or his nominee, regarding 



employment whether as a consultant or otherwise either after the contract is 
completed or after services as a DRBoard Members. 

(f) Shall be and remain impartial and independent of the parties and shall disclose in 
writing to the Employer/Board, the contractor, the Nodal Officer or his nominee, 
and one another any fact or circumstances which might be such to cause either the 
Port or the contractor to question the continued existing of the impartiality and 
independence required of DRBoard Members. 

1. Except for its participation in the DRBoard activities as provided in the contract and 
in this Agreement none of the Employer / Board, the contractor, the Nodal Officer 
or his nominee, and one another any fact or circumstances which might be such to 
cause either the Employer/Board or the contractor to question the continued 
existence of the impartiality and independence required of DRBoard Members. 

2. The contractor shall: 
a) Furnish to each DRBoard Member one copy of all document which the DRBoard 

may request including contract document, progress report, variation orders, and 
other document, pertinent to the performance of the contract.  

b) In co-operation with the Employer/Board, co-ordinate the site visits of the 
DRBoard, including conference facilities and secretarial and copying services. 

3. The DRBoard shall serve throughout the operation of the contract. It shall begin 
operation following execution of this Agreement, and shall terminate its activities 
after issuance of the taking over certificate and the DRBoard’s issuance of its 
Recommendation on all disputes referred to it.               

4. DRBoard Member, shall not assign or subcontract any of their work under this 
Agreement. 

5. The DRBoard Members are independent and not employees or agents of either the 
Employer/Board or the Contractor. 

6. The DRBoard Members are absolved of any personal or professional liability arising 
from the activities and the Recommendations of the DRBoard. 

7. Fees and expenses of the DRBoard Member[s] shall be agreed to and shared equally 
by the Employer/Board and the Contractor.  If the DRBoard requires special 
services, such as accounting, data research and the like, both the parties must agree 
and cost shall be shared by them as mutual agreed. 

8. DR Board’s site visit:  
a. The DR Board shall visit the site and meet with representative of the 

Employer/Both and the contractor and the nodal officer are his nominee at 
regular intervals, at times of critical construction events, and at the return 
request of either party. The timing of site filing agreement shall be fixed by the 
DRBoard 

b. Site meeting shall consist of an informal discussion of the status construction of 
the works followed by an inspection of the work, both attended by personal from 
the employer/Board, the contractor and the nodal officer or his nominee 

c. If request by either parties or the DR Board, the employer/Board will prepare 
minutes of the meeting and circulate them for comments of the parties and the 
nodal officer or his nominee. 

9. Procedure for disputes referred to the DRBoard: 
a) If either party objects to any action or inaction of the other party or the Nodal Officer 

or his nominee, the objecting party may file a written Notice of Dispute to the other 
party with a copy to the Nodal Officer or his nominee starting that it is given 
pursuant to clause [number] and starting clearly and in detail the basis of the 
dispute. 

b) The party receiving the Notice of Dispute will consider it and respond in writing 
within 7 days after receipt. 

c) This response shall be final and conclusive on the subject, unless a written appeal 
to the response is filed with the responding party within 7 days of receiving the 
response. Both parties are encouraged to pursue the matter further to attempt to 



settle the dispute. When it appears that the dispute cannot be resolved without the 
assistance of the DRBoard either party may refer the dispute to the DRBoard by 
written Request for Recommendation to the Board, the other party and the Nodal 
Officer or his nominee starting that it is made pursuant to [insert relevant clause 
no.] 

d) The Request for recommendation shall state clearly and detail the specific issues of 
the dispute to be considered by the DRBoard. 

e) When a dispute is referred to the DRBoard, and the DRBoard is satisfied that the 
dispute requires the DRBoard’s assistance, the DRBoard shall decide when to 
conduct a hearing on dispute. The DRBoard may request that written 
documentation and arguments from both parties be submitted to each DRBoard 
Members before the hearing begins. The parties shall submit insofar as possible 
agreed statements of the relevant facts. 

f) During the hearing, the contractor, the Employer/ Board, the Nodal Officer or his 
nominee shall each have ample opportunity to be head and to offer evidence. 

The DRBoard’s Recommendation for resolution of the dispute will be given in writing, 
to the Employer/ Board, the contractor and the Nodal Officer or his nominee as soon 
as possible, and in any event not more than 28 days after the DRBoard’s final hearing 
on the dispute. 

10. Conduct of Hearing: 
a) Normally hearing will be conducted at the sites, but any location that would be more 

convenient and still provide all required facilities and access to necessary 
documentation may be utilized by the DRBoard. Private sessions of the DRBoard 
may be held at any location convenient to the DRBoard. 

b) The Employer/ Board, the Nodal Officer or his nominee and contractor shall have 
representatives at all hearing. 

c) During the hearing, no DRBoard Member shall express any opinion concerning the 
merit of any facet of the case. 

d) After the hearing is concluded, the DRBoard shall meet privately to formulate its 
Recommendation. All DRBoard deliberation shall be conducted in private, with all 
individual views kept strictly confidential. The DRBoard’s Recommendations, 
together with an explanation of its reasoning shall be submitted in writing to both 
parties and t the Nodal Officer or his nominee. The pertinent contract provision, 
applicable laws and regulations, and the facts and circumstances involved in the 
dispute. 

The DRBoard shall make every effort to reach a unanimous Recommendation. If this 
proves impossible, the majority shall decide, and the dissenting member any prepare 
a written minority report for submission to both parties.  

[Notes: Delete if it is one member DRBoard] 

11. If during the contract period, the Employer/ Board and the contractor are of the 
opinion that the Disputes Review Board is not performing its function properly, the 
Employer/ Board and the contractor may together disbanded the Disputes Review 
Board. In such an event, the disputes shall referred to Arbitration straightaway. 
 

The Employer/Board and the contractor shall jointly sing a notice specifying that the 
DRBoard shall stand disbanded with effect from the date specified in the notice. The 
notice shall posted by a registered letter with AD or delivery of the letter, even if he 
refuses to do so. 

 



SPECIMEN FORMAT FOR DECLARATION 

(To be executed on bidder’s letter head) 

 

To  

  

             (Project Title) 

 

Ref:   

 

The undersigned, having studies the pre-qualification submission for the above 
mentioned project, hereby states: 

(a) The information furnished in our bid is true and accurate to the best of my 
knowledge. 

(b) That in case of being pre-qualified, we acknowledge that the Employer may invite 
us to participate in due time for the submission of tender on the basis of 
provisions made in the tender documents to follow. 

(c) When the call for tenders is issued, if the legal, technical or financial conditions, 
or the contractual capacity of the firm or joint venture changes, we commit 
ourselves to inform you and acknowledge your sole right to review the pre-
qualification made. 

(d) We enclose all the required pre-qualification data format and all other evaluation.  
(e) We also state that no changes have been made by us in the downloaded tender 

document and also understand that in the event of any discrepancies observed, 
the printed tender document no. ________ is full and final for all legal/contractual 
obligations (delete if not required]. 

 

Date: 

Place: 

Name of the Applicant:             ___________________________ 

                ___________________________ 

 

Represented by (Name & Capacity) ___________________________ 

                ___________________________ 

 



SPECIMEN LETTER OF AUTHORITY FROM BANK 

FOR ALL BGs 

(To be executed on Bank’s Letter Head) 

 

         Date: 

To,  

The Board of Authorities of Port [insert port], 

 

Dear Sir, 
   Sub: Our Bank Guarantee No._______________________ 

dated_________ for Rs._________ favoring yourselves  

                                                          issued on a/c of 

M/s.____________________________________ 

 (Name of contractor) 

 
……………… 

 
  We confirm having issued the above mentioned guarantee favouring 

yourselves, issued on account of M/s. ______________________________________validity for 

expiry upto date__________and claim expiry date  upto_____________________ 

 

  We also confirm 1) _________________ 2) ___________________________ is/are 

empowered to sign such Bank Guarantee on behalf of the Bank and his/their signatures 

is/are binding on the Bank.  

      
 
 

                            Name of signature of Bank Officer 
 
 
 
 
 
 
 
 
 
 
 



SPECIMEN LETTER OF AUTHORITY FOR  

SUBMISSION OF BID 

(To be executed on Rs.300/- non Judicial Stamp Paper) 

 

 

 
To  
The (PORT Address) 
 
 
Dear Sir, 
 
We---------------------------------------------------------------------------------------------------------

------------- do hereby confirm that Shri ……………………………. (Name, designation and 

Address) is/are authorized to represent us to bid, negotiate and conclude the agreement 

on our behalf with you against tender no. --------------- and his specimen signature is 

appended here to .. 

 

We confirm that we shall be bound by all and whatsoever our said signatory shall commit. 

We understand that the communication made with him by the Employer/Board shall be 

deemed to have been done with us in respect of this Tender. 

 

 

[Specimen signature] 

 

Yours faithfully, 

 

 

Signature: 

Name & Designation: 

For & on behalf of: 

 

 

 

 

 



JOINT VENTURE PARTNER INFORMATION FORM 

 

[The Tenderer shall fill in this Form in accordance with the instructions indicated below]. 

Date: [insert date (as day, month and year) of Tender Submission] 

Tender No.: [insert number of Tendering process] 

Page __________  of __________ pages 

1. Tender’s Legal Name: [insert Tenderer’s legal name] 

2. JV’s Party legal name: [insert JV’s Party legal name] 

   JV’s Legal Lead Partner {insert name and address} 

3. JV’s Party Country of Registration: [insert JV’s Party country of registration and details 

of registration] 

4. JV’s Party year of Registration: [insert JV’s Party year of registration] 

5. JV’s Party Legal Address in Country of Registration: [insert JV’s Party legal address 

in country of registration] 

6. JV’s Party Authorized Representative information 

Name: [insert name of  JV’s Party authorized representative] 

Address:[insert address of  JV’s Party authorized representative] 

Telephone/Fax numbers:[insert telephone/fax numbers of  JV’s Party authorized 

representative] 

Email Address: :[insert email address of  JV’s Party authorized representative]  

7. Attached are copies of original documents of [check the box(es) of the attached 

original documents] 

Articles of incorporation or registration of firm named in 2, above, in accordance 
with 

 tender document.    

In case of government owned entity from India, documents establishing legal and 
financial autonomy and compliance with commercial law, in accordance with 

Tender Documents 

 

 



 

PAN Number 

Sales Tax / VAT registration number  

Service Tax Registration Number  

Any other documents required for statutory compliance 

 

 

 

 

 

Duly authorized to sign this Authorization on behalf of: [insert complete name of Tenderer] 

Date on _____________ day of ______________________________, ___________ [insert date of 

signing] 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



EXCEPTIONS AND DEVIATIONS 

 

As pointed out in the Tender Call Notice, Bidder may stipulate here exceptions and 
deviations to the bid conditions, if considered unavoidable. 

Sr. No. Page No. of Bid 

Document 

Clause No. of Bid 

Document 

Subject 

Deviation 

    

 

 

 

 

 

 

 

 

 

 

 

 

Note : however, the Bidders to note that unacceptable deviations, if any, the bid shall be 
liable for rejection. Bidder is discouraged to deviate from bid conditions, specifications, 
delivery schedules, and commercial terms as per the tender document. 

Duly authorized to sign this authorization on behalf of: [insert complete name of Tenderer] 

Date on _________________day of _______________, __________ [insert date of signing] 

 

 

 

 



Date :  

DEENDAYAL PORT AUTHORITY 

Form of application by the Contractor for seeking extension of time  

Part-I 

1 Name of Contractor  
2 Name of Work as given in 

the agreement 
 

3 Agreement No.  
4 Estimated Amount put to 

tender 
 

5 Date of Commencement of 
Work as per Agreement 

 

6 Period allowed for 
completion of work as per 
agreement 

 

7 Date of Completion 
stipulated in agreement 

 

8 Period for which extension 
of time has been given 
previously 

 

 (a) 1st extension vide 
E.E.’s No. 

Total extension 
previously given 

 

9 Reasons for which 
extension have been 
previously given (copies of 
the previous application 
should be attached) 

 

10 Period for which extension 
is applied for 
 

 

11 Hindrance on account of 
which extension is applied 
for which dates on which 
hindrance occurred and 
the period for which these 
are likely to last. 
(a) Serial No. : 01 
(b) Nature of hindrance :  
(c) Date of occurrence :  
(d) Period for which 

hindrance is likely to 
last  

(e) Period for which 
extension required for 

 
 
 
 
 
 
 
 
 
 



this particular 
hindrance. 

(f) Overloading period if 
any, with reference to 
item. 

(g) Net extension applied 
for  

(h) Remarks if any 
Total period on 
account of hindrance 
mentioned above ____ 
month ___ days. 
 

13 Extension of time required 
for extra work 

 

14 Dates of extra work and 
amount involved; 

(a) Total value of extra 
work 

(b) Proportionate 
period of extension 
of time based on 
estimated amount 
put to tender on 
account of extra 
work. 

 

 

 

 

14 Total extension of time 
required for 11 & 12 

 

 

Submitted to the Sub Divisional Officer……………. 

  



ANNEXURE - II 
 

FORMAT OF BID SECURITY DECLARATION FROM BIDDERS 
(On Bidders Letter head) 

 
Bid Security Declaration Form 

 
Date:___________________              Tender No. _________________ 
 
To  
(insert complete name and address of the Employer/Purchaser) 
                
 
 I/We, the undersigned, declare that : 
 
               I/We understand that, according to your conditions, bids must be supported by a Bid 
Securing Declaration. 
 
              I/We accept that I/We may be disqualified from bidding for any contract with you for a 
period of three year from the date of notification if I am /We are in a breach of any obligation under 
the bid conditions, because I/We 
 

a) have withdrawn/modified/amended, impairs or derogates from the tender, 
my/our Bid during the period of bid validity specified in the form of Bid; or 

 
b) having been notified of the acceptance of our Bid by the purchaser during the period 

of bid validity (i) fail or reuse to execute the contract, if required, or (ii) fail or refuse 
to furnish the Performance Security, in accordance with the Instructions to Bidders. 

 
            I/We understand this Bid Securing Declaration shall cease to be valid if I am/we are not the 
successful Bidder, upon the earlier of (i) the receipt of your notification of the name of the successful 
Bidder; or (ii) thirty days after the expiration of the validity of my/our Bid. 
   
             
Signed: (insert signature of person whose name and capacity are shown) 
in the capacity of (insert legal capacity of person signing the Bid Securing Declaration) 
 
Name: (insert complete name of person signing the Bid Securing Declaration) 
Duly authorized to sign the bid for an on behalf of (insert complete name of Bidder) 
 
Dated on _____________ day of ___________________ (insert date of signing) 
 
 
 
Corporate Seal (where appropriate) 
 
“Note: In case of a Joint Venture, the Bid Securing Declaration must be in the name of all partners to the 
Joint Venture that submits the bid.” 

 

 

 



 

 BANK PAYMENT AGREEMENT FORM  

(To be collected from the Parties) 

 

1. Name of Party   :  

2. Account No.   : 

3. Branch Name   : 

4. IFSC Code of the Bank : 

5. MICR Code   : 

6. Accepted for   : NEFT Payment or RTGS Payment 

 

DECLARATION BY THE PARTY : 

 

 I/ We hereby declare that the above information furnished by me is correct and DPA 
is requested to pay my/ our dues to this Account for this work/ supply order is concerned.  

 

 

 

Signature of the Party with Seal 

 

 

 

 

 

 

 

 

 



 

PROFORMA OF JOINT VENTURE/CONSORTIUM AGREEMENT 

(To be submitted on Non-judicial Stamp Paper of appropriate value) 

 

This  Joint  Venture  / Consortium  Agreement  is  made  and  entered  into  on 
this 

…….. day of ……..2023 by and between (i) M/s. (Name of the firm to be filled-
in)………….,(ii) M/s……(Name of the firm to be filled-in) , 

………….., primarily for the work under the Deendayal Port AUTHORITY. 

All the partners of the Joint Venture /Consortium hereinafter individually referred 
to as the parties and collectively as the Joint Venture/Consortium‘. 

1. Formation of Joint Venture/Consortium 

1.1. (i)M/s… (Name of the firm to be filled in) is engaged in 

……….……….(Details of the works undertaken by the party) 

 

(ii)M/s… (Name of the firm to be filled in) is engaged in 

…………….(Details of the works undertaken by the party) 

(iii) ………………………………………………………………………………. 

 

1.2. On behalf of Board of  Deendayal Port Authority (hereinafter referred to as 

―Employer‖), the Chief Engineer, DEENDAYAL Port AUTHORITY has invited bids from the 
experienced, resourceful and bonafid Developers with proven technical and financial 
capabilities of executing the work ____________________________]. 

 

1.3. The parties have been exploring together the ways and means of collaboration 
for the purpose of an offer to be made for the said project of the Deendayal Port 
AUTHORITY and have mutually agreed to enter into a Joint Venture/Consortium 
Agreement to submit a common bid for the project and to carry out the project 
works in the event of award of the contract, in association with each other and 
(……Name of Partner to be filled in………) shall be the Lead Partner and (i) 
(……Name of Partner to be filled in………), (ii) (……Name of Partner to be filled 
in………),……. shall be the other partner(s). 

 

NOW THEREFORE IT HAS BEEN AGREED TO BETWEEN THE PARTIES AS 
FOLLOWS 



1.4. The Joint Venture/Consortium will be known as…(……Name of JV to be 
filled in………) …………………and shall consist of (i) (……Name of the firm to be 
filled  in………),  (ii)  (……Name  of  the  firm to  be filled-in………), , 

parties to the present agreement. 

1.5. The recitals are true and correct and form an integral part of this agreement 
and are representations of the parties to which they relate and have been relied 
upon by the parties to enter into the present agreement. 

 

1.6. Notwithstanding the date of signature of this agreement, its effective date will 
be the date of submission of bid. 

 

1.7. All costs incurred by the parties before the date of award of contract will be 
borne by the parties concerned. All costs in implementation of this Joint 
Venture/Consortium Agreement after award of contract till the expiry of this 
agreement will be borne by the parties as here in after provided. 

 

1.8. The Joint Venture/Consortium will be dissolved and this agreement will cease 
to have effect on completion of this project, maintenance and fulfilment of all other 
conditions under the contract, upon receipt of payment of all amounts from the 
Employer and on settlement of accounts between the parties as hereinafter 
provided. 

 

1.9. The contract, if awarded by the Employer, Letter of Acceptance shall be issued 
in the name of (….Name of JV/Consortium to be filled in…..) and the Contract 
shall be signed by legally authorized signatories of all the parties. 

 

1.10. All the parties of the JV/Consortium shall be jointly and severally liable 
during the bidding process and the bid document shall be signed by legally 
authorized signatory of all the parties. 

 

1.11. The financial contribution of each partner to the JV/Consortium operation 
shall be : 

(i) M/s……… (Name of the partner to be filled-in) - …….. 

 

(ii) M/s……… (Name of the partner to be filled-in)  - ………… 

 

(iii)  ………………………………………………………………………. 

 



1.12. All the parties of the JV/Consortium shall be jointly and severally liable for 
the execution of the project in accordance with the Contract terms, in the event of 
award of contract. The delineation of duties, responsibilities and scope of work shall 
be: 

a) The Lead Partner shall provide suitable experienced personnel at site, for 
general planning, site management and equipment operations, during entire period 
of contract execution. 

b) (……Name of Partner to be filled-in ) shall carry out the following 

works ------------------------------------------------------------ 

c) (……Name of Partner to be filled-in………) shall carry out the following 

works 

d) …………………………………………………………………………….… 

………………………………………………………………………………. 

1.13. The parties hereto agreed that each of them shall duly and properly perform 
all the functions and all costs related to their respective works. 

 

1.14. The parties hereto shall be at liberty to enter into liaison 
work/correspondence with statutory and local authorities as the circumstances 
warrant individually or collectively. 

1.15. It is hereby agreed and undertaken that, all the parties are jointly and 
severally liable to the ―Board of Port of Deendayal for the performance of the 
contract. 

1.16. Notwithstanding demarcation or allotment of work between JV/Consortium 
partners, JV/Consortium each partner shall be liable for non-performance of the 
whole contract irrespective of their demarcation or share of work. 

1.17. The Lead Partner shall be authorized to act on behalf of the JV/Consortium. 

 

1.18. All the correspondences between the Employer and the JV /Consortium shall 
be routed through the Lead Partner. 

 

1.19. The Lead Partner is authorized: (a) to submit bid, negotiate and conclude 
contract and incur all liabilities therewith on behalf of the partner(s) of the JV 
/Consortium during the bidding process; and (b) in the event of a successful bid, to 
incur liabilities and receive instructions for and on behalf of the partner(s)of the 
JV/Consortium and to carry out the entire execution of the contract including 
payment, exclusively through Lead Partner. 

 

1.20. In the event of default of the Lead Partner, it shall be construed as default of 
the Developer/Contractor; and Employer shall be entitled to take action under 
relevant clause(s) of the Department Bid Document and/or Conditions of Contract. 

 



1.21. All the parties of the JV/Consortium shall be jointly and severally liable for 
due performance, recourse/sanctions within the joint venture in the event of default 
of any partner and arrangements for providing the required indemnities. 

 

 

1.22. The JV/ Consortium shall have a separate JV/Consortium Bank account 
(distinct from the Bank account of the individual partners) to which individual 
partners shall contribute their share capital / or working capital. The financial 
obligation of the consortium shall be discharged through the said JV/ Consortium 
Bank account only and also all payment received by consortium from the Deendayal 
Port AUTHORITY shall be through that account only. 

 

The parties hereto have mutually agreed to the terms and conditions set forth herein 
above and have assured each other to duly perform the reciprocal promises and 
obligations on either side for effective implementation of the JV/Consortium for 
proper and due completion of the works envisaged, in the event of award of contract 
to the JV/Consortium and have affixed their signature in this indenture on this the 
……….day of…….20...... 

 

 

(i)  Signature Name 

    Designation seal & Common seal of the firm 

 

(ii)  Signature Name 

    Designation seal & Common seal of the firm 

 

 

Witness1 

 

Witness2 

 

 

 

 

 

 



 

PROFORMA OF POWER- OF-ATTORNEY FOR LEAD MEMBER OF JV/ CONSORTIUM 

((To be submitted on Non-judicial Stamp Paper of appropriate value) 

 
 

By this Power-of-Attorney executed on this ….day of …..(month) of 2023S, we, 

 
(i) (……………………………….Name of legally authorized signatory of first partner 
to be filled in………), (ii) (………………………..Name of legally authorized signatory of 
second partner to be filled in ), 
……………………………………………………………… hereby jointly authorize and 

agree the  Lead Partner,    M/s (… Name of the lead partner to be filled 
in………………………), (a) to submit bid, negotiate and conclude contract and incur all 
liabilities therewith on behalf of the partner(s) of the JV /Consortium during the bidding 
process; and (b) in the event of a successful bid, to incur liabilities and receive instructions 
for and on behalf of the partner(s) of the JV /Consortium and to carry out the entire 
execution of the contract including payment for the work 
of―______________________________________ exclusively through Lead Partner. 

 
(i) Signature Name 
Designation seal & 
Common seal of the firm 
 
(ii) Signature Name 
Designation seal & 
Common seal of the firm 
…………………………………………… 

…………………………………………. 
Signature, name and seal of the certifying Authority/Notary Public 

 

 

 

 

 

 

 



INTEGRITY PACT 
 

Between 

 
Deendayal Port Authority (DPA) hereinafter referred to as "The Principal" 

and 
 

........................................................... (Name of The bidders and consortium 
members) hereinafter referred to as "The Bidder / Contractor" 

 
Preamble 

 
The Principal intends to award, under laid down organizational procedures, 
contract(s) / concession(s) for Tender No. HD-10/25 The Principal values full 
compliance with all relevant laws of the land rules, regulations, economic use of 
resources and of fairness / transparency in its relations with its Bidder(s) and / 
or Contractor(s). 

 
In order to achieve these goals, the Principal will appoint Independent External 
Monitors (IEMs), who will monitor the tender process and the execution of the 
contract for compliance with the principles mentioned above. 
 
Section 1 - Commitments of the Principal 

 
(1) The Principal commits itself to take all measures necessary to prevent 

corruption and to observe the following principles:- 
 

(a) No employee of the Principal, personally or through family members, 
will in connection with the tender for, or the execution of a contract, 
demand, take a promise for or accept, for self or third person, any 
material or immaterial benefit which the person is not legally 
entitled to. 

 
(b) The Principal will, during the tender process treat all Bidder(s) with 

equity and reason. The Principal will in particular, before and during 
the tender process, provide to all Bidder(s) the same information and 
will not provide to any Bidder(s) confidential / additional information 
through which the Bidder(s) could obtain an advantage in relation 
to the tender process or the contract execution. 

 
(c) The Principal will exclude from the process all known prejudicial 

persons. 
 

(2) If the Principal obtains information on the conduct of any of its employees 
which is a criminal offence under the IPC / PC Act, or if there be a 
substantive suspicion in this regard, the Principal will inform the Chief 
Vigilance Officer and in addition can initiate disciplinary actions. 



Section 2 - Commitments of the Bidder(s) / Contractor(s) 
 

(1) The Bidder(s) / Contractor(s) commits themselves to take all measures 
necessary to prevent corruption. The Bidder(s) / Contractor(s) commits 
themselves to observe the following principles during participation in the 
tender process and during the contract execution. 

 
a. The Bidder(s) / Contractor(s) will not, directly or through any other 

person or firm, offer, promise or give to any of the Principal's 
employees involved in tender process or the execution of the 
contract or to any third person any material or other benefit, which 
he / she is not legally entitled to, in order to obtain in exchange of 
advantage of any kind whatsoever during the tender process or 
during the execution of the contract. 

 
b. The Bidder(s) / Contractor(s) will not enter with other Bidders into 

any undisclosed agreement or understanding, whether formal or 
informal. This applies in particular to prices, specifications, 
certifications, subsidiary contracts, submission or non-submission 
of bids, or any other actions to restrict competitiveness or to 
introduce cartelization in the bidding process. 

 
c. The Bidder(s) / Contractor(s) will not commit any offence, under the 

relevant Prevention of Corruption Act / Indian Penal Code / PC Act; 
further the Bidder(s) / Contractor(s) will not use improperly, for 
purposes of competition, or personal gain, or pass on to others, any 
information or document provided by the Principal, as part of the 
business relationship, regarding plans, technical proposals and 
business details, including information contained or transmitted 
electronically. 

 
d. The Bidder(s) / Contractor(s) of foreign origin shall disclose the 

name and address of the Agents / Representatives in India, if any. 
Similarly, the Bidder(s) / Contractor(s) of Indian Nationality shall 
furnish the name and address of the foreign principals, if any. 
Further details as mentioned in the "Guidelines on Indian Agents of 
Foreign Suppliers" shall be disclosed by the Bidder(s) / 
Contractor(s). Further, as mentioned in the Guidelines all the 
payments made to Indian agent / representative have to be in Indian 
Rupees only. Copy of the "Guidelines on Indian Agents of Foreign 
Suppliers" is placed at (page Nos. 7-20) 

 
e. The Bidder(s) / Contractor(s) will, when presenting their bid, 

disclose any and all payments made, is committed to or intends to 
make to agents, brokers or any other intermediaries, in connection 
with the award of the contract. 

 
f. Bidder(s) / Contractor(s) who have signed the Integrity Pact shall 

not approach the Courts while representing the matter to IEMs and 
shall wait for their decision in the matter. 



 
(2) The Bidder(s) / Contractor(s) will not instigate third persons to commit 

offences outlined above or be an accessory to such offences. 
 

Section 3 - Disqualification from tender process and exclusion from 
future contracts. 

 
If the Bidder(s) / Contractor(s), before award or during execution has committed 
a transgression through a violation of Section-2 above, or in any other form, 
such as to put their reliability or credibility in question, the Principal is entitled 
to disqualify the Bidder (s) / Contractor(s), from the tender process, or take 
action as per the procedure mentioned in the "Guidelines on Banning of business 
dealings". Copy of the "Guidelines on Banning of business dealings" is placed at 
(Page No. 7-20). 

 
Section 4 - Compensation for Damages 

 
(1) If the Principal has disqualified the Bidder(s), from the tender process 

prior to the award, according to Section 3, the Principal is entitled to 
demand and recover the damages equivalent to Earnest Money Deposit / 
Bid Security. 

 
(2) If the Principal has terminated the contract according to Section 3, or if 

the Principal is entitled to terminate the contract according to Section 3, 
the Principal shall be entitled to demand and recover from the Contractor, 
liquidated damages of the Contract Value or the amount equivalent to 
Security Deposit / Performance Bank Guarantee, whichever is higher. 

 
(3) The Bidder(s) agrees and undertakes to pay the said amounts, without 

protest or demur, subject only to condition that, if the Bidder(s) / 
Contractor(s) can prove and establish that the termination of the contract, 
after the contract award has caused no damage or less damage than the 
amount of the liquidated damages, the Bidder/Contractor shall 
compensate the principal, only to the extent of the damage in the amount 
proved. 

 
Section 5 - Previous transgression 

 
(1) The Bidder declares that, no previous transgressions occurred in the last 

three years with any other company in any country confirming to the anti-
corruption approach or with any other Public Sector Enterprises in India, 
that could justify his exclusion from the tender process. 

 
(2) If the Bidder makes incorrect statement on this subject, he can be 

disqualified from the tender process or action can be taken as per the 
procedure mentioned in "Guidelines on Banning of Business dealing". 

 
Section 6 - Equal treatment of all Bidders / Contractors 

 
(1) In case of a Joint Venture, all the partners of the Joint Venture will enter 



into agreement with identical conditions as this on which all Bidders. 
 

(2) There is no provision of sub-contract in the tender, any violation of the 
same, Contractor shall be held solely responsible for the same. 

 
Section 7 - Criminal charges against violating Bidders / Contractors 

 
If the principal obtains knowledge of conduct of a Bidder or Contractor or of an 
employee, or a representative, or an associate of a Bidder or Contractor, which 
constitutes corruption, or if the Principal has substantive suspicion, in this 
regard, the Principal will inform the same to the Chief Vigilance Officer (CVO) 
and the CVO will take further necessary action as deemed fit in accordance with 
the CVC Manual. 

 
Section 8 - External Independent Monitor 

(1) The Principal appoints competent and credible Independent External 
Monitor for this Pact after approval by Central Vigilance Commission. The 
task of the Monitor is to review independently and objectively, whether and 
to what extent the parties comply with the obligations under this 
agreement. 

 
(2) The Monitor is not subject to instructions by the representative of the 

parties and performs his / her functions neutrally and independently.   The 
Monitor would have access to all Contact documents, whenever required. 
It will be obligatory for him / her to treat the information and documents 
of the Bidders / Contractors as confidential. He / she reports to the 
Chairperson of the Board of the Principal. 

 
(3) The Bidder(s) / Contractor(s) accepts that the Monitor has the right to 

access without restriction to all Project documentation of the Principal 
including that provided by the Contractor. The Bidder / Contractor will 
also grant the Monitor, upon his / her request and demonstration of a 
valid interest, unrestricted and unconditional access to the project 
documentation. The Monitor is under contractual obligation, to treat the 
information and documents of the Bidder / Contractor with 
confidentiality. 

 
(4) The Monitor is under contractual obligation to treat the information and 

documents of the Bidder(s) / Contractor(s) with confidentiality. The 
Monitor has also signed declaration on "Non-Disclosure of Confidential 
Information" and of "Absence of Conflict of Interest". In case of any conflict 
of interest arising at a later date, the IEM shall inform Chairman, DPA and 
recues himself / herself from that case 

 
(5) The Principal will provide to the Monitor sufficient information about all 

meetings among the parties related to the Project provided such meetings 
could have an impact on the contractual relations between the Principal 
and the Bidder / Contactor. The parties offer to the Monitor the option to 
participate in such meetings. 

 



(6) As soon as the Monitor notices, or believes to notice, a violation of this 
agreement, he / she will so inform the Management of the Principal and 
request the management to discontinue, or take corrective action. The 
Monitor can in this regard submit non-binding recommendations. Beyond 
this, the Monitor has no right to demand from the parties that they act in 
a specific manner, refrain from action or tolerate action. 

 
(7) The Monitor will submit a written report to the Chairperson of the Board 

of the Principal, within 8 to 10 weeks from the date of reference or 
intimation to him by the Principal and, should the occasion arise, submit 
proposals for correcting problematic situations. 

 
(8) If the Monitor has reported to the Chairperson of the Board of the 

Principal, a substantiated suspicion of an offence under relevant IPC / PC 
Act and the Chairperson of the Board of the Principal has not, within 
reasonable time taken visible action to proceed against such offence or 
reported it to the Chief Vigilance Officer, the Monitor may also transmit 
this information directly to the Central Vigilance Commissioner, 
Government of India. 

 
(9) The word "Monitor" would include both singular and plural. 

 
Section 9 - Pact Duration 

 
9.1 This Pact shall be operative from the date of signing of IP by both the 

parties till the final completion of contract of successful bidder and for all 
other bidders six months after the contract has been awarded. Issues like 
warranty, guarantee, etc. should be outside the purview of IEMs. 

 
9.2 If any claim is made / lodged during this time, the same shall be binding 

and continue to be valid despite the lapse of this pact, as specified above 
unless it is discharged / determined by the Chairperson, DPA. 

 
Section 10 - Other Provisions 

 
(1) This agreement is subject to Indian Law. Place of performance and 

jurisdiction is the Registered Office of the Principal, i.e. Gandhidham, 
Gujarat. 

 
(2) Changes and supplements as well as termination notices need to be 

made in writing. Side agreements have not been made. 
 

(3) If the Bidder / Contractor is a partnership or a consortium, this 
agreement must be signed by all partners or consortium members. 

 
(4) Should one or several provisions of this agreement, turn out to be invalid, 

the remainder of this agreement remains valid. In this case, the parties 
will strive to come to an agreement to their original intensions. 
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1. Introduction 
 

1.1 "Board" of Deendayal Port Authority (DPA) constituted by the 
Central Government in accordance with sub-section (1) of section 
3 of the Major Port Authorities Act, 2021, has to ensure 
preservation of rights enshrined under the above Act. DPA has also 
to safeguard its commercial interests. DPA is committed to deal 
with Agencies, who have a very high degree of integrity, 
commitment and sincerity towards the work undertaken. It is 
not in the interest of DPA to deal with Agencies who commit 
deception, fraud or other misconduct while participating in 
tenders/in the execution of contracts awarded/orders issued to 
them. In order to ensure compliance with the constitutional 
mandate, it is incumbent on DPA to observe principles of natural 
justice before banning the business dealings with any Agency. 

 
1.2 Since banning of business dealings involves civil consequences for 

an Agency concerned, it is incumbent that adequate opportunity 
for hearing is provided and the explanation, if tendered, is 
considered before passing any order in this regard keeping in view 
the facts and circumstances of the case. 

 
1.3 The objective of these guidelines is to have a common procedure for 

Banning of Business Dealings with Agencies across the Company. 
 

2. Scope 
 

1.4 These guidelines are applicable to the sale and procurement of 
goods & services including contracts / projects across all the 
Departments and Divisions of DPA. 

 
1.5 The General Conditions of Contract (GCC) of DPA provide that DPA 

reserves the rights to keep on hold participation in tenders or to 
ban business dealings if any Agency has been found to have 
committed misconduct and also to suspend business dealings 
pending investigation. If such provision does not exist in any GCC, 
the same may be incorporated. 

 
1.6 Similarly, in the case of sale of material, there is a clause in Sale 

Order to deal with the Agencies / customers / buyers, who indulge 
in lifting of material in unauthorized manner. This should also 
include all activities including unauthorized selling of the material. 
If such a stipulation does not exist in any Sale Order, the same may 
be incorporated. 

1.7 However, absence of such a clause as mentioned at para 2.2 & 2.3 
above does not in any way restrict the right of the Board (DPA) to 
take action / decision under these guidelines in appropriate cases. 

 



 

1.8 The procedure for (i) Board wide Hold on participation of the Agency 
in Tenders (ii) Suspension and (iii) Banning of Business Dealings 
with Agencies, has been laid down in these guidelines. 

 
1.9 It is clarified that these guidelines do not deal with the decision of 

the Management not to entertain any particular Agency due to its 
poor / inadequate performance or for any other reason. 

 
1.10 The banning shall be with prospective effect, i.e., future business 

dealings. 
 

3. Definitions 
 

In these Guidelines, unless the context otherwise requires: 
 

i) ‘Party / Contractor / Supplier / Purchaser / Customer / Bidder / 
Tenderer’ shall mean and include a public limited company or a 
private limited company, a firm whether registered or not, an 
individual, partnership firm, Limited Liability Partnership, a 
cooperative society or an association or a group of persons engaged 
in any commerce, trade, industry, etc. Party / Contractor / 
Supplier / Purchaser / Customer / Bidder / Tenderer’ in the 
context of these guidelines is termed as ‘Agency.’ 

 
ii) ‘Inter-connected Agency’ shall mean two or more companies having 

any of the following features: 
 

a) If one is a subsidiary of the other; 
b) If the Functional Director(s), Partner(s), Manager(s)

or Representative(s) are common; 
c) If management is common; 
d) If one owns or controls the other in any manner; 
e) If the agencies have same authorized signatory (ies) 
f) If they have the same address/same Permanent Account 

Number / same Bank Account Number / common email ID. 
 

Note: This list is only illustrative in nature. 

iii) ‘Competent Authority’ and ‘Appellate Authority’ shall mean the 
following: 

 
Area of Banning / 

Suspension 
Competent 
Authority 

1st Appellate 
Authority 

2nd 
Appellate 
Authority 

Board-wide banning HoD of the Board Chairman, DPA -- 
Banning / 
Suspension of 
business dealings 
with Foreign 

HoD's Committee Chairman, DPA DPA 
Board** 



 

supplier of imported 
coal & coke 

Board wide 
Suspension of 
business dealings 
with Agency 

Officer nominated 
by Chairman of 
Board. 
For Department 
headed by HoDs, 
the respective 
HoDs will nominate 
the officer for this 
purpose.* 

Chairman of the 
Board. 
For 
Departments 
headed by HoDs, 
the respective 
HoDs will be the 
Appellate 
Authority. 

-- 

Board wide Hold on 
participation of the 
Agency in Tenders # 

Officer nominated 
by Chairman of 
Board. 
For Departments 
headed by HoDs, 
the respective 
HoDs will nominate 
the officer for this 
purpose.* 

Chairman of the 
Board. 
For 
Departments 
headed by HoDs, 
the respective 
HoDs will be the 
Appellate 
Authority. 

-- 

 

* For Board – The nominated officer shall be a Direct Reporting Officer 
 (DRO) not below the rank of Head of the Department for “Competent 
 Authority” for the purpose of suspension of business dealings with 
the  Agency as well as for Board wide Hold on participation of the Agency 
 in tenders under these guidelines. For Corporate Office, in case of 
 procurement of items / award of contracts to meet the requirement 
of  Corporate Office only, Head of Department shall be the Competent 
 Authority and HoD concerned shall be the Appellate Authority. The 
 Management of Subsidiary shall define / appoint the “Competent 
 Authority”, Appellate Authority & Standing Banning Committee in 
 their respective cases. 

 

# This provision for Hold on participation of the Agency in tenders shall 
 be applicable only in such case where Standing Banning Committee 
 recommends for keeping on Hold the participation in tenders and 
 which shall be limited to particular Department / Division. 

** This would be applicable only in cases of banning of business 
dealings  with Foreign Suppliers of imported coal and coke. 

 
iv) Investigating Department’ shall mean any Department or Division 

investigating into the conduct of the Agency and shall include the 
Vigilance Department, Central Bureau of Investigation, the State 
Police or any other department set up by the Central or State 
Government having powers to investigate. 

4. Initiation of Banning/Suspension 
 

Action for banning/suspension of business dealings with any Agency 
should be initiated by the Concerned Department such as Indenting / 



 

Contracting / Executing Departments, etc. having business dealings with 
Agency or by the department which floated the tender (in case where the 
tenderer has committed deception, fraud or other misconduct) 
subsequent to noticing the irregularities or misconduct on their part. 

 

5. Suspension of Business Dealings 
 

5.1 If the conduct of any Agency (except Foreign Suppliers of imported coal 
and coke) dealing with DPA is under investigation by any department 
of any Department, the Concerned Department may consider whether 
the allegations under investigations are of serious nature and whether 
pending investigations, it would be advisable to suspend (temporarily 
discontinue) business dealings with the Agency. Recommendation in 
the matter shall be submitted to the Competent Authority for this 
purpose. 

 
5.2 If the Competent Authority, after consideration of the matter including 

the recommendation of the Investigating Department, decides that it 
would not be in the interest of Department of DPA to continue business 
dealings pending investigation, it may suspend business dealings with 
the Agency. The Suspension Order to this effect shall be issued by the 
Head of Concerned Department or by his representative / concerned 
executive with the approval of the Head of the Concerned Department, 
indicating a brief of the charges under investigation and the period of 
suspension. If it is decided that inter-connected Agencies would also 
come within the ambit of the order of suspension, the same should be 
specifically stated in the order. Ordinarily, the order of suspension 
would operate for a period not more than six months and may be 
communicated to the Agency and also to the Investigating Department. 

 
Further to the suspension, the investigation, recommendation by the 
Standing Banning Committee (SBC) and final decision by the 
Competent Authority to be completed within six months from order of 
suspension. 

 
5.3 The order of suspension of business dealings with the Agency under 

investigation shall be communicated to all Departmental Heads within 
the Board. During the period of suspension, no fresh contract will be 
entered into with the Agency. Suspension would be valid only for the 
concerned Board. 

 
5.4 As far as possible, the Agency under suspension should be allowed to 

complete the job of existing contracts, unless the Competent Authority, 
having regard to the circumstances of the case, decides otherwise. 
Once the order for suspension is issued, existing offers against ongoing 
tenders (prior to issuance of contract)/ new offers of the Agency shall 
not be entertained during the period of suspension. 

 
5.5 For suspension of business dealings with Foreign Suppliers of 



 

imported coal & coke, following shall be the procedure :- 
 

(i) Suspension of the foreign suppliers shall apply throughout the 
Board including Subsidiaries. 

 
(ii) The complaint against any foreign supplier shall be investigated 

by Board or by any other Investigating Department. If the gravity 
of the misconduct under investigation is found serious and it 
is felt that it would not be in the interest of DPA to continue to 
deal with such Foreign Supplier, pending investigation, the 
recommendation on such matter by Investigating Department 
(including Board) may be sent to Chairman, DPA to place it 
before a Committee consisting of the following : 

 
1. Head of Finance Department, 
2. Head of Department 
3. Head of Law / Legal Division 

 
The committee shall expeditiously examine the report; give its 
comments / recommendations within twenty one days of receipt 
of the reference by DPA. 

 
(iii)The comments / recommendations of the Committee shall then 

be placed before DPA Board’s Committee. If DPA Board's 
Committee decides that it is a fit case for suspension, Board's 
Committee shall pass necessary orders which shall be 
communicated to the foreign supplier by Head of Department. 

 
5.6 If the Agency concerned asks for detailed reasons of suspension, the 

Agency may be informed that its conduct is under investigation. It is 
not necessary to enter into correspondence or argument with the 
Agency at this stage. 

 
5.7 It is not necessary to give any show-cause notice or personal hearing 

to the Agency before issuing the order of suspension. However, if 
investigations are not complete in six months’ time, the Competent 
Authority with approval of Head of the Department may extend the 
period of suspension by another three months, during which period the 
investigation must be completed. 

 

6. Grounds on which Banning of Business Dealings can be 
initiated 

 

1.1 If the security consideration, including questions of loyalty of the 
Agency to the State, so warrants; 

 

1.2 If the Director / Owner of the Agency, proprietor or partner of the firm, 
is convicted by a Court of Law for offences involving moral 



 

turpitude in relation to its business dealings with the Government or 
any other public sector enterprises or DPA, during the last five years 
preceding date of tender opening or during execution of contract, 
provided such information is known to DPA; 

 

1.3 If there is strong justification for believing that the Directors, 
Proprietors, Partners, owner of the Agency have been guilty of 
malpractices such as bribery, corruption, fraud, substitution of 
tenders, interpolations, etc. during the last five years preceding date of 
tender opening or during execution of contract, provided such 
information is known to DPA; 

 

1.4 If the Agency continuously refuses to return / refund the dues of DPA 
without showing adequate reason and this is not due to any reasonable 
dispute which would attract proceedings in Arbitration or Court of 
Law; 

 

1.5 If the Agency employs a public servant dismissed / removed or employs 
a person convicted for an offence involving corruption or abetment of 
such offence, provided such information is known to DPA; 

 

1.6 If business dealings with the Agency have been banned by the Central 
or State Govt. or any other public sector enterprise at the time of 
submitting his bid or on the date of tender opening or at the time of 
placement of order, provided such information is known to DPA; 

 

1.7 If the Agency has resorted to Corrupt, fraudulent practices including 
misrepresentation of facts and / or fudging / forging / tampering of 
documents; Ω 

 

1.8 If the Agency uses intimidation / threatening / misbehaves with DPA 
Official or brings undue outside pressure or influence on the Board 
(DPA) or its official in acceptance / performances of the job under the 
contract; 

 

1.9 If the Agency indulges in repeated and / or deliberate use of delay 
tactics in complying with contractual stipulations / delayed the 
tendering process; 

 

1.10 Wilful indulgence by the Agency in supplying sub-standard material 
irrespective of whether pre-dispatch inspection was carried out by 
Board (DPA) or not; 

 

1.11 Based on the findings of the investigation report of Investigating 
Department against the Agency for mala-fide / unlawful acts or 
improper conduct on its part in matters relating to the Board (DPA) or 
even otherwise; 

 



 

1.12 Established litigant nature of the Agency to derive undue benefit; 
 

1.13 Continued poor performance of the Agency in several contracts; 
 

1.14 If the Agency misuses the premises or facilities of the Board (DPA), 
forcefully occupies tampers or damages the Board’s properties 
including land, water resources, forests / trees, etc. 

 

1.15 If the Agency resorts to unauthorized sale of materials purchased 
from the Board. 

 

1.16 If the Agency has committed a transgression through violation of any 
of its commitments under the Integrity Pact entered with DPA. 

 

(Note: The examples given above are only illustrative and not exhaustive. 
The Competent Authority may decide to ban business dealings for any 
good and sufficient reason). 

 

Ω No experience certificate shall be issued by Engineer in Charge / 
Executing Authority against the contract to the Agency found to have 
submitted forged / fabricated documents / indulged in corrupt / 
fraudulent practices. 

 

7. Banning of Business Dealings. 
 

7.1 A decision to ban business dealings with any Agency by any one of 
the Departments of DPA will apply throughout the Board including 
Divisions, i.e., Board-wide banning. 

 
7.2 There will be a Standing Banning Committee (SBC) in each 

Department to be appointed by Competent Authority for processing 
the cases of “Banning of Business Dealings”. However, for 
procurement of items / award of contracts, to meet the requirement 
of Board only, the Committee shall be HoD each from Operations, 
Finance & Law Departments. The proposal of the Concerned 
Department for initiating action under the Guidelines for Banning of 
Business Dealings based on their own findings and / or upon receipt 
of advice of the Investigating Department shall be forwarded through 
respective Head of Department to the Standing Banning Committee 
for consideration. 

 
7.3 The functions of the Standing Banning Committee shall, inter-alia 

include: 
 

(i) To examine in detail the allegations / irregularities / misconduct 
mentioned in the proposal for banning forwarded by the 
Department, hold preliminary meeting and decide if a prima-facie 
case for banning under the guidelines exists. If during preliminary 



 

meeting, SBC is of opinion that prima facie no case is made out, it 
shall return the case to the Concerned Department. 

 
(ii) If it is decided to proceed for banning action, to recommend for issue 

of show-cause notice (as per para 9) to the Agency by the Concerned 
Department, as to why action should not be taken against the 
Agency, including its interconnected agencies, under the 
Guidelines for Banning of Business Dealings with them. Agency 
should be asked to submit its reply within 15 days of the show- 
cause notice. 

 
(iii)To examine the reply given by the Agency to show-cause notice 

and call the Agency for personal hearing, if required. 
 

(iv) To submit final recommendation to the Concerned Department for 
banning of business dealings with the Agency or Board wide Hold 
on participation of the Agency in tenders or exoneration. 

 
7.4 If banning is recommended by the Standing Banning Committee of 

any Department / Division, the proposal containing the facts of the 
case, proper justification of the action proposed, relevant supporting 
documents along with the recommendation of the SBC and proposed 
banning period should be sent by the Concerned Department and 
duly forwarded by the Head of the Department / Division, to the 
Competent Authority. Based on this proposal, a decision for banning 
or otherwise shall be taken by the Competent Authority. At this stage 
if it is felt by the Competent Authority that there is no sufficient 
ground for banning, then the case with detailed reasons shall be sent 
back to the respective Department / Division for necessary action at 
their end. The Competent Authority may consider and pass an 
appropriate Speaking Order: 

 
a) For exonerating the Agency if the charges / allegations are 

not established; 
 

b) For banning the business dealings with the Agency or 
 

c) For putting on Hold the participation of the Agency in 
tenders in the concerned Department / Division. 

 
7.5 If the Competent Authority decides that it is a fit case for banning of 

business dealings with the Agency, the Competent Authority shall 
pass necessary orders which shall be routed back to the Department 
concerned for issuance of banning orders to the Agency. However, in 
cases where there is a shortage of suppliers and banning may hurt 
the overall interest of DPA, endeavour should be to pragmatically 
analyze the circumstances, try to reform the Supplier and to get a 
written commitment from them that their performance will improve. 

 
7.6 If the Competent Authority decides to ban business dealings, the 

period for which the ban would be operative shall be mentioned. If 



 

applicable, the order may also mention that the ban would extend to 
the interconnected agencies of the Agency. The Speaking Order for 
banning would be conveyed by the Concerned Department to the 
Agency concerned and copy circulated to all Departments of DPA. 

 
7.7 The Banning period may range from 1 year to 3 years depending on 

the gravity of the case as decided by the Competent Authority. 
Ordinarily, the period of banning shall be in the range of 1-2 years 
from the date of issuance of order depending on the severity of the 
irregularities / lapses committed / termination of contract due to poor 
performance, etc. However, in case of fraud / forgery / corrupt / 
fraudulent practice or tampering of documents by the Agency as given 
in para 6.7 above, the period of banning to be imposed on the Agency 
would be three years. The period of suspension, if any, shall be 
accounted for up to a maximum of 6 months in the period of banning 
provided the banning order is issued within the period of suspension. 

 
7.8 As far as possible, the Agency under banning should be allowed to 

complete the job of existing contracts, unless the Competent 
Authority, having regard to the circumstances of the case, decides 
otherwise. Once the order for banning is issued, existing offers against 
ongoing tenders (prior to issuance of contract) / new offers of the 
Agency shall not be entertained during the period of banning. In 
addition, if the Agency has been banned under provisions of Para 6.7, 
then the particular contract in which the irregularity has been proved 
will be terminated with immediate effect. In exceptional cases, where 
it would not be prudent to terminate the said contract with immediate 
effect, the contract may be allowed to continue for such minimum 
period during which alternate arrangement(s) can be made. The same 
shall however require the approval of the Chairman / HoD where the 
exigency to continue the contract has been clearly brought out. 

 
7.9 In case the Competent Authority has decided to exonerate the Agency, 

the Concerned Department will issue the exoneration letter to the 
Agency concerned as well as communicate to all Departmental Heads 
within the Department / Division. If the Agency has been suspended 
in the case under consideration, in the same letter to the Agency it 
must be clarified that the Suspension has also been revoked. 

 
7.10 Procedure for Banning of Business Dealings with Foreign Suppliers. 

 
(i) Banning of the Agencies shall apply throughout the Company 

including Subsidiaries. 
 

(ii) The complaint against any Foreign Supplier shall be 
investigated by Head of Department of DPA or any other 
Investigating Department. After investigation, depending upon 
the gravity of the misconduct, Investigating Department may 
send their report to Head of Department of DPA to place it 
before a Committee referred at 5.5 (ii) above. The Committee 
shall examine the report and give its comments / 



 

recommendations within 21 days of receipt of the reference by 
Head of Department, DPA. 

 
(iii)The comments / recommendations of the Committee shall be 

placed by Head of Department before DPA Board’s Committee 
constituted for the above purpose. If DPA Board’s Committee 
decides that it is a fit case for initiating banning action, it will 
direct Chairman of DPA to issue show-cause notice to the 
Agency for replying within a period of 15 days of receipt of the 
show-cause notice or reasonable time. 

 
(iv) On receipt of the reply or on expiry of the stipulated period, the 

case shall be submitted by DPA Board’s Committee to 
Chairman of DPA for consideration & decision. 

 
(v) The decision of the Chairman of DPA shall be communicated to 

the Agency by DPA. 
 

8. Department / Division wide Hold on participation of 
the Agency in Tenders 

 
4.1 If the SBC recommends for Board wide Hold on participation 

of the Agency in Tenders on coming to a conclusion that the charge against 
the Agency is minor in nature, the Concerned Department shall put up a 
proposal to the Competent Authority containing facts of the case, proper 
justification of action proposed, relevant documents alongwith the 
recommendations of the Committee and proposed period for Hold from 
participation in tenders. If the Competent Authority decides that it is a fit 
case for Board wide Hold on participation of the Agency in tenders, the 
Competent Authority may pass necessary orders which shall be 
communicated to the Agency by the Concerned Department. The period 
of Hold may range from 6 months to 1 year. 

 
4.2 The effect of Board wide Hold on participation of the Agency in 

tenders would be that the Agency would not be considered for any 
type of Tenders for such period as mentioned in the order at any stage 
before issuance of contract. Other existing contracts with the Agency would 
continue unless otherwise decided by the Competent Authority. However, 
no repeat orders would be placed on the party for the period as mentioned 
in the order. 

 
4.3 The modalities for effecting Hold on participation of the Agency in 

tenders and re-entry after completion of period of Hold shall be worked out 
by the concerned Department / Division as the Hold is Department / 
Division specific. 

 

9. Show-cause Notice 
 

9.1 In case where the Competent Authority decides that action against 



 

an Agency is called for, a show-cause notice shall be issued to the Agency 
by the Concerned Department. Statement containing the imputation of 
misconduct should be appended to the show-cause notice and the Agency 
should be asked to submit within 15 days a written statement in its 
defence. It must be clearly mentioned in the Show-Cause Notice that DPA 
hereby proposes to initiate action against the Agency in terms of the 
Guidelines on Banning of Business Dealings. Generally, all 
communication with the Agency shall be through email mentioned by 
Agency in contract or last known email and postal address. 

 

9.2 If the Agency requests for inspection of any relevant document in 
possession of DPA, necessary facility only for inspection of documents 
may be provided. 

 

10. Appeal against the Decision of the Competent Authority 
 

10.1 The Agency may file an appeal against the order of Board-wide 
banning of business dealings / suspension / Board wide Hold on 
participation of the Agency in tenders. The appeal shall lie to the respective 
Appellate Authority only. Such an appeal shall be preferred within 30 days 
of receipt of the order. 

 
10.2 Appellate Authority would consider the appeal and pass 

appropriate Speaking Order which shall be communicated by the 
Concerned Department to the Agency as well as the Competent Authority 
whose Order has been appealed. 

 

11. Circulation of the names of Agencies with whom 
Business Dealings have been banned 

 
11.1 The Board shall upload/update the list of banned agencies 

alongwith the period of banning immediately on issue of the banning order 
on the Board's website as well as DPA Tenders website for wider 
circulation. Other Boards would check the list of banned Agencies before 
proceeding on tenders at their respective Boards. Boards having 
SAP/SRM system shall disable the banned vendors in SAP/SRM from 
issuance of further Enquiry/Purchase Order till the expiry of the banning 
period. 

 
11.2 Depending upon the gravity of misconduct established, the 

Competent Authority may advise Head of Vigilance Department / HoD for 
circulating the names of Agency with whom business dealings have been 
banned, to the Government Departments, other Boards, Public Sector 
Enterprises, etc., for such action as they deem appropriate. The updated 
list of banned Agencies must be uploaded by Board on DPA Tenders 
website for wider circulation. 

 
11.3 If Government Departments or a Public Sector Enterprise request 



 

for more information about the Agency with whom business dealings have 
been banned, a copy of the report of Investigating Department / 
Standing Banning Committee / DPA Board's Committee together with a 
copy of the order of the Competent Authority / Appellate Authority may be 
provided. 

 
11.4 If business dealings with any Agency have been banned by the 

Central or State Government or any other Public Sector Enterprise, DPA 
may, on receipt of such information, without any further enquiry or 
investigation, issue an order banning business dealings with the Agency 
and its interconnected Agencies. In event of receipt of information, the 
procedure for banning in DPA will still have to be followed though no 
investigation will be called for, and the banning period proposed should be 
co-terminus with the period of banning in the organization which has 
issued the banning order but limited to the maximum period of banning 
as per the extant banning guidelines of DPA. On completion of the banning 
period as per DPA banning order, the Agency will be eligible for 
participating in any tenders in DPA irrespective of banning status in the 
other organization. 

 
11.5 Based on the above, Departments / Divisions may take necessary 

action for implementation of the Guidelines for Banning of Business 
Dealings and same be made a part of the tender documents. 

 

12. Saving 
 

Any amendment to the guidelines shall require the approval of Chairman, 
DPA. 
 
 

x-x-x-x 
 

 

 

 

 

 

 

 

 



TECHNICAL SPECIFICATIONS 

 

Name of work:   Upgradation of Backup area of cargo berth no. 15 inside cargo jetty 
area – Electrical Part 

 
1. Technical Specification for Item No. 1: 

(a) Technical Specification for Main Distribution Panel. 
This includes design, supply at site, installation, testing & commissioning of outdoor 

pedestal type Main Distribution Panel, double shutter, handle with locking 
arrangement (Pad lock-5 lever with keys), dust, damp and vermin proof. The main 
distribution panel shall be fabricated from MS Sheet of 2.00 mm thick, 316 grade MS 
angle and MS flat of suitable size. 

 
The main panel shall be designed as per IS norms and shall be specious for 

easy maintenance and frame structure shall be with MS angle of suitable size (min. 35 
X 35 X 6mm) with inner sheet & inner angles & pedestal of pane made from 65 X 65 X 
6mm MS angle of 316 grade with four legs of 1200 mm and shall be provided with 
following items. 

 
1 400A, 4 Pole ON LOAD Change over switch 1 No. 
2 100A, 4 Pole, 415V, 35KA, Panel Mounted MCCB 2 No. 
3 50A, 4 Pole, 415V, 35KA, Panel Mounted MCCB 8 No. 
4 Indicating Lamps, 230/240V, AC with in-built resistance 3 No. 
5 Suitable size of Analog Ammeter & Volt meter with four portion selector 

switches 
1 each 

6 Indicating Lamp- Red, Green and blue, 230V AC with in-built 
resistance. 

1 each 

7 Three phase, 4 wire electronic energy meter 1 No. 
8 Surface mounted light sensor time switch 1 No. 
10 50A, Three phase Ait Breaker Contactor 1 No. 
11 Electrolytic copper bus-bar of suitable size for phase and neutral, PVC 

sleeved with colour code, Danger Board tie belt MS Wall Mounted 
stand etc. 

 

 
All these compartments shall be mounted in the Panel by means of suitable 

cadmium passivated hardware. The Panel shall be complete in all respects with 
cable glands, lugs for incoming and outgoing cables including interconnection with 
PVC insulated cable single core, standard copper conductor of 650/1100V grade. 

 
The Panel shall be erected on cement concrete platform duly plastered with 

tapped collar of suitable size having height of 500 mm above ground level 
including grouting of legs in reinforced foundation of suitable design. 

 
The Pane shall be tested as per IS and test certificate to be submitted along 

with panel at site. All the components shall be panel mounted type and hardware 
cadmium passivated. The Main Distribution Panel shall be provided with 2 Nos. GI 
Terminals for earthing. 

 

The Panel shall be manufactured from type test certificate holder having Type 
Test Certificate of Distribution Panel of similar or above ratings. This includes all 
labour & material as directed by Engineer-In-Charge. 

 
 



(b) Technical Specification for Feeder Panel. 
This includes design, supply at site, installation, testing & commissioning of 

outdoor pedestal type Feeder Pillar Panel, double shutter, handle with locking 
arrangement (Pad lock-5 lever with keys), dust, damp and vermin proof. The main 
distribution panel shall be fabricated from MS Sheet of 2.00 mm thick, 316 grade MS 
angle and MS flat of suitable size. 

 
The main panel shall be designed as per IS norms and shall be specious for 

easy maintenance and frame structure shall be with MS angle of suitable size (min. 35 
X 35 X 6mm) with inner sheet & inner angles & pedestal of pane made from 65 X 65 X 
6mm MS angle of 316 grade with four legs of 1200 mm and shall be provided with 
following items. 

 
1 200A, 4 Pole, 415V, 35KA, Panel Mounted MCCB 1 No. 
2 50A, 4 Pole, 415V, 35KA, Panel Mounted MCCB 8 No. 
3 Indicating Lamps, 230/240V, AC with in-built resistance 3 No. 
4 Suitable size of Analog Ammeter & Volt meter with four portion selector 

switches 
1 each 

5 Indicating Lamp- Red, Green and blue, 230V AC with in-built 
resistance. 

1 each 

6 Three phase, 4 wire electronic energy meter 1 No. 
7 Surface mounted light sensor time switch 1 No. 
8 50A, Three phase Ait Breaker Contactor 1 No. 
9 Analog Timer for control of street light  

11 Electrolytic copper bus-bar of suitable size for phase and neutral, PVC 
sleeved with colour code, Danger Board tie belt MS Wall Mounted 
stand etc. 

 

 
All these compartments shall be mounted in the Panel by means of suitable 

cadmium passivated hardware. The Panel shall be complete in all respects with 
cable glands, lugs for incoming and outgoing cables including interconnection with 
PVC insulated cable single core, standard copper conductor of 650/1100V grade. 

 
The Panel shall be erected on cement concrete platform duly plastered with 

tapped collar of suitable size having height of 500 mm above ground level 
including grouting of legs in reinforced foundation of suitable design. 

 
The Pane shall be tested as per IS and test certificate to be submitted along 

with panel at site. All the components shall be panel mounted type and hardware 
cadmium passivated. The Feeder Panel shall be provided with 2 Nos. GI Terminals for 
earthing. 

 
The Panel shall be manufactured from type test certificate holder having Type 

Test Certificate of Feeder Panel of similar or above ratings. This includes all labour & 
material as directed by Engineer-In-Charge. 

 

2. Technical Specification for Item No. 2: 
This includes supply at site 1.1 KV grade, 4 core various size aluminum conductor, 
XLPE insulated armoured cable confirming to IS: 7098 (Part-I) 1985 with up to date 
amendments and of approved make with ISI mark. The manufacturer shall produce 
TYPE TEST certificate with similar size of cable, which shall not be more than 3 
years old. The cable shall have marking/embossing at the interval of every meter 
showing its progressive length. The manufacturer’s routine test certificate shall 
produce with supply of cable at site. 



3. Technical Specification for Item No. 3: 
This includes laying of cable through following type.. 
(a) Hard/Soft Soil: 

This includes laying of single length cables up to 4.0 core x 95 Sq.mm LT 
armoured aluminum Conductor XLPE Cable of 1.1KV Grade (excluding 
supply of cable) through excavation in soft/hard soil. The trench to be 
excavated 0.3 Mtr. wide 0.6 Mtr. deep. The bed of 50mm of river sand shall be 
provided in the bottom of the excavated trench. The cable shall be laid over 
the bed of river sand. The cable shall be protected by providing and laying 
bricks both the sides lengthwise parallel to the cable & the gaps shall be filled 
with river sand. The cable shall be covered by keeping two bricks over the side 
bricks. The filling of the trench shall be done with the excavated stuff & should 
be watered and rammed properly to its original position. The excess excavated 
stuff shall be disposed off from the Site of work and spreader in low laying area 
as directed. 
The contractor shall provide heat shrinkable straight through joint of relevant 
size of approved make if the laying of cable shall be more than standard drum 
length. This includes all labour and material as directed by Engineer-in-
Charge. 

 
(b) On wall through saddles & clamps: 

This includes laying of supplied single length cable up to 4.0 core x 95 Sq.mm 
LT armoured aluminum Conductor XLPE Cable of 1.1KV Grade (excluding 
supply of cable) on existing wall/cement structure. The G.I. Saddle set with 
base & Clamps shall be provided of suitable size (with respect to cable outer 
diameter) made from G.I. flat 25 x 3 mm with G.I. Nut bolts/heavy duty screws 
for clamping. The base shall be fixed rigidly on wall/cement structure through 
cemented wooden gutties at 0.50 mtr. Intervals & the cable shall be laid on 3mm 
thick G.I. saddle base on wall/cement structure and clamped rigidly by G.I. 
screwing/bolting of clamps. The work includes with all materials and labour as 
directed by Engineer-in-charge. 

 

(c) In GI Class-B Pipe: 
This includes laying of single length cable up to 4.0 core x 95 Sq.mm LT 
armoured aluminum Conductor XLPE Cable of 1.1KV Grade (excluding supply 
of cable) in class-B G.I. Pipe of suitable size (with respect to cable outer 
diameter) on existing Wall/DP/Four Pole Structure/steel Structure/Street 
Light Pole with G.I. base & Clamps of suitable size made from G.I. flat 25 x 3 
mm including G.I. Nut bolts of suitable size at 0.50 mtr. Intervals. The work 
includes with all materials and labour as directed by Engineer-in-charge 

 
4. Technical Specification for Item No. 4: 

(a) The item includes providing & fixing concealed wiring for single phase sub-
circuit from the main switch /meter /DBs / MCBs to the switchboard with Flame 
Retardant, 1100 Voltage grade, single core stranded copper conductor wire 
of size 2.5 sq. 
mm. for phase & neutral wire and 1.5 Sq.mm continuous stranded copper 
conductor wire for earth to be laid through PVC Round Pipe of size 25 mm 
Diameter of Medium Mechanical Strength (MMS) type and other accessories 
such as Tee, junction box, inspection bends, elbow etc. of approved make. The 
proper size of grew shall be prepared by contractor on wall/ceiling as case may 
be & the conduit pipe shall be laid through prepared grew and incase of new 
construction the pipes shall be laid during reinforcement work. After laying 
of pipe the grew shall be closed with mixture of cement & sand and to match 
with existing surface of wall/ceiling. Complete work consists of necessary wiring 



connections and earth linking at both the ends with all materials and labour as 
directed by Engineer-in- charge. 

(b) The item includes providing & fixing concealed wiring for single phase sub-
circuit from the main switch /meter /DBs / MCBs to the switchboard with Flame 
Retardant, 1100 Voltage grade, single core stranded copper conductor wire 
of size 4.0 sq. 
mm. for phase & neutral wire and 1.5 Sq.mm continuous stranded copper 
conductor wire for earth to be laid through PVC Round Pipe of size 25 mm 
Diameter of Medium Mechanical Strength (MMS) type and other accessories 
such as Tee, junction box, inspection bends, elbow etc. of approved make. The 
proper size of grew shall be prepared by contractor on wall/ceiling as case may 
be & the conduit pipe shall be laid through prepared grew and incase of new 
construction the pipes shall be laid during reinforcement work. After laying 
of pipe the grew shall be closed with mixture of cement & sand and to match 
with existing surface of wall/ceiling. Complete work consists of necessary wiring 
connections and earth linking at both the ends with all materials and labour as 
directed by Engineer-in- charge. 

5. Technical Specification for Item No. 5: 
The item includes providing & fixing concealed wiring for light/tube/bell point 
from switchboard with Flame Retardant, 1100 Voltage grade, single core stranded 
copper conductor wire of size 1.5 sq. mm. for phase & neutral wire and 1.0 Sq.mm 
continuous stranded copper conductor wire for earth to be laid through PVC 
Round Pipe of size 20 mm Diameter of Medium Mechanical Strength (MMS) type 
and other accessories such as Tee, junction box, inspection bends, elbow etc. 
of approved make. The proper size of grew shall be prepared by contractor on 
wall/ceiling as case may be & the conduit pipe shall be laid through prepared 
grew and incase of new construction the pipes shall be laid during reinforcement 
work. After laying of pipe in the grew shall be closed with mixture of cement & 
sand and to match with existing surface of wall/ceiling. The work also includes 
providing & fixing of Bell Push/Flush type SP switch 6A x 250V with ISI mark and 3 
plate Ceiling Rose/Angle Holder made from polycarbonate on suitable size of PVC 
box with cover. The PVC box shall be embedded properly in the wall and the 
switches shall be fixed on cover of the embedded box. The complete work 
consists necessary wiring connections and earth linking at both the ends with all 
materials and labour as directed by Engineer-in- charge. 

 
6. Technical Specification for Item No. 6: 

The item includes providing & fixing concealed wiring for fan point from 
switchboard with Flame Retardant, 1100 Voltage grade, single core stranded 
copper conductor wire of size 1.5 sq. mm. for phase & neutral wire and 1.0 Sq.mm 
continuous stranded copper conductor wire for earth to be laid through PVC 
Round Pipe of size 20 mm Diameter of Medium Mechanical Strength (MMS) type 
and other accessories such as Tee, junction box, inspection bends, elbow etc. of 
approved make. The proper size of grew shall be prepared by contractor on 
wall/ceiling as case may be & the conduit pipe shall be laid through prepared 
grew and incase of new construction the pipes shall be laid during reinforcement 
work. After laying of pipe the grew shall be closed with mixture of cement & sand 
and to match with existing surface of wall/ceiling. The work consists providing & 
fixing of Flush type SP switch 6A x 250V with ISI mark and Step cut electronic fan 
regulator with rotary steps & 3 plate Ceiling Rose made from polycarbonate on 
suitable size of PVC box with cover. The PVC box shall be embedded properly 
in the wall and the switches shall be fixed on cover of the embedded box. The 
complete work consists necessary wiring connections and earth linking at both 
the ends with all materials and labour as directed by Engineer-in- charge. 



 

7. Technical Specification for Item No. 7: 
(a) Full Plug Point: 

The item includes providing & fixing concealed wiring for plug point with 
Flame Retardant, 1100 Voltage grade, single core stranded copper 
conductor wire of size 1.5 sq. mm. for phase & neutral wire and 1.0 Sq.mm 
continuous stranded copper conductor wire for earth to be laid through PVC 
Round Pipe of size 20 mm Diameter of Medium Mechanical Strength (MMS) 
type and other accessories such as Tee, junction box, inspection bends, elbow 
etc. of approved make. The proper size of grew shall be prepared by contractor 
on wall/ceiling as case may be & the conduit pipe shall be laid through 
prepared grew and incase of new construction the pipes shall be laid during 
reinforcement work. After laying of pipe the grew shall be closed with mixture 
of cement & sand and to match with existing surface of wall/ceiling. The work 
consists providing & fixing of Flush type SP switch 6A x 250V with ISI mark and 2 
in 1 socket 6A x 250V made from polycarbonate on suitable size of PVC box 
with cover. The PVC box shall be embedded properly in the wall and the 
switch & Socket shall be fixed on cover of the embedded box. The complete 
work consists necessary wiring connections and earth linking at both the ends 
with all materials and labour as directed by Engineer-in-charge. 

 
(b) Half Plug Point: 

The item includes providing & fixing half point in existing switch board with 
Flame Retardant, 1100 Voltage grade, single core stranded copper 
conductor wire of size 1.5 sq. mm. for phase, neutral & earth. The work consists 
providing & fixing of Flush type SP switch 6A x 250V with ISI mark and 2 in 1 socket 
6A x 250V made from polycarbonate on existing switchboard. The complete 
work consists necessary wiring connections and earth linking with all 
materials and labour as directed by Engineer-in-charge. 

 
8. Technical Specification for Item No. 8: 

The item includes providing & fixing concealed wiring for Power point with 
Flame Retardant, 1100 Voltage grade, single core stranded copper conductor 
wire of size 
4.0 sq. mm. for phase & neutral wire and 2.5 Sq.mm continuous stranded 
copper conductor wire for earth to be laid through PVC Round Pipe of size 25 mm 
Diameter of Medium Mechanical Strength (MMS) type and other accessories 
such as Tee, junction box, inspection bends, elbow etc. of approved make. The 
proper size of grew shall be prepared by contractor on wall/ceiling as case may 
be & the conduit pipe shall be laid through prepared grew and incase of new 
construction the pipes shall be laid during reinforcement work. After laying of 
pipe in prepared grew the grew shall be closed with mixture of cement & sand 
and to match with existing surface of wall/ceiling. The work consists providing & 
fixing of 5 in 1 combined unit suitable for 1 with switch, socket, fuse & indicator with 
ISI mark. The PVC box of suitable size shall be embedded properly in the wall and 
the combined unit shall be fixed on embedded PVC box. The complete work 
consists necessary wiring connections and earth linking at both the ends with all 
materials and labour as directed by Engineer-in-charge. 

 
9. Technical Specification for Item No. 9: 

The item includes providing & fixing concealed wiring for A.C point with Flame 
Retardant, 1100 Voltage grade, single core stranded copper conductor wire of 
size 
4.0 sq. mm. for phase & neutral wire and 2.5 Sq.mm continuous stranded 
copper conductor wire for earth to be laid through PVC Round Pipe of size 25 mm 



Diameter of Medium Mechanical Strength (MMS) type and other accessories 
such as Tee, junction box, inspection bends, elbow etc. of approved make. The 
proper size of grew shall be prepared by contractor on wall/ceiling as case may 
be & the conduit pipe shall be laid through prepared grew and incase of new 
construction the pipes shall be laid during reinforcement work. After laying of 
pipe, the grew shall be closed with mixture of cement & sand and to match with 
existing surface of wall/ceiling. The work also includes providing & fixing of 20A 
Socket near the AC Indoor Unit and 20A two modular Switch at 1/1.5 Mtr above 
ground lever on in the switch board as the case may be including necessary 
wiring from switch to socket. The PVC box for socket & Switch of suitable size 
shall be embedded properly in the wall. The complete work consists necessary 
wiring connections and earth linking at both the ends with all materials and 
labour as directed by Engineer-in-charge. 

10. Technical Specification for Item No. 10: 
The item includes providing & fixing concealed wiring for plug point for 
computers (With 3nos. 2 in 1 socket 6A x 250V & 3 nos. Flush type SP switch 6A x 
250V) with Flame Retardant, 1100 Voltage grade, single core stranded copper 
conductor wire of size 
2.5 sq. mm. for phase & neutral wire and 1.5 Sq.mm continuous stranded 
copper conductor wire for earth to be laid through PVC Round Pipe of size 20 mm 
Diameter of Medium Mechanical Strength (MMS) type and other accessories 
such as Tee, junction box, inspection bends, elbow etc. of approved make. The 
proper size of grew shall be prepared by contractor on wall/ceiling as case may 
be & the conduit pipe shall be laid through prepared grew and incase of new 
construction the pipes shall be laid during reinforcement work. After laying of 
pipe, the grew shall be closed with mixture of cement & sand and to match with 
existing surface of wall/ceiling. The work consists providing & fixing of 3 nos. Flush 
type SP switch 6A x 250V with ISI mark and 3 nos. 2 in 1 socket 6A x 250V made 
from polycarbonate on suitable size of PVC box with cover. The PVC box shall be 
embedded properly in the wall and the switches & Sockets shall be fixed on cover 
of the embedded box. The complete work consists necessary wiring connections 
and earth linking at both the ends with all materials and labour as directed by 
Engineer-in-charge. 

11. Technical Specification for Item No. 11: 
(a) Supply: This includes supply at site 6 way double door SPN DB with IP42 degree 

of protection. TH DB shall be made from special grade of CRCA sheet and 
powder coated. The DB shall be fitted with Bus Bar, DIN Rail and neutral link. 
Along with each DB box, the following MCBs & ELCB shall be supplied and 
accordingly calculate the quantity. The rates shall be including the cost of 
MCBs & RCCB supplied along with DB. 

S/N Description for 1 Box Qty. for each DB 
1 MCB (C-Curve), 6-10 Amp. 3 
2 MCB (C-Curve), 32 Amp. 1 
3 RCCB, 30 AMp 1 

 
 

(b) Fixing: This includes fixing and commissioning of supplied double door DB on wall 
/ structure as directed. The DB shall be fixed rigidly on wall through suitable size 
of nut bolts / anchor fasteners / cemented wooden gutties as directed. This 
includes necessary wiring, connections & earth linking with all material and 
labour as directed by Engineer-in-Charge. 

 
 



 
12. Technical Specification for Item No. 12: 

(a) Supply: This includes supply at site 4 ft LED Tube light fixture of 20-22 Watt. The 
tube light shall be operating on single phase 230V, 50Hz AC supply. It shall be 
with white light and shall be have the facility of clamping the tube rod on fixed 
clip (on the wall) The LED rod shall be fluctuation proof and shall provide with 
in-built driver. 

(b) Fixing: This includes fixing and commissioning of supplied 4ft LED 20-22 Watt 
tube light fixture on wall/ceiling at suitable height on cemented wooden 
gutties as directed and connection with 3 core flexible copper cable from 
nearest source of supply/ceiling rose & necessary connection with all 
material and labour as directed by Engineer-in-Charge. 

 

13. Technical Specification for Item No. 13: 
(a) Supply: This includes supply of 1200 mm sweep ceiling fan fitted with heavy 

duty grease filled double ball bearing that ensures noiseless performance 
and long lasting smoother life of fan suitable upto 250V AC supply. The Fan 
blades aerodynamically balanced to ensure maximum air delivery at lower 
power consumption & the blades shall be made of 'heavy gauge' aluminum 
sheet so as to retain the blade's angel over a longer period. The Fan motor 
made of superior grade copper wire and impregnated in special varnish for 
long life operation. The motor shall be totally enclosed and low-loss-silicon 
steel stampings ensure minimum power consumption with high optimum 
output. The Fan coated with a special anticorrosive enamel paint that makes 
them rust free and ensures a classic appearance and longer life. The supplied 
fan conforming to ISI specifications. The fan shall be supplied all accessories 
such as down rod 30/60/120cm long, PVC Bobbin, Stainless Steel Nut Bolt 
with cotter pin, capacitor etc. of approved make and as per IS specification as 
directed by Engineer-in-charge. 

(b) Fixing: This includes fixing & commissioning of supplied ceiling fan with all 
accessories in existing hook including necessary wiring and connection from 
nearest point / Ceiling rose through PVC flexible copper conductor wire and 
earth linking etc. with all material and labour as directed by Engineer-in-
charge. 

 

14. Technical Specification for Item No. 14: 
(a) Supply: This includes supply of exhaust fan of size 225mm with capacitor start 

and run type motor, continuously rated, totally enclosed fitted with heavy duty 
grease filled double ball bearing that ensures noiseless performance and 
long lasting smoother life of fan suitable for single phase 220/250 Volts A.C. 
50HZ. The impeller shall be used in an Exhaust Fan is of the propeller type & 
both hub and impeller shall be dynamically balanced, frames and arms 
mounted on rubber bushings, to avoid vibrations. 

(b) Fixing: This includes fixing & commissioning of supplied exhaust on existing exhaust 
hole so that discharge of exhaust air can be done easily. However if exhaust 
hole is not provided, it is to be done by contractor. The grouting of the fan is to 
be done by suitable size of anchor fastener bolts, and by providing metallic 
mesh/louvers as directed to other side so that birds can be restricted in the 
passage. This includes connections with 3 core flexible copper cable from 
nearest source of supply & necessary connections & earth linking with all 
material and labour and as directed by Engineer-In-Charge. 

 
 
 



15. Technical Specification for Item No. 15: 
(a) Supply: This includes supply of energy efficient LED 10 Watt, cool white, 

surface mounted bulk head light fixture of approved make and as desired by 
Engineer In Charge. 

 

(b) Fixing: This includes fixing and commissioning of supplied LED 10 Watt bulk 
head light fixture on wall/ceiling at suitable height on cemented wooden 
gutties as directed and connection with 3 core flexible copper cable from 
nearest source of supply & necessary connections & earth linking with all 
material and labour and as directed by Engineer-In-Charge. 

 
16. Technical Specification for Item No. 16: 

(a) Supply: This includes supply of energy efficient LED 60 Watt, Street Light Fixture. 
The fixture shall be of 100Lm/W delivered, Pressure die cast housing with 
toughened glass, the fixture shall have secondary optics for better light 
distribution. Driver protection against lightening, over voltage, short circuit. 
Excess to driver shall be from top. The fixture shall be IP 66. Impact protection 
shall be IK07. 

 
(b) Fixing: This includes fixing and commissioning of supplied LED 10 Watt bulk 

head light fixture on wall/ceiling at suitable height on cemented wooden 
gutties as directed and connection with 3 core flexible copper cable from 
nearest source of supply & necessary connections & earth linking with all 
material and labour and as directed by Engineer-In-Charge. 

 
17. Technical Specification for Item No. 17: 

(a) Supply: This item includes supply of Tamper proof, Shock proof and Rust proof 
SMC (Sheet Moulding Compound) Junction box with side hinged door and 
shall be supplied with 5 nos. connectors suitable for 16A x 230 Volts. 
The Junction box shall be in single piece without any joints having concealed 
hinges, mounting screws fitted from inside, Metal hardware for wire seal, 
light weight and adequate. 
The size of SMC Junction Box shall be of inside dimension 140 mm x 140 mm x 
95 mm. 

(b) Fixing: This includes fixing of supplied Shock proof and Rust proof SMC 
(Sheet Moulding Compound) Junction box on wall / structure/Pole as 
directed. The Junction Box shall be fixed rigidly on wall through suitable size of 
nut bolts/anchor fasteners/cemented wooden gutties and in case of pole it 
shall be fixed through suitable size of G.I. clamp at least 2mm. thick as 
directed. This includes with all material, labour tools & tackles including 
necessary wiring & connections with earth linking as directed by Engineer-
In-charge 

 
18. Technical Specification for Item No. 18: 

(a) Supply: This includes supply of (a) 8 Way, (b) 12 way & (c) 16 way double door 
SPN DB with IP42 degree of protection. The DB shall be made from special 
grade of CRCA sheet and powder coated. The DB shall be fitted with Busbar, 
DIN Rail and neutral link. The rates shall be excluding the cost of MCB. 

(b) Fixing: This includes fixing & commissioning of supplied double door SPN DB on wall 
/ structure as directed. The DB shall be fixed rigidly on wall through suitable size 
of nut bolts/anchor fasteners/cemented wooden gutties as directed. This 
includes necessary wiring, connections & earth linking with all material, 
labour tools & tackles as directed by Engineer-In-charge. 

 
 



19. Technical Specification for Item No. 19: 
(a) Supply: This includes supply of following MCBs as per the requirements. 

(I) 40A, 415/440V, 4P (TPN) MCB 

(II) 40A, 415/440V, 3P (TP) MCB 
(III) 6 -32 A 230/250V DP MCB 
(IV) 6 -32 A 230/250V SP MCB 

The MCBs shall be of DIN Rail mounted ‘C’ Series with 10kA Breaking 
Capacity. The supplied MCB shall be conform to relevant IS. 

(b) Fixing: This includes fixing & commissioning of supplied SP/DP/TP/TPN MCB 
in existing SPN double door DB on wall / structure. The MCB shall be fixed on 
DIN Rail provided in existing DB. This includes necessary 1 / 3 wiring, 
connections, distribution & earth linking of DB with all material, labour 
tools & tackles as directed by Engineer-In-charge. 

 
20. Technical Specification for Item No. 20: 

This includes Supply and preparation of earth station with chemical treated 
back filled compound corrosion protection by hot dip 25-30mm dia. Pipe-In-Pipe 
GI type 
2 Mtr. Depth, maintenance free including all accessories. This also 
includes necessary masonry work for preparing of earth pit. 

21. Technical Specification for Item No. 21: 
(a) Supply: This includes supply at site of G.I strip of size 25x3 mm. G.I. Strip shall be 

hot dip galvanized with minimum 80 Micron uniform coating. 
(b)  Laying & Connecting: This includes laying & connecting of G.I. Strip from 

earth station/existing earthing system to equipment/ Main DBs or as per site 
requirement. The work includes all material & labour required shall done as 
directed by Engineer-in-charge. 

 
22. Technical Specification for Item No. 22: 

This includes supply at site, laying, fixing and connecting of G.I wire of size 8 
SWG from earth station/existing earthing system to Junction 
Boxes/Distribution Boards/lighting accessories etc. as directed. The 8 SWG 
earth wire shall be passed through conduit pipe. 
 

 
 
 
            SE(E) 
        Deendayal Port Authority  



Name of Work: Upgradation of Backup area of cargo berth No. 15 inside cargo 
jetty area   - Electrical Part 

 
 

SPECIAL CONDITIONS FOR ELECTRICAL PART 
 

1. In the event of dimension figures upon a drawing differing from those obtained 
by measuring drawings shall be referred to the Chief Mechanical Engineer, 
whose decision shall be final and binding upon the Contractor. 
 

2. The Contractor shall submit the coloured three sets Hard copy of approved 
drawing of cable routes, circuit diagram of LT installation layout, plans of wiring 
with technical literature and soft copy and also three sets of as made drawing 
on completion of work along with tracing. 

 
3. While carrying out the work of electrical nature, the Contractor shall adhere to 

the provisions of the Indian Electricity Rules, 1956 and as amended from time 
to time and shall not violate any Regulations, which he will be solely responsible. 

 
4. While crossing the rail/road, damaged caused to it should be set right by 

Tenderers to the Satisfaction of the Executive Engineer (P), Deendayal Port 
Authority. Before laying the new cables at existing route through Road/ rail / 
jetty, contractor shall take written permission from Engineering –In-Charge, in 
this regard contractor shall make earmarked drawing in two set, which will clear 
indicated the whereas cable will pass and take permission from TD Division. 
After completion of new cable, laying work contractor shall take NOC from 
Harbour Division regarding satisfactory completion of Road/Rail/RCC crossing 
work at inside cargo jetty area & copy of NOC same should be submitted to 
Executive Engineer (Electrical). 
 

5. The work shall be programmed in such a way that the electric supply to the 
existing installations is not disturbed to the extent possible keeping in view of 
the work of cutting existing cables, making straight joints and terminating cable 
ends in the feeder pillar, switchgear etc. shall be carried out within the shortest 
possible shut down periods to instruction. 
 

6. Armouring of the PVC-A-PVC / XLPE armoured cables shall be effectively 
earthed at the termination glands and connecting to the nearest earth point. 
The tail end shall be taped with PVC adhesive tape appropriate colour. 
 

7. The cable to be supplied by the Contractor shall be in standard drum length 
and straight joint shall be avoided as far as possible. In case same cannot be 
avoided the Contractor shall supply the requisite number of straight joints 



complete with jointing materials and accessories shall carry out the jointing 
work at their cost. 
 

8. Necessary marking and lettering giving details of the circuits, cables etc. shall 
be carried out on the pedestal and LT panels as per the directions given. 
 

9. All the supporting framework of the DB/LLP and other equipment shall be 
painted with two coats of primer and two coats of finishing paints of grey shade 
no 631 of IS: 5 after proper surface Cleaning, de-greasing, chemical cleaning as 
per the recommendation of the manufacturer. 
 

10.  Caution board vitreous enamelled written in three languages, one being the 
regional language, shall be fixed or displayed to indicate danger and supply 
pressure according to the Indian Electricity Rules 1956 wherever the supply is 
at 440 Volts and above. 
 

11. Necessary cable route indicators and cable joint indicators shall provide at an 
interval of 100 Meters approximately. 
 

12. The Contractor has to provide the materials and equipments of following make 
as per the approved list attached. 
 

13. The contractor shall study the local working conditions at the site of work before 
tendering and no claim what-so-ever shall be entertained. 
 

14. The work shall be carried out in accordance with the best standards of 
workmanship and to the entire satisfaction of the Engineer-in-Charge. 
 

15.  The electrical installation shall confirm to all currently applicable ISI 
specification such as IS: 732, IS: 3043, IS: 2309, IS: 3045 etc. with up to date 
amendments including relevant IEC regulation and Indian Electricity rules 1956 
with up to date amendment. 
 

16.  Necessary earthing of wiring, Load Panel, etc. set will be carried as per the IE 
rule & Act. 
 

17.  For laying the new supplied cable, contractor shall take route approval in 
drawing from EIC same will be send to Civil Department for permission through 
proper channel for Civil Item like Road/Rail/RCC Crossing, 
 

18.  For High Mast, Foundation work shall be carried out under supervision of Civil 
Engineering Department. Necessary Drawing &amp; Material for foundation 
shall be approved from civil Engineering Department. 



19.  The Tenderers shall quote the rate for cable lying, which shall include the, cable 
tagging, dressing, end termination, appropriate size of glands &amp; ferrule 
work as per requirement etc. 

20.  All wiring, shall be concealed/Surface as per specification & LED fittings will be 
surface mounted Bulk Head, hence at the time of CIVIL work , firm shall be 
planed accordingly & continues touch with EIC, For concealed wiring / Points/ 
sub Ckt. /location of LED fitting, LPP/Meter/DB, otherwise firm shall be 
responsible for any untoward situation &amp; no claim what-so-ever shall be 
entertained 

21. Queries about the Technical Data 
The Engineer-in-Charge will clarify queries on the Technical Data. 
 

22. Instructions 
The contractor shall carry out all instructions of the engineer or his nominee 
which comply with applicable laws where the site is located 
 

23. Safety 
The Contractor shall be responsible for the safety of all activities on the Site. 
 

24. Quality Control 
Identification of Defects 
The Engineer-in-Charge or his nominee shall check the work carried out by 
Contractor and notify the Defects found if any. The Engineer-in-Charge or his 
nominee may instruct the Contractor to rectify the Defect. 
 

25. Employer’s right of Rejection: 
The employer shall reserve the right to reject a part portion or consignment 
thereof within a reasonable time after actual delivery thereof at the place of 
destination, if consignment is not in all respects in conformity with terms &amp; 
conditions of the contract whether on account of any loss, deterioration or 
damage before dispatch or delivery or during transit or otherwise whatsoever. 
 

26. Removal of Rejected goods: 
Rejected goods shall under all circumstances lay at the risk of the contractor 
from the moment of rejection and if such goods are not removed by the 
contractor within 21 days from the date of intimation from the Engineer-in-
Charge. Engineer-in-Charge may either return to the contractor at the risk and 
cost of the contractor by such mode of transport as the Engineer-in-Charge 
may select or dispose off such material at the contractor’s risk on his account 
and retain such portion of the sale proceeds as may be necessary to recover 
any expenses incurred in such disposals. 
 
 



27. Deviations: 
The bidder must read the tender document carefully and prepare the bid for 
submission. It is important to note that deviations, if any, must be brought out 
clearly in the technical offer, which shall be examined by DEENDAYAL PORT 
AUTHORITY. If the deviation statement submitted by the bidder does not 
contain any item, then it shall be construed that the bidder has accepted the 
same and no request from the Contractor, for any change, shall be accepted by 
DPA at a later stage. In any case, no change in specifications given in the tender 
agreement shall be permitted. However, only in unavoidable circumstances, 
DEENDAYAL PORT AUTHORITY may consider such requests from the 
Contractor, provided the Contractor submits its request with adequate 
justification. 
 

28. Approvals: 
The Executive Engineer (E) shall give specific approval in writing within 7 Days 
to Contractor after written submission regarding Makes of Material to be used 
for the Contract and Drawings, if any to be furnished by the Contractor to 
Executive Engineer (E) for approval. Any corrections to be suggested by 
Executive Engineer (E) in drawings, the days taken for rectification in drawings 
shall be in account of the Contractor. 
 

29.  Engagement of Labour: 
The contractor shall, unless otherwise provided in the Contract, make his own 
arrangements for the engagement of all staff and labour, local or other, and for 
their payment, housing, feeding and transport. 
 

30.  Registers to be maintained at site. 
1. Site order Book:  

A site order book is to be maintained by the contractor at the site. The work 
orders and instructions written in the site order book shall be deemed to 
have been legally issued to the contractor shall sign each entry in the site 
order book as a token of his having seen the same. The site order book shall 
be property of the Board and shall be handed over to the Engineer- in-
charge of the work in good condition on the completion of the work or 
whenever required by the Engineer-in-charge or his authorized 
representative. 

2. Hindrance Register:  
Every type of hindrance arising during the execution of work should be 
invariably recorded in the hindrance register. The Hindrance Register is to 
be maintained by the Engineer In Charge at the site. The contractor shall 
sign each entry in the hindrance Register as a token of his having seen the 
same. The Hindrance Register shall be property of the Board. 
 



31.  Indian Dock Safety Regulations: 
 Necessary Indian Dock Safety Regulations for the safety purpose shall be 
adhered to by the contractor and he will be held responsible for any violation 
of the same. 
 

32.  Labour License: 
The contractor will have to obtain License from Assistant Labour Commissioner 
(ALC), Gopalpuri, Gandhidham (Kutch), in case he is engaging ten or more 
workers on any day during execution of work. 
 

33. Payments Terms for Electrical Part: 
All payments shall be made in Indian rupees unless specifically mentioned. 
(i) 70% payment will be released after receipt of material at site in good 

condition, after obtaining insurance cover as per tender condition and 
after inspection & acceptance of material by DPA. 

(ii) 20% of item rate after completion of erection, installation, testing and 
commissioning etc. and 90% of item rate for item covers only 
laying/fixing etc.  

(iii) 10% will be released after successful completion of whole work and 
handing over to DPT. 

 
34.  Valid Electrical Contractor license: The contractor / Sub Contractor shall have 

valid electrical contractor’s license issued by their respective state for carrying 
out electrical work of nature involved in this tender. The contractor shall also 
have a valid Electrical Supervisor’s certificate of competency, issued from the 
Commissioner of Electricity, Energy & Petrochemical Department, (Inspection 
wing), Block No.18, 6th floor, Sector No. II, Udyog Bhavan, Gandhinagar, 
Government of Gujarat or equivalent authority from the other 
states/centralGovt. 
 

35.  Guarantee: 
35.1 The guarantee period shall be valid up to 36 (Thirty six) months with effect 

from the date of Completion Certificate of the work by DPA. 
35.2 The Contractor shall give guarantee to the Board that the goods and 

services under this contract will comply strictly with the contract, shall be 
first class in every particular case and, shall be free from defects. The 
Contractor shall further give guarantee to the Board that all materials, 
equipment and the supplies furnished by him will be new and fit for their 
intended purposes. 

35.3 The Board shall promptly notify the Contractor in writing of any claim 
arising under this guarantee. Upon receipt of such notice, the Contractor 
shall promptly repair or replace the defective goods and/or services at no 
cost to the Board. If the Contractor, having been notified, fails to rectify the 



defects in accordance with the contract, the Board may proceed to take 
such remedial action as may be necessary, at the Contractor’s risk and cost. 

 
36.  Insurance: 

36.1 The contract shall provide in the joint names of the employer and the 
contractor, insurance cover from the start date to the end of guarantee 
period for the following events which are due to the contractor risk: 
a) Loss of or damage to the works, plan and materials 
b) Loss of or damage to equipment 
c) Loss of or damage of property (except the works, plant, materials and     

equipment) in connection with contract, and 
d) Personal injury or death 
 

36.2 All the materials shall stand insured from the time of arrival at site till 
commencement of erection against fire, pilferage, damage and against 
natural calamities for the value of 90 of each item. 

36.3 During erection and till the work is completed and satisfactory taken over 
by the DPA after testing the materials shall stand covered by suitable 
erection insurance also for the value of 110% of the item. The charges for 
the insurance shall be borne by the Contractor. 

 
37.  The contractor shall not deposit any materials at such a place that may cause 

inconvenience to the public or staff or nearby offices. 
 

38. The Contractor shall execute the work in such a way that not to cause 
inconvenience to the public or staff or nearby offices and not to cause hindrance 
to traffic. Necessary barricading shall be done by the contractor at his own cost 
if required. 
 

39.  For the purpose of measurements, the method prescribed in standard code of 
measurements of the concern work shall be applicable. 

 
40.  All tools, plants, scaffolding ladder etc. and other machinery etc. required 

temporary for the purpose of execution of work will have to be arranged by the 
contractor at his own cost and storing of such tools, plants etc. will have to be 
made by him. 
 

41.  All the rules and regulations governing DPA will be applicable. 
 

42.  After completion of the work, the site should be neatly cleaned by the 
contractor. 
 



43. The contractor shall ensure not to cause any damages to the port properties in 
the vicinity of work site during execution of work. If any damage occurs due to 
workmen/ machinery of the contractor, the contractor has to make good the 
loss / damage at his cost. 
 

44.  All the work shall be carried out to the entire satisfaction of Engineer in Charge. 
 
 
 
 
 
Signature & Seal of Contractor                                            Executive Engineer (E) 
                                                                                             Deendayal Port Authority 



Make List for Electrical Items 

Sr. 
No. 

Description Recommended Makes 

1 HV VCB SIEMENS / CROMPTON 
GREAVES/ABB/Schneider 

1(a) HV Gas Insulated Breakers SIEMENS /Schneider/ABB 

2 POWER TRANSFORMERS VOLTAMP/CROMPTON GREAVES 
/BHARAT BIJLEE/ BHEL/ 

SIEMENS/ABB/ Schneider/T&R 
3 DISTRIBUTION TRANSFORMERS EMCO/KIRLOSKAR/PATSON/VOLTAMP/ 

ABB/Schneider/T&R 
4 RESIN CAST TRANSFORMERS  

A) RESIN CAST IMPREGNATED VOLTAMP / KIRLOSKAR / EMCO 

B) DRY CAST VOLTAMP/KIRLOSKAR/EMCO 

5 HT XLPE CABLES POLYCAB/TORRENT/RPG 
ASIAN/NICCO/GLOSTER/ UNISTAR/ 
UNIVERSAL 

6 LT XLPE CABLES POLYCAB/TORRENT/RPG ASIAN/ 
NICCO/ RALLISON/ PRIMECAB/ 

HAVELLS/  UNIVERSAL/ UNISTAR/ 
AVOCAB 

7 LT ACB SIEMENS/L&T/SCHNEIDER/C&S 

8 PROTECTION RELAYS AREVA/L&T/SIEMENS/ABB/C&S 

9 LT PANEL CPRI APPROVED 

10 CHANGE OVER SWITCH SIEMENS /L&T/ ABB/C&S/ SCHNIDER/ 
LEGRAND / INDOASIAN 

11 SFU FOR MAIN LT DISTRIBUTION 
PANELS 

SIEMENS/L&T/ABB/C&S 

12 SFU FOR DISTRIBUTION PANELS & 
FEEDER PILLERS 

SIEMENS/L&T/ABB/C&S/ SCHNEIDER/ 
LEGRAND/ INDOASIAN/HAVELLS 

13 MCCB FOR MAIN LT DISTRIBUTION 
PANELS 

SIEMENS/L&T/ABB 

14 MCCB FOR DISTRIBUTION PANELS 
AND FEEDER PILLERS 

SIEMENS/L&T/ABB/C&S/ SCHNIDER/ 
LEGRAND/ INDOASIAN/HAVELLS 



15 MCB/ELCB/RCCB/ RCCBO FOR 
MAIN LT DISTRIBUTION 
PANELS 

SIEMENS/HAGER L&T/ABB 

 

 
16 MCB FOR DISTRIBUTION PANELS 

AND FEEDER PILLERS 
SIEMENS/L&T/ABB/C&S/ SCHNEIDER/ 

LEGRAND/ INDOASIAN/ HAVELLS/ 
STANDARD 

17 MCB DISTRIBUTION BOARD STANDARD / HENSEL/LEGRAND / 
INDOASIAN / HAVELLS 

18 MULTI FUNCTION DIGITAL METER 
FOR MAIN LT DISTRIBUTION 

PANELS/DIGITAL KWH METERS 

L&T/ENERCON/SECURE/L&G/ RISHABH 

19 ANALOG VOLT/AMPARE METER 
FOR DISTRIBUTION PANELS AND 
FEEDER PILLERS 

RISHABH/AE/ENERCON/L&T 

20 SLECTOR SWITCH FOR 
VOLTMETER/AMPARE METER 

L&T/SIEMENS/C&S 

21 POWER CONTACTOR & OVER LOAD 
RELAYS 

L&T/SIEMENS/ABB 

22 QUARTZ TIME CLOCK SWITCH L&T/INDOASIAN/SIEMENS 

23 PVC WIRE WITH COPPER 
CONDUCTOR 

RRKABEL/KEI/POLYCAB/MILEX/GUJCAB/ 
STANDARD/ FINOLEX/ ANCHOR 

24 FLUSH TYPE SWITCHES, SOCKETS, 
HOLDERS AND CEILING ROSES & 

ELECTRONIC REGULATORS 

ANCHOR/MK/NORTHWEST/VINAY/PAN
AMA/HAVELLS 

25 DOOR BELLS/CALL BELLS ANCHOR/LEGEND/MK/NORTHWEST 

26 MODULAR SWITCHES, SOCKETS, 
PLATES & BOXES 

ANCHOR / MK / NORTHWEST / 
LEGRAND /HAVELLS/ INDOASIAN/ 

SIEMENS 
27 PVC CONDUIT/OVAL CONDUIT & 

CASSING CAPPING AND 
ACCESSORIES 

PRECISION/VULCAN/FINOLEX/ 
GARWARE/ RESTOPLAST/ SWASTIK/ BPI 

28 GLS LAMPS & FLUORESCENT LAMPS PHILIPS / BAJAJ / WIPRO / CROMPTON 
GREAVES / OSRAM / 
SURYA ROSHNI /GE 

29 HPSV, HPMV & METAL HELIDE 
LAMPS 

PHILIPS / BAJAJ / WIPRO / CROMPTON 
GREAVES / OSRAM / SURYA ROSHNI /GE 



30 IGNITORS FOR HPSV, METAL HELIDE 
LAMPS 

PHILIPS / BAJAJ / WIPRO / CROMPTON 
GREAVES / OSRAM / SURYA ROSHNI /GE 

31 LUMINARIES PHILIPS/BAJAJ/WIPRO/CROMPTON 
GREAVES / OSRAM / SURYA ROSHNI /GE 

31a LED Luminaries Philips / Bajaj /Wipro /CG /Surya 
/Pyrotech /Syska /Nessa having surge 

Protection ≥10KV for fittings & internal 
Surge protection for Driver of≥4KV, LED 

Chip only OSRAM/CREE/Philips 
Lumileds/Citizen/Nicia with LM-79,80 

CERTIFICATION 
32 CEILING FANS BAJAJ/ORIENT/USHA/CROMPTON 

GREAVES / ALMONARD/GEC 

33 WALL MOUNTING FANS BAJAJ/ORIENT/USHA/CROMPTON 
GREAVES / ALMONARD/GEC 

34 EXHUAST FANS BAJAJ/ORIENT/USHA/CROMPTON 
GREAVES / ALMONARD/GEC 

35 HEAVY DUTY INDUSTRIAL WALL 
MOUNTING FANS 

BAJAJ/ORIENT/USHA/CROMPTON 
GREAVES / ALMONARD/GEC 

36 WATER COOLER VOLTAS/SHRIRAM USHA/BLUE STAR 

37 AIR CONDITIONERS VOLTAS/CARRIER/BLUESTAR/USHA/ 
HITACHI/LG/ SAMSUNG/ONIDA 

38 REFRIGERATORS VOLTAS/CARRIER/BLUESTAR/USHA/ 
HITACHI/LG/ SAMSUNG/WHIRLPOOL 

39 VOLTAGE STABILIZER VEELINE / CAPRI 

40 INVERTERS SUKAM / MICROTEK 

41 D.G. SETS 
 

A) ENGINE 
 
 

B) ALTERNATOR 

 
 

CUMMINS/GREAVES/KIRLOSKAR/ 
CATERPILLAR/ ASHOK LEYLAND/VOLVO 

 
STAMFORD/CROMPTON GREAVES 

/JYOTI/ KIRLOSKAR ELECTRIC 
42 ELECTRIC MOTOR ALSTOM/CROMPTON GREAVES 

/SIEMENS/ KIRLOSKAR/ABB 



43 WATER PUMPS SWASTIK / KSB 

44 WATER GEYSER BAJAJ/USHA / CROMPTON GREAVES / 
SPHEREHOT / RACOLD 

45 LUGS & CABLE GLANDS DOWELLS / JAINSON / BRACO 

46 HIGH MAST / OCTAGONAL POLE PHILIPS / BAJAJ / CROMPTON GREAVES 
/ UTKARSH / AMBICA / IMPRESSION 

EQUIPMENT / VENTURA / TRANSRAIL / 
JETCOTECH / UNITED AGENCIES / R.R. 

ISPAT 
 
 
 

Signature & Seal                                                                                                                                                                                                                                                              Executive Engineer (E)  
of Contractor                                                       Deendayal Port Authority 
 


