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DEENDAYAL PORT AUTHORITY 

 DC : 1 

COMPETITIVE BIDDING 

 
BID NO : 07-PL/2025 

 
Name of work: “Providing and laying Additional 450 mm Dia DI Express 

water supply pipeline at Kandla.” 

 
 

PERIOD OF DOWNLOADING OF BID DOCUMENTS 

FROM : DATE  25/06/2025 

TO : DATE   25/072025 TIME 16:00HRS. 

LAST DATE AND TIME FOR RECEIPT OF BIDS : DATE    25/07/2025 TIME 16:00HRS 

TIME AND DATE OF OPENING OF BIDS : DATE    25/07/2025 TIME 16:15HRS. 

PLACE OF OPENING OF BIDS : OFFICE OF DY CHIEF ENGINEER (PL)  

  PIPELINE DIVISION 

                                                                                                  ANNEXE, A.O. BUILDING, 

                                                                                                  GANDHIDHAM – KUTCH (GUJARAT), 

                                                                                                  PIN 370201. 

                                                                                                 Telephone:  (O) 02836 220009 

 
 
 
 
 
 
 
 

OFFICER INVITING BIDS : DY CHIEF ENGINEER (PL) 

DEENDAYAL PORT AUTHORITY 
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DEENDAYAL PORT AUTHORITY 

NOTICE INVITING TENDER 

Tender No. 07-PL/2025 

ONLINE TENDERING (E-Tendering) 

NAME OF WORK: “Providing and laying Additional 450 mm Dia DI Express water 

supply pipeline at Kandla.” 

E/Online Tenders are invited by DY CHIEF ENGINEER (PL) for the above work as per the details 
given in the table below. 

 

Work  
Description 

Tender Fee 
(In Rs.) 

Estimated cost  
(In Rs.) 

Bid Security 
Date of Pre- 
Bid Meeting 

Last Date 
and time of 

online 
Submission 

of bid 
documents 

Date and 
time of 
online 

opening 

Providing 
and laying 
Additional 

450 mm 
Dia DI 

Express 
water 
supply 

pipeline at 
Kandla.” 

 

5900/- (INCLUDING GST 
@ 18 %) (Inc. GST) 

(Payment through Digital 
mode 

(Account no. 
100801000 22427 

IFSC code 
BARBOGANKUT, 

Bank of Baroda, 
Gandhidham) 

 
Rs. 

9,36,17,404.90 

Rs. 9,36,174.00 
(In the form of 

Bank Guarantee 
issued by any 
nationalized/ 

scheduled bank 
except co-

operative bank 
having its 
branch at 

Gandhidham as 
per format in the 

tender 
document). 
Or in form of 

Insurance 
Security Bond as 
per format and 

condition in Form 
– 23A in Tender 

Document. 

    N/A 
Up to 16:00 

hours on        
25/07/2025 

25/07/2025 
@16:15 

Hrs. 

 

Detailed tender notice along with complete tender documents can be downloaded from website 

https://tender.nprocure.com from  25/06/2025 to 25/07/2025 @ 16:00 Hrs. Tender Notice is also 

available on www.deendayalport.gov.in. Technical Bid will be opened on 25/07/2025 @ 16:15 Hrs. 

Date of opening of price bid shall be notified after scrutiny & evaluation of Technical Bid. For further 

details and general enquiries prospective bidders may contact DY CHIEF ENGINEER (PL), Ground 
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Floor A.O. Building, Annex, Gandhidham-370201, Kutch District, Gujarat State, INDIA, 

Telephone :   (O) 02836-220009 during working hours before the last date and time of downloading 

of tender documents. 

 
 
 

DY CHIEF ENGINEER (PL) 
DEENDAYAL PORT AUTHORITY 
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DEENDAYAL PORT AUTHORITY, KANDLA 

NOTICE INVITING ON LINE TENDER 

Details about E/Online tender: 
 

Department Name Civil Engineering Department  

Circle/ Division PIPELINE DIVISION 

Tender Notice No. 07-PL/2025 

Name of Work 
 

Providing and laying Additional 450 mm 
Dia DI Express water supply pipeline at 
Kandla.” 

Estimated Contract Value 
(INR) 

 Rs. 9,36,17,404.90 

Period of Completion 
(in Months) 

13 Months 

Bidding Type Open 

Bid Call (Nos.) One 

Tender Currency Type Single 

Tender Currency Settings Indian Rupee (INR) 

Minimum Pre-Qualifying / 
Eligibility Criteria : 

1. Average annual financial turnover during the last 
three years ending 31st March 2024, should be at least 
Rs. 280.85 Lakhs. (Bidders are required to submit 
financial turnover document issued by CA with CA's 
stamp, signature and UDIN no. along with relevant 
document for verification of turnover failing which the 
bid will be treated as non-responsive.) 

2. Experience of having successfully completed similar 
works during last 7 years ending last day of month 
previous to the one in which applications are invited 
should be either of the following: 

Three similar completed works, each work costing not 
less than Rs 374.47 Lakhs (Excluding GST). 

Or 
Two similar completed works, each work costing not 
less than Rs. 468.09 Lakhs (Excluding GST). 

Or 
One similar completed work, costing not less than 
Rs. 748.94 Lakhs (Excluding GST). 



7  

 “Similar Works” Tenderer shall have completed Providing/ 
laying of pipeline works successfully in that particular 
contract during last 7 years ending last day of month previous 
to the one in which application are invited. If work is carried 
out in private organization, TDS must be submitted invariably 
to make the bid responsive. 

If the similar work is executed as sub-contractor, the contract 
experience shall be considered for pre-qualification only, if 
same is carried out in Govt. / Semi Govt. / Autonomous Body 
working under GoI / Public Sector Undertakings subject to 
submission of sub-contract permission issued by the 
respective authority prior to execution of the work. Further, 
if sub contract is not authenticated, the respective party shall 
be considered non-responsive. The decision taken by DPA 
shall be final. 

  
  It is mandatory to upload the sub-contract permission letter 

obtained from the respective authority. Also the completion 
Certificate / Form 3A authenticated by concern respective 
authority shall be uploaded along-with TDS certificate 
deducted from that particular work issued by the competent 
authority shall be submitted along-with bid submission. 

 
3. Joint Venture 

 
i. In case of JV, to qualify experience in similar works, 

merging of work order value executed by two or 
more of its member of JV either as a whole or as 
member of JV shall not be permitted to qualify 
eligible works in terms of similar completed works. 
Only No. of work orders completed works by 
member of JV shall be merged to evaluate the 
experience 

ii. Lead partner should have executed at least one 
similar work costing Rs. 374.47 Lakhs as per 
Minimum Eligibility Criteria. 

iii. The works reckoned for the above purpose are 
those executed by the tenderer as prime contractor 
or proportionately as member of joint venture or as 
a sub-contractor, authorized and approved by the 
Employer of the work(s) against which the tenderer 
has claimed his experience. 

iv. In case of Bid submitted by JV/Consortium, the lead 
partner of the JV shall meet the minimum Eligibility 
criteria of Financial Turnover. 

 v. Bid Security required shall be furnished by lead 
member of JV.  
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4. Bidders who meet the minimum qualification criteria 
will be qualified only if their available bid capacity is 
more than the total bid value. The available bid capacity 
will be calculated as under: 

Assessed Available Bid capacity= A X N X 2 –B, Where, 
“N” = Number of years prescribed for completion of the 
subject contract. 

“A” = Maximum value of works executed in any one year 
during last seven years (at current price level) 

“B” = Value at current price level of existing 
commitments and ongoing works to be completed in the 
next ’N’ years. The Bidder shall furnish statements 
showing the value of existing commitments and ongoing 
works as well as the stipulated period of completion 
remaining for each of the works preferably 
countersigned by the Nodal Office or his nominee-in-
charge. 

5. Integrity Pact Agreement (Annexure I) 

A. The potential bidders shall download and print the IP 
Agreement signed by the Employer and their witness 
and affix his/her signature on the IP Agreement in the 
presence of a witness from his/her side, who shall also 
affix his/her signature thereof. Having completed the 
signing procedure, the potential Bidder shall upload 
the duly filled and signed IP Agreement on n-procure 
portal. 

B. The procedure mentioned above regarding signing of 
Integrity Pact Agreement by both the parties 
(Employer and Potential bidders) shall be completed 
online. However, in case of any technical glitch due to 
which if any potential bidder is unable to upload the 
IP Agreement, then he/ she shall submit the Hard 
Copy of the dully filled, signed IP Agreement, to the 
Department concerned of DPA within a period of 
seven days and prior to opening of the Technical Bid, 
failing which Bid of potential Bidder shall be treated 
as disqualified. 

C. In case of Joint Venture, IP agreement need to be 
executed in the name of JV and all the parties of JV 
need to stamp and sign the agreement, 

Joint Venture Applicable 

Rebate Applicable (Unconditional rebate submitted online 
before due date of submission of bid) 
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Bid Document Fee : Rs 5900.00 (Including GST @ 18 %) to be paid through 
digital mode of payment. 

Account No. 10080100022427 IFSC code : 
BARBOGANKUT, Bank of Baroda , Gandhidham branch 

BID Security/EMD (INR) Rs. 9,36,174.00 (In the form of Bank Guarantee issued by any 
nationalized/ scheduled bank except co-operative bank having 
its branch at Gandhidham as per format in the tender document) 
OR in form of Insurance Security Bond as per format and 
condition in Form – 23A in Tender Document. 

Bid Document 
Downloading Start Date 

25/06/2025  

Bid Document 
Downloading End Date 

25/07/2025 up to 16:00 Hrs. 

Date & Place of Pre Bid 
Meeting 

N/A 

Last Date & Time for 
Receipt of Online Bids 

25/07/2025 @16:00 Hrs. 

Bid Validity Period 120 Days 

Condition Tender Fees by digital mode of payment in Account No. 
10080100022427 IFSC code: BARBOGANKUT, Bank of 
Baroda, Gandhidham branch. The proof for transfer of 
funds to be submitted in preliminary bid stage.  
 
The bid/tender shall be accompanied by Bank Guarantee 
issued by Nationalized/scheduled bank (except Co-
operative Bank) having its branch at Gandhidham towards 
Bid Security (EMD) in prescribed format Or in form of 
Insurance Security Bond as per format and condition in 
Form – 23A in Tender Document.  The bid/Tender not 
accompanied with Integrity Pact agreement, Tender fee 
and EMD shall not be considered during evaluation and 
their technical and price bid will not be opened. 

 The above shall be submitted in electronic format 
through on line (by scanning) while uploading the bid. 
This submission shall mean that Integrity Pact agreement, 
EMD and Tender Fee are received.  

“In case of Micro and Small Enterprises (MSEs) holding 
valid certificate issued by any agencies/ organization 
under The Ministry of Micro, Small and Medium 
Enterprises indicating the list of activity related to the 
subject tender only shall become eligible for exemption 
from payment of Tender Fee/EMD. Such bidder shall 
upload the scanned copy of valid certificate in preliminary 
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bid stage”.  

 

NIC codes regarding similar work is mentioned below: 

SECTION F Construction 
Division 42 Civil Engineering 
Group 422 Construction of utility projects 
Class 4220 Construction of utility projects 
Sub-Class 
42203 

Construction of long distance 
pipelines or urban pipelines 

Bidders submitting MSME certificate for claiming 
relaxation for tender fee and EMD need to submit their bid 
along with bid securing declaration form (Annexure II) 
duly filled and signed without which their offer will be 
treated as non-responsive. 

Accordingly offer of only those shall be opened whose 
Integrity Pact, EMD and Tender Fee is received 
electronically. However, bidder shall send the same in 
original along with hard copy of tender (sealed & signed 
of authorized person), and other PQ documents through 
R.P.A.D./speed post or in person so as to reach to Dy 
CHIEF ENGINEER (PL), PIPELINE DIVISION, 
DEENDAYAL PORT AUTHORITY, ROOM NO.109, 1st 
FLOOR, A.O. BUILDING, GANDHIDHAM KACHCHH-
370201 within (7) seven days from the date of opening. 

Remarks Submission of E.M.D. Tender Fee and other Documents 
during office hours : WITHIN SEVEN (7) days from the 
date of opening of bid, by R.P.A.D /Speed post or in person 
in the chamber Dy CHIEF ENGINEER (PL), PIPELINE 
DIVISION, DEENDAYAL PORT AUTHORITY, ROOM 
NO.109, 1st FLOOR, A.O. BUILDING, GANDHIDHAM 
KACHCHH-370201. 

Bid Opening Date Technical Bid will be opened on /  /2024 @ 16:15 Hrs. 
Date of opening of Price Bid shall be notified after 
scrutiny & evaluation of Technical Bid to qualified 
bidders. 

Documents required to be 
submitted by scanning 
through online 

a. Documents in support of fulfilling qualifying criteria 
as indicated above. 
 

b. EMD (Bid Security in form of B.G to be submitted in 
prescribed format (As per section 8) Or in form of 
Insurance Security Bond as per format and condition 
in Form – 23A in Tender Document. 

c. As indicated in clause 1.4 of section 1 – Instructions to 
bidders. 
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d. Integrity Pact agreement duly signed and stamped by 
bidder and one witness name, address and signatures. 

Officer- Inviting Bids: DY CHIEF ENGINEER (PL),  

DEENDAYAL PORT AUTHORITY 

Bid Opening Authority : DY CHIEF ENGINEER (PL),  

DEENDAYAL PORT AUTHORITY 

Address: DY CHIEF ENGINEER (PL),  
PIPELINE DIVISION,  
DEENDAYAL PORT AUTHORITY,  
ROOM NO.109, 1st   FLOOR,  
A.O BUILDING,  
Gandhidham KACHCHH-370201 

Contract Details : Telephone : (O) 02836-220009 

 
 
 
 
 
 
 
 

                                                                                                          DY CHIEF ENGINEER (PL),  
 

DEENDAYAL PORT AUTHORITY 
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Note: 
Bidders who wish to participate tenders will have to procure/should have legally 
valid Digital Certificate as per Information Technology Act-2000 (Class-III) using 
which they can sign their electronic bids. Bidders can procure the same from any 
of the license certifying Authority of India or can contract (n)code solutions – A 
division of GNFC Ltd. Who are licensed Certifying Authority by Govt. of India.  
 
In case bidders need any clarifications or if training is required to participate in 
online tenders, they can contact (n)Procure Support team at following address: - 
 
(n)code Solutions – IT division of GNFC Ltd.,  
(n)Procure Cell,  
304, GNFC Info tower, S.G. Road,  
Bodakdev, Ahmedabad – 380054 (Gujarat).  
 
Contact Details: 
Phone 
+91-79-40007517, 40007514, 40007515 
E-mail : nprocure@ncode.in 
TOLL FREE NUMBER: 73590 21663 
Other Terms & Conditions as per detailed tender documents. 
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SECTION -1 
 
 

INSTRUCTIONS TO BIDDERS 
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A. GENERAL 

1.1 Scope of Bid 

The Dy CHIEF ENGINEER, PIPELINE Division, Deendayal Port Authority, invites bids by 

E- Tendering for the work of “Providing and laying Additional 450 mm Dia DI 

Express water supply pipeline at Kandla.” detailed in the table given in NIT. The 

bidders shall submit on-line bids for the work detailed in the table given in NIT. 

The successful bidder will be expected to complete the works by the intended 

completion date specified in the contract data. 

1.2 Source of Funds 
 

1.2.1 The employer has arranged the funds from internal resources and will have sufficient 

funds in Indian currency for execution of the works. 

1.3 Eligible bidder. 
 

1.3.1 The invitation for Bids is open to all eligible bidders meeting the eligibility criteria as 

defined in clause no.1.4.3. 

1.3.2. All bidders shall provide in Section-2 form of Bid and Qualification Information, a 

statement that the Bidder is not associated, nor has been associated in the past, directly 

or indirectly, with the consultant or any other entity that has prepared the design, 

specifications, and other documents for the PIPELINE Manager for the Contract. A firm 

that has been engaged by the Employer to provide consulting services for the 

preparation or supervision of the works, and any of its affiliates, shall not be eligible to 

bid. 

1.3.3. Government-owned enterprises may only participate if they are legally and financially 

autonomous, operate under commercial law and are not a dependent agency of the 

Employer subject to fulfillment of Minimum Qualifying criteria. 

1.3.4. Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent 

practices issued by the employer in accordance with clause 1.36. 
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1.4 Eligibility Criteria 

 
1.4.1. a.  Experience of similar works executed during the last seven years, and details like 

monetary value, clients, and proof of satisfactory completion. 
 

b. Documentary evidence of adequate financial standing and proof from client for 
satisfactory completion of works. 

 
c. Deleted. (Refer Clause ‘A’ of Sec-5) 

 
d. Equipment requirement/schedule. (Refer Clause ‘A’ of Sec-5) 

e. Managerial/Manpower requirement. (Refer Clause ‘A’ of Sec-5) 

f. PIPELINE Planning and Quality Control procedure to be adopted. 

g. Information regarding PIPELINEs in hand, current litigation, orders 
regarding exclusion, expulsion or black listing, if any. 
 

h. Trained & Certified workmen proposed to be employed at the work site of the 
PIPELINE. The Contractor must undertake to employ of certified worker to the 
extent of 20% of total strength. Valid certificates by a recognized University, 
technical Board, or Ministry of Government of India would only be taken 
cognizance of. (Refer Clause ‘A’ of Sec-5) 

1.4.2. If the Employer has not undertaken pre-qualification of potential bidders, all bidders 
shall include the following information and documents with their bids. 

a. Copies of original documents defining the constitution or legal status, place of 
registration, and principal place of business, written power of attorney of the 
signatory of the Bid to commit the Bidder. 

b. Total monetary value of construction work performed for each of the last five 
years. 

c. Experience in works of a similar nature and size for each of the last five years, 
and details of works underway or contractually committed, and Employers who 
may be contacted for further information on those contracts. 

d. Major items of construction equipment proposed to carry out to the contract.   

e. Qualifications and experience of key technical site management and technical 
personal proposed for the contract 

f. Reports on the financial standing of the Bidder, such as profit and loss statements 
and auditor's reports for the past five years. 
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g. Evidence of adequacy of working capital for this contract (access to line(s) of 
credit and availability of other financial resources). 

h. Authority to seek references from the Bidder's bankers. 

i. Information regarding any litigation, current or during the last five years, in 
which the Bidder is involved, the parties concerned, and disputed amount. 

j. Proposal for subcontracting components of the works amounting to more than 
10 percent of the Bid Price (for each qualification should attached); and (Refer 
Clause ‘A’ of Sec-5) 

k. The methodology and program of construction, backed with equipment 
planning and deployment, duly supported with broad calculations and quality 
control procedures and completion of the work as per technical specifications 
within the stipulated period of completion as per milestones. 

l. PAN, Registration with Service Tax (GST), Provident Fund Authorities, etc. 

m. Bid Security in approved form as prescribed under Clause No. 1.16. 

1.4.3 To qualify for award of the contract, bidders are advised to note the minimum 
qualification criteria specified below. 

i. Average annual financial turnover during the last three years ending 31st March 
2024 should be at least Rs. 280.85 Lakhs. 

ii. Experience of having successfully completed similar works during last 07 years 
ending last day of month previous to the one in which applications are invited 
should be either of the following. 

a. Three similar completed works each work costing not less than Rs. 374.47 
Lakhs (Excluding GST). 

or 
b. Two similar completed works each work costing not less than Rs. 468.09 Lakhs 

(Excluding GST). 
     or 

c. One similar completed work costing not less than Rs. 748.94 Lakhs 
(Excluding GST). 

iii. “Similar Works” Tenderer shall have completed Providing/ laying of pipeline works 
successfully in that particular contract during last 07 years ending last day of month 
previous to the one in which application are invited. If work is carried out in private 
organization, TDS must be submitted invariably to make the bid responsive. 

If the similar work is executed as sub-contractor, the contract experience shall be 
considered for pre-qualification only, if same is carried out in Govt. / Semi Govt. / 
Autonomous Body working under GoI / Public Sector Undertakings subject to 
submission of sub-contract permission issued by the respective authority prior to 
execution of the work. Further, if sub contract is not authenticated, the respective party 
shall be considered non-responsive. The decision taken by DPA shall be final. 
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 It is mandatory to upload the sub-contract permission letter obtained from the 
respective authority. Also the completion Certificate / Form 3A authenticated by 
concern respective authority shall be uploaded along-with TDS certificate deducted 
from that particular work issued by the competent authority shall be submitted along-
with bid submission. 

1.4.4. In addition to above, the criteria regarding satisfactory performance of the work, 
Personnel, establishment, plant, equipment, etc. may be incorporated according to the 
requirement of the PIPELINE. To qualify for a package of contracts made up of this and 
other contracts for which bids are invited in the NIT, the bidder must demonstrate 
having experience and resources sufficient to meet the aggregate of the qualifying 
criteria for the individual contracts. (Refer Clause ‘A’ of Sec-5) 

1.4.5. Sub-contractors' experience and resources shall not be taken into account in 
determining the bidder's compliance with the qualifying criteria. Except to the extent 
state in 4.4 above. (Refer Clause ‘A’ of Sec-5) 

 

1.4.6 Bidders who meet the minimum qualification criteria will be qualified only if their 
available bid capacity is more than the total bid value. The available bid capacity will 
be calculated as under: 

 
Assessed Available Bid capacity = A X N X 2 –B, Where 

“N” = Number of years prescribed for completion of the subject contract. 

“A” = Maximum value of works executed in any one year during last seven 

years (at current price level) 

“B” = Value at current price level of existing commitment s and ongoing 

works to be completed in the next ‘N’ years. 

Note: To calculate the value of works to current level, following multiplying factors 
shall be applicable with reference to escalation based on WPI. This is only for 
to arriving the Bid Capacity and not for work experience& turnover. 

 
Financial 

Year 2023-24 2022- 
23 

2021- 
22 

2020- 
21 

2019- 
20 

2018- 
19 

2017- 
18 

Index 151.4 152.5 139.4 123.4 121.8 119.8 114.9 

Multiplying 
factor 

1.00 0.99 1.09 1.23 1.24 1.26 1.32 

 

 
The Bidder shall furnish statements showing the value of existing commitments and 

on-going works as well as the stipulated period of completion remaining for each of 

the works preferably countersigned by the Nodal Officer or his nominee – in – charge. 
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1.4.7 Even though the bidders meet the above qualifying criteria, they are subject to be 

disqualified if they have: 

- Made misleading or false representations in the forms, statements and 

attachments submitted in proof of the qualification requirements; and/or 

- Record or poor performance such as abandoning the works, not properly 

completing the contract, inordinate delays in completion, litigation history, or 

financial failures etc., and/or 

1.5 One Bid per Bidder 

1.5.1.  Each bidder shall submit only one bid for one package. A bidder who submits or 

participates in more than one bid (other than as a subcontractor or in cases of 

alternatives that have been permitted or requested) will cause all the proposals with 

the Bidder’s participation to be disqualified. 

1.5.2 Joint Venture 

Companies/Contractors may jointly undertake contract/contracts. The number of 

Partners in JV/Consortium shall be limited to maximum of three. Each entity would be 

jointly and severely responsible for completing the task as per the contract, however 

declaration of the Lead member to be indicated by bidders, however JV has to 

designate in their MOU. The firms with at least 26% equity holding each be allowed to 

jointly meet the eligibility criteria.  

Note: JVs/ Consortia be allowed in all contracts of estimated cost of more than Rs. 5 
crores.  However, there shall be no limit on the number of partners. 

1.5.3 The works reckoned for the above purpose are those executed by tenderer as prime 

contractor or proportionately as member of Joint venture or as a sub-contractor, 

authorized and approved by the Employer of the work(s) against the tenderer has 

claimed his experience. 

1.6 Cost of Bidding 

1.6.1.   The bidder shall bear all costs associated with preparation and submission of his bid, 

and the Employers will in no case be responsible and liable for those costs. 

1.7 Site Visit 

1.7.1 The bidder, at the Bidder’s own responsibility and risk is encouraged to visit and 

examine the Site of Works and its surroundings and obtain all information that may be 
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necessary for preparing the Bid and entering into a contract for construction of the 

Works. The costs of visiting the Site shall be at the Bidders’ own expense. 

B. Bidding Documents 

1.8 Content of Bidding Documents 

1.8.1 The set of bidding documents comprises the documents listed in the table below 

and addenda issued in accordance with Clause1.10: 

              Invitation for Bids (NIT) 

 
• DC 1 : Bid Reference 

• NIT : Invitation for Bids 

• SECTION 1 : Instruction to Bidders 

• SECTION 2 : Forms of Bid, Qualification Information 

• SECTION 3 : Conditions of Contract 

• SECTION 4 : Contract Data 

• SECTION 5 : Specifications and Special Conditions 

• SECTION 6 : Drawing 

• SECTION 7 : Bill of Quantities 

• SECTION 8 : Forms of Securities and other Formats  

1.8.2 One set of the bidding documents will be issued to the bidder. The document should 

be completed and returned with the bid. 

1.8.2.1 Bidding documents shall be downloaded. The documents should be complied 

filled and submitted through on-line tendering process on website 

http://tender.nprocure.com 

1.8.3 The bidder is expected to examine carefully all instructions, conditions of contract, 

contract data, forms, terms, technical specifications, bill of quantities, forms, 

drawings, annexure in the bid document. Failure to comply with the requirements of 

the bid document shall be at the bidder’s own risk. Pursuant to clause 1.26 hereof, 

bids which are not substantially responsive to the requirements of the bid documents 

shall be rejected. 

1.9 Clarifications of the Bidding Documents 
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1.9.1    A prospective bidder requiring any clarification of the bidding documents may notify 

the employer in writing or by electronic form and be confirmed by hard copy at the 

Employer’s address indicated in the invitation to bid. The employer will respond to any 

request for clarification which he received earlier than days (Suggested 7 days) prior 

to the deadline for submission of bids. Copies of the Employer’s response will be 

forwarded to all purchasers of the bidding documents, including`s a description of the 

enquiry but without identifying its source. 

1.9.2 Pre – bid meeting 

1.9.2.1 The bidder or his official representative is invited to attend a pre-bid meeting, which 

will take place on XX/XX/XXXX @ XX:XX Hrs. at Old Board Room, A.O. Building, 

Deendayal Port Authority, Gandhidham - Kutch, Gujarat. (Not Applicable) 

1.9.2.2  The purpose of the meeting will be to clarify issues and to answer question on any 

matter that may be clarified at that stage. But written comments/ reply is prevail. 

Quarries raised after Pre-Bid meeting shall not be entertained. 

1.9.2.3 The bidder is requested to submit any questions in writing or by cable to reach the 

Employer on or before the meeting. 

1.9.2.4 Minutes of the meeting, including the text of the questions raised (without identifying 

the source of enquiry) and the responses given will be uploaded on website 

http://tender.nprocure.com without delay. Any modification of the bidding documents 

listed in Sub-Clause 1.8.1 which may become necessary as a result of the pre-bid 

meeting shall be made by the Employer exclusively through the issue of an Addendum 

pursuant to Clause 1.10 and not through the minutes of the pre- bid meeting. 

1.9.2.5 Non-attendance at the pre-bid meeting will not be a cause for disqualification of a 

bidder. 

 
1.10. Amendment of Bidding Documents 

1.10.1 Before the deadline for submission of bids, the Employer may modify the bidding 

documents by using addendum. 

1.10.2 Any addendum thus issued shall be part of the bidding documents and shall be 

communicated by uploading online on http://tender.nprocure.com Prospective 

bidders shall acknowledge receipt of each addendum by cable to the Employer. 

1.10.3 To give prospective bidders reasonable time in which to take an addendum into 
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account in preparing their bids, the Employer shall extend as necessary the deadline 

for submission of bids, in accordance with Sub- Clause 1.20.2below. 

C. Preparation of Bid 

1.11 Language of the Bid 

1.11.1 All documents relating to the bid shall be in the English language. 

1.12 Documents comprising the Bid 

1.12.1 The bid submitted by the bidder shall comprise the following: 
 

A) Technical Bid 

i) Bid Security and tender fee. 

ii) Qualification Information Form and Document (Pursuant to clause 1.4 hereof) and 

any other materials required to be furnished and submitted by the bidder in 

accordance with these instructions. The documents listed under Sections 2, 4 and 

7 of Sub-Clause 1.8.1 shall be filled in without exception. 

B) Financial Bid 

i) Contractor’s Bid 

ii) Bill of Quantity dully filled and digitally signed by the Bidder. 

1.13 Bid Prices 

1.13.1 The contract shall be for the whole works as described in Sub-Clause 1.1 based on the 

priced Bill of Quantities submitted by the Bidder. 

1.13.2 The bidder shall fill in rates and prices for all items of the Works described in the Bill 

of Quantities. Items for which no rate or price is entered by the bidder will not be paid 

for by the Employer when executed and shall be deemed covered by the other rates and 

prices in the Bill of Quantities. 

1.13.3 All duties, taxes, and other levies payable by the contractor under the contract, or for 

any other cause shall be included in the rates, prices and total Bid price submitted by 

the Bidder. 

 
1.13.4 The rates and prices quoted by the bidder are subject to adjustment during the 

performance of the contract. In accordance with the provisions of clause 3.47 of the 

conditions of contract. 

1.14 Currencies of Bid and payment 
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The Unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. 

 

1.15 Bid Validity 

1.15.1 Bids shall remain valid for a period not less than 120 days after the deadline date for 

bid submission specified in clauses 1.20. A bid valid for a shorter period shall be 

rejected by the Employer as non-responsive. 

1.15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer 

may request that the bidders may extend the period of bid validity for a specified 

additional period. The request and the bidders’ responses shall be made in writing or 

by cable. A bidder may refuse the request without forfeiting his bid security. A bidder 

agreeing to the request will not be permitted to modify his bid. If bidder accept the 

request to extend the period of bid validity, he should accordingly extend the validity 

of the BG submitted for EMD without any claims. 

1.16 Bid Security  

1.16.1 Earnest money Deposit (EMD) shall be Rs. 9,36,174.00/- to be submitted in the 

form of Bank Guarantee issued by any nationalized/ scheduled bank except co-

operative bank having its branch at Gandhidham as per format in the tender document. 

1.16.2 The EMD of Rs. 5 Lakhs be payable via digital mode of payment in Account No. 

10080100022427 IFSC code: BARBOGANKUT, Bank of Baroda, Gandhidham branch. 

The proof for transfer of funds to be submitted in preliminary bid stage. EMD beyond 

Rs. 5 lakhs be payable in form of Bank Guarantee for the entire amount from any 

Nationalized Scheduled Bank (except Co-operative Banks) from any branch in India 

preferably from the local branch where the port is satiated. Bank Guarantee submitted 

as Earnest Money shall be valid for 28 days beyond the validity of the bid/tender. Bank 

Guarantee shall be verified independently by the Port with the bank before finalization 

of technical offer. In the event of lack of confirmation of issue of the Bank Guarantee by 

the Bank, the bid shall stands disqualified. 

1.16.3 EMD of unsuccessful bidders other than L1 will be refunded immediately after ranking 

of price bids.  

1.16.4 EMD is refunded suo-motto with/without any application from the bidders. 

1.16.5 The bid security of the successful bidder will be discharged (refunded after he has 
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signed the Agreement and furnished the required Performance security. 

1.16.6 The Bid security may be forfeited, if 

a) The bidder withdraws the bid after bid opening during the period of bid validity. 
b) The bidder does not accept the correction of the Bid price, pursuant to any 

arithmetic errors or 
c) The successful bidder fails within the specified time limit to 

(i) Sign the Agreement or 
(ii) Furnish the required Performances security. 
(iii) In case the contractor fails to commence the work within stipulated time. 

The forfeiture of the bid security is entirely discretion of employer. No any claims 
in this regards shall be entertained. 

 
1.16.7 “In case of Micro and Small Enterprises (MSEs) holding valid certificate issued by any 

agencies/ organization under The Ministry of Micro, Small and Medium Enterprises 

indicating the list of activity related to the subject tender ONLY shall become eligible for 

exemption from payment of Tender Fee/EMD. Such bidder shall upload the scanned copy 

of valid certificate in preliminary bid stage”. Such bidder shall upload a scanned copy 

of valid certificate, as well as duly filled in and signed ‘Bid Securing Declaration’ 

as per format provided in the tender document (Annexure II), failing which the 

bid shall be disqualified. 

NIC codes regarding similar work is mentioned below: 

SECTION F Construction 
Division 42 Civil Engineering 
Group 422 Construction of utility projects 
Class 4220 Construction of utility projects 

Sub-Class 42203 Construction of long distance pipelines or 
urban pipelines 

1.17 Alternative proposals by bidders 

1.17.1 Conditional offer or Alternative offers will not be considered further in the process of 

tender evaluation. 

1.18 Format and signing of bid 
 

1.18.1 The Price Bid to be submitted on-line shall be signed digitally by a person or persons 

duly authorized to sign on behalf of the Bidder. 

1.18.2 The Bid shall contain no alterations or additions, except those to comply with 
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instructions issued by the Employer, or as necessary to correct errors made by the 

bidder in which case such corrections shall be initialed by the person or persons 

signing the bid. 

D Submission of bids 

1.19 Sealing and marking of bids. 
 

1.19.1 (A) The bidder shall put Bid security document as per clause No.1.16, hereof in one 

envelope and properly seal and mark as “Bid Security”. The bidder shall put documents 

mentioned in clause No: 1.12.1.A (ii) in separate envelope and properly seal and mark 

as “Technical Bid”. 

The bidder shall seal “Financial Bid” as per Clause No: 1.12.1. (B) Here of, in separate 

envelope duly marking the envelope as “Financial Bid”. 

These envelopes than be put inside one outer envelope and sealed, duly marking the 

outer envelope as “Technical Bid and Financial Bid”. 

1.19.2 (B) Bidders who wish to participate tenders will have to procure/should have legally valid 

Digital Certificate as per Information Technology Act-2000 (Class-III) using which they can 

sign their electronic bids. Bidders can procure the same from any of the license certifying 

Authority of India or can contract (n)code solutions – A division of GNFC Ltd. Who are 

licensed Certifying Authority by Govt. of India. In case bidders need any clarifications or if 

training is required to participate in online tenders, they can contact (n)Procure Support 

team at following address: - (n)code Solutions – IT division of GNFC Ltd., (n)Procure Cell, 

304, GNFC Infotower, S.G. Road, Bodakdev, Ahmedabad – 380054 (Gujarat). Contact 

Details : Phone +91-79-40007517, 40007514, 40007515 E-mail : nprocure@ncode.in 

TOLL FREE NUMBER : 73590 21663 

The accompaniments to the tender documents as described under Clause 1.22 shall 

be Scanned and submitted On-Line along with Tender documents. However, the 

originals/ attested hard copies shall have to be forwarded subsequently so as to 

reach the office of DY CHIEF ENGINEER (PL) within 07 days of opening of the tenders, 

1.19.3 The envelopes shall 

(a)      Be addressed to Nodal Officer/Employer at the following address. 
----------------------------------------------------------------------------------------- 
----------------------------------------------- 
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{Insert address of office for bid submission}, and  

 

(b) bear the following identification: 

Bid for “Providing and laying Additional 450 mm Dia DI Express water 
supply pipeline at Kandla.” 

Bid reference no P:  07-PL/2025 

DO NOT OPEN BEFORE (time and date for opening, per Clause 1.23) 

Name and address of the bidder. 

The tender complete in all respect should be put in the tender box (marked tender No 

07-PL/2025) in the office of The DY CHIEF ENGINEER (PL) up to-04:00 p.m. On due 

date and open at 25/07/2025 on the same date in presence of such of the tenderers who 

may wish to be present. 

1.19.3 In addition to the identification required in Sub-Clause 1.19.2, the inner envelopes shall 

indicate the name and address of the bidder of to enable the bid to be returned 

unopened in case it is declared late, pursuant to Clause 1.21, or the bid is declared non-

responsive. If the outer envelopes are not sealed and marked as above, the Employer 

will assume no responsibility for the misplacement or premature opening of the 

technical bid and financial bid. 

1.20 Deadline for submission of the Bids 

1.20.1 Bids must be received by the Employer at the address specified above not later than in 

the event of the specified date for the submission of bids being declared a holiday by 

the Employer. The bids will be received up to the appointed time on the next working 

day. 

1.20.2 The Employer may extend the deadline for submission of bids by issuing an 

amendment in accordance with Clause 1.10, in which case all rights and obligations of 

the Employer and the bidders previously subject to the original deadline will then be 

subject to the new deadline. 

1.20.3 In case of tender document being downloaded from the web site, at the time of 

submission of (the hard copy of) the tender document. The tenderer shall give an 

undertaking that no change has been made in document. He shall be issued a printed 
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set of document under acknowledgment with a condition that the printed version of 

the port tender document will be treated as authentic tender and if any discrepancy is 

noticed at any stage between the Port’s tender document and the one submitted by the 

tenderer, the conditions mentioned in the Port’s printed document  

Insert time and date; this should be the same as those given in the invitation for Bids Clause 

No.1.20. 

1.21 Late Bids 
1.21.1 Any bid received by the Employer after the deadline prescribed in Clause 1.20 will be 

considered as non-responsive. 

1.22 Modification and Withdrawal of Bids 
 
1.22.1 Bidders may modify or withdraw their bids before the deadline prescribed in Clause 

1.20. 

1.22.2 Each Bidder’s modification or withdrawal notice shall be prepared, sealed, marked, 

and delivered in accordance with Clauses 1.18 & 1.19, with the outer and inner 

envelopes additionally marked “MODIFICATION” or “WITHDRAWAL” as appropriate. 

1.22.3 No bid may be modified after the deadline for submission of bids. 

1.22.4 Withdrawal or modification of a Bid between the deadline for submission of bids and 

the expiration of the original period of bid validity in Clause 1.15.1 above or as 

extended pursuant to Clause 1.15.2 may result in the forfeiture of the Bid security 

pursuant to Clause1.16.  

1.22.5 Tenders with any condition, including conditional rebate shall be rejected. However, 

tenders with unconditional rebate will be accepted. 

E. BID OPENING AND EVALUATION 

1.23 Bid opening 

1.23.1 On the due date and appointed time as specified in clause 1.20, the Employer will first 

open Technical bids (Online bid Opening) of all bids received (except those received 

late) including modifications made pursuant to clause 1.22 in presence of the bidders 

or their representative who choose to attend. In the event of the specified date for Bid 

opening being declared a holiday by the Employer, the bids will be opened at the 

appointed time and location on the next working day. 

1.23.2 Envelopes marked “WITHDRAWAL” shall be opened and read out first. Bids for which 
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an acceptable notice of withdrawal has been submitted pursuant to Clause 1.22 shall 

not be opened. Bidder’s name, withdrawals, modifications of technical bid, the presence 

of bid security and such other details, as the Employer may consider appropriate will be 

announced by the Employer at the opening. 

1.23.3 If all Bidders have submitted unconditional Bids together with requisite bid security, 

then all bidders will be so informed then and there. If any Bid contains any deviation 

from the Bids documents and/or if the same does not contain Bid security in the 

manner prescribed in the Bid documents, then that Bid will be rejected and the Bidder 

informed accordingly. The sealed financial bid containing priced BOQ will be returned 

to him without opening. All valid financial bids whose technical bids have been 

determined to be substantially responsive in accordance with Clause 1.26 hereof, shall 

be opened on the specified date from declaring the results of the Technical Bid, in 

presence of the bidders or their representatives who choose to attend. The Bidder’s 

name, the Bid prices, the total amount of each Bid and of any alternative Bid (if 

alternatives have been requested or permitted), any discounts, Bid modifications and 

withdrawals, and such other details as the Employer at the opening. Any bid price, 

discount, or alternative Bid price which is not read out and recorded at Bid opening, 

will not be taken into account in Bid evaluation.  

1.23.4 The Employer shall prepare minutes of the Bid opening, including the information 

disclosed to those present in accordance with sub clause 23.3 and the minutes shall 

form part of the contract. 

1.24 Process to be confidential. 

Information relating to the examination, clarification, evaluation and comparison of 

the bids and recommendations for the award of a contract shall not be disclosed to 

Bidders or any other persons not officially concerned with such process until the 

award to the successful bidder has been announced. 

1.25 Clarification of Bids 

To assist in the examination and comparison of Bids, the Employer may, at his 

discretion, ask any Bidder for clarification of his Bid, including breakdown of unit rates. 

The request for clarification and the response shall be writing or by cable, but no 

change in the price or substance of the Bid shall be sought, offered, or permitted except 

as required to conform the correction of arithmetic errors discovered by the Employer 
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in the evaluation of the Bids in accordance with Clause 1.27. 

Subject to above para, no Bidder shall contact the Employer on any matter relating to 

his bid from the time of the bid opening to the time the contract is awarded. If the 

Bidder wishes to bring additional information to the notice of the Employer, he should 

do so in writing. 

Any effort by the Bidder to influence the Employer’s bid evaluation, bid comparison or 

contract award decisions, may result in the rejection of his bid. 

1.26 Examination of Bids and Determination of Responsiveness 
1.26.1 Prior to detailed evaluation of Bids, the Employer will determine whether each Bid (a) 

meets the eligibility criteria defined in Clause 1.4 (b) has been properly signed by an 

authorized signatory (accredited representative) holding power of Attorney in his favor. 

The Power of Attorney shall inter alia include a provision to bind the Bidder to settlement 

of disputes clause; (c) is accompanied by the required Bid security and; (d) is responsive 

to the requirements of the Bidding documents 

1.26.2 A substantially responsive Technical and Financial Bid is one which conforms to all the 

terms, conditions and specification of the Bidding documents, without material 

deviation or reservation. A material deviation or reservation is one (a) which affects in 

any substantial way the scope, quality or performance of the works; (b) which limits in 

any substantial way, the Employer’s rights or the Bidder’s obligations under the 

Contract; or (c) whose rectification would affect unfairly the competitive position of 

other Bidders presenting responsive Bids. 

1.26.3 If a Technical Bid is not substantially responsive, it will be rejected by the Employer, 

and may not subsequently be made responsive by correction or withdrawal of the non-

conforming deviation or reservation. 

1.26.4 The envelop marked as financial bid of those bidders whose technical bid has been 

determined to be non-responsive shall not be opened and will be returned unopened. 

1.27 Correction of Errors. 
1.27.1 Bids determined to be responsive will be checked by the Employer for any 

arithmetic errors. Errors will be corrected by the Employer as follows: 

(a) Where there is a discrepancy between the rates in figures and in words, the rate 

in words will govern; and 

(b) Where there is a discrepancy between the unit rate and the line item total 
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resulting from multiplying the unit rate by the quantity, the unit rate as quoted 

will govern. 

1.27.2 The amount stated in the Bid will be adjusted by the Employer in accordance with the 

above procedure for the correction of errors and, with the concurrence of the Bidder, 

shall be considered as binding up on the bidder. If the bidder does not accept the 

corrected amount the Bid will be rejected, and the Bid security may be forfeited in 

accordance with Sub- Clause1.16. F. (B). 

1.28 NIL 

1.29 Evaluation and Comparison of Bids 

1.29.1 The Employer will evaluate and compare only the bids determined to be 

responsive in accordance with Clause1.26. 

1.29.2 In evaluating the Bids, the Employer will determine for each Bid the 

evaluated Bid Price by adjusting the Bid Price as follows: 

(a) Making any correction for errors pursuant to Clause1.27; 

(b) Making appropriate adjustments to reflect discounts or other price 

modification offered in accordance with Sub Clause1.22.5 

1.29.3 The estimated effect of the price adjustment conditions under Clause 3.47 of the 

conditions of contract, during the period of implementation of the Contract, will not be 

taken into account in Bid evaluation. 

1.29.4 If the Bid of the successful Bidder is seriously unbalanced in relation to the Nodal 

Officer or his nominee’s estimate of the cost of work to be performed under the 

contract, the Employer may require the Bidder to produce detailed price analyses for 

any or all items of the Bill of Quantities. 

F. AWARD OF CONTRACT 

1.30 Award Criteria 

1.30.1 The Employer will award the Contract to the Bidder whose Bid has been determined to 

be responsive to the Bidding documents and who has offered the lowest evaluated Bid 

Price, provided that such Bidder has been determined to be (a) eligible in accordance 

with the provisions of Clause 1.3, and (b) qualified in accordance with the provisions 

of Clause 1.4. The second bidder (i.e. L2) shall be kept in reserve and may be invited to 
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match the bid submitted by the (L1) bidder in case such bidder withdraws or is not 

selected for any reason. 

1.31 Employer’s Right to accept any Bid and to reject any or all. 

Not with standing clause 1.30, the Employer reserve the right to accept or reject any 

bid and to cancel the bidding process and reject all bids, at any time prior to the award 

of contract, without thereby incurring any liability to the affected bidder or bidders of 

the grounds for Employer’s action. 

1.32 Notification of Award and Signing of Agreement 

1.32.1  The Bidder whose bid has been accepted will be notified of the award by the Employer 

prior to expiration of the Bid validity period by cable, telex or facsimile confirmed by 

registered letter. This letter (hereinafter and in the Conditions of Contract called the 

“Letter of Acceptance”) will state the sum that the Employer will pay the Contractor in 

consideration of the execution, completion and maintenance of the works by the 

Contractor as prescribed by the Contract (hereinafter and in the Contract called the 

“contract Price”). 

1.32.2  The notification of award will constitute the formation of the Contract subject only to 

the furnishing of a performance security in accordance with the provision of Clause 

1.33. 

1.32.3 The Agreement will incorporate all correspondence between the Employer and the 

successful bidder. It will be signed by the employer and sent to the successful Bidder 

(within 28 days of award of work for global tender and within 14 days for domestic 

tender) following the notification of award along with the Letter of Acceptance. Within (28 

days for global tender and within 21 days for domestic tender) of receipt, the successful 

Bidder will furnish the performance security and sign the Agreement with the Employer. 

1.32.4 Upon the furnishing by the successful Bidder of the Performance Security, the Employer 

will promptly notify the other Bidders that their Bids have been unsuccessful.  

1.33 Performance Security 

Security deposit shall consist of two parts; a) Performance Guarantee to be submitted at 

award of work, and b) Retention money to be recovered from Running Bills.  
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1.33.1 Security Deposit/ Performance guarantee shall be 10% of Contract price of which 5% 

of contract price should be submitted as FDR or Bank Guarantee of 

Nationalized/scheduled bank (except Co-operative Banks) having its branch at 

Gandhidham, or Digital transfer OR in form of Insurance Security Bond as per format 

and conditions in Form 8 A in tender documents within (21 days in case of domestics 

bid and within 28 days in case of global bids) of receipt of letter of acceptance and 

balance 5% recovered as Retention Money from Running Bills. Recovery of 5% of 

Retention Money to commence from the first bill onwards @ 5% of bill value from 

each bill. Retention Money be refunded within 14 days from the date of payment of 

final bill. Balance SD to be refunded immediately not later than 14 days from 

completion of defect liability period, NOC from Geology Department & Payment of 

welfare cess for final bill.  

1.33.2 Failure of the successful Bidder to comply with the requirements of Sub-Clause 1.33.1 

shall constitute sufficient grounds for cancellation of the award of work and forfeiture 

of the Bid security. 

1.33.3 The documentary evidence (copy of paid Challan in Govt. Treasury) of Welfare cess 

@1% of work done or as amended By Statutory Authority from time to time, paid on 

final bill shall be submitted before releasing the Performance Guarantee. 

1.34     Advance Payment 

134.1 The Employer will provide an Advance payment on the Contract Price as stipulated in 

the Conditions of Contract, subject to maximum amount, as stated in the Contract 

Clause 3.51. 

1.35 Conciliator 

1.35.1 The Employer proposes that CIDC – SIAC Arbitration Centre be appointed as 

Conciliator under the contract as provided in sub-clause 3.24.1 of condition of contract. 

If the bidder disagrees with this proposal, the bidder should so state in the bid. 

1.36 Corrupt or Fraudulent Practices 

1.36.1 The Employer requires that Bidders/Suppliers/Contractors under this contract, 

observe the highest standard of ethics during the procurement and execution of this 

contract. In pursuance of this policy, the Employer: 
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(a) Defines, for the purpose of these provisions, the terms set forth below as follows: 

(I) “Corrupt practice” means the offering, giving, receiving or soliciting of 

anything of value to influence the action of a public official in the 

procurement process or in contract execution; and 

(II) “Fraudulent practice” means a misrepresentation of facts in order to 

influence a procurement process or the execution of a contract to the 

detriment of the Employer, and includes collusive practice among Bidders 

(prior to or after bid submission) designed to establish bid prices at artificial 

non-competitive levels and to deprive the Employer of the benefits of free and 

open competition. 

(b)  Will reject a proposal for award of work if he determines that the Bidder 

recommended for award has engaged in corrupt or fraudulent practices in 

competing for the contract in question. 

(c)  Will declare a Bidder ineligible, either indefinitely for a stated period of time, to 

be awarded a contract/contracts if he at any time determines that the Bidder has 

engaged in corrupt or fraudulent practices in competing for or in executing, the 

contract. 

1.36.2 Furthermore, Bidders shall be aware of the provision stated in sub-clause 3.59.2 of the 

conditions of Contract. 

 

Contractor         DY CHIEF ENGINEER (PL)   
Deendayal Port Authority 
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SECTION: 2 
 

FORMS OF BID, QUALIFICATION 
INFORMATION 

 
TABLE OF FORMS 

1. FORM OF BID 
2. CONTRACTOR’S BID 
3. PRE-QUALIFICATION OF BIDDERS 
4. LETTER OF ACCEPTANCE 
5. NOTICE TO PROCEED WITH THE WORK 
6. AGREMENT FORM 
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SPECIMEN FOR FORM OF BID 
(To be executed on bidder’s letter head) 

 
Name of Work:” Providing and laying Additional 450 mm Dia DI Express water 

supply pipeline at Kandla.” 
To 

The DY CHIEF ENGINEER (PL), 
PIPELINE Division,  
Deendayal Port Authority,  
Room No.109, 1st  Floor,  
A.O Building,  
Gandhidham Kachchh-370201.  

 
We, the undersigned, declare that: 

 
(a) We have examined and have no reservations to the tender documents, including 

addenda and clarifications issued 

(b) We offer to execute the work in conformity with the tendering documents and in 

accordance with the delivery schedules specified in the schedule of requirements 

in accordance with the tender document 

(c) The total price of our tender, excluding any discounts offered in item(d) below, is 

[insert the total tender price in words and figures, indicating the various amounts 

and the respective currencies]; [in case of techno-commercial offer it shall be 

mentioned that ‘as filled in the price bid’] (Refer Clause ‘A’ of Sec-5) 

(d) The discounts offered and the methodology for their application are: Discounts. If 

our tender is accepted, the following discounts shall apply. Methodology of 

application of the discounts. The discounts shall be applied using the following 

method: (Refer Clause ‘A’ of Sec-5) 

(e) our tender shall be valid for the period of time specified in [ITB Sub-clause 1.15.1], 

from the date fixed for the tender submission deadline in accordance with [ITB 

Sub- clause 1.20.1], and it shall remain binding upon us and may be accepted at 

any time before the expiration of that period or any extended period accordance 

with [ITB Sub-clause1.15.2]; 

(f) If our tender is accepted, we commit to submit a performance guarantee in 

accordance with [insert relevant clause no., ITB Sub-clause 1.33] for the due 

performance of the contract, as specified in specimen form for the purpose. 
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(g)  We, including any subcontractors or contractors for any part of the contract, (Refer 

Clause ‘A’ of Sec-5) 

(h) We have no conflict of interest in accordance with [ITB Sub-clauseno1.3.2] 

(i) Our firm, its affiliates or subsidiaries- including any subcontractors or contractors 

for any part of the contract – has not been declared ineligible by the port, under laws 

of India or official regulations in accordance with [ITB Sub-clause no.1.3.4] 

 (j) We understand that this tender, together with your written acceptance thereof 

included in your notification of award, shall constitute a binding contract between 

us, until a formal contract agreement is prepared and executed in accordance with 

[ITB Sub-clause 1.32] and as per specimen from the purpose; 

(k) We understand that you are not bound to accept the lowest evaluated tender or any 

other tender that you may receive. 

(l) We also make specific note clauses of [ITB, NIT] under which the contract is 

governed. 

(m) In case of out station firms, having a branch in India for liaison purposes, please 

mention the name of the contact person and Tel. no., Fax. no., and Mail-Id and also 

the complete postal address of the firm. 

(n) We understand that the communication made with the firm at (m), by the port shall 

be deemed to have been done with us. 

Signed: [insert signature of person whose name and capacity are shown] 
 
 In the capacity of [insert legal capacity of person signing the form of tender] 

Name: [insert complete name of person signing the form of tender] 

Duly authorized to sign the tender for and on behalf of: [insert complete name of 

tenderer] 

Dated on _day of_ , (insert date of signing) 
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CONTRACTOR’S BID 

Description of the works: - “Providing and laying Additional 450 mm Dia DI Express 

water supply pipeline at Kandla.” 

BID 
 

TO 
 

Address 

 
----------------------------------------------------------- (The employer) 

 
------------------------------------------------------------------------------- 

 

GENTLEMEN, 
 

We offer to execute the works described above in accordance above with the conditions of 

Contract accompanying this bid for the contract price of __________________________(in 

figures)_____________________________________________________________ ( in letters). The advance 

payment required / not required as per rule. We accept appointment of_ _________as 

the conciliator’s letter.  

Or 

This bid and your written acceptance of it shall constitute a binding contract between us. 

We understand that you are not bound to accept the lowest or any bid you receive. We 

undertake that, in competing for (and, if the award is made to us, in executing) the above 

contract, we will strictly observe the laws against fraud and corruption in force in India 

namely “prevention of corruption act 1988” 

We hereby confirm that this bid complies with the bid validity and security required by 

the bidding documents. 

We attach herewith our copy of permanent account number (PAN)  

Yours faithfully, 

Authorized Signature: 
Name& title of signatory 
Name of Bidder 
Address 

Notes: 
To be filled in by the bidder, together with his particulars and date of submission at the 
bottom of the form of bid.
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PRE-QUALIFICATION OF BIDDERS 
The information to be filled in by the bidder in the following pages will be used for purposes 

of pre-qualification as provided for in the instructions to tenderers. 

1. Only for individual bidders 

Constitution or legal status of bidder (attach copy) 

 Place of registration 

 Principal place of business 
 Power of attorney of signatory of bid (Attach) 

2. Turnover of the firm/JV 
 

YEAR TURN OVER 

2021-22 
 

2022-23 
 

2023-24 
 

Average 

 

 

 

 

 
Attachments: Financial reports for the last three years; balance sheets, profit and loss 

statement, auditor’s reports (in case of companies/ corporation) etc., list them below and 
attach copies.  

Bidders are required to submit financial turnover document issued by CA with CA's 
stamp, signature and UDIN no. along with relevant document for verification of turnover 
failing which the bid will be treated as non-responsive. 

3. Similar works 
 

Particulars Year No. of works Value 

Total value 

completed similar 

work as defined in 

the tender 

document during 

last 7 years 

2017-18   

2018-19   

2019-20   

2020-21   

2021-22   

2022-23   

2023-24   
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Attachments: Supporting documents, viz., successful completion certificates from clients, 

other documentations to substantiate the similarity of work as per definition of “similar 

work” employers reserve the right to verify the information; 

4. Information on bid capacity (works for which bids have been submitted and works 

which are yet to be completed) as on the date of this bid. 

(A) Existing commitments and on-going works. 
 

Description of 
work 

Place & 
state 

Contract 
no. & 
date 

Name & 
address of 

port or 
Dept. 

Value of 
contract Rs 

Stipulated 
Period of 

completion 

Value of 
remaining to 
be completed 

Anticipated 
date of 

completion 

1 2 3 4 5 6 7 8 

        

. 
(B) Works for which bids already submitted 

 

Description 
of work 

Place & 
state 

Name& 
address of 

port or Dept. 

Value of  
contract 

Rs 

Stipulated 
Period of 

completion 

Date when 
decision is 
expected 

Remarks if 
any 

1 2 3 4 5 6 7 

       

. 
Attach certificates from the nodal officer or his nominee(s)-in-charge. 

 
5. The following contractor’s equipment is essential for carrying out the works. The bidder 

should list all information requested below. 
 

Item of 
equipment 

Requirement 
no. capacity 

Owned/leased/
to be procured 

Nos./ 
capacity 

Age/condition Remarks 

1 2 3 4 5 6 
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6. Qualification and experience of key personnel proposed for administration and 
execution of the contract. Attach biographical data. Refer also to sub. Clause 1.4.2(e) of 
instructions to bidders and sub. Clause 1.9.1 of the condition of contract. 

 

Position Name Qualification 
Years of 

experience 
(general) 

Years of experience 
in the proposed 

position 

PIPELINE 
manager 

    

Discipline 
specialist etc., 

    

 
7. Proposed sub-contracts and firms involved. (Refer Clause ‘A’ of Sec-5) 

 
Sections of the 

works 
Value of sub- 

contract 
Sub- contractor 

(name and address) 
Experience in similar 

work 

    

    

    

8. Information on litigation history in which the bidder is involved. 
 

Other 
party(ies) Port / Dept. 

Cause of 
dispute amount 

Remarks involved showing 
present status 

     

 
9. Additional information bidder may like to submit. 

 
Duly authorized to sign this authorization on behalf of (insert complete name of tenderer) 

 
Dated on day of_ [insert date of signing] 
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LETTER OF ACCEPTANCE 
(On letterhead paper of the port) 

 
 _ (date) 

 

TO:  
(Name and address of the contractor) 

 
 

Dear Sirs, 
 
                   Tender no. 07-PL/2025 
                     Sub: “Providing and laying Additional 450 mm Dia DI Express water supply pipeline at Kandla.” 

Ref: Your bid dated and [list the correspondence with the bidder] 
 

This is to notify you that your bid dated for execution of the 

 _ (name of the contract and identification number, as given in the 

instructions to bidders) for the contract price of rupees (amount in words 

and figures as corrected and modified) in accordance with the tender document is here by 

accepted by the employer/Board. 

You are hereby requested to furnish performance security, in the form detailed in 

tender document for an amount of Rs.  within { } days of the receipt 

of this letter of acceptance valid up to 28 days from the date of completion obligations expiry 

of taking over certificate subject to removal of defects period i.e up to and also sign the 

contract agreement within { } days of the receipt of this letter of 

acceptance, failing which action as stated in the tender document will be taken. 

                   Detailed letter of acceptance will follow.  

                   Please acknowledge receipt. 

                              Yours faithfully 
 
 

                       Authorized signature 
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ISSUE OF NOTICE TO PROCEED WITH THE WORKS 
(Letterhead of the Port) 

 
 Dated 

 

To 
(Name and address of the contractors) 

Dear Sirs, 

Sub.:  Tender for “Providing and laying Additional 450 mm Dia DI Express water 
supply pipeline at Kandla” 

Ref: Letter of acceptance no. dated 
 

Pursuant to your furnishing the requisite security as stipulated in [clause of general 

conditions of contract] and signing of the contract for execution of the  

you are hereby instructed to precede with the execution of the said works in accordance 

with the contract documents. It is hereby notified that the [site] is being handed over to you 

for execution of work in accordance with the contract documents. 

 

 

Yours faithfully, 

 

 

(Signature, name and title of 

Signatory authorized to sign on 

Behalf of employer/board) 
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SPECIMEN CONTRACT AGREEMENT 
(To be executed on Rs.300/- non-judicial stamp paper) 

[The successful tenders shall fill in this form in Accordance with the instructions 
indicated] 

THIS CONTRACT AGREEMENT is made 
The [insert: number] day of [insert: month], [insert: year] 

 
Between 

(1) The Board of Deendayal Port Authority, an Autonomous/Corporate body of the 
Ministry of Ports Shipping, Government of INDIA, incorporated under the major port 
Authority Act, 2021 as amended thereafter, under the laws of India and having its 
principal place of business at A.O Building, PO Box No-50, Gandhidham, Gujarat 
State(hereinafter called” the port”), and , 

(2) [insert name of the contractor ], [incorporated under] the laws of [country of 
contractor] and having its place of business at [insert: address of contractor] (hereafter 
called “the contractor”) 

 
WHEREAS the employer board invited tenders against tender no.[number] for execution of 
“name of work” and has accepted a tender by the contractor in accordance with the 
supply/delivery schedules, in the sum of[insert contract price in words and figures, 
expressed in the contract currency (ies)] (hereafter called “contract price”) 
 
AND WHEREAS the contractor agreed to deposit the security deposit as follows for the due 
fulfilment of all conditions of the contract:- 
 

1. Rs. ______ paid in the form of Bank Guarantee No.____ dated ____ of_____ /Fixed Deposit 
Receipt/Digital Transfer/ Insurance Security Bond towards 5% of Contract 
value as Performance Guarantee. Balance 5% to be recovered from running bills. 

 
NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 
1. In this agreement words and expressions shall have the same meanings as per 

respectively assigned to them in the conditions of contract refer to. 
 

2. The following documents shall constitute the contract between the employer/ board 
and the contractor, and each shall be read and construed as an integral part of the 
contract: 

 
(a) This contract agreement; 
(b) Special conditions of contract; 
(c) General conditions of contract; 
(d) Technical requirements (including schedule of requirements and technical 

specifications, drawings); 
(e) Notice inviting tender; 
(f) Replies issued to the pre-bid queries, addenda if any issued [numbers and date]; 
(g) The contractor’s bid and original price and delivery schedules; 
(h) The employer/ board’s notification of award; 
(i) [correspondence the employer/board has exchanged with the bidder till and 

after award of contract [specific letters and dates]] 
(j) And [add here any other documents] 



43  

AND WHEREAS 
EMPLOYER/BOARD accepted the bid of CONTRACTOR for the provision and the 
execution of WORK at the CONTRACT PRICE as indicated in CONTRACT upon the 
terms and subject to the conditions of contract. Now this CONTRACT AGREEMENT 
witnessed and it is hereby agreed and declared as follows: 
 
All the disputed related to the subject contract shall be resolved through a 
conciliation Committee/Council comprising of Independent subject experts. 

 
 

3. In consideration of the payment to be made to CONTRACTOR for work to be executed 
by him. CONTRACTOR hereby covenants with EMPLOYER/ BOARD what 
CONTRACTOR shall and will duly provide, execute and complete work and things in 
CONTRACT, mentioned or described or which are to be implied there from or may be 
reasonably necessary for completion of work and the times and in the manner and 
subject to the terms and conditions or stipulations mentioned in CONTRACT. 

4. In consideration of the due provision, execution and completion of work by the contractor 
in accordance with the terms of the contract, the employer / board does hereby agree 
with contractor that employer /board will pay to contractor the respective amounts 
for the work actually done by him and approved by employer/board as per payment 
terms accepted in contract and payable to contractor under provision of contract at 
such manner as provided for in the contract. 

5. in consideration of the due provision, execution and completion of work, contractor 
does hereby agree to pay such sums as may be due to employer/ board for the services 
rendered by employer/ board to contractor as set forth in contract and such other 
sums as may become payable to employer/ board towards loss, damage to the 
employer/ board’s equipment, materials etc. and such payments to be made at such 
time and in such manner as is provided in the contract. 

IN WITNESS where of the parties hereto have caused this agreement to be executed in 
accordance with the laws of INDIA on the day, month and year indicated above. 

 

M/s. ___________________ 
_______________________ 
_______________________ 

(Name, signature Designation and 
                                                                                                                  Seal of the Contractor) 

 
WITNESS 

1. ----------------------------------  
----------------------------------                                      

2. -----------------------------------                                                                                                                                                                               
-----------------------------------   
                                                               

Signed, sealed & delivered 
By Chief Engineer on                                                                                                                        
behalf of the Board in the                        Chief Engineer 
Presence of :                                      Deendayal Port Authority 
                 
 

    FOR & ON BEHALF OF THE 
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        BOARD OF DEENDAYAL PORT AUTHORITY 
 
Witness:  (Name, Signature, address) 
 
1. --------------------------  
   --------------------------  
2. -------------------------   
   ------------------------- 
The common seal of the  
Board of Deendayal Port Authority affixed in 
the presence of :                        
 
 

                                                                SECRETARY 
                    DEENDAYAL PORT AUTHORITY                                                                          
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SECTION 3 

CONDITIONS OF CONTRACT 
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CONDITIONS OF CONTRACT 

 
A. General 

3.1 Definitions 
 

3.1.1 Terms which are defined in the Contact Data are not also defined in the Conditions of 
Contract but keep their defined meanings capital initials are used to identify defined 
terms. 
The Conciliator is the person appointed jointly by the Employer and the contractor 
to resolve disputes in the first instance as provided for in Clauses 24 and 25. The 
name of the Adjudicator is defined in the Contract Data. 

 
Bill of Quantities means the priced and completed Bill of Quantities forming part of 
the Bid. 

 
Compensation Events are those defined in Clause 3.44 

The Completion Date is the date of Completion of the Works as certified by the Nodal 

Officer or his nominee in accordance with Sub Clause 3.55.1 

The Contract is the contract between the Employer and the Contractor to execute, 

complete and maintain the Works. It consists of the documents listed in Clause 3.2.2 

below. 

The Contract Data defines the documents and other information which comprise the 

Contract. 

The Contractor is a person or corporate body whose Bid to carry out the Works has 

been accepted by Employer. 

The Contractor’s Bid is the completed Bidding documents submitted by the 

Contractor to the Employer. 

The Contract Price is the stated in the letter of acceptance and thereafter as adjusted 

in accordance with the provisions of the Contract. 

Days are calendar days, months are calendar months. 

A Defect is any part of the Works not completed in accordance with the Contract. The 

Defects Liability Period is the Period named in the Contract Data and calculated from 

the Completion Date. 

The Employer is the party who will employ the contractor to carry out the Works. The 

Nodal Officer or his nominee is the person named in the Contract Data (or any other 

Competent person appointed and notified to the contractor to act in replacement of the 
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Nodal Officer or his nominee) who is responsible for supervising the Contractor, 

Administering the Contract, certifying payments due to the Contractor, issuing and 

valuing Variations to the contract, awarding extensions of time and valuing the 

Compensation Events. 

 

Equipment is the Contractor’s machinery and vehicles brought temporarily to the Site 

to construct the Works. 

 

The Initial Contract Price is the Contract Price listed in the employer’s Letter of 

Acceptance. 

 

The Intended Completion Date is the date on which it is intended that the Contractor 

shall complete the works. The Intended Completion Date is specified in the Contract 

Data. The Intended Completion Date may be revised only by the Nodal Officer or his 

nominee by issuing an extension of time. 

 

Materials are all supplies, including consumables, used by the contractor for 

incorporation in the Works. 

 

Plant is any integral part of the Works which is to have mechanical, electrical, electronic 

or chemical or biological function. 

 

The Site is the area defined as such in the Contract Data. 
 

Site Investigation Reports are those which were included in the Bidding documents 

and are factual interpretative reports about the surface and subsurface conditions at 

the site. 

 

Specification means the Specification of the Works included in the Contract and any 

modification or addition made or approved by the Nodal Officer or his nominee. 

 

The Start Date is given in the Contract Data. It is the date when the Contractor shall 

commence execution of the works. It does not necessarily coincide with any of the Site 
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Possession Date. 

 

A Subcontractor is a person or corporate body who has a Contract with the Contractor 

to carry out a part of the work in the Contract which includes work on the site. 

 

Temporary Works are works designed, constructed, installed and removed by the 

Contractor which are needed for construction or installation of the Works. 

 

A Variation is an instruction given by the Nodal Officer or his nominee which varies 

the Works. 

 

The Works are what the Contract requires the Contractor to construct, install and turn 

over to the Employer as defined in the Contract Data. 

 

The Trained Work Person are those employed/proposed to be employed by the 

Contractor at the PIPELINE Site, who have participated and are in possession of a valid 

Competency Certificate through a program run under the auspices of a University, State 

Technical Board, Ministry of Government of India. 

Board – Board of Authorities of the Deendayal Port, a body corporate under the Major 

Port Act, 1963 as amended from time to time. 

Chairman means the Chairman of the Board of Authorities of Deendayal Port. 
 
“Engineer-in-Charge” means the Chief Engineer/Superintending Engineer/Executive 
Engineer of the Deendayal Port Authority. 

 
3.2 Interpretation 

In interpreting this Condition of Contract, singular also means plural, male also means 

female or neuter and the other way around. Headings have no significance. Words have 

their normal meaning under the language of the Contract instructions clarifying queries 

about the Conditions of Contract. 

3.2.1 If sectional completion is specified in the Contract Data, references in the Conditions 

of Contract to the Works, the Completion Date, and the Intended Completion Date 

apply to any Section of the Works (other than references to the Completion Date and 
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Intended Completion date for the whole of the Works). 

3.2.2 The documents forming the Contract shall be interpreted in the following order of 
priority: 

 
1. Agreement 

 
2. Letter of Acceptance and notice to proceed with Works Contractor’s Bid. 

 
3. Contract Data 

 
4. Conditions of Contract including Special Conditions of Contract 

 
5. Specifications 

 
6. Drawings 

 
7. Bill of quantities 

8. Any other documents listed in the Contract Data as forming part of the Contract. 

3.3 Language and Law 

3.3.1 The language of the Contract and the law governing the Contract are stated in the 
Contract Data. 

3.4 Nodal Officer or his nominee’s Decisions 

3.4.1 Except where otherwise specifically stated, the nodal officer or his nominee will decide 
contractual matters between the Employer and the Contractor in the role representing 
the Employer. 

3.5 Delegation 

3.5.1 The Nodal officer or his nominee may delegate any of the duties and responsibilities to 
other people except to the Conciliator after notifying the Contractor and may cancel 
any delegation after notifying the Contractor. 

3.6 Communications 

3.6.1 Communications between parties which are referred to in the conditions are effective 
only when in writing. A notice shall be effective only when it is delivered (in terms of 
Indian Contract Act 1872). 

3.7 Joint Venture 

Companies/Contractors may jointly undertake contract/contracts. Each only would be 
jointly and severely responsible for completing the task as per the contract, however 
declaration of the Lead member to be indicated by bidders, however JV has to 
designate in their MOU. The firms with at least 26% equity holding each be allowed to 
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jointly meet the eligibility criteria.  

Note: JVs/ Consortia be allowed in all contracts of estimated cost of more than Rs. 5 
crores.  However, there shall be no limit on the number of partners. 

3.8 Subcontracting 

3.8.1 The Contractor may subcontract with the approval of the Nodal Officer or his nominee 
but may not assign the Contract without the approval of the Employer in writing. 
Subcontracting does not alter the Contractor’s obligations. (Refer Clause ‘A’ of Sec-5) 

3.8.2 Other Contractor 

The Contractor shall co-operate and share the Site with other contractors, public 
authorities, utilities, and the Employer between the dates given in the Schedule of other 
contractors. The Contractor shall as have referred to in the Contract Data, also provide 
facilities and services for them as described in the Schedule. The employer may modify 
the schedule of other contractors and shall notify the contractor of any such 
modification. 

 

3.9 Personnel 

3.9.1 The contractor shall employ the key personnel named in the schedule of key personnel 
as referred to in the contract Data to carry out the functions stated in the schedule or 
other personnel approved by the Nodal officer or his nominee. The Nodal Officer or his 
nominee will approve any proposed replacement of key personnel only if their 
qualifications, abilities, and relevant experience are substantially equal or better than 
those of the personnel listed in the schedule.  

3.9.2 If the Nodal Officer or his nominee asks the Contractor to remove a person who is a 
member of the Contractor’s staff of his work force stating the reasons, the Contractor shall 
ensure that the person leaves the Site within seven days and has no further connections 
with the work in the Contract. 

3.10 Employer’s and Contractor’s Risks 

3.10.1 The Employer carries the risks which this contract states are Employer’s risks and the 
Contractor carries the risks which this Contract states are Contractor’s risks. 

3.11 Employers Risks 

3.11.1 The Employers risks are 
 

(a) Insofar as they directly affect the execution of the Works in the country where the 

Permanent Works are to be executed: 

(i) War and hostilities (whether war be declared or not), invasion, act of foreign 

enemies: 
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(ii) Rebellion, revolution, insurrection, or military or usurped power, or civil 
war, 

(iii)  Ionizing radiations, or contamination by radioactivity from any nuclear fuel, 

or from any nuclear waste, from the combustion of nuclear fuel, radioactive 

toxic explosive or other hazardous properties of any explosive nuclear 

assembly or nuclear component thereof: 

(iv)  Pressure waves caused by aircraft or other aerial device starveling at sonic 

or upper sonic speeds; and  

(v)  riot, commotion or disorder, unless solely restricted to the employees of the 

Contractor or of his Subcontractors and arising from the conduct of the 

Works; 

(vi) floods, tornadoes, earthquakes and landslides 
 

(b) Loss or damage due to the use or occupation by the Employer of any Section or part 

of the Permanent Works, except as may be provided for in the Contract; 

(c) Loss or damage to the extent that it is due to the design of the Works, other than any 

part of the design provided by the Contractor or for which the Contractor is 

responsible; and 

(d) Any operation of the forces of nature (in so far as it occurs on the Site) which an 

experienced contractor: 

(i) could not have reasonably for seen, or 

(ii) Could reasonably have foreseen, but against which he could not reasonably 

have taken at least one of the following measures. 

A. Prevent loss or damage to physical property from occurring by taking 

appropriate measures, or 

B. Insure against. 

3.12 Contractor’s risks 

3.12.1 All risks of loss of or damage to physical property and of personal injury and death 

which arise during and in consequence of the performance of the Contract other than 

the excepted risks are the responsibility of the Contractor. 

3.13 Insurance 

3.13.1 The Contractor shall provide in the joint names of the employer and the Contractor, 
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insurance cover from the Start Date to the end of the Defects Liability Period, in the 

amounts and deductibles state in the Contract Data for the following events which are 

due to the Contractors risks. 

(a) Loss of or damage to the Contractors risks.   

(b) Loss of or damage to Equipment; 

(c) Loss of or damage property (except the Works, Plant, Materials and Equipment in 

connection with the Contract, and 

(d) Personal injury of death. 

3.13.2 Policies and certificates for insurance shall be delivered by the Contractor to the Nodal 

Officer or his nominee for the Nodal Officer or his nominee’s approval before Start 

Date. All such insurance shall provide for compensation to be payable in the types and 

proportions of currencies required to rectify the loss or damage incurred. 

3.13.3 If the Contractor does not provide any of the policies and certificates required, the 

Employer may affect the insurance which the Contractor should have provided and 

recover the premiums the Employer has paid from payments otherwise due to the 

Contractor or, if no payment of the premiums shall be a debt due. 

3.13.4 Alternate to the terms of insurance shall not be made without the approval of the Nodal 

Officer or his nominee. 

3.13.5 Both parties shall comply with all conditions of the insurance policies. 

3.14 Site Investigation Reports 

3.14.1 The Contractor, in preparing the Bid, shall rely on the Investigation Report referred to 

in the Contract Data, supplemented by any information available to the Bidder. 

3.15 Queries about the Contract Data 

3.15.1 The Nodal Officer or his nominee will clarify queries on the Contract Data. 

3.16 Contractor to Construct the Works 

3.16.1 The Contractor shall construct and install the Works in accordance with the 

Specification and Drawings. 

3.17 The Works to Be Completed by the Intended Completion Date 

3.17.1 The Contractor may commence execution of the Works on the Start Date and shall carry 

out the Works in accordance with the program submitted by the Contractor as updated 
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with the approval of the Nodal Officer or his nominee, and complete them by the 

Intended Completion Date. 

3.18 Approval by the Nodal Officer or his nominee 

3.18.1 The Contractor shall submit Specifications and Drawings showing the proposed 

Temporary Works to the Nodal Officer or his nominee, who is to approve them if they 

comply with the specifications and Drawings. 

3.18.2 The Contractor shall be responsible for design of Temporary Works. 

3.18.3 The Nodal Officer or his nominee’s approval shall not alter the Contractor’s 

responsibility for design of the Temporary Works. 

3.18.4 NIL 

3.18.5 All Drawings prepared by the Contractor for the execution of the temporary or 

permanent Works, are subject to prior approval by the Nodal Officer or his nominee 

before their use. 

3.19 Safety 

3.19.1 The Contractor shall be responsible for the safety of all activities on the Site. 

3.20 Discoveries 

3.20.1 Anything of historical or other interest or of significant value unexpectedly discovered 

on the Site is the property of the Employer. The contractor is to notify the Nodal Officer 

or his nominee of such discoveries and carry out the Nodal Officer or his nominee’s 

instructions for dealing with them. 

3.21 Possession of the Site 

3.21.1 The Employer shall give possession of all parts of the Site to the Contractor, free from 

encumbrances. If possession of a part is not given by the date stated in the Contract 

Data, the Employer is deemed to have delayed the start of the relevant activities and 

this will be a Compensation Event. (Refer Clause ‘A’ of Sec-5) 

3.22 Access to the Site 

3.22.1 The Contractor shall allow the Nodal Officer or his nominee and any person authorized 

by the Nodal Officer or his nominee access to the Site to any place where work in 
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connection with the Contract is being carried out or is intended to be carried out and 

to any place where materials or plant are being manufactured, fabricated and/or 

assembled for the works. 

3.23 Instructions 

3.23.1 The Contractor shall carry out all instructions of the Nodal Officer or his nominees 

who comply with the applicable was where the Site is located. 

3.24 Disputes 

3.24.1 If the Contractor believes that a decision taken by the Nodal Officer or his nominee was 

either outside the authority given to the Nodal Officer or his nominee by the Contract 

or that the decision was wrongly taken, the decision shall be referred to the conciliator 

within 28 days of the notification of the Nodal Officer or his nominee’s decision. (Refer 

Clause ‘A’ of Sec-5) 

3.25 Settlement of Disputes (Refer Clause ‘A’ of Sec-5) 

3.25.1 If a dispute of any kind whatsoever arises between the Employer and the Contractor in 

connection with, or arising out of the Contract or the execution of the Works, whether 

during the execution of the Works  or  after their completion and whether before or 

after repudiation or after termination of the Contract, including any disagreement by 

either party with any action, inaction, opinion,  instruction,  determination,  certificate 

or valuation of the Nodal Officer or his nominee, the matter in dispute  shall, in the first 

place be referred to the Disputes Review Board [DRD] in case of contracts valuing more 

than Rs.5 crores and above, and for contracts valuing less than Rs. 5 crores, the disputes 

will firstly be settled by the Conciliator, failing which any party may invoke arbitration 

clause. 

Unless the Contract has already been repudiated or terminated or frustrated the 

Contractor shall in every case, continue to proceed with the Works with all due 

diligence and the Contractor and the Employer shall give effect forthwith to every 

decision of the Nodal Officer or his nominee unless and until the same shall be revised, 

as hereinafter provided, by the conciliator or in a Dispute Review Board 

recommendation / Arbitral Award. 
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3.25.2 Decision by Conciliator 

(i) The Conciliator shall give a decision in writing within 28day so receipt of a 

notification of a dispute. 

(ii) Conciliator shall be paid daily at the rate specified in the contract Data together 

with reimbursable expenses of the types specified in the contract data and the cost 

shall be divided equally between the Employer and the contractor, whatever decision 

is reached by the conciliator, either party may refer a decision of the conciliator within 

28 days of the conciliator’s written decision. If neither party refers the disputes to 

arbitration within 28 days, the conciliators decision will be final and binding. 

3.25.3 Arbitration 

Any dispute in respect of contracts where party is dissatisfied by the Conciliators 

decision shall be decided by arbitration as set forth below: 

(i) A dispute with Dispute review expert shall be finally settled by arbitration in 

accordance with the Indian Arbitration and Conciliation Act, 1996, or any statutory 

amendment thereof. The arbitral tribunal shall consist of 3 arbitrators, one each to be 

appointed by the Employer and the Contractor, and the third to be appointed by the 

mutual consent of both the arbitrators, falling which by making a reference to CIDC-

SIAC Arbitration Centre from their panel. 

(ii) Neither party shall be limited in the proceeding before such arbitrations to the 

evidence nor did arguments already put before the Nodal Officer or his nominee or 

the Board, as the case may be, for the purpose of obtaining said 

recommendations/decision. No such recommendations/decision shall disqualify 

the Nodal Officer or his nominee or any of the members of the Board, as the case 

may be, from being called as a witness and giving evidence before the arbitrators 

or any matter whatsoever relevant to the dispute. 

(iii) The reference to arbitration shall proceed notwithstanding that the works shall 

not then be or be alleged to be complete, provided always that the obligations of 

the Employer, the Nodal Officer or his nominee and the Contractor shall not be 

altered by reason of the arbitration being conducted during the progress of the 

works. Neither party shall have been titled to suspend the works to which the 

dispute relates, and payment to the contractor shall be continued to be made as 
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provided by the contract. 

(iv) If one of the parties fails to appoint its arbitrator in pursuance of sub-clause [i], 

within 14 days after receipt of the notice of the appointment of its arbitrator by the 

other party, then chairman of the nominated Institution shall appoint arbitrator 

within 14 days of the receipt of the request by the nominated institution. A certified 

copy of the chairman’s order, making such an appointment shall be furnished to 

both the parties. 

(v) Arbitration proceedings shall be held at, and the language of the arbitration 

proceeding and that of all documents and communications between the parties 

shall be ‘English’ 

(vi) The decision of the majority of arbitrators shall be final and binding upon both 

parties. The expenses of the arbitrators as determined by the arbitrators shall be 

shared equality by the Employer and the Contractor. However, the expenses 

incurred by each party in connection with the preparation, presentation, etc.  of its 

case prior to, during and after the arbitration proceedings shall be borne by each 

party itself. 

(vii) All arbitration awards shall be in writing and shall state the reasons for the award. 

(viii) Performance under the contract shall continue during the arbitration proceedings 

and payments due to the contractor by the employer shall not be withheld, unless 

they are subject matter of the arbitration proceedings. 

3.26 Replacement of Conciliator (Refer Clause ‘A’ of Sec-5) 

3.26.1 Should the Conciliator resign or die, or should the Employer and the Contractor agree 

that the conciliator is not fulfilling his functions in accordance with the provisions of the 

Contract, a new Conciliator will be jointly appointed by the Employer and the 

Contractor. 

In case of disagreement between the Employer and the Contractor, within 30 days the 

Conciliator shall be appointed by the Appointing Authorities designated in the Contract 

Data at the request of either party within 14 days of receipt of such request. 

B. TIME CONTROL 

3.27 Program 
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3.27.1 Within the time stated in the contact data the contractor shall submit to the Nodal 

officer or his nominee for approval a program showing the general methods 

arrangements, order, and timing for all the activities in the works along with monthly 

cash flow forecast. 

3.27.2 An update of the program shall be a program showing the actual progress achieved on 

the timing of the progress achieved on the timing of the remaining work including any 

changes to the sequence of the activities. 

3.27.3 The contractor shall submit to the Nodal Officer or his nominees, for approval an 

updated program at intervals no longer than the period stated in the contract data. If 

the contractor does not submit an updates program within this period, the Nodal 

Officer or his nominee may withhold the amount stated in the contract data from the 

next payment certificate and continue to withhold this amount until the next payment 

after the date on which the overdue program has been submitted. 

3.27.4 The nodal officer or his nominee’s approval of the program shall not alter the contractor’s 

obligations. The contractor may revise the program and submit it to the nodal officer or his 

nominee again at any time. A revise program is to show the effect of variations and 

compensation events. 

3.28 Extension of the intended completion date 

The nodal officer or his nominee shall extend the intended completion date if a 

compensation event occurs or a variation is issued which makes it impossible for 

completion to be achieved by the intended completion date without the contractor 

taking steps to accelerate the remaining work and which would cause the contractor to 

incur additional cost. The nodal officer or his nominee shall decide whether and by how 

much to extend the intended completion date within 21 days of the contractor asking 

the Nodal Officer or his nominee for a decision up on the effect of a compensation event 

or variation and submitting full supporting information. If the contractor has failed to 

give early warning of a delay or has failed to cooperate in assessing the new intended 

completion date. 

3.29 The Early Warning Provisions shall be as per clause 3.32 

3.30 Delays Ordered by the Nodal Officer or his nominee 

3.30.1 The Nodal Officer or his nominee may instruct the contractor to the start or Progress of 
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any activity within the works. 

3.31 Management Meeting 

3.31.1 Either the Nodal Officer or his nominee or the contractor may require the other to 

attend a management meeting. The business of a management meeting shall be to 

review the plans for remaining work and to deal with matters raised in accordance with 

the early warning procedure. 

3.31.2 The Nodal Officer or his nominee shall record the business of management meetings 

and is to provide copies of his record to those attending the meeting and to the 

employer. The responsibility of the parties for actions to be taken is to be decided by 

the Nodal Officer or his nominee either at the management meeting or after the 

management meeting and state in writing to all attended the meeting. 

3.32 Early warning 

3.32.1 The contractor is to warn the Nodal Officer or his nominee at the earliest opportunity 

of specific likely future events or circumstances that may adversely affect the quality of 

the work, increase the contract price or delay the execution of works. The Nodal Officer 

or his nominee may require the contractor to provide an estimate of the expected effect 

of the event or circumstances on the contract price and completion date. The estimates 

are to be provided by the contractor as soon as reasonably possible. 

3.32.2 The contractor shall cooperate with the Nodal Officer or his nominee in making and 

considering proposals for how the effect of such an event or circumstance can be 

avoided or reduced by anyone involved in the work and in carrying out any resulting 

instruction of the Nodal Officer or his nominee. 

3.32.3 The Defect Liability period for the contract shall be 12 months from the date issue of 

completion certificate. 

C. QUALITY CONTROL 

3.33 Identify Defects (Refer Clause ‘A’ of Sec-5) 

3.33.1 The Nodal Officer or his nominee shall check the Contractor’s work and notify the 

Contractor of any Defects that are found. Such checking shall not affect the Contractor’s 

responsibilities. The Nodal Officer or his nominee may instruct the Contractor to search 

for a Defect and to uncover and test any work that the Nodal Officer or his nominee 

considers may have a Defect. 
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3.34 Tests (Refer Clause ‘A’ of Sec-5) 

3.34.1 If the Nodal Officer or his nominee instructs the Contractor to carry out a test not 

specified in the specification to check whether any work has a Defect and the test shows 

that it does the Contractor shall pay for the test and any samples. If there is no Defect 

the test shall be a Compensation Event. 

3.35 Correction of Defects (Refer Clause ‘A’ of Sec-5) 

3.35.1 The Nodal Officer or his nominee shall give notice to the Contractor of any Defects before 

the end of the Defects Liability Period, which begins at Completion and is defined in the 

Contract Data. The Defects Liability Period shall be extended for as long as Defects remain 

to be corrected. 

3.35.2 Every time notice of a Defect is given the Contractor shall correct the notified Defect within 

the length of time specified by the Nodal Officer or his nominee’s notice. 

3.36 Uncorrected Defects (Refer Clause ‘A’ of Sec-5) 

3.36.1 If the Contractor has not corrected a Defect within the time specified in   the Nodal Officer 

or his nominee’s notice the Nodal Officer or his nominee will assess the cost of having the 

Defect corrected, and the Contractor will pay this amount. 

D. COST CONTROL 

3.37 Bill of Quantities 

3.37.1 The Bill of Quantities shall contain items for the construction, supply, installation, 

testing and commissioning work to be done by the Contractor. 

3.37.2 The bill of quantities is used to calculate the Contract Price. The Contractor is paid for 

the quantity of the work done at the rate in the Bill of Quantities for each item as jointly 

measured by both the representatives. 

3.38 Changes in the Quantities 

3.38.1 If the final quantity of the work done differs from the quantity in the Bill of Quantities 

for the particular item by more than + 25 percent provided the change exceeds + 10% of 

initial Contract Price, the Nodal Officer or his nominee shall adjust the rate (s), to allow for 

the change, in accordance with Clause 3.40. 
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3.38.2 The Nodal Officer or his nominee shall not adjust rates from changes in quantities if 

thereby the initial Contract Price is exceeded by more than 15 percent except with prior 

approval of the Employer. 

3.38.3 If requested by the Nodal Officer or his nominee where the quoted rate (s) of any 

item(s) is/are abnormally high, the Contractor shall provide the Nodal Officer or his 

nominee with a detailed cost breakdown of such rate in the Bill of Quantities. 

3.39 Variations 

3.39.1 All Variations shall be included in updated programs produced by the Contractor. 

3.40 Payment for Variations 

3.40.1 Variation permitted shall not exceed +25% in quantity of each individual item, and 

+10% of the total contract price, within 14 days of the date of instruction for executing 

varied work, extra work or substitution, and before the commencement of such work, 

notice shall be given either (a) by the contractor to the Employer of his intention to 

claim the extra payment or a varied rate or price, or (b) by the Employer to the 

contractor of his intention to vary rate or price. 

3.40.2 For items not existing in the Bill of Quantities or substitution to items in the Bill of 

Quantities, rate payable should be determined by methods given below and in the order 

given below: 

1) Rates and prices in Contract, if applicable plus escalation as per contract. 

2) Rates and prices in the schedule of rates applicable to the contract plus ruling 

percentage. 

3) Market rates of materials and labour, hire charges of plant and machinery used, plus 

10% for overheads and profits of Contractors. 

3.40.3 For items in the Bill of quantities but where quantities have increased beyond the 

variation limits, the rate payable for quantity in excess of the quantity in the Bill of 

Quantity plus the permissible variation should be: 

1) Rates and prices in contract, if reasonable plus escalation, failing Which (ii) and (iii) 

below will apply? 

2) Rates and prices in the schedule of Rates applicable to the contract plus ruling 

percentage, 

3) Market rates of material and labour, hire charges of plant and machinery used plus 
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15% for overheads and profits of contractor. 

3.40.4 If there is delay in the Employer and the contractor coming to an agreement on the rate 

of an extra item, rates as proposed by the employer shall be payable provisionally till 

such time as the rates are finally determined or till date mutually agreed. 

3.40.5. If the Nodal officer or his nominee decides that the urgency of varying the work prevent 

a quotation being given and considers not delaying the work, no quotation shall be 

given and the variation shall be treated as a Compensation Event. 

3.41 Cash flow forecasts 

3.41.1 When the program is updated, the contractor is to provide the Nodal Officer or his 

nominee with an updated cash flow forecast. 

3.42 Payment Certificates 

3.42.1 The contractors shall submit to the Nodal Officer or his nominee monthly statements of 

the estimated value of the work completed less the cumulative amount certified 

previously. 

3.42.2 The Nodal Officer or his nominee shall check the Contractors’ monthly statement within 

14 days and certify the amount to be paid to the Contractor after taking into account 

any credit or debit for the month in question in respect of materials for the works in the 

relevant amount and under conditions set forth in sub clause 3.51.6 of the Contract Data 

(Secured Advance). 

3.42.3 The value of work executed shall be determined by the Nodal Officer or his nominee. 

3.42.4 The value of work executed shall comprise the value of quantities of the items in the 

Bill of quantities completed. 

3.42.5 The value of work executed shall include the valuation of variations and Compensation 

Events. 

3.42.6 The Nodal Officer or his nominee may exclude any item certified in a previous certificate or 

reduce the proportion of any item previously certified in any certificate in the light of later 

information. 

3.43 Payments 

3.43.1 Bills shall be prepared and submitted by the Contractor, joint measurements shall be 

taken continuously and need to be connected with billing stage. System of 4 copies of 

measurements, one each for Contractor, Employer and Nodal Officer or his nominee, 
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and signed by both Contractor and Employer shall be followed. 

3.43.2 75% of bill amount shall be paid within 14 days of submission of the bill. Balance amount 

of the verified bill should be paid within 28 days of the submission. (Refer Clause ‘A’ of 

Sec-5) 

3.43.3 For delay in payment beyond the periods specified in 3.43.2 above, interest at a pre-

specified rate (suggested rate SBI PLR + 2%) p.a as on due date of payment) should be paid. 

(Refer Clause ‘A’ of Sec-5) 

3.43.4 Contractor shall submit final Bill within 60 days of issue of defects liability certificate. 

Client’s Nodal Officer or his nominee shall check the bill within 60 days after its receipt and 

return the bill to Contractor for corrections, if any 50% of undisputed amount shall be paid 

to the contractor at the stage of returning the bill. (Refer Clause ‘A’ of Sec-5) 

3.43.5 The Contractor should re-submit the bill, with corrections within 30 days of its return 

by the Nodal Officer or his nominee. The re-submitted bill shall be checked and paid 

within 60 days of its receipt. (Refer Clause ‘A’ of Sec-5) 

3.43.6 Interest at a pre-specified rate (suggested rate SBI PLR+ 2% p.a. as on due date of 

payment) shall be paid if the bills is not paid within the time limit specified above. 

(Refer Clause ‘A’ of Sec-5) 

3.43.7 If an amount certified is increased in later certificates as a result of an award by the 

Conciliator or an Arbitrator, the Contractor shall be paid interest upon the delayed 

payment as set out in this clause. Interest shall be calculated from the date upon which 

the increased amount would have been certified in the absence of dispute. (Refer 

Clause ‘A’ of Sec-5) 

3.43.8 Items of the Works for which no rate or price has been entered in will not be paid for 

by the employer and shall be deemed covered by other rates and prices in the Contract. 

3.44 Compensation Events (Refer Clause ‘A’ of Sec-5) 

3.44.1 The following mutually agreed Compensation Events unless they are caused by the 

Contractor would be applicable. 

(a) The Employer does not give access to a part of the Site by the site. Possession Date 

stated in the Contract Date. 

(b) The Employer modifies the schedule of other contractors in a way which affects 

the work of the contractor under the contract. 

(c) The Nodal Officer or his nominee orders a delay or does not issue drawings, 

specifications or instructions required for execution of works on time. 
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(d) The Nodal Officer or his nominee instructs the Contractor to uncover to carry out 

additional tests work which is then found to have no Defects. 

(e) The Nodal Officer or his nominee unreasonably does not approve for a subcontract 

to be let. 

(f) Ground conditions are substantially more adverse than could reasonably have been 

assumed before issuance of letter of Acceptance from the information issued to 

Bidders (including the Site Investigation Reports), from information available 

publicly and form a visual inspection of the site. 

(g) The Nodal Officer or his nominee gives an instruction for dealing with an 

unforeseen condition, caused by the Employer, or additional work required for 

safety or other reasons. 

(h) Other contractors, public authorities, utilities or the Employer does not work within 

the dates and other constraints stated in the Contract that cause delay or extra cost 

to the Contractor. 

(i) The advance payment is delayed. 

(j) The effect on the Contractor of any of the Employer’s Risks. 

(k) The Nodal Officer or his nominee unreasonably delays issuing a Certificate of 

Completion. 

(l) Other Compensation Events listed in the Contract Date or mentioned in the 

contract. 

(m) Whenever any compensation event occurs, the contractor will notify the employer, 

within 14 days and provide a forecast cost of the compensation event. 

3.44.2 If a Compensation Event would cause additional cost or would prevent the work being 

completed before the intended Completion Date, the Contract Price shall be increased 

and/or the intended Completion Date shall be extended. The Nodal Officer or his 

nominee shall decide whether and by how much he Contract Price shall be increased 

and whether and by how much the Intended Completion Date shall be extended. 

3.44.3 As soon as information demonstrating the effect of each Compensation Event upon the 

Contractor’s forecast has been provided by Contractor, it is to be assessed by the Nodal 



64  

Officer or his nominee and the Contract Price shall be adjusted accordingly. If the 

Contractor’s forecast is deemed unreasonable the Nodal officer or his nominee shall 

adjust the Contract Price based on Nodal Officer or his nominee’s own forecast. The 

Nodal Officer or his nominee will assume that the Contractor will react competently 

and promptly to the event. 

3.45 Tax (Refer Clause ‘A’ of Sec-5) 

3.45.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and 

other taxes that the Contractor will have to pay for the performance of this Contract. 

The Employer will perform such duties in regard to the deduction of such taxes at 

sources as per applicable law. Any new Taxes, levies, duties imposed after signing the 

Contract shall be reimbursed by the employer on production of documentary evidence. 

3.46 Currencies 

3.46.1 All payments shall be made in Indian Rupees unless specifically mentioned. 

3.47 Price Adjustment 

3.47.1 Contract price shall be adjusted for increase or decrease in rates and prices of labour, 

materials, fuels and lubricants in accordance with the following principles and 

procedures and as per formula given. The price adjustment shall apply for the work 

done from the start date given in the Contract data up to end of the initial intended 

completion date or extensions granted by the Nodal Officer or his nominee and shall 

not apply to the work carried beyond the stipulated time for reason attributable to the 

contractor. 

(i) Price adjustment for increase or decrease in the cost shall be paid in accordance 

with the following formula: 

V = 0.85 x Q x R x [(P-Po) / Po] 

Where, 

V = Variation in price on account of Labour/ Diesel/ Cement/ Steel/ All Commodities 

during the month under consideration. 

Po = Market rate of Diesel/ Cement/ Steel/ All Commodities on the date of opening of 

Technical bid. (Consumer Price Index for Labour). 
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P = Market rate of Diesel/ Cement/ Steel/ All Commodities during the month under 

consideration. (Consumer Price Index for Labour). 

Q = Percentage of Labour/ Diesel/ Cement/ Steel/ All Commodities. 

R = Value of work done during the month under consideration. 

Note: i) Escalation to be computed for relevant items. Percentage that shall govern the 

escalation under Q shall be predetermined and indicated in tender document 

for each component i.e. Labour, Fuel, Cement, Steel, All commodities etc. 

3.47.2 NIL 

3.47.3 To the extent that full compensation for any rise or fall in costs to the contractor is not 

 Labour Diesel Cement (OPC) 
Mild Steel-

Long Product 
All Commodities 

Q (%) 29 % 5 % 4 % 28 % 34 % 

P All India Consumer 

Price Index for 

Industrial Workers 

for the month under 

consideration as 

published in the RBI 

Bulletin /Indian 

Labour Journal. 

(Base 2016=100) 

Retail Price of 

HSD received 

at Kandla by 

M/s. IOCL for 

the month 

under 

consideration 

Wholesale 

Price Index for 

Cement for the 

month under 

consideration 

as published in 

RBI 

Bulletin/Indian 

Labour Journal 

(Base 2011-12 

= 100) 

Wholesale 

Price Index for 

Steel for the 

month under 

consideration 

as published in 

RBI 

Bulletin/Indian 

Labour Journal 

(Base 2011-12 

= 100) 

Wholesale Price 

Index for All 

Commodities  for the 

month under 

consideration as 

published in RBI 

Bulletin/Indian 

Labour Journal 

(Base 2011-12 = 

100) 

Po All India Consumer 

Price Index for 

Industrial Workers 

as prevalent in the 

month in which bids 

are opened & as 

published in the RBI 

Bulletin /Indian 

Labour Journal. 

(Base 2016=100) 

Retail Price of 

HSD received 

at Kandla by 

M/s. IOCL as 

on the date of 

opening of 

Bids. 

Wholesale 

Price Index for 

Cement ruling 

in the month in 

which the  Bids 

are opened and 

as published in 

RBI 

Bulletin/Indian 

Labour Journal 

(Base 2011-12 

= 100) 

Wholesale 

Price Index for 

Steel ruling in 

the month in 

which the  Bids 

are opened and 

as published in 

RBI 

Bulletin/Indian 

Labour Journal 

(Base 2011-12 

= 100) 

Wholesale Price 
Index for All 
Commodities ruling 
in the month in 
which the Bids are 
opened and as 
published in RBI 
Bulletin/Indian 
Labour Journal 
(Base 2011-12 = 
100) 
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covered by the provisions of this or other clauses in the contract, the unit rates and 

prices included in the contract shall be deemed to include amount to cover the 

contingency of such other rise or fall in costs. 

SUBSEQUENT LEGISLATION 

If, after the date 28(Twenty eight) prior to the date for submission of tenders for the 

contract there occur changes to any National or Statute Stature, Ordinance or Decree or 

other law or any regulation or bye law of any local or other duly constituted authority 

or introduction of any such statute, ordinance, decree, law, regulation or bye law which 

causes additional or reduced cost to the contractor in execution of the contract, such 

additional or reduced cost shall, after due consultation with the employer and the 

contractor be determined by the nodal officer or his nominee and shall be added to or 

deducted from the contract price and the nodal officer or his nominee shall notify the 

contractor accordingly with a copy to the employer. 

3.48 Retention 

3.48.1 The employer shall retain from each payment due to the contractor the proportion 

stated in the contract data until completion of the whole of the works. 

3.48.2 Retention money shall be deducted at 5%from each running bill, subject to a max. of 5 

percent of the contract price. Retention money shall be refunded within 14 days from 

the date of payment of final bill. 

3.49 Liquidated damages 

(A) In case of delay in completion of the contract, liquidated damages (L.D) may be 

levied at the rate of ½ % of the contract value per week of delay or part thereof, 

subject to a maximum of 10 percent of the contract price. 

(i) The owner if satisfied, that the works can be completed by the contractor within a 

reasonable time after the specified time for completion, may allow further 

extension of time at its discretion with or without the levy of L.D. In the event of 

extension of time at its discretion with L.D, the owner will be entitled without 

prejudice to any other right or remedy available in that behalf per cent (1/2%) of 

the contract value of the works for each week or part of the week subject to the 

ceiling defined in sub-clause 3.49.A. 
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(ii) The owner, if not satisfied that the works can be completed by the contractor, and 

in the event of failure on the part of the contractor to complete work with in further 

extension of time allowed as aforesaid, shall be entitled, without prejudice to any 

other right, or remedy available in that behalf, to rescind the contract. 

(iii) The owner, if not satisfied with the progress of the contract and in the event of 

failure of the contractor to recoup the delays in the mutually agreed time frame, 

shall be entitled to terminate the contract. In the event of such termination of the 

contract as described in clauses 3.49A (ii) or 3.49A (iii) or both the owner shall be 

entitled to recover L.D. up to ten per cent (10%) of the contract value and forfeit the 

security deposit made by the contractor besides getting the work completed by 

other means at the risk and cost of the contractor. 

(iv) The ceiling of LD shall be 10% of the cost of work. 

(v) In case part / portions of the work can be commissioned and port operates the 

portion for commercial purpose, the rate of LD will be restricted to the uncompleted 

value of work, the maximum LD being on the entire contract value. 

Note: Contract price for LD shall be inclusive of tender price plus taxes and duties. 

3.50 Incentives or Bonus (Refer Clause ‘A’ of Sec-5) 

For early completion of the contract before the stipulated date of completion of work 

an incentive amount at the rate of 0.25 % contract price may be paid to the Contractor 

for every fortnight of early completion, subject to a maximum of cap of 5% of the 

contract price. 

The Port, if satisfied, that the works can be completed by the contractor within a 

reasonable time after the specified time for completion, may allow extension of time at 

its discretion, by virtue of which the contractor make himself eligible for incentive, the 

extension shall be considered only till the actual date of completion and no incentive 

shall be payable. For calculation of incentive payment, contract price shall be exclusive 

of tender price plus taxes and duties. 

3.51 Advance payment Mobilization Advance (Refer Clause ‘A’ of Sec-5) 

(a) The Mobilization advance shall not be sanctioned in less   than two installments.    

The second installment is sanctioned only after proper utilization of advance 

disbursed in first phase and a certification to this effect by E-I-C. 
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(b) The advance shall be limited to 10% of tendered amount. 

(c) Interest free advance shall not be granted. Rate of Interest shall be SBI Lending 

Rate+2%. 

(d) The mobilization advance shall be released only after obtaining a bank Guarantee 

bond from a nationalized bank for 110% (as per latest CVC directions) of amount of 

advance to be released and valid for the contract period. This shall be kept renewed 

time to time to cover the balance amount and likely period to complete recovery 

together with interest. 

(e) The original bank guarantee should be received by DPA directly from the issuing 

authority by Registered Post [AD]. However, in exceptional cases, where the 

guarantee is handed over to the customer for any genuine reasons, the branch 

should immediately send by Registered Post [AD] an unstamped by the E-I-C. 

(f) The interest on the advance shall be calculated from the date of payment to the date 

of recovery, both days inclusive. 

(g) It shall be ensured that at any point of time, Bank Guarantee is available for the 

amount of outstanding advance. 

(h) The recovery should be commenced after 10% of work is completed and the entire 

amount together with interest shall be recovered by the time 80% of the work is 

completed. However, the interest recovery shall be effected immediately from the 

1st release of payments towards execution of the work. 

(i) If the contractor fails to achieve the targeted progress at the end of 50% of time 

period the mobilization advance may be recovered by encashing the bank 

guarantee, provided no hindrance/delay was caused by the department. 

3.52 Performance Securities (Refer Clause ‘1.33’ of Sec-1 at Pages No. 27) 

Security deposit shall consist of two parts; a) Performance Guarantee to be submitted at 

award of work, and b) Retention money to be recovered from Running Bills.  

Security Deposit/ Performance guarantee shall be 10% of Contract price of which 5% 

of contract price should be submitted as FDR or Bank Guarantee of 

Nationalized/scheduled bank (except Co-operative Banks) having its branch at 
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Gandhidham, or Digital transfer or in form of Insurance Security Bond as per format 

and conditions in Form 8 A in tender documents within (21 days in case of domestics 

bid and within 28 days in case of global bids) of receipt of letter of acceptance and 

balance 5% recovered as Retention Money from Running Bills. Recovery of 5% of 

Retention Money to commence from the first bill onwards @ 5% of bill value from 

each bill. Retention Money be refunded within 14 days from the date of payment of 

final bill. Balance SD to be refunded immediately not later than 14 days from 

completion of defect liability period, NOC from Geology Department & Payment of 

welfare cess for final bill.  

Failure of the successful Bidder to comply with the requirements of Sub-Clause 1.33.1 

shall constitute sufficient grounds for cancellation of the award of work and forfeiture 

of the Bid security. 

  The documentary evidence (copy of paid Challan in Govt. Treasury) of Welfare cess  

@1% of work done or as amended By Statutory Authority from time to time, paid on 

final bill shall be submitted before releasing the Performance Guarantee.”  

3.53 NIL 

 

3.54 Cost of Repairs 

3.54.1 Loss or damage to the works or materials to be incorporated in the works between the 

start date and the end of the defects correction period shall be remedied by the 

Contractor at the Contractors cost if the loss or damage arises from the Contractors acts 

or omissions. 

E. FINISHING THE CONTRACT 

3.55 Completion 

3.55.1 After completion of the work, the contractor will serve a written notice to the Nodal 

Officer or his Nominee/Employer to this effect. The Nodal officer or his 

Nominee/Employer upon receipt of this notice shall conduct a complete joint survey of 

the work within 7 days and prepare a defects list jointly. The defects pointed out by the 

Nodal Officer or his nominee/Employer would be rectified by the contractor within 14 

days and thereafter acceptance report be signed jointly by the contractor and the 
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employer. This joint acceptance report shall be treated as “completion Certificate”. 

3.56 Taking over 

3.56.1 The employer shall take over the site and the works within seven days of the Nodal 

Officer or his nominee issuing a certificate of completion. 

3.57 Final Account 

3.57.1 The Contractor shall supply to the Nodal Officer or his nominee a detailed account of 

the total amount that the Contractor considers payable under the contract before the 

end of the Defects Liability period. The Nodal Officer or his nominee shall issue a defects 

liability certificate and certify any final payment that is due to the contractor within 60 

days of receiving the contractor’s account if it is correct and complete. If it is not, the 

Nodal Officer or his nominee shall issue within 15 days a schedule that states the scope 

of the corrections or additions that are necessary for the correction and certify payment 

of 50% of the undisputed amount to the contractor.  

If the final account is still unsatisfactory after it has been resubmitted the Nodal Officer or 

his nominee shall decide on the amount payable to the contractor and issue a payment 

certificate, within 60 days of receiving the contractor’s revised account. 

3.58 Operating and Maintenance Manuals 

3.58.1 If “as built” Drawings and /or operating and maintenance manuals are required, the 

contractor shall supply them by the dates stated in the Contract Data. 

3.58.2 If the contractor does not supply the drawings and /or manuals by the dates stated in 

the contract data, or they do not receive the Nodal Officer or his nominee’s approval, 

the Nodal Officer or his nominee shall withhold the amount stated in the contract data 

from payments due to the contractor. 

3.59 Termination 

3.59.1 The employer or the Contractor may terminate the contract if the other party causes a 

fundamental breach of the contract. 

3.59.2 Fundamental breaches of contract include, but shall not be limited to the following: 

(a) The contractor stops work for 28 days when no stoppage of work is shown on the 

current program and the stoppage has not been authorized by the Nodal Officer or 

his nominee. 
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(b) The Nodal Officer or his nominee instructs the contractor to delay the progress of 

the work and the instruction is not withdrawn within 28 days. 

(c) The employer or the contractor becomes bankrupt or goes into liquidation other 

than for a reconstruction restructure or amalgamation. 

(d) A payment certified by the Nodal Officer or his nominee is not paid by the employer 

to the contractor within 50 days of the date of the Nodal Officer or his nominee’s 

certificate. 

(e) The Nodal Officer or his nominee gives Notice the failure to correct a particular 

defect is a fundamental breach of contract and the contractor fails to correct it 

within a reasonable period of time determined by the Nodal Officer or his nominee. 

(f) The contractor does not maintain a security which is required. 

(g) The contractor has delayed the completion of works by the number days for which 

the maximum amount of liquidated damages can be paid as defined in the contract 

data and 

(h) If the contractor, in the judgment of the employer has engaged in corrupt or 

fraudulent practices in competing for or in the executing the contract. 

(i) If the contractor has contravened clause 1.37 and clause 3.9 of condition of contract. 

For the purpose of this paragraph: “corrupt practice” means the offering, giving 

receiving or soliciting of anything of value to influence the action of public officials 

in the procurement process or in contract execution. “Fraudulent practice” means a 

misrepresentation of facts in order to influence a procurement process or the 

execution of a contract to the detriment of the employer, and includes collusive 

practice.  Bidders (prior to or after bid submission) designed to establish bid prices 

at artificial non- competitive levels and to deprive the employer of the benefits of 

free and open competition”. 

3.59.3 When either party to the contract gives notice of a breach of contract to the Nodal 

Officer or his nominee for a cause other than those listed under sub Clause. 3.59.2 

Above, the Nodal Officer or his nominee shall decide whether the breach is fundamental 

or not. 

3.59.4 Notwithstanding the above, the employer may terminate the contract for convenience 

subject to payment of compensation to the contractor including loss of profit on 

uncompleted works. Loss of profit shall be calculated on the same basis as adopted for 
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calculation of extra/additional items. 

3.59.5 If the contract is terminated the Contractor shall stop work immediately, make the site 

safe and secure and leave the site as soon as reasonably possible. 

3.60 Payment upon Termination 

3.60.1 If the contract is terminated because of a fundamental breach of contract by the 

contractor, the Nodal Officer or his nominee shall issue a certificate for the value of the 

work done less advance payments received up to the date of the issue of the certificate, less 

other recoveries due in terms of the contract, less taxes due to be deducted at source as per 

applicable law and less the percentage to apply to the work not completed as indicated in 

the contract data. Additional liquidated damage shall not apply if the total amount due to 

the employers exceeds any payment due to the contractor, the difference shall be payable 

to the employer. 

3.60.2 If the contract is terminated at the employer’s convenience or because of a fundamental 

breach of contract by the employer, the Nodal Officer or his nominee shall issue a 

certificate for the value of the work done, the reasonable employed solely on the works, 

and the contractor’s costs of protecting and securing the works and loss of profit on 

uncompleted works less advance payments received up to the date of the certificate, 

less other recoveries due in terms of the contract and less taxes due to be deducted at 

source as per applicable law. 

3.61 Property 

3.61.1 All materials on the Site, Plant, Equipment, Temporary Works and Works for which 

payment has been made to the contractor by the Employer, are deemed to be the property 

of the Employer, if the Contract is terminated because of a Contractor’s default. 

3.62 Release from Performance 

3.62.1 If the Contract is frustrated by the outbreak of war or by other event entirely outside 

the control of either the Employer or the Contractor, the Nodal Officer or his nominee 

shall certify that Contract has been frustrated. The Contractor shall leave the Site and 

stop work as quickly as possible after receiving this certificate and shall be paid for all 

work carried out before receiving it and for any work carried out afterwards to which 

commitment was made. 
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3.63 NIL 

F. SPECIAL CONDITIONS OF CONTRACT 

1. LABOUR 

The contractor shall, unless otherwise provided in the Contract, make his own 

arrangements for the engagement of all staff and labour, local or other, and for their 

payment, housing, feeding and transport. 

The Contractor shall, if required by the Nodal Officer or his nominee, deliver to the 

Nodal Officer or his nominee a return in detail, in such form and at such intervals as the 

Nodal Officer or his nominee may prescribe, showing the staff and numbers of the 

several classes of labour from time to time employed by the Contractor on the Site and 

such other information as the Nodal Officer or his nominee may require. 

2. COMPLIANCE WITH LABOUR REGULATIONS: 

During continuance of the contract, the Contractor and his sub-contractors shall abide 

at all times by all existing labour enactment and rules made there under, regulations, 

Notifications and by laws of the State or Central Government or local authority and any 

other labour law (including rules) regulations, bye laws that may be passed or 

notification that may be issued under any labour law in future either by the State or 

Central Government or the local authority. Salient features of some of the major labour 

laws that are applicable to construction industry are given below. 

The Contractor shall keep the Employer indemnified in case any action is taken against 

the employer by competent authority on account of contravention of any of the 

provisions of any Act or rules made there under, regulations or notifications including 

amendments. If the Employer is caused to pay or reimburse such amounts as may be 

necessary to cause or observe, or for non-observance of the provisions stipulated in 

the notifications/bye laws/Acts/Rules /regulations including amendments, if any, on 

the part of the Contractor the Nodal Officer or his nominee/Employer shall have the 

right to deduct any money due to the Contractor including his amount of performance 

security. The Employer/Nodal Officer or his nominee shall also have right to recover 

from the Contractor any sum required or estimated to be required for making good the 

loss or damage suffered by the Employer. 

The employees of the Contractor and the Sub-Contractor in no case shall be treated 

as the employees of the Employer at any point of time. 
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SALIENT FEATURES OF SOME MAJOR LAWS APPLICABLE TO ESTABLISHMENTS 

ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK. 

(a) Workmen Compensation Act 1923: - The act provides for compensation in case of 

injury by accident arising out of and during the course of employment. 

(b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act 

on satisfaction of certain conditions on separation if an employee has completed 5 

years’ service or more on death at the rate of 15 days’ wages for every completed year 

of service. Act is applicable to all establishments employing 10 or more employees. 

(c) Employees P.F and Miscellaneous Provision Act 1952: - The Act Provides for 

monthly contribution by the employer plus workers @ 12%/8.33%. the benefits 

payable under the Act are:  

Pension to family pension retirement or death, as the case may be. (ii) Deposit 

linked insurance on the death in harness of the worker, (iii) payment of P.F 

accumulation on retirement/death etc. 

(d) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to 

workmen/ employees in case of confinement or miscarriage etc. 

(e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain 

welfare measures to be provided by the Contractor to contract labour and in case 

the Contractor fails to provide, the same are required to be provided, by the 

Principal Employer by Law. The Principal Employer is required to take Certificate 

of Registration and the Contractor is required to take license from the designated 

Officer. The Act is applicable to the establishments or Contractor of Principal Employer 

if they employ 20 or more contract labour. 

(f) Minimum Wages Act 1948: - The Employer is supposed to pay not less than the 

Minimum Wages fixed by appropriate Government as per provisions of the Act if 

the employment is a scheduled employment Construction of Buildings, Roads, 

Runways are scheduled employment. 

(g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be 

paid when it will be paid and what deductions can be made from the wages of the 

workers. 
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(h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for 

work of equal nature to Male and Female workers and for not making 

discrimination against Female employees in the matters of transfers, training and 

promotions etc. 

(i) Payment of Bonus Act 1965: - The Act is applicable to all establishments employing 

20 or more employees. The Act provides for payments of annual bonus subject to a 

minimum of 8.33% of wages and maximum of 20% of wages to employees drawing 

Rs.3500/- per month or less. The bonus to be paid to employees getting Rs.2500/- per 

month or above up to 3500/- per month shall be worked out by taking wages as 

Rs.2500/- per month only. The Act does not apply to certain establishments. The newly 

set-up establishments are exempted for five years in certain circumstances. Some of 

the State Governments have reduced the employment size from 20 to 10 for the 

purpose of applicability of this Act. 

(j) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for 

resolution of industrial disputes, in what situations a strike or lockout becomes 

illegal and what are the requirements for laying off or retrenching the employees 

or closing down the establishment. 

(k) Industrial Employment’s (Standing Orders) Act 1946: - It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by 

some of the States and Central Government to 50). The provides for laying down 

rules governing the conditions of employment by the Employer on matters provided 

in the Act and get same certified by the designated Authority. 

(l) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade 

union of workmen and employers. The Trade Union registered under the Act have 

been certain immunities from civil and criminally abilities. 

(m)  Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment 

of children below 14 years of age in certain occupations and processes and 

provides for regulation of employment of Children in all other occupations and 

processes. Employment of Child Labor is prohibited in Building and Construction 

Industry. 

(n) Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of 
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Service) Act 1979: - 

The Act is applicable to an establishment which employs 5 or more inter-state 

migrant workmen through an intermediary (who has recruited workmen in one 

state for employment in the establishment situated in another state). The Inter- 

State migrant workmen, in establishment to which this Act becomes applicable, are 

required to be provided certain facilities such as housing, medical aid, travelling 

expenses from home upon the establishment and back, etc. 

(o) The Building and Other Construction workers (Regulation of Employment and 

Conditions of Service Act 1996 and the Cess Act of 1996: - All the establishments 

who carry on any building or other construction work and employs 10 or more 

workers are covered under this Act. All such establishments are required to pay 

cess at the rate not exceeding 2% of the cost of construction as may be modified by 

the Government. The Employer of the establishment is required to provide safety 

measures at the Building or Construction work and other welfare measures, such 

as Canteens, First-Aid facilities. Ambulance, Housing accommodations for workers 

near the work place etc.  The Employer to whom the Act applies has to obtain a 

registration certificate from the Registering Officer appointed by the Government. 

(p) Factories Act 1948: - The Act lays down the procedure for approval at plans before 

setting up a factory, health and safety provisions, welfare provisions, working 

hours, annual earned leave and rendering information regarding accidents or 

dangerous occurrence to designated authorities. It is applicable to premises 

employing 10 persons or more with aid of power or 20 more persons without the 

aid of power engaged in manufacturing process. 

 

 

Contractor         DY CHIEF ENGINEER (PL) 

Deendayal Port Authority 
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CONTRACT DATA 
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CONTRACT DATA 
 

Items marked “N/A does not apply in this contract. 
 
The following documents are also part of the contract clause reference  

                    The schedule of other contractors                             (3.8) 
                    The schedule of key personnel                                   (3.9) 
 

The above insertions should correspond to the information provided in the invitation of 
bids. 

 
The employer is 
Chairman, 
Deendayal Port Authority, Kandla 

 
Address: A.O. Building, P.O. Box No. 50, Gandhidham - 370201, Gujarat State, India 

Employer’s authorized representative is Chief Engineer Deendayal Port Authority. 

The nodal officer or his nominee is 
DY CHIEF ENGINEER (PL), 
DEENDAYAL PORT AUTHORITY, 
1st  FLOOR, AO Building 
Gandhidiam-370201, KUTCH 
DISTRICT, GUJARAT, INDIA, 

 
Nodal officer’s authorized representative is AXEN / AE/J.E(Gr I). 

 
The conciliator appointed jointly by the employer and contractor is: (Not Applicable) 

 
Name:- Not Applicable 

 
Address:- Not Applicable 

 
The name and identification number of the contract is “Providing and laying Additional 450 

mm Dia DI Express water supply pipeline at Kandla.” 

 
The works consist of “Providing and laying Additional 450 mm Dia DI Express water supply 

pipeline at Kandla.” 

The start date shall be  
 

The intended completion date for the whole of the work is 13 (Thirteen) Months. 
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The following documents also form part of the contract 

The contractor shall submit a program for the works immediately after delivery of the letter 

of acceptance. 

 
The site possession dates shall be given after the award of work. The defect liability period 

is 12 Months (3.35). The minimum insurance cover for physical property, injury and death 

is Rs.20.00 lakhs per occurrence with the number of occurrences limited to four. After each 

occurrence, contractor will pay additional premium necessary to make insurance valid for 

four occurrences always. 

 
Appointing authority for the Arbitrator is Chairman, DPA. 

 
The following events shall also be Compensation Events. (3.44) 

 
1. The Employer terminates the Contract from his convenience. 
2.  . 
3.  . 
4.  . 

 
The period between programme updates shall be 15 days. (3.27) 

 
The language of the contract documents is English 

 
(3.3) 

The law, which applies to the contract, is law of Union of India (3.3) 
The currency of the contract is Indian rupees (3.46) 
Fees and types of reimbursable expenses to be paid to the  

Dispute Review Expert (3.25) 
Appointing authority for the Arbitrator is Chairman, DPA.  

 
Escalation is Payable for contracts as per clause no. 47 of section – 3, subjected 

to Special condition provision. 

 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SECTION 5 

SPECIFICATIONS AND SPECIAL CONDITIONS 
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5.0 Special Condition  

The conditions of contract of Section 1 to 4 (hereinafter called as the General 
conditions) modified or added to by the following part i.e. Section-5, conditions 
of particular application which shall be read and construed with the General 
Conditions as if they were incorporated therewith. 

In so far as any of the conditions of particular application may conflict or be 
inconsistent with any of the General Conditions, particular Section-5 shall 
prevail. 

5.01 The following clauses of the INSTRUCTION TO THE BIDDERS (Section– I) 
will not be applicable, which is supersedes the earlier. 

(a) Clause 1.4.1 (c), (d), (e) & (h), 1.4.2 (g) (j) 

(b) Clause 1.4.4 

(c) Clause 1.4.5 (Sub-contractor Experience & Resources)  

(d) Clause 1.8.2 (Bidding documents) 

(e) Clause 1.19.1(A), 1.19.2, 1.19.3, 1.20.1 (sealing and marking of bids)  

(f) Clause 1.22.2 (Modification of withdrawal of Bid)  

(g) Clause 1.23.2, 1.23.3, 1.23.4  

(h) Clause 1.26.4 

(i) Clause 1.27.1, 1.27.2 (Correction of errors)  

(j) Clause 1.34 (Advance payment) 

(k) Clause 1.35.1 (Conciliator) 
 

5.02 The following clauses of Section-II will not be applicable, which is supersedes 
the earlier. 

(a) The clauses c, d, g of the Specimen for form of Bid. 

(b) Table at Sr.No.7of Information required by the employer (Section-2) 

(c) Table at Sr.No.7of Information required by the employer prequalification of 

bidder (Section-2) 

5.03 The following clauses of the CONDITION OF CONTRACT (Section-III) will not 
be applicable, which is supersedes the earlier. 

(a) Clause 3.8.1 (Sub-contracting)  

(b) Clause 3.21.1 (Possession of site) 
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(c)  Clause 3.24.1 (Disputes) 

(d) Clause 3.25.1, 3.25.2, 3.25.3 (Settlement of disputes, decision by Conciliation, 
Arbitration) 

(e) Clause 3.26.1 (Replacement of Conciliator),  

(f) Clause 3.43.2, 3.43.3, 3.43.4, 3.43.5, 3.43.6, 3.43.7 

(g) Clause 3.44.1, 3.44.2, 3.44.3 (Compensation events)  

(h) Clause 3.45 (Tax) 

(i) Clause 3.50 (Incentive or Bonus) 

(j) Clause 3.51(Advance Payment) 

(k) The schedule of key personnel (3.9) 

5.03.1 The following clauses (Section-4 to 8) will not be applicable, which is 
supersedes. 

(a) Conciliator is not applicable under contract date of (section–4) 

(b) The form for Dispute Review Board Agreement (section–8) & Exception & 
Deviations (Section-8). 

(c) The form for specimen Bank Guarantee for advance payment (Section -8). 

(d) The form for specimen Bank guarantee for stage payment (Section-8). 

5.04 The following Existing clauses are Modified as under; 

5.04.1 Section-I; Clause No. 1.4.2d; Major items of construction equipment available 
with the bidder 

5.04.2 Section 2 Table 5 The list of Equipment available with bidder 

5.04.3 Section 2 Table 6 Qualification and experience of key personnel   available with 
the bidder. Attach biographical data. 

5.04.4 Section-I; Clause No. 1.5.2; Section: Clause 3.7 
Companies/Contractors may jointly undertake contract/contracts.  The number of 
Partners in JV/Consortium shall be limited to maximum of three. Each entity would 
be jointly and severely responsible for completing the task as per the contract, 
however declaration of the Lead member to be indicated by bidders, however JV 
has to designate in their MOU.  The firms with at least 26% equity holding each be 
allowed to jointly meet the eligibility criteria.  

i. A legally binding Joint venture / Consortium Agreement signed by authorized 
signatories of all the partners of the JV/Consortium, as per the proforma at section 
-8 shall be enclosed with the bid. 
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ii. Power of attorney duly executed and signed by legally authorized signatories of all 
the partners, authorizing the Lead Partner (a) to submit bid, negotiate and conclude 
contract and incur all liabilities therewith on behalf of the partner(s) of the 
JV/Consortium during the bidding process; and (b) in the event of a successful bid, 
to incur liabilities and receive instructions for and on behalf of the partner(s) of the 
JV /Consortium and to carry out the entire execution of the contract including 
payment, exclusively through Lead Partner, as per the proforma of power- of-
attorney for lead member of JV/ consortium at Section -8, which shall be duly 
authenticated by a notary public or equivalent certifying authority, shall be 
enclosed with the bid. 

iii. The bid and in the case of the successful bidder, the Agreement, shall be signed and 
/ or executed in such a manner for making it legally binding on all partners 
(including operative parts of the ensuing Contract in respect of Agreement of 
Arbitration, etc.). The Contract shall be signed by legally authorized signatories of 
all partners. 

iv. The Lead Partner shall be authorized to receive instructions for and on behalf of 
the partners of the Joint venture and entire execution of the Contract including 
payment shall be carried out exclusively through the Lead Partner. A Statement to 
this effect should be included in the Joint Venture Agreement. 

v. All partners of the Joint Venture shall be liable jointly and severally for the 
execution of the Contract in accordance with the Contract terms, and a Statement 
to this effect should be included in the Joint Venture Agreement. 

vi. Bid Security as required shall be furnished by Lead Member of Joint venture. 

vii. Performance Guarantee, as required, will be furnished by Lead Member of Joint 
venture. 

viii. Participation by a firm in more than one JV /Consortium is not permissible. A firm 
who submits bid on individual capacity is not eligible to be a partner of a JV 
/Consortium. In case a firm's name appears in more than one bid then both 
application may be rejected. 

ix. Each partner must submit the complete documentation, or portions applicable 
thereto, required qualifying the firm forbidding. 

x. All the partners of the JV/Consortium shall be jointly and severally liable for due 
performance, recourse/sanctions within the joint venture in the event of default of 
any partner and arrangements for providing the required indemnities. 

xi. Notwithstanding demarcation or allotment of work among the partners, each 
partner shall be liable for non-performance of the whole contract irrespective of 
their demarcation or share of work. 

xii. The Lead Partner shall be authorized to act on behalf of the JV/Consortium. 

xiii. All the correspondences between the Employer and the contractor shall be routed 
through the Lead Partner. 
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xiv. In the event of default by the Lead Partner, it shall be construed as default of the 
Contractor; and Employer will take action under relevant clause(s) of the Bid 
Document and/or General Terms and Conditions of Contract. 

xv. An undertaking that all the partners are jointly and severally liable to the Employer 
for the performance of the contract shall be enclosed with the bid. 

xvi. In the event of any partner leaving the JV, it shall be intimated to the Employer 
within 30 days by other partner(s). Failure to do so shall be construed as default of 
the contractor and the Employer may take action under relevant clause(s) of the 
Bid Document and/or General Terms and Conditions of Contract. 

xvii. The contractor shall not alter its composition or legal status without the prior 
written permission of the Employer. Failure to do so shall be construed as default 
of the contractor and the Employer may take action under relevant clause(s) of the 
Bid Document and/or General Terms and Conditions of Contract. 

xviii. One of the partners of JV/Consortium should have downloaded the bid documents. 

5.05 Bidders are advised to consider the below points while submitting the offer: 

i) If multiple bidders submit work experience showing the same/particular work, 
then such experience will be considered of Main Contractor. 

ii) If tendered/bidder completed the works in private organization as stipulated in 
Minimum Qualification Criteria (work experience) shall be considered only if CA 
certifying value of work done with TDS certificates (where applicable) / Bank 
statement will be required with respect to referred work is issued by Competent 
Authority needs to be enclosed by the tenderer along with the offer. 

iii)  The completed works only is considered for qualification. Partly completed works 
or works are in progress shall not be considered for qualification. 

iv) If the work is completed successfully and contract is under maintenance period, 
such works are considered as a completed works for evaluation purposes. In such 
cases, completion cost excluding AMC works shall be considered for evaluation 
purpose  

v)  In case of any contract having material and labour components are controlled at 
different heads, in such cases the value of work indicated in work order and 
respective completion certificates only considered for experience. 

vi)  If the tenderer have successfully completed the work (date of completion of work 
i.e. physically/actually completion irrespective of maintenance period) during last 
7 years ending last day of month previous to the one in which applications are 
invited irrespective of date of commencement / start of work. Such experience of 
work is also considered for evaluation in work experience. 
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vii)  If the tenderer has executed “Similar works" in any Contract/PIPELINE/BOT 
PIPELINE/Turnkey PIPELINE etc. In those particular PIPELINEs/Contracts, if the 
cost of marine structure works (separately or combined) meets the requirement of 
MQC, such experience shall also be considered for evaluation. 

5.06.  
 The above work will be carried-out under the contract scope. Further, if required, 
the items mentioned in the BOQ shall also be executed in the Port area at any 
location as per the directions of the EIC during the entire contract period. 

Contractor shall arrange latest working computer set system with UPS, laptops, 
color printers with Xerox & scan facility, 2 TB Hard Disk, stationary, office furniture 
etc. 

 The Contractor has to carry out the site inspection and get acquainted with the 
work needs to be carried out before quoting. Available data in enclosed however, 
Contractor has to study in detail independently to assess the quantum and scope of 
work etc. if required. 

Some indication of nature and extent of the works have been given on the drawings 
and those are preliminary only. Drawings showing complete nature and extent of 
the works will be furnished to the Contractor progressively during the execution of 
the work. Quantities indicated in the Schedule of Items are tentative and are subject 
to change. All items of work shall be executed in accordance with the relevant 
specification annexed thereto and the provisions of the contract. 
(a) Board: Board of Deendayal Port of Kandla. A body corporate under the Major Port 

Authorities Act, 2021 as amended from time to time. 
(b) Chairman: means the Chairman of the Board of Deendayal Port of Kandla. 

 

 

5.07. Drawings and Its Approval 
5.07.1 The drawings enclosed with the tender documents to provide some idea of the job are 

preliminary for tender purpose only and are by no means complete and final, and do 
not show the full range of the work under the scope of the contract. Work shall be 
carried out only on the basis of drawings marked “Released for Construction” with 
addition, alteration and modifications made to aforesaid drawings from time to time 
and also according to other drawings that would be supplied to the Contractor from 
time to time. 

5.07.2 For the departmental design all drawings which are reasonably required for execution 
of the work except erection drawings, shop drawings and drawings for temporary 
works will be supplied by the Engineer from time to time during execution of work and 
no dispute of this account shall been entertained. 



86  

5.07.3 Any further detailed working drawings which the contractor may prepare for a 
particular part of the work shall be submitted in duplicate for approval of the Nodal 
Officer or his nominee before the particular part of the work is taken in hand. 

5.07.4 The contractor shall at the time of submitting such drawings call to the attention of the 
Nodal Officer to any alternative detail or modification of the contract drawings which 
the contractor may wish to make at least 7 days prior to the commencement of the work 
or part of the work to which such drawings relate. 

5.07.5 The Nodal Officer will record on the copies as amended his approval, if he requires any 
of the alterations submitted by the Contractor and will return one copy to the 
Contractor who shall carry out the work in accordance therewith. The Contractor shall 
forward to the Nodal Officer three additional copies of the working, drawings as 
approved. 

5.07.6 In addition to the aforesaid working drawings, working drawings are also to be 
submitted. (The same procedure being followed as described above) in respect of any, 
work proposed. The approval of the Nodal Officer of all or any of the drawings shall not 
relieve the Contractor of any liability of obligation under the contract in respect of the 
execution of the work. 

5.07.7 In all cases where drawings are specified or required to be supplied by the Contractor 
for the approval of the Engineer for any work included in his contract any alteration to 
such drawings to satisfy the Engineer’s requirement shall be made by the Contractor at 
no extra cost. 

5.07.8 Drawings of Temporary Works 
  At least one month before the date when the Contractor intends to start erecting, any 

part of the Temporary works and staging required for carrying out the work, he shall 
furnish to the Engineer complete drawings of that part of the temporary works and 
staging for reference. The Contractor shall at the same time, if so required by the Nodal 
Officer, furnish calculation in respect of such temporary works. The Contractor shall 
also furnish to the Nodal Officer drawings showing the method proposed for the 
erection of the various parts of the works. 

 

5.07.9 The furnishing to the Nodal Officer of any design for any of the temporary works and 
staging shall not relieve the contractor of any liability or obligation under the contract 
in respect of such temporary works and staging. “Approved” means, approved by the 
Nodal Officer in writing including subsequent confirmation of previous verbal 
approval. 

5.07.10 Though the drawings to be supplied will be exhaustive the decision of the Nodal Officer 
or his nominee regarding any change in the drawings shall be final and binding to 
contractor and no dispute / claim regarding extra payment shall be allowed on account 
of such changes. 
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5.07.11 The Contractor shall at his own costs and expenses supply five complete sets of “As 
Made” drawings on polyester tracing film, three prints and soft copy (Compact Disc) 
showing details of all the works executed. The drawings and prints shall be delivered 
to the Employer within one month of completion of various sections of the work or at 
such other times as directed by the Employer. The drawings shall be fully dimensioned 
with the Employer's standard title block or as approved by the Employer. 

5.08. Workmanship shall be the best possible quality and all work shall be carried out by 
skilled workmen except for those which normally require unskilled persons. If the laws 
of the local Government/Municipal of other authority require the employment of 
licensed or registered workmen for various trades, the contractor shall arrange to have 
the work done by such licensed/registered personnel. 

5.09. All materials to be used in the works shall be subjected to inspection and test. Samples 
of all materials, proposed to be used, and in the permanent works shall be submitted to 
the Nodal officer or his nominee for approval before those are brought to site. 

Samples provided to the Nodal officer or his nominee for their retention is to be in 
labeled boxes suitable for storage. Materials or workmanship not corresponding in 
character & quality with approved samples will be rejected by Nodal officer or his 
nominee. 

Samples required for approval and testing must be supplied allowing sufficient time for 
testing and approval, due allowance being made for the fact that if the first samples are 
rejected further samples shall be required. Delay in the execution of work due to late 
submission of samples will not be acceptable as -a reason for delay in the completion 
of the works. Materials shall be tested before dispatching to the site, where possible. 
Materials shall also be tested on the site and those may be rejected if found not suitable 
or not in accordance with the specifications notwithstanding the results of tests at the 
contractor's work or elsewhere or of test certificates or of any approval given earlier. 

5.10 All materials required to be used in the work shall be got tested from Port Laboratory 
or government approved ANBL lab under supervision of Nodal Officer, Nominee or 
Technical Advisor and the charges there of shall be borne by the Contractor. 

5.11 Before commencement of work the Nodal officer or his nominee and the Contractor 
shall jointly survey and record all ground levels on the site if required. The Contractor 
shall supply all necessary equipment and attendance for carrying out such surveys. The 
contractor shall prepare record drawings showing the agreed levels which shall be 
signed by the Nodal Officer or his nominee and the Contractor. 

5.12 As the work progresses, inspection of cement, aggregate, reinforcing steel and testing 
of the concrete strength will be done by the Contractor in the presence of the Nodal 
officer or his nominee. The Contractor's concrete plant and materials stores shall be 
made accessible to the Nodal officer or his nominee at all times for inspection and for 



88  

taking samples. The Contractor shall facilitate in all possible ways the inspection and 
testing of samples by the Nodal officer or his nominee, Labour shall be provided by the 
Contractor for carrying out the testing’s. 

5.13 SUPPLY OF WATER 

{i} The contractor shall have to make his own arrangements for the water required for 
execution of work and for labours etc. 

{ii} Water used for mixing and curing shall be clean and free from injurious amounts of 
oil, acids, alkalis, salts, sugar, organic materials or other substances that may be 
deleterious to concrete or steel. 

{iii}Unfiltered potable water is generally considered suitable for mixing and curing. 
Mixing and curing with sea water shall not be permitted in any case. 

{iv}Periodically samples of water shall be tested as per IS-3025 and as a guide, the 
following concentrations represent the maximum permissible values: 

(a) To neutralize 200 ml sample of water using Phenolphthalein as an indicator, it 
should not require more than 2 ml of 0.1 normal NaOH. 

(b) To neutralize 200 ml sample of water using Methyl Orange as an indicator, it should 
not require more than 10m l. of 0.1 normal HCL. 

5.14 Permission for Port Entry 

5.14.1 As the work has to be carried out in Custom bound area, Contractor has to fulfil all 
the formalities of Customs, CISF wherever required.  Contractor has to coordinate 
with other department officials of DPA, Customs, CISF and other related departments 
to avoid disturbance of day to day operation of the Port and smooth execution of the 
proposed work.  

5.14.2 Only vehicles permitted by the Board will be allowed inside the Port premises. 
Admission to the Port premises of men and vehicles is regulated by rules and 
regulations of the Port Authority in force from time to time and any passes, tokens, 
permits or licenses for his work men vehicles or plant will have to be obtained by 
the Contractor from the Security Officer/C.I.S.F. of the Port Authority directly by 
making necessary deposits or payments for the same if any. 

5.14.3 The items mentioned in the BOQ shall be executed in the Port area at any location 
required as per the directions of the EIC during the entire contract period. 

5.14.4 The tenderers are expected to have full knowledge of the site of work and local 
working conditions in the Port before submitting the tenders. The port is basically 
an operational area dealing mainly with loading and unloading of import/export 
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various category of liquid cargo like petroleum, Edible, Chemical, LPG etc. Handling 
of highly toxic, Hazardous & inflammable liquid in the vicinity of work site. The 
Engineer-in- Charge will after issue of work order will give to the contractor 
possession of so much of the site as in the opinion of Engineer-in-Charge may be 
required to enable the contractor to commence and proceed with the work and will 
from time to time as the works proceed give to the contractor possession of such 
portion of the site as may in the opinion of Engineer-in-Charge be required to 
enable the contractor to proceed to works without interruption of the work in 
accordance with the requirement. However, all efforts will be made to handover 
entire clear site at the time of starting of work. No claims/disputes about idling of 
machineries, tools, plants, equipment, boat, barge, manpower etc. what-so-ever for 
handing over the site of work late for starting the work shall be entertained. 

5.14.5 DELETED. 

5.14.6 The contractor shall have to arrange the entry permit for his and his staff, labour 
etc. from CISF, Deendayal Port Authority if the work is to be carried out inside oil 
jetty area, at his own cost as per the rules and regulation in force at that time. 

5.14.7 Necessary Indian Dock Safety regulations for the safety purpose shall be adhered 
to by the contractor and he will be held responsible for any violations of the same. 
The set of such conditions (regulations) is available with DPA and the contractor is 
required to go through it before tendering. 

 

5.14.8 Void. 

5.15 Secured Advance: 

5.15.1 Secured advance on the security of materials brought to site and to be consumed 
within a period of 3 months may be made to the contractor for items which are to 
be used on work. 

5.15.2 Secured Advance shall be granted only for non- perishable / non- breakable items 
like steel/ aluminum or steel frame works / doors/ windows etc. 

5.15.3 The Dy Chief Engineer / Executive Engineer can sanction the secured advance up to 
an amount not exceeding 75 % of the value of the materials as assessed by the 
Engineer in charge considering the bill invoice, or an amount not exceeding 75 % of 
the material element cost in the tender rate of the finished item of work, whichever 
is lower. 

5.15.4 The formal agreement should be drawn up with the contractor under which Port 
Authority secures a lien on the materials and is safeguard against losses due to the 
Contractor postponing the execution of the work or due to shortage or misuse of the 
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materials, and against the expenses entailed for their proper watch and safe 
custody. 

5.15.5 Payment of such advances should be made only on the certificate of an officer not 
below the rank of Dy Chief Engineer / Executive Engineer that :  

(i) The quantities of materials for which the advances are made have actually been 
brought to site and stacked in proper and safe custody and measured. Page 83 of 
150  

(ii) Full quantities of the materials, for which advance is to be made, are required by 
the contractor for use on items of work for which rates for finished work have been 
agreed upon.  

(iii)The quality of materials is as per the specifications. 

  Recoveries of advances so made should not be postponed until the whole of the 
work entrusted to the contractor is completed. They should be made from his bills 
for work done as the materials are used, the necessary deductions being made 
whenever the items of work in which they are used are billed for 

5.15.6 However, no secured advance shall be payable on crushed stone metal, aggregates, 
sand, murrum etc. 

5.16 The contractor shall arrange to supply samples of coarse aggregate and fine aggregate 
etc. to the Port Laboratory for mix design for concreting works. Mixing of cement 
concrete works shall be on weigh batching basis as per IS. Requirement. The charges 
shall be borne by the contractor. 

5.17 FORCE MAJURE - This will be restricted to natural calamities and acts of God only. 

5.18 The flooring works are to be finished with neeru (cement slurry) without any extra cost. 

5.19 All the royalties of the materials, quarry fees, octroi, charges, sales tax etc. are payable 
by the contractor directly to the authorities concerned and the rates tendered shall be 
deemed to be inclusive of all such charges. 

5.20 All royalties of materials, quarry fees, etc., payable by the contractor directly to the 
authority concern and rates tendered shall be deemed to be inclusive of all charges. 
Before claiming security deposit, contractor shall produce “No dues certificate” from 
the Geologist, Geology and mining department of Bhuj, 

5.21 The tenderers are expected to have full knowledge of the site of work and local working 
condition in the Port before submitting the tenders. The Port is basically an operational 
area dealing mainly with handling dry/liquid products at Old Kandla. The Nodal Officer 
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or his nominee will give to the Contractor possession of so much of the site as in the 
opinion of Nodal Officer or his nominee may be required to enable the Contractor to 
proceed with the construction without interruption of the work in accordance with the 
requirement. However, all efforts will be made to handover entire clear site at the 
starting of work. 

No claim / disputes what-so-ever for handing over the site of work late, for starting the 
work shall be entertained. If the contractor suffers any delay the Nodal Officer or his 
nominee may grant at his discretion an extension of time for completion of work. 
However, no claim / disputes etc. arising out of extension of time so granted shall be 
entertained. The contractor while filling up their rates in the tender should consider 
the above aspects unfailingly. 

 
5.22 POST TENDER MODIFICATION 

The Tenderers are not expected to make any post tender modification. Hence, the 
tenderers should not make any correspondence regarding the tender after submission 
of the same on due date and time. No cognizance of any correspondence shall be taken 
and if Tenderers persists with the same necessary action will be initiated against him. 
All the tenders received on or before the due date and time shall be opened, if otherwise 
found in order. 

5.23 To the limited extent and availability that can conveniently be spared by the Board from 
time to time electric power for lighting and operation of the plant of the contractor can 
be had from the Board as per Rules & Regulations in force from time to time. The 
contractor shall draw his needs thereafter at own expenses in the manner approved by 
the Nodal Officer or his nominee. The Board will recover charges of electricity current 
consumed by the contraction supplied through Port together with meter rents at the 
rates fixed by the Board from time to time. The electricity to be paid on this charges shall 
be borne by the Contractor. Nothing extra shall be account. The electric supply is subject to 
Board’s rules and regulations and convenience as regards shut down for repairs and 
overhauls of Board’s electric system. The contractor shall not claim any damages for 
stoppages or shortages in current supply for any reasons whatsoever. The contractor has 
also to install his own generator etc. at his own cost and risk to meet with his full 
requirement of electric power. 

5.24 The contractor shall have to make good all damages done by him to structure nearby 
while executing the work and no extra payment shall be made to him on that account. 

5.25 A Site Order book is to be maintained by the contractor at the site of work. Order and 
instructions written in the order book shall be deemed to have been legally issued to 
the contractor and the contractor shall sign each port promptly in the order book as a 
token of having seen the same. The order book shall be the property of the board and 
shall be handed over to the Nodal Officer or his nominee of the work in good condition 
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on the completion of the work or whenever required by the Nodal Officer or his 
nominee. 

5.26 The Contractor shall deposit / store any materials in such a way so as not to cause 
inconvenience to the employees / workers engaged on the Port activities and to nearby 
activities. 

5.27 The stamp paper of requisite value shall be furnished by the contractor within 10 days 
from the date of issue of letter of acceptance, failing which he will not be permitted to 
start the work. 

5.28 The value of the stamps to be affixed on the agreement shall be of appropriate value 
prescribed for bond as per latest provision of law enforced on the date of execution 
contract same shall be borne by the Contractor. However, if the contractor furnishes 
G.P. Notes or approved guarantees in respect of part of security deposit, the stamp duty 
chargeable for the amount shall be as prescribed for agreements and payable in 
accordance with latest provision by law in force at the time of execution of the contract. 
All the cost of the stamp duty shall be borne by the Contractor. 

5.28.1 For execution of work, contractor may be permitted to construct temporary offices, 
store, labour room toilet etc. at his own cost along with necessary letter / drawing for 
the permission in written. Nothing will be paid for these purpose and before handing 
over the site on completion of the work, the contractor has to dismantle all these 
temporary structure erected by him. Completion certificate will be issued only after 
compliance of above aspects. 

5.28.2 If necessary the services of fire watch for carrying out any hot works, as required by the 
Port Authority, shall be made free of cost by the Department. However, all the necessary 
arrangements like obtaining a fire watch permit from the concerned authority, 
transportation of man and materials, if any, for fire prevention etc. shall have to be done 
by the Contractor at his own cost. No claim whatsoever on account of delay in 
arrangements or arrival of fire watch services shall be entertained. 

5.28.3 The contractor shall take necessary precautions and prevent the falling of sparks in the 
seawater while carrying out the work of cutting / welding. In case of any leakages / 
escape of gas from vessel / flexible line etc. all the work shall be stopped immediately 
and co-operate the Fire Brigade personnel. It is further clarified that the suitable 
extension of time shall be granted to Contractor for completion of work on account of 
such stoppage without any compensation and idle charges. No claims / disputes shall 
be entertained on that account. 

5.29 All the works until handed over to the Nodal Officer or his nominee shall stand at the 
risk of the contractor who shall be responsible to make good at his own cost all the 
losses and damage caused by or due to fires, weather, tides or any other reasons. The 
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contractor shall hand over at the time of completion of work the work in good order 
and conditions and in conformity in every respect with the requirements of the contract 
and instructions of the Nodal Officer or his nominee. 

 
5.30 GST REGISTRATION 

 The GST Registration No. should be invariably mentioned in the bid tender quotation 
failing which bid/ tender quotation will be considered as non – responsive and be liable 
for discharge. 

5.31 GOODS & SERVICE (GST) CLAUSE 
  The contractor shall quote the price exclusive of GST. 

The applicable GST shall be paid extra to the contractor after producing GST Invoice 
as per the certified Bill by the department as per Goods & Service Tax 2017. However, 
element of GST shall not consider for evaluation of bid. 

5.31.1 TDS ON GST 

TDS provision under GST Acts, 2017 are in force from 01.10.2018 and accordingly TDS 
under GST Act will be deducted @ 2 % (1% CGST and 1 % SGST or 2 % IGST) from 
payment / credit give to contractor/ professional and other for work order / contract 
exceeding Rs. 2,50,000/- 

 
5.32 INCOME TAX DEDUCTIONS FROM BILLS 

Income Tax deduction @ prevalent rate and surcharge/GST as applicable on the 
payments to the contractor will be deducted from the bills as directed by the central 
board of director taxes, Ministry of finance, Government of India. 

5.33 During the execution of work, if dewatering is required the same is to be done by the 
contract or at his own cost and no claim on this account shall been pertained. 

5.34 Contractor shall provide 1 nos. of four wheeler tourist vehicle (Innova/ertiga/or 
equivalent (7 Seater)) with driver during contract period for the one car for use of DPA 
employer/representative for supervising the work round the clock.  

5.35 ARBITRATION 

(i) Except where otherwise provided in the contract all questions and disputes 
relating to the meaning of the specifications, designs, drawings and instructions 
here in before mentioned and as  to the quality of  workmanship or materials used 
on the work or as to any other question, claim right, matter or any other thing 
what so ever, in any way arising out of or relating to the contract, design, 
drawings, specifications, estimates, instructions, order or to the condition or 
otherwise concerning the work or regarding the execution or failure to execute 
the same whether arising during the progress of work or after the completion 
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thereof as described here in after shall be referred to the Chairman for sole 
arbitration by himself or by any Office appointed by him. 

(ii) It will be no objection to any such appointment that the arbitrator is an employee 
of the Board or the Government, that he had to deal with the matter to which the 
contract relates and that in course of his duties as an employee of the Board or 
the Government, he had expressed views on all or any of the matters in dispute or 
of different. 

(iii) The arbitrator, who has been dealing with the arbitration case, being transferred or 
vacating his office or in the event of his death or being unable to act for any reason, 
the Chairman then holding the office shall arbitrate himself or appoint any officer to 
act as arbitrator. 

(iv) It is also a term of the contract that no person other than the Chairman himself or 
any officer appointed by him shall act as arbitrator. 

(v) It is a term of the contract that only such question and disputes as were raised 
during progress of work till its completion and not there after shall be referred to 
arbitration. However, this would not apply to the questions and disputes relating 
to liabilities of parties during the guarantee period after completion of the work. 

(vi) It is a term of the contract that the party invoking arbitration shall give a list of 
disputes with amounts of claim in respect of each said disputes along with the 
notice seeking appointment of arbitrator. 

(vii) It is also a term of the contract that if the contractor does not make any demand 
for appointment of arbitrator in respect of any claims/disputes in writing, as 
aforesaid, within 120 days of receiving the intimation from the Nodal officer or 
his nominee that the final bill is ready for payment, the claim  of the contractor 
shall be deemed to have been waived and absolutely barred and the Port 
Authority shall be discharged and released of all liabilities under the contract in 
respect of these claims. 

(viii) It is also a term of the contract that the arbitrator shall adjudicate only such 
disputes/claims as referred to him by the appointing authority and give separate 
award against each dispute/claim referred to him.  The arbitrator will be bound 
to give claim wise detail and speaking award and it should be supported by 
reasoning. 

(ix) The award of the arbitrator shall be final, conclusive and binding on all the parties 
to the contract. 

(x) The arbitrator from time to time, with the consent of both the parties, enlarges 
the time for making and publishing the award. 
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(xi) Arbitration shall be conducted in accordance with the provision of Indian 
Arbitration Act, 1996 or any statutory modifications or re-enactment thereof and 
rules made there under and for the time being in force shall apply to the 
arbitration proceedings under this clause. 

(xii) It is also a term of the contract that if any fees are payable to the arbitrator, this 
shall be paid equally by both the parties. 

(xiii) It is also a term of the contract that the arbitration shall be deemed to have been 
entered on the reference on the date he issued the first notice to both the parties 
calling them to submit their statement of claims and counter statement of claims. 

(xiv) Venue of the arbitration shall be such place as may be fixed by the arbitrator at 
his sole discretion”. 

5.38 SPECIAL CONDITION IN RESPECT OF CEMENT 

a) Ordinary Portland Cement of 53 grade complying with the requirements of IS 
269 shall be used in all works.  The cement which has set or partially set shall 
not be used. The cement shall be used in the works only after approval of the 
engineer in charge.   

b) The contractor shall procure the cement confirming to relevant Indian Standard 
holding license to use ISI Certification mark for their product. 

c) For verification of such purchase all the bills of manufacturer/supplier/dealer 
will have to be furnished to the Nodal officer or his nominee. 

d) Supply of cement shall be taken in 50 Kg bags bearing manufacture's name, him 
registered trade mark, date of manufacture, batch number and ISI marking. 

e) Every consignment of cement must have identification marks on packages 
indicating date of manufacture and grade and type of cement, cement brought 
toworksshallnotbemorethan6weeksoldfromthedateofmanufacture. 

f) Every delivery of cement shall be accompanied by a manufacturers test 
certificate confirming that the supplied cement conforms to relevant 
specifications. 

g) Nodal officer or his nominee shall be at his liberty to carry out testing of cement 
at his discretion from Port laboratory or Government approved laboratory as 
per relevant before / during use. The contractor shall make all the necessary 
arrangements for the same and all the charges to be borne by the contractor. 

h) Each consignment shall be stored separately so that it can be readily identified 
and inspected. The arrangement of cement shall be such as to ensure the 
utilization of cement in the order of its arrival at the stores. 
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i) In order to ensure due progress, the contractor shall at all times maintain on 
the site at least such stock of cement as the Engineer-in-charge may from time 
to time consider necessary. 

j) Cement in bulk shall be transported to the site in properly designed and 
approved bulk carriers. The contractor shall provide suitable unloading and 
storage facilities. The contractor shall submit full details of unloading, handling 
and storage facilities for the approval of the Engineer-in-charge before any 
cement in bulk is received by the Contractor. 

k) Cement brought to site and cement remaining unused shall not be removed 
from site without the permission of the Nodal officer or his nominee. 

l) In case concrete mixings with Batching Plant, Nodal Officer may allow cement 
to be used in bags/ silos/ Bulk etc. 
(i) The batching plant shall be capable of separately proportioning each 

type of material by weight. The batching and mixing shall be carried out 
preferably in a forced action central batching and mixing plant having 
necessary automatic controls to ensure accurate proportioning and 
mixing. Calibration of the batching and mixing plant shall be carried out 
at regular intervals, as per IS. 

(ii) The contractor shall also maintain a daily production record for that 
plant, including details of which mixes were supplied and which delivery 
dockets were dispatched. 

(iii) There should be a record of what materials were used for that day’s 
production including water and admixtures. 

(iv) The production of concrete at each plant shall be systematically 
controlled. This is to ensure that all the concrete supplied shall be in 
accordance with these requirements and with the specification. 

(v) Contractor to make a quality manual and keep authenticated copy of all 
relevant Indian Standards. Work instructions, process control chart, 
applicable forms/ formats, shall be made and maintained. Contractor 
shall also follow all applicable regulations like environmental laws, 
weight and measure department etc. Records shall be maintained by the 
contractor to provide confirmation of the quality and quantity of 
concrete produced. 

m) The cement may be purchased from the reputed manufacturer like Ultratech, 
Sanghi, ACC, J K Laxmi Platinum or equivalent after approval of Engineer-In-
Charge. 

 
5.38 Void  

 
 

5.39 SPECIAL CONDITION IN RESPECT OF STEEL REINFORCEMENT 
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a) The contractor shall procure the steel reinforcement confirming relevant Indian 
standard of various diameters holding license to use ISI Certification for their 
product from Primary Manufacturer/Supplier/Dealer. In any circumstances, 
steel reinforcement produced by re-rolling mills shall not be allowed to use in 
the work. 

b) Every delivery of Steel reinforcement shall be accompanied by a manufacturer’s 
test certificate conforming that the supplied Steel reinforcement conforms to 
relevant specifications. 

c) The Reinforcement Bars shall be procured from primary producers like SAIL, 
TATA, VIZAG, RINL, ESSAR etc. If the reinforcement bars of these manufactures 
are not available in market, the equivalent product may be allowed with prior 
approval of engineer in-charge. 

d) The reinforcement binding wire shall conform to IS: 280 "Mild Steel Wire for 
General Engineering Purpose", with size 1 mm or more. 

e) Each consignment of Reinforcement brought at site shall be accompanied by a 
Manufacturer's Batch test certificate. 

f) Reinforcement bars shall be stored on site on timber or concrete supports, 
suitable space and of sufficient height to keep steel clear of the ground. The 
reinforcement shall be stored separately size wise. 

g) The testing shall be carried out as per Approved Quality Assurance Plan. The 
cost of all above tests on Reinforcement shall be deemed to be included in the 
rates entered in the Bill of Quantities of related items of the work.  

h) For verifications of such purchase all the bills of manufacturer/supplier/dealer 
will have to be furnished to the Nodal officer or his nominee. 

i) The contractor shall have to procure the steel reinforcement of various 
sizes/diameters as per the working drawings, which shall be supplied only 
during execution of the work. No claims/disputes arising about details of steel 
reinforcement so provided shall been entertained. 

j) In case, if particular size(s) of steel reinforcement is not available with the 
approved manufacturers, the contractors shall have to intimate the Nodal 
officer or his nominee in writing along with documentary proof in this regard. 
Nodal officer or his nominee, at his discretion, may allow to use alternate 
diameter of reinforcement bars provided that no claims/disputes arising out in 
respect of payment for difference in rate of steel shall been entertained. 

k) Nodal officer or his nominee shall be at liberty to carry out independent testing 
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of steel reinforcement at his discretion from any of Government Approved 
laboratory as per relevant I.S. specifications before use. The contractor shall 
make all the necessary arrangements for same and all the charges to be borne 
by the contractor. 

l) The contractor shall procure the steel reinforcement bars of standard length as 
per relevant I.S. 

m) Steel reinforcement which remaining unused shall not be removed from site 
without the permission of the Nodal officer or his nominee. 

n) Payment for steel reinforcement shall be made on the basis of lengths of bars 
actually placed & measured in the work multiplied by the standard weight per unit 
length as given in the relevant IS code. The rates shall include for cutting & wastage, 
straightening, short & long length, & weight tolerance as per relevant IS codes & 
placing in position. Authorized laps, chair /separators, lifting hooks stiffening ring 
shall be measured and paid.  

 

 

5.40 SETTING OUT 

The Contractor shall be responsible for the true and proper setting out of the "Works" 
and the correctness of the positions, levels, dimensions and alignment of all parts of the 
works and for the provision of all necessary instruments, appliances and labour in 
connection herewith. If at any time during the progress of the works any error shall 
appear or arise in the position levels, dimensions or alignment of any part of the works, 
the Contractor shall immediately notify the Nodal Officer or his nominee who will direct 
the Contractor in what way the work shall be carried out and the Contractor, on being 
required to do so by the Nodal Officer shall at his own expense rectify such error to the 
satisfaction of the Nodal Officer or his nominee at any stage of the work or the checking 
of any setting out or any line or level by the Nodal Officer or his nominee shall not in 
any way relieve the Contractor of his obligations under the contract. 
The Contractor shall carefully protect and preserve all benchmarks, site rails, pegs and 
other things used in setting out the works. 

 
5.41 PATENT RIGHTS & ROYAL TIES 

The Contractor shall hold the Board, its officers, agents and employees absolved (or 
blameless) from liabilities of any other nature of kind on account of copyright or 
copyright composition, secret process, patented or unpatented inventions, article or 
appliances manufactured or used in the performance of this contract including their 
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use by the Board unless otherwise specifically stipulated in this contract. 

5.42 WORKING HOURS 

Each Tendered shall submit with his tender a programmed for execution of the work. The 
contractor has to carried-out the work as per general working hours except for declared 
closed holidays by the Port. However, based on progress of work, if required, round the 
clock work can be allowed after approval of Engineer-In-Charge.  

5.43 NOTICE OF ADDRESS 

The Contractor shall notify in writing to the Nodal Officer an address at 
Kandla/Gandhidham/Adipur for the service on the Contractor any communication or 
any notice to be given to him under the Contract and any such notice/communication 
to the Contractor shall be deemed to be duly served if sent by registered post to or left 
at such address or if delivered to the agent or representative of the Contractor. Any 
notice/communication to the Contractors shall also be deemed to be duly served if sent 
by registered Post to or left at the principal place of business or if the Contractor be a 
company the registered office of the Contractor or at the contractors last known 
address. 
 
 

5.44 Concrete cover block with binding wire shall be used in all RCC works of standard size 
as directed by the Nodal Officer or his nominee c.c. cover block should be well cured for 
at least seven days before use- No stones or kapchi has to be used instead of cover 
blocks. 

5.45 The welding of structural member Reinforcement shall be done with the best standard 
of workmanship and strictly in conformity with the requirement laid down in the 
relevant I.S. code. 

 
5.46 SITE INFORMATION:   

 
5.46.1 Contractor's Responsibility    

The   information    given    hereunder   and provided elsewhere is given in good 
faith but the Contractor shall satisfy himself regarding all aspects of weather, wind, 
waves, tides, currents, geological, sub-seabed and other site conditions and no 
claim will be entertained on the plea that the information supplied by the Engineer-
in-charge is erroneous or insufficient.  
All the works until handed over to the Nodal Officer or his nominee shall stand at 
the risk of the contractor who shall be responsible to make good at his own cost all 
the losses and damage caused by or due to fires, weather, tides or any other 
reasons. The contractor shall hand over at the time of completion of work the work 
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in good order and conditions and in conformity in every respect with the 
requirements of the contract and instructions of the Nodal Officer or his nominee. 

 
5.46.2 Sub-Soil Data 

In the area covered by the Deendayal Port, the nature of sub-soil is indicated in 
relevant tender drawing for guidance only. The tenderer shall satisfy him of the 
character and volume of work under the items and expected surface and/or sub- 
soil water to be encountered. Contractor must satisfy himself about the general 
conditions of the site and ascertain the existing and future obstruction likely to 
come up during the execution of the contract to carry out the work. 

 
5.47 PLANT 

The contractor shall be responsible for the supply, use and maintenance of all 
construction plant and equipment and he shall ensure that it is suitable for the work 
and is maintained in such a manner as to ensure its efficient working. The Nodal Officer 
or his nominee may direct that plant which is not efficient and is prejudicial to the 
quality of the work be removed from the site and replaced by plant to his satisfaction. 

5.48 QUALIFIED PERSONNEL 
Fully qualified and experienced concrete quality control Engineers shall be employed 
by the Contractor and shall be available on site at all times when important work is 
taking place. Operators for mechanical vibrators, mixers and foreman in charge of 
placing of concrete shall be fully trained and experienced in their classes of work. 

5.49 CLASS OF CONCRETE 

All the requirements of each Class of concrete for all RCC works shall be as per IS- 2911 
& 4651 & 456. However, the minimum cement content considered is @ 360 kg/cum. 
However, based on the actual mix design concrete shall be carried out considering 
above minimum cement content no any extra claim shall be entertained for cement if 
more is required.  

5.49.1 DECLARED ACCEPTED PROPORTIONS 

The proportions finally accepted and approved by the Nodal Officer or his nominee 
which 'he considers will produce concrete having the properties required by the 
foregoing clause and elsewhere in the specifications, shall be known as declared 
proportions but no agreement by the Nodal Officer or his nominee to such declared 
proportions shall be the Contractor’s responsibility to use in the works at all times, only 
concrete having properties as laid down the foregoing clause, and  elsewhere  in the 
specifications, and in all respects satisfactory to the Nodal Officer or his nominee. 

 

5.49.2 NO DEVIATION FROM DECLATRED PROPORTIONS 

No deviation from declared proportions will be allowed unless and until the Nodal 
Officer or his nominee shall give his written authorization for the adoption of revised 
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proportions for any class of concrete. 

5.49.3 MEASUREMENT OF INGREDIENTS 

The proportioning of ingredients of concrete for each batch of concrete shall be 
performed by an Automatic weight batching plant / or an approved weight batching 
machine. Water shall be fed into the mixer from a tank provided with means of 
adjusting the flow of water so that water supplied may be as determined for each class 
of concrete. Due allowance shall be made for the weight of water carried by the 
aggregates and the amount of water added to the mixer may be reduced as required. 
For this purpose, the moisture content of coarse and fine aggregate shall be ascertained 
(as per IS 2386 Pt. III) daily and at any other times when alteration of the moisture 
content may be expected for fresh deliveries of aggregates/inclement weather or any 
other reason. 

5.49.4 MIXING 
 

The ingredients and water shall be thoroughly mixed to uniform consistency in 
approved type pan or drum mixer. The use of continuous mixer will not be allowed. If 
the Contractor should find it expedient to use small type mixers for special or outlying 
portions of the work rather than to supply from the main batching plant, he may subject 
to the approval of the Nodal Officer or his nominee, use smaller approved concrete 
producing units of the weigh batch type. In such cases the mix shall be adjusted to whole 
bags of cement and no splitting of bags will be allowed. The “time period” allowed for 
the mixing shall be as laid down in the foregoing table of relevant IS or as directed by 
the Nodal Officer or his nominee. 
 

5.49.5 DISCHARGE FROM MIXER 

The concrete shall be discharged from the mixer on to a level, clean and water-tight 
platform or fed into water-tight containers. The areas surrounding the mixer shall be 
paved and kept clean. 

5.49.6 TRANSPORTATION OF CONCRETE 

The concrete shall be transported from the mixer to its place of the works as rapidly as 
possible and in such a manner that there shall be no separation or loss of its ingredients. 
In no circumstances shall more than half an hour elapse between the time water is 
added to the mix and the time when the concrete shall be permitted to be used in the 
works after initial set has taken place. The use of concrete distributing chutes at an 
angle of more than 45 degrees from the horizontal will not be permitted without the 
approval of the Nodal Officer or his nominee. 

 
5.49.7 POURING 

Authorization to pour concrete shall be obtained from the Nodal Officer or his nominee 
at least one day in advance of each pour. The arrangements for placing concrete shall 
be subject to the approval of the Nodal Officer or his nominee. In no case shall the 
concrete be dropped or thrown from a height of more than 2 meters. Concreting of 
beams, slabs and similar members shall be carried out in one continuous operation to 
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the full depth of the member and the sequence of placing shall be so arranged as to 
avoid disturbance to partially set concrete. 
Freshly laid concrete shall not be wheeled over or otherwise disturbed when placing 
concrete adjacent to a construction joint, special care shall be taken not to disturb the 
dowels or other reinforcing bars PIPELINEing from the existing concrete. Concreting 
shall proceed continuously over the area between the construction joints. Fresh 
concrete shall not be placed against concrete which has been in position for more than 
30 minutes unless a proper construction joint is formed. 

5.49.8 COMPACTION OF CONCRETE 

The contractor shall compact the placed concrete thoroughly by means of sufficient 
number of approved mechanical vibrators of adequate power and having a frequency 
of not less than 6000 impulses per minute. The vibrator shall be allowed to sink freely 
under its own weight until it enters the previous lift. 
It shall be withdrawn immediately at the same rate and used at a new location. Concrete 
once vibrated shall not be vibrated again. The Contractor shall ensure that the concrete 
is thoroughly worked around the reinforcement and against external shutters and the 
shuttering suitably tamped so that all entrained air is expelled and the concrete surface 
when exposed is found good and free from air pockets, honey-combing or other defects. 

 
5.49.9 CONCRETING IN INCLEMENT WEATHER 

In the event of rain, storm or any other severe condition concreting shall be stopped 
and appropriate temporary stop ends, vee grooves, etc. placed as may be necessary. 
During wet weather, the concrete shall be adequately protected as soon as it is placed 
in position. The contractor shall always have in readiness approved framed sheeting, 
tarpaulins etc. for the protection of green concrete from damage due to rain, storms or 
other weather-conditions. The Nodal Officer or his nominee may order the cutting out 
and replacement of the damaged concrete, all at the expenses of the Contractor. 

 
5.49.10 CONSTRUCTION JOINTS 

The joints shall be in the position as shown on the drawings or as approved and ordered 
by the Nodal Officer or his nominee. The cost of all shuttering for such joints shall be 
deemed to be included in the rates named in the bill of quantities. 
The work of joints, vertical or horizontal, shall be carried out in a suitable manner as 
approved by the Nodal Officer or his nominee. Any skin or laitance shall be thoroughly 
removed and the surface roughened by hammering, brushing and washing so as to 
accomplish exposure of the surface of aggregate. The joints shall be thoroughly washed 
with clean fresh water and blown off with compressed air. The moist surface shall be 
covered by neat cement slurry or with a layer not less than 4 mm thick of 1:1 cement 
mortar of medium consistency, while placing of fresh concrete. 

 
5.49.11 VOID. 

 
5.49.12 CURING 

All concrete shall be protected during hardening from the harmful effects of sunshine, 
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and drying winds. All exposed faces of concrete shall be kept continuously moist with 
clean fresh water for a period as laid down in Indian Standard Specifications. However, 
in lieu thereof the contractor may use curing compound of approved quality free of cost 
in conformity to IS 9103 with prior approval of the Nodal Officer or his nominee. The 
contractor shall remain extremely vigilant and employ proper equipment and 
workmen for curing. 
The decision of the Nodal Officer or his nominee regarding the adequacy of curing is 
final. In case any lapse on the part of the Contractor is noticed by the Nodal Officer or 
his nominee, he will inform the Contractor or his supervisor verbally, or in writing to 
correct the deficiency in curing. If no satisfactory action is taken by the Contractor, the 
Nodal Officer or his nominee will be at liberty either to employ sufficient means through 
any agency to make good the deficiency and recover the cost thereof from the 
Contractor. 

5.50 SCREENING 

All the surfaces of slabs or other members not requiring to shuttering are to be screened 
with cement sand mortar approved by the Nodal Officer and to be laid in an approved 
manner and within a tolerance of plus minus 3 mm of true level and grade. 

 
5.51 CONCRETE BELOW SPECIFIED CRUSHING STRENGTHS 

Should the test cubes fail to meet the minimum specified crushing strength for each 
class of concrete, the Nodal Officer may take one of the following decisions. 
(a) Instruct the contractor to carry out additional tests at his own cost. 
(b) Accept the work at his discretion and in such a case may make a reduction in the 

rate   of the appropriate item. 
(c) Reject the work in which case the contractor shall pull down and rebuild at his own 

cost the relevant section of work. 
 
5.56 FAULTY WORK 

Faulty work due to any reason shall be demolished and re-constructed by the 
Contractor at his own cost. 

 
5.57 PROGRESS REPORTS 

Daily and weekly progress reports on concreting shall be submitted to the Nodal Officer 
in an approved Performa. 

 
5.58 MORTAR AND GROUT 
 
5.58.1 CEMENT MORTAR 

The proportions by weight of cement to fine aggregate in mortar shall be as shown on 
the Drawings or as otherwise directed. The mortar shall be thoroughly mixed with just 
sufficient water to make a homogeneous and Workable mix. 
The use of plasticizers or other additives will not be permitted without the prior 
approval of the Nodal Officer or his nominee and the Contractor shall carry out at his 
own cost such tests on additive as the Nodal Officer or his nominee may direct. Mortar 
shall be used within half an hour of adding the water to the dry ingredients. Precast 
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members shall be jointed to each other with cement mortar 1:1 ratio at contact surface. 

5.58.2 VOID 

 
 
5.58.3 VOID 

 

5.58.4 SHUTTERING AND FORMWORK 

i. GENERAL 

All shuttering and support required for construction of concrete works shall be 
designed by the contractor and relevant drawings together with calculations for 
strengths and deflection shall be submitted to the Nodal Officer or his nominee for 
approval before commencement of the work. Shuttering shall be of steel plates or 
plywood. 

ii. FIXING 

The contractor shall fix all the form work in perfect alignment. The form work shall be 
securely braced so as to be able to withstand without appreciable displacement, 
deflection or movement of any kind, weight of the constitution or movement of persons, 
material and plant. All the joints should be watertight to prevent leakage of cement 
slurry from the concrete. Wedges and clamps are to be used wherever practicable. Side 
and bottom shuttering will have to be provided for casting of precast units. 

iii. REMOVING 

Forms or shuttering shall not be disturbed until the concrete has sufficiently hardened. 
The proper time for removal of form work shall be in accordance with IS- 456-2000 or 
as directed by Nodal Officer or his nominee. 

iv. FINISH /ALIGNMENT 

Shuttering shall be such as to produce a first class fair face on the concrete free from 
board marks or any other disfigurements, and shall be used for all surfaces exposed and 
unexposed. All shuttering is to be aligned within a tolerance of 3mm. 

v. SPECIAL PROVISION 

Wherever concreting of narrow members is required to be carried out within 
shuttering of considerable depth, temporary openings in the sides of the shuttering 
shall, if so directed by the Nodal Officer, be provided to facilitate the pouring and 
consolidation of the concrete. Small temporary openings shall be provided as necessary 
at the bottom of shuttering of columns, walls and deep beams to permit the expulsion 
of rubbish, etc. All corners of beams, columns and slabs shall unless otherwise shown 
on the drawings, be provided with chamfers of 20 x 20 mm or as directed by the Nodal 
Officer or his nominee. 

vi. PREPARATION FOR CONCRETING 
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Before any concreting is commenced, shuttering and centering shall be carefully 
examined and the space to be occupied by the pour, thoroughly be cleaned out.  The 
inside of shuttering shall be treated with a coating of an approved substance to obviate 
adhesion and where necessary to prevent absorption from the concrete, the shuttering 
shall be thoroughly wetted shortly before concreting is commenced. 

vii. CONTRACTOR’S RESPONSIBILITY 

Any, damage resulting from premature removal of shuttering or from any other cause 
shall be made good by the Contractor at his own expense. 

viii. CLEANING AND TREATMENT OF FORMS 

All parts of the forms shall be thoroughly cleaned of old concrete, wood shavings, saw 
dust, dirt and dust sticking to them before they are fixed in position. All rubbish, loose 
concrete, chippings, shavings, saw dust etc., shall be scrupulously' removed from the 
interior of the forms before concrete is poured. Compressed air jet and/ or water jet 
along with wire brushes, brooms etc., and shall be used for cleaning. The inside surface 
of the form work shall be treated with approved non- staining oil or other compound 
before it is placed in position. 
Care shall be taken that oil or other compound does not come in contact with 
reinforcing steel or construction joint surfaces. They shall not be allowed to accumulate 
at the bottom of the form work. The oiling of the form work will be inspected just prior 
to placement of concrete and redone wherever necessary. 

ix. RE-USE OF FORM 

Before re-use, all forms shall be thoroughly scraped, cleaned, joints and planes 
examined and when necessary repaired, and inside surface treated as specified herein 
before. Form work shall not be used/ re-used if declared unfit or unserviceable by the 
Nodal Officer or his nominee. 

5.59 REINFORCED CONCRETE 

A. GENERAL 

The following clauses shall be read in conjunction with the section relating to Concrete. 

B. STORAGE 

The reinforcement bars shall be stored on the site on timber or concrete supports 
suitably spaced and of sufficient height to keep the steel clear off the ground.  It shall be 
protected from rusting, oil, grease and distortions. The stacks shall be easily 
measurable. Steel needed for immediate use shall only be removed from storage. 

C. BAR BENDING SCHEDULES 
 

The Contractor shall submit to the Nodal Officer or his nominee for approval Bar 
Bending Schedules with working drawings, showing clearly the arrangement proposed 
by the Contractor to match available stock of reinforcing steel. Upon receipt of the 
Nodal Officer or his nominee final approval of the Bar Bending, Schedule and drawings, 
the Contractor shall submit requisite copies of the drawings after incorporating 
necessary modifications or corrections, for final record and distribution. Approval of 
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such detailed drawings by the Nodal Officer or his nominee shall not relieve the 
Contractor of his responsibility for correctness nor of any of his obligations to Meet the 
other requirements of the Contract. 
 

D. BENDING A REINFORCEMENT 
  

Bending of reinforcement shall strictly be in accordance with the approved drawings, 
or IS: 2502 or as ordered by the Nodal Officer or his nominee. No reinforcement bar 
shall be bent when in position without the approval of the Nodal Officer or his nominee, 
whether or not it is partly embedded in the hard concrete. 

E. BINDING WIRE 
 

All bars shall be bound tightly together where they cross, with annealed steel wire 1.5 
mm in diameter. The free ends of the binding wire shall be bent inwards. 

F. PLACING AND FIXING 

All types of reinforcement shall be correctly placed and fixed in position entirely to the 
satisfaction of the Nodal Officer or his nominee. The cost of providing tying wire as well 
as space blocks rods shall be deemed to be covered in the rate for reinforcement steel. 

G. SPLICING REINFORCEMENT 

Where splicing and/ or overlapping in reinforcement are required, the bars shall be 
provided with such splices or overlaps as are shown on the drawings or as directed by 
the Nodal Officer or his nominee. 

H. WELDING OF REINFORCEMENT 

Welding of reinforcement shall be in accordance with the approved drawings or as 
desired/ordered by the Nodal Officer or his nominee and in accordance with IS: 2751 
and IS: 456 

I. COVER OF REINFORCEMENT 

Cover to reinforcement shall not be less than that specified or shown on the drawing. 
Where two bars cross, the outer shall have the minimum cover. 

J. REINFORCEMENT TO BE CLEAN 

All steel reinforcement before the concrete is deposited, shall be clean, free from dust, 
loose scales. oil, rusts grease or any other deleterious materials.  Particular care shall 
be taken to avoid contamination with oil. 

K. DEPOSITING, CONCRETE 

No concrete shall be deposited until all shuttering, concrete and reinforcement have 
been inspected and approved by the Nodal Officer or his nominee. On each concreting 
gang, a competent steel fitter shall be available who shall ensure that the reinforcement 
and other embedded fittings are kept in position during placing and compaction of the 
concrete. 

5.60 WATCHING & LIGHTING 
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The contractor shall in connection with the works, provide and maintain at his own 
expenses, all lights, guards, fencing and watching whether on shore or afloat when and 
where necessary or as required by the Nodal Officer or his nominee or by any 
Competent Statutory or other authority for preparation of works or for the safety and 
convenience of the public or others. 

5.61 ALLOTMENT OF SITE 

The Nodal Officer will, after the issue of written order to Contractor  to commence the 
work, give to the contractor possession of so much of the site as  in the opinion of the 
Nodal Officer may be required to enable the contractor to commence and proceed with 
the construction of the works in accordance with the programme submitted by the 
contractor and stated from time to time as the proceed, give to the Contractor 
possession of  such portions  of the site  as may, in the opinion of the Nodal Officer or 
his nominee, be required to enable the contractor to proceed  with the construction of  
the works without interruption  if the work in accordance with the said programme. 
Nodal Officer reserves the right to take back from the contractor the portions of “Site” 
which, in the Nodal Officer’s opinion, is considered unnecessary for the purpose of the 
“Works”. 

If the contractor suffers any delay from failure in accordance with the terms of this 
Clause, the Nodal Officer shall grant an extension of the time for completion of the work 
without financial repercussions on either side. 

 

5.62 ALLOTMENT OF WORK SITE 

1. SITE OF WORK. 

The allotment of the site is immediately hand over to contractor after the work order 
for the work is issued. The sites shall be hand over to contractor as per the 
availability of the Panels of the berth. 

Necessary permission for above said area shall be granted by the Traffic 
Department of DPA in consultation of Engineer-in charge. No claim / disputes 
what-so-ever for any reason if site is not handing over for starting the work at time. 
If the contractor suffers any delay the Nodal Officer or his nominee may grant at his 
discretion an extension of time for completion of work. However, no claim / 
disputes etc. arising out of extension of time so granted shall been entertained. No 
claim regarding extra payment/ escalation shall be allowed on account of such 
Extension. Hence, the contractor while filling up their rates in the tender should 
consider the above aspects unfailingly. 

 
2. WORKING AREA 

Area for setting up batching plant, pre-cast yard, laboratory, office, storage of steel and 
cement, reinforcement yard, stacking of query materials etc. shall be provided if 
available with DPA. The area to be used with due care that no damage to be done to the 
existing structure. If any damage is done the contractor shall repair the portion in its 
original shape at his own cost. 
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Necessary permission for above said area shall be granted by the Traffic Department of 
DPA in consultation of Engineer-in charge/C.E. Contractor has to make suitable 
platforms for stacking of materials and setting up of equipment. The necessary 
barricading, lights, sign boards and flags etc., wherever necessary has to be provided 
by the contractor. 
 
 
 

5.63 PROGRESS PHOTOGRAPHS 

The contractor at his own cost shall supply to the Nodal Officer or his nominee two 
copies of color photographs of works in progress as directed by the Nodal Officer or his 
nominee from time to time. The negatives of the photographs shall become the property 
of the Port Authority. The photographs shall be half plate size. The photographs shall 
be mounted in albums and shall be suitably inscribed. Two albums shall be handed over 
to the Nodal Officer or his nominee. No prints of the negatives may be supplied to any 
person or persons without the permission of the Nodal Officer or his nominee. 

 
5.64 AMENDMENTS 

The Board may, from time to time, add to or amend the regulation and on any question 
regarding the application, interpretation or effect of these regulation the decision of the 
Chief Labour Commissioner or Deputy Chief Labour commissioner of the Government 
of India or any other person authorized by the Board in that behalf shall be final. 

 
5.65 INFLAMMABLE STORES 

The contractor is to comply with all local regulation in respect of sage storage of all 
inflammable stores, explosive or other materials involving risk to third parties and is 
to take all precautions required in the transport and use of such materials. The 
contractor is to submit to the Nodal Officer or his nominee for approval all drawings 
and documents required for the sanctioning of storage sheds or other accommodation 
and is to build all such storage to the proper requirement at his cost. 

 
5.66 FIRE HAZARDS 

The contractor shall be required to comply with the petroleum act 1934 and petroleum 
rules 1976 during progress of the construction work. Fire watch services as required 
shall be given free of cost but arrangement from Marine / Concerned Department shall 
have to be made by the Contractor. 

5.67 VOID. 

 
 

5.68 ADMIXTURES FOR CONCRETE 

Admixtures shall be added to concrete, if required at no extra cost. Admixtures like 
Auramix 300/ Procrete R75 (plasticizers / super plasticizers) of approved quality for 
improving workability of concrete if required shall be obtained only from the 
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manufactures approved by the Nodal Officer or his nominee. The contractor shall 
obtain full details from the manufactures and shall carry out such filed test as the Nodal 
Officer shall require before any admixture is used in the works at the cost of the 
contractor. The admixture shall conform to IS 9103. For achieving required strength, 
micro silica (silica flume) is to be added; the same shall be done at no extra cost. The 
test for the admixture shall be conducted at IIT/NABL/Government/Govt. approved 
laboratory at the cost of contractor. 

SPECIFICATION FOR CONCRETE PENETRATING CORROSION INHIBITING ADMIXTURE 
(CPCIA) 

 The corrosion inhibitor shall be water based organic type, cathodic and anodic having 
specific gravity of 1.04-1.06 at 25°C and viscosity of 10-20 secs by ford cupB-4. The 
inhibitor shall be mixed at the required dosage (Approx. 4 Kgs per cum) of mix design 
of concrete and shall have no deleterious effect on concrete of any grade and any 
cement and with any plasticizers. It is to be added in the batch water at the time of 
discharge in wet concrete and shall be considered in the mix design. The admixture 
must satisfy JIS-Z 1535 code requirement. The product shall be Auramix BCI/ Procrete 
R75 or equivalent. The test for the admixture shall be conducted at 
IIT/NABL/Government/Govt. approved laboratory at the cost of contractor. 
 

5.69 PAINTS 
All synthetic paints and distempers used on the works shall be approved by the Nodal 
Officer or his nominee. Test certificates on, covering capacity dry film thickness and 
viscosity and drying time may be required. 
 

5.70 VOID. 
 

5.71 SPECIFICATIONS FOR RESTORATIVE REPAIRS 

The specifications provided under this clause are applicable for all the items of the work 
to be executed under this tender where the nature of work calls for the same even if the 
same is not specifically mentioned in the specifications of the respective items. 

 

5.72 DEFECTLIABILITY: 

The defect liability period for the work is 12 months from the date of completion of 
work as per completion certificate issued by the Engineer in charge. The contractor will 
be responsible to rectify all the defects observed during defect liability period at his 
own cost, failing which same will be rectified by the Engineer in charge and amount will 
be recovered from the performance security. 

5.73 All the labour acts, rules and regulations in force from time to time are to be followed 
by the contractor and the contractor has to obtain license/ Registration from the 
Assistant Labour Commissioner (C), as per rules, during the course of execution of 
work. 

5.74 The prospective bidders may raise quarry relating to bidding conditions, bidding 
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process, and / or rejection of bid. The reason for rejecting the tender or non-issue a 
tender to prospective bidder will be disclosed where written enquires are made by the 
concerned bidder. 

5.75 The Bank Guarantee towards EMD/Performance Guarantee shall be from any 
Nationalized/Scheduled Banks (except Co-operative banks) having its branch at 
Gandhidham. 

5.76 The bidder has to execute Integrity pact agreement with Deendayal Port Authority. Shri  
Amiya kumar Mohapatra,IFos (Retd.)and Shri Gopal Dhawan,Ex-CMD,MECL has 
been appointed by DPA as Independent External Monitors and whose address is as 
under: 

            Shri  Amiya kumar 
Mohapatra,IFos (Retd.),Qrs.No.5/9, 
Unit-9, Bhoi Nager, Bhubaneswar-
751022. 
Mob. 9437002530 
Email: amiyaifs@gmail.com  

            Shri Gopal Dhawan,Ex-
CMD,MECL,House no. 120, Jal 
Shakti Vihar(NHPC Society) P4 
Builders Area, Great Nodia  
Gautam Budh Nager,  
            Utter Pradesh  (UP) 201315 
            Mobile No. 80007771467 
Email: saurabh7678@yahoo.co.in  
             

 

5.77 The bidder have to sign and seal and upload the scanned copy of Integrity Pact form     
(as per agreement form enclosed) along with the preliminary bid as a token of 
acceptance. Original hard copy of the same along with the tender documents shall have 
to forwarded subsequently so as to reach the office of DY CHIEF ENGINEER (PL) within 
7 days of opening of the tenders failing which tender shall be considered irrelevant, 
However, the agreement is to be executed during the issuance of Pre- Acceptance letter. 

5.78 While evaluating tenders, regards would be paid to National Defense Security 
consideration. 

5.79 Removal of rejected / substandard materials 

i. Whenever any material brought by the contractor to the site of work is rejected, 
entry thereof should invariably be made in the site order book under the signature 
of Assistant Engineer, giving the approximate quantity of such materials. 

ii. As soon as the material is removed, a certificate to that effect shall be recorded by 
the JE/AE against the original entry, giving the date of removal and mode of 
removal, including the registration No of the truck and a copy of gate pass wherever 
applicable. 

5.80 EXTRA SUBSTITUTED AND DEVIATED ITEMS OFWORK. 

Any changes in the contract are broadly classified as deviations. While No changes 
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should be done with an intention to cause any undue benefit to the contractor but in 
the interest of the work for valid reasons or when situation so demands quantities of 
agreement items can be increased or decreased, extra items can be executed , 
agreement items can be substituted materials/ T & P which was not stipulated can be 
issued and period of completion can be extended for which necessary provisions and 
unambiguous procedure should be incorporated in the contract to regulate rates/ 
payments for such deviations. 

5.81 The contractor has to carry out the plantation at least 100 saplings with proper tree 
guard (Metal Tree Guard, with Anti-corrosive paint) and maintain them till the 
completion of maintenance/ defect liability period including providing arrangements 
for trimming the plantations, watering, temporary guarding etc. and number of tress 
shall be same till defect liability period. The cost of the same has to be borne by the 
contractor. In the event of failure of carrying out such work the department has to done 
the same at the risk and cost of the contractor. 

5.82 On award of the contract, the contractor to whom the contract has been awarded has 
to provide at least 10 (Ten) bonded copies of Agreement including the Technical bid, 
Price bid and the correspondence exchange between the parties till the award of the 
work. One full set including indexing, insertion of page nos. certification with index will 
be provided by the Department. The cost of above ten sets is to be borne by the 
contractor. 

5.83 Contractor/service provider/supplier etc. has to ensure timely and proper filling of 
GSTR 1 so that Deendayal Port Authority can avail input tax credit in timely manner. In 
case DPA not allowed input tax credit due to failure on part of the contractor/service 
provider/supplier etc., it will be a financial loss to the DPA and therefore same shall be 
recovered from the payment/deposit of the contractor/service provider/supplier. 

5.84 VOID.  

5.85 Special Conditions for Environmental Protection 

1. The Contractor shall strictly follow-up the Environmental rules as per the 
Environmental Protection Act 2022. While execution of work and as directed by 
Engineer in Charge.  

2. All the Construction materials e.g. Cement, Aggregates, sand & fill materials which are 
to be used in construction work shall be covered with Tarpaulin or other fabric 
material as directed by Engineer in Charge.  

3. The contractor should stack and dispose the waste material in such a manner which 
is not destroying the environment.  

4. The contractor shall sprinkle the water to minimize the dust emission.  
5. Machine mixers, vibrators, way batcher’s plant, diesel generator sets and other 

vehicles engines shall not be left running when not in use.  
6. Emission of NO2 and SO2 shall be maintained within the work site area as per the 

International Regulations (MARPOL).  
7. To prevent the minimize vibration and noise from machineries / vehicles during 

construction activities the contractor shall take the remedial action to minimize noise 
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pollution as under: - 
(i) Provide adequate silencers attached with all vehicles and machineries.  
(ii) Install suitable mufflers on engine exhaust and compressor component.  
(iii) The diesel generators set shall be used of noise less.  

8. The contractor (s) shall stacked/stored the construction materials at adequate 
distance from coastal area. 

9. The contractor shall provide the barrier to prevent the construction material from 
mixing up with surface / ground water.  

10. The contractor (s) should discharge Waste water generated during Construction 
work as per CPCB/GPCB regulations. 
 

5.86 Special Conditions for Tender Documents The all required documents for preliminary 
& Technical bids as per tender and other documents which are going to be submitted 
in physical form should be upload on (n)procure site while bidding in same sequence 
with index. 

5.87 The contractor shall be registered under the building and other constructions workers 
(Regulation of employment and conditions of Services) Act, 1996. 

5.88 The payment from 2nd bill to pre-final bill, shall be released, subject to the condition 
that the documentary evidence (copy of paid challan in Govt. Treasury) of the welfare 
Cess @ 1% of the work done or as amended by Statutory Authority from time to time, 
paid to concerned authority is submitted for the previous bill. 

5.89 The documentary evidence (copy of paid challan in Govt. Treasury) of Welfare Cess @ 
1% of work done or as amended by Statutory Authority from time to time, paid to 
concerned authority is submitted before releasing the performance Guarantee. 

5.90 Vendors for pump:- Kirloskar, Flowserve, Beacon weir, Sulzer pump. 

5.91 If any road cut, railway crossing permission is required, the contractor have to get 
approval and no any extra payment will be made by DPA. The contractor has to get 
approval by own cost. 

5.92 Vendors for DI pipes/Specials: - Electrotherm, Jindal, Welspun, TATA, SAIL 

5.93 The SLUICE VALVES shall be of make KARTAR,SWATI, KILOSHKER 

5.94 Secured advance will be released after the receving of insurance policy of materials 
laying at site. 

5.95 Individual quantity for any tender items of work may vary to any 
extent as required by DPA for which the contractor shall not submit 
any dispute/claim what-so-ever, so long as the total amount of such 
variation does not exceed plus or minus 30 % of the Total contract 
value awarded. 

5.96 Technical Specification for Item No. 20 
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This includes supply of 60 HP, 50 Hz, Cast Iron made centrifugal horizontal case pump Motor 
set, along with suitable control panel, for using the water supply purpose, the salient feature of 
submersible pump as under. 

 Power Rating: - 60 HP. 

 KW                :- 45 KW.  

 Operating Voltage: - 3 Phase, 415 Volt.  

 Frequency             :- 50 Hz. 

 Impeller should be Bronze Gr. LTB/2, 20% Glass filled Noryl & diffuset  20% Glass filled 
Noryl. 

 Pump Bowl shall be high grade cast iron. 

 Motor casing shall be stainless steel.  

 Pump shaft shall be stainless steel. 

 Motor shaft shall be stainless steel. 

 High quality dynamically balanced LTB Impellers Special LTB and nitrile rubber bearing 
bushes for high wear resistance. 

 Longer Life Bowls of high-grade cast iron to ensure longer life. 

 Built in NRV with minimum friction. 

 25.7 KW Motor shall be Squirrel cage motor of water-cooled, designed for 350 - 440 V, 
50 Hz, AC power supply. 

 Stainless steel stator shell to prevent rust formation. 

 Bearing shall be designed specially carbon thrust bearing. 

 High quality seal rings and sand guards to protect motor from sand entry. 

 High quality water-resistant polymer insulated wires for longer life even under adverse 
voltage conditions. 

 Pressure diaphragm to compensate excess pressure due to heating up of filled water. 

 Confirming to IS for Motor & Pump. 

 Make: - Groundfos, ebara, wilo, Lubi, Texmo, Kirloshkar.   

The works also include with supply of 60 HP, 50 Hz, Cast Iron made centrifugal Motor Pump 
set, along  with all required accessories  i.e. inlet /outlet pipe with value  , with rating 
flat copper cable (4CX6sq.mm flat)  up to 50 Mtr & control panel with soft starter. The 
control panel shall be accomplish with change over switch (suitable rating to facilitate 
to operate the pump in alternate manner), limit switch, MPCB, contactor, soft starter 
Time switch, MCB (for I/P & O/P Ckt) etc. complete with copper flexible wiring in all 
respect, the control panel shall be as per IS standard, shall be made CRCA  sheet at 
least 2mm thickness double door , separate internal compartment , paint shall on 
control panel simens grey with seven tank process.  Suitable mounted in floor. Control 
panel Test report should be tested as per IS norms, same shall be submit along with 
drawing for approval. The rate shall inclusive of all taxes (excluded GST), duties, 
packing, forwarding, insurance, and transportation and unloading at site of work etc. 
before dispatch the submersible firm shall take approval of make, drawing along with 
all relevant Test Certificates.  
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5.97 Technical Specification For item No. 21 

Installation testing & commissioning of supplied 60 HP, 50 Hz, Cast Iron made 
centrifugal Motor Pump set & control panel at pumping station with providing suitable 
foundation Kandla. the works include with supply & laying in Cable tray (FRP tray Qty:- 
100 Mtr) 4CX 70 sq.mm XLPE armored power cable ( 100 Mtr) from main switchboard 
to control panel I/p , & flat copper cable 3C X 6 sq.mm (50 Mtr) control panel O/p in 
concealed oval pipe to submersible pump motor set, luging /termination/glanding works 
in contractor scope.   This includes all labour & material with ancillary works, complete 
commissioning of pump set & as directed by Engineer-in-Charge.         

5.98 Technical Specification For Item No. 22 

This includes preparation of earth station with chemical treated back filled compound 50 
mm diameter Pipe In Pipe GI Type 3 Meter Depth , Maintenance free including all 
accessories & Masonry work Enclosure with cover plate.   
A cement concrete (ratio 1:4:8) chamber of at least 30 Cm. x 30 Cm. shall be provided 
just below the surface of ground over the funnel for watering and having RCC/CI cover of 
suitable size as directed. This also includes removal of extra-excavated earth from the 
site. The work shall be carried out to entire satisfaction of Engineer-in-charge. This work 
includes all labour and material as directed by Engineer-in-Charge. The works also 
include earthing value marking & painting on earth strips & earthing station by suitable 
paints (Green Color on Strips) and also mentioned the earth value on earth pits.   
The works include providing & fixing the following size 8 SWG Cooper wire. (Qty: 50 Mtr) 
from earth station to equipment or as per site equipment. The complete work consists 
necessary wiring connections and earth linking at both the ends with all materials and 
labour as directed by Engineer-in-charge.  

 

5.99 The third part inspection will be arranged by DPA. The contractor has to 
cooperate with the third party which appointed by DPA and necessary any test 
for materials to be carry out by contractor and no any extra payment to be done 
by DPA. 

 

    

 

            Contractor                                                               DY CHIEF ENGINEER (PL) 
DEENDAYAL PORT AUTHORITY 
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SECTION 6 

DRAWING 
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SECTION 7 

 
BILL OF QUANTITIES 
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SECTION 8 
 

FORMS OF SECURITIES AND OTHER FORMATS 
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FORMS OF SECURITIES AND OTHER FORMATS 
 

Acceptable forms of securities are annexed. Bidders should not complete the 

performance and advance payment security forms at this time. Only the successful 

bidder will be required to provide performance and advance payment securities in 

accordance with one of the forms, or in a similar form acceptable to the employer
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Specimen EMD (Bank Guarantee Format) 

[The Bank shall fill in this Bank Guarantee Form in association with the instructions 

indicated. To be executed on Rs. 300/- non Judicial Stamp Paper] 

________________________ 

(Bank’s name and address of Issuing Branch or Office) 

Beneficiary’s Bank details are as under: 

Account No. 10080100022427 

ISFC Code: BARB0GANKUT 

Beneficiary: ________________ (Name and Address of Employer/Board) 

Date: __________ 

Tender Guarantee No.: ___________ 

We have been informed that [name of the Tenderer] (hereinafter called “the Tenderer”) 

has submitted to you its Tender dated (hereinafter called “the Tenderer”) for the 

execution of [name of contract] under Invitation for Tenders No. [Number]. 

Furthermore, we understand that, according to your conditions, Tenders must be 

supported by an EMD. 

At the request of the Tenderer, we [name of Bank] hereby irrevocably undertake to pay 

you any sum or sums not exceeding in total an amount of [amount in figures] ([amount 

in words]) upon receipt by us your first demand in writing accompanied by a written 

statement stating that the Tenderer is in breach of its obligation(s) under the Tender 

conditions, because the Tenderer: 

(a) Has withdrawn its Tender during the period of tender validity specified by the 

Tenderer in the Form of Tender; or 

(b) Having been notified of the acceptance of its Tender by the 

Employer/Board during the period of Tender validity, (i) fails or refuses to execute the 

Form of Agreement, if required, or (ii) fails pr refuses to furnish the performance 

guarantee, in accordance with the Instructions to Tenderers. This guarantee will expire 

unless otherwise extended or informed by the 

Employer/ Board: 

(a) If the Tenderer is the successful Tenderer, upon our receipt of copies of the contract 
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signed by the Tenderer and the performance guarantee issued to you upon the 

instruction of the Tenderer; or 

(b) If the Tenderer is not the successful Tenderer, upon the earlier of 

(i) Our receipt of a copy of your notification to the Tenderer of the name of the successful 

Tenderer; or 

(ii) Twenty-eight days after the expiration of the Tenderer’s tender or any extended 

period thereof; 

Consequently, any demand for payment under this guarantee must be received by us at 

the office on or before that date. 

________________ 

[Signature(s)] 

[Authorization letter from the issuing bank that the signatory of this BG is authorized to 

do so should also be enclosed] 
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SPECIMEN BANK GUARANTEE PERFORMANCE 

GUARANTEE / SECURITY DEPOSIT 

(To be executed on Rs.300/- non-judicial Stamp Paper) 

[The bank, as requested by the successful Tenderer, shall fill in this form in 

accordance with the instruction indicated] 

In consideration of the Board of Deendayal Port Authority incorporated by the 

Major Port Authorities Act, 2021 (hereinafter called “The Board” which expression 

shall unless excluded by or repugnant to the context or meaning thereof be deemed 

to include the Board of Deendayal Port Authority of the port its successors and 

assigns) having agreed to release Performance Guarantee / Security Deposit to 

(hereinafter called the 

“contractor”) 

(Name of the contractor/s) 

from the demand under the terms and condition of the contract, vide from the 

demand under the condition of the contract, vide ’s letter 

No 

(Name of the Department) 

Date __________________made between the contractors and the Board for execution of 

Covered under Tender No._______________________dated (hereinafter called “the said 

contract”) for the payment of Security Deposit in cash or Lodgment of Government 

Promissory Loan Notes for the due fulfillment by the said contractors of the terms 

and condition of the said contract, on production of a bank Guarantee for Rs._________ 

(Rupees) only we, the (Name of the Bank and Address) 

___________________________________________________ (here in after Referred to as “the 

Bank”) at the request of the contractors do here by undertake to pay to the Board 

an amount not exceeding Rs.__________(Rupees) only against any loss or damage 

caused to or suffered by the Board by reason of any breach by the contractors of 

any of the terms and conditions of the said contract. 

1. We,____________________________________________________________________ , do here by  

                 (Name of Bank)                                   (Name of Branch) 

Undertake to pay the amount due and payable under this guarantee without any 

demur merely on a demand from the Board starting that the amount claimed is due 

by way of loss or damage caused to or which would be caused to or suffered by the 

Board by reason of the contractor’s failure to perform the said contract. Any such 

demand made on the Bank shall be conclusive as regards the amount due and 
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payable by the Bank under this Guarantee. However, our liability under this 

guarantee shall be restricted to any amount not exceeding Rs. 

___________________(Rupees __________________________________) only. 

2. We, _______________________________________________________________, undertake to pay to the 

                          (Name of Bank and Branch)  

Board any money so demanded notwithstanding any dispute or disputes raised by 

the contractor(s) in any suit or proceeding pending before any Court or Tribunal 

relating thereto our liability under this present being absolute and unequivocal. 

The payment so made by us under this bond shall be a valid discharge of our liability 

for payment there under and the Contractor(s) shall have no claim against us for 

making such payment. 

3. We, ______________________________________________further agree with the Board that the          

(Name of Bank and Branch) 

guarantee herein contained shall remain in full force and effect during the period 

that would be taken for performance of the said contract and that it shall continue 

to be enforceable till all the dues of the Board under or by virtue of the said contract 

have been fully paid and its claims satisfied or discharged or till the ______ 

(Name of the user department) 

of the said certifies that the terms and conditions of the said contract have been 

fully and properly carried out by the said Contractors and accordingly discharge 

this guarantee. Provided however that the Bank shall be the request of the Board 

but at the cost of the Contractors, renew or extend this guarantee for such further 

period or periods as the Board may require from time to time. 

4. We,___________________________________________ further agree with the Board that the   

(Name of Bank and Branch) 

Board shall have the fullest liberty without our consent and without affecting in any 

manner our obligations hereunder to vary any of the terms and conditions of the 

said contract or to extend the time of performance by the said contract or to extend 

the time of performance by the said Contractors from time to time or to postpone 

for any time or from time to time any of the powers exercisable by the board against 

the said 

Contractors and to forebear or enforce any of the terms and conditions relating to 

the said contract and we shall not be relieved from our liability by reason of any 

such variation or extensions being granted to the contractors or for any 
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forbearance, act or omission on the part of the Board or any indulgence shown by 

the board to the 

Contractors or by any such matter or thing whatsoever which under the law 

relating to sureties would, but for this provision, have effect of so relieving us. 

5. This guarantee will not be discharged due to the change in the constitution of the 

Bank or the Contractor(s). 

6. It is also hereby agreed that the Courts in Gandhidham would have exclusive 

jurisdiction in respect of claims, if any, under this Guarantee. 

7. We, Bank lastly undertake not to revoke this guarantee during its currency except 

with the previous consent of the Board in writing. 

1. Notwithstanding anything contained herein: 

(a) Our liability under this Bank Guarantee shall not exceed Rs.________________________ 

(Rupees__________________________________________________________ only); 

(b) This Bank Guarantee shall be valid up to ; and 

(c) We are liable to pay the guarantee amount or any part thereof under this Bank 

Guarantee only and only if you serve upon us a written claim or demand on or 

 

before ___________________________________________________(date of expiry of Guarantee).” 

 

Date __________________________day of ______________________________20 

 

For (Name of Bank) 

 

(Name) 

 

Signature 
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SPECIMEN BANK GUARANTEE FOR ADVANCE PAYMENT 

(To be executed on Rs.300/- non-judicial Stamp Paper) 

 

[The bank, as requested by the successful Tenderer, shall fill in this form in accordance 

with the instruction indicated] 

 

In consideration of the Board of Deendayal Port Authority incorporated by the Major 

Port Authorities Act, 2021 (hereinafter called “The Board” which expression shall 

unless excluded by or repugnant to the context or meaning thereof be deemed to include 

the Board of Deendayal Port Authority of the port its successors and assigns) having 

agreed to release advance payment to (hereinafter called the “contractor”) 

(Name of the contractor/s) 

from the demand under the terms and condition of the contract, vide from the demand 

under the condition of the contract, vide ’s letter 

No___________________________ 

(Name of the Department) 

Date________________________ made between the contractors and the Board for execution of 

covered under Tender No.____________________________dated_______________________ 

(hereinafter called “the said contract”) for the payment of Advance Payment in cash or 

Lodgment of Government Promissory Loan Notes for the due fulfillment by the said 

contractors of the terms and condition of the said contract, on production of a bank 

Guarantee for Rs.________________________________(Rupees____________________________ ) only 

we, the __________________________________________________________ 

(Name of the Bank and Address) 

(here in after Referred to as “the Bank”) at the request of the contractors do here by 

undertake to pay to the Board an amount not exceeding 

Rs._________________________(Rupees______________________________________) only against any 

loss or damage caused to or suffered by the Board by reason of any breach by the 

contractors of any of the terms and conditions of the said contract. 

1. We,___________________________________________________________________________, do hereby 

(Name of Bank)                                 (Name of Branch) 

Undertake to pay the amount due and payable under this guarantee without any 

demur merely on a demand from the Board starting that the amount claimed is du 

by way of loss or damage caused to or which would be caused to or suffered by the 

Board by reason of the contractor’s failure to perform the said contract. Any such 
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demand made on the Bank shall be conclusive as regards the amount due and 

payable by the Bank under this Guarantee. However, our liability under this 

guarantee shall be restricted to any amount not exceeding 

Rs.______________________________________ (Rupees_________________________) only. 

2. We,___________________________________________________________, undertake to pay to the      

(Name of Bank and Branch) 

Board any money so demanded notwithstanding any dispute or disputes raised by 

the contractor(s) in any suit or proceeding pending before any Court or Tribunal 

relating thereto our liability under this present being absolute and unequivocal. The 

payment so made by us under this bond shall be a valid discharge of our liability for 

payment there under and the Contractor(s) shall have no claim against us for making 

such payment. 

3. We,__________________________________________________ further agree with the Board that the 

(Name of Bank and Branch) 

guarantee herein contained shall remain in full force and effect during the period that 

would be taken for performance of the said contract and that it shall continue to be 

enforceable till all the dues of the Board under or by virtue of the said contract have 

been fully paid and its claims satisfied or discharged or till the _____________________ 

(Name of the user department) 

of the said certifies that the terms and conditions of the said contract have been fully 

and properly carried out by the said Contractors and accordingly discharge this 

guarantee. Provided however that the Bank shall be the request of the Board but at 

the cost of the Contractors, renew or extend this guarantee for such further period 

or periods as the Board may require from time to time. 

4. We,________________ further agree with the Board that the (Name of Bank and Branch) 

Board shall have the fullest liberty without our consent and without affecting in any 

manner our obligations hereunder to vary any of the terms and conditions of the said 

contract or to extend the time of performance by the said contract or to extend the 

time of performance by the said Contractors from time to time or to postpone for any 

time or from time to time any of the powers exercisable by the board against the said 

Contractors and to forebear or enforce any of the terms and conditions relating to 

the said contract and we shall not be relieved from our liability by reason of any such 

variation or extensions being granted to the contractors or for any forbearance, act 

or omission on the part of the Board or any indulgence shown by the board to the 
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Contractors or by any such matter or thing whatsoever which under the law relating 

to sureties would, but for this provision, have effect of so relieving us. 

5. This guarantee will not be discharged due to the change in the constitution of the 

Bank or the Contractor(s). 

6. It is also hereby agreed that the Courts in [Gandhidham] would have exclusive 

jurisdiction in respect of claims, if any, under this Guarantee. 

7. We,_____________________________________________Bank lastly undertake not to revoke this 

guarantee during its currency except with the previous consent of the Board in 

writing. 

8. Not with standing anything contained herein: 

a) Our liability under this Bank Guarantee shall not exceed Rs.__________________ 

(Rupees________________________________________________________ only); 

b) This Bank Guarantee shall be valid up to_________________________________________; and 

c) We are liable to pay the guarantee amount or any part thereof under this Bank 

Guarantee only and only if you serve upon us a written claim or demand on or before 

(date of expiry of Guarantee).” 

 

Date________________________ day______________________________ of 20 

For (Name of Bank) 

 

(Name) 

 

Signature 
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DISPUTES REVIEW BOARD AGREEMENT 

 

(To be executed on Rs. 100/- non-judicial Stamp Paper) 

 

This agreement, made and entered in to this…………………………..Day of…………..20 

………………..….Between………………… (“The Employer/Board”) and 

……………………………..(“the contractor”), and the Disputes Review Board (“ the DR Board 

“) consisting of one/three DR Board Members, (Members from either party, i.e. 

contractor and Employer/Board) 

 

(1) 

…………………………………………………………….(2) 

…………………………………………………………….(3) 

……………………………………………………………….. [Note: Delete whatever is not applicable] 

WITNESSETH, that WHEREAS, the Employer/Board and the contractor have contracted 

for the execution of …………………………………………… PIPELINE name) .......................... (the 

“contract”) and WHEREAS, the contract provides for the establishment and operation 

of the DR Board NOW THEREFORE, the parties hereto agree as follows: 

1. The parties agree to the establishment and operation of the DR Board in accordance 

with this DR Board Agreement. 

2. Expect for providing the services required hereunder, the DR Board Members should 

not give any advice to either party or to the Nodal Officer or his nominee concerning 

conduct of the works.  

The DR Board Members: 

(a) Shall have no financial interest in any party to the contract or the Nodal Officer or 

his nominee, or a financial interest in the contract, except for payment for services 

on the DR Board. 

(b) Shall have had no previous employment by, or financial ties to, any party to the 

contract, or the Nodal Officer or his nominee, expect for fee based consulting 

services on other PIPELINEs, all of which must be disclosed prior to appointment 

to the DR Board. 

(c) Shall have disclosed in writing to the parties prior to signature of this Agreement 

any all recent or close professional or personal relationships with any director, 

officer, or employee of any party to the Nodal Officer or his nominee, and any and 

all prior involvement in the PIPELINE to which the contract relates; 
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(d) Shall not, while a DR Board Member be employed whether as a consultant or 

otherwise by either party to the contract, or the Nodal Officer or his nominee, 

expect as a DR Board Member. 

(e) Shall not, while a DR Board Member, engage in discussion or make any agreement 

with any party to the contract, or with the Nodal Officer or his nominee, regarding 

employment whether as a consultant or otherwise either after the contract is 

completed or after services as a DR Board Members. 

(f) Shall be and remain impartial and independent of the parties and shall disclose in 

writing to the Employer/Board, the contractor, the Nodal Officer or his nominee, 

and one another any fact or circumstances which might be such to cause either 

the Port or the contractor to question the continued existing of the impartiality 

and independence required of DR Board Members. 

3. Except for its participation in the DR Board activities as provided in the contract and 

in this Agreement none of the Employer / Board, the contractor, the Nodal Officer or 

his nominee, and one another any fact or circumstances which might be such to cause 

either the Employer/Board or the contractor to question the continued existence of 

the impartiality and independence required of DR Board Members. 

4. The contractor shall: 

a) Furnish to each DR Board Member one copy of all document which the DR Board 

may request including contract document, progress report, variation orders, and 

other document, pertinent to the performance of the contract. 

b) In co-operation with the Employer/Board, co-ordinate the site visits of the DR 

Board, including conference facilities and secretarial and copying services. 

5. The DR Board shall serve throughout the operation of the contract. It shall begin 

operation following execution of this Agreement, and shall terminate its activities 

after issuance of the taking over certificate and the DR Board’s issuance of its 

Recommendation on all disputes referred to it. 

6. DR Board Member, shall not assign or subcontract any of their work under this 

Agreement. 

7. The DR Board Members are independent and not employees or agents of either the 

Employer/Board or the Contractor. 

8. The DR Board Members are absolved of any personal or professional liability arising 

from the activities and the Recommendations of the DR Board. 

9. Fees and expenses of the DR Bard Member[s] shall be agreed to and shared equally 

by the Employer/Board and the Contractor. If the DR Board requires special services, 
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such as accounting, data research and the like, both the parties must agree and cost 

shall be shared by them as mutual agreed. 

10. DR Board’s site visit:  

a. The DR Board shall visit the site and meet with representative of the 

Employer/Both and the contractor and the nodal officer are his nominee at 

regular intervals, at times of critical construction events, and at the return request 

of either party. The timing of site filing agreement shall be fixed by the DR Board 

b. Site meeting shall consist of an informal discussion of the status construction of 

the works followed by an inspection of the work, both attended by personal from 

the employer/Board, the contractor and the nodal officer or his nominee 

c. If request by either parties or the DR Board, the employer/Board will prepare 

minutes of the meeting and circulate them for comments of the parties and the 

nodal officer or his nominee. 

11. Procedure for disputes referred to the DR Board: 

a) If either party objects to any action or inaction of the other party or the Nodal 

Officer or his nominee, the objecting party may file a written Notice of Dispute to 

the other party with a copy to the Nodal Officer or his nominee starting that it is 

given pursuant to clause [number] and starting clearly and in detail the basis of 

the dispute. 

b) The party receiving the Notice of Dispute will consider it and respond in writing 

within 7 days after receipt. 

c) This response shall be final and conclusive on the subject, unless a written appeal 

to the response is filed with the responding party within 7 days of receiving the 

response. Both parties are encouraged to pursue the matter further to attempt to 

settle the dispute. When it appears that the dispute cannot be resolved without 

the assistance of the DR Board either party may refer the dispute to the DR Board 

by written Request for Recommendation to the Board, the other party & the Nodal 

Officer or his nominee starting that it is made pursuant to [insert relevant clause 

no.] 

d) The Request for recommendation shall state clearly and detail the specific issues 

of the dispute to be considered by the DR Board. 

e) When a dispute is referred to the DR Board, and the DR Board is satisfied that the 

dispute requires the DR Board’s assistance, the DR Board shall decide when to 

conduct a hearing on dispute. The DR Board may request that written 

documentation and arguments from both parties be submitted to each DR Board 
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Members before the hearing begins. The parties shall submit insofar as possible 

agreed statements of the relevant facts. 

f) During the hearing, the contractor, the Employer/ Board, the Nodal Officer or his 

nominee shall each have ample opportunity to be head and to offer evidence. The 

DR Board’s Recommendation for resolution of the dispute will be given in writing, 

to the Employer/ Board, the contractor and the Nodal Officer or his nominee as 

soon as possible, and in any event not more than 28 days after the DR Board’s final 

hearing on the dispute. 

12. Conduct of Hearing: 

a) Normally hearing will be conducted at the sites, but any location that would be 

more convenient and still provide all required facilities and access to necessary 

documentation may be utilized by the DR Board. Private Sessions of the DR Board 

may be held at any location convenient to the DR Board. 

b) The Employer/ Board, the Nodal Officer or his nominee and contractor shall have 

representatives at all hearing. 

c) During the hearing, no DR Board Member shall express any opinion concerning 

the merit of any facet of the case. 

d) After the hearing is concluded, the DR Board shall meet privately to formulate its 

Recommendation. All DR Board deliberation shall be conducted in private, with 

all individual views kept strictly confidential. The DR Board’s Recommendations, 

together with an explanation of its reasoning shall be submitted in writing to both 

parties and t the Nodal Officer or his nominee. The pertinent contract provision, 

applicable laws and regulations, and the facts and circumstances involved in the 

dispute. 

 

The DR Board shall make every effort to reach a unanimous Recommendation. If this 

proves impossible, the majority shall decide, and the dissenting member any prepare 

a written minority report for submission to both parties.  

[Notes: Delete if it is one member DR Board] 

 

13. If during the contract period, the Employer/ Board and the contractor are of the 

opinion that the Disputes Review Board is not performing its function properly, the  

 

Employer/ Board and the contractor may together have disbanded the Disputes 

Review Board. In such an event, the disputes shall have referred to Arbitration 
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straightaway. The Employer/Board and the contractor shall jointly sing a notice 

specifying that the DR Board shall stand disbanded with effect from the date specified 

in the notice. The notice shall have posted by a registered letter with AD or delivery 

of the letter, even if he refuses to do so.  
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To 
 

(PIPELINE Title) 
 

Ref:   
 

The undersigned, having studies the pre-qualification submission for the above 
mentioned PIPELINE, hereby states: 
 

(a) The information furnished in our bid is true and accurate to the best of 
my knowledge. 

(b) That in case of being pre-qualified, we acknowledge that the Employer 
may invite us to participate in due time for the submission of tender on 
the basis of provisions made in the tender documents to follow. 

(c) When the call for tenders is issued, if the legal, technical or financial 
conditions, or the contractual capacity of the firm or joint venture 
changes, we commit ourselves to inform you and acknowledge your sole 
right to review the pre-qualification made. 

(d) We enclose the entire required pre-qualification data format and all 
other evaluation. 

(e) We also state that no changes have been made by us in the downloaded 
tender document and also understand that in the event of any 
discrepancies observed, the printed tender document No. is full 
and final for all legal/contractual obligations (delete if not required]. 

 
Date: 
Place: 
Name of the Applicant:   

 

 

Represented by (Name & Capacity)  
 

SPECIMEN FORMAT FOR DECLARATION 
(To be executed on bidder’s letter head) 
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To, 
 
The Board of Deendayal of Port Authority 

 
Dear Sir, 

Date: 

 
dated_  

Sub: Our Bank Guarantee No.  
For Rs.  favouring yourselves issued 
on a/c of M/s.     

(Name of contractor) 
 
 

……………… 
 

We confirm having issued the above mentioned guarantee favouring 

yourselves, issued on account of M/s. _validity for 

expiry up to date and     claim     expiry     date   up to   

 
Wealsoconfirm1) 2) is/are 

empowered to sign such Bank Guarantee on behalf of the Bank and his/their 

signatures is/are binding on the Bank. 

 
 

Name of signature of Bank Officer 

SPECIMEN LETTER OF AUTHORITY FROM BANK 
FOR ALL BGs 

(To be executed on Bank’s Letter Head) 



 

 
 
 
 

To 
The (PORT Address) 
 

Dear Sir, 
 
We--------------------------------------------------------------------------------------
--------------- 

----------------- do hereby confirm that Shri ........................................... (Name, 
designation 

and Address) is/are authorized to represent us to bid, negotiate and 

conclude the agreement on our behalf with you against tender no. ------

--------- and his specimen signature is appended hereto.. 

 
We confirm that we shall be bound by all and whatsoever our said 

signatory shall commit. 

We understand that the communication made with him by the 

Employer/Board shall be deemed to have been done with us in respect 

of this Tender. 

 
 

[specimen signature] 
 

Yours faithfully, 
 
 
 
Signature: 

Name & Designation: 

For & on behalf of: 
 

 
 
 
 
  
 
 

  

SPECIMEN LETTER OF AUTHORITY FOR 
SUBMISSION OF BID 

(To be executed on Rs.100/- non Judicial Stamp Paper) 



 

PROFORMA OF JOINT VENTURE/CONSORTIUM AGREEMENT 

 

(To be submitted on Non-judicial Stamp Paper of appropriate value) 

 

This  Joint  Venture  /Consortium  Agreement  is  made  and  entered  into  
on this 

…….. day of ……..2019 by and between (i) M/s. (Name of the firm to 
be filled-in)………….,(ii) M/s……(Name of the firm to be filled-in) , 

………….., primarily for the work under the Deendayal Port Authority. 

All the partners of the Joint Venture /Consortium hereinafter individually 
referred to as 

the parties and collectively as the Joint Venture/Consortium‘. 

1. Formation of Joint Venture/Consortium 

(i) M/s. (Name of the firm to be filled in) is engaged in ……….……….(Details 
of the works undertaken by the party) 

(ii) M/s. (Name of the firm to be filled in) is engaged in …………….(Details 
of the works undertaken by the party) 

(iii) ………………………………………………………………………………. 

1.1. On behalf of Board of Authority of Deendayal Port (here in after 
referred to as―Employer‖), the Chief Engineer, Deendayal Port 
Authority has invited bids from the experienced, resourceful and 
bonafide Developers with proven technical and financial capabilities of 
executing the work Providing and laying Additional 450 mm Dia DI 
Express water supply pipeline at Kandla.”. 

1.2. The parties have been exploring together the ways and means of 
collaboration for the purpose of an offer to be made for the said 
PIPELINE of the Deendayal Port Authority and have mutually agreed to 
enter into a Joint Venture/Consortium Agreement to submit a common 
bid for the PIPELINE and to carry out the PIPELINE works in the event 
of award of the contract, in association with each other and (……Name 
of Partner to be filled in………) shall be the Lead Partner and (i) 
(……Name of Partner to be filled in………), (ii) (……Name of Partner 
to be filled in………),……. shall be the other partner (s). 

    NOW THEREFORE IT HAS BEEN AGREED TO BETWEEN THE PARTIES AS 
FOLLOWS 

1.3. The Joint Venture/Consortium will be known as…(……Name of JV to be 
filled in………) …………………and shall consist of (i) (……Name of the 
firm to be filled  in………),  (ii)  (……Name  of  the  firm to  be filled-
in………), , 

parties to the present agreement. 

1.4. The recitals are true and correct and form an integral part of this 



 

agreement and are representations of the parties to which they relate 
and have been relied upon by the parties to enter into the present 
agreement. 

1.5. Notwithstanding the date of signature of this agreement, its effective 
date will be the date of submission of bid. 

1.6. All costs incurred by the parties before the date of award of contract 
will be borne by the parties concerned. All costs in implementation of 
this Joint Venture/Consortium Agreement after award of contract till 
the expiry of this agreement will be borne by the parties as here in after 
provided. 

1.7. The Joint Venture/Consortium will be dissolved and this agreement 
will cease to have effect on completion of this PIPELINE, maintenance 
and fulfilment of all other conditions under the contract, upon receipt 
of payment of all amounts from the Employer and on settlement of 
accounts between the parties as hereinafter provided. 

1.8. The contract, if awarded by the Employer, Letter of Acceptance shall be 
issued in the name of (….Name of JV/Consortium to be filled in…..) and 
the Contract shall be signed by legally authorized signatories of all the 
parties. 

1.9. All the parties of the JV/Consortium shall be jointly and severally liable 
during the bidding process and the bid document shall be signed by 
legally authorized signatory of all the parties. 

1.10. The financial contribution of each partner to the JV/Consortium 
operation shall be: 

(i) M/s……… (Name of the partner to be filled-in) -…….. 

(ii) M/s……… (Name of the partner to be filled-in)  - ………… 

(iii)  ………………………………………………………………………. 

1.11. All the parties of the JV/Consortium shall be jointly and severally 
liable for the execution of the PIPELINE in accordance with the 
Contract terms, in the event of award of contract. The delineation of 
duties, responsibilities and scope of work shall be: 

a) The Lead Partner shall provide suitable experienced personnel at 
site, for general planning, site management and equipment 
operations, during entire period of contract execution. 

b) (……Name of Partner to be filled-in ) shall carry out the 
following works-------- 

c) (……Name of Partner to be filled-in) shall carryout the following 
works 

d) 
………………………………………………………………………………………………
……. 

1.12. The parties hereto agreed that each of them shall duly and properly 
perform all the functions and all costs related to their respective 



 

works. 

1.13. The parties hereto shall be at liberty to enter into liaison 
work/correspondence with statutory and local authorities as the 
circumstances warrant individually or collectively. 

1.14. It is here by agreed and undertaken that, all the parties are jointly and 
severally liable to the ―Board of Port of Deendayal for the 
performance of the contract. 

1.15. Notwithstanding demarcation or allotment of work between 
JV/Consortium partners, JV/Consortium each partner shall be liable 
for non performance of the whole contract irrespective of their 
demarcation or share of work. 

1.16. The Lead Partner shall be authorized to act on behalf of the 
JV/Consortium. 

1.17. All the correspondences between the Employer and the JV 
/Consortium shall be routed through the Lead Partner. 

1.18. The Lead Partner is authorized: (a) to submit bid, negotiate and 
conclude contract and incur all liabilities therewith on behalf of the 
partner(s) of the JV /Consortium during the bidding process; and (b) 
in the event of a successful bid, to incur liabilities and receive 
instructions for and on behalf of the partner(s) of the JV/Consortium 
and to carry out the entire execution of the contract including 
payment, exclusively through Lead Partner. 

1.19. In the event of default of the Lead Partner, it shall be construed as 
default of the Developer/Contractor; and Employer shall be entitled 
to take action under relevant clause(s) of the Department Bid 
Document and/or Conditions of Contract. 

1.20. All the parties of the JV/Consortium shall be jointly and severally 
liable for due performance, recourse/sanctions within the joint 
venture in the event of default of any partner and arrangements for 
providing the required indemnities. 

1.21. The JV/ Consortium shall have a separate JV/Consortium Bank 
account (distinct from the Bank account of the individual partners) to 
which individual partners shall contribute their share capital / or 
working capital. The financial obligation of the consortium shall be 
discharged through the said JV/ Consortium Bank account only and 
also all payment received by consortium from the Deendayal Port 
Authority shall be through that account only. 

The parties hereto have mutually agreed to the terms and conditions 
set forth herein above and have assured each other to duly perform 
the reciprocal promises and obligations on either side for effective 
implementation of the JV/Consortium for proper and due completion 
of the works envisaged, in the event of award of contract to the 
JV/Consortium and have affixed their signature in this indenture on 
this the ……….day of…….20... 

(i) Signature Name Designation seal & Common seal of the firm 



 

(ii) Signature Name Designation seal & Common seal of the firm 

Witness 1  

Witness 2  

 

 

  



 

 

PROFORMA OF POWER- OF-ATTORNEY FOR LEAD 
MEMBER OF JV/ CONSORTIUM 

 
((To be submitted on Non-judicial Stamp Paper of appropriate value) 
 
 

By this Power-of-Attorney executed on this ….day of …..(month) of 2018, 
we, 
 
(i) (……………………………….Name of legally authorized signatory of first 
partner to be filled in………), (ii) (………………………..Name of legally authorized 
signatory of second partner to be filled in ), 
……………………………………………………………… hereby jointly authorize and 

agree the  Lead Partner,    M/s (… Name of the lead partner to be filled 
in………………………), (a) to submit bid, negotiate and conclude contract and 
incur all liabilities therewith on behalf of the partner(s) of the JV 
/Consortium during the bidding process; and (b) in the event of a successful 
bid, to incur liabilities and receive instructions for and on behalf of the 
partner(s) of the JV /Consortium and to carry out the entire execution of 
the contract including payment for the work of Providing and laying 
Additional 450 mm Dia DI Express water supply pipeline at Kandla.” 
exclusively through Lead Partner. 
   
(i) Signature Name 
Designation seal & 
Common seal of the firm 
 
(ii) Signature Name 
Designation seal & 
Common seal of the firm 
…………………………………………… 

…………………………………………. 

Signature, name and seal of the certifying authority/Notary Public 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 



 

                                                                                                               ANNEXURE I 
                                         INTEGRITY PACT  
 
                                                                      Between  
 
       Deendayal Port Authority (DPA) hereinafter referred to as "The 
Principal"  
                                                                    
                                                                    and  
 
........................................................... (Name of The bidders and consortium 
members) hereinafter referred to as "The Bidder / Contractor"  
 
                                                                   Preamble  
 
The Principal intends to award, under laid down organizational 
procedures, contract(s) / concession(s) for Tender No. ............................. The 
Principal values full compliance with all relevant laws of the land rules, 
regulations, economic use of resources and of fairness / transparency in its 
relations with its Bidder(s) and / or Contractor(s).  
 
In order to achieve these goals, the Principal will appoint Independent 
External Monitors (IEMs), who will monitor the tender process and the 
execution of the contract for compliance with the principles mentioned 
above.  
 
Section 1 - Commitments of the Principal  
 
(1) The Principal commits itself to take all measures necessary to prevent 

corruption and to observe the following principles:-  
 

(a) No employee of the Principal, personally or through family 
members, will in connection with the tender for, or the execution 
of a contract, demand, take a promise for or accept, for self or third 
person, any material or immaterial benefit which the person is not 
legally entitled to.  

 
(b) The Principal will, during the tender process treat all Bidder(s) with 

equity and reason. The Principal will in particular, before and 
during the tender process, provide to all Bidder(s) the same 
information and will not provide to any Bidder(s) confidential / 
additional information through which the Bidder(s) could obtain 
an advantage in relation to the tender process or the contract 
execution.  

 
(c) The Principal will exclude from the process all known prejudicial 

persons.  
 
(2) If the Principal obtains information on the conduct of any of its 

employees which is a criminal offence under the IPC / PC Act, or if there 
be a substantive suspicion in this regard, the Principal will inform the 
Chief Vigilance Officer and in addition can initiate disciplinary actions.  

 
Section 2 - Commitments of the Bidder(s) / Contractor(s)  
 
(1) The Bidder(s) / Contractor(s) commits themselves to take all measures 

necessary to prevent corruption. The Bidder(s) / Contractor(s) 



 

commits themselves to observe the following principles during 
participation in the tender process and during the contract execution.  

 
a. The Bidder(s) / Contractor(s) will not, directly or through any other 

person or firm, offer, promise or give to any of the Principal's employees 
involved in tender process or the execution of the contract or to any 
third person any material or other benefit, which he / she is not legally 
entitled to, in order to obtain in exchange of advantage of any kind 
whatsoever during the tender process or during the execution of the 
contract.  

 
b. The Bidder(s) / Contractor(s) will not enter with other Bidders into any 

undisclosed agreement or understanding, whether formal or informal. 
This applies in particular to prices, specifications, certifications, 
subsidiary contracts, submission or non-submission of bids, or any other 
actions to restrict competitiveness or to introduce cartelization in the 
bidding process.  

 
c. The Bidder(s) / Contractor(s) will not commit any offence, under the 

relevant Prevention of Corruption Act / Indian Penal Code / PC Act; 
further the Bidder(s) / Contractor(s) will not use improperly, for 
purposes of competition, or personal gain, or pass on to others, any 
information or document provided by the Principal, as part of the 
business relationship, regarding plans, technical proposals and business 
details, including information contained or transmitted electronically.  

 
d. The Bidder(s) / Contractor(s) of foreign origin shall disclose the name 

and address of the Agents / Representatives in India, if any. Similarly, 
the Bidder(s) / Contractor(s) of Indian Nationality shall furnish the 
name and address of the foreign principals, if any. Further details as 
mentioned in the "Guidelines on Indian Agents of Foreign Suppliers" 
shall be disclosed by the Bidder(s) / Contractor(s). Further, as 
mentioned in the Guidelines all the payments made to Indian agent / 
representative have to be in Indian Rupees only. Copy of the "Guidelines 
on Indian Agents of Foreign Suppliers" is placed at (page Nos. 7-20)  

 
e. The Bidder(s) / Contractor(s) will, when presenting their bid, disclose 

any and all payments made, is committed to or intends to make to agents, 
brokers or any other intermediaries, in connection with the award of the 
contract.  

 
f. Bidder(s) / Contractor(s) who have signed the Integrity Pact shall not 

approach the Courts while representing the matter to IEMs and shall 
wait for their decision in the matter.  

 
(2) The Bidder(s) / Contractor(s) will not instigate third persons to commit 

offences outlined above or be an accessory to such offences.   
 
Section 3 - Disqualification from tender process and exclusion from 

future contracts.  
 
If the Bidder(s) / Contractor(s), before award or during execution has 
committed a transgression through a violation of Section-2 above, or in any 
other form, such as to put their reliability or credibility in question, the 
Principal is entitled to disqualify the Bidder (s) / Contractor(s), from the 



 

tender process, or take action as per the procedure mentioned in the 
"Guidelines on Banning of business dealings".  
 
Section 4 - Compensation for Damages  
 
(1) If the Principal has disqualified the Bidder(s), from the tender process 

prior to the award, according to Section 3, the Principal is entitled to 
demand and recover the damages equivalent to Earnest Money Deposit 
/ Bid Security.  

 
(2) If the Principal has terminated the contract according to Section 3, or if 

the Principal is entitled to terminate the contract according to Section 
3, the Principal shall be entitled to demand and recover from the 
Contractor, liquidated damages of the Contract Value or the amount 
equivalent to Security Deposit / Performance Bank Guarantee, 
whichever is higher.  

 
(3) The Bidder(s) agrees and undertakes to pay the said amounts, without 

protest or demur, subject only to condition that, if the Bidder(s) / 
Contractor(s) can prove and establish that the termination of the 
contract, after the contract award has caused no damage or less 
damage than the amount of the liquidated damages, the 
Bidder/Contractor shall compensate the principal, only to the extent of 
the damage in the amount proved.  

 
Section 5 – Previous transgression  
 
(1) The Bidder declares that, no previous transgressions occurred in the 

last three years with any other company in any country confirming to 
the anti-corruption approach or with any other Public Sector 
Enterprises in India,  that could justify his exclusion from the tender 
process.  

 
(2) If the Bidder makes incorrect statement on this subject, he can be 

disqualified from the tender process or action can be taken as per the 
procedure mentioned in "Guidelines on Banning of Business dealing".  

 
Section 6 – Equal treatment of all Bidders / Contractors  
 
(1) In case of a Joint Venture, all the partners of the Joint Venture will enter 

into agreement with identical conditions as this on which all Bidders.  
 
(1) There is no provision of sub-contract in the tender, any violation of the 

same, Contractor shall be held solely responsible for the same. 
  

Section 7 - Criminal charges against violating Bidders / Contractors  
 
If the principal obtains knowledge of conduct of a Bidder or Contractor or 
of an employee, or a representative, or an associate of a Bidder or 
Contractor, which constitutes corruption, or if the Principal has substantive 
suspicion, in this regard, the Principal will inform the same to the Chief 
Vigilance Officer (CVO) and the CVO will take further necessary action as 
deemed fit in accordance with the CVC Manual.  
 
Section 8 – External Independent Monitor  
 



 

(1) The Principal appoints competent and credible Independent External 
Monitor for this Pact after approval by Central Vigilance Commission. 
The task of the Monitor is to review independently and objectively, 
whether and to what extent the parties comply with the obligations 
under this agreement.  

 
(2) The Monitor is not subject to instructions by the representative of the 

parties and performs his / her functions neutrally and independently. 
The Monitor would have access to all Contact documents, whenever 
required. It will be obligatory for him / her to treat the information and 
documents of the Bidders / Contractors as confidential. He / she 
reports to the Chairperson of the Board of the Principal.  

 
(3) The Bidder(s) / Contractor(s) accepts that the Monitor has the right to 

access without restriction to all PIPELINE documentation of the 
Principal including that provided by the Contractor. The Bidder / 
Contractor will also grant the Monitor, upon his / her request and 
demonstration of a valid interest, unrestricted and unconditional 
access to the PIPELINE documentation. The Monitor is under 
contractual obligation, to treat the information and documents of the 
Bidder / Contractor with confidentiality.  

 
(4) The Monitor is under contractual obligation to treat the information and 

documents of the Bidder(s) / Contractor(s) with confidentiality. The 
Monitor has also signed declaration on "Non-Disclosure of Confidential 
Information" and of "Absence of Conflict of Interest". In case of any 
conflict of interest arising at a later date, the IEM shall inform 
Chairman, DPA and recues himself / herself from that case  

 
(5) The Principal will provide to the Monitor sufficient information about 

all meetings among the parties related to the PIPELINE provided such 
meetings could have an impact on the contractual relations between 
the Principal and the Bidder / Contactor. The parties offer to the 
Monitor the option to participate in such meetings.  

 
(6) As soon as the Monitor notices, or believes to notice, a violation of this 

agreement, he / she will so inform the Management of the Principal and 
request the management to discontinue, or take corrective action. The 
Monitor can in this regard submit non-binding recommendations. 
Beyond this, the Monitor has no right to demand from the parties that 
they act in a specific manner, refrain from action or tolerate action.  

 
(7) The Monitor will submit a written report to the Chairperson of the 

Board of the Principal, within 8 to 10 weeks from the date of reference 
or intimation to him by the Principal and, should the occasion arise, 
submit proposals for correcting problematic situations.  

 
(8) If the Monitor has reported to the Chairperson of the Board of the 

Principal, a substantiated suspicion of an offence under relevant IPC / 
PC Act and the Chairperson of the Board of the Principal has not, within 
reasonable time taken visible action to proceed against such offence or 
reported it to the Chief Vigilance Officer, the Monitor may also transmit 
this information directly to the Central Vigilance Commissioner, 
Government of India.  

 
(9) The word “Monitor” would include both singular and plural.  



 

 

Note: The bidder has to execute Integrity pact agreement with Deendayal Port 
Authority. Shri  Amiya kumar Mohapatra,IFos (Retd.)and Shri Gopal 
Dhawan,Ex-CMD,MECL has been appointed by DPA as Independent External 
Monitors and whose address is as under: 

            Shri  Amiya kumar 
Mohapatra,IFos (Retd.),Qrs.No.5/9, Unit-
9, Bhoi Nager, Bhubaneswar-751022. 
Mob. 9437002530 
Email: amiyaifs@gmail.com  

            Shri Gopal Dhawan,Ex-
CMD,MECL,House no. 120, Jal Shakti 
Vihar(NHPC Society) P4 Builders Area, 
Great Nodia  Gautam Budh Nager,  
            Utter Pradesh  (UP) 201315 
            Mobile No. 80007771467 
Email: saurabh7678@yahoo.co.in  
             

 
 



 

ANNEXURE II 
 

                                      FORMAT OF BID SECURING DECLARATION FROM BIDDERS  
                                                                            (On Bidders Letter head) 
 
                                                                       Bid Securing Declaration Form 
                                                  Date: ___________________ Tender No. 07-PL/2025 
 

To (insert complete name and address of the Employer/ Purchaser) 
               I/We. The undersigned, declare that: 
 
               I/We understand that, according to your conditions, bids must be supported 

by a Bid Securing Declaration. 
 
              I/We accept that I/We may be disqualified from bidding for any contract with 
you for a  
              period of three year from the date of notification if I am /We are in a breach 

of any obligation under the bid conditions, because I/We 
 
              a) have withdrawn/modified/amended, impairs or derogates from the 

tender, my/our Bid 
             during the period of bid validity specified in the form of Bid; or 
 
             b) having been notified of the acceptance of our Bid by the purchaser during 

the period of 
             bid validity (i) fail or reuse to execute the contract, if required, or (ii) fail or 

refuse to 
             furnish the Performance Security, in accordance with the Instructions to 

Bidders. 
 
            I/We understand this Bid Securing Declaration shall cease to be valid if I am/we 
are not the 
            successful Bidder, upon the earlier of (i) the receipt of your notification of the 
name of the 
            successful Bidder; or (ii) thirty days after the expiration of the validity of 
my/our Bid. 
   
            Signed: (insert signature of person whose name and capacity are shown) 
            in the capacity of (insert legal capacity of person signing the Bid Securing 
Declaration) 
 
            Name: (insert complete name of person signing the Bid Securing Declaration) 
            Duly authorized to sign the bid for an on behalf of (insert complete name of 
Bidder) 
            Dated on _____________ day of ___________________ (insert date of signing) 
            Corporate Seal (where appropriate) 
 
 
(Note: In case of a Joint Venture, the Bid Securing Declaration must be in the name of 
all partners to the Joint Venture that submits the bid) 

 
 

  



 

FORM-8A 

FORMAT FOR INSURANCE SURETY BOND FOR PERFORMANCE GUARANTEE 
(To be execute on Non-Judicial Stamp paper of appropriate value) 

(Insurance Surety Bond No .............................................................................................................. ) 
 
 

Date....................................... 
(Name of the Contract) 

To: 
The Board of Authorities of the Port of 
Kandla, Deendayal Port Authority 
A.O. Building, P.O. 
Box No. 50, 
Gandhidham – 
Kutch. 

Dear Sirs, 
 

In consideration of the Board of Deendayal Port Authority of the Port of 
DEENDAYAL PORT AUTHORITY (hereinafter called “The Board” which 
expression shall unless excluded by or repugnant to the context or 
meaning thereof be deemed to include the Board of Deendayal Port 
Authority of the Port of [DEENDAYAL PORT AUTHORITY], its successors 
and assigns) having awarded to M/s. [Contractor’s Name] 
………………………………………………………………………………… with its 
Registered/Head Office at ……………………. (hereinafter referred to as the 
‘Contractor’, which expression shall unless repugnant to the context or 
meaning thereof, include its successors administrators, executors and 
assigns), a Contract by issue of Employer’s Letter of Acceptance No. 
……………………………………………… dated …………………… and the same 
having been acknowledged by the Contractor, for …………………… 
[Contract sum in figures and words] for 
……………………….………… [Name of the work] and the Contractor 
having agreed to provide a 
Contract Performance Guarantee for the faithful performance of the 
entire Contract equivalent to……………. (*) ……….. of the said value of 
the aforesaid work under the Contract to the Employer. 

We ………………….. [Name & Address of the Insurance Company]
 ....................................................................................................................................... havin
g its Head Office at ……………………………… (hereinafter referred to as the 
‘Surety’, which expression shall, unless repugnant to the context of 



 

meaning thereof, include its successors, administrators, executors and 
assigns) do hereby guarantee and undertake to pay the Employer, on 
demand any and all monies payable by the Contractor to the extent of 
........... (*) ............... as aforesaid at any time upto ………… (@) …………….. 
[days/month/year] without any demur, reservation, contest, recourse 
or protest and/or without any reference to the Contractor. Any such 
demand made by the Employer on the Insurance Company shall be 
conclusive and binding notwithstanding any difference between the 
Employer and the Contractor or any dispute pending before any 
Court, Tribunal, Arbitrator or any other authority. The Surety 
undertakes not to revoke this guarantee during its currency without 
previous consent of the Employer and further agrees that the 
guarantees herein contained shall continue to be enforceable till the 
Employer discharges this guarantee or till
 ....................................................................................................................................... [days
/month/year] whichever is earlier. 

The Employer shall have the fullest liberty, without affecting in any 
way the liability of the Insurance company under this guarantee, from 
time to time to extend the time for performance of the Contract by the 
Contractor. The Employer shall have the fullest liberty, without 
affecting this guarantee, to postpone from time to time the exercise of 
any powers vested in them or of any right which they might have against 
the Contractor, and to exercise the same at any time in any manner, and 
either to enforce or to forbear to enforce any covenants, contained or 
implied, in the Contract between the Employer and the Contractor or any 
other course or remedy or security available to the Employer. The 
Insurance company shall not be released of its obligations under these 
presents by any exercise by the Employer of its liberty with reference to 
the matters aforesaid or any of them or by reason of any other act or 
forbearance or other acts of omission or commission on the part of the 
Employer or any other indulgence shown by the Employer or by any 
other matter or thing whatsoever which under law would, but for this 
provision have the effect of relieving the Insurance Company. 

 
The Surety declares that this Insurance Surety Bond is issued by the 
……… name of Insurance Company) as per applicable rules and 
regulations of insurance regulatory development authority of India 
(IRDAI), and also agrees that the Employer at its option shall be entitled 
to enforce this Guarantee against the Insurance Company as a principal 
debtor, in the first instance without proceeding against the Contractor 
and notwithstanding any security or other guarantee the Employer may 
have in relation to the Contractor’s liabilities. 



 

i) Our liability under this Insurance Surety Bond shall not exceed………(*)…… 
 

ii) This Insurance Surety Bond shall be valid upto……………….(+)……………. 

iii) We are liable to pay the guaranteed amount or any part thereof 
under this Insurance Surety Bond only and only if Employer serve 
upon Insurance Company a written claim or demand on or before 
………..(@) ............. 

 
Dated this …………… day of……………….20……… at ………………………….. 

 
 

WITNESS Signed for and on behalf 
of the Insurance 
Company 

 
1. ……………………………………………

 ………………
………………………… (Signature) (Signature) 

 
……………………………………………… ………………………………………… 

(Name) (Name) 
 
 
 
 

Notes: 
 

1. (*) This sum shall be Five percent (5%) of the accepted tender 
value denominated in the types and proportions of currencies. 

 
(@) The Performance Guarantee should be valid for a period of 60 days 
beyond the date of completion of all contractual obligations of the 
contractor, including Defect Liability Period. 

(+) This date will be the date of issue of defect liability Certificate (if 
applicable). 

2. Insurance Surety Bond should be executed on appropriate stamp 
paper of requisite value, such stamp paper should be purchased in 
the name of Issuing Insurance Company, not more than six (6) 
months prior to execution / issuance of Insurance Surety Bond. The 
name of the purchaser should appear at the back side of stamp paper 



 

in the Vendors Stamp. Insurance Surety Bond should contain rubber 
stamp of the authorized signatory of the Insurance Company 
indicating the name, designation and signature/ power of attorney 
number as well as telephone numbers / e-Mail Id with full 
correspondence address of the Insurance Company. 

 
In case the same is issued by an International Insurance Company (it 
should be registered under Insurance Act 1938 or as amended from time 
to time and approved by the Insurance Regulatory Development 
Authority of India (IRDAl)), the law prevalent in the country of execution 
shall prevail for the purpose of Stamp Duty on the Insurance Surety 
Bond. 

 
However, in such a case, the Insurance Surety Bond shall be got 
confirmed through any Indian Scheduled/Nationalized Insurance 
Company. 

3. Insurance Surety Bond is required to be submitted directly to the 
Employer by the issuing Insurance Company (on behalf of Contractor) 
under registered post (A.D.). The Contractor can submit an advance copy 
of Insurance Surety Bond to the Engineer. 

4. The issuing Insurance Company shall write the name of Insurance 
Company's controlling branch/ Head Office along with contact details 
like telephone no., e-Mail Id and full correspondence address in order 
to get the confirmation of Insurance Surety Bond from that branch/ 
Head office, if so required. 
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