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DEENDAYAL PORT AUTHORITY 

COMPETITIVE BIDDING 

NIT NO: - 10-TD/2025 

DC 1 
 

 
Name of work: - Construction of Residential Quarter at Port Colony,  

Gopalpuri - Construction of A-Type Quarters.  
PERIOD OF DOWNLOADING OF BID DOCUMENTS 

FROM : Date 22/08/2025 

TO : Date  22/09/ 2025 upto 16:00Hrs. 
 

 
LAST DATE AND TIME FOR RECEIPT OF BIDS : Date 22/09/2025 TIME 16:00 HRS. LAST 

DATE AND TIME FOR OPENING OF BIDS           : Date 22/09/ 2025 TIME 16:05 Hrs.On: 

PLACE OF OPENING OF BIDS : CHAMBER OF EXECUTIVE ENGINEER (TD), 
TOWN DEVELOPMENT DIVISION, 
ANNEXE, A.O. BUILDING, 
GANDHIDHAM–370201, 
KUTCH (GUJARAT) 

OFFICER INVITING BIDS : EXECUTIVE ENGINEER (TD), 
: DEENDAYAL PORT AUTHORITY 
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DEENDAYAL PORT AUTHORITY 

ONLINE TENDERING (E- Tendering) 

Tender No. 10 -TD/2025 

NAME OF WORK: Construction of Residential Quarter at Port Colony, Gopalpuri - Construction of A-Type Quarters. 
 

Tenders in E-tendering system are invited by Executive Engineer (TD) for the above work as per the details 
given in the table below. 

 

Work 
Descriptio
n 

Tender Fee (In ₹) Estimated cost 
(In ₹) 

EMD 
(In ₹) 

Date of 
Pre-Bid 
Meeting 

Last Date and 
time of online 
Submission of 
bid documents 

Date and time 
of online 
opening 

Construction 
of 

₹ 1770/- (including ₹ 5,45,74,470/- ₹ 5,45,745 /- 
(EMD in the 
form of Bank 
Guarantee in 
favor   of “Board 
of 

Deendayal Port 
Authority” issued 
by any 
nationalized/ 
scheduled bank 
except 
cooperative 
bank 
having its branch 
at Gandhidham 
as per enclosed 
format. Or in form 
of Insurance 
Surety Bond as 
per format and 
condition in Form 
– 23A in Tender 
Document. 

  

22/09/2025 
At 16.00 
hours 

A-Type 
Quarters 

GST).  N/A 22/09/2025 

at  Port  
Colony 

 (Civil Part:  Upto 16.00 

Gopalpuri, (Payment  towards ₹4,80,14,802/- &  hours 
Gandhidham. tender fee shall be Electrical Part:   

 submitted  through ₹65,59,668/- )   

 digital mode/online    

 transfer in the &   

 account of Port) 
 
Beneficiary : 
Deendayal Port 
Authority.  

Credit part:   

        1,46,395/-   

 Bank of Baroda    

 Gandhidham    

 Branch    

 Account No.    

 10080100022427    

 IFSC code.    

 BARB0GANKUT    

 )    

 
Detailed tender notice along with complete tender documents can be downloaded from DPA’s E-tender 
Website https://tender.nprocure.com from 22/08/2025 to 22/09/2025@ 16:00 hrs. Tender Notice is 
also available on http://www.deendayalport.gov.in.Technical Bid will be opened on 
22/09/2025@ 16:30 Hrs. Date of opening of price bid shall be notified after scrutiny & evaluation of 
Technical Bid. For further details and general enquiries prospective bidders may contact Executive 
Engineer (TD), Ground Floor, A.O. Building, Annexe, Gandhidham-370201, Kutch District, Gujarat State, 
INDIA, during working hours before the last date and time of downloading of tender documents. 
 

EXECUTIVE ENGINEER (TD) 
DEENDAYAL PORT AUTHORITY 
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DEENDAYAL PORT AUTHORITY 
NOTICE INVITING ONLINE TENDER 

 
Details about E/Online tender:  Construction of Residential Quarter at Port Colony, Gopalpuri - 

Construction of A-Type Quarters. 
 

Department Name : Civil Engineering Department 

Circle/ Division : T.D. Division, A.O. Building Gandhidham – Kutch 

Tender Notice No. : 10-TD/2025. 

Name of Work : Construction of Residential Quarter at Port Colony, Gopalpuri - 
Construction of A-Type Quarters. 

Estimated Contract Value (INR) : ₹ 5,45,74,470/-  (Civil Part: ₹ 4,80,14,802/- & Electrical Part: ₹ 
65,59,668/-) & Credit item amount Rs. 1,46,395/- 

Period of Completion (in Months) : 24 Months 

Bidding Type : Open 

Bid Call (Nos.) : One 

Tender Currency Type : Single 

Tender Currency Settings : Indian Rupee (INR) 

Qualifying Criteria : 1. Average annual financial turnover during the last three years 
ending 31st March 2024, should be at least ₹ 163.72 Lakhs 
(The financial turnover document must be certified by a 
Chartered Accountant (CA) with the CA's stamp, signature, 
and UDIN no. Additionally, all necessary documents for the 
verification of turnover must be provided. Failure to comply 
with these requirements bid will be treated as non-
responsive). 

2. Experience of having successfully completed similar works 
during last 7 years ending last day of month previous to the one 
in which applications are invited should be either of the 
following: 

i. Three similar completed works, each work costing not 
less than₹ 218.30 lakhs (excluding GST). 

OR 

ii. Two similar completed works, each work costing not less 
than ₹272.87 lakhs (excluding GST). 

OR 

iii. One similar completed work costing not less than ₹436.60 
lakhs (excluding GST). 



pg. 6 
 

3. “Similar Work" means experience of “Construction work of 
Government Institutional/Residential/Commercial RCC 
framed structure building with external development works, 
Electrical, Water supply etc”. all complete work of a building 
constructed during last 7 years ending last day of month 
previous to the one in which applications are invited. 

4. Work experience in Private Organization: If the Bidder 
has completed works in a private organization as stipulated in 
the Minimum Qualification Criteria (work experience), the 
following documents must be enclosed with the BID for 
consideration: 

 
 TDS Certificates: The Bidder must provide TDS 

certificates issued by the competent authority with 
respect to the work experience. 

 CA Certificate: The Bidder must submit a certificate 
issued by their Chartered Accountant (CA) stating that 
the amount shown in the TDS certificate has been 
received with respect to the work experience submitted 
by the Bidder. This document must be certified by the 
CA with their stamp, signature, and UDIN number. 

 
Failure to provide these documents will result in the bid being 
treated as non-responsive. 

 
5. Work Experience as a sub-contractor: If the similar work is 

executed as sub-contractor, the contract experience shall be 
considered for pre-qualification only, if the work is carried out 
in Govt. / Semi Govt. / Autonomous Body working under GoI / 
Public Sector Undertakings subject to submission of sub- 
contract permission issued by the respective authority prior to 
execution of the work. Further, if sub-contract permission is not 
authenticated, the respective party shall be considered non 
responsive. The decision taken by DPA shall be final. It is 
mandatory to upload the sub- contract permission letter obtained 
from the respective authority. Also, the completion Certificate / 
Form 3A authenticated by concern respective authority shall be 
uploaded along-with TDS certificate deducted from that 
particular work issued by the competent authority shall be 
submitted along- with bid submission. 
 

6. Bidder is a MSME Organization: In case of Micro and Small 
Enterprise (MSEs) holding valid certificate issued by any 
agencies/organization under t he Ministry of Micro, Small 
and Medium Enterprises indicating the list of activity related 
to the subject tender ONLY shall become eligible for 
exemption from payment of Tender fee/EMD. Such bidder 
shall upload in preliminary bid a scanned copy of valid 
certificate. Such bidder shall upload in preliminary proposal 
a scanned copy of valid certificate, as well as duly filled in 
and signed ‘Bid Securing Declaration’ as per format 
provided in the tender document (Form-7 of Section-2), 
failing which the bid shall be disqualified. 
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NIC codes regarding similar work is mentioned below: 

SECTION F CONSTRUCTION 

Division 41 Construction of buildings 

Group 410 Construction of buildings 

Class 4100 Construction of buildings 

Sub-Class 
41001 

 Construction of buildings carried out on 
own-account basis or on a fee or contract 
basis. 

Sub-Class 
41003 

Assembly and erection of 
pre-fabricated constructions on the site. 

Division 43 Specialized construction activities 

Group 433 Building completion and finishing 
 

7. Integrity Pact Agreement: 

The bid/tender shall also be accompanied by Integrity Pact 
Agreement (Annexure I). 

a) The potential bidders shall download and print the IP signed 
by the Employer and their witness and affix his/her signature 
on the IP agreement in the presence of a witness from his / 
her side, who shall also affix his/ her signature thereof. 
Having completed the signing procedure, the potential 
bidder shall upload the duly filled and signed IP Agreement 
on n-procure portal. 

b) The procedure mentioned above regarding signing of Integrity 
Pact Agreement by both the parties (Employer and Potential 
bidders) shall be completed online. However, in case of any 
technical glitch due to which any potential bidder is unable 
to upload the IP Agreement, then he/she shall submit the 
hardcopy of the duly filled, signed IP Agreement to the 
department concerned of DPA within a period of seven days 
and prior to opening of the Technical Bid, failing which Bid 
of potential Bidder shall be treated as disqualified. 

c) In case of JV firm, IP agreement is to be filled and submitted 
in the name of the JV firm and all the parties of JV needs to 
sign and stamp the agreement otherwise the bid will not be 
considered for further evaluation. 

8. Bidders who meet the minimum qualification 
criteria will be qualified only if their available bid 
capacity is more than the total bid value. The 
available bid capacity will be calculated as under: 
Assessed Available Bid capacity = A x M x N – B, 

Where, 

“N” = Number of years prescribed for completion of the w o r k  i n     
q u e s t i o n . 

“M” = Multiplier Factor (usually 1.5) 
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“A” = Maximum value of engineering works executed in any one year 
during last five years (updated at the current price level), 
taking into account the completed as well as work in progress. 

“B” = Value (updated at the current price level) of the existing 
commitments and ongoing works to be completed in the next 
“N” year. 

Joint Venture : APPLICABLE 

1. In case of JV to qualify experience in similar works, merging of work 
order value executed by two or more of its member JV either as a 
whole or as member of JV shall not be permitted to qualify eligible 
works in terms of similar completed works. Only no. of work orders 
executed by members of JV shall be merged to evaluate experience. 

2. Lead partner should have executed at least one similar work costing 
₹218.30 lakhs (excluding GST) as per minimum eligibility criteria. 

3. The works reckoned for the above purpose are those executed by the 
tenderer as prime contractor or proportionately as member of joint 
venture or as a sub-contractor, authorized and approved by the 
Employer of the work(s) against which the tenderer has claimed his 
experience. 

4. In the case of bid submitted by JV/ Consortium, the lead partner of the 
JV shall meet the minimum eligibility criteria of financial turnover. 

5. Bid Security required shall be furnished by lead member of JV. 

Rebate : Applicable 

Bid Document Fee : : ₹ 1770.00/- ( including 18% GST) 

Bid Document Fee Payable To: : Digital mode of Payment at Bank of Baroda Gandhidham 
Branch, Account No. 10080100022427,  

IFSC Code No. BARB0GANKUT 

Bid Security/ EMD (INR) : : ₹5,45,745/- 

Bid Security/ EMD (INR) In Favour 
Of : 
 
 
 
 
Bid Document Downloading Start 
Date 

:In the form of Bank Guarantee in favor of “Board of Deendayal port 
Authority” issued by any nationalized/ scheduled bank except co-
operative bank having its branch at Gandhidham as per format in the 
tender document. Or in form of Insurance Surety Bond as per format and 
condition in form-23A in tender document. 

: 22/08/2025 

Bid Document Downloading End Date : 22/09/2025 16:00 Hrs 
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Date & Place of Pre Bid meeting : Not Applicable 

Last Date & Time for Receipt of Bids Date 22/09/2025 @ 16:00 HRS. 

Bid Validity Period  120 Days from the date of opening of preliminary bid. 

Condition Tender Fees in form of Digital mode and EMD in form of Bank 
Guarantee Bank Guarantee in favor of “Board of Deendayal port 
Authority” issued by any nationalized/ scheduled bank except co-
operative bank having its branch at Gandhidham as per format in the 
tender document OR in form of Insurance Surety Bond as per 
format and condition in form -23A in tender document. 

The bid/tender not accompanied by Tender Fee, and EMD in 
Preliminary Bid shall not be considered responsive and their 
technical and price bid will not be opened. 

The bid/tender shall also be accompanied by Integrity Pact 
Agreement duly signed by DPA authority along with witness which 
needs to be signed by the bidder along with witness. 

 
Remarks The above shall be submitted in electronic format through on line (by 

scanning) while uploading the bid. This submission shall mean that 
EMD, Tender Fee are received electronically. Accordingly, technical 
bid of only those bidders shall be opened whose EMD i.e. scanned 
copy of BG/Insurance Surety Bond, Tender Fees, Integrity Form and 
Bid Securing Declaration Form, as applicable as per tender are 
received electronically and in order. The bidder shall send hard copy 
of tender (sealed & signed of authorized person), and other PQ 
documents through R.P.A.D./speed post or in person so as to reach 
to Office of Executive Engineer (T.D.), Town Development 
Division, A.O. BUILDING-ANNEX Room no. 105, 
GANDHIDHAM K A C H C H H H -370201, within 7 days from 
the last date of opening. 

Bid Opening Date Technical Bid will be opened on 22/09/2025 @ 16:30 hrs. Date 
of opening of price bid shall be notified after scrutiny and 
evaluation of Technical Bid. 

 

Documents required to be submitted by 
scanning through online 

a. Documents in support of fulfilling qualifying criteria as 
indicated above 

b. EMD in the form of Bank Guarantee Drawn in favour of Board 
of Deendayal Port Authority, issued by any Nationalized 
/scheduled bank (Except Co-op bank) having branch at 
Gandhidham as per enclosed format. ) Or in form of Insurance 
Surety Bond as per format and condition in Form – 23A in 
Tender Document. 

c. Tender Fee in form of online Digital mode of Payment 
d. Integrity Pact Agreement dually signed with a witness 
e. As indicated in Clause 4 of Section 1 - Instructions to bidder 

Officer- Inviting Bids: Executive Engineer (T.D.), Town Development Division, Annexe, 
A.O. Building, Gandhidham (Kutch)-370201. 

Bid Opening Authority: Executive Engineer (TD) 

Address: Town Development Division, Room No 103 Annexe, A.O. Building, 
Gandhidham (Kutch) Gujarat -370201. 

Contact Details : (+91) 75758 95292 
Executive Engineer  
Deendayal Port Authority 
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Note : 
In case bidders need any clarifications or if training is required to participate in online tenders, they can contact 
(n) Procure Support team at following address: - 

 
(n) code Solutions–A division of GNFC Ltd., (n)Procure Cell, 
403, GNFC Info tower, S.G. Road, Bodakdev, Ahmedabad–380054(Gujarat). 

Contact Details: 

Airtel : +91-79-40007501, 40007512, 40007516, 40007517, 40007525 
BSNL : +91-79-2684511, 26854512, 26854513 (EXT: 501, 512, 516, 517, 525) 
Reliance: +91-79-30181689 
Fax : +91-79-26857321, 40007533 
E-mail : nprocure@gnvfc.net  
TOLL FREE NUMBER : 1-800-233-1010 (EXT: 501, 512, 516, 517, 525) 

 
INFORMATION AND INSTRUCTIONS FOR CONTRACTORS FOR E-TENDERING FORMING 
PART OF NIT AND TO BE POSTED ON WEBSITE. 

1. Information and instructions for Contractors will form part of NIT and to be uploaded on website. 
 

2. The intending bidder must have class-III digital signature to submit the bid. 
 

3. The Bid Document as uploaded can be viewed and downloaded free of cost by anyone including intending 
bidder. But the bid can only be submitted after uploading the mandatory scanned documents such as a Receipt 
of EMD in form Bank Guarantee or in form of Insurance Surety Bond of Payment, Tender Fee form of online 
Digital mode of Payment. 

 
4. Bidders may modify or withdraw their bids before last date and time of submission of bid as notified. 

 
5. While submitting the modified bid, contractor can revise the rate of one or more item(s) any number of times 

(he need not re-enter rate of all the items) but before last time and date of submission of bid as notified. 

6. On opening date, the contractor can login and see the bid opening process. After opening of bids, he will 
receive the competitor bid sheets. 

 
7. Contractor can upload documents in the form of JPG format and PDF format. 

8. It is mandatory to upload scanned copies of all the documents including GST registration as stipulated in the 
bid document. If such document is not uploaded his bid will become invalid and cost of bid document shall 
not be refunded. 

9. If the contractor is found ineligible after opening of bids, his bid shall become invalid and cost of bid document 
shall not be refunded. 

 
10. If any discrepancy is noticed between the documents as uploaded at the time of submission of bid and hard 

copies as submitted physically by the contractor the bid shall become invalid and cost of bid document shall 
not be refunded. 

11. Certificate of Financial Turn Over: At the time of submission of bid contractor may upload Affidavit/ 
Certificate from CA mentioning Financial Turnover of last 3 (three) years or for the period as specified in 
the bid document and further details if required may be asked from the contractor after opening of technical 
bids. There is no need to upload entire voluminous balance sheet. 

12. Contractor must ensure to quote rate of each item. If any cell is left blank and no rate is quoted by the bidder, 
rate of such item shall be treated as "0" (ZERO). 
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13. The Draft information and instructions to Contractors may be modified suitably by NIT approving authority 
as per requirement. 

 
14. All the mandatory document required/prescribed for Pre-qualification have to be enclosed by the bidder 

failing which his offer shall be rejected and treated as non-responsive. However, additional documents 
required if any for verification of the original documents shall be submitted by the bidder if required by 
DPA. 

 
List of Documents to be scanned and uploaded within the period of bid submission: 

I. EMD in form of Bank Guarantee Drawn in favour of Board of Deendayal Port Authority, issued by any 
Nationalized /scheduled bank (Except Co-op bank) having branch at Gandhidham as per enclosed format 
or in form of Insurance Surety Bond as per format and condition in form-23A in tender document. 

II. Tender Fee form of online Digital mode of Payment. 
Bid Document. 

I. Certificates of Work Experience of successfully completed works issued by the client. 
II. Certificate of Financial Turnover from CA 

III. Any other Document as specified in the Section I. 
IV. Affidavit as per provisions of NIT. 
V. Certificate of Registration for GST and acknowledgement of up to date filed return if required. 

VI. Bid capacity calculations along with balance financial liability of works in hand. 
 

Executive Engineer  
Deendayal Port Authority 
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SECTION -1 

INSTRUCTIONS TO BIDDERS 

 
A. GENERAL 

1. Scope of Bid. 
 

1.1 The Executive Engineer (TD), Deendayal Port Authority, invites bids by E-Tendering for the work of 
“Construction of Residential Quarter at Port Colony, Gopalpuri - Construction of A-
Type Quarters. detailed in the table given in NIT. The bidders may submit on-line bids for the work 
detailed in the table given in NIT. 

1.2 The successful bidder will be expected to complete the work by the intended completion date specified 
in the contract condition. 

2. Source of Funds 

2.1 The employer has arranged the funds from internal resources and will have sufficient funds in Indian 
currency for execution of the work. 

3. Eligible Bidders 

3.1 The invitation for Bids is open to all eligible bidders meeting the eligibility criteria as defined in Clause 
No. 4. 

3.2 All bidders shall provide in Section-2, forms of Bid and Qualification Information, a statement that 
bidder is not associated, nor has been associated in the past, directly or indirectly, with the consultant or 
any other entity that has prepared the design, specifications and other documents for the project manager 
for the contract. A firm that has been engaged by the employer to provide consulting services for the 
preparation or supervision of the works, and any of its affiliates, shall not be eligible to bid. 

3.3 Government-owned enterprises may only participate, if they are legally and financially autonomous, 
operate under commercial law and are not a dependent agency of the Employer subject to fulfilment of 
minimum qualifying criteria. 

3.4 Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent practices issued by the 
employer in accordance with clause 37. 

4. Eligibility Criteria: 

4.1 a. Experience of similar works executed during the last seven years, and details like monetary value, clients, 
and proof of satisfactory completion. 

b. Documentary evidence of adequate financial standing and proof from client for satisfactory completion of 
works. 

c. Equipment requirement/ schedule. (Not Applicable please refer Section 5). 
d. Managerial/Manpower requirement. (Not Applicable please refer Section 5). 

e. Project Planning and Quality Control procedure to be adopted (Not applicable refer section 5). 

f. Information regarding projects in hand, current litigation, orders regarding exclusion, expulsion or black 
listing, if any. 

g. Trained & Certified workmen proposed to be employed at the work site of the project. The Contractor 
must undertake to employ of certified worker to the extent of 20% of total strength. Valid certificates by 
a recognized University, technical Board, or Ministry of Government of India would only be taken 
cognizance of.(Not Applicable refer Section 5) 

4.2 If the Employer has not undertaken pre-qualification of potential bidders, all bidders shall include the 
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following information and documents with their bids in Section- 2. 

a. Copies of original documents defining the constitution or legal status, place of registration, 
and principal place of business, written power of attorney of the signatory of the Bid to commit 
the Bidder. 

b. Total monetary value of construction work performed for each of the last five years. 

c. Experience in works of a similar nature and size for each of the last five years, and details of 
works underway or contractually committed, and Employers who may be contacted for further 
information on those contracts. 

d. Major items of construction equipment proposed to carry out the contract. (Not Applicable Refer Section-5) 

e. Qualifications and experience of key site management and technical personnel proposed for the 
contract. (Not Applicable Refer Section-5) 

f. Reports on the financial standing of the Bidder, such as profit and loss statements and auditor's 
reports for the past five years. 

g. Evidence of adequacy of working capital for this contract (access to line of credit and 
availability of other financial resources). 

h. Authority to seek references from the Bidder's bankers. 

i. Information regarding any litigation, current or during the last five years, in which the Bidder is 
involved, the parties concerned, and disputed amount. 

j. Proposal for subcontracting components of the works amounting to more than10 percent of the 
Bid Price (for each qualification should attached); and (Not Applicable Refer Section-5) 

k. The proposed methodology and program of construction, backed with equipment planning and 
deployment, duly supported with broad calculations and quality control procedures proposed to 
be adopted justifying their capability of execution and completion of the work as per technical 
specifications within the stipulated period of completion as per milestones (for all contracts 
over Rs10M).(Not Applicable Refer Section-5) 

l. PAN, Registration with GST and Provident Fund Authorities. 

m. Integrity Pact. 

 
4.3 To qualify for award of the contract, bidders are advised to note the minimum qualification criteria specified 

below. 

i. Average annual financial turnover during the last three years ending 31st March 2024 should be at least ₹ 
163.72 lakhs (The financial turnover document must be certified by a Chartered Accountant (CA) with the 
CA's stamp, signature, and UDIN/membership number. Additionally, all necessary documents for the 
verification of turnover must be provided. Failure to comply with these requirements bid will be treated as 
non-responsive). 

ii. Experience of having successfully completed similar works during last 7 years ending last day of month 
previous to the one in which applications are invited should be either of the following. 

a. Three similar completed works, each work costing not less than the ₹218.30 lakhs (excluding 
GST). 

or 

b. Two similar completed works, each work costing not less than the ₹272.87 lakhs (excluding 
GST). 

or 
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c. One similar completed works costing not less than the ₹ 436.60 lakhs (excluding GST). 

“Similar Works” means experience of “Construction work of Government 
Institutional/Residential/Commercial RCC framed structure building with external development works, 
Electrical, Water supply etc. all complete work of a building constructed during last 7 years ending last day 
of month previous to the one in which applications are invited”. 

iii. Work experience completed in Private Organization: If the Bidder completed the works in private 
organization as stipulated in Minimum Qualification Criteria (work experience) shall be considered 
only, if TDS certificates with respect to referred work issued by Competent Authority needs to be 
enclosed by the tenderer along with the BID. The Bidder also has to submit the certificate issued by 
their CA stating that the amount shown in TDS certificate has been received with respect to work 
experience submitted by Bidder as stipulated in Minimum Qualification Criteria. (The CA 
certified document should have CA’s stamp, signature and UDIN no. for verification, failing which the 
bid will be treated as non-responsive). 

 
iv. Work experience completed as a Sub-Contractor: If the similar work is executed as sub- contractor, 

the contract experience shall be considered for pre-qualification only, if same is carried out in 
Govt. / Semi Govt. / Autonomous Body working under GoI / Public Sector Undertakings subject to 
submission of sub-contract permission issued by the respective authority prior to execution of the 
work. Further, if sub-contract permission is not authenticated, the respective party shall be 
considered non-responsive. The decision taken by DPA shall be final. It is mandatory to upload the sub-
contract permission letter obtained from the respective authority. Also, the completion Certificate 
/ Form 3A authenticated by concern respective authority shall be uploaded along-with TDS 
certificate deducted from that particular work issued by the competent authority shall be submitted 
along-with bid submission. 

 
v.  If Bidder is a MSE Organization: In case of Micro and Small Enterprise (MSEs) holding valid 

certificate issued by any agencies/organization under the Ministry of Micro, Small and Medium 
Enterprises indicating the list of activity related to the subject tender ONLY shall become eligible for 
exemption from payment of Tender fee/EMD. Such bidder shall upload in preliminary bid a scanned 
copy of valid certificate. Such bidder shall upload in preliminary proposal a scanned copy of valid 
certificate, as well as duly filled in and signed ‘Bid Securing Declaration’ as per format provided in 
the tender document (Form-7 of Section-2)), failing which the bid shall be disqualified. 

 
NIC codes regarding related activity are mentioned below: 

 

SECTION F CONSTRUCTION 

Division 41 Construction of buildings 

Group 410 Construction of buildings 

Class 4100 Construction of buildings 

Sub-Class 
41001 

Construction of buildings carried out on own-account basis or on a fee or 
contract basis. 

Sub-Class 
41003 

Assembly and erection of prefabricated constructions on the site. 

Division 43 Specialized construction activities 

Group 433 Building completion and finishing 

 
iv In addition to above, the criteria regarding satisfactory performance of the work, Personnel, 

establishment, plant, equipment, etc. may be incorporated according to the requirement of the 
project.(Not Applicable) 

Note: Figures to be computed and indicated in the individual projects. 
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4.4 To qualify for a package of contracts made up of this and other contracts for which bids are invited in the 
NIT, the bidder must demonstrate having experience and resources sufficient to meet the aggregate of the 
qualifying criteria for the individual contracts. (Not Applicable please refer Section – 5). 

4.5 Sub- contractors' experience and resources shall not be taken into account in determining the bidder's 
compliance with the qualifying criteria except to the extent stated in 4.4 above. (Not Applicable please 
refer Section – 5). 

4.6 Bidders who meet the minimum qualification criteria will be qualified only if their available bid capacity is 
more than the total bid value. The available bid capacity will be calculated as under:  

Assessed Available Bid capacity = A x M x N – B,  Where, 

“N” = Number of years prescribed for completion of the w o r k  i n  q u e s t i o n . 

“M” = Multiplier Factor (usually 1.5) 

“A” = Maximum value of engineering works executed in any one year during last five years (updated at the     
current price level), taking into account the completed as well as work in progress. 

“B” = Value (updated at the current price level) of the existing commitments and ongoing works to be 
completed in the next “N” year. 

Note: For bring the value of works to current level, multiplying factor to be indicated in tender 
with reference to escalation based on WPI. 

 

Financial Year 2024-25 2023-24 2022-23 2021-22 2020-21 
Index 154.90 151.40 152.5 139.40 123.40 
Multiplying factor 1.00 1.02 1.02 1.11 1.26 

 
The Bidder shall furnish statements showing the value of existing commitments and ongoing works as well as the 
stipulated period of completion remaining for each of the works preferably countersigned by the Nodal Officer 
or his nominee-in charge. 

4.7 Even though the bidder meets the above qualifying criteria, they are subject to be disqualified if they have: 

- Made misleading or false representations in the forms, statements and attachments submitted in proof 
of the qualification requirements: and/or 

- Record of poor performance inordinate delays in completion, litigation history or financial failures 
etc,. 

- The accompaniments to the tender documents such as abandoning the works, not properly 
completing the contract, 

 
4.8 as described under Clause 4.2 shall be Scanned and submitted On- Line along with Tender documents. 

However, the originals/ attested hard copies shall have to be forwarded subsequently so as to reach the office 
of Executive Engineer (TD) within 7days of opening of the tenders. 

The envelope shall be addressed to: 

The Executive Engineer (TD), 
Town Development Division, 
Room No.103, Ground Floor, 
Annexe, AO Building. 
Deendayal Port Authority 
Gandhidham, Kutch District Gujarat-State, INDIA 
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And submitted on https://tender.nprocure.com 
Bear the following identification: 

 
Accompaniments for “Construction of Residential Quarter at Port Colony, Gopalpuri - Construction of A-
Type Quarters”. 

 
Bid reference No Name and 
address of the bidder. 

 

 
 

 
5. One Bid per Bidder 

5.1. Each bidder shall submit only one bid. A bidder who submits more than one Bid (other than as a subcontractor 
or in cases of alternatives that have been permitted or requested) will cause the entire proposal with the 
Bidder's participation to be disqualified. 

5.2 Joint Venture (Modified at Clause (A) 1 of Section - 5). 

Companies/Contractors may jointly undertake contract/contracts. Each entity would be jointly and severely 
responsible for completing the task as per the contract, however declaration of the Lead member to be 
indicated by bidders, however JV has to designate in their MOU. The firms with at least 26% equity holding 
each be allowed to jointly meet the Eligibility criteria. 

Note: JVs/ Consortia be allowed in all contracts of estimated cost of more than Rs. 5 Crores. However, there 
shall be no limit on the number of partners. 

6. Cost of Bidding 

6.1 The bidder shall bear all costs associated with the preparation and submission of his Bid, and the Employer 
will in no case be responsible and liable for those costs. 

7. Site Visit 

7.1 The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and examine the site of works 
and its surroundings and obtain all information that may be necessary for preparing the Bid and entering 
into a contract for construction of the works. The costs of visiting the site shall be at the Bidders' own 
expense. 

A. BIDDING DOCUMENTS 

8. Content of Bidding Documents 

8.1 The set of bidding documents comprises the documents listed in the table below and addenda issued in 
accordance with clause-10: 

Invitation for Bids (NIT) 

DC 1 Bid reference 
NIT  Invitation to Bidders 
SECTION 1 Instruction to Bidders 
SECTION 2 Forms of Bid, Qualification Information and letter of Acceptance 
SECTION 3 Conditions of Contract 
SECTION 4 Contract Data 
SECTION 5 Specifications and special conditions. 
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SECTION 6 Forms of Securities 
SECTION 7 Schedule-A 
SECTION 8 Bill of quantities (Schedule-B) 
SECTION 9 Drawing 

8.2.  One set of bidding documents will be issued to the bidder. The document should be completed and returned 
with the bid. (Not Applicable please refer Section – 5). 

 
8.3  The bidder is expected to examine carefully all instructions, conditions of contract, contract data, forms, 

terms, technical specifications, bill of quantities, forms, drawings, annexure in the bid document. Failure 
to comply with the requirements of the bid document shall be at the bidder's own risk. Pursuant to clause 
26 hereof, bids which are not substantially responsive to the requirements of the bid documents shall be 
rejected. 

 
9. Clarifications of the Bidding Documents 

9.1 A prospective bidder requiring any clarification of the bidding documents may notify the employer in 
writing or by electronic form and be confirmed by hard copy at the Employer’s address indicated in the 
invitation to bid. The employer will respond to any request for clarification which he received earlier 
than days (Suggested 7 days) prior to the deadline for submission of bids. The clarifications shall be 

uploaded on Website of https://tender.nprocure.com. 

 
9.2 Pre – bid meeting (Not Applicable please refer Section – 5). 

 
9.2.1    The bidder or his official representative is invited to attend a pre-bid meeting which will take place at Old 

Board Room, Administrative office, Gandhidham on    @    hrs. (Not Applicable please refer 
Section-5). 

9.2.2 The purpose of the meeting will be to clarify issues and to answer questions on any matter that may be 
raised at that stage. (Not Applicable please refer Section-5). 

9.2.3 The bidder is requested to submit any questions in writing or by cable to reach the Employer not later than 
one week before the meeting. (Not Applicable please refer Section-5). 

 
9.2.4. Minutes of the meeting, including the text of the questions raised (without identifying the source of enquiry) 

and the responses given will be transmitted without delay to all purchasers of the bidding documents 
without delay. Any modification of the bidding documents listed in Sub-Clause 8.1 which may become 
necessary as a result of the pre-bid meeting shall be made by the Employer exclusively through the issue 
of an Addendum pursuant to Clause 10 and not through the minutes of the pre-bid meeting. (Not Applicable 
please refer Section-5). 

 
9.2.5 Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder. (Not Applicable 

please refer Section-5). 
 

10. Amendment of Bidding Documents 

10.1 Before the deadline for submission of bids, the Employer may modify the bidding documents by using 
addenda. 

 
10.2 Any addendum thus issued shall be part of the bidding documents and shall be communicated in writing 

or by cable to all the purchasers of the bidding documents. Prospective bidders shall acknowledge receipt 
of each addendum by cable to the Employer. 

10.3 To give prospective bidders reasonable time in which to take an addendum into account in preparing 
their bid, the Employer shall extend as necessary the deadline for submission of bids, in accordance with 
sub-clause 20.2 below. 
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B. PREPARATION OF BID: 

 
11. Language of Bid 

11.1 All documents relating to the bid shall be in the English language. 
 

12. Documents comprising the Bid 

12.1 The bid submitted by the bidder shall comprise the following: 
 

A)  Technical Bid: 
(i) Bid Security 
ii) Qualification Information Form and Document (Pursuant to clause 4 hereof) and any other materials 

required to be furnished and submitted by the bidder in accordance with these instructions. The 
documents listed under Sections 2, 4 and 7 of Sub-Clause 8.1 shall be filled in without exception. 

 
B)  Financial Bid : 
(i) Bill of Quantity (Schedule-B) dully filled and digitally signed by the bidder online only. 

13. Bid Prices 
 

13.1 The contract shall be for the whole works as described in sub clause 1.1 based on the priced Bill of 
Quantities submitted by the Bidder. 

 
13.2 The bidder shall fill rates for all items of the works described in the bill of quantities. Items for which 

no rate is entered by the bidder will not be paid by the Employer when executed and shall be deemed 
covered by the other rates and prices in the Bill of quantities. 

13.3 All duties, taxes (excluding GST), and other levies payable by the contractor under the contract, or for 
any other cause shall be included in the rates, prices and total Bid Price submitted by the bidder. 

13.4 The rates and prices quoted by the bidder shall be fixed for the duration of the contract and shall not be 
subject to adjustment on any account. 

 
14. Currencies of Bid and Payment 

14.1 The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. 
 

15. Bid Validity 

15.1 Bids shall remain valid for a period 120 days from the date of opening of preliminary bid. A bid valid 
for a shorter period shall be rejected by the Employer as non-responsive. 

15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that 
the bidders may extend the period of validity for a specified additional period. The request and the 
bidders’ responses shall be made in writing or by cable. A bidder may refuse the request without 
forfeiting his bid security. A bidder agreeing to the request will not be permitted to modify his bid and 
also shall submit at extension for EMD, if it is in the form of Bank Guarantee. 

 
16. Bid Security (Earnest Money Deposit-EMD) 

A. Earnest money Deposit (EMD) shall be Rs. 5,45,745 /- to be submitted in form of Bank Guarantee Drawn in 
favour of Board of Deendayal Port Authority, issued by any Nationalized /scheduled bank (Except Co-op 
bank) having branch at Gandhidham as per enclosed format OR in form of Insurance Surety Bond as per 
format and condition in form-23A in tender documents.   
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In case of Micro and Small Enterprise (MSEs) holding valid certificate issued by any 
agencies/organization under The Ministry of Micro, Small and Medium Enterprises indicating the 
list of activity related to the subject tender ONLY shall become eligible for exemption from payment of 
Tender fee/EMD. Such bidder shall upload in preliminary bid a scanned copy of valid certificate. Such 
bidder shall upload in preliminary proposal a scanned copy of valid certificate, as well as duly filled in 
and signed ‘Bid Securing Declaration’ as per format provided in the tender document (Form-7 of 
Section-2), failing which the bid shall be disqualified. 

 

NIC codes regarding related activity are mentioned below: 
 

SECTION F CONSTRUCTION 

Division 41 Construction of buildings 

Group 410 Construction of buildings 

Class 4100 Construction of buildings 

Sub-Class 
41001 

Construction of buildings carried out on own-account basis or on a fee or 
contract basis 

Sub-Class 
41003 

Assembly and erection of prefabricated constructions on the site 

Division 43 Specialized construction activities 

Group 433 Building completion and finishing 

 
The Proof of transfer of funds to be submitted in Preliminary-Bid stage. EMD in any other form shall not be 
accepted. Exception from EMD for Micro and Small Enterprise (MSEs) shall be applicable as per condition 
in NIT. 

B. The EMD up to Rs. 5 lakhs be payable by Digital mode of payment only. Also EMD beyond Rs.5 lakhs be 
payable in the form of Bank Guarantee for the entire amount from any Nationalized Bank (except Co- 
operative) banks only having its Branch at Gandhidham. Bank Guarantees submitted as Earnest Money shall 
be valid for 28 days beyond the validity of the bid. Bank Guarantee shall be verified independently by the 
Port with the bank before finalization of technical offer. In the event of lack of confirmation of issue of the 
Bank Guarantee by the Bank, the bid shall stands disqualified. Or EMD can also be payable in form of 
Insurance Surety Bond in the condition and format as per form-23A in tender document.  

 
C. EMD of unsuccessful bidders other than L1 and L2 is refunded immediately after ranking of price bids. Earnest 

money of L2 is refunded immediately after entering in to agreement with L1 and acceptance of performance 
Guarantee from L1. 

D. EMD is refunded suo-motto without any application from the bidders. 
 

E. The bid security of the successful bidder will be discharged after he has signed the Agreement and furnished 
the required Performance security. 

 
F. The Bid security may be forfeited, if 

a) The bidder withdraws the bid after bid opening during the period of bid validity. 
b) The bidder does not accept the correction of the Bid price, pursuant to Clause 27; or 
c) The successful bidder fails within the specified time limit to 

(i) Sign the Agreement or 
(ii) Furnish the required Performances security. 
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17. Alternative Proposals by Bidders 

17.1 Conditional offer or Alternative offers will not be considered further in the process of tender evaluation. 
18. Format and Signing of Bid 

18.1 The Price Bid to be submitted online shall be signed digitally by a person or persons duly authorized to 
sign on behalf the Bidder 

 
18.2 The Bid shall contain no alterations or additions, except those to comply with instructions issued by the 

Employer, or as necessary to correct errors made by the bidder in which case such corrections shall be 
initialed by the person or persons signing the bid. 

 

C. Submission of bids 
19. Sealing and marking of bids 
19.1 The bidder shall put Bid security document as per clause No.16, hereof in one envelope and properly 

seal and mark as “Bid Security”. The bidder shall put documents mentioned in clause No.12.1.A (ii) in 
separate envelope and properly seal and mark as “Technical Bid”. Then put both these envelopes into 

separate envelope, properly seal and mark as “Technical Bid”. The bidder shall submit “Financial Bid” 
as per Clause No.12.1. (B) hereof online only. These envelopes than be put inside one outer envelope 
and sealed, duly marking the outer envelope as “Technical Bid and Financial Bid”. (Not Applicable 
please refer Section – 5).) 

 
19.2 The envelopes shall 

(a) be addressed to Nodal Officer/Employer at the following address. 

 

The Executive Engineer (TD), 
Deendayal Port Authority, 
Annexe, A.O. Building, 
Room No. 103, Ground floor, 
T.D. Div. Gandhidham-Kutch- 
Gujarat (State) - 370201. 

 
 

(b) bear the following identification: 

Bid for “Construction of Residential Quarter at Port Colony, Gopalpuri - Construction of A-Type Quarters.”. Bid 
reference no. 
. ................... (Insert number). 

DO NOT OPEN BEFORE (time and date for opening, per Clause 23) 

Name and address of the bidder. The tender complete in all respect should be put in the tender box (marked 
tender No ) in the office of Executive Engineer(TD) upto  hrs on due date 
and open at   on the same date in presence of such of the tenderers who may wish to be 
present. (Not Applicable please refer Section – 5). 

19.3 In addition to the identification required in Sub-Clause 19.2, the inner envelopes shall indicate the name and 
address of the bidder of the bidder to enable the bid to be returned unopened in case it is declared late, 
pursuant to Clause 21, or the bid is declared non responsive. If the outer envelopes are not sealed and marked 
as above, the Employer will assume no responsibility for the misplacement or premature opening of the 
technical bid and financial bid. (Not Applicable please refer Section – 5). 

20 Deadline for submission of the Bids 

20.1 Bids must be received by the Employer at the address specified above not later than 16:00 HRS. on 
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  in the event of the specified date for the submission of bids being declared a holiday by the 
Employer. The bids will be received upto the appointed time on the next working day. (Not Applicable 
please refer Section – 5). 

20.2 The Employer may extend the deadline for submission of bids by issuing an amendment in accordance with 
Clause 10, in which case all rights and obligations of the Employer and the bidders previously subject to the 
original deadline will then be subject to the new deadline. 

20.3 In case of tender document being downloaded from the Website, at the time of submission of (the hard copy 
of) the tender document. The tenderer shall give an undertaking that no change has been made in document. 
He shall be issued a printed set of document under acknowledgment with a condition that the printed version 
of the port tender document will be treated as authentic tender and if any discrepancy is noticed at any stage 
between the Port’s tender document and the one submitted by the tenderer, the conditions mentioned in the 
Port’s printed document shall prevail. Besides, the tenderer shall be liable for legal action for the lapses. 
(Not Applicable please refer Section – 5). 

 
 

21 Late Bids 

21.1 Any bid received by the Employer after the deadline prescribed in Clause 20 will be considered as 
non-responsive. 

 
22. Modification and Withdrawal of Bids 

22.1 Bidders may modify or withdraw their bids before the deadline prescribed in Clause 20. 

22.2 Each Bidder’s modification or withdrawal notice shall be prepared, sealed, marked and delivered in 
accordance with Clauses 18 & 19, with the outer and inner envelopes additionally marked 
“MODIFICATION” or “WITHDRAWAL” as appropriate. (Not Applicable please refer Section – 5). 

 
22.3 No bid may be modified after the deadline for submission of bids. 

22.4 Withdrawal or modification of a Bid between the deadline for submission of bids and the expiration of 
the original period of bid validity in Clause 15.1 above or as extended pursuant to Clause 15.2 may result 
in the forfeiture of the Bid security pursuant to Clause 16. 

 
22.5 Bidders may only offer discounts to, or otherwise modify the prices of their bids by submitting bid 

modifications in accordance with this clause or included in the original bid submission. (Not Applicable 
please refer Section – 5). 

 
E. BID OPENING AND EVALUATION 

23. Bid opening 

23.1 On the due date and appointed time as specified in clause 20, the Employer will first open Preliminary 
bids of all bids received (except those received late) including modifications made pursuant to clause 22 
in presence of the bidders or their representative who choose to attend. In the event of the specified date 
for Bid opening being declared a holiday by the Employer, the bids will be opened at the appointed time 
and location on the next working day. 

 
23.2.  Envelopes marked “WITHDRAWAL” shall be opened and read out first. Bids for which an acceptable 

notice of withdrawal has been submitted pursuant to Clause 22 shall not be opened. (Not Applicable 
please refer Section – 5). 

23.3 Bidder’s name, withdrawals, modifications of technical bid, the presence of bid security and such other 
details, as the Employer may consider appropriate will be announced by the Employer at the opening. 
(Not Applicable please refer Section – 5). 
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23.4 If all Bidders have submitted unconditional Bids together with requisite bid security, then all bidders 
will be so informed then and there. If any Bid contains any deviation from the Bids documents and/or if 
the same does not contain Bid security in the manner prescribed in the Bid documents, then that Bid will 
be rejected and the Bidder informed accordingly. The sealed financial bid containing priced BOQ will 
be returned to him without opening. All valid financial bids whose technical bids have been determined 
to be substantially responsive in accordance with Clause 26 hereof, shall be opened on the specified date 
from declaring the results of the Technical Bid, in presence of the bidders or their representatives who 
choose to attend. The Bidder’s name, the Bid prices, the total amount of each Bid and of any alternative 
Bid (if alternatives have been requested or permitted), any discounts, Bid modifications and withdrawals, 
and such other details as the Employer may consider appropriate, will be announced by the employer at 
the opening. Any bid price, discount, or alternative Bid price which is not read out and recorded at Bid 
opening, will not be taken into account in Bid evaluation. (Not Applicable please refer Section – 5). 

23.5 The Employer shall prepare minutes of the Bid opening, including the information disclosed to those 
present and the minutes shall form part of the contract. 

 
24    Process to be confidential. 

Information relating to the examination, clarification, evaluation and comparison of the bids and 
recommendations for the award of a contract shall not be disclosed to Bidders or any other persons not 
officially concerned with such process until the award to the successful bidder has been announced. 

 
25. Clarification of Bids 

To assist in the examination and comparison of Bids, the Employer may, at his discretion, ask any Bidder 
for clarification of his Bid, including breakdown of unit rates. The request for clarification and the 
response shall be writing or by cable, but no change in the price or substance of the Bid shall be 

sought, offered, or permitted except as required to conform the correction of arithmetic errors discovered 
by the Employer in the evaluation of the Bids in accordance with Clause 27. 

 
Subject to above Para, no Bidder shall contact the Employer on any matter relating to his bid from the 
time of the bid opening to the time the contract is awarded. If the Bidder wishes to bring additional 
information to the notice of the Employer, he should do so in writing. 

 
Any effort by the Bidder to influence the Employer’s bid evaluation, bid comparison or contract award 
decisions, may result in the rejection of his bid. 

 
26. Examination of Bids and Determination of Responsiveness 

26.1 Prior to detailed evaluation of Bids, the Employer will determine whether each Bid (a) meets the 
eligibility criteria defined in Clause 4 (b) has been properly signed by an authorized signatory (accredited 
representative) holding power of Attorney in his favour. The Power of Attorney shall inter alia include 
a provision to bind the Bidder to settlement of disputes clause; (c) is accompanied by the required Bid 
security and; (d) is responsive to the requirements of the Bidding documents. 

 
26.2 A substantially responsive Technical and Financial Bid is one which conforms to all the terms, conditions 

and specification of the Bidding documents, without material deviation or reservation. A material 
deviation or reservation is one (a) which effects in any substantial way the scope, quality or performance 
of the Works; (b) which limits in any substantial way, the Employer’s rights or the Bidder’s obligations 
under the contract; or (c) whose rectification would affect unfairly the competitive position of other 
Bidders presenting responsive Bids. 

 
26.3 If a Technical Bid is not substantially responsive, it will be rejected by the Employer, and may not 

subsequently be made responsive by correction or withdrawal of the non-confirming deviation or 
reservation. 
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27 Correction of Errors (Not Applicable please refer Section – 5). 
27.1 Bids determined to be responsive will be checked by the Employer for any Arithmetic errors. Errors will 

be corrected by the Employer as follows. 

(a) Where there is a discrepancy between the rates in figures and in words, the rate in words will govern; 
and (Not Applicable please refer Section – 5). 

 
(b) Where there is discrepancy between the unit rate and the line item total resulting from multiplying the 

unit rate by the quantity, the unit rate as quoted will govern. (Not Applicable please refer Section – 
5). 

27.2 The amount stated in the Bid will be adjusted by the Employer in accordance with the above procedure for 
the correction of errors and, with the concurrence of the Bidder, shall be considered as binding upon the 
bidder. If the Bidder does not accept the corrected amount the Bid will be rejected, and the Bid security 
may be forfeited in accordance with sub-Clause.16. F.(B). 

 
28 NIL. 

 
 

29 Evaluation and Comparison of Bids 

29.1 The Employer will evaluate and compare only the Bids determined to be responsive in accordance with 
Clause 26. 

29.2 In evaluating the Bids, the Employer will determine for each Bid the evaluated Bid Price by adjusting 
the Bid Price as follows: 

(a) Making any correction for errors pursuant to Clause 27; 
 

(b) Making appropriate adjustments to reflect discounts or other price modification offered in accordance 
with Sub Clause 22.5 

29.3 The estimated effect of the price adjustment conditions under Clause 47 of the conditions of contract, 
during the period of implementation of the Contract, will not be taken into account in Bid evaluation. 

29.4 If the Bid of the successful Bidder is seriously unbalanced in relation to the Nodal Officer or his 
nominee’s estimate of the cost of work to be performed under the contract, the Employer may require 
the Bidder to produce detailed price analyses for any or all items of the Bill of Quantities, to demonstrate 
the internal consistency of those prices with the implementation/construction methods and schedule 
proposed. 

 
30 Nil 

 
F. AWARD OF CONTRACT 

 
31 Award Criteria 

31.1 The Employer will award the Contract to the Bidder whose Bid has been determined to be responsive to 
the Bidding documents and who has offered the lowest evaluated Bid Price, provided that such Bidder 
has been determined to be (a) eligible in accordance with the provisions of Clause 3 and (b) qualified in 
accordance with the provisions of Clause 4. The second bidder (i.e. L2) shall be kept in reserve and may 
be invited to match the bid submitted by the (L 1) bidder in case such bidder withdraws or is not selected 
for any reason. 

 
32 Employer’s Right to accept any Bid and to reject any or all. 

Notwithstanding clause 31, the Employer reserve the right to accept or reject any bid and to cancel the 
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bidding process and reject all bids, at any time prior to the award of contract, without thereby incurring 
any liability to the affected bidder or bidders of the grounds for Employer’s action. 

 
 

33 Notification of Award and Signing of Agreement. 

33.1 The Bidder whose Bid has been accepted will be notified of the award by the Employer prior to 
expiration of the Bid validity period by cable, telex or facsimile confirmed by registered letter. This letter 
(hereinafter and in the Conditions of Contract called the “Letter of Acceptance”) will state the sum that 
the Employer will pay the Contractor in consideration of the execution, completion and maintenance of 
the Works by the Contractor as prescribed by the Contract (hereinafter and in the Contract called the 
“Contract Price”). 

33.2 The notification of award will constitute the formation of the Contract subject to the furnishing of a 
performance security in accordance with the provisions of Clause 34. 

33.3 The Agreement will incorporate all correspondence between the Employer and the successful bidder. It 
will be signed by the employer and sent to the successful Bidder within (28 days of award of work for 
global tender and Within 14 days for domestic tender) following the notification of award along with the 
Letter of Acceptance. Within (28 days for global tender and within 21 days for domestic tender) of 
receipt, the successful Bidder will furnish the performance security and sign the Agreement with the 
Employer. 

33.4 Upon the furnishing by the successful Bidder of the Performance Security, the Employer will promptly 
notify the other Bidder that his Bid have been unsuccessful and release the Bid security (EMD).  

34 Performance Security 
 

34.1 Security Deposit shall consist of two parts; a) Performance Guarantee to be submitted at award of work, and 
b) Retention money to be recovered from Running Bills.  
Security Deposit/ Performance guarantee shall be 10% of Contract price of which 5% of contract price should 
be submitted as FDR or Bank Guarantee of Nationalized/scheduled bank (except Co-operative) Banks having 
its branch at Gandhidham, or Digital transfer or in form of Insurance Surety Bond as per format and condition 
in form 8A in tender document,  within (21 days in case of domestics bid and within 28 days in case of global 
bids) of receipt of Letter of Acceptance and balance 5% recovered as Retention Money from Running Bills. 
Recovery of 5% of Retention Money to commence from the first bill onwards @ 5% of bill value from each 
bill. Retention Money be refunded within 14 days from the date of payment of final bill. Balance SD to be 
refunded immediately not later than 14 days from completion of defect liability period and submission of NOC 
from Geology and Mining Department, Bhuj. 

34.2 Failure of the successful Bidder to comply with the requirements of Sub-Clause 34.1 shall constitute 
sufficient grounds for cancellation of the award of work and forfeiture of the Bid security. 

34.3 The documentary evidence (copy of paid challan in Government Treasury) of welfare cess @1% of work 
done as amended by Statutory Authority from time to time paid on final bill shall be submitted before releasing 
the Performance Guarantee.  

34.4 The performance guarantee submitted in form of Bank Guarantee   should be   valid for period of 60 days 
beyond the date of completion of all contractual obligations of the contractor, including Defect Liability 
Period. 
 

35 Advance Payment (Not Applicable please refer Section – 5). 

35.1 The Employer will provide an Advance Payment on the Contract Price as stipulated in the conditions of 
Contract, subject to maximum amount, as stated in the Contract Data. 

36. Conciliator: (Not Applicable please refer Section – 5). 
The employer proposes that GIDC SIAC Arbitration center be appointed as conciliator under the contract 
as provided in Sub-clause 24.4 of Conditions of Contract. If the bidder discharges with this proposal the 
bidder should so state in bid. 
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37. Corrupt or Fraudulent Practices 

37.1 The Employer requires that Bidders/Suppliers/Contractors under this contract, observe the highest 
standard of ethics during the procurement and execution of this contract. In pursuance of this policy, the 
Employer: 

(a) Defines, for the purpose of these provisions, the terms set forth below as follows: 
 

(i) “Corrupt practice” means the offering, giving, receiving or soliciting of anything of value to 
influence the action of a public official in the procurement process or in contract execution; and 

(ii) “fraudulent practice” means a misrepresentation of facts in order to influence a procurement 
process or the execution of a contract to the detriment of the Employer, and includes collusive 
practice among Bidders (prior to or after bid submission) designed to establish bid prices at 
artificial non-competitive levels and to deprive the Employer of the benefits of free and open 
competition. 

 
(b) Will reject a proposal for award of work if he determines that the Bidder recommended for award 

has engaged in corrupt or fraudulent practices in competing for the contract in question. 

(c) Will declare a Bidder ineligible, either indefinitely for a stated period of time, to be awarded a 
contract/contracts if he at any time determines that the Bidder has engaged in corrupt or fraudulent 
practices in competing for or in executing, the contract. 

 
(d) Submission of fraudulent documents shall be treated as major violation of the tender procedure and 

in such cases the Port shall resort to forfeiture of EMD/SD/BG of the bidder, apart from 
blacklisting the firm for the next 3 years 

37.2 Furthermore, Bidders shall be aware of the provision stated in sub-clause 59.2 of the conditions of 
contract. 

37.3 The payment to the workers deployed by the Contractor should be paid through their respective bank 
account only. The contractor has to submit the bills along with documentary proof for payments made 
to the labour through the bank. 
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SECTION 2 
 
 

FORMS OF BID, QUALIFICATION INFORMATION AND LETTER OF ACCEPTANCE 

TABLE OF FORMS 

1. Form of Bid 
2. Contractor’s Bid 
3. Pre-Qualification of Bidders 
4. Letter of Acceptance 
5. Issue of Notice to Proceed with The Works 
6. Specimen Contract Agreement 
7. Bid Securing Declaration Form (Applicable for MSE organization claiming 

exemption from payment of Tender Fees & EMD). 
8. Procedure for signing Integrity Pact. 
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1. SPECIMEN FOR FORM OF BID 
(To be executed on bidder’s letter head) 

 
Date of Tender Submission  Tender No  

Name of Work:- “Construction of Residential Quarter at Port Colony, Gopalpuri - Construction of A-Type Quarters.”.  

To, 

The Executive Engineer (TD), 
T.D. Division 
DEENDAYAL PORT AUTHORITY 
Ground Floor, ANNEXE, A.O. Building 
Gandhidham-370201 
Kutch District (Gujarat). 

 
We, the undersigned, declare that: 

 
(a) we have examined and have no reservations to the tender documents, including addenda and 

clarifications issued 
(b) we offer to execute the work in conformity with the tendering documents and in accordance with the 

delivery schedules specified in the schedule of requirements in accordance with the tender document. 
(c) The total price of our tender, excluding any discounts offered in item(d) below, is [ insert the total tender 

price in words and figures, indicating the various amounts and the respective currencies];[in case of 
techno-commercial offer it shall be mentioned that ‘as filled in the price bid’] (Not Applicable please 
refer Section 5). 

(d) The discounts offered and the methodology for their application are: 
Discounts. if our tender is accepted, the following discounts shall apply. [Specify in detail each discount 
offered and the specified item of the Schedule of Requirements to which it applies.] [in case of Techno-
commercial offer it shall be mentioned that “as filled in the Price Bid”] 
Methodology of application of the discounts. The discounts shall be applied using the following 
method: [Specify in detail the method that shall be used to apply the discounts]. [in case of Techno- 
commercial offer it shall be mentioned that “as filled in the Price bid”] (Not Applicable please refer 
Section-5) 

(e) our tender shall be valid for the period of time specified in [ITB Sub-clause 15.1], from the date fixed 
for the tender submission deadline in accordance with [ITB Sub- clause20.1] , and it shall remain 
binding upon us and may be accepted at any time before the expiration of that period or any extended 
period accordance with [ITB Sub-clause 15.2]; 

(f) If our tender is accepted, we commit to submit a performance guarantee in accordance with [insert 
relevant clause no., ITB Sub-clause 34] for the due performance of the contract, as specified in specimen 
form for the purpose. 

 
(g) We, including any subcontractors or contractors for any part of the contract,{Insert the nationality of 

the Tenderer, including that of all parties that comprise the Tenderer, if the tenderer is a JV. And the 
nationality each subcontractor and Contractor} (Not Applicable please refer Section-5) 

(h) We have no conflict of interest in accordance with [ITB Sub-clause no 5]. 
 

(i) Our firm, its affiliates or subsidiaries- including any subcontractors or contractors for any part of the 
contract – has not been declared ineligible by the port, under laws of India or official regulations in 
accordance with [ITB Sub-clause no.3] 

(j) We understand that this tender, together with your written acceptance thereof included in your 
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notification of award, shall constitute a binding contract between us, until a formal contract agreement 
is prepared and executed in accordance with [ITB Sub-clause 33] and as per specimen from the purpose; 

 
(k) We understand that you are not bound to accept the lowest evaluated tender or any other tender that you 

may receive. 

(l) We also make specific note clauses of [ITB, NIT] under which the contract is governed. 
 

(m) In case of out station firms, having a branch in India for liaison purposes, please mention the name of 
the contact person and Tel. no., Fax. no., and mail-Id and also the complete postal address of the firm. 

(n) We understand that the communication made with the firm at (m), by the port shall be deemed to have 
been done with us. 

 
Signed: [insert signature of person whose name and capacity are shown] 
In the capacity of [insert legal capacity of person signing the form of tender] 

 
Name:[insert complete name of person signing the form of tender] 

 
Duly authorized to sign the tender for and on behalf of: [insert complete name of tenderer] 

Dated on day of  ,  (insert date of signing) 
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2. CONTRACTOR’S BID 
 

Description of the works: “Construction of Residential Quarter at Port Colony, Gopalpuri - Construction of A-

Type Quarters”.  

BID 

TO 
 

Address 

 
(The employer) 

 
 

 
GENTLEMEN, 

 
We offer to execute the works described above in accordance above with the conditions of Contract 
accompanying this bid for the contract price of  (in figures) 

 
 (in letters) 

The advance payment required / not required as per rule 

We accept the appointment of  as the conciliator. 
 

(OR) (Not Applicable please) 
We do not accept the appointment of   as the 

Conciliator and propose instead that  be appointed as 

Conciliator whose daily fees and biographical data are attached. 

This bid and your written acceptance of it shall constitute a binding contract between us. 
We understand that you are not bound to accept the lowest or any bid you receive. 

 
We undertake that, in competing for (and, if the award is made to us, in executing) the above contract, we will 
strictly observe the laws against fraud and corruption in force In India namely “prevention of corruption act 
1988” 

We hereby confirm that this bid complies with the bid validity and security required by the bidding documents. 
We attach herewith our copy of permanent account number (PAN) 

 
Yours faithfully, 

 
Authorized Signature: 

 
Name& title of signatory 

 
Name of Bidder 

Address 

Notes: 
To be filled in by the bidder, together with his particulars and date of submission at the bottom of the form of 
bid. 
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3. PRE-QUALIFICATION OF BIDDERS 

The information to be filled in by the bidder in the following pages will be used for purposes of pre- 
qualification as provided for in the instructions to tenderers. 

 
1. Only for individual bidders: 
1.1 Constitution or legal status of bidder (attach copy) 

 
 Place of registration 

 
 Principal place of business 

 Power of attorney of signatory of bid(Attach) 
 

2. Turnover of the firm 

YEAR TURN OVER 

2021-22  

2022-23  

2023-24  

Average  

Attachments: Financial reports for the last three years; balance sheets, profit and loss statement, auditors reports 
(in case of companies/ corporation) etc., list them below and attach copies. 

 
3. Similar works 

 

Particulars Year No. of works Value 

Total value of 
completed similar work 
as defined in the tender 
document during last 7 
years 

2018-19   

2019-20   

2020-21   

2021-22   

2022-23   

2023-24   

2024-25   

Attachments: Supporting documents, viz., successful completion certificates from clients, other 
documentations to substantiate the similarity of work as per definition of “similar work” employers reserve the 
right to verify the information; 

4. Information on bid capacity (works for which bids have been submitted and works which are yet to be 
completed) as on the date of this bid. 

 
(A) Existing commitments and on-going works. 
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Description of 
work 

Place & 
state 

Contract 
no.& date 

Name & 
address 
Port or 
Dept. 

Value of 
contract 

Rs 

Stipulated 
Period of 
completion 

Value of 
remaining to 
be completed 

Anticipated 
date of 

completion 

1 2 3 4 5 6 7 8 

        

 
 

(B) Works for which bids already submitted 
 

Description of 
work 

Place & 
state 

Name& 
address of 

port or Dept. 

Value of 
contract 

Rs 

Stipulated 
Period of 
completion 

Date when 
decision is 
expected 

Remarks if 
any 

1 2 3 4 5 6 7 

       

Attach certificates from the nodal officer or his nominee(s)-in-charge. 
 

5. The following contractor’s Equipment are essential for carrying out the works. The bidder should list all 
information requested below. (Not Applicable please refer Section – 5) 

 
Item of 

equipment 
Requirement no. 

capacity 
Owned/ 

leased /to be 
procured 

No’s / capacity Age/condit 
ion 

Remarks 
(from whom to be 

purchased) 

      

      

6. Qualification and experience of key personnel proposed for administration and execution of the contract. Attach 
biographical data. Refer also to sub. clause 4.3(e) of instructions to bidders and sub- clause 9.1 of the conditions 
of contract. (Not Applicable please refer Section – 5) 

 
Position Name Qualification Years of 

experience 
(general) 

Years of 
experience in the 
proposed position 

Project 
manager 

    

Discipline 
specialist etc., 
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7. Proposed sub-contracts and firms involved (NOT Applicable) 
 

Sections of the 
works 

Value of sub- 
contract 

Sub-contractor (name 
and address) 

Experience in similar work 

    

 
8. Information on litigation history in which the bidder is involved. 

 
Other party(ies) Port/Dept. Cause of 

dispute 
amount Remarks involved showing 

present status 

     

 
9. Additional information bidder may like to submit 

 
Duly authorized to sign this authorization on behalf of (insert complete name of tenderer) 

Dated on day of  [insert date of signing] 
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4.  LETTER OF ACCEPTANCE 
(On letterhead paper of the port) 

 
(date) 

 
TO: 
(Name and address of the contractor) 

 
 

Dear Sirs, 
 

Tender no. TD: 10-TD /2025 
 

Sub: Construction of Residential Quarter at Port Colony, Gopalpuri - Construction of A-Type Quarters. 
 

Ref:      Your bid dated and [list the correspondence with the bidder] 

This is to notify you that your bid dated for execution of the 

 _ (name of the contract and identification number, as given in the instructions 

to bidders) for the contract price of rupees (amount in words 

and figures as corrected and modified) in accordance with the tender document is here by accepted by 

the employer/Board.  

You are hereby requested to furnish performance security, in the form detailed intender document for an 

amount of Rs.  within { } days of the receipt 

of this letter of acceptance valid up to 28 days from the date of completion obligations expiry of taking over 

certificate subject to removal of defects period i.e. up to and also sign the contract agreement within 

{ } days of the receipt of this letter of 

acceptance, failing which action as stated in the tender document will be taken. 

Detailed letter of acceptance will follow. 
Please acknowledge receipt. 

Yours faithfully 
 
 

Authorized signature 
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5. ISSUE OF NOTICE TO PROCEED WITH THE WORKS 

(Letterhead of the Port) 

 
 dated 

 
To 

(Name and address of the contractors) 

Dear Sirs, 

Sub: Construction of Residential Quarter at Port Colony, Gopalpuri - Construction of A-Type Quarters. 

Tender no. 

Ref:: Letter of acceptance no. dated 

Pursuant to your furnishing the requisite security as stipulated in [clause 21 of general 
conditions of contract] and signing of the contract for execution of the  you are 
hereby instructed to proceed with the execution of the said works in accordance with the contract 
documents. It is hereby notified that the [site] is being handed over to you for execution of work in 
accordance with the contract documents. 

 

Yours faithfully, 

(signature, name and title of 

Signatory authorized to sign on 

Behalf of employer/board) 
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6. SPECIMEN CONTRACT AGREEMENT 
(to be executed on Rs.300 -non-judicial stamp paper) 

[the successful tenders shall fill in this form in Accordance with the instructions indicated] THIS 
CONTRACT AGREEMENT is made 
The [insert: number] day of [insert: month], [insert: year] 

AGREEMENT 

This agreement made this  day of   

between 

1. The Board of the Port of Deendayal Port Authority, an autonomous body of the Ministry of Port, 
Shipping & Waterways of the Government of India, incorporated under Major Port Authority Act, 2021, 
amended thereafter, under the laws of India and having it principle place of business (Insert: address 
of Port) (Here in after called the “Board”/Port) and 

 
2. (Insert Name of Contractor) (incorporated under the laws) (Country of Contractor) having its place of 

Business (insert: address of Contractor) (herein after called the "CONTRACTOR" . 
 

WHEREAS the employer board invited tenders against tender No.(number) for execution of [tender title and 
brief description] and has accepted a tender by the Contractor in accordance with the supply/delivery schedules, 
in the sum of [insert contract price in figures and words, expressed in the contract currency (ies)] (hereafter 
called” Contract Price”) 

AND WHEREAS the contractor has agreed to deposit the Performance Security Deposit @ 10% of contract price 
amounting to Rs. __________in following manner for the due fulfilment of all the conditions of the contract. 

1. 5% of Rs. _ paid in the form of Bank Guarantee/Insurance Surety Bond / FDR/ digital mode 
of payment, vide No. ______dated, issued by, ________ (to be submitted in 21 days of issue of LOA). 

2. Balance 5% amount of Rs. _________ to be recovered from running account bills. 
 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 

1. In this agreement words and expressions shall have the same meanings as per respectively assigned to 
them in the conditions of contract refer to. 

2. The following documents shall be constitute the contract between the employer/board and the 
Contractor, and each shall be read and construed as an integral part of the contract relating to the said 
work, viz. 

(a) This contract Agreement : 
(b) Special conditions of Contract: 
(c) General conditions of Contract: 
(d) Technical requirements (including schedule of requirements and technical specifications, 

drawings): 
(e) Notice inviting tender: 
(f) Replies issued to the pre-bid queries, addenda if any issued[Numbers and Date]: 
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(g) The Contractor’s bid and original price and delivery schedules: 
(h) The employer/board’s notification of award: [ insert Letter of Acceptance No.& Date] 
(i) Correspondence the employer/board has exchanged with the bidder till and after award of contract 

vide: [insert W.O.No.&Date]. 
AND WHEREAS, EMPLOYER/BOARD accepted the bid of CONTRACTOR for the provision and the 

execution of WORK at the CONTRACT PRICE as indicated in CONTRACT upon the terms and subject to the 
conditions of contract. Now this CONTRACT AGREEMENT witnessed and it is hereby agreed and declared as 
follows: 

All the disputes related to the subject contract shall be resolved through a conciliation 
committee/councils comprising of independent subject experts. 

3. In consideration of the payment to be made to CONTRACTOR for work to be executed by him. 
CONTRACTOR hereby covenants with EMPLOYER/BOARD what CONTRACTOR shall and will duly 
provide, execute and completed work and things in CONTRACT, mentioned or described or which are 
to be implied there from or may be reasonably necessary for completion of work and the times and In 
the manner and subject to the terms and conditions or stipulations mentioned in CONTRACT. 

4. In consideration of the due provision, execution and completion of work by the Contractor in 
accordance with the terms of the contract, the employer/board does hereby agree with Contractor 
that employer/board will pay to Contractor the respective amounts for the work actually done by him 
and approved by employer/board as per payment terms accepted in contract and payable to 
Contractor under provisions of contract at such manner as provided for in the contract. 

5. In consideration of the due provision, execution and completion of work, Contractor does hereby agree 
to pay such sums as may be due to employer/board for the services rendered by employer/board to 
Contractor as set forth in contract and such other sums as may become payable to employer/board 
towards loss, damage to the employer/board’s equipment, materials etc. and such payments to be 
made at such time and in such manner as is provided in the contract. 

IN WITNESS where of the parties here to have caused this agreement to be executed in accordance with the 
laws [insert name of the contract governing law country] on the day, month and year indicate above. 

 
(insert Contractor’s Name and address) 

For behalf of the contractor: 
WITNESS:(Name,Signature,address) 
1. --------------------------------------------------------------------- 
2.  --------------------------------------------------------------------- 
Signed, Sealed and delivered by 
Chief Engineer on Behalf of the Board in  
Presence of :        Chief Engineer 
         Deendayal Port Authority 
   
                                            For and behalf of the employer/board 
WITNESS:(Name,Signature,address) 
1. --------------------------------------------------------------------- 
2.  --------------------------------------------------------------------- 
 

The Common seal of the Board of Deendayal Port Authority 
Affixed in the presence of: 
               Secretary 
                    Deendayal Port Authority 
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FORMAT OF BID SECURING DECLARATION FROM BIDDERS 
(On Bidders Letter head) 

7. BID SECURING DECLARATION FROM BIDDERS 

Date: Tender No. 10-TD/2025 

To (insert complete name and address of the Employer/Purchaser)I/We. The 

undersigned, declare that: 

I/We understand that, according to your conditions, bids must be supported by a 
Bid Securing Declaration. 

I/We accept that I/We may be disqualified from bidding for any contract with you for 
a period of three years from the date of notification if I am /We are in a breach of any 
obligation under the bid conditions, because I/We 

 
a. have withdrawn/modified/amended, impairs or derogates from the tender, my/our 

Bidduring the period of bid validity specified in the form of Bid; or 

b. having been notified of the acceptance of our Bid by the employer/purchaser during 
theperiod of bid validity (i) fail or refuse to execute the contract, if required, or (ii) fail 
or refuse to furnish the Performance Security, in accordance with the Instructions to 
Bidders. 

I/We understand this Bid Securing Declaration shall cease to be valid if I am/we are 
not the successful Bidder, upon the earlier of (i) the receipt of your notification of the 
name of the successful Bidder; or 
(ii) thirty days after the expiration of the validity of my/ourBid. 
Signed: (insert signature of person whose name and capacity are shown) 

in the capacity of (insert legal capacity of person signing the Bid 
SecuringDeclaration) 

Name: (insert complete name of person signing he Bid Securing Declaration) 

Duly authorized to sign the bid for and on behalf of (insert complete name of 

Bidder)Dated on day of (insert 

date of signing) 
Corporate Seal (where appropriate) 

(Note: In case of a Joint Venture, the Bid Securing Declaration must be in the name of 
allpartners to the Joint Venture that submits the bid) 

 



pg. 38 
 

 
8. The approved “Procedure for signing Integrity Pact” is as follow: 

 
(1) The Employer / Authority Person of Employer shall sign the IP in the presence of witness 

from their side, who shall also affix his/her signature thereof and then the same IP shall 
be uploaded by them on n-procure portal; 

 
(2) The potential bidders shall download and print the IP Agreement signed by the Employer 

and their witness and affix his/her signature on the IP Agreement in the presence of a 
witness from his/her side, who shall also affix his/her signature thereof. Having 
completed the signing procedure, the Potential Bidder shall upload the dully filled and 
signed IP Agreement on n- procure portal. 

 
(3) The procedure mentioned above regarding signing of Integrity Pact Agreement by both 

the parties (Employer and Potential bidders) shall be completed online. However, in case 
of any technical glitch due to which if any potential bidder is unable to upload the IP 
Agreement, then he / she shall submit the Hard Copy of the dully filled, signed IP 
Agreement to the Department concerned of DPA within a period of seven days and prior 
to opening of the Technical Bid, failing which Bid of potential Bidder shall be treated as 
disqualified. 
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SECTION 3 

 

 
CONDITIONS OF CONTRACT 
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CONDITIONS OF CONTRACT 
 

A. General 
 

1. Definitions 

 
1.1 Terms which are defined in the Contact Data are not also defined in the Conditions Contract but keep their 

defined meanings Capital initials are used to identify defined terms. 
The Conciliator is the person appointed jointly by the Employer and the contractor to resolve 
disputes in the first instance as provided for in Clauses 24 and 25. The name of the Adjudicator is 
defined in the Contract Data. (Not Applicable please refer Section-5). 

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid. 
 

Compensation Events are those defined in Clause 44 
 

The Completion Date is the date of Completion of the Works as certified by the Nodal Officer or 
his nominee in accordance with Sub Clause 55.1 

The Contract is the contract between the Employer and the Contractor to execute, complete and 
maintain the Works. It consists of the documents listed in Clause 2.3 below. 

 
The Contract Data defines the documents and other information which comprise the Contract. 

The Contractor is a person or corporate body whose Bid to carry out the Works has been 
accepted by Employer. 

 
The Contractor’s Bid is the completed Bidding documents submitted by the Contractor to the 
Employer. 

The Contract Price is the price stated in the letter of acceptance and thereafter as adjusted in 
accordance with the provisions of the Contract. 

 
Days are calendar days, months are calendar months. 

A Defect is any part of the Works not completed in accordance with the Contract. 

The Defects Liability Period is the Period named in the Contract Data and calculated from the 
Completion Date. 

 
The Employer is the party who will employ the contractor to carry out the Works. 

The Nodal Officer or his nominee is the person named in the Contract Data (or any other Competent 
person appointed and notified to the contractor to act in replacement of the Nodal Officer or his 
nominee) who is responsible for supervising the Contractor, Administering the Contract, certifying 
payments due to the Contractor, issuing and valuing Variations to the contract, awarding extensions 
of time and valuing the Compensation Events. 

 
Equipment is the Contractor’s machinery and vehicles brought temporarily to the Site to construct 
the Works. 

 
The Initial Contract Price is the Contract Price listed in the employer’s Letter of Acceptance. 

 
The Intended Completion Date is the date on which it is intended that the Contractor shall complete 
the works. The Intended Completion Date is specified in the Contract Data. The Intended 
Completion Date may be revised only by the Nodal Officer or his nominee by issuing an extension 
of time. 
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Materials are all supplies, including consumables, used by the contractor for incorporation in the 
Works. 

Plant is any integral part of the Works which is to have mechanical, electrical, electronic or chemical 
or biological function. 

 
The Site is the area defined as such in the Contract Data. 

Site Investigation Reports are those which were included in the Bidding documents and are factual 
interpretative reports about the surface and subsurface conditions at the site. 

 
Specification means the Specification of the Works included in the Contract and any modification 
or addition made or approved by the Nodal Officer or his nominee. 

The Start Date is given in the Contract Data. It is the date when the Contractor shall commence 
execution of the works. It does not necessarily coincide with any of the Site Possession Date. 

 
A Subcontractor is a person or corporate body who has a Contract with the Contractor to carry out 
a part of the work in the Contract which includes work on the site. 

Temporary Works are works designed, constructed, installed and removed by the Contractor 
which are needed for construction or installation of the Works. 

 
A Variation is an instruction given by the Nodal Officer or his nominee which varies the Works. 

The Works are what the Contract requires the Contractor to construct, install and turn over to the 
Employer as defined in the Contract Data. 

 
The Trained Work Person are those employed/proposed to be employed by the Contractor at the 
Project Site, who have participated and are in possession of a valid Competency Certificate through 
a programme run under the auspices of a University, State Technical Board, Ministry of Government 
of India. 

 
2. Interpretation 

2.1 In interpreting this Condition of Contract, singular also means plural, male also means female or neuter 
and the other way around. Headings have no significance. Words have their normal meaning under the 
language of the Contract unless specifically defined. The Nodal Officer or his nominee will provide 
instructions clarifying queries about the Conditions of Contract. 

2.2 If sectional completion is specified in the Contract Data, references in the Conditions of Contract to the 
Works, the Completion Date, and the Intended Completion Date apply to any Section of the Works 
(other than references to the Completion Date and Intended Completion date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the following order of priority: 
(1) Agreement 

(2) Letter of Acceptance and notice to proceed with Works Contractor’s Bid. 

(3) Contract Data 

(4) Conditions of Contract including Special Conditions of Contract 

(5) Specifications 

(6) any other documents listed in the Contract Data as forming part of the Contract and 

(7) Bill of quantities 
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3. Language and Law 

3.1 The language of the Contract and the law governing the Contract are stated in the Contract Data. 

4. Nodal Officer or his nominee’s Decisions 

4.1 Except where otherwise specifically stated, the nodal officer or his nominee will decide contractual 

matters between the Employer and the Contractor in the role representing the Employer. 

5. Delegation 

5.1 The Nodal officer or his nominee may delegate any of the duties and responsibilities to other people 
after notifying the Contractor and may cancel any delegation after notifying the Contractor. 

6. Communications 

6.1 Communications between parties which are referred to in the conditions are effective only when in 
writing. A notice shall be effective only when it is delivered (in terms of Indian Contract Act 1872). 

7. Joint venture: 
Companies/Contractors may jointly undertake contract/contracts. Each only would be jointly and 
severely responsible for completing the task as per the contract, however declaration of the Lead member 
to be indicated by bidders, however JV has to designate in their MOU. The firms with at least 26% equity 
holding each are allowed to jointly meet the legibility criteria. 
Note: JVs/Consortia are allowed in all contracts of estimated cost of more than ₹5 crores. However, there 
shall be no limit on the number of partners. 

 
8. Subcontracting (Not Applicable) 

8.1 The Contractor may subcontract with the approval of the Nodal Officer or his nominee but may not 
assign the Contract without the approval of the Employer in writing. Subcontracting does not alter the 
Contractor’s obligations. 

Other Contractor (Not Applicable) 
8.2 The Contractor shall co-operate and share the Site with other contractors, public authorities, utilities, and 

the Employer between the dates given in the Schedule of other contractors. The Contractor shall as refer 
to in the Contract Data, also provide facilities and services for them as described in the Schedule. The 
employer may modify the schedule of other contractors and shall notify the contractor of any such 
modification. 
 

9. Personnel (Not Applicable) 
 

9.1 The Contractor shall employ the key personnel named in the Schedule of Key Personnel as referred to in the Contract 
Data to carry out the functions stated in the Schedule or other personnel approved by the Nodal Officer or his nominee. 
The Nodal Officer or his nominee will approve any proposed replacement of Key personnel only if their qualifications, 
abilities, and relevant experience are substantially equal or better than those of the personnel listed in the Schedule. 

9.2 If the Nodal Officer or his nominee asks the Contractor to remove a person who is a member of the 
Contractor’s staff of his work force stating the reasons, the Contractor shall ensure that the person leaves 
the Site within seven days and has no further connections with the work in the Contract. 

10. Employer’s and Contractor’s Risks 

10.1 The Employer carries the risks which this contract states are Employer’s risks and the Contractor carries 
the risks which this Contract states are Contractor’s risks. 

11. Employer's Risks 
11.1 The Employers risks are; 
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(a) In so far as they directly affect the execution of the Works in the country where the Permanent works 
are to be executed: 

(i) War and hostilities (whether war be declared or not), invasion, act of foreign enemies: 

(ii) Rebellion, revolution, insurrection, or military or usurped power, or civil war, 

(iii) Ionizing radiations, or contamination by radioactivity from any nuclear fuel, or from any nuclear waste, 
from the combustion of nuclear fuel, radioactive toxic explosive or other hazardous properties of any 
explosive nuclear assembly or nuclear component thereof: 

(iv) Pressure waves caused by aircraft or other aerial devices travelling at sonic or supersonic speeds; and 

(v) Riot, commotion or disorder, unless solely restricted to the employees of the Contractor or of his 
Subcontractors and arising from the conduct of the Works; 

(vi) Floods, tornadoes, earthquakes and landslides 

(vii) Loss or damage due to the use or occupation by the Employer of any Section or part of the Permanent 
Works, except as may be provided for in the Contract; 

(viii) Loss or damage to the extent that it is due to the design of the Works, other than any part of the design 
provided by the Contractor or for which the Contractor is responsible; and 

(ix) Any operation of the forces of nature (in so far as it occurs on the Site) which an experienced 
contractor: 

(i) could not have reasonably foreseen, or 

(ii) could reasonably have foreseen, but against which he could not reasonably have taken at least one of the 
following measures. 

A. prevent loss or damage to physical property from occurring by taking appropriate measures, or 

B. Insure against. 

12. Contractor’s risks 

12.1 All risks of loss of or damage to physical property and of personal injury and death which arise during 
and in consequence of the performance of the Contract other than the excepted risks are the responsibility 
of the Contractor. 

13. Insurance 
 

 
13.1 The Contractor shall provide in the joint names of the employer and the Contractor, insurance cover 

from the Start Date to the end of the Defects Liability Period, in the amounts and deductibles state in the 
Contract Data for the following events which are due to the Contractors risks. 

a) Loss of or damage to the works plant and materials. 
b) Loss of or damage to Equipment; 
c) Loss of or damage property (except the Works, Plant, Materials and Equipment in connection 

with the Contract, and 
d) Personal injury of death. 

 
13.2 Policies and certificates for insurance shall be delivered by the Contractor to the Nodal Officer or his 

nominee for the Nodal Officer or his nominee’s approval before Start Date. All such insurance shall 
provide for compensation to be payable in the types and proportions of currencies required to rectify the 
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loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and certificates required, the Employer may affect 
the insurance which the Contractor should have provided and recover the premiums the Employer has 
paid from payments otherwise due to the Contractor or, if no payment of the premiums shall be a debt 
due. 

13.4 Alternate to the terms of insurance shall not be made without the approval of the Nodal Officer or his 
nominee. 

13.5 Both parties shall comply with all conditions of the insurance policies. 

14. Site Investigation Reports 
14.1 The Contractor, in preparing the Bid, shall rely on the Investigation Report referred to in the Contract 

Data, supplemented by any information available to the Bidder. 

15. Queries about the Contract Data 

15.1 The Nodal Officer or his nominee will clarify queries on the Contract Data. 

16. Contractor to Construct the Works. 
16.1 The Contractor shall construct and install the Works in accordance with the Specification and Drawings. 

17. The Works to Be Completed by the Intended Completion Date. 
17.1 The Contractor may commence execution of the Works on the Start Date and shall carry out the Works 

in accordance with the program submitted by the Contractor as updated with the approval of the Nodal 
Officer or his nominee, and complete them by the Intended Completion Date. 

18. Approval by the Nodal Officer or his nominee. 

18.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary Works to 
the Nodal Officer or his nominee, who is to approve them if they comply with the specifications and 
Drawings. 

18.2 The Contractor shall be responsible for design of Temporary Works. 

18.3 The Nodal Officer or his nominee’s approval shall not alter the Contractor’s responsibility for design of 
the Temporary Works. 

18.4 BLANK 

18.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent Works, are 
subject to prior approval by the Nodal Officer or his nominee before their use. 

19. Safety 

19.1 The Contractor shall be responsible for the safety of all activities on the Site. 

20. Discoveries. 
 

20.1 Anything of historical or other interest or of significant value unexpectedly discovered on the Site is the 
property of the Employer. The contractor is to notify the Nodal Officer or his nominee of such 
discoveries and carry out the Nodal Officer or his nominee’s instructions for dealing with them. 

21. Possession of the Site. (Not Applicable) 

21.1 The Employer shall give possession of all parts of the Site to the Contractor, free from encumbrances. If 
possession of a part is not given by the date stated in the Contract Data, the Employer is deemed to have 
delayed the start of the relevant activities and this will be a Compensation Event. 
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22. Access to the Site 

22.1 The Contractor shall allow the Nodal Officer or his nominee and any person authorized by the Nodal 
Officer or his nominee access to the Site to any place where work in connection with the Contract is 
being carried out or is intended to be carried out and to any place where materials or plant are being 
manufactured, fabricated and/or assembled for the works. 

23. Instructions 

23.1 The Contractor shall carry out all instructions of the Nodal Officer or his nominee which comply with 
the applicable laws where the Site is located. 

24. Disputes . (Not Applicable please refer Section-5). 
 

24.1 If the Contractor believes that a decision taken by the Nodal Officer or his nominee was either outside 
the authority given to the Nodal Officer or his nominee by the Contract or that the decision was wrongly 
taken, the decision shall be referred to the conciliator within 28 days of the notification of the Nodal 
Officer or his nominee’s decision. 

 
25. Settlement of Disputes (Not Applicable please refer Section-5) 

 
25.1 If a dispute of any kind whatsoever arises between the Employer and the Contractor in connection with, 

or arising out of the Contract or the execution of the Works, whether during the execution of the Works 
or after their completion and whether before or after repudiation or after termination of the Contract, 
including any disagreement by either party with any action, inaction, opinion, instruction, determination, 
certificate or valuation of the Nodal Officer or his nominee, the matter in dispute shall, in the first place 
be referred to the Disputes Review Board [DRD] in case of contracts valuing more than ₹5 crores and 
above, and for contracts valuing less than ₹ 5 crores, the disputes will firstly be settled by the Conciliator, 
failing which any party may invoke arbitration clause. 

Unless the Contract has already been repudiated or terminated or frustrated the Contractor shall in every 
case, continue to proceed with the Works with all due diligence and the Contractor and the Employer 
shall give effect forthwith to every decision of the Nodal Officer or his nominee unless and until the 
same shall be revised, as hereinafter provided, by the conciliator or in a Dispute Review Board 
recommendation / Arbitral Award. (Not Applicable please refer Section – 5). 

25.2 Decision by Conciliator 

(i) The Conciliator shall give a decision in writing within 28 days of receipt of a notification of a dispute. 
(ii) Conciliator shall be paid daily at the rate specified in the contract Data together with reimbursable 

expenses of the types specified in the contract data and the cost shall be divided equally between the 
Employer and the contractor, whatever decision is reached by the conciliator, either party may refer a 
decision of the conciliator within 28 days of the conciliator’s written decision. If neither party refers the 
disputes to arbitration within 28 days, the conciliators decision will be final and binding. 

 
25.3 Arbitration 

Any dispute in respect of in contracts where party is dissatisfied by the Conciliators decision shall be 
decided by arbitration as set forth below: 

 

(I) Except where otherwise provided in the contract all questions and disputes relating to the meaning 
of the specifications, designs, drawings and instructions here in before mentioned and as to the quality 
of workmanship or materials used on the work or as to any other question, claim, right, matter or any 
other thing whatsoever, in any way arising out of or relating to the contract, design, drawings, 
specifications, estimates, instructions, orders or to the conditions or otherwise concerning the works 
or regarding the execution or failure to execute the same whether arising during the progress of work 
or after the completion thereof as described here in after shall be referred to the Chairman for sole 
arbitration by himself or any officer appointed by him. 
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(II) It will be no objection to any such appointment that the arbitrator is an employee of the Board or the 
Government, that 

(III) he had to deal with the matter to which the contract relates and that in course of his duties as an 
employee of the Board or the Government, he had expressed views on all or any of the matters in 
disputes or to act as arbitrator who has been dealing with the arbitration case, being transferred or 
vacating his office or in the event of his death or being unable to act for any reason, the chairman 
then holding the office shall arbitrate himself or appoint any office to act as arbitrator. 

(IV) It is a term of the contract that no person other than the Chairman himself or any officer appointed 
by him shall act as arbitrator. 

(V) It is a term of the contract that only such question and disputes as were raised during progress of work 
till its completion and not thereafter shall be referred to arbitration. However, this would not apply 
to the questions and disputes relating to liabilities of parties during the guarantee period after 
completion of the work. 

(VI) It is a term of the contract that the party invoking arbitration shall give a list of disputes with amounts 
of claim in respect of each said disputes along with the notice seeking appointment of arbitrator. 

(VII) It is also a term of contract that if the contractor does not make any demand for appointment of 
arbitrator in respect of any claims / disputes in writing, as aforesaid, within 120 days of receiving the 
intimation from the Nodal Officer or his nominee that the final bill is ready for payment, the claim 
of the contractor shall be deemed to have been waived and absolutely barred and the Port Authority 
shall be discharged and released of all liabilities under the contract in respect of these claims. 

(VIII) It is also a term of the contract that the arbitrator shall adjudicate only such disputes / claims 
as referred to him by the appointing authority and give separate award against each dispute/claims as 
referred to him. The arbitrator will be bound to give claim wise detail and speaking award and it 
should be supported by reasoning. 

(IX) The award of the arbitrator shall be final, conclusive and binding on all the parties to the contract. 

(X) The arbitrator may from time to time, with the consent of both the parties, enlarge the time for making 
and publishing the award. 

(XI) Arbitration shall be conducted in accordance with the provision of Indian Arbitration Act, 1996 or 
any statutory modifications or re-enactment thereof and rules made there under and for the time being 
in force shall apply to the arbitration proceedings under this clause. 

(XII) It is also a terms of the contract that if any fees are payable to the arbitrator, this shall be paid equally 
by both the parties. 

(XIII) It is also a term of the contract that the arbitration shall be deemed to have been entered on the 
reference on the date he issued the first notice to both the parties calling them to submit their statement 
of claims and counter statement of claims. 

(XIV) Venue of arbitration shall be such place as may be fixed by the arbitrator at his sole discretion. 

26. Replacement of Conciliator (Not Applicable) 
 

26.1 Should the Conciliator resign or die, or should the Employer and the Contractor agree that the conciliator 
is not fulfilling his functions in accordance with the provisions of the Contract; a new Conciliator will 
be jointly appointed by the Employer and the Contractor. In case of disagreement between the Employer 
and the Contractor, within 30 days the Conciliator shall be appointed by the Appointing Authorities 
designated in the Contract Data at the request of either party within 14 days of receipt of such request. 

 
B. TIME CONTROL 
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27. Program 

27.1 Within the time stated in the contract data the contractor shall submit to the Nodal officer or his nominee 
for approval a program showing the general methods arrangements, order, and timing for all the activities 
in the works along with monthly cash flow forecast. 

 
27.2 An updates of the program shall be a program showing the actual progress achieved on each activity and 

the effect of the timing of the progress achieved on the timing of the remaining work including any 
changes to the sequence of the activities. 

27.3 The contractor shall submit to the Nodal Officer or his nominee, for approval an updated program at 
intervals no longer than the period stated in the contract data. If the contractor does not submit an updates 
program within this period, the Nodal Officer or his nominee may withhold the amount stated in the 
contract data from the next payment certificate and continue to withhold this amount until the next 
payment after the date on which the overdue program has been submitted. 

 
27.4 The nodal officer or his nominee’s approval of the program shall not alter the contractor’s obligations. 

The contractor may revise the program and submit it to the nodal officer or his nominee again at any 
time. A revise program is to show the effect of variations and compensation events. 

 
28. Extension of the intended completion date. 
28.1 The nodal officer or his nominee shall extend the intended completion date if a compensation event 

occurs or a variation is issued which makes it impossible for completion to be achieved by the intended 
completion date without the contractor taking steps to accelerate the remaining work and which would 
cause the contractor to incur additional cost. 

28.2 The nodal officer or his nominee shall decide whether and by how much to extend the intended 
completion Date within 21 days of the contractor asking the Nodal Officer or his nominee for a decision 
upon the effect of a compensation event or variation and submitting full supporting information. If the 
contractor has failed to give early warning of a delay or has failed to cooperate in dealing with a delay, 
the delay by this failure shall not be considered in assessing the new intended completion date. 

 
29. The Early Warning Provisions shall be as per clause 32. 

 
30. Delays Ordered by the Nodal Officer or his nominee 

30.1 The Nodal Officer or his nominee may instruct the contractor to delay the start or Progress of any activity 
within the works. 

 
31. Management Meeting. 

31.1 Either the Nodal Officer or his nominee or the contractor may require the other to attend a management 
meeting. The business of a management meeting shall be to review the plans for remaining work and to 
deal with matters raised in accordance with the early warning procedure. 

 
31.2 The Nodal Officer or his nominee shall record the business of management meetings and is to provide 

copies of his record to those attending the meeting and to the employer. The responsibility of the parties 
for actions to be taken is to be decided by the Nodal Officer or his nominee either at the management 
meeting or after the management meeting and stated in writing to all attended the meeting. 

 

32. Early warning 

32.1 The contractor is to warn the Nodal Officer or his nominee at the earliest opportunity of specific likely 
future events or circumstances that may adversely affect the quality of the work, increase the contract 
price or delay the execution of works. The Nodal Officer or his nominee may require the contractor to 
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provide an estimate of the expected effect of the event or circumstances on the contract price and 
completion Date. The estimate is to be provided by the contractor as soon as reasonably possible. 

 
32.2 The contractor shall cooperate with the Nodal Officer or his nominee in making and considering 

proposals for how the effect of such an event or circumstance can be avoided or reduced by anyone 
involved in the work and in carrying out any resulting instruction of the Nodal Officer or his nominee. 

32.3 Defect Liability period for the contract shall be 24 months from the date of completion of work. 
 

C. QUALITY CONTROL 
 

33. Identity Defects 

33.1 The Nodal Officer or his nominee shall check the Contractor’s work and notify the Contractor of any 
Defects that are found. Such checking shall not affect the Contractor’s responsibilities. The Nodal 
Officer or his nominee may instruct the Contractor to search for a Defect and to uncover and test any 
work that the Nodal Officer or his nominee considers may have a Defect. 

 
34. Tests 

34.1 If the Nodal Officer or his nominee instructs the Contractor to carry out a test not specified in the 
specification to check whether any work has a Defect and the test shows that it does the Contractor shall 
pay for the test and any samples. If there is no Defect the test shall be a Compensation Event. 

 
35. Correction of Defects 
35.1 The Nodal Officer or his nominee shall give notice to the Contractor of any Defects before the end of 

the Defects Liability Period, which begins at Completion and is defined in the Contract Data. The Defects 
Liability Period shall be extended for as long as Defects remain to be corrected. 

35.2 Every time notice of a Defect is given the Contractor shall correct the notified Defect within the length 
of time specified by the Nodal Officer or his nominee’s notice. 

 
36. Uncorrected Defects 

36.1 If the Contractor has not corrected a Defect within the time specified in the Nodal Officer or his 
nominee’s notice the Nodal Officer or his nominee will assess the cost of having the Defect corrected, 
and the Contractor will pay this amount. 

 
D. COST CONTROL 

37. Bill of Quantities 

37.1 The Bill of Quantities shall contain items for the construction, supply, installation, testing and 
commissioning work to be done by the Contractor. 

 
37.2 The bill of quantities is used to calculate the Contract Price. The Contractor is paid for the quantity of 

the work done at the rate in the Bill of Quantities for each item. 
 

38. Changes in the Quantities 

38.1 If the final quantity of the work done differs from the quantity in the Bill of Quantities for the particular 
item by more than + 25 percent provided the change exceeds + 10% of initial Contract Price, the Nodal 
Officer or his nominee shall adjust the rate (S), to allow for the change. 

38.2 The Nodal Officer or his nominee shall not adjust rates from changes in quantities if thereby the initial 
Contract Price is exceeded by more than 15 percent except with prior approval of the Employer. 

 

38.3 If requested by the Nodal Officer or his nominee where the quoted rate (s) of any item(s) is abnormally 
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high, the Contractor shall provide the Nodal Officer or his nominee with a detailed cost breakdown of 
such rate in the Bill of Quantities. 

 
39. Variations. 

39.1 All Variations shall be included in updated programs produced by the Contractor. 
 

40. Payment for Variations. 

40.1 Variation permitted shall not exceed +25% in quantity of each individual item, and +10 of the total 
contract price. With 14days of the date of instruction for executing varied work, extra work or 
substitution, and before the commencement of such work, notice shall be given either (a) by the 
contractor to the Employer of his intention to claim the extra payment or a varied rate or price, or (b) by 
the Employer to the contractor of his intention to vary rate or price. 

 
40.2 For items not existing in the Bill of Quantities or substitution to items in the Bill of Quantities, rate 

payable should be determined by methods given below and in the order given below: 
(i) Rates and prices in Contract, if applicable plus escalation as per contract. 
(ii) Rates and prices in the schedule of rates applicable to the contract plus ruling percentage. 
(iii) Market rates of materials and labour, hire charges of plant and machinery used, plus 10% for 

overheads and profits of Contractors. 

40.3 For items in the Bill of quantities but where quantities have increased beyond the variation limits, the 
rate payable for quantity in excess of the quantity in the Bill of Quantity plus the permissible variation 
should be: 

 
i) Rates and prices in contract, if reasonable plus escalation, failing which (ii) and (iii) below will apply 
ii) Rates and prices in the schedule of Rates applicable to the contract plus ruling percentage, 
iii) Market rates of material and labour, hire charges of plant and machinery used plus 15% for 

overheads and profits of contractor. 
 

40.4 If there is delay in the Employer and the contractor coming to an agreement on the rate of an extra item, 
rates as proposed by the employer shall be payable provisionally till such time as the rates are finally 
determined or till date mutually agreed. 

40.5 If the Nodal officer or his nominee decides that the urgency of varying the work prevent a quotation 
being given and considers not delaying the work, no quotation shall be given and the variation shall be 
treated as a Compensation Event. 

 
41. Cash flow forecasts. 

41.1 When the program is updated, the contractor is to provide the Nodal Officer or his nominee with an 
updated cash flow forecast. 

 
42. Payment Certificates. 
42.1 The contractors shall submit to the Nodal Officer or his nominee monthly statements of the estimated 

value of the work completed less the cumulative amount certified previously. 

42.2 The Nodal Officer or his nominee shall check the Contractors’ monthly statement within 14 days and 
certify the amount to be paid to the Contractor after taking into account any credit or debit for the month 
in question in respect of materials for the works in the relevant amount and under conditions set forth in 
sub clause 51(3) of the Contract Data (Secure Advance) (Not Applicable please refer Section – 5). 

 
42.3 The value of work executed shall be determined by the Nodal Officer or his nominee. 
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42.4 The value of work executed shall comprise the value of quantities of the items in the Bill of quantities 
completed. 

 
42.5 The value of work executed shall include the valuation of variations and Compensation Events. 

 

42.6 The Nodal Officer or his nominee may exclude any item certified in a previous certificate or reduce the 
proportion of any item previously certified in any certificate in the light of later information. 

 
43. Payments 
43.1 Bills shall be prepared and submitted by the Contractor, joint measurements shall be taken continuously 

and need to be connected with billing stage. System of 4 copies of measurements, one each for 
Contractor, Employer and Nodal Officer or his nominee, and signed by both Contractor and Employer 
shall be followed. 

43.2 75% of bill amount shall be paid within 14days of submission of the bill. Balance amount of the verified 
bill should be paid within 28 days of the submission of the bill (Not Applicable please refer Section 
5). 

43.3 For delay in payment beyond the periods specified in 43.2 above, interest at a pre-specified rate 
(suggested rate SBI PLR + 2%) p.a as on due date of payment) should be paid (Not Applicable please 
refer Section 5). 

43.4 Contractor shall submit final Bill within 60 days of issue of defects liability certificate. Client’s Nodal 
Officer or his nominee shall check the bill within 60 days after its receipt and return the bill to Contractor 
for corrections, if any 50% of undisputed amount shall be paid to the contractor at the stage of returning 
the bill (Not Applicable please refer Section 5). 

43.5 The Contractor should re-submit the bill, with corrections within 30 days of its return by the Nodal 
Officer or his nominee. The re-submitted bill shall be checked and paid within 60 days of its receipt. 

 
43.6 Interest at a pre-specified rate (suggested rate SBI PLR+ 2% p.a. as on due date of payment) shall be 

paid if the bills is not paid within the time limit specified above (Not Applicable please refer Section 
5). 

43.7 If an amount certified is increased in later certificates as a result of an award by the Conciliator or an 
Arbitrator, the Contractor shall be paid interest upon the delayed payment as set out in this clause. 
Interest shall be calculated from the date upon which the increased amount would have been certified in 
the absence of dispute (Not Applicable please refer Section 5). 

 
43.8 Items of the Works for which no rate or price has been entered in will not be paid for by the employer 

and shall be deemed covered by other rates and prices in the Contract. 
 

 
44. Compensation Events (Not Applicable please refer Section 5). 

44.1 The following mutually agreed Compensation Events unless they are caused by the Contractor would be 
applicable. 

(a) The Employer does not give access to a part of the Site by the Site. Possession Date stated in the Contract 
Data. 

(b) The Employer modifies the schedule of other contractors in a way which affects the work of the 
contractor under the contract. 

(c) The Nodal Officer or his nominee orders a delay or does not issue drawings, specifications or instructions 
required for execution of works on time. 
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(d) The Nodal Officer or his nominee instructs the Contractor to uncover to carry out additional tests upon 
work which is then found to have no Defects. 

(e) The Nodal Officer or his nominee unreasonably does not approve for a subcontract to be let. 

(f) Ground conditions are substantially more adverse than could reasonably have been assumed before 
issuance of letter of Acceptance from the information issued to Bidders (including the Site Investigation 
Reports), from information available publicly and form a visual inspection of the site. 

 

(g) The Nodal Officer or his nominee gives an instruction for dealing with an unforeseen condition, caused 
by the Employer, or additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities or the Employer does not work within the dates and other 
constraints stated in the Contract that cause delay or extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effect on the Contractor of any of the Employer’s Risks. 

(k) The Nodal Officer or his nominee unreasonably delays issuing a Certificate of Completion. 

(l) Other Compensation Events listed in the Contract Data or mentioned in the contract. 

Whenever any compensation event occurs, the contractor will notify the employer, within 14 days and 
provide a forecast cost of the compensation event. 

44.2 If a Compensation Event would cause additional cost or would prevent the work being completed before 
the intended Completion Date, the Contract Price shall be increased and/or the intended Completion 
Date shall be extended. The Nodal Officer or his nominee shall decide whether and by how much the 
Contract Price shall be increased and whether and by how much the Intended Completion Date shall be 
extended. 

 
44.3 As soon as information demonstrating the effect of each Compensation Event upon the Contractor’s 

forecast has been provided by Contractor, it is to be assessed by the Nodal Officer or his nominee and 
the Contract Price shall be adjusted accordingly. If the Contractor’s forecast is deemed unreasonable the 
Nodal officer or his nominee shall adjust the Contract Price based on Nodal Officer or his nominee’s 
own forecast. The Nodal Officer or his nominee will assume that the Contractor will react competently 
and promptly to the event. 

 
45. Tax (Not Applicable, please refer Section-5) 

45.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other taxes that the 
Contractor will have to pay for the performance of this Contract. The Employer will perform such duties 
in regard to the deduction of such taxes at sources as per applicable law. Any new Taxes, levies, duties 
imposed after signing the Contract shall be reimbursed by the employer on production of documentary 
evidence. 

 
46. Currencies 
46.1 All payments shall be made in Indian Rupees unless specifically mentioned. 

 
47. Price Adjustment. 

 
47.1 Contract price shall be adjusted for increase or decrease in rates and prices of labour, materials, 

fuels and lubricants in accordance with the following principles and procedures and as per 
formula given in the contract data. This clause is applicable for all the civil works having 
tender cost more than Rs. 5 Crore and duration is more than 12 months. 
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The price adjustment shall apply for the work done from the start date given in the Contract data 
upto end of the initial intended completion date or extensions granted by the Nodal Officer or his 
nominee and shall not apply to the work carried beyond the stipulated time for reason attributable 
to the contractor. 

 
Adjustment formula: 

 Price adjustment for increases or decreases in the cost shall be 
paid in accordance with the following formula: 

 

V= 0.85 X Q X R X [(P -Po)/Po] 

V= Variation in price on account of labour/ diesel / cement / steel/bitumen during the month under 
consideration. 

 
Po = market rate of diesel/cement/steel/bitumen on the date of opening of the Bids.(consumer price 
index for labour) 

 
P= Market rate of diesel/cement/steel/bitumen during the month under consideration (consumer 
price index for labor r) 

Q= percentage of labour diesel/cement/steel/bitumen component. 

R= Value of work during the month under consideration 

 Labour Diesel Cement (OPC) Steel All Commodities 

Q(% ) 30 % 10% 6 % 14 % 40 % 

P All India Consumer 
Price Index for 
Industrial Workers
 for the month 
under consideration 
as published in the
 RBI Bulletin / 
Indian Labor Journal 
Base 2016 = 100). 
or Latest 
available 
base. 

Retail Price 
Of HSD received 
at Deendayal by 
M/s.  IOCL for
 the month
 under 
consideration 

Wholesale Price Index 
for Cement for the 
month under 
consideration as 
published by 
MINISTRY OF 
COMMERCE & 
INDUSTRY (Base 
2011-12=100 or 
Latest available 
base) 

Wholesale Price  Index 
for Steel for the month 
under consideration 
as published by MINIS 
TRYOF COMMERCE  
& INDUSTRY (Base 
2011 -12=100 or 
Latest available base) 

Wholesale Price Index for All 
Commodity for the month 
under considerations 
published by MINISTRYOF 
COMMERCE & INDUSTRY 
(Base 2011 - 12=100 or 
Latest available base) 

Po All India Consumer 
Price Index for 
Industrial Workers as 
prevalent  in the 
month in which bids 
are opened & as 
published in 
the RBI Bulletin/ Indian 
Labour Journal 
Base 2016 = 100). 
Or Latest available 
base 

Retail  Price 
Of HSD 
Received at 
Deendayal by
M/s. IOCL as on
the date of
opening of Bids. 

Wholesale Price  
Index for Cement 
ruling in the month in 
which the Bids 
are opened and as 
published by 
MINISTRYOF 
COMMERCE & 
INDUSTRY Base 2011 - 
12=100 or Latest 
available base) 

Wholesale Price Index 
for Steel ruling in the 
month in which the 
Bids are opened and 
as published by 
MINISTRYOF 
COMMERCE & 
INDUSTRY Base  
2011 -12=100 or 
Latest available 
base) 

Wholesale Price Index 
For All Commodities ruling in 
the month in which the 
Bids are opened and as 
published by 
MINISTRYOF 
COMMERCE & 
INDUSTRY Base 2011 - 
12=100 or Latest 
available base) 

 

Note : Escalation to be computed for relevant items. Percentage that shall govern the escalation under Q shall be 
predetermined and indicated in tender for each component ie; labour, fuel, cement, steel, bitumen, All 
Commodities etc. 
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47.2 BLANK 
 

47.3 To the extent that full compensation for any rise of fall in costs to the contractor is not covered by the 
provisions of this or other clauses in the contract, the unit rates and prices included in the contract shall 
be deemed to include amount to cover the contingency of such other rise or fall in costs. 

 
SUBSEQUENT LEGISLATION 

If , after the date 28(Twenty eight)prior to the date for submission of tenders for the contract there occur changes 
to any National or Statute Stature, Ordinance or Decree or other law or any regulation or bye law of any local or 
other duly constituted authority or introduction of any such statute, ordinance, decree, law, regulation or bye law 
which causes additional or reduced cost to the contractor in execution of the contract, such additional or reduced 
cost shall, after due consultation with the employer and the contractor be determined by the nodal officer or his 
nominee and shall be added to or deducted from the contract price and the nodal officer or his nominee shall 
notify the contractor accordingly with a copy to the employer. 

 
48 Retention 

48.2 The employer shall retain from each payment due to the contractor the proportion stated in the contracts 
data until completion of the whole of the works. 

48.3 Retention money shall be deducted at 5% from each running bill, subject to a max. of 5% percent of the 
contract price. Retention money shall be refunded within 14 days from the date of payment of final bill. 

 
49 Liquidated damages 
49A.  In case of delay in completion of the contract, liquidated damages (L.D) may be levied at the rate of 1/2% 

of the contract value per week of delay or part thereof, subject to a maximum of ten percent (10%) of the 
contract price. 

(i) The owner, if satisfied, that the works can be completed by the contractor within a reasonable time after 
the specified time for completion, may allow further extension of time at its discretion with or without the 
levy of L.D. In the event of extension of time at its discretion with L.D, the owner will be entitled without 
prejudice to any other right or remedy available in that behalf per cent (1/2%) of the contract value of the 
works for each week or part of the week subject to the ceiling defined in sub-clause 49A. 

(ii) The owner, if not satisfied that the works can be completed by the contractor, and in the event of failure 
on the part of the contractor to complete work with in further extension of time allowed as aforesaid, shall 
be entitled, without prejudice to any other right, or remedy available in that behalf, to rescind the contract. 

(iii) The owner, if not satisfied with the progress of the contract and in the event of failure of the contractor 
to recoup the delays in the mutually agreed time frame, shall be entitled to terminate the contract. 

(iv) In the event of such termination of the contract as described in clauses 49A(ii) or 49A(iii) or both the 
owner shall be entitled to recover L.D. up to ten per cent (10%) of the contract value and forfeit the security 
deposit made by the contractor besides getting the work completed by other means at the risk and cost of 
the contractor. 

(v) The ceiling of LD shall be 10% of the cost of work. 

(vi) In case, the work of some quarters completed and port takes the possession of these quarters for allotment 
purpose, then the rate of LD will be restricted to the uncompleted value of work, however the maximum 
LD will be considered on the entire contract value. 

Note: Contract price for LD shall be inclusive of tender price plus taxes and duties. 

 
50. Incentives or Bonus (Not applicable, please refer Section 5). 
 

For early completion of the contract before the stipulated date of completion of an incentive amount at the 
rate of one-fourth per cent (1/4% i.e. 0.25%) of the contract price per full week of early completion, subject 
to a maximum of five per cent (5%) of the contract price may be paid to the contractor. 
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The owner, if satisfied, that the works can be completed by the contractor within a reasonable time after the 
specified time for completion, may allow extension of time at its discretion, by virtue of which the contractor 
make himself eligible for incentive, the extension shall be considered only till the actual date of completion 
and no incentive shall be payable. For calculation of incentive payment, contract price shall be exclusive of 
tender price plus taxes and duties. 

 
51. Advance payment (Not applicable, please refer Section 5). 

The Employer shall make the following advance payments: 

51.1. Mobilization Advance shall be paid up to 10% of contract price, payable in two equal instalments. The 
first instalment shall be paid after mobilization has started and next instalment shall be paid after 
satisfactory utilization of earlier advance. 

51.2 Construction / installation equipment advance shall be paid upto 5% of contract price. 
51.3 Mobilization advance and Construction equipment advance shall be paid at SBI PLR + 2% p.a. (as on 

date of payment) interest at the discretion of employer and against bank guarantee for such advance and 
against hypothecation of construction equipment to the employer. However, availing of advance 
payment be optional with the bidder exercising the option along with the leader. 

51.4 Equipment advance shall be paid in two or more equal instalments. First instalment shall be paid after 
construction equipment has arrived at the site and next instalment shall be paid after satisfactory 
utilization of earlier advances (s). 

51.5 Recovery of Mobilization and Construction Equipment advance will start when 15% of the work is 
executed and recovery of total advance should be completed by the time 80% of the original contract 
work is executed. 

51.6 The Nodal Officer or his nominees shall make advance payment in respect of materials and plant brought 
to site for but not yet incorporated installed in the works in accordance with conditions stipulated in the 
Contract Date. 75% of cost of materials and plant brought to site for incorporation into the works only 
shall be paid as secured advance. Materials which are of perishable nature should be adequately insured. 

 
52. Performance Securities 

 
 

52.1 Security Deposit shall consist of two parts; a) Performance Guarantee to be submitted at award of work, 
and b) Retention money to be recovered from Running Bills. Security Deposit/ Performance guarantee shall 
be 10% of Contract price of which 5% of contract price should be submitted as FDR or Bank Guarantee of 
Nationalized/scheduled bank (except Co-operative) Banks having its branch at Gandhidham, or Digital 
transfer or in form of Insurance Surety Bond as per condition and format in form-8A in tender document, 
within (21 days in case of domestics bid and within 28 days in case of global bids) of receipt of letter of 
acceptance and balance 5% recovered as Retention Money from Running Bills. Recovery of 5% of Retention 
Money to commence from the first bill onwards @ 5% of bill value from each bill. Retention Money be 
refunded within 14 days from the date of payment of final bill. Balance SD to be refunded immediately not 
later than 14 days from completion of defect liability period and submission of NOC from Geology and 
Mining Department, Bhuj. 

52.2 Failure of the successful Bidder to comply with the requirements of Sub-Clause 52.1 shall constitute 
sufficient grounds for cancellation of the award of work and forfeiture of the Bid security. 

52.3 The documentary evidence (copy of paid challan in Government Treasury) of welfare cess @1% of work done 
as amended by Statutory Authority from time to time paid on final bill shall be submitted before releasing the 
Performance Guarantee. 

52.4 The performance guarantee submitted in form of Bank Guarantee   should be   valid for period of 60 days 
beyond the date of completion of all contractual obligations of the contractor, including Defect Liability 
Period. 

 
53. Blank 

 
54. Cost of Repairs. 
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54.1  Loss or damage to the works or materials to be incorporated in the works between the stat date and the 
end of the defects correction period shall be remedied by the Contractor at the Contractors cost if the 
loss or damage arises from the Contractors acts or omissions. 

 
E. FINISHING THE CONTRACT. 

55. Completion 

55.1  After completion of the work, as a whole the contractor will serve a written notice to the Nodal Officer 
or his nominee/Employer to this effect. The Nodal Officer or his Nominee/Employer upon receipt of this 
notice shall conduct a complete joint survey of the work within 7 days and prepare a defects list jointly. 
The defects pointed out by the Nodal Officer or his nominee/Employer would be rectified by the 
contractor within 14 days and thereafter acceptance report be signed jointly by the contractor and the 
employer. This joint acceptance report shall be treated as “completion Certificate”. 

 
56. Taking over 

56.1  The employer shall take over the site and the works within seven days of the Nodal Officer or his nominee 
issuing a certificate of completion. 

 
57. Final Account 

57.1  The Contractor shall supply to the Nodal Officer or his nominee a detailed account of the total amount 
that the Contractor considers payable under the contract before the end of the Defects Liability period. 
The Nodal Officer or his nominee shall issue a defects liability certificate and certify any final payment 
that is due to the contractor within 60 days of receiving the contractor’s account if it is correct and 
complete. If it is not, the Nodal Officer or his nominee shall issue within 15 days a schedule that states 
the scope of the corrections or additions that are necessary for the correction and certify payment of 50% 
of the undisputed amount to the contractor. If the final account is still unsatisfactory after it has been 
resubmitted the Nodal Officer or his nominee shall decide on the amount payable to the contractor and 
issue a payment certificate, within 60 days of receiving the contractor’s revised account. 

 
58. Operating and Maintenance Manuals (Not applicable, please refer Section 5). 

58.1 If “as built” Drawings and /or operating and maintenance manuals are required, the contractor shall 
supply them by the dates stated in the Contract Data. 

 
58.2 If the contractor does not supply the drawings and /or manuals by the dates stated in the contract data, 

or they do not receive the Nodal Officer or his nominee’s approval, the Nodal Officer or his nominee 
shall withhold the amount stated in the contract data from payments due to the contractor. 

 
59. Termination 
59.1 The employer or the Contractor may terminate the contract if the other party causes a fundamental breach 

of the contract. 

59.2 Fundamental breaches of contract include, but shall not be limited to the following: 
 

(i) the contractor stops work for 28 days when no stoppage of work is shown on the current program 
and the stoppage has not been authorized by the Nodal Officer or his nominee. 

(ii) The Nodal Officer or his nominee instructs the contractor to delay the progress of the work and the 
instruction is not withdrawn within 28 days. 

(iii) The employer or the contractor becomes bankrupt or goes into liquidation other than for a 
reconstruction restructure or amalgamation. 

(iv) A payment certified by the Nodal Officer or his nominee is not paid by the employer to the contractor 
within 50 days of the date of the Nodal Officer or his nominee’s certificate. 
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(v) The Nodal Officer or his nominee gives Notice the failure to correct a particular defect is a 
fundamental breach of contract and the contractor fails to correct it within a reasonable period of 
time determined by the Nodal Officer or his nominee. 

(vi) The contractor does not maintain a security which is required. The contractor has delayed the 
completion of works by the number days for which the maximum amount of liquidated damages 
can be paid as defined in the contract data and 

 

(vii) If the contractor, in the judgment of the employer has engaged in corrupt or fraudulent practices in 
competing for or in the executing the contract. 

(viii) If the contractor has contravened clause 7 and clause 9 of condition of contract. For the purpose of 
this paragraph: “corrupt practice” means the offering, giving receiving or soliciting of anything of 
value to influence the action or a public official in the procurement process or in contract execution. 
“Fraudulent practice” means a misrepresentation of facts in order to influence a procurement process 
or the execution of a contract to the detriment of the employer, and includes collusive practice. 
Bidders (prior to or after bid submission) designed to establish bid prices at artificial non-
competitive levels and to deprive the employer of the benefits of free and open competition”. 

 
59.3  When either party to the contract gives notice of a breach of contract to the Nodal Officer or his nominee 

for a cause other than those listed under subclause above, the Nodal Officer or his nominee shall decide 
whether the breach is fundamental or not. 

59.4 
 

Notwithstanding the above, the employer may terminate the contract for convenience subject to payment 
of compensation to the contractor including loss of profit on uncompleted works. Loss of profit shall be 
calculated on the same basis as adopted for calculation of extra/additional items. 

59.5 
 

If the contract is terminated the Contractor shall stop work immediately, make the site safe and secure 
and leave the site as soon as reasonably possible. 

60. 
 

Payment upon Termination. 

60.1 
 

If the contract is terminated because of a fundamental breach of contract by the contractor, the Nodal 
Officer or his nominee shall issue a certificate for the value of the work done less advance payments 
received upto the date of the issue of the certificate, less other recoveries due in terms of the contract, 
less taxes due to be deducted at source as per applicable law and less the percentage to apply to the work 
not completed as indicated in the contract data. 

60.2 
 

If the contract is terminated at the employer’s convenience or because of a fundamental breach of 
contract by the employer, the Nodal Officer or his nominee shall issue a certificate for the value of the 
work done, the reasonable cost of removal of equipment, repartition of the contractors personnel 
employed solely on the works, and the contractor’s costs of protecting and securing the works and loss 
of profit on uncompleted works less advance payments received up to the date of the certificate, less 
other recoveries due in terms of the contract and less taxes due to be deducted at source as per applicable 
law. 

61. 
 

Property 
61.1  All materials on the Site, Plant, Equipment, Temporary Works and Works for which payment has been 

made to the contractor by the Employer, are deemed to be the property of the Employer, if the Contract 
is terminated because of a Contractor’s default. 

62. 
 

Release from Performance. 

62.1 
 

If the Contract is frustrated by the outbreak of war or by other event entirely outside the control of either 
the Employer or the Contractor, the Nodal Officer or his nominee shall certify that Contract has been 
frustrated. The Contractor shall leave the Site and stop work as quickly as possible after receiving this 
certificate and shall be paid for all work carried out before receiving it and for any work carried out 
afterwards to which commitment was made. 
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63. 
 

Nil 

F. 
 

SPECIAL CONDITIONS OF CONTRACT 

 
1. LABOUR 

The contractor shall, unless otherwise provided in the Contract, make his own arrangements for the 
engagement of all staff and labour, local or other, and for their payment, housing, feeding and transport. 
The Contractor shall, if required by the Nodal Officer or his nominee, deliver to the Nodal Officer or his 
nominee a return in detail, in such form and at such intervals as the Nodal Officer or his nominee may 

prescribe, showing the staff and numbers of the several classes of labour from time to time employed by 
the Contractor on the Site and such other information as the Nodal Officer or his nominee may require. 

 
2. COMPLIANCE WITH LABOUR REGULATIONS: 

During continuance of the contract, the Contractor and his sub-contractors shall abide at all times by all 
existing labour enactment and rules made there under, regulations, notifications and by laws of the State 
or Central Government or local authority and any other labour law (including rules) regulations, bye laws 
that may be passed or notification that may be issued under any labour law in future either by the State or 
Central Government or the local authority. Salient features of some of the major labour laws that are 
applicable to construction industry are given below. The Contractor shall keep the Employer indemnified 
in case any action is taken against the employer by competent authority on account of contravention of 
any ot the provisions of any Act or rules made there under, regulations or notifications including 
amendments. If the Employer is caused to pay or reimburse such amounts as may be necessary to cause or 
observe, or for non-observance of the provisions stipulated in the notifications/bye 
laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor the Nodal Officer 
or his nominee/Employer shall have the right to deduct any money due to the Contractor including his 
amount of performance security. The Employer/Nodal Officer or his nominee shall also have right to 
recover from the Contractor any sum required or estimated to be required for making good the loss or 
damage suffered by the Employer. 

The employees of the Contractor and the Sub-Contractor in no case shall be treated as the employees 
of the Employer at any point of time. 

 
 SALIENT FEATURES OF SOME MAJOR LAWS APPLICABLE TO ESTABLISHMENTS 

ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK. 
a) Workmen Compensation Act 1923:- The act provides for compensation in case of injury by accident 

arising out of and during the course of employment. 

b) Payment of Gratuity Act 1972:- Gratuity is payable to an employee under the Act on satisfaction of 
certain conditions on separation if an employee has completed 5 years service or more on death at the 
rate of 15 days wages for every completed year of service. Act is applicable to all establishments 
employing 10 or more employees. 

c) Employees P.F and Miscellaneous Provision Act 1952:- The Act Provides for monthly contribution by 
the employer plus workers @ 12%/8.33%. the benefits payable under the Act are: 

(i) Pension to family pension retirement or death, as the case may be. (ii) Deposit linked insurance on the 
death in harness of the worker, (iii) payment of P.F accumulation on retirement/death etc. 

d) Maternity Benefit Act 1951:- The Act provides for leave and some other benefits to workmen/ employees 
in case of confinement or miscarriage etc. 

e) Contract Labour (Regulation & Abolition) Act 1970:- The Act provides for certain welfare measures to 
be provided by the Contractor to contract labour and in case the Contractor fails to provide, the same 
are required to be provided, by the Principal Employer by Law. The Principal Employer is required to 
take Certificate of Registration and the Contractor is required to take license from the designated 
Officer. The Act is applicable to the establishments or Contractor of Principal Employer if they employ 
20 or more contract labor. 

f) Minimum Wages Act 1948:- The Employer is supposed to pay not less than the Minimum Wages fixed 
by appropriate Government as per provisions of the Act if the employment is a scheduled employment 
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Construction of Buildings, Roads, Runways are scheduled employment. 

g) Payment of Wages Act 1936:- It lays down as to by what date the wages are to be paid when it will be 
paid and what deductions can be made from the wages of the workers. 

h) Equal Remuneration Act 1979:- The Act provides for payment of equal wages for work of equal nature 
to Male and Female workers and for not making discrimination against Female employees in the matters 
of transfers, training and promotions etc. 

i) Payment of Bonus Act 1965:- The Act is applicable to all establishments employing 20 or more 
employees. The Act provides for payments of annual bonus subject to a minimum of 8.33% of wages 
and maximum of 20% of wages to employees drawing Rs.3500/- per month or less. The bonus to be 
paid to employees getting Rs.2500/- per month or above upto 3500/- per month shall be worked out by 
taking wages as Rs.2500/- per month only. The Act does not apply to certain establishments. The newly 
set-up establishments are exempted for five years in certain circumstances. Some of the State 

Governments have reduced the employment size from 20 to 10 for the purpose of applicability of this 
Act. 

j) Industrial Disputes Act 1947:- The Act lays down the machinery and procedure for resolution of 
industrial disputes, in what situations a strike or lockout becomes illegal and what are the requirements 
for laying off or retrenching the employees or closing down the establishment. 

k) Industrial Employment’s (Standing Orders) Act 1946:- It is applicable to all establishments employing 
100 or more workmen (employment size reduced by some of the States and Central Government to 50). 
The provides for laying down rules governing the conditions of employment by the Employer on 
matters provided in the Act and get same certified by the designated Authority. 

l) Trade Unions Act 1926:- The Act lays down the procedure for registration of trade union of workmen 
and employers. The Trade Union registered under the Act have been certain immunities from civil and 
criminal liabilities. 

m) Child Labour (Prohibition & Regulation) Act 1986:- The Act prohibits employment of children below 
14 years of age in certain occupations and processes and provides for regulation of employment of 
Children in all other occupations and processes. Employment of Child Labor is prohibited in Building 
and Construction Industry. 

n) Inter-State Migrant workmen’s (Regulation of Employment & Conditions of Service) Act 1979:- The 
Act is applicable to an establishment which employs 5 or more inter-state migrant workmen through an 
intermediary (who has recruited workmen in one state for employment in the establishment situated in 
another state). The Inter-State migrant workmen, in establishment to which this Act becomes applicable, 
are required to be provided certain facilities such as housing, medical aid, traveling expenses from home 
upon the establishment and back, etc. 

o) The Building and Other Construction workers (Regulation of Employment and Conditions of Service 
Act 1996 and the Cess Act of 1996:- All the establishments who carry on any building or other 
construction work and employs 10 or more workers are covered under this Act. All such establishments 
are required to pay cess at the rate not exceeding 2% of the cost of construction as may be modified by 
the Government. The Employer of the establishment is required to provide safety measures at the 
Building or Construction work and other welfare measures, such as Canteens, First- Aid facilities. 
Ambulance, Housing accommodations for workers near the work place etc. The Employer to whom the 
Act applies has to obtain a registration certificate from the Registering Officer appointed by the 
Government. 

p) Factories Act 1948:- The Act lays down the procedure for approval at plans before setting up a factory, 
health and safety provisions, welfare provisions, working hours, annual earned leave and rendering 
information regarding accidents or dangerous occurrence to designated authorities. It is applicable to 
premises employing 10 persons or more with aid of power or 20 more persons without the aid of power 
engaged in manufacturing process. 
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SECTION 4 

CONTRACT DATA 

Items marked “N/A” do not apply in this contract. 
 

The following documents are also part of the contract clause reference 
The schedule of other contracts  (8) N/A 
The schedule of key personnel (9) N/A 

The above insertions should correspond to the information provided in the invitation of bids. 

The employer is 

Chairman, 

DEENDAYAL PORT AUTHORITY, 
 

Address: A.O building, PO Box No-50, Gandhidham 
 

Employer’s authorized representative is Chief Engineer, Deendayal Port Authority. 
The Nodal officer or his nominee is Executive Engineer (TD) 

ANNEXE, GROUND FLOOR, A.O. BUILDING, GANDHIDHAM – 370201. 
Dist. Kutch (Gujarat) 
 
Nodal Officer’s authorized representative is: AXEN/AE/JE 

 

The conciliator appointed jointly by the 

 Employer and contractor is: 

 
 
(Not Applicable please refer Section 5) 

 

 
  

                Name:       ______________ 
 
                Address:    ______________ 

 
 
 

The name and identification number of the contract is “Construction of Residential Quarter at Port Colony, 
Gopalpuri - Construction of A-Type Quarters” 

 The work consist of   

 The start date shall be   
 

The intended completion date for the whole of the work is 24 months with the following milestones: 
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The Contractor has to complete the construction of 1st  2- Quarter in initial 12 Months (Milestone-1) and remaining 02 
quarter are to be constructed within the period of next 12 months (Milestone-2). 
 

Milestone-1 

Sr. 
No. 

Stage of Works Timelines 

1.  Foundation Works 2 months from start 
2.  Superstructure Works 6 months from start 
3.  Internal finishing Works 9 months from start 
4.  External finishing Works 12 months from start 
5.  Internal Electrical Works 8 months from start 
6.  External Electrical Works 10 months from start 
7.  Final Complete of work 12 months from start 

 

Milestone-2 

1.  Foundation Works 12 months from start 

2.  Superstructure Works 18 months from start 

3.  Internal finishing Works 21 months from start 

4.  External finishing Works 24 months from start 

5.  Internal Electrical Works 20 months from start 
6.  External Electrical Works 22 months from start 
7.  Final Complete of work 24 months from start 

 

The following documents also form part of the contract. 
 

The contractor shall submit a program for the works immediately after delivery of the letter of acceptance. 

The site possession dates shall be given after the award of work. 

The site is located at Gopalpuri, Gandhidham (Kutch) Gujarat.  

The defect liability period is 24 Months from date of completion of project. 

The minimum insurance cover for physical property, injury and death is ₹ 10 (lakhs) per occurrence with the 
number of occurrences limited to four. After each occurrence, contractor will pay additional premium necessary 
to make insurance valid for four occurrences always. 

 
The following events shall also be compensation events: 

The employer terminates the contract for his convenience 

 

 

 

 

 
The period between programme updates shall be 15 days 
The amount to be withheld for late submission of an updated programme shall be ₹ 5,000/-. 

 
The language of the contract documents is English 
The law, which applies to the contract, is law of union of India 
The currency of the contract is Indian rupees. 
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Fees and types of reimbursable expenses to be paid to the Dispute Review Expert 
 
 

Appointing authority for the Arbitrator is Chairman, DPA 
The formulae for adjustment of prices are (Not Applicable): 

 
A(i) Escalation is payable for contracts with duration more than 12 months and whose estimated cost is more 
than ₹ 5 crores. However, only statutory variation limited to duties and taxes are considered for adjustment 
in contract price. 

A(ii) For calculation Escalation, base price should be taken as on the date of opening of the bids. 
 

B The contract document should specify the suitable percentage of input for labour, materials like cement, 
steel, bitumen, POL and other materials and equipment usage for the purpose of calculating escalation. 

C Escalation should be calculated, based on 
-Notified fair wages and in the absence of which consumer price index for labour would be applicable, 
-Market rate for cement and steel 
-Average official retail price of bitumen and POL, and 
-Whole sale price index for other materials, 
-Published Government Documents should be used for calculation of escalation amount 

 
D Escalation Reimbursement should be calculated for to the extent of 85% of the escalation so calculated. 

 
E Beyond the contract period and during extended completion period, the variation in price will be at the 

frozen consumer price index / market rates prevailing on the original schedule date of completion of 
work expect when the delay is on port account. 

 

R= Value of work as defined in Clause 47.1 of condition of contract. 
 

Adjustment formula: 

Price adjustment for increase or decrease in the cost shall be paid in the accordance 
with the following formula: 

 
V=0.85 x Q x R x [(P –Po) /Po] 
V= Variation in price on account of labour / Diesel / Cement / Steel/ Bitumen during the month under 

consideration. 
Po = Market rate of labour /diesel / steel / cement/ bitumen on the date of opening of the bids.( Consumer Price 

Index for Labour) 
P= Market rate of labour /diesel / steel / cement/ bitumen during the month under consideration. (Consumer 

Price Index for Labour) 
Q= Percentage of labour /diesel / cement / steel / bitumen component. 
R= Value of work during the month under consideration. 

Note: Escalation to be computed for relevant items. Percentage that shall govern the escalation under Q shall be 
predetermined and indicated in Tender for each component i.e. Labour, Fuel, Cement, Steel etc. 
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SECTION 5 

 
 

SPECIFICATIONS 

AND 

SPECIAL CONDITIONS 
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Name of work: Construction of Residential Quarter at Port Colony, Gopalpuri - Construction of A-Type Quarters. 

 
Details of deviations / exclusions / alteration to Clause (s) of sections of this tender are as under:- 

 
(A) GENERAL SPECIAL CONDITION 

The following clauses are not being applicable: 
Section -1 : 

 Clause 4.1 (c), (d), (e), (g). 
 Clause 4.2(d), 4.2(e), 4.2 (j) & (k) Proposal for subcontracting components
 Clause4.3(iv)-not applicable
 Clause 4.4 To qualify for a package of contracts made up
 Clause 4.5 Sub- contractors' experience and resources
 Clause 8.2 One set of bidding documents will be issued
 Clause 9.2 Pre – Bid Meeting
 Clause 19.1, 19.2, 19.3 However, the prospective bidder has to submit the 

tender document and its accompaniments duly signed on or before 7 days 
from the date of opening of tender (i.e. preliminary bid & technical bid 
stage).

 Clause 20.1 However, the online Bids must be received by the Employer 
at the address specified above not later than   /  /2025.

 Clause 20.3 In case of tender document being downloaded from the Website
 Clause 22.2 Each Bidder’s modification or withdrawal notice
 Clause 22.5 Bidders may only offer discounts to, or otherwise modify
 Clause 23.2 Envelopes marked “WITHDRAWAL” shall be opened and read out
 Clause 23.3 Bidder’s name, withdrawals, modifications
 Clause 23.4 If all Bidders have submitted unconditional
 Clause 27 Correction of Errors
 Clause 35 Advance Payment
 Clause 36 Conciliator:

 
Section - 2 : 

The clauses (c) (d) & (g) of the SPECIMEN FOR FORM OF BID will not be Applicable; 
 

 Following statements of Contractor’s Bid are not applicable:
1. Advance payment 
2. “We accept the appointment of  as the conciliator. 

(OR) 
We do not accept the appointment of   as the conciliator 
and propose instead that   be appointed as Conciliator 
whose daily fees and biographical data are attached”; 
Table no. 5,6 & 7 of Pre-qualifications of bidders of Section – 2. 

 
Section – 3: 
 Clause 1.1:

The Conciliator is the person appointed jointly by the Employer and the 
contractor to resolve disputes in the first instance as provided for in clauses 
24 and 25. The names of the Adjudicator is defined in the Contact Data.; 

 Clause 8 Subcontracting
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 Clause 9 Personnel
 Clause 21 Possession of the Site
 Clause 24 Disputes
 Clause 25 Settlement of Disputes
 Clause 26 Replacement of Conciliator
 Clause 42.2 The Nodal Officer or his nominee shall check the Contractors’

 Clause 43.2 75% of bill amount shall be paid within 14 days of submission
 Clause 43.3 For delay in payment beyond the periods specified in 43.2 above
 Clause 43.4 Contractor shall submit final Bill within 60 days of issue of defects liability certificate
 Clause 43.6 Interest at a pre-specified rate (suggested rate SBI PLR+ 2% p.a.
 Clause 43.7 If an amount certified is increased in later certificates as
 Clause 44 Compensation Events
 Clause 45 Tax
 Clause 50 Incentives or Bonus
 Clause 51 Advance payment
 Clause 58 Operating and Maintenance Manuals

 
Section – 4 : 

The following documents are also part of the contract clause reference 
The schedule of other contracts  (8) N/A 
The schedule of key personnel (9) N/A 

 
Following statements of Contract Data are not applicable: 

“The conciliator appointed jointly by the employer and contractor is: 
Name: -   
Address: -  “ 

 Formula for Adjustment of Prices.
 

(A) 1. The following Existing clauses are Modified as under: 

Section - 1 : Clause No. 5.2 & Section - 3 : Clause No. 7 are modified as under : 
 

(a) A legally binding Joint venture / Consortium Agreement signed by authorized signatories of all the 
partners of the JV/Consortium, as per the Performa at Annexure-A shall be enclosed with the bid. 

(b) Power of attorney duly executed and signed by legally authorized signatories of all the partners, 
authorizing the Lead Partner (a) to submit bid, negotiate and conclude contract and incur all liabilities 
therewith on behalf of the partner(s) of the JV/Consortium during the bidding process; and (b) in the 
event of a successful bid, to incur liabilities and receive instructions for and on behalf of the partner(s) 
of the JV /Consortium and to carry out the entire execution of the contract including payment, exclusively 
through Lead Partner, as per the Performa at Annexure-B, which shall be duly authenticated by a notary 
public or equivalent certifying authority, shall be enclosed with the bid. 

(c) The bid and in the case of the successful bidder, the Agreement, shall be signed and / or executed in such 
a manner for making it legally binding on all partners (including operative parts of the ensuing Contract 
in respect of Agreement of Arbitration, etc.). The Contract shall be signed by legally authorized 
signatories of all partners. 

(d) The Lead Partner shall be authorized to receive instructions for and on behalf of the partners of the Joint 
venture and entire execution of the Contract including payment shall be carried out exclusively through 
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the Lead Partner. A Statement to this effect should be included in the Joint Venture Agreement. 
 

(e) All partners of the Joint Venture shall be liable jointly and severally for the execution of the Contract in 
accordance with the Contract terms, and a Statement to this effect should be included in the Joint Venture 
Agreement. 

(f) Bid Security as required shall be furnished by Lead Member of Joint venture. 

(g) Performance Guarantee, as required, will be furnished by Lead Member of Joint venture. 

(h) Participation by a firm in more than one JV /Consortium is not permissible. A firm who submits bid on 
individual capacity is not eligible to be a partner of a JV /Consortium. In case a firm's name appears in 
more than one bid then both application may be rejected. 

(i) Each partner must submit the complete documentation, or portions applicable thereto, required 
qualifying the firm for bidding. 

(j) All the partners of the JV/Consortium shall be jointly and severally liable for due performance, 
recourse/sanctions within the joint venture in the event of default of any partner and arrangements for 
providing the required indemnities. 

(k) Notwithstanding demarcation or allotment of work among the partners, each partner shall be liable for 
non-performance of the whole contract irrespective of their demarcation or share of work. 

(l) The Lead Partner shall be authorized to act on behalf of the JV/Consortium. 

(m) All the correspondences between the Employer and the contractor shall be routed through the Lead 
Partner. 

(n) In the event of default by the Lead Partner, it shall be construed as default of the Contractor; and 
Employer will take action under relevant clause(s) of the Bid Document and/or General Terms and 
Conditions of Contract. 

(o) An undertaking that all the partners are jointly and severally liable to the Employer for the performance 
of the contract shall be enclosed with the bid 

(p) In the event of any partner leaving the JV, it shall be intimated to the Employer within 30 days by other 
partner(s). Failure to do so shall be construed as default of the contractor and the Employer may take 
action under relevant clause(s) of the Bid Document and/or General Terms and Conditions of Contract. 

(q) The contractor shall not alter its composition or legal status without the prior written permission of the 
Employer. Failure to do so shall be construed as default of the contractor and the Employer may take 
action under relevant clause(s) of the Bid Document and/or General Terms and Conditions of Contract. 

(r) One of the partners of JV/Consortium should have downloaded the bid documents 

 
The provision in special conditions and specifications which form a part of the contract shall have 
precedence over those specified in General Conditions in case of diversity, if any. 

Part-A: Special conditions: 

1) The work shall be carried out in Gopalpuri Port Colony at Gandhidham. 

2) Deleted. 

3) All the labour acts; rules and regulations in force from time to time are to be followed by the 
contractor. 

4) Contractor has to follow all the rule regarding EPF, ESIC and deduct contribution from salary for 
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EPF and equal contribution from contractor to be deposited in the UAN account of employee. 

5) All payment to labour shall be done in ECS mode. 

6) The tenderer shall examine carefully the condition of contract, specifications and drawings etc. 
before submitting the tender. He shall also visit and inspect site of work and acquaint himself 

with all local condition, materials and labourers nature of soil and working condition at and around 
the site before submitting the tender. No dispute/claims what-so-ever shall be entertained for the 
work of any nature arising out of local conditions. 

7) The bidder shall give an undertaking that they have not made any payment or illegal gratification 
to any person authority connected with bid process so as to influence the offence under the PC Act 
in connection with the bid. 

8) The tenderers are not expected to make any post tender modifications hence the tenders should not 
make any correspondence regarding the tender after submission of the same of due date and time. 
No cognizance of any correspondence shall be taken, if any tenderer persists with the same, 
necessary action will be initiated against him. All the tenders reached on or before the due date & 
time shall be opened, if otherwise found in order 

9) The Contractor shall have to submit R.A. Bill on monthly basis. 

10) Deendayal Port Authority has included electronic clearing system. The tenders are required to 
furnish details of Bank Account as per format enclosed. 

11) Deleted 

12) In the event of the contractor(s) committing a default or breach of any of the provisions of the 
boards contractor’s labour regulations and model rules for the protection of health and sanitary 
arrangements for the workers as amended from time to time or furnishing any information or 
submitting or filling any statement under the provisions of the above regulations and rules which 
is materially incorrect, he/they shall without prejudice to any other liability, pay to the board a sum 
not exceeding Rs.200/- for every default breach or furnishing, making, submitting filling such 
materially incorrect statements and in the event of the contractor (s) defaulting continuously in this 
respect, the penalty may be enhanced to Rs.200/- per each day of default subject to a maximum of 
5 percent of the estimated cost of the work put to tender the decision of the engineer-in-charge 
shall be final and binding on the parties. 

13) GST REGISTRATION 

 While submitting tender, INCOME TAX PAN, GST Registration has to be mentioned. The 
GST Registration No. should invariably be mentioned in the bid/tender/quotation, failing which 
the bid / tender / quotation will be considered as non – responsive and be liable for discharge. 

 Tenderers are required to furnish their bank account details as per enclosed Performa in order 
to arrange payment through Electronics Clearing System. 

 Information regarding income tax, Permanent account number (PAN), GST Registration 
number may be enclosed along with the documents. 

 The contractor has to quote for the GST Registration No. invariably failing which bid will be 
liable to be rejected and discharged. 

 It is mandatory to upload scanned copies of all documents including GST Registration, PAN 
etc. as stipulated in the bid documents. If such documents not uploaded his bid will become 
invalid and cost of bid document shall not be refunded. 

 Certificate of registration of valid GSTIN, PAN etc. and acknowledgement of up to date filed 
return if required. 

 The contractor shall quote the price exclusive of GST. The contractor shall quote prevailing 
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GST rate separately, which shall be reimbursed by DPA after ascertaining necessary 
compliance as per Goods & Service Tax, 2017. All other duties, taxes, cesses applicable if any, 
shall be borne by the contractor. 

 TDS @ 2% on GST will be deducted at the time of payment of bill. 

 Contractor / service provider / supplier etc. has to ensure timely and proper filling of GSTR1 
so that Deendayal Port Authority can avail input tax credit in timely manner. In case DPA not 

allowed input tax credit due to failure on part of the contractor / service provider / supplier etc. 
it will be financial loss to the DPA and therefore same shall be recovered from the payment / 
deposit of the contractor / service provider / supplier. 

14) Arbitration Clause: - 

(i) Except where otherwise provided in the contract all questions and disputes relating to the 
meaning of the specifications, designs, drawings and instructions here in before mentioned and 
as to the quality of workmanship or materials used on the work or as to any other question, claim 
right, matter or any other thing what so ever, in any way arising out of or relating to the contract, 
design, drawings, specifications, estimates, instructions, order or to the condition or otherwise 
concerning the work or regarding the execution or failure to execute the same whether arising 
during the progress of work or after the completion thereof as described here in after shall be 
referred to the Chairman for sole arbitration by himself or by any Office appointed by him. 

(ii) It will be no objection to any such appointment that the arbitrator is an employee of the Board 
or the Government, that he had to deal with the matter to which the contract relates and that in 
course of his duties as an employee of the Board or the Government, he had expressed views on 
all or any of the matters in dispute or of different. 

The arbitrator, who has been dealing with the arbitration case, being transferred or vacating his 
office or in the event of his death or being unable to act for any reason, the Chairman then holding 
the office shall arbitrate himself or appoint any officer to act as arbitrator. 

(iii) It is also a term of the contract that no person other than the Chairman himself or any officer 
appointed by him shall act as arbitrator. 

(iv) It is a term of the contract that only such question and disputes as were raised during progress of 
work till its completion and not thereafter shall be referred to arbitration. However, this would 
not apply to the questions and disputes relating to liabilities of parties during the guarantee period 
after completion of the work. 

(v) It is a term of the contract that the party invoking arbitration shall give a list of disputes with 
amounts of claim in respect of each said disputes along with the notice seeking appointment of 
arbitrator. 

(vi) It is also a term of the contract that if the contractor does not make any demand for appointment 
of arbitrator in respect of any claims/disputes in writing, as aforesaid, within 120 days of 
receiving the intimation from the Nodal officer or his nominee that the final bill is ready for 
payment, the claim of the contractor shall be deemed to have been waived and absolutely barred 
and the Port shall be discharged and released of all liabilities under the contract in respect of 
these claims. 

(vii) It is also a term of the contract that the arbitrator shall adjudicate only such disputes/claims as 
referred to him by the appointing authority and give separate award against each dispute/claim 
referred to him. The arbitrator will be bound to give claim wise detail and speaking award and it 
should be supported by reasoning. 
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(viii) The award of the arbitrator shall be final, conclusive and binding on all the parties to the 
contract. 

(ix) The arbitrator from time to time, with the consent of both the parties, enlarge the time for 
making and publishing the award. 

(x) Arbitration shall be conducted in accordance with the provision of Indian Arbitration Act, 1996 
or any statutory modifications or re-enactment thereof and rules made there under and for the 
time being in force shall apply to the arbitration proceedings under this clause. 

(xi) It is also a term of the contract that if any fees are payable to the arbitrator, this shall be paid 
equally by both the parties. 

(xii) It is also a term of the contract that the arbitration shall be deemed to have been entered on the 
reference on the date he issued the first notice to both the parties calling them to submit their 
statement of claims and counter statement of claims. 

(xiii) Venue of the arbitration shall be such place as may be fixed by the arbitrator at his sole 
discretion”. 

Part-B: Technical Specifications: 

1) The work shall have to be carried out to the entire satisfaction of the Engineer-in-charge. 

2) To manage the decorum, Deendayal Port Authority will expect the contractor to ensure that persons 
deployed by him for execution of the jobs, are in neat and clean uniform wear whole time during 
the work. 

3) The contractor has to make his own arrangement for transportation of labours and materials at site 
of work. Contractor has to obey all Traffic Rules. 

4) The work shall be carried out in accordance with the best standards of workman ship and to entire 
satisfaction of Engineer-in-Charge. 

5) Deriving the Market rates: 

As per provisions of variation clauses sometimes rates are to be determined based on market rates 
in certain conditions. In such cases the contractor within 14 days of receipt of order for execution of 
deviated quantities, extra or substituted items beyond permissible limits and before the 
commencement of such work shall give notice, for revision of rates, supported by proper analysis, 
for such quantities. Engineer-in-Charge shall consider the analysis submitted by contractor and 
determine the rates on basis of market rates. Further in case market rates are less than the agreement 
rates then in such a case Engineer-in-Charge should give notice to the contractor within one month 
of occurrence of the excess and should decide the rates based on market rates considering the reply 
of contractor. The analysis of rates on market rates should be on similar lines as adopted in the 
justification of tender except that market rates of material/labour, hire charges of plant and 
machinery intended to be used prevailing at the time of such order or occurrence shall be adopted. 
Over and above the market rates so arrived 10% would be added for overheads and profit of the 
contractor. 

6) Deviation in quantities: 

Normally deviation means deviation in quantities of agreement items, i.e. where there is increase or 
decrease in the quantities of items of work specified in the agreement. Rates for such deviated items 
shall be calculated strictly as per the provision of agreement clauses. 

7) A site order book is to be maintained by the authorized representative of contractor at the site of 
work and orders and instructions written in the order book shall be deemed to have been legally 
issued to the contractor and the contractor shall sign each entry in the order book as a token of 
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having seen the same and shall properly comply with the instructions. The order book shall be the 
property of the Board and shall be handed over to the Engineer in charge of the work in good 
condition after the completion of the work or whenever required by the Engineer in charge. The 
instructions regarding the maintenance work required to be carried out shall also be recorded by 
the Engineer-in-charge or his authorized representative in the order book. 

8) The contractor shall be required to execute the work in such a way so as not to cause any damage, 
hindrance or interference with port activities going on in the area or nearby. He should not deposit 
the materials at such places which may cause inconvenience to the public and the work going on 
in the nearby area. 

9) The contractor shall have to make good all damages done by him to the nearby structures while 
executing the work and no extra payment shall be made to him on that account. 

10) All the materials required to be used in the work shall have to be got approved from the Engineer- 
in-Charge before use, before stacking at the site of work. 

11) For the purpose of measurements, the method prescribed in the ‘Indian Standard’ specifications 
shall be applicable in addition to those prescribed in Boards Schedule of Rates unless stated 
otherwise in contract. In case of any ambiguity the decision of the Engineer-in-charge shall be final. 

12) If required, Barricading, including proper lighting arrangement in the night at the required places 
shall have to be provided by the contractor at his own cost, including necessary arrangements & as 
directed by the Engineer-in-Charge. 

13) The Engineer-in-Charge will be entitled to deduct and adjust any sums of money payable by the 
contractor to the board under the terms of any contract executed by him or on his behalf or from 
the security deposit or from any sums due or becomes due from the present contract. 

14) All the work, until handed over to the Engineer in charge shall stand at the risk of the contractor 
who shall be responsible to make good at his own cost all loss and damage caused by or due to 
fires, weather or any other reasons and the contractor shall hand over at the time of completion of 
work all the work in good order and conditions and in conformity in every respect with the 
requirements of the contract and instruction of Engineer in charge. 

15) During the execution of the work the contractor shall employ only such persons who are careful, 
perfectly skilled and experienced in his field of work. The Engineer-in-charge shall be at liberty to 
object and ask the contractor to remove from the work any person employed by the contractor for 
execution of work, who is in the opinion of the Engineer-in-charge misconducts of he is found to 
be negligent in the proper performance of his duties and such persons shall not be again employed 
on the work without permission of Engineer-in-charge. 

16) All the precautions regarding the safety of the work shall have to be taken and the instruction of 
Engineer-in-charge in this respect shall have to be followed strictly. 

17) The Engineer-in-charge may delete any number of items included in his tender (contract) without 
assigning any reasons and without any financial liability. 

18) The contractor has to make his own arrangement for the storage of materials at site or work. 

19) A bill shall be submitted by the contractor each month on or before the date fixed by the engineer-
in-charge for all works executed in the previous month and the engineer-in-charge shall take or 
cause to take the requisite measurement for the purpose of having the same verified and the claim, 
as far as admissible, adjusted as far as possible, before the expire of ten days from the presentation 
of the bill. If the contractor does not submit the bill within the time fixed as aforesaid, the engineer-
in-charge may depute within seven days the date fixed aforesaid, subordinate to measure up the 
said work in the presence of the contractor whose counter signature to the measurement list will be 
sufficient warrant and the engineer-in-charge may prepare a bill from such list. 

20) Before taking measurement of any work the engineer-in-charge or a subordinate deputed by him 
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shall give reasonable notice to the contractor if the contractor fail to attend at the measurement after 
such notice or fails to countersign or to record the difference within a week from the date of 
measurement in the manner required by the engineer-in-charge then in any such event the 
measurement taken by the engineer-in-charge or by the subordinate deputed by him as the case may 
be shall final and binding on the contractor and the contractors, contractor shall have no right to 
dispute the same. 

21) The contractor shall submit all bills on the printed form to be had on application at the office of the 
engineer-in-charge and the charges in the bills shall always be entered at the rates specified in the 
tender or in the case of any extra work ordered in purpose of these conditions and not mentioned 
or provided for in the tender at the rate hereinafter provided for such work. 

22) The value of stamp to be affixed on agreement shall be of appropriate value prescribed for bond as 
per latest provision of law enforced on the date of execution of contract. However, if the contractor 
furnishes the GPF notes of approved guarantee in respect of part of Security Deposit 

the stamp duty chargeable for the amount shall be as prescribed for agreement payable in 
accordance with latest provision of law enforced on the date of execution of contract. All the cost 
of stamp duty shall be borne by the contractor. 

23) The work shall be done strictly in accordance with the ISI specification and orders by the Engineer 
In charge of the work from time to time. 

24) All the rules and regulation governing the Deendayal Port Authority shall be applicable. 

25) All the Labours acts, rules regulations in force from time to time are be followed by the contractor. 

26) Income Tax deduction at applicable rate and surcharge as applicable thereon shall be made while 
making payment to contractor for carrying out the said work and only net amount shall be paid for 
as directed by the Central Board of Taxes, Ministry of Finance, Government of India. 

27) The Letter of acceptance (LoA) intimating the contractor about the proposed acceptance of tender 
will be issued by the Chief Engineer. The tender agreement in approved form bearing the stamp of 
required value shall be executed by the Chairman on behalf of the board having common seal of 
the Board. 

28) The tender for the work shall remain for acceptance for 120 days from the date of opening of the 
Preliminary Bid. 

29) The contractor shall have to obtain necessary licence from the Assistance Labour Commissioner 
(Central), Adipur in case he engages 10 or more workers on any day during the execution of work. 

30) Delay in Achievement of Milestones: 

In the event that the contractor fails to achieve any milestone as specified in the Contract Data 
(Section-4), liquidated damages (L.D.) shall be imposed for each instance of delay in accordance 
with the provisions of Clause 49 (Section-3) of the tender document. These damages shall be 
calculated based on the extent of delay beyond the scheduled milestone date. Bidders are advised 
to carefully consider this condition before submitting their bids, as no claims or disputes regarding 
the imposition of liquidated damages will be entertained under any circumstances. 

31) Force Majeure: This will be restricted to act of God only. 

32) Payment of Final Bill 

Final bill of all works shall be paid as per DPA’s citizens’ charter. In case contractor fails to submit 
the final bill within 2 months of completion of work, the process of final bill should be initiated by 
the Engineer-In-Charge suo-moto to the efforts of contractor to delay the preparation of final bill 
which in all probability may be in the minus. Similarly, E-I-C should not delay recoveries for any 
overpayments detected/ the recoveries being disputed by the contractor on the plea that contractor 
has gone to Arbitration 
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33) Removal of rejected/sub-standard materials 

(a) Whenever any material brought by the contractor to the site of work is rejected, entry thereof 
should invariably be made in the Site Order Book under the signature of the Assistant Engineer, 
giving the approximate quantity of such materials. 

(b) As soon as the material is removed, a certificate to that effect shall be recorded by the JE/AE 
against the original entry, giving the date of removal and mode of removal, including the 
registration number of the truck and a copy of gate pass wherever applicable. 

34) Contractor has to disburse the payment directly to the account of persons deployed as per labour 
laws and has to submit monthly proof thereof. 

 
35) The payment from 2nd bill to pre-final bill, shall be released, subject to the condition that the 

documentary evidence (copy of paid Challan in govt. Treasury) of the Welfare Cess @1% of work 
done or as amended by Statutory Authority from time to time, paid concerned authority is submitted 
for the previous bill.” 

 
36) While evaluating tenders, regard would be paid to National Defence Security consideration 

37) (i) Deleted 

(ii) The rate quoted by contractor shall be realistic. During the evaluation of tender, if rate quoted 
by contractor un realistic, the tender shall be considered non-responsive & engineer in charge 
reserve right to cancel no any correspondence shall be entertained in this regard. 

38) Third Party Inspection (TPI) Clause: 

DPA engaged the Third Party Inspection Agency for quality assurance separately. The 
contractor has to co-operate with the Third Part Inspection Agency representative in his duties 
related to this work. The execution of work shall be subject to third party inspection by the 
agency engaged by DPA. The contractor is required to comply the observations queries of the 
agency and any cost incurred for this purpose shall be the responsibility of the contractor. 

39) Release from Performance. 
If the Contract is frustrated by the outbreak of war or by other event entirely outside the control of either 
the Employer or the Contractor, the Nodal Officer or his nominee shall certify that Contract has been 
frustrated. The Contractor shall leave the Site and stop work as quickly as possible after receiving this 
certificate and shall be paid for all work carried out before receiving it and for any work carried out 
afterwards to which commitment was made. 

 
40) LABOUR 

The contractor shall, unless otherwise provided in the Contract, make his own arrangements for the 
engagement of all staff and labour, local or other, and for their payment, housing, feeding and transport. 
The Contractor shall, if required by the Nodal Officer or his nominee, deliver to the Nodal Officer or his 
nominee a return in detail, in such form and at such intervals as the Nodal Officer or his nominee may 
prescribe, showing the staff and numbers of the several classes of labour from time to time employed by 
the Contractor on the Site and such other information as the Nodal Officer or his nominee may require. 

 
41) COMPLIANCE WITH LABOUR REGULATIONS: 

During continuance of the contract, the Contractor and his sub contractors shall abide at all times by all 
existing labour enactment and rules made there under, regulations, notifications and by laws of the State 
or Central Government or local authority and any other labour law (including rules) regulations, bye 
laws that may be passed or notification that may be issued under any labour law in future either by the 
State or Central Government or the local authority. Salient features of some of the major labour laws 
that are applicable to construction industry are given below. The Contractor shall keep the Employer 
indemnified in case any action is taken against the employer by competent authority on account of 
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contravention of any of the provisions of any Act or rules made there under, regulations or notifications 
including amendments. If the Employer is caused to pay or reimburse such amounts as may be necessary 
to cause or observe, or for non-observance of the provisions stipulated in the notifications/bye 
laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor the Nodal 
Officer or his nominee/Employer shall have the right to deduct any money due to the Contractor 
including his amount of performance security. The Employer/Nodal Officer or his nominee shall also 
have right to recover from the Contractor any sum required or estimated to be required for making good 
the loss or damage suffered by the Employer. The employees of the Contractor and the Sub-Contractor 
in no case shall be treated as the employees of the Employer at any point of time. 

42) The work is to be completed in all respects within 24 calendar months from the date of start as mentioned in 
the work order.  

43) The tenderers shall carefully study the tentative drawings and specifications applicable to the contract and all 
the documents, which will form a part of the agreement to be entered in to, by the accepted tenderer and 
detailed specifications for Orissa, and other relevant specifications and drawings, which are available. 
Complaint at a future date that the tenderers have not seen plans and specifications cannot be entertained. 

44) Barricading, including proper lighting arrangement in the night at the required places shall have to be 
provided by the contractor at his own cost, including necessary arrangements for proper movement of traffic 
by carefully maintained approaches and road diversions with suitable sign boards for indications of road 
signs etc. as directed by the Engineer-in-Charge. 

45) The drawings furnished with the tender are tentative and subject to revision or modification as tendered 
during the execution as per actual necessity and detail test conducted. But the tendered rates quoted by the 
tenderer will hold good in case of such modification of drawings during the time of execution and shall in 

no way invalidate the contract and no extra monetary compensation will be entertained. The work shall 
however be executed as per final approved drawing to be issued by the Engineer-in-Charge as and when 
required. 

46) Suitable safety equipment’s and dresses, gloves, life belts etc. for the labour engaged in risky operations are 
to be supplied by the contractor at his own cost. 

47) Suitable fencing barriers, signals including paraffin and electric signals where necessary at work and 
approaches in order in project the public and employees from accident has to be provided by the Contractor 
at his own cost. 

48) Compensation including cost of any legal suit for injury to persons or property arising out of execution of the 
work and also any sum, which may become payable due to operation of the workmen compensation act, shall 
have to be borne by the contractor. 

49) Sample of all material - The contractor shall supply sample of all materials fully before procurement for the 
work for testing and acceptance as may be requiring by the concerned XEN(TD). 

50) The contractor has to arrange the samples of materials required for execution to be got tested and approved 
by the Department before taking up the work and during course of execution required from time to time. All 
such samples will be tested at Concerned Authority approved by Govt. of India, at the cost of the Contractor 
with no extra cost to the Department. 

51) Contractor has to appoint an agency, with the prior approval of DPA, to prepare Working Drawings, 
Structural Drawings, Elevation Drawings, Specifications of Construction Material etc. as per the requirement 
of DPA. The charges of agency will be borne by the contractor. The Agency shall also visit the work during 
the period of Construction. 

52) In the case of discrepancy between the schedule of quantities, the specification and / or the drawings, the 
following order of preference shall be observed: - 

i) Description of schedule of quantities. 
ii) Particular specification and special condition, if any. 
iii) Drawings. 
iv) C.P.W.D. specifications. 
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v) Indian standard specifications of B.I.S. 

53) While evaluating the tender, due regard will be paid to national defense. 

54) The contractor shall arrange to supply samples of coarse aggregate and fine aggregate etc. to the Port 
Laboratory for mix design for concreting works. Mixing of cement concrete works shall be on weigh batching 
basis as per approved design. For better workability contractor is free to use Plasticizers/Super plasticizer 
without any extra cost. Maximum free water cement ratio shall be 0.45 for M-30 grade, slump shall be as per 
the table below. The minimum cement content shall be as per IS 456-2000 

 
 

SR.NO. TYPE OF STRUCTURE SLUMP REQUIRED 
as per IS 456 

1 Footing foundation 50 

2 Columns, pillars, post etc. 75 

3 Beams, lintel, plinth band etc. 75 

4 Slab 50 

5 Piles -- 

6 Chajjas 75 

7 Walls, pilasters, buttresses,railing, 
Balustrades 

75 

8 Stair 75 

9 Domes - 

10 Fins 75 

11 RCC Pavements - 

 
  

55) The cubes casted at site shall be brought to Port Laboratory, Deendayal for testing by the contractor at his 
own cost and test results shall conform to IS 456 (latest edition). Testing charges of the cubes for 28 days 
test only shall be borne by the contractor. If the result is not satisfactory the concrete work will have to be 
dismantled and redone by the contractor at his own cost. 

56) The Engineer-in-charge reserves the right to ask the contractor to cast additional c.c. cubes at the different 
stages of works for testing, if required at 3/7 days’ period. No separate payment shall be made to the 
contractor on account of the cost of the labour and materials required for casting of the cubes required for 
3/7 days testing. The testing charges for these cubes shall be borne by Department. 

57) The Engineer-in-charge reserves the right to make necessary changes in the diameter of bars provided in the 
drawings and no claims what-so-ever on account of change in diameter of bars will be entertained. 

58) The concrete work to be used for RCC works shall be made of the graded machine crushed trap stone metal, 
and it should be from approved quarry. Mechanical appliances such as concrete mixer, vibrator etc. shall be 
used for mixing, consolidation etc. of the concrete. 

59) Concrete cover block with binding wire shall be used in all RCC works of standard size as directed by the 
Engineer-in-charge, c.c. Cover block should be well cured for at least seven days before use- No extra cement, 
labors, binding wire will be paid for casting of c.c. Cover block – No stones or kapchi has to be used instead 
of cover blocks. 

60) Though the drawings to be supplied will be exhaustive the decision of the Engineer-in-charge regarding any 
change in the drawings shall be final and binding to contractor and no dispute / claim regarding extra payment 



pg. 74 
 

shall be allowed on account of such changes. 

61) The contractor has to provide sufficient barricades to site of work so that traffic plying nearby should not 
damage the recently concreted work. In case of any damage on account of above, the entire responsibility 
will remain with contractor and nothing extra will be paid on this account. 

62) The stone metal 20 to 40 mm, 40 to 60mm, crush metal and sand shall be from approved quarries. 

63) The mixing of concrete shall be done in a mixer of approved type which will ensure a uniform distribution 
of material throughout the mass so that mix is uniform in colour and homogenous. 

64) Batching of all aggregates shall be done as per IS -383.All batching material such as coarse aggregates, sand 
etc. shall be weighed in weigh batchers conforming to I.S.2722 as per approved mix design. 

65) In case of Nominal Mix of concrete volumetric batching shall be adopted and only steel/wooden Farm as of 
appropriate size shall be used for concreting. 

66) The  grading  of  sand  shall  be  as  per  IS-2386 (Part-II) for concrete works, as per IS- 2116-
1980 for masonary works and as per IS-1542-1977 for plastering works. 

67) The mixer shall be equipped with approved water measuring device capable of accurate measurement of 
water required per batch. The mixer shall preferably be equipped with a mechanically operated pump for 
filling the mixer tank or suitable arrangement as approved by Engineer-in-Charge. 

68) The strength of concrete shall be determined by compressive strength test. For this purpose during the 
progress of the work cube samples shall be cast for testing at 7 days and 28 days. 

69) Stripping of Form work shall be done as per relevant clause in IS 456-2000. No dispute/claims shall be 
entertained on account of this. 

70) On completion of RCC works, no persons shall be allowed to move on green concrete surface. As such 
contractor shall have to make a special arrangement for finishing the concrete in such a way so as not to 
disturb the green concrete. 

71) The form work shall be jointed neatly and shall be set exactly to the required grade and alignment. 

72) The form work shall be made up from either MS plate or water proof plywood of good quality. The rate 
shall include the cost of materials and labour for the operations involved such as: 

 Splayed edges, notching allowances for over laps and passing at angles, battens, centering, shuttering, 
strutting, propping, bolting, nailing, wedging, easing, striking and stripping of the same. 

 Filleting to form stop-chamfered edges or splayed external angles not exceeding 20 mm. width. 

 Dressing with oil to prevent adhesion of concrete with shuttering. 

 Raking or circular cutting. 

73) All the form work shall be inspected by the Engineer-in-charge and their suitability ascertained the form 
shall be thoroughly scraped, cleaned before reusing the same. 

74) Water used for mixing and curing shall be clear and free from injurious amount of oil,acids, alkalies, salts 
sugar, organic materials or other substances that may be deleterious for concrete and steel shall be brought 
by the contractor. Nothing extra shall be paid on this account. 

75) Unpurified potable water is generally considered suitable for mixing and curing. Mixing and curing with sea 
water shall not be permitted in any cost. 

76) Periodically samples of water shall be tested as per IS-3025. 

77) The Batching Plant shall comply the requirements laid down in the IS-4925 and its latest amendments. 

78) The fly ash shall comply as per IS-3812(Part I,II,III) and its latest revision. In case of Volumetric batching if 
aggregates are moist then allowance shall be made for bulking of fine aggregates. Allowance for bulking 
shall be made as per IS-2386(part-3). 

79) The Mixer Machine shall be as per IS 1791 and IS 12119. 
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80) The admixtures used in the concrete shall comply the requirements laid down in IS 9103 and its latest 
revision. 

81) The mechanical Vibrator shall be as per IS 2505 for immersion vibrator, as per IS 2506 if Screed Board 
Vibrator and as per IS 4656 if Form Vibrator and its latest revision. 

82) The welding of reinforcement shall be done as per Is 2751 and its latest revision. 

83) The reinforcement bending and laying shall be done as per the requirements laid down in IS 2502 and its 
latest revision. 

84) The joints in concrete should comply with IS 11817 and IS CODE: 3414 - 1968 

85) The reinforcement in the RCC pipes shall be as per IS 548.The same shall be verified by breaking one pipe 
and collar from each lot of 100 pipes and collars or part thereof. The cost of same shall have to be borne by 
the contractor for the above inspection and clearance. The pipe shall be transported by the contractor at the 
site of work at his own cost. No cement and steel shall be supplied by Port Authority for casting of pipes. 

86) Jungle cutting shall comprise uprooting of rank vegetation, grass, brushwood, shrubs, stumps, trees and 
saplings of girth up to 30 cm measured at a height of one meter above ground level. Where only clearance of 
grass is involved it shall be measured and paid for separately. 

87) Pre-construction chemical treatments for the protection of building from attack of subterranean termites shall 
be done as per IS-6313(Part-II). Chemical treatment for the eradication and control of sub-terranean termites 
in existing buildings shall be done as per IS-6313(Part-III). (Guarantee period 10 years) 

88) The Header Stone having length at about 3 times its height shall be used. This stone shall have star mark for 
easy identification and at least one bond stone or set of bond stones shall be provided for every 0.5 m2 of the 
area of wall surface. 

89) In all type of Stone masonry works face joints shall not be more than 20 mm in thick. 

90) Compressive Strength of bricks for masonry work shall not be less then 7.5 N/mm2 and Compressive 
Strength of stones for masonry work shall not be less then 400 Kg/cm2. 

91) Bricks shall be soaked in water before put into use for a period for the water to just penetrate the whole depth 
of the bricks. 

92) Bricks shall be laid with frog up. 

93) The average water absorption for the bricks shall not be more then 20% by weight of bricks and also the 
rating of efflorescence of bricks shall not more than moderate. 

94) The thickness of all types of joints including brick wall joints and cross joints shall be such that four course 
and three joints taken consecutively shall measure as follows: 

95) In case of modular bricks confirming to IS 1077-1986 equal to 39 cm. 

96) In case of non-modular bricks ,it shall be equal to 31 cm. 

97) The cement concrete solid blocks, machine made required for the work, shall be got tested from the port 
laboratory as directed. The contractor shall make available the number of blocks so required for testing of 
solid blocks and the strength shall not be less than 40 kg/cm2 

98) Collapsible gates shall be of approved manufacturer and shall be fabricated from the mild steel sections. 

99) A.C. sheets shall be as per IS-459-1992 corrugated and semi corrugated asbestos cement sheets and 
G.I.Sheets shall be as per IS-277-1992 specification for galvanized steel sheets (plain and corrugated). 

100) Laying of A.C. sheets shall be as per IS-3007(Part-I&II) and its latest amendments. 

101) The self-finished felt used in water proofing treatment shall be for four course treatment (Hessian base felt) 
as per IS-1322, for five course treatment as per IS-1322(Fiber base felt) and for six course treatment as per 
IS-1322(hessian base Felt).(Guarantee Period 5 years). 

102) Bonding material used in the water proofing treatment shall be as per IS-702(if blown type petroleum 
bitumen) and as per IS-73 (If residual petroleum bitumen) is used. 
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103) M.S. grills, gates etc. shall be scraped and cleaned before painting. No extra payments will be made for the 
same. 

104) Synthetic enamel paint of approved colour and shade shall be of Asian Paints, IEL Ltd., Berger paint, Nerolac 
or equivalent make, as approved by Engineer in charge. 

105) The leakage if any after the testing of joints of pipeline and fittings shall be made good by the contractor at 
his own cost. The contractor shall not refill the trenches before carrying out the testing of pipelines. 

106) The rates for laying and fixing of the pipelines, valves and other specials etc. should include additional 
cuttings, threading of pipes etc. If required and no claim on this account will be entertained. 

107) If any road is required to be cut for laying water supply or drainage line that will be done by the Contractor 
at no extra cost and road should be restored to its original conditions after laying and testing of pipelines at 
no extra cost. 

108) The GI pipes wherever required to be used shall be of “B” class (medium) quality with ISI mark and approved 
by Engineer In charge. 

109) CI soil waste and vent pipes with ISI marks shall be used for work. Pipes should confirm to IS 1729. 

110) Unless otherwise specified rates quoted shall be for the work upto height 20 Mtrs. from ground level and 
nothing extra shall be payable on this account. 

111) The Kota stone required for flooring shall be of superior quality and shall have to be got approved from the 
Engineer In charge before stacking. 

112) Ceramic tiles shall be of first quality and in strict conformance to the relevant standards formulated by BIS 
with ISI marked. 

113) All CC flooring works are to be finished with neeru (cement slurry) without any extra cost. However, the 
bonafide use of cement used for the purpose shall be taken into consideration while calculating theoretical 
consumption of cement. 

114) The marble stone/Granite stone shall be used of approved quality and shade, the same shall be got approved 
from Engineer in-charge before putting to use in work. 

115) Whenever the Kota stone/marble/granite stone flooring are to be provided in treads of staircase, it should be 
provided in one piece with pre finished nosing and pre polished exposed surfaces and edges. Kota stone 
flooring or granite stone flooring to be provided on top of cooking platform shall be pre-polished with pre 
finished nosing. 

116) Two coats of coal tar paint shall be applied on frames surfaces under contact with masonry/concrete before 
fixing the wooden frame in position without any extra cost. 

117) The teak wood to be used shall be of approved quality and shall be free from loose knots, cracks etc. 

118) The contractor shall produce for approval the samples of fittings for doors and windows before fixing. 

119) If the item specifies then the wood shall be chemically treated for anti-termite and kiln seasoned upto 10 to 
12% moisture content. The contractor has to make arrangement for testing and seasoning to be done under 
the supervision of the Deendayal Port Authority. 

120) If Hard wood is to be provided in frames of doors, windows, jaffaries shall be as approved by Engineer 
Incharge. 

121) Flush doors shall be of approved make and confirming to relevant IS. 

122) Hold fast shall be as per IS-7196. 

123) Hydraulic Door Closer shall be as per IS-3564 Specification for door closers(hydraulically regulated). 

124) The laminated sheet shall be of approved quality, shade i.e. Royal touch / kit ply or equivalent of 1 mm thick. 

125) Acrylic distemper will be of Asian Paint, Nerolac or equivalent make as approved by Engineer in-charge. 

126) Payment of MS grills shall be made on actual weighment basis or theoretical calculation of sections 
whichever is less. 
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127) All aluminum sections required shall be of Jindal, Premani or Equivalent standard make with anodizing 
thickness of 15 micron and test certificate for the same shall be submitted and shall be got approved from 
Engineer In charge before putting them into use. 

128) The fan hooks shall be bent to required shape and fixed in position before casting RCC work wherever 
required at no extra cost. 

129) All the fittings / fixtures shall be used of approved make and weight confirming to relevant ISI. 

130) The CP brass stop / angle cocks, bib cocks, pillar cocks wherever used shall be of approved make and size, 
shape and confirming to relevant IS Standards 

131) Gate / wheel valve shall be of ISI make. 

132) Mirror shall be of “Modi guard, Saint gobain or of equivalent make. 

133) W.C. seat & wash hand basin shall be of first quality confirming to relevant IS. 

134) Nahani trap should be of standard brand confirming to relevant and its latest abendment with proper water 
seal and same shall be got approved by the Engineer In charge. 

135) Gun metal wheel / gate shall be of approved brand and weight as per relevant IS code and with ISI mark. 

136) Gully trap shall be confirming to relevant IS and shall have to be got approved by Engineer In charge. 

137) The tendered rates shall include the cost of cutting holes in walls, floors, RCC slabs etc. wherever required 
and making good the same for which nothing extra shall be paid. 

138) Vitrified floor tiles of required size will be Full Body tiles as per approved make and shall have to be got 
approved by Engineer In charge 

139) DEFECT LIABILITY PERIOD: 

 Defect liability period for the work is 24 Month from the date of completion of work. 

 Contractor is responsible for rectify defects of relevant items carried out in work, during defect liability period 
and no any payment for that will be made to contractor for that, in defect liability period.  

 The contractor shall be responsible to make good and remedy at his own expenses any defect which may be 
develop or may be noticed before the period mentioned hereunder from the certified date of completion. The 
Engineer in charge shall give the contractor a notice in writing above the defects and the contractor shall make 
good the same within 15 days of receipt of the notice. In the case of failure on the part of the contractor, the 
Engineer in charge may rectify or remove or re-execute the work at the risk and cost of contractor. The Engineer 
in charge shall entitle to appropriate the whole or any part of the amount of Balance S.D. towards the expenses 
if any, incurred by him in rectification, removal or re execution. The contractor shall immediately recoup the 
amount so spent, that any given time the Balance S.D. shall be maintained as per the relevant clause of the 
contract. If the contractor fails to recoup the amount of performance security deposit, then Engineer in charge 
shall be entitled to recovered the amount spent over the amount of performance security deposit. 

 If contractor fail to attend the defect if any, within 15 days of written notice served by the Engineer in charge, 
during Defect liability period, the Security Deposit will be forfeited and defect will be rectified on risk and 
cost of contractor. 

 

140) SPECIAL CONDITION IN RESPECT OF CEMENT 

a) The contractor shall procure the cement confirming to relevant Indian Standard holding license to use ISI 
Certification mark for their product. 

b) For verification of such purchase all the bills of manufacturer / supplier / dealer will have to be furnished to 
the Engineer-in-charge. 

c) Supply of cement shall be taken in 50 Kg bags bearing manufacture's name, him registered trade mark, date 
of manufacture, batch number and ISI marking. 
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d) Every consignment of cement must have identification marks on packages indicating date of manufacture and 
grade and type of cement, cement brought to works shall not be more than 6 weeks old from the date of 
manufacture. 

e) Every delivery of cement shall be accompanied by a manufacturers test certificate confirming that the supplied 
cement conforms to relevant specifications. 

f) Engineer-in-charge shall be at his liberty to carry out testing of cement at his discretion from Port laboratory 
as per I.S. 269-1989 before / during use. The contractor shall make all the necessary arrangements for same 
all. 

g) Each consignment shall be stored separately so that it can be readily identified and inspected. The arrangement 
of cement shall be such as to ensure the utilization of cement in the order of its arrival at the stores. 

h) Cement brought to site and cement remaining unused shall not be removed from site without the permission 
of the Engineer-in-charge. 

(g) Company name & brand: TATA, UltraTech, Ambuja, ACC. 

141) All royalties of materials, quarry fees, etc., payable by the contractor directly to the authorities concerned 
and rates tendered shall be deemed to be inclusive of all charges. Before claiming refund of Security Deposit, 
the contractor shall produce 'No due certificate' from the Geologist, Geology and Mining department Bhuj. 

142) Special conditions for TMT steel: 

(i) The contractor shall procure TMT bars of Fe415/ Fe500/ Fe550 grade as per tender conditions. 

(a) The grade of the steel such as Fe415/Fe500/Fe 550 or other grade to be procured is to be 
specified as per BIS 1786-2008. 

(b) The TMT bars procured from primary producers shall conform to manufacture’s specifications. 

(c) The TMT bars procured shall conform to the specifications as laid by Tempcore, Thermex, Evcon 
Turbo & Turbo Quench as the case may be. 

(d) For TMT bars procured either from primary producers or secondary producers, the specifications 
shall meet the provisions of IS 1786 : 2008 pertaining to Fe 415D or Fe 500D or Fe 550D grade of 
steel as specified in the tender. 

(ii) The contractor shall have to obtain and furnish test certificates to the Engineer-in- charge in respect of all 
supplies of steel brought by him to the site of work. 

(iii) Samples shall also be taken and got tested by the Engineer-in-Charge as per the provisions in this regard 
in relevant BIS codes. In case the test results indicate that the steel arranged by the contractor does not 
conform to the specifications as defined under para (1) above, the same shall stand rejected, and it shall be 
removed from the site of work by the contractor at his cost within a week’s time of written orders from the 
Engineer-in-Charge to do so. 

(iv) The steel reinforcement bars shall be stored by the contractor at site of work in such a way as to prevent 
their distortion and corrosion, and nothing extra shall be paid on this account. Bars of different sizes and 
lengths shall be stored separately to facilitate easy counting and checking. 

(v) For checking nominal mass, tensile strength, bend test, re-bend test etc. specimens of sufficient length 
shall be cut from each size of the bar at random, and at frequency not less than that specified below: 

 
Size of bar For consignment below 

100MT 

For consignment above 
100MT 
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Under 10 mm dia bars One sample for each 25MT or 

part thereof 

One sample for each 40MT 
or part thereof 

10mm to 16mm dia bars One sample for each 35MT or 

part thereof 

One sample for each 45MT 
or part thereof 

Over 16mm dia bars One sample for each 45MT or 

part thereof 

One sample for each 50MT 
or part thereof 

 
 

 The steel procured by contractor should not have aged more than 6 weeks. The original bills to this effect 
shall be  submitted with every bill of measurement. 

(vi) The contractor shall supply free of charge the steel required for testing including its transportation to 
testing laboratories and the testing charges shall be borne by the contractor. 

(vii) The actual issue and consumption of steel on work shall be regulated and proper accounts maintained. The 
theoretical  consumption  of steel shall be worked out as per procedure prescribed in the contract. 
In case the consumption is less than theoretical consumption including permissible variations (+3% for 
cutting into pieces +/- 2% for variation in weight) recovery at the rate so prescribed shall be made. In case 
of excess consumption no adjustment need to be made. 

143) FOR STRUCTURAL STEEL WORKS 

i. The Contractor may also be required to supply some raw structural steel sections also as required for this 
work in accordance with the latest editions of the Indian Standard Specifications noted below:- IS 2062 
& IS 1977. He will be required to submit the necessary test certificates for the materials so supplied for 
use on this work. 

ii. (a) Fabrication shall generally be in accordance with IS 800 (latest issue) entitled "Code of practice for 
use of structural steel in general building constructions". Welding shall be in accordance with IS 816 
entitled "Code of practice for use of metal arc welding for general construction in mild steel". The 
contractor shall provide necessary splicing as approved by the Engineer-in-charge, to suit the available 
lengths of raw steel, and no extra amount shall be paid on this account. Any specifications not covered 
by the Relevant Indian Standard Codes of practice shall be in accordance with the relevant BS or in its 
absence in accordance with the well-established standard Engineering practice to be acceptable to DPA. 

(b) The Contractor shall provide all plant and equipment, tools covered sheds and other facilities 
required for site fabrication work at his own cost. 

(c) All fabricated steel work shall be given one coat of Red Oxide / Zinc Chromate primer conforming 
to Relevant IS code before erection. All fabricated steel work shall be match marked suitably to facilitate 
their erection in position without any difficulty 

(d) Materials supplied by the contractor shall be in standard / random sizes / lengths. Hence the 
Contractor will be required to supply extra materials to cover conversion, wastage, alteration etc. He 
shall do so without any claim for extra payment, whatsoever on this account. 

(f) All the raw materials will be generally conforming to IS 2062-1999 or equivalent. 

(g) Company name & brand: RINL, TATA, SAIL, JINDAL or ISI marked. 

144) The Contractor to get the Registration under the Building and Other Construction Workers Act, 1996 (BOCW 
Act) and submit the copy of Registration Certificate to the Executive Engineer (TD) in the time bound 
manner. 
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145) For Credit item:. 
i. Contractor has to pay GST as applicable on credit items along with the amount payable for credit item. 
ii. Full amount payable by the contractor against credit items shall be deposited in advance with DPA, 

only after that contractor will be allowed to take away the dismantled materials. 
iii. Contractor has to deposit the credit amount as per actual area ( in Sqmt)  dismantled as per the Item No. 
__ of Schedule-B. 
 

146) Individual quantity for any tender items of work may vary to any extent as required by DPA 
for which the contractor shall not submit any dispute/claim what-so-ever, so long as the total 
amount of such variation does not exceed plus or minus 30 % of the Total contract value 
awarded. 

147) SECURED ADVANCE: 

a. Secured Advances on the security of materials brought to site and to be consumed within a 
period of 3 months may be made to the contractors for items which are to be used on 
work. 

b. Secured advance shall be granted only for non-perishable/ non- breakable items like steel, 

aluminium or steel frame works / doors /windows etc. 

c. The Executive Engineer can sanction the secured advance up to an amount not exceeding 75% 
of the value of the materials as assessed by the Engineer-in-charge considering the bill invoice, 
or an amount not exceeding 75% of the material element cost in the tendered rate of the finished 
item of work, whichever is lower. 

d. A formal agreement should be drawn up with the contractor under which Port Authority secures 
a lien on the materials and is safeguarded against losses due to the contractor postponing the 
execution of the work or due to shortage or misuse of the materials, and against the expense 
entailed for their proper watch and safe custody. 

e. Payment of such advances should be made only on the certificate of an officer not below 
the rank of Assistant Engineer that; 

i. The quantities of materials for which the advances are made have actually been brought to site 
and stacked in proper and safe custody and measured. 

ii. Full quantities of the materials, for which advance is to be made, are required by the contractor 
for use on items of work for which rates for finished work have been agreed upon. 

iii. The quality of materials is as per the specifications. 
iv. Recovery of advances so made should not be postponed until the whole of the work entrusted to the 

contractor is completed. They should be made from his bills for work done as the materials 
are used. The necessary deductions being made whenever the items of work in which they are used 
are billed for. 

 
Contractor Executive Engineer (TD) 

Deendayal Port Authority 
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LIST OF APPROVED MAKE 

Sr.No. Description Approved Brand 
1. Paint, Primer, Asian, ICI, Nerolac 

2. Putty Birla, Asian 

3. Polish MRF, Asian, ICI 

4. Hardware Kitch, Hettich, Godrej, EPPW, Ebco, Palladium, 
Dorma 

5. Adhesive Fevicol, Kitcol, Araldite, BAL 

6. Anchor fastener / bolts Fischer Hilti 

7. Floor spring Hemco, Hyper, Sterling, Godrej, 

8. Door closer Efficient Gadget, Godrej, 

9. Aluminum sections Jindal, Hindalco, Indal 

10. Aluminum Finish 25 micron colour anodized – contractor should 
provide the micron thickness measuring 
equipment at site throughout the 
work  progress  for  checking  the  anodizing
thickness, visibly should looks uniform as per 
standards. 

11. All Aluminum anodized fittings EP & PW or equivalent 

12. SANITARY WARES JAQUAR, Parryware DURAVIT, 
KOHLER 

13. CP FIXTURES AND ACCESSORIES 1) JAQUAR 
2) HANSGROHE 

3) GROHE 
4) PARRYWARE – ROCA 

5) AMERICAN STANDARD 
6) KOHLER 

7) ESCO 
14. GI PIPES 1) TATA 

2) JINDAL 
15. APVC & CPVC PIPES & FITTINGS 1) FINOLEX 

2) SUPREME 
3) PRINCE 
4) ASTRAL 

5) ASHIRWAD 
16. STONEWARE PIPES AND FITTINGS 1) APPROVED MAKE ISI 

17. SS SINK 1) AMC 
2) KRISHNA 
3) NIRALI 

4) FRANKE 
5) JAYNA 

18. CEMENT OPC(53 Grade): Ambuja , Ultratech, Birla Plus, 
ACC 

19. White Cement Birla, J. K. 

20. TMT – Fe-500 D ribbed bars TATA, SAIL, VIZAG 
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21. Structural Rolled Steel sections 
– beams, channels, tee, flats, angles, 
bars, (round, square, hexagonal) 

SAIL, RINL, JINDAL, ESSAR 

22. Structural Hollow steel sections 
(Square and Rectangular) 

SAIL, Asian or equivalent 

23. Structural tubular sections Tata, Sail, Asian 

24. Coarse Aggregates 6 mm to 40 mm 
sizes 

Approved quarry by EIC 

25. Stone Rubbles & Gravels Approved Quarry by EIC 

26. Shuttering plywood Kitply, Anchor, Green, Pragati or equivalent 

27. Marine Grade plywood IS-710 Green, Kitply, Duro, Century, Anchor 

28. Commercial plywood – IS – 303 Green, Kitply, Duro, Century, Anchor 

29. Decorative ply (Veneer) Green, Century, Kalachandra, Archid 

30. Prelam particle board Novapan, Bhutan 

31. Laminate sheet Greenlam, Alfa-Ica, Decolam, Neoluxe 

32. Cement bonded particle board NCL (Bison board), Everest (Eternite) 

33. Calcium silicate board Hilux 

34. Flush door – decorative / non- 
decorative 

Green, Anchor, Century 

35. Locks Godrej, EPPW, Dorset, 

36. Float Glass/Mirror/Wired Glass Modi Guard, Saint Gobain, Ashahi 

37. Tiles Kajaria, NITCO, Varmora 

38. Construction chemicals Fosroc, M.C. Bauchemie, Fosroc, Pidilite, BAL, 
Krishna 

39. Bricks NR/NK (Ahmedabad) 

       
 

Note:- All the materials/makes listed above and other than as specified above shall be 
ordered and used after obtaining prior approval from the Engineer-in-charge. 
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SPECIAL CONDITIONS FOR ELECTRICAL PART 
 

1. In the event of dimension figures upon a drawing differing from those obtained 
by measuring drawings shall be referred to the Chief Mechanical Engineer, 
whose decision shall be final and binding upon the Contractor. 

2. The Contractor shall submit the coloured three sets Hard copy of approved 
drawing of cable routes, circuit diagram of LT installation layout, plans of wiring 
with technical literature and soft copy and also three sets of as made drawing 
on completion of work along with tracing. 

3. While carrying out the work of electrical nature, the Contractor shall adhere to 
the provisions of the Indian Electricity Rules, 1956 and as amended from time 
to time and shall not violate any Regulations, which he will be solely responsible. 

4. While crossing the rail/road, damaged caused to it should be set right by 
Tenderers to the Satisfaction of the Executive Engineer (TD), Deendayal Port 
Authority. Before laying the new cables at existing route through Road, 
contractor shall take written permission from Engineering –In-Charge, in this 
regard contractor shall make earmarked drawing in two set, which will clear 
indicated the whereas cable will pass and take permission from TD Division. 
After completion of new cable, laying work contractor shall take NOC from TD 
Division regarding satisfactory completion of Road/RCC crossing work & copy 
of NOC same should be submitted to Executive Engineer (Electrical). 

5. The work shall be programmed in such a way that the electric supply to the 
existing installations is not disturbed to the extent possible keeping in view of 
the work of cutting existing cables, making straight joints and terminating cable 
ends in the feeder pillar, switchgear etc. shall be carried out within the shortest 
possible shut down periods to instruction. 

6. Armouring of the PVC-A-PVC / XLPE armoured cables shall be effectively 
earthed at the termination glands and connecting to the nearest earth point. 
The tail end shall be taped with PVC adhesive tape appropriate colour. 

7. The cable to be supplied by the Contractor shall be in standard drum length 
and straight joint shall be avoided as far as possible. In case same cannot be 
avoided the Contractor shall supply the requisite number of straight joints 
complete with jointing materials and accessories shall carry out the jointing 
work at their cost. 

8. Necessary marking and lettering giving details of the circuits, cables etc. shall 
be carried out on the pedestal and LT panels as per the directions given. 

9. All the supporting framework of the DB/LLP and other equipment shall be 
painted with two coats of primer and two coats of finishing paints of grey shade 
no 631 of IS: 5 after proper surface Cleaning, de-greasing, chemical cleaning as 
per the recommendation of the manufacturer. 
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10.  Caution board vitreous enameled written in three languages, one being the 
regional language, shall be fixed or displayed to indicate danger and supply 
pressure according to the Indian Electricity Rules 1956 wherever the supply is 
at 440 Volts and above. 

11. Necessary cable route indicators and cable joint indicators shall provide at an 
interval of 100 Meters approximately. 

12. The Contractor has to provide the materials and equipment’s of following 
make as per the approved list attached. 

13. The contractor shall study the local working conditions at the site of work 
before tendering and no claim what-so-ever shall be entertained. 

14. The work shall be carried out in accordance with the best standards of 
workmanship and to the entire satisfaction of the Engineer-in-Charge. 

15.  The electrical installation shall confirm to all currently applicable ISI 
specification such as IS: 732, IS: 3043, IS: 2309, IS: 3045 etc. with up to date 
amendments including relevant IEC regulation and Indian Electricity rules 1956 
with up to date amendment. 

16.  Necessary earthing of wiring, Load Panel, etc. set will be carried as per the IE 
rule & Act. 

17.  For laying the new supplied cable, contractor shall take route approval in 
drawing from EIC same will be send to Civil Department for permission through 
proper channel for Civil Item like Road/Rail/RCC Crossing, 

18.  The Tenderers shall quote the rate for cable lying, which shall include the, cable 
tagging, dressing, end termination, appropriate size of glands &amp; ferrule 
work as per requirement etc. 

19.  All wiring, shall be concealed/Surface as per specification & LED fittings will be 
surface mounted Bulk Head, hence at the time of CIVIL work , firm shall be 
planed accordingly & continues touch with EIC, For concealed wiring / Points/ 
sub Ckt. /location of LED fitting, LPP/Meter/DB, otherwise firm shall be 
responsible for any untoward situation &amp; no claim what-so-ever shall be 
entertained 

20. Queries about the Technical Data 
The Engineer-in-Charge will clarify queries on the Technical Data. 

21. Instructions 
The contractor shall carry out all instructions of the engineer or his nominee 
which comply with applicable laws where the site is located 

22. Safety 
The Contractor shall be responsible for the safety of all activities on the Site. 

23. Quality Control 
Identification of Defects 
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The Engineer-in-Charge or his nominee shall check the work carried out by 
Contractor and notify the Defects found if any. The Engineer-in-Charge or his 
nominee may instruct the Contractor to rectify the Defect. 

24. Employer’s right of Rejection: 
The employer shall reserve the right to reject a part portion or consignment 
thereof within a reasonable time after actual delivery thereof at the place of 
destination, if consignment is not in all respects in conformity with terms &amp; 
conditions of the contract whether on account of any loss, deterioration or 
damage before dispatch or delivery or during transit or otherwise whatsoever 

25. Removal of Rejected goods: 
Rejected goods shall under all circumstances lay at the risk of the contractor 
from the moment of rejection and if such goods are not removed by the 
contractor within 21 days from the date of intimation from the Engineer-in- 
Charge. Engineer-in-Charge may either return to the contractor at the risk and 
cost of the contractor by such mode of transport as the Engineer-in-Charge 
may select or dispose off such material at the contractor’s risk on his account 
and retain such portion of the sale proceeds as may be necessary to recover 
any expenses incurred in such disposals. 

26. Deviations: 
The bidder must read the tender document carefully and prepare the bid for 
submission. It is important to note that deviations, if any, must be brought out 
clearly in the technical offer, which shall be examined by DEENDAYAL PORT 
AUTHORITY. If the deviation statement submitted by the bidder does not 
contain any item, then it shall be construed that the bidder has accepted the 
same and no request from the Contractor, for any change, shall be accepted by 
DPA at a later stage. In any case, no change in specifications given in the tender 
agreement shall be permitted. However, only in unavoidable circumstances, 
DEENDAYAL PORT AUTHORITY may consider such requests from the 
Contractor, provided the Contractor submits its request with adequate 
justification. 

27. Approvals: 
The Engineer-in-Charge shall give specific approval in writing within 7 Days to 
Contractor after written submission regarding Makes of Material to be used for 
the Contract and Drawings, if any to be furnished by the Contractor to 
Engineer-in-Charge for approval. Any corrections to be suggested by Engineer-
in-Charge in drawings, the days taken for rectification in drawings shall be in 
account of the Contractor. 

 
28. Engagement of Labor: 
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The contractor shall, unless otherwise provided in the Contract, make his own 
arrangements for the engagement of all staff and labour, local or other, and for 
their payment, housing, feeding and transport. 

 
29. Registers to be maintained at site. 

1. Site order Book: 
A site order book is to be maintained by the contractor at the site. The work 
orders and instructions written in the site order book shall be deemed to 
have been legally issued to the contractor shall sign each entry in the site 
order book as a token of his having seen the same. The site order book shall 
be property of the Board and shall be handed over to the Engineer- in-
charge of the work in good condition on the completion of the work or 
whenever required by the Engineer-in-charge or his authorized 
representative. 

2. Hindrance Register: 
Every type of hindrance arising during the execution of work should be 
invariably recorded in the hindrance register. The Hindrance Register is to 
be maintained by the Engineer In Charge at the site. The contractor shall 
sign each entry in the hindrance Register as a token of his having seen the 
same. The Hindrance Register shall be property of the Board. 

30. Labour License: 
The contractor will have to obtain License from Assistant Labour Commissioner 
(ALC), Gopalpuri, Gandhidham (Kutch), in case he is engaging ten or more 
workers on any day during execution of work. 

 
31. Payments Terms for Electrical Part: 

All payments shall be made in Indian rupees unless specifically mentioned. 
(i) 70% payment will be released after receipt of material at site in good 

condition, after obtaining insurance cover as per tender condition and 
after inspection & certification of the same by Third Party Inspection 
Agency (if required) and after inspection & acceptance of material by 
DPT. 

(ii) 20% of item rate after completion of erection, installation, testing and 
commissioning etc. and 90% of item rate for item covers only 
laying/fixing etc. (TPI appointed then after inspection & amp; 
certification of the same by Third Party Inspection Agency). 

(iii) 10% will be released after successful completion of whole work (TPI 
appointed then after inspection & certification of the same by Third 
Party Inspection Agency) and handing over to DPT. 
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32.  Valid Electrical Contractor license: The Contractor shall have valid Electrical 
Contractor’s license for carrying out Electrical work of the nature involved in 
this tender obtained from Chief Electrical Inspector I.M. &amp; P Department, 
Government of Gujarat without which the tender shall not be accepted. The 
Contractor shall submit certificate and copy of the license in lieu of the same 
for consideration. The Contractor shall also have a valid Electrical Supervisor’s 
Certificate of competency issued from the Chief Electrical Inspector, I. M. &amp; 
P. Department, Government of Gujarat or equivalent authority from the other 
States/Central Government. 

33.  In case of manufacturer/ Authorized dealer/ civil contractor who do not have 
valid electrical contractor license, they have to provide, their employee having 
electrical supervisory certificate while carrying out electrical works or The whole 
electric work carried out by the Sub Contractor should have electric license &; 
having experience of the work carried out in Government / PSU or any 
industries, in this case firm shall take prior approval from Chief Mechanical 
Engineer, Deendayal Port Authority. 

34. Guarantee: 
34.1 The guarantee period shall be valid up to 24 (twenty Four) months from 

the date of Completion of whole work. 
34.2 The Contractor shall give guarantee to the Board that the goods and 

services under this contract will comply strictly with the contract, shall be 
first class in every particular case and, shall be free from defects. The 
Contractor shall further give guarantee to the Board that all materials, 
equipment and the supplies furnished by him will be new and fit for their 
intended purposes. 

34.3 The Board shall promptly notify the Contractor in writing of any claim 
arising under this guarantee. Upon receipt of such notice, the Contractor 
shall promptly repair or replace the defective goods and/or services at no 
cost to the Board. If the Contractor, having been notified, fails to rectify the 
defects in accordance with the contract, the Board may proceed to take 
such remedial action as may be necessary, at the Contractor’s risk and cost. 

35. Insurance: 
35.1 The contract shall provide in the joint names of the employer and the 

contractor, insurance cover from the start date to the end of guarantee 
period for the following events which are due to the contractor risk: 
a) Loss of or damage to the works, plan and materials 
b) Loss of or damage to equipment 
c) Loss of or damage of property (except the works, plant, materials and 
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equipment) in connection with contract, and 
d) Personal injury or death 

 
35.2 All the materials shall stand insured from the time of arrival at site till 

commencement of erection against fire, pilferage, damage and against 
natural calamities for the value of 90 of each item. 

35.3 During erection and till the work is completed and satisfactory taken over 
by the DPA after testing the materials shall stand covered by suitable 
erection insurance also for the value of 110% of the item. The charges for 
the insurance shall be borne by the Contractor. 

36. Deleted. 
37. Deleted. 

38. The contractor shall not deposit any materials at such a place that may cause 
inconvenience to the public or staff or nearby offices. 

 
39. The Contractor shall execute the work in such a way that not to cause 

inconvenience to the public or staff or nearby offices and not to cause 
hindrance to traffic. Necessary barricading shall be done by the contractor at 
his own cost if required. 

40.  For the purpose of measurements, the method prescribed in standard code of 
measurements of the concern work shall be applicable. 

41.  Income-tax and surcharge as applicable will be deducted from the bill while 
making payment to the contractor for carrying out the work and only net 
amount shall be paid to the contractor. 

42.  All tools, plants, scaffolding ladder etc. and other machinery etc. required 
temporary for the purpose of execution of work will have to be arranged by the 
contractor at his own cost and storing of such tools, plants etc. will have to be 
made by him. 

43. All the rules and regulations governing DPT will be applicable. 
44.  After completion of the work, the site should be neatly cleaned by the 

contractor. 
45. The contractor shall ensure not to cause any damages to the port properties in 

the vicinity of work site during execution of work. If any damage occurs due to 
workmen/ machinery of the contractor, the contractor has to make good the 
loss / damage at his cost. 

46.  All the work shall be carried out to the entire satisfaction of Engineer in Charge. 
 

Signature & Seal of Contractor  Executive Engineer (E) 
 Deendayal Port Authority 
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Electrical Part 

TECHNICAL SPECIFICATIONS 
 

1. Technical Specification for Item No. 1: 
(a) Technical Specification for Main Distribution Panel. 

This includes design, supply at site, installation, testing & commissioning of outdoor 
pedestal type Main Distribution Panel, double shutter, handle with locking arrangement (Pad 
lock-5 lever with keys), dust, damp and vermin proof. The main distribution panel shall be 
fabricated from MS Sheet of 2.00 mm thick, 316 grade MS angle and MS flat of suitable size. 

The main panel shall be designed as per IS norms and shall be specious for easy 
maintenance and frame structure shall be with MS angle of suitable size (min. 35 X 35 X 6mm) 
with inner sheet & inner angles & pedestal of pane made from 65 X 65 X 6mm MS angle of 
316 grade with four legs of 1200 mm and shall be provided with following items. 

 
1 400A, 4 Pole ON LOAD Change over switch 1 No. 
2 100A, 4 Pole, 415V, 35KA, Panel Mounted MCCB 2 No. 
3 50A, 4 Pole, 415V, 35KA, Panel Mounted MCCB 8 No. 
4 Indicating Lamps, 230/240V, AC with in-built resistance 3 No. 
5 Suitable size of Analog Ammeter & Volt meter with four portion selector 

switches 
1 each 

6 Indicating Lamp- Red, Green and blue, 230V AC with in-built resistance. 1 each 
7 Three phase, 4 wire electronic energy meter 1 No. 
8 Surface mounted light sensor time switch 1 No. 
10 50A, Three phase Ait Breaker Contactor 1 No. 
11 Electrolytic copper bus-bar of suitable size for phase and neutral, PVC 

sleeved with colour code, Danger Board tie belt MS Wall Mounted stand etc. 
 

All these compartments shall be mounted in the Panel by means of suitable cadmium 
passivated hardware. The Panel shall be complete in all respects with cable glands, lugs for 
incoming and outgoing cables including interconnection with PVC insulated cable single core, 
standard copper conductor of 650/1100V grade. 

The Panel shall be erected on cement concrete platform duly plastered with tapped 
collar of suitable size having height of 500 mm above ground level including grouting of legs 
in reinforced foundation of suitable design. 

 
The Pane shall be tested as per IS and test certificate to be submitted along with panel 

at site. All the components shall be panel mounted type and hardware cadmium passivated. 
The Main Distribution Panel shall be provided with 2 Nos. GI Terminals for earthing. 
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The Panel shall be manufactured from type test certificate holder having Type Test 
Certificate of Distribution Panel of similar or above ratings. This includes all labour & material 
as directed by Engineer-In-Charge. 

 
(b) Technical Specification for Feeder Panel. 

This includes design, supply at site, installation, testing & commissioning of outdoor 
pedestal type Main Distribution Panel, double shutter, handle with locking arrangement (Pad 
lock-5 lever with keys), dust, damp and vermin proof. The main distribution panel shall be 
fabricated from MS Sheet of 2.00 mm thick, 316 grade MS angle and MS flat of suitable size. 

 
The main panel shall be designed as per IS norms and shall be specious for easy 

maintenance and frame structure shall be with MS angle of suitable size (min. 35 X 35 X 6mm) 
with inner sheet & inner angles & pedestal of pane made from 65 X 65 X 6mm MS angle of 
316 grade with four legs of 1200 mm and shall be provided with following items. 

 
1 200A, 4 Pole, 415V, 35KA, Panel Mounted MCCB 1 No. 
2 50A, 4 Pole, 415V, 35KA, Panel Mounted MCCB 8 No. 
3 Indicating Lamps, 230/240V, AC with in-built resistance 3 No. 
4 Suitable size of Analog Ammeter & Volt meter with four portion selector 

switches 
1 each 

5 Indicating Lamp- Red, Green and blue, 230V AC with in-built resistance. 1 each 
6 Three phase, 4 wire electronic energy meter 1 No. 
7 Surface mounted light sensor time switch 1 No. 
8 50A, Three phase Ait Breaker Contactor 1 No. 
9 Analog Timer for control of street light  

11 Electrolytic copper bus-bar of suitable size for phase and neutral, PVC 
sleeved with colour code, Danger Board tie belt MS Wall Mounted stand etc. 

 

All these compartments shall be mounted in the Panel by means of suitable cadmium 
passivated hardware. The Panel shall be complete in all respects with cable glands, lugs for 
incoming and outgoing cables including interconnection with PVC insulated cable single core, 
standard copper conductor of 650/1100V grade. 

 
The Panel shall be erected on cement concrete platform duly plastered with tapped 

collar of suitable size having height of 500 mm above ground level including grouting of legs 
in reinforced foundation of suitable design. 

The Pane shall be tested as per IS and test certificate to be submitted along with panel 
at site. All the components shall be panel mounted type and hardware cadmium passivated. 
The Feeder Panel shall be provided with 2 Nos. GI Terminals for earthing. 

 
The Panel shall be manufactured from type test certificate holder having Type Test 

Certificate of Feeder Panel of similar or above ratings. This includes all labour & material as 
directed by Engineer-In-Charge. 
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2. Technical Specification for Item No. 2: 
This includes supply at site 1.1 KV grade, 4 core X 70sqmm & 4c x16sqmm aluminium 
conductor, XLPE insulated armoured cable confirming to IS: 7098 (Part-I) 1985 with up to 

date amendments and of approved make with ISI mark. The manufacturer shall produce 
TYPE TEST certificate with similar size of cable, which shall not be more than 3 years old. 
The cable shall have marking/embossing at the interval of every meter showing its 
progressive length. The manufacturer’s routine test certificate shall produce with supply 
of cable at site. 

 
3. Technical Specification for Item No. 3: 

This includes laying of cable through following type.. 
(a) Hard/Soft Soil: 

This includes laying of single length cables up to 4 core x 70 Sq.mm LT armoured 
aluminum Conductor XLPE Cable of 1.1KV Grade (excluding supply of cable) through 
excavation in soft/hard soil. The trench to be excavated 0.3 Mtr. wide 0.6 Mtr. deep. 
The bed of 50mm of river sand shall be provided in the bottom of the excavated trench. 
The cable shall be laid over the bed of river sand. The cable shall be protected by 
providing and laying bricks both the sides lengthwise parallel to the cable & the gaps 
shall be filled with river sand. The cable shall be covered by keeping two bricks over 
the side bricks. The filling of the trench shall be done with the excavated stuff & should 
be watered and rammed properly to its original position. The excess excavated stuff 
shall be disposed off from the Site of work and spreader in low laying area as directed. 
The contractor shall provide heat shrinkable straight through joint of relevant size of 
approved make if the laying of cable shall be more than standard drum length. This 
includes all labour and material as directed by Engineer-in-Charge. 

 
(b) Road/RCC Crossing: 

This includes laying of single length cable up to 4 core x 70 Sq.mm LT armoured 
aluminum Conductor XLPE Cable of 1.1KV Grade (excluding supply of cable) through 
road crossing in the trench to be excavated 0.3 Mtr wide 1.0 Mtr deep. by providing of 
1 lengths of RCC NP2 Class pipe of 150mm diameter, in which cable shall be passed 
through. The excavated stuff shall be disposed off from the Site of work and spreaded 
in low laying area as directed. The filling of the trench shall be done with material in 
layers of 20 cm thickness and each layer should be watered and rammed properly and 
road position shall be properly re-done to its original position with all material and 
labour as directed by Engineer- in-charge. 

 
 

(c) On wall through saddles & clamps: 
This includes laying of supplied single length cable up to 4 core x 16 Sq.mm LT 
armoured aluminum Conductor XLPE Cable of 1.1KV Grade (excluding supply of cable) 
on existing wall/cement structure. The G.I. Saddle set with base & Clamps shall be 
provided of suitable size (with respect to cable outer diameter) made from G.I. flat 25 
x 3 mm with G.I. Nut bolts/heavy duty screws for clamping. The base shall be fixed 
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rigidly on wall/cement structure through cemented wooden gutties at 0.50 mtr. 
Intervals & the cable shall be laid on 3mm thick G.I. saddle base on wall/cement 
structure and clamped rigidly by G.I. screwing/bolting of clamps. The work includes 
with all materials and labour as directed by Engineer-in-charge. 

 
(d) In GI Class-B Pipe: 

This includes laying of single length cable up to 4.0 core x 70 Sq.mm LT armoured 
aluminum Conductor XLPE Cable of 1.1KV Grade (excluding supply of cable) in class- 
B G.I. Pipe of suitable size (with respect to cable outer diameter) on existing 
Wall/DP/Four Pole Structure/steel Structure/Street Light Pole with G.I. base & Clamps 
of suitable size made from G.I. flat 25 x 3 mm including G.I. Nut bolts of suitable size 
at 0.50 mtr. Intervals. The work includes with all materials and labour as directed by 
Engineer-in-charge 

 
4. Technical Specification for Item No. 4: 

(a) The item includes providing & fixing concealed wiring for single phase sub-circuit from 
the main switch /meter /DBs / MCBs to the switchboard with Flame Retardant, 1100 
Voltage grade, single core stranded copper conductor wire of size 2.5 sq. mm. for 
phase & neutral wire and 1.5 Sq.mm continuous stranded copper conductor wire for 
earth to be laid through PVC Round Pipe of size 25 mm Diameter of Medium 
Mechanical Strength (MMS) type and other accessories such as Tee, junction box, 
inspection bends, elbow etc. of approved make. The proper size of grew shall be 
prepared by contractor on wall/ceiling as case may be & the conduit pipe shall be laid 
through prepared grew and incase of new construction the pipes shall be laid during 
reinforcement work. After laying of pipe the grew shall be closed with mixture of 
cement & sand and to match with existing surface of wall/ceiling. Complete work 
consists of necessary wiring connections and earth linking at both the ends with all 
materials and labour as directed by Engineer-in-charge. 

(b) The item includes providing & fixing concealed wiring for single phase sub-circuit from 
the main switch /meter /DBs / MCBs to the switchboard with Flame Retardant, 1100 
Voltage grade, single core stranded copper conductor wire of size 4.0 sq. mm. for 
phase & neutral wire and 1.5 Sq.mm continuous stranded copper conductor wire for 
earth to be laid through PVC Round Pipe of size 25 mm Diameter of Medium 
Mechanical Strength (MMS) type and other accessories such as Tee, junction box, 
inspection bends, elbow etc. of approved make. The proper size of grew shall be 
prepared by contractor on wall/ceiling as case may be & the conduit pipe shall be laid 
through prepared grew and incase of new construction the pipes shall be laid during 
reinforcement work. After laying of pipe the grew shall be closed with mixture of 
cement & sand and to match with existing surface of wall/ceiling. Complete work 
consists of necessary wiring connections and earth linking at both the ends with all 
materials and labour as directed by Engineer-in-charge. 

 
5. Technical Specification for Item No. 5: 

The item includes providing & fixing concealed wiring for light/tube/bell point from 
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switchboard with Flame Retardant, 1100 Voltage grade, single core stranded copper 
conductor wire of size 1.5 sq. mm. for red wire as phase & black wire as neutral wire and 
1.0 Sq.mm continuous stranded copper conductor green wire for earth to be laid through 
PVC Round Pipe of size 20 mm Diameter or of higher dia of Medium Mechanical Strength 
(MMS) type and other accessories such as Tee, junction box, inspection bends, elbow etc. 
of approved make. The proper size of grew shall be prepared by contractor on wall/ceiling 
as case may be & the conduit pipe shall be laid through prepared grew and in case of 
new construction the pipes shall be laid during reinforcement work. After 

laying of pipe in the grew shall be closed with mixture of cement & sand and to match 
with existing surface of wall/ceiling. The work also includes providing & fixing of Bell 
Push/Flush type SP switch 6A x 250V with ISI mark and 3 plate Ceiling Rose/Angle Holder 
made from polycarbonate on suitable size of PVC box with cover. The PVC box shall be 
embedded properly in the wall and the switches shall be fixed on cover of the embedded 
box with formica sheet. The complete work consists necessary wiring connections and 
earth linking at both the ends with all materials and labour as directed by Engineer-in- 
charge. 

 
6. Technical Specification for Item No. 6: 

The item includes providing & fixing concealed wiring for fan point from switchboard with 
Flame Retardant, 1100 Voltage grade, single core stranded copper conductor wire of size 
1.5 sq. mm. red for phase &black for neutral wire and 1.5 Sq.mm continuous stranded 
copper conductor green wire for earth to be laid through PVC Round Pipe of size 20 mm 
Diameter or of higher dia of Medium Mechanical Strength (MMS) type and other 
accessories such as Tee, junction box, inspection bends, elbow etc. of approved make. The 
proper size of grew shall be prepared by contractor on wall/ceiling as case may be & the 
conduit pipe shall be laid through prepared grew and in case of new construction the 
pipes shall be laid during reinforcement work. After laying of pipe the grew shall be closed 
with mixture of cement & sand and to match with existing surface of wall/ceiling. The 
work consists providing & fixing of Flush type SP switch 6A x 250V with ISI mark and Step 
cut two module electronic fan regulator with rotary steps & 3 plate Ceiling Rose made 
from polycarbonate on suitable size of PVC box with cover. The PVC box shall be 
embedded properly in the wall and the switches shall be fixed on cover of the embedded 
box. The complete work consists necessary wiring connections and earth linking at both 
the ends with all materials and labour as directed by Engineer-in- charge. 

 
7. Technical Specification for Item No. 7: 

(a) Full Plug Point: 
The item includes providing & fixing concealed wiring for plug point with Flame 
Retardant, 1100 Voltage grade, single core stranded copper conductor wire of size 
1.5 sq. mm. red wire for phase & neutral black wire and 1.0 Sq.mm continuous 
stranded copper conductor wire green for earth to be laid through PVC Round Pipe 
of size 20 mm Diameter of Medium Mechanical Strength (MMS) type and other 
accessories such as Tee, junction box, inspection bends, elbow etc. of approved make. 
The proper size of grew shall be prepared by contractor on wall/ceiling as case may be 
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& the conduit pipe shall be laid through prepared grew and incase of new construction 
the pipes shall be laid during reinforcement work. After laying of pipe the grew shall 
be closed with mixture of cement & sand and to match with existing surface of 
wall/ceiling. The work consists providing & fixing of Flush type SP switch 6A x 250V 
with ISI mark and 2 in 1 socket 6A x 250V made from polycarbonate on suitable size 
of PVC box with cover. The PVC box shall be embedded properly in the wall and the 
switch & Socket shall be fixed on cover of the embedded box. The complete work 
consists necessary wiring connections and earth linking at both the ends with all 
materials and labour as directed by Engineer-in-charge. 

(b) Half Plug Point: 
The item includes providing & fixing half point in existing switch board with Flame 
Retardant, 1100 Voltage grade, single core stranded copper conductor wire of size 
1.5 sq. mm. for phase, neutral & earth. The work consists providing & fixing of Flush 
type SP switch 6A x 250V with ISI mark and 2 in 1 socket 6A x 250V made from 
polycarbonate on existing switchboard. The complete work consists necessary wiring 
connections and earth linking with all materials and labour as directed by Engineer- 
in-charge. 

 
8. Technical Specification for Item No. 8: 

The item includes providing & fixing concealed wiring for Power point with Flame 
Retardant, 1100 Voltage grade, single core stranded copper conductor wire of size 4.0 sq. 
mm. red for phase & neutral wire black and 2.5 Sq.mm continuous stranded copper 
conductor green wire for earth to be laid through PVC Round Pipe of size 25 mm Diameter 
of Medium Mechanical Strength (MMS) type and other accessories such as Tee, junction 
box, inspection bends, elbow etc. of approved make. The proper size of grew shall be 
prepared by contractor on wall/ceiling as case may be & the conduit pipe shall be laid 
through prepared grew and in case of new construction the pipes shall be laid during 
reinforcement work. After laying of pipe in prepared grew the grew shall be closed with 
mixture of cement & sand and to match with existing surface of wall/ceiling. The work 
consists providing & fixing of 5 in 1 combined unit suitable for 1 with switch, socket, fuse 
& indicator with ISI mark. The PVC box of suitable size shall be embedded properly in the 
wall and the combined unit shall be fixed on embedded PVC box. The complete work 
consists necessary wiring connections and earth linking at both the ends with all materials 
and labour as directed by Engineer-in-charge. 

 
 

9. Technical Specification for Item No. 9: 
The item includes providing & fixing concealed wiring for A.C point with Flame Retardant, 
1100 Voltage grade, single core stranded copper conductor wire of size 4.0 sq. mm. red 
for phase & black neutral wire and 2.5 Sq.mm continuous stranded copper conductor wire 
green for earth to be laid through PVC Round Pipe of size 25 mm Diameter of Medium 
Mechanical Strength (MMS) type and other accessories such as Tee, junction box, 
inspection bends, elbow etc. of approved make. The proper size of grew shall be prepared 
by contractor on wall/ceiling as case may be & the conduit pipe shall be laid through 
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prepared grew and in case of new construction the pipes shall be laid during reinforcement 
work. After laying of pipe, the grew shall be closed with mixture of cement & sand and to 
match with existing surface of wall/ceiling. The work also includes providing & fixing of 
20A Socket near the AC Indoor Unit and 20A two module Switch at 1/1.5 Mtr above ground 
lever on in the switch board as the case may be including necessary wiring from switch to 
socket. The PVC box for socket & Switch of suitable size shall be embedded properly in 
the wall. The complete work consists necessary wiring connections and earth linking at 
both the ends with all materials and labour as directed by Engineer-in-charge. 

 
10. Technical Specification for Item No. 10: 
 

(a) Supply: This includes supply at site 10 way double door SPN DB with IP42 degree of 
protection. The DB shall be made from special grade of CRCA sheet and powder 
coated. The DB shall be fitted with Bus Bar, DIN Rail and neutral link. Along with each 
DB box, the following MCBs & ELCB shall be supplied and accordingly calculate the 
quantity. The rates shall be including the cost of MCBs & RCCB supplied along with 
DB. 

S/N Description for 1 Box Qty. for each DB 
1 MCB (C-Curve), 6-16 Amp. 3 
2 MCB (C-Curve), 32 Amp. 1 
3 3phase 4pole RCCB 63Amp , 

30mamp 
1 

 
(b) Fixing: This includes fixing and commissioning of supplied double door DB on 

recess/wall /conceal as directed. The DB shall be fixed rigidly on wall through suitable 
size of nut bolts / anchor fasteners / cemented wooden gutties as directed. This 
includes necessary wiring, connections & earth linking with all material and labour as 
directed by Engineer-in-Charge. 

 
11. Technical Specification for Item No. 11: 

(a) Supply: This includes supply of energy efficient LED 10 to 16 Watt, cool white, surface 
mounted bulk head light fixture of approved make and as desired by Engineer In 
Charge. 

 
(b) Fixing: This includes fixing and commissioning of supplied LED 10 to 16 Watt bulk 

head light fixture on wall/ceiling at suitable height on cemented wooden gutties as 
directed and connection with 3 core flexible copper cable from nearest source of 
supply & necessary connections & earth linking with all material and labour and as 
directed by Engineer-In-Charge. 
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12. Technical Specification for Item No. 12: 
(a) Supply: This item includes supply of Tamper proof, Shock proof and Rust proof SMC 

(Sheet Moulding Compound) three phase meter box with side hinged door and shall 
be supplied with 5 nos. connectors suitable for 16A x 230 Volts. This also include 
direct type three phase four wire electronic meter of 10 -60amps of reputed make. The 
meter box shall be in single piece without any joints having concealed hinges, 
mounting screws fitted from inside, Metal hardware for wire seal, light weight and 
adequate space to accommodate energy meter. 
The size of SMC Junction Box shall be of inside dimension 140 mm x 140 mm x 95 
mm. 

(b) Fixing: This includes fixing of supplied Shock proof and Rust proof SMC (Sheet 
Moulding Compound) meter box on wall / structure/Pole as directed. The Box shall be 
fixed rigidly on wall through suitable size of nut bolts/anchor fasteners/cemented 
wooden gutties and in case of pole it shall be fixed through suitable size of G.I. clamp 
at least 2mm. thick as directed. This includes with all material, labour tools & tackles 
including necessary wiring & connections with earth linking as directed by Engineer- 
In-charge 

 
13. Technical Specification for Item No. 13: 

This includes Supply and preparation of earth station with chemical treated back filled 
compound corrosion protection by hot dip 25-30mm dia. Pipe-In-Pipe GI type 2 Mtr. 
Depth, maintenance free including all accessories. This also includes necessary 
masonry work for preparing of earth pit. 

 
14. Technical Specification for Item No. 14: 

(a) Supply: This includes supply at site of G.I strip of size 25x3 mm. G.I. Strip shall be hot 
dip galvanized with minimum 80 Micron uniform coating. 

(b) Laying & Connecting: This includes laying & connecting of G.I. Strip from earth 
station/existing earthing system to equipment/ Main DBs or as per site requirement. 
The work includes all material & labour required shall done as directed by Engineer- 
in-charge. 

15. Technical Specification for Item No. 15: 
This includes supply at site, laying, fixing and connecting of G.I wire of size 8 SWG from 
earth station/existing earthing system to Junction Boxes/Distribution Boards/lighting 
accessories etc. as directed. The 8 SWG earth wire shall be passed through conduit 
pipe. 

 
 

 
Executive Engineer (E) 

Deendayal Port Authority 
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Approved Make List for Electrical Items 

 
Sr. 

No. 

Description Recommended Makes 

1 HT VCB SIEMENS / CROMPTON GREAVES/ABB/Schneider 

1(a) HV Gas Insulated 

Breakers 

SIEMENS /Schneider/ABB 

2 POWER 

TRANSFORMERS 

VOLTAMP/CROMPTON GREAVES /BHARAT BIJLEE/ 

BHEL/ SIEMENS/ ABB/ Schneider/T&R 

3 DISTRIBUTION 

TRANSFORMERS 

EMCO/KIRLOSKAR/PATSON/VOLTAMP/ ABB / 

Schneider / T&R 

4 RESIN CAST 

TRANSFORMERS 

 

A) RESIN CAST 

IMPREGNATED 

VOLTAMP / KIRLOSKAR / EMCO 

B) DRY CAST VOLTAMP/KIRLOSKAR/EMCO 
5 HT XLPE CABLES POLYCAB/TORRENT/RPG ASIAN/ /GLOSTER/ 

UNISTAR/ UNISTAR/KEI/FINOLEX/HAVELS 

6 LT XLPE CABLES POLYCAB/TORRENT/RPG ASIAN/ / RALLISON/PRIMECAB/ HAVELLS/ 

UNISTAR/AVOCAB / ADCAB 

7 LT ACB SIEMENS/L&T/SCHNEIDER/C&S 

8 PROTECTION 

RELAYS 

AREVA/L&T/SIEMENS/ABB/C&S 

9 LT PANEL CPRI APPROVED 

10 CHANGE OVER 

SWITCH 

SIEMENS/L&T/ABB/C&S/SCHNIDER/ LEGRAND / 

INDOASIAN 

11 SFU FOR MAIN LT DISTRIBUTION 

PANELS 

SIEMENS/L&T/ABB/C&S 

12 SFU FOR DISTRIBUTION PANELS 
& FEEDER 

PILLERS 

SIEMENS/L&T/ABB/C&S/ SCHNEIDER/ LEGRAND/ INDOASIAN/HAVELLS 

13 MCCB FOR MAIN LT 
DISTRIBUTION 

PANELS 

SIEMENS/L&T/ABB 

14 MCCB FOR DISTRIBUTION 
PANELS AND 

FEEDER PILLERS 

SIEMENS/L&T/ABB/C&S/ SCHNIDER/ LEGRAND/ INDOASIAN/HAVELLS 
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15 MCB/ELCB/RCCB/ 
RCCBO FOR MAIN LT 
DISTRIBUTION 

PANELS 

SIEMENS/HAGER L&T/ABB 

16 MCB FOR DISTRIBUTION PANELS 
AND 

FEEDER PILLERS 

SIEMENS/L&T/ABB/C&S/ SCHNEIDER/ LEGRAND/ INDOASIAN/ HAVELLS/ 
STANDARD 

17 MCB DISTRIBUTION 

BOARD 

STANDARD / HENSEL/LEGRAND / INDOASIAN / 

HAVELLS 

18 MULTI FUNCTION DIGITAL 
METER FOR MAIN LT 
DISTRIBUTION PANELS/DIGITAL 

KWH METERS 

L&T/ENERCON/SECURE/L&G/ RISHABH 

19 ANALOG VOLT/AMPARE 
METER FOR DISTRIBUTION 
PANELS AND 

FEEDER PILLERS 

RISHABH/AE/ENERCON/L&T 

20 SLECTOR SWITCH FOR 
VOLTMETER/AMPA 

RE METER 

L&T/SIEMENS/C&S 

21 POWER CONTACTOR & 

OVER LOAD RELAYS 

L&T/SIEMENS/ABB 

22 QUARTZ TIME 

CLOCK SWITCH 

L&T/INDOASIAN/SIEMENS 

23 PVC WIRE WITH 

COPPER CONDUCTOR 

RR KABEL / KEI / POLYCAB/MILEX/GUJCAB/ STANDARD / FINOLEX / ANCHOR 

24 FLUSH TYPE SWITCHES, 
SOCKETS, HOLDERS AND 
CEILING ROSES & 
ELECTRONIC 

REGULATORS 

ANCHOR/MK/NORTHWEST/VINAY /PANAMA / HAVELLS 

25 DOOR BELLS/CALL 

BELLS 

ANCHOR/LEGEND/MK/NORTHWEST 

26 MODULAR SWITCHES, 
SOCKETS, PLATES & 

BOXES 

ANCHOR / MK / NORTHWEST / LEGRAND 
/HAVELLs / INDOASIAN / SIMENS. 
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27 PVC CONDUIT / OVAL 
CONDUIT & CASSING CAPPING 

AND ACCESSORIES 

PRECISION/VULCAN/FINOLEX/ GARWARE/ 

PRESTOPLAST/ SWASTIK / BPI 

28 GLS LAMPS & FLUORESCENT 

LAMPS 

PHILIPS / BAJAJ / WIPRO / CROMPTON GREAVES / OSRAM / SURYA ROSHNI / 
GE 

29 HPSV, HPMV & 
METAL HELIDE 

LAMPS 

PHILIPS / BAJAJ / WIPRO / CROMPTON GREAVES / OSRAM / SURYA ROSHNI / 
GE 

30 IGNITORS FOR HPSV, METAL 
HELIDE LAMPS 

PHILIPS / BAJAJ / WIPRO / CROMPTON GREAVES / OSRAM / SURYA ROSHNI / 
GE 

31 LUMINARIES PHILIPS / BAJAJ / WIPRO / CROMPTON GREAVES / 

OSRAM / SURYA ROSHNI / GE/C&S 

31a LED LUMINARIES Philips// Bajaj/Wipro/CG/Surya/Pyrotech/Syska/Nessa/C&S having surge 
Protection ≥10KV for fittings & internal Surge 
Protection for Driver of≥4KV, LED Chip only OSRAM/CREE/Philips 
Lumileds/Citizen/with LM- 79,80 CERTIFICATION 

32 CEILING FANS BAJAJ/ORIENT/USHA/CROMPTON GREAVES / 

ALMONARD/GEC 

33 WALL MOUNTING 

FANS 

BAJAJ/ORIENT/USHA/CROMPTON GREAVES / 

ALMONARD/GEC 

34 EXHUAST FANS BAJAJ/ORIENT/USHA/CROMPTON GREAVES / 

ALMONARD/GEC 

35 HEAVY DUTY INDUSTRIAL WALL 

MOUNTING FANS 

BAJAJ/ORIENT/USHA/CROMPTON GREAVES / 
ALMONARD/GEC or its equivalent 

36 WATER COOLER VOLTAS/SHRIRAM USHA/BLUE STAR 

37 AIR CONDITIONERS VOLTAS/CARRIER/BLUESTAR/USHA/ 

HITACHI/LG/ SAMSUNG/ONIDA 

38 REFRIGERATORS VOLTAS / CARRIER / BLUESTAR / USHA / 

HITACHI / LG / SAMSUNG / WHIRLPOOL 
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39 VOLTAGE 

STABILIZER 

VEELINE / CAPRI 

40 INVERTERS SUKAM / MICROTEK 

41 D.G. SETS  

 A) ENGINE CUMMINS/GREAVES/KIRLOSKAR/ CATERPILLAR 

/ASHOK LEYLAND /VOLVO 

 B) ALTERNATOR STAMFORD/CROMPTON  GREAVES  /JYOTI/ 

KIRLOSKAR ELECTRIC 

42 ELECTRIC MOTOR ALSTOM/CROMPTON GREAVES /SIEMENS/ 

KIRLOSKAR/ABB 

43 WATER PUMPS SWASTIK / KSB 

44 WATER GEYSER BAJAJ/USHA / CROMPTON GREAVES / SPHEREHOT 

/ RACOLD 

45 LUGS & CABLE 

GLANDS 

DOWELLS / JAINSON / BRACO 

   

Note: In case of supply of Make of material which is neither available in the DPA approved, the said material should be 
supplied as per the Make decided by EIC for which written intimation will be given to the contractor. 
Before procurement of material, the Make of the material should be approved by EIC in writing. 

 

 
Executive Engineer (E) 

Deendayal Port Authority 
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SECTION 6 

 
FORMS OF SECURITIES AND OTHER FORMATS 

 

 
Acceptable forms of securities are annexed. Bidders should not complete the performance and advance payment 
security forms at this time. Only the successful bidder will be required to provide performance and advance 
payment securities in accordance with one of the forms, or in a similar form acceptable to the employer. 
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 Specimen EMD (Bank Guarantee Format) 

[The Bank shall fill in this Bank Guarantee Form in association with the instructions 
indicated. To beexecuted on Rs. 300/- non Judicial Stamp Paper] 

(Bank’s name and address of Issuing Branch or Office) 

Beneficiary: (Name and Address of 
 

Employer/Board)Date:   
 

Tender Guarantee No.:   
We have been informed that [name of the Tenderer] (hereinafter called “the Tenderer”) 
has submitted to you its Tender dated (hereinafter called “the Tenderer”) for the 
execution of [name of contract] under Invitation for Tenders No.[Number]. 
Furthermore, we understand that, according to your conditions, Tenders must be 
supported by an EMD. 
At the request of the Tenderer, we [name of Bank] hereby irrevocably undertake to pay 
you any sum or sums not exceeding in total an amount of [amount in figures] ([amount 
in words]) upon receipt by us your first demand in writing accompanied by a written 
statement stating that the Tenderer is in breach of its obligation(s) under the Tender 
conditions, because the Tenderer: 

(a) Has withdrawn its Tender during the period of tender validity specified by 
the Tenderer in the Form of Tender; or 

(b) Having been notified of the acceptance of its Tender by the Employer/Board 
during the period of Tender validity, (i) fails or refuses to execute the Form 
of Agreement, if required, or (ii) fails pr refuses to furnish the performance 
guarantee, in accordance with the Instructions to Tenderers. 

This guarantee will expire unless other wise extended or informed by the Employer/ Board: 
 

(a) If the Tenderer is the successful Tenderer, upon our receipt of copies of the 
contract signed by the Tenderer and the performance guarantee issued to 
you upon the instruction of the Tenderer; or 

(b) If the Tenderer is not the successful Tenderer, upon the earlier of 

(i) Our receipt of a copy of your notification to the Tenderer of the name 
of the successful Tenderer; or 

(ii) Twenty-eight days after the expiration of the Tenderer’s tender or any 
extended period thereof; 

Consequently, any demand for payment under this guarantee must be received by us 
at the office on or before that date. 

 

 
 

[Signature(s)] 
[Authorization letter from the issuing bank that the signatory of this BG is authorized 

to do so shouldalso be enclosed] 
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To 
 

(Project Title) 

Ref: 
 

The undersigned, having studies the pre-qualification submission for the above mentioned project, hereby 
states: 

(a) The information furnished in our bid is true and accurate to the best of my knowledge. 
(b) That in case of being pre-qualified, we acknowledge that the Employer may invite us to participate 

in due time for the submission of tender on the basis of provisions made in the tender documents to 
follow. 

(c) When the call for tenders is issued, if the legal, technical or financial conditions, or the contractual 
capacity of the firm or joint venture changes, we commit ourselves to inform you and acknowledge 
your sole right to review the pre-qualification made. 

(d) We enclose all the required pre-qualification data format and all other evaluation. 
(e) We also state that no changes have been made by us in the downloaded tender document and also 

understand that in the event of any discrepancies observed, the printed tender document no. 
 is full and final for all legal/contractual obligations (delete if not required]. 

 
Date: 
Place: 
Name of the Applicant:   

 

 
Represented by (Name & Capacity) 

 

 

SPECIMEN FORMAT FOR DECLARATION 
(To be executed on bidder’s letter head) 
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To, 
The Board of Deendayal Port Authority, 

Date: 

 
Dear Sir, 

Sub: Our Bank Guarantee No.  dated  for 

₹  favoring  yourselves 

issued on a/c of M/s.   

(Name of contractor) 

 
……………… 

We  confirm  having  issued  the  above  mentioned  guarantee  favouring 

yourselves, issued on account of M/s.     validity for expiry upto 

date and claim expiry date upto   

 
We also confirm 1)   2)   is/are 

empowered to sign such Bank Guarantee on behalf of the Bank and his/their signatures is/are binding on the Bank. 

 
 
 

Name of signature of Bank Officer 

SPECIMEN LETTER OF AUTHORITY FROM BANK 
FOR ALL BGs 

(To be executed on Bank’s Letter Head) 
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To 
The (PORT Address) 

 
Dear Sir, 

 
We do 

hereby confirm that Shri ……………………………. (Name, designation and Address) is/are authorized to 

represent us to bid, negotiate and conclude the agreement on our behalf with you against tender no. ------------- 

-- and his specimen signature is appended here to .. 

 
We confirm that we shall be bound by all and whatsoever our said signatory shall commit. 

We understand that the communication made with him by the Employer/Board shall be deemed to have been 

done with us in respect of this Tender. 

 

 

[Specimen signature] 
 

Yours faithfully, 

 
Signature: 

Name & Designation: 

For & on behalf of: 

SPECIMEN LETTER OF AUTHORITY FOR 
SUBMISSION OF BID 

(To be executed on ₹300/- non Judicial Stamp Paper) 
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As pointed out in the Tender Call Notice, Bidder may stipulate here exceptions and deviations to the bid 

conditions, if considered unavoidable. 

 
Sr. No. Page No. of Bid 

Document 

Clause No. of Bid 

Document 

Subject Deviation 

    

 
Note: however, the Bidders to note that unacceptable deviations, if any, the bid shall be liable for rejection. 

Bidder is discouraged to deviate from bid conditions, specifications, delivery schedules, and commercial terms 

as per the tender document. 

 
Duly authorized to sign this authorization on behalf of: [insert complete name of Tenderer] 

Date on  day of  ,  [insert date of signing] 

EXCEPTIONS AND DEVIATIONS 
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Annexure-I 

INTEGRITY PACT IN DEENDAYAL PORT AUTHORITY 

The Central Vigilance Commission (CVC) has been promoting integrity, transparency, equity and 
competitiveness in transactions by various organizations of the Government of India. Public procurement is an 
area of concern for the CVC, and many steps have been taken to put proper systems in place. In this context, 
Integrity Pact (IP), a tool conceptualized and promoted by Transparency International, an international NGO, 
aimed at preventing corruption in public contracting, has been found useful. It has been decided by Ministry of 
Shipping that all organizations under the Ministry will implement IP. IP should cover every tender / procurement 
above a specified threshold value. The threshold value of contracts / procurements / transactions incorporating 
IP would be such that it covers 90% by value of all contracts / procurements / transactions of the organization in 
the last 3 years Presently the threshold is fixed as ₹50 Lakhs. IP essentially envisages an agreement between 
prospective vendors / bidders, and Deendayal Port Authority, committing the persons / officials of both sides 
not to resort to any corrupt practice in any aspect of the contract at any stage. Only those vendors / bidders, who 
commit themselves to IP with DPA, would be considered competent to participate in the bid process. Any 
violation would entail disqualification of the bidders and exclusion from future business dealings. IP, in respect 
of a particular contract should cover all phases of the contract, from the stage of Notice inviting Tender (NIT) / 
pre-bid stage, till the conclusion of the contract, i.e. final payment or the warranty / guarantee period. IP would 
be implemented through Independent External Monitor (IEM), who are eminent persons appointed by the 
organization, with approval of CVC. The term of appointment for an IEM would be 3 years Name of the IEM 
will be mentioned in NIT. The IEM would review independently and objectively assess, as to whether and to 
what extent parties have complied with their obligations under the IP. IEM would have access to all contract 
documents, whenever required. The bidders may raise disputes / complaints if any, with the IEM. The IEM 
would examine complaints received by them and give their recommendations / views to the Chairman of Port 
Authority. Recommendations of IEM would be in the nature of advice and would not be legally binding. Their 
role is independent in nature and the advice once tendered would not be subject to review at the request of the 
organization. Shri Amiya Kumar Mohapatra, IFOS (Retd.),, Shri Dr. Gopal Dhawan, Ex-CMD, MECL. has been 
appointed IEM by DPA. Draft condition to be incorporated in the Draft Tender papers 1) Then bidder has to 
execute Integrity pact agreement with Deendayal Port Authority. As per Shri Amiya Kumar Mohapatra, IFOS 
(Retd.), Shri Dr. Gopal Dhawan, Ex-CMD, MECL has been nominated as Independent External Monitor for 
Integrity Pact whose address is as under; 

Address: - 

Shri Amiya Kumar Mohapatra, IFOS (Retd.), 
Qrs.No. 5/9 Unit-9, Bhoi Nagar, 
Bhubaneswar-751022 
Mobile No.94370025303 
Email : amiyaifs@gmail.com 

 
Address: - 

Dr. Gopal Dhawan, Ex-CMD, MECL. 
House No. 120, Jal Shakti Vihar 
(NHPC Society) P4, Builders Area, 
Greate Noida Gautam Budh Nagar, 
Uttar Pradesh-201315 
Mobile No. 8007771467 
Email : gdhawangeologist@gmail.com 

Scanned copy of Pre-Contract Integrity Pact Agreement (As per Appendix) is to be up-loaded along with the bid. 
Original hard copy of Pre Contract Integrity Pact Agreement shall be submitted by post or hand immediately after 
closing date of online E-tender failing which tender shall be considered irrelevant. 
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Appendix 
INTEGRITY PACT 

Between 
Deendayal Port Authority (DPA) hereinafter referred to as "The Principal" 

and 
................................................. (Name of The bidders and consortium members) hereinafter referred to as "The 
Bidder / Contractor" 

 
Preamble 

The Principal intends to award, under laid down organizational procedures, contract(s) / concession(s) for Tender 
No  10-TD/2025. The Principal values full compliance with all relevant laws of the land rules, regulations, 
economic use of resources and of fairness / transparency in its relations with its Bidder(s) and / or Contractor(s). 
In order to achieve these goals, the Principal will appoint Independent External Monitors (IEMs), who will monitor 
the tender process and the execution of the contract for compliance with the principles mentioned above. 

 
Section 1 - Commitments of the Principal 

(1) The Principal commits itself to take all measures necessary to prevent corruption and to observe the following 
principles: - 

(a) No employee of the Principal, personally or through family members, will in connection with the tender for, 
or the execution of a contract, demand, take a promise for or accept, for self or third person, any material or 
immaterial benefit which the person is not legally entitled to. 

(b) The Principal will, during the tender process treat all Bidder(s) with equity and reason. The Principal will in 
particular, before and during the tender process, provide to all Bidder(s) the same information and will not 
provide to any Bidder(s) confidential / additional information through which the Bidder(s) could obtain an 
advantage in relation to the tender process or the contract execution. 

(c) The Principal will exclude from the process all known prejudicial persons. 
(2) If the Principal obtains information on the conduct of any of its employees which is a criminal offence under the 
IPC / PC Act, or if there be a substantive suspicion in this regard, the Principal will inform the Chief Vigilance Officer 
and in addition can initiate disciplinary actions. 

 
Section 2 - Commitments of the Bidder(s) / Contractor(s) 

(1) The Bidder(s) / Contractor(s) commits themselves to take all measures necessary to prevent corruption. The 
Bidder(s) / Contractor(s) commits themselves to observe the following principles during participation in the tender 
process and during the contract execution. 

a. The Bidder(s) / Contractor(s) will not, directly or through any other person or firm, offer, promise or give to 
any of the Principal's employees involved in tender process or the execution of the contract or to any third 
person any material or other benefit, which he / she is not legally entitled to, in order to obtain in exchange of 
advantage of any kind whatsoever during the tender process or during the execution of the contract. 

b. The Bidder(s) / Contractor(s) will not enter with other Bidders into any undisclosed agreement or 
understanding, whether formal or informal. This applies in particular to prices, specifications, certifications, 
subsidiary contracts, submission or non-submission of bids, or any other actions to restrict competitiveness or 
to introduce cartelization in the bidding process. 

c. The Bidder(s) / Contractor(s) will not commit any offence, under the relevant Prevention of Corruption Act / 
Indian Penal Code / PC Act; further the Bidder(s) / Contractor(s) will not use improperly, for purposes of 
competition, or personal gain, or pass on to others, any information or document provided by the Principal, as 
part of the business relationship, regarding plans, technical proposals and business details, including 
information contained or transmitted electronically. 

d. The Bidder(s) / Contractor(s) of foreign origin shall disclose the name and address of the Agents / 
Representatives in India, if any. Similarly, the Bidder(s) / Contractor(s) of Indian Nationality shall furnish the 
name and address of the foreign principals, if any. Further details as mentioned in the "Guidelines on Indian 
Agents of Foreign Suppliers" shall be disclosed by the Bidder(s) / Contractor(s). Further, as mentioned in the 
Guidelines all the payments made to Indian agent / representative have to be in Indian Rupees only. 

e. The Bidder(s) / Contractor(s) will, when presenting their bid, disclose any and all payments made, is committed 
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to or intends to make to agents, brokers or any other intermediaries, in connection with the award of the 
contract. 

f. Bidder(s) / Contractor(s) who have signed the Integrity Pact shall not approach the Courts while representing 
the matter to IEMs and shall wait for their decision in the matter. 

(2) The Bidder(s) / Contractor(s) will not instigate third persons to commit offences outlined above or be an 

accessory to such offences. 
 

Section 3 - Disqualification from tender process and exclusion from future contracts. 

If the Bidder(s) / Contractor(s), before award or during execution has committed a transgression through a violation 
of Section-2 above, or in any other form, such as to put their reliability or credibility in question, the Principal is 
entitled to disqualify the Bidder (s) / Contractor(s), from the tender process, or take action as per the procedure 
mentioned in the "Guidelines on Banning of business dealings". 

 
Section 4 - Compensation for Damages 

(1) If the Principal has disqualified the Bidder(s), from the tender process prior to the award, according to Section 3, 
the Principal is entitled to demand and recover the damages equivalent to Earnest Money Deposit / Bid Security. 
(2) If the Principal has terminated the contract according to Section 3, or if the Principal is entitled to terminate the 
contract according to Section 3, the Principal shall be entitled to demand and recover from the Contractor, liquidated 
damages of the Contract Value or the amount equivalent to Security Deposit / Performance Bank Guarantee, 
whichever is higher. 
(3) The Bidder(s) agrees and undertakes to pay the said amounts, without protest or demur, subject only to condition 
that, if the Bidder(s) / Contractor(s) can prove and establish that the termination of the contract, after the contract 
award has caused no damage or less damage than the amount of the liquidated damages, the Bidder/Contractor shall 
compensate the principal, only to the extent of the damage in the amount proved. 

 
Section 5 - Previous transgression 

(1) The Bidder declares that, no previous transgressions occurred in the last three years with any other company in 
any country confirming to the anti-corruption approach or with any other Public Sector Enterprises in India, that could 
justify his exclusion from the tender process. 
(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the tender process or action 
can be taken as per the procedure mentioned in "Guidelines on Banning of Business dealing". 

 
Section 6 - Equal treatment of all Bidders / Contractors 

(1) In case of a Joint Venture, all the partners of the Joint Venture will enter into agreement with identical conditions 
as this on which all Bidder 
(2) There is no provision of sub-contract in the tender, any violation of the same, Contractor shall be held solely 
responsible for the same. 

 
Section 7 - Criminal charges against violating Bidders / Contractors 

If the principal obtains knowledge of conduct of a Bidder or Contractor or of an employee, or a representative, or an 
associate of a Bidder or Contractor, which constitutes corruption, or if the Principal has substantive suspicion, in this 
regard, the Principal will inform the same to the Chief Vigilance Officer (CVO) and the CVO will take further 
necessary action as deemed fit in accordance with the CVC Manual. 

 
Section 8 - External Independent Monitor 

(1) The Principal appoints competent and credible Independent External Monitor for this Pact after approval by 
Central Vigilance Commission. The task of the Monitor is to review independently and objectively, whether and to 
what extent the parties comply with the obligations under this agreement. 
(2) The Monitor is not subject to instructions by the representative of the parties and performs his / her functions 
neutrally and independently. The Monitor would have access to all Contact documents, whenever required. It will be 
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obligatory for him / her to treat the information and documents of the Bidders / Contractors as confidential. He / she 
reports to the Chairperson of the Board of the Principal. 
(3) The Bidder(s) / Contractor(s) accepts that the Monitor has the right to access without restriction to all Project 
documentation of the Principal including that provided by the Contractor. The Bidder / Contractor will also grant the 
Monitor, upon his / her request and demonstration of a valid interest, unrestricted and unconditional access to the 
project documentation. The Monitor is under contractual obligation, to treat the information and documents of the 
Bidder / Contractor with confidentiality. 
(4) The Monitor is under contractual obligation to treat the information and documents of the Bidder(s) / 
Contractor(s) with confidentiality. The Monitor has also signed declaration on "Non-Disclosure of Confidential 
Information" and of "Absence of Conflict of Interest". In case of any conflict of interest arising at a later date, the 

IEM shall inform Chairman, DPA and recues himself / herself from that case 
(5) The Principal will provide to the Monitor sufficient information about all meetings among the parties related to 
the Project provided such meetings could have an impact on the contractual relations between the Principal and the 
Bidder / Contactor. The parties offer to the Monitor the option to participate in such meetings. 
(6) As soon as the Monitor notices, or believes to notice, a violation of this agreement, he / she will so inform the 
Management of the Principal and request the management to discontinue, or take corrective action. The Monitor can 
in this regard submit non-binding recommendations. Beyond this, the Monitor has no right to demand from the parties 
that they act in a specific manner, refrain from action or tolerate action. 
(7) The Monitor will submit a written report to the Chairperson of the Board of the Principal, within 8 to 10 weeks 
from the date of reference or intimation to him by the Principal and, should the occasion arise, submit proposals for 
correcting problematic situations. 
(8) If the Monitor has reported to the Chairperson of the Board of the Principal, a substantiated suspicion of an offence 
under relevant IPC / PC Act and the Chairperson of the Board of the Principal has not, within reasonable time taken 
visible action to proceed against such offence or reported it to the Chief Vigilance Officer, the Monitor may also 
transmit this information directly to the Central Vigilance Commissioner, Government of India. 
(9) The word "Monitor" would include both singular and plural. 

 
Section 9 - Pact Duration 

9.1 This Pact shall be operative from the date of signing of IP by both the parties till the final completion of contract 
of successful bidder and for all other bidders six months after the contract has been awarded. Issues like 
warranty, guarantee, etc. should be outside the purview of IEMs. 

9.2 If any claim is made / lodged during this time, the same shall be binding and continue to be valid despite the lapse 
of this pact, as specified above unless it is discharged /determined by the Chairperson, DPA. 

 
Section 10 - Other Provisions 

(1) This agreement is subject to Indian Law. Place of performance and jurisdiction is the Registered Office of the 
Principal, i.e., Gandhidham, Gujarat. 
(2) Changes and supplements as well as termination notices need to be made in writing. Side agreements have not 
been made. 
(3) If the Bidder / Contractor is a partnership or a consortium, this agreement must be signed by all partners or 
consortium member 
(4) Should one or several provisions of this agreement, turn out to be invalid, the remainder of this agreement 
remains valid. In this case, the parties will strive to come to an agreement to their original intensions. 
(5) Issues like Warranty / Guarantee etc. shall be outside the purview of IEMs. 
(6) In the event of any contradiction between the Integrity Pact and its Annexure, the Clause in the Integrity Pact will 
prevail. 
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(For & on behalf of the Principal) (For & on behalf of the 
Bidder/Contractor) 

(Office Seal) (Office Seal) 
Place : Gandhidham 
Date :  /  /2025 

Witness Witness 
Sign 

 
Sign 

 
Bharat M Desai 
A.M. (Civil)) 

 

Deendayal Port Authority 
(Name & Address) 

(Name & Address) 
 

Note: The bidder has to execute Integrity Pact agreement with Deendayal Port Authority (as per Bid Response Sheet 
No.10 and Shri Amiya Kumar Mohapatra IFOS (Retd.) and Shri Dr. Gopal Dhawan, Ex-CMD, MECL. have been 
appointed by DPA as independent External Monitors and whose address are as under: 

 

Shri Amiya Kumar Mohapatra,IFOS 
(Retd.), 
Qrs.No. 5/9 Unit-9, Bhoi Nagar, 
Bhubaneswar-751022 
Mobile No.94370025303 
Email : amiyaifs@gmail.com 

Dr. Gopal Dhawan, Ex-CMD, MECL. 
House No. 120, Jal Shakti Vihar 
(NHPC Society) P4, Builders Area, 
Greate Noida Gautam Budh Nagar, 
Uttar Pradesh-201315 
Mobile No. 8007771467 
Email : gdhawangeologist@gmail.com  
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Annexure-II 

Bank Payment Agreement Form: (to be collected from the Parties) 
 

1. Name of Party :-  

2. Account No. :- 
 

3. Branch Name :- 
 

4. IFSC Code of the Bank :- 
 

5. MICR Code :- 
 

6. Accepted for :- NEFT Payment or 
RTGS Payment 

 
 
 
 
 

DECLARATION BY THE PARTY :- 
 
 

I / We hereby declare that the above information furnished by me is correct and DPA is requested to 
pay my / our dues to this Account for this Work / Supply Order is concerned. 

 
Signature of the Party 

With the seal 
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Annexure-A 
PROFORMA OF POWER- OF-ATTORNEY FOR LEAD MEMBER OF JV/ 

CONSORTIUM 
((To be submitted on Non-judicial Stamp Paper of appropriate value) 

 
By this Power-of-Attorney executed on this ….day of …..(month) of 20….., we, 
(i) ( ................................................ Name of legally authorized signatory of first partner to be 
filled in………), (ii) ( ...................................... Name of legally authorized signatory of second 
partner to be filled in ), 
… ............................................................................................ hereby jointly authorize and 
agree the Lead Partner, M/s (… Name of the lead partner to be filled in………………………), 
(a) to submit bid, negotiate and conclude contract and incur all liabilities therewith on behalf 
of the partner(s) of the JV /Consortium during the bidding process; and (b) in the event of a 
successful bid, to incur liabilities and receive instructions for and on behalf of the partner(s) of 
the JV/Consortium and to carry out the entire execution of the contract including payment 
for the work of “{insert name of work} ” 
exclusively through Lead Partner. 

 
(i) Signature Name Designation seal & Common seal of the firm 

(ii) Signature Name Designation seal & Common seal of the firm 

…………………………………………… 
…………………………………………. 
Signature, name and seal of the certifying authority/Notary Public 
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Annexure B 
 

PROFORMA OF JOINT VENTURE/CONSORTIUM AGREEMENT 
(To be submitted on Non-Judicial Stamp Paper of appropriate value) 

This Joint Venture /Consortium Agreement is made and entered into on this …….. day of 
……..20… by and between (i) M/s… ........ Name of the firm to be filled in) ................. , (ii) 
M/s………….(Name of the firm to be filled-in) ................. , primarily for the work under the 
Deendayal Port Authority. 
All the partners of the Joint Venture /Consortium hereinafter individually referred to as 
the parties and collectively as the Joint Venture/Consortium ‘. 

 
1. Formation of Joint Venture/Consortium 
1.1. (i) M/s… (Name of the firm to be filled in) is engaged in 
… ..................... (Details of the works undertaken by the party) 
(ii) M/s… (Name of the firm to be filled in) is engaged in 
… ................ (Details of the works undertaken by the party) 
(iii) ………………………………………………………………………………. 

 
1.2. On behalf of Board of Deendayal Port Authority (hereinafter referred to as Employer), the 
(Designation of HOD), Deendayal Port Authority has invited bids from the experienced, 
resourceful and bonafied Contractor with proven technical and financial capabilities of 
executing the work (Name of work). 
1.3. The parties have been exploring together the ways and means of collaboration for the 
purpose of an offer to be made for the said project of the Deendayal Port Authority and have 
mutually agreed to enter into a Joint Venture/Consortium Agreement to submit a common bid 
for the project and to carry out the project works in the event of award of the contract, in 
association with each other and (……Name of Partner to be filled in………) shall be the Lead 
Partner and (i) (……Name of Partner to be filled in………), (ii) (……Name of Partner to be 
filled in ) shall be the other partner(s). 
NOW THEREFORE IT HAS BEEN AGREED TO BETWEEN THE PARTIES AS 
FOLLOWS 
1.4. The Joint Venture/Consortium will be known as……(…Name of JV to be filled 
in………) …………………and shall consist of (i) (……Name of the firm to be filled 

in………), (ii) (……Name of the firm to be filled- in………),…..................................... 
,parties to the present agreement. 
1.5. The recitals are true and correct and form an integral part of this agreement and are 
representations of the parties to which they relate and have been relied upon by the parties to 
enter into the present agreement. 
1.6. Notwithstanding the date of signature of this agreement, its effective date will be the date 
of submission of bid. 
1.7. All costs incurred by the parties before the date of award of contract will be borne by the 
parties concerned. All costs in implementation of this Joint Venture/Consortium Agreement 
after award of contract till the expiry of this agreement will be borne by the parties as 
hereinafter provided. 
1.8. The Joint Venture/Consortium will be dissolved and this agreement will cease to have 
effect on completion of this project, maintenance and fulfilment of all other conditions under 
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the contract, upon receipt of payment of all amounts from the Employer and on settlement of 
accounts between the parties as hereinafter provided. 
1.9. The contract, if awarded by the Employer, Letter of Acceptance shall be issued in the 
name of (….Name of JV/Consortium to be filled in…..) and the Contract shall be signed by 
legally authorized signatories of all the parties. 
1.10. All the parties of the JV/Consortium shall be jointly and severally liable during the 
bidding process and the bid document shall be signed by legally authorized signatory of all the 
parties. 
1.11. The financial contribution of each partner to the JV/Consortium operation shall be: 
(i) M/s……… (Name of the partner to be filled-in) - …….. 
(ii) M/s……… (Name of the partner to be filled-in) - ………… 
………………………………………………………………………. 
1.12. All the parties of the JV/Consortium shall be jointly and severally liable for the execution 
of the project in accordance with the Contract terms, in the event of award of contract. The 
delineation of duties, responsibilities and scope of work shall be: 
a) The Lead Partner shall provide suitable experienced personnel at site, for general planning, 
site management and equipment operations, during entire period of contract execution. 

b) (……Name of Partner to be filled-in………) shall carry out the following works :- 
………………………………… 

c) (……Name of Partner to be filled-in .......... ) shall carry out the following Works:- 
…………………………………. 

d) …………………………………………………………………………….… 

1.13. The parties hereto agreed that each of them shall duly and properly perform all the 
functions and all costs related to their respective works. 
1.14. The parties hereto shall be at liberty to enter into liaison work/correspondence with 
statutory and local authorities as the circumstances warrant individually or collectively. 
1.15. It is hereby agreed and undertaken that, all the parties are jointly and severally liable to 
the Board of Deendayal Port Authority for the performance of the contract. 
1.16. Notwithstanding demarcation or allotment of work between JV/Consortium partners, 
JV/Consortium each partner shall be liable for nonperformance of the whole contract 
irrespective of their demarcation or share of work. 
1.17. The Lead Partner shall be authorized to act on behalf of the JV/Consortium. 
1.18. All the correspondences between the Employer and the JV/Consortium shall be routed 
through the Lead Partner. 

1.19. The Lead Partner is authorized: (a) to submit bid, negotiate and conclude contract and 
incur all liabilities therewith on behalf of the partner(s) of the JV /Consortium during the 
bidding process; and (b) in the event of a successful bid, to incur liabilities and receive 
instructions for and on behalf of the partner(s)of the JV/Consortium and to carry out the entire 
execution of the contract including payment, exclusively through Lead Partner. 
1.20. In the event of default of the Lead Partner, it shall be construed as default of the 
Developer/Contractor; and Employer shall be entitled to take action under relevant clause(s) 
of the Department Bid Document and/or Conditions of Contract. 
1.21. All the parties of the JV/Consortium shall be jointly and severally liable for due 
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performance, recourse/sanctions within the joint venture in the event of default of any partner 
and arrangements for providing the required indemnities. 
1.22. The JV/Consortium shall have a separate JV/Consortium Bank account (distinct from 
the Bank account of the individual partners) to which individual partners shall contribute their 
share capital / or working capital. The financial obligation of the consortium shall be 
discharged through the said JV/ Consortium Bank account only and also all payment received 
by consortium from the Deendayal Port Authority shall be through that account only. 
The parties hereto have mutually agreed to the terms and conditions set forth herein above and 
have assured each other to duly perform the reciprocal promises and obligations on either side 
for effective implementation of the JV/Consortium for proper and due completion of the works 
envisaged, in the event of award of contract to the JV/Consortium and have affixed their 
signature in this indenture on this the .............. day of…….20... 
(i) Signature Name 
Designation seal & Common seal of the firm 
(ii) Signature Name 
Designation seal & Common seal of the firm 

 
Witness1 
Witness2 
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JOINT VENTURE PARTNER INFORMATION FORM 

 
The Tenderer shall fill in this Form in accordance with the instructions indicated below]. 
Date: [insert date (as day, month and year) of Tender Submission] Tender No.: (02- P/2025). 
[insert number of Tendering process] 

 
Page _ _ of  pages 

1. Tenderer’s Legal Name: [insert Tenderer’s legal name] 
 

2. JV’s Party legal name: [insert JV’s Party legal name] 
 

3. JV’s Party Country of Registration: [insert JV’s Party country of registration and details of 
registration] 

 
4. JV’s Party Year of Registration: [insert JV’s Part year of registration] 

 
5. JV’s Party Legal Address in Country of Registration: [insert JV’s Party legal address in country of 
registration] 

6. JV’s Party Authorized Representative Information Name: [insert name of JV’s Party authorized 
representative] Address: [insert address of JV’s Party authorized representative] 
Telephone/Fax numbers: [insert telephone/fax numbers of JV’s Party authorized representative] 
Email Address: [insert email address of JV’s Party authorized representative] 

 
7. Attached are copies of original documents of: [check the box(es) of the attached original 
documents] 

 
Articles of Incorporation or Registration of firm named in 2, above, in accordance with Tender 
Document. 

In case of government owned entity from India, documents establishing legal and financial autonomy and 
compliance with commercial law, in accordance with Tender Document 

◻ PAN Number 
◻ GST Registration Number 
◻ Any other documents required for statutory compliance 

 
Duly authorized to sign this Authorization on behalf of: [insert complete name of Tenderer] 
Dated on _ _ day of_ _, _ [insert date of signing] 
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SPECIMEN BANK GUARANTEE PERFORMANCE 
GUARANTEE/ SECURITY DEPOSIT 

(To be executed on Rs.300/- non-judicial Stamp Paper) 

[The bank, as requested by the successful Tenderer, shall fill in this form in accordance with 
the instruction indicated] 
In consideration of the Board of Deendayal Port Authority incorporated by the Major Port 
Authorities Act , 2021 (hereinafter called “The Board” which expression shall unless excluded 
by or repugnant to the context or meaning thereof be deemed to include the Board of 
Deendayal Port Authority, its  successors and assigns) having agreed to exempt 
  (hereinafter called the “contractor”) 

(Name of the contractor/s) 
from the demand under the terms and condition of the contract, vide from the demand 
under  the  condition  of  the  contract,  vide  ’s letter 
No  

(Name of the Department) 
Date   made  between  the  contractors  and  the  Board  for  execution  of 
      covered under Tender No.      
dated    (hereinafter called “the said contract”) for the payment of Security Deposit 
in cash or Lodgment of Government Promissory Loan Notes for the due fulfillment by the 
said contractors of the terms and condition of the said contract, on production of a bank 
     Guarantee    for Rs.  
 (Rupees    ) only we, the (Name of  the 
 Bank and  Address) 
        (hereinafter 
referred to as “the Bank”) at the request of the contractors do hereby undertake to pay to 
the Board an amount not  exceeding Rs.    
(Rupees     ) only against any loss or damage caused to 
or suffered by the Board by reason of any breach by the contractors of any of the terms and 
conditions of the said contract. 
2. We,    , do hereby 

(Name of Bank) (Name of Branch) 
Undertake to pay the amount due and payable under this guarantee without any demur 
merely on a demand from the Board starting that the amount claimed is due by way of loss 
or damage caused to or which would be caused to or suffered by the Board by reason of the 
contractors failure to perform the said contract. Any such demand made on the Bank shall 
be conclusive as regards the amount due and payable by the Bank under this Guarantee. 
However, our liability under this guarantee shall be restricted to any amount not exceeding 
Rs.   (Rupees ) only. 
3. We,   , undertake to pay to the 

(Name of Bank and Branch) 
Board any money so demanded notwithstanding any dispute or disputes raised by the 
contractor(s) in any suit or proceeding pending before any Court or Tribunal relating thereto 
our liability under this present being absolute and unequivocal. The payment so made by us 
under this bond shall be a valid discharge of our liability for payment there under and the 
Contractor(s) shall have no claim against us for making such payment. 

 
4. We,   further agree with the Board that the 

(Name of Bank and Branch) 
guarantee herein contained shall remain in full force and effect during the period that would 
be taken for performance of the said contract and that it shall continue to be enforceable till 
all the dues of the Board under or by virtue of the said contract have been   fully   paid   
and   its   claims   satisfied   or   discharged   or   till   the 

 

(Name of the user department) 
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of the said certifies that the terms and conditions of the said contract have been fully 
and properly carried out by the said Contractors and accordingly discharge this 
guarantee. PROVIDED HOWEVER that the Bank shall be the request of the Board but at 
the cost of the Contractors, renew or extend this guarantee for such further period or periods 
as the Board may require from time to time. 

 
5. We,   further agree with the Board that the  (Name of 

Bank and Branch) 
Board shall have the fullest liberty without our consent and without affecting in any manner 
our obligations hereunder to vary any of the terms and conditions of the said contract or to 
extend the time of performance by the said contract or to extend the time of performance 
by the said Contractors from time to time or to postpone for any time or from time to time 
any of the powers exercisable by the board against the said Contractors and to forebear 
or enforce any of the terms and conditions relating to the said contract and we shall 
not be relieved from our liability by reason of any such variation or extensions being 
granted to the contractors or for any forbearance, act or omission on the part of the Board 
or any indulgence shown by the board to the Contractors or by any such matter or thing 
whatsoever which under the law relating to sureties would, but for this provision, have 
effect of so relieving us. 

6. This guarantee will not be discharged due to the change in the constitution of the Bank 
or the Contractor(s). 

7. It is also hereby agreed that the Courts in [Gandhidham] would have exclusive 
jurisdiction in respect of claims, if any, under this Guarantee. 

 
8. We,   Bank lastly undertake not to revoke this guarantee during its 

currency except with the previous consent of the Board in writing. 
 

9. Notwithstanding anything contained herein: 
(a) Our liability under this Bank Guarantee shall not exceed Rs.   (Rupees 

 only); 
(b) This Bank Guarantee shall be valid upto   ; and 

(c) We are liable to pay the guarantee amount or any part thereof under this Bank 
Guarantee only and only if you serve upon us a written claim or demand on or before 
 (date of expiry of Guarantee).” 
Date   day of ______________ 20 

For (Name of Bank) 

(Name) 

Signature 

 

 

FORM-8A 
 

FORMAT FOR INSURANCE SURETY BOND FOR PERFORMANCE GUARANTEE 
(To be execute on Non-Judicial Stamp paper of appropriate value) 

 
(Insurance Surety Bond No ............................................................................................ ) 

 

Date....................................... 
(Name of the Contract) 
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To: 
The Board of Authorities of the Port of Kandla, 
Deendayal Port Authority 
A.O. Building, P.O. Box No. 50, 
Gandhidham – Kutch. 
 

Dear Sirs, 
 
In consideration of the Board of Deendayal Port Authority of the Port of DEENDAYAL PORT AUTHORITY (hereinafter 
called “The Board” which expression shall unless excluded by or repugnant to the context or meaning thereof be 
deemed to include the Board of Deendayal Port Authority of the Port of [DEENDAYAL PORT AUTHORITY], its 
successors and assigns) having awarded to M/s. [Contractor’s Name] 
…………………………………………………………………………………  with its Registered/Head Office at …………………….  
(hereinafter referred to as the ‘Contractor’, which expression shall unless repugnant to the context or meaning 
thereof, include its successors administrators, executors and assigns), a Contract by issue of Employer’s Letter of 
Acceptance No. ……………………………………………… dated …………………… and the same having been 
acknowledged by the Contractor, for …………………… [Contract sum in figures and words] for 
……………………….………… [Name of the work] and the Contractor having agreed to provide a Contract 
Performance Guarantee for the faithful performance of the entire Contract equivalent to……………. (*) ……….. 
of the said value of the aforesaid work under the Contract to the Employer. 
 
We ………………….. [Name & Address of the Insurance Company] ……….. having its Head Office at 
……………………………… (hereinafter referred to as the ‘Surety’, which expression shall, unless repugnant to the 
context of meaning thereof, include its successors, administrators, executors and assigns) do hereby guarantee and 
undertake to pay the Employer, on demand any and all monies payable by the Contractor to the extent of ........... 
(*) ............... as aforesaid at any time upto ………… (@) …………….. [days/month/year] without any demur, 
reservation, contest, recourse or protest and/or without any reference to the Contractor. Any such demand made 
by the Employer on the Insurance Company shall be conclusive and binding notwithstanding any difference 
between the Employer and the Contractor or any dispute pending before any Court, Tribunal, Arbitrator or any 
other authority. The Surety undertakes not to revoke this guarantee during its currency without previous 
consent of the Employer and further agrees that the guarantees herein contained shall continue to be 
enforceable till the Employer discharges this guarantee or till ………… [days/month/year] whichever is earlier. 
 
The Employer shall have the fullest liberty, without affecting in any way the liability of the Insurance company 
under this guarantee, from time to time to extend the time for performance of the Contract by the Contractor. The 
Employer shall have the fullest liberty, without affecting this guarantee, to postpone from time to time the 
exercise of any powers vested in them or of any right which they might have against the Contractor, and to 
exercise the same at any time in any manner, and either to enforce or to forbear to enforce any covenants, contained 
or implied, in the Contract between the Employer and the Contractor or any other course or remedy or security 
available to the Employer. The Insurance company shall not be released of its obligations under these presents by 
any exercise by the Employer of its liberty with reference to the matters aforesaid or any of them or by reason of 
any other act or forbearance or other acts of omission or commission on the part of the Employer or any other 
indulgence shown by the Employer or by any other matter or thing whatsoever which under law would, but for this 
provision have the effect of relieving the Insurance Company. 
 
The Surety declares that this Insurance Surety Bond is issued by the ……… name of Insurance 
Company) as per applicable rules and regulations of insurance regulatory development authority of 
India (IRDAI), and also agrees that the Employer at its option shall be entitled to enforce this Guarantee against 
the Insurance Company as a principal debtor, in the first instance without proceeding against the Contractor and 
notwithstanding any security or other guarantee the Employer may have in relation to the Contractor’s liabilities. 
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i) Our liability under this Insurance Surety Bond shall not exceed………(*)…… 
 

ii) This Insurance Surety Bond shall be valid upto……………….(+)……………. 
 

iii) We are liable to pay the guaranteed amount or any part thereof under this Insurance Surety Bond only 
and only if Employer serve upon Insurance Company a written claim or demand on or before ………..(@) 
............. 

 
Dated this …………… day of……………….20……… at ………………………….. 
 

WITNESS      Signed for and on behalf of the Insurance 
Company 

 
 
1.  ……………………………………………   ………………………………………… 
 (Signature)      (Signature) 
 
 
  ………………………………………………   ………………………………………… 
 (Name)      (Name) 
 

Notes:   
 
1. (*) This sum shall be Five percent (5%) of the accepted tender value denominated in the types and 

proportions of currencies. 
 

(@) The Performance Guarantee should be valid for a period of 60 days beyond the date of completion of 
all contractual obligations of the contractor, including Defect Liability Period. 

 
(+) This date will be the date of issue of defect liability Certificate (if applicable). 

 
2. Insurance Surety Bond should be executed on appropriate stamp paper of requisite value, such stamp paper 

should be purchased in the name of Issuing Insurance Company, not more than six (6) months prior 
to execution / issuance of Insurance Surety Bond. The name of the purchaser should appear at the 
back side of stamp paper in the Vendors Stamp. Insurance Surety Bond should contain rubber stamp 
of the authorized signatory of the Insurance Company indicating the name, designation and signature/ 
power of attorney number as well as telephone numbers / e-Mail Id with full correspondence address
 of the Insurance Company. 
 
In case the same is issued by an International Insurance Company (it should be registered under Insurance 
Act 1938 or as amended from time to time and approved by the Insurance Regulatory Development Authority 
of India (IRDAl)), the law prevalent in the country of execution shall prevail for the purpose of Stamp Duty 
on the Insurance Surety Bond. 
 
However, in such a case, the Insurance Surety Bond shall be got confirmed through any Indian 
Scheduled/Nationalized Insurance Company. 

 
3. Insurance Surety Bond is required to be submitted directly to the Employer by the issuing Insurance Company 

(on behalf of Contractor) under registered post (A.D.). The Contractor can submit an advance copy of 
Insurance Surety Bond to the Engineer. 
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4. The issuing Insurance Company shall write the name of Insurance Company's controlling branch/ Head 

Office along with contact details like telephone no., e-Mail Id and full correspondence address in order 
to get the confirmation of Insurance Surety Bond from that branch/ Head office, if so required. 
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FORM–23A 
Format of Insurance Surety Bond for Earnest Money Deposit 

 
(To be executed on Non-Judicial Stamp Paper of Appropriate value) 

 
 

Insurance Surety Bond No............. 
 

Date:……………………… 
 
 
(Name of Contract) 
 
 
To: (Name and address of Employer) 
 
 
WHEREAS (name of Bidder) (hereinafter called "the Bidder”) has submitted its Bid dated (date of bid) for the 
performance of the above named Contract (hereinafter called "the Bid") 
 
 
KNOW ALL PERSONS by these present that We (name of Insurance Company) of....................... (address of 
Insurance Company) (hereinafter called "the Surety"), are bound unto the Board of Deendayal Port Authority 
(hereinafter called "the Employer") for the sum of…………… (amount), for which payment well and truly to be made 
to the said Employer, the Surety binds itself, its successors and assigns by these presents. 
 
 
THE CONDITIONS of this obligation are as follows: 
 

1. If the Bidder (a) withdraws or modifies its Bid during the period of bid validity, or (b) adopts corrupt or 
collusive or coercive or fraudulent practices or defaults under Integrity Pact. 
 

2. If the Bidder, having been notified of the acceptance of its Bid by the Employer during the period of bid 
validity. 

 
(a) fails or refuses to sign the Contract Agreement when required, or 
(b) fails or refuses to submit the performance security in accordance with the Tender Documents. 
 

We undertake to pay to the Employer up to the above amount upon receipt of its first written demand, without the 
Employer having to substantiate its demand, provided that in its demand the Employer will mention that the amount 
claimed by it is due, owing to the occurrence of one or both of the two above-named CONDITIONS, and specifying 
the occurred condition or conditions. 
 
The Surety declares that this Insurance Surety Bond is issued by the ……………………………. (Name of Insurance 
Company) as per the applicable rules and regulations of Insurance Regulatory Development Authority of India 
(IRDAI). 
 
 
This Insurance Surety Bond will remain in force up to and including …………… (date 90 days after the period of bid 
validity), and any demand in respect thereof must reach the Surety not later than the above date. 
 
Name of 
For and on behalf of the Insurance Company 
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________________________________________________________________________ 
 
In the capacity of 
 
________________________________________________________________________ 
 
Common Seal of the Insurance Company with complete address including Tel. Nos. / E-Mail ID.  
 
Staff Authority No. of the officer of the Insurance Company/Signatory 
 
INSTRUCTIONS FOR EXECUTION OF INSURANCE SURETY BOND FOR EARNEST MONEY DEPOSIT 
 
 
1. Insurance Surety Bond for Earnest Money Deposit should be executed on non-judicial Stamp papers of requisite 

value in accordance with the stamp Act if applicable to that particular state of Indian Union country of executing 
Insurance Company, where executed. In case the same is issued by an International Insurance Company (it 
should be registered under insurance Act 1938 or as amended from time to time and approved by the Insurance 
Regulatory Development Authority of India (IRDAI)) the law prevalent in the country of execution shall prevail 
for the purpose of Stamp Duty on the Insurance Surety Bond. However, in such a case, the Insurance Surety 
Bond for Earnest Money Deposit shall be got confirmed by the Bidder through any Indian Scheduled/Nationalized 
Insurance Company. 
 

2. The executing officers of the Insurance Surety Bond for Earnest Money/Bid Security shall clearly indicate in 
(block letters) his name, designation, Power of Attorney No./Signing Power No. as well as telephone/ fax 
numbers with full correspondence address of the issuing Guarantee etc. 

 
3. Each page of the Insurance Surety Bond for Earnest Money Deposit shall be duly signed/initialed by the executing 

officers and the last page shall be signed in full, indicating the particulars as aforesaid (sub-para 2) under the 
seal of the Insurance Company. 

 
4. Stamp paper shall be purchased in the name of Insurance Company counting the Insurance Surety Bond, after 

the date ‘Notice Inviting Tender’, not more than six months prior to execution/issuance of the Insurance Surety 
Bond. The name of the purchaser should appear atthe back side of stamp paper in the Vendors Sing. The issuing 
insurance Company shall be requested independently for verification/confirmation of the Insurance Surety Bond 
issued, non- confirmation of which may lead to rejection of ‘Insurance Surety Bond’. 

 
5. Irrevocable, valid and fully enforceable Insurance Surety Bond in favour of the Employer…………………… (Name 

of Employer) issued by any Insurance Company registered under insurance Act amended from time to time and 
approved by the insurance Regulatory Development Authority of India (IRDA) in Indian currency (INR) only is 
acceptable to the Employer. 

 
6. Insurance Surety and for Bid security in original shall be submitted along with the Bid. However, the issuing 

Insurance Company shall submit an unstamped duplicate copy of Insurance Surety Bond directly by registered 
post (A.D.) to the Employer (authority inviting tenders) with forwarding letter. 
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SECTION-7 
(Schedule-A) 
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SECTION-8 
 

Bill of Quantities 
(Schedule-B) 
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SECTION-9 
 

(Tender Drawing) 


