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DEENDAYAL PORT AUTHORITY 
COMPETITIVE BIDDING  

NIT NO: - 12-TD/2025 

DC 1 

 

Name of work: - Construction of Conference Hall at A.O Building Gandhidham.  

PERIOD OF DOWNLOADING OF BID DOCUMENTS 

FROM                                                                                      : Date       11/09/2025 

TO                                                                                 : Date        13/10/ 2025 up to 16:00Hrs. 

 

LAST DATE AND TIME FOR RECEIPT OF BIDS                   : Date    13/10/ 2025  TIME 16:00 HRS. 

LAST DATE AND TIME FOR OPENING OF BIDS                 : Date  13/10/ 2025 TIME 16:00 Hrs. On: 

PLACE OF OPENING OF BIDS                                              : CHAMBER OF EXECUTIVE ENGINEER (TD), 
                                                                                                  TOWN DEVELOPMENT DIVISION,  
                                                                                                   ANNEXE, A.O. BUILDING, 
                                                                                                  GANDHIDHAM–370201,  
                                                                                                  KUTCH (GUJARAT) 
  
OFFICER INVITING BIDS                                                       : EXECUTIVE ENGINEER (TD),  
                                                                                                : DEENDAYAL PORT AUTHORITY 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



DEENDAYAL PORT AUTHORITY 

ONLINE TENDERING (E- Tendering) 

   Tender No. 12-TD/2025 

NAME OF WORK: Construction of Conference Hall at A.O Building Gandhidham.  
 
Tenders in E-tendering system are invited by Executive Engineer (TD) for the above work as per the details given in the 

table below. 

Work 
Description 

Tender Fee (In ₹) Estimated cost  
(In ₹) 

EMD           
  (In ₹) 

Last Date and 
time of online 

Submission of bid 
documents 

Date and time 
of online 
opening  

Construction of 
Conference Hall 
at A.O Building 
Gandhidham. 

₹ 5900/- 
(Including GST).  
(Payment towards 
tender fee shall be 
submitted 
through digital 
mode/online 
transfer in the 
account of Port: 
 

Bank of       Baroda 
Gandhidham 
Branch 
Account No. 
10080100022427 
IFSC code. 
BARB0GANKUT) 

Total  
₹ 5,54,22,134.00/- 

 
i.e. 

PART A 
 Civil Part 

₹ 3,27,95,970.00 /- 
 

PART B 
Electrical Part 

₹ 1,01,11,005.00 /- 
 

PART C 
Audio Visual/DATA 
or other services 

Part  
₹ 1,25,15,159.00 /- 

  
 
 
 
 
 
 

EMD ₹ 5,54,221.00/- 
 
(Payment towards EMD 
 shall be submitted through 

Bank Guarantee issued by 
any nationalized/ scheduled 
bank except co-operative 
bank having its branch at 
Gandhidham as per format in 
the tender document. Or in 
form of Insurance Surety 
Bond as per format and 
terms and condition in Form 
23 A/ 

 

 
     13/10/2025 
 Upto 16.00     
 hours              
 

 
    13/10/2025 
 At 16.00     
 hours 
  
 

 

Detailed tender notice along with complete tender documents can be downloaded from     DPA’s E-tender 
Website  https://tender.nprocure.com  from 11/09/2025 to 13/10/2025@ 16:00 hrs. Tender Notice is 
also available on http://www.deendayalport.gov.in. Technical Bid will be opened on 13/10/2025@ 16:30 
Hrs. Date of opening of price bid shall be notified after scrutiny & evaluation of Technical Bid. For 
further details and general enquiries prospective bidders may contact Executive Engineer (TD), Room No 
103 Ground Floor, A.O. Building, Annexe, Gandhidham-370201, Kutch District, Gujarat State, INDIA, during 
working hours before the last date and time of downloading of tender documents. 

 

                                                EXECUTIVE ENGINEER (TD)  
DEENDAYAL PORT AUTHORITY  



DEENDAYAL PORT AUTHORITY 
NOTICE INVITING ONLINE TENDER 

 

Details about E/Online tender          : Construction of Conference Hall at A.O Building Gandhidham. 
 

Department Name : Civil Engineering Department 

Circle/ Division : T.D. Division , A.O. Building Gandhidham – Kutch 

 Tender Notice No. : 12-TD/2025. 

Name of Work : Construction of Conference Hall at A.O Building Gandhidham. 

Estimated Contract Value (INR) : Total  ₹ 5,54,22,134.00 /- 

 i.e.  (Part-A Civil Part ₹ 3,27,95,970.00, & 

 Part-B Electrical Part ₹1,01,11,005.00 /-) 

Part-C Audio Visual/DATA or other services - ₹1,25,15,159.00/-)  

Period of Completion (in Months) : 09 Months 

Bidding Type : Open 

Bid Call (Nos.) : One 

Tender Currency Type : Single 

Tender Currency Settings : Indian Rupee (INR) 

Qualifying Criteria : 1. Average annual financial turnover during the last three years 
ending 31st March of the previous financial years, should be at 
least ₹ 166.27 lakhs. (The financial turnover document must be 
certified by a Chartered Accountant (CA) with the CA's stamp, 
signature, and UDIN no. Additionally, all necessary documents 
for the verification of turnover must be provided. Failure to 
comply with these requirements bid will be treated as non-
responsive). 

2. Experience of having successfully completed similar works 
during last 7 years ending last day of month previous to the 
one in which applications are invited should be either of the 
following: 

i. Three similar completed works, each work costing not 
less than ₹221.69 lakhs(excluding GST).       

OR 

ii. Two similar completed works, each work costing not less 
than ₹277.11 lakhs (excluding GST). 

OR 

iii. One similar completed work costing not less than ₹443.38 
lakhs (excluding GST). 

3. “Similar Works” means experience of Construction work of 
Government Institutional / Residential / Commercial RCC 



framed structure building with external development works, 
Electrical, Water supply etc. (separately or combined) 
during last 7 years ending last day of month previous to the 
one in which applications are invited. 

4. Work experience in Private Organisation: If the Bidder has 
completed works in a private organization as stipulated in 
the Minimum Qualification Criteria (work experience), the 
following documents must be enclosed with the BID for 
consideration: 

 TDS Certificates: The Bidder must provide TDS 
certificates issued by the competent authority with 
respect to the work experience. 

 CA Certificate: The Bidder must submit a certificate 
issued by their Chartered Accountant (CA) stating that 
the amount shown in the TDS certificate has been 
received with respect to the work experience submitted 
by the Bidder. This document must be certified by the 
CA with their stamp, signature, and UDIN number. 

Failure to provide these documents will result in the bid 
being treated as non-responsive. 

5. Work Experience as a sub-contractor: In case the Bidder has 
carried out work experience as a subcontractor, the following 
conditions must be met by bidder:  
a) The subcontract experience shall be considered for 

qualification only, if the work was carried out for Govt./ 
Autonomous Body working under GoI/Semi Govt., or 
Public Limited companies. The Bidder must submit the 
subcontract permission issued by the respective work 
authority prior to the execution of the work. It is 
mandatory to upload the subcontract permission online 
along with the bid. If the subcontract permission is not 
authenticated, the respective bidder will be considered 
non-responsive. 

b) The completion certificate/Form-3A issued/authenticated 
by the concerned Government, Semi-Government, or 
Public Limited companies must be uploaded along with the 
bid submission. 

c) The decision taken by DPA with regard to Sub-contract work 
experience shall be final and binding to bidder. 

 
6. Bidder is a MSME Organisation: In case of Micro and Small 

Enterprise (MSEs) holding valid certificate issued by any 
agencies/organization under The Ministry of Micro, Small and 
Medium Enterprises indicating the list of activity related to the 
subject tender shall become eligible for exemption from 
payment of Tender fee/EMD. Such bidder shall upload in 
preliminary bid stage a scanned copy of valid certificate (Refer 
NIT for list of activities considered) as well as duly filled in and 
signed “Bid Securing Declaration” as per format provided in the 
tender document failing which the bid shall be treated as non-
responsive. Bid securing declaration form is attached at 



Section-II   
NIC codes regarding similar work is mentioned below: If 
tenderer/bidder completed the works in private organization 
TDS certificates with respect to referred work needs to be 
submitted. 

SECTION F CONSTRUCTION 

Division 41 Construction of buildings 

Group 410 Construction of buildings 

Class 4100 Construction of buildings 

Sub-Class 
41001 

Construction of buildings carried out 
on own-account basis or on a fee or 
contract basis 

Division 43 Specialized construction activities 

Group 433 Building completion and finishing 
 

7. Integrity Pact Agreement: 
 

The bid/tender shall also be accompanied by Integrity Pact 
Agreement (Annexure I). 

a) The potential bidders shall download and print the IP 
Agreement signed by the Employer (each and 
every page) and their witness and affix his/her 
signature on the IP Agreement in the presence of 
a witness from his/her side, who shall also affix 
his/her signature thereof. Having completed the 
signing procedure, the potential Bidder shall 
upload the duly filled and signed IP Agreement on 
n-procure portal. 

    b) The procedure mentioned above regarding signing of 
Integrity Pact Agreement by both the parties 
(Employer and Potential bidders) shall be completed 
online. However, in case of any technical glitch due to 
which any potential bidder is unable to upload the IP 
Agreement, then he/she shall submit the hardcopy of 
the duly filled, signed IP Agreement to the 
department concerned of DPA within a period of 
seven days and prior to opening of the Technical Bid, 
failing which Bid of potential Bidder shall be treated 
as disqualified. 

c)        In case of Partnership firm, IP agreement needs to 
be signed by all the partners of partnership firm 
and copy of “Partnership deed” also in case of 
private Limited company, IP agreement needs to 
be supported with copies of ‘power of Attorney’ & 
‘Board Resolution’ entrusting the power to sign 
for and on behalf of company shall be submitted 
at preliminary bid stage, failing which bid will be 



treated as not responsive. 

8. Bidders who meet the minimum qualification criteria will be 
qualified only if their available bid capacity is more than the 
total bid value. The available bid capacity will be calculated as 
under: 

         Assessed Available Bid capacity = A X M X N –
B, Where  

“A” = Maximum value of engineering works 
executed in any one year during last five years 
(updated at the current price level), taking into 
account the completed as well as works in 
progress.  

“M” = Multiplier Factor (Usually 1.5) 

“N” = Number of years prescribed for completion 
of the work in question.  

“B” = Value (updated at the current price level) of 
the existing commitments and ongoing works to be 
completed in the next ’N’ years.  

  
The Bidder shall furnish statements showing the value of 
existing commitments and ongoing works as well as the 
stipulated period of completion remaining for each of the 
works preferably countersigned by the Nodal Office or his 
nominee-in charge. 

Joint Venture : Applicable 

1. In case of JV to qualify experience in similar works, merging of 
work order value executed by two or more of its member JV 
either as a whole or as member of JV shall not be permitted to 
qualify eligible works in terms of similar completed works. Only 
no. of work orders executed by members of JV shall be merged 
to evaluate experience. 

2. Lead partner should have executed at least one similar work 
costing ₹221.69 lakhs (excluding GST) as per minimum eligibility 
criteria. 

3. The works reckoned for the above purpose are those executed 
by the tenderer as prime contractor or proportionately as 
member of joint venture or as a sub-contractor, authorized and 
approved by the Employer of the work(s) against which the 
tenderer has claimed his experience. 

4. In the case of bid submitted by JV/ Consortium, the lead partner 
of the JV shall meet the minimum eligibility criteria of financial 
turnover.  

5. Bid Security required shall be furnished by lead member of JV. 

Rebate : Applicable 

Bid Document Fee : : ₹ 5900.00/- ( Including 18%  GST)  



Bid Document Fee Payable To: : Deendayal Port Authority through Digital mode of Payment at Bank 
of Baroda Gandhidham Branch, Account No. 10080100022427, 
IFSC code No.  BARB0GANKUT 

Bid Security/ EMD (INR): : ₹ 5,54,221.00/- 

Bid Security/ EMD (INR) In Favour Of:  EMD is to be submitted through In the form of Insurance Surety Bond 
as per format and terms and condition in Form 23 A /Bank Guarantee 
issued in favour of Deendayal port Authority by any nationalized/ scheduled 
bank except co-operative bank having its branch at Gandhidham as per 
format in the tender document. 

Bid Document Downloading Start    
Date 

:    11/09/2025 

Bid Document Downloading End Date 

Date & Place of Pre-Bid meeting 

:  13/10/2025 @16:00 Hrs     

 
 

Last Date & Time for Receipt of Bids Date   13/10/2025  @ 16:00 HRS.  

Bid Validity Period  120 Days 

Condition  Tender Fees in form of Digital mode of payment. 

EMD in form of Bank Guarantee or Insurance Surety Bond as per 
formats of the tender. 

The bid/tender not accompanied by Tender Fee, and EMD in 
Preliminary Bid shall not be considered responsive and their 
technical and price bid will not be opened. 

The bid/tender shall also be accompanied by Integrity Pact 
Agreement duly signed by DPA authority along with witness which 
needs to be signed by the bidder along with witness. 

 

Remarks 

The above shall be submitted in electronic format through on line 
(by scanning) while uploading the bid. This submission shall mean 
that EMD, Tender Fee are received. Accordingly, technical bid of 
only those bidders shall be opened whose EMD i.e. scanned copy of 
BG, Tender Fees, Integrity Form and Bid Securing Declaration Form, 
as applicable as per tender are received electronically and are in 
order. The bidder shall send hard copy of tender (sealed & signed of 
authorized person), and other PQ documents through 
R.P.A.D./speed post or in person so as to reach to Executive 
Engineer (T.D.), Town Development Division, A.O. BUILDING-
ANNEX, GANDHIDHAM KACHCHHH-370201, within 7 days from the 
last date of opening. 

Bid Opening Date Technical Bid will be opened on 13/10/2025 @ 16:30 hrs. Date of 
opening of price bid shall be notified after scrutiny and evaluation 
of Technical Bid. 

Documents required to be submitted 
by scanning through online 

a. Documents in support of fulfilling qualifying criteria as 
indicated above 

b. EMD in the form of Insurance Surety Bond as per 
format and terms and condition in Form 23 A /Bank 
Guarantee Drawn in favour of Board of Deendayal Port 
Authority, issued by any Nationalized /scheduled bank  
 
 



(Except Co-op bank) having branch at Gandhidham as per 
enclosed format.   

c. Tender Fee form of online Digital mode of Payment 
d. Integrity Pact Agreement dually signed with witness 
e. As indicated in Clause 4 of Section 1 - Instructions to 

bidder. 
 

Officer- Inviting Bids: Executive Engineer (T.D.), Town Development Division, Annexe, 
A.O. Building, Gandhidham (Kutch)-370201. 

Bid Opening Authority: Executive Engineer (TD) 

Address: Town Development Division, Annexe, A.O. Building, Gandhidham 
(Kutch) Gujarat -370201. 

Contact Details : Mobile No : 7575895292 & 9825268460 

tddivisionkpt@gmail.com  

 
 
 

Executive Engineer (TD) 
    Deendayal Port Authority 

 
Note : 
In case bidders need any clarifications or if training is required to participate in online tenders, they can contact (n) 
Procure Support team at following address: - 
 
(n) code Solutions–A division of GNFC Ltd., (n)Procure Cell, 
403, GNFC Info tower, S.G. Road, Bodakdev, Ahmedabad–380054(Gujarat).  
 
Contact Details: 
 
Airtel : +91-79-40007501, 40007512, 40007516, 40007517, 40007525 
BSNL : +91-79-2684511, 26854512, 26854513 (EXT: 501, 512, 516, 517, 525) 
Reliance : +91-79-30181689 
Fax : +91-79-26857321, 40007533 
E-mail : nprocure@gnvfc.net 
TOLL FREE NUMBER : 1-800-233-1010 (EXT: 501, 512, 516, 517, 525) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



INFORMATION AND INSTRUCTIONS FOR CONTRACTORS FOR E-TENDERING FORMING PART OF NIT AND TO BE POSTED ON 
WEBSITE. 
 
1. Information and instructions for Contractors will form part of NIT and to be uploaded on website. 
 
2. The intending bidder must have class-III digital signature to submit the bid. 
 
3. The Bid Document as uploaded can be viewed and downloaded free of cost by anyone including intending 

bidder. But the bid can only be submitted after uploading the mandatory scanned documents such as a Receipt 
of EMD in the  form of Bank Guarantee or Insurance Surety Bond as per format of tender. 

 
4. Bidders may modify or withdraw their bids before last date and time of submission of bid as notified. 
 
5.  While submitting the modified bid, contractor can revise the rate of one or more item(s) any number of times 

(he need not re-enter rate of all the items) but before last time and date of submission of bid as notified. 
 
6. On opening date, the contractor can login and see the bid opening process. After opening of bids, he will receive 

the competitor bid sheets. 
 
7.  Contractor can upload documents in the form of JPG format and PDF format.  
 
8. It is mandatory to upload scanned copies of all the documents including GST registration as stipulated in the bid 

document. If such document is not uploaded his bid will become invalid and cost of bid document shall not be 
refunded. 

 
9. If the contractor is found ineligible after opening of bids, his bid shall become invalid and cost of bid document 

shall not be refunded. 
 
10. If any discrepancy is noticed between the documents as uploaded at the time of submission of bid and hard 

copies as submitted physically by the contractor the bid shall become invalid and cost of bid document shall 
not be refunded. 

 
11. Certificate of Financial Turn Over: At the time of submission of bid contractor may upload Affidavit/ Certificate 

from CA mentioning Financial Turnover of last 3 (three) years or for the period as specified in the bid 
document and further details if required may be asked from the contractor after opening of technical bids.  
There is no need to upload entire voluminous balance sheet. 

 
12. Contractor must ensure to quote rate of each item.  If any cell is left blank and no rate is quoted by the bidder, 

rate of such item shall be treated as "0" (ZERO). 
 
13. The Draft information and instructions to Contractors may be modified suitably by NIT approving authority as 

per requirement. 
 
14.  All the mandatory document required/prescribed for Pre-qualification have to be enclosed by the bidder 

failing which his offer shall be rejected and treated as non-responsive. However, additional documents 
required if any for verification of the original documents shall be submitted by the bidder if required by DPA. 

 
List of Documents to be scanned and uploaded within the period of bid submission: 

I. EMD in form of Bank Guarantee or Insurance Surety Bond as per format of tender. 
II. Tender Fee in form of online Digital mode of Payment. 

Bid Document. 
I. Certificates of Work Experience of successfully completed works issued by the client. 

II. Certificate of Financial Turnover from CA  
III. Any other Document as specified in the Section I. 
IV. Affidavit as per provisions of NIT. 
V. Certificate of Registration for GST and acknowledgement of up to date filed return if required. 

VI. Bid capacity calculations along with balance financial liability of works in hand. 
 



SECTION -1 

INSTRUCTIONS TO BIDDERS 

A. GENERAL 

1. Scope of Bid. 

1.1 The Executive Engineer (TD), Deendayal Port Authority, invites bids by E-Tendering for the work of “Construction of 
Conference Hall at A.O Building Gandhidham.” detailed in the table given in NIT. The bidders may submit on-line bids 
for the work detailed in the table given in NIT. 

1.2 The successful bidder will be expected to complete the work by the intended completion date specified in the 
contract condition. 

2.   Source of Funds 

2.1 The employer has arranged the funds from internal resources and will have sufficient funds in Indian currency for 
execution of the work. 

3.       Eligible Bidders 

3.1 The invitation for Bids is open to all eligible bidders meeting the eligibility criteria as defined in Clause No. 4. 

3.2 All bidders shall provide in Section-2, forms of Bid and Qualification Information, a statement that bidder is not 
associated, nor has been associated in the past, directly or indirectly, with the consultant or any other entity that 
has prepared the design, specifications and other documents for the project manager for the contract.  A firm that 
has been engaged by the employer to provide consulting services for the preparation or supervision of the works, 
and any of its affiliates, shall not be eligible to bid. 

3.3 Government-owned enterprises may only participate, if they are legally and financially autonomous, operate under 
commercial law and are not a dependent agency of the Employer subject to fulfilment of minimum qualifying 
criteria. 

3.4 Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent practices issued by the employer 
in accordance with clause 37. 

4. Eligibility Criteria: 

4.1  

a) Experience of similar works executed during the last seven years, and details like monetary value, clients, and proof 
of satisfactory completion. 

b)  Documentary evidence of adequate financial standing and proof from client for satisfactory completion of works. 

c) Equipment requirement/ schedule.  (Not Applicable Refer Section-5) 

d) Managerial/Manpower requirement. (Not Applicable Refer Section-5) 

e) Project Planning and Quality Control procedure to be adopted. (Not Applicable Refer Section-5) 

f) Information regarding projects in hand, current litigation, orders regarding    exclusion, expulsion or black listing, if 
any. 

g) Trained & Certified workmen proposed to be employed at the work site of the project. The Contractor must 
undertake to employ of certified worker to the extent of 20% of total strength. Valid certificates by a recognized 
University, technical Board, or Ministry of Government of India would only be taken cognizance of. (Not Applicable 
Refer Section-5) 

 



4.2 If the Employer has not undertaken pre-qualification of potential bidders, all bidders shall include the following 
information and documents with their bids in Section- 2. 

a. Copies of original documents defining the constitution or legal status, place of registration, and 
principal place of business, written power of attorney of the signatory of the Bid to commit the Bidder. 

b. Total monetary value of construction work performed for each of the last five years. 

c. Experience in works of a similar nature and size for each of the last five years, and details of works underway 
or contractually committed, and Employers who may be contacted for further information on those 
contracts. 

d. Major items of construction equipment proposed to carry out the contract. (Not Applicable Refer Section-5) 

e. Qualifications and experience of key site management and technical personnel proposed for the contract. 
(Not Applicable Refer Section-5) 

f. Reports on the financial standing of the Bidder, such as profit and loss statements and auditor's reports for 
the past five years. 

g. Evidence of adequacy of working capital for this contract (access to line of credit and availability of other 
financial resources). 

h. Authority to seek references from the Bidder's bankers. 

i. Information regarding any litigation, current or during the last five years, in which the Bidder is involved, the 
parties concerned, and disputed amount. 

j. Proposal for subcontracting components of the works amounting to more than10 percent of the Bid Price 
(for each qualification should attached); and (Not Applicable Refer Section-5) 

k. The proposed methodology and program of construction, backed with equipment planning and deployment, 
duly supported with broad calculations and quality control procedures proposed to be adopted justifying 
their capability of execution and completion of the work as per technical specifications within the stipulated 
period of completion as per milestones (for all contracts over Rs10M). (Not Applicable Refer Section-5) 

l. PAN, Registration with GST and Provident Fund Authorities. 

m. Integrity Pact 
 

4.3 To qualify for award of the contract, bidders are advised to note the minimum qualification criteria specified below. 

i. Average annual financial turnover during the last three years ending 31st March of the previous financial year should be 
at least ₹ 166.27 lakhs (The financial turnover document must be certified by a Chartered Accountant (CA) with the CA's 
stamp, signature, and UDIN/membership number. Additionally, all necessary documents for the verification of turnover 
must be provided. Failure to comply with these requirements bid will be treated as non-responsive). 

ii. Experience of having successfully completed similar works during last 7 years ending last day of month previous to the 
one in which applications are invited should be either of the following. 

a. Three similar completed works, each work costing not less than the ₹ 221.69 lakhs (excluding GST).                                                   

or 

b. Two similar completed works, each work costing not less than the ₹ 277.11 lakhs (excluding GST).                                                          

or 

c. One similar completed works costing not less than the ₹ 443.38 (excluding GST). 



  “Similar Works” means experience of Construction work of Government Institutional / Residential / Commercial 
RCC framed structure building with external development works, Electrical, Water supply etc. (separately or 
combined) during last 7 years ending last day of month previous to the one in which applications are invited. In 
case a work is considered similar in nature for fulfilment of technical credentials, the overall cost of that work shall 
be considered  and no separate evaluation for each component of that work shall be made to decide eligibility.  

iii. Work experience completed in Private Organisation: If the Bidder completed the works in private organization as 
stipulated in Minimum Qualification Criteria (work experience) shall be considered only, if TDS certificates with 
respect to referred work issued by Competent Authority needs to be enclosed by the tenderer along with the BID.  
The Bidder has also submitted the certificate issued by their CA stating that the amount shown in TDS certificate has 
been received with respect to work experience submitted by Bidder as stipulated in Minimum Qualification Criteria 
(The CA certified document should have CA’s stamp, signature and UDIN no. for verification, failing which the bid 
will be treated as non-responsive). 

 

iv. Work experience completed as a Sub-Contractor: In case the Bidder has carried out work experience as a 
subcontractor, the following conditions must be met:  

 
a) The subcontract experience shall be considered for qualification only, if the work was carried out for Govt./ 

Autonomous Body working under GoI/Semi Govt., or Public Limited companies. The Bidder must submit the 
subcontract permission issued by the respective work authority prior to the execution of the work. It is 
mandatory to upload the subcontract permission online along with the bid. If the subcontract permission is 
not authenticated, the respective bidder will be considered non-responsive. 

b) The completion certificate/Form-3A issued/authenticated by the concerned   Government, Semi-Government, 
or Public Limited companies must be uploaded along with the bid submission. 

c)   The decision taken by DPA with regard to Sub-contract work experience shall be   final and binding to bidder 
 

v. If Bidder is a MSE Organisation: In case of Micro and Small Enterprise (MSEs) holding valid certificate issued by any 
agencies/organization under The Ministry of Micro, Small and Medium Enterprises indicating the list of activity related to 
the subject tender shall become eligible for exemption from payment of Tender fee/EMD UTR Number. Such bidder shall 
upload in preliminary bid stage a scanned copy of valid certificate in preliminary bid stage.  
 
        As well as duly filled in and signed “Bid Securing Declaration” as per format provided in the tender document failing 
which the bid shall be treated as non-responsive. Bid securing declaration form is attached at Section-II.   
 

NIC codes regarding related activity are mentioned below:  

SECTION F CONSTRUCTION 

Division 41 Construction of buildings 

Group 410 Construction of buildings 

Class 4100 Construction of buildings 

Sub-Class 
41001 

Construction of buildings carried out on own-account basis or on a fee or 
contract basis 

Division 43 Specialized construction activities 

Group 433 Building completion and finishing 
 

iv  In addition to above, the criteria regarding satisfactory performance of the work, Personnel, establishment, plant, 
equipment, etc. may be incorporated according to the requirement of the project. (Not Applicable please refer 
Section – 5). 

           Note:   Figures to be computed and indicated in the individual projects. 



4.4  To qualify for a package of contracts made up of this and other contracts for which bids are invited in the NIT, the 
bidder must demonstrate having experience and   resources sufficient to meet the aggregate of the qualifying criteria 
for the individual contracts. (Not Applicable please refer Section – 5). 

4.5  Sub- contractors' experience and resources shall not be taken into account in determining the bidder's compliance 
with the qualifying criteria except to the extent stated in 4.4 above. (Not Applicable please refer Section – 5). 

4.6  Bidders who meet the minimum qualification criteria will be qualified only if their available bid capacity is more than 
the total bid value. The available bid capacity will be calculated as under: 

Assessed Available Bid capacity = A X M X N –B, Where  

“A” = Maximum value of engineering works executed in any one year during last five years 
(updated at the current price level), taking into account the completed as well as works in 
progress.  

“M” = Multiplier Factor (Usually 1.5) 

“N” = Number of years prescribed for completion of the work in question.  

“B” = Value (updated at the current price level) of the 

existing commitments and ongoing works to be 

completed in the next ’N’ years.  

Note: For bring the value of works to current level, multiplying factor to be indicated in tender with reference to escalation 
based on WPI. 

 
Financial Year 2024-25 2023-24 2022-23 2021-22 2020-21 

Index 154.9 151.4 152.5 139.4 123.4 

Multiplying factor 1.00 1.02 1.02 1.11 1.26 

 
 

The Bidder shall furnish statements showing the value of existing commitments and ongoing works as well as the stipulated 
period of completion remaining for each of the works preferably countersigned by the Nodal Officer or his nominee-in 
charge. 

4.7 Even though the bidder meets the above qualifying criteria, they are subject to be disqualified if they have: 

- Made misleading or false representations in the forms, statements and attachments submitted in proof of the 
qualification requirements: and/or 

- Record of poor performance inordinate delays in completion, litigation history or financial failures etc,. 
- The accompaniments to the tender documents such as abandoning the works, not properly completing the 

contract,  
 

4.8 as described under Clause 4.2 shall be Scanned and submitted On- Line along with Tender documents. However, the 
originals/ attested hard copies shall have to be forwarded subsequently so as to reach the office of Executive Engineer 
(TD) within 7days of opening of the tenders. 

The envelope shall be addressed to:  

The Executive Engineer (TD),  
Town Development Division,  
Room No.103, Ground Floor,  
Annexe, AO Building. 



Deendayal Port Authority 
Gandhidham, Kutch District Gujarat-State, INDIA 
 

And submitted on https://tender.nprocure.com  
Bear the following identification: 
 
Accompaniments for “Construction of Conference Hall at A.O Building Gandhidham.”.  
 
Bid reference No Name and  
address of the bidder. 
_________________ 
_________________ 
 

 
5.      One Bid per Bidder 

5.1.  Each bidder shall submit only one bid. A bidder who submits more than one Bid (other than as a subcontractor or in 
cases of alternatives that have been permitted or requested) will cause the entire proposal with the Bidder's 
participation to be disqualified. 

5.2  Joint Venture (Modified at Clause (A) 1 of Section - 5).  

          Companies/Contractors may jointly undertake contract/contracts. Each entity would be jointly and severely 
responsible for completing the task as per the contract, however declaration of the Lead member to be indicated by 
bidders, however JV has to designate in their MOU. The firms with at least 26% equity holding each be allowed to 
jointly meet the Eligibility criteria.  

Note: JVs/ Consortia be allowed in all contracts of estimated cost of more than Rs. 5 Crores. However, there shall be no limit 
on the number of partners.  

6. Cost of Bidding 

6.1 The bidder shall bear all costs associated with the preparation and submission of his Bid, and the Employer will in no 
case be responsible and liable for those costs. 

7. Site Visit 

7.1 The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and examine the site of works and its 
surroundings and obtain all information that may be necessary for preparing the Bid and entering into a contract for 
construction of the works. The costs of visiting the site shall be at the Bidders' own expense. 

A. BIDDING DOCUMENTS 

8. Content of Bidding Documents 

8.1 The set of bidding documents comprises the documents listed in the table below and addenda issued in accordance 
with clause-10: 

 Invitation for Bids (NIT) 

DC 1  Bid reference 
NIT  Invitation to Bidders 
SECTION 1 Instruction to Bidders     
SECTION 2 Forms of Bid, Qualification Information and letter of Acceptance   
SECTION 3 Conditions of Contract 
SECTION 4 Contract Data      
SECTION 5 Specifications and special conditions. 
SECTION 6 Forms of Securities  



SECTION 7 Schedule-A     
SECTION 8 Bill of quantities (Schedule-B) 
SECTION 9 Drawing  
 

8.2.  One set of bidding documents will be issued to the bidder. The document should be completed and returned with the 
bid. (Not Applicable please refer Section – 5). 

 
8.3 The bidder is expected to examine carefully all instructions, conditions of contract, contract data, forms, terms, 

technical specifications, bill of quantities, forms, drawings, annexure in the bid document. Failure to comply with the 
requirements of the bid document shall be at the bidder's own risk. Pursuant to clause 26 hereof, bids which are not 
substantially responsive to the requirements of the bid documents shall be rejected.  

 
9.  Clarifications of the Bidding Documents 

9.1 A prospective bidder requiring any clarification of the bidding documents may notify the employer in writing or by 
electronic form and be confirmed by hard copy at the Employer’s address indicated in the invitation to bid. The 
employer will respond to any request for clarification which he received earlier than days (Suggested 7 days) prior 
to the deadline for submission of bids. The clarifications shall be uploaded on Website of  
https://tender.nprocure.com.  

 
9.2 Pre – bid meeting (Not Applicable please refer Section – 5). 
 
9.2.1The bidder or his official representative is invited to attend a pre-bid meeting which will take place at Old Board Room, 

Administrative office, Gandhidham on ____ @ ___ hrs. (Not Applicable please refer Section-5). 
 
9.2.2 The purpose of the meeting will be to clarify issues and to answer questions on any matter that may be raised at that 

stage. (Not Applicable please refer Section-5). 
 
9.2.3 The bidder is requested to submit any questions in writing or by cable to reach the Employer not later than one week 

before the meeting. (Not Applicable please refer Section-5). 
 
9.2.4. Minutes of the meeting, including the text of the questions raised (without identifying the source of enquiry) and the 

responses given will be transmitted without delay to all purchasers of the bidding documents without delay. Any 
modification of the bidding documents listed in Sub-Clause 8.1 which may become necessary as a result of the pre-
bid meeting shall be made by the Employer exclusively through the issue of an Addendum pursuant to Clause 10 and 
not through the minutes of the pre-bid meeting. (Not Applicable please refer Section-5). 

 
9.2.5 Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder. (Not Applicable please refer 

Section-5). 
 
10. Amendment of Bidding Documents 

10.1  Before the deadline for submission of bids, the Employer may modify the bidding documents by using addenda. 
 
10.2    Any addendum thus issued shall be part of the bidding documents and shall be communicated in writing or by 

cable to all the purchasers of the bidding documents. Prospective bidders shall acknowledge receipt of each 
addendum by cable to the Employer. 

 
10.3   To give prospective bidders reasonable time in which to take an addendum into account in preparing their bid, the 

Employer shall extend as necessary the deadline for submission of bids, in accordance with sub-clause 20.2 below. 
 
B. PREPARATION OF BID:     

 
11.    Language of Bid 

11.1 All documents relating to the bid shall be in the English language. 
 
 



12.  Documents comprising the Bid 

12.1 The bid submitted by the bidder shall comprise the following: 
 
A) Technical Bid: 
(i)   Bid Security  
ii)  Qualification Information Form and Document (Pursuant to clause 4 hereof) and any other materials required to 

be furnished and submitted by the bidder in accordance with these instructions.  The documents listed under 
Sections 2, 4 and 7 of Sub-Clause 8.1 shall be filled in without exception. 
 

B) Financial Bid: 
 (i) Bill of Quantity (Schedule-B) dully filled and digitally signed by the bidder online only. 
 

13. Bid Prices 
 
13.1 The contract shall be for the whole works as described in sub clause 1.1 based on the priced Bill of Quantities 

submitted by the Bidder. 
   
13.2 The bidder shall fill rates for all items of the works described in the bill of quantities. Items for which no rate is 

entered by the bidder will not be paid by the Employer when executed and shall be deemed covered by the other 
rates and prices in the Bill of Quantities. 
 

13.3 All duties, taxes, and other levies payable by the contractor under the contract, or for any other cause shall be 
included in the rates, prices and total Bid Price submitted by the bidder. (Excluding GST) 
 
 

13.4 The rates and prices quoted by the bidder shall be fixed for the duration of the contract and shall not be subject to 
adjustment on any account. 

 
14.  Currencies of Bid and Payment 
 
14.1 The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. 

 
15.   Bid Validity 

 
15.1 Bids shall remain valid for a period 120 days after the deadline date for bid submission specified in clauses 20. A bid 

valid for a shorter period shall be rejected by the Employer as non-responsive. 
 
15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that the bidders 

may extend the period of validity for a specified additional period.  The request and the bidders’ responses shall be 
made in writing or by cable. A bidder may refuse the request without forfeiting his bid security.  A bidder agreeing 
to the request will not be permitted to modify his bid and also shall submit at extension for EMD, if it is in the form 
of Bank Guarantee.  

 
16.     Bid Security (Earnest Money Deposit-EMD) 
 

A.       Earnest money Deposit (EMD) shall be ₹ 5,54,221.00/- to be submitted in form Bank Guarantee Drawn in favour of Board 
of Deendayal Port Authority, issued by any Nationalized /scheduled bank (Except Co-op bank) having branch at 
Gandhidham as per enclosed format.  or in form of Insurance Surety Bond as per form 23A of this tender format. 
 
In case of Micro and Small Enterprises (MSEs) holding valid certificate issued by any agencies/ organization under The 
Ministry of Micro, Small and Medium Enterprises indicating the list of activity related to the subject tender as per 
National Industrial Classification-2008 mentioned in the table below only shall become eligible for exemption from 
payment of Tender Fee/EMD. Such bidder shall upload the scanned copy of valid certificate in preliminary bid stage” 
Such bidder shall upload in preliminary bid a scanned copy of valid certificate as well as duly filled and signed “Bid 
Security Declaration” as per format provided in the tender document failing which the bid shall be considered non-
responsive. Bid security declaration form is attached. 



 
NIC codes regarding related activity are mentioned below:  

SECTION F CONSTRUCTION 

Division 41 Construction of buildings 

Group 410 Construction of buildings 

Class 4100 Construction of buildings 

Sub-Class 
41001 

Construction of buildings carried out on own-account basis or on a fee or 
contract basis 

Division 43 Specialized construction activities 

Group 433 Building completion and finishing 
 

The Proof of transfer of funds to be submitted in Preliminary-Bid stage. EMD in any other form shall not be accepted. 
Exception from EMD for Micro and Small Enterprise (MSEs) shall be applicable as per condition in NIT. 
 

B. The EMD up to Rs. 5 lakhs be payable Digital mode of payment in Bank of Baroda, Gandhidham Branch Account No. 
10080100022417 IFSC Code: - BARB0GANKUT. The proof for transfer of funds to be submitted in preliminary bid stage 
only. EMD beyond Rs.5 lakhs be payable in the form of EMD shall also be accepted in form of Insurance Surety Bond as 
per format and terms and condition in Form 23 A / Bank Guarantee for the entire amount from any Nationalized 
Bank/Scheduled bank (except Co-operative) banks only having its Branch at Gandhidham.  Bank Guarantees submitted as 
Earnest Money shall be valid for 28 days beyond the validity of the bid.  Bank Guarantee shall be verified independently 
by the Port with the bank before finalization of technical offer. In the event of lack of confirmation of issue of the Bank 
Guarantee by the Bank, the bid shall stand disqualified. 
 

C. EMD of unsuccessful bidders other than L1 and L2 is refunded immediately after ranking of price bids. Earnest money of 
L2 is refunded immediately after entering in to agreement with L1 and acceptance of performance Guarantee from L1. 
 

D. EMD is refunded suo-motto without any application from the bidders. 
 

E. The bid security of the successful bidder will be discharged after he has signed the Agreement and furnished the 
required Performance security. 
 

F. The Bid security may be forfeited, if 
a) The bidder withdraws the bid after bid opening during the period of bid validity. 
b) The bidder does not accept the correction of the Bid price, pursuant to Clause 27; or 
c) The successful bidder fails within the specified time limit to  

(i) Sign the Agreement or  
(ii) Furnish the required Performances security. 

 
17. Alternative Proposals by Bidders 
 
17.1 Conditional offer or Alternative offers will not be considered further in the process of tender evaluation. 
18. Format and Signing of Bid 

 
18.1  The Price Bid to be submitted online shall be signed digitally by a person or persons duly authorized to sign on 

behalf the Bidder 
 
18.2 The Bid shall contain no alterations or additions, except those to comply with instructions issued by the Employer, 

or as necessary to correct errors made by the bidder in which case such corrections shall be initialed by the person 
or persons signing the bid. 

C. Submission of bids 



 
19.1 Sealing and marking of bids  

19.1(A) The bidder shall put Bid security document as per clause No.16, hereof in one envelope and properly seal and mark 
as “Bid Security”. The bidder shall put documents mentioned in clause No.12.1. A (ii) in separate envelope and 
properly seal and mark as “Technical Bid”. Then put both these envelopes into separate envelope, properly seal 
and mark as “Technical Bid”.  

 
 The bidder shall seal “Financial Bid” as per Clause No.12.1. (B) hereof, in separate envelope duly marking the 

envelope as “Financial Bid”.  These envelopes than be put inside one outer envelope and sealed, duly marking the 
outer envelope as “Technical Bid and Financial Bid”.  (Not Applicable please refer Section-5). 

 
19.1(B ) The accompaniments to the tender documents as described under NIT shall be Scanned and submitted On-Line 

along with Tender documents. However, the originals/ attested hard copies shall have to be forwarded subsequently 
so as to reach the office of Executive Engineer (TD) within 07 days of opening of the tenders. 

 

19.2 The envelopes shall  

(a) be addressed to Nodal Officer/Employer at the following address.  

The Executive Engineer (TD),  
Deendayal Port Authority, 
Annexe, A.O. Building, 
Room No. 103, Ground floor, 
T.D. Div. Gandhidham-Kutch- 
Gujarat (State) - 370201. 

 

(b) bear the following identification:  

Bid for “Construction of Conference Hall at A.O Building Gandhidham”. Bid reference no. .....................(Insert number). 

DO NOT OPEN BEFORE (time and date for opening, per Clause 23)  

Name and address of the bidder. The tender complete in all respect should be put in the tender box (marked tender 
No_________) in the office of The Executive Engineer (TD) upto _________hrs on due date and open at 
______________ on the same date in presence of such of the tenderers who may wish to be present.  

19.3 In addition to the identification required in Sub-Clause 19.2, the inner envelopes shall indicate the name and address of 
the bidder of the bidder to enable the bid to be returned unopened in case it is declared late, pursuant to Clause 21, 
or the bid is declared non responsive. If the outer envelopes are not sealed and marked as above, the Employer will 
assume no responsibility for the misplacement or premature opening of the technical bid and financial bid. 

20     Deadline for submission of the Bids  

20.1   Bids must be received by the Employer at the address specified above not later than 16:00 HRS. on _________ in the 
event of the specified date for the submission of bids being declared a holiday by the Employer. The bids will be 
received upto the appointed time on the next working day. Refer Clause ‘A’ of Sec-5)  

20.2  The Employer may extend the deadline for submission of bids by issuing an amendment in accordance with Clause 
10, in which case all rights and obligations of the Employer and the bidders previously subject to the original 
deadline will then be subject to the new deadline. 

20.3 In case of tender document being downloaded from the Website, at the time of submission of (the hard copy of) 
the tender document.  The tenderer shall give an undertaking that no change has been made in document. He shall 
be issued a printed set of document under acknowledgment with a condition that the printed version of the port 
tender document will be treated as authentic tender and if any discrepancy is noticed at any stage between the 
Port’s tender document and the one submitted by the tenderer, the conditions mentioned in the Port’s printed 
document shall prevail.  Besides, the tenderer shall be liable for legal action for the lapses. (Not Applicable please 
refer Section – 5). 

 

21  Late Bids 



21.1  Any bid received by the Employer after the deadline prescribed in Clause 20 will be considered as non-responsive. 

 
22.   Modification and Withdrawal of Bids 

22.1 Bidders may modify or withdraw their bids before the deadline prescribed in Clause 20. 
 

22.2 Each Bidder’s modification or withdrawal notice shall be prepared, sealed, marked and delivered in accordance 
with Clauses 18 & 19, with the outer and inner envelopes additionally marked “MODIFICATION” or “WITHDRAWAL” 
as appropriate. (Not Applicable please refer Section – 5). 
 

22.3 No bid may be modified after the deadline for submission of bids. 
 

22.4 Withdrawal or modification of a Bid between the deadline for submission of bids and the expiration of the original 
period of bid validity in Clause 15.1 above or as extended pursuant to Clause 15.2 may result in the forfeiture of the 
Bid security pursuant to Clause 16. 
 

22.5 Bidders may only offer discounts to, or otherwise modify the prices of their bids by submitting bid modifications in 
accordance with this clause or included in the original bid submission. (Not Applicable please refer Section – 5).  

 

E. BID OPENING AND EVALUATION 

23. Bid opening 

23.1  On the due date and appointed time as specified in clause 20, the Employer will first open Preliminary bids of all 
bids received (except those received late) including modifications made pursuant to clause 22 in presence of the 
bidders or their representative who choose to attend. In the event of the specified date for Bid opening being 
declared a holiday by the Employer, the bids will be opened at the appointed time and location on the next working 
day. 

 
23.2 Envelopes marked “WITHDRAWAL” shall be opened and read out first. Bids for which an acceptable notice of 

withdrawal has been submitted pursuant to Clause 22 shall not be opened. (Not Applicable please refer Section – 5).  
 
 
23.3 Bidder’s name, withdrawals, modifications of technical bid, the presence of  bid security and such other details, as 

the Employer may consider appropriate will be announced by the Employer at the opening. (Not Applicable please 
refer Section – 5).  

 

23.4 If all Bidders have submitted unconditional Bids together with requisite bid security, then all bidders will be so 
informed then and there. If any Bid contains any deviation from the Bids documents and/or if the same does not 
contain Bid security in the manner prescribed in the Bid documents, then that Bid will be rejected and the Bidder 
informed accordingly. The sealed financial bid containing priced BOQ will be returned to him without opening. All 
valid financial bids whose technical bids have been determined to be substantially responsive in accordance with 
Clause 26 hereof, shall be opened on the specified date from declaring the results of the Technical Bid, in presence 
of the bidders or their representatives who choose to attend. The Bidder’s name, the Bid prices, the total amount 
of each Bid and of any alternative Bid (if alternatives have been requested or permitted), any discounts, Bid 
modifications and withdrawals, and such other details as the Employer may consider appropriate, will be 
announced by the employer at the opening. Any bid price, discount, or alternative Bid price which is not read out 
and recorded at Bid opening, will not be taken into account in Bid evaluation. (Not Applicable please refer Section – 
5).  
 

23.5 The Employer shall prepare minutes of the Bid opening, including the information disclosed to those present and 
the minutes shall form part of the contract.  

  

24 Process to be confidential. 

 Information relating to the examination, clarification, evaluation and comparison of the bids and recommendations 
for the award of a contract shall not be disclosed to Bidders or any other persons not officially concerned with such 
process until the award to the successful bidder has been announced. 



 
25.   Clarification of Bids 

To assist in the examination and comparison of Bids, the Employer may, at his discretion, ask any Bidder for 
clarification of his Bid, including breakdown of unit rates. The request for clarification and the response shall be 
writing or by cable, but no change in the price or substance of the Bid shall be sought, offered, or permitted except 
as required to conform the correction of arithmetic errors discovered by the Employer in the evaluation of the Bids 
in accordance with Clause 27. 
 
Subject to above Para, no Bidder shall contact the Employer on any matter relating to his bid from the time of the 
bid opening to the time the contract is awarded. If the Bidder wishes to bring additional information to the notice 
of the Employer, he should do so in writing. 
 

Any effort by the Bidder to influence the Employer’s bid evaluation, bid comparison or contract award decisions, 
may result in the rejection of his bid. 

 
26. Examination of Bids and Determination of Responsiveness 

 
26.1 Prior to detailed evaluation of Bids, the Employer will determine whether each Bid (a) meets the eligibility criteria 

defined in Clause 4 (b) has been properly signed by an authorized signatory (accredited representative) holding 
power of Attorney in his favour.  The Power of Attorney shall inter alia include a provision to bind the Bidder to 
settlement of disputes clause; (c) is accompanied by the required Bid security and; (d) is responsive to the 
requirements of the Bidding documents. 

 
26.2 A substantially responsive Technical and Financial Bid is one which conforms to all the terms, conditions and 

specification of the Bidding documents, without material deviation or reservation. A material deviation or 
reservation is one (a) which effects in any substantial way the scope, quality or performance of the Works; (b) 
which limits in any substantial way, the Employer’s rights or the Bidder’s obligations under the contract; or (c) 
whose rectification would affect unfairly the competitive position of other Bidders presenting responsive Bids. 

 
26.3 If a Technical Bid is not substantially responsive, it will be rejected by the Employer, and may not subsequently be 

made responsive by correction or withdrawal of the non-confirming deviation or reservation. 
 
27 Correction of Errors (Not Applicable please refer Section – 5). 
27.1 Bids determined to be responsive will be checked by the Employer for any Arithmetic errors. Errors will be corrected 

by the Employer as follows. 
 

(a) Where there is a discrepancy between the rates in figures and in words, the rate in words will govern; and (Not 
Applicable please refer Section – 5). 
 

(b) Where there is discrepancy between the unit rate and the line item total resulting from multiplying the unit rate by 
the quantity, the unit rate as quoted will govern. (Not Applicable please refer Section – 5). 

 
27.2       The amount stated in the Bid will be adjusted by the Employer in accordance with the above procedure for the 

correction of errors and, with the concurrence of the Bidder, shall be considered as binding upon the bidder. If the 
Bidder does not accept the corrected amount the Bid will be rejected, and the Bid security may be forfeited in 
accordance with sub-Clause.16. F.(B). 

 
28 NIL. 

 
29 Evaluation and Comparison of Bids 

 
29.1 The Employer will evaluate and compare only the Bids determined to be responsive in accordance with Clause 26. 
29.2 In evaluating the Bids, the Employer will determine for each Bid the evaluated Bid Price by adjusting the Bid Price 

as follows: 
 

(a) Making any correction for errors pursuant to Clause 27; 
 



(b) Making appropriate adjustments to reflect discounts or other price modification offered in accordance with Sub 
Clause 22.5 

 
29.3 The estimated effect of the price adjustment conditions under Clause 47 of the conditions of contract, during the 

period of implementation of the Contract, will not be taken into account in Bid evaluation. 

29.4 If the Bid of the successful Bidder is seriously unbalanced in relation to the Nodal Officer or his nominee’s estimate 
of the cost of work to be performed under the contract, the Employer may require the Bidder to produce detailed 
price analyses for any or all items of the Bill of Quantities, to demonstrate the internal consistency of those prices 
with the implementation/construction methods and schedule proposed. 

 
30  Nil 
 
F.   AWARD OF CONTRACT 
     
31 Award Criteria 

 
31.1 The Employer will award the Contract to the Bidder whose Bid has been determined to be responsive to the 

Bidding documents and who has offered the lowest evaluated Bid Price, provided that such Bidder has been 
determined to be (a) eligible in accordance with the provisions of Clause 3 and (b) qualified in accordance with the 
provisions of Clause 4. The second bidder (i.e. L2) shall be kept in reserve and may be invited to match the bid 
submitted by the (L 1) bidder in case such bidder withdraws or is not selected for any reason. 

 
32 Employer’s Right to accept any Bid and to reject any or all. 

 
Notwithstanding clause 31, the Employer reserve the right to accept or reject any bid and to cancel the bidding 
process and reject all bids, at any time prior to the award of contract, without thereby incurring any liability to the 
affected bidder or bidders of the grounds for Employer’s action. 

    
33 Notification of Award and Signing of Agreement. 

 
33.1 The Bidder whose Bid has been accepted will be notified of the award by the Employer prior to expiration of the 

Bid validity period by cable, telex or facsimile confirmed by registered letter. This letter (hereinafter and in the 
Conditions of Contract called the “letter of Acceptance”) will state the sum that the Employer will pay the 
Contractor in consideration of the execution, completion and maintenance of the Works by the Contractor as 
prescribed by the Contract (hereinafter and in the Contract called the “Contract Price”). 

33.2 The notification of award will constitute the formation of the Contract subject to the furnishing of a performance 
security in accordance with the provisions of Clause 34. 

33.3 The Agreement will incorporate all correspondence between the Employer and the successful bidder. It will be 
signed by the employer and sent to the successful Bidder within (28 days of award of work for global tender and 
Within 14 days for domestic tender) following the notification of award along with the Letter of Acceptance. Within 
(28 days for global tender and within 21 days for domestic tender) of receipt, the successful Bidder will furnish the 
performance security and sign the Agreement with the Employer. 

33.4 Upon the furnishing by the successful Bidder of the Performance Security, the Employer will promptly notify the 
other Bidder that his Bid have been unsuccessful and release the Bid security (EMD). 

34 Performance Security 
 

1.34.2  Security Deposit/ Performance guarantee shall be 10% of Contract price of which 5% of contract price 
should be submitted as FDR or Insurance surety bond or Bank Guarantee of Nationalized/scheduled bank 
(except Co-operative) Banks having its branch at Gandhidham, or Digital transfer within (21 days in case of 
domestics bid and within 28 days in case of global bids) of receipt of letter of acceptance and balance 5% 
recovered as Retention Money from Running Bills. Recovery of 5% of Retention Money to commence from 
the first bill onwards @ 5% of bill value from each bill. Retention Money be refunded within 14 days from 
the date of payment of final bill. Balance SD to be refunded immediately not later than 14 days from 
completion of defect liability period and NOC from Geology and Mining Department, Bhuj.   

1.34.3 Failure of the successful Bidder to comply with the requirements of Sub-Clause 34.1 shall constitute 
sufficient grounds for cancellation of the award of work and forfeiture of the Bid security. 



1.34.4 The documentary evidence (copy of paid challan in Government Treasury) of welfare cess @1% of 
work done as amended by Statutory Authority from time to time paid on final bill shall be submitted 
before releasing the Performance Guarantee. 

1.34.5 The performance guarantee submitted in form of Bank Guarantee   should be   valid for period of 60 
days beyond the date of completion of all contractual obligations of the contractor, including Defect 
Liability Period. 

 
 

35 Advance Payment (Not Applicable please refer Section – 5). 
 
35.1 The Employer will provide an Advance Payment on the Contract Price as stipulated in the conditions of Contract, 

subject to maximum amount, as stated in the Contract Data.  

36. Conciliator: (Not Applicable please refer Section – 5). 
The employer proposes that GIDC SIAC Arbitration center be appointed as conciliator under the contract as 
provided in Sub-clause 24.4 of Conditions of Contract.  If the bidder discharges with this proposal the bidder should 
so state in bid.  

 
37. Corrupt or Fraudulent Practices 

 
37.1 The Employer requires that Bidders/Suppliers/Contractors under this contract, observe the highest standard of 

ethics during the procurement and execution of this contract. In pursuance of this policy, the Employer: 
 
(a)     Defines, for the purpose of these provisions, the terms set forth below as follows: 
 
(i) “Corrupt practice” means the offering, giving, receiving or soliciting of anything of value to influence the 

action of a public official in the procurement process or in contract execution; and  
 
(ii)   “fraudulent practice” means a misrepresentation of facts in order to influence a procurement process or the 

execution of a contract to the detriment of the Employer, and includes collusive practice among Bidders 
(prior to or after bid submission) designed to establish bid prices at artificial non-competitive levels and to 
deprive the Employer of the benefits of free and open competition. 

 
(b) Will reject a proposal for award of work if he determines that the Bidder recommended for award has engaged 

in corrupt or fraudulent practices in competing for the contract in question. 
 
(c) Will declare a Bidder ineligible, either indefinitely for a stated period of time, to be awarded a 

contract/contracts if he at any time determines that the Bidder has engaged in corrupt or fraudulent 
practices in competing for or in executing, the contract. 

 
(d) Submission of fraudulent documents shall be treated as major violation of the tender procedure and in such 

cases the Port shall resort to forfeiture of EMD/SD/BG of the bidder, apart from blacklisting the firm for the 
next 3 years 

 
37.2 Furthermore, Bidders shall be aware of the provision stated in sub-clause 59.2 of the conditions of contract. 
37.3 The payment to the workers deployed by the Contractor should be paid through their respective bank account 

only. The contractor has to submit the bills along with documentary proof for payments made to the labour 
through the bank. 
 
 
 



 
SECTION 2 

 
 

FORMS OF BID, QUALIFICATION INFORMATION AND LETTER OF ACCEPTANCE 
 

TABLE OF FORMS  
 

1. FORM OF BID 
2. CONTRACTOR’S BID  
3. PRE-QUALIFICATION OF BIDDERS 
4. LETTER OF ACCEPTANCE 
5. ISSUE OF NOTICE TO PROCEED WITH THE WORKS 
6. SPECIMEN CONTRACT AGREEMENT 
7. Bid Securing Declaration Form (Applicable for MSE organization claiming exemption 

from payment of Tender Fees & EMD). 
8. FORMAT FOR INSURANCE SURETY BOND FOR PERFORMANCE GUARANTEE (Form 8A).  
9. Format of Insurance Surety Bond for Earnest Money Deposit (Form 23A). 

 
 

 
 
 
 
 
 
 
 
 
 
 



1. SPECIMEN FOR FORM OF BID 
(To be executed on bidder’s letter head) 

 
 Date of Tender Submission _______________Tender No___________ 
 

Name of Work: - “Construction of Conference Hall at A.O Building Gandhidham .”. 
 
To, 

The Executive Engineer (TD),  
T.D.  Division 
DEENDAYAL PORT AUTHORITY 
Ground Floor, ANNEXE, A.O. Building 
Gandhidham-370201 
Kutch District (Gujarat). 
 

We, the undersigned, declare that: 
   

(a) we have examined and have no reservations to the tender documents, including addenda and clarifications issued  
(b) we offer to execute the work in conformity with the tendering documents and in accordance with the delivery 

schedules specified in the schedule of requirements in accordance with the tender document. 
(c) The total price of our tender, excluding any discounts offered in item(d) below, is [ insert the total tender price in 

words and figures, indicating the various amounts and the respective currencies];[in case of techno-commercial 
offer it shall be mentioned that ‘as filled in the price bid’] (Not Applicable please refer Section 5). 

(d) The discounts offered and the methodology for their application are:  
Discounts. if our tender is accepted, the following discounts shall apply. [Specify in detail each discount offered and 
the specified item of the Schedule of Requirements to which it applies.] [in case of Techno-commercial offer it shall 
be mentioned that “as filled in the Price Bid”] 
Methodology of application of the discounts. The discounts shall be applied using the following method: [Specify in 
detail the method that shall be used to apply the discounts]. [in case of Techno-commercial offer it shall be 
mentioned that “as filled in the Price bid”] (Not Applicable please refer Section-5)  

(e) our tender shall be valid for the period of time specified in [ITB Sub-clause 15.1], from the date fixed for the tender 
submission deadline in accordance with [ITB Sub- clause20.1] , and it shall remain binding upon us and may be 
accepted at any time before the expiration of that period or any extended period accordance with [ITB Sub-clause 
15.2]; 

 
(f) If our tender is accepted, we commit to submit a performance guarantee in accordance with [insert relevant clause 

no., ITB Sub-clause 34] for the due performance of the contract, as specified in specimen form for the purpose.  
 
(g)  We, including any subcontractors or contractors for any part of the contract,{Insert the nationality of the 

Tenderer, including that of all parties that comprise the Tenderer, if the tenderer is a JV. And the nationality each 
subcontractor and Contractor} (Not Applicable please refer Section-5) 

 
(h) We have no conflict of interest in accordance with [ITB Sub-clause no 5]. 
 
(i) Our firm, its affiliates or subsidiaries- including any subcontractors or contractors for any part of the contract – has 

not been declared ineligible by the port, under laws of India or official regulations in accordance with [ITB Sub-
clause no.3]   

 
(j) We understand that this tender, together with your written acceptance thereof included in your notification of 

award, shall constitute a binding contract between us, until a formal contract agreement is prepared and executed 
in accordance with [ITB Sub-clause 33] and as per specimen from the purpose; 

 
(k) We understand that you are not bound to accept the lowest evaluated tender or any other tender that you may 

receive.     
 
(l)  We also make specific note clauses of [ITB, NIT] under which the contract is governed. 

 



(m) In case of out station firms, having a branch in India for liaison purposes, please mention the name of the contact 
person and Tel. no., Fax. no., and mail-Id and also the complete postal address of the firm.   

 
(n) We understand that the communication made with the firm at (m), by the port shall be deemed to have been done 

with us.  
 

Signed: [insert signature of person whose name and capacity are shown] 
In the capacity of [insert legal capacity of person signing the form of tender]  
 
 
Name:[insert complete name of person signing the form of tender] 
 
Duly authorized to sign the tender for and on behalf of: [insert complete name of tenderer] 
  
Dated on____________ day of ______________, ____________ (insert date of signing) 
 
 
 
 

 
 
 



2. CONTRACTOR’S BID 
 

Description of the works: “Construction of Conference Hall at A.O Building Gandhidham. .”. 

 
 TO  
                  ----------------------------------------------------------- (The employer) 
Address  
                 ------------------------------------------------------------------------------- 
 
Sir, 
                  
 We offer to execute the works described above in accordance above with the conditions of Contract accompanying this bid 
for the contract price of __________________ (in figures) 
 
___________________________________ (in letters) 
 
The advance payment required / not required as per rule.  
 
We accept the appointment of ___________as the conciliator.       
       
(OR)                                               (Not Applicable please refer Section-5) 
We do not accept the appointment of ____________as the  
        
Conciliator and propose instead that ________be appointed as 
 
Conciliator whose daily fees and biographical data are attached. 
 
This bid and your written acceptance of it shall constitute a binding contract between us.  
We understand that you are not bound to accept the lowest or any bid you receive. 
 
We undertake that, in competing for (and, if the award is made to us, in executing) the above contract, we will strictly 
observe the laws against fraud and corruption in force In India namely “prevention of corruption act 1988” 
 
We hereby confirm that this bid complies with the bid validity and security required by the bidding documents. We attach 
herewith our copy of permanent account number (PAN) 
  
Yours faithfully, 
 
 
Authorized Signature: 
 
Name & title of signatory 
 
 
Name of Bidder  
 
Address 
 
Notes: 
To be filled in by the bidder, together with his particulars and date of submission at the bottom of the form of bid. 

 



3. PRE-QUALIFICATION OF BIDDERS 
 

The information to be filled in by the bidder in the following pages will be used for purposes of pre-qualification as provided 
for in the instructions to tenderers. 
 
1. Only for individual bidders: 
1.1 Constitution or legal status of bidder (attach copy) 
 

 Place of registration  
 

 Principal place of business 
 

 Power of attorney of signatory of bid (Attach) 
 
2. Turnover of the firm 

 
YEAR 

 
TURN OVER 

2021-22  

2022-23  

2023-24  

Average  

 
Attachments: Financial reports for the last three years; balance sheets, profit and loss statement, auditors’ reports (in case 
of companies/ corporation) etc., list them below and attach copies. 
 
3. Similar works  
 

 
Particulars 

 
Year 

 
No. of works 

 
Value 

 
Total value of 
completed similar work 
as defined in the 
tender document 
during last 7 years 

2018-19   

2019-20   

2020-21   

2021-22   

2022-23   

2023-24   

2024-25   

 
Attachments:  Supporting documents, viz., successful completion certificates from clients, other documentations to 
substantiate the similarity of work as per definition of “similar work” employers reserve the right to verify the information; 
 
4.   Information on bid capacity (works for which bids have been submitted and works which are yet to be completed) as on 

the date of this bid. 
 

(A) Existing commitments and on-going works. 
 



Description of 
work 

Place & 
state 

Contract 
no.& date 

Name & 
address 
Port or 
Dept. 

Value of 
contract 

Rs 

Stipulated 
Period of 

completion 

Value of 
remaining to 
be completed 

Anticipated date 
of completion 

1 2 3 4 5 6 7 8 

        

 

(B) Works for which bids already submitted 
 

Description of work Place & 
state 

Name& 
address of 

port or Dept. 

Value of 
contract 

Rs 

Stipulated 
Period of 

completion 

Date when 
decision is 
expected 

Remarks if any 

1 2 3 4 5 6 7 

       

 
Attach certificates from the nodal officer or his nominee(s)-in-charge. 
 

5.   The following contractor’s Equipment are essential for carrying out the works. The bidder should list all information requested 
below. (Not Applicable please refer Section – 5) 
 

Item of 
equipment 

Requirement no. 
capacity 

Owned/ 
leased /to be 

procured 

No’s / capacity Age/conditi
on 

Remarks 
(from whom to be 

purchased) 

      

      

 
6.   Qualification and experience of key personnel proposed for administration and execution of the contract. Attach biographical 

data. Refer also to sub. clause 4.3(e) of instructions to bidders and sub- clause 9.1 of the conditions of contract. (Not 
Applicable please refer Section – 5) 
 

Position Name Qualification Years of experience 
(general) 

Years of experience 
in the proposed 

position 

Project manager 
 

    

Discipline 
specialist etc., 

    

    
 
 
 
 
 



7.    Proposed sub-contracts and firms involved (NOT Applicable) 
 

Sections of the works  Value of sub-contract Sub-contractor (name and 
address) 

Experience in similar work 

    

 
8.   Information on litigation history in which the bidder is involved. 
 

Other party(ies) Port/Dept. Cause of dispute amount Remarks involved showing 
present status 

     

 
 
9. Additional information bidder may like to submit 
 
Duly authorized to sign this authorization on behalf of (insert complete name of tenderer) 
 
Dated on_____________________ day of _______________[insert date of signing] 



4. LETTER OF ACCEPTANCE 
(On letterhead paper of the port) 

 

(date) 
 

TO:   
(Name and address of the contractor) 
 
 
Dear Sirs, 
 
Tender no.: 1 2 - T D /2025 
 
Sub: Construction of Conference Hall at A.O Building Gandhidham. .  
 
Ref: Your bid dated and [list the correspondence with the bidder] 
 
This is to notify you that your bid dated for execution of the 

  _ (name of the contract and identification number, as given in the instructions to 

bidders) for the contract price of rupees (amount in words and figures 

as corrected and modified) in accordance with the tender document is here by accepted by the employer/Board. 

You are hereby requested to furnish performance security, in the form detailed in tender document for an amount 

of Rs.  within { } days of the receipt of this 

letter of acceptance valid up to 28 days from the date of completion obligations expiry of taking over certificate 

subject to removal of defects period i.e. up to and also sign the contract agreement within { } days of the 

receipt of this letter of acceptance, failing which action as stated in the tender document will be taken. 

Detailed letter of acceptance will follow.  
Please acknowledge receipt. 

 
Yours faithfully 

 
 

Authorized signature 
 

 
        
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



5. ISSUE OF NOTICE TO PROCEED WITH THE WORKS 
(Letterhead of the Port) 

 

                                                                                 ______________dated 

 

To  

(Name and address of the contractors)  

 

Dear Sirs, 

 

Sub: Construction of Conference Hall at A.O Building Gandhidham. 
Tender no. 
 

Ref:: Letter of acceptance no. dated 

                  Pursuant to your furnishing the requisite security as stipulated in [clause 21 of general conditions of 
contract] and signing of the contract for execution of the ________________ you are hereby instructed to 
proceed with the execution of the said works in accordance with the contract documents. It is hereby notified 
that the [site] is being handed over to you for execution of work in accordance with the contract documents. 

 

 

Yours faithfully, 

 

(signature, name and title of 

Signatory authorized to sign on 

Behalf of employer/board) 

           
 
 
 
 
 
 
 
 
                         
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



6. SPECIMEN CONTRACT AGREEMENT 
(to be executed on ₹300 non-judicial stamp paper) 

[the successful tenders shall fill in this form in Accordance with the instructions indicated] 
 
 
THIS CONTRACT AGREEMENT is made 
 
The[insert: number] day of [insert: month], [insert: year] 
 
 

AGREEMENT  
 

This agreement made this ____________ day of ______________ 
between 

(1) The Board of Deendayal Port Authority, an autonomous body of the Ministry of Port 
Shipping & Water ways, Government of INDIA, incorporated under the Major Port Authorities 
Act, 2021 as amended thereafter, under the laws of India and having its principal place of 
business at A.O Building, PO Box No- 50, Gandhidham, Gujarat State (hereinafter called “the 
Board”), and, 

 
(2) [insert name of the contractor ], [incorporated under] the laws of [country of 

contractor] and having its place of business at [insert: address of contractor] (hereafter called 
“the contractor”) 

 
WHEREAS the employer board invited tenders against tender no.[number] for execution of 
“Construction of Conference Hall at A.O Building Gandhidham.” and has accepted a tender by 
the contractor in accordance with the supply/delivery schedules, in the sum of[insert 
contract price in words and figures, expressed in the contract currency (ies)] (hereafter called 
“contract price”) 

 
All the disputes related to the subject contract shall be resolved through a Conciliation 
Committee / Council comprising of independent subject experts 
AND WHEREAS the contractor has agreed to deposit the Performance Security Deposit as 
follows for  the due fulfilment of all the conditions of the contract. 

 
1. 5% of Rs.___________ paid in the form of Insurance surety bond or Bank Guarantee or FDR or 

Digital mode of payment vide No. _________ Dated _____________ issued by ___________ 
(to be submitted in 21 days of issue of LOA). 

2. Balance 5% amount of Rs.___________ to be recovered from the Running Account Bill. 
 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 
1. In this agreement words and expressions shall have the same meanings as per 

respectively assigned to them in the conditions of contract refer to. 
2. The following documents shall constitute the contract between the employer/ 

board and the contractor, and each shall be read and construed as an integral part of 
the contract: 

(a) This contract agreement; 
(b) Special conditions of contract; 

 



(c) General conditions of contract; 
(d) Technical requirements (including schedule of requirements and technical 

specifications, drawings ); 
(e) Notice inviting tender; 
(f) Replies issued to the pre-bid queries, addenda if any issued[numbers and date]; 
(g) The contractor’s bid and original price and delivery schedules; 
(h) The employer/ board’s notification of award; 
(i) [correspondence the employer/board has exchanged with the bidder till and after 

award of contract[specific letters and dates]] 
 

AND WHEREAS 
EMPLOYER/BOARD accepted the bid of CONTRACTOR for the provision and the 
execution of WORK at the CONTRACT PRICE as indicated in CONTRACT upon the terms 
and subject to the conditions of contract. Now this CONTRACT AGREEMENT witnesses 
and it is hereby agreed and declared as follows: 

 
3. In consideration of the payment to be made to CONTRACTOR for work to be 
executed by him. CONTRACTOR hereby covenants with EMPLOYER/ BOARD what 
CONTRACTOR shall and will duly provide, execute and complete work and things in 
CONTRACT, mentioned or described or which are to be implied there from or may 
be reasonably necessary for completion of work and the times and in the manner and 
subject to the terms and conditions or stipulations mentioned in CONTRACT. 

 
4. In consideration of the due provision, execution and completion of work 
by the contractor in accordance with the terms of the contract, the employer / board 
does hereby agree with contractor that employer /board will pay to contractor the 
respective amounts for the work actually done by him and approved by 
employer/board as per payment terms accepted in contract and payable to contractor 
under provision of contract at such manner as provided for in the contract. 

 
5. In consideration of the due provision, execution and completion of work, 
contractor done hereby agree to pay such sums as may be due to employer/ board for 
the services rendered by employer/ board to contractor as set forth in contract and 
such other sums as may become payable to employer/ board towards loss, damage to 
the employer/ board’s equipment, materials etc. and such payments to be made at 
such time and in such manner as is provided in the contract. 

 
 
 
 
 
 
 
 
 
 
 
 



IN WITNESS where of the parties here to have caused this agreement to be executed in accordance with the 
laws [insert name of the contract governing law country] on the day, month and year indicate above. 

 
 
 
 

 (insert Contractor’s Name and address) 
For behalf of the contractor: 

 
 
WITNESS:(Name,Signature,address) 
1. --------------------------------------------------------------------- 
2.  --------------------------------------------------------------------- 
Signed, Sealed and delivered by 
Chief Engineer on Behalf of the Board in  
Presence of :         Chief Engineer 
         Deendayal Port Authority 
   
                                                  For and behalf of the employer/board 
WITNESS:(Name,Signature,address) 

1. --------------------------------------------------------------------- 
2.  --------------------------------------------------------------------- 
 

The Common seal of the Board of Deendayal Port Authority 
Affixed in the presence of: 
               Secretary 
         Deendayal Port Authority 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



FORMAT OF BID SECURING DECLARATION FROM BIDDERS 
(On Bidders Letter head) 

 
 

7. BID SECURING DECLARATION FROM BIDDERS 

Date:___________________ Tender No.12-TD/2025 

To (insert complete name and address of the Employer/ Purchaser) 

I/We. The undersigned, declare that: 

I/We understand that, according to your conditions, bids must be supported by a Bid Securing Declaration. 

I/We accept that I/We may be disqualified from bidding for any contract with you for a period of three year from the 

date of notification if I am /We are in a breach of any obligation under the bid conditions, because I/We 

a) have withdrawn/modified/amended, impairs or derogates from the tender, my/our Bid during the period of bid 

validity specified in the form of Bid; or 

b) having been notified of the acceptance of our Bid by the purchaser during the period of bid validity (i) fail or reuse 

to execute the contract, if required, or (ii) fail or refuse to furnish the Performance Security, in accordance with the 

Instructions to Bidders. 

I/We understand this Bid Securing Declaration shall cease to be valid if I am/we are not the successful Bidder, upon 

the earlier of (i) the receipt of your notification of the name of the successful Bidder; or (ii) thirty days after the 

expiration of the validity of my/our Bid. 

(             ) 

Signed: (insert signature of person whose name and capacity are shown) in the capacity of (insert legal capacity of 
person signing the Bid Securing Declaration) 
(       ) 
Name: (insert complete name of person signing the Bid Securing Declaration) 
Duly authorized to sign the bid for an on behalf of (insert complete name of Bidder) 
Dated on _____________ day of ___________________ (insert date of signing) 
Corporate Seal (where appropriate). 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



           FORM-8A 
 

FORMAT FOR INSURANCE SURETY BOND FOR PERFORMANCE GUARANTEE  
(To be execute on Non-Judicial Stamp paper of Rs:- 300.00 ) 

    (Insurance Surety Bond No. …………………………………………………..) 
                       Date………………. 

 
(Name of the Contract) 
To: 
The Board of Authorities of the Port of Kandla, 
Deendayal Port Authority 
A.O. Building, P.O. Box No. 50, 
Gandhidham - Kutch. 
 
Dear Sirs, 
 
In consideration of the Board of Deendayal Port Authority of the Port of DEENDAYAL PORT AUTHORITY 
(hereinafter called "The Board" which expression shall unless excluded by or repugnant to the context or 
meaning thereof be deemed to include the Board of Deendayal Port Authority of the Port of [DEENDAYAL PORT 
AUTHORITY], its successors and assigns) having awarded to M/s. [Contractor's Name] 
………………………………………………………………………with its Registered/Head Office at 
(hereinafter referred to as the 'Contractor', which expression shall unless repugnant to the context or meaning 
thereof, include its successors administrators, executors and assigns), a Contract by issue of Employer's Letter 
of Acceptance No. ………………………………………....  dated……………………….. and the same having been 
acknowledged by the Contractor, for ……………………………………… [Contract sum in figures and words] for 
………………………………………[Name of the work] and the Contractor having agreed to provide a Contract 
Performance Guarantee for the faithful performance of the entire Contract equivalent to................. (*) 
………………. of the said value of the aforesaid work under the Contract to the Employer. 
We ………………….. [Name & Address of the Insurance Company]………………… having its Head Office 
at……………...............(hereinafter referred to as the 'Surety', which expression shall, unless repugnant to the 
context of meaning thereof, include its successors, administrators, executors and assigns) do hereby guarantee 
and undertake to pay the Employer, on demand any and all monies payable by the Contractor to the extent 
of……………. (*) …..………… as aforesaid at any time upto ………………(@)............... [days/month/year] without any 
demur, reservation, contest, recourse or protest and/or without any reference to the Contractor. Any such 
demand made by the Employer on the Insurance Company shall be conclusive and binding notwithstanding any 
difference between the Employer and the Contractor or any dispute pending before any Court, Tribunal, 
Arbitrator or any other authority. The Surety undertakes not to revoke this guarantee during its currency 
without previous consent of the Employer and further agrees that the guarantees herein contained shall 
continue to be enforceable till the Employer discharges this guarantee or till ……………………………. 
[days/month/year] whichever is earlier. 
The Employer shall have the fullest liberty, without affecting in any way the liability of the Insurance company 
under this guarantee, from time to time to extend the time for performance of the Contract by the Contractor. 
The Employer shall have the fullest liberty, without affecting this guarantee, to postpone from time to time the 
exercise of any powers vested in them or of any right which they might have against the Contractor, and to 
exercise the same at any time in any manner, and either to enforce or to forbear to enforce any covenants, 
contained or implied, in the Contract between the Employer and the Contractor or any other course or remedy 
or security available to the Employer. The Insurance company shall not be released of its obligations under 
these presents by any  
exercise by the Employer of its liberty with reference to the matters aforesaid or any of them or by reason of 
any other act or forbearance or other acts of omission or commission on the part of the Employer or any other 
indulgence shown by the Employer or by any other matter or thing whatsoever which under law would, but for 
this provision have the effect of relieving the Insurance Company. 



 
The Surety declares that this Insurance Surety Bond is issued by the name ……………… of Insurance Company) 
as per applicable rules and regulations of insurance regulatory development authority of India (IRDAI), and 
also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the Insurance 
Company as a principal debtor, in the first instance without proceeding against the Contractor and 
notwithstanding any security or other guarantee the Employer may have in relation to the Contractor's 
liabilities. 
i) Our liability under this Insurance Surety Bond shall not exceed…………….(+)…… 
ii) This Insurance Surety Bond shall be valid upto................(+)……………….. 
iii) We are liable to pay the guaranteed amount or any part thereof under this Insurance Surety Bond only and 
only if Employer serve upon Insurance Company a written claim or demand on or before. ……………(@)............... 
Dated this ................... day off....................20…………at ………………………………  
 
WITNESS      Signed for and on behalf of the Insurance Company 
 

1. …………………………………..   ………………………………………. 

                          (Signature)                                             (Signature) 
 

………..………………………….                                              ………..…………………………. 
         (Name)                                                              (Name)  
  

Notes: 
1. (*) This sum shall be Five percent (5%) of the accepted tender value denominated in 

the types and proportions of currencies. 

(@) The Performance Guarantee should be valid for a period of 60 days beyond the date of completion 
of all contractual obligations of the contractor, including Defect Liability Period. 
(+) This date will be the date of issue of defect liability Certificate (if applicable). 
 

2. Insurance Surety Bond should be executed on appropriate stamp paper of requisite 
value, such stamp paper should be purchased in the name of Issuing Insurance 
Company, not more than six (6) months prior to execution / issuance of Insurance 
Surety Bond. The name of the purchaser should appear at the back side of stamp 
paper in the Vendors Stamp. Insurance Surety Bond should contain rubber stamp of 
the authorized signatory of the Insurance Company indicating the name, designation 
and signature/ power of attorney number as well as telephone numbers / e-Mail Id with 
full correspondence address of the Insurance Company. 

 

3. Insurance Surety Bond is required to be submitted directly to the Employer by the 
issuing Insurance Company (on behalf of Contractor) under registered post (A.D.). The 
Contractor can submit an advance copy of Insurance Surety Bond to the Engineer. 

 
4. The issuing Insurance Company shall write the name of Insurance Company's Controlling branch/ Head 

Office along with contact details like telephone no., e-Mail d and full Correspondence address in order 
to get the confirmation of Insurance Surety Bond from that branch/ Head office, if so required.



FORM 23 A 
 

Format of Insurance Surety Bond for Earnest Money Deposit 
                     (To be executed on Non-Judicial Stamp Paper of Rs:- 300.00) 
        Insurance Surety Bond No......... 
        Date : ……………………………… 
(Name of Contract) 
To: (Name and address of Employer) 
 
WHEREAS (name of Bidder) (hereinafter called "the Bidder") has submitted its Bid dated (date of bid) for the 
performance of the above named Contract (hereinafter called "the Bid") 
KNOW ALL PERSONS by these present that We (name of Insurance Company) of.............KNOW ALL PERSONS by 
these present that We (name of Insurance Company) of........... (address of Insurance Company) (hereinafter 
called "the Surety"), are bound unto the Board of Deendayal Port Authority (hereinafter called "the Employer") 
for the sum of.    (amount), for which payment well and truly to be made to the said Employer, the Surety 
binds itself, its successors and assigns by these presents. 
THE CONDITIONS of this obligation are as follows: 
1. If the Bidder (a) withdraws or modifies its Bid during the period of bid validity, or (b) adopts corrupt or 
collusive or coercive or fraudulent practices or defaults under Integrity Pact. 
2. If the Bidder, having been notified of the acceptance of its Bid by the Employer during the period of bid 
validity. 
(a) fails or refuses to sign the Contract Agreement when required, or 
(b) fails or refuses to submit the performance security in accordance with the Tender Documents. 
We undertake to pay to the Employer up to the above amount upon receipt of its first written demand, without 
the Employer having to substantiate its demand, provided that in its demand the Employer will mention that the 
amount claimed by it is due, owing to the occurrence of one or both of the two above-named CONDITIONS, and 
specifying the occurred condition or conditions. 
 
The Surety declares that this Insurance Surety Bond is issued by the………………... (name of Insurance Company) 
as per the applicable rules and regulations of Insurance Regulatory Development Authority of India (IRDAI). 
This Insurance Surety Bond will remain in force up to and including (date 90 days after the period of bid validity), 
and any demand in respect thereof must reach the Surety not later than the above date. 
For and on behalf of the Insurance Company 
 
 
in the capacity of 
 
 
Common Seal of the Insurance Company with complete address including Tel. Nos./e-Mail Id. Staff Authority No. 
of the officer of the Insurance Company/Signatory 
 
 
 
 
 
 
 
 
 
 



INSTRUCTIONS FOR EXECUTION OF INSURANCE SURETY BOND FOR EANEST MONEY DEPOSIT. 
 
1.  Insurance Surety Bond for Earnest Money Deposit should be executed on non-judicial Stamp papers  of 
requisite value in accordance with the stamp Act if applicable to that particular state of Indian Union 
country of executing Insurance Company, where executed. In case the same is issued by an International 
Insurance Company (it should be registered under insurance Act 1938 or as amended from time to time 
and approved by the Insurance Regulatory Development Authority of India (IRDAI)) the law prevalent in 
the country of execution shall prevail for the purpose of Stamp Duty on the Insurance Surety Bond. 
However, in such a case, the Insurance Surety Bond for Earnest Money Deposit shall be got confirmed by 
the Bidder through any Indian Scheduled/Nationalized Insurance Company. 
 
2.  The executing officers of the Insurance Surety Bond for Earnest Money/Bid Security shall clearly 
indicate in (block letters) his name, designation, Power of Attorney No./Signing Power No. as well as 
telephone/fax numbers with full correspondence address of the issuing Guarantee etc. 
  
3.  Each page of the Insurance Surety Bond for Earnest Money Deposit shall be duty signed/initialled by the 
executing officers and the last page shall be signed in full, indicating the particulars as aforesaid (sub-para 
2) under the seal of the Insurance Company. 
 
 
4.  Stamp paper shall be purchased in the name of Insurance Company counting the Insurance Surety Bond, 
after the date 'Notice Inviting Tender', not more than six months prior to execution/issuance of the 
Insurance Surety Bond. The name of the purchaser should appear at the back side of stamp paper in the 
Vendors Sing. The issuing insurance Company shall be requested independently for 
verification/confirmation of the Insurance Surety Bond issued, non- confirmation of which may lead to 
rejection of 'Insurance Surety Bond'. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SECTION 3 
 

 
 

CONDITIONS OF CONTRACT  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
CONDITIONS OF CONTRACT 

 
A. General  

 
1. Definitions  

 

1.1 Terms which are defined in the Contact Data are not also defined in the Conditions Contract but keep their defined 
meanings Capital initials are used to identify defined terms. 



The Conciliator is the person appointed jointly by the Employer and the contractor to resolve disputes in the first instance 
as provided for in Clauses 24 and 25. The name of the Adjudicator is defined in the Contract Data. (Not Applicable please 
refer Section-5). 

 
Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid. 
 
Compensation Events are those defined in Clause 44 
 
The Completion Date is the date of Completion of the Works as certified by the Nodal Officer or his nominee in 
accordance with Sub Clause 55.1 

  
 The Contract is the contract between the Employer and the Contractor to execute, complete and maintain the 

Works. It consists of the documents listed in Clause 2.3 below. 
 

The Contract Data defines the documents and other information which comprise the Contract. 
 

The Contractor is a person or corporate body whose Bid to carry out the Works has been accepted by Employer. 
 

The Contractor’s Bid is the completed Bidding documents submitted by the Contractor to the Employer. 
 

The Contract Price is the price stated in the letter of acceptance and thereafter as adjusted in accordance with 
the provisions of the Contract. 
 
Days are calendar days, months are calendar months. 

  
A Defect is any part of the Works not completed in accordance with the Contract. 

 
The Defects Liability Period is the Period named in the Contract Data and calculated from the Completion Date. 
 
The Employer is the party who will employ the contractor to carry out the Works. 

 
The Nodal Officer or his nominee is the person named in the Contract Data (or any other Competent person 
appointed and notified to the contractor to act in replacement of the Nodal Officer or his nominee) who is 
responsible for supervising the Contractor, Administering the Contract, certifying payments due to the 
Contractor, issuing and valuing Variations to the contract, awarding extensions of time and valuing the 
Compensation Events. 

 
Equipment is the Contractor’s machinery and vehicles brought temporarily to the Site to construct the Works. 
 
The Initial Contract Price is the Contract Price listed in the employer’s Letter of Acceptance. 

 
The Intended Completion Date is the date on which it is intended that the Contractor shall complete the works. 
The Intended Completion Date is specified in the Contract Data. The Intended Completion Date may be revised 
only by the Nodal Officer or his nominee by issuing an extension of time. 

 
Materials are all supplies, including consumables, used by the contractor for incorporation in the Works. 

 
Plant is any integral part of the Works which is to have mechanical, electrical, electronic or chemical or biological 
function. 

 
The Site is the area defined as such in the Contract Data. 
 
Site Investigation Reports are those which were included in the Bidding documents and are factual interpretative 
reports about the surface and subsurface conditions at the site. 

 



Specification means the Specification of the Works included in the Contract and any modification or addition 
made or approved by the Nodal Officer or his nominee. 

 
The Start Date is given in the Contract Data. It is the date when the Contractor shall commence execution of the 
works. It does not necessarily coincide with any of the Site Possession Date. 

 
A Subcontractor is a person or corporate body who has a Contract with the Contractor to carry out a part of the 
work in the Contract which includes work on the site. 

 
Temporary Works are works designed, constructed, installed and removed by the Contractor which are needed 
for construction or installation of the Works. 

 
A Variation is an instruction given by the Nodal Officer or his nominee which varies the Works. 
 
The Works are what the Contract requires the Contractor to construct, install and turn over to the Employer as 
defined in the Contract Data. 

 
The Trained Work Person are those employed/proposed to be employed by the Contractor at the Project Site, 
who have participated and are in possession of a valid Competency Certificate through a programme run under 
the auspices of a University, State Technical Board, Ministry of Government of India. 

 
2. Interpretation 

 
2.1 In interpreting this Condition of Contract, singular also means plural, male also means female or neuter and the 

other way around. Headings have no significance. Words have their normal meaning under the language of the 
Contract unless specifically defined. The Nodal Officer or his nominee will provide instructions clarifying queries 
about the Conditions of Contract. 

2.2 If sectional completion is specified in the Contract Data, references in the Conditions of Contract to the Works, the 
Completion Date, and the Intended Completion Date apply to any Section of the Works (other than references to the 
Completion Date and Intended Completion date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the following order of priority: 

(1) Agreement 

(2) Letter of Acceptance and notice to proceed with Works Contractor’s Bid. 

(3) Contract Data 

(4) Conditions of Contract including Special Conditions of Contract 

(5) Specifications 

(6) any other documents listed in the Contract Data as forming part of the Contract and 

(7) Bill of quantities   

 

3. Language and Law 

3.1 The language of the Contract and the law governing the Contract are stated in the Contract Data. 

4. Nodal Officer or his nominee’s Decisions 

4.1 Except where otherwise specifically stated, the nodal officer or his nominee will decide contractual matters between 

the Employer and the Contractor in the role representing the Employer. 



5. Delegation 
 

5.1 The Nodal officer or his nominee may delegate any of the duties and responsibilities to other people after notifying 
the Contractor and may cancel any delegation after notifying the Contractor. 

6. Communications 
 

6.1 Communications between parties which are referred to in the conditions are effective only when in writing. A notice 
shall be effective only when it is delivered (in terms of Indian Contract Act 1872). 

7. Joint venture:  
7.1 Companies/Contractors may jointly undertake contract/contracts. Each only would be jointly and severely 

responsible for completing the task as per the contract, however declaration of the Lead member to be indicated by 
bidders, however JV has to designate in their MOU. The firms with at least 26% equity holding each are allowed to 
jointly meet the legibility criteria. 

7.2 Note: JVs/Consortia are allowed in all contracts of estimated cost of more than ₹5 crores. However, there shall be no 
limit on the number of partners.  

 
8. Subcontracting (Not Applicable) 

 
8.1 The Contractor may subcontract with the approval of the Nodal Officer or his nominee but may not assign the 

Contract without the approval of the Employer in writing. Subcontracting does not alter the Contractor’s obligations. 

Other Contractor  
8.2 The Contractor shall co-operate and share the Site with other contractors, public authorities, utilities, and the 

Employer between the dates given in the Schedule of other contractors. The Contractor shall as refer to in the 
Contract Data, also provide facilities and services for them as described in the Schedule. The employer may modify 
the schedule of other contractors and shall notify the contractor of any such modification. 

9. Personnel (Not Applicable) 
 

9.1 The Contractor shall employ the key personnel named in the Schedule of Key Personnel as referred to in the 
Contract Data to carry out the functions stated in the Schedule or other personnel approved by the Nodal Officer or 
his nominee. The Nodal Officer or his nominee will approve any proposed replacement of Key personnel only if their 
qualifications, abilities, and relevant experience are substantially equal or better than those of the personnel listed in 
the Schedule. 

9.2 If the Nodal Officer or his nominee asks the Contractor to remove a person who is a member of the Contractor’s staff 
of his work force stating the reasons, the Contractor shall ensure that the person leaves the Site within seven days 
and has no further connections with the work in the Contract. 

10. Employer’s and Contractor’s Risks 
 

10.1 The Employer carries the risks which this contract states are Employer’s risks and the Contractor carries the risks 
which this Contract states are Contractor’s risks. 

11. Employer's Risks  
11.1 The Employers risks are;  

(a) In so far as they directly affect the execution of the Works in the country where the Permanent works are to be 
executed: 

(i) War and hostilities (whether war be declared or not), invasion, act of foreign enemies: 

(ii) Rebellion, revolution, insurrection, or military or usurped power, or civil war, 



(iii) Ionizing radiations, or contamination by radioactivity from any nuclear fuel, or from any nuclear waste, from the 
combustion of nuclear fuel, radioactive toxic explosive or other hazardous properties of any explosive nuclear assembly 
or nuclear component thereof: 

(iv) Pressure waves caused by aircraft or other aerial devices travelling at sonic or supersonic speeds; and  

(v) Riot, commotion or disorder, unless solely restricted to the employees of the Contractor or of his Subcontractors and 
arising from the conduct of the Works;  

(vi) Floods, tornadoes, earthquakes and landslides 

(vii) Loss or damage due to the use or occupation by the Employer of any Section or part of the Permanent Works, except as 
may be provided for in the Contract; 

(viii) Loss or damage to the extent that it is due to the design of the Works, other than any part of the design provided by the 
Contractor or for which the Contractor is responsible; and  

(ix)  Any operation of the forces of nature (in so far as it occurs on the Site) which an experienced contractor: 

(i) could not have reasonably foreseen, or  

(ii) could reasonably have foreseen, but against which he could not reasonably have taken at least one of the following 
measures. 

A. prevent loss or damage to physical property from occurring by taking appropriate measures, or  

B. Insure against. 

12. Contractor’s risks 
 

12.1 All risks of loss of or damage to physical property and of personal injury and death which arise during and in 
consequence of the performance of the Contract other than the excepted risks are the responsibility of the Contractor. 

13. Insurance 
 

13.1 The Contractor shall provide in the joint names of the employer and the Contractor, insurance cover from the Start Date 
to the end of the Defects Liability Period, in the amounts and deductibles state in the Contract Data for the following 
events which are due to the Contractors risks. 

a) Loss of or damage to the works plant and materials. 
b) Loss of or damage to Equipment; 
c) Loss of or damage property (except the Works, Plant, Materials and Equipment in connection with the Contract, 

and  
d) Personal injury of death. 

 
13.2 Policies and certificates for insurance shall be delivered by the Contractor to the Nodal Officer or his nominee for the 

Nodal Officer or his nominee’s approval before Start Date. All such insurance shall provide for compensation to be 
payable in the types and proportions of currencies required to rectify the loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and certificates required, the Employer may affect the insurance 
which the Contractor should have provided and recover the premiums the Employer has paid from payments otherwise 
due to the Contractor or, if no payment of the premiums shall be a debt due. 

13.4 Alternate to the terms of insurance shall not be made without the approval of the Nodal Officer or his nominee. 

13.5 Both parties shall comply with all conditions of the insurance policies. 

14. Site Investigation Reports 



14.1 The Contractor, in preparing the Bid, shall rely on the Investigation Report referred to in the Contract Data, 
supplemented by any information available to the Bidder. 

15. Queries about the Contract Data 

15.1   The Nodal Officer or his nominee will clarify queries on the Contract Data.       

16. Contractor to Construct the Works. 
16.1  The Contractor shall construct and install the Works in accordance with the Specification and Drawings. 

17.  The Works to Be Completed by the Intended Completion Date. 
17.1 The Contractor may commence execution of the Works on the Start Date and shall carry out the Works in accordance 

with the program submitted by the Contractor as updated with the approval of the Nodal Officer or his nominee, and 
complete them by the Intended Completion Date. 

 

18. Approval by the Nodal Officer or his nominee. 
 

18.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary Works to the Nodal Officer or 
his nominee, who is to approve them if they comply with the specifications and Drawings. 

18.2 The Contractor shall be responsible for design of Temporary Works. 

18.3 The Nodal Officer or his nominee’s approval shall not alter the Contractor’s responsibility for design of the Temporary 
Works. 

18.4 BLANK 

18.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent Works, are subject to prior 
approval by the Nodal Officer or his nominee before their use. 

19. Safety 
 

19.1 The Contractor shall be responsible for the safety of all activities on the Site. 

20. Discoveries. 
 

20.1 Anything of historical or other interest or of significant value unexpectedly discovered on the Site is the property of the 
Employer. The contractor is to notify the Nodal Officer or his nominee of such discoveries and carry out the Nodal Officer 
or his nominee’s instructions for dealing with them. 

21. Possession of the Site. (Not Applicable) 
 

21.1 The Employer shall give possession of all parts of the Site to the Contractor, free from encumbrances. If possession of a 
part is not given by the date stated in the Contract Data, the Employer is deemed to have delayed the start of the 
relevant activities and this will be a Compensation Event. 

22. Access to the Site 
 

22.1 The Contractor shall allow the Nodal Officer or his nominee and any person authorised by the Nodal Officer or his 
nominee access to the Site to any place where work in connection with the Contract is being carried out or is intended to 
be carried out and to any place where materials or plant are being manufactured, fabricated and/or assembled for the 
works. 

23. Instructions 
 

23.1 The Contractor shall carry out all instructions of the Nodal Officer or his nominee which comply with the applicable laws 
where the Site is located. 



24. Disputes. (Not Applicable please refer Section-5). 
 

24.1  If the Contractor believes that a decision taken by the Nodal Officer or his nominee was either outside the authority 
given to the Nodal Officer or his nominee by the Contract or that the decision was wrongly taken, the decision shall be 
referred to the conciliator within 28 days of the notification of the Nodal Officer or his nominee’s decision. 

 

 

25.    Settlement of Disputes (Not Applicable) 

25.1 If a dispute of any kind whatsoever arises between the Employer and the Contractor in connection with, or arising out of 
the Contract or the execution of the Works, whether during the execution of the Works or after their completion and 
whether before or after repudiation or after termination of the Contract, including any disagreement by either party 
with any action, inaction, opinion, instruction, determination, certificate or valuation of the Nodal Officer or his 
nominee, the matter in dispute shall, in the first place be referred to the Disputes Review Board [DRD] in case of 
contracts valuing more than ₹5 crores and above, and for contracts valuing less than ₹ 5 crores, the disputes will firstly 
be settled by the Conciliator, failing which any party may invoke arbitration clause. 

Unless the Contract has already been repudiated or terminated or frustrated the Contractor shall in every case, continue 
to proceed with the Works with all due diligence and the Contractor and the Employer shall give effect forthwith to 
every decision of the Nodal Officer or his nominee unless and until the same shall be revised, as hereinafter provided, by 
the conciliator or in a Dispute Review Board recommendation / Arbitral Award. (Not Applicable please refer Section – 5). 

25.2 Decision by Conciliator 

(i)    The Conciliator shall give a decision in writing within 28 days of receipt of a notification of a dispute. 
(ii)   Conciliator shall be paid daily at the rate specified in the contract Data together with reimbursable expenses of the types 

specified in the contract data and the cost shall be divided equally between the Employer and the contractor, whatever 
decision is reached by the conciliator, either party may refer a decision of the conciliator within 28 days of the 
conciliator’s written decision.  If neither party refers the disputes to arbitration within 28 days, the conciliators decision 
will be final and binding. 

 
25.3 Arbitration 

Any dispute in respect of in contracts where party is dissatisfied by the Conciliators decision shall be decided by arbitration 
as set forth below: 

(I) Except where otherwise provided in the contract all questions and disputes relating to the meaning of the 
specifications, designs, drawings and instructions here in before mentioned and as to the quality of workmanship or 
materials used on the work or as to any other question, claim, right, matter or any other thing whatsoever, in any 
way arising out of or relating to the contract, design, drawings, specifications, estimates, instructions, orders or to the 
conditions or otherwise concerning the works or regarding the execution or failure to execute the same whether 
arising during the progress of work or after the completion thereof as described here in after shall be referred to the 
Chairman for sole  arbitration by himself or any officer appointed by him.  

(II) It will be no objection to any such appointment that the arbitrator is an employee of the Board or the Government, 
that  

(III) he had to deal with the matter to which the contract relates and that in course of his duties as an employee of the 
Board or the Government, he had expressed views on all or any of the matters in disputes or to act as arbitrator who 
has been dealing with the arbitration case, being transferred or vacating his office or in the event of his death or 
being unable to act for any reason, the chairman then holding the office shall arbitrate himself or appoint any office 
to act as arbitrator.  

(IV) It is a term of the contract that no person other than the Chairman himself or any officer appointed by him shall act 
as arbitrator. 



(V) It is a term of the contract that only such question and disputes as were raised during progress of work till its 
completion and not thereafter shall be referred to arbitration. However, this would not apply to the questions and 
disputes relating to liabilities of parties during the guarantee period after completion of the work. 

(VI) It is a term of the contract that the party invoking arbitration shall give a list of disputes with amounts of claim in 
respect of each said disputes along with the notice seeking appointment of arbitrator. 

(VII) It is also a term of contract that if the contractor does not make any demand for appointment of arbitrator in respect 
of any claims / disputes in writing, as aforesaid, within 120 days of receiving the intimation from the Nodal Officer or 
his nominee that the final bill is ready for payment, the claim of the contractor shall be deemed to have been waived 
and absolutely barred and the Port Authority shall be discharged and released of all liabilities under the contract in 
respect of these claims. 

(VIII)  It is also a term of the contract that the arbitrator shall adjudicate only such disputes / claims as referred to him by 
the appointing authority and give separate award against each dispute/claims as referred to him. The arbitrator will 
be bound to give claim wise detail and speaking award and it should be supported by reasoning. 

(IX) The award of the arbitrator shall be final, conclusive and binding on all the parties to the contract.                                                                                                 

(X) The arbitrator may from time to time, with the consent of both the parties, enlarge the time for making and 
publishing the award. 

(XI) Arbitration shall be conducted in accordance with the provision of Indian Arbitration Act, 1996 or any statutory 
modifications or re-enactment thereof and rules made there under and for the time being in force shall apply to the 
arbitration proceedings under this clause. 

(XII) It is also a terms of the contract that if any fees are payable to the arbitrator, this shall be paid equally by both the 
parties. 

(XIII) It is also a term of the contract that the arbitration shall be deemed to have been entered on the reference on the 
date he issued the first notice to both the parties calling them to submit their statement of claims and counter 
statement of claims. 

(XIV) Venue of arbitration shall be such place as may be fixed by the arbitrator at his sole discretion. 

 

 

26. Replacement of Conciliator (Not Applicable) 

26.1 Should the Conciliator resign or die, or should the Employer and the Contractor agree that the conciliator is not fulfilling 
his functions in accordance with the provisions of the Contract; a new Conciliator will be jointly appointed by the 
Employer and the Contractor. In case of disagreement between the Employer and the Contractor, within 30 days the 
Conciliator shall be appointed by the Appointing Authorities designated in the Contract Data at the request of either 
party within 14 days of receipt of such request. 

 
B.  TIME CONTROL 

 
27. Program 

  
27.1 Within the time stated in the contract data the contractor shall submit to the Nodal officer or his nominee for approval a 

program showing the general methods arrangements, order, and timing for all the activities in the works along with 
monthly cash flow forecast. 

 
27.2 An update of the program shall be a program showing the actual progress achieved on each activity and the effect of the 

timing of the progress achieved on the timing of the remaining work including any changes to the sequence of the 
activities. 



 
27.3 The contractor shall submit to the Nodal Officer or his nominee, for approval an updated program at intervals no longer 

than the period stated in the contract data. If the contractor does not submit an updates program within this period, the 
Nodal Officer or his nominee may withhold the amount stated in the contract data from the next payment certificate 
and continue to withhold this amount until the next payment after the date on which the overdue program has been 
submitted.  

 
27.4 The nodal officer or his nominee’s approval of the program shall not alter the contractor’s obligations. The contractor 

may revise the program and submit it to the nodal officer or his nominee again at any time. A revise program is to show 
the effect of variations and compensation events. 

 
28. Extension of the intended completion date.  
28.1 The nodal officer or his nominee shall extend the intended completion date if a compensation event occurs or a 

variation is issued which makes it impossible for completion to be achieved by the intended completion date without the 
contractor taking steps to accelerate the remaining work and which would cause the contractor to incur additional cost. 

 
28.2 The nodal officer or his nominee shall decide whether and by how much to extend the intended completion Date within 

21 days of the contractor asking the Nodal Officer or his nominee for a decision upon the effect of a compensation event 
or variation and submitting full supporting information. If the contractor has failed to give early warning of a delay or has 
failed to cooperate in dealing with a delay, the delay by this failure shall not be considered in assessing the new intended 
completion date. 
 

29. The Early Warning Provisions shall be as per clause 32. 
 

30.  Delays Ordered by the Nodal Officer or his nominee  
 
30.1 The Nodal Officer or his nominee may instruct the contractor to delay the start or Progress of any activity within the 

works.  
            
31. Management Meeting. 

 
31.1 Either the Nodal Officer or his nominee or the contractor may require the other to attend a management meeting. The 

business of a management meeting shall be to review the plans for remaining work and to deal with matters raised in 
accordance with the early warning procedure. 

 
31.2 The Nodal Officer or his nominee shall record the business of management meetings and is to provide copies of his 

record to those attending the meeting and to the employer. The responsibility of the parties for actions to be taken is to 
be decided by the Nodal Officer or his nominee either at the management meeting or after the management meeting 
and stated in writing to all attended the meeting.  
 

 
 
 
32. Early warning 

 
32.1 The contractor is to warn the Nodal Officer or his nominee at the earliest opportunity of specific likely future events or 

circumstances that may adversely affect the quality of the work, increase the contract price or delay the execution of 
works. The Nodal Officer or his nominee may require the contractor to provide an estimate of the expected effect of the 
event or circumstances on the contract price and completion Date. The estimate is to be provided by the contractor as 
soon as reasonably possible. 

 
32.2 The contractor shall cooperate with the Nodal Officer or his nominee in making and considering proposals for how the 

effect of such an event or circumstance can be avoided or reduced by anyone involved in the work and in carrying out 
any resulting instruction of the Nodal Officer or his nominee. 

 
32.3 Defect Liability period for the contract shall be 12 months from the date of completion of work. 



 
    

C.  QUALITY CONTROL 
 
33. Identity Defects 

 
33.1 The Nodal Officer or his nominee shall check the Contractor’s work and notify the Contractor of any Defects that are 

found. Such checking shall not affect the Contractor’s responsibilities. The Nodal Officer or his nominee may instruct the 
Contractor to search for a Defect and to uncover and test any work that the Nodal Officer or his nominee considers may 
have a Defect. 

 
34. Tests 

  
34.1 If the Nodal Officer or his nominee instructs the Contractor to carry out a test not specified in the specification to check 

whether any work has a Defect and the test shows that it does the Contractor shall pay for the test and any samples. If 
there is no Defect the test shall be a Compensation Event. 

 
35. Correction of Defects 
35.1 The Nodal Officer or his nominee shall give notice to the Contractor of any Defects before the end of the Defects Liability 

Period, which begins at Completion and is defined in the Contract Data. The Defects Liability Period shall be extended for 
as long as Defects remain to be corrected. 

35.2 Every time notice of a Defect is given the Contractor shall correct the notified Defect within the length of time specified 
by the Nodal Officer or his nominee’s notice. 

 
36. Uncorrected Defects 

 
36.1 If the Contractor has not corrected a Defect within the time specified in the Nodal Officer or his nominee’s notice the 

Nodal Officer or his nominee will assess the cost of having the Defect corrected, and the Contractor will pay this amount. 
 
D.  COST CONTROL 

37. Bill of Quantities 
 

37.1 The Bill of Quantities shall contain items for the constriction, supply, installation, testing and commissioning work to be 
done by the Contractor. 

 
37.2 The bill of quantities is used to calculate the Contract Price. The Contractor is paid for the quantity of the work done at 

the rate in the Bill of Quantities for each item.  
 

38. Changes in the Quantities 
 

38.1 If the final quantity of the work done differs from the quantity in the Bill of Quantities for the particular item by more 
than + 25 percent provided the change exceeds + 10% of initial Contract Price, the Nodal Officer or his nominee shall 
adjust the rate (S), to allow for the change. 

 
38.2 The Nodal Officer or his nominee shall not adjust rates from changes in quantities if thereby the initial Contract Price is 

exceeded by more than 15 percent except with prior approval of the Employer. 
 

38.3 If requested by the Nodal Officer or his nominee where the quoted rate (s) of any item(s) is abnormally high, the 
Contractor shall provide the Nodal Officer or his nominee with a detailed cost breakdown of such rate in the Bill of 
Quantities. 

 
39. Variations. 

 
39.1 All Variations shall be included in updated programs produced by the Contractor. 

 



40. Payment for Variations. 
 

40.1 Variation permitted shall not exceed +25% in quantity of each individual item, and +10 of the total contract price. With 
14days of the date of instruction for executing varied work, extra work or substitution, and before the commencement 
of such work, notice shall be given either (a) by the contractor to the Employer of his intention to claim the extra 
payment or a varied rate or price, or (b) by the Employer to the contractor of his intention to vary rate or price. (Not 
Applicable) 

40.2 For items not existing in the Bill of Quantities or substitution to items in the Bill of Quantities, rate payable should be 
determined by methods given below and, in the order, given below: 
(i) Rates and prices in Contract, if applicable plus escalation as per contract. 
(ii) Rates and prices in the schedule of rates applicable to the contract plus ruling percentage. 
(iii) Market rates of materials and labour, hire charges of plant and machinery used, plus 10% for overheads and profits 

of Contractors. 
 

40.3 For items in the Bill of quantities but where quantities have increased beyond the variation limits, the rate payable for 
quantity in excess of the quantity in the Bill of Quantity plus the permissible variation should be: (Not Applicable) 

 
i)  Rates and prices in contract, if reasonable plus escalation, failing which (ii) and (iii) below will apply 
ii)  Rates and prices in the schedule of Rates applicable to the contract plus ruling percentage, 
iii)  Market rates of material and labour, hire charges of plant and machinery used plus 15% for overheads and profits of 

contractor. 
 

40.4 If there is delay in the Employer and the contractor coming to an agreement on the rate of an extra item, rates as 
proposed by the employer shall be payable provisionally till such time as the rates are finally determined or till date 
mutually agreed.  

 
40.5 If the Nodal officer or his nominee decides that the urgency of varying the work prevent a quotation being given and 

considers not delaying the work, no quotation shall be given and the variation shall be treated as a Compensation Event. 
 

41. Cash flow forecasts.  
 

41.1 When the program is updated, the contractor is to provide the Nodal Officer or his nominee with an updated cash flow 
forecast. 

 
42. Payment Certificates. 
42.1 The contractors shall submit to the Nodal Officer or his nominee monthly statements of the estimated value of the work 

completed less the cumulative amount certified previously. 
 

42.2 The Nodal Officer or his nominee shall check the Contractors’ monthly statement within 14 days and certify the amount 
to be paid to the Contractor after taking into account any credit or debit for the month in question in respect of 
materials for the works in the relevant amount and under conditions set forth in sub clause 51(3) of the Contract Data 
(Secure Advance). 

 
42.3 The value of work executed shall be determined by the Nodal Officer or his nominee. 
 
42.4 The value of work executed shall comprise the value of quantities of the items in the Bill of quantities completed. 
 
42.5 The value of work executed shall include the valuation of variations and Compensation Events. 

 
42.6 The Nodal Officer or his nominee may exclude any item certified in a previous certificate or reduce the proportion of any 

item previously certified in any certificate in the light of later information. 
 

43. Payments  
43.1 Bills shall be prepared and submitted by the Contractor, joint measurements shall be taken continuously and need to be 

connected with billing stage. System of 4 copies of measurements, one each for Contractor, Employer and Nodal Officer 
or his nominee, and signed by both Contractor and Employer shall be followed. 



 
43.2 75% of bill amount shall be paid within 14days of submission of the bill. Balance amount of the verified bill should be 

paid within 28 days of the submission of the bill (Not Applicable please refer Section 5). 
 

43.3 For delay in payment beyond the periods specified in 43.2 above, interest at a pre-specified rate (suggested rate SBI PLR 
+ 2%) p.a as on due date of payment) should be paid (Not Applicable please refer Section 5). 

 
43.4 Contractor shall submit final Bill within 60 days of issue of defects liability certificate. Client’s Nodal Officer or his 

nominee shall check the bill within 60 days after its receipt and return the bill to Contractor for corrections, if any 50% of 
undisputed amount shall be paid to the contractor at the stage of returning the bill (Not Applicable please refer Section 
5). 

 
43.5 The Contractor should re-submit the bill, with corrections within 30 days of its return by the Nodal Officer or his 

nominee. The re-submitted bill shall be checked and paid within 60 days of its receipt. 
 

43.6 Interest at a pre-specified rate (suggested rate SBI PLR+ 2% p.a. as on due date of payment) shall be paid if the bills is not 
paid within the time limit specified above (Not Applicable please refer Section 5). 

 
43.7 If an amount certified is increased in later certificates as a result of an award by the Conciliator or an Arbitrator, the 

Contractor shall be paid interest upon the delayed payment as set out in this clause. Interest shall be calculated from the 
date upon which the increased amount would have been certified in the absence of dispute (Not Applicable please refer 
Section 5). 
 

43.8 Items of the Works for which no rate or price has been entered in will not be paid for by the employer and shall be 
deemed covered by other rates and prices in the Contract. 
 

 
44. Compensation Events (Not Applicable please refer Section 5). 

 
44.1 The following mutually agreed Compensation Events unless they are caused by the Contractor would be applicable. 

(a) The Employer does not give access to a part of the Site by the Site. Possession Date stated in the Contract Data.  

(b) The Employer modifies the schedule of other contractors in a way which affects the work of the contractor under the 
contract. 

(c) The Nodal Officer or his nominee orders a delay or does not issue drawings, specifications or instructions required for 
execution of works on time. 

(d) The Nodal Officer or his nominee instructs the Contractor to uncover to carry out additional tests upon work which is 
then found to have no Defects. 

(e) The Nodal Officer or his nominee unreasonably does not approve for a subcontract to be let. 

(f) Ground conditions are substantially more adverse than could reasonably have been assumed before issuance of letter of 
Acceptance from the information issued to Bidders (including the Site Investigation Reports), from information available 
publicly and form a visual inspection of the site. 

(g) The Nodal Officer or his nominee gives an instruction for dealing with an unforeseen condition, caused by the Employer, 
or additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities or the Employer does not work within the dates and other constraints 
stated in the Contract that cause delay or extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effect on the Contractor of any of the Employer’s Risks. 

(k) The Nodal Officer or his nominee unreasonably delays issuing a Certificate of Completion. 



(l) Other Compensation Events listed in the Contract Data or mentioned in the contract. 

Whenever any compensation event occurs, the contractor will notify the employer, within 14 days and provide a forecast 
cost of the compensation event. 

 
44.2 If a Compensation Event would cause additional cost or would prevent the work being completed before the intended 

Completion Date, the Contract Price shall be increased and/or the intended Completion Date shall be extended. The 
Nodal Officer or his nominee shall decide whether and by how much the Contract Price shall be increased and whether 
and by how much the Intended Completion Date shall be extended. 

 
44.3 As soon as information demonstrating the effect of each Compensation Event upon the Contractor’s forecast has been 

provided by Contractor, it is to be assessed by the Nodal Officer or his nominee and the Contract Price shall be adjusted 
accordingly. If the Contractor’s forecast is deemed unreasonable the Nodal officer or his nominee shall adjust the 
Contract Price based on Nodal Officer or his nominee’s own forecast. The Nodal Officer or his nominee will assume that 
the Contractor will react competently and promptly to the event. 

 
45. Tax (Not Applicable, please refer Section-5) 

 
45.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other taxes that the Contractor will 

have to pay for the performance of this Contract. The Employer will perform such duties in regard to the deduction of 
such taxes at sources as per applicable law. Any new Taxes, levies, duties imposed after signing the Contract shall be 
reimbursed by the employer on production of documentary evidence. 

 
46. Currencies 
46.1 All payments shall be made in Indian Rupees unless specifically mentioned. 
 
47. Price Adjustment.  (Not Applicable, please refer Section-5) 

 
47.1 Contract price shall be adjusted for increase or decrease in rates and prices of labour, materials, fuels and lubricants in 
accordance with the following principles and procedures and as per formula given in the contract data. This clause is 
applicable for all the civil works having tender cost more than Rs. 5 Crore and duration is more than 12 months. 
 
The price adjustment shall apply for the work done from the start date given in the Contract data upto end of the initial 
intended completion date or extensions granted by the Nodal Officer or his nominee and shall not apply to the work carried 
beyond the stipulated time for reason attributable to the contractor. 

Adjustment formula: 
 

 Price adjustment for increases or decreases in the cost shall be paid in accordance with 
the following formula: 

V= 0.85 X Q X R X [(P -Po)/Po] 

V= Variation in price on account of labour/ diesel / cement / steel/ bitumen during the month under 
consideration. 

Po = market rate of diesel/cement/steel/bitumen on the date of opening of the Bids.(consumer price 
index for labour) 

P= Market rate of diesel/cement/steel/bitumen during the month under consideration (consumer price 
index for labour) 

  Q= percentage of labour diesel/cement/steel/bitumen component. R= Value of work during 
the month under consideration 

 



Note: Escalation to be computed for relevant items. Percentage that shall govern the escalation under Q shall be predetermined 
and indicated in tender for each component ie; labour, fuel, cement, steel, bitumen, All Commodities etc. 
 
 
47.2 BLANK 

 
47.3 To the extant that full compensation for any rise of fall in costs to the contractor is not covered by the provisions of this 

or other clauses in the contract, the unit rates and prices included in the contract shall be deemed to include amount to 
cover the contingency of such other rise or fall in costs.    

 
SUBSEQUENT LEGISLATION 

 
If , after the date 28(Twenty eight)prior to the date for submission of tenders for the contract there occur changes to any 
National or Statute Stature, Ordinance or Decree or other law or any regulation or bye law of any local or other duly constituted 
authority or introduction of any such statute, ordinance, decree, law, regulation or bye law which causes additional or reduced 
cost to the contractor in execution of the contract, such additional or reduced cost shall, after due consultation with the 
employer and the contractor be determined by the nodal officer or his nominee and shall be added to or deducted from the 
contract price and the nodal officer or his nominee shall notify the contractor accordingly with a  copy to the employer.  

 
48 Retention  

 
48.2 The employer shall retain from each payment due to the contractor the proportion stated in the contracts data until 

completion of the whole of the works. 
 

48.3 Retention money shall be deducted at 5% from each running bill, subject to a max. of 5% percent of the contract price. 
Retention money shall be refunded within 14 days from the date of payment of final bill. 

  

49 Liquidated damages  
49A.  In case of delay in completion of the contract, liquidated damages (L.D) may be levied at the rate of 1/2%of the contract 

value per week of delay or part thereof, subject to a maximum of 10 per cent of the contract price. 
(i) The owner, if satisfied, that the works can be completed by the contractor within a reasonable time after the specified 

time for completion, may allow further extension of time at its discretion with or without the levy of L.D. In the event of 
extension of time at its discretion with L.D, the owner will be entitled without prejudice to any other right or remedy 
available in that behalf per cent (1/2%) of the contract value of the works for each week or part of the week subject to the 
ceiling defined in sub-clause 49A. 

(ii) The owner ,if not satisfied that the works can be completed by the contractor, and in the event of failure on the part of the 
contractor to complete work with in further extension of time allowed as aforesaid, shall be entitled, without prejudice to 
any other right, or remedy available in that behalf, to rescind the contract. 

(iii) The owner, if not satisfied with the progress of the contract and in the event of failure of the contractor to recoup the 
delays in the mutually agreed time frame, shall be entitled to terminate the contract. 

 (iv)  In the event of such termination of the contract as described in clauses 49A(ii) or49A(iii) or both the owner shall be 
entitled to recover L.D. up to ten per cent (10%) of the contract value and forfeit the security deposit made by the 
contractor besides getting the work completed by other means at the risk and cost of the contractor. 

(v)   The ceiling of LD shall be 10% of the cost of work.  

(vi)  In case part / portions of the work can be commissioned and port operates the portion for commercial purpose, the rate 
of LD will be restricted to the uncompleted value of work, the maximum LD being on the entire contract value. (Excluding 
GST) 

Note: Contract price for LD shall be inclusive of tender price plus taxes and duties. 
 

50. Incentives or Bonus (Not applicable, please refer Section 5). 

For early completion of the contract before the stipulated date of completion of an incentive amount at the rate of one-
fourth per cent (1/4% i.e. 0.25%) of the contract price per full week of early completion, subject to a maximum of five per 
cent (5%) of the contract price may be paid to the contractor. 



The owner, if satisfied, that the works can be completed by the contractor within a reasonable time after the specified time 
for completion, may allow extension of time at its discretion, by virtue of which the contractor make himself eligible for 
incentive, the extension shall be considered only till the actual date of completion and no incentive shall be payable. For 
calculation of incentive payment, contract price shall be exclusive of tender price plus taxes and duties. 

 
51. Advance payment (Not applicable, please refer Section 5). 

  The Employer shall make the following advance payments: 

51.1.  Mobilization Advance shall be paid up to 10% of contract price, payable in two equal   instalments. The first instalment 
shall be paid after mobilization has started and next instalment shall be paid after satisfactory utilization of earlier 
advance. 

51.2 Construction / installation equipment advance shall be paid upto 5% of contract price. 
51.3 Mobilization advance and Construction equipment advance shall be paid at SBI PLR + 2% p.a. (as on date of payment) 

interest at the discretion of employer and against bank guarantee for such advance and against hypothecation of 
construction equipment to the employer. However, availing of advance payment be optional with the bidder exercising 
the option along with the leader. 

51.4       Equipment advance shall be paid in two or more equal instalments. First instalment shall be paid after construction 
equipment has arrived at the site and next instalment shall be paid after satisfactory utilization of earlier advances (s). 

51.5      Recovery of Mobilization and Construction Equipment advance will start when 15% of the work is executed and recovery 
of total advance should be completed by the time 80% of the original contract work is executed. 

51.6       The Nodal Officer or his nominees shall make advance payment in respect of materials and plant brought to site for but 
not yet incorporated installed in the works in accordance with conditions stipulated in the Contract Date. 75% of cost of 
materials and plant brought to site for incorporation into the works only shall be paid as secured advance. Materials 
which are of perishable nature should be adequately insured. 

 
52. Performance Securities 
52.1.1 Security Deposit/ Performance guarantee shall be 10% of Contract price of which 5% of contract price should be 

submitted as FDR or Insurance surety bond or Bank Guarantee of Nationalized/scheduled bank (except Co-operative) 
Banks having its branch at Gandhidham, or Digital transfer within (21 days in case of domestics bid and within 28 days in 
case of global bids) of receipt of letter of acceptance and balance 5% recovered as Retention Money from Running Bills. 
Recovery of 5% of Retention Money to commence from the first bill onwards @ 5% of bill  value from each bill. 
Retention Money be refunded within 14 days from the date of payment of final bill. Balance SD to be refunded 
immediately not later than 14 days from completion of defect liability period and NOC from Geology and Mining 
Department, Bhuj.   

52.1.2 Failure of the successful Bidder to comply with the requirements of Sub-Clause 34.1 shall constitute sufficient grounds 
for cancellation of the award of work and forfeiture of the Bid security. 

52.1.3 The documentary evidence (copy of paid challan in Government Treasury) of welfare cess @1% of work done as 
amended by Statutory Authority from time to time paid on final bill shall be submitted before releasing the Performance 
Guarantee. 

52.1.4 The performance guarantee submitted in form of Bank Guarantee   should be   valid for period of 60 days beyond the 
date of completion of all contractual obligations of the contractor, including Defect Liability Period. 

53. Cost of Repairs. 

53.1 Loss or damage to the works or materials to be incorporated in the works between the stat date and the end of the 
defects correction period shall be remedied by the Contractor at the Contractors cost if the loss or damage arises from 
the Contractors acts or omissions. 

E.    FINISHING THE CONTRACT. 
54. Completion 
54.1 After completion of the work, as a whole the contractor will serve a written notice to the Nodal Officer or his 

nominee/Employer to this effect. The Nodal Officer or his Nominee/Employer upon receipt of this notice shall conduct a 
complete joint survey of the work within 7 days and prepare a defects list jointly.  The defects pointed out by the Nodal 
Officer or his nominee/Employer would be rectified by the contractor within 14 days and thereafter acceptance report 
be signed jointly by the contractor and the employer.  This joint acceptance report shall be treated as “completion 
Certificate”.   

 



55. Taking over 
 

56.1 The employer shall take over the site and the works within seven days of the Nodal Officer or his nominee issuing a 
certificate of completion. 

 
56. Final Account 

 
56.1 The Contractor shall supply to the Nodal Officer or his nominee a detailed account of the total amount that the 

Contractor considers payable under the contract before the end of the Defects Liability period.  The Nodal Officer or his 
nominee shall issue a defects liability certificate and certify any final payment that is due to the contractor within 60 days 
of receiving the contractor’s account if it is correct and complete. If it is not, the Nodal Officer or his nominee shall issue 
within 15 days a schedule that states the scope of the corrections or additions that are necessary for the correction and 
certify payment of 50% of the undisputed amount to the contractor.  If the final account is still unsatisfactory after it has 
been resubmitted the Nodal Officer or his nominee shall decide on the amount payable to the contractor and issue a 
payment certificate, within 60 days of receiving the contractor’s revised account. 

 
57. Operating and Maintenance Manuals (Not applicable, please refer Section 5). 

 
57.1 If “as built” Drawings and /or operating and maintenance manuals are required, the contractor shall supply them by the 

dates stated in the Contract Data. 
 

57.2 If the contractor does not supply the drawings and /or manuals by the dates stated in the contract data, or they do not 
receive the Nodal Officer or his nominee’s approval, the Nodal Officer or his nominee shall withhold the amount stated 
in the contract data from payments due to the contractor. 

 
58. Termination 
58.1 The employer or the Contractor may terminate the contract if the other party causes a fundamental breach of the 

contract. 
 

58.2 Fundamental breaches of contract include, but shall not be limited to the following: 
 

(i) the contractor stops work for 28 days when no stoppage of work is shown on the current program and the stoppage 
has not been authorized by the Nodal Officer or his nominee. 

(ii) The Nodal Officer or his nominee instructs the contractor to delay the progress of the work and the instruction is 
not withdrawn within 28 days. 

(iii) The employer or the contractor becomes bankrupt or goes into liquidation other than for a reconstruction 
restructure or amalgamation. 

(iv) A payment certified by the Nodal Officer or his nominee is not paid by the employer to the contractor within 50 days 
of the date of the Nodal Officer or his nominee’s certificate. 

(v) The Nodal Officer or his nominee gives Notice the failure to correct a particular defect is a fundamental breach of 
contract and the contractor fails to correct it within a reasonable period of time determined by the Nodal Officer or 
his nominee. 

(vi) The contractor does not maintain a security which is required. The contractor has delayed the completion of works 
by the number days for which the maximum amount of liquidated damages can be paid as defined in the contract 
data and 

(vii) If the contractor, in the judgment of the employer has engaged in corrupt or fraudulent practices in competing for 
or in the executing the contract. 

(viii) If the contractor has contravened clause 7 and clause 9 of condition of contract. For the purpose of this paragraph: 
“corrupt practice” means the offering, giving receiving or soliciting of anything of value to influence the action or a 
public official in the procurement process or in contract execution. “Fraudulent practice” means a 
misrepresentation of facts in order to influence a procurement process or the execution of a contract to the 
detriment of the employer, and includes collusive practice.  Bidders (prior to or after bid submission) designed to 
establish bid prices at artificial non-competitive levels and to deprive the employer of the benefits of free and open 
competition”. 

 



58.3 When either party to the contract gives notice of a breach of contract to the Nodal Officer or his nominee for a cause 
other than those listed under subclause above, the Nodal Officer or his nominee shall decide whether the breach is 
fundamental or not. 

 
58.4 Notwithstanding the above, the employer may terminate the contract for convenience subject to payment of 

compensation to the contractor including loss of profit on uncompleted works.  Loss of profit shall be calculated on the 
same basis as adopted for calculation of extra/additional items. 

 
58.5 If the contract is terminated the Contractor shall stop work immediately, make the site safe and secure and leave the site 

as soon as reasonably possible. 
 

59. Payment upon Termination. 
 

59.1 If the contract is terminated because of a fundamental breach of contract by the contractor, the Nodal Officer or his 
nominee shall issue a certificate for the value of the work done less advance payments received upto the date of the 
issue of the certificate, less other recoveries due in terms of the contract, less taxes due to be deducted at source as per 
applicable law and less the percentage to apply to the work not completed as indicated in the contract data.  
 

59.2 If the contract is terminated at the employer’s convenience or because of a   fundamental breach of contract by the 
employer, the Nodal Officer or his nominee shall issue a certificate for the value of the work done, the reasonable cost of 
removal of equipment, repartition of the contractors personnel employed solely on the works, and the contractor’s costs 
of protecting and securing the works and loss of profit on uncompleted works less advance payments received up to the 
date of the certificate, less other recoveries due in terms of the contract and less taxes due to be deducted at source as 
per applicable law. 

 
60. Property 
60.1 All materials on the Site, Plant, Equipment, Temporary Works and Works for which payment has been made to the 

contractor by the Employer, are deemed to be the property of the Employer, if the Contract is terminated because of a 
Contractor’s default. 

 
61. Release from Performance. 

 
61.1 If the Contract is frustrated by the outbreak of war or by other event entirely outside the control of either the Employer 

or the Contractor, the Nodal Officer or his nominee shall certify that Contract has been frustrated. The Contractor shall 
leave the Site and stop work as quickly as possible after receiving this certificate and shall be paid for all work carried out 
before receiving it and for any work carried out afterwards to which commitment was made. 

 
F. SPECIAL CONDITIONS OF CONTRACT 

 
1.  LABOUR 

The contractor shall, unless otherwise provided in the Contract, make his own arrangements for the engagement of all 
staff and labour, local or other, and for their payment, housing, feeding and transport. 
The Contractor shall, if required by the Nodal Officer or his nominee, deliver to the Nodal Officer or his nominee a return 
in detail, in such form and at such intervals as the Nodal Officer or his nominee may prescribe, showing the staff and 
numbers of the several classes of labour from time to time employed by the Contractor on the Site and such other 
information as the Nodal Officer or his nominee may require. 

 
2. COMPLIANCE WITH LABOUR REGULATIONS: 

During continuance of the contract, the Contractor and his sub-contractors shall abide at all times by all existing labour 
enactment and rules made there under, regulations, notifications and by laws of the State or Central Government or local 
authority and any other labour law (including rules) regulations, bye laws that may be passed or notification that may be 
issued under any labour law in future either by the State or Central Government or the local authority. Salient features of 
some of the major labour laws that are applicable to construction industry are given below. The Contractor shall keep the 
Employer indemnified in case any action is taken against the employer by competent authority on account of 
contravention of any to the provisions of any Act or rules made there under, regulations or notifications including 
amendments. If the Employer is caused to pay or reimburse such amounts as may be necessary to cause or observe, or for 



non-observance of the provisions stipulated in the notifications/bye laws/Acts/Rules/regulations including amendments, if 
any, on the part of the Contractor the Nodal Officer or his nominee/Employer shall have the right to deduct any money 
due to the Contractor including his amount of performance security. The Employer/Nodal Officer or his nominee shall also 
have right to recover from the Contractor any sum required or estimated to be required for making good the loss or 
damage suffered by the Employer.The employees of the Contractor and the Sub-Contractor in no case shall be treated as 
the employees of the Employer at any point of time. 

 
G. SALIENT FEATURES OF SOME MAJOR LAWS APPLICABLE TO ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER 

CONSTRUCTION WORK.  
a)    Workmen Compensation Act 1923:- The act provides for compensation in case of injury by accident arising out of and 

during the course of employment. 

b) Payment of Gratuity Act 1972:- Gratuity is payable to an employee under the Act on satisfaction of certain conditions on 
separation if an employee has completed 5 years service or more on death at the rate of 15 days  wages for every 
completed year of service. Act is applicable to all establishments employing 10 or more employees. 

c) Employees P.F and Miscellaneous Provision Act 1952:- The Act Provides for monthly contribution by the employer plus 
workers @ 12%/8.33%. the benefits payable under the Act are: 

 (i) Pension to family pension retirement or death, as the case may be. (ii) Deposit linked nsurance on the death 
in harness of the worker, (iii) payment of P.F accumulation on retirement/death etc. 

d) Maternity Benefit Act 1951:- The Act provides for leave and some other benefits to workmen/ employees in case of 
confinement or miscarriage etc. 

e) Contract Labour (Regulation & Abolition) Act 1970:- The Act provides for certain welfare measures to be provided by the 
Contractor to contract labour and in case the Contractor fails to provide, the same are required to be provided, by the 
Principal Employer by Law. The Principal Employer is required to take Certificate of Registration and the Contractor is 
required to take license from the designated Officer. The Act is applicable to the establishments or Contractor of 
Principal Employer if they employ 20 or more contract labor. 

f) Minimum Wages Act 1948:- The Employer is supposed to pay not less than the Minimum Wages fixed by appropriate 
Government as per provisions of the Act if the employment is a scheduled employment Construction of Buildings, 
Roads, Runways are scheduled employment. 

g) Payment of Wages Act 1936:- It lays down as to by what date the wages are to be paid when it will be paid and what 
deductions can be made from the wages of the workers. 

h) Equal Remuneration Act 1979:- The Act provides for payment of equal wages for work of equal nature to Male and 
Female workers and for not making discrimination against Female employees in the matters of transfers, training and 
promotions etc. 

i) Payment of Bonus Act 1965:- The Act is applicable to all establishments employing 20 or more employees. The Act 
provides for payments of annual bonus subject to a minimum of 8.33% of wages and maximum of 20% of wages to 
employees drawing Rs.3500/- per month or less. The bonus to be paid to employees getting Rs.2500/- per month or 
above upto 3500/- per month shall be worked out by taking wages as Rs.2500/- per month only. The Act does not apply 
to certain establishments. The newly set-up establishments are exempted for five years in certain circumstances. Some 
of the State Governments have reduced the employment size from 20 to 10 for the purpose of applicability of this Act. 

j) Industrial Disputes Act 1947:- The Act lays down the machinery and procedure for resolution of industrial disputes, in 
what situations a strike or lockout becomes illegal and what are the requirements for laying off or retrenching the 
employees or closing down the establishment. 

k) Industrial Employment’s (Standing Orders) Act 1946:- It is applicable to all establishments employing 100 or more 
workmen (employment size reduced by some of the States and Central Government to 50). The provides for laying 
down rules governing the conditions of employment by the Employer on matters provided in the Act and get same 
certified by the designated Authority. 

l) Trade Unions Act 1926:- The Act lays down the procedure for registration of trade union of workmen and employers. The 
Trade Union registered under the Act have been certain immunities from civil and criminal liabilities. 

m) Child Labour (Prohibition & Regulation) Act 1986:- The Act prohibits employment of children below 14 years of age in 
certain occupations and processes and provides for regulation of employment of Children in all other occupations and 
processes. Employment of Child Labor is prohibited in Building and Construction Industry. 



n) Inter-State Migrant workmen’s (Regulation of Employment & Conditions of Service) Act 1979:- The Act is applicable to an 
establishment which employs 5 or more inter-state migrant workmen through an intermediary (who has recruited 
workmen in one state for employment in the establishment situated in another state). The Inter-State migrant 
workmen, in establishment to which this Act becomes applicable, are required to be provided certain facilities such as 
housing, medical aid, traveling expenses from home upon the establishment and back, etc. 

o) The Building and Other Construction workers (Regulation of Employment and Conditions of Service Act 1996  and the 
Cess Act of 1996:- All the establishments who carry on any building or other construction work and employs 10 or more 
workers are covered under this Act. All such establishments are required to pay cess at the rate not exceeding 2% of the 
cost of construction as may be modified by the Government. The Employer of the establishment is required to provide 
safety measures at the Building or Construction work and other welfare measures, such as Canteens, First-Aid facilities. 
Ambulance, Housing accommodations for workers near the work place etc. The Employer to whom the Act applies has 
to obtain a registration certificate from the Registering Officer appointed by the Government. 

p) Factories Act 1948:- The Act lays down the procedure for approval at plans before setting up a factory, health and safety 
provisions, welfare provisions, working hours, annual earned leave and rendering information regarding accidents or 
dangerous occurrence to designated authorities. It is applicable to premises employing 10 persons or more with aid of 
power or 20 more persons without the aid of power engaged in manufacturing process.  
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CONTRACT DATA 
Items marked “N/A” do not apply in this contract. 
 
The following documents are also part of the contract                clause reference  
             The schedule of other contracts                                            (8)    N/A 
             The schedule of key personnel                                              (9)    N/A 
 
The above insertions should correspond to the information provided in the invitation of bids. 
 
The employer is:  
Chairman, 
Deendayal Port Authority, 
Address: A.O building, PO Box No-50, Gandhidham 
 
Employer’s authorized representative is Chief Engineer, Deendayal Port Authority.   
 
The Nodal officer or his nominee is Executive Engineer (TD) 
 
ANNEXE, GROUND FLOOR, A.O. BUILDING, GANDHIDHAM – 370201. 
Dist. Kutch (Gujarat) 
 
Nodal Officer’s authorized representative is: AXEN/AE/JE 
 
The conciliator appointed jointly by the 
                                                                                         (Not Applicable please refer Section 5) 
Employer and contractor is: 
 
Name:       ______________ 
 
Address:    ______________ 
 
The name and identification number of the contract is “Construction of Conference Hall at A.O Building Gandhidham.” 

The work consists of ___________________________________ 
 
The start date shall be _________________________________ 
 
The intended completion date for the whole of the work is 12 months with the following milestones: 
 

CIVILWORKS 
Milestone1 Plinth Level 1 months from start 
Milestone2 Civil Structure 5 months from start 
Milestone3 Internal finishing 7 months from start 
Milestone 4 External finishing 9 months from start 

ELECTRICAL WORKS 
Milestone5 Internal 4 months from start  
Milestone6 External 6 months from start  
Milestone7 Final Complete of work 9 months from start 



Audio Visual/DATA or other services 
Milestone 8 Internal 4 months from start  
Milestone 9 Final Complete of work 9 months from start 

 
 
 
The following documents also form part of the contract. 
 
The contractor shall submit a program for the works immediately after delivery of the letter of acceptance. 
 
The site possession dates shall be given after the award of work. 
 
The site is located at ___________________________________________ . 
 
The defect liability period is 12 Months from date of completion of project. 
     
The minimum insurance cover for physical property, injury and death is ₹ 10 (lakhs) per occurrence with the number of 
occurrences limited to four. After each occurrence, contractor will pay additional premium necessary to make insurance valid for 
four occurrences always.      
 
The following events shall also be compensation events: 
 
The employer terminates the contract for his convenience  
_________________________________________________ 

_________________________________________________ _________________________________________________ 

The period between programme updates shall be 15 days     
The amount to be withheld for late submission of an updated programme shall be  ₹ 5,000/-.  
The language of the contract documents is English              
The law, which applies to the contract, is law of union of India    
The currency of the contract is Indian rupees.  
Fees and types of reimbursable expenses to be paid to the Dispute Review Expert 
_____________________________________________________________________________________________________
_________________________ 
 
Appointing authority for the Arbitrator is Chairman, DPA 
 
The formulae for adjustment of prices are (Not Applicable): 
 
A (i) Escalation is payable for contracts with duration more than 12 months and whose estimated cost is more than ₹ 5 

crores.  However, only statutory variation limited to duties and taxes are considered for adjustment in contract price. 
 
A (ii) For calculation Escalation, base price should be taken as on the date of opening of the bids. 
 
B The contract document should specify the suitable percentage of input for labour, materials like cement, steel, bitumen, 

POL and other materials and equipment usage for the purpose of calculating escalation. 
 

C Escalation should be calculated, based on  
-Notified fair wages and in the absence of which consumer price index for labour   would be applicable, 
-Market rate for cement and steel 
-Average official retail price of bitumen and POL, and 
-Whole sale price index for other materials, 
-Published Government Documents should be used for calculation of escalation amount  



 
D    Escalation Reimbursement should be calculated for to the extent of 85% of the escalation so calculated. 

 
E   Beyond the contract period and during extended completion period, the variation in price will be at the frozen consumer 

price index / market rates prevailing on the original schedule date of completion of work expect when the delay is on 
port account. 

 
R= Value of work as defined in Clause 47.1 of condition of contract. 

 
 
 
 
Adjustment formula: 
 
Price adjustment for increase or decrease in the cost shall be paid in the accordance  
      with the following formula:  
 
V=0.85 x Q x R x [(P –Po) /Po] 
V= Variation in price on account of labour / Diesel / Cement / Steel/ Bitumen during the month under consideration. 
Po = Market rate of labour /diesel / steel / cement/ bitumen on the date of opening of the bids.( Consumer Price Index for 

Labour) 
P=    Market rate of labour /diesel / steel / cement/ bitumen during the month under consideration. (Consumer Price Index for 

Labour) 
Q= Percentage of labour /diesel / cement / steel / bitumen component. 
R= Value of work during the month under consideration. 
 
Note: Escalation to be computed for relevant items. Percentage that shall govern the escalation under Q shall be predetermined 
and indicated in Tender for each component i.e. Labour, Fuel, Cement, Steel etc. 
 



 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

SECTION 5 
 
 

SPECIFICATIONS 
 

AND  
 

SPECIAL CONDITIONS  
 



Name of work:     Construction of Conference Hall at A.O Building Gandhidham. 

Details of deviations / exclusions / alteration to Clause (s) of sections of this tender are as under:- 
 

(A) GENERAL SPECIAL CONDITION 
The following clauses are not being applicable: 
 Section -1 : 

 
 Clause 4.1 (c), (d), (e), (g) 
 Clause 4.2(d), 4.2(e), 4.2 (j) 4.2 (k) Proposal for subcontracting components 
 Clause 4.3(iv) 
 Clause 4.4 To qualify for a package of contracts made up  
 Clause 4.5 Sub- contractors' experience and resources 
 Clause 8.2 One set of bidding documents will be issued 
 Clause 9.2 Pre – bid meeting 
 Clause 19.1(A). 
 Clause 20.1 – However, the online Bids must be received by the  Employer at the address 

specified above not later than __/__/2025. 
 Clause 20.3 In case of tender document being downloaded from the Website 
 Clause 22.2 Each Bidder’s modification or withdrawal notice 
 Clause 22.5 Bidders may only offer discounts to, or otherwise modify 
 Clause 23.2 Envelopes marked “WITHDRAWAL” shall be opened and read out 
 Clause 23.3 Bidder’s name, withdrawals, modifications 
 Clause 23.4 If all Bidders have submitted unconditional 
 Clause 27 Correction of Errors 
 Clause 35 Advance Payment 
 Clause 36 Conciliator: 
 
Section - 2 : 
 The clauses (c) (d) & (g) of the SPECIMEN FOR FORM OF BID will not    
  be Applicable; 
 
 Following statements of Contractor’s Bid are not applicable: 

1. Advance payment  
2. “We accept the appointment of __________________ as the conciliator. 

(OR) 
We do not accept the appointment of ________________ as the conciliator and propose 
instead that _______________ be appointed as Conciliator whose daily fees and 
biographical data are attached”; 
 

 Table no. 5,6 & 7 of “Pre-qualifications of bidders” of Section – 2. 
 
Section – 3: 
 Clause 1.1:  

The Conciliator is the person appointed jointly by the Employer and the contractor to 
resolve disputes in the first instance as provided for in clauses 24 and 25. The names of the 
Adjudicator is defined in the Contact Data.; 

 Clause 8 Subcontracting 
 Clause 9 Personnel 
 Clause 21 Possession of the Site 



 Clause 24 Disputes  
 Clause 25 Settlement of Disputes  
 Clause 26 Replacement of Conciliator  
 Clause 40.1 and 40.3  
 Clause 42.2 The Nodal Officer or his nominee shall check the Contractors’  
 Clause 43.2 75% of bill amount shall be paid within 14 days of submission 
 Clause 43.3 For delay in payment beyond the periods specified in 43.2  
 Clause 43.4 Contractor shall submit final Bill within 60 days of issue of defects liability certificate 
 Clause 43.6 Interest at a pre-specified rate (suggested rate SBI PLR+ 2% p.a. 
 Clause 43.7 If an amount certified is increased in later certificates as 
 Clause 44 Compensation Events 
 Clause 45 Tax 
 Clause 47 Price Adjustment.   
 Clause 50 Incentives or Bonus 
 Clause 51 Advance payment 
 Clause 58 Operating and Maintenance Manuals 
  
Section – 4 : 
 
The following documents are also part of the contract                clause reference  

             The schedule of other contracts                                             (8) N/A 
             The schedule of key personnel                                               (9) N/A 
 

 
  Following statements of Contract Data are not applicable: 

         “The conciliator appointed jointly by the employer and contractor is:  
Name: -       ___________ 
Address: -    ___________ “ 

 
 Formula for Adjustment of Prices.               

Section – 6 : 
 Following forms are not applicable: 

 Form of Disputes review board agreement 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 



C ompanies/Contractors may jointly undertake contract/contracts. The number of 
partners in JV/Consortium shall be limited to maximum of three. Each entity would be 
jointly and severely responsible for completing the task as per the contract, however 
declaration of the Lead member (JV has to designate one partner as Lead Member in their 
MOU) to be indicated by bidders. The firms with at least 26% equity holding each are 
allowed to jointly meet the eligibility criteria. 

 
1) A legally binding Joint venture / Consortium Agreement signed by authorized signatories 

of all the partners of the JV/Consortium, as per the Performa at Section - VI shall be 
enclosed with the bid. 

2) Power of attorney duly executed and signed by legally authorized signatories of all the 
partners, authorizing the Lead Partner (a) to submit bid, negotiate and conclude contract 
and incur all liabilities therewith on behalf of the partner(s) of the JV/Consortium during 
the bidding process; and (b) in the event of a successful bid, to incur liabilities and receive 
instructions for and on behalf of the partner(s) of the JV /Consortium and to carry out the 
entire execution of the contract including payment, exclusively through Lead Partner, as 
per the Performa at Section-VI, which shall be duly authenticated by a notary public or 
equivalent certifying Authority, shall be enclosed with the bid. 

3) The bid and in the case of the successful bidder, the Agreement, shall be signed and / or 
executed in such a manner for making it legally binding on all partners (including operative 
parts of the ensuing Contract in respect of Agreement of Arbitration, etc.). The Contract 
shall be signed by legally authorized signatories of all partners. 

4) The Lead Partner shall be authorized to receive instructions for and on behalf of the 
partners of the Joint venture and entire execution of the Contract including payment shall 
be carried out exclusively through the Lead Partner. A Statement to this effect should be 
included in the Joint Venture Agreement. 

5) All partners of the Joint Venture shall be liable jointly and severally for the execution of the 
Contract in accordance with the Contract terms, and a Statement to this effect should be 
included in the Joint Venture Agreement. 

6) Bid Security as required shall be furnished by Lead Member of Joint venture. 
7) Performance Guarantee, as required, will be furnished by Lead Member of Joint venture. 
8) Participation by a firm in more than one JV /Consortium is not permissible. A firm who 

submits bid on individual capacity is not eligible to be a partner of a JV /Consortium. In 
case a firm's name appears in more than one bid then both application may be rejected. 

9) Each partner must submit the complete documentation, or portions applicable thereto, 
required qualifying the firm for bidding. 

10)  All the partners of the JV/Consortium shall be jointly and severally liable for due 
performance, recourse/sanctions within the joint venture in the event of default of any 
partner and arrangements for providing the required indemnities. 

11)  Notwithstanding demarcation or allotment of work among the partners, each partner 
shall be liable for non-performance of the whole contract irrespective of their 
demarcation or share of work. 



12)  The Lead Partner shall be authorized to act on behalf of the JV/Consortium. 
13)  All the correspondences between the Employer and the contractor shall be routed 

through the Lead Partner. 
14)  In the event of default by the Lead Partner, it shall be construed as default of the 

Contractor; and Employer will take action under relevant clause(s) of the Bid Document 
and/or General Terms and Conditions of Contract. 

15)  An undertaking that all the partners are jointly and severally liable to the Employer for the 
performance of the contract shall be enclosed with the bid. 

16)  In the event of any partner leaving the JV, it shall be intimated to the Employer within 30 
days by other partner(s). Failure to do so shall be construed as default of the contractor 
and the Employer may take action under relevant clause(s) of the Bid Document and/or 
General Terms and Conditions of Contract. 

17)  The contractor shall not alter its composition or legal status without the prior written 
permission of the Employer. Failure to do so shall be construed as default of the contractor 
and the Employer may take action under relevant clause(s) of the Bid Document and/or 
General Terms and Conditions of Contract. 

18)  One of the partners of JV/Consortium should have downloaded the bid documents. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



The provision in special conditions and specifications which form a part of the contract shall have precedence over those 
specified in General Conditions in case of diversity, if any. 

Part-A: Special conditions: 

1) The work shall be carried out in A O Building at Gandhidham. 

2) As the work to be carried out in the in A O Building at Gandhidham. Therefore, Contractor has to provide the 
adequately barricading surrounding the project site for prevention measures of Dust, smoke & other air pollution. 
Thereafter execution of work at site shall be started as per the direction of Engineer-in Charge.  

3) All the labour acts; rules and regulations in force from time to time are to be followed by the contractor.  

4) Contractor has to follow all the rule regarding EPF, ESIC and deduct contribution from salary for EPF and equal 
contribution from contractor to be deposited in the UAN account of employee. 

5) All payment to labour shall be done in ECS mode. 

6) The tenderer shall examine carefully the condition of contract, specifications and drawings etc. before submitting 
the tender. He shall also visit and inspect site of work and acquaint himself with all local condition, materials and 
labourers nature of soil and working condition at and around the site before submitting the tender. No 
dispute/claims what-so-ever shall be entertained for the work of any nature arising out of local conditions.  

7) The bidder shall give an undertaking that they have not made any payment or illegal gratification to any person 
authority connected with bid process so as to influence the offence under the PC Act in connection with the bid. 

8) The tenderers are not expected to make any post tender modifications hence the tenders should not make any 
correspondence regarding the tender after submission of the same of due date and time. No cognizance of any 
correspondence shall be taken, if any tenderer persists with the same, necessary action will be initiated against 
him. All the tenders reached on or before the due date & time shall be opened, if otherwise found in order 

9) The Contractor shall have to submit R.A. Bill on monthly basis. 

10) Deendayal Port Authority has included electronic clearing system. The tenders are required to furnish details of 
Bank Account as per format enclosed. 

11) The tenderers should submit firm offer without any price variation and no escalation will be considered. 

12) In the event of the contractor(s) committing a default or breach of any of the provisions of the boards 
contractor’s labour regulations and model rules for the protection of health and sanitary arrangements for the 
workers as amended from time to time or furnishing any information or submitting or filling any statement under 
the provisions of the above regulations and rules which is materially incorrect, he/they shall without prejudice to 
any other liability, pay to the board a sum not exceeding Rs.200/- for every default breach or furnishing, making, 
submitting filling such materially incorrect statements and in the event of the contractor (s) defaulting 
continuously in this respect, the penalty may be enhanced to Rs.200/- per each day of default subject to a 
maximum of 5 percent of the estimated cost of the work put to tender the decision of the engineer-in-charge 
shall be final and binding on the parties. 

13) GST REGISTRATION 

 While submitting tender, INCOME TAX PAN, GST Registration has to be mentioned. The GST Registration No. 
should invariably be mentioned in the bid/tender/quotation, failing which the bid / tender / quotation will be 
considered as non – responsive and be liable for discharge. 

 Tenderers are required to furnish their bank account details as per enclosed Performa in order to arrange 
payment through Electronics Clearing System. 

 Information regarding income tax, Permanent account number (PAN), GST Registration number may be 
enclosed along with the documents. 

 The contractor has to quote for the GST Registration No. invariably failing which bid will be liable to be 
rejected and discharged. 



 It is mandatory to upload scanned copies of all documents including GST Registration, PAN etc. as stipulated 
in the bid documents. If such documents not uploaded his bid will become invalid and cost of bid document 
shall not be refunded. 

 Certificate of registration of valid GSTIN, PAN etc. and acknowledgement of up to date filed return if required. 

 The contractor shall quote the price exclusive of GST. The contractor shall quote prevailing GST rate 
separately, which shall be reimbursed by DPA after ascertaining necessary compliance as per Goods & Service 
Tax, 2017. All other duties, taxes, cesses applicable if any, shall be borne by the contractor. 

 TDS @ 2% on GST will be deducted at the time of payment of bill.   

 Contractor / service provider / supplier etc. has to ensure timely and proper filling of GSTR1 so that 
Deendayal Port Authority can avail input tax credit in timely manner. In case DPA not allowed input tax credit 
due to failure on part of the contractor / service provider / supplier etc. it will be financial loss to the DPA and 
therefore same shall be recovered from the payment / deposit of the contractor / service provider / supplier.  

14) Arbitration Clause: - 

(i) Except where otherwise provided in the contract all questions and disputes relating to the meaning of the 
specifications, designs, drawings and instructions here in before mentioned and as to the  quality of 
workmanship or materials used on the work or as to any other question, claim right, matter or any other thing 
what so ever, in any way arising out of or relating to the contract, design, drawings, specifications, estimates, 
instructions, order or to the condition or otherwise concerning the work or regarding the execution or failure to 
execute the same whether arising during the progress of work or after the completion thereof as described 
here in after shall be referred to the Chairman for sole arbitration by himself or by any Office appointed by him. 

(ii) It will be no objection to any  such  appointment  that  the  arbitrator  is  an employee of the Board or the 
Government, that he had to deal with the matter to which the contract relates and that in course of his duties 
as an employee of the Board or the Government, he had expressed views on all or any of the matters in dispute 
or of different. 

The arbitrator, who has been dealing with the arbitration case, being transferred or vacating his office or in the 
event of his death or being unable to act for any reason, the Chairman then holding the office shall arbitrate 
himself or appoint any officer to act as arbitrator. 

(iii) It is also a term of the contract that no person other than the Chairman himself or any officer appointed by him 
shall act as arbitrator. 

(iv) It is a term of the contract that only such question and disputes as were raised during progress of work till its 
completion and not thereafter shall be referred to arbitration. However, this  would  not  apply  to  the  
questions  and  disputes relating to liabilities of parties during  the  guarantee  period  after  completion  of the 
work. 

(v) It is a term of the contract that the party invoking arbitration shall give a list of disputes with amounts of claim 
in respect of each said disputes along with  the notice seeking appointment of arbitrator. 

(vi) It is also a term of the contract that if the contractor does not make any demand for appointment of arbitrator 
in respect of any claims/disputes in writing, as aforesaid, within 120 days of receiving the intimation from the 
Nodal officer or his nominee that the final bill is ready for payment, the claim of the contractor shall be deemed 
to have been waived and absolutely barred and the  Port shall be discharged and released of all liabilities under 
the contract in respect of these claims. 

(vii) It is also a term of the contract that the arbitrator shall adjudicate only such disputes/claims as referred to him 
by the appointing authority and  give separate award against each dispute/claim referred to him. The arbitrator 
will be bound to give claim wise detail and speaking award and it should be supported by reasoning. 



(viii) The award of the arbitrator shall be final, conclusive and binding on all the parties to the contract. 

(ix) The arbitrator from time to time,  with  the  consent  of  both  the  parties, enlarge the time for making and 
publishing the award. 

(x) Arbitration shall be conducted in accordance with the provision of Indian Arbitration Act, 1996 or any statutory 
modifications or re-enactment thereof and rules made there under and for the time being in force shall  apply  
to  the arbitration proceedings under this clause. 

(xi) It is also a term of the contract that if any fees are payable to the arbitrator, this shall be paid equally by both 
the parties. 

(xii) It is also a term of the contract that the arbitration shall be deemed to have been entered on the reference on 
the date he issued the first notice to both the parties calling them to submit  their  statement  of  claims  and  
counter  statement  of claims. 

(xiii) Venue of the arbitration shall be such place as may be fixed by the arbitrator at his sole discretion”.  

Part-B: Technical Specifications: 

1) The work shall have to be carried out to the entire satisfaction of the Engineer-in-charge. 

2) To manage the decorum, Deendayal Port Authority will expect the contractor to ensure that persons deployed by 
him for execution of the jobs, are in neat and clean uniform wear whole time during the work. 

3) The contractor has to make his own arrangement for transportation of labours and materials at site of work. 
Contractor has to obey all Traffic Rules. 

4) The work shall be carried out in accordance with the best standards of workman ship and to entire satisfaction of 
Engineer-in-Charge. 

5) Deriving the Market rates: 

As per provisions of variation clauses sometimes rates are to be determined based on market rates in certain 
conditions. In such cases the contractor within 14 days of receipt of order for execution of deviated quantities, 
extra or substituted items beyond permissible limits and before the commencement of such work shall give notice, 
for revision of rates, supported by proper analysis, for such quantities. Engineer-in-Charge shall consider the 
analysis submitted by contractor and determine the rates on basis of market rates. Further in case market rates 
are less than the agreement rates then in such a case Engineer-in-Charge should give notice to the contractor 
within one month of occurrence of the excess and should decide the rates based on market rates considering the 
reply of contractor. The analysis of rates on market rates should be on similar lines as adopted in the justification 
of tender except that market rates of material/labour, hire charges of plant and machinery intended to be used 
prevailing at the time of such order or occurrence shall be adopted. Over and above the market rates so arrived 
10% would be added for overheads and profit of the contractor. 

 

6) Deviation in quantities: 

Normally deviation means deviation in quantities of agreement items, i.e. where there is increase or decrease in 
the quantities of items of work specified in the agreement. Rates for such deviated items shall be calculated strictly 
as per the provision of agreement clauses. 

7) A site order book is to be maintained by the authorized representative of contractor at the site of work and 
orders and instructions written in the order book shall be deemed to have been legally issued to the contractor 
and the contractor shall sign each entry in the order book as a token of having seen the same and shall properly 
comply with the instructions.  The order book shall be the property of the Board and shall be handed over to the 
Engineer in charge of the work in good condition after the completion of the work or whenever required by the 



Engineer in charge. The instructions regarding the maintenance work required to be carried out shall also be 
recorded by the Engineer-in-charge or his authorized representative in the order book. 

8) The contractor shall be required to execute the work in such a way so as not to cause any damage, hindrance or 
interference with port activities going on in the area or nearby. He should not deposit the materials at such places 
which may cause inconvenience to the public and the work going on in the nearby area. 

9) The contractor shall have to make good all damages done by him to the nearby structures while executing the 
work and no extra payment shall be made to him on that account. 

10) All the materials required to be used in the work shall have to be got approved from the Engineer-in-Charge 
before use, before stacking at the site of work. 

11) For the purpose of measurements, the method prescribed in the ‘Indian Standard’ specifications shall be 
applicable in addition to those prescribed in Boards Schedule of Rates unless stated otherwise in contract. In case 
of any ambiguity the decision of the Engineer-in-charge shall be final. 

12) If required, Barricading, including proper lighting arrangement in the night at the required places shall have to be 
provided by the contractor at his own cost, including necessary arrangements & as directed by the Engineer-in-
Charge. 

13) The Engineer-in-Charge will be entitled to deduct and adjust any sums of money payable by the contractor to the 
board under the terms of any contract executed by him or on his behalf or from the security deposit or from any 
sums due or becomes due from the present contract. 

14) All the work, until handed over to the Engineer in charge shall stand at the risk of the contractor who shall be 
responsible to make good at his own cost all loss and damage caused by or due to fires, weather or any other 
reasons and the contractor shall hand over at the time of completion of work all the work in good order and 
conditions and in conformity in every respect with the requirements of the contract and instruction of Engineer in 
charge. 

15) During the execution of the work the contractor shall employ only such persons who are careful, perfectly skilled 
and experienced in his field of work. The Engineer-in-charge shall be at liberty to object and ask the contractor to 
remove from the work any person employed by the contractor for execution of work, who is in the opinion of the 
Engineer-in-charge misconducts of he is found to be negligent in the proper performance of his duties and such 
persons shall not be again employed on the work without permission of Engineer-in-charge. 

16) All the precautions regarding the safety of the work shall have to be taken and the instruction of Engineer-in-
charge in this respect shall have to be followed strictly. 

17) The Engineer-in-charge may delete any number of items included in his tender (contract) without assigning any 
reasons and without any financial liability. 

18) The contractor has to make his own arrangement for the storage of materials at site or work. 

19) A bill shall be submitted by the contractor each month on or before the date fixed by the engineer-in-charge for 
all works executed in the previous month and the engineer-in-charge shall take or cause to take the requisite 
measurement for the purpose of having the same verified and the claim, as far as admissible, adjusted as far as 
possible, before the expire of ten days from the presentation of the bill. If the contractor does not submit the bill 
within the time fixed as aforesaid, the engineer-in-charge may depute within seven days the date fixed aforesaid, 
subordinate to measure up the said work in the presence of the contractor whose counter signature to the 
measurement list will be sufficient warrant and the engineer-in-charge may prepare a bill from such list. 

20) Before taking measurement of any work the engineer-in-charge or a subordinate deputed by him shall give 
reasonable notice to the contractor if the contractor fail to attend at the measurement after such notice or fails 
to countersign or to record the difference within a week from the date of measurement in the manner required 
by the engineer-in-charge then in any such event the measurement taken by the engineer-in-charge or by the 
subordinate deputed by him as the case may be shall final and binding on the contractor and the contractors, 
contractor shall have no right to dispute the same. 



21) The contractor shall submit all bills on the printed form to be had on application at the office of the engineer-in-
charge and the charges in the bills shall always be entered at the rates specified in the tender or in the case of any 
extra work ordered in purpose of these conditions and not mentioned or provided for in the tender at the rate 
hereinafter provided for such work. 

22) The value of stamp to be affixed on agreement shall be of appropriate value prescribed for bond as per latest 
provision of law enforced on the date of execution of contract. However, if the contractor furnishes the GPF notes 
of approved guarantee in respect of part of Security Deposit the stamp duty chargeable for the amount shall be 
as prescribed for agreement payable in accordance with latest provision of law enforced on the date of execution 
of contract. All the cost of stamp duty shall be borne by the contractor. 

23) The work shall be done strictly in accordance with the ISI specification and orders by the Engineer In charge of the 
work from time to time. 

24) All the rules and regulation governing the Deendayal Port Authority shall be applicable. 

25) All the Labours acts, rules regulations in force from time to time are be followed by the contractor. 

26) Income Tax deduction at applicable rate and surcharge as applicable thereon shall be made while making 
payment to contractor for carrying out the said work and only net amount shall be paid for as directed by the 
Central Board of Taxes, Ministry of Finance, Government of India. 

27) The LoA intimating the contractor about the proposed acceptance of tender will be issued by the Chief Engineer. 
The tender agreement in approved form bearing the stamp of required value shall be executed by the Chairman 
on behalf of the board having common seal of the Board. 

28) The tender for the work shall remain for acceptance for 120 days from the date of opening of the tender 
preliminary bid. 

29) The contractor shall have to obtain necessary licence from the Assistance Labour Commissioner (Central), Adipur 
in case he engages 10 or more workers on any day during the execution of work. 

30) DEFECT LIABILITY PERIOD: 

 Defect liability period for the work is 12 Month from the date of completion of work. 

 Contractor is responsible for rectify defects of relevant items carried out in work, during defect liability period and no 
any payment for that will be made to contractor for that, in defect liability period.  

 The contractor shall be responsible to make good and remedy at his own expenses any defect which may be develop or 
may be noticed before the period mentioned hereunder from the certified date of completion. The Engineer in charge 
shall give the contractor a notice in writing above the defects and the contractor shall make good the same within 15 
days of receipt of the notice. In the case of failure on the part of the contractor, the Engineer in charge may rectify or 
remove or re-execute the work at the risk and cost of contractor. The Engineer in charge shall entitle to appropriate the 
whole or any part of the amount of Balance S.D. towards the expenses if any, incurred by him in rectification, removal or 
re execution. The contractor shall immediately recoup the amount so spent, that any given time the Balance S.D. shall be 
maintained as per the relevant clause of the contract. If the contractor fails to recoup the amount of performance 
security deposit, then Engineer in charge shall be entitled to recovered the amount spent over the amount of 
performance security deposit. 

 If contractor fail to attend the defect if any, within 15 days of written notice served by the Engineer in charge, during 
Defect liability period, the Security Deposit will be forfeited and defect will be rectified on risk and cost of contractor. 

31) Force Majure:  This will be restricted to act of God only. 

32) Payment of Final Bill 

Final bill of all works shall be paid as per DPA’s citizens’ charter. In case contractor fails to submit the final bill 
within 2 months of completion of work, the process of final bill should be initiated by the Engineer-In-Charge suo-
moto to the efforts of contractor to delay the preparation of final bill which in all probability may be in the minus. 
Similarly, E-I-C should not delay recoveries for any overpayments detected/ the recoveries being disputed by the 
contractor on the plea that contractor has gone to Arbitration. 



 

33) Removal of rejected/sub-standard materials 

(a)Whenever any material brought by the contractor to the site of work is rejected, entry thereof should invariably 
be made in the Site Order Book under the signature of the Assistant Engineer, giving the approximate quantity of 
such materials. 

(b)As soon as the material is removed, a certificate to that effect shall be recorded by the JE/AE against the original 
entry, giving the date of removal and mode of removal, including the registration number of the truck and a copy 
of gate pass wherever applicable. 

34) Contractor has to disburse the payment directly to the account of persons deployed as per labour laws and has to 
submit monthly proof thereof. 

 
35) The payment from 2nd bill to pre-final bill, shall be released, subject to the condition that the documentary 

evidence (copy of paid Challan in govt. Treasury) of the Welfare Cess @1% of work done or as amended by 
Statutory Authority from time to time, paid concerned authority is submitted for the previous bill.” 

 
36) While evaluating tenders, regard would be paid to National Defence Security consideration. 

 
37) (i) Deleted. 

(ii) The rate quoted by contractor shall be realistic. During the evaluation of tender, if rate quoted by contractor 
un realistic, the tender shall be considered non-responsive & Engineer In Charge reserve right to cancel no any 
correspondence shall be entertained in this regard. 

38) Third Party Inspection (TPI) Clause: 

DPA engaged the Third Party Inspection Agency for quality assurance separately. The contractor has to co-
operate with the Third Part Inspection Agency representative in his duties related to this work. The execution 
of work shall be subject to third party inspection by the agency engaged by DPA. The contractor is required to 
comply the observations queries of the agency and any cost incurred for this purpose shall be the 
responsibility of the contractor. 

39) Release from Performance. 
If the Contract is frustrated by the outbreak of war or by other event entirely outside the control of either the Employer 
or the Contractor, the Nodal Officer or his nominee shall certify that Contract has been frustrated. The Contractor shall 
leave the Site and stop work as quickly as possible after receiving this certificate and shall be paid for all work carried out 
before receiving it and for any work carried out afterwards to which commitment was made. 

 

40) LABOUR 
The contractor shall, unless otherwise provided in the Contract, make his own arrangements for the engagement of all 
staff and labour, local or other, and for their payment, housing, feeding and transport. The Contractor shall, if required 
by the Nodal Officer or his nominee, deliver to the Nodal Officer or his nominee a return in detail, in such form and at 
such intervals as the Nodal Officer or his nominee may prescribe, showing the staff and numbers of the several classes of 
labour from time to time employed by the Contractor on the Site and such other information as the Nodal Officer or his 
nominee may require. 
 

41) COMPLIANCE WITH LABOUR REGULATIONS: 
During continuance of the contract, the Contractor and his sub-contractors shall abide at all times by all existing labour 
enactment and rules made there under, regulations, notifications and by laws of the State or Central Government or 
local authority and any other labour law (including rules) regulations, bye laws that may be passed or notification that 
may be issued under any labour law in future either by the State or Central Government or the local authority. Salient 
features of some of the major labour laws that are applicable to construction industry are given below. The Contractor 
shall keep the Employer indemnified in case any action is taken against the employer by competent authority on account 
of contravention of any of the provisions of any Act or rules made there under, regulations or notifications including 



amendments. If the Employer is caused to pay or reimburse such amounts as may be necessary to cause or observe, or 
for non-observance of the provisions stipulated in the notifications/bye laws/Acts/Rules/regulations including 
amendments, if any, on the part of the Contractor the Nodal Officer or his nominee/Employer shall have the right to 
deduct any money due to the Contractor including his amount of performance security. The Employer/Nodal Officer or 
his nominee shall also have right to recover from the Contractor any sum required or estimated to be required for 
making good the loss or damage suffered by the Employer. The employees of the Contractor and the Sub-Contractor in 
no case shall be treated as the employees of the Employer at any point of time. 

42) The work is to be completed in all respects within 09 months from the date of issue of work order.  

43) The tenderers shall carefully study the tentative drawings and specifications applicable to the contract and all the 
documents, which will form a part of the agreement to be entered in to, by the accepted tenderer and detailed specifications 
for Orissa, and other relevant specifications and drawings, which are available. Complaint at a future date that the tenderers 
have not seen plans and specifications cannot be entertained. 

44) Barricading, including proper lighting arrangement in the night at the required places shall have to be provided by the 
contractor at his own cost, including necessary arrangements for proper movement of traffic by carefully maintained 
approaches and road diversions with suitable sign boards for indications of road signs etc. as directed by the Engineer-in-
Charge. 

45) The drawings furnished with the tender are tentative and subject to revision or modification as tendered during the 
execution as per actual necessity and detail test conducted. But the tendered rates quoted by the tenderer will hold good in 
case of such modification of drawings during the time of execution and shall in no way invalidate the contract and no extra 
monetary compensation will be entertained. The work shall however be executed as per final approved drawing to be issued 
by the Engineer-in-Charge as and when required. 

46) Suitable safety equipment’s and dresses, gloves, life belts etc. for the labour engaged in risky operations are to be supplied 
by the contractor at his own cost.  

47) Suitable fencing barriers, signals including paraffin and electric signals where necessary at work and approaches in order in 
project the public and employees from accident has to be provided by the Contractor at his own cost. 

48) Compensation including cost of any legal suit for injury to persons or property arising out of execution of the work and also 
any sum, which may become payable due to operation of the workmen compensation act, shall have to be borne by the 
contractor. 

49) Sample of all material - The contractor shall supply sample of all materials fully before procurement for the work for testing 
and acceptance as may be requiring by the concerned XEN(TD). 

50) The contractor has to arrange the samples of materials required for execution to be got tested and approved by the 
Department before taking up the work and during course of execution required from time to time. All such samples will be 
tested at Concerned Authority approved by Govt. of India, at the cost of the Contractor with no extra cost to the 
Department. 

51) In the case of discrepancy between the schedule of quantities, the specification and / or the drawings, the following order of 
preference shall be observed: - 

i)  Description of schedule of quantities. 
ii) Particular specification and special condition, if any. 
iii) Drawings. 
iv) C.P.W.D. specifications. 
v) Indian standard specifications of B.I.S. 

52) While evaluating the tender, due regard will be paid to national defense. 

53) The contractor shall arrange to supply samples of coarse aggregate and fine aggregate etc. to the Port Laboratory for mix 
design for concreting works. Mixing of cement concrete works shall be on weigh batching basis as per approved design. For 
better workability contractor is free to use Plasticizers/Super plasticizer without any extra cost. Maximum free water cement 
ratio shall be 0.45 for M-30 grade, slump shall be as per the table below. The minimum cement content shall be as per IS 
456-2000 



SR.NO. TYPE OF STRUCTURE SLUMP REQUIRED 
as per IS 456 

1 Footing foundation 50 

2 Columns, pillars, post etc. 75 

3 Beams, lintel, plinth band etc. 75 

4 Slab 50 

5 Piles -- 

6 Chajjas 75 

7 Walls, pilasters, buttresses, railing, 
Balustrades 

75 

8 Stair 75 

9 Domes - 

10 Fins 75 

11 RCC Pavements - 

54) The cubes casted at site shall be brought to Port Laboratory, Deendayal for testing by the contractor at his own cost and test 
results shall conform to IS 456 (latest edition). Testing charges of the cubes for 28 days test only shall be borne by the 
contractor. If the result is not satisfactory the concrete work will have to be dismantled and redone by the contractor at his 
own cost. 

55) The Engineer-in-charge reserves the right to ask the contractor to cast additional c.c. cubes at the different stages of works 
for testing, if required at 3/7 days period. No separate payment shall be made to the contractor on account of the cost of the 
labour and materials required for casting of the cubes required for 3/7 days testing. The testing charges for these cubes shall 
be borne by Department. 

56) The Engineer-in-charge reserves the right to make necessary changes in the diameter of bars provided in the drawings and 
no claims what-so-ever on account of change in diameter of bars will be entertained. 

57) The concrete work to be used for RCC works shall be made of the graded machine crushed trap stone metal, and it should be 
from approved quarry. Mechanical appliances such as concrete mixer, vibrator etc. shall be used for mixing, consolidation 
etc. of the concrete. 

58) Concrete cover block with binding wire shall be used in all RCC works of standard size as directed by the Engineer-in-charge, 
c.c. Cover block should be well cured for at least seven days before use- No extra cement, labors, binding wire will be paid for 
casting of c.c. Cover block – No stones or kapchi has to be used instead of cover blocks. 

59) Though the drawings to be supplied will be exhaustive the decision of the Engineer-in-charge regarding any change in the 
drawings shall be final and binding to contractor and no dispute / claim regarding extra payment shall be allowed on account 
of such changes. 

60) The contractor has to provide sufficient barricades to site of work so that traffic plying nearby should not damage the 
recently concreted work. In case of any damage on account of above, the entire responsibility will remain with contractor 
and nothing extra will be paid on this account. 

61) The stone metal 20 to 40 mm, 40 to 60mm, crush metal and sand shall be from approved quarries. 

62) The mixing of concrete shall be done in a mixer of approved type which will ensure a uniform distribution of material 
throughout the mass so that mix is uniform in colour and homogenous. 

63) Batching of all aggregates shall be done as per IS -383.All batching material such as coarse aggregates, sand etc. shall be 
weighed in weigh batchers conforming to I.S.2722 as per approved mix design. 

64) In case of Nominal Mix of concrete volumetric batching shall be adopted and only steel/wooden Farm as of appropriate size 
shall be used for concreting. 



65) The      grading      of      sand      shall      be      as      per      IS-2386 (Part-II) for concrete works, as per IS-2116-1980 for 
masonary works and as per IS-1542-1977 for plastering works. 

66) The mixer shall be equipped with approved water measuring device capable of accurate measurement of water required per 
batch. The mixer shall preferably be equipped with a mechanically operated pump for filling the mixer tank or suitable 
arrangement as approved by Engineer-in-Charge. 

67) The strength of concrete shall be determined by compressive strength test. For this purpose during the progress of the work 
cube samples shall be cast for testing at 7 days and 28 days. 

68) Stripping of Form work shall be done as per relevant clause in IS 456-2000. No dispute/claims shall be entertained on account 
of this. 

69) On completion of RCC works, no persons shall be allowed to move on green concrete surface. As such contractor shall have 
to make a special arrangement for finishing the concrete in such a way so as not to disturb the green concrete. 

70) The form work shall be jointed neatly and shall be set exactly to the required grade and alignment. 

71) The form work shall be made up from either MS plate or water proof plywood of good quality. The rate shall include the cost 
of materials and labour for the operations involved such as: 

72) Splayed edges, notching allowances for over laps and passing at angles, battens, centering, shuttering, strutting, propping, 
bolting, nailing, wedging, easing, striking and stripping of the same. 

73) Filleting to form stop-chamfered edges or splayed external angles not exceeding 20 mm. width. 

74) Dressing with oil to prevent adhesion of concrete with shuttering. 

75) Raking or circular cutting. 

76) All the form work shall be inspected by the Engineer-in-charge and their suitability ascertained the form shall be thoroughly 
scraped, cleaned before reusing the same. 

77) Water used for mixing and curing shall be clear and free from injurious amount of oil,acids, alkalies, salts sugar, organic 
materials or other substances that may be deleterious for concrete and steel shall be brought by the contractor. Nothing 
extra shall be paid on this account. 

78) Unpurified potable water is generally considered suitable for mixing and curing. Mixing and curing with sea water shall not be 
permitted in any cost. 

79) Periodically samples of water shall be tested as per IS-3025. 

80) The Batching Plant shall comply the requirements laid down in the IS-4925 and its latest amendments. 

81) The fly ash shall comply as per IS-3812(Part I,II,III) and its latest revision. In case of Volumetric batching if aggregates are 
moist then allowance shall be made for bulking of fine aggregates. Allowance for bulking shall be made as per IS-2386(part-
3). 

82) The Mixer Machine shall be as per IS 1791 and IS 12119. 

83) The admixtures used in the concrete shall comply the requirements laid down in IS 9103 and its latest revision. 

84) The mechanical Vibrator shall be as per IS 2505 for immersion vibrator, as per IS 2506 if Screed Board Vibrator and as per IS 
4656 if Form Vibrator and its latest revision. 

85) The welding of reinforcement shall be done as per Is 2751 and its latest revision. 

86) The reinforcement bending and laying shall be done as per the requirements laid down in IS 2502 and its latest revision. 

87) The joints in concrete should comply with IS 11817 and IS CODE: 3414 - 1968  

88) The reinforcement in the RCC pipes shall be as per IS 548.The same shall be verified by breaking one pipe and collar from 
each lot of 100 pipes and collars or part thereof. The cost of same shall have to be borne by the contractor for the above 
inspection and clearance. The pipe shall be transported by the contractor at the site of work at his own cost. No cement and 
steel shall be supplied by Port Authority for casting of pipes. 



89) Jungle cutting shall comprise uprooting of rank vegetation, grass, brushwood, shrubs, stumps, trees and spalings of girth up 
to 30 cm measured at a height of one meter above ground level. Where only clearance of grass is involved it shall be 
measured and paid for separately. 

90) Pre-construction chemical treatments for the protection of building from attack of subterranean termites shall be done as 
per IS-6313(Part-II). Chemical treatment for the eradication and control of sub-terranean termites in existing buildings shall 
be done as per IS-6313(Part-III).(Guarantee period 10 years) 

91) The Header Stone having length at about 3 times its height shall be used. This stone shall have star mark for easy 
identification and at least one bond stone or set of bond stones shall be provided for every 0.5 m2 of the area of wall surface. 

92) In all type of Stone masonry works face joints shall not be more than 20 mm in thick. 

93) Compressive Strength of bricks for masonry work shall not be less then 7.5 N/mm2 and Compressive Strength of stones for 
masonry work shall not be less then 400 Kgf/cm2. 

94) Bricks shall be soaked in water before put into use for a period for the water to just penetrate the whole depth of the bricks. 

95) Bricks shall be laid with frog up. 

96) The average water absorption for the bricks shall not be more then 20% by weight of bricks and also the rating of 
efflorescence of bricks shall not more than moderate. 

97) The thickness of all types of joints including brick wall joints and cross joints shall be such that four course and three joints 
taken consecutively shall measure as follows: 

98) In case of modular bricks confirming to IS 1077-1986 equal to 39 cm. 

99) In case of non-modular bricks ,it shall be equal to 31 cm. 

100) The cement concrete solid blocks, machine made required for the work, shall be got tested from the port laboratory as 
directed. The contractor shall make available the number of blocks so required for testing of solid blocks and the strength 
shall not be less than 40 kg/cm2 

101) Collapsible gates shall be of approved manufacturer and shall be fabricated from the mild steel sections. 

102) A.C. sheets shall be as per IS-459-1992 corrugated and semi corrugated asbestos cement sheets and G.I.Sheets shall be as 
per IS-277-1992 specification for galvanized steel sheets (plain and corrugated). 

103) Laying of A.C. sheets shall be as per IS-3007(Part-I&II) and its latest amendments. 

104) The self-finished felt used in water proofing treatment shall be for four course treatment (Hessian base felt) as per IS-1322, 
for five course treatment as per IS-1322(Fiber base felt) and for six course treatment as per IS-1322(hessian base 
Felt).(Guarantee Period 5 years). 

105) Bonding material used in the water proofing treatment shall be as per IS-702(if blown type petroleum bitumen) and as per IS-
73 (If residual petroleum bitumen) is used. 

106) M.S. grills, gates etc. shall be scraped and cleaned before painting. No extra payments will be made for the same. 

107) Synthetic enamel paint of approved colour and shade shall be of Asian Paints, IEL Ltd. Nerolac or equivalent make, as 
approved by Engineer in charge. 

108) The leakage if any after the testing of joints of pipeline and fittings shall be made good by the contractor at his own cost. The 
contractor shall not refill the trenches before carrying out the testing of pipelines. 

109) The rates for laying and fixing of the pipelines, valves and other specials etc. should include additional cuttings, threading of 
pipes etc. If required and no claim on this account will be entertained. 

110) If any road is required to be cut for laying water supply or drainage line that will be done by the Contractor at no extra cost 
and road should be restored to its original conditions after laying and testing of pipelines at no extra cost. 

111) The GI pipes wherever required to be used shall be of “B” class (medium) quality with ISI mark and approved by Engineer In 
charge. 

112) CI soil waste and vent pipes with ISI marks shall be used for work. Pipes should confirm to IS 1729. 



113) Unless otherwise specified rates quoted shall be for the work upto height 20 Mtrs. from ground level and nothing extra shall 
be payable on this account. 

114) The Kota stone required for flooring shall be of superior quality and shall have to be got approved from the Engineer In 
charge before stacking. 

115) Ceramic tiles shall be of first quality and in strict conformance to the relevant standards formulated by BIS with ISI marked. 

116) All CC flooring works are to be finished with neeru (cement slurry) without any extra cost . However the bonafide use of 
cement used for the purpose shall be taken into consideration while calculating theoretical consumption of cement. 

117) The Granite stone shall be used of approved quality and shade, the same shall be got approved from Engineer In charge 
before putting to use in work. 

118) Whenever the Kota stone/marble stone flooring are to be provided in treads of staircase, it should be provided in one piece 
with pre finished nosing and pre polished exposed surfaces and edges. Kota stone flooring or granite stone flooring to be 
provided on top of cooking platform shall be pre polished with pre finished nosing. 

119) Two coats of coal tar paint shall be applied on frames surfaces under contact with masonry/concrete before fixing the 
wooden frame in position without any extra cost. 

120) The teak wood to be used shall be of approved quality and after seasoning and shall be free from loose knots, cracks etc. 

121) The contractor shall produce for approval the samples of fittings for doors and windows before fixing. The wood should be 
chemically treated for anti-termite and kiln seasoned upto 10 to 12% moisture content. The contractor has to make 
arrangement for testing and seasoning to be done under the supervision of the Deendayal Port Authority, if requires and 
testing & seasoning cost will be borne by the Contractor. 

122) Hard wood is to be provided in frames of doors, windows, jaffaries shall be as approved by Engineer In-charge. 

123) Flush doors shall be of approved make and confirming to relevant IS. 

124) Hold fast shall be as per IS-7196. 

125) Hydraulic Door Closer shall be as per IS-3564 Specification for door closers (hydraulically regulated). 

126) The laminated sheet shall be of approved quality, shade i.e. Royal touch / kit ply or equivalent of 1 mm thick. 

127) Acrylic distemper will be of Asian Paint, Nerolac or equivalent make as approved by Engineer In-charge. 

128) Payment of MS grills shall be made on actual weighment basis or theoretical calculation of sections whichever is less. 

129) All aluminum sections required shall be of Jindal, Premani or Equivalent standard make with anodizing thickness of 15 micron 
and test certificate for the same shall be submitted and shall be got approved from Engineer In charge before putting them 
into use. 

130) The fan hooks shall be bent to required shape and fixed in position before casting RCC work wherever required at no extra 
cost. 

131) All the fittings / fixtures shall be used of approved make and weight confirming to relevant ISI. 

132) The CP brass stop / angle cocks, bib cocks, pillar cocks wherever used shall be of approved make and size, shape and 
confirming to relevant IS Standards. 

133) Gate / wheel valve shall be of ISI make. 

134) Mirror shall be of “Modi guard, Saint gobain or of equivalent make. 

135) W.C. seat & wash hand basin shall be of first quality confirming to relevant IS. 

136) Nahani trap should be of standard brand confirming to relevant IS and its latest amendment with proper water seal and same 
shall be got approved by the Engineer In charge. 

137) Gun metal wheel / gate shall be of approved brand and weight as per relevant IS code and with ISI mark. 

138) Gully trap shall be confirming to relevant IS and shall have to be got approved by Engineer In charge. 

139) The tendered rates shall include the cost of cutting holes in walls, floors, RCC slabs etc. wherever required and making good 
the same for which nothing extra shall be paid. 



140) Vitrified floor tiles of required size will be Full Body tiles as per approved make and shall have to be got approved by Engineer 
in-charge 

141) SPECIAL CONDITION IN RESPECT OF CEMENT 

a) The contractor shall procure the cement confirming to relevant Indian Standard holding license to use ISI Certification mark 
for their product. 

b) For verification of such purchase all the bills of manufacturer / supplier / dealer will have to be furnished to the Engineer-in-
charge. 

c) Supply of cement shall be taken in 50 Kg bags bearing manufacture's name, him registered trade mark, date of manufacture, 
batch number and ISI marking. 

d) Every consignment of cement must have identification marks on packages indicating date of manufacture and grade and type 
of cement, cement brought to works shall not be more than 6 weeks old from the date of manufacture. 

e) Every delivery of cement shall be accompanied by a manufacturers test certificate confirming that the supplied cement 
conforms to relevant specifications. 

f) Engineer-in-charge shall be at his liberty to carry out testing of cement at his discretion from Port laboratory as per I.S. 269-
1989 before / during use. The contractor shall make all the necessary arrangements for same all. 

g) Each consignment shall be stored separately so that it can be readily identified and inspected. The arrangement of cement 
shall be such as to ensure the utilization of cement in the order of its arrival at the stores. 

h) Cement brought to site and cement remaining unused shall not be removed from site without the permission of the Engineer-
in-charge.  

(g) Company name & brand: UltraTech, Birla Plus, ACC. 

142) All royalties of materials, quarry fees, etc., payable by the contractor directly to the authorities concerned and rates tendered 
shall be deemed to be inclusive of all charges. Before claiming refund of Security Deposit, the contractor shall produce 'No 
due certificate' from the Geologist, Geology and mining department Bhuj. 

143) Special conditions for TMT steel: 

(1) The contractor shall procure TMT bars of  Fe500 D/ Fe550 D grade as per tender conditions. 

(a) Make as per approved list attached. 

(2) The contractor shall have to obtain and furnish test certificates to the Engineer-in- charge in respect of all supplies of steel 
brought by him to the site of work. 

(3) Samples shall also be taken and got tested by the Engineer-in-Charge as per the provisions in this regard in relevant BIS 
codes. In case the test results indicate that the steel arranged by the contractor does not conform to the specifications as 
defined under para (1) above, the same shall stand rejected, and it shall be removed from the site of work by the 
contractor at his cost within a week’s time of written orders from the Engineer-in-Charge to do so. 

(4) The steel reinforcement bars shall be stored by the contractor at site of work in such a way as to prevent their distortion 
and corrosion, and nothing extra shall be paid on this account. Bars of different sizes and lengths shall be stored separately 
to facilitate easy counting and checking. 

(5) For checking nominal mass, tensile strength, bend test, re-bend test etc. specimens of sufficient length shall be cut from 
each size of the bar at random, and at frequency not less than that specified below: 

 
Size of bar For consignment below 

100MT 

For consignment above 
100MT 

Under 10 mm dia bars One sample for each 25 MT or 

part thereof 

One sample for each 40 MT 
or part thereof 



10mm to 16mm dia bars One sample for each 35 MT or 

part thereof 

One sample for each 45 MT 
or part thereof 

Over 16mm dia bars One sample for each 45 MT or 

part thereof 

One sample for each 50 MT 
or part thereof 

 

(6) The steel procured by contractor should not have aged more than 6 weeks. The original bills to this effect shall be 
submitted with every bill of measurement. 

(7) The contractor shall supply free of charge the steel required for testing including its transportation to testing laboratories 
and the testing charges shall be borne by the contractor. 

(8) The actual issue and consumption of steel on work shall be regulated and proper accounts maintained. The theoretical   
consumption   of steel shall be worked out as per procedure prescribed in the contract. In case the consumption is less 
than theoretical consumption including permissible   variations (+3% for cutting into pieces +/- 2% for variation in weight) 
recovery at the rate so prescribed shall be made. In case of excess consumption, no adjustment needs to be made. 

144) FOR STRUCTURAL STEEL WORKS 

1. The Contractor may also be required to supply some raw structural steel sections also as required for this work in 
accordance with the latest editions of the Indian Standard Specifications noted below: - IS 2062 & IS 1977. He will be 
required to submit the necessary test certificates for the materials so supplied for use on this work. 

2. (a) Fabrication shall generally be in accordance with IS 800 (latest issue) entitled "Code of practice for use of structural 
steel in general building constructions". Welding shall be in accordance with IS 816 entitled "Code of practice for use of 
metal arc welding for general construction in mild steel". The contractor shall provide necessary splicing as approved by 
the Engineer-in-charge, to suit the available lengths of raw steel, and no extra amount shall be paid on this account. Any 
specifications not covered by the Relevant Indian Standard Codes of practice shall be in accordance with the relevant BS 
or in its absence in accordance with the well-established standard Engineering practice to be acceptable to DPA. 

(b) The Contractor shall provide all plant and equipment, tools covered sheds and other facilities required for site 
fabrication work at his own cost.  

(c) All fabricated steel work shall be given one coat of Red Oxide / Zinc Chromate primer conforming to Relevant IS code 
before erection. All fabricated steel work shall be match marked suitably to facilitate their erection in position without 
any difficulty 

(d) Materials supplied by the contractor shall be in standard / random sizes / lengths. Hence the Contractor will be 
required to supply extra materials to cover conversion, wastage, alteration etc. He shall do so without any claim for extra 
payment, whatsoever on this account. 

(f) All the raw materials will be generally conforming to IS 2062-1999 or equivalent. 

(g) Company name & brand: RINL, TATA, SAIL, JINDAL or ISI marked.  

145) The Contractor to get the Registration under the Building and Other Construction Workers Act, 1996 (BOCW Act) and submit 
the copy of Registration Certificate to the Executive Engineer (TD) in the time bound manner.  

 
146) Individual quantity for any tender items of work may vary to any extent as required by DPA for which the 

contractor shall not submit any dispute/claim what-so-ever, so long as the total amount of such variation does 
not exceed plus or minus 30 % of the Total contract value awarded. 

147) Joint venture:  
a. Companies/Contractors may jointly undertake contract/contracts. Each only would be jointly and 

severely responsible for completing the task as per the contract, however declaration of the Lead 
member to be indicated by bidders, however JV has to designate in their MOU. The firms with at 
least 26% equity holding each are allowed to jointly meet the legibility criteria. 

b. Note: JVs/Consortia are allowed in all contracts of estimated cost of more than ₹5 crores. 
However, there shall be no limit on the number of partners.  



148) SECURED ADVANCE: 

 
a. Secured Advances on the security of materials brought to site and to be consumed within a period of 3 

months may be made to the contractors for items which are to be used on work. 
 

b. Secured advance shall be granted only for non-perishable/ non- breakable items like steel, aluminium or 
steel frame works / doors /windows etc. 

 
c. The Executive Engineer can sanction the secured advance up to an amount not exceeding 75% of the value of 

the materials as assessed by the Engineer-in-charge considering the bill invoice, or an amount not exceeding 
75% of the material element cost in the tendered rate of the finished item of work, whichever is lower. 

 
d. A formal agreement should be drawn up with the contractor under which Port Authority secures a lien on the 

materials and is safeguarded against losses due to the contractor postponing the execution of the work or 
due to shortage or misuse of the materials, and against the expense entailed for their proper watch and 
safe custody. 

 
e. Payment of such advances should be made only on the certificate of an officer not below the rank of 

Assistant Engineer that; 
 

i. The quantities of materials for which the advances are made have actually been brought to site and stacked in 
proper and safe custody and measured. 

 
ii. Full quantities of the materials, for which advance is to be made, are required by the contractor for use on items 

of work for which rates for finished work have been agreed upon. 
 

iii. The quality of materials is as per the specifications. 
 

iv. Recovery of advances so made should not be postponed until the whole of the work entrusted to the contractor 
is completed. They should be made from his bills for work done as the materials are used. The necessary 
deductions being made whenever the items of work in which they are used are billed for. 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



SPECIAL CONDITIONS FOR ELECTRICAL PART & Audio Visual/DATA or other services 
 
 

1. In the event of dimension figures upon a drawing differing from those obtained by measuring drawings 
shall be referred to the Chief Mechanical Engineer, whose decision shall be final and binding upon the 
Contractor. 

 
2. The Contractor shall submit the colored three sets Hard copy of approved drawing of cable routes, circuit 

diagram of LT installation layout, plans of wiring with technical literature and soft copy and also three sets 
of as made drawing on completion of work along with tracing. 

 
3. While carrying out the work of electrical nature, the Contractor shall adhere to the provisions of the Indian 

Electricity Rules, 1956 and as amended from time to time and shall not violate any Regulations, which he 
will be solely responsible. 
 

4. (Deleted) 
 

5. The work shall be programmed in such a way that the electric supply to the existing installations is not 
disturbed to the extent possible keeping in view of the work of cutting existing cables, making straight 
joints and terminating cable ends in the feeder pillar, switchgear etc. shall be carried out within the 
shortest possible shut down periods to instruction. 

 
6. Armouring of the PVC-A-PVC / XLPE armoured cables shall be effectively earthed at the termination glands 

and connecting to the nearest earth point. The tail end shall be taped with PVC adhesive tape appropriate 
colour. 

7. The cable to be supplied by the Contractor shall be in standard drum length and straight joint shall be 
avoided as far as possible. In case same cannot be avoided the Contractor shall supply the requisite number 
of straight joints complete with jointing materials and accessories shall carry out the jointing work at their 
cost. 

 
8. Necessary marking and lettering giving details of the circuits, cables etc. shall be carried out on the pedestal 

and LT panels as per the directions given. 
 

9. All the supporting framework of the DB/LLP and other equipment shall be painted with two coats of primer 
and two coats of finishing paints of grey shade no 631 of IS: 5 after proper surface Cleaning, de-greasing, 
chemical cleaning as per the recommendation of the manufacturer. 
 

10. (Deleted) 
 

11. (Deleted) 
 

12. The Contractor has to provide the materials and equipments of following make as per the 
approved list attached. 

 
13. The contractor shall study the local working conditions at the site of work before tendering and no 

claim what-so-ever shall be entertained. 
 



14. The work shall be carried out in accordance with the best standards of workmanship and to the 
entire satisfaction of the Engineer-in-Charge. 

 
15. The electrical installation shall confirm to all currently applicable ISI specification such as IS: 732, IS: 

3043, IS: 2309, IS: 3045 etc. with up to date amendments including relevant IEC regulation and Indian 
Electricity rules 1956 with up to date amendment. 

 

16. Necessary earthing of wiring, Load Panel, etc. set will be carried as per the IE rule & Act.For laying 
the new supplied cable, contractor shall take route approval in drawing from EIC same will be send to Civil 
Department for permission through proper channel for Civil Item like Road/Rail/RCC Crossing. 
 

17. (Deleted) 
 

18. (Deleted) 
 

19. The Tenderers shall quote the rate for cable lying, which shall include the, cable tagging, dressing, 
end termination, appropriate size of glands &amp; ferrule work as per requirement etc. 

 
20. All wiring, shall be concealed/Surface as per specification & LED fittings will be surface mounted 

Bulk Head, hence at the time of CIVIL work , firm shall be planed accordingly & continues touch with EIC, 
For concealed wiring / Points/ sub Ckt. 

/location of LED fitting, LPP/Meter/DB, otherwise firm shall be responsible for any untoward situation &amp; 
no claim what-so-ever shall be entertained. 

 

21. Queries about the Technical Data 
    The Engineer-in-Charge will clarify queries on the Technical Data. 

 

22. Instructions 
    The contractor shall carry out all instructions of the engineer or his nominee which comply with 

applicable laws where the site is located 
 

23. Safety 
    The Contractor shall be responsible for the safety of all activities on the Site. 

 
24. Quality Control      
Identification of Defects 

The Engineer-in-Charge or his nominee shall check the work carried out by Contractor and notify the 
Defects found if any. The Engineer-in-Charge or his nominee may instruct the Contractor to rectify the 
Defect. 

 

25. Employer’s right of Rejection: 
    The employer shall reserve the right to reject a part portion or consignment thereof within a reasonable 

time after actual delivery thereof at the place of destination, if consignment is not in all respects in 
conformity with terms & amp; conditions of the contract whether on account of any loss, deterioration or 
damage before dispatch or delivery or during transit or otherwise whatsoever 

 
26. Removal of Rejected goods: 



    Rejected goods shall under all circumstances lay at the risk of the contractor from the moment of rejection 
and if such goods are not removed by the contractor within 21 days from the date of intimation from the 
Engineer-in-Charge. Engineer-in-Charge may either return to the contractor at the risk and cost of the 
contractor by such mode of transport as the Engineer-in-Charge may select or dispose off such material at 
the contractor’s risk on his account and retain such portion of the sale proceeds as may be necessary to 
recover any expenses incurred in such disposals. 

 
27. Deviations: 
    The bidder must read the tender document carefully and prepare the bid for submission. It is important to 

note that deviations, if any, must be brought out clearly in the technical offer, which shall be examined by 
DEENDAYAL PORT AUTHORITY. If the deviation statement submitted by the bidder does not contain any 
item, then it shall be construed that the bidder has accepted the same and no request from the Contractor, 
for any change, shall be accepted by DPA at a later stage. In any case, no change in specifications given in 
the tender agreement shall be permitted. However, only in unavoidable circumstances, DEENDAYAL PORT 
AUTHORITY may consider such requests from the Contractor, provided the Contractor submits its request 
with adequate justification. 

 

28. Approvals: 
    The Engineer-in-Charge shall give specific approval in writing within 7 Days to Contractor after written 

submission regarding Makes of Material to be used for the Contract and Drawings, if any to be furnished by 
the Contractor to Engineer-in-Charge for approval. Any corrections to be suggested by Engineer-in-Charge 
in drawings, the days taken for rectification in drawings shall be in account of the Contractor. 

 
 
 
 

29. Engagement of Labour: 
    The contractor shall, unless otherwise provided in the Contract, make his own arrangements for the 

engagement of all staff and labour, local or other, and for their payment, housing, feeding and transport. 
 

30. Registers to be maintained at site. 

1. Site order Book: 
    A site order book is to be maintained by the contractor at the site. The work orders and instructions written 

in the site order book shall be deemed to have been legally issued to the contractor shall sign each entry in 
the site order book as a token of his having seen the same. The site order book shall be property of the 
Board and shall be handed over to the Engineer- in-charge of the work in good condition on the completion 
of the work or whenever required by the Engineer- in-charge or his authorized representative. 

2. Hindrance Register: 
    Every type of hindrance arising during the execution of work should be invariably recorded in the hindrance 

register. The Hindrance Register is to be maintained by the Engineer In Charge at the site. The contractor 
shall sign each entry in the hindrance Register as a token of his having seen the same. The Hindrance 
Register shall be property of the Board. 

 

31. Labour License: 
    The contractor will have to obtain License from Assistant Labour Commissioner (ALC), Gopalpuri, 

Gandhidham (Kutch), in case he is engaging ten or more workers on any day during execution of work. 
 

32. Payments Terms for Electrical Part: 



All payments shall be made in Indian rupees unless specifically mentioned. 

(i) 70% payment will be released after receipt of material at site in good condition, after obtaining insurance 
cover as per tender condition and after inspection & certification of the same by Third Party Inspection 
Agency (if required) and after inspection & acceptance of material by DPA.  

(ii) 20% of item rate after completion of erection, installation, testing and commissioning for item covering 
supply of material and 90% of item rate for item covers only laying/fixing etc. (TPI appointed then after 
inspection & certification of the same by Third Party Inspection Agency). 

(iii) 10% will be released after successful completion of whole work (TPI appointed then after 
inspection & certification of the same by Third Party Inspection Agency) and handing over to DPT. 

 
33. Valid Electrical Contractor license: The Contractor shall have valid Electrical Contractor’s license for 

carrying out Electrical work of the nature involved in this tender obtained from Chief Electrical Inspector 
I.M. &amp; P Department, Government of Gujarat without which the tender shall not be accepted. The 
Contractor shall submit certificate and copy of the license in lieu of the same for consideration. The 
Contractor shall also have a valid Electrical Supervisor’s Certificate of competency issued from the Chief 
Electrical Inspector, I. M. &amp; P. Department, Government of Gujarat or equivalent authority from the 
other States/Central Government. 

 
34. In case of manufacturer/ Authorized dealer/ civil contractor who do not have valid electrical 

contractor license, they have to provide, their employee having electrical supervisory certificate while 
carrying out electrical works or The whole electric work carried out by the Sub Contractor should have 
electric license &amp; having experience of the work carried out in Government / PSU or any industries, in 
this case firm shall take prior approval from Chief Mechanical Engineer, Deendayal Port Authority 

 

35. Guarantee: 

35.1 The guarantee period shall be valid up to 12 (Twelve) months with effect from the date of 
Completion Certificate of the work by DPA. 

35.2 The Contractor shall give guarantee to the Board that the goods and services under this contract 
will comply strictly with the contract, shall be first class in every particular case and, shall be free from 
defects. The Contractor shall further give guarantee to the Board that all materials, equipment and the 
supplies furnished by him will be new and fit for their intended purposes. 

35.3 The Board shall promptly notify the Contractor in writing of any claim arising under this guarantee. 
Upon receipt of such notice, the Contractor shall promptly repair or replace the defective goods and/or 
services at no cost to the Board. If the Contractor, having been notified, fails to rectify the defects in 
accordance with the contract, the Board may proceed to take such remedial action as may be necessary, at 
the Contractor’s risk and cost. 

36. Insurance: 

36.1 The contract shall provide in the joint names of the employer and the contractor, insurance cover 
from the start date to the end of guarantee period for the following events which are due to the contractor 
risk: 

a) Loss of or damage to the works, plan and materials 

b) Loss of or damage to equipment 

c)  Loss of or damage of property (except the works, plant, materials and equipment) in connection with 
contract, and 

d) Personal injury or death 



 

36.2 All the materials shall stand insured from the time of arrival at site till commencement of erection 
against fire, pilferage, damage and against natural calamities for the value of 90 of each item. 

 

36.3 During erection and till the work is completed and satisfactory taken over by the DPA after testing 
the materials shall stand covered by suitable erection insurance also for the value of 110% of the item. The 
charges for the insurance shall be borne by the Contractor. 

 

37. LIQUIDATED DAMAGES 
Liquidated Damages shall be levied at the rate of 0.5% (per week) of contract value for delay of each week or 

part thereof subject to maximum of 10% of contract value in the event of failure to complete the work in 
the stipulated period of completion or such extension as may be granted. 

 

38. Variation in Quantities of Schedule – B: 
The overall as well as individual variations shall be ± 30% in quantity for which the rate quoted by the bidder 

and accepted by the employer shall be applicable. 
 

39.  The contractor shall not deposit any materials at such a place that may cause 
inconvenience to the public or staff or nearby offices. 

 
40. The Contractor shall execute the work in such a way that not to cause inconvenience to the public 

or staff or nearby offices and not to cause hindrance to traffic. Necessary barricading shall be done by the 
contractor at his own cost if required. 

 
41. For the purpose of measurements, the method prescribed in standard code of measurements of 

the concern work shall be applicable. 
 

42. Income-tax and surcharge as applicable will be deducted from the bill while making payment to the 
contractor for carrying out the work and only net amount shall be paid to the contractor. 

 
43. All tools, plants, scaffolding ladder etc. and other machinery etc. required temporary for the 

purpose of execution of work will have to be arranged by the contractor at his own cost and storing of such 
tools, plants etc. will have to be made by him. 

 
44. All the rules and regulations governing DPT will be applicable. 

 
45. After completion of the work, the site should be neatly cleaned by the contractor. 

 

46. The contractor shall ensure not to cause any damages to the port properties in the vicinity of work 

site during execution of work. If any damage occurs due to workmen/ machinery of the contractor, the 

contractor has to make good the loss/ damage at his cost. 
 

47. All the work shall be carried out to the entire satisfaction of Engineer in Charge. 
 



 

LIST OF APPROVED MAKE (CIVIL) 

Sr.No. Description Approved Brand 
1. Paint, Primer Asian, ICI, Nerolac 

2. Putty Birla, Asian 
3. Polish MRF, Asian, ICI 
4. Hardware Kitch, Durex 

5. Adhesive Fevicol, Kitcol, Araldite, 
6. Anchor fastner / bolts Fischer , Hilti 
7. Floor spring Hemco, Hyper, Sterling, Godrej, 
8. Door closer Efficient Gadget, Godrej, 
9. Aluminium sections Jindal 
10. Aluminium Finish 25-micron colour anodized – contractor 

should provide the micron thickness 
measuring equipment at site throughout 
the work progress for checking the 
anodizing   thickness, visibly should 
looks uniform as per standards. 

11. All Aluminium anodised 
fittings 

EP & PW or equivalent 

12. SANITARY WARES 1) Jaquar 
2) KOHLER 

13. CP FIXTURES 
AND 
ACCESSORIE
S 

1) JAQUAR 
2) GROHE 
3) KOHLER 

14. GI PIPES 1) TATA 
2) JINDAL 

15. APVC PIPES & FITTINGS 1) FINOLEX 
2) SUPREME 
3) PRINCE 
4) ASTRAL 

16. STONEWARE PIPES AND 
FITTINGS 

1) APPROVED MAKE ISI 

17. SS SINK 1) AMC 
2) KRISHNA 
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  3) NIRALI 

4) FRANKE 
5) JAYNA 

18. CEMENT OPC, Ultratech, Birla Plus, ACC 

19. White Cement Birla, J. K. 
20. TMT – Fe-500 Ribbed bars TATA,SAIL, RINL(VIZAG) 
21. Structural Steel TATA,SAIL, JINDAL,RINL 

22. Structural Hollow steel 
sections (Square and 
Rectangular) 

SAIL, Asian  

23. Structural tubular sections Tata, Sail, Asian  
24. Coarse Aggregates 6 mm to 

40 mm sizes 
Approved quarry by EIC 

25. Stone Rubbles & Garvels Approved Quarry by EIC 
26. Shuttering plywood Kitply, Anchor, Green, Pragati  

27. Marine Grade plywood IS-
710 

Green, Kitply, Duro, Century, Anchor 

28. Commercial plywood – IS – 
303 

Green, Kitply, Duro, Century, Anchor 

29. Decorative ply (Veneer) Green, Century, Kalachandra, Archid 

30. Prelam particle board Novapan, Bhutan 
31. Laminate sheet Greenlam, Alfa-Ica, Decolam, Neoluxe 

32. Cement bonded particle 
board 

NCL (Bison board), Everest (Eternite) 

33. Calcium silicate board Hilux 
34. Flush door – decorative / 

non 
decorative 

Green, Anchor, Century 

35. Locks Godrej 

36. Float Glass/Mirror/Wired 
Glass 

Modi Guard, Saint gobain,  

37. Tiles Kajaria, Asian, Simpolo, Somany 

38. Construction chemicals Fosroc, Pidilite, SIKA 

39. BRICK NR/NK Ahmedabad 

 
Note:- All the materials/makes listed above and other than as specified above shall be 

ordered and used after obtaining prior approval from the Engineer-in-charge. 

 
 
 

 
 
 
 

Seal & Signature of Contractor 

  

  
 

Executive Engineer (TD) 
Deendayal Port Authority 
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Approved Make List for Electrical Items 
 

Sr. 
No. 

Description Recommended Makes 

1 HT VCB SIEMENS / CROMPTON GREAVES/ABB/Schneider 
1(a) HV Gas Insulated 

Breakers 
SIEMENS /Schneider/ABB 

2 POWER 
TRANSFORMERS 

VOLTAMP/CROMPTON GREAVES /BHARAT BIJLEE/ 
BHEL/ SIEMENS/ ABB/ Schneider/T&R 

3 DISTRIBUTION 
TRANSFORMERS 

EMCO/KIRLOSKAR/PATSON/VOLTAMP/ ABB / 
Schneider / T&R 

4 RESIN CAST 
TRANSFORMERS 

 

A) RESIN CAST 
IMPREGNATED 

VOLTAMP / KIRLOSKAR / EMCO 

B) DRY CAST VOLTAMP/KIRLOSKAR/EMCO 
5 HT XLPE CABLES POLYCAB/TORRENT/RPG ASIAN/ /GLOSTER/ 

UNISTAR/ UNISTAR/KEI/FINOLEX/HAVELS 
6 LT XLPE CABLES POLYCAB/TORRENT/RPG ASIAN/ / RALLISON/PRIMECAB/ 

HAVELLS/ 
UNISTAR/AVOCAB / ADCAB 

7 LT ACB SIEMENS/L&T/SCHNEIDER/C&S 
8 PROTECTION 

RELAYS 
AREVA/L&T/SIEMENS/ABB/C&S 

9 LT PANEL CPRI APPROVED 
10 CHANGE OVER 

SWITCH 
SIEMENS/L&T/ABB/C&S/SCHNIDER/ LEGRAND / 
INDOASIAN 

11 SFU FOR MAIN LT 
DISTRIBUTION 
PANELS 

SIEMENS/L&T/ABB/C&S 

12 SFU FOR DISTRIBUTION 
PANELS & FEEDER 
PILLERS 

SIEMENS/L&T/ABB/C&S/ SCHNEIDER/ LEGRAND/ 
INDOASIAN/HAVELLS 

13 MCCB FOR MAIN LT 
DISTRIBUTION 
PANELS 

SIEMENS/L&T/ABB 

14 MCCB FOR 
DISTRIBUTION PANELS 
AND 
FEEDER PILLERS 

SIEMENS/L&T/ABB/C&S/ SCHNIDER/ LEGRAND/ 
INDOASIAN/HAVELLS 

15 MCB/ELCB/RCCB/ 
RCCBO FOR MAIN 

SIEMENS/HAGER L&T/ABB 
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 LT DISTRIBUTION 
PANELS 

 

16 MCB FOR DISTRIBUTION 
PANELS AND 
FEEDER PILLERS 

SIEMENS/L&T/ABB/C&S/ SCHNEIDER/ LEGRAND/ 
INDOASIAN/ HAVELLS/ STANDARD 

17 MCB DISTRIBUTION 
BOARD 

STANDARD / HENSEL/LEGRAND / INDOASIAN / 
HAVELLS 

18 MULTI FUNCTION 
DIGITAL METER FOR 
MAIN LT DISTRIBUTION 
PANELS/DIGITAL 
KWH METERS 

L&T/ENERCON/SECURE/L&G/ RISHABH 

19 ANALOG 
VOLT/AMPARE METER 
FOR DISTRIBUTION 
PANELS AND 
FEEDER PILLERS 

RISHABH/AE/ENERCON/L&T 

20 SLECTOR SWITCH FOR 
VOLTMETER/AMPA 
RE METER 

L&T/SIEMENS/C&S 

21 POWER CONTACTOR 
& 
OVER LOAD RELAYS 

L&T/SIEMENS/ABB 

22 QUARTZ TIME 
CLOCK SWITCH 

L&T/INDOASIAN/SIEMENS 

23 PVC WIRE WITH 
COPPER 
CONDUCTOR 

RR KABEL / KEI / POLYCAB/MILEX/GUJCAB/ STANDARD / 
FINOLEX / ANCHOR 

24 FLUSH TYPE 
SWITCHES, SOCKETS, 
HOLDERS AND 
CEILING ROSES & 
ELECTRONIC 
REGULATORS 

ANCHOR/MK/NORTHWEST/VINAY /PANAMA / HAVELLS 

25 DOOR BELLS/CALL 
BELLS 

ANCHOR/LEGEND/MK/NORTHWEST 

26 MODULAR SWITCHES, 
SOCKETS, PLATES & 
BOXES 

ANCHOR / MK / NORTHWEST / LEGRAND 
/HAVELLs / INDOASIAN / SIMENS. 

27 PVC CONDUIT / OVAL 
CONDUIT & CASSING 
CAPPING 
AND ACCESSORIES 

PRECISION/VULCAN/FINOLEX/ GARWARE/ 
PRESTOPLAST/ SWASTIK / BPI 
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28 GLS LAMPS & 
FLUORESCENT 
LAMPS 

PHILIPS / BAJAJ / WIPRO / CROMPTON GREAVES / 
OSRAM / SURYA ROSHNI / GE 

29 HPSV, HPMV & 
METAL HELIDE 
LAMPS 

PHILIPS / BAJAJ / WIPRO / CROMPTON GREAVES / 
OSRAM / SURYA ROSHNI / GE 

30 IGNITORS FOR HPSV, 
METAL HELIDE 
LAMPS 

PHILIPS / BAJAJ / WIPRO / CROMPTON GREAVES / 
OSRAM / SURYA ROSHNI / GE 

31 LUMINARIES PHILIPS / BAJAJ / WIPRO / CROMPTON GREAVES / 
OSRAM / SURYA ROSHNI / GE/C&S 

31a LED LUMINARIES Philips// Bajaj/Wipro/CG/Surya/Pyrotech/Syska/Nessa/C&S 
having surge Protection ≥10KV for fittings & internal Surge 
Protection for Driver of≥4KV, LED Chip only 
OSRAM/CREE/Philips Lumileds/Citizen/with LM- 79,80 
CERTIFICATION 

32 CEILING FANS BAJAJ/ORIENT/USHA/CROMPTON GREAVES / 
ALMONARD/GEC 

33 WALL MOUNTING 
FANS 

BAJAJ/ORIENT/USHA/CROMPTON GREAVES / 
ALMONARD/GEC 

34 EXHUAST FANS BAJAJ/ORIENT/USHA/CROMPTON GREAVES / 
ALMONARD/GEC 

35 HEAVY DUTY 
INDUSTRIAL WALL 
MOUNTING FANS 

BAJAJ/ORIENT/USHA/CROMPTON GREAVES / 
ALMONARD/GEC or its equivalent 

36 WATER COOLER VOLTAS/SHRIRAM USHA/BLUE STAR 
37 AIR CONDITIONERS VOLTAS/CARRIER/BLUESTAR/USHA/ 

HITACHI/LG/ SAMSUNG/ONIDA 
38 REFRIGERATORS VOLTAS / CARRIER / BLUESTAR / USHA / 

HITACHI / LG / SAMSUNG / WHIRLPOOL 
39 VOLTAGE 

STABILIZER 
VEELINE / CAPRI 

40 INVERTERS SUKAM / MICROTEK 
41 D.G. SETS  

A) ENGINE CUMMINS/GREAVES/KIRLOSKAR/ CATERPILLAR 
/ASHOK LEYLAND /VOLVO 

B) ALTERNATOR STAMFORD/CROMPTON GREAVES /JYOTI/ 
KIRLOSKAR ELECTRIC 

42 ELECTRIC MOTOR ALSTOM/CROMPTON GREAVES /SIEMENS/ 
KIRLOSKAR/ABB 

43 WATER PUMPS SWASTIK / KSB 
44 WATER GEYSER BAJAJ/USHA / CROMPTON GREAVES / SPHEREHOT 

/ RACOLD 
45 LUGS & CABLE 

GLANDS 
DOWELLS / JAINSON / BRACO 
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Note: In case of supply of Make of material which is neither available in the DPA approved, the 
said material should be supplied as per the Make decided by EIC for which written intimation will 
be given to the contractor. 

Before procurement of material, the Make of the material should be approved by EIC in writing. 

 
 
 
 
Seal & Signature of Contractor 

  

  
 

Executive Engineer (E) 
Deendayal Port Authority 
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SECTION 6 

 
FORMS OF SECURITIES AND OTHER FORMATS 

 
 
 
Acceptable forms of securities are annexed. Bidders should not complete the performance and advance 
payment security forms at this time. Only the successful bidder will be required to provide performance and 
advance payment securities in accordance with one of the forms, or in a similar form acceptable to the 
employer. 
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Specimen EMD (Bank Guarantee Format) 
 

[The Bank shall fill in this Bank Guarantee Form in association with the instructions indicated. To be 
executed on Rs. 300/- non Judicial Stamp Paper] 

 
(Bank’s name and address of Issuing Branch or Office) 

 
Beneficiary:  (Name and Address of 

Employer/Board) Date:    

Tender Guarantee No.:    
We have been informed that [name of the Tenderer] (hereinafter called “the Tenderer”) has 
submitted to you its Tender dated (hereinafter called “the Tenderer”) for the execution of [name of 
contract] under Invitation for Tenders No.[Number]. Furthermore, we understand that, according to 
your conditions, Tenders must be supported by an EMD. 
At the request of the Tenderer, we [name of Bank] hereby irrevocably undertake to pay you any 
sum or sums not exceeding in total an amount of [amount in figures] ([amount in words]) upon 
receipt by us your first demand in writing accompanied by a written statement stating that the 
Tenderer is in breach of its obligation(s) under the Tender conditions, because the Tenderer: 

(a) Has withdrawn its Tender during the period of tender validity specified by the Tenderer 
in the Form of Tender; or 

(b) Having been notified of the acceptance of its Tender by the Employer/Board during the 
period of Tender validity, (i) fails or refuses to execute the Form of Agreement, if 
required, or (ii) fails pr refuses to furnish the performance guarantee, in accordance 
with the Instructions to Tenderers. 

This guarantee will expire unless other wise extended or informed by the Employer/ Board: 
 

(a) If the Tenderer is the successful Tenderer, upon our receipt of copies of the contract 
signed by the Tenderer and the performance guarantee issued to you upon the 
instruction of the Tenderer; or 

(b) If the Tenderer is not the successful Tenderer, upon the earlier of 
 

(i) Our receipt of a copy of your notification to the Tenderer of the name of the 
successful Tenderer; or 

(ii) Twenty-eight days after the expiration of the Tenderer’s tender or any extended 
period thereof; 

Consequently, any demand for payment under this guarantee must be received by us at the office 
on or before that date. 

 
 

 
[Signature(s)] 

[Authorization letter from the issuing bank that the signatory of this BG is authorized to do so 
should also be enclosed] 
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SPECIMEN FORMAT FOR DECLARATION 
(To be executed on bidder’s letter head) 

 
To  
                                     
             (Project Title) 
 
Ref:                                     
 
The undersigned, having studies the pre-qualification submission for the above-mentioned project, hereby states: 

(a) The information furnished in our bid is true and accurate to the best of my knowledge. 
(b) That in case of being pre-qualified, we acknowledge that the Employer may invite us to participate in due time 

for the submission of tender on the basis of provisions made in the tender documents to follow. 
(c) When the call for tenders is issued, if the legal, technical or financial conditions, or the contractual capacity of 

the firm or joint venture changes, we commit ourselves to inform you and acknowledge your sole right to 
review the pre-qualification made. 

(d) We enclose all the required pre-qualification data format and all other evaluation.  
(e) We also state that no changes have been made by us in the downloaded tender document and also 

understand that in the event of any discrepancies observed, the printed tender document no. ________ is full 
and final for all legal/contractual obligations (delete if not required]. 

 
Date: 
Place: 
Name of the Applicant:             ___________________________ 
               ___________________________ 
 
Represented by (Name & Capacity)           ___________________________ 
               ___________________________ 
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SPECIMEN LETTER OF AUTHORITY FROM BANK 
FOR ALL BGs 

(To be executed on Bank’s Letter Head) 

 
         Date: 
To,  
The Board of Deendayal Port Authority, 
 
Dear Sir, 
   Sub: Our Bank Guarantee No._______________________ dated_________ for ₹_________ 

favouring yourselves  

issued on a/c of M/s.____________________________________ 

                                              (Name of contractor) 

 
……………… 

 
  We confirm having issued the above mentioned guarantee favouring  

yourselves, issued on account of M/s. ______________________________________validity for expiry upto 

date__________and claim expiry date  upto_____________________ 

 

  We also confirm 1) _________________ 2) ___________________________ is/are empowered to sign 

such Bank Guarantee on behalf of the Bank and his/their signatures is/are binding on the Bank.  

      
 
 

                            Name of signature of Bank Officer 
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SPECIMEN LETTER OF AUTHORITY FOR  
SUBMISSION OF BID 

(To be executed on ₹300/- non Judicial Stamp Paper) 
 
 
 
To  
The (PORT Address) 
 
 
Dear Sir, 
 
We---------------------------------------------------------------------------------------------------------------------- do hereby confirm that Shri 

……………………………. (Name, designation and Address) is/are authorized to represent us to bid, negotiate and conclude the 

agreement on our behalf with you against tender no. --------------- and his specimen signature is appended here to .. 

 

We confirm that we shall be bound by all and whatsoever our said signatory shall commit. 

We understand that the communication made with him by the Employer/Board shall be deemed to have been done with 

us in respect of this Tender. 

 

 

[Specimen signature] 

Yours faithfully, 

 

Signature: 

Name & Designation: 

For & on behalf of: 
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EXCEPTIONS AND DEVIATIONS 

 

As pointed out in the Tender Call Notice, Bidder may stipulate here exceptions and deviations to the bid conditions, if 

considered unavoidable. 

 

Sr. No.  Page No. of Bid Document Clause No. of Bid 

Document 

Subject Deviation 

    

 

 

 

 

  

Note: however, the Bidders to note that unacceptable deviations, if any, the bid shall be liable for rejection. Bidder is 

discouraged to deviate from bid conditions, specifications, delivery schedules, and commercial terms as per the tender 

document. 

 

Duly authorized to sign this authorization on behalf of: [insert complete name of Tenderer] 

 

Date on _________________day of _______________, __________ [insert date of signing]   
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Annexure-I 

PROFORMA OF JOINT VENTURE/CONSORTIUM AGREEMENT 
 

(To be submitted on Non-judicial Stamp Paper of appropriate value) 
 

 
This Joint Venture / Consortium Agreement is made and entered into on 

this 

…….. day of ……...2023 by and between (i) M/s. (Name of the firm to be filled- in) 
…………., (ii) M/s……(Name of the firm to be filled-in) , 

…………., primarily for the work under the Deendayal Port AUTHORITY. 

All the partners of the Joint Venture /Consortium hereinafter individually referred to as 
the parties and collectively as the Joint Venture/Consortium ‘. 

1. Formation of Joint Venture/Consortium 

1.1. (i)M/s… (Name of the firm to be filled in) is engaged in 
 

… ....................... (Details of the works undertaken by the party) 
 

 
(ii) M/s…   (Name of the firm to be filled in) is engaged in 

 
… .................. (Details of the works undertaken by the party) 

(iii) ………………………………………………………………………………. 
 
 

1.2. On behalf of Board of Deendayal Port Authority (hereinafter referred to as 

―Employer‖), the Chief Engineer, DEENDAYAL Port AUTHORITY has invited bids from the 
experienced, resourceful and bonafied Developers with proven technical and financial capabilities 
of executing the work  ]. 

1.3. The parties have been exploring together the ways and means of collaboration for the 
purpose of an offer to be made for the said project of the Deendayal Port AUTHORITY 
and have mutually agreed to enter into a Joint Venture/Consortium Agreement to 
submit a common bid for the project and to carry out the project works in the event of 
award of the contract, in association with each other and (……Name of Partner to be 
filled in………) shall be the Lead Partner and (i) (……Name of Partner to be filled in………), 
(ii) (……Name of Partner to be filled in………),……. shall be the other partner(s). 



Page 103 of 
175 

 

NOW THEREFORE IT HAS BEEN AGREED TO BETWEEN THE PARTIES AS FOLLOWS 

1.4. The Jo 

1.5. int Venture/Consortium will be known as…(……Name of JV to be filled in………) 
…………………and shall consist of (i) (……Name of the firm to be filled in………), (ii) 
(……Name of the firm to be filled-in………),   , 

parties to the present agreement. 

1.6. The recitals are true and correct and form an integral part of this agreement and 
are representations of the parties to which they relate and have been relied upon by 
the parties to enter into the present agreement. 

1.7. Notwithstanding the date of signature of this agreement, its effective date will be 
the date of submission of bid. 

1.8. All costs incurred by the parties before the date of award of contract will be borne 
by the parties concerned. All costs in implementation of this Joint Venture/Consortium 
Agreement after award of contract till the expiry of this agreement will be borne by the 
parties as here in after provided. 

1.9. The Joint Venture/Consortium will be dissolved and this agreement will cease to have 
effect on completion of this project, maintenance and fulfilment of all other conditions 
under the contract, upon receipt of payment of all amounts from the Employer and on 
settlement of accounts between the parties as hereinafter provided. 

1.10. The contract, if awarded by the Employer, Letter of Acceptance shall be issued in the 
name of (….Name of JV/Consortium to be filled in…..) and the Contract shall be signed by 
legally authorized signatories of all the parties. 

1.11. All the parties of the JV/Consortium shall be jointly and severally liable during the 
bidding process and the bid document shall be signed by legally authorized signatory of 
all the parties. 

1.12. The financial contribution of each partner to the JV/Consortium 
operation shall be : 

 
 

(i) M/s……… (Name of the partner to be filled-in) - …….. 
 

 
(ii) M/s……… (Name of the partner to be filled-in) -   ………… 

 
 

(iii) ………………………………………………………………………. 

 
1.13. All the parties of the JV/Consortium shall be jointly and severally liable for the 
execution of the project in accordance with the Contract terms, in the event of award of 
contract. The delineation of duties, responsibilities and scope of work shall 



Page 104 of 
175 

 

be: 

a) The Lead Partner shall provide suitable experienced personnel at site, for general 
planning, site management and equipment operations, during entire period of contract 
execution. 

b) (……Name of Partner to be filled-in ) shall carry out the following 

works 

c) (……Name of Partner to be filled-in………) shall carry out the following 

works 

d) …………………………………………………………………………….… 

………………………………………………………………………………. 

1.14. The parties hereto agreed that each of them shall duly and properly perform all the 
functions and all costs related to their respective works. 

1.15. The parties hereto shall be at liberty to enter into liaison work/correspondence 
with statutory and local authorities as the circumstances warrant individually or 
collectively. 

1.16. It is hereby agreed and undertaken that, all the parties are jointly and 
severally liable to the ―Board of Port of Deendayal for the performance of the 
contract. 

1.17. Notwithstanding demarcation or allotment of work between JV/Consortium 
partners, JV/Consortium each partner shall be liable for non-performance of the whole 
contract irrespective of their demarcation or share of work. 

1.18. The Lead Partner shall be authorized to act on behalf of the JV/Consortium. 

 
1.19. All the correspondences between the Employer and the JV /Consortium shall be 
routed through the Lead Partner. 

1.20. The Lead Partner is authorized: (a) to submit bid, negotiate and conclude 
contract and incur all liabilities therewith on behalf of the partner(s) of the JV 
/Consortium during the bidding process; and (b) in the event of a successful bid, to incur 
liabilities and receive instructions for and on behalf of the partner(s)of the 
JV/Consortium and to carry out the entire execution of the contract including payment, 
exclusively through Lead Partner. 

1.21. In the event of default of the Lead Partner, it shall be construed as default of the 
Developer/Contractor; and Employer shall be entitled to take action under relevant 
clause(s) of the Department Bid Document and/or Conditions of Contract. 

1.22. All the parties of the JV/Consortium shall be jointly and severally liable for due 
performance, recourse/sanctions within the joint venture in the event of default of any 
partner and arrangements for providing the required indemnities. 

1.23. The JV/ Consortium shall have a separate JV/Consortium Bank account (distinct 
from the Bank account of the individual partners) to which individual partners shall 
contribute their share capital / or working capital. The financial obligation of the 
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consortium shall be discharged through the said JV/ Consortium Bank account only and 
also all payment received by consortium from the Deendayal Port AUTHORITY shall be 
through that account only. 

The parties hereto have mutually agreed to the terms and conditions set forth herein above 
and have assured each other to duly perform the reciprocal promises and obligations on 
either side for effective implementation of the JV/Consortium for proper and due 
completion of the works envisaged, in the event of award of contract to the JV/Consortium 
and have affixed their signature in this indenture on this the 
……….day of…….20... 

(i) Signature Name 

Designation seal & Common seal of the firm 
 
 

(ii) Signature Name 

Designation seal & Common seal of the firm 
 
 

 
Witness1 

 
 

Witness2 
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PROFORMA OF POWER- OF-ATTORNEY FOR LEAD MEMBER OF JV/ CONSORTIUM 
 

((To be submitted on Non-judicial Stamp Paper of appropriate value) 
 
 

 
By this Power-of-Attorney executed on this ….day of …..(month) of 2023S, we, 

 

 
(i) ( .................................................. Name of legally authorized signatory of first partner 
to be filled in………), (ii) ( ......................................... Name of legally authorized signatory of 
second partner to be filled in ), 
……………………………………………………………… hereby jointly authorize 

and agree the Lead Partner, M/s (… Name of the lead partner

 to be filled in………………………), (a) to 
submit bid, negotiate and conclude contract and incur all 
liabilities therewith on behalf of the partner(s) of the JV /Consortium during the bidding 
process; and (b) in the event of a successful bid, to incur liabilities and receive instructions for and 
on behalf of the partner(s) of the JV /Consortium and to carry out the entire execution   of   
the   contract   including   payment   for   the   work of―  exclusively 
through Lead Partner. 

 
 

(i) Signature Name 
Designation seal & 
Common seal of the firm 

 
(ii) Signature Name 
Designation seal & 
Common seal of the firm 
…………………………………………… 

…………………………………………. 
Signature, name and seal of the certifying Authority/Notary Public 
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[The Tenderer shall fill in this Form in accordance with the instructions indicated below]. 

Date: [insert date (as day, month and year) of Tender Submission] 

Tender No.: [insert number of Tendering process] 

Page   of  pages 

 
1. Tender’s Legal Name: [insert Tenderer’s legal name] 

2. JV’s Party legal name: [insert JV’s Party legal name] 

 
JV’s Legal Lead Partner {insert name and address} 

3. JV’s Party Country of Registration: [insert JV’s Party country of registration and details 

of registration] 

4. JV’s Party year of Registration: [insert JV’s Party year of registration] 

5. JV’s Party Legal Address in Country of Registration: [insert JV’s Party legal address 

in country of registration] 

6. JV’s Party Authorized Representative information 

 
Name: [insert name of JV’s Party authorized representative] 

Address:[insert address of JV’s Party authorized representative] 

Telephone/Fax numbers:[insert telephone/fax numbers of JV’s Party authorized 

representative] 

Email Address: :[insert email address of JV’s Party authorized representative] 

7. Attached are copies of original documents of [check the box(es) of the attached 

original documents] 

Articles of incorporation or registration of firm named in 2, above, in accordance 
with 

tender document. 
 

In case of government owned entity from India, documents establishing legal and 
financial autonomy and compliance with commercial law, in accordance with 

Tender Documents 

JOINT VENTURE PARTNER INFORMATION FORM 
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PAN Number 

 
Sales Tax / VAT registration number 

Service Tax Registration Number 

Any other documents required for statutory compliance 

Duly authorized to sign this Authorization on behalf of: [insert complete name of Tenderer] 

 
Date on   day of  ,   [insert 

date of signing] 
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Annexure-II 

FORMAT OF BID SECURITY DECLARATION FROM BIDDERS 
(Applicable for MSME Bidders) 

 (On Bidders Letter head) 
 

Date: Tender No. 

 
To (insert complete name and address of the Employer/Purchaser) I/We. The undersigned, declare 

that: 

I/We understand that, according to your conditions, bids must be supported by a Bid Securing 
Declaration. 

 
I/We accept that I/We may be disqualified from bidding for any contract with you for a period of 
three years from the date of notification if I am /We are in a breach of any obligation under the bid 
conditions, because I/We 

 
a. have withdrawn/modified/amended, impairs or derogates from the tender, my/our Bid during the 

period of bid validity specified in the form of Bid; or 
 

b. having been notified of the acceptance of our Bid by the employer/purchaser during the period of 
bid validity (i) fail or refuse to execute the contract, if required, or (ii) fail or refuse to furnish the 
Performance Security, in accordance with the Instructions to Bidders. 

 
I/We understand this Bid Securing Declaration shall cease to be valid if I am/we are not the 
successful Bidder, upon the earlier of (i) the receipt of your notification of the name of the 
successful Bidder; or (ii) thirty days after the expiration of the validity of my/our Bid. 
Signed: (insert signature of person whose name and capacity are shown) 

 
in the capacity of (insert legal capacity of person signing the Bid Securing 
Declaration) 

 
Name:  (insert complete name of person signing he Bid Securing Declaration) 

 
Duly authorized to sign the bid for and on behalf of (insert complete name of 

 
Bidder) Dated on day of (insert date of signing) 
Corporate Seal (where appropriate) 
 
(Note: In case of a Joint Venture, the Bid Securing Declaration must be in the name of all 
partners to the Joint Venture that submits the bid) 
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INTEGRITY PACT IN DEENDAYAL PORT AUTHORITY  
 

The Central Vigilance Commission (CVC) has been promoting integrity, transparency, equity and 
competitiveness in transactions by various organizations of the Government of India. Public 
procurement is an area of concern for the CVC, and many steps have been taken to put proper 
systems in place. In this context, Integrity Pact (IP), a tool conceptualized and promoted by 
Transparency International, an international NGO, aimed at preventing corruption in public 
contracting, has been found useful. It has been decided by Ministry of Shipping that all 
organizations under the Ministry will implement IP. IP should cover every tender / procurement 
above a specified threshold value. The threshold value of contracts / procurements / transactions 
incorporating IP would be such that it covers 90% by value of all contracts / procurements / 
transactions of the organization in the last 3 years. Presently the threshold is fixed as Rs.50 Lakhs. 
IP essentially envisages an agreement between prospective vendors / bidders, and Deendayal Port 
Authority, committing the persons / officials of both sides not to resort to any corrupt practice in 
any aspect of the contract at any stage. Only those vendors / bidders, who commit themselves to 
IP with DPA, would be considered competent to participate in the bid process. Any violation 
would entail disqualification of the bidders and exclusion from future business dealings. IP, in 
respect of a particular contract should cover all phases of the contract, from the stage of Notice 
inviting Tender (NIT) / pre-bid stage, till the conclusion of the contract, i.e. final payment or the 
warranty / guarantee period. IP would be implemented through Independent External Monitor 
(IEM), who are eminent persons appointed by the organization, with approval of CVC. The term of 
appointment for an IEM would be 3 years. Name of the IEM will be mentioned in NIT. The IEM 
would review independently and objectively assess, as to whether and to what extent parties 
have complied with their obligations under the IP. IEM would have access to all contract 
documents, whenever required. The bidders may raise disputes / complaints if any, with the IEM. 
The IEM would examine complaints received by them and give their recommendations / views to 
the Chairman of Port Authority. Recommendations of IEM would be in the nature of advice and 
would not be legally binding. Their role is independent in nature and the advice once tendered 
would not be subject to review at the request of the organization. Shri Amiya Kumar Mohapatra, 
IFoS (Retd.) , Dr. Gopal Dhawan, Ex-CMD, MECL has been appointed IEM by DPA from 2024 to 
2027. Draft condition to be incorporated in the Draft Tender papers 1) Then bidder has to execute 
Integrity pact agreement with Deendayal Port Authority (As per Shri Amiya Kumar Mohapatra, 
IFoS (Retd.) , MECL Dr. Gopal Dhawan, Ex-CMD, has been nominated as Independent External 
Monitor for Integrity Pact whose address is as under;  
 
1. Shri Amiya Kumar Mohapatra, 

IFoS (Retd.) Qrs. No. 5/9, Unit -9, 
Bhoi Nagar Bhubaneswar-751022. 
Mobile No.9437002530  
Email : amiyaifs@gmail.com 

2. Dr. Gopal Dhawan, Ex-CMD, MECL House 
No. 120, Jal Shakti Vihar (NHPC Society) p4, 
Building Area, Greate Noida Gautam Budh 
Nagar, Utter Pradesh - 201315  
Mobile No.8007771467  
Email : gdhawangeologist@gmail.com 

 
 
Note:- The bidder has to execute Integrity pact agreement with Deendayal Port Authority (As per 
Appendix enclosed). Shri Amiya Kumar Mohapatra, IFoS (Retd.) and Dr. Gopal Dhawan, Ex-CMD, 
MECL have been nominated as Independent External Monitor for Integrity Pact. 
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INTEGRITY PACT 
 

Between 

 
Deendayal Port Authority (DPA) herein after referred to as "The Principal" 

and 
 

. .............................................................................................. (Name of the bidders and consortium 
members) hereinafter referred to as "The Bidder / Contractor" Preamble 

The Principal intends to award, under laid down organizational procedures, contract(s) / 
concession(s) for Tender No. 12-TD/2025. The Principal values full compliance with all 
relevant laws of the land rules, regulations, economic use of resources and of fairness / 
transparency in its relations with its Bidder(s) and / or Contractor(s). 

 
In order to achieve these goals, the Principal will appoint Independent External Monitors (IEMs), 
who will monitor the tender process and the execution of the contract for compliance with the 
principles mentioned above. 
 

 
Section 1 - Commitments of the Principal 

 

(1) The Principal commits itself to take all measures necessary to prevent corruption and to 
observe the following principles: - 

 

(a) No employee of the Principal, personally or through family members, will in 
connection with the tender for, or the execution of a contract, demand, take a 
promise for or accept, for self or third person, any material or immaterial benefit 
which the person is not legally entitled to. 

 

(b) The Principal will, during the tender process treat all Bidder(s) with equity and 
reason. The Principal will in particular, before and during the tender process, 
provide to all Bidder(s) the same information and will not provide to any Bidder(s) 
confidential / additional information through which the Bidder(s) could obtain 
an advantage in relation to the tender process or the contract execution. 

 

(c) The Principal will exclude from the process all known prejudicial persons. 
 

(2) If the Principal obtains information on the conduct of any of its employees which is a 
criminal offence under the IPC / PC Act, or if there be a substantive suspicion in this 
regard, the Principal will inform the Chief Vigilance Officer and in addition can initiate 
disciplinary actions. 
 

Section 2 - Commitments of the Bidder(s) / Contractor(s) 
(1) The Bidder(s) / Contractor(s) commits themselves to take all measures necessary to 

prevent corruption. The Bidder(s) / Contractor(s) commits themselves to observe the 
following principles during participation in the tender process and during the contract 
execution. 

 

a. The Bidder(s) / Contractor(s) will not, directly or through any other person or firm, 
offer, promise or give to any of the Principal's employees involved in tender 
process or the execution of the contract or to any third person any material or 
other benefit, which he / she is not legally entitled to, in order to obtain in 
exchange of advantage of any kind whatsoever during the tender process or 
during the execution of the contract. 

 

b. The Bidder(s) / Contractor(s) will not enter with other Bidders into any 
undisclosed agreement or understanding, whether formal or informal. This applies 
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in particular to prices, specifications, certifications, subsidiary contracts, 
submission or non-submission of bids, or any other actions to restrict 
competitiveness or to introduce cartelization in the bidding process. 

 

c. The Bidder(s) / Contractor(s) will not commit any offence, under the relevant 
Prevention of Corruption Act / Indian Penal Code / PC Act; further the Bidder(s) / 
Contractor(s) will not use improperly, for purposes of competition, or personal 
gain, or pass on to others, any information or document provided by the Principal, 
as part of the business relationship, regarding plans, technical proposals and 
business details, including information contained or transmitted electronically. 

 

d. The Bidder(s) / Contractor(s) of foreign origin shall disclose the name and address 
of the Agents / Representatives in India, if any. Similarly, the Bidder(s) / 
Contractor(s) of Indian Nationality shall furnish the name and address of the 
foreign principals, if any. Further details as mentioned in the "Guidelines on 
Indian Agents of Foreign Suppliers" shall be disclosed by the Bidder(s) / 
Contractor(s). Further, as mentioned in the Guidelines all the payments made to 
Indian agent / representative have to be in Indian Rupees only. Copy of the 
"Guidelines on Indian Agents of Foreign Suppliers" is placed at (page Nos. 7-20) 

 

e. The Bidder(s) / Contractor(s) will, when presenting their bid, disclose any and all 
payments made, is committed to or intends to make to agents, brokers or any 
other intermediaries, in connection with the award of the contract. 

 

f. Bidder(s) / Contractor(s) who have signed the Integrity Pact shall n o t  approach 
the Courts while representing the matter to IEMs and shall wait for their 
decision in the matter. 

(2) The Bidder(s) / Contractor(s) will not instigate third persons to commit offences 
outlined above or be an accessory to such offences. 

 

Section 3 - Disqualification from tender process and exclusion from future contracts. 
 

If the Bidder(s) / Contractor(s), before award or during execution has committed a transgression 
through a violation of Section-2 above, or in any other form, such as to put their reliability 
or credibility in question, the Principal is entitled to disqualify the Bidder (s) / Contractor(s), 
from the tender process, or take action as per the procedure mentioned in the "Guidelines on 
Banning of business dealings". Copy of the "Guidelines on Banning of business dealings" is placed 
at (Page No. 7-20). 
 

Section 4 - Compensation for Damages 
 

(1) If the Principal has disqualified the Bidder(s), from the tender process prior to the award, 
according to Section 3, the Principal is entitled to demand and recover the damages 
equivalent to Earnest Money Deposit / Bid Security. 

 

(2) If the Principal has terminated the contract according to Section 3, or if the Principal is 
entitled to terminate the contract according to Section 3, the Principal shall be entitled 
to demand and recover from the Contractor, liquidated damages of the Contract Value 
or the amount equivalent to Security Deposit / Performance Bank Guarantee, 
whichever is higher. 

 

(3)        The Bidder(s) agrees and undertakes to pay the said amounts, without protest or 
demur, subject only to condition that, if the Bidder(s) / Contractor(s) can prove and 
establish that the termination of the contract, after the contract award has caused no 
damage or less damage than the amount of the liquidated damages, the 
Bidder/Contractor shall compensate the principal, only to the extent of the damage in 
the amount proved. 

 

Section 5 - Previous transgression 
 

(1) The Bidder declares that, no previous transgressions occurred in the last three years 
with any other company in any country confirming to the anti- corruption approach or 
with any other Public Sector Enterprises in India, that could justify his exclusion from 
the tender process. 

 

(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the 
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tender process or action can be taken as per the procedure mentioned in "Guidelines on 
Banning of Business dealing". 

 
 

Section 6 - Equal treatment of all Bidders / Contractors 
 

(1) In case of a Joint Venture, all the partners of the Joint Venture should sign the integrity 
Pact. In case of sub-contracting, the principal contractor shall be solely responsible for the 
adherence to the provisions of IP by the Sub-contractor(s). 

 

(2) There is no provision of sub-contract in the tender, any violation of the same, Contractor 
shall be held solely responsible for the same. 

 
Section 7 - Criminal charges against violating Bidders /  Contractors 

 

If the principal obtains knowledge of conduct of a Bidder or Contractor or of an employee, or a 
representative, or an associate of a Bidder or Contractor, which constitutes corruption, or if the 
Principal has substantive suspicion, in this regard, the Principal will inform the same to the 
Chief Vigilance Officer (CVO) and the CVO will take further necessary action as deemed fit in 
accordance with the CVC Manual. 

Section 8 - External Independent Monitor 

(1) The Principal appoints competent and credible Independent External Monitor for this Pact 
after approval by Central Vigilance Commission. The task of the Monitor is to review 
independently and objectively, whether and to what extent the parties comply with the 
obligations under this agreement. 

 

(2) The Monitor is not subject to instructions by the representative of the parties and 
performs his / her functions neutrally and independently. The Monitor would have 
access to all Contact documents, whenever required. It will be obligatory for him / her 
to treat the information and documents of the Bidders / Contractors as confidential. 
He / she reports to the Chairperson of the Board of the Principal. 

 

(3) The Bidder(s) / Contractor(s) accepts that the Monitor has the right to access without 
restriction to all Project documentation of the Principal including that provided by the 
Contractor. The Bidder / Contractor will also grant the Monitor, upon his / her request 
and demonstration of a valid interest, unrestricted and unconditional access to the 
project documentation. The Monitor is under contractual obligation, to treat the 
information and documents of the Bidder / Contractor with confidentiality. 

 

(4) The Monitor is under contractual obligation to treat the information and documents of 
the Bidder(s) / Contractor(s) with confidentiality. The Monitor has also signed 
declaration on "Non-Disclosure of Confidential Information" and of "Absence of Conflict 
of Interest". In case of any conflict of interest arising at a later date, the IEM shall inform 
Chairman, DPA and recues himself / herself from that case 

 

(5) The Principal will provide to the Monitor sufficient information about all meetings among 
the parties related to the Project provided such meetings could have an impact on the 
contractual relations between the Principal and the Bidder / Contactor. The parties offer 
to the Monitor the option to participate in such meetings. 

(6) As soon as the Monitor notices, or believes to notice, a violation of this agreement, he 
/ she will so inform the Management of the Principal and request the management to 
discontinue, or take corrective action. The Monitor can in this regard submit non-
binding recommendations. Beyond this, the Monitor has no right to demand from the 
parties that they act in a specific manner, refrain from action or tolerate action. 

 

(7) The Monitor will submit a written report to the Chairperson of the Board of the 
Principal, within 8 to 10 weeks from the date of reference or intimation to him by the 
Principal and, should the occasion arise, submit proposals for correcting problematic 
situations. 

 

(8) If the Monitor has reported to the Chairperson of the Board of the Principal, a 
substantiated suspicion of an offence under relevant IPC / PC Act and the Chairperson 
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of the Board of the Principal has not, within reasonable time taken visible action to 
proceed against such offence or reported it to the Chief Vigilance Officer, the Monitor 
may also transmit this information directly to the Central Vigilance Commissioner, 
Government of India. 

 

(9) The word "Monitor" would include both singular and plural. 
 

Section 9 - Pact Duration 
 

9.1 This Pact shall be operative from the date of signing of IP by both the parties till the 
final completion of contract of successful bidder and for all other bidders six months after 
the contract has been awarded. Issues like warranty, guarantee, etc. should be outside 
the purview of IEMs. 

 

9.2 If any claim is made / lodged during this time, the same shall be binding and continue 
to be valid despite the lapse of this pact, as specified above unless it is discharged / 
determined by the Chairperson, DPA. 

 

Section 10 - Other Provisions 
 

(1) This agreement is subject to Indian Law. Place of performance and jurisdiction is 
the Registered Office of the Principal, i.e. Gandhidham, Gujarat. 

 
(2) Changes and supplements as well as termination notices need to be made in 

writing. Side agreements have not been made. 
 

(3) If the Bidder / Contractor is a partnership or a consortium, this agreement 
must be signed by all partners or consortium members. 

 
(4) Should one or several provisions of this agreement, turn out to be invalid, the remainder 

of this agreement remains valid. In this case, the parties will strive to come to an 
agreement to their original intensions. 

 
(5) Issues like Warranty / Guarantee etc. shall be outside the purview of IEMs. 

(6) In the event of any contradiction between the Integrity Pact and its Annexure, 
the Clause in the Integrity Pact will prevail. 

     
  ___________________                           __________________________  
(For & on behalf of the Principal)                                    (For & on behalf of the  

                                                                                      Bidder/Contractor)  
            (Office Seal)                                                                     (Office Seal) 

Place : Gandhidham  
Date : ____/___ /2025  

 
Witness   :                                                                                                                 Witness 
Sign                                                                                                                    Sign 
 

 
Sandeep N Parmar 
JE Gr-I (Civil)) 
Deendayal Port Authority 
(Name & Address)                                                                                                                          
                                                                                                                                            (Name & Address)  
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Note: The bidder has to execute Integrity Pact agreement with Deendayal Port Authority (as per Bid Response Sheet 
No.10 and Shri Amiya Kumar Mohapatra IFoS, (Retd.) and Dr. Gopal Dhawan, Ex-CMD, MEC have been appointed by DPA 
as independent External Monitors and whose address are as under: 
 

 

  

Shri Amiya Kumar Mohapatra IFoS, (Retd.)               Dr. Gopal Dhawan,Ex-CMD,MECL      
Qrs No 5/9, Unit -9,Bhoi Nagar                                    House No.120 Jal Shakti Vihar 
Bhubaneswar -751 022                                                 (NHPC Society) P4 ,Builder Area 
Mobile No- 9437002530                                              Greate Noida Gautam Budh Nagar 
Email-amitaifs@gmail.com                                          Utter Pradesh-204 315 
                                                                                           Mobile No-8007771467 
                                                                                           Email: gdhawangeologist@gmail.com 
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Annexure-II 
 
Bank Payment Agreement Form: (to be collected from the Parties) 
 
1. Name of Party    :- 
 
2. Account No.   :- 
 
3. Branch Name   :- 
 
4. IFSC Code of the Bank   :- 
 
5. MICR Code   :- 
 
6. Accepted for   :-              NEFT Payment or  
       RTGS Payment 
 
 
 
 
 
DECLARATION BY THE PARTY :- 
 
 
 I / We hereby declare that the above information furnished by me is correct and DPA is requested to pay my 
/ our dues to this Account for this Work / Supply Order is concerned. 
 
      
       Signature of the Party 
             With the seal 
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SPECIMEN BANK GUARANTEE PERFORMANCE  
GUARANTEE/ SECURITY DEPOSIT 

 (To be executed on Rs.300/- non-judicial Stamp Paper) 
 
[The bank, as requested by the successful Tenderer, shall fill in this form in accordance with the instruction indicated] 
In consideration of the Board of Deendayal Port Authority incorporated by the Major Port Authorities Act , 2021 
(hereinafter called “The Board” which expression shall unless excluded by or repugnant to the context or meaning 
thereof  be deemed to include the Board of Deendayal Port Authority, its  successors and assigns) having agreed to 
exempt  ___________________________________________ (hereinafter called the “contractor”) 
      (Name of the contractor/s) 
from the demand under the terms and condition of the contract, vide from the demand under the condition of the 
contract, vide ____________________________’s letter No________________________ 
      (Name of the Department) 
Date _____________ made between the contractors and the Board for execution of 
__________________________________ covered under Tender No.____________________________ dated 
_____________ (hereinafter called “the said contract”) for the payment of Security Deposit in cash or Lodgment of 
Government  Promissory Loan Notes for the due fulfillment by the said contractors of the terms and condition of the 
said contract, on production of a bank Guarantee for 
Rs.__________________________(Rupees____________________________________) only we, the (Name of the 
Bank and Address)  
________________________________________________________________________(hereinafter referred to as 
“the Bank”) at the request of the contractors do hereby undertake to pay to the Board an amount not exceeding Rs. 
________________  (Rupees_____________________________________) only against any loss or damage caused 
to or suffered by the Board by reason of any breach by the contractors of any of the terms and conditions of the said 
contract. 
2. We, ________________________________________________, do hereby  
                (Name of Bank)                       (Name of Branch) 
Undertake to pay the amount due and payable under this guarantee without any demur merely on a demand from 
the Board starting that the amount claimed is due by way of loss or damage caused to or which would be caused to or 
suffered by the Board by reason of the contractors failure to perform the said contract. Any such demand made on 
the Bank shall be conclusive as regards the amount due and payable by the Bank under this Guarantee. However, our 
liability under this guarantee shall be restricted to any amount not exceeding Rs. _____________ 
(Rupees________________________) only.  
3.   We, ______________________________, undertake to pay to the  

(Name of Bank and Branch) 
      Board any money so demanded notwithstanding any dispute or disputes raised by the contractor(s) in any suit or 

proceeding pending before any Court or Tribunal relating thereto our liability under this present being absolute 
and unequivocal. The payment so made by us under this bond shall be a valid discharge of our liability for 
payment there under and the Contractor(s) shall have no claim against us for making such payment. 

 
4. We, ______________________________ further agree with the Board that the 

(Name of Bank and Branch) 
guarantee herein contained shall remain in full force and effect during the period that would be taken for 
performance of the said contract and that it shall continue to be enforceable till all the dues of the Board under 
or by virtue of the said contract have been fully paid and its claims satisfied or discharged or till the 
______________________________________  

(Name of the user department) 
of the said certifies that the terms and conditions of the said contract have been fully and properly carried out by 
the said Contractors and accordingly discharge this guarantee. PROVIDED HOWEVER that the Bank shall be the 
request of the Board but at the cost of the Contractors, renew or extend this guarantee for such further period 
or periods as the Board may require from time to time. 
 

5. We, _____________________________ further agree with the Board that the   (Name of Bank and Branch) 
Board shall have the fullest liberty without our consent and without affecting in any manner our obligations 
hereunder to vary any of the terms and conditions of the said contract or to extend the time of performance by 
the said contract or to extend the time of  performance by the said Contractors from time to time or to postpone 
for any time or from time to time any of the powers exercisable by the board against the said Contractors and to 
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forebear or enforce any of the terms and conditions relating to the said contract and we shall not be relieved 
from our liability by reason of any such variation or extensions being granted to the contractors or for any 
forbearance, act or omission on the part of the Board or any indulgence shown by the board to the Contractors 
or by any such matter or thing whatsoever which under the law relating to sureties would, but for this provision, 
have effect of so relieving us. 

6. This guarantee will not be discharged due to the change in the constitution of the Bank or the Contractor(s). 
7. It is also hereby agreed that the Courts in [Gandhidham] would have exclusive jurisdiction in respect of claims, if 

any, under this Guarantee. 
 
8. We, ____________________ Bank lastly undertake not to revoke this guarantee during its currency except with 

the previous consent of the Board in writing. 
 
9. Notwithstanding anything contained herein: 

(a) Our liability under this Bank Guarantee shall not exceed Rs. ___________ (Rupees 
________________________________________________only); 

(b) This Bank Guarantee shall be valid upto _____________ ; and 
(c) We are liable to pay the guarantee amount or any part thereof under this Bank Guarantee only and only if you 

serve upon us a written claim or demand on or before _____________________ (date of expiry of 
Guarantee).”  
Date _________________ day of ______________ 20 
 

For (Name of Bank) 
 

(Name) 
 
Signature  
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SECTION-7 
(Schedule-A) 
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SECTION-8 
 

Bill of Quantities 
(Schedule-B) 
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SECTION-9 
 

Drawing 
 
 
 

 
 
 
 
 
 
 
 
 
 


