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fDEENDAYAL PORT AUTHORITY 
  

 

TENDER DOCUMENTS FOR 
 

"Construction of Weighbridge foundation, office cabin 
and Toilet at 8 different locations inside cargo jetty 

area." 

PART - A 

TECHNICAL BID 
 

Executive Engineer 
HARBOUR DIVISION  

Deendayal Port Authority 
Nirman Bhavan, 1stFloor 
New Kandla – 370 210 

Kutch District 
Gujarat State 

INDIA 
Telephone: Mobile No.8758659669 
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DEENDAYAL PORT AUTHORITY 

DC:  

COMPETITIVE BIDDING 

AGREEMENT NO. :- HD-03/26 

BID NO. :- HD –03/26 

Name of Work:-"Construction of Weighbridge foundation, office cabin and 
Toilet at 8 different locations inside cargo jetty area". 

 

PERIOD OF DOWNLOADING OF BID DOCUMENTS 

 

FRO      :     DATE   ________ 

TO      :     DATE 24/02/2026 

       TIME 16:00 HRS. 

TIME AND DATE OF PRE-BID CONFERENCE  :     NOT APPLICABLE 

LAST DATE AND TIME FOR RECEIPT OF BIDS :  DATE  24/02/2026 

     TIME 16:00HRS 

TIME AND DATE OF OPENING OF BIDS  :     DATE   24/02/2026    

     TIME 16:05HRS 

PLACE OF OPENING OF BIDS                       :      HARBOUR DIVISION,  
   NIRMAN BHAVAN,                                                    
   NEWKANDLA, KUTCH  
   (GUJARAT STATE). 

OFFICER INVITING BIDS           : EXECUTIVE ENGINEER 
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DEENDAYAL PORT AUTHORITY 

ONLINE TENDERING (E- Tendering) 

Tender No. : HD- 03/26 

Name of Work:- "Construction of Weighbridge foundation, office cabin and Toilet at 8 
different locations inside cargo jetty area." 

 Tenders in E-tendering system are invited by Executive Engineer, Harbour Division for 
the above work as per the details given in the table below. 

Work 
Description 

Tender Fee 

(In Rs.) 

Estimated cost 

 (In Rs.) 

EMD  

  (In Rs.)       

Last Date 
and time of 

online 
Submission 

of bid 
documents 

Construction 
of 

Weighbridge 
foundation, 
office cabin 
and Toilet at 
8 different 
locations 

inside cargo 
jetty area 

Rs. 1770/-
including GST 
(Only through 
Digital mode 
of Payment. 
Beneficiary :   
Deendayal 

Port Authority 
Account No. 

: 
2177002100

002684 
IFSC Code : 

PUNB021770
0 

Punjab 
National 

Bank, Kandla 
Branch 

Rs.3,97,82,545/
- 
 
 

Rs.7,95,651/- 

online Payment in the 
form of Digital 

mode/Bank Guarantee 
issued in favor of “Board 

of Deendayal Port 
Authority” by any 

nationalized/ scheduled 
bank except co- 

operative bank having 
its branch at 

Gandhidham or in the 
form of Insurance 

Surety Bond as per 
format and condition in 
Form-23A in the tender 

documents 
. 

Beneficiary :   Deendayal 
Port Authority 
Account No. : 

2177002100002684 
IFSC Code : PUNB0217700 

Punjab National Bank, 
Kandla Branch.  

 

24/02/2026 
16:00 hrs. 
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Detailed tender notice along with complete tender documents can be downloaded from website 
https://tender.nprocure.com  from __/01/2026 to 24/02/2026 @16:00 Hrs. Tender Notice is also 
available on http://deendayalport.gov.in Technical Bid will be opened on 24/02/2026 @ 16:05 Hrs. 
Date of opening of price bid shall be notified after scrutiny & evaluation of Technical Bid. For further 
details and general enquiries prospective bidders may contact XEN (H), Harbour Division, Nirman 
Building, New Kandla- (Kutch). Mobile No. 8758659669 during working hours before the last 
date and time of submission of tender document. 

 
 

EXECUTIVE ENGINEER  
               DEENDAYAL PORT AUTHORITY 
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DEENDAYAL PORT AUTHORITY 
NOTICE INVITING ONLINE TENDER 

Details about tender: 

Department Name Civil Engineering Department 

Circle/ Division Harbour Division, Nirman Bhavan, New 
Kandla(Kutch)-370210. 

 Tender Notice No. HD-03/26 

Name of Work Construction of Weighbridge foundation, office cabin 
and Toilet at 8 different locations inside cargo jetty 
area. 

Estimated Contract Value 
(INR) 

Rs.3,97,82,545/- 
 

Period of Completion (in 
Months) 

12 (Twelve) Months 

Bidding Type Open 

Bid Call (Nos.) One 

Tender Currency Type Single 

Tender Currency Settings Indian Rupee (INR) 

Qualifying Criteria                         

 

 

 

 

 

 

 

 

 

1. Average annual financial turnover during the last 
three years ending 31stMarch of the previous 
financial years, should be at least Rs. 119.35 
Lakhs. (The Financial Turnover documents must 
be certified by CA with the CA’s stamp, signature 
and UDIN / Membership number. Additionally, all 
necessary documents for the verification of 
Turnover must be submitted. Failure to comply 
with these requirements bid will be treated as 
non-responsive.    

2. Experience of having successfully completed or 
substantially completed similar works under 
Govt. / Semi Govt. / Public Sector Undertakings 
/ Autonomous Body working under GoI / Public 
Limited Company (Listed on NSE or BSE) during 
last 7 years ending last day of month previous to 
the one in which applications are invited should 
be either of the following: 
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i. Three similar completed works each costing not 
less than Rs. 159.13 Lakhs (Excluding GST). 

ii. Two similar completed works each costing not 
less than Rs.198.91 Lakhs (Excluding GST). 

iii. One similar completed works each costing not 
less than Rs. 318.26 Lakhs (Excluding GST). 

“Similar Works” mean Construction of any type of 
Building work / Structural Work in that particular 
contract during last 7 years ending last day of 
month previous to the one in which applications 
are invited. 

3. Work experience in Private Organization: If the 
Bidder has completed works in a private 
organization as stipulated in the Minimum 
Qualification Criteria (work experience), the 
following documents must be enclosed with the BID 
for consideration: 

 TDS Certificates: The Bidder must provide TDS 
certificates issued by the competent authority 
with respect to the work experience. 

 CA Certificate: The Bidder must submit a 
certificate issued by their Chartered Accountant 
(CA) stating that the amount shown in the TDS 
certificate has been received with respect to the 
work experience submitted by the Bidder. This 
document must be certified by the CA with their 
stamp, signature, and UDIN/membership 
number. 

Failure to provide these documents will result in the 
bid being treated as non-responsive. 

4. Work Experience as a sub-contractor: In case the 
Bidder has carried out work experience as a 
subcontractor, the following conditions must be met by 
bidder:  

a) The subcontract experience shall be considered for 
qualification only, if the work was carried out for 
Govt./Semi Govt., or Public Limited companies. 
The Bidder must submit the subcontract 
permission issued by the respective work authority 
prior to the execution of the work. It is mandatory 
to upload the subcontract permission online along 
with the bid. If the subcontract permission is not 
authenticated, the respective bidder will be 
considered non-responsive. 

b) The completion certificate/Form-3A 
issued/authenticated by the concerned 
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Government, Semi-Government, or Public Limited 
companies, copy of work order, bill of quantity, copy 
of all bills must be uploaded along with the bid 
submission supported by TDS certificate & CA 
certificate as indicated in Para-3 above for private 
work.  

c) The decision taken by DPA with regard to Sub-
contract work experience shall be final and binding 
to bidder. 

The contractors those who are registered with DPA in A1 Class 
for Building works shall be directly eligible and need not to 
submit documents for qualification except copy of registration 
with DPA in appropriate class and category, EMD, Tender Fee & 
seal & Signed tender documents & Bid Capacity calculation. 

 
5. Integrity Pact Agreement (Annexure I). 

I. The potential bidders shall download and print 
the IP Agreement signed by the Employer and 
their witness and affix his/her signature on the 
IP Agreement in the presence of a witness from 
his/her side, who shall also affix his/her 
signature thereof. Having completed the signing 
procedure, the potential Bidder shall upload the 
duly filled and signed IP Agreement on n-
procure portal. 

The procedure mentioned above regarding signing of 
Integrity Pact Agreement by both the parties 
(Employer and Potential bidders) shall be completed 
online. However, in case of any technical glitch due to 
which if any potential bidder is unable to upload the 
IP Agreement, then he/ she shall submit the Hard 
Copy of the dully filled, signed IP Agreement, to the 
Department concerned of DPA within a period of 
seven days and prior to opening of the Technical Bid, 
failing which Bid of potential Bidder shall be treated 
as disqualified.  

In case of Partnership firm, IP agreement shall be 
signed by all the Partners of Partnership firm failing 
which bid will be considered non-responsive. 
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6. Bid Capacity : 
Bidders who meet the minimum qualification 
criteria will be qualified only if their available bid 
capacity is more than the total bid value.  The 
available bid capacity will be calculated as under: 
 

Available Bid capacity = A X M X N  – B, Where, 

“A” = Maximum value of engineering works executed 
in any one year during last five years (updated 
at the current price level), taking into account 
the completed as well as works in progress. 

“M” = Multiplier Factor 1.5 times.  

“N” = Number of years prescribed for completion of the 
work in question.  

“B” = Value (updated at the current price level) of the 
existing commitments and ongoing works 
to be completed in the next ’N’ years. 

 
Note: For bringing value of works to current level, 

multiplying factor to be indicated in tender 
with reference to escalation based on WPI. 

 
Financial 

Year 

2024 
-25 

2023 -
24 

2022 -
23 

2021 -
22 

2020 -
21 

Index 154.9 151.40 152.50 139.40 123.40 

Multiplying 
factor 

1.00 1.02 1.02 1.11 1.26 

 

The Bidder shall furnish bid capacity calculation 
supported with statements showing the value of 
existing commitments and ongoing works as well as 
the stipulated period of completion remaining for 
each of the works preferably countersigned by the 
Nodal Office or his nominee-in charge, failing 
which bid will be considered as non-responsive. 
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Joint Venture Not Applicable 

Rebate Applicable 

Bid Document Fee  Rs. 1770/- including GST - Only through Digital 
mode of Payment. 
Beneficiary :   Deendayal Port Authority.  
Account No. : 2177002100002684 
IFSC Code : PUNB0217700 
Punjab National Bank, Kandla Branch 

Bid Document Fee Payable 
To 

Only through Digital mode of Payment. 
Beneficiary :   Deendayal Port Authority 
Account No. : 2177002100002684 
IFSC Code : PUNB0217700 
Punjab National Bank, Kandla Branch 

Bid Security/ EMD (INR)  Rs. 7,95,651/- 

online Payment in the form of Digital mode/Bank 
Guarantee issued in favor of “Board of Deendayal Port 
Authority” by any nationalized/ scheduled bank 
except co- operative bank having its branch at 
Gandhidham or in the form of Insurance Surety Bond 
as per format and condition in Form-23A in the 
tender documents 

Beneficiary :   Deendayal Port Authority 
Account No. : 2177002100002684 
IFSC Code : PUNB0217700 
Punjab National Bank, Kandla Branch 

 “In case of Micro and Small Enterprises (MSEs) 
holding valid certificate issued by any agencies/ 
organization under The Ministry of Micro, Small and 
Medium Enterprises indicating the list of activity 
related to the subject tender as per National 
Industrial Classification-2008 mentioned in the 
table below only shall become eligible for exemption 
from payment of Tender Fee/EMD. Such bidder 
shall upload the scanned copy of valid certificate in 
Technical bid stage as well as duly filled in and 
signed ‘Bid Securing Declaration’ as per format 
provided in the tender document (Annexure II), 
failing which the bid shall be considered non-
responsive”. 

NIC codes regarding related activity are mentioned 
below: 
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SECTION C 

SECTION F 

MANUFACTURING 

CONSTRUCTION 

Division 25 

 

Division 41 

Manufacture of fabricated 
metal products, except 
machinery and equipment 

Construction of buildings 

Group & 
Class 

251 & 2511 

410 & 4100 

Sub-class - 
25112 

 

Sub-class - 
41001 

Manufacture of metal 
frameworks or skeletons for 
construction and parts thereof 
((towers, masts, trusses, 
bridges etc.) 

Construction of buildings 
carried out on contract basis. 

 

Date & time of Pre-Bid 
meeting 

Not Applicable 

Bid Document Downloading 
Start Date 

Date     

Bid Document Downloading 
End Date 

Date  24/02/2026  Time 16:00 Hrs. 

Last Date & Time for Online 
submission of bids   

Date 24/02/2026 Time 16:00  Hrs. @ office  of the 
Executive  Engineer (H), New Kandla 

Bid Validity Period 120 Days 

Condition  Integrity Pact, Tender fee & EMD (Bid securing 
declaration form along with MSME certificate, in case 
of exemption) shall be submitted in electronic format 
through on line (by scanning) while uploading the bid. 
This submission shall mean that Integrity Pact, EMD 
& Tender Fee are received. Accordingly offer of only 
those shall be opened whose Integrity Pact, EMD & 
Tender Fee (Bid securing declaration form along with 
MSME certificate, in case of exemption) are received 
electronically. However, for the purpose of  
realization,  bidder  shall  send  the same in original 
along with hard copy of tender (sealed &  signed  of  
authorized  person),  and  other  PQ documents 
through R.P.A.D./speed post or in person so as  to  
reach  to Executive Engineer, Harbour Division, 
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Nirman Building, New Kandla within 7 days from the 
date of opening. 

The bidders registered with Micro and Small 
Enterprise (MSME) in appropriate category 
mentioned under related activity above are exempted 
for submission of EMD and Tender Fee. Scanned copy 
registration may be uploaded along with ‘Bid 
Securing Declaration Form’. 

Remarks Submission of E.M.D. Tender Fee and other 
Documents during office hours :upto         /2025 by 
R.P.A.D /Speed post or in person in the chamber of 
Executive Engineer, Harbour Division, Nirman 
Building, First floor, New Kandla-370210, Kutch 
District, Gujarat State , INDIA, Mobile No. 
8758659669 

Bid Opening Date Technical Bid will be opened on 24/02/2026 @ 16:05  
Hrs. Date of opening of price bid shall be notified after 
scrutiny & evaluation of Technical Bid. 

Documents required to be 
submitted by scanning 
through online 

i) Documents' in support of fulfilling      qualifying 
criteria as indicated above. 

EMD online Payment in the form of Digital 
mode/Bank Guarantee issued in favor of “Board of 

Deendayal Port Authority” by any nationalized/ 
scheduled bank except co- operative bank having its 
branch at Gandhidham or in the form of Insurance 
Surety Bond as per format and condition in Form-

23A in the tender documents 

ii) Tender fee Only through Digital mode of Payment. 
Beneficiary :   Deendayal Port Authority 
Account No. : 2177002100002684 
IFSC Code : PUNB0217700 
Punjab National Bank, Kandla Branch 
 
iii) Integrity Pact Agreement (Annexure I). 

The potential bidders shall download and 
print the IP Agreement signed by the 
Employer and their witness and affix 
his/her signature on the IP Agreement in 
the presence of a witness from his/her side, 
who shall also affix his/her signature 
thereof. Having completed the signing 
procedure, the potential Bidder shall 
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upload the duly filled and signed IP 
Agreement on n-procure portal. 

The procedure mentioned above regarding 
signing of Integrity Pact Agreement by both the 
parties (Employer and Potential bidders) shall 
be completed online. However, in case of any 
technical glitch due to which if any potential 
bidder is unable to upload the IP Agreement, 
then he/ she shall submit the Hard Copy of the 
dully filled, signed IP Agreement, to the 
Department concerned of DPA within a period 
of seven days and prior to opening of the 
Technical Bid, failing which Bid of potential 
Bidder shall be treated as disqualified. 

    In case of Partnership firm Partnership deep 
should be upload in preliminary stage on n-
procure portal. 

In case of Private Ltd Co the Borad Resolution 
and POA   should be upload in preliminary 
stage on n-procure portal. 

    As indicated in clause 4 of Section 1 – Instructions         
to bidders. 

Officer- Inviting Bids Executive Engineer, Harbour- Division, Nirman 
Bhavan, New Kandla, Kutch 370210. 

Bid Opening Authority  Executive Engineer (H) 

Address Executive Engineer, Harbour Division, Nirman 
Bhavan,New Kandla, Kutch 370210. 

Contact Details  Mobile No. 8758659669 

Note :In case bidders need any clarifications or if training is required to participate in 
online tenders, they can contact (n)Procure Support team at following address:- 

(n)code Solutions – A division of GNFC Ltd.,  
(n)Procure Cell, 403, GNFC Info tower,  
S.G. Road, Bodakdev,  
Ahmedabad – 380054 (Gujarat). 
Contact Details  : 
Airtel : +91-79-40007501, 40007512, 40007516, 40007517, 40007525 
BSNL : +91-79-2684511, 26854512, 26854513 (EXT: 501, 512, 516, 517, 525)  
Reliance : +91-79-30181689 
Fax : +91-79-26857321, 40007533 
E-mail : nprocure@gnvfc.net 
TOLL FREE NUMBER : 1-800-233-1010 (EXT: 501, 512, 516, 517, 525) 
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INFORMATION AND INSTRUCTIONS FOR CONTRACTORS FOR E-TENDERING 
FORMING PART OF NIT AND TO BE POSTED ON WEBSITE  

1. Information and instructions for Contractors will form part of NIT and to be uploaded on 
website. 

2. The intending bidder must have class-III digital signature to submit the bid.  
3. The Bid Document as uploaded can be viewed and downloaded free of cost by anyone 

including intending bidder. But the bid can only be submitted after uploading the 
mandatory scanned documents. 

4. Bidders may modify or withdraw their bids before last date and time of submission of 
bid as notified.  

5. While submitting the modified bid, contractor can revise the rate of one or more item(s) 
any number of times (he need not re-enter rate of all the items) but before last time and 
date of submission of bid as notified.  

6. On opening date, the contractor can login and see the bid opening process. After opening 
of bids he will receive the competitor bid sheets.  

7. Contractor can upload documents in the form of JPG format and PDF format.  
8. It is mandatory to upload scanned copies of all the documents including GST Registration 

No., as stipulated in the bid document. If such document is not uploaded his bid will 
become invalid and cost of bid document shall not be refunded.  

9. If the contractor is found ineligible after opening of bids, his bid shall become invalid and 
cost of bid document shall not be refunded.  

10. If any discrepancy is noticed between the documents as uploaded at the time of 
submission of bid and hard copies as submitted physically by the contractor the bid shall 
become invalid and cost of bid document shall not be refunded.  

11. Certificate of Financial Turn Over: At the time of submission of bid contractor may upload 
Certificate from CA mentioning Financial Turnover of last 3 (three) years or for the 
period as specified in the bid document and further details if required may be asked from 
the contractor after opening of technical bids. There is no need to upload entire 
voluminous balance sheet.  

12. Contractor must ensure to quote rate of each item. If any cell is left blank and no rate is 
quoted by the bidder, rate of such item shall be treated as "0" (ZERO).  

13. The Draft information and instructions to Contractors may be modified suitably by NIT 
approving authority as per requirement.  

14. All the mandatory document required/prescribed for pre-qualification have to be 
enclosed by the bidder failing which his offer shall be rejected and treated as non- 
responsive. However, additional documents required if any for verification of the original 
documents shall be submitted by the bidder if required by DPA.  
List of Documents to be scanned and uploaded within the period of bid submission: 

I. Payment towards tender fee shall be submitted through digital mode/online transfer in 
the account of Port and proof for transfer with transaction number shall be uploaded 
towards cost of Tender Fees. Payment towards EMD in the form online Payment in 
the form of Digital mode/Bank Guarantee issued in favor of “Board of 
Deendayal Port Authority” by any nationalized/ scheduled bank except co- 
operative bank having its branch at Gandhidham or in the form of Insurance 
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Surety Bond as per format and condition in Form-23A in the tender 
documents 
Beneficiary Name : Deendayal Port Authority, Account No. : 
2177002100002684, IFSC Code : PUNB0217700, Punjab National Bank, 
Kandla Branch 

II. In case of Micro and Small Enterprise (MSMEs) holding valid certificate issued by any 
agencies/ organization under the Ministry of Micro, Small and Medium Enterprise 
indicating the list of activity related to the subject tender only shall become eligible for 
exemption from payment of tender fee/ EMD. shall upload in Technical bid stage a 
scanned copy of valid certificate, as well as duly filled in and signed ‘Bid Securing 
Declaration’ as per format provided in the tender document. 

III. Duly signed integrity pact by the bidder & one witness to be submitted in Technical bid. 
IV. In case of Partnership firm, IP agreement shall be signed by all the Partners of 

Partnership firm failing which bid will be considered non-responsive. 
V. In case of Partnership firm Partnership deep should be upload in preliminary stage on n-

procure portal. 
VI. In case of  Private Ltd Co the Borad Resolution and POA  should be upload in preliminary 

stage on n-procure portal. 
VII. Bid Document 

I. Certificates of Work Experience of successfully completed works issued by the client.  
II. Certificate of Financial Turnover from CA and UDIN should be mentioned on it. 

III. Any other Document as specified in the NIT and Section I. 
IV. Affidavit as per provisions of NIT. 
V. Certificate of Registration for GST, PAN and acknowledgement of up to date filed return 

if required.  
VI. Bid capacity calculations along with balance financial liability of works in hand.  

             
  
            Executive Engineer (H)  
         Deendayal Port Authority 
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SECTION :1 

INSTRUCTIONS TO BIDDERS 

GENERAL 

1. Scope of Bid 
1.1 The Executive Engineer, Harbour Division Deendayal Port Authority, invites 

bids by E-Tendering for the works "Construction of Weighbridge foundation, 
office cabin and Toilet at 8 different locations inside cargo jetty area." 
detailed in the table given in NIT. The bidders may submit on-line bids for 
the work detailed in the   table given in NIT. 

1.2 The successful bidder will be expected to complete the works by the 
intended completion date specified in the contract data. 

 

2. Source of funds 
2.1 The employer has arranged the funds from internal sources and will have 

sufficient funds in Indian currency for execution of the works.  
 

3. Eligible bidders 
3.1 The invitation for bids is open to all eligible bidders meeting the eligibility 

criteria as defined clause no.4. 
3.2 All bidders shall provide in section 2, forms of bid and qualification 

information, a statement that bidder is not associated, nor has been 
associated in the past, directly or indirectly, with the consultant or any other 
entity that has prepared the design, specifications and other documents for 
the project manager for the contract. A firm that has been engaged by the 
employer to provide consulting services for the preparation or supervision 
of the works, and any of its affiliates, shall not be eligible to bid. 

“Conflict of    interest": 
participation by a bidding firm or any of its affiliates that are either involved in the consultancy 
contract to which this procurement is linked; or if they are part of more than one bid in the 
procurement; or if the bidding firm or their personnel have relationships or financial or business 
transactions with any official of procuring entity who are directly or indirectly related to tender or 
execution process of contract; or improper use of information obtained by the (prospective) bidder 
from the procuring entity with an intent to gain unfair advantage in the procurement process or for 
personal gain; 

3.3 Government-owned enterprises may only participate if they are legally and 
financially autonomous, operate under commercial law and are not a 
dependent agency of the employer subject to fulfillment of minimum 
qualifying criteria. 

3.4 Bidders shall not be under a declaration of ineligibility for corrupt and 
fraudulent practices issued by the employer in accordance with clause 37. 
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4. Eligibility criteria 
4.1  

a) Experience on similar works executed during the last seven years; and details 

like monetary value, clients and proof of satisfactory completion. 

b) Documentary evidence of adequate financial standing and proof from client for 

satisfactory completion of works 

c) Deleted 

d) Equipment requirement/schedule (Refer Clause ‘D’ Section-5) 

e) Managerial / Manpower requirement(Refer Clause ‘D’ Section-5) 

f) Project Planning and Quality Control procedure to be adopted. (Refer Clause 

‘A’ Section-5) 

g) Information regarding projects in hand, current litigation, orders regarding 

exclusion, expulsion or black listing, if any.  

h) Trained & certified workmen proposed to be employed at the work site of the 

project. The contractor must undertake to employ of certified worker to the 

extent of 20% of total strength. Valid certificates by a recognized university, 

technical board, or ministry of government of India would only be taken 

cognizance of.(Refer Clause ‘A’ of Section -5) 

4.2 If the employer has not undertaken pre-qualification of potential bidders, all 
bidders shall include the following information and documents with their 
bids in section 2. 

(a) Copies of original documents defining the constitution or legal status, place of 
registration, and principal place of business; written power of attorney of the 
signatory of the bid to commit the bidder. 

(b) Total monetary value of construction work performed for each of the last five years. 
(c) Experience in works of a similar nature and size for each of the last five years, and 

details of works underway or contractually committed; and employers who may 
be contacted for further information on those contracts. 

(d) Major items of construction equipment proposed to carry out of the contract. 
(Refer Clause ‘D’ of Section -5) 

(e) Qualifications and experience of key site management and technical personal 
proposed for the contract.(Refer Clause ‘D’ of Section -5) 

(f) Reports on the financial standing of the bidder, such as profit and loss statements 
and auditor’s  reports for the past five years; 

(g) Evidence of adequacy of working capital for this contract (access to lines of credit 
and availability of other financial resources) 

(h) Authority to seek references from the bidder’s bankers. 
(i) Information regarding any litigation, current or during the last five years, in which 

the bidder is involved, the party’s concerned, and disputed amount.  
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(j) Proposals for subcontracting components of the works amounting to more than 
10 percent of the bid price (for each, the qualifications and experience of the 
identified sub-contractor in the relevant field should be annexed); and (Refer 
Clause ‘A’ of Section -5) 

(k) The proposed methodology and program of construction, backed with equipment 
planning and deployment, duly supported with broad calculations and qualify 
control procedures proposed to be adopted, justifying their capacity of execution 
and completion of the work as per technical specifications within the stipulated 
period of completion as per milestones(for all contracts over Rs.10M) 
 

4.3 To qualify for award of the contract, bidders are advised to note the 
minimum qualification criteria specified below. 

 

i. Average annual financial turnover during the last three years ending 
31stMarch of the previous financial years, should be at least Rs. 119.35 
Lakhs. (The Financial Turnover documents must be certified by CA with 
the CA’s stamp, signature and UDIN / Membership number. 
Additionally, all necessary documents for the verification of Turnover 
must be submitted. Failure to comply with these requirements bid will 
be treated as non-responsive). 
 

ii. Experience of having successfully completed or substantially completed similar 
works under Govt. / Semi Govt. / Public Sector Undertakings / Autonomous 
Body working under GoI / Public Limited Company (Listed on NSE or BSE) 
during last 7 years ending last day of month previous to the one in which 
applications are invited should be either of the following: 

a) Three similar completed works each costing not less than Rs. 159.13 
Lakhs.(Excluding GST) 

b) Two similar completed works each costing not less than Rs.198.91 
Lakhs.(Excluding GST) 

c) One similar completed work costing not less than Rs. 318.26 
Lakhs.(Excluding GST) 
 

iii.  “Similar Works” mean Construction of any type of Building work / 
Structural Work in that particular contract during last 7 years ending 
last day of month previous to the one in which applications are invited.  

iv. The contractors those who are registered with DPA in A1 Class for 
Building works shall be directly eligible and need not to submit 
documents for qualification except copy of registration with DPA in 
appropriate class and category, EMD, Tender Fee & seal & Signed tender 
documents & Bid Capacity calculation. 
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v. Work experience in Private Organization: If the Bidder has completed 
works in a private organization as stipulated in the Minimum 
Qualification Criteria (work experience), the following documents must 
be enclosed with the BID for consideration: 

 TDS Certificates: The Bidder must provide TDS certificates issued by the 
competent authority with respect to the work experience. 

 CA Certificate: The Bidder must submit a certificate issued by their Chartered 
Accountant (CA) stating that the amount shown in the TDS certificate has been 
received with respect to the work experience submitted by the Bidder. This 
document must be certified by the CA with their stamp, signature, and 
UDIN/membership number. 

Failure to provide these documents will result in the bid being treated as non-
responsive. 

vi. Work Experience as a sub-contractor: In case the Bidder has carried 
out work experience as a subcontractor, the following conditions must 
be met by bidder:  

a) The subcontract experience shall be considered for qualification only, if the work 
was carried out for Govt./Semi Govt., or Public Limited companies. The Bidder 
must submit the subcontract permission issued by the respective work authority 
prior to the execution of the work. It is mandatory to upload the subcontract 
permission online along with the bid. If the subcontract permission is not 
authenticated, the respective bidder will be considered non-responsive. 

b) The completion certificate/Form-3A issued/authenticated by the concerned 
Government, Semi-Government, or Public Limited companies, copy of work order, 
bill of quantity, copy of all bills must be uploaded along with the bid submission 
supported by TDS certificate & CA certificate as indicated in Para-3 above for 
private work.  

c) The decision taken by DPA with regard to Sub-contract work experience shall be 
final and binding to bidder. 

The contractors those who are registered with DPA in A1 Class  for Building works 
shall be directly eligible and need not to submit documents for qualification except 
copy of registration with DPA in appropriate class and category, EMD, Tender Fee 
& seal & Signed tender documents. 

 
vii. In addition to above, the criteria regarding satisfactory performance of 

the work, personnel, establishment, plant, equipment, etc. may be 
incorporated according to the requirement of the project. (Refer Clause 
‘A’ Section-5) 
 

4.4 To qualify for a package of contracts made up of this and other contracts for 
which bids are invited in the NIT, the bidder must demonstrate having 
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experience and resources sufficient to meet the aggregate of the qualifying 
criteria for the individual contracts.(Refer Clause ‘A’ of Section -5) 

4.5 Sub-contractors’ experience and resources shall not be taken into account 
in determining the bidder’s compliance with the qualifying criteria except to 
the extent stated in 4.4 above. (Refer Clause ‘A’ of Section -5) 

 

4.6 Bidders who meet the minimum qualification criteria will be qualified only 
if their available bid capacity is more than the total bid value.  The available 
bid capacity will be calculated as under : 

Available Bid capacity = A X M X N  –B, Where, 
“A” = Maximum value of engineering works executed in any one year during last five 
years (updated at the current price level), taking into account the completed as well as 
works in progress. 
“M” = Multiplier Factor 1.5 times.  
“N” = Number of years prescribed for completion of the work in question.  
“B” = Value (updated at the current price level) of the existing commitments and ongoing 
works to be completed in the next ’N’ years. 
 

Note : For bringing value of works to current level, multiplying factor to be indicated 
in tender with reference to escalation based on WPI. 

 
Financial 

Year 
2024 -25 2023 -24 2022 -23 2021 -22 2020 -21 

Index 154.9 151.40 152.50 139.40 123.40 

Multiplying 
factor 

1.00 1.02 1.02 1.11 1.26 

 
The Bidder shall furnish bid capacity calculation supported with statements showing the value 
of existing commitments and ongoing works as well as the stipulated period of completion 
remaining for each of the works preferably countersigned by the Nodal Office or his nominee-
in charge, failing which bid will be considered as non-responsive. 

4.7 Even though the bidders meet the above qualifying criteria, they are subject 
to be disqualified if they have: 
 

 Made misleading or false representations in the forms, statements 
and attachments submitted in proof of the qualification requirements; 
and/or 

 Record or poor performance such as abandoning the works, not 
properly completing the contract, inordinate delays in completion, 
litigation history, or financial failures etc., and/or 
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5. One Bid per Bidder 
5.1 Each bidder shall submit only one bid for one package. A bidder who 

submits or participates in more than one bid (other than as a subcontractor 
or in cases of alternatives that have been permitted or requested) will cause 
all the proposals with the Bidder’s participation to be disqualified. 

 

5.2 Joint Venture (Modified at Clause ‘D’ of Section -5) 
Companies/Contractors may jointly undertake contract/contracts.  Each 
entity would be jointly and severely responsible for completing the task as 
per the contract, however declaration of the Lead member to be indicated 
by bidders, however JV has to designate in their MOU.  The firms with at 
least 26% equity holding each be allowed to jointly meet the Eligibility 
criteria. 

 

Note: JVs/ Consortia be allowed in all contracts of estimated cost of more 
than Rs.5 Crores. However, there shall be no limit on the number of 
partners. 

 

6. Cost of Bidding 
6.1 The bidder shall bear all costs associated with preparation and submission 

of his bid, and the Employers will in no case be responsible and liable for 
those costs. 

 

7. Site Visit 
7.1 The bidder, at the Bidder’s own responsibility and risk is encouraged to visit 

and examine the Site of Works and its surroundings and obtain all 
information that may be necessary for preparing the Bid and entering into 
a contract for construction of the Works. The costs of visiting the Site shall 
be at the Bidders’ own expense. 

 

B.  Bidding Documents 

8. Content of Bidding Documents 
8.1 The set of bidding documents comprises the documents listed in the table 

below and addenda issued in accordance with Clause 10: 
 

• DC 1  : Bid Reference       
• NIT   : Invitation for Bids      
• SECTION 1 : Instruction to Bidders 
• SECTION 2 : Forms of Bid, Qualification Information 
• SECTION 3 : Conditions of Contract   
• SECTION 4 : Contract Data 
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• SECTION 5 : Site/ Special Conditions and Specifications  
• SECTION 6 : Drawing     
• SECTION 7 : Bill of Quantities 
• SECTION 8 : Forms of Securities 

8.2 One set of the bidding documents will be issued to the bidder.  The 
document should be completed and returned with the bid.(Refer Clause ‘A’ 
of Section -5) 

8.3 The bidder is expected to examine carefully all instructions, conditions of 
contract, contract data, forms, terms, technical specifications, bill of 
quantities, forms, drawings, annexure in the bid document.  Failure to 
comply with the requirements of the bid document shall be at the bidder’s 
own risk.  Pursuant to clause 26 hereof, bids which are not substantially 
responsive to the requirements of the bid documents shall be rejected. 

 

9. Clarifications of the Bidding Documents 
9.1 A prospective bidder requiring any clarification of the bidding documents may 

notify the employer in writing or by electronic form and be confirmed by hard copy 
at the Employer’s address indicated in the invitation to bid. The employer will 
respond to any request for clarification which he received earlier than days 
(Suggested 7 days) prior to the deadline for submission of bids. Copies of the 
Employer’s response will be forwarded to all purchasers of the bidding documents, 
including a description of the enquiry but without identifying its source. 

9.2 Pre – bid meeting 
9.2.1 The bidder or his official representative is invited to attend a pre-bid meeting 

which will take place at Harbour Division, NirmanBhavan, Kandla, Kutch, 
Gujarat (Refer Clause ‘A’ of Section -5) 

9.2.2 The purpose of the meeting will be to clarify issues and to answer question on 
any matter that may be raised at that stage. (Refer Clause ‘A’ of Section -5) 

9.2.3 The bidder is requested to submit any questions in writing or by cable to reach 
the Employer not later than one week before the meeting. (Refer Clause ‘A’ of 
Section -5) 

9.2.4. Minutes of the meeting, including the text of the questions raised (without 
identifying the source of enquiry) and the responses given will be transmitted 
without delay to all purchasers of the bidding documents without delay. Any 
modification of the bidding documents listed in Sub-Clause 8.1 which may 
become necessary as a result of the pre-bid meeting shall be made by the 
Employer exclusively through the issue of an Addendum pursuant to Clause 10 
and not through the minutes of the pre-bid meeting. (Refer Clause ‘A’ of Section 
-5) 

9.2.5 Non-attendance at the pre-bid meeting will not be a cause for disqualification of 
a bidder. (Refer Clause ‘A’ of Section -5) 

 
 
 
 



Page 23 of 148 
 

10. Amendment of Bidding Documents 
10.1 Before the deadline for submission of bids, the Employer may modify the bidding 

documents by using addenda. 
10.2 Any addendum thus issued shall be part of the bidding documents and shall be 

communicated in writing or by cable to all the purchasers of the bidding 
documents. Prospective bidders shall acknowledge receipt of each addendum by 
cable to the Employer. 

10.3 To give prospective bidders reasonable time in which to take an addendum into 
account in preparing their bids, the Employer shall extend as necessary the 
deadline for submission of bids, in accordance with Sub-Clause 20.2 below. 

 

C.  Preparation of Bids 

11. Language of the Bid 
11.1 All documents relating to the bid shall be in the English language. 

  
12. Documents comprising the Bid 
12.1 The bid submitted by the bidder shall comprise the following: 
 

 A) Technical Bid 

i. Bid Security  
ii. Qualification Information Form and Document (Pursuant to clause 4 

hereof) and any other materials required to be furnished and submitted by 
the bidder in accordance with these instructions.  The documents listed 
under Sections 2, 4 and 7 of Sub-Clause 8.1 shall be filled in without 
exception. 

B) Financial Bid 
  Bill of Quantity dully filled and digitally signed by the Bidder. 
 

 

13. Bid Prices 
13.1 The contract shall be for the whole works as described in Sub-Clause 1.1 based on 

the priced Bill of Quantities submitted by the Bidder. 
13.2 The bidder shall fill in rates and prices for all items of the Works described in the 

Bill of Quantities.  Items for which no rate or price is entered by the bidder will not 
be paid for by the Employer when executed and shall be deemed covered by the 
other rates and prices in the Bill of Quantities. Corrections, if any, shall be made 
by crossing out, initialing, dating and rewriting. All pages of the bill of quantities 
shall be initialed. 

13.3 All duties, taxes, and other levies (Except GST) payable by the contractor under 
the contract, or for any other cause shall be included in the rates, prices and total 
Bid price submitted by the Bidder. 

13.4 The rates and prices quoted by the bidder are subject to adjustment during the 
performance of the contract. In accordance with the provisions of clause 47 of the 
conditions of contract. 
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14. Currencies of Bid and payment 
14.1 The Unit rates and the prices shall be quoted by the bidder entirely in Indian 

Rupees. 
 

15. Bid Validity 
15.1 Bids shall remain valid for a period not less than 120 days after the deadline date 

for bid submission specified in clauses 20. A bid valid for a shorter period shall be 
rejected by the Employer as non-responsive. 

15.2 In exceptional circumstances, prior to expiry of the original time limit, the 
Employer may request that the bidders may extend the period of validity for a 
specified additional period.  The request and the bidders’ responses shall be made 
in writing or by cable.  A bidder may refuse the request without forfeiting his bid 
security.  A bidder agreeing to the request will not be permitted to modify his bid 
and also shall submit an extension for EMD, if it is in the form of Bank Guarantee. 

 

16. Bid Security (Earnest Money Deposit - EMD) 

A. Earnest money Deposit (EMD) should be 2% of the estimated cost of work  
 
“In case of Micro and Small Enterprises (MSEs) holding valid certificate issued 
by any agencies/ organization under The Ministry of Micro, Small and Medium 
Enterprises indicating the list of activity related to the subject tender as per 
National Industrial Classification-2008 mentioned in the table below only shall 
become eligible for exemption from payment of Tender Fee/EMD. Such bidder 
shall upload the scanned copy of valid certificate in Technical bid stage”as well 
as duly filled in and signed ‘Bid Securing Declaration’ as per format provided in 
the tender document (Annexure II), failing which the bid shall be considered non-
responsive 

NIC codes regarding related activity are mentioned below: 

 

SECTION C 

SECTION F 

MANUFACTURING 

CONSTRUCTION 

Division 25 

 

Division 41 

Manufacture of fabricated metal products, except machinery and 
equipment 

Construction of buildings 

Group & Class 251 & 2511 

410 & 4100 

Sub-class - 
25112 

Sub-class - 
41001 

Manufacture of metal frameworks or skeletons for construction 
and parts thereof (towers, masts, trusses, bridges etc.) 

Construction of buildings carried out on contract basis. 
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The EMD upto Rs. 5 lakhs be payable either by online transfer. EMD beyond Rs.5 lakhs 
is also payable payable online Payment in the form of Digital mode/Bank Guarantee 
issued in favor of “Board of Deendayal Port Authority” by any nationalized/ scheduled 
bank except co- operative bank having its branch at Gandhidham Bank Guarantees 
submitted as Earnest Money shall be valid for 45 days beyond the validity of the bid. or 
in the form of Insurance Surety Bond as per format and condition in Form-23A in the 
tender documents 

B. Bank Guarantee shall be verified independently by the Port with the bank 
before finalization of technical offer. In the event of lack of confirmation of 
issue of the Bank Guarantee by the Bank, the bid shall stands disqualified. 

EMD of amount Rs.  7,95,651/-should be payable online Payment in the form of Digital 
mode/Bank Guarantee issued in favor of “Board of Deendayal Port Authority” by any 
nationalized/ scheduled bank except co- operative bank having its branch at 
Gandhidham or in the form of Insurance Surety Bond as per format and condition in 
Form-23A in the tender documents 

 The details of the bank are given below: 

Beneficiary :   Deendayal Port Authority 
Account No. : 2177002100002684 
IFSC Code : PUNB0217700 
Punjab National Bank, Kandla Branch 

C. The bidders registered with Micro and Small Enterprise (MSME) in 
appropriate category mentioned under 16(A) above are exempted for 
submission of EMD and Tender Fee. Scanned copy registration may be 
uploaded. 

D. EMD of unsuccessful bidders other than L1 and L2 is refunded 
immediately after ranking of price bids. Earnest money of L2 is refunded 
immediately after entering in to agreement with L1 and acceptance of 
performance Guarantee from L1. 

E. EMD shall be refunded suo-motto without any application from the 
bidders. 

F. The bid security of the successful bidder will be discharged after he has 
signed the Agreement and furnished the required Performance security. 

G. The Bid security may be forfeited, if 
a) The bidder withdraws the bid after bid opening during the period of 

bid validity. 
b) The bidder does not accept the correction of the Bid price, pursuant 

to Clause 27; or 
c) The successful bidder fails within the specified time limit to  

(i) Sign the Agreement or  
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(ii) Furnish the required Performances security. 
 

17. Alternative proposals by bidders 
 
Conditional offer or Alternative offers will not be considered further in the process 
of tender evaluation. 

18. Format and signing of bid 
 

18.1 The Price Bid to be submitted on-line shall be signed digitally by a person or 
persons duly authorized to sign on behalf of the Bidder. 
All pages of the bid where entries or amendments have been made shall be initialed 
by the person or persons signing the bid. 

18.2 The Bid shall contain no alterations or additions, except those to comply with 
instructions issued by the Employer, or as necessary to correct errors made by the 
bidder in which case such corrections shall be initialed by the person or persons 
signing the bid. 

D Submission of bids  

19. Sealing and marking of bids 
19.1 The bidder shall put Bid security document as per clause No.16, hereof in one 

envelope and properly seal and mark as “Bid Security”. The bidder shall put 
documents mentioned in clause No.12.1.A (ii) in separate envelope and properly 
seal and mark as “Technical Bid”. Then put both these envelopes into separate 
envelope, properly seal and mark as “Technical Bid”. 
The bidder shall seal “Financial Bid” as per Clause No.12.1. (B) hereof, in separate 
envelope duly marking the envelope as “Financial Bid”. 
These envelopes than be put inside one outer envelope and sealed, duly marking 
the outer envelope as “Technical Bid and Financial Bid”. (Refer Clause ‘A’ of 
Section -5) 

19.2 The envelopes shall 
(a) Be addressed to Nodal Officer/Employer at the following address. 

Executive Engineer, Nirman Building, New Kandla 
 

(b) bear the following identification: 
Bid for ………………………………………… (Name of contract) 
Bid reference no……………………………. (Insert number) 
DO NOT OPEN BEFORE (time and date for opening, per Clause 23) 
Name and address of the bidder. 

The tender complete in all respect should be put in the tender box (marked tender 
No_________) in the office of The Dy. Chief Engineer, Harbour Division upto 1200 
hrs. on due date and open at ______________ on the same date in presence of such 
of the tenderers who may wish to be present. (Refer Clause ‘A’ of Sec-5) 

19.3 In addition to the identification required in Sub-Clause 19.2, the inner envelopes 
shall indicate the name and address of the bidder of the bidder to enable the bid 
to be returned unopened in case it is declared late, pursuant to Clause 21, or the 
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bid is declared non responsive. If the outer envelopes are not sealed and marked 
as above, the Employer will assume no responsibility for the misplacement or 
premature opening of the technical bid and financial bid. (Refer Clause ‘A’ of 
Section -5) 

 

20. Deadline for submission of the Bids 
20.1 Bids must be received by the Employer at the address specified above not later  

than in the event of the specified date for the submission of bids being declared a 
holiday by the Employer. The bids will be received upto the appointed time on the 
next working day. 

20.2 The Employer may extend the deadline for submission of bids by issuing an 
amendment in accordance with Clause 10, in which case all rights and obligations 
of the Employer and the bidders previously subject to the original deadline will 
then be subject to the new deadline. 

20.3 In case of tender document being downloaded from the web site, at the time of 
submission of (the hard copy of) the tender document. The tenderer shall give an 
undertaking that no change have been made in document. He shall begiving an 
undertaking that no change have been made in document. He shall be issued a 
printed set of document under acknowledgment with a condition that the printed 
version of the port tender document will be treated as authentic tender and if any 
discrepancy is noticed at any stage between the Port’s tender document and the 
one submitted by the tenderer, the conditions mentioned in the Port’s printed 
document shall prevail. Besides, the tenderer shall be liable for legal action for the 
lapses. 
Insert time and date; this should be the same as those given in the invitation for 
Bids Clause No.20. 

 

21. Late Bids 
21.1 Any bid received by the Employer after the deadline prescribed in Clause 20 will 

be considered as non-responsive. 
 

22. Modification and Withdrawal of Bids 
 

22.1 Bidders may modify or withdraw their bids before the deadline prescribed in Clause 
20. 

22.2 Each Bidder’s modification or withdrawal notice shall be prepared, sealed, marked, 
and delivered in accordance with Clauses 18 & 19, with the outer and inner 
envelopes additionally marked “MODIFICATION” or “WITHDRAWAL” as 
appropriate. (Refer Clause ‘A’ of Section -5) 

22.3 No bid may be modified after the deadline for submission of bids. 
22.4 Withdrawal or modification of a Bid between the deadline for submission of bids 

and the expiration of the original period of bid validity in Clause 15.1 above or as 
extended pursuant to Clause 15.2 may result in the forfeiture of the Bid security 
pursuant to Clause 16. 
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22.5 Bidders may only offer discounts to, or otherwise modify the prices of their bids by 
submitting bid modifications in accordance with this clause or included in the 
original bid submission. (Refer Clause ‘A’ of Section -5) 

 

E. BID OPENING AND EVALUATION 

23. Bid opening 
23.1 On the due date and appointed time as specified in clause 20, the Employer will 

first open Technical bids of all bids received (except those received late) including 
modifications made pursuant to clause 22 in presence of the bidders or their 
representative who choose to attend. In the event of the specified date for Bid 
opening being declared a holiday by the Employer, the bids will be opened at the 
appointed time and location on the next working day. 

23.2 Envelopes marked “WITHDRAWAL” shall be opened and read out first. Bids for 
which an acceptable notice of withdrawal has been submitted pursuant to Clause 
22 shall not be opened. 
Bidder’s name, withdrawals, modifications of technical bid, the presence of bid 
security and such other details, as the Employer may consider appropriate will be 
announced by the Employer at the opening. (Refer Clause ‘A’ of Section -5) 

23.3 If all Bidders have submitted unconditional Bids together with requisite bid 
security, then all bidders will be so informed then and there. If any Bid contains 
any deviation from the Bids documents and/or if the same does not contain Bid 
security in the manner prescribed in the Bid documents, then that Bid will be 
rejected and the Bidder informed accordingly. The sealed financial bid containing 
priced BOQ will be returned to him without opening. All valid financial bids whose 
technical bids have been determined to be substantially responsive in accordance 
with Clause 26 hereof, shall be opened on the specified date from declaring the 
results of the Technical Bid, in presence of the bidders or their representatives who 
choose to attend. The Bidder’s name, the Bid prices, the total amount of each Bid 
and of any alternative Bid (if alternatives have been requested or permitted), any 
discounts, Bid modifications and withdrawals, and such other details as the 
Employer at the opening. Any bid price, discount, or alternative Bid price which is 
not read out and recorded at Bid opening, will not be taken into account in Bid 
evaluation. (Refer Clause ‘A’ of Section -5) 

23.4 The Employer shall prepare minutes of the Bid opening, including the information 
disclosed to those present and the minutes shall form part of the contract. (Refer 
Clause ‘A’ of Section -5) 

 

24. Process to be confidential. 
Information relating to the examination, clarification, evaluation and comparison 
of the bids and recommendations for the award of a contract shall not be disclosed 
to Bidders or any other persons not officially concerned with such process until 
the award to the successful bidder has been announced. 
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25.  Clarification of Bids 
To assist in the examination and comparison of Bids, the Employer may, at his 
discretion, ask any Bidder for clarification of his Bid, including breakdown of unit 
rates. The request for clarification and the response shall be writing or by cable, 
but no change in the price or substance of the Bid shall be sought, offered, or 
permitted except as required to conform the correction of arithmetic errors 
discovered by the Employer in the evaluation of the Bids in accordance with Clause 
27. 
Subject to above para, no Bidder shall contact the Employer on any matter relating 
to his bid from the time of the bid opening to the time the contract is awarded. If 
the Bidder wishes to bring additional information to the notice of the Employer, he 
should do so in writing. 
Any effort by the Bidder to influence the Employer’s bid evaluation, bid comparison 
or contract award decisions, may result in the rejection of his bid. No bid may be 
modified after the deadline for submission of bids. 
 

26. Examination of Bids and Determination of Responsiveness 
26.1 Prior to detailed evaluation of Bids, the Employer will determine whether each Bid 

(a) meets the eligibility criteria defined in Clause 4 (b) has been properly signed by 
an authorized signatory (accredited representative) holding power of Attorney in 
his favor. The Power of Attorney shall interalia include a provision to bind the 
Bidder to settlement of disputes clause; (c) is accompanied by the required Bid 
security and; (d) is responsive to the requirements of the Bidding documents. 

26.2 A substantially responsive Technical and Financial Bid is one which conforms to 
all the terms, conditions and specification of the Bidding documents, without 
material deviation or reservation. A material deviation or reservation is one (a) 
which affects in any substantial way the scope, quality or performance of the 
works; (b) which limits in any substantial way, the Employer’s rights or the Bidder’s 
obligations under the Contract; or (c) whose rectification would affect unfairly the 
competitive position of other Bidders presenting responsive Bids. 

26.3 If a Technical Bid is not substantially responsive, it will be rejected by the 
Employer, and may not subsequently be made responsive by correction or 
withdrawal of the non-conforming deviation or reservation. 

26.4 The envelop marked as financial bid of those bidders whose technical bid has been 
determined to  be  non-responsive  shall  not  be  opened  and  will  be returned 
unopened. (Refer Clause ‘A’ of Section -5) 

 

27. Correction of Errors 
27.1 Bids determined to be responsive will be checked by the Employer for any 

arithmetic errors. Errors will be corrected by the Employer as follows:(Refer Clause 
‘A’ of Section -5) 

(a) Where there is a discrepancy between the rates in figures and in words, the 
rate in words will govern; and 

(b) Where there is a discrepancy between the unit rate and the line item total 
resulting from multiplying the unit rate by the quantity, the unit rate as 
quoted will govern. 
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27.2 The amount stated in the Bid will be adjusted by the Employer in accordance with 
the above procedure for the correction of errors and, with the concurrence of the 
Bidder, shall be considered as binding upon the bidder. If the bidder does not 
accept the corrected amount the Bid will be rejected, and the Bid security may be 
forfeited in accordance with Sub-Clause 16.F. (B). (Refer Clause ‘A’ of Section -
5) 

 

28. NIL 

 

29. Evaluation and Comparison of Bids 

The Employer will evaluate and compare only the bids determined to be 
responsive in accordance with Clause 26. 
In evaluating the Bids, the Employer will determine for each Bid the evaluated 
Bid Price by adjusting the Bid Price as follows: 
(a) Making any correction for errors pursuant to Clause 27; 
(b) Making appropriate adjustments to reflect discounts or other price 

modification offered in accordance with Sub Clause 22.5 
The estimated effect of the price adjustment conditions under Clause 47 of the 
conditions of contract, during the period of implementation of the Contract, will 
not be taken into account in Bid evaluation. 
If the Bid of the successful Bidder is seriously unbalanced in relation to the Nodal 
Officer or his nominee’s estimate of the cost of work to be performed under the 
contract, the Employer may require the Bidder to produce detailed price analyses 
for any or all items of the Bill of Quantities, to demonstrate the internal 
consistency of those prices with the implementation/construction methods and 
schedule proposed. 

 

30. NIL 

 

F. AWARD OF CONTRACT 

31. Award Criteria 
 

31.1 The Employer will award the Contract to the Bidder whose Bid has been 
determined to be responsive to the Bidding documents and who has offered the 
lowest evaluated Bid Price, provided that such Bidder has been determined to be (a) 
eligible in accordance with the provisions of Clause 3, and (b) qualified in accordance 
with the provisions of Clause 4. The second bidder (i.e.L2) shall be kept in reserve 
and may be invited to match the bid submitted by the (L1) bidder in case such bidder 
withdraws or is not selected for any reason. 
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32. Employer’s Right to accept any Bid and to reject any or all. 

Notwithstanding clause 31, the Employer reserve the right to accept or reject any 
bid and to cancel the bidding process and reject all bids, at any time prior to the 
award of contract, without thereby incurring any liability to the affected bidder 
or bidders of the grounds for Employer’s action. 
 

33. Notification of Award and Signing of Agreement  

33.1 The Bidder whose bid has been accepted will be notified of the award by the 
Employer prior to expiration of the Bid validity period by cable, telex or facsimile 
confirmed by registered letter. This letter (hereinafter and in the Conditions of 
Contract called the “Letter of Acceptance”) will state the sum that the Employer will 
pay the Contractor in consideration of the execution, completion and maintenance 
of the works by the Contractor as prescribed by the Contract (hereinafter and in the 
Contract called the “contract Price”). 

33.2 The notification of award will constitute the formation of the Contract subject 
only to the furnishing of a performance security in accordance with the provision of 
Clause 34. 

33.3 The Agreement will incorporate all correspondence between the Employer and the 
successful bidder. It will be signed by the employer and sent to the successful Bidder 
within (28 days of award of work for global tender and Within 14 days for domestic 
tender) following the notification of award along with the Letter of Acceptance. Within 
(28 days for global tender and within 21 days for domestic tender) of receipt, the 
successful Bidder will furnish the performance security and sign the Agreement with 
the Employer. 

33.4 Upon the furnishing by the successful Bidder of the Performance Security, the 
Employer will promptly notify the other Bidders that their Bids have been 
unsuccessful and release their Bid security (EMD). 

 

34. Performance Security 

Security deposit shall consist of two parts; a) Performance Guarantee to be 
submitted at award of work, and b) Retention money to be recovered from 
Running Bills. 

34.1 Security Deposit/Performance guarantee shall be 10% of Contract price of 
 which 5% of contract price should be submitted as Insurance Surety Bond as per 
formate 8A /FDR/Digital Transfer/Bank  Guarantee of Nationalized/scheduled 
bank (except Co-operative) Banks having its branch at Gandhidham, or Digital 
transfer within  (21 days in case of  domestics bid and within 28 days in case of 
global bids) of  receipt of letter of  acceptance and balance 5% recovered as 
Retention Money from Running  Bills.  Recovery of 5% of Retention Money to 
commence from the  first bill onwards @ 5% of bill value from each bill. 
Retention Money be refunded  within  14 days from the date of payment of final 
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bill. Balance SD to be refunded  immediately not later than 14 days from 
completion of defect liability  period, NOC from Geology  Department. 

 
34.2 In addition to Performance Security (usually five percent), Contracts for works usually 

provide for a percentage (usually five percent) of each running bill (periodic/ interim payment) 

to be withheld as Security Deposit/ retention money until final acceptance. The earnest 
money instead of being released may form part of the security deposit. 
The contractor may, at his option, replace the retention amount with an unconditional BG 

from a bank acceptable to the Procuring Entity at the following stages: 
i) After the amount reaches half the value of the limit of retention money; and 
ii) After the amount reaches the maximum limit of retention money. One-half of 

the retention money (or BG, which replaced retention money) shall be 
released on the issue of the taking-over certificate; !f the Taking Over 
Certificates (TOCs) are issued in parts, then in such proportions as the engineer 
may determine, having regard to the value of such part or section. The other 

half of the retention money (or BG, which replaced the retention money) shall 

be released upon expiration of 365 days after the DLP of the works or final 
payment, whichever is earlier, on certification by the engineer. In the event of 
different defect liability periods being applicable to different sections or parts, 
the expiration of defect liability period shall be the latest of such periods. 

34.3 Failure of the successful Bidder to comply with the requirements of Sub-Clause 
 34.1 shall constitute sufficient grounds for cancellation of the award of work 
 and forfeiture of the Bid security. 

34.4 The documentary evidence (copy of paid Challan in Govt. Treasury) of 
 Welfare cess @1% of work done or as amended By Statutory Authority 
 from time to time, paid on final bill shall be submitted before releasing 
 the Performance Guarantee. 

34.5 The performance  guarantee submitted in form  Bank Guarantee/FDR/Insurance 
Surety Bond   should be valid 60 days  beyond the date of completion of all 
contractual obligations of the contractor, including Defect Liability Period. 

35. Advance Payment 

35.1 The Employer will provide an Advance payment on the Contract Price as 
 stipulated in the Conditions of Contract, subject to maximum amount, as 
 stated in the Contract Data. (Refer Clause ‘A’ of Section -5) 

36. Conciliator 

36.1 The Employer proposes that CIDC – SIAC Arbitration Centre be appointed as 
Conciliator under the contract as provided in sub-clause 24.1 of condition of 
contract. If the bidder disagrees with this proposal, the bidder should so state in 
the bid. (Refer Clause ‘A’ of Section -5) 

37. Code of integrity for Public Procurement 

Procuring authorities as well as bidders, contractors and consultants should observe the highest 
standard of ethics and should not indulge in the following prohibited practices, either directly or 
indirectly, at any stage during the procurement processor during execution of resultant contracts: 
i) “Corrupt practice": making offers, solicitation or acceptance of bribe, rewards or gifts or any 
material benefit, in exchange for an unfair advantage in the procurement process or to 
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otherwise influence the procurement process or contract execution; 
ii) “Fraudulent practice": any omission or misrepresentation that may mislead or attempt to mislead 
so that financial or other benefits may be obtained or an obligation avoided. This includes making 
false declaration or providing false information for participation in a tender process or to secure a 
contract or in execution of the contract; 
iii) “Anti-competitive practice": any collusion, bid rigging or anti- competitive arrangement, or any other 
practice coming under the purview of The Competition Act, 2002, between two or more bidders, with or 
without the knowledge of the procuring entity, that may impair the transparency, fairness and the progress 
of the procurement process or to establish bid prices at artificial, non-competitive levels; 
iv) “Coercive practice": harming or threatening to harm, persons or their property to influence their 
participation in the procurement process or affect the execution of a contract; 
v) “Conflict of interest": participation by a bidding firm or any of its affiliates that are either involved in the 
consultancy contract to which this procurement is linked; or if they are part of more than one bid in 
the procurement, or if the bidding firm or their personnel have relationships or financial or business 
transactions with any official of procuring entity who are directly or indirectly related to tender or execution 
process of contract; or improper use of information obtained by the (prospective) bidder from the 
procuring entity with an intent to gain unfair advantage in the procurement process or for personal pain; 
and  
vi) “Obstructive practice”: materially impede the procuring entity's investigation into allegations 
of one or more of the above mentioned prohibited practices either by deliberately destroying, 
falsifying, altering; or by concealing of evidence material to the investigation; or by making false 
statements to investigators and/ or by threatening, harassing or intimidating any party to prevent 
it from disclosing its knowledge of matters relevant to the investigation or from pursuing the 
investigation; or by impeding the procuring entity's rights of audit or access to information; 
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SECTION: 2 

FORMS OF BID, QUALIFICATION INFORMATION 

TABLE OF FORMS  

1. FORM OF BID 
2. CONTRACTOR’S BID 
3. PRE-QUALIFICATION OF BIDDERS 
4. LETTER OF ACCEPTANCE 
5. NOTICE TO PROCEED WITH THE WORK 
6. AGREMENT FORM 
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SPECIMEN FOR FORM OF BID 

(To be executed on bidder’s letter head) 

Date of Tender Submission ____________,      Tender No. _______________ 
 
Name of Work:-"Construction of Weighbridge foundation, office cabin and Toilet at 
8 different locations inside cargo jetty area." 
 
To, 
The Executive Engineer  
Harbour Division 
Deendayal Port Authority, 
Annex Building,3rdt floor,  
AO Building 
Gandhidham Pin 370-201, 
Dist. - Kutch (Gujarat). 
 
We, the undersigned, declare that: 
 

(a) we have examined and have no reservations to the tender documents, including 
addenda and clarifications issued  

(b) we offer to execute the work in conformity with the tendering documents and in 
accordance with the delivery schedules specified in the schedule of requirements 
in accordance with the tender document  

(c) The total price of our tender, excluding any discounts offered in item(d) below,is 
[ insert the total tender price in words and figures, indicating the various 
amounts and the respective currencies];[in case of techno-commercial offer it 
shall be mentioned that ‘as filled in the price bid’](Refer Clause ‘A’ of Section -
5) 

(d) The discounts offered and the methodology for their application are: 
Discounts. if our tender is accepted, the following discounts shall apply. [Specify 
in detail each discount offered and the specified item of the Schedule of 
Requirements to which it applies.] [in case of Techno-Commercial offer it shall be 
mentioned that “as filled in the Price Bid "]  

Methodology of application of the discounts. The discounts shall be applied 
using the following method: [Specify in detail the method that shall be used to 
apply the discounts]. [in case of Techno- Commercial offer it shall be mentioned 
that " as filled in the Price Bid "] (Refer Clause ‘A’ of Section -5) 

(e) our tender shall be valid for the period of time specified in [ITB Sub-clause 15.1], 
from the date fixed for the tender submission deadline in accordance with [ITB 
Sub- clause20.1] , and it shall remain binding upon us and may be accepted at 
any time before the expiration of that period or any extended period accordance 
with [ITB Sub-clause 15.2]; 
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(f) If our tender is accepted, we commit to submit a performance guarantee in 
accordance with [insert relevant clause no., ITB Sub-clause 34] for the due 
performance of the contract, as specified in specimen form for the purpose.  

(g) We, including any subcontractors or contractors for any part of the contract,[ 
insert the nationality of the Tenderer, including that of all parties that comprise 
the Tenderer, if the Tenderer is a JV, and the nationality each subcontractor and 
Contractor].(Refer Clause ‘A’ of Section -5) 

(h) We have no conflict of interest in accordance with [ITB Sub-clause no. 5]. 
(i) Our firm, its affiliates or subsidiaries- including any subcontractors or 

contractors for any part of the contract – has not been declared ineligible by the 
port, under laws of India or official regulations in accordance with [ITB Sub-
clause no.3] 

(j) We understand that this tender, together with your written acceptance thereof 
included in your notification of award, shall constitute a binding contract 
between us, until a formal contract agreement is prepared and executed in 
accordance with [ITB Sub-clause 33] and as per specimen from the purpose; 

(k) We understand that you are not bound to accept the lowest evaluated tender or 
any other tender that you may receive.     

(l)  We also make specific note clauses of [ITB, NIT] under which the contract is 
governed. 

(m) In case of out station firms, having a branch in India for liaison purposes, please 
mention the name of the contact person and Tel. no.,Fax. no., and mail-Id and 
also the complete postal address of the firm.   

(n) We understand that the communication made with the firm at (m), by the port 
shall be deemed to have been done with us.  

Signed: [insert signature of person whose name and capacity are shown] 

In the capacity of [insert legal capacity of person signing the form of tender]  

Name: [insert complete name of person signing the form of tender] 

Duly authorized to sign the tender for and on behalf of: [insert complete name of 
tenderer] 

Dated on____________ day of ______________, ____________ (insert date of signing) 
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CONTRACTOR’S BID (Refer Clause ‘A’ of Section -5) 

Name of Work :- "Construction of Weighbridge foundation, office cabin and Toilet 
at 8 different locations inside cargo jetty area." 
 
 TO, 
 ----------------------------------------------------------- (The employer) 
Address  
------------------------------------------------------------------------------- 
 
GENTLEMEN, 
 
We offer to execute the works described above in accordance above with the conditions of 
Contract accompanying this bid for the contract price of _____________________ (in 
figures)_____________________________________ (in letters) 
 
The advance payment required / not required as per rule. 
 
We accept the appointment of __________________ as the conciliator. 
 
(OR) 
 
We do not accept the appointment of ________________ as the conciliator and propose instead that 
_______________ be appointed as Conciliator whose daily fees and biographical data are attached. 
 
This bid and your written acceptance of it shall constitute a binding contract between us. We 
understand that you are not bound to accept the lowest or any Bid you receive.   
 
We undertake that, in competing for (and, if the award is made to us, in executing) the above 
contract, we will strictly observe the laws against fraud and corruption in force In India namely 
“prevention of corruption act 1988” 
 
We hereby confirm that this bid complies with the bid validity and security required by the 
bidding documents. 
 
We attach herewith our copy of permanent account number (PAN) 
 
Yours faithfully, 
 
Authorized Signature: 
Name & title of signatory 
Name of Bidder  
Address 
 
Notes: 
To be filled in by the bidder, together with his particulars and date of submission at the bottom 
of the form of bid. 
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PRE-QUALIFICATION OF BIDDERS 

 

The information to be filled in by the bidder in the following pages will be used for 
purposes of pre-qualification as provided for in the instructions to tenderers. 

1. Only for individual bidders  
1.1 Constitution or legal status of bidder (attach copy) 

 Place of registration  
 Principal place of business 
 Power of attorney of signatory of bid (Attach) 

 

2. Turnover of the Firm/ JV  
  

YEAR 

 

                         TURN OVER 

2024-25  

2023-24  

2022-23  

Average  

Attachments: Financial reports for the last three years; balance sheets, profit and loss 
statement, auditors’ reports (in case of companies/ corporation) etc., list them below 
and attach copies. 

3. Similar works 
Particulars Year No. of works Value 

 

Total value 
completed similar 
work as defined 

in the tender 
document during 

last 7 years 

2018-19   

2019-20   

2020-21   

2021-22   

2022-23   

2023-24   

2024-25   
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Attachments:  Supporting documents, viz., successful completion certificates from 
clients, other documentations to substantiate the similarity of work as per definition of 
“similar work” employers reserve the right to verify the information; 

4. Information on bid capacity (works for which bids have been submitted 
and works which are yet to be completed) as on the date of this bid. 
 

(A) Existing commitments and on-going works. 
 

Descriptio
n of work 

Plac
e & 

state 

Contrac
t no.& 
date 

Name& 
addres

s of 
port 

Value of 
contrac

t 

Rs. 

Stipulated 

Period of 
completio

n 

Value of 
remaining 

to be 
complete

d 

Anticipate
d date of 

completion 

        

        

 
(B) Works for which bids already submitted 

 
Description 

of work 
Place & 
state 

Name& 
address of 

port 

Value of 
contract 

Rs. 

Stipulated 

Period of 
completion 

Date when 
decision is 
expected 

Remarks if 
any 

       

       

Attach certificates from the nodal officer or his nominee(s)-in-charge. 

5. The following contractor’s Equipment are essential for carrying out the 
works. The bidder should list all information requested below. 
 

Item of 
equipment 

Requirement 
no. capacity 

Owned/ 

leased /to be 
procured 

Nos./ 
capacity 

Age/ 

condition 

Remarks 

(from whom 
to be 

purchased) 
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6. Qualification and experience of key personnel proposed for 
administration and execution of the contract. Attach biographical 
data. Refer also to sub. clause 4.3(e) of instructions to bidders and sub. 
Clause 9.1 of the conditions of contract. 
 

Position Name Qualification Years of 
experience 
(General) 

Years of 
experience in 
the proposed 

position 

Project 
manager 

 

    

Discipline 
specialist etc., 

    

7. Proposed sub-contracts and firms involved (Refer Clause ‘A’ of Section 
-5) 

Sections of the 
works 

Value of sub-
contract 

Sub-contractor 
(name and 
address) 

Experience in 
similar work 

    

    

8. Information on litigation history in which the bidder is involved. 
 
Other 

party(ies) 
port Cause of 

dispute 
amount Remarks 

involved 
showing 
present 
status 

     

 

9. Additional information bidder may like to submit 
Duly authorized to sign this authorization on behalf of (insert complete name of 

tenderer) 

 

Dated on_____________________ day of __________________________[insert date of signing] 
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LETTER OF ACCEPTANCE 
(On letterhead paper of the Port) 

 
                                                              _______________________ (date) 

 
TO: 
___________________________ 
(Name and address of the contractor) 
 
 
Dear Sirs, 
 
Sub. :                  
Tender No. : 
Name of Work : Construction of Weighbridge foundation, office cabin and Toilet at 8 
different locations inside cargo jetty area. 
Ref. : Your bid dated  
And [list the correspondence with the bidder]  
 
 This is to notify you that your bid dated___________________ for execution of the 
________________________(name of the contract and identification number, as given in 
the instructions to bidders) for the contract price of rupees___________________(amount 
in words and figures as corrected and modified in accordance with the tender document 
is here by accepted by the employer/Board). 
 

       You are hereby requested to furnish performance security, in the form detailed in 
tender document for an amount of Rs.______________ within {________} days of the receipt 
of this letter of acceptance valid upto 28 days from the date of completion obligations 
expiry of taking over certificate subject to removal of defects period i.e. upto ________ 
and also sign the contract agreement within{_________} days of the receipt of this letter 
of acceptance , failing which action as stated in the tender document will be taken. 

Detailed letter of acceptance will follow. 

Please acknowledge receipt. 

Yours faithfully, 

 

        Chief Engineer 
       Deendayal Port Authority 
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ISSUE OF NOTICE TO PROCEED WITH THE WORKS 

(Letterhead of the Port) 

 

                                                                             ______________dated 

 

To  

(Name and address of the contractors)  

 

Dear Sirs, 

Sub. :                  
Tender No. : 
Name of Work :Construction of Weighbridge foundation, office cabin and Toilet at 8 
different locations inside cargo jetty area. 
Ref. : Letter of acceptance no. dated 
 

 Pursuant to your furnishing the requisite security as stipulated in [clause 21 of 
general conditions of contract] and signing of the contract for execution of the 
________________ you are hereby instructed to precede with the execution of the said 
works in accordance with the contract documents. It is hereby notified that the [site] is 
being handed over to you for execution of work in accordance with the contract 
documents. 

 

 

        Yours faithfully, 

 

        Executive Engineer 
        Harbour Division 
        Deendayal Port Authority 
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SPECIMEN CONTRACT AGREEMENT 

(to be executed on Rs. 500/- Non-judicial stamp paper) 

[The successful tenders shall fill in this form in Accordance with the instructions 
indicated] 

THIS CONTRACT AGREEMENT is made 
The [insert: number] day of [insert: month], [insert: year] 
 

AGREEMENT 
 

This agreement made this ____________________ day of _________________ between the 
Boardof the Port of Deendayal Port Authority, a body corporate under Major Port 
Authorities Act, 2021, having which Administrative Office building at Gandhidham 
(Kutch). (Here in after called the “Board” which expression shall unless excluded 
repugnant to the context, be deemed to include their successors in office) of the one part 
and __________________ (herein after called the "CONTRACTOR" which expression shall 
unless excluded by or repugnant to the context be deemed to include his heirs, 
Executors, Administrators, Representatives and assigns or successors in office) of the 
other part. 
 
WHEARS the Board is desirous of carrying out the work of 
_________________________________________________________________ ___” and whereas 
the Contractor has offered to execute and complete such works at a total cost 
of₹____________ 
 
AND WHEREAS the contractor has agreed to if any arbitration award shall be referred 
to Conciliation Committee / Council comprising of independent subject expert. The 
award by the Conciliation Committee / Councils shall be placed before the Board of 
Deendayal Port Authority for consideration if agreed by both the party  
 
AND WHEREAS the contractor has agreed to deposit the Performance Security Deposit 
as follows for due fulfilment of all the conditions of the contract : 
 
(1) ₹_____________ paid in the form of Bank Guarantee/FDR/Insurance surety 
bond/Digital Mode towards 5% of Contract value as Performance Guarantee and 
balance 5% to be recovered from running bills. 
 
All the disputes related to the subject contract shall be resolved through a 
conciliation committee / councils comprising of independent subject experts 
 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS 
 

1. In this agreement words and expressions shall have the same meaning as 
are respectively assigned to them in the conditions of contract hereafter referred 
to. 

2. The following shall be deemed to form and be read and construed as part of this 
agreement relating to the said work, viz. 
a. Notice Inviting Tender (Page No. _________ to ______ ) 
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b. The tender submitted by the contractor including Schedule “A” and “B”. (page No. 
________ to __________ ) 

c. General Rules and direction for the guidance of the tender (Page No. _________ to 
_______ ) 

d. General and Special Conditions of the Contract. (Page No. ____ to ____ ) 
e. The schedule of items of work with quantities and rates. (Page No. _____ to ____) 
f. Correspondence exchanged before the issue of letter of acceptance by which the 

conditions of contract are amended, varied of modified in any way by manual 
consent (to be enumerated). (Page No. ____ to _____ ) 

g. Work Order No. _______ issued vide letter No. _______ (Page No. _____ to ______ ) 
 

3. The Contractor hereby covenants with the Board to complete and maintain the said 
works to the satisfaction of the Board in conformity in all respects, with the 
provision of the said contract. 

4. The Board hereby covenants to pay the Contractor in consideration of such work 
"the contract price" at the time and in the manner prescribed by the said Contract. 

 
IN WITNESS WHEREOF the parties hereunto have set their hands and seals the day 
and year first above written signed and sealed by the Contractor in the presence of : 
 
        M/s. ___________________ 
        _______________________ 
        _______________________ 
        (Name, signature Designation  
        andSeal of the Contractor) 
WITNESS 
1. ------------------------------- 
---------------------------------- 
2. -------------------------------     Contractor 
---------------------------------- 
 
Signed, sealed & delivered 
By Chief Engineer on 
behalf of the Board in the      Chief Engineer 
Presence of :        Deendayal Port Authority 
         
        FOR & ON BEHALF OF THE 
        BOARD OF DEENDAYAL PORT  
        AUTHORITY 
Witness: (Name, Signature, address) 
1. -------------------------- 
2. ------------------------- 
 (Dy. HOD & XEN) 
The common seal of the 
Board of Deendayal Port Authority affixed in 
the presence of : 
        SECRETARY 
        DEENDAYAL PORT AUTHORITY 
        SECRETARY 
        DEENDAYAL PORT AUTHORITY 
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SECTION : 3 

CONDITIONS OF CONTRACT 
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A. General  
 
1. Definitions  

 
1.1 Terms which are defined in the Contact Data are not also defined in the 

 Conditions Contract but keep their defined meanings capital initials are 
 used to identify defined terms. 
 
The Conciliator is the person appointed jointly by the Employer and the contractor to 
resolve disputes in the first instance as provided for in clauses 24 and 25. The names 
of the Adjudicator is defined in the Contact Data. Refer Clause ‘A’ of Section -5 

Bill of Quantities means the priced and completed Bill of Quantities forming part of 
the Bid. 

Compensation Events are those defined in Clause 44 

The Completion Date is the date of Completion of the Works as certified by the Nodal 
Officer or his nominee in accordance with Sub Clause 55.1 

The Contract is the contract between the Employer and the Contractor to execute, 
complete and maintain the Works. It consists of the documents listed in Clause 2.3 
below. 

The Contract Data defines the documents and other information which comprise the 
Contract. 

The Contractor is a person or corporate body whose Bid to carry out the Works has 
been accepted by Employer. 

The Contractor’s Bid is the completed Bidding documents submitted by the 
Contractor to the Employer. 

The Contract Price is the stated in the letter of acceptance and thereafter as adjusted 
in accordance with the provisions of the Contract. 

Days are calendar days, months are calendar months. 

A Defect is any part of the Works not completed in accordance with the Contract. 

The Defects Liability Period is the Period named in the Contract Data and calculated 
from the Completion Date. 

The Employer is the party who will employ the contractor to carry out the Works. 

The Nodal Officer or his nominee is the person named in the Contract Data (or any 
other Competent person appointed and notified to the contractor to act in 
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replacement of the Nodal Officer or his nominee) who is responsible for supervising 
the Contractor, Administering the Contract, certifying payments due to the 
Contractor, issuing and valuing Variations to the contract, awarding extensions of 
time and valuing the Compensation Events. 
 
Equipment is the Contractor’s machinery and vehicles brought temporarily to the 
Site to construct the Works. 
 
The Initial Contract Price is the Contract Price listed in the employer’s Letter of 
Acceptance. 
 
The Intended Completion Date is the date on which it is intended that the Contractor 
shall complete the works. The Intended Completion Date is specified in the Contract 
Data. The Intended Completion Date may be revised only by the Nodal Officer or his 
nominee by issuing an extension of time. 
 
Materials are all supplies, including consumables, used by the contractor for 
incorporation in the Works. 
 
Plant is any integral part of the Works which is to have mechanical, electrical, 
electronic or chemical or biological function. 
 
The Site is the area defined as such in the Contract Data. 
 
Site Investigation Reports are those which were included in the Bidding documents 
and are factual interpretative reports about the surface and subsurface conditions 
at the site. 
 
Specification means the Specification of the Works included in the Contract and any 
modification or addition made or approved by the Nodal Officer or his nominee. 
 
The Start Date is given in the Contract Data. It is the date when the Contractor shall 
commence execution of the works. It does not necessarily coincide withany of the 
Site Possession Date. 
 
A Subcontractor is a person or corporate body who has a Contract with the 
Contractor to carry out a part of the work in the Contract which includes work on 
the site. 
 
Temporary Works are works designed, constructed, installed and removed by the 
Contractor which are needed for construction or installation of the Works. 
 
A Variation is an instruction given by the Nodal Officer or his nominee which varies 
the Works. 
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The Works are what the Contract requires the Contractor to construct, install and 
turn over to the Employer as defined in the Contract Data. 

The Trained Work Person are those employed/proposed to be employed by the 
Contractor at the Project Site, who have participated and are in possession of a valid 
Competency Certificate through a programme run under the auspices of a 
University, State Technical Board, Ministry of Government of India. 

2. Interpretation 

2.1 In interpreting this Condition of Contract, singular also means plural, male also 
means female or neuter and the other way around. Headings have no 
significance. Words have their normal meaning under the language of the 
Contract instructions clarifying queries about the Conditions of Contract. 

2.2 If sectional completion is specified in the Contract Data, references in the 
Conditions of Contract to the Works, the Completion Date, and the Intended 
Completion Date apply to any Section of the Works (other than references to the 
Completion Date and Intended Completion date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the following order 
of priority: 

(1) Agreement 
(2) Letter of Acceptance and notice to proceed with Works Contractor’s Bid. 
(3) Contract Data 
(4) Conditions of Contract including Special Conditions of Contract 
(5) Specifications 
(6) Drawings 
(7) Bill of quantities and  
(8) Any other documents listed in the Contract Data as forming part of the 

Contract. 
 

3. Language and Law 

3.1 The language of the Contract and the law governing the Contract are stated in 
the Contract Data. 

4. Nodal Officer or his nominee’s Decisions 

4.1 Except where otherwise specifically stated, the nodal officer or his nominee will 
decide contractual matters between the Employer and the Contractor in the role 
representing the Employer. 
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5. Delegation 

5.1 The Nodal officer or his nominee may delegate any of the duties and 
responsibilities to other people except to the Conciliator after notifying the 
Contractor and may cancel any delegation after notifying the Contractor. 

6. Communications 

6.1 Communications between parties which are referred to in the conditions are 
effective only when in writing. A notice shall be effective only when it is delivered 
(in terms of Indian Contract Act 1872). 

7. Joint Venture (Refer Clause ‘D’ of Section -5) 

Companies/Contractors may jointly undertake contract/contracts. Each only would 
be jointly and severely responsible for completing the task as per the contract, 
however declaration of the Lead member to be indicated by bidders, however JV has 
to designate in their MOU. The firms with at least 26% equity holding each be allowed 
to jointly meet the legibility criteria. 

Note: JVs/Consortia be allowed in all contracts of estimated cost of more than Rs.5 
crores. However, there shall be no limit on the number of partners. 

8. Subcontracting 

8.1 The Contractor may subcontract with the approval of the Nodal Officer or his 
nominee but may not assign the Contract without the approval of the Employer 
in writing. Subcontracting does not alter the Contractor’s obligations. Refer 
Clause ‘A’ of Section -5 

Other Contractor  

8.2 The Contractor shall co-operate and share the Site with other contractors, 
public authorities, utilities, and the Employer between the dates given in the 
Schedule of other contractors. The Contractor shall as referred to in the 
Contract Data, also provide facilities and services for them as described in the 
Schedule. The employer may modify the schedule of other contractors and 
shall notify the contractor of any such modification. 

9. Personnel 

9.1 The Contractor shall employ the key personnel named in the Schedule of Key 
Personnel as referred to in the Contract Data to carry out the functions stated 
inthe Schedule or other personnel approved by the Nodal Officer or his 
nominee. The Nodal Officer or his nominee will approve any proposed 
replacement of Key personnel only if their qualifications, abilities, and relevant 
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experience are substantially equal or better than those of the personnel listed 
in the Schedule. 

9.2 If the Nodal Officer or his nominee asks the Contractor to remove a person who 
is a member of the Contractor’s staff of his work force stating the reasons, the 
Contractor shall ensure that the person leaves the Site within seven days and 
has no further connections with the work in the Contract. 

10. Employer’s and Contractor’s Risks 

10.1 The Employer carries the risks which this contract states are Employer’s risks 
and the Contractor carries the risks which this Contract states are 
Contractor’s risks. 

11. Employers Risks  

11.1 The Employers risks are 

(a) In so far as they directly affect the execution of the Works in the country 
 where the Permanent Works are to be executed: 

(i) War and hostilities (whether war be declared or not), invasion, act of 
foreign enemies:. 

(ii) Rebellion, revolution, insurrection, or military or usurped power, or 
civil war, 

(iii) Ionizing radiations, or contamination by radioactivity from any 
nuclear fuel, or from any nuclear waste, from the combustion of 
nuclear fuel, radioactive toxic explosive or other hazardous properties 
of any explosive nuclear assembly or nuclear component thereof: 

(iv) Pressure waves caused by aircraft or other aerial devices traveling at 
sonic or supersonic speeds; and 

(v)  riot, commotion or disorder, unless solely restricted to the employees 
of the Contractor or of his Subcontractors and arising from the 
conduct of the Works; 

(vi)  floods, tornadoes, earthquakes and landslides 

(b) Loss or damage due to the use or occupation by the Employer of any 
 Section or part of the Permanent Works, except as may be provided for in 
 the Contract; 

(c) loss or damage to the extent that it is due to the design of the Works, 
 other than any part of the design provided by the Contractor or for which 
 the Contractor is responsible; and  
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(d) Any operation of the forces of nature (in so far as it occurs on the Site) 
 which an experienced contractor: 

(i) could not have reasonably foreseen, or 

(ii) Could reasonably have foreseen, but against which he could not 
 reasonably have taken at least one of the following measures. 

A. Prevent loss or damage to physical property from occurring by taking 
appropriate measures, or  

B. Insure against. 

12. Contractor’s risks 

12.1 All risks of loss of or damage to physical property and of personal injury and 
 death which arise during and in consequence of the performance of the 
 Contract other than the excepted risks are the responsibility of the Contractor. 

13. Insurance 

13.1 The Contractor shall provide in the joint names of the employer and the 
 Contractor, insurance cover from the Start Date to the end of the Defects 
 Liability Period, in the amounts and deductibles state in the Contract Data for 
 the following events which are due to the Contractors risks. 

a) Loss of or damage to the Contractors risks. 

b) Loss of or damage to Equipment; 

c) Loss of or damage property (except the Works, Plant, Materials and 
 Equipment in connection with the Contract, and  

d) Personal injury of death. 

13.2 Policies and certificates for insurance shall be delivered by the Contractor to the 
 Nodal Officer or his nominee for the Nodal Officer or his nominee’s approval 
 before Start Date. All such insurance shall provide for compensation to be 
 payable in the types and proportions of currencies required to rectify the loss or 
 damage incurred. 

13.3 If the Contractor does not provide any of the policies and certificates required, 
 the Employer may effect the insurance which the Contractor should have 
 provided and recover the premiums the Employer has paid from payments 
 otherwise due to the Contractor or, if no payment of the premiums shall be a 
 debt due. 

13.4 Alternate to the terms of insurance shall not be made without the approval of 
 the Nodal Officer or his nominee. 
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13.5 Both parties shall comply with all conditions of the insurance policies. 

14. Site Investigation Reports 

14.1 The Contractor, in preparing the Bid, shall rely on the Investigation Report 
 referred to in the Contract Data, supplemented by any information available to 
 the Bidder. 

15. Queries about the Contract Data. 

15.1 The Nodal Officer or his nominee will clarify queries on the Contract Data. 

16. Contractor to Construct the Works. 

16.1 The Contractor shall construct and install the Works in accordance with the 
 Specification and Drawings. 

17. The Works to Be Completed by the Intended Completion Date. 

17.1 The Contractor may commence execution of the Works on the Start Date and 
 shall carry out the Works in accordance with the program submitted by the 
 Contractor as updated with the approval of the Nodal Officer or his nominee, 
 and complete them by the Intended Completion Date. 

18. Approval by the Nodal Officer or his nominee. 

18.1 The Contractor shall submit Specifications and Drawings showing the proposed 
 Temporary Works to the Nodal Officer or his nominee, who is to approve them if 
 they comply with the specifications and Drawings. 

18.2 The Contractor shall be responsible for design of Temporary Works. 

18.3 The Nodal Officer or his nominee’s approval shall not alter the Contractor’s 
 responsibility for design of the Temporary Works. 

18.4 NIL 

18.5 All Drawings prepared by the Contractor for the execution of the temporary or 
 permanent Works, are subject to prior approval by the Nodal Officer or his 
 nominee before their use. 

19. Safety 

19.1 The Contractor shall be responsible for the safety of all activities on the Site. 

20. Discoveries 

20.1 Anything of historical or other interest or of significant value unexpectedly 
 discovered on the Site is the property of the Employer. The contractor is to 
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 notify the Nodal Officer or his nominee of such discoveries and carry out the 
 Nodal Officer or his nominee’s instructions for dealing with them. 

21. Possession of the Site 

21.1 The Employer shall give possession of all parts of the Site to the Contractor, free 
 from encumbrances. If possession of a part is not given by the date stated in 
 the Contract Data the Employer is deemed to have delayed the start of the 
 relevant activities and this will be a Compensation Event. Refer Clause ‘A’ of 
 Section – 5. 

22. Access to the Site 

22.1 The Contractor shall allow the Nodal Officer or his nominee and any person 
 authorized by the Nodal Officer or his nominee access to the Site to any place 
 where work in connection with the Contract is being carried out or is intended 
 to be carried out and to any place where materials or plant are being 
 manufactured, fabricated and/or assembled for the works. 

23. Instructions 

23.1 The Contractor shall carry out all instructions of the Nodal Officer or his 
 nominee which comply with the applicable laws where the Site is located. 

24. Disputes 

24.1 If the Contractor believes that a decision taken by the Nodal Officer or his 
 nominee was either outside the Authority given to the Nodal Officer or his 
 nominee by the Contract or that the decision was wrongly taken, the decision 
 shall be referred to the conciliator within 28 days of the notification of the Nodal 
 Officer or his nominee’s decision. Refer Clause ‘A’ of Section – 5 

25. Settlement of Disputes 

25.1 If a dispute of any kind whatsoever arises between the Employer and the 
 Contractor in connection with, or arising out of the Contract or the execution of 
 the Works, whether during the execution of the Works or after their completion 
 and whether before or after repudiation or after termination of the Contract, 
 including any disagreement by either party with any action, inaction, opinion, 
 instruction, determination, certificate or valuation of the Nodal Officer or his 
 nominee, the matter in dispute shall, in the first place be referred to the 
 Disputes Review Board [DRD] in case of contracts valuing more than Rs.5 
 Crores and above, and for contracts valuing less than Rs. 5 Crores, the disputes 
 will firstly be settled by the Conciliator, failing which any party may invoke 
 arbitration clause. 

 Unless the Contract has already been repudiated or terminated or frustrated 
 the Contractor shall in every case, continue to proceed with the Works with all 
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 due diligence and the Contractor and the Employer shall give effect forthwith to 
 every decision of the Nodal Officer or his nominee unless and until the same 
 shall be revised, as hereinafter provided, by the conciliator or in a Dispute 
 Review Board recommendation / Arbitral Award. (Refer Clause ‘A’ of Section -
 5) 

25.2 Decision by Conciliator (Refer Clause ‘A’ of Section -5) 

i. The Conciliator shall give a decision in writing within 28 days of receipt of 
a    notification of a dispute. 

ii. Conciliator shall be paid daily at the rate specified in the contract Data 
together with reimbursable expenses of the types specified in the contract 
data and the cost shall be divided equally between the Employer and the 
contractor, whatever decision is reached by the conciliator, either party 
may refer a decision of the conciliator within 28 days of the conciliator’s 
written decision.  If neither party refers the disputes to arbitration within 
28 days, the conciliators decision will be final and binding. 
 

25.3 Arbitration (Refer Clause ‘A’ of Section -5) 

Any dispute in respect of in respect of contracts where party is dissatisfied 
by the Conciliators decision shall be decided by arbitration as set forth 
below: 

i. A dispute with Dispute review expert shall be finally settled by arbitration 
in accordance with the Indian Arbitration and Conciliation Act, 1996, or 
any statutory amendment thereof.  The arbitral tribunal shall consist of 3 
arbitrators, one each to be appointed by the Employer and the Contractor, 
and the third to be appointed by the mutual consent of both the 
arbitrators, falling which by making a reference to CIDC-SIAC Arbitration 
Centre from their panel. 

ii. Neither party shall be limited in the proceeding before such arbitrations to 
the evidence or arguments already put before the Nodal Officer or his 
nominee or the Board, as the case may be, for the purpose of obtaining 
said recommendations/decision. No such recommendations/decision 
shall disqualify the Nodal Officer or his nominee or any of the members of 
the Board, as the case may be, from being called as a witness and giving 
evidence before the arbitrators or any matter whatsoever relevant to the 
dispute. 

iii. The reference to arbitration shall proceed notwithstanding that the works 
shall not then be or be alleged to be complete , provided always that the 
obligations of the Employer, the Nodal Officer or his nominee and the 
Contractor shall not be altered by reason of the arbitration being 
conducted during the progress of the works.  Neither party shall be entitled 
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to suspend the works to which the dispute relates, and payment to the 
contractor shall be continued to be made as provided by the contract. 

iv. If one of the parties fail to appoint its arbitrations in pursuance of sub-
clause [i], within 14 days after receipt of the notice of the appointment of 
its arbitrator by the other party, then chairman of the nominated 
Institution shall appoint arbitrator within 14 days of the receipt of the 
request by the nominated institution.  A certified copy of the chairman’s 
order, making such an appointment shall be furnished to both the parties. 

v. Arbitration proceedings shall be held at, and the language of the 
arbitration proceeding and that of all documents and communications 
between the parties shall be ‘English’ 

vi. The decision of the majority of arbitrators shall be final and binding upon 
both parties. The expenses of the arbitrators as determined by the 
arbitrators shall be shared equality by the Employer and the Contractor. 
However, the expenses incurred by each party in connection with the 
preparation, presentation, etc. of its case prior to, during and after the 
arbitration proceedings shall be borne by each party itself. 

vii. All arbitration awards shall be in writing and shall state the reasons for 
the award. 

viii. Performance under the contract shall continue during the arbitration 
proceedings and payments due to the contractor by the employer shall not 
be withheld, unless they are subject matter of the arbitration proceedings. 
 

26. Replacement of Conciliator 

26.1 Should the Conciliator resign or die, or should the Employer and the Contractor 
 agree that the conciliator is not fulfilling his functions in accordance with the 
 provisions of the Contract, a new Conciliator will be jointly appointed by the 
 Employer and the Contractor. In case of disagreement between the Employer 
 and the Contractor, within 30 days the Conciliator shall be appointed by the 
 Appointing Authorities designated in the Contract Data at the request of either 
 party within 14 days of receipt of such request. (Refer Clause ‘A’ of Section -
 5) 

B. TIME CONTROL 

27. Program 

27.1 Within the time stated in the contact data the contractor shall submit to the 
 Nodal officer or his nominee for approval a program showing the general 
 methods arrangements, order, and timing for all the activities in the works 
 along with monthly cash flow forecast. 
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27.2 An update of the program shall be a program showing the actual progress 
 achieved on the timing of the progress achieved on the timing of the remaining 
 work including any changes to the sequence of the activities. 

27.3 The contractor shall submit to the Nodal Officer or his nominees, for approval 
 an updated program at intervals no longer than the period stated in the 
 contract data. If the contractor does not submit an updates program within this 
 period, the Nodal Officer or his nominee may withhold the amount stated in the 
 contract data from the next payment certificate ant continue to withhold this 
 amount until the next payment after the data on which the overdue program 
 has been submitted. 

27.4 The nodal officer or his nominee’s approval of the program shall not alter the 
 contractor’s obligations. The contractor may revise the program and submit it to 
 the nodal officer or his nominee again at any time. A revise program is to show 
 the effect of variations and compensation events. 

28. Extension of the intended completion data.  

 The nodal officer or his nominee shall extend the intended completion data if a 
 compensation event occurs or a variation is issued which makes it impossible 
 for completion to be achieved by the intended completion data without the 
 contractor taking steps to accelerate the remaining work and which would 
 cause the contractor to incur additional cost. 

 The nodal officer or his nominee shall decide whether and by how much to 
 extend the intended completion Data within 21 days of the contractor asking 
 the Nodal Officer or his nominee for a decision upon the effect of a 
 compensation event or variation and submitting full supporting information. If 
 the contractor has failed to give early warning of a delay or has failed to 
 cooperate in assessing the new intended completion data. 

29. The Early Warning Provisions shall be as per clause 32. 

30. Delays Ordered by the Nodal Officer or his nominee  

30.1 The Nodal Officer or his nominee may instruct the contractor to the start or 
 Progress of any activity within the works.  

31. Management Meeting. 

31.1 Either the Nodal Officer or his nominee or the contractor may require the other 
 to attend a management meeting. The business of a management meeting shall 
 be to review the plans for remaining work and to deal with matters raised in 
 accordance with the early warning procedure. 

31.2  The Nodal Officer or his nominee shall record the business of management 
 meetings and is to provide copies of his record to those attending the meeting 
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 and to the employer. The responsibility of the parties for actions to be taken is 
 to be decided by the Nodal Officer or his nominee either at the management 
 meeting or after the management meeting and started in writing to all attended 
 the meeting.  

32. Early warning 

32.1 The contractor is to warn the Nodal Officer or his nominee at the earliest 
 opportunity of specific likely future events or circumstances that may adversely 
 affect the quality of the work, increase the contract price or delay the execution 
 of works. The Nodal Officer or his nominee may require the contractor to 
 provide an estimate of the expected effect of the event or circumstances on the 
 contract price and completion Data. Theestimates are to be provided by the 
 contractor as soon as reasonably possible. 

32.2 The contractor shall cooperate with the Nodal Officer or his nominee in 
 making and considering proposals for how the effect of such an event or 
 circumstance can be avoided or reduced by anyone involved in the work and in 
 carrying out any resulting instruction of the Nodal Officer or his nominee. 

32.3 The Defect Liability period for the contract shall be 12 months from the certified 
 date of completion of work. 

C. QUALITY CONTROL 

33. Identity Defects 

33.1 The Nodal Officer or his nominee shall check the Contractor’s work and notify 
 the Contractor’s work and notify the Contractor of any Defects that are found. 
 Such checking shall not affect the Contractor’s responsibilities. The Nodal 
 Officer or his nominee may instruct the Contractor to search for a Defect and to 
 uncover and test any work that the Nodal Officer or his nominee considers may 
 have a Defect. 

34. Tests  

34.1 If the Nodal Officer or his nominee instructs the Contractor to carry out a test 
 not specified in the specification to check whether any work has a Defect and 
 the test shows that it does the Contractor shall pay for the test and any 
 samples. If there is no Defect the test shall be a Compensation Event. 

35. Correction of Defects 

35.1 The Nodal Officer or his nominee shall give notice to the Contractor of any 
 Defects before the end of the Defects Liability Period, which begins at 
 Completion and is defined in the Contract Data. The Defects Liability Period 
 shall be extended for as long as Defects remain to be corrected. 
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35.2 Every time notice of a Defect is given the Contractor shall correct the notified 
 Defect within the length of time specified by the Nodal Officer or his nominee’s 
 notice. 

36. Uncorrected Defects 

36.1 If the Contractor has not corrected a Defect within the time specified in the 
 Nodal Officer or his nominee’s notice the Nodal Officer or his nominee will 
 assess the cost of having the Defect corrected, and the Contractor will pay this 
 amount. 

D. COST CONTROL 

37. Bill of Quantities 

37.1 The Bill of Quantities shall contain items for the constriction, supply, 
 installation, testing and commissioning work to be done by the Contractor. 

37.2 The bill of quantities is used to calculate the Contract Price. The Contractor is 
 paid for the quantity of the work done at the rate in the Bill of Quantities for 
 each item.  

38. Changes in the Quantities 

38.1 If the final quantity of the work done differs from the quantity in the Bill of 
 Quantities for the particular item by more than + 25 percent provided the 
 change exceeds + 10% of initial Contract Price, the Nodal Officer or his nominee 
 shall adjust the rate (S), to allow for the change. 

38.2 The Nodal Officer or his nominee shall not adjust rates from changes in 
 quantities if thereby the initial Contract Price is exceeded by more than 15 
 percent except with prior approval of the Employer. 

38.3 If requested by the Nodal Officer or his nominee where the quoted rate (s) of any 
 item(s) is abnormally high, the Contractor shall provide theNodal Officer or his 
 nominee with a detailed cost breakdown of such rate in the Bill of Quantities. 

39. Variations. 

39.1 All Variations shall be included in updated programs produced by the 
 Contractor. 

40. Payment for Variations. 

40.1 Variation permitted shall not exceed +25% in quantity of each individual item, 
 and +10% of the total contract price. With 14days of the date of instruction for 
 executing varied work, extra work or substitution, and before the 
 commencement of such work, notice shall be given either (a) by the contractor 
 to the Employer of his intention to claim the extra payment or a varied rate or 
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 price, or (b) by the Employer to the contractor of his intention to vary rate or 
 price. 

40.2 For items not existing in the Bill of Quantities or substitution to items in the 
 Bill of Quantities, rate payable should be determined by methods given below 
 and in the order given below: 

(i) Rates and prices in Contract, if applicable plus escalation as per 
contract. 

(ii) Rates and prices in the schedule of rates applicable to the contract 
plus/minus ruling percentage. 

(iii)Market rates of materials and labour, hire charges of plant and 
machinery used, plus 10% for overheads and profits of Contractors. 
 

40.3 For items in the Bill of quantities but where quantities have increased beyond 
 the variation limits, the rate payable for quantity in excess of the quantity in the 
 Bill of Quantity plus the permissible variation should be: 

(i) Rates and prices in contract, if reasonable plus escalation, failing which 
(i) and (ii) below will apply 

(ii) Rates and prices in the schedule of Rates applicable to the contract 
plus/minus ruling percentage, 

(iii)Market rates of material and labor, hire charges of plant and machinery 
used plus 15% for overheads and profits of contractor. 
 

40.4 If there is delay in the Employer and the contractor coming to an agreement on 
 the rate of an extra item, rates as proposed by the employer shall be payable 
 provisionally till such time as the rates are finally determined or till date 
 mutually agreed.  

40.5 If the Nodal officer or his nominee decides that the urgency of varying the work 
 prevent a quotation being given and considers not delaying the work, no 
 quotation shall be given and the variation shall be treated as a Compensation 
 Event. 

41. Cash flow forecasts 

41.1 When the program is updated, the contractor is to provide the Nodal Officer or 
 his nominee with an updated cash flow forecast. 

42. Payment Certificates 

42.1 The contractors shall submit to the Nodal Officer or his nominee monthly 
 statements of the estimated value of the work completed less the cumulative 
 amount certified previously. 
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42.2 The Nodal Officer or his nominee shall check the Contractors’ monthly 
 statement within 14 days and certify the amount to be paid to the Contractor 
 after taking into account any credit or debit for the month in question in of 
 materials for the works in the relevant amount and under conditions set forth 
 in sub clause 51(3) of the Contract Data (Secure Advance). 

42.3 The value of work executed shall be determined by the Nodal Officer or his 
 nominee. 

42.4 The value of work executed shall comprise the value of quantities of the items in 
 the Bill of quantities completed. 

42.5 The value of work executed shall include the valuation of variations and 
 Compensation Events. 

42.6 The Nodal Officer or his nominee may exclude any item certified in a previous 
 certificate or reduce the proportion of any item previously certified in any 
 certificate in the light of later information. 

43. Payments 

43.1 Bills shall be prepared and submitted by the Contractor, joint measurements 
 shall be taken continuously and need to be connected with billing stage. System 
 of 4 copies of measurements, one each for Contractor, Employer and Nodal 
 Officer or his nominee, and signed by both Contractor and Employer shall be 
 followed. 

43.2 75% of bill amount shall be paid within 14days of submission of the bill. 
 Balance amount of the verified bill should be paid within 28 days of the 
 submission of the bill. (Refer Clause ‘A’ of Section -5) 

43.3 For delay in payment beyond the periods specified in 43.2 above, interest at a 
 pre-specified rate (suggested rate SBI PLR + 2%) p.a as on due date of payment) 
 should be paid. (Refer Clause ‘A’ of Section -5) 

43.4 Contractor shall submit final Bill within 60 days of issue of defects liability 
 certificate. Client’s Nodal Officer or his nominee shall check the bill within 60 
 days after its receipt and return the bill to Contractor for corrections, if any 
 50% of undisputed amount shall be paid to the contractor at the stage of 
 returning the bill. (Refer Clause ‘A’ of Section -5) 

43.5 The Contractor should re-submit the bill, with corrections within 30 days of its 
 return by the Nodal Officer or his nominee. The re-submitted bill shall be 
 checked and paid within 60 days of its receipt. (Refer Clause ‘A’ of Section -
 5) 
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43.6 Interest at a pre-specified rate (suggested rate SBI PLR+ 2% p.a. as on due date 
 of payment) shall be paid if the bills is not paid within the time limit specified 
 above. (Refer Clause ‘A’ of Section -5) 

43.7 If an amount certified is increased in later certificates as a result of an award by 
 the Conciliator or an Arbitrator, the Contractor shall be paid interest upon the 
 delayed payment as set out in this clause. Interest shall be calculated from the 
 date upon which the increased amount would have been certified in the 
 absence of dispute. (Refer Clause ‘A’ of Section -5) 

43.8 Items of the Works for which no rate or price has been entered in will not be 
 paid for by the employer and shall be deemed covered by other rates and prices 
 in the Contract. 

44. Compensation Events 

44.1 The following mutually agreed Compensation Events unless they are caused by 
 the Contractor would be applicable. (Refer Clause ‘A’ of Section -5) 

(a) The Employer does not give access to a part of the Site by the Site Possession 
Date stated in the Contract Data.  

(b) The Employer modifies the schedule of other contractors in a way which 
affects the work of the contractor under the contract. 

(c) The Nodal Officer or his nominee orders a delay or does not issue drawings, 
specifications or instructions required for execution of works on time. 

(d) The Nodal Officer or his nominee instructs the Contractor to uncover to 
carry out additional tests work which is then found to have no Defects. 

(e) The Nodal Officer or his nominee unreasonably does not approve for a 
subcontract to be let. 

(f) Ground conditions are substantially more adverse than could reasonably 
have been assumed before issuance of letter of Acceptance from the 
information issued to Bidders (including the Site Investigation Reports), 
from information available publicly and form a visual inspection of the site. 

(g) The Nodal Officer or his nominee gives an instruction for dealing with an 
unforeseen condition, caused by the Employer, or additional work required 
for safety or other reasons. 

(h) Other contractors, public authorities, utilities or the Employer does not 
work within the dates and other constraints stated in the Contract that 
cause delay or extra cost to the Contractor. 

(i) The advance payment is delayed. 
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(j) The effect on the Contractor of any of the Employer’s Risks. 

(k) The Nodal Officer or his nominee unreasonably delays issuing a Certificate 
of Completion. 

(l) Other Compensation Events listed in the Contract Date or mentioned in the 
contract. 

Whenever any compensation event occurs, the contractor will notify the 
employer, within 14 days and provide a forecast cost of the compensation event. 

44.2 If a Compensation Event would cause additional cost or would prevent the work 
 being completed before the intended Completion Date, the Contract Price shall 
 be increased and/or the intended Completion Date shall be extended. The 
 Nodal Officer or his nominee shall decide whether and by how much he 
 Contract Price shall be increased and whether and by how much the Intended 
 Completion Date shall be extended. (Refer Clause ‘A’ of Section -5) 

44.3 As soon as information demonstrating the effect of each Compensation Event 
 upon the Contractor’s forecast has been provided by Contractor, it is to be 
 assessed by the Nodal Officer or his nominee and the Contract Price shall be 
 adjusted accordingly. If the Contractor’s forecast is deemed unreasonable the 
 Nodal officer or his nominee shall adjust the Contract Price based on Nodal 
 Officer or his nominee’s own forecast. The Nodal Officer or his nominee will 
 assume that the Contractor will react competently and promptly to the event. 
 (Refer Clause ‘A’ of Section -5) 

45. Tax  

45.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales 
 and other taxes that the Contractor will have to pay for the performance of this 
 Contract. The Employer will perform such duties in regard to the deduction of 
 such taxes at sources as per applicable law. Any new Taxes, levies, duties 
 imposed after signing the Contract shall be reimbursed by the employer on 
 production of documentary evidence. (Refer Clause ‘A’ of Section -5) 

46. Currencies 

46.1 All payments shall be made in Indian Rupees unless specifically mentioned. 

47. Price Adjustment (Refer Clause ‘A’ of Section -5) 

47.1 Contract price shall be adjusted for increase or decrease in rates and prices of 
 labour, materials, fuels and lubricants in accordance with the following 
 principles and procedures and as per formula given in the contract data.  This 
 clause is applicable for all the civil works having tender cost more than Rs. 5 
 Crore and duration is more than 12 months. 
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   The price adjustment shall apply for the work done from the start date given in 
 the Contract data upto end of the initial intended completion date or extensions 
 granted by the Nodal Officer or his nominee and shall not apply to the work 
 carried beyond the stipulated time for reason attributable to the contractor. 

I. The Price adjustment for increase or decrease in the cost shall be 
paid in accordance with the following formula: 

 
                  V = 0.85 x Q x R x [(P – Po)/Po] 
 

Where, 
 V = Variation in price on account of Labour / Diesel / Cement / Steel 

 / bitumen during the month under consideration. 
Po =  Market rate of Diesel / Cement / Steel / bitumen on the date of 

opening of Technical bid. (Consumer Price Index for Labour).  
P   =   Market rate of Diesel / Cement / Steel / bitumen during the month 

under consideration. (Consumer Price Index for Labour).  
Q    =   Percentage of Labour /Diesel / Cement / Steel / bitumen  
  component. 

        R     =   Value of work done during the month under consideration. 
 
Note :  i) Escalation to be computed for relevant items.  Percentage that shall 
govern the escalation under Q shall be predetermined and indicated in tender 
document for each component i.e. Labour, Fuel, Cement, Steel, bitumen, All 
Commodities etc. 

47.2 NIL 

47.3 To the extant that full compensation for any rise of fall in costs to the 
 contractor is not covered by the provisions of this or other clauses in the 
 contract, the unit rates and prices included in the contract shall be deemed to 
 include amount to cover the contingency of such other rise or fall in costs. 

SUBSEQUENT LEGISLATION 

If, after the date 28(Twenty eight) prior to the date for submission of tenders for the 
contract there occur changes to any National or Statute Stature, Ordinance or 
Decree or other law or any regulation or bye law of any local or other duly constituted 
Authority or introduction of any such statute, ordinance, decree, law, regulation or 
bye law which causes additional or reduced coast to the contractor in execution of 
the contract, such additional or reduced coast shall,after due consultation with the 
employer and the contractor be determined by the nodal officer or his nominee and 
shall be added to or deducted from the contract price and the nodal officer or his 
nominee shall notify the contractor accordingly with a  copy to the employer. 
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48. Retention 

48.1 The employer shall retain from each payment due to the contractor the 
 proportion stated in the contract data until completion of the whole of the 
 works. 

48.2 Retention money shall be deducted at 5%from each running bill, subject to a 
 max. of 5 percent of the contract price. Retention money shall be refunded 
 within 14 days from the date of payment of final bill. 

49. Liquidated damages 

49.1 In case of delay in completion of the contract, liquidated damages (L.D) may be 
 levied at the rate of 1/2% of the contract value  per week of delay or part thereof, 
 subject to a maximum of 10 per cent of the contract price excluding GST. 

(i) The owner, if satisfied, that the works can be completed by the 
contractor within a reasonable time after the specified time for 
completion, may allow further extension of time at its discretion with 
or without the levy of L.D. In the event of extension of time at its 
discretion with L.D, the owner will be entitled without prejudice to any 
other right or remedy available in that behalf per cent (1/2%) of the 
contract value of the works for each week or part of the week subject to 
the ceiling defined in sub-clause 49A. 

(ii) The owner ,if not satisfied that the works can be completed by the 
contractor, and in the event of failure on the part of the contractor to 
complete work with in further extension of time allowed as aforesaid, 
shall be entitled, without prejudice to any other right, or remedy 
available in that behalf, to rescind the contract. 

(iii) The owner, if not satisfied with the progress of the contract and in the 
event of failure of the contractor to recoup the delays in the mutually 
agreed time frame, shall be entitled to terminate the contract. 

(iv) In the event of such termination of the contract as described in clauses 
49A(ii) or49A(iii) or both the owner shall be entitled to recover L.D. up 
to ten per cent (10%) of the contract value and forfeit the security 
deposit made by the contractor besides getting the work completed by 
other means at the risk and cost of the contractor. 

(v) The ceiling of LD shall be 10% of the cost of work excluding GST. 
(vi) In case part / portions of the work can be commissioned and port 

operates the portion for commercial purpose, the rate of LD will be 
restricted to the uncompleted value of work, the maximum LD being on 
the entire contract value. 
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Note: Contract price for LD shall be inclusive of tender price plus taxes and duties. 

excluding GST 

50. Incentives or Bonus (Refer Clause ‘A’ of Sec-5) 

For early completion of the contract before the stipulated date of completion of 
an incentive amount at the rate of one-fourth percent (1/4% i.e. 0.25%) of the 
contract price per full Fortnight of early completion, subject to a maximum of five 
percent (05%)of the contract price may be paid to the contractor. The owner, if 
satisfied, that the works can be completed by the contractor within a reasonable 
time after the specified time for completion, may allow extension of time at its 
discretion, by virtue of which the contractor make himself eligible for incentive, 
the extension shall be considered only till the actual date of completion and no 
incentive shall be payable. For calculation of incentive payment, contract price 
shall be exclusive of tender price plus taxes and duties. 

51. Advance payment (Refer Clause ‘A’ of Sec-5) 

 The Employer shall make the following advance payments: 

51.1 Mobilization Advance shall be paid up to 10% of contract price, payable in two 
 equal   installments. The first installment shall be paid after mobilization has 
 started and next installment shall be paid after satisfactory utilization of earlier 
 advance. 

51.2 Construction / installation equipment advance shall be paid upto 5% of 
 contract price. 

51.3 Mobilization advance and Construction equipment advance shall be paid at SBI 
 PLR + 2% p.a. (as on date of payment) interest at the discretion of employer and 
 against bank guarantee for such advance and against hypothecation of 
 construction equipment to the employer. However, availing of advance payment 
 be optional with the bidder exercising the option along with the leader. 

51.4 Equipment advance shall be paid in two or more equal installments. First 
 installment shall be paid after construction equipment has arrived at the site 
 and next installment shall be paid after satisfactory utilization of earlier 
 advances (s). 

51.5 Recovery of Mobilization and Construction Equipment advance will start when 
 15% of the work is executed and recovery of total advance should be completed 
 by the time 80 % of the original contract work is executed. 

51.6 The Nodal Officer or his nominees shall make advance payment in respect of 
 materials and plant brought to site for but not yet incorporated installed in the 
 works in accordance with conditions stipulated in the Contract Date.75% of 
 cost of materials and plant brought to site for incorporation into the works only 
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 shall be paid as secured advance. Materials which are of perishable nature 
 should be adequately insured. 

52. Performance Securities 

52.1 Security deposit shall consist of two parts: 

a) Performance security to be submitted at award of the work. 

b) Retention money to be recovered from Running Bills. 

 

52.2 Security Deposit should be 10% of Contract price of which 5% of contract price 
 should be submitted as Insurance Surety Bond as per formate 8A/ Digital   
Transfer / FDR / Bank Guarantee of  Nationalized/Scheduled bank (except 
Co-operative) Banks having its branch  at Gandhidham. 

  Beneficiary :   Deendayal Port Authority 

  Account No. : 2177002100002684 

  IFSC Code : PUNB0217700 

 Punjab National Bank, Kandla Branch  
  
 Within 21 days of receipt of letter of acceptance and balance 5% recovered as
 Retention Money from Running Bills. Recovery of 5% of Retention Money to 
 commence from the first bill onwards @ 5% for each bill.  Retention Money 
 be refunded within 14 days from  the date of payment of final bill.  Balance SD to 
 be refunded immediately not later than 14 days from completion of defect 
 liability period, NOC from Geology Department.  

 
The performance  guarantee submitted in form  Bank Guarantee/FDR/Insurance 
surety bond   should be      valid 60 days  beyond the date of completion of all 
contractual obligations of the contractor, including Defect Liability Period. 
 

 The documentary evidence (copy of paid Challan in Govt. Treasury) of Welfare 
 cess @1% of work done or as amended By Statutory Authority from time to 
 time, paid on final bill shall be submitted before releasing the Performance 
 Guarantee if applicable. 

In addition to Performance Security (usually five percent), Contracts for works usually provide for 
a percentage (usually five percent) of each running bill (periodic/ interim payment) to be withheld 
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as Security Deposit/ retention money until final acceptance. The earnest money instead of 
being released may form part of the security deposit. 
The contractor may, at his option, replace the retention amount with an unconditional BG from 

a bank acceptable to the Procuring Entity at the following stages: 
j) After the amount reaches half the value of the limit of retention money; and 

After the amount reaches the maximum limit of retention money. One-half of the retention 
money (or BG, which replaced retention money) shall be released on the issue of the taking-
over certificate; !f the Taking Over Certificates (TOCs) are issued in parts, then in such 
proportions as the engineer may determine, having regard to the value of such part or section. 
The other half of the retention money (or BG, which replaced the retention money) shall 
be released upon expiration of 365 days after the DLP of the works or final payment, whichever 
is earlier, on certification by the engineer. In the event of different defect liability periods being 
applicable to different sections or parts, the expiration of defect liability period shall be the 
latest of such periods. 

 

53. NIL 

54. Cost of Repairs 

54.1 Loss or damage to the works or materials to be incorporated in the works 
 between the stat date and the end of the defect’s correction period shall be 
 remedied by the Contractor at the Contractors cost if the loss or damage arises 
 from the Contractors acts or omissions. 

E.   FINISHING THE CONTRACT. 

55. Completion 

55.1 After completion of the work, the contractor will serve a written notice Nodal 
 Officer or his nominee/Employer to this notice shall conduct a complete joint 
 survey of the work within 7 days and prepare a defects list jointly.  The defects 
 pointed out by the Nodal Officer or his nominee/Employer would be rectified by 
 the contractor within 14 days and thereafter acceptance report be signed jointly 
 by the contractor and the employer.  This joint acceptance report shall be 
 treated as “Completion Certificate”.   

56. Taking over 

56.1 The employer shall take over the site and the works within seven days of the 
 Nodal Officer or his nominee issuing a certificate of completion. 

57. Final Account 

57.1 The Contractor shall supply to the Nodal Officer or his nominee a detailed 
 account of the total amount that the Contractor considers payable under the 
 contract before the end of the Defects Liability period.  The Nodal Officer or his 
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 nominee shall issue a defects liability certificate and certify any final payment 
 that is due to the contractor within 60 days of receiving the contractor’s 
 account if it is correct and complete. If it is not, the Nodal Officer or his 
 nominee shall issue within 15 days a schedule that states the scope of the 
 corrections or additions that are necessary for the correction and certify 
 payment of 50% of the undisputed amount to the contractor.  If the final 
 account is still unsatisfactory after it has been resubmitted the Nodal Officer or 
 his nominee shall decide on the amount payable to the contractor and issue a 
 payment certificate, within 60 days of receiving the contractor’s revised 
 account. 

58. Operating and Maintenance Manuals 

58.1 If “as built” Drawings and /or operating and maintenance manuals are required, 
 the contractor shall supply them by the dates stated in the Contract Data. 

58.2 If the contractor does not supply the drawings and /or manuals by the dates 
 stated in the contract data, or they do not receive the Nodal Officer or his 
 nominee’s approval, the Nodal Officer or his nominee shall withhold the amount 
 stated in the contract data from payments due to the contractor. 

59. Termination 

59.1 The employer or the Contractor may terminate the contract if the other party 
 causes a fundamental breach of the contract. 

59.2 Fundamental breaches of contract include, but shall not be limited to the 
 following: 

(a) the contractor stops work for 28 days when no stoppage of work is shown 
on the current program and the stoppage has not been authorized by the 
Nodal Officer or his nominee. 

(b) The Nodal Officer or his nominee instructs the contractor to delay the 
progress of the work and the instruction is not withdrawn within 28 days. 

(c) The employer or the contractor becomes bankrupt or goes into liquidation 
other than for a reconstruction restructure or amalgamation. 

(d) A payment certified by the Nodal Officer or his nominee is not paid by the 
employer to the contractor within 50 days of the date of the Nodal Officer or 
his nominee’s certificate. 

(e) The Nodal Officer or his nominee gives Notice the failure to correct a 
particular defect is a fundamental breach of contract and the contractor fails 
to correct it within a reasonable period of time determined by the Nodal 
Officer or his nominee. 

(f) The contractor does not maintain a security which is required. 
(g) The contractor has delayed the completion of works by the number days for 

which the maximum amount of liquidated damages can be paid as defined 
in the contract data and 
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(h) If the contractor, in the judgment of the employer has engaged in corrupt or 
fraudulent practices in competing for or in the executing the contract. 

(i) If the contractor has contravened clause 7 and clause 9 of condition of 
contract. 

For the purpose of this paragraph: “corrupt practice” means the offering, giving 
receiving or soliciting of anything of value to influence the action or public officials 
in the procurement process or in contract execution. “Fraudulent practice” 
means a misrepresentation of facts in order to influence a procurement process 
or the execution of a contract to the detriment of the employer, and includes 
collusive practice.  Bidders (prior to or after bid submission) designed to establish 
bid prices at artificial non-competitive levels and to deprive the employer of the 
benefits of free and open competition”. 

59.3 When either party to the contract gives notice of a breach of contract to the 
 Nodal Officer or his nominee for a cause other than those listed under sub 
 Clause. 59.2 above, the Nodal Officer or his nominee shall decide whether the 
 breach is fundamental or not. 

59.4 Notwithstanding the above, the employer may terminate the contract for 
 convenience subject to payment of compensation to the contractor including 
 loss of profit on uncompleted works.  Loss of profit shall be calculated on the 
 same basis as adopted for calculation of extra/additional items. 

59.5 If the contract is terminated the Contractor shall stop work immediately, make 
 the site safe and secure and leave the site as soon as reasonably possible. 

60. Payment upon Termination. 

60.1 If the contract is terminated because of a fundamental breach of contract by the 
 contractor, the Nodal Officer or his nominee shall issue a certificate for the 
 value of the work done less advance payments received up to the date of the 
 issue of the certificate, less other recoveries due in terms of the contract, less 
 taxes due to be deducted at source as per applicable law and less the 
 percentage to apply to the work not completed as indicated in the contract data. 

 Additional liquidate damage shall not apply. If the total amount due to the 
 employer exceeds any payment due to the contractor, the difference shall be a 
 debt payable to the employer. 

60.2 If the contract is terminated at the employer’s convenience or because of a   
 fundamental breach of contract by the employer, the Nodal Officer or his 
 nominee shall issue a certificate for the value of the work done, the reasonable 
 employed solely on the works, and the contractor’s costs of protecting and 
 securing the works and loss of profit on uncompleted works less advance 
 payments received up to the date of the certificate, less other recoveries due in 
 terms of the contract and less taxes due to be deducted at source as per 
 applicable law. 
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61. Property  

61.1 All materials on the Site, Plant, Equipment, Temporary Works and Works for 
 which payment has been made to the contractor by the Employer, are deemed 
 to be the property of the Employer, if the Contract is terminated because of a 
 Contractor’s default. 

62. Release from Performance. 

62.1 If the Contract is frustrated by the outbreak of war or by other event entirely 
 outside the control of either the Employer or the Contractor, the Nodal Officer 
 or his nominee shall certify that Contract has been frustrated. The Contractor 
 shall leave the Site and stop work as quickly as possible after receiving this 
 certificate and shall be paid for all work carried out before receiving it and for 
 any work carried out afterwards to which commitment was made. 

63. NIL 

F. SPECIAL CONDITIONS OF CONTRACT 
 
1. LABOUR 

The contractor shall, unless otherwise provided in the Contract, make his own 
arrangements for the engagement of all staff and labour, local or other, and for their 
payment, housing, feeding and transport. 
The Contractor shall, if required by the Nodal Officer or his nominee, deliver to the 
Nodal Officer or his nominee a return in detail, in such form and at such intervals 
as the Nodal Officer or his nominee may prescribe, showing the staff and numbers 
of the several classes of labour from time to time employed by the  

Contractor on the Site and such other information as the Nodal Officer or his 
nominee may require. 

2. COMPLIANCE WITH LABOUR REGULATIONS : 

During continuance of the contract, the Contractor and his sub-contractors shall 
abide at all times by all existing labour enactment and rules made there under, 
regulations, 

Notifications and by laws of the State or Central Government or local Authority and 
any other labour law (including rules) regulations, bye laws that may be passed or 
notification that may be issued under any labour law in future either by the State or 
Central Government or the local Authority. Salient features of some of the major 
labour laws that are applicable to construction industry are given below. The 
Contractor shall keep the Employer indemnified in case any action is taken against 
the employer by competent Authority on account of contravention of any ot the 
provisions of any Act or rules made there under, regulations or notifications 
including amendments. If the Employer is caused to pay or reimburse such amounts 
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as may be necessary to cause or observe, or for non-observance of the provisions 
stipulated in the notifications/bye laws/Acts/Rules/regulations including 
amendments, if any, on the part of the Contractor the Nodal Officer or his 
nominee/Employer shall have the right to deduct any money due to the Contractor 
including his amount of performance security. The Employer/Nodal Officer or his 
nominee shall also have right to recover from the Contractor any sum required or 
estimated to be required for making good the loss or damage suffered by the 
Employer. 

The employees of the Contractor and the Sub-Contractor in no case shall be treated 
as the employees of the Employer at any point of time. 

SALIENT FEATURES OF SOME MAJOR LAWS APPLICABLE TO ESTABLISHMENTS 
ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK.  

a) Workmen Compensation Act 1923:- The act provides for compensation in case of 
injury by accident arising out of and during the course of employment. 

b) Payment of Gratuity Act 1972:- Gratuity is payable to an employee under the Act on 
satisfaction of certain conditions on separation if an employee has completed 5 years 
service or more on death at the rate of 15 days  wages for every completed year of 
service. Act is applicable to all establishments employing 10 or more employees. 

c) Employees P.F and Miscellaneous Provision Act 1952:- The Act Provides for monthly 
contribution by the employer plus workers @ 12%/8.33%. the benefits payable under 
the Act are: 

(i)Pension to family pension retirement or death, as the case may be. (ii) Deposit 
linked insurance on the death in harness of the worker, (iii) payment of P.F 
accumulation on retirement/death etc. 

d) Maternity Benefit Act 1951:- The Act provides for leave and some other benefits to 
workmen/ employees in case of confinement or miscarriage etc. 

e) Contract Labour (Regulation & Abolition) Act 1970:- The Act provides for certain 
welfare measures to be provided by the Contractor to contract labour and in case 
the Contractor fails to provide, the same are required to be provided, by the Principal 
Employer by Law. The Principal Employer is required to take Certificate of 
Registration and the Contractor is required to take license from the designated 
Officer. The Act is applicable to the establishments or Contractor of Principal 
Employer if they employ 20 or more contract labor. 

f) Minimum Wages Act 1948:- The Employer is supposed to pay not less than the 
Minimum Wages fixed by appropriate Government as per provisions of the Act if the 
employment is a scheduled employment Construction of Buildings, Roads, Runways 
are scheduled employment. 
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g) Payment of Wages Act 1936:- It lays down as to by what date the wages are to be 
paid when it will be paid and what deductions can be made from the wages of the 
workers. 

h) Equal Remuneration Act 1979:- The Act provides for payment of equal wages for 
work of equal nature to Male and Female workers and for not making discrimination 
against Female employees in the matters of transfers, training and promotions etc. 

i) Payment of Bonus Act 1965:- The Act is applicable to all establishments employing 
20 or more employees. The Act provides for payments of annual bonus subject to a 
minimum of 8.33% of wages and maximum of 20% of wages to employees drawing 
Rs.3500/- per month or less. The bonus to be paid to employees getting Rs.2500/- 
per month or above upto 3500/- per month shall be worked out by taking wages as 
Rs.2500/- per month only. The Act does not apply to certain establishments. The 
newly set-up establishments are exempted for five years in certain circumstances. 
Some of the State Governments have reduced the employment size from 20 to 10 for 
the purpose of applicability of this Act. 

j) Industrial Disputes Act 1947:- The Act lays down the machinery and procedure for 
resolution of industrial disputes, in what situations a strike or lockout becomes 
illegal and what are the requirements for laying off or retrenching the employees or 
closing down the establishment. 

k) Industrial Employment’s (Standing Orders) Act 1946:- It is applicable to all 
establishments employing 100 or more workmen (employment size reduced by some 
of the States and Central Government to 50). The provides for laying down rules 
governing the conditions of employment by the Employer on matters provided in the 
Act and get same certified by the designated Authority. 

l) Trade Unions Act 1926:- The Act lays down the procedure for registration of trade 
union of workmen and employers. The Trade Union registered under the Act have 
been certain immunities from civil and criminal liabilities. 

m) Child Labour (Prohibition & Regulation) Act 1986:- The Act prohibits employment of 
children below 14 years of age in certain occupations and processes and provides for 
regulation of employment of Children in all other occupations and processes. 
Employment of Child Labor is prohibited in Building and Construction Industry. 

n) Inter-State Migrant workmen’s (Regulation of Employment & Conditions of Service) 
Act 1979:-The Act is applicable to an establishment which employs 5 or more inter-
state migrant workmen through an intermediary (who has recruited workmen in one 
state for employment in the establishment situated in another state). The Inter-State 
migrant workmen, in establishment to which this Act becomes applicable, are 
required to be provided certain facilities such as housing, medical aid, traveling 
expenses from home upon the establishment and back, etc. 
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o) The Building and Other Construction workers (Regulation of Employment and 
Conditions of Service Act 1996  and the Cess Act of 1996:- All the establishments 
who carry on any building or other construction work and employs 10 or more 
workers are covered under this Act. All such establishments are required to pay cess 
at the rate not exceeding 2% of the cost of construction as may be modified by the 
Government. The Employer of the establishment is required to provide safety 
measures at the Building or Construction work and other welfare measures, such 
as Canteens, First-Aid facilities. Ambulance, Housing accommodations for workers 
near the work place etc. The Employer to whom the Act applies has to obtain a 
registration certificate from the Registering Officer appointed by the Government. 

p) Factories Act 1948:- The Actlays down the procedure for approval at plans before 
setting up a factory, health and safety provisions, welfare provisions, working hours, 
annual earned leave and rendering information regarding accidents or dangerous 
occurrence to designated authorities. It is applicable to premises employing 10 
persons or more with aid of power or 20 more persons without the aid of power 
engaged in manufacturing process. 
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SECTION : 4 

CONTRACT DATA 

CONTRACT DATA 

Items marked “N/A does not apply in this contract. 
(Refer Clause ‘B’ of Sec-5) 

 
The following documents are also part of the contract                clause reference  
                    The schedule of other contractors                                      (8) 
                    The schedule of key personnel                                           (9) 
 
The above insertions should correspond to the information provided in the invitation of 
bids. 
 
The employer is 
Chairman 
Deendayal Port AUTHORITY. 
 
Address: A.O. Building, P.O. Box No. 50, Gandhidham. 
 
Employer’s authorized representative is Chief Engineer Deendayal Port Authority. 
 
The nodal officer or his nominee is Dy. Chief Engineer / Executive Engineer 
 
NirmanBhavan,  
Kandla Pin 370-210 
Dist- Kutch (Gujarat) 
 
Nodal officer’s authorized representative is AXEN / AE / J.E 
 
The conciliator appointed jointly by the employer and contractor is: (Refer Clause ‘B’  

 ofSec-5) 
Name: - 
 
Address: - 
 
The name and identification number of the contract "Construction of Weighbridge 
foundation, office cabin and Toilet at 8 different locations inside cargo jetty area.” 
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The works consist of "Construction of Weighbridge foundation, office cabin and Toilet at 
8 different locations inside cargo jetty area." 
 
The start date shall be within 15 days from the date of work order.  
 
The following documents also form part of the contract  
 
The contractor shall submit a program for the works immediately after delivery of the 
letter of acceptance. 
 
The site possession dates shall be given after the award of work. 
 
The site is located at Cargo jetty, New Kandla. 
 
The defect liability period is 12 Months 

The minimum insurance cover for physical property, injury and death is Rs. 10.00 
Lakhs (Rs. Ten Lakhs) (Substantial amount to cover all the risks) per occurrence with 
the number of occurrences limited to four. After each occurrence, contractor will pay 
additional premium necessary to make insurance valid for four occurrences always. 

The following events shall also be compensation events: 

The employer terminates the contract for his convenience  

______________________________________________ 

______________________________________________ 

The period between programme updates shall be 15 days  

The amount to be withheld for late submission of an updated programme shall be Rs. 
5000/- 

The language of the contract documents is English            

The law, which applies to the contract, is law of union of India  

The currency of the contract is Indian rupees 

Fees and types of reimbursable expenses to be paid to the dispute review expert 

Appointing Authority for the Arbitrator is Chairman, DPA.  

Escalation is Payable for contracts as per clause no. 47 of section - 3, subject to 
provision of special condition under section 5. 

The formula(e) for adjustment of prices are: 
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A (I) Escalation is payable for contracts with duration more than 12 months and 
whose estimated cost is more than Rs.5 crores. However, only statutory variation 
limited to duties and taxes are considered for adjustment in contract price. 

A(II) For calculating escalation, base prices should be taken as on the date of 
opening of the bids . 

B. The contract document should specify the suitable percentage of input for 
labour, materials like cement , steel, bitumen, POL and other materials and 
equipment usage for the purposes of calculating escalation . 

C. Escalation should be based on  

2 Notified fair wages and in the absence of which consumer price index for labour 
Would be applicable, 

3 Market rate for cement and steel, 
4 Average official retail price of bitumen & POL and  
5 Whole sale price index for other materials, 
6 Published government documents should be used for calculation of  escalation 

amount. 
 

D. Escalation reimbursement should be calculated for to the extent of 85% of 
the escalation so calculated. 
 

E. Beyond the contract period and during extended completion period, the 
variation in price will be at the frozen consumer price index/ market rates 
prevailing on the original schedule date of completion of work except when the 
delay is on port account. 
 

             R= Value of work as defined in clause 47.1 of conditions of contract. 
 

Price Adjustment formula: 
 

Price adjustment for increases or decreases in the cost shall be paid in accordance with 
the following formula : 
V= 0.85 X Q X R X [(P-Po)/Po] 
V= Variation in price on account of labour/ diesel / cement / steel/ bitumen during the 
month under consideration. 
Po =   market rate of diesel/cement/steel/bitumen on the date of opening of the 
Bids.(consumer price index for labour) 
P= Market rate of diesel/cement/steel/bitumen during the month under consideration 
(consumer price index for labour) 
Q= percentage of labour diesel/cement/steel/bitumen component. 
R= Value of work during the month under consideration  

 
Note:   Escalation to be computed for relevant items. Percentage that shall govern 
the escalation under Q shall be predetermined and indicated in tender for each 
component i.e.; labour, fuel, cement, steel, bitumen, All Commodities etc. 
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SECTION : 5 

SPECIFICATIONS AND SPECIAL CONDITIONS 

Name of work : Construction of Weighbridge foundation, office cabin and 
Toilet at 8 different locations inside cargo jetty area. 
 
Details of deviations / exclusions / alteration to Clause(s) of sections of this 
tender are as under:  

 The following clauses are not being applicable: 

(a)  
 Section -1 : 

 Clause 4.1c, 4.1 f & 4.1 h 
 Clause 4.2 j  
 Clause 4.3(vii) 
 Clause 4.4, 4.5  
 Clause 5.2 
 Clause 8.2 
 Clause 9.2.1, 9.2.2, 9.2.3, 9.2.4, 9.2.5 
 Clause No. 13.4 
 Clause 19.1, 19.2, 19.3,  
 Clause 20.1 
 Clause 22.2, 22.5 
 Clause 23.2, 23.3, 23.4 
 Clause 26.4 
 Clause 27.1,27.2 
 Clause 35.1& 36.1 
 

Section - 2 : 

 The clauses (c)& (d)& (g)of the SPECIMEN FOR FORM OF BID will 
 notbe Applicable; 
 In Contractor’s Bid advance payment & appointment of conciliator is 
 not applicable. 
 In Pre-qualification of Bidders Table no 07 is not applicable 
 

Section – 3: 

 Clause 7 
 Clause 8.1 
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 Clause 21.1 
 Clause 1.1 :  

The Conciliator is the person appointed jointly by the Employer and the 
contractor to resolve disputes in the first instance as provided for in 
clauses 24 and 25. The names of the Adjudicator is defined in the 
Contact Data; 

 Clause 24.1, 25.1,25.2,25.3, 26.1 
 Clause 40.1 & 40.3 
 Clause 43.2,43.3,43.4,43.5,43.6,43.7 
 Clause 44.1,44.2,44.3 
 Clause 45.1,Para (vi) of Clause 49 
 Clause 47 
 Clause 50 
 Clause 51 
 

(b)  
Section – 4 : 

ii. Following statements of Contract Data are not applicable: 
 

1. The following documents are also part of the contract                clause 
reference  

                    The schedule of other contractors                                      (8) 

                    The schedule of key personnel                                           (9) 

2. The conciliator appointed jointly by the employer and contractor is:  
 Name:___________ 

 Address:___________  

3. Clause regarding escalation is not applicable 
Section – 8 : 

(c) Following forms are not applicable: 
 Specimen BG for Advance Payment &stage payment.  
 Form of Disputes review board agreement. 
 Exceptions & Deviations,  
 The form ‘Specimen EMD (Bank Guarantee Format)’  
 

(d) The following Existing clauses are Modified as under : 
 

 Section-1 :Clause No. 4.1d;Details of Equipment’s available with 
 the Bidder 
 Section – 1 :Clause No. 4.1e; Managerial/ Manpower Available 
 with the Bidder. 
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 Section – 1 :Clause No.4.2d; Major items of construction 
 equipment available with the Bidder 

 Section – 1 :Clause No. 4.2e; Qualification and experience of key 
 management & technical personnel available with Bidder. 
 Section – 2 : Table : 5 -The List of Equipment available with bidder.  
 Section – 2 : Table : 6- Qualification and experience of key personnel 
 available with the bidder. Attach biographical data. 

 

 Section - 1 : Clause No. 16 B : Earnest Money Deposit (EMD) should 
be 2% of the estimated cost of work  

 “In case of Micro and Small Enterprises (MSEs) holding valid certificate issued by 
any agencies/ organization under The Ministry of Micro, Small and Medium 
Enterprises indicating the list of activity related to the subject tender as per 
National Industrial Classification-2008 mentioned in the table below only shall 
become eligible for exemption from payment of Tender Fee/EMD. Such bidder 
shall upload the scanned copy of valid certificate in Technical bid stage as well 
as duly filled in and signed ‘Bid Securing Declaration’ as per format provided in 
the tender document (Annexure II), failing which the bid shall be considered 
non-responsive”.  

EMD of amount Rs.  7,95,651/-should be payable ONLY through Digital 
mode of Payment. The details of the bank are given below : 
Account No. : 2177002100002684 
IFSC Code : PUNB0217700 
Punjab National Bank, Kandla Branch 

 The bidder who has submitted an MSME (Micro, Small, and Medium Enterprises) 
certificate in absence of the EMD (Earnest Money Deposit) and security is 
required to submit the Bid Security Declaration Form as per the stipulated 
guidelines of the tender. This declaration serves as an assurance of the bidder's 
commitment to providing the required bid security within the specified 
timeframe, and it acknowledges the importance of adhering to the tender 
requirements. The bidder's proactive approach in promptly submitting the 
necessary form demonstrates their intent to participate responsibly and abide by 
the tender's rules, further highlighting their professionalism and dedication to 
the bidding process. 

1. The provision in special conditions, which form a part of contract, shall 
have precedence over those specified in other sections in case of diversity, 
if any. 

2. All works within the scope of this Tender must be completed within a 
period of 12 (Twelve) months from the date of written order of the Engineer-
in-charge to commence the work. 

3. Bidders are advised to consider the below points while submitting the offer:  
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(I) If multiple bidders submit work experience showing the 
same/particular work, then such experience will be considered only 
for Main Contractor. 

(II) The completed works or substantially completed (i.e. 90%) is 
considered for qualification. Partly completed works less than 90% 
shall not be considered for qualification.  

(III) If the work  is  completed  successfully  and  contract  is  under  
maintenance  period,  such works are considered as a completed 
works for evaluation purposes.  

(IV)  In  case  of  any  contract  having  material  and  labour  components  
are  controlled  at  different  heads,  in  such  cases  the  value  of  
work  indicated  in  work  order  and respective completion 
certificates only considered for experience.  

(V) If the tenderer have successfully completed the work (date of 
completion of work i.e. physically/actually completion irrespective 
of maintenance period ) during last 7  years ending last day of month 
previous to the one in which applications are invited  irrespective of  
date of commencement / start of work. Such experience of work is 
also considered for evaluation in work experience.  

(VI) If the  tenderer  has  executed  “Similar  works"  in  any  
Contract/Project/BOT  Project/Turnkey  Project  etc.  In those 
particular Projects/Contracts,  if  the  cost  of similar work in that 
particular contract  meets  the  requirement  of  MQC, such 
experience shall also be considered for evaluation. 
 

4.        Arbitration Clause 
 
(I) Except where otherwise provided in the contract all questions and 

disputes relating to the meaning of the specifications, designs, 
drawings and instructions here in before mentioned and as  to the 
quality of  workmanship or materials used on the work or as to any 
other question, claim right, matter or any other thing what so ever, 
in any way arising out of or relating to the contract, design, 
drawings, specifications, estimates, instructions, order or to the 
condition or otherwise concerning the work or regarding the 
execution or failure to execute the same whether arising during the 
progress of work or after the completion thereof as described herein 
after shall be referred to the Chairman for sole arbitration by himself 
or by any Officer appointed by him. 
 

(II) It  will  be  no  objection  to  any  such  appointment  that  the  
arbitrator  is  an employee of the Board or the Government, that he 
had to deal with the matter to which the contract relates and that in 
course of his duties as an employee of the  Board  or  the  
Government,  he  had  expressed  views  on  all  or  any  of  the 
matters in dispute or of different. The  arbitrator,  who  has  been  
dealing  with  the  arbitration  case,  being transferred  or vacating 
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his office or in the event  of  his  death or being unable to  act  for  
any  reason,  the  Chairman  then  holding  the  office  shall  arbitrate 
himself or appoint any officer to act as arbitrator. 
 

(III) It is also a term of the contract that no person other than the 
Chairman himself or any officer appointed by him shall act as 
arbitrator. 

 
(IV) It is a term of the contract that only such question and disputes as 

were raised during progress of work till its completion and not 
thereafter shall be referred to arbitration. However, this would not 
apply to the questions and disputes relating to liabilities of parties 
during the guarantee period after completion of the work. 

 
(V) It is a term of the contract that the party invoking arbitration shall 

give a list of disputes with amounts of claim in respect of each said 
disputes along-with the notice seeking appointment of arbitrator. 

 
(VI) It is also a term of contract that if the contractor does not make any 

demand for appointment of arbitrator in respect of any claims / 
disputes in writing, as aforesaid, within 120 days of receiving the 
intimation from the Nodal Officer or his nominee that the final bill 
is ready for payment, the claim of the contractor shall be deemed to 
have been waived and absolutely barred and the Port Authority shall 
be discharged and released of all liabilities under the contract in 
respect of these claims. 

 
(VII) It is also a term of the contract that the arbitrator shall adjudicate 

only such disputes / claims as referred to him by the appointing 
Authority and give separate award against each dispute/claims as 
referred to him. The arbitrator will be bound to give claim wise detail 
and speaking award and it should be supported by reasoning. 

 
(VIII) The award of the arbitrator shall be final, conclusive and binding on 

all the parties to the contract. 
 
(IX) The arbitrator may from time to time, with the consent of both the 

parties, enlarge the time for making and publishing the award. 
 
(X) Arbitration shall be conducted in accordance with the provision of 

Indian Arbitration Act, 1996 or any statutory modifications or re-
enactment thereof and rules made there under and for the time 
being in force shall apply to the arbitration proceedings under this 
clause. 

 
(XI) It is also a terms of the contract that if any fees are payable to the 

arbitrator, this shall be paid equally by both the parties. 
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(XII) It is also a term of the contract that the arbitration shall be deemed 

to have been entered on the reference on the date he issued the first 
notice to both the parties calling them to submit their statement of 
claims and counter statement of claims. 

 
(XIII) Venue of arbitration shall be such place as may be fixed by the 

arbitrator at his sole discretion. 
 

5. Integrity Pact: 
 
The Integrity Pact duly signed by Authorized person(s) with one witness 
need to be submitted by the bidder along-with the EMD and tender free in 
Technical bid as per the format provided in tender document. 
 
Bidders are required to sign the integrity pact (as per given below with the 
tender document), failing which their bid shall be liable for rejection. The 
“Principal” means “Deendayal Port Authority” and “Counter Party” means 
“Bidder”. If a Counter party commits a violation of its Commitments and 
Obligations under the Integrity Pact Program during bidding process, their 
entire Earnest Money Deposit, would be forfeited and in addition, they may 
be blacklisted from the DPA business in future. 
 
In case of violation of the Integrity Pact by Counter party after award of 
the Contract, DPA shall be entitled to terminate the contract. DPA would 
forfeit the Security Deposits; encase the Bank Guarantee(s) and other 
payments to counter party in such cases. 
 
The procedure mentioned above regarding signing of Integrity Pact 
Agreement by both the parties (Employer and Potential Bidder) shall be 
completed online. However, in case of any technical glitch due to which if 
any potential bidder is unable to upload the IP Agreement, then he/she 
shall submit the hard copy duly filled, signed IP Agreement to the XEN (H), 
Nirman Building, New Kandla within a period of 07 (Seven) days and prior 
to opening of technical bid, failing which bid of potential bidder shall be 
treated as disqualified. 
 

6. Secured advances 
 

 Secured Advances on the security of materials brought to site and to be 
consumed within a period of 3 months may be made to the contractors for 
items which are to be used on work. 

 Secured advance shall be granted only for non-perishable/ non-breakable 
items like steel, Aluminum or steel frame works/doors/windows etc. 

 The Executive Engineers can sanction the secured advance up to an 
amount not exceeding 75% of the value of the materials as assessed by the 
Engineer-in-charge considering the bill invoice, or an amount not 
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exceeding 75% of the material element cost in the tendered rate of the 
finished item of work, whichever is lower.  

 A formal agreement should be drawn up with the contractor under which 
Port Authority secures a lien on the materials and is safeguarded against 
losses due to the contractor postponing the execution of the work or due 
to shortage or misuse of the materials, and against the expense entailed 
for their proper watch and safe custody.  

 Payment of such advances should be made only on the certificate of an 
officer not below the rank of Assistant Engineer that:  
(i) The quantities of materials for which the advances are made have 

actually been brought to site and stacked in proper and safe custody 
and measured. 

(ii) Full quantities of the materials, for which advance is to be made, are 
required by the contractor for use on items of work for which rates for 
finished work have been agreed upon.  

(iii) The quality of materials is as per the specifications.  
 

 Recoveries of advances so made should not be postponed until the whole 
of the work entrusted to the contractor is completed. They should be made 
from his bills for work done as the materials are used, the necessary 
deductions being made whenever the items of work in which they are used 
are billed for. 
 

7. Contractor has to comply with all the motor vehicle rules and regulations 
etc. as per government rules and DPA will not be responsible for any 
violation of rules. 
 

8. The contractor is expected to have full knowledge of work, work site and 
nature of work and no claim what-so-ever shall be entertained in this 
regard. 

 
9. If any Statutory Approvals/Permission/Clearances/Certificates is 

required from the concerned Local Bodies & Statutory Authorities like 
District Authorities, Municipal Corporation, Defense, Indian Air 
force/Navy, Airport Authority of India, Panchayati Raj Institutions, Town 
Planning Board, Electricity Board/Fire Department, State/Central 
Pollution Control Boards, State/Central Environmental Authorities, 
Forrest and Wild-life authorities etc.shall be obtained contractor at no any 
extra cost. 
 

10. The contractor shall pay all fees required to be given or paid by any statute 
or any regulation or by-law of any local or other statutory authority which 
may be applicable to the works and shall keep the department against all 
penalties and liabilities of every kinds for breach of such statute regulation 
or law. 
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11. The tender containing the conditions for lowering or raising the rates 
quoted shall be liable for rejection. 
 

12. Income tax shall be deducted as directed by the Central Board of Direct 
Taxes, Ministry of Finance, Government of India. 
 

13. The contractor shall strictly follow the instructions of Engineer-in-charge 
or his representative as regards to the execution of work. 
 

14. The contractor shall be required to execute the work in such a way so as 
not to cause any damage, hindrance or interference to the activities and 
work going on in the area adjoining thereof. Any damages shall be repaired 
by him at his own cost. If he does not repair the damages in reasonable 
time period, the same will be repaired by Deendayal Port Authority at the 
sole risk and cost of contractor and amount will be recovered from the bill 
due. 
 

15. The Engineer-in-charge will be entitled to deduct or adjust any sums of 
money payable by the contractor executed by him or on his behalf from 
the present contractor. 

 
16. All the tools, plants and sundries etc. are required to be brought by the 

contractor for carrying out the work to the complete satisfaction of 
Engineer-in-charge without any extra cost. 

 
17. The tender for the work shall remain open for acceptance for the period of 

120 days from the date of opening of the Technical bid (Bid Validity). 
 

18. The value of stamps to be affixed on agreement shall be of appropriate 
value prescribed for bond as per latest provision of law enforce on the date 
of execution, however, if the contractor furnishes G.P.F. notes, approval 
guarantee in respect of or part of security deposit the stamp duty 
chargeable for the amount shall be prescribed for agreement payable in 
accordance with the latest provisions of law enforce on the date of 
execution of contract. All the cost of stamp duty shall be borne by the 
contractor. 

 
19. Site Order Book is to be maintained by the contractor at the site of 

work/office work site office. The orders and instructions issued from time 
to time by the Engineer-in-charge or his representative and written in 
order book shall he deemed to have legally issued to the contractor and 
the contractor shall sign each entry in the order book as a token of his 
having received such orders and instructions. The order book shall be 
returned to the Engineer-in-charge in good condition after the completion 
of work or whenever required by the Engineer-in-charge. 

 
20. Contractor has to arrange his own means of transportation for the work. 
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21. All the safety rules and health measures must be adopted by the 

contractor while working. 
 

22. All the labour acts, rules and regulations enforce from time to time shall 
strictly be followed by the contractor. The contractor has to obtain license 
from the Assistant Labour Commissioner(C), Gopalpuri prior to the 
commencement of the work, in case he intends to engage 10 or more 
labour on any day during the execution of work and he has to be registered 
with A.L.C., Gopalpuri, if he is intending engage more than 10 labours. 
 

23.   All the entries inside Cargo Jetty area for the vehicle / man power are being 
mandatorily regulated through RFID. So all the vehicles / man power 
entering the port should have to register first on RFID portal of D.P.A. and 
then have to pay necessary charges towards enter inside Port through 
RFID tag & wallet at the applicable rate and that may vary from time to 
time. Labours / other man power also provided with RFID entry permit on 
the payment of necessary charges to authority for issuance of necessary 
permit / ID card. So Contractor has to consider this aspect for payment of 
necessary charges towards entries of vehicles and issuance of ID cards to 
their employee / labour while quoting their rates in the bid. No separate 
claim will be entertain on this account. 
 

24.   A bill shall be submitted by the contractor each month on or before the 
date fixed by the engineer-in-charge for all works executed in the previous 
month and the engineer-in-charge shall take or cause to take the requisite 
measurement for the purpose of having the same verified and the claim, 
as far as admissible, adjusted as far as possible, before the expire of ten 
days from the presentation of the bill. If the contractor does not submit 
the bill within the time fixed as aforesaid, the engineer-in-charge may 
depute within seven days the date fixed aforesaid, subordinate to measure 
up the said work in the presence of the contractor whose counter signature 
to the measurement list will be sufficient warrant and the engineer-in-
charge may prepare a bill from such list. 
 

25.   Before taking measurement of any work, the engineer-in-charge or a 
subordinate deputed by him shall give reasonable notice to the contractor 
if the contractor fail to attend at the measurement after such notice or fails 
to countersign or to record the difference within a week from the date of 
measurement in the manner required by the engineer-in-charge then in 
any such event the measurement taken by the engineer-in-charge or by 
the subordinate deputed by him as the case may be shall final and binding 
on the contractor and the contractors, contractor shall have no right to 
dispute the same. 
 

26. In the event of the contractor(s) committing a default or breach of any of 
the provisions of the boards contractor’s labour regulations and model 
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rules for the protection of health and sanitary arrangements for the 
workers as amended from time to time or furnishing any information or 
submitting or filling any statement under the provisions of the above 
regulations and rules which is materially incorrect, he/they shall without 
prejudice to any other liability, pay to the board a sum not exceeding 
Rs.200/- for every default breach or furnishing, making, submitting filling 
such materially incorrect statements and in the event of the contractor (s) 
defaulting continuously in this respect, the penalty may be enhanced to 
Rs.200/- per each day of default subject to a maximum of 5 percent of the 
estimated cost of the work put to tender the decision of the engineer-in-
charge shall be final and binding on the parties.  

 
27. During the execution of job and during working hours at any time, 

contractor or his responsible representative shall be available for any 
instructions from the representative of the Engineer-in-charge. 

 
28. As part of execution of awarded job, the contractor shall make appropriate 

arrangement for transportation of required materials/other resources from 
one location to other location at his cost. 
 

29. The tenderers will not have any right to claim for employment in the 
department, in future on the basis of approved tender. The contractor shall 
employ no one connected with or in the employment of DPA, as a partner 
or employ to execute this contract work. 

 
30. Deleted. 

 
31. The Engineer-in-charge may delete, increase/decrease Qty. of any number 

of items included in this contract without assigning any reasons and no 
disputes/claims on this account shall be entertained. 

 
32. The tenderers are not expected to make any post-tender modifications.  

Hence the tenderers should not make any correspondence regarding the 
tenders after submission of the same on due date and time.  No cognizance 
of any correspondence shall be taken and if any tender persists with the 
same, necessary action will be initiated against him. All the tenders 
received on or before the due date and time shall be opened if otherwise 
found in order. 

 
33. The Contractor shall have a valid GST Registration number failing which 

bid will be liable to discharge. 
 

34. The contractor shall submit the bill, monthly in triplicate for the work done 
during the preceding month. 

 
35. Force Major: Conditions beyond control of either parties like war, 

hostility, acts of public enemy, civil commotion, sabotage, serious 
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loss or damage by fire, explosions, epidemics, strikes, lockouts or acts 
of God come under the legal concept of Force Majeure (FM). Delays in 
performance of contractual obligations under influence of FM 
conditions are condonable by the other party without any right to 
termination or damages, provided, notice of the happening of any 
such event is given by the affected party to the other within 30 
(thirty) days from the date of occurrence. Works under the contract 
shall be resumed as soon as practicable after such event has come to 
an end or ceased to exist. However, if such event continues for a 
period exceeding 120 days, either party may at its option terminate 
the contract by giving notice to the other party. 
 

36. DEFECT LIABILITY PERIOD  
 

 Defect liability period for the work is one year (Twelve month) from the 
certified date of completion of work consider. 

 Contractor is responsible for rectify defects of relevant items carried out 
in work, during defect liability period and no any payment for that will be 
made to contractor for that, in defect liability period. 

 The contractor shall be responsible to make good and remedy at his own 
expenses any defect which may be develop or may be noticed before the 
period mentioned hereunder from the certified date of completion. The 
Engineer in charge shall give the contractor a notice in writing above the 
defects and the contractor shall make good the same within 15 days of 
receipt of the notice. In the case of failure on the part of the contractor, 
the Engineer in charge may rectify or remove or re-execute the work at 
the risk and cost of contractor. The Engineer in charge shall entitle to 
appropriate the whole or any part of the amount of Balance S.D. towards 
the expenses if any, incurred by him in rectification, removal or re 
execution. The contractor shall immediately recoup the amount so spent, 
that any given time the Balance S.D. shall be maintained as per the 
relevant clause of the contract. If the contractor fails to recoup the 
amount of performance security deposit, then Engineer in charge shall 
be entitled to recovered the amount spent over the amount of 
performance security deposit. The defect liability period shall be One year 
(Twelve month) from the certified date of completion of work.   

 If contractor fail to attend the defect if any, within 15 days of written 
notice served by the Engineer in charge, during Defect liability period, 
the Security Deposit will be forfeited and defect will be rectified on risk 
and cost of contractor. 
 

 
37. GST Registration should be invariably mentioned in the bid / tender, 

failing which the bid / tender will be treated as non-responsive and liable 
to be discharged. 
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38. GST & PAN No. may be furnished with documentary evidence along with 
the Tender Documents. 
 

39. GOODS & SERVICE (GST) CLAUSE  
The contractor shall quote the price exclusive of GST. The applicable GST 
shall be paid extra to the contractor after producing GST Invoice as per 
the certified Bill by the department. However, element of GST shall not 
consider for evaluation of bid.  
''Contractor/service provider/supplier etc. has to ensure timely & proper 
filling of GSTR 1 so that Deendayal Port Authority can avail input tax 
credit in timely manner. In case DPA not allowed input credit due to 
failure of part of the contractor/service provider/supplier etc., it will be a 
financial loss to DPA& therefore same shall be recovered from the 
payment/deposit of the contractor/service provider/supplier. 
 
TDS ON GST  
TDS provision under GST Acts, 2017 are in force from 01.10.2018 and 
accordingly TDS under GST Act will be deducted @ 2% (1% CGST  and  
1%  SGST  or  2%  IGST)  from payment / credit give to contractor/ 
professional and other for work order / contract exceeding Rs. 2,50,000/-
. 

 
40. Income Tax at applicable rate and surcharge as applicable on the payment 

to contractor will be deducted from the payment and only net amount shall 
be paid for as directed by the Central Board of Direct Taxes, Ministry of 
Finance, and Government of India.  Contractor has to furnish PAN No. 
along with tender. 

 
41. Tenderers are required to furnish their bank account details as per 

enclosed Performa in order to arrange payment through Electronics 
Clearing System. 

 
42. The bidder shall give an undertaking that they have not made any payment 

or illegal gratification to any person / Authority connected with the bid 
process so as to influence the bid process and have not committed any 
offence under the PC act in connection with the bid. 
 

43. The bidder shall disclose any payment made or proposed to be made to 
any intermediaries / agents etc. in connection with the bid. 

 
44. Contractor shall bring all the material in good condition and in seal pack 

condition. No loose material shall be allowed in any case. 
 

45. Prospective bidder(s) may raise query relating to bidding conditions, 
bidding process and/or rejection of its bid. The reasons for rejecting a 
tender or non-issuing a tender to prospective bidder will be disclosed 
where written enquires are made by the concerned bidder. 
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46. SUBMISSION OF BID 

Bidders who wish to participate will have to procure/ should have legally 
valid Digital Certificate, as per Information Technology Act-2000, using 
which they can sign their electronic bids. The bidders can procure the 
Digital Certificate from (n) code solutions a division of GNFC Ltd, who are 
licensed certifying Authority by Government of India. All bids should be 
digitally signed. For details regarding Digital signature certificate and 
related matters, the below mentioned address should be contacted: (n) 
code Solutions, A Division of GNFC, 301 GNFC Infotower, Bodakdev, 
Ahmedabad. Tel. 91 79 26857316/17/18  Fax: 91 79 26857321 E-mail: 
nprocure@gnvfc.net Mobile: 9327084190 / 9898589652. 
The accompaniments to the tender documents as described under Clause 
4 shall be Scanned and submitted On-Line along with Tender documents. 
However, the originals/ attested hard copies shall have to be forwarded 
subsequently so as to reach the office of XEN (H) within 7 days of opening 
of the tenders.  
 

47. DEADLINE OF SUBMISSION OF BID 
 Bids must be received by the Employer in On-Line System at website 
 

https://tender.nprocure.com not later than 12:00 hrs. on             , in the 
event of the specified date for the submission of bids being declared a 
holiday by the Employer, the Bids will be received upto the appointed time 
on the next working day. 

The Employer may extend the deadline for submission of bids by issuing 
an amendment in accordance with Clause 10 of Section 1, in which case 
all rights and obligations of the Employer and the bidders previously 
subject to the original deadline will then be subject to the new deadline. 
At the time of submission of the tender document, the tenderer shall give 
an undertaking that no changes have been made in document. The 
uploaded version of the Port Tender Document will be treated as authentic 
tender and if any discrepancy is noticed at any stage between the Port’s 
tender document and the one submitted by the tenderer, the conditions 
mentioned in the Port’s uploaded document shall prevail. Besides, the 
tenderer shall be liable for legal action for the lapses.  
 
 

48. BILLS TO BE ON PRINTED FORMS 
 
The contractor shall submit all bill on the printed forms to be had on 
application at the office of the Engineer-in-charge and the charges in the 
bills shall always be entered at the rates specified in the tender or in the 
case of any extra work ordered in purpose of these conditions and not 
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mentioned or provided for in the tender at the rates hereinafter provided 
for such work 
 

49. PAYMENT OF CONTRACTOR'S BILL TO BANK 
 
Payments due to the contractor may, if so desired by him be made to his 
bank instead of direct to him, provided that the contractor furnishes to the 
Engineer-in-charge (1) an authorisation in the form of a legally valid 
document such as a power of attorney conferring Authority on the bank to 
receive payment and (2) his own acceptance of the correctness of the 
account made out as being due to him by the Board or his signature on 
the bill or other claim, preferred against the Board before settlement by 
the Engineer-in-charge  of the account or claim by payment to the bank, 
while the receipt given by such bank shall constitute a full and sufficient 
discharge for the payment the contractor should, wherever possible, 
present his bills duly receipted and discharged through his bankers. 
Nothing herein contained shall operate to creates in favour of the any 
rights of equities vis-à-vis the Board. 

 
50. Payment of Final Bill 

Final bill of all works shall be paid as per DPA’s citizens’ charter. In case 
contractor fails to submit the final bill within 2 months of completion of 
work, the process of final bill should be initiated by the E-I-C suo-moto to 
thwart the efforts of contractor to delay the preparation of final bill which 
in all probability may be in the minus. Similarly E-I-C should not delay 
recoveries for any overpayments detected/ the recoveries being disputed 
by the contractor on the plea that contractor has gone to Arbitration. 

51. Refund of performance Guarantee 
Refund of security deposit is governed by relevant clause of the contract. 
It shall be refunded without waiting for a formal application from 
contractor after the same becomes due for refund.  

52. Materials arranged by the contractor 
The contractor shall submit original bills for the cement, steel, asphalt etc. 
for verification, brought to site. In all contracts where issue of cement and 
steel is not stipulated, special conditions shall be incorporated as below:  

Special conditions for Cement 

1) The contractor shall procure …(as specified in the tender)…… grade 
(conforming to IS …(as specified  in  the tender)……) OPC cement, as 
required  in  the work,  from reputed manufacturers  of cement having a 
production  capacity not  less than one million tons or more per annum as 
approved by the Ministry of Industry, Government  of  India,  and  holding  
license  to  use ISI  certification  mark  for  their product. 
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2) The supply of cement shall be taken in 50 kg. Bags bearing manufacturer’s 
name, date of manufacturing, batch number and ISI marking. The cement 
shall be brought at site in bulk supply of approximately 50 tons or as 
decided by the Engineer-in-charge.  The cement godown of the capacity to 
store a minimum of 1000 bags of cement shall be constructed by the 
contractor at site of work for which no extra payment shall be made. 

3) Samples of cement arranged by the contractor shall be taken by the 
Engineer-in- charge and got tested in accordance with provisions of 
relevant BIS codes. In case the test results indicate that the cement 
arranged by the contractor does not conform to the relevant  BIS  codes, 
the same shall  stand rejected,  and it shall  be removed from the site by 
the contractor at his  own  cost  within a week’s  time of written order from 
the Engineer-  in-charge  to do  so. The cement shall be used on the work 
only after satisfactory test results have been received. The contractor shall 
supply free of charge the cement required for testing including its 
transportation cost   to testing laboratories. The cost of tests shall be borne 
by the contractor. 

4) Double lock provision shall be made to the door of the cement godown. 
The keys of one lock shall remain with the Engineer-in-Charge or his 
authorized representative and the keys of the other lock shall remain with 
the contractor. The contractor shall be responsible for the watch   and 
ward   and safety of the cement godown. The contractor shall facilitate the 
inspection of the cement godown by the Engineer-in- Charge at any time. 

5) The actual issue and consumption of cement on work shall be regulated 
and proper accounts maintained as provided in the contract. The 
theoretical consumption of cement shall be worked out as per procedure 
prescribed in the contract and shall be governed by conditions laid therein. 
In case the cement consumption is less than theoretical consumption 
including permissible variation, recovery at the rate so prescribed shall be 
made. In case of excess consumption no adjustment need be made. 

6) The  damaged  cement  shall  be  removed from  the  site  immediately  by  
the contractor on receipt of a notice in writing from the Engineer-in-
charge. If he does not do so within 3 days of receipt of such notice, the 
Engineer-in-charge shall get it removed at the cost of the contractor. 

7) The cement procured by the contractor should not have aged more than 
12 weeks. 

8) The cement should be supplied in Bags. However the usage of loose cement 
in Silos will be allowed on prior approval of Engineer-in-charge. 

Special conditions for Steel 
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1) The contractor shall procure Thermo-Mechanically Treated bars of grade 
Fe500D/ Fe550D grade as per tender conditions and brand shall be 
TISCO/VISAG/SAIL. 

a) The grade of the steel such as Fe500D/Fe 550D or other grade to be 
procured is to be specified as per BIS 1786-2008 or updated version after 
that. 

b) The TMT bars procured from primary producers shall conform to 
manufacture’s specifications. 

c) The TMT bars procured shall conform to the specifications as laid by 
Tempcore, Thermex, and Evcon Turbo & Turbo Quench as the case may 
be. 

2) The contractor shall have to obtain and furnish test certificates to the 
Engineer-in- charge in respect of all supplies of steel brought by him to 
the site of work.  

3) Samples shall also be taken and got tested by the Engineer-in-Charge as 
per the provisions in this regard in relevant BIS codes. In case the test 
results indicate that the steel arranged by  the  contractor does  not  
conform   to  the  specifications  as defined under para (1) above, the same 
shall stand rejected, and it shall be removed from  the site of work  by  the 
contractor at his  cost  within  a week’s  time  of written orders from the 
Engineer-in-Charge to do so. 

4) The steel reinforcement bars shall be stored by the contractor at site of 
work in such a way as to prevent their distortion and corrosion, and 
nothing extra shall be paid on this account. Bars of different sizes and 
lengths shall be stored separately to facilitate easy counting and checking. 

5) For   checking Physical properties like  nominal  mass,  tensile  strength,  
bend  test,  re-bend  test  etc. and Chemical properties/tests the specimens 
of sufficient length shall be cut from each size of the bar at random, and 
at frequency not less than that specified below: 

Size of bar For   consignment   
below 

100MT 

For  consignment   
above 

100MT 

Under10mmdia.bars One sample for each 
25MTorpartthereof 

One sample for each 
40MTorpartthereof 

10mm to16mm dia. 
bars 

One sample for each 
35 MT or part thereof 

One sample for each 
45 MT or part thereof 
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Over16mm dia. bars One sample for each 
45 MT or part thereof 

One sample for each 
50 MT or part thereof 

 

6) The contractor shall supply free of charge the steel required for testing 
including its transportation to testing laboratories and the testing charges 
shall be borne by the contractor. 

7) The actual issue and consumption of steel on work shall be regulated and 
proper accounts maintained.  The theoretical consumption of steel shall 
be worked out as per procedure prescribed in the contract. In  case  the 
consumption  is  less  than theoretical  consumption  including  
permissible  variations (+3% for cutting into pieces +/- 2% for variation in 
weight)  recovery at  the  rate  so prescribed shall be made. In case of 
excess consumption no adjustment need to be made. 

53. The contractor shall submit all bills on the printed form to be had on 
application at the office of the engineer-in-charge and the charges in the 
bills shall always be entered at the rates specified in the tender or in the 
case of any extra work ordered in purpose of these conditions and not 
mentioned or provided for in the tender at the rate hereinafter provided for 
such work.  
 

54. The bidder has to execute Integrity pact agreement with Deendayal Port 
Authority (As per Appendix enclosed). Sh. Amiya Kumar Mohapatra, IFoS 
(Retd.) and Dr. Gopal Dhawan, Ex. CMD, MECL has been nominated as 
Independent External Monitor for Integrity Pact. Whose address is as 
under : 
 
1. Sh. Amiya Kumar Mohapatra, 

IFoS (Retd.) 
Qtr. No. 5/9, Unit-9, Bhoi Nagar, 
Bhubaneswar – 751 022 
Mobile – 9437002530 
Email : amiyaifs@gmail.com  
 

2. Dr. Gopal Dhawan, Ex. CMD, 
MECL 
House No. 120, Jal Shakti 
Vihar, (NHPC Society) P4, 
Builders Area, Greate Noida, 
Gautam Budh Nagar, 
Utter Pradesh – 201 315 
Email : 
gdhawangeologist@gmail.com  

55. Scanned copy of pre-contract Integrity Agreement (as per appendix) is to 
be uploaded in Technical bid. Original hard copy of Pre-contract Integrity 
Pact Agreement shall be submitted by post or hand immediately after 
closing date of online E-tender failing which tender shall be considered 
non responsive. 
 

56. Deleted  
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57. Deleted   
 

58. The contractor shall arrange to supply samples of coarse aggregate and 
fine aggregate etc. to the Port Laboratory for mix design for concreting 
works. Mixing of cement concrete works shall be on weigh batching basis 
as per approved design. For better Mixing of cement concrete works shall 
be on weigh batching basis as per approved design. The minimum cement 
content shall be 400 kg/m3 for M-30 grade and 420 kg/m3 for M-40 grade 
of cement concrete. 
 
The testing charges of concrete mix design will be borne by department. 
 

  The cubes casted at site shall be brought to Port Laboratory, Kandla for 
testing and test results shall conform to IS 456 (latest edition). Testing 
charges of the cubes for 28 days test only shall be born by the contractor. 
If the result is not satisfactory the concrete work will have to be dismantled 
and redone by the contractor at his own cost. 

59. The Engineer-in-charge reserve the right to ask contractor to cast 
additional c.c. cubes at the different stages and works for testing, if 
required at 3/7 days period.  No separate payment shall be made to the 
contractor on account of the cost of the labour and materials required for 
casting of the cubes required for 3/7 days testing. The testing charges for 
these cubes shall be borne by Department. 
 

60. The steel plates or water-proof marine ply wood form work shall be used 
for the R.C.C. / C.C. works. 
 

61. Though the drawings to be supplied will be exhaustive the decision of the 
Engineer-in-charge regarding any change in the drawings shall be final 
and binding to contractor and no dispute / claim regarding extra payment 
shall be allowed on account of such changes. 
 

62. The contractor has to provide sufficient barricades with proper 
illumination in night and reflective sign boards to site of work so that 
traffic plying nearby should not damage the recently concreted work. In 
case of any damage on account of above, the entire responsibility will 
remain with contractor and nothing extra will be paid on this account.  
 

63. The tenderer shall examine carefully the condition of contract, 
specifications and drawings etc. before submitting the tender.  He shall 
also visit and inspect site of work and acquaint himself with all local 
condition in the cargo jetty of port, availability of construction materials 
and labourers nature of soil and working condition at and around the site 
before submitting the tender. No dispute/claims what-so-ever shall be 
entertained for the work of any nature arising out of local conditions. 



Page 95 of 148 
 

 
64. The contractor shall have to carry out the work maintaining proper camber 

and gradient to the paving as directed by the Engineer-in-charge. 
 

65. The stone metal 10 to 20 mm, 25 to 40mm, crush metal and sand shall be 
from approved quarries. 
 

66. Side slopes of paving shall be done properly as per the direction of 
Engineer-in-charge. 
 

67. All batching material such as coarse aggregates, sand etc. shall be weighed 
in mechanical portable weigh batches conforming to I.S.2722 as per 
approved mix design. 
 

68. The strength of concrete shall be determined by compressive strength test. 
For this purpose, during the progress of the work cube samples shall be 
cast for testing at 7 days and 28 days as per the IS 456. 
 

69. Stripping of Form work shall be done as per relevant clause in IS 456-
2000. No dispute/claims shall be entertained on account of this. 
 

70. Proper arrangement shall be made for the protection of fresh concrete 
work. 
 

71. On completion of CC works, no persons shall be allowed to move on green 
concrete surface. As such contractor shall have to make a special 
arrangement for finishing the concrete in such a way so as not to disturb 
the green concrete. 
 

72. Test cubes shall be cured and stored as provided in IS 516. The contractor 
shall send at his own cost, all the test cubes in the Port laboratory for 
testing. The cost of sampling, material, test cubes and testing shall be 
borne by the contractor for 28 days cube. 
 

73. The forms shall be jointed neatly and shall be set with exactness to the 
required grade and alignment. 
 

74. The contractor shall have to arrange the entry permit for himself and his 
staff, lab ours etc. from CISF, Deendayal Port Authority if the work is to 
be carried out inside cargo jetty area, at his own cost as per the rules and 
regulation in force at that time. 

 

75. The form work shall be made up from water proof plywood of good quality.  
The rate shall include the cost of materials and labour for the operations 
involved such as 
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(i) Splayed edges, notching allowances for over laps and passing at 
angles, battens, centering, shuttering, strutting, propping, bolting, 
nailing, wedging, easing, striking and stripping of the same. 

(ii) Filleting to form stop-chamfered edges or splayed external angles 
not exceeding 20 mm. width. 

(iii) Dressing with oil to prevent adhersion of concrete with shuttering. 
(iv) Raking or circular cutting. 
 

76. All the form work shall be inspected by the Engineer-in-charge and their 
suitability ascertained the form shall be thoroughly scraped, cleaned 
before reusing the same. 
 

77. If available, electric supply will be given by DPA, otherwise contractor has 
to make his own arrangement for electric supply. The charges for electric 
supply consumption will be borne by contractor as per prevailing rates of 
DPA.  
 

78. The contractor shall have to make his own arrangement for water required 
for the work. 
 

79. Individual quantity for any tender items of work may vary to any extent as 
required by DPA for which the contractor shall not submit any 
dispute/claim what-so-ever, so long as the total amount of such variation 
does not exceed plus or minus 30% of the Total contract value awarded. 

 
80. The contractor has to use an Air compressor for cleaning and preparing 

the road surface prior to asphalting work to the entire satisfaction of 
Engineer-in-Charge  

 
81. The contractor shall carry out the work maintaining proper camber, slope 

and gradient to the road or parking area/berm as directed by the Engineer-
in- charge. 
 

82. Stone metal shall be hard, durable and free from excess flat elongated soft 
and dis-integrated particles, dirt and other objectionable materials. 

 
83. The stone chips brought from approved quarry shall be from the quarried 

boulders. It shall be suitable for use with bitumen according to standard 
specifications and shall be cleaned and free any weathering action on all 
sides, the metal chips shall be properly graded by screening and reserving 
over size and under size. 

 
84. Deleted 
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85. All the rules and regulations in force for entry inside the port premises 
shall be observed and following by the contractor and by his employee staff 
etc. 

 
86. Wherever excavated / surplus stuff is to be deposed off, ground should be 

properly dressed as directed by Engineer-in-charge at no extra cost. 
 
87. The contractor shall notify in writing to the Engineer an address at 

Gandhidham complex for serving to the contractor any communication or 
any notice to be given to him under the contract and any such 
notice/communication to the contractor shall be deemed to be duly served 
if sent by registered post to, or left at such address or if delivered to the 
agent or representative of the contractor, or left at, the principal place of 
business or if contractor be a company, the registered office of the 
contractor or at the contractor’s last known address. 
 

88. The contractor shall have to do the chipping, chasing, hacking, cleaning 
etc. to provide proper bond between new work and old work, as directed 
and to the entire satisfaction of Engineer-in-charge without claiming any 
extra payment in this regard, the contractor shall consider this aspect 
while quoting the rates. No claims/disputes will be entertained thereafter 
on this account. 

 
89. The rubbish (obtained from demolition/dismantling/cleaning of road 

surface) will have to be disposed off by the contractor as directed. 
 
90. Minor dismantling, if required to be join new structure with old one shall 

have to be done by the contractor and make it good as per original, without 
any extra cost. 

91. The contractor shall produce the sample of all the materials and shall get 
it approved from Engineer-in-charge before staking at his site of work. 

 
92. Payment/measurement of all items actually incorporated in the work, as 

per requirement shall be made. Nothing will be paid for extra/more 
quantity of work done by the contractor for the purpose of his working 
facility etc. 

 
93. The contractor shall have to obtain quarry permits from the office of the 

Geologist, Department of Geology and Mines, Bhuj-Kutch before quarrying 
any secondary materials like sand, earth, murrum, rubble etc. 
 

94. All the royalties of materials, quarry fees, octroi, wharfage charges, any 
taxes etc. are payable by the contractor directly to the Authority concerned 
and the rates quoted shall be deemed to be inclusive of all such charges. 
 

95. All royalties of materials, quarry fees, etc., payable by the contractor 
directly to the authorities concerned and rates tendered shall be deemed 
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to be inclusive of all charges. Before claiming refund of Security Deposit, 
the contractor shall produce 'No due certificate' from the Geologist, 
Geology and Mining department Bhuj. 
 

96. Tenders with any condition, including conditional rebates, shall be 
rejected. However, tenders with unconditional rebate will be acceptable. 
 

97. The services of fire watch for carrying out any hot works, as  required by 
the Port Authority, shall be made free of cost by the department.  However, 
all the necessary arrangements like obtaining a fire watch permit from the 
concerned Authority, transportation of man and materials, if any, for fire 
prevention etc. shall have to be done by the contractor at his own cost.  No 
claim what-so-ever on account of delay in arrangements or arrival  of fire 
watch services shall be entertained.  
 

98. The contractor shall have to make his own arrangement for the power/ 
vibratory road roller and other appliances which are required in proper 
execution of the work. 
 

99. Supply of water 
 

(i) The contractor shall have to make his own arrangements for the 
water required for execution of work and for labours etc. 

(ii) Water used for mixing and curing shall be clean and free from 
injurious amounts of oil, acids, alkalis, salts, sugar, organic 
materials or other substances that may be deleterious to concrete 
or steel. 

(iii)Unfiltered potable water is generally considered suitable for mixing 
and curing. Mixing and curing with sea water shall not be permitted 
in any case. 

(iv) Periodically samples of water shall be tested as per IS-3025 and as 
a guide, the following concentrations represent the maximum 
permissible values: 

 
a) To neutralize 200 ml sample of water using Phenolphthalein as an 

indicator, it should not require more than 2 ml of 0.1 normal NaOH. 
b) To neutralize 200 ml sample of water using Methyl Orange as an 

indicator, it should not require more than 10 ml. of 0.1 normal HCL. 
c) The permissible limits for solids shall be as follows: 

 
        Permissible limits [Max.] 
    Organic     200 mg/lit 
    Inorganic    3000 mg/lit 
    Sulphates [So]   500 mg/lit 
    Chlorides [CI]   500 mg/lit 
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    Suspended matter   2000 mg/lit 
 

d) The PH value shall not be less than 6”. 
 
100. During the execution of works dewatering manually or bypumping is to be 

done by the contractor at his own cost, if found necessary and no claim 
on this account shall be entertained. 
 

101. The contractor shall arrange to supply periodically samples of course 
aggregates, fine aggregate, water etc. to the Port Laboratory for testing as 
per relevant I.S. and as per MOST specifications. However all the materials 
shall be arranged by the contractor free of cost for testing, However, no 
testing charges will be recovered from the contractor for testing of 
materials in Port Laboratory. 
 

102. Payment of Structural steel shall be made on actual weighment basis and 
theoretical calculation of sections whichever is less. 
 

103. In the case of discrepancy between the schedule of quantities, the 
specification and / or the drawings, the following order of preference shall 
be observed: 
 

(i) Description of schedule of quantities. 
(ii) Particular specification and special condition, if any. 
(iii)Drawings. 
(iv) C.P.W.D. specifications. 
(v) Indian standard specifications of B.I.S. 

 
104. The paint shall be of first quality and shall be of  

Asian, Nerolac, Burger, Shalimar or equivalent make. 
 

105. While evaluating the tender, due regard will be paid to national defence. 
 

106. All materials like cement, steel, Asphalt etc. so produced by the contractor 
shall be tested for quality, as per relevant Indian Standards and 
frequencies of testing shall also be as per relevant Indian Standards.  
 

107. Special Conditions for Environmental Protection 
i. The contractor(s) shall strictly follow up the environmental rules as 

per the Environmental (Protection) Act 1986 while execution of the 
work and as directed by Engineer-In-Charge. 

ii. All construction materials i.e. Cement, Aggregates, sand & fill 
materials which are to be used in construction work shall be covered 
with Tarpaulin or other fabric materials as directed by Engineer-in-
charge. 
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iii. The Contractor(s) should stacked and disposed the waste materials 
in such a manner which are not destroy the environment. 

iv. The contractor(s) shall sprinkles the water to minimize the dust 
emission. 

v. Machine mixers, vibrators, way batches plant, diesel generator sets 
and other vehicles engines shall not be left running when not in use. 

vi. Emission of NO 2 and SO 2 shall be maintained within the work site 
area as per the International Regulations. 

vii. To prevent and minimize vibration and noise levels from machineries 
/ vehicles during construction activities the contractor(s) shall take 
the remedial action to minimize noise pollution. 

viii. Provide adequate silencers attached with all vehicles and machines. 
ix. Install suitable mufflers on engine exhaust and compressor 

component. 
x. The diesel generators set shall be used of noise less. 
xi. To contractor(s) shall stacked / stored the construction materials at 

adequate distance from coastal area. 
xii. The contractor(s) shall provide the barrier to prevent the 

construction materials from mixing up with surface / ground water. 
xiii. The contractor(s) should discharge Waste generated during 

construction work as per CPCB / GPCB regulations. 
 

 
108. Deleted 

. 
 

109. During execution of work, if any hindrance underneath/at ground level 
observed / encountered is to be removed manually or mechanically. So 
bidder has to visit the proposed site and acquaint himself completely and 
also bidder has to consider the same before submitting the offer.  
 

110. No any deductions shall be made from the quantity worked out after fully 
compaction for Quarry spall, GSB, WMM toward the voids. 
 

111. On award of the contract, the contractor to whom the contract has been 
awarded has to provide at least 10 (Ten) bonded copies of Agreement 
including the Technical bid, Price bid and the correspondence exchange 
between the parties till the award of the work. One full set including 
indexing, insertion of page nos. certification with index will be provided by 
the Department. The cost of above ten sets is to be borne by the contractor. 
 

112. The area under development /execution is operational area and with very 
high traffic volume. So unnecessary hard core barricading all around the 
area considered will be done prior to stating any activity on site. Complete 
site area is barricaded by way of necessary iron barriers, display sign 
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boards, red lights to restrict entry on night and strong barriers are 
provided to reduce chance of any accident. 
 

113. 100 saplings (minimum 6 ft. height) other than Tender item have to be 
provided and planted by contractor. The plantation have to be made within 
4 to 6 months from the date of award of work and has to be maintained 
till the completion period of Contract. After completion period of Contract, 
Contractor has to handed over the plantation to DPA. The cost of 
plantations and its maintenance has to be borne by the Contractor as a 
part of their social responsibility.  No extra payment shall be made to the 
Contractor for above. In the event of failure by Contractor to execute the 
above work, it shall be done departmentally at the cost and risk of 
Contractor. 
 

114. The contractor has to upload the necessary documents for qualification 
criteria such as, turnover, similar work experience certificates etc. and 
hard copies of the same shall be submitted to the office with 07 days. The 
hard copies of the documents other than uploaded documents for 
qualification criteria i.e.  Turnover certificate and similar work experience 
certificates will not be accepted. 
 

115. The Contractor shall be registered under the Building and other 
contraction work (Regulation of employment and condition of services) Act 
1996. 

116. The Documentary evidence (copy of paid Challan in Govt. Treasury) of 
Welfare Cess @ 1% of work done or as amended By Statutory Authority 
from time to time, paid on final bill shall be submitted before releasing the 
Performance Guarantee. 

117. The payment from 2nd bill to the pre final bill, shall be released , subject 
to the condition that the documentary evidence (copy of paid Challan in 
Govt. Treasury) of the Welfare Cess @ 1% of work done or as amended by 
Statutory Authority from time to time, paid to concerned Authority is 
submitted for the previous bill. 
 

118. Deleted  
 

119. The rate quoted by Contractor shall be realistic. During the evaluation of 
tenders, if rates quoted by the Contractor are found un-realistic, the tender 
shall be considered non-responsive & Engineer-in-charge reserves the 
right to cancel. No any correspondence shall be entertained in this regard. 
 

120. The payment to the workers deployed by the Contractor should be paid 
through their respective accounts only. The Contractor has to submit the 
bills along with documentary proof for payments made to the labourers 
through the bank.  
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121. deleted 

 
122. In event of any accident during the course of work which may result in any 

injury to workman; responsibility of any treatment / compensation shall 
be borne by Firm. DPA, Kandla will not be having any role in it.  
 

123. Bidder is advised to visit the site before quoting for the bid, site will be 
handed over as is where is basis. The Bidder shall be responsible for any 
damage caused to existing infrastructure/ system, it shall be repaired/ 
replaced or divert, if any without any extra payment.  
 

124. No claim for idle establishment & labour, machinery & equipment’s, tools 
& plants and the like, for any reason whatsoever, shall be admissible 
during the execution of work as well as after its completion.  
 

125. DPA may appoint Third Party Inspection Agency. Contractor has to obey 
the instructions given by TPI during execution of the work including 
necessary testing / inspection etc.  This work may also be inspect by any 
Government / Vigilance Department and they may order for certain testing 
/ inspection of executed work etc.  Contractor has to assist to them and 
also bear the expenses for such testing and results. The test 
results/observations are binding on the contractor. Such incidental costs 
are included in the quoted bid. 
 
 
  
 
 
 
 
Contractor                                                 Executive Engineer (H) 

   Deendayal Port Authority 
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LIST OF APPROVED MAKE 

    

1 CEMENT OPC / PPC  AMBUJA, ULTRATECH, BIRLA 
PLUS, SANGHI, JK LAXMI , JK 

    

2 THERMO-
MECHANICALLY 
TREATED BARS OF 
GRADE FE- 500D OR 
MORE. 

 TATA, SAIL, RINL(VIZAG) 

    

3 CONSTRUCTION 
CHEMICALS 

 SIKA, FOSROC,  PIDILITE,  

    

4 PAINT, PRIMER, 
PUTTY 

 ASIA, BERGER, BIRLA, ICI. 
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SECTION : 6 
DRAWING 
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SECTION : 7 

BILL OF QUANTITIES 
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SECTION : 8 

FORMS OF SECURITIES AND OTHER FORMATS 

Acceptable forms of securities are annexed. Bidders should not complete the 

performance and advance payment security forms at this time. Only the successful 

bidder will be required to provide performance and advance payment securities in 

accordance with one of the forms, or in a similar form acceptable to the employer. 
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Specimen EMD (Bank Guarantee Format) 

[The Bank shall fill in this Bank Guarantee Form in association with the instructions indicated. 
To be executed on Rs. 100/- non Judicial Stamp Paper] 
________________________ 
(Bank’s name and address of Issuing Branch or Office) 
{  
Beneficiary: ________________ (Name and Address of Employer/Board) 
 
Date: __________  
 
Tender Guarantee No.: ___________ 
We have been informed that [name of the Tenderer] (hereinafter called “the Tenderer”) has 
submitted to you its Tender dated (hereinafter called “the Tenderer”) for the execution of [name 
of contract] under Invitation for Tenders No.[Number]. Furthermore, we understand that, 
according to your conditions, Tenders must be supported by an EMD. 
At the request of the Tenderer, we [name of Bank] hereby irrevocably undertake to pay you any 
sum or sums not exceeding in total an amount of [amount in figures] ([amount in words]) upon 
receipt by us your first demand in writing accompanied by a written statement stating that the 
Tenderer is in breach of its obligation(s) under the Tender conditions, because the Tenderer: 

(a) Has withdrawn its Tender during the period of tender validity specified by the 
Tenderer in the Form of Tender; or 

(b) Having been notified of the acceptance of its Tender by the Employer/Board during 
the period of Tender validity, (i) fails or refuses to execute the Form of Agreement, if 
required, or (ii) fails pr refuses to furnish the performance guarantee, in accordance 
with the Instructions to Tenderers. 

This guarantee will expire unless other ise extended or informed by the Employer/ Board: 
 

(a) If the Tenderer is the successful Tenderer, upon our receipt of copies of the contract 
signed by the Tenderer and the performance guarantee issued to you upon the 
instruction of the Tenderer; or  

(b) If the Tenderer is not the successful Tenderer, upon the earlier of  

(i) Our receipt of a copy of your notification to the Tenderer of the name of the 
successful Tenderer; or  

(ii) Twenty-eight days after the expiration of the Tenderer’s tender or any extended 
period thereof; 

Consequently, any demand for payment under this guarantee must be received by us at the office 
on or before that date. 
 
________________ 
[Signature(s)] 
[Authorization letter from the issuing bank that the signatory of this BG is authorized 
to do so should also be enclosed] 
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FORM-8 A 
FORMAT FOR INSURANCE SURETY BOND FOR PERFORMANCE 

GUARANTEE 
 

(To be execute on Non-Judicial Stamp paper of Rs. 500) 
 
        Insurance Surety Bond No.  
        Date : 
 
(Name of the Contract)  
 
To : 
The Board of Authorities of the Port of Kandla,  
Deendayal Port Authority,  
A.O. Building,  
P.O. Box No. 50.  
Gandhidham – Kutch 
 
Dear Sirs, 
In consideration of the Board of Deendayal Port Authority of the Port of DEENDAYAL 
PORT AUTHORITY (hereinafter called " The Board" which expression shall unless 
excluded by or repugnant to the context or meaning thereof be deemed to include the 
Board of Deendayal Port Authority of the Port of [DEENDAYAL PORT AUTHORITY], its 
successors and assigns) having awarded to M/s [Contractor's Name] with its 
Registered/Head Office at (hereinafter referred to as the 'Contractor', which expression 
shall unless repugnant to the context or meaning thereof, include its successors 
administrators, executors and assigns), a Contract by issue of Employer's Letter of 
Acceptance No. ................ dated .and the same having been acknowledged by the 
Contractor, for [Contract sum in figures and words] for [Name of the work] and the 
Contractor having agreed to provide a Contract Performance Guarantee for the faithful 
performance of the entire Contract equivalent to........(*)....of the said value of the 
aforesaid work under the Contract to the Employer. 
 
We.......... [Name & Address of the Insurance Company].......... having its Head Office at 
(hereinafter referred to as the 'Surety', which expression shall, unless repugnant to the 
context of meaning thereof, include its successors, administrators, executors and 
assigns) do hereby guarantee and undertake to pay the Employer, on demand any and 
all monies payable by the Contractor to the extent of (*) as aforesaid at any time 
upto............... (@).......[days/month/year] without any demur, reservation, contest, 
recourse or protest and/or without any reference to the Contractor. Any such demand 
made by the Employer on the Insurance Company shall be conclusive and binding 
notwithstanding any difference between the Employer and the Contractor or any dispute 
pending before any Court, Tribunal, Arbitrator or any other authority. The Surety 
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undertakes not to revoke this guarantee during its currency without previous consent 
of the Employer and further agrees that the guarantees herein contained shall continue 
to be enforceable till the Employer discharges this guarantee or til. (days/month/year] 
whichever is earlier. 
 
The Employer shall have the fullest liberty, without affecting in any way the liability of 
the Insurance company under this guarantee, from time to time to extend the time for 
performance of the Contract by the Contractor. The Employer shall have the fullest 
liberty, without affecting this guarantee, to postpone from time to time the exercise of 
any powers vested in them or of any right which they might have against Contractor, 
and to exercise the same at any time in any manner, and either to enforce or to forbear 
to enforce any covenants, contained or implied, in the Contract between the Employer 
and the Contractor or any other course or remedy or security available to the Employer. 
The Insurance company shall not be released of its obligations under these presents by 
any exercise by the Employer of its liberty with reference to the matters aforesaid or any 
of them or by reason of any other act or forbearance or other acts of omission or 
commission on the part of the Employer or any other indulgence shown by the Employer 
or by any other matter or thing whatsoever which under law would, but for this provision 
have the effect of relieving the Insurance Company. 
 
The Surety declares that this Insurance Surety Bond is issued by the ....... (name 
of Insurance Company) as per applicable rules and regulations of insurance 
regulatory development authority of India (IRDAI), and also agrees that the 
Employer at its option shall be entitled to enforce this Guarantee against the Insurance 
Company as a principal debtor, in the first instance without proceeding against the 
Contractor and notwithstanding any security or other guarantee the Employer may have 
in relation to the Contractor's liabilities. 
 

i) Our liability under this Insurance Surety Bond shall not exceed …..(*).....  
ii) This Insurance Surety Bond shall be valid up to ….(+)…..  
iii) We are liable to pay the guaranteed amount or any part thereof under this 

Insurance Surety Bond only and only if Employer serve upon Insurance 
Company a written claim or demand on or before ..... @............ 

 
Dated this ………...day of …….... 20........... at ……... 
 
 
 
 
WITNESS       Signed for and on behalf of the  
       Insurance Company 
 
1. ………………………    ……………………….. 

(Signature)     (Signature) 
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………………………    ……………………….. 
(Name)      (Name) 
 
 

Notes :  
1. (*) This sum shall be Five percent (5%) of the accepted tender value 

denominated in the types and proportions of currencies.  
 
(@) The Performance Guarantee should be valid for a period of 60 days beyond 
the date of completion of all contractual obligation of the contractor, including 
Defect Liability Period.  
 
(+) This date will be the date of issue of defect liability Certificate (if 
applicable).  
 

2. Insurance Surety Bond should be executed on appropriate stamp paper of 
requisite value, such stamp paper should be purchased in the name of 
Issuing Insurance Company, not more than six (6) months prior to execution 
/ issuance of Insurance Surety Bond. The name of the purchaser should 
appear at the back side of stamp paper in the Vendors Stamp. Insurance 
Surety Bond should contain rubber stamp of the authorized signatory of the 
Insurance Company indicating the name, designation and signature/ power 
of attorney number as well as telephone numbers / e-Mail Id with full 
correspondencе address of the Insurance Company.  
 
In case the same is issued by an International Insurance Company (it should 
be registered under Insurance Act 1938 or as amended from time to time and 
approved by the Insurance Regulatory Development Authority of India 
(IRDAI)), the law prevalent in the country of execution shall prevail for the 
purpose of Stamp Duty on the Insurance Surety Bond. However, in such a 
case, the Insurance Surety Bond shall be got confirmed through any Indian 
Scheduled/Nationalized Insurance Company.  

3. Insurance Surety Bond is required to be submitted directly to the Employer 
by the issuing Insurance Company (on behalf of Contractor) under registered 
post (A.D.). The Contractor can submit an advance copy of Insurance Surety 
Bond to the Engineer.  

4. The issuing Insurance Company shall write the name of Insurance Company's 
controlling branch/ Head Office along with contact details like telephone no., 
e-Mail Id and full correspondence address in order to get the confirmation of 
Insurance Surety Bond from that branch/ Head office, if so required. 
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SPECIMEN BANK GUARANTEE PERFORMANCE  
GUARANTEE/ SECURITY DEPOSIT 

 (To be executed on Rs. 500/- non-judicial Stamp Paper) 

 

[The bank, as requested by the successful Tenderer, shall fill in this form in accordance 
with the instruction indicated] 

In consideration of the Board of Deendayal Port Authority incorporated by the Major 
Port Authorities Act , 2021 (hereinafter called “The Board” which expression shall unless 
excluded by or repugnant to the context or meaning thereof  be deemed to include the 
Board of Deendayal Port Authority, its  successors and assigns) having agreed to exempt  
___________________________________________ (hereinafter called the “contractor”) 

      (Name of the contractor/s) 

from the demand under the terms and condition of the contract, vide from the demand 
under the condition of the contract, vide ____________________________’s letter 
No________________________ 

      (Name of the Department) 

Date _____________ made between the contractors and the Board for execution of 
__________________________________ covered under Tender 
No.____________________________ dated _____________ (hereinafter called “the said 
contract”) for the payment of Security Deposit in cash or Lodgment of Government  
Promissory Loan Notes for the due fulfillment by the said contractors of the terms and 
condition of the said contract, on production of a bank Guarantee for 
Rs.__________________________(Rupees____________________________________) only we, 
the (Name of the Bank and Address)  
________________________________________________________________________(hereinafter 
referred to as “the Bank”) at the request of the contractors do hereby undertake to pay 
to the Board an amount not exceeding Rs. ________________  
(Rupees_____________________________________) only against any loss or damage caused 
to or suffered by the Board by reason of any breach by the contractors of any of the 
terms and conditions of the said contract. 

2. We, ________________________________________________, do hereby  

                (Name of Bank)                       (Name of Branch) 

Undertake to pay the amount due and payable under this guarantee without any demur 
merely on a demand from the Board starting that the amount claimed is due by way of 
loss or damage caused to or which would be caused to or suffered by the Board by 
reason of the contractors failure to perform the said contract. Any such demand made 
on the Bank shall be conclusive as regards the amount due and payable by the Bank 
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under this Guarantee. However, our liability under this guarantee shall be restricted to 
any amount not exceeding Rs. _____________ (Rupees________________________) only.  

3.   We, ______________________________, undertake to pay to the  

(Name of Bank and Branch) 

      Board any money so demanded notwithstanding any dispute or disputes raised by 
the contractor(s) in any suit or proceeding pending before any Court or Tribunal 
relating thereto our liability under this present being absolute and unequivocal. The 
payment so made by us under this bond shall be a valid discharge of our liability for 
payment there under and the Contractor(s) shall have no claim against us for making 
such payment. 

 

4. We, ______________________________ further agree with the Board that the 
(Name of Bank and Branch) 

guarantee herein contained shall remain in full force and effect during the period 
that would be taken for performance of the said contract and that it shall continue 
to be enforceable till all the dues of the Board under or by virtue of the said contract 
have been fully paid and its claims satisfied or discharged or till the 
______________________________________  

(Name of the user department) 

of the said certifies that the terms and conditions of the said contract have been fully 
and properly carried out by the said Contractors and accordingly discharge this 
guarantee. PROVIDED HOWEVER that the Bank shall be the request of the Board 
but at the cost of the Contractors, renew or extend this guarantee for such further 
period or periods as the Board may require from time to time. 

 

5. We, _____________________________ further agree with the Board that the   (Name of 
Bank and Branch) 
Board shall have the fullest liberty without our consent and without affecting in any 
manner our obligations hereunder to vary any of the terms and conditions of the 
said contract or to extend the time of performance by the said contract or to extend 
the time of  performance by the said Contractors from time to time or to postpone 
for any time or from time to time any of the powers exercisable by the board against 
the said Contractors and to forebear or enforce any of the terms and conditions 
relating to the said contract and we shall not be relieved from our liability by reason 
of any such variation or extensions being granted to the contractors or for any 
forbearance, act or omission on the part of the Board or any indulgence shown by 
the board to the Contractors or by any such matter or thing whatsoever which under 
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the law relating to sureties would, but for this provision, have effect of so relieving 
us. 

6. This guarantee will not be discharged due to the change in the constitution of the 
Bank or the Contractor(s). 

7. It is also hereby agreed that the Courts in Gandhidham would have exclusive 
jurisdiction in respect of claims, if any, under this Guarantee. 

 

8. We, ____________________ Bank lastly undertake not to revoke this guarantee during 
its currency except with the previous consent of the Board in writing. 

 

9. Notwithstanding anything contained herein: 

(a) Our liability under this Bank Guarantee shall not exceed Rs. ___________ (Rupees 
________________________________________________only); 

(b) This Bank Guarantee shall be valid upto _____________ ; and 

(c) We are liable to pay the guarantee amount or any part thereof under this Bank 
Guarantee only and only if you serve upon us a written claim or demand on or 
before _____________________ (date of expiry of Guarantee).”  

Date _________________ day of ______________ 20 

 

For (Name of Bank) 

 

(Name) 

 

Signature  
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SPECIMEN BANK GUARANTEE FOR ADVANCE PAYMENT / STAGE PAYMENT 
(NOT APPLICABLE) 

 

(To be executed on Rs.500/- non-judicial Stamp Paper) 

{As per CVC guideline BGs for advance shall be taken in equal numbers that of accepted 
number of installments and BG shall be valid for period of successive date of recoveries} 

[The bank, as requested by the successful Tenderer, shall fill in this form in accordance 
with the instruction indicated] 

In consideration of the Board of Deendayal Port Authority [insert name of port] 
incorporated by the Major Port Authorities Act , 2021 (hereinafter called “The Board” 
which expression shall unless excluded by or repugnant to the context or meaning thereof 
be deemed to include the Board of Deendayal Port Authority [insert name of port], its 
successors and assigns) having agreed to release stage payment to 
___________________________________________ (hereinafter called the “contractor”) 

(Name of the contractor/s) 

under the terms and condition of the contract, vide from the demand under the 
condition of the contract, vide ____________________________’s letter 
No________________________ 

(Name of the Department) 

Date  _____________  made  between  the  contractors  and  the  Board  for  execution  of 

__________________________________ covered under Tender 

No.____________________________ dated _____________ (hereinafter called “the said 

contract”) for the payment of Security Deposit in cash or Lodgment of Government Promissory Loan 
Notes for the due fulfillment by the said contractors of the terms and condition of the said contract, 
on production of a bank Guarantee for 
Rs.__________________________(Rupees____________________________________) only we, the 

(Name of the Bank and Address) 

________________________________________________________________________(hereinafter 

referred to as “the Bank”) at the request of the contractors do hereby undertake to pay to 

the Board an amount not exceeding Rs. ________________ 

(Rupees_____________________________________) only against any loss or damage caused to 

or suffered by the Board by reason of any breach by the contractors of any of the terms 
and conditions of the said contract. 

2. We, ________________________________________________, do hereby 

 

(Name of Bank) (Name of Branch) 



Page 115 of 148 
 

 

Undertake to pay the amount due and payable under this guarantee without any demur 
merely on a demand from the Board starting that the amount claimed is due by way of 
loss or damage caused to or which would be caused to or suffered by the Board by reason 
of the contractors failure to perform the said contract. Any such demand made on the 
Bank shall be conclusive as regards the amount due and payable by the Bank under this 
Guarantee. However, our liability under this guarantee shall be restricted to any amount 
not exceeding Rs. _____________ (Rupees________________________) only. 

3. We, ______________________________, undertake to pay to the 

(Name of Bank and Branch) 

 

Board any money so demanded notwithstanding any dispute or disputes raised by the 
contractor(s) in any suit or proceeding pending before any Court or Tribunal relating 
thereto our liability under this present being absolute and unequivocal. The payment so 
made by us under this bond shall be a valid discharge of our liability for payment there 
under and the Contractor(s) shall have no claim against us for making such payment. 

4.  We, ______________________________ further agree with the Board that the 

(Name of Bank and Branch) 

guarantee herein contained shall remain in full force and effect during the period that 
would be taken for performance of the said contract and that it shall continue to be 
enforceable till all the dues of the Board under or by virtue of the said contract havebeen
 fully paid and its claims satisfied or discharged or till 
the______________________________________ 

(Name of the user department) 

 

of the said certifies that the terms and conditions of the said contract have been fully and 
properly carried out by the said Contractors and accordingly discharge this guarantee. 
PROVIDED HOWEVER that the Bank shall be the request of the Board but at the cost of 
the Contractors, renew or extend this guarantee for such further period or periods as the 
Board may require from time to time. 

5.  We, _____________________________ further agree with the Board that the (Name of 

Bank and Branch) 

Board shall have the fullest liberty without our consent and without affecting in any 
manner our obligations hereunder to vary any of the terms and conditions of the said 
contract or to extend the time of performance by the said contract or to extend the time 
of performance by the said Contractors from time to time or to postpone for any time or 
from time to time any of the powers exercisable by the board against the said Contractors 
and to forebear or enforce any of the terms and conditions relating to the said contract 
and we shall not be relieved from our liability by reason of any such variation or 
extensions being granted to the contractors or for any forbearance, act or omission on 
the part of the Board or any indulgence shown by the board to the Contractors or by any 
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such matter or thing whatsoever which under the law relating to sureties would, but for 
this provision, have effect of so relieving us. 

6. This guarantee will not be discharged due to the change in the constitution of the 
Bank or the Contractor(s). 

 

7. It is also hereby agreed that the Courts in Gandhidham would have exclusive 
jurisdiction in respect of claims, if any, under this Guarantee. 

 

8. We, ____________________ Bank lastly undertake not to revoke this guarantee during 
its currency except with the previous consent of the Board in writing. 

 

9. Notwithstanding anything contained herein: 
 

(c) Our liability under this Bank Guarantee shall not exceed Rs. ___________ (Rupees 
 

________________________________________________only); 

 

(b) This Bank Guarantee shall be valid upto _____________ ; and 
 

(c) We are liable to pay the guarantee amount or any part thereof under this Bank 
Guarantee only and only if you serve upon us a written claim or demand on or 
before _____________________ (date of expiry of Guarantee).” 

 

Date _________________ day of ______________ 20 

 

For (Name of Bank) 

(Name) 

 

Signature 



 

DISPUTES REVIEW BOARD AGREEMENT 

(To be executed on Rs. 500/- non-judicial Stamp Paper) 

THIS AGREEMENT, made and entered into this …………………………..Day of ……….20 
………. Between …………………   (“The    Employer/    Board”)   and 
……………………………..(“the contractor”), and the Disputes Review Board  (“ the 
DRBoard “)  consisting of one/three DRBoard Members,  (Members from either party, 
i.e. contractor and Employer/Board) 

(1) 

…………………………………………………………….(2) 

…………………………………………………………….(3) 

……………………………………………………………….. 

[Note: Delete whatever is not applicable] 

WITNESSETH, that 

WHEREAS, the Employer/Board and the contractor have contracted for the execution of 
…………………………………………… Project name)………………… (the “contract”) and 
WHEREAS, the contract provides for the establishment and operation of the DRBoard 
NOW THEREFORE, the parties hereto agree as follows: 

1. The parties agree to the establishment and operation of the DRBoard in accordance 
with this DRBoard Agreement. 

2 Expect for providing the services required hereunder, the DRBoard Members should 
not give any advice to either party or to the Nodal Officer or his nominee concerning 
conduct of the works. 

The DRBoard Members: 

(a) Shall have no financial interest in any party to the contract or the Nodal Officer 
or his nominee, or a financial interest in the contract, except for payment for 
services on the DRBoard.  

(b) Shall have had no previous employment by, or financial ties to, any party to the   
contract, or the Nodal Officer or his nominee, expect for fee based consulting 
services on other projects, all of which must be disclosed prior to appointment to 
the DRBoard. 

(c) Shall have disclosed in writing to the parties prior to signature of this Agreement 
any all recent or close professional or personal relationships with any director, 
officer, or employee of any party to the Nodal Officer or his nominee, and any and 
all prior involvement in the project to which the contract relates; 

(d) Shall not, while a DRBoard Member be employed whether as a consultant or 
otherwise by either arty to the contract, or the Nodal Officer or his nominee, expect 
as a DRBoard Member. 

(e) Shall not, while a DRBoard Member, engage in discussion or make any agreement 
with any party to the contract, or with the Nodal Officer or his nominee, regarding 



 

employment whether as a consultant or otherwise either after the contract is 
completed or after services as a DRBoard Members. 

(f) Shall be and remain impartial and independent of the parties and shall disclose 
in writing to the Employer/Board, the contractor, the Nodal Officer or his 
nominee, and one another any fact or circumstances which might be such to 
cause either the Port or the contractor to question the continued existing of the 
impartiality and independence required of DRBoard Members. 

1. Except for its participation in the DRBoard activities as provided in the contract 
and in this Agreement none of the Employer / Board, the contractor, the Nodal 
Officer or his nominee, and one another any fact or circumstances which might 
be such to cause either the Employer/Board or the contractor to question the 
continued existence of the impartiality and independence required of DRBoard 
Members. 

2. The contractor shall: 
a) Furnish to each DRBoard Member one copy of all document which the DRBoard 

may request including contract document, progress report, variation orders, and 
other document, pertinent to the performance of the contract.  

b) In co-operation with the Employer/Board, co-ordinate the site visits of the 
DRBoard, including conference facilities and secretarial and copying services. 

3. The DRBoard shall serve throughout the operation of the contract. It shall begin 
operation following execution of this Agreement, and shall terminate its activities 
after issuance of the taking over certificate and the DRBoard’s issuance of its 
Recommendation on all disputes referred to it.               

4. DRBoard Member, shall not assign or subcontract any of their work under this 
Agreement. 

5. The DRBoard Members are independent and not employees or agents of either the 
Employer/Board or the Contractor. 

6. The DRBoard Members are absolved of any personal or professional liability 
arising from the activities and the Recommendations of the DRBoard. 

7. Fees and expenses of the DRBoard Member[s] shall be agreed to and shared 
equally by the Employer/Board and the Contractor.  If the DRBoard requires 
special services, such as accounting, data research and the like, both the parties 
must agree and cost shall be shared by them as mutual agreed. 

8. DR Board’s site visit:  
a. The DR Board shall visit the site and meet with representative of the 

Employer/Both and the contractor and the nodal officer are his nominee at 
regular intervals, at times of critical construction events, and at the return 
request of either party. The timing of site filing agreement shall be fixed by the 
DRBoard 

b. Site meeting shall consist of an informal discussion of the status construction 
of the works followed by an inspection of the work, both attended by personal 
from the employer/Board, the contractor and the nodal officer or his nominee 

c. If request by either parties or the DR Board, the employer/Board will prepare 
minutes of the meeting and circulate them for comments of the parties and 
the nodal officer or his nominee. 

9. Procedure for disputes referred to the DRBoard: 
a) If either party objects to any action or inaction of the other party or the Nodal 

Officer or his nominee, the objecting party may file a written Notice of Dispute to 
the other party with a copy to the Nodal Officer or his nominee starting that it is 
given pursuant to clause [number] and starting clearly and in detail the basis of 
the dispute. 

b) The party receiving the Notice of Dispute will consider it and respond in writing 
within 7 days after receipt. 

c) This response shall be final and conclusive on the subject, unless a written 
appeal to the response is filed with the responding party within 7 days of receiving 



 

the response. Both parties are encouraged to pursue the matter further to 
attempt to settle the dispute. When it appears that the dispute cannot be resolved 
without the assistance of the DRBoard either party may refer the dispute to the 
DRBoard by written Request for Recommendation to the Board, the other party 
and the Nodal Officer or his nominee starting that it is made pursuant to [insert 
relevant clause no.] 

d) The Request for recommendation shall state clearly and detail the specific issues 
of the dispute to be considered by the DRBoard. 

e) When a dispute is referred to the DRBoard, and the DRBoard is satisfied that the 
dispute requires the DRBoard’s assistance, the DRBoard shall decide when to 
conduct a hearing on dispute. The DRBoard may request that written 
documentation and arguments from both parties be submitted to each DRBoard 
Members before the hearing begins. The parties shall submit insofar as possible 
agreed statements of the relevant facts. 

f) During the hearing, the contractor, the Employer/ Board, the Nodal Officer or his 
nominee shall each have ample opportunity to be head and to offer evidence. 

The DRBoard’s Recommendation for resolution of the dispute will be given in writing, 
to the Employer/ Board, the contractor and the Nodal Officer or his nominee as soon 
as possible, and in any event not more than 28 days after the DRBoard’s final hearing 
on the dispute. 

10. Conduct of Hearing: 
a) Normally hearing will be conducted at the sites, but any location that would be 

more convenient and still provide all required facilities and access to necessary 
documentation may be utilized by the DRBoard. Private sessions of the DRBoard 
may be held at any location convenient to the DRBoard. 

b) The Employer/ Board, the Nodal Officer or his nominee and contractor shall have 
representatives at all hearing. 

c) During the hearing, no DRBoard Member shall express any opinion concerning 
the merit of any facet of the case. 

d) After the hearing is concluded, the DRBoard shall meet privately to formulate its 
Recommendation. All DRBoard deliberation shall be conducted in private, with 
all individual views kept strictly confidential. The DRBoard’s Recommendations, 
together with an explanation of its reasoning shall be submitted in writing to both 
parties and t the Nodal Officer or his nominee. The pertinent contract provision, 
applicable laws and regulations, and the facts and circumstances involved in the 
dispute. 

The DRBoard shall make every effort to reach a unanimous Recommendation. If this 
proves impossible, the majority shall decide, and the dissenting member any prepare 
a written minority report for submission to both parties.  

[Notes: Delete if it is one member DRBoard] 

11. If during the contract period, the Employer/ Board and the contractor are of the 
opinion that the Disputes Review Board is not performing its function properly, the 
Employer/ Board and the contractor may together disbanded the Disputes Review 
Board. In such an event, the disputes shall referred to Arbitration straightaway. 
 

The Employer/Board and the contractor shall jointly sing a notice specifying that 
the DRBoard shall stand disbanded with effect from the date specified in the notice. 
The notice shall posted by a registered letter with AD or delivery of the letter, even 
if he refuses to do so. 



 

SPECIMEN FORMAT FOR DECLARATION 

(To be executed on bidder’s letter head) 

 

To  

  

             (Project Title) 

 

Ref:   

 

The undersigned, having studies the pre-qualification submission for the above 
mentioned project, hereby states: 

(a) The information furnished in our bid is true and accurate to the best of my 
knowledge. 

(b) That in case of being pre-qualified, we acknowledge that the Employer may 
invite us to participate in due time for the submission of tender on the basis 
of provisions made in the tender documents to follow. 

(c) When the call for tenders is issued, if the legal, technical or financial 
conditions, or the contractual capacity of the firm or joint venture changes, we 
commit ourselves to inform you and acknowledge your sole right to review the 
pre-qualification made. 

(d) We enclose all the required pre-qualification data format and all other 
evaluation.  

(e) We also state that no changes have been made by us in the downloaded tender 
document and also understand that in the event of any discrepancies 
observed, the printed tender document no. ________ is full and final for all 
legal/contractual obligations (delete if not required]. 

 

Date: 

Place: 

Name of the Applicant:             ___________________________ 

                ___________________________ 

 

Represented by (Name & Capacity) ___________________________ 

                ___________________________ 

 



 

SPECIMEN LETTER OF AUTHORITY FROM BANK 

FOR ALL BGs 

(To be executed on Bank’s Letter Head) 

 

         Date: 

To,  

The Board of Authorities of Port [insert port], 

 

Dear Sir, 
   Sub: Our Bank Guarantee No._______________________ 

dated_________ for Rs._________ favoring yourselves  

                                                          issued on a/c of 

M/s.____________________________________ 

 (Name of contractor) 

 
……………… 

 
  We confirm having issued the above mentioned guarantee favouring 

yourselves, issued on account of M/s. ______________________________________validity for 

expiry uptodate__________and claim expiry date  upto_____________________ 

 

  We also confirm 1) _________________ 2) ___________________________ is/are 

empowered to sign such Bank Guarantee on behalf of the Bank and his/their signatures 

is/are binding on the Bank.  

      
 
 

                            Name of signature of Bank Officer 
 
 
 
 
 
 
 
 
 
 
 



 

SPECIMEN LETTER OF AUTHORITY FOR  

SUBMISSION OF BID 

(To be executed on Rs. 500/- non Judicial Stamp Paper) 

 

 

 
To  
The (PORT Address) 
 
 
Dear Sir, 
 
We------------------------------------------------------------------------------------------------------

---------------- do hereby confirm that Shri ……………………………. (Name, designation 

and Address) is/are authorized to represent us to bid, negotiate and conclude the 

agreement on our behalf with you against tender no. --------------- and his specimen 

signature is appended here to .. 

 

We confirm that we shall be bound by all and whatsoever our said signatory shall 

commit. 

We understand that the communication made with him by the Employer/Board shall 

be deemed to have been done with us in respect of this Tender. 

 

 

[Specimen signature] 

 

Yours faithfully, 

 

 

Signature: 

Name & Designation: 

For & on behalf of: 

 

 

 



 

EXCEPTIONS AND DEVIATIONS 

 

As pointed out in the Tender Call Notice, Bidder may stipulate here exceptions and 
deviations to the bid conditions, if considered unavoidable. 

Sr. No. Page No. of Bid 

Document 

Clause No. of Bid 

Document 

Subject 

Deviation 

    

 

 

 

 

 

 

 

 

 

 

 

 

Note: however, the Bidders to note that unacceptable deviations, if any, the bid shall be 
liable for rejection. Bidder is discouraged to deviate from bid conditions, specifications, 
delivery schedules, and commercial terms as per the tender document. 

Duly authorized to sign this authorization on behalf of: [insert complete name of 
Tenderer] 

Date on _________________day of _______________, __________ [insert date of signing] 

 

 

 



 

Date :  

DEENDAYAL PORT AUTHORITY 

Form of application by the Contractor for seeking extension of time  

Part-I 

1 Name of Contractor  
2 Name of Work as given in 

the agreement 
 

3 Agreement No.  
4 Estimated Amount put to 

tender 
 

5 Date of Commencement of 
Work as per Agreement 

 

6 Period allowed for 
completion of work as per 
agreement 

 

7 Date of Completion 
stipulated in agreement 

 

8 Period for which extension 
of time has been given 
previously 

 

 (a) 1st extension vide 
E.E.’s No. 

Total extension 
previously given 

 

9 Reasons for which 
extension have been 
previously given (copies of 
the previous application 
should be attached) 

 

10 Period for which extension 
is applied for 
 

 

11 Hindrance on account of 
which extension is applied 
for which dates on which 
hindrance occurred and 
the period for which these 
are likely to last. 
(a) Serial No. : 01 
(b) Nature of hindrance :  
(c) Date of occurrence :  
(d) Period for which 

hindrance is likely to 
last  

(e) Period for which 
extension required for 

 
 
 
 
 
 
 
 
 
 



 

this particular 
hindrance. 

(f) Overloading period if 
any, with reference to 
item. 

(g) Net extension applied 
for  

(h) Remarks if any 
Total period on 
account of hindrance 
mentioned above ____ 
month ___ days. 
 

13 Extension of time required 
for extra work 

 

14 Dates of extra work and 
amount involved; 

(a) Total value of extra 
work 

(b) Proportionate 
period of extension 
of time based on 
estimated amount 
put to tender on 
account of extra 
work. 

 

 

 

 

14 Total extension of time 
required for 11 & 12 

 

 

Submitted to the Sub Divisional Officer……………. 

  



 

ANNEXURE - II 
 

FORMAT OF BID SECURITY DECLARATION FROM BIDDERS 
(On Bidders Letter head) 

 
Bid Security Declaration Form 

 
Date:___________________              Tender No. 
_________________ 
 
To  
(Insert complete name and address of the Employer/Purchaser) 
 
 
 I/We, the undersigned, declare that : 
 
               I/We understand that, according to your conditions, bids must be supported by a Bid 
Securing Declaration. 
 
              I/We accept that I/We may be disqualified from bidding for any contract with you for a 
period of three year from the date of notification if I am /We are in a breach of any obligation 
under the bid conditions, because I/We 
 

a) have withdrawn/modified/amended, impairs or derogates from the tender, 
my/our Bidduring the period of bid validity specified in the form of Bid; or 

 
b) having been notified of the acceptance of our Bid by the purchaser during the 

period of bid validity (i) fail or reuse to execute the contract, if required, or (ii) fail 
or refuse tofurnish the Performance Security, in accordance with the Instructions 
to Bidders. 

 
            I/We understand this Bid Securing Declaration shall cease to be valid if I am/we are not 
the successful Bidder, upon the earlier of (i) the receipt of your notification of the name of the 
successful Bidder; or (ii) thirty days after the expiration of the validity of my/our Bid. 
 
 
Signed: (insert signature of person whose name and capacity are shown) 
in the capacity of (insert legal capacity of person signing the Bid Securing Declaration) 
 
Name: (insert complete name of person signing the Bid Securing Declaration) 
Duly authorized to sign the bid for an on behalf of (insert complete name of Bidder) 
 
Dated on _____________ day of ___________________ (insert date of signing) 
 
 
 
Corporate Seal (where appropriate) 

 

 

 



 

 

 BANK PAYMENT AGREEMENT FORM 

(To be collected from the Parties) 

 

1. Name of Party   :  

2. Account No.   : 

3. Branch Name   : 

4. IFSC Code of the Bank : 

5. MICR Code   : 

6. Accepted for   : NEFT Payment or RTGS Payment 

 

DECLARATION BY THE PARTY : 

 

 I/ We hereby declare that the above information furnished by me is correct and 
DPA is requested to pay my/ our dues to this Account for this work/ supply order is 
concerned.  

 

 

 

Signature of the Party with Seal 

 

 

 

 

 

 

 



 

INTEGRITY PACT 
 

Between 

 
Deendayal Port Authority (DPA) hereinafter referred to as "The Principal" 

and 
 

........................................................... (Name of The bidders and consortium 
members) hereinafter referred to as "The Bidder / Contractor" 

 
Preamble 

 
The Principal intends to award, under laid down organizational procedures, 
contract(s) / concession(s) for Tender No.HD-03/26 The Principal values full 
compliance with all relevant laws of the land rules, regulations, economic use 
of resources and of fairness / transparency in its relations with its Bidder(s) 
and / or Contractor(s). 

 
In order to achieve these goals, the Principal will appoint Independent 
External Monitors (IEMs), who will monitor the tender process and the 
execution of the contract for compliance with the principles mentioned above. 
 
Section 1 - Commitments of the Principal 

 
(1) The Principal commits itself to take all measures necessary to prevent 

corruption and to observe the following principles:- 
 

(a) No employee of the Principal, personally or through family 
members, will in connection with the tender for, or the execution 
of a contract, demand, take a promise for or accept, for self or third 
person, any material or immaterial benefit which the person is not 
legally entitled to. 

 
(b) The Principal will, during the tender process treat all Bidder(s) 

with equity and reason. The Principal will in particular, before and 
during the tender process, provide to all Bidder(s) the same 
information and will not provide to any Bidder(s) confidential / 
additional information through which the Bidder(s) could obtain 
an advantage in relation to the tender process or the contract 
execution. 

 
(c) The Principal will exclude from the process all known prejudicial 

persons. 
 

(2) If the Principal obtains information on the conduct of any of its 
employees which is a criminal offence under the IPC / PC Act, or if there 
be a substantive suspicion in this regard, the Principal will inform the 



 

Chief Vigilance Officer and in addition can initiate disciplinary actions. 
Section 2 - Commitments of the Bidder(s) / Contractor(s) 

 

(1) The Bidder(s) / Contractor(s) commits themselves to take all measures 
necessary to prevent corruption. The Bidder(s) / Contractor(s) commits 
themselves to observe the following principles during participation in 
the tender process and during the contract execution. 

 
a. The Bidder(s) / Contractor(s) will not, directly or through any 

other person or firm, offer, promise or give to any of the Principal's 
employees involved in tender process or the execution of the 
contract or to any third person any material or other benefit, 
which he / she is not legally entitled to, in order to obtain in 
exchange of advantage of any kind whatsoever during the tender 
process or during the execution of the contract. 

 
b. The Bidder(s) / Contractor(s) will not enter with other Bidders into 

any undisclosed agreement or understanding, whether formal or 
informal. This applies in particular to prices, specifications, 
certifications, subsidiary contracts, submission or non-
submission of bids, or any other actions to restrict 
competitiveness or to introduce cartelization in the bidding 
process. 

 
c. The Bidder(s) / Contractor(s) will not commit any offence, under 

the relevant Prevention of Corruption Act / Indian Penal Code / 
PC Act; further the Bidder(s) / Contractor(s) will not use 
improperly, for purposes of competition, or personal gain, or pass 
on to others, any information or document provided by the 
Principal, as part of the business relationship, regarding plans, 
technical proposals and business details, including information 
contained or transmitted electronically. 

 
d. The Bidder(s) / Contractor(s) of foreign origin shall disclose the 

name and address of the Agents / Representatives in India, if any. 
Similarly, the Bidder(s) / Contractor(s) of Indian Nationality shall 
furnish the name and address of the foreign principals, if any. 
Further details as mentioned in the "Guidelines on Indian Agents 
of Foreign Suppliers" shall be disclosed by the Bidder(s) / 
Contractor(s). Further, as mentioned in the Guidelines all the 
payments made to Indian agent / representative have to be in 
Indian Rupees only. Copy of the "Guidelines on Indian Agents of 
Foreign Suppliers" is placed at (page Nos. 7-20) 

 
e. The Bidder(s) / Contractor(s) will, when presenting their bid, 

disclose any and all payments made, is committed to or intends 
to make to agents, brokers or any other intermediaries, in 
connection with the award of the contract. 

 
f. Bidder(s) / Contractor(s) who have signed the Integrity Pact shall 



 

not approach the Courts while representing the matter to IEMs 
and shall wait for their decision in the matter. 

 
(2) The Bidder(s) / Contractor(s) will not instigate third persons to 

commit offences outlined above or be an accessory to such offences. 
 

Section 3 - Disqualification from tender process and exclusion from 
future contracts. 

 
If the Bidder(s) / Contractor(s), before award or during execution has 
committed a transgression through a violation of Section-2 above, or in any 
other form, such as to put their reliability or credibility in question, the 
Principal is entitled to disqualify the Bidder (s) / Contractor(s), from the tender 
process, or take action as per the procedure mentioned in the "Guidelines on 
Banning of business dealings". Copy of the "Guidelines on Banning of business 
dealings" is placed at (Page No. 7-20). 

 
Section 4 - Compensation for Damages 

 
(1) If the Principal has disqualified the Bidder(s), from the tender process 

prior to the award, according to Section 3, the Principal is entitled to 
demand and recover the damages equivalent to Earnest Money Deposit 
/ Bid Security. 

 
(2) If the Principal has terminated the contract according to Section 3, or if 

the Principal is entitled to terminate the contract according to Section 
3, the Principal shall be entitled to demand and recover from the 
Contractor, liquidated damages of the Contract Value or the amount 
equivalent to Security Deposit / Performance Bank Guarantee, 
whichever is higher. 

 
(3) The Bidder(s) agrees and undertakes to pay the said amounts, without 

protest or demur, subject only to condition that, if the Bidder(s) / 
Contractor(s) can prove and establish that the termination of the 
contract, after the contract award has caused no damage or less damage 
than the amount of the liquidated damages, the Bidder/Contractor shall 
compensate the principal, only to the extent of the damage in the 
amount proved. 

 
Section 5 - Previous transgression 

 
(1) The Bidder declares that, no previous transgressions occurred in the 

last three years with any other company in any country confirming to 
the anti-corruption approach or with any other Public Sector 
Enterprises in India, that could justify his exclusion from the tender 
process. 

 
(2) If the Bidder makes incorrect statement on this subject, he can be 

disqualified from the tender process or action can be taken as per the 
procedure mentioned in "Guidelines on Banning of Business dealing". 



 

 
Section 6 - Equal treatment of all Bidders / Contractors 
(1) In case of a Joint Venture, all the partners of the Joint Venture should 

sign the integrity pact. 
 

(2) In case of sub contract the principal contractor shall be solely 
responsible for the adherence to the provision of IP by the sub-
contractor. 

 
Section 7 - Criminal charges against violating Bidders / Contractors 

 
If the principal obtains knowledge of conduct of a Bidder or Contractor or of 
an employee, or a representative, or an associate of a Bidder or Contractor, 
which constitutes corruption, or if the Principal has substantive suspicion, in 
this regard, the Principal will inform the same to the Chief Vigilance Officer 
(CVO) and the CVO will take further necessary action as deemed fit in 
accordance with the CVC Manual. 

 
Section 8 - External Independent Monitor 

(1) The Principal appoints competent and credible Independent External 
Monitor for this Pact after approval by Central Vigilance Commission. 
The task of the Monitor is to review independently and objectively, 
whether and to what extent the parties comply with the obligations 
under this agreement. 

 
(2) The Monitor is not subject to instructions by the representative of 

the parties and performs his / her functions neutrally and 
independently.   The Monitor would have access to all Contact 
documents, whenever required. It will be obligatory for him / her to treat 
the information and documents of the Bidders / Contractors as 
confidential. He / she reports to the Chairperson of the Board of the 
Principal. 

 
(3) The Bidder(s) / Contractor(s) accepts that the Monitor has the right to 

access without restriction to all Project documentation of the Principal 
including that provided by the Contractor. The Bidder / Contractor will 
also grant the Monitor, upon his / her request and demonstration of a 
valid interest, unrestricted and unconditional access to the project 
documentation. The Monitor is under contractual obligation, to treat the 
information and documents of the Bidder / Contractor with 
confidentiality. 

 
(4) The Monitor is under contractual obligation to treat the information and 

documents of the Bidder(s) / Contractor(s) with confidentiality. The 
Monitor has also signed declaration on "Non-Disclosure of Confidential 
Information" and of "Absence of Conflict of Interest". In case of any 
conflict of interest arising at a later date, the IEM shall inform 
Chairman, DPA and recues himself / herself from that case 

 



 

(5) The Principal will provide to the Monitor sufficient information about all 
meetings among the parties related to the Project provided such 
meetings could have an impact on the contractual relations between the 
Principal and the Bidder / Contactor. The parties offer to the Monitor 
the option to participate in such meetings. 

 

(6) As soon as the Monitor notices, or believes to notice, a violation of this 
agreement, he / she will so inform the Management of the Principal and 
request the management to discontinue, or take corrective action. The 
Monitor can in this regard submit non-binding recommendations. 
Beyond this, the Monitor has no right to demand from the parties that 
they act in 

 a specific manner, refrain from action or tolerate action. 
 

(7) The Monitor will submit a written report to the Chairperson of the Board 
of the Principal, within 8 to 10 weeks from the date of reference or 
intimation to him by the Principal and, should the occasion arise, submit 
proposals for correcting problematic situations. 

 
(8) If the Monitor has reported to the Chairperson of the Board of the 

Principal, a substantiated suspicion of an offence under relevant IPC / 
PC Act and the Chairperson of the Board of the Principal has not, within 
reasonable time taken visible action to proceed against such offence or 
reported it to the Chief Vigilance Officer, the Monitor may also transmit 
this information directly to the Central Vigilance Commissioner, 
Government of India. 

 
(9) The word "Monitor" would include both singular and plural. 

 
Section 9 - Pact Duration 

 
9.1 This Pact shall be operative from the date of signing of IP by both the 

parties till the final completion of contract of successful bidder and for 
all other bidders six months after the contract has been awarded. Issues 
like warranty, guarantee, etc. should be outside the purview of IEMs. 

 
9.2 If any claim is made / lodged during this time, the same shall be binding 

and continue to be valid despite the lapse of this pact, as specified above 
unless it is discharged / determined by the Chairperson, DPA. 

 
Section 10 - Other Provisions 

 
(1) This agreement is subject to Indian Law. Place of performance and 

jurisdiction is the Registered Office of the Principal, i.e. Gandhidham, 
Gujarat. 

 
(2) Changes and supplements as well as termination notices need to 

be made in writing. Side agreements have not been made. 
 



 

(3) If the Bidder / Contractor is a partnership or a consortium, this 
agreement must be signed by all partners or consortium members. 

 
(4) Should one or several provisions of this agreement, turn out to be 

invalid, the remainder of this agreement remains valid. In this case, 
the parties will strive to come to an agreement to their original 
intensions. 

(5) Issues like Warranty / Guarantee etc. shall be outside the purview of 
IEMs. 

(6) In the event of any contradiction between the Integrity Pact and its 
Annexure, the Clause in the Integrity Pact will prevail. 

(7) In case of JV firm, IP agreement need to be executed and submitted in the name of 
the JV and all the parties of JV need to sign and stamp the agreement. 

  
 

 
Signature of Witness: Signature of Witness: 
(Name & Address) (Name & Address) 

 
Place : Gandhidham 
Date : ____/____/_____ 

Note : The bidder has to execute Integrity Pact agreement with Deendayal Part 
Authority (as per Bid Response Sheet No. 10 and Shri Amiya Kumar 
Mohapara, IFoS, (Retd.) and Dr. Gopal Dhawan, Ex-CMD, MECL have 
been appointed by DPA as Independent External Monitors and whose 
address are as under :- 

Shri Amiya Kumar 
Mohapara, IFoS, (Retd.)  

Qrs. No 5/9, Unit-9, Bhoi Nagar, 

Bhubaneshwar-751 022, 

Mobile No 9437002530 

email: amiyaifs@gmail.com 

Dr. Gopal Dhawan, Ex-CMD, MECL 
House NO 120, Jal Shakti Vihar 
(NHPC Society) P4, Builders Area, 
Greate Noida Gutam Budh Nagar, 
Uttar Pradesh- 201 315 

email:gdhawangeologist@gmail.com 
 

 

Bidder/ Contractor) 
(Office  seal) (Office  seal) 
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1. Introduction 
 

1.1 "Board" of Deendayal Port Authority (DPA) constituted by the 
Central Government in accordance with sub-section (1) of section 
3 of the Major Port Authorities Act, 2021, has to ensure 
preservation of rights enshrined under the above Act. DPA has 
also to safeguard its commercial interests. DPA is committed to 
deal with Agencies, who have a very high degree of integrity, 
commitment and sincerity towards the work undertaken. It is 
not in the interest of DPA to deal with Agencies who commit 
deception, fraud or other misconduct while participating in 
tenders/in the execution of contracts awarded/orders issued to 
them. In order to ensure compliance with the constitutional 
mandate, it is incumbent on DPA to observe principles of natural 
justice before banning the business dealings with any Agency. 

 
1.2 Since banning of business dealings involves civil consequences 

for an Agency concerned, it is incumbent that adequate 
opportunity for hearing is provided and the explanation, if 
tendered, is considered before passing any order in this regard 
keeping in view the facts and circumstances of the case. 

 
1.3 The objective of these guidelines is to have a common procedure 

for Banning of Business Dealings with Agencies across the 
Company. 

 

2. Scope 
 

1.4 These guidelines are applicable to the sale and procurement of 
goods & services including contracts / projects across all the 
Departments and Divisions of DPA. 

 
1.5 The General Conditions of Contract (GCC) of DPA provide that 

DPA reserves the rights to keep on hold participation in tenders 
or to ban business dealings if any Agency has been found to have 
committed misconduct and also to suspend business dealings 
pending investigation. If such provision does not exist in any 
GCC, the same may be incorporated. 

 
1.6 Similarly, in the case of sale of material, there is a clause in Sale 

Order to deal with the Agencies / customers / buyers, who 
indulge in lifting of material in unauthorized manner. This should 
also include all activities including unauthorized selling of the 
material. If such a stipulation does not exist in any Sale Order, 
the same may be incorporated. 

1.7 However, absence of such a clause as mentioned at para 2.2 & 
2.3 above does not in any way restrict the right of the Board (DPA) 



 

to take action / decision under these guidelines in appropriate 
cases. 

 
1.8 The procedure for (i) Board wide Hold on participation of the 

Agency in Tenders (ii) Suspension and (iii) Banning of Business 
Dealings with Agencies, has been laid down in these guidelines. 

 
1.9 It is clarified that these guidelines do not deal with the decision 

of the Management not to entertain any particular Agency due to 
its poor / inadequate performance or for any other reason. 

 
1.10 The banning shall be with prospective effect, i.e., future business 

dealings. 
 

3. Definitions 
 

In these Guidelines, unless the context otherwise requires: 
 

i) ‘Party / Contractor / Supplier / Purchaser / Customer / Bidder 
/ Tenderer’ shall mean and include a public limited company or 
a private limited company, a firm whether registered or not, an 
individual, partnership firm, Limited Liability Partnership, a 
cooperative society or an association or a group of persons 
engaged in any commerce, trade, industry, etc. Party / 
Contractor / Supplier / Purchaser / Customer / Bidder / 
Tenderer’ in the context of these guidelines is termed as ‘Agency.’ 

 
ii) ‘Inter-connected Agency’ shall mean two or more companies 

having any of the following features: 
 

a) If one is a subsidiary of the other; 
b) If the Functional Director(s), Partner(s), Manager(s) 

or Representative(s) are common; 
c) If management is common; 
d) If one owns or controls the other in any manner; 
e) If the agencies have same authorized signatory (ies) 
f) If they have the same address/same Permanent Account 

Number / same Bank Account Number / common email 
ID. 

 
Note: This list is only illustrative in nature. 

iii) ‘Competent Authority’ and ‘Appellate Authority’ shall mean the 
following: 

 
Area of Banning / 

Suspension 
Competent 
Authority 

1st Appellate 
Authority 

2nd 
Appellate 



 

Authority 
Board-wide banning HoD of the Board Chairman, DPA -- 
Banning / 
Suspension of 
business dealings 
with Foreign 
supplier of imported 
coal & coke 

HoD's Committee Chairman, DPA DPA 
Board** 

Board wide 
Suspension of 
business dealings 
with Agency 

Officer nominated 
by Chairman of 
Board. 
For Department 
headed by HoDs, 
the respective 
HoDs will nominate 
the officer for this 
purpose.* 

Chairman of the 
Board. 
For 
Departments 
headed by HoDs, 
the respective 
HoDs will be the 
Appellate 
Authority. 

-- 

Board wide Hold on 
participation of the 
Agency in Tenders # 

Officer nominated 
by Chairman of 
Board. 
For Departments 
headed by HoDs, 
the respective 
HoDs will nominate 
the officer for this 
purpose.* 

Chairman of the 
Board. 
For 
Departments 
headed by HoDs, 
the respective 
HoDs will be the 
Appellate 
Authority. 

-- 

 

* For Board – The nominated officer shall be a Direct Reporting 
Officer  (DRO) not below the rank of Head of the Department for 
“Competent  Authority” for the purpose of suspension of business 
dealings with the  Agency as well as for Board wide Hold on participation 
of the Agency  in tenders under these guidelines. For Corporate 
Office, in case of  procurement of items / award of contracts to meet the 
requirement of  Corporate Office only, Head of Department shall be the 
Competent  Authority and HoD concerned shall be the Appellate 
Authority. The  Management of Subsidiary shall define / appoint the 
“Competent  Authority”, Appellate Authority & Standing Banning 
Committee in  their respective cases. 

 

# This provision for Hold on participation of the Agency in tenders 
shall  be applicable only in such case where Standing Banning 
Committee  recommends for keeping on Hold the participation in tenders 
and  which shall be limited to particular Department / Division. 

** This would be applicable only in cases of banning of business 
dealings  with Foreign Suppliers of imported coal and coke. 

 
iv) Investigating Department’ shall mean any Department or 

Division investigating into the conduct of the Agency and shall 
include the Vigilance Department, Central Bureau of 



 

Investigation, the State Police or any other department set up by 
the Central or State Government having powers to investigate. 

4. Initiation of Banning/Suspension 
 

Action for banning/suspension of business dealings with any Agency 
should be initiated by the Concerned Department such as Indenting / 
Contracting / Executing Departments, etc. having business dealings 
with Agency or by the department which floated the tender (in case 
where the tenderer has committed deception, fraud or other 
misconduct) subsequent to noticing the irregularities or misconduct on 
their part. 

 

5. Suspension of Business Dealings 
 

5.1 If the conduct of any Agency (except Foreign Suppliers of imported 
coal and coke) dealing with DPA is under investigation by any 
department of any Department, the Concerned Department may 
consider whether the allegations under investigations are of serious 
nature and whether pending investigations, it would be advisable to 
suspend (temporarily discontinue) business dealings with the 
Agency. Recommendation in the matter shall be submitted to the 
Competent Authority for this purpose. 

 
5.2 If the Competent Authority, after consideration of the matter 

including the recommendation of the Investigating Department, 
decides that it would not be in the interest of Department of DPA to 
continue business dealings pending investigation, it may suspend 
business dealings with the Agency. The Suspension Order to this 
effect shall be issued by the Head of Concerned Department or by 
his representative / concerned executive with the approval of the 
Head of the Concerned Department, indicating a brief of the charges 
under investigation and the period of suspension. If it is decided that 
inter-connected Agencies would also come within the ambit of the 
order of suspension, the same should be specifically stated in the 
order. Ordinarily, the order of suspension would operate for a period 
not more than six months and may be communicated to the Agency 
and also to the Investigating Department. 

 
Further to the suspension, the investigation, recommendation by the 
Standing Banning Committee (SBC) and final decision by the 
Competent Authority to be completed within six months from order 
of suspension. 

 
5.3 The order of suspension of business dealings with the Agency under 

investigation shall be communicated to all Departmental Heads 
within the Board. During the period of suspension, no fresh contract 
will be entered into with the Agency. Suspension would be valid only 



 

for the concerned Board. 
 

5.4 As far as possible, the Agency under suspension should be allowed 
to complete the job of existing contracts, unless the Competent 
Authority, having regard to the circumstances of the case, decides 
otherwise. Once the order for suspension is issued, existing offers 
against ongoing tenders (prior to issuance of contract)/ new offers of 
the Agency shall not be entertained during the period of suspension. 

 
5.5 For suspension of business dealings with Foreign Suppliers of 

imported coal & coke, following shall be the procedure :- 
 

(i) Suspension of the foreign suppliers shall apply throughout 
the Board including Subsidiaries. 

 
(ii) The complaint against any foreign supplier shall be 

investigated by Board or by any other Investigating 
Department. If the gravity of the misconduct under 
investigation is found serious and it is felt that it would not 
be in the interest of DPA to continue to deal with such Foreign 
Supplier, pending investigation, the recommendation on such 
matter by Investigating Department (including Board) may be 
sent to Chairman, DPA to place it before a Committee 
consisting of the following : 

 
1. Head of Finance Department, 
2. Head of Department 
3. Head of Law / Legal Division 

 
The committee shall expeditiously examine the report; give its 
comments / recommendations within twenty one days of 
receipt of the reference by DPA. 

 
(iii)The comments / recommendations of the Committee shall 

then be placed before DPA Board’s Committee. If DPA Board's 
Committee decides that it is a fit case for suspension, Board's 
Committee shall pass necessary orders which shall be 
communicated to the foreign supplier by Head of Department. 

 
5.6 If the Agency concerned asks for detailed reasons of suspension, the 

Agency may be informed that its conduct is under investigation. It is 
not necessary to enter into correspondence or argument with the 
Agency at this stage. 

 
5.7 It is not necessary to give any show-cause notice or personal hearing 

to the Agency before issuing the order of suspension. However, if 
investigations are not complete in six months’ time, the Competent 
Authority with approval of Head of the Department may extend the 
period of suspension by another three months, during which period 



 

the investigation must be completed. 
 

6. Grounds on which Banning of Business Dealings can be 
initiated 

 

6.1 If the security consideration, including questions of loyalty of the 
Agency to the State, so warrants; 

 

6.2 If the Director / Owner of the Agency, proprietor or partner of the 
firm, is convicted by a Court of Law for offences involving moral 
turpitude in relation to its business dealings with the Government 
or any other public sector enterprises or DPA, during the last five 
years preceding date of tender opening or during execution of 
contract, provided such information is known to DPA; 

 

6.3 If there is strong justification for believing that the Directors, 
Proprietors, Partners, owner of the Agency have been guilty of 
malpractices such as bribery, corruption, fraud, substitution of 
tenders, interpolations, etc. during the last five years preceding date 
of tender opening or during execution of contract, provided such 
information is known to DPA; 

 

6.4 If the Agency continuously refuses to return / refund the dues of 
DPA without showing adequate reason and this is not due to any 
reasonable dispute which would attract proceedings in Arbitration 
or Court of Law; 

 

6.5 If the Agency employs a public servant dismissed / removed or 
employs a person convicted for an offence involving corruption or 
abetment of such offence, provided such information is known to 
DPA; 

 

6.6 If business dealings with the Agency have been banned by the 
Central or State Govt. or any other public sector enterprise at the 
time of submitting his bid or on the date of tender opening or at the 
time of placement of order, provided such information is known to 
DPA; 

 

6.7 If the Agency has resorted to Corrupt, fraudulent practices including 
misrepresentation of facts and / or fudging / forging / tampering of 
documents; Ω 

 

6.8 If the Agency uses intimidation / threatening / misbehaves with DPA 
Official or brings undue outside pressure or influence on the Board 
(DPA) or its official in acceptance / performances of the job under 



 

the contract; 
 

6.9 If the Agency indulges in repeated and / or deliberate use of delay 
tactics in complying with contractual stipulations / delayed the 
tendering process; 

 

6.10 Wilful indulgence by the Agency in supplying sub-standard material 
irrespective of whether pre-dispatch inspection was carried out by 
Board (DPA) or not; 

 

6.11 Based on the findings of the investigation report of Investigating 
Department against the Agency for mala-fide / unlawful acts or 
improper conduct on its part in matters relating to the Board (DPA) 
or even otherwise; 

 

6.12 Established litigant nature of the Agency to derive undue benefit; 
 

6.13 Continued poor performance of the Agency in several contracts; 
 

6.14 If the Agency misuses the premises or facilities of the Board (DPA), 
forcefully occupies tampers or damages the Board’s properties 
including land, water resources, forests / trees, etc. 

 

6.15 If the Agency resorts to unauthorized sale of materials purchased 
from the Board. 

 

6.16 If the Agency has committed a transgression through violation of any 
of its commitments under the Integrity Pact entered with DPA. 

 

(Note: The examples given above are only illustrative and not exhaustive. 
The Competent Authority may decide to ban business dealings for any 
good and sufficient reason). 

 

Ω No experience certificate shall be issued by Engineer in Charge / 
Executing Authority against the contract to the Agency found to have 
submitted forged / fabricated documents / indulged in corrupt / 
fraudulent practices. 

 

7. Banning of Business Dealings. 
 

7.1 A decision to ban business dealings with any Agency by any one of 
the Departments of DPA will apply throughout the Board including 
Divisions, i.e., Board-wide banning. 

 
7.2 There will be a Standing Banning Committee (SBC) in each 



 

Department to be appointed by Competent Authority for processing 
the cases of “Banning of Business Dealings”. However, for 
procurement of items / award of contracts, to meet the requirement 
of Board only, the Committee shall be HoD each from Operations, 
Finance & Law Departments. The proposal of the Concerned 
Department for initiating action under the Guidelines for Banning 
of Business Dealings based on their own findings and / or upon 
receipt of advice of the Investigating Department shall be forwarded 
through respective Head of Department to the Standing Banning 
Committee for consideration. 

 
7.3 The functions of the Standing Banning Committee shall, inter-alia 

include: 
 

(i) To examine in detail the allegations / irregularities / misconduct 
mentioned in the proposal for banning forwarded by the 
Department, hold preliminary meeting and decide if a prima-facie 
case for banning under the guidelines exists. If during 
preliminary meeting, SBC is of opinion that prima facie no case 
is made out, it shall return the case to the Concerned 
Department. 

 
(ii) If it is decided to proceed for banning action, to recommend for 

issue of show-cause notice (as per para 9) to the Agency by the 
Concerned Department, as to why action should not be taken 
against the Agency, including its interconnected agencies, 
under the Guidelines for Banning of Business Dealings with 
them. Agency should be asked to submit its reply within 15 days 
of the show- cause notice. 

 
(iii)To examine the reply given by the Agency to show-cause notice 

and call the Agency for personal hearing, if required. 
 

(iv) To submit final recommendation to the Concerned Department 
for banning of business dealings with the Agency or Board wide 
Hold on participation of the Agency in tenders or exoneration. 

 
7.4 If banning is recommended by the Standing Banning Committee of 

any Department / Division, the proposal containing the facts of the 
case, proper justification of the action proposed, relevant 
supporting documents along with the recommendation of the SBC 
and proposed banning period should be sent by the Concerned 
Department and duly forwarded by the Head of the Department / 
Division, to the Competent Authority. Based on this proposal, a 
decision for banning or otherwise shall be taken by the Competent 
Authority. At this stage if it is felt by the Competent Authority that 
there is no sufficient ground for banning, then the case with detailed 
reasons shall be sent back to the respective Department / Division 
for necessary action at their end. The Competent Authority may 



 

consider and pass an appropriate Speaking Order: 
 

a) For exonerating the Agency if the charges / allegations are 
not established; 

 
b) For banning the business dealings with the Agency or 

 
c) For putting on Hold the participation of the Agency in 

tenders in the concerned Department / Division. 
 

7.5 If the Competent Authority decides that it is a fit case for banning 
of business dealings with the Agency, the Competent Authority shall 
pass necessary orders which shall be routed back to the 
Department concerned for issuance of banning orders to the Agency. 
However, in cases where there is a shortage of suppliers and 
banning may hurt the overall interest of DPA, endeavour should be 
to pragmatically analyze the circumstances, try to reform the 
Supplier and to get a written commitment from them that their 
performance will improve. 

 
7.6 If the Competent Authority decides to ban business dealings, the 

period for which the ban would be operative shall be mentioned. 
If applicable, the order may also mention that the ban would extend 
to the interconnected agencies of the Agency. The Speaking Order 
for banning would be conveyed by the Concerned Department to the 
Agency concerned and copy circulated to all Departments of DPA. 

 
7.7 The Banning period may range from 1 year to 3 years depending on 

the gravity of the case as decided by the Competent Authority. 
Ordinarily, the period of banning shall be in the range of 1-2 years 
from the date of issuance of order depending on the severity of the 
irregularities / lapses committed / termination of contract due to 
poor performance, etc. However, in case of fraud / forgery / corrupt 
/ fraudulent practice or tampering of documents by the Agency as 
given in para 6.7 above, the period of banning to be imposed on the 
Agency would be three years. The period of suspension, if any, shall 
be accounted for up to a maximum of 6 months in the period of 
banning provided the banning order is issued within the period of 
suspension. 

 
7.8 As far as possible, the Agency under banning should be allowed to 

complete the job of existing contracts, unless the Competent 
Authority, having regard to the circumstances of the case, decides 
otherwise. Once the order for banning is issued, existing offers 
against ongoing tenders (prior to issuance of contract) / new offers 
of the Agency shall not be entertained during the period of banning. 
In addition, if the Agency has been banned under provisions of Para 
6.7, then the particular contract in which the irregularity has been 
proved will be terminated with immediate effect. In exceptional 



 

cases, where it would not be prudent to terminate the said contract 
with immediate effect, the contract may be allowed to continue for 
such minimum period during which alternate arrangement(s) can 
be made. The same shall however require the approval of the 
Chairman / HoD where the exigency to continue the contract has 
been clearly brought out. 

 
7.9 In case the Competent Authority has decided to exonerate the 

Agency, the Concerned Department will issue the exoneration letter 
to the Agency concerned as well as communicate to all 
Departmental Heads within the Department / Division. If the 
Agency has been suspended in the case under consideration, in the 
same letter to the Agency it must be clarified that the Suspension 
has also been revoked. 

 
7.10 Procedure for Banning of Business Dealings with Foreign Suppliers. 

 
(i) Banning of the Agencies shall apply throughout the Company 

including Subsidiaries. 
 

(ii) The complaint against any Foreign Supplier shall be 
investigated by Head of Department of DPA or any other 
Investigating Department. After investigation, depending upon 
the gravity of the misconduct, Investigating Department may 
send their report to Head of Department of DPA to place it 
before a Committee referred at 5.5 (ii) above. The Committee 
shall examine the report and give its comments / 
recommendations within 21 days of receipt of the reference 
by Head of Department, DPA. 

 
(iii)The comments / recommendations of the Committee shall be 

placed by Head of Department before DPA Board’s Committee 
constituted for the above purpose. If DPA Board’s Committee 
decides that it is a fit case for initiating banning action, it will 
direct Chairman of DPA to issue show-cause notice to the 
Agency for replying within a period of 15 days of receipt of the 
show-cause notice or reasonable time. 

 
(iv) On receipt of the reply or on expiry of the stipulated period, 

the case shall be submitted by DPA Board’s Committee to 
Chairman of DPA for consideration & decision. 

 
(v) The decision of the Chairman of DPA shall be communicated 

to the Agency by DPA. 
 

8. Department / Division wide Hold on participation of 
the Agency in Tenders 

 



 

8.1 If the SBC recommends for Board wide Hold on participation 
of the Agency in Tenders on coming to a conclusion that the charge 
against the Agency is minor in nature, the Concerned Department shall 
put up a proposal to the Competent Authority containing facts of the case, 
proper justification of action proposed, relevant documents alongwith the 
recommendations of the Committee and proposed period for Hold from 
participation in tenders. If the Competent Authority decides that it is a fit 
case for Board wide Hold on participation of the Agency in tenders, the 
Competent Authority may pass necessary orders which shall be 
communicated to the Agency by the Concerned Department. The period 
of Hold may range from 6 months to 1 year. 

 
8.2 The effect of Board wide Hold on participation of the Agency in 

tenders would be that the Agency would not be considered for any 
type of Tenders for such period as mentioned in the order at any stage 
before issuance of contract. Other existing contracts with the Agency 
would continue unless otherwise decided by the Competent Authority. 
However, no repeat orders would be placed on the party for the period as 
mentioned in the order. 

 
8.3 The modalities for effecting Hold on participation of the Agency in 

tenders and re-entry after completion of period of Hold shall be worked 
out by the concerned Department / Division as the Hold is Department / 
Division specific. 

 

9. Show-cause Notice 
 

9.1 In case where the Competent Authority decides that action against 
an Agency is called for, a show-cause notice shall be issued to the Agency 
by the Concerned Department. Statement containing the imputation of 
misconduct should be appended to the show-cause notice and the 
Agency should be asked to submit within 15 days a written statement in 
its defence. It must be clearly mentioned in the Show-Cause Notice that 
DPA hereby proposes to initiate action against the Agency in terms of the 
Guidelines on Banning of Business Dealings. Generally, all 
communication with the Agency shall be through email mentioned by 
Agency in contract or last known email and postal address. 

 

9.2 If the Agency requests for inspection of any relevant document in 
possession of DPA, necessary facility only for inspection of documents 
may be provided. 

 

10. Appeal against the Decision of the Competent 
Authority 

 
10.1 The Agency may file an appeal against the order of Board-wide 

banning of business dealings / suspension / Board wide Hold on 



 

participation of the Agency in tenders. The appeal shall lie to the 
respective Appellate Authority only. Such an appeal shall be preferred 
within 30 days of receipt of the order. 

 
10.2 Appellate Authority would consider the appeal and pass 

appropriate Speaking Order which shall be communicated by the 
Concerned Department to the Agency as well as the Competent 
Authority whose Order has been appealed. 

 

11. Circulation of the names of Agencies with whom 
Business Dealings have been banned 

 
11.1 The Board shall upload/update the list of banned agencies 

alongwith the period of banning immediately on issue of the banning 
order on the Board's website as well as DPA Tenders website for wider 
circulation. Other Boards would check the list of banned Agencies before 
proceeding on tenders at their respective Boards. Boards having 
SAP/SRM system shall disable the banned vendors in SAP/SRM from 
issuance of further Enquiry/Purchase Order till the expiry of the 
banning period. 

 
11.2 Depending upon the gravity of misconduct established, the 

Competent Authority may advise Head of Vigilance Department / HoD 
for circulating the names of Agency with whom business dealings have 
been banned, to the Government Departments, other Boards, Public 
Sector Enterprises, etc., for such action as they deem appropriate. The 
updated list of banned Agencies must be uploaded by Board on DPA 
Tenders website for wider circulation. 

 
11.3 If Government Departments or a Public Sector Enterprise request 

for more information about the Agency with whom business dealings 
have been banned, a copy of the report of Investigating Department 
/ Standing Banning Committee / DPA Board's Committee together with 
a copy of the order of the Competent Authority / Appellate Authority may 
be provided. 

 
11.4 If business dealings with any Agency have been banned by the 

Central or State Government or any other Public Sector Enterprise, DPA 
may, on receipt of such information, without any further enquiry or 
investigation, issue an order banning business dealings with the Agency 
and its interconnected Agencies. In event of receipt of information, the 
procedure for banning in DPA will still have to be followed though no 
investigation will be called for, and the banning period proposed should 
be co-terminus with the period of banning in the organization which has 
issued the banning order but limited to the maximum period of banning 
as per the extant banning guidelines of DPA. On completion of the 
banning period as per DPA banning order, the Agency will be eligible for 
participating in any tenders in DPA irrespective of banning status in the 



 

other organization. 
 

11.5 Based on the above, Departments / Divisions may take necessary 
action for implementation of the Guidelines for Banning of Business 
Dealings and same be made a part of the tender documents. 

 

12. Saving 
 

Any amendment to the guidelines shall require the approval of Chairman, 
DPA. 
 
 

x-x-x-x 



Name of Work: Construction of Weighbridge foundation, office cabin and Toilet 
at 8 different locations inside cargo jetty area - Electrical Part. 

 
 

SPECIAL CONDITIONS FOR ELECTRICAL PART 
 

1. In the event of dimension figures upon a drawing differing from those obtained 
by measuring drawings shall be referred to the Chief Mechanical Engineer, 
whose decision shall be final and binding upon the Contractor. 
 

2. The Contractor shall submit the coloured three sets Hard copy of approved 
drawing of cable routes, circuit diagram of LT installation layout, plans of wiring 
with technical literature and soft copy and also three sets of as made drawing 
on completion of work along with tracing. 

 
3. While carrying out the work of electrical nature, the Contractor shall adhere to 

the provisions of the Indian Electricity Rules, 1956 and as amended from time 
to time and shall not violate any Regulations, which he will be solely responsible. 

 
4. While crossing the rail/road, damaged caused to it should be set right by 

Tenderers to the Satisfaction of the Executive Engineer (Harbour), Deendayal 
Port Authority. Before laying the new cables at existing route through Road/ rail 
/ jetty, contractor shall take written permission from Engineering –In-Charge, in 
this regard contractor shall make earmarked drawing in two set, which will clear 
indicated the whereas cable will pass and take permission from Harbour 
Division. After completion of new cable, laying work contractor shall take NOC 
from Harbour Division regarding satisfactory completion of Road/Rail/RCC 
crossing work at inside cargo jetty area & copy of NOC same should be 
submitted to Executive Engineer (Electrical). 
 

5. The work shall be programmed in such a way that the electric supply to the 
existing installations is not disturbed to the extent possible keeping in view of 
the work of cutting existing cables, making straight joints and terminating cable 
ends in the feeder pillar, switchgear etc. shall be carried out within the shortest 
possible shut down periods to instruction. 
 

6. Armouring of the PVC-A-PVC / XLPE armoured cables shall be effectively 
earthed at the termination glands and connecting to the nearest earth point. 
The tail end shall be taped with PVC adhesive tape appropriate colour. 
 

7. The cable to be supplied by the Contractor shall be in standard drum length 
and straight joint shall be avoided as far as possible. In case same cannot be 
avoided the Contractor shall supply the requisite number of straight joints 



complete with jointing materials and accessories shall carry out the jointing 
work at their cost. 
 

8. Necessary marking and lettering giving details of the circuits, cables etc. shall 
be carried out on the pedestal and LT panels as per the directions given. 
 

9. All the supporting framework of the DB/LLP and other equipment shall be 
painted with two coats of primer and two coats of finishing paints of grey shade 
no 631 of IS: 5 after proper surface Cleaning, de-greasing, chemical cleaning as 
per the recommendation of the manufacturer. 
 

10.  Caution board vitreous enamelled written in three languages, one being the 
regional language, shall be fixed or displayed to indicate danger and supply 
pressure according to the Indian Electricity Rules 1956 wherever the supply is 
at 440 Volts and above. 
 

11. Necessary cable route indicators and cable joint indicators shall provide at an 
interval of 100 Meters approximately. 
 

12. The Contractor has to provide the materials and equipments of following make 
as per the approved list attached. 
 

13. The contractor shall study the local working conditions at the site of work before 
tendering and no claim what-so-ever shall be entertained. 
 

14. The work shall be carried out in accordance with the best standards of 
workmanship and to the entire satisfaction of the Engineer-in-Charge. 
 

15.  The electrical installation shall confirm to all currently applicable ISI 
specification such as IS: 732, IS: 3043, IS: 2309, IS: 3045 etc. with up to date 
amendments including relevant IEC regulation and Indian Electricity rules 1956 
with up to date amendment. 
 

16.  Necessary earthing of wiring, Load Panel, etc. set will be carried as per the IE 
rule & Act. 
 

17.  For laying the new supplied cable, contractor shall take route approval in 
drawing from EIC same will be send to Civil Department for permission through 
proper channel for Civil Item like Road/Rail/RCC Crossing, 
 

18.  For High Mast, Foundation work shall be carried out under supervision of Civil 
Engineering Department. Necessary Drawing &amp; Material for foundation 
shall be approved from civil Engineering Department. 



19.  The Tenderers shall quote the rate for cable lying, which shall include the, cable 
tagging, dressing, end termination, appropriate size of glands &amp; ferrule 
work as per requirement etc. 

20.  All wiring, shall be concealed/Surface as per specification & LED fittings will be 
surface mounted Bulk Head, hence at the time of CIVIL work , firm shall be 
planed accordingly & continues touch with EIC, For concealed wiring / Points/ 
sub Ckt. /location of LED fitting, LPP/Meter/DB, otherwise firm shall be 
responsible for any untoward situation &amp; no claim what-so-ever shall be 
entertained 

21. Queries about the Technical Data 
The Engineer-in-Charge will clarify queries on the Technical Data. 
 

22. Instructions 
The contractor shall carry out all instructions of the engineer or his nominee 
which comply with applicable laws where the site is located 
 

23. Safety 
The Contractor shall be responsible for the safety of all activities on the Site. 
 

24. Quality Control 
Identification of Defects 
The Engineer-in-Charge or his nominee shall check the work carried out by 
Contractor and notify the Defects found if any. The Engineer-in-Charge or his 
nominee may instruct the Contractor to rectify the Defect. 
 

25. Employer’s right of Rejection: 
The employer shall reserve the right to reject a part portion or consignment 
thereof within a reasonable time after actual delivery thereof at the place of 
destination, if consignment is not in all respects in conformity with terms &amp; 
conditions of the contract whether on account of any loss, deterioration or 
damage before dispatch or delivery or during transit or otherwise whatsoever. 
 

26. Removal of Rejected goods: 
Rejected goods shall under all circumstances lay at the risk of the contractor 
from the moment of rejection and if such goods are not removed by the 
contractor within 21 days from the date of intimation from the Engineer-in-
Charge. Engineer-in-Charge may either return to the contractor at the risk and 
cost of the contractor by such mode of transport as the Engineer-in-Charge 
may select or dispose off such material at the contractor’s risk on his account 
and retain such portion of the sale proceeds as may be necessary to recover 
any expenses incurred in such disposals. 
 
 



27. Deviations: 
The bidder must read the tender document carefully and prepare the bid for 
submission. It is important to note that deviations, if any, must be brought out 
clearly in the technical offer, which shall be examined by DEENDAYAL PORT 
AUTHORITY. If the deviation statement submitted by the bidder does not 
contain any item, then it shall be construed that the bidder has accepted the 
same and no request from the Contractor, for any change, shall be accepted by 
DPA at a later stage. In any case, no change in specifications given in the tender 
agreement shall be permitted. However, only in unavoidable circumstances, 
DEENDAYAL PORT AUTHORITY may consider such requests from the 
Contractor, provided the Contractor submits its request with adequate 
justification. 
 

28. Approvals: 
The Executive Engineer (E) shall give specific approval in writing within 7 Days 
to Contractor after written submission regarding Makes of Material to be used 
for the Contract and Drawings, if any to be furnished by the Contractor to 
Executive Engineer (E) for approval. Any corrections to be suggested by 
Executive Engineer (E) in drawings, the days taken for rectification in drawings 
shall be in account of the Contractor. 
 

29.  Engagement of Labour: 
The contractor shall, unless otherwise provided in the Contract, make his own 
arrangements for the engagement of all staff and labour, local or other, and for 
their payment, housing, feeding and transport. 
 

30.  Registers to be maintained at site. 
1. Site order Book:  

A site order book is to be maintained by the contractor at the site. The work 
orders and instructions written in the site order book shall be deemed to 
have been legally issued to the contractor shall sign each entry in the site 
order book as a token of his having seen the same. The site order book shall 
be property of the Board and shall be handed over to the Engineer- in-
charge of the work in good condition on the completion of the work or 
whenever required by the Engineer-in-charge or his authorized 
representative. 

2. Hindrance Register:  
Every type of hindrance arising during the execution of work should be 
invariably recorded in the hindrance register. The Hindrance Register is to 
be maintained by the Engineer In Charge at the site. The contractor shall 
sign each entry in the hindrance Register as a token of his having seen the 
same. The Hindrance Register shall be property of the Board. 
 



31.  Indian Dock Safety Regulations: 
 Necessary Indian Dock Safety Regulations for the safety purpose shall be 
adhered to by the contractor and he will be held responsible for any violation 
of the same. 
 

32.  Labour License: 
The contractor will have to obtain License from Assistant Labour Commissioner 
(ALC), Gopalpuri, Gandhidham (Kutch), in case he is engaging ten or more 
workers on any day during execution of work. 
 

33. Payments Terms for Electrical Part: 
All payments shall be made in Indian rupees unless specifically mentioned. 
(i)  70% payment will be released after receipt of material at site in good 

condition. 
(ii)  30% of item rate after completion of erection, installation, testing and 

commissioning of supplied items and 100% of item rate for item covers 
only laying/fixing. 
 

34.  Valid Electrical Contractor license: The contractor / Sub Contractor shall have 
valid electrical contractor’s license issued by their respective state for carrying 
out electrical work of nature involved in this tender. The contractor shall also 
have a valid Electrical Supervisor’s certificate of competency, issued from the 
Commissioner of Electricity, Energy & Petrochemical Department, (Inspection 
wing), Block No.18, 6th floor, Sector No. II, Udyog Bhavan, Gandhinagar, 
Government of Gujarat or equivalent authority from the other States/Central 
Government. 
 

35.  Guarantee: 
35.1 The guarantee period shall be valid up to 12 (Twelve) months with effect 

from the date of Completion of the work.  
35.2 The Contractor shall give guarantee to the Board that the goods and 

services under this contract will comply strictly with the contract, shall be 
first class in every particular case and, shall be free from defects. The 
Contractor shall further give guarantee to the Board that all materials, 
equipment and the supplies furnished by him will be new and fit for their 
intended purposes. 

35.3 The Board shall promptly notify the Contractor in writing of any claim 
arising under this guarantee. Upon receipt of such notice, the Contractor 
shall promptly repair or replace the defective goods and/or services at no 
cost to the Board. If the Contractor, having been notified, fails to rectify the 
defects in accordance with the contract, the Board may proceed to take 
such remedial action as may be necessary, at the Contractor’s risk and cost. 

 



36.  Insurance: 
 
36.1 The contract shall provide in the joint names of the employer and the 

contractor, insurance cover from the start date to the end of guarantee 
period for the following events which are due to the contractor risk: 
a) Loss of or damage to the works, plan and materials 
b) Loss of or damage to equipment 
c) Loss of or damage of property (except the works, plant, materials and     

equipment) in connection with contract, and 
d) Personal injury or death 
 

36.2 All the materials shall stand insured from the time of arrival at site till 
commencement of erection against fire, pilferage, damage and against 
natural calamities for the value of 90 of each item. 
 

36.3 During erection and till the work is completed and satisfactory taken over 
by the DPA after testing the materials shall stand covered by suitable 
erection insurance also for the value of 110% of the item. The charges for 
the insurance shall be borne by the Contractor. 

 
37.  The contractor shall not deposit any materials at such a place that may cause 

inconvenience to the public or staff or nearby offices. 
 

38. The Contractor shall execute the work in such a way that not to cause 
inconvenience to the public or staff or nearby offices and not to cause hindrance 
to traffic. Necessary barricading shall be done by the contractor at his own cost 
if required. 
 

39.  For the purpose of measurements, the method prescribed in standard code of 
measurements of the concern work shall be applicable. 

 
40.  All tools, plants, scaffolding ladder etc. and other machinery etc. required 

temporary for the purpose of execution of work will have to be arranged by the 
contractor at his own cost and storing of such tools, plants etc. will have to be 
made by him. 
 

41.  All the rules and regulations governing DPA will be applicable. 
 

42.  After completion of the work, the site should be neatly cleaned by the 
contractor. 
 
 
 



43. The contractor shall ensure not to cause any damages to the port properties in 
the vicinity of work site during execution of work. If any damage occurs due to 
workmen/ machinery of the contractor, the contractor has to make good the 
loss / damage at his cost. 
 

44.  All the work shall be carried out to the entire satisfaction of Engineer in Charge. 
 
 
 
 
 
Signature & Seal of Contractor                                     Superintending Engineer (E) 
                                                                                           Deendayal Port Authority 



TECHNICAL SPECIFICATIONS 
 
 

1. Technical Specification for Item No. 1: 
(a) Technical Specification for Feeder Panel. 

This includes design, supply at site, installation, testing & commissioning of outdoor 
pedestal type Feeder Pillar Panel, double shutter, handle with locking arrangement (Pad 
lock-5 lever with keys), dust, damp and vermin proof. The main distribution panel shall be 
fabricated from MS Sheet of 2.00 mm thick, 316 grade MS angle and MS flat of suitable 
size.  

 
The main panel shall be designed as per IS norms and shall be specious for easy 

maintenance and frame structure shall be with MS angle of suitable size (min. 35 X 35 X 
6mm) with inner sheet & inner angles & pedestal of pane made from 65 X 65 X 6mm MS 
angle of 316 grade with four legs of 1200 mm and shall be provided with following items. 

 
1 200A, 4 Pole, 415V, 35KA, Panel Mounted MCCB 1 No. 
2 50A, 4 Pole, 415V, 35KA, Panel Mounted MCCB 8 No. 
3 Indicating Lamps, 230/240V, AC with in-built resistance 3 No. 
4 Suitable size of Analog Ammeter & Volt meter with four portion selector 

switches  
1 each 

5 Indicating Lamp- Red, Green and blue, 230V AC with in-built 
resistance. 

1 each 

6 Three phase, 4 wire electronic energy meter  1 No. 
7 Surface mounted light sensor time switch  1 No. 
8 50A, Three phase Ait Breaker Contactor 1 No. 
9 Analog Timer for control of street light  
11 Electrolytic copper bus-bar of suitable size for phase and neutral, PVC 

sleeved with colour code, Danger Board tie belt MS Wall Mounted 
stand etc. 

 

 
All these compartments shall be mounted in the Panel by means of suitable 

cadmium passivated hardware. The Panel shall be complete in all respects with cable 
glands, lugs for incoming and outgoing cables including interconnection with PVC 
insulated cable single core, standard copper conductor of 650/1100V grade. 

 
The Panel shall be erected on cement concrete platform duly plastered with 

tapped collar of suitable size having height of 500 mm above ground level including 
grouting of legs in reinforced foundation of suitable design. 

 
The Pane shall be tested as per IS and test certificate to be submitted along with 

panel at site. All the components shall be panel mounted type and hardware cadmium 
passivated. The Feeder Panel shall be provided with 2 Nos. GI Terminals for earthing. 

 
The Panel shall be manufactured from type test certificate holder having Type Test 

Certificate of Feeder Panel of similar or above ratings. This includes all labour & material 
as directed by Engineer-In-Charge. 



2. Technical Specification for Item No. 2: 
This includes supply at site 1.1 KV grade, 4 core x 16 sqmm & 4 core x 4 sqmm aluminum 
conductor, XLPE insulated armoured cable confirming to IS: 7098 (Part-I) 1985 with up 
to date amendments and of approved make with ISI mark. The manufacturer shall 
produce TYPE TEST certificate with similar size of cable, which shall not be more than 
3 years old. The cable shall have marking/embossing at the interval of every meter 
showing its progressive length. The manufacturer’s routine test certificate shall 
produce with supply of cable at site. 

 
3. Technical Specification for Item No. 3: 

This includes laying of cable through following type.. 
(a) Hard/Soft Soil: 

This includes laying of single length cables up to 4.0 core x 50 Sq.mm LT armoured 
aluminum Conductor XLPE Cable of 1.1KV Grade (excluding supply of cable) 
through excavation in soft/hard soil. The trench to be excavated 0.3 Mtr. wide 0.6 
Mtr. deep. The bed of 50mm of river sand shall be provided in the bottom of the 
excavated trench. The cable shall be laid over the bed of river sand. The cable 
shall be protected by providing and laying bricks both the sides lengthwise parallel 
to the cable & the gaps shall be filled with river sand. The cable shall be covered 
by keeping two bricks over the side bricks. The filling of the trench shall be done 
with the excavated stuff & should be watered and rammed properly to its original 
position. The excess excavated stuff shall be disposed off from the Site of work and 
spreader in low laying area as directed. 
The contractor shall provide heat shrinkable straight through joint of relevant size 
of approved make if the laying of cable shall be more than standard drum length. 
This includes all labour and material as directed by Engineer-in-Charge. 

 
(b) On wall through saddles & clamps: 

This includes laying of supplied single length cable up to 4.0 core x 50 Sq.mm LT 
armoured aluminum Conductor XLPE Cable of 1.1KV Grade (excluding supply of 
cable) on existing wall/cement structure. The G.I. Saddle set with base & Clamps 
shall be provided of suitable size (with respect to cable outer diameter) made 
from G.I. flat 25 x 3 mm with G.I. Nut bolts/heavy duty screws for clamping. The 
base shall be fixed rigidly on wall/cement structure through cemented wooden 
gutties at 0.50 mtr. Intervals & the cable shall be laid on 3mm thick G.I. saddle base 
on wall/cement structure and clamped rigidly by G.I. screwing/bolting of clamps. 
The work includes with all materials and labour as directed by Engineer-in-charge. 

 
(c) In GI Class-B Pipe: 

This includes laying of single length cable up to 4.0 core x 50 Sq.mm LT armoured 
aluminum Conductor XLPE Cable of 1.1KV Grade (excluding supply of cable) in 
class-B G.I. Pipe of suitable size (with respect to cable outer diameter) on existing 
Wall/DP/Four Pole Structure/steel Structure/Street Light Pole with G.I. base & 
Clamps of suitable size made from G.I. flat 25 x 3 mm including G.I. Nut bolts of 
suitable size at 0.50 mtr. Intervals. The work includes with all materials and labour 
as directed by Engineer-in-charge. 

 
 



4. Technical Specification for Item No. 4: 
(a) The item includes providing & fixing concealed wiring for single phase sub-circuit 

from the main switch /meter /DBs / MCBs to the switchboard with Flame Retardant, 
1100 Voltage grade, single core stranded copper conductor wire of size 2.5 sq. 
mm. for phase & neutral wire and 1.5 Sq.mm continuous stranded copper 
conductor wire for earth to be laid through PVC Round Pipe of size 25 mm 
Diameter of Medium Mechanical Strength (MMS) type and other accessories such 
as Tee, junction box, inspection bends, elbow etc. of approved make. The proper 
size of grew shall be prepared by contractor on wall/ceiling as case may be & the 
conduit pipe shall be laid through prepared grew and incase of new construction 
the pipes shall be laid during reinforcement work. After laying of pipe the grew 
shall be closed with mixture of cement & sand and to match with existing surface 
of wall/ceiling. Complete work consists of necessary wiring connections and earth 
linking at both the ends with all materials and labour as directed by Engineer-in-
charge. 

(b) The item includes providing & fixing concealed wiring for single phase sub-circuit 
from the main switch /meter /DBs / MCBs to the switchboard with Flame Retardant, 
1100 Voltage grade, single core stranded copper conductor wire of size 4.0 sq. 
mm. for phase & neutral wire and 1.5 Sq.mm continuous stranded copper 
conductor wire for earth to be laid through PVC Round Pipe of size 25 mm 
Diameter of Medium Mechanical Strength (MMS) type and other accessories such 
as Tee, junction box, inspection bends, elbow etc. of approved make. The proper 
size of grew shall be prepared by contractor on wall/ceiling as case may be & the 
conduit pipe shall be laid through prepared grew and incase of new construction 
the pipes shall be laid during reinforcement work. After laying of pipe the grew 
shall be closed with mixture of cement & sand and to match with existing surface 
of wall/ceiling. Complete work consists of necessary wiring connections and earth 
linking at both the ends with all materials and labour as directed by Engineer-in-
charge. 

 
 

5. Technical Specification for Item No. 5: 
The item includes providing & fixing concealed wiring for light/tube/bell point from 
switchboard with Flame Retardant, 1100 Voltage grade, single core stranded copper 
conductor wire of size 1.5 sq. mm. for phase & neutral wire and 1.0 Sq.mm continuous 
stranded copper conductor wire for earth to be laid through PVC Round Pipe of size 
20 mm Diameter of Medium Mechanical Strength (MMS) type and other accessories 
such as Tee, junction box, inspection bends, elbow etc. of approved make. The 
proper size of grew shall be prepared by contractor on wall/ceiling as case may be 
& the conduit pipe shall be laid through prepared grew and incase of new 
construction the pipes shall be laid during reinforcement work. After laying of pipe in 
the grew shall be closed with mixture of cement & sand and to match with existing 
surface of wall/ceiling. The work also includes providing & fixing of Bell Push/Flush type 
SP switch 6A x 250V with ISI mark and 3 plate Ceiling Rose/Angle Holder made from 
polycarbonate on suitable size of PVC box with cover. The PVC box shall be 
embedded properly in the wall and the switches shall be fixed on cover of the 
embedded box. The complete work consists necessary wiring connections and earth 



linking at both the ends with all materials and labour as directed by Engineer-in-
charge. 

 
 

6. Technical Specification for Item No. 6: 
The item includes providing & fixing concealed wiring for fan point from switchboard 
with Flame Retardant, 1100 Voltage grade, single core stranded copper conductor 
wire of size 1.5 sq. mm. for phase & neutral wire and 1.0 Sq.mm continuous stranded 
copper conductor wire for earth to be laid through PVC Round Pipe of size 20 mm 
Diameter of Medium Mechanical Strength (MMS) type and other accessories such as 
Tee, junction box, inspection bends, elbow etc. of approved make. The proper size of 
grew shall be prepared by contractor on wall/ceiling as case may be & the conduit 
pipe shall be laid through prepared grew and incase of new construction the pipes 
shall be laid during reinforcement work. After laying of pipe the grew shall be closed 
with mixture of cement & sand and to match with existing surface of wall/ceiling. The 
work consists providing & fixing of Flush type SP switch 6A x 250V with ISI mark and Step 
cut electronic fan regulator with rotary steps & 3 plate Ceiling Rose made from 
polycarbonate on suitable size of PVC box with cover. The PVC box shall be 
embedded properly in the wall and the switches shall be fixed on cover of the 
embedded box. The complete work consists necessary wiring connections and earth 
linking at both the ends with all materials and labour as directed by Engineer-in-
charge. 

 
 
 

7. Technical Specification for Item No. 7: 
 

(a) Half Plug Point: 
The item includes providing & fixing half point in existing switch board with Flame 
Retardant, 1100 Voltage grade, single core stranded copper conductor wire of 
size 1.5 sq. mm. for phase, neutral & earth. The work consists providing & fixing of 
Flush type SP switch 6A x 250V with ISI mark and 2 in 1 socket 6A x 250V made from 
polycarbonate on existing switchboard. The complete work consists necessary 
wiring connections and earth linking with all materials and labour as directed by 
Engineer-in-charge. 
 

8. Technical Specification for Item No. 8: 
The item includes providing & fixing concealed wiring for Power point with Flame 
Retardant, 1100 Voltage grade, single core stranded copper conductor wire of size 
4.0 sq. mm. for phase & neutral wire and 2.5 Sq.mm continuous stranded copper 
conductor wire for earth to be laid through PVC Round Pipe of size 25 mm Diameter 
of Medium Mechanical Strength (MMS) type and other accessories such as Tee, 
junction box, inspection bends, elbow etc. of approved make. The proper size of grew 
shall be prepared by contractor on wall/ceiling as case may be & the conduit pipe 
shall be laid through prepared grew and incase of new construction the pipes shall 
be laid during reinforcement work. After laying of pipe in prepared grew the grew 
shall be closed with mixture of cement & sand and to match with existing surface of 
wall/ceiling. The work consists providing & fixing of 5 in 1 combined unit suitable for 1 



with switch, socket, fuse & indicator with ISI mark. The PVC box of suitable size shall be 
embedded properly in the wall and the combined unit shall be fixed on embedded 
PVC box. The complete work consists necessary wiring connections and earth linking 
at both the ends with all materials and labour as directed by Engineer-in-charge. 

 
 

9. Technical Specification for Item No. 9: 
The item includes providing & fixing concealed wiring for A.C point with Flame 
Retardant, 1100 Voltage grade, single core stranded copper conductor wire of size 
4.0 sq. mm. for phase & neutral wire and 2.5 Sq.mm continuous stranded copper 
conductor wire for earth to be laid through PVC Round Pipe of size 25 mm Diameter 
of Medium Mechanical Strength (MMS) type and other accessories such as Tee, 
junction box, inspection bends, elbow etc. of approved make. The proper size of grew 
shall be prepared by contractor on wall/ceiling as case may be & the conduit pipe 
shall be laid through prepared grew and incase of new construction the pipes shall 
be laid during reinforcement work. After laying of pipe, the grew shall be closed with 
mixture of cement & sand and to match with existing surface of wall/ceiling. The work 
also includes providing & fixing of 20A Socket near the AC Indoor Unit and 20A two 
modular Switch at 1/1.5 Mtr above ground lever on in the switch board as the case 
may be including necessary wiring from switch to socket. The PVC box for socket & 
Switch of suitable size shall be embedded properly in the wall. The complete work 
consists necessary wiring connections and earth linking at both the ends with all 
materials and labour as directed by Engineer-in-charge. 

 
 

10. Technical Specification for Item No. 10: 
The item includes providing & fixing concealed wiring for plug point for computers 
(With 4 nos. 2 in 1 socket 6A x 250V & 4 nos. Flush type SP switch 6A x 250V) with Flame 
Retardant, 1100 Voltage grade, single core stranded copper conductor wire of size 
2.5 sq. mm. for phase & neutral wire and 1.5 Sq.mm continuous stranded copper 
conductor wire for earth to be laid through PVC Round Pipe of size 20 mm Diameter 
of Medium Mechanical Strength (MMS) type and other accessories such as Tee, 
junction box, inspection bends, elbow etc. of approved make. The proper size of grew 
shall be prepared by contractor on wall/ceiling as case may be & the conduit pipe 
shall be laid through prepared grew and incase of new construction the pipes shall 
be laid during reinforcement work. After laying of pipe, the grew shall be closed with 
mixture of cement & sand and to match with existing surface of wall/ceiling. The work 
consists providing & fixing of 4 nos. Flush type SP switch 6A x 250V with ISI mark and 4 
nos. 2 in 1 socket 6A x 250V made from polycarbonate on suitable size of PVC box 
with cover. The PVC box shall be embedded properly in the wall and the switches & 
Sockets shall be fixed on cover of the embedded box. The complete work consists 
necessary wiring connections and earth linking at both the ends with all materials and 
labour as directed by Engineer-in-charge. 

 
 
 
 
 



11. Technical Specification for Item No. 11: 
(a) Supply: This includes supply at site 4 ft LED Tube light fixture of 36-40 Watt. The tube 

light shall be operating on single phase 230V, 50Hz AC supply. It shall be with white 
light and shall be have the facility of clamping the tube rod on fixed clip (on the 
wall) The LED rod shall be fluctuation proof and shall provide with in-built driver.   

(b) Fixing: This includes fixing and commissioning of supplied 4ft LED 36-40 Watt tube 
light fixture on wall/ceiling at suitable height on cemented wooden gutties as 
directed and connection with 3 core flexible copper cable from nearest source 
of supply/ceiling rose & necessary connection with all material and labour as 
directed by Engineer-in-Charge.   
 

12. Technical Specification for Item No. 12: 
This includes supply of 18-20 Watt Round Sleek LED Down Light having Robust 
Design with Pressure Die-Cast Alu. Housing, ensuring long life as per per following 
technical specification. 
1) Lumen: 2000 Lm 
2) System Power : 18 Watt 
3) CCT:  6500 K 
4) CRI >80 
5) Efficacy of >110 lm/w 
6) Surge Protection: 2.5 kV 
7)  Input Voltage Range:  130-320 V AC 
8) Beam Angle 120° 
9) Optical Cover/Lens Type: Polycarbonate 
10) Material :  Housing: Pressure Die Cast Aluminum  

                           Diffuser: Polycarbonate  
                                Clip : Steel Clip (Spring) 

11) Driver: Yes Included  
12) Power Factor (Min): 0.95 
13) Ingress Protection Code: IP 20 
14) Mech. Impact Protection Code: IK02 
15) Warrantee: 2 Year 
 

This also includes fixing & commissioning of supplied 18 Watt Round Sleek LED Down Light 
Luminaries on existing false ceiling by making & providing necessary cutout of fitting 
dimensions and required supporting material, facilitate mounting in false ceilings as 
directed. The fitting shall be fixed rigidly nearby fitting through suitable size of screws/nut 
bolts/anchor fasteners and connections with 3 core flexible copper cable from nearest 
source of supply/ceiling rose & necessary connections with all material and labour and 
as directed by Engineer-In-charge. 

 
13. Technical Specification for Item No. 13: 

(a) Supply: This includes supply of 1200 mm sweep ceiling fan fitted with heavy duty 
grease filled double ball bearing that ensures noiseless performance and long 
lasting smoother life of fan suitable upto 250V AC supply. The Fan blades 
aerodynamically balanced to ensure maximum air delivery at lower power 



consumption & the blades shall be made of 'heavy gauge' aluminum sheet so as 
to retain the blade's angel over a longer period. The Fan motor made of superior 
grade copper wire and impregnated in special varnish for long life operation. The 
motor shall be totally enclosed and low-loss-silicon steel stampings ensure 
minimum power consumption with high optimum output. The Fan coated with a 
special anticorrosive enamel paint that makes them rust free and ensures a classic 
appearance and longer life. The supplied fan conforming to ISI specifications. The 
fan shall be supplied all accessories such as down rod 30/60/120cm long, PVC 
Bobbin, Stainless Steel Nut Bolt with cotter pin, capacitor etc. of approved make 
and as per IS specification as directed by Engineer-in-charge. 
 

(b) Fixing: This includes fixing & commissioning of supplied ceiling fan with all 
accessories in existing hook including necessary wiring and connection from 
nearest point / Ceiling rose through PVC flexible copper conductor wire and earth 
linking etc. with all material and labour as directed by Engineer-in-charge. 
 
 

14. Technical Specification for Item No. 14: 
(a) Supply: This includes supply of exhaust fan of size 225mm with capacitor start and 

run type motor, continuously rated, totally enclosed fitted with heavy duty grease 
filled double ball bearing that ensures noiseless performance and long lasting 
smoother life of fan suitable for single phase 220/250 Volts A.C. 50HZ. The impeller 
shall be used in an Exhaust Fan is of the propeller type & both hub and impeller 
shall be dynamically balanced, frames and arms mounted on rubber bushings, to 
avoid vibrations.   
 

(b) Fixing: This includes fixing & commissioning of supplied exhaust on existing exhaust 
hole so that discharge of exhaust air can be done easily. However if exhaust hole 
is not provided, it is to be done by contractor. The grouting of the fan is to be done 
by suitable size of anchor fastener bolts, and by providing metallic mesh/louvers 
as directed to other side so that birds can be restricted in the passage. This 
includes connections with 3 core flexible copper cable from nearest source of 
supply & necessary connections & earth linking with all material and labour and 
as directed by Engineer-In-Charge. 
 

 
15. Technical Specification for Item No. 15: 

(a) Supply: This includes supply of energy efficient LED 60 Watt, Street Light Fixture. The 
fixture shall be of 100Lm/W delivered, Pressure die cast housing with toughened 
glass, the fixture shall have secondary optics for better light distribution. Driver 
protection against lightening, over voltage, short circuit. Excess to driver shall be 
from top. The fixture shall be IP 66. Impact protection shall be IK07.      
 

(b) Fixing: This includes fixing and commissioning of supplied LED 10 Watt bulk head 
light fixture on wall/ceiling at suitable height on cemented wooden gutties as 
directed and connection with 3 core flexible copper cable from nearest source 
of supply & necessary connections & earth linking with all material and labour and 
as directed by Engineer-In-Charge. 



 
16. Technical Specification for Item No. 16: 

(a) Supply: This item includes supply of Tamper proof, Shock proof and Rust proof SMC 
(Sheet Moulding Compound) Junction box with side hinged door and shall be 
supplied with 5 nos. connectors suitable for 16A x 230 Volts. 
The Junction box shall be in single piece without any joints having concealed 
hinges, mounting screws fitted from inside, Metal hardware for wire seal, light 
weight and adequate. 
The size of SMC Junction Box shall be of inside dimension 140 mm x 140 mm x 95 
mm.   

(b) Fixing: This includes fixing of supplied Shock proof and Rust proof SMC (Sheet 
Moulding Compound) Junction box on wall / structure/Pole as directed. The 
Junction Box shall be fixed rigidly on wall through suitable size of nut bolts/anchor 
fasteners/cemented wooden gutties and in case of pole it shall be fixed through 
suitable size of G.I. clamp at least 2mm. thick as directed. This includes with all 
material, labour tools & tackles including necessary wiring & connections with 
earth linking as directed by Engineer-In-charge 
 

17. Technical Specification for Item No. 17: 
(a) Supply: This includes supply of (a) 12 way & (b)16 way double door SPN DB with 

IP42 degree of protection. The DB shall be made from special grade of CRCA 
sheet and powder coated. The DB shall be fitted with Busbar, DIN Rail and neutral 
link.  The rates shall be excluding the cost of MCB.   

(b) Fixing: This includes fixing & commissioning of supplied double door SPN DB on wall 
/ structure as directed. The DB shall be fixed rigidly on wall through suitable size of 
nut bolts/anchor fasteners/cemented wooden gutties as directed. This includes 
necessary wiring, connections & earth linking with all material, labour tools & 
tackles as directed by Engineer-In-charge. 
 

18. Technical Specification for Item No. 18: 
(a) Supply: This includes supply of following MCBs & RCCB as per the requirements. 

(I) 40A, 415/440V, 4P (TPN) MCB 
(II) 16A 230/250V SP MCB 
(III) RCCB 4 Pole, 100 Amp. 

The MCBs shall be of DIN Rail mounted ‘C’ Series with 10kA Breaking 
Capacity. The supplied MCB shall be conform to relevant IS.  

(b) Fixing: This includes fixing & commissioning of supplied SP/DP/TP/TPN MCB/RCCB 
in existing SPN double door DB on wall / structure. The MCB shall be fixed on DIN 
Rail provided in existing DB. This includes necessary 1 / 3 wiring, connections, 
distribution & earth linking of DB with all material, labour tools & tackles as 
directed by Engineer-In-charge. 

 
19. Technical Specification for Item No. 19: 

This includes Supply and preparation of earth station with chemical treated back 
filled compound corrosion protection by hot dip 25-30mm dia. Pipe-In-Pipe GI type 
2 Mtr. Depth, maintenance free including all accessories. This also includes 
necessary masonry work for preparing of earth pit.  
 



 
20. Technical Specification for Item No. 20: 

(a) Supply: This includes supply at site of G.I strip of size 25x3 mm. G.I. Strip shall be hot 
dip galvanized with minimum 80 Micron uniform coating.  

(b)  Laying & Connecting: This includes laying & connecting of G.I. Strip from earth 
station/existing earthing system to equipment/ Main DBs or as per site requirement. 
The work includes all material & labour required shall done as directed by 
Engineer-in-charge.  
 

21. Technical Specification for Item No. 21: 
This includes supply at site, laying, fixing and connecting of G.I wire of size 8 SWG 
from earth station/existing earthing system to Junction Boxes/Distribution 
Boards/lighting accessories etc. as directed. The 8 SWG earth wire shall be passed 
through conduit pipe.  

 
 
 
 
                                                                                                  Superintending Engineer (E) 
                                                                                                     Deendayal Port Authority 


