DEENDAYAL PORT AUTHORITY

TENDER DOCUMENTS FOR

“Construction of new godowns in place of existing
godown no. 19 to 21 & 25 inside C. J. Area.”

PART - A

TECHNICAL BID

Executive Engineer (H)
HARBOUR DIVISION
Deendayal Port Authority
Nirman Bhavan, 1st Floor
New Kandla - 370 210
Kutch District
Gujarat State
INDIA
Telephone: (0) 270429



DC1

NIT
SECTION 1
SECTION 2
SECTION 3
SECTION 4
SECTION 5
SECTION 6
SECTION 7
SECTION 8

INDEX

Page No.
Bid Reference
Invitation for Bids
Instruction to Bidders
Forms of Bid, Qualification Information
Conditions of Contract
Contract Data
Site/ Special Conditions and Specifications
Drawing
Bill of Quantities

Forms of Securities



DEENDAYAL PORT AUTHORITY
DC:

COMPETITIVE BIDDING
AGREEMENT NO: - HD-22 /22
BID NO: - HD - 22/22

Name of Work:- " Construction of new godowns in place of existing godown
no. 19 to 21 & 25 inside C. J. Area”.

PERIOD OF DOWNLOADING OF BID DOCUMENTS

FROM : DATE
TO : DATE 28/10/2022 TIME 12:00 HRS.
TIME AND DATE OF PRE-BID CONFERENCE : Not applicable

LAST DATE AND TIME FOR RECEIPT OF BIDS  : DATE 28/10/2022 TIME 12:00 HRS
TIME AND DATE OF OPENING OF BIDS : DATE 28/10/2022 TIME 12:05 HRS

PLACE OF OPENING OF BIDS : HARBOUR DIVISION, NIRMAN BHAVAN,
NEW KANDLA, KUTCH (GUJARAT-370210).

OFFICER INVITING BIDS : EXECUTIVE ENGINEER (H)



DEENDAYAL PORT AUTHORITY

ONLINE TENDERING (E- Tendering)
Tender No. : HD-22/22

Name of Work:- " Construction of new godowns in place of existing godown
no. 19to 21 & 25 inside C. J. Area.”

Tenders in E-tendering system are invited by EXECUTIVE ENGINEER (HARBOUR) for the above work

as per the details given in the table below.

format valid for 28 days
beyond bid validity)

Work Tender Fee Estimated cost EMD Last Date
Description (InRs.) (InRs.) (InRs.) and time of
online
Submission
of bid
documents
"Construction of Rs. 5900/- Rs.53,19,60,222/- Rs.50,00,000/- (In the
new godowns in | including GST form of
place of existing | (In the form of Bank Guarantee in favor
godown no. 19 to Demand Draft “
o / BC /Pay of “Board of
21 & 25 inside C. | ;1 der drawn Deendayal Port
J. Area in favour of Authority,
FA&CAO, .
Deendayal issued by any 28/10/2022
Port Nationalized/Schedule upto 12:00
AUTHORITY (Except Co-operative) hrs.
payable at Bank only having Its
Gandhidham)
branch at
Gandhidham as per
enclosed

Detailed tender notice along with complete tender documents can be downloaded from website
https://kpt.nprocure.com from

to 28/10/2022
available on http://kandlaport.gov.in. Technical Bid will be opened on 28/10/2022

@ 12:00 hrs. Tender Notice is also
@ 12:05

Hrs. Date of opening of price bid shall be notified after scrutiny & evaluation of Technical Bid. For
further details and general enquiries prospective bidders may contact EXECUTIVE Engineer
(Harbour), Harbour Division, Nirman Building, New Kandla- (Kutch). Phone no. 02836-270325
during working hours before the last date and time of submission of tender document.

EXECUTIVE ENGINEER (H)
DEENDAYAL PORT AUTHORITY




DEENDAYAL PORT AUTHORITY

NOTICE INVITING ONLINE TENDER

Details about tender:

Department Name

: Civil Engineering Department

Circle/ Division

: Harbour Division, Nirman Bhavan, New Kandla-

(Kutch)-370210.

Tender Notice No.

: HD- 22/22

Name of Work

:“Construction of new godowns in place

of existing godown no. 19 to 21 & 25
inside C. ]. Area.”

Estimated Contract Value (INR5

: Rs53,19,60,222/-

Period of Completion (in Months)

: 18 (Eighteen) Months

Bidding Type : Open
Bid Call (Nos.) : One
Tender Currency Type : Single

Tender Currency Settings

: Indian Rupee (INR)

Qualifying Criteria

1. Average annual financial turnover during the

last three years ending 31st March of the
previous financial years, should be at least
Rs.1595.88 Lakhs.

2. Experience of having successfully completed

similar works during last 7 years ending last
day of month previous to the one in which
applications are invited should be either of
the following:

i. Three similar completed works, each work
costing not less than Rs.2127.84 Lakhs.

ii. Two similar completed works, each work
costing not less than Rs.2659.80 Lakhs.

iii. One similar completed work costing not less
than Rs.4255.68 Lakhs.




3.

“Similar Works” mean Construction of
Storage Sheds/ Godowns/ Warehouses/
Commercial Buildings (Separately or
Combined) with RCC Column Structure
including allied civil work in that particular
contract during last 7 years ending last day of
month previous to the one in which
applications are invited.  If the bidder has
executed the work in private organization,
necessary TDS certificate shall be submitted.

In addition to above, it is mandatory, that
bidder having successfully completed at least
one work using self-supported roofing
structure (cold rolled galvalume steel sheet)
for the span of minimum 25 meter during last
seven years ending last day of month previous
to the one in which applications are invited
irrespective of cost.

If the bidder has executed the work in private
organization, necessary TDS certificate issued
by the competent authority shall be submit
along with bid submission.

v

In case of JV to qualify experience in similar
works, merging of work order value executed
by two or more of its member JV either as a
whole or as member of JV shall not be
permitted to qualify eligible works in terms of
similar completed works. Only no. of work
orders executed by members of |V shall be
merged to evaluate experience.

Lead partner should have executed at least
one similar work costing Rs. 2127.84 lakhs as
per Minimum Eligibility Criteria.

The works reckoned for the above purpose
are those executed by the tenderer as prime
contractor or proportionately as member of
joint venture or as a sub contractor,
authorized and approved by the Employer of
the work(s) against which the tenderer has
claimed his experience.




e In the case of bid submitted by JV/

Consortium, the lead partner of the JV shall
meet the Minimum Eligibility Criteria of
Financial Turnover.

7. Bidders who meet the minimum qualification
criteria will be qualified only if their available
bid capacity is more than the total bid value.
The available bid capacity will be calculated
as under:

Assessed Available Bid capacity=AxNx 2 -B

, Where,

“N”=Number of years prescribed for

completion of the subject contract.

“A”=Maximum value of works executed in any
one year during last seven years (at
current price level)

“B”=Value at current price level of existing
commitment s and on going works to be
completed in the next ‘N’ years.

The Bidder shall furnish statements showing
the value of existing commitments and on
going works as well as the stipulated period
of completion remaining for each of the
works preferably countersigned by the
Nodal Office or his nominee-in charge.

Joint Venture

: Applicable

Rebate

: Applicable

Bid Document Fee :

: Rs. 5900/- including GST (In the form of Demand
Draft / BC /Pay order drawn in favour of FA&CAO,
Deendayal Port Authority payable at Gandhidham)

Bid Document Fee Payable To:

: FA & CAO, Deendayal Port AUTHORITY,
Gandhidham

Bid Security/ EMD (INR):

Rs.50,00,000/- (In the form of Bank Guarantee
in favor of “Board of Deendayal Port Authority”,
issued by any Nationalized/ Schedule (except Co-
operative) Bank only having Its branch at
Gandhidham as per enclosed format valid for 28
days beyond Bid validity).

Date & time of Pre-Bid meeting

Not Applicable

Bid Document Downloading Start Date

: Date




Bid Document Downloading End Date

: Date 28/10/2022 Time 12:00 Hrs

Last Date & Time for Online submission
of bids

: Date 28/10/2022 Time 12:00 Hrs @ office of the
Executive Engineer(H), New Kandla

Bid Validity Period

: 120 Days

Condition

The above shall be submitted in electronic format
only through on line (by scanning) while
uploading the bid. This submission shall mean
that EMD & Tender Fee are received. Accordingly
offer of only those shall be opened whose EMD &
Tender Fee is received electronically. However,
for the purpose of realization, bidder shall
send the same in original along with hard copy of
tender (sealed & signed of authorized person),
and other PQ documents through R.P.A.D./speed
post or in person so as to reach to EXECUTIVE
ENGINEER (Harbour) ,Harbour Division, Nirman
Building, New Kandla within 7 days from the date
of opening.

In case of Micro and Small Enterprises (MSEs)
holding valid certificate issued by any
agencies/ organization under The Ministry of
Micro, Small and Medium Enterprises
indicating the list of activity related to the
subject tender shall become eligible for
exemption from payment of Tender Fee/EMD.
Such bidder shall upload the scanned copy of
valid certificate in preliminary bid stage.

Remarks

Submission of E.M.D. Tender Fee and other
Documents  during office  hours :upto
28/10/2022 by R.P.A.D /Speed post or in person
in the chamber of EXECUTIVE Engineer(H),
Harbour Division, Nirman Building, First floor,
New Kandla-370210, Kutch District, Gujarat State
, INDIA, Telephone : (0)02836-270325.

Bid Opening Date

Technical Bid will be opened on 28/10/2022 @
12:05 Hrs. Date of opening of price bid shall be
notified after scrutiny & evaluation of Technical Bid.




Documents required to be submitted by | a. Documents in support of fulfilling qualifying criteria

scanning through online as indicated above.

b. EMD in form of Bank Guarantee of Nationalized/
Schedule (except Co-operative) Bank only
having its branch at Gandhidham.

c. Tender fee in form of Demand draft/BC/PO

d. Asindicated in clause 4 of section 1 - Instructions

to bidders...
Officer- Inviting Bids : EXECUTIVE Engineer (Harbour), Harbour- Division,
Nirman Bhavan, New Kandla, Kutch 370210.
Bid Opening Authority : Executive Engineer (Harbour)
Address : Executive Engineer (H), Harbour Division, Nirman

Bhavan, New Kandla, Kutch 370210.

Contact Details :02836-270429/270325

Note :

In case bidders need any clarifications or if training is required to participate in online
tenders, they can contact (n)Procure Support team at following address:-
(n)code Solutions - A division of GNFC Ltd.,

(n)Procure Cell, 403, GNFC Info tower,

S.G. Road, Bodakdev,

Ahmedabad - 380054 (Gujarat).

Contact Details :

Airtel : +91-79-40007501, 40007512, 40007516, 40007517, 40007525

BSNL : +91-79-2684511, 26854512, 26854513 (EXT: 501, 512,516,517, 525)
Reliance : +91-79-30181689

Fax:+91-79-26857321, 40007533

E-mail : nprocure@gnvfc.net

TOLL FREE NUMBER : 1-800-233-1010 (EXT: 501, 512,516, 517, 525)



SECTION -1

INSTRUCTIONS TO BIDDERS



GENERAL

1. Scope of bid

1.1

1.2

3.2

3.3

34

The Executive Engineer (Harbour), Deendayal Port Authority, invites bids by E-Tendering
for the works “Construction of new godowns in place of existing

godown no. 19 to 21 & 25 inside C. J. Area.” detailed in the table given in NIT.
The bidders may submit on-line bids for the work detailed in the table given in NIT.

The successful bidder will be expected to complete the works by the intended completion

date specified in the contract data.

Source of funds
The employer has arranged the funds from internal sources and will have sufficient funds in

Indian currency for execution of the works.

Eligible bidders
The invitation for bids is open to all eligible bidders meeting the eligibility criteria as defined

clause no.4

All bidders shall provide in section 2, forms of bid and qualification information, a statement
that bidder is not associated, nor has been associated in the past, directly or indirectly, with
the consultant or any other entity that has prepared the design, specifications and other
documents for the project manager for the contract. A firm that has been engaged by the
employer to provide consulting services for the preparation or supervision of the works, and
any of its affiliates, shall not be eligible to bid.

Government-owned enterprises may only participate if they are legally and financially
autonomous, operate under commercial law and are not a dependent agency of the employer
subject to fulfillment of minimum qualifying criteria.

Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent practices

issued by the employer in accordance with clause 37

Eligibility criteria

Experience on similar works executed during the last seven years; and details like
monetary value, clients and proof of satisfactory completion.
Documentary evidence of adequate financial standing and proof from client for satisfactory

completion of works



d) Equipment requirement/schedule (Refer Clause ‘D’ of Sec-5)

e) Managerial / Manpower requirement (Refer Clause ‘D’ of Sec-5)

f) Project planning and quality control procedure to be adopted.

g) Information regarding projects in hand, current litigation, orders regarding exclusion,
expulsion or black listing, if any.

h) Trained & certified workmen proposed to be employed at the work site of the project. The
contractor must undertake to employ of certified worker to the extent of 20% of total
strength. Valid certificates by a recognized university, technical board, or ministry of

government of India would only be taken cognizance of.(Refer Clause ‘A’ of Sec-5)

4.2  Ifthe employer has not undertaken pre-qualification of potential bidders, all bidders shall

include the following information and documents with their bids in section 2.

(a) Copies of original documents defining the constitution or legal status, place of registration, and
principal place of business; written power of attorney of the signatory of the bid to commit the
bidder.

(b) Total monetary value of construction work performed for each of the last five years.

(c) Experience in works of a similar nature and size for each of the last five years, and details of
works underway or contractually committed; and employers who may be contacted for
further information on those contracts.

(d) Major items of construction equipment proposed to carry out of the contract. (Refer Clause
‘D’ of Sec-5)

(e) Qualifications and experience of key site management and technical personal proposed for the
contract.(Refer Clause ‘D’ of Sec-5)

(f) Reportson the financial standing of the bidder, such as profit and loss statements and auditor’s
reports for the past five years;

(g) Evidence of adequacy of working capital for this contract (access to lines of credit and
availability of other financial resources)

(h) Authority to seek references from the bidder’s bankers.

(i) Information regarding any litigation, current or during the last five years, in which the bidder
is involved, the party’s concerned, and disputed amount.

(j) Proposals for subcontracting components of the works amounting to more than 10 percent of
the bid price (for each, the qualifications and experience of the identified sub-contractor in the

relevant field should be annexed); and (Refer Clause ‘A’ of Sec-5)



(k) The proposed methodology and program of construction, backed with equipment planning
and deployment, duly supported with broad calculations and qualify control procedures
proposed to be adopted, justifying their capacity of execution and completion of the work as
per technical specifications within the stipulated period of completion as per milestones(for
all contracts over Rs.10M)(Refer Clause ‘A’ of Sec-5)

4.3 To qualify for award of the contract, bidders are advised to note the minimum qualification
criteria specified below.

(i) Average annual financial turnover during the last three years ending 31st March of the

previous financial years, should be at least Rs.1595.88 Lakhs

(ii) Experience of having successfully completed similar works during last 7 years ending last day

of month previous to the one in which applications are invited should be either of the
following:

a) Three similar completed works each costing not less than Rs. 2127.84 Lakhs.

b) Two similar completed works each costing not less than Rs. 2659.80 Lakhs

c) One similar completed work costing not less than Rs. 4255.68 Lakhs.

(iii) “Similar Works” mean Construction of Storage Sheds/ Godowns/ Warehouses/
Commercial Buildings (Separately or Combined) with RCC Column Structure
including allied civil work in that particular contract during last 7 years ending last
day of month previous to the one in which applications are invited.

In addition to above, it is mandatory, that bidder having successfully completed
at least one work using self-supported roofing structure (cold rolled galvalume
steel sheet) for the span of minimum 25 meter during last seven years ending last
day of month previous to the one in which applications are invited irrespective of
cost.

If the bidder has executed the work in private organization, necessary TDS
certificate issued by the competent authority shall be submit along with bid
submission.

(iv) In addition to above, the criteria regarding satisfactory performance of the work, personnel,
establishment, plant, equipment, etc. may be incorporated according to the requirement of
the project.

(V) In case of JV to qualify experience in similar works, merging of work order value executed by
two or more of its member ]V either as a whole or as member of JV shall not be permitted to
qualify eligible works in terms of similar completed works. Only no. of work orders executed
by members of JV shall be merged to evaluate experience.

e Lead partner should have executed at least one similar work costing Rs. 2127.84 Lakhs as per
Minimum Eligibility Criteria.



The works reckoned for the above purpose are those executed by the tenderer as prime
contractor or proportionately as member of joint venture or as a sub contractor, authorized and
approved by the Employer of the work(s) against which the tenderer has claimed his experience.

In the case of bid submitted by JV/ Consortium, the lead partner of the JV shall meet the Minimum
Eligibility Criteria of Financial Turnover.

4.4 To qualify for a package of contracts made up of this and other contracts for which bids are

4.5

invited in the NIT, the bidder must demonstrate having experience and resources sufficient
to meet the aggregate of the qualifying criteria for the individual contracts.(Refer Clause ‘A’
of Sec-5)

Sub-contractors’ experience and resources shall not be taken into account in determining the
bidder’s compliance with the qualifying criteria except to the extent stated in 4.4 above.

(Refer Clause ‘A’ of Sec-5)

4.6 Bidders who meet the minimum qualification criteria will be qualified only if their available

bid capacity is more than the total bid value. The available bid capacity will be calculated as

under:

Assessed Available Bid Capacity = Ax N x2-B,

Where

‘N’= Number of years prescribed for completion of the subject contract.

‘A’ = Maximum value of works executed in any one year during last seven years (at current
price level)
‘B’ = Value at current price level of existing commitments and ongoing works to be completed
in the next ‘N’ years.
Note: For bringing value of works to current level, multiplying factor to be indicated in tender

with reference to escalation based on WPI.

4.7

Financial 2021- 2020- | 2019- 2018- 2017- 2016- 2015-
Year 22 21 20 19 18 17 16
139.40 | 123.40 | 121.80 | 119.80 | 114.9 111.60 | 109.70
Index
Multiplying 1 1.13 1.14 1.16 1.21 1.25 1.27
factor

The Bidder shall furnish statements showing the value of existing commitments and on-going
works as well as the stipulated period of completion remaining for each of the works

preferably countersigned by the Nodal Officer or his nominee - in - charge.

Even though the bidders meet the above qualifying criteria, they are subject to be disqualified

if they have:



5.2

e Made misleading or false representations in the forms, statements and attachments
submitted in proof of the qualification requirements; and/or

e Record or poor performance such as abandoning the works, not properly completing the
contract, inordinate delays in completion, litigation history, or financial failures etc.,

and/or

One Bid per Bidder

Each bidder shall submit only one bid for one package. A bidder who submits or participates
in more than one bid (other than as a subcontractor or in cases of alternatives that have been
permitted or requested) will cause all the proposals with the Bidder’s participation to be

disqualified.

Joint Venture (Modified at Clause ‘D’ of Sec-5)

Companies/Contractors may jointly undertake contract/contracts. Each entity would be
jointly and severely responsible for completing the task as per the contract, however
declaration of the Lead member to be indicated by bidders, however JV has to designate in
their MOU. The firms with at least 26% equity holding each be allowed to jointly meet the
Eligibility criteria.

Note: JVs/ Consortia be allowed in all contracts of estimated cost of more than Rs.5 crores.
However, there shall be no limit on the number of partners.

Cost of Bidding

The bidder shall bear all costs associated with preparation and submission of his bid, and the
Employers will in no case be responsible and liable for those costs.

Site Visit

The bidder, at the Bidder’s own responsibility and risk is encouraged to visit and examine the
Site of Works and its surroundings and obtain all information that may be necessary for
preparing the Bid and entering into a contract for construction of the Works. The costs of
visiting the Site shall be at the Bidders’ own expense.

Bidding Documents



8.2

8.3

9.2
9.2.1

9.2.2

9.2.3

Content of Bidding Documents
The set of bidding documents comprises the documents listed in the table below and addenda

issued in accordance with Clause 10:

DC1 : Bid Reference

NIT : Invitation for Bids

SECTION 1 : Instruction to Bidders

SECTION 2 : Forms of Bid, Qualification Information
SECTION 3 : Conditions of Contract

SECTION 4 : Contract Data

SECTION 5 : Site/ Special Conditions and Specifications
SECTION 6 : Drawing

SECTION 7 : Bill of Quantities

SECTION 8 : Forms of Securities

One set of the bidding documents will be issued to the bidder. The document should be
completed and returned with the bid.(Refer Clause ‘A’ of Sec-5)

The bidder is expected to examine carefully all instructions, conditions of contract, contract
data, forms, terms, technical specifications, bill of quantities, forms, drawings, annexure in
the bid document. Failure to comply with the requirements of the bid document shall be at
the bidder’s own risk. Pursuant to clause 26 hereof, bids which are not substantially
responsive to the requirements of the bid documents shall be rejected

Clarifications of the Bidding Documents

A prospective bidder requiring any clarification of the bidding documents may notify the
employer in writing or by electronic form and be confirmed by hard copy at the Employer’s
address indicated in the invitation to bid. The employer will respond to any request for
clarification which he received earlier than days (Suggested 7 days) prior to the deadline for
submission of bids. Copies of the Employer’s response will be forwarded to all purchasers of
the bidding documents, including a description of the enquiry but without identifying its
source.

Pre - bid meeting

The bidder or his official representative is invited to attend a pre-bid meeting which will take
place at Harbour Division, Nirman Bhavan, Kandla, Kutch, Gujarat (Refer Clause ‘A’ of Sec-
5)

The purpose of the meeting will be to clarify issues and to answer question on any matter
that may be raised at that stage. (Refer Clause ‘A’ of Sec-5)

The bidder is requested to submit any questions in writing or by cable to reach the Employer

not later than one week before the meeting. (Refer Clause ‘A’ of Sec-5)



9.2.4.

9.2.5

10.
10.1

10.2

10.3

11.
11.1
12.
12.1

13
13.1

Minutes of the meeting, including the text of the questions raised (without identifying the
source of enquiry) and the responses given will be transmitted without delay to all
purchasers of the bidding documents without delay. Any modification of the bidding
documents listed in Sub-Clause 8.1 which may become necessary as a result of the pre-bid
meeting shall be made by the Employer exclusively through the issue of an Addendum
pursuant to Clause 10 and not through the minutes of the pre-bid meeting. (Refer Clause ‘A’
of Sec-5)

Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder.
(Refer Clause ‘A’ of Sec-5)

Amendment of Bidding Documents

Before the deadline for submission of bids, the Employer may modify the bidding documents
by using addenda.

Any addendum thus issued shall be part of the bidding documents and shall be communicated
in writing or by cable to all the purchasers of the bidding documents. Prospective bidders
shall acknowledge receipt of each addendum by cable to the Employer.

To give prospective bidders reasonable time in which to take an addendum into account in
preparing their bids, the Employer shall extend as necessary the deadline for submission of
bids, in accordance with Sub-Clause 20.2 below.

Preparation of Bids

Language of the Bid

All documents relating to the bid shall be in the English language.

Documents comprising the Bid

The bid submitted by the bidder shall comprise the following:

A) Technical Bid

i) Bid Security

ii) Qualification Information Form and Document (Pursuant to clause 4 hereof) and any other
materials required to be furnished and submitted by the bidder in accordance with these
instructions. The documents listed under Sections 2, 4 and 7 of Sub-Clause 8.1 shall be filled
in without exception.

B) Financial Bid

Bill of Quantity dully filled and digitally signed by the Bidder.

Bid Prices

The contract shall be for the whole works as described in Sub-Clause 1.1 based on the priced

Bill of Quantities submitted by the Bidder.



13.2

13.3

The bidder shall fill in rates and prices for all items of the Works described in the Bill of
Quantities. Items for which no rate or price is entered by the bidder will not be paid for by
the Employer when executed and shall be deemed covered by the other rates and prices in
the Bill of Quantities. Corrections, if any, shall be made by crossing out, initialing, dating and
rewriting. All pages of the bill of quantities shall be initialed.

All duties, taxes, and other levies payable by the contractor under the contract, or for any

other cause shall be included in the rates, prices and total Bid price submitted by the Bidder

13.4 The rates and prices quoted by the bidder are subject to adjustment during the performance of

14.
14.1
15.
15.1

15.2

16.

the contract. In accordance with the provisions of clause 47 o f the conditions of contract.
Currencies of Bid and payment

The Unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees.

Bid Validity

Bids shall remain valid for a period not less than 120 days after the deadline date for bid
submission specified in clauses 20. A bid valid for a shorter period shall be rejected by the
Employer as non-responsive.

In exceptional circumstances, prior to expiry of the original time limit, the Employer may
request that the bidders may extend the period of validity for a specified additional period.
The request and the bidders’ responses shall be made in writing or by cable. A bidder may
refuse the request without forfeiting his bid security. A bidder agreeing to the request will
not be permitted to modify his bid and also shall submit an extension for EMD, if it is in the
form of Bank Guarantee.

Bid Security (Earnest Money Deposit - EMD)

Earnest money Deposit (EMD) should be 1 % of the estimated cost of work and
maximum amount of earnest money should be Rs. 50.00 lacs.

The EMD up to Rs. 5 lakhs be payable either by Demand Draft/Pay Order/Banker’s
Cheque from Nationalized/ Scheduled Bank except Co-operative Bank. EMD beyond
Rs.5 lakhs be payable in the form of Bank Guarantee for the entire amount from any
Nationalized Bank / Scheduled Bank except Co-operative Bank having its branch at
Gandhidham. Bank Guarantees submitted as Earnest Money shall be valid for 28 days
beyond the validity of the bid. Bank Guarantee shall be verified independently by the
Port with the bank before finalization of technical offer. In the event of lack of
confirmation of issue of the Bank Guarantee by the Bank, the bid shall stands
disqualified.



17

18

18.1

18.2

19
191

In case of Micro and Small Enterprises (MSEs) holding valid certificate issued by
any agencies/ organization under The Ministry of Micro, Small and Medium
Enterprises indicating the list of activity related to the subject tender shall
become eligible for exemption from payment of Tender Fee/EMD. Such bidder
shall upload the scanned copy of valid certificate in preliminary bid stage.

EMD of unsuccessful bidders other than L1 and L2 is refunded immediately after
ranking of price bids. Earnest money of L2 is refunded immediately after entering in
to agreement with L1 and acceptance of performance Guarantee from L1.

EMD shall be refunded suo-motto without any application from the bidders.

The bid security of the successful bidder will be discharged after he has signed the
Agreement and furnished the required Performance security.

The Bid security may be forfeited, if
a) The bidder withdraws the bid after bid opening during the period of bid
validity.
b) The bidder does not accept the correction of the Bid price, pursuant to Clause
27;or
c) The successful bidder fails within the specified time limit to
(i)  Signthe Agreement or

(ii)  Furnish the required Performances security.
Alternative proposals by bidders

Conditional offer or Alternative offers will not be considered further in the process of tender
evaluation.

Format and signing of bid

The Price Bid to be submitted on-line shall be signed digitally by a person or persons duly
authorized to sign on behalf of the Bidder.

All pages of the bid where entries or amendments have been made shall be initialed by the
person or persons signing the bid.

The Bid shall contain no alterations or additions, except those to comply with instructions
issued by the Employer, or as necessary to correct errors made by the bidder in which case
such corrections shall be initialed by the person or persons signing the bid.

Submission of bids

Sealing and marking of bids

The bidder shall put Bid security document as per clause No.16, hereof in one envelope and

properly seal and mark as “Bid Security”. The bidder shall put documents mentioned in clause



19.2

19.3

No.12.1.A (ii) in separate envelope and properly seal and mark as “Technical Bid”. Then put
both these envelopes into separate envelope, properly seal and mark as “Technical Bid”.

The bidder shall seal “Financial Bid” as per Clause No.12.1. (B) hereof, in separate envelope
duly marking the envelope as “Financial Bid”".

These envelopes than be put inside one outer envelope and sealed, duly marking the outer
envelope as “Technical Bid and Financial Bid”. (Refer Clause ‘A’ of Sec-5)

The envelopes shall

(a) be addressed to Nodal Officer/Employer at the following address.
EXECUTIVE ENGINEER  (Harbour), Nirman Building, New Kandla

(b) bear the following identification:
Bid fOr .oocceerin v (Name of contract)

Bid reference no......c.cccooevvevviinie e (Insert number)

DO NOT OPEN BEFORE (time and date for opening, per Clause 23)

Name and address of the bidder.
The tender complete in all respect should be put in the tender box (marked tender
No____ ) in the office of The EXECUTIVE Engineer (Harbour) upto 1200 hrs on due date
and open at on the same date in presence of such of the tenderers who may wish
to be present. (Refer Clause ‘A’ of Sec-5)
In addition to the identification required in Sub-Clause 19.2, the inner envelopes shall
indicate the name and address of the bidder of the bidder to enable the bid to be returned
unopened in case it is declared late, pursuant to Clause 21, or the bid is declared non
responsive. If the outer envelopes are not sealed and marked as above, the Employer will
assume no responsibility for the misplacement or premature opening of the technical bid

and financial bid. (Refer Clause ‘A’ of Sec-5)

20 Deadline for submission of the Bids

20.1 Bids must be received by the Employer at the address specified above not later than in the

20.2

20.3

event of the specified date for the submission of bids being declared a holiday by the
Employer. The bids will be received upto the appointed time on the next working day.

The Employer may extend the deadline for submission of bids by issuing an amendment in
accordance with Clause 10, in which case all rights and obligations of the Employer and the
bidders previously subject to the original deadline will then be subject to the new deadline.
In case of tender document being downloaded from the web site, at the time of submission of
(the hard copy of) the tender document. The tenderer shall give an undertaking that no

change have been made in document. He shall begiving an undertaking that no change have
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22,

22.1
22.2

22.3
224

22.5

23.
23.1

23.2.

been made in document. He shall be issued a printed set of document under acknowledgment
with a condition that the printed version of the port tender document will be treated as
authentic tender and if any discrepancy is noticed at any stage between the Port’s tender
document and the one submitted by the tenderer, the conditions mentioned in the Port’s
printed document shall prevail. Besides, the tenderer shall be liable for legal action for the
lapses.

Insert time and date; this should be the same as those given in the invitation for Bids Clause
No.20.

Late Bids

Any bid received by the Employer after the deadline prescribed in Clause 20 will be
considered as non responsive.

Modification and Withdrawal of Bids

Bidders may modify or withdraw their bids before the deadline prescribed in Clause 20.
Each Bidder’s modification or withdrawal notice shall be prepared, sealed, marked, and
delivered in accordance with Clauses 18 & 19, with the outer and inner envelopes additionally
marked “MODIFICATION” or “WITHDRAWAL” as appropriate. (Refer Clause ‘A’ of Sec-5)
No bid may be modified after the deadline for submission of bids.

Withdrawal or modification of a Bid between the deadline for submission of bids and the
expiration of the original period of bid validity in Clause 15.1 above or as extended pursuant
to Clause 15.2 may result in the forfeiture of the Bid security pursuant to Clause 16.

Bidders may only offer discounts to, or otherwise modify the prices of their bids by
submitting bid modifications in accordance with this clause or included in the original bid
submission. (Refer Clause ‘A’ of Sec-5)

BID OPENING AND EVALUATION

Bid opening

On the due date and appointed time as specified in clause 20, the Employer will first open
Technical bids of all bids received (except those received late) including modifications made
pursuant to clause 22 in presence of the bidders or their representative who choose to attend.
In the event of the specified date for Bid opening being declared a holiday by the Employer,
the bids will be opened at the appointed time and location on the next working day.
Envelopes marked “WITHDRAWAL” shall be opened and read out first. Bids for which an
acceptable notice of withdrawal has been submitted pursuant to Clause 22 shall not be

opened.



23.3

234

24,

25.

Bidder’s name, withdrawals, modifications of technical bid, the presence of bid security and
such other details, as the Employer may consider appropriate will be announced by the
Employer at the opening. (Refer Clause ‘A’ of Sec-5)

If all Bidders have submitted unconditional Bids together with requisite bid security, then all
bidders will be so informed then and there. If any Bid contains any deviation from the Bids
documents and/or if the same does not contain Bid security in the manner prescribed in the
Bid documents, then that Bid will be rejected and the Bidder informed accordingly. The sealed
financial bid containing priced BOQ will be returned to him without opening. All valid
financial bids whose technical bids have been determined to be substantially responsive in
accordance with Clause 26 hereof, shall be opened on the specified date from declaring the
results of the Technical Bid, in presence of the bidders or their representatives who choose
to attend. The Bidder’s name, the Bid prices, the total amount of each Bid and of any
alternative Bid (if alternatives have been requested or permitted), any discounts, Bid
modifications and withdrawals, and such other details as the Employer at the opening. Any
bid price, discount, or alternative Bid price which is not read out and recorded at Bid opening,
will not be taken into account in Bid evaluation. (Refer Clause ‘A’ of Sec-5)

The Employer shall prepare minutes of the Bid opening, including the information disclosed
to those present and the minutes shall form part of the contract. (Refer Clause ‘A’ of Sec-5)
Process to be confidential.

Information relating to the examination, clarification, evaluation and comparison of the bids
and recommendations for the award of a contract shall not be disclosed to Bidders or any
other persons not officially concerned with such process until the award to the successful
bidder has been announced.

Clarification of Bids

To assist in the examination and comparison of Bids, the Employer may, at his discretion, ask
any Bidder for clarification of his Bid, including breakdown of unit rates. The request for
clarification and the response shall be writing or by cable, but no change in the price or
substance of the Bid shall be sought, offered, or permitted except as required to conform the
correction of arithmetic errors discovered by the Employer in the evaluation of the Bids in
accordance with Clause 27.

Subject to above para, no Bidder shall contact the Employer on any matter relating to his bid
from the time of the bid opening to the time the contract is awarded. If the Bidder wishes to

bring additional information to the notice of the Employer, he should do so in writing.



26.
26.1

26.2

26.3

26.4

27.
271

27.2

Any effort by the Bidder to influence the Employer’s bid evaluation, bid comparison or

contract award decisions, may result in the rejection of his bid. No bid may be modified after

the deadline for submission of bids.

Examination of Bids and Determination of Responsiveness

Prior to detailed evaluation of Bids, the Employer will determine whether each Bid (a) meets

the eligibility criteria defined in Clause 4 (b) has been properly signed by an authorized

signatory (accredited representative) holding power of Attorney in his favor. The Power of

Attorney shall interalia include a provision to bind the Bidder to settlement of disputes

clause; (c) is accompanied by the required Bid security and; (d) is responsive to the

requirements of the Bidding documents.

A substantially responsive Technical and Financial Bid is one which conforms to all the terms,

conditions and specification of the Bidding documents, without material deviation or

reservation. A material deviation or reservation is one (a) which affects in any substantial

way the scope, quality or performance of the works; (b) which limits in any substantial way,

the Employer’s rights or the Bidder’s obligations under the Contract; or (c) whose

rectification would affect unfairly the competitive position of other Bidders presenting

responsive Bids.

If a Technical Bid is not substantially responsive, it will be rejected by the Employer, and may

not subsequently be made responsive by correction or withdrawal of the non-conforming

deviation or reservation.

The envelop marked as financial bid of those bidders whose technical bid has been

determined to be non-responsive shall not be opened and will be returned unopened.

(Refer Clause ‘A’ of Sec-5)

Correction of Errors

Bids determined to be responsive will be checked by the Employer for any arithmetic errors.

Errors will be corrected by the Employer as follows: (Refer Clause ‘A’ of Sec-5)

(a) Where there is a discrepancy between the rates in figures and in words, the rate in
words will govern; and

(b) Where there is a discrepancy between the unit rate and the line item total resulting
from multiplying the unit rate by the quantity, the unit rate as quoted will govern.

The amount stated in the Bid will be adjusted by the Employer in accordance with the above

procedure for the correction of errors and, with the concurrence of the Bidder, shall be

considered as binding upon the bidder. If the bidder does not accept the corrected amount
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the Bid will be rejected, and the Bid security may be forfeited in accordance with Sub-Clause
16.F. (B). (Refer Clause ‘A’ of Sec-5)
NIL

Evaluation and Comparison of Bids

The Employer will evaluate and compare only the bids determined to be responsive in

accordance with Clause 26.

In evaluating the Bids, the Employer will determine for each Bid the evaluated Bid Price by

adjusting the Bid Price as follows:

(a) Making any correction for errors pursuant to Clause 27;

(b) Making appropriate adjustments to reflect discounts or other price modification
offered in accordance with Sub Clause 22.5

The estimated effect of the price adjustment conditions under Clause 47 of the conditions of

contract, during the period of implementation of the Contract, will not be taken into account

in Bid evaluation.

If the Bid of the successful Bidder is seriously unbalanced in relation to the Nodal Officer or

his nominee’s estimate of the cost of work to be performed under the contract, the Employer

may require the Bidder to produce detailed price analyses for any or all items of the Bill of

Quantities, to demonstrate the internal consistency of those prices with the

implementation/construction methods and schedule proposed.

NIL

AWARD OF CONTRACT

Award Criteria

The Employer will award the Contract to the Bidder whose Bid has been determined to be
responsive to the Bidding documents and who has offered the lowest evaluated Bid Price,
provided that such Bidder has been determined to be (a) eligible in accordance with the
provisions of Clause 3, and (b) qualified in accordance with the provisions of Clause 4. The
second bidder (i.e.L2) shall be kept in reserve and may be invited to match the bid submitted
by the (L1) bidder in case such bidder withdraws or is not selected for any reason.
Employer’s Right to accept any Bid and to reject any or all.

Notwithstanding clause 31, the Employer reserve the right to accept or reject any bid and to
cancel the bidding process and reject all bids, at any time prior to the award of contract,
without thereby incurring any liability to the affected bidder or bidders of the grounds for

Employer’s action.



33
33.1

33.2

33.3

334

34.

34.1

34.2

34.3

35
351

36.

Notification of Award and Signing of Agreement

The Bidder whose bid has been accepted will be notified of the award by the Employer prior
to expiration of the Bid validity period by cable, telex or facsimile confirmed by registered
letter. This letter (hereinafter and in the Conditions of Contract called the “Letter of
Acceptance”) will state the sum that the Employer will pay the Contractor in consideration of
the execution, completion and maintenance of the works by the Contractor as prescribed by
the Contract (hereinafter and in the Contract called the “contract Price”).

The notification of award will constitute the formation of the Contract subject only to the
furnishing of a performance security in accordance with the provision of Clause 34.

The Agreement will incorporate all correspondence between the Employer and the successful
bidder. It will be signed by the employer and sent to the successful Bidder within (28 days of
award of work for global tender and Within 14 days for domestic tender) following the
notification of award along with the Letter of Acceptance. Within (28 days for global tender
and within 21 days for domestic tender) of receipt, the successful Bidder will furnish the
performance security and sign the Agreement with the Employer.

Upon the furnishing by the successful Bidder of the Performance Security, the Employer will
promptly notify the other Bidders that their Bids have been unsuccessful and release their
Bid security (EMD).

Performance Security

Security Deposit shall consist of Performance Guarantee to be submitted at award of work.
Performance Guarantee should be 3% of the contract price which should be submitted in
form of Bank Guarantee, or Demand Draft within 21 days in case of domestic bids and within
28 days in case of global bids) of receipt of Letter of Acceptance / Intent which will be
refunded immediately not later than 14 days from completion of Contract/defect liability
period.

Failure of the Successful Bidder to comply with the requirement as mentioned above shall
constitute sufficient grounds for cancellation of the award of work and forfeiture of EMD.

The documentary evidence (copy of paid Challan in Govt. Treasury) of Welfare cess @1% of
work done or as amended By Statutory Authority from time to time, paid on final bill shall be
submitted before releasing the Performance Guarantee.

Advance Payment

The Employer will provide an Advance payment on the Contract Price as stipulated in the
Conditions of Contract, subject to maximum amount, as stated in the Contract Data. (Refer
Clause ‘A’ of Sec-5)

Conciliator



36.1

37.
37.1

37.2

The Employer proposes that CIDC - SIAC Arbitration Centre be appointed as Conciliator
under the contract as provided in sub-clause 24.1 of condition of contract. If the bidder
disagrees with this proposal, the bidder should so state in the bid. (Refer Clause ‘A’ of Sec-
5)

Corrupt or Fraudulent Practices

The Employer requires that Bidders/Suppliers/Contractors under this contract, observe the

highest standard of ethics during the procurement and execution of this contract. In

pursuance of this policy, the Employer:

(a) Defines, for the purpose of these provisions, the terms set forth below as follows:

() “Corrupt practice” means the offering, giving, receiving or soliciting of any thing of
value to influence the action of a public official in the procurement process or in
contract execution; and

(ii) “fraudulent practice” means a misrepresentation of facts in order to influence a
procurement process or the execution of a contract to the detriment of the Employer,
and includes collusive practice among Bidders (prior to or after bid submission)
designed to establish bid prices at artificial non-competitive levels and to deprive the
Employer of the benefits of free and open competition.

(b) Will reject a proposal for award of work if he determines that the Bidder
recommended for award has engaged in corrupt or fraudulent practices in competing
for the contract in question.

(© Will declare a Bidder ineligible, either indefinitely for a stated period of time, to be
awarded a contract/contracts if he at any time determines that the Bidder has
engaged in corrupt or fraudulent practices in competing for or in executing, the
contract.

Furthermore, Bidders shall be aware of the provision stated in sub-clause 59.2 of the

conditions of Contract.
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SPECIMEN FOR FORM OF BID
(To be executed on bidder’s letter head)

Date of Tender Submission , Tender No.

Name of Work:- “Construction of new godowns in place of existing godown no.

To

19 to 21 & 25 inside C. ]. Area.”

The EXECUTIVE Engineer (Harbour),
Deendayal Port Authority,

Annex Building,3rdt floor,

AO Building

Gandhidham Pin 370-201,

Dist- Kutch (Gujarat).

We, the undersigned, declare that:

(a)

we have examined and have no reservations to the tender documents, including addenda and

clarifications issued

(b) we offer to execute the work in conformity with the tendering documents and in accordance

(c)

with the delivery schedules specified in the schedule of requirements in accordance with the
tender document

The total price of our tender, excluding any discounts offered in item(d) below,is [ insert the
total tender price in words and figures, indicating the various amounts and the respective
currencies];[in case of techno-commercial offer it shall be mentioned that ‘as filled in the

price bid’] (Refer Clause ‘A’ of Sec-5)

(d) The discounts offered and the methodology for their application are:

(e)

Discounts. if our tender is accepted, the following discounts shall apply. [Specify in detail
each discount offered and the specified item of the Schedule of Requirements to which it
applies.] [in case of Techno-Commercial offer it shall be mentioned that “as filled in the Price
Bid "]

Methodology of application of the discounts. The discounts shall be applied using the
following method: [ Specify in detail the method that shall be used to apply the discounts]. [
in case of Techno- Commercial offer it shall be mentioned that " as filled in the Price Bid "]
(Refer Clause ‘A’ of Sec-5)

our tender shall be valid for the period of time specified in [ITB Sub-clause 15.1], from the

date fixed for the tender submission deadline in accordance with [ITB Sub- clause20.1], and



(0

it shall remain binding upon us and may be accepted at any time before the expiration of that
period or any extended period accordance with [ITB Sub-clause 15.2];

If our tender is accepted, we commit to submit a performance guarantee in accordance with
[insert relevant clause no., ITB Sub-clause 34] for the due performance of the contract, as

specified in specimen form for the purpose.

(g) We, including any subcontractors or contractors for any part of the contract,[ insert the

nationality of the Tenderer, including that of all parties that comprise the Tenderer, if the
Tenderer is a ]V, and the nationality each subcontractor and Contractor].(Refer Clause ‘A’ of

Sec-5)

(h) We have no conflict of interest in accordance with [ITB Sub-clause no 5].

(D

()

Our firm, its affiliates or subsidiaries- including any subcontractors or contractors for any
part of the contract - has not been declared ineligible by the port, under laws of India or
official regulations in accordance with [ITB Sub-clause no.3]

We understand that this tender, together with your written acceptance thereof included in
your notification of award, shall constitute a binding contract between us, until a formal
contract agreement is prepared and executed in accordance with [ITB Sub-clause 33] and

as per specimen from the purpose;

(k) We understand that you are not bound to accept the lowest evaluated tender or any other

M

tender that you may receive.

We also make specific note clauses of [ITB, NIT] under which the contract is governed.

(m)In case of out station firms, having a branch in India for liaison purposes, please mention the

name of the contact person and Tel. no.,Fax. no., and mail-Id and also the complete postal

address of the firm.

(n) We understand that the communication made with the firm at (m), by the port shall be

deemed to have been done with us.

Signed: [insert signature of person whose name and capacity are shown]

In the capacity of [insert legal capacity of person signing the form of tender]

Name: [insert complete name of person signing the form of tender]

Duly authorized to sign the tender for and on behalf of: [insert complete name of tenderer]

Dated on day of , (insert date of signing)



CONTRACTOR’S BID (Refer Clause ‘A’ of Sec-5)

Description of the works: “Construction of new godowns in place of existing
godown no. 19 to 21 & 25 inside C. J. Area~”

TO

Address

GENTLEMEN,
We offer to execute the works described above in accordance above with the conditions of

Contract accompanying this bid for the contract price of (in figures)

(in letters)

The advance payment required / not required as per rule.

We accept the appointment of as the conciliator.
(OR)
We do not accept the appointment of as the conciliator and propose instead that

be appointed as
Conciliator whose daily fees and biographical data are attached.

This bid and your written acceptance of it shall constitute a binding contract between us. We
understand that you are not bound to accept the lowest or any Bid you receive.

We undertake that, in competing for (and, if the award is made to us, in executing) the above
contract, we will strictly observe the laws against fraud and corruption in force In India namely

“prevention of corruption act 1988”

We hereby confirm that this bid complies with the bid validity and security required by the bidding
documents.

We attach herewith our copy of permanent account number (PAN)
Yours faithfully,

Authorized Signature:

Name & title of signatory
Name of Bidder

Address



Notes:
To be filled in by the bidder, together with his particulars and date of submission at the bottom of
the form of bid.

PRE-QUALIFICATION OF BIDDERS

The information to be filled in by the bidder in the following pages will be used for purposes of pre-
qualification as provided for in the instructions to tenderers.

1. Only for individual bidders

1.1 Constitution or legal status of bidder (attach copy)
e Place of registration
e Principal place of business
e Power of attorney of signatory of bid (Attach)

2. Turnover of the firm/ JV

YEAR TURN OVER

2021-22

20120-21

2019-20

Average

Attachments: Financial reports for the last three years; balance sheets, profit and loss statement,
auditors’ reports (in case of companies/ corporation) etc., list them below and attach copies.
3. Similar works

Particulars Year No. of works Value

2015-16
Total value 2016-17
completed similar 2017-18
work as defined in 2018-19

the tender
2019-20

document during

2020-21

last 7 years

2021-22




Attachments: Supporting documents, viz., successful completion certificates from clients, other

documentations to substantiate the similarity of work as per definition of “similar work” employers

reserve the right to verify the information;

4. Information on bid capacity (works for which bids have been submitted and works which
are yet to be completed) as on the date of this bid.
(A) Existing commitments and on-going works.

Description | Place | Contract | Name& | Value of | Stipulated | Value of Anticipated

of work & no.& address | contract | Period of remaining | date of
state | date of port | Rs completion | to be completion
completed

(B) Works for which bids already submitted

Description of | Place | Name& | Value of Stipulated | Date when | Remarks if any
work & address | contract Period of decision is
state | of port Rs completion | expected

Attach certificates from the nodal officer or his nominee(s)-in-charge.

5. The following contractor’s Equipment are essential for carrying out the works. The bidder

should list all information requested below.

[tem of Requirement | Owned/ No.s/ Age/ Remarks
equipment | no. capacity leased /to be capacity condition (from whom to
procured be purchased)




6. Qualification and experience of key personnel proposed for administration and execution
of the contract. Attach biographical data. Refer also to sub. clause 4.3(e) of instructions to

bidders and sub. clause 9.1 of the conditions of contract.

Position Name Qualification Years of Years of
experience experience in
(general) the proposed

position

Project manager

Discipline
specialist etc.,

7. Proposed sub-contracts and firms involved (Refer Clause ‘A’ of Sec-5)

Sections of the Value of sub- Sub-contractor Experience in similar
works contract (name and address) | work

8. Information on litigation history in which the bidder is involved.

Other party(ies) | port Cause of dispute | amount Remarks
involved
showing
present status

9. Additional information bidder may like to submit

Duly authorized to sign this authorization on behalf of (insert complete name of tenderer)

Dated on day of [insert date of signing]




LETTER OF ACCEPTANCE
(On letterhead paper of the port)

(date)

TO:
(Name and address of the contractor)

Dear Sirs,
Sub: Tender no
“Construction of new godowns in place of existing godown
no. 19to 21 & 25 inside C. J. Area.”
Ref: Your bid dated
And [list the correspondence with the bidder]
This is to notify you that your bid dated for execution of the
(name of the contract and identification number, as given in the instructions to
bidders) for the contract price of rupees (amount in words and figures as corrected

and modified in accordance with the tender document is here by accepted by the employer/Board).

You are hereby requested to furnish performance security, in the form detailed in tender
document for an amount of Rs. within { } days of the receipt of this letter of
acceptance valid upto 28 days from the date of completion obligations expiry of taking over
certificate subject to removal of defects period i.e. upto and also sign the contract agreement
within{ } days of the receipt of this letter of acceptance , failing which action as stated in the
tender document will be taken.

Detailed letter of acceptance will follow.
Please acknowledge receipt.

Yours faithfully

Chief Engineer

Deendayal Port Authority



ISSUE OF NOTICE TO PROCEED WITH THE WORKS
(Letterhead of the Port)

dated

To
(Name and address of the contractors)

Dear Sirs,

Sub: Tender no.
“Construction of new godowns in place of existing godown no.
19to 21 & 25 inside C. ]. Area”’

Ref: Letter of acceptance no. dated

Pursuant to your furnishing the requisite security as stipulated in [clause 21 of general
conditions of contract] and signing of the contract for execution of the you are hereby
instructed to precede with the execution of the said works in accordance with the contract
documents. It is here by notified that the [site] is being handed over to you for execution of work in
accordance with the contract documents.

Yours faithfully,

Executive Engineer (Harbour)
Deendayal Port Authority



SPECIMEN CONTRACT AGREEMENT

(to be executed on Rs.300/-non-judicial stamp paper)

[the successful tenders shall fill in this form in Accordance with the instructions indicated]

THIS CONTRACT AGREEMENT is made

The [insert: number] day of [insert: month], [insert: year]

Between

(1) The Board of Deendayal Port Authority, an autonomous body of the ministry of PORT
SHIPPING & Waterways of the Government of INDIA, incorporated under the major port
AUTHORITY Act,2021 as amended thereafter, under the laws of India and having its principal
place of business at [insert address of port ](hereinafter called "the port” ), and

(2) [insert name of the contractor], [incorporated under] the laws of [country of contractor] and
having its place of business at [insert: address of contractor] (hereafter called “the
contractor”)

WHEREAS the employer board invited tenders against tender no.[number] for execution of

[tender title and brief description] and has accepted a tender by the contractor in accordance

with the supply/delivery schedules, in the sum offinsert contract price in words and figures,

expressed in the contract currency (ies)] (hereafter called “contract price”)

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:

1.

2.

In this agreement words and expressions shall have the same meanings as per respectively
assigned to them in the conditions of contract refer to.

the following documents shall constitute the contract between the employer/ board and
the contractor, and each shall be read and construed as an integral part of the contract:

(a) This contract agreement;

(b) Special conditions of contract;

(c) General conditions of contract;

(d) Technical requirements (including schedule of requirements and technical
specifications, drawings);

(e) Notice inviting tender;

(f) Replies issued to the pre-bid queries, addenda is any issued [numbers and date];

(g) The contractor’s bid and original price and delivery schedules;

(h) The employer/ board’s notification of award;
(i) [correspondence the employer/board has exchanged with the bidder till and after

award of contract [specific letters and dates]]

(j) And [add here any other documents]
AND WHEREAS

EMPLOYER/BOARD accepted the bid of CONTRACTOR for the provision and the
execution of WORK at the CONTRACT PRICE as indicated in CONTRACT upon the
terms and subject to the conditions of contract. Now this CONTRACT AGREEMENT
witnessed and it is hereby agreed and declared as follows:



3. In consideration of the payment to be made to CONTRACTOR for work to be executed by
him. CONTRACTOR hereby covenants with EMPLOYER/ BOARD what CONTRACTOR shall
and will duly provide, execute and complete work and things in CONTRACT, mentioned or
described or which are to be implied there from or may be reasonably necessary for
completion of work and the times and in the manner and subject to the terms and conditions
or stipulations mentioned in CONTRACT.

4. In consideration of the due provision, execution and completion of work by the contractor
in accordance with the terms of the contract, the employer / board does hereby agree with
contractor that employer /board will pay to contractor the respective amounts for the work
actually done by him and approved by employer/board as per payment terms accepted in
contract and payable to contractor under provision of contract at such manner as provided

for in the contract.

5. in consideration of the due provision, execution and completion of work, contractor done
hereby agree to pay such sums as may be due to employer/ board for the services rendered
by employer/ board to contractor as set forth in contract and such other sums as may
become payable to employer/ board towards loss, damage to the employer/ board’s
equipment, materials etc. and such payments to be made at such time and in such manner

as is provided in the contract.

IN WITNESS where of the parties hereto have caused this agreement to be executed in
accordance with the laws of [insert name of the contract governing law country] on the day,
month and year indicated above.

For and behalf of the employer/ board

Signed: [insert signature]

In the capacity of [insert title or other appropriate designation]

In the presence of [insert identification of official witness]

For any behalf of the contractor

Signed: [insert signature of authorized representatives of the contractor]

In the capacity of [insert title or other appropriate designation]

In the presence of [insert identification of official witness]



SECTION 3

CONDITIONS OF CONTRACT



CONDITIONS OF CONTRACT

A. General
1. Definitions

1.1 Terms which are defined in the Contact Data are not also defined in the Conditions Contract but
keep their defined meanings capital initials are used to identify defined terms.
The Conciliator is the person appointed jointly by the Employer and the contractor to resolve
disputes in the first instance as provided for in clauses 24 and 25. The names of the Adjudicator is
defined in the Contact Data. Refer Clause ‘A’ of Sec-5

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid.
Compensation Events are those defined in Clause 44

The Completion Date is the date of Completion of the Works as certified by the Nodal Officer or
his nominee in accordance with Sub Clause 55.1

The Contract is the contract between the Employer and the Contractor to execute, complete and
maintain the Works. It consists of the documents listed in Clause 2.3 below.

The Contract Data defines the documents and other information which comprise the Contract.
The Contractoris a person or corporate body whose Bid to carry out the Works has been accepted
by Employer.

The Contractor’s Bid is the completed Bidding documents submitted by the Contractor to the
Employer.

The Contract Price is the stated in the letter of acceptance and thereafter as adjusted in
accordance with the provisions of the Contract.

Days are calendar days, months are calendar months.

A Defect is any part of the Works not completed in accordance with the Contract.

The Defects Liability Period is the Period named in the Contract Data and calculated from the
Completion Date.

The Employer is the party who will employ the contractor to carry out the Works.

The Nodal Officer or his nominee is the person named in the Contract Data (or any other
Competent person appointed and notified to the contractor to act in

replacement of the Nodal Officer or his nominee) who is responsible for supervising the
Contractor, Administering the Contract, certifying payments due to the Contractor, issuing and
valuing Variations to the contract, awarding extensions of time and valuing the Compensation
Events.

Equipment is the Contractor’s machinery and vehicles brought temporarily to the Site to
construct the Works.

The Initial Contract Price is the Contract Price listed in the employer’s Letter of Acceptance.

The Intended Completion Date is the date on which it is intended that the Contractor shall
complete the works. The Intended Completion Date is specified in the Contract Data. The
Intended Completion Date may be revised only by the Nodal Officer or his nominee by issuing an

extension of time.



2.

Materials are all supplies, including consumables, used by the contractor for incorporation in the
Works.

Plant is any integral part of the Works which is to have mechanical, electrical, electronic or
chemical or biological function.

The Site is the area defined as such in the Contract Data.

Site Investigation Reports are those which were included in the Bidding documents and are
factual interpretative reports about the surface and subsurface conditions at the site.
Specification means the Specification of the Works included in the Contract and any modification
or addition made or approved by the Nodal Officer or his nominee.

The Start Date is given in the Contract Data. It is the date when the Contractor shall commence
execution of the works. It does not necessarily coincide with any of the Site Possession Date.

A Subcontractor is a person or corporate body who has a Contract with the Contractor to carry
out a part of the work in the Contract which includes work on the site.

Temporary Works are works designed, constructed, installed and removed by the Contractor
which are needed for construction or installation of the Works.

A Variation is an instruction given by the Nodal Officer or his nominee which varies the Works.
The Works are what the Contract requires the Contractor to construct, install and turn over to
the Employer as defined in the Contract Data.

The Trained Work Person are those employed/proposed to be employed by the Contractor at the
Project Site, who have participated and are in possession of a valid Competency Certificate
through a program run under the auspices of a University, State Technical Board, Ministry of
Government of India.

Interpretation

2.1 In interpreting this Condition of Contract, singular also means plural, male also means female or

neuter and the other way around. Headings have no significance. Words have their normal
meaning under the language of the Contract instructions clarifying queries about the Conditions

of Contract.

2.2 If sectional completion is specified in the Contract Data, references in the Conditions of Contract

to the Works, the Completion Date, and the Intended Completion Date apply to any Section of the
Works (other than references to the Completion Date and Intended Completion date for the

whole of the Works).

2.3 The documents forming the Contract shall be interpreted in the following order of priority:



(1) Agreement

(2) Letter of Acceptance and notice to proceed with Works Contractor’s Bid.

(3) Contract Data

(4) Conditions of Contract including Special Conditions of Contract

(5) Specifications

(6) Drawings

(7) Bill of quantities and

(8) Any other documents listed in the Contract Data as forming part of the Contract.

3 Language and Law

3.1 The language of the Contract and the law governing the Contract are stated in the Contract Data.

4 Nodal Officer or his nominee’s Decisions

4.1 Except where otherwise specifically stated, the nodal officer or his nominee will decide
contractual matters between the Employer and the Contractor in the role representing the

Employer.

5 Delegation

5.1 The Nodal officer or his nominee may delegate any of the duties and responsibilities to other
people except to the Conciliator after notifying the Contractor and may cancel any delegation

after notifying the Contractor.

6 Communications

6.1 Communications between parties which are referred to in the conditions are effective only when
in writing. A notice shall be effective only when it is delivered (in terms of Indian Contract Act

1872).

7 Joint Venture (Refer Clause ‘D’ of Sec-5)

Companies/Contractors may jointly undertake contract/contracts. Each only would be jointly
and severely responsible for completing the task as per the contract, however declaration of the
Lead member to be indicated by bidders, however JV has to designate in their MOU. The firms
with at least 26% equity holding each be allowed to jointly meet the legibility criteria.



Note: JVs/Consortia be allowed in all contracts of estimated cost of more than Rs.5 crores.
However, there shall be no limit on the number of partners.

8 Subcontracting

8.1 The Contractor may subcontract with the approval of the Nodal Officer or his nominee but may
not assign the Contract without the approval of the Employer in writing. Subcontracting does not

alter the Contractor’s obligations. Refer Clause ‘A’ of Sec-5

Other Contractor

8.2 The Contractor shall co-operate and share the Site with other contractors, public authorities,
utilities, and the Employer between the dates given in the Schedule of other contractors. The
Contractor shall as referred to in the Contract Data, also provide facilities and services for them
as described in the Schedule. The employer may modify the schedule of other contractors and

shall notify the contractor of any such modification.

9 Personnel

9.1 The Contractor shall employ the key personnel named in the Schedule of Key Personnel as
referred to in the Contract Data to carry out the functions stated inthe Schedule or other
personnel approved by the Nodal Officer or his nominee. The Nodal Officer or his nominee will
approve any proposed replacement of Key personnel only if their qualifications, abilities, and
relevant experience are substantially equal or better than those of the personnel listed in the

Schedule.

9.2 If the Nodal Officer or his nominee asks the Contractor to remove a person who is a member of
the Contractor’s staff of his work force stating the reasons, the Contractor shall ensure that the
person leaves the Site within seven days and has no further connections with the work in the

Contract.

10 Employer’s and Contractor’s Risks

10.1 The Employer carries the risks which this contract states are Employer’s risks and the

Contractor carries the risks which this Contract states are Contractor’s risks.

11 Employers Risks

11.1 The Employers risks are

(@) Insofarasthey directly affect the execution of the Works in the country where the Permanent

Works are to be executed:



(i) War and hostilities (whether war be declared or not), invasion, act of foreign enemies:
(ii) Rebellion, revolution, insurrection, or military or usurped power, or civil war,

(iii) Ionizing radiations, or contamination by radioactivity from any nuclear fuel, or from any
nuclear waste, from the combustion of nuclear fuel, radioactive toxic explosive or other

hazardous properties of any explosive nuclear assembly or nuclear component thereof:

(iv) Pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic

speeds; and

(v) riot, commotion or disorder, unless solely restricted to the employees of the Contractor or of

his Subcontractors and arising from the conduct of the Works;
(vi) floods, tornadoes, earthquakes and landslides

(a) Loss or damage due to the use or occupation by the Employer of any Section or part of

the Permanent Works, except as may be provided for in the Contract;

(b) loss or damage to the extent that it is due to the design of the Works, other than any part

of the design provided by the Contractor or for which the Contractor is responsible; and

(c) Any operation of the forces of nature (in so far as it occurs on the Site) which an

experienced contractor:
(i) could not have reasonably foreseen, or

(ii) Could reasonably have foreseen, but against which he could not reasonably have

taken at least one of the following measures.

A. Preventloss or damage to physical property from occurring by taking appropriate

measures, or
B. Insure against.

12 Contractor’s risks

12.1  All risks of loss of or damage to physical property and of personal injury and death which
arise during and in consequence of the performance of the Contract other than the excepted risks

are the responsibility of the Contractor.



13 Insurance

13.1 The Contractor shall provide in the joint names of the employer and the Contractor, insurance
cover from the Start Date to the end of the Defects Liability Period, in the amounts and
deductibles state in the Contract Data for the following events which are due to the Contractors

risks.
a) Lossof or damage to the Contractors risks.
b)  Loss of or damage to Equipment;

c) Lossof or damage property (except the Works, Plant, Materials and Equipment in connection

with the Contract, and
d) Personal injury of death.

13.2  Policies and certificates for insurance shall be delivered by the Contractor to the Nodal Officer
or his nominee for the Nodal Officer or his nominee’s approval before Start Date. All such
insurance shall provide for compensation to be payable in the types and proportions of

currencies required to rectify the loss or damage incurred.

13.3  Ifthe Contractor does not provide any of the policies and certificates required, the Employer
may effect the insurance which the Contractor should have provided and recover the premiums
the Employer has paid from payments otherwise due to the Contractor or, if no payment of the

premiums shall be a debt due.

13.4  Alternate to the terms of insurance shall not be made without the approval of the Nodal

Officer or his nominee.
13.5 Both parties shall comply with all conditions of the insurance policies.

14 Site Investigation Reports

14.1 The Contractor, in preparing the Bid, shall rely on the Investigation Report referred to in the

Contract Data, supplemented by any information available to the Bidder.

15 Queries about the Contract Data.

15.1 The Nodal Officer or his nominee will clarify queries on the Contract Data.

16 Contractor to Construct the Works.



16.1 The Contractor shall construct and install the Works in accordance with the Specification and

Drawings.

17 The Works to Be Completed by the Intended Completion Date.

17.1  The Contractor may commence execution of the Works on the Start Date and shall carry out
the Works in accordance with the program submitted by the Contractor as updated with the
approval of the Nodal Officer or his nominee, and complete them by the Intended Completion

Date.

18 Approval by the Nodal Officer or his nominee.

18.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary
Works to the Nodal Officer or his nominee, who is to approve them if they comply with the

specifications and Drawings.
18.2  The Contractor shall be responsible for design of Temporary Works.

18.3 The Nodal Officer or his nominee’s approval shall not alter the Contractor’s responsibility for

design of the Temporary Works.
18.4 NIL

18.5  All Drawings prepared by the Contractor for the execution of the temporary or permanent

Works, are subject to prior approval by the Nodal Officer or his nominee before their use.

19 Safety

19.1 The Contractor shall be responsible for the safety of all activities on the Site.

20 Discoveries.

20.1  Anything of historical or other interest or of significant value unexpectedly discovered on the
Site is the property of the Employer. The contractor is to notify the Nodal Officer or his nominee
of such discoveries and carry out the Nodal Officer or his nominee’s instructions for dealing with

them.

21 Possession of the Site.

21.1 The Employer shall give possession of all parts of the Site to the Contractor, free from
encumbrances. If possession of a part is not given by the date stated in the Contract Data the
Employer is deemed to have delayed the start of the relevant activities and this will be a

Compensation Event. Refer Clause ‘A’ of Sec-5



22 Access to the Site

22.1  The Contractor shall allow the Nodal Officer or his nominee and any person authorized by the
Nodal Officer or his nominee access to the Site to any place where work in connection with the
Contract is being carried out or is intended to be carried out and to any place where materials or

plant are being manufactured, fabricated and/or assembled for the works.

23 Instructions

23.1 The Contractor shall carry out all instructions of the Nodal Officer or his nominee which

comply with the applicable laws where the Site is located.

24 Disputes

24.1 Ifthe Contractor believes that a decision taken by the Nodal Officer or his nominee was either
outside the Authority given to the Nodal Officer or his nominee by the Contract or that the
decision was wrongly taken, the decision shall be referred to the conciliator within 28 days of the

notification of the Nodal Officer or his nominee’s decision. Refer Clause ‘A’ of Sec-5

25 Settlement of Disputes

25.1 If a dispute of any kind whatsoever arises between the Employer and the Contractor in
connection with, or arising out of the Contract or the execution of the Works, whether during the
execution of the Works or after their completion and whether before or after repudiation or after
termination of the Contract, including any disagreement by either party with any action, inaction,
opinion, instruction, determination, certificate or valuation of the Nodal Officer or his nominee,
the matter in dispute shall, in the first place be referred to the Disputes Review Board [DRD] in
case of contracts valuing more than Rs.5 crores and above, and for contracts valuing less than Rs.
5 crores, the disputes will firstly be settled by the Conciliator, failing which any party may invoke

arbitration clause.

Unless the Contract has already been repudiated or terminated or frustrated the Contractor shall
in every case, continue to proceed with the Works with all due diligence and the Contractor and
the Employer shall give effect forthwith to every decision of the Nodal Officer or his nominee
unless and until the same shall be revised, as hereinafter provided, by the conciliator or in a
Dispute Review Board recommendation / Arbitral Award. (Refer Clause ‘A’ of Sec-5)

25.2 Decision by Conciliator (Refer Clause ‘A’ of Sec-5)

(i) The Conciliator shall give a decision in writing within 28 days of receipt of a notification of a

dispute.



(ii) Conciliator shall be paid daily at the rate specified in the contract Data together with

reimbursable expenses of the types specified in the contract data and the cost shall be divided
equally between the Employer and the contractor, whatever decision is reached by the
conciliator, either party may refer a decision of the conciliator within 28 days of the conciliator’s
written decision. If neither party refers the disputes to arbitration within 28 days, the

conciliators decision will be final and binding.

25.3 Arbitration (Refer Clause ‘A’ of Sec-5)

(ii)

Any dispute in respect of in respect of contracts where party is dissatisfied by the Conciliators
decision shall be decided by arbitration as set forth below:

A dispute with Dispute review expert shall be finally settled by arbitration in accordance with the
Indian Arbitration and Conciliation Act, 1996, or any statutory amendment thereof. The arbitral
tribunal shall consist of 3 arbitrators, one each to be appointed by the Employer and the
Contractor, and the third to be appointed by the mutual consent of both the arbitrators, falling

which by making a reference to CIDC-SIAC Arbitration Centre from their panel.

Neither party shall be limited in the proceeding before such arbitrations to the evidence or
arguments already put before the Nodal Officer or his nominee or the Board, as the case may be,
for the purpose of obtaining said recommendations/decision. No  such
recommendations/decision shall disqualify the Nodal Officer or his nominee or any of the
members of the Board, as the case may be, from being called as a witness and giving evidence

before the arbitrators or any matter whatsoever relevant to the dispute.

(iii) The reference to arbitration shall proceed notwithstanding that the works shall not then be or

be alleged to be complete, provided always that the obligations of the Employer, the Nodal Officer
or his nominee and the Contractor shall not be altered by reason of the arbitration being
conducted during the progress of the works. Neither party shall be entitled to suspend the works
to which the dispute relates, and payment to the contractor shall be continued to be made as

provided by the contract.

(iv) If one of the parties fail to appoint its arbitrations in pursuance of sub-clause [i], within 14 days

after receipt of the notice of the appointment of its arbitrator by the other party, then chairman
of the nominated Institution shall appoint arbitrator within 14 days of the receipt of the request
by the nominated institution. A certified copy of the chairman’s order, making such an

appointment shall be furnished to both the parties.



(v) Arbitration proceedings shall be held at, and the language of the arbitration proceeding and that

of all documents and communications between the parties shall be ‘English’

(vi) The decision of the majority of arbitrators shall be final and binding upon both parties. The
expenses of the arbitrators as determined by the arbitrators shall be shared equality by the
Employer and the Contractor. However, the expenses incurred by each party in connection with
the preparation, presentation, etc. of its case prior to, during and after the arbitration proceedings

shall be borne by each party itself.
(vii)  All arbitration awards shall be in writing and shall state the reasons for the award.

(viii) Performance under the contract shall continue during the arbitration proceedings and
payments due to the contractor by the employer shall not be withheld, unless they are subject

matter of the arbitration proceedings.

26 Replacement of Conciliator

26.1  Should the Conciliator resign or die, or should the Employer and the Contractor agree that
the conciliator is not fulfilling his functions in accordance with the provisions of the Contract, a
new Conciliator will be jointly appointed by the Employer and the Contractor. In case of
disagreement between the Employer and the Contractor, within 30 days the Conciliator shall be
appointed by the Appointing Authorities designated in the Contract Data at the request of either
party within 14 days of receipt of such request. (Refer Clause ‘A’ of Sec-5)

B. TIME CONTROL
27 Program

27.1 Within the time stated in the contact data the contractor shall submit to the Nodal officer or his
nominee for approval a program showing the general methods arrangements, order, and timing
for all the activities in the works along with monthly cash flow forecast.

27.2  An update of the program shall be a program showing the actual progress achieved on the
timing of the progress achieved on the timing of the remaining work including any changes to the
sequence of the activities.

27.3  The contractor shall submit to the Nodal Officer or his nominees, for approval an updated
program at intervals no longer than the period stated in the contract data. If the contractor does
not submit an updates program within this period, the Nodal Officer or his nominee may withhold

the amount stated in the contract data from the next payment certificate ant continue to withhold



this amount until the next payment after the data on which the overdue program has been
submitted.
27.4  The nodal officer or his nominee’s approval of the program shall not alter the contractor’s
obligations. The contractor may revise the program and submit it to the nodal officer or his
nominee again at any time. A revise program is to show the effect of variations and compensation

events.

28 Extension of the intended completion data.

The nodal officer or his nominee shall extend the intended completion data ifa compensation event
occurs or a variation is issued which makes it impossible for completion to be achieved by the
intended completion data without the contractor taking steps to accelerate the remaining work and
which would cause the contractor to incur additional cost.

The nodal officer or his nominee shall decide whether and by how much to extend the intended
completion Data within 21 days of the contractor asking the Nodal Officer or his nominee for a
decision upon the effect of a compensation event or variation and submitting full supporting
information. If the contractor has failed to give early warning of a delay or has failed to cooperate
in assessing the new intended completion data.

29 The Early Warning Provisions shall be as per clause 32.
30 Delays Ordered by the Nodal Officer or his nominee

30.1. The Nodal Officer or his nominee may instruct the contractor to the start or Progress of any

activity within the works.

31 Management Meeting.

31.1 Either the Nodal Officer or his nominee or the contractor may require the other to attend a
management meeting. The business of a management meeting shall be to review the plans for
remaining work and to deal with matters raised in accordance with the early warning procedure.

31.2  The Nodal Officer or his nominee shall record the business of management meetings and is
to provide copies of his record to those attending the meeting and to the employer. The
responsibility of the parties for actions to be taken is to be decided by the Nodal Officer or his
nominee either at the management meeting or after the management meeting and started in

writing to all attended the meeting.

32 Early warning



32.1 The contractor is to warn the Nodal Officer or his nominee at the earliest opportunity of specific
likely future events or circumstances that may adversely affect the quality of the work, increase
the contract price or delay the execution of works. The Nodal Officer or his nominee may require
the contractor to provide an estimate of the expected effect of the event or circumstances on the
contract price and completion Data. Theestimates are to be provided by the contractor as soon
as reasonably possible.

32.2 The contractor shall cooperate with the Nodal Officer or his nominee in making and considering
proposals for how the effect of such an event or circumstance can be avoided or reduced by
anyone involved in the work and in carrying out any resulting instruction of the Nodal Officer or
his nominee.

32.3 The Defect Liability period for the contract shall be 12 months from the certified date of

completion of work.

C. QUALITY CONTROL

33. Identity Defects

33.1 The Nodal Officer or his nominee shall check the Contractor’s work and notify the Contractor’s
work and notify the Contractor of any Defects that are found. Such checking shall not affect the
Contractor’s responsibilities. The Nodal Officer or his nominee may instruct the Contractor to
search for a Defect and to uncover and test any work that the Nodal Officer or his nominee

considers may have a Defect.

34. Tests

34.1 Ifthe Nodal Officer or his nominee instructs the Contractor to carry out a test not specified in
the specification to check whether any work has a Defect and the test shows that it does the
Contractor shall pay for the test and any samples. If there is no Defect the test shall be a

Compensation Event.

35. Correction of Defects

35.1 The Nodal Officer or his nominee shall give notice to the Contractor of any Defects before the
end of the Defects Liability Period, which begins at Completion and is defined in the Contract
Data. The Defects Liability Period shall be extended for as long as Defects remain to be corrected.

35.2 Every time notice of a Defect is given the Contractor shall correct the notified Defect within the
length of time specified by the Nodal Officer or his nominee’s notice.

36. Uncorrected Defects



36.1 If the Contractor has not corrected a Defect within the time specified in the Nodal Officer or his
nominee’s notice the Nodal Officer or his nominee will assess the cost of having the Defect

corrected, and the Contractor will pay this amount.

D. COST CONTROL

37. Bill of Quantities

37.1 The Bill of Quantities shall contain items for the constriction, supply, installation, testing and
commissioning work to be done by the Contractor.

37.2 The bill of quantities is used to calculate the Contract Price. The Contractor is paid for the

quantity of the work done at the rate in the Bill of Quantities for each item.

38. Changes in the Quantities

38.1 If the final quantity of the work done differs from the quantity in the Bill of Quantities for the
particular item by more than + 25 percent provided the change exceeds + 10% of initial Contract
Price, the Nodal Officer or his nominee shall adjust the rate (S), to allow for the change.

38.2 The Nodal Officer or his nominee shall not adjust rates from changes in quantities if thereby
the initial Contract Price is exceeded by more than 15 percent except with prior approval of the
Employer.

38.3 Ifrequested by the Nodal Officer or his nominee where the quoted rate (s) of any item(s) is
abnormally high, the Contractor shall provide theNodal Officer or his nominee with a detailed
cost breakdown of such rate in the Bill of Quantities.

39. Variations.

39.1 All Variations shall be included in updated programs produced by the Contractor.

40. Payment for Variations.

40.1 Variation permitted shall not exceed +25% in quantity of each individual item, and +10% of the
total contract price. With 14days of the date of instruction for executing varied work, extra work
or substitution, and before the commencement of such work, notice shall be given either (a) by
the contractor to the Employer of his intention to claim the extra payment or a varied rate or

price, or (b) by the Employer to the contractor of his intention to vary rate or price.

40.2 For items not existing in the Bill of Quantities or substitution to items in the Bill of Quantities,
rate payable should be determined by methods given below and in the order given below:

i) Rates and prices in Contract, if applicable plus escalation as per contract.



ii) Rates and prices in the schedule of rates applicable to the contract plus/minus ruling
percentage.

iii) Market rates of materials and labour, hire charges of plant and machinery used, plus 10% for
overheads and profits of Contractors.

40.3 For items in the Bill of quantities but where quantities have increased beyond the variation
limits, the rate payable for quantity in excess of the quantity in the Bill of Quantity plus the
permissible variation should be:

i) Rates and prices in contract, if reasonable plus escalation, failing which (i) and (ii) below will
apply

ii) Rates and prices in the schedule of Rates applicable to the contract plus/minus ruling
percentage,

iii) Market rates of material and labor, hire charges of plant and machinery used plus 15% for
overheads and profits of contractor.

40.4 If there is delay in the Employer and the contractor coming to an agreement on the rate of an
extra item, rates as proposed by the employer shall be payable provisionally till such time as the
rates are finally determined or till date mutually agreed.

40.5 If the Nodal officer or his nominee decides that the urgency of varying the work prevent a
quotation being given and considers not delaying the work, no quotation shall be given and the
variation shall be treated as a Compensation Event.

41. Cash flow forecasts.

41.1 When the program is updated, the contractor is to provide the Nodal Officer or his nominee with
an updated cash flow forecast.

42. Payment Certificates.

42.1 The contractors shall submit to the Nodal Officer or his nominee monthly statements of the
estimated value of the work completed less the cumulative amount certified previously.

42.2 The Nodal Officer or his nominee shall check the Contractors’ monthly statement within 14 days
and certify the amount to be paid to the Contractor after taking into account any credit or debit
for the month in question in of materials for the works in the relevant amount and under
conditions set forth in sub clause 51(3) of the Contract Data (Secure Advance).

42.3 The value of work executed shall be determined by the Nodal Officer or his nominee.

42.4 The value of work executed shall comprise the value of quantities of the items in the Bill of
quantities completed.

42.5 The value of work executed shall include the valuation of variations and Compensation Events.



42.6 The Nodal Officer or his nominee may exclude any item certified in a previous certificate or
reduce the proportion of any item previously certified in any certificate in the light of later
information.

43 Payments

43.1 Bills shall be prepared and submitted by the Contractor, joint measurements shall be taken
continuously and need to be connected with billing stage. System of 4 copies of measurements,
one each for Contractor, Employer and Nodal Officer or his nominee, and signed by both
Contractor and Employer shall be followed.

43.2 75% of bill amount shall be paid within 14days of submission of the bill. Balance amount of the
verified bill should be paid within 28 days of the submission of the bill. (Refer Clause ‘A’ of Sec-
5)

43.3 For delay in payment beyond the periods specified in 43.2 above, interest at a pre-specified rate
(suggested rate SBI PLR + 2%) p.a as on due date of payment) should be paid. (Refer Clause ‘A’
of Sec-5)

43.4 Contractor shall submit final Bill within 60 days of issue of defects liability certificate. Client’s
Nodal Officer or his nominee shall check the bill within 60 days after its receipt and return the
bill to Contractor for corrections, if any 50% of undisputed amount shall be paid to the contractor
at the stage of returning the bill. (Refer Clause ‘A’ of Sec-5)

43.5 The Contractor should re-submit the bill, with corrections within 30 days of its return by the
Nodal Officer or his nominee. The re-submitted bill shall be checked and paid within 60 days of
its receipt. (Refer Clause ‘A’ of Sec-5)

43.6 Interest at a pre-specified rate (suggested rate SBI PLR+ 2% p.a. as on due date of payment) shall
be paid if the bills is not paid within the time limit specified above. (Refer Clause ‘A’ of Sec-5)

43.7 If an amount certified is increased in later certificates as a result of an award by the Conciliator
or an Arbitrator, the Contractor shall be paid interest upon the delayed payment as set out in this
clause. Interest shall be calculated from the date upon which the increased amount would have
been certified in the absence of dispute. (Refer Clause ‘A’ of Sec-5)

43.8 Items of the Works for which no rate or price has been entered in will not be paid for by the
employer and shall be deemed covered by other rates and prices in the Contract.

44. Compensation Events

44.1 The following mutually agreed Compensation Events unless they are caused by the Contractor
would be applicable. (Refer Clause ‘A’ of Sec-5)

(a) The Employer does not give access to a part of the Site by the Site Possession Date stated
in the Contract Data.



(b)

(c)

(d)

(e)

4

(8)

(h)

@

1)

)
M

The Employer modifies the schedule of other contractors in a way which affects the work
of the contractor under the contract.

The Nodal Officer or his nominee orders a delay or does not issue drawings, specifications
or instructions required for execution of works on time.

The Nodal Officer or his nominee instructs the Contractor to uncover to carry out
additional tests work which is then found to have no Defects.

The Nodal Officer or his nominee unreasonably does not approve for a subcontract to be
let.

Ground conditions are substantially more adverse than could reasonably have been
assumed before issuance of letter of Acceptance from the information issued to Bidders
(including the Site Investigation Reports), from information available publicly and form
a visual inspection of the site.

The Nodal Officer or his nominee gives an instruction for dealing with an unforeseen
condition, caused by the Employer, or additional work required for safety or other
reasons.

Other contractors, public authorities, utilities or the Employer does not work within the
dates and other constraints stated in the Contract that cause delay or extra cost to the
Contractor.

The advance payment is delayed.
The effect on the Contractor of any of the Employer’s Risks.
The Nodal Officer or his nominee unreasonably delays issuing a Certificate of Completion.

Other Compensation Events listed in the Contract Date or mentioned in the contract.

Whenever any compensation event occurs, the contractor will notify the employer, within 14

days and provide a forecast cost of the compensation event.

44.2. If a Compensation Event would cause additional cost or would prevent the work being

completed before the intended Completion Date, the Contract Price shall be increased and/or the

intended Completion Date shall be extended. The Nodal Officer or his nominee shall decide

whether and by how much he Contract Price shall be increased and whether and by how much

the Intended Completion Date shall be extended. (Refer Clause ‘A’ of Sec-5)

44.3 As soon as information demonstrating the effect of each Compensation Event upon the

Contractor’s forecast has been provided by Contractor, it is to be assessed by the Nodal Officer or

his nominee and the Contract Price shall be adjusted accordingly. If the Contractor’s forecast is

deemed unreasonable the Nodal officer or his nominee shall adjust the Contract Price based on

Nodal Officer or his nominee’s own forecast. The Nodal Officer or his nominee will assume that

the Contractor will react competently and promptly to the event. (Refer Clause ‘A’ of Sec-5)

45, Tax



45.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other taxes
that the Contractor will have to pay for the performance of this Contract. The Employer will
perform such duties in regard to the deduction of such taxes at sources as per applicable law. Any
new Taxes, levies, duties imposed after signing the Contract shall be reimbursed by the employer
on production of documentary evidence. (Refer Clause ‘A’ of Sec-5)

46. Currencies

46.1 All payments shall be made in Indian Rupees unless specifically mentioned.

47. Price Adjustment.

47.1Contract price shall be adjusted for increase or decrease in rates and prices of labour, materials,
fuels and lubricants in accordance with the following principles and procedures and as per
formula given in the contract data. This clause is applicable for all the civil works having tender
cost more than Rs. 5 Crore and duration is more than 12 months.

The price adjustment shall apply for the work done from the start date given in the Contract
data up to end of the initial intended completion date or extensions granted by the Nodal
Officer or his nominee and shall not apply to the work carried beyond the stipulated time for
reason attributable to the contractor.

(I) The Price adjustment for increase or decrease in the cost shall be paid in accordance with the
following formula:

V=0.85xQxRx[(P-Po)/Po]

Where,

V = Variation in price on account of Labour / Diesel / Cement / Steel / bitumen during
the month under consideration.

Po = Market rate of Diesel / Cement / Steel / bitumen on the date of opening of
Technical bid. (Consumer Price Index for Labour).

P = Market rate of Diesel / Cement / Steel / bitumen during the month under
consideration. (Consumer Price Index for Labour).

Q = Percentage of Labour /Diesel / Cement / Steel / All commodities component.
R

= Value of work done during the month under consideration.

Labour Diesel Cement (OPC) Mild Steel -Long All Commodities
Products
15 % 10 % 10 % 40 % 25 %

P All India Consumer | Retail Price of | Wholesale Price | Wholesale Price | Wholesale Price Index
Price Index for | HSD at Kandla | Index for Cement for | Index for Steel for the | for All Commodity for
Industrial Workers | by M/s. IOCL | the month under | month under | the month under
for the month | for the month | consideration as | consideration as | consideration as
under under published by | published by | published by MINISTRY
consideration consideration | MINISTRY OF | MINISTRY OF | OF COMMERCE &

COMMERCE & | COMMERCE & | INDUSTRY
INDUSTRY INDUSTRY




(Base 2016 = 100)
or latest available

(Base 2011-12=100)
or latest available

(Base 2011-12=100)
or latest available

(Base 2011-12=100) or
latest available base.

base. base. base.

Po All India Consumer | Retail Price of | Wholesale Price | Wholesale Price | Wholesale Price Index
Price Index for | HSD at Kandla | Index for Cement | Index for Steel ruling | for All Commodities
Industrial Workers | by M/s. IOCL | ruling in the month in | in the month in which | ruling in the month in
as prevalent in the | as on the date | which the Bids are | the Bids are opened | which the Bids are
month in which | of opening of | opened and as | and as published by | opened and as
bids are opened. Bids. published by | MINISTRY OF | published by MINISTRY
(Base 2016 = 100). MINISTRY OF | COMMERCE & | OF COMMERCE &

COMMERCE & | INDUSTRY (Base | INDUSTRY
INDUSTRY 2011-12=100) (Base 2011-12=100)

(Base 2011-12=100)

Note : i) Escalation to be computed for relevant items. Percentage that shall govern the
escalation under Q shall be predetermined and indicated in tender document for each

component i.e. Labour, Fuel, Cement, Steel, bitumen, All Commodities etc.

47.2.NIL

47.3. To the extant that full compensation for any rise of fall in costs to the contractor is not covered

by the provisions of this or other clauses in the contract, the unit rates and prices included in the

contract shall be deemed to include amount to cover the contingency of such other rise or fall in

costs.

SUBSEQUENT LEGISLATION

If, after the date 28(Twenty eight) prior to the date for submission of tenders for the contract

there occur changes to any National or Statute Stature, Ordinance or Decree or other law or any

regulation or bye law of any local or other duly constituted Authority or introduction of any such

statute, ordinance, decree, law, regulation or bye law which causes additional or reduced coast

to the contractor in execution of the contract, such additional or reduced coast shall,after due

consultation with the employer and the contractor be determined by the nodal officer or his

nominee and shall be added to or deducted from the contract price and the nodal officer or his

nominee shall notify the contractor accordingly with a copy to the employer.

48. Retention

48.1 The employer shall retain from each payment due to the contractor the proportion stated in the

contract data until completion of the whole of the works.

48.2. Retention money shall be deducted at 5%from each running bill, subject to a max. of 5 percent

of the contract price. Retention money shall be refunded within 14 days from the date of payment

of final bill.

49. Liquidated damages




49A. In case of delay in completion of the contract, liquidated damages (L.D) may be levied at the rate
of 1/2%of the contract value per week of delay or part thereof, subject to a maximum of 10
per cent of the contract price.

(i) The owner, if satisfied, that the works can be completed by the contractor within a reasonable
time after the specified time for completion, may allow further extension of time at its discretion
with or without the levy of L.D. In the event of extension of time at its discretion with L.D, the
owner will be entitled without prejudice to any other right or remedy available in that be half per
cent (1/2%) of the contract value of the works for each week or part of the week subject to the
ceiling defined in sub-clause 49A.

(ii) The owner ,if not satisfied that the works can be completed by the contractor, and in the event of
failure on the part of the contractor to complete work with in further extension of time allowed
as aforesaid, shall be entitled, without prejudice to any other right, or remedy available in that
behalf, to rescind the contract.

(iii)The owner, if not satisfied with the progress of the contract and in the event of failure of the
contractor to recoup the delays in the mutually agreed time frame, shall be entitled to terminate
the contract.

(iv)In the event of such termination of the contract as described in clauses 49A(ii) or49A(iii) or both
the owner shall be entitled to recover L.D. up to ten per cent (10%) of the contract value and
forfeit the security deposit made by the contractor besides getting the work completed by other
means at the risk and cost of the contractor.

(v) The ceiling of LD shall be 10% of the cost of work

(vi) In case part / portions of the work can be commissioned and port operates the portion for
commercial purpose, the rate of LD will be restricted to the uncompleted value of work, the
maximum LD being on the entire contract value.

Note: Contract price for LD shall be inclusive of tender price plus taxes and duties.

50. Incentives or Bonus (Refer Clause ‘A’ of Sec-5)

For early completion of the contract before the stipulated date of completion of an
incentive amount at the rate of one-fourth percent (1/4% i.e. 0.25%) of the contract
price per full Fortnight of early completion, subject to a maximum of five percent
(05%)of the contract price may be paid to the contractor. The owner, if satisfied, that
the works can be completed by the contractor within a reasonable time after the
specified time for completion, may allow extension of time at its discretion, by virtue
of which the contractor make himself eligible for incentive, the extension shall be
considered only till the actual date of completion and no incentive shall be payable.



For calculation of incentive payment, contract price shall be exclusive of tender price
plus taxes and duties.

51. Advance payment (Refer Clause ‘A’ of Sec-5)

The Employer shall make the following advance payments:

51.1. Mobilization Advance shall be paid up to 10% of contract price, payable in two equal
installments. The first installment shall be paid after mobilization has started and next
installment shall be paid after satisfactory utilization of earlier advance.

51.2  Construction / installation equipment advance shall be paid upto 5% of contract price.

51.3 Mobilization advance and Construction equipment advance shall be paid at SBI PLR + 2% p.a.
(as on date of payment) interest at the discretion of employer and against bank guarantee for
such advance and against hypothecation of construction equipment to the employer. However,
availing of advance payment be optional with the bidder exercising the option along with the
leader.

514 Equipmentadvance shall be paid in two or more equal installments. First installment shall be
paid after construction equipment has arrived at the site and next installment shall be paid after
satisfactory utilization of earlier advances (s).

51.5 Recovery of Mobilization and Construction Equipment advance will start when 15% of the
work is executed and recovery of total advance should be completed by the time 80 % of the
original contract work is executed.

51.6 The Nodal Officer or his nominees shall make advance payment in respect of materials and
plant brought to site for but not yet incorporated installed in the works in accordance with
conditions stipulated in the Contract Date.75% of cost of materials and plant brought to site for
incorporation into the works only shall be paid as secured advance. Materials which are of

perishable nature should be adequately insured.

52. Performance Securities
Security Deposit shall consist of Performance Guarantee to be submitted at award of work.
Performance Guarantee should be 3% of the contract price which should be submitted in form of
Bank Guarantee, or Demand Draft within (21 days in case of domestic bids and within 28 days in
case of global bids) of receipt of Letter of Acceptance / Intent which will be refunded immediately

not later than 14 days from completion of Contract/defect liability period.



Failure of the successful bidder to comply with the requirements as mentioned above shall
constitute sufficient ground for cancellation of the award of work and forfeiture of Bid
Security i.e. EMD

The documentary evidence (copy of paid Challan in Govt. Treasury) of Welfare cess @1% of work
done or as amended By Statutory Authority from time to time, paid on final bill shall be submitted

before releasing the Performance Guarantee if applicable

53.NIL

54. Cost of Repairs

54.1 Loss or damage to the works or materials to be incorporated in the works between the stat date
and the end of the defect’s correction period shall be remedied by the Contractor at the

Contractors cost if the loss or damage arises from the Contractors acts or omissions

E. FINISHING THE CONTRACT.

55. Completion

55.1 After completion of the work, the contractor will serve a written notice Nodal Officer or his
nominee/Employer to this notice shall conduct a complete joint survey of the work within 7 days
and prepare a defects list jointly. The defects pointed out by the Nodal Officer or his
nominee/Employer would be rectified by the contractor within 14 days and thereafter
acceptance report be signed jointly by the contractor and the employer. This joint acceptance

report shall be treated as “completion Certificate”.

56. Taking over
56.1 The employer shall take over the site and the works within seven days of the Nodal Officer or

his nominee issuing a certificate of completion.

57. Final Account

57.1 The Contractor shall supply to the Nodal Officer or his nominee a detailed account of the total
amount that the Contractor considers payable under the contract before the end of the Defects
Liability period. The Nodal Officer or his nominee shall issue a defects liability certificate and
certify any final payment that is due to the contractor within 60 days of receiving the contractor’s
account ifit is correct and complete. If it is not, the Nodal Officer or his nominee shall issue within
15 days a schedule that states the scope of the corrections or additions that are necessary for the
correction and certify payment of 50% of the undisputed amount to the contractor. If the final

account is still unsatisfactory after it has been resubmitted the Nodal Officer or his nominee shall



decide on the amount payable to the contractor and issue a payment certificate, within 60 days

of receiving the contractor’s revised account.

58. Operating and Maintenance Manuals
58.1 If “as built” Drawings and /or operating and maintenance manuals are required the contractor
shall supply them by the dates stated in the Contract Data.
58.2 If the contractor does not supply the drawings and /or manuals by the dates stated in the
contract data, or they do not receive the Nodal Officer or his nominee’s approval, the Nodal Officer
or his nominee shall withhold the amount stated in the contract data from payments due to the

contractor.

59. Termination
59.1 The employer or the Contractor may terminate the contract if the other party causes a
fundamental breach of the contract.

59.2Fundamental breaches of contract include, but shall not be limited to the following:

(a) The contractor stops work for 28 days when no stoppage of work is shown on the
current program and the stoppage has not been authorized by the Nodal Officer or his
nominee.

(b) The Nodal Officer or his nominee instructs the contractor to delay the progress of the
work and the instruction is not withdrawn within 28 days.

(c) The employer or the contractor becomes bankrupt or goes into liquidation other than
for a reconstruction restructure or amalgamation.

(d) A payment certified by the Nodal Officer or his nominee is not paid by the employer to
the contractor within 50 days of the date of the Nodal Officer or his nominee’s
certificate.

(e) The Nodal Officer or his nominee gives Notice the failure to correct a particular defect
is a fundamental breach of contract and the contractor fails to correct it within a
reasonable period of time determined by the Nodal Officer or his nominee.

(f)  The contractor does not maintain a security which is required.

(g) The contractor has delayed the completion of works by the number days for which the
maximum amount of liquidated damages can be paid as defined in the contract data and

(h) Ifthe contractor, in the judgment of the employer has engaged in corrupt or fraudulent
practices in competing for or in the executing the contract.

(i) Ifthe contractor has contravened clause 7 and clause 9 of condition of contract.



For the purpose of this paragraph: “corrupt practice” means the offering, giving receiving or
soliciting of anything of value to influence the action or public officials in the procurement
process or in contract execution. “Fraudulent practice” means a misrepresentation of facts in
order to influence a procurement process or the execution of a contract to the detriment of
the employer, and includes collusive practice. Bidders (prior to or after bid submission)
designed to establish bid prices at artificial non-competitive levels and to deprive the
employer of the benefits of free and open competition”.

59.3 When either party to the contract gives notice of a breach of contract to the Nodal Officer or his
nominee for a cause other than those listed under sub Clause. 59.2 above, the Nodal Officer or his
nominee shall decide whether the breach is fundamental or not.

59.4 Notwithstanding the above, the employer may terminate the contract for convenience subject
to payment of compensation to the contractor including loss of profit on uncompleted works.
Loss of profit shall be calculated on the same basis as adopted for calculation of extra/additional
items.

59.5 If the contract is terminated the Contractor shall stop work immediately, make the site safe and
secure and leave the site as soon as reasonably possible.

60 Payment upon Termination.

60.1 If the contract is terminated because of a fundamental breach of contract by the contractor,
the Nodal Officer or his nominee shall issue a certificate for the value of the work done less
advance payments received up to the date of the issue of the certificate, less other recoveries due
in terms of the contract, less taxes due to be deducted at source as per applicable law and less the
percentage to apply to the work not completed as indicated in the contract data.

Additional liquidate damage shall not apply. If the total amount due to the employer exceeds any
payment due to the contractor, the difference shall be a debt payable to the employer.

60.2  If the contract is terminated at the employer’s convenience or because of a fundamental
breach of contract by the employer, the Nodal Officer or his nominee shall issue a certificate for
the value of the work done, the reasonable
employed solely on the works, and the contractor’s costs of protecting and securing the works
and loss of profit on uncompleted works less advance payments received up to the date of the
certificate, less other recoveries due in terms of the contract and less taxes due to be deducted at

source as per applicable law.

61. Property



61.1 All materials on the Site, Plant, Equipment, Temporary Works and Works for which payment has
been made to the contractor by the Employer, are deemed to be the property of the Employer, if

the Contract is terminated because of a Contractor’s default.

62. Release from Performance.

62.1 If the Contract is frustrated by the outbreak of war or by other event entirely outside the control
of either the Employer or the Contractor, the Nodal Officer or his nominee shall certify that
Contract has been frustrated. The Contractor shall leave the Site and stop work as quickly as
possible after receiving this certificate and shall be paid for all work carried out before receiving

it and for any work carried out afterwards to which commitment was made.

63 NIL

F. SPECIAL CONDITIONS OF CONTRACT

1. LABOUR
The contractor shall, unless otherwise provided in the Contract, make his own arrangements for
the engagement of all staff and labour, local or other, and for their payment, housing, feeding and
transport.
The Contractor shall, if required by the Nodal Officer or his nominee, deliver to the Nodal Officer
or his nominee a return in detail, in such form and at such intervals as the Nodal Officer or his
nominee may prescribe, showing the staff and numbers of the several classes of labour from time
to time employed by the
Contractor on the Site and such other information as the Nodal Officer or his nominee may

require.

2. COMPLIANCE WITH LABOUR REGULATIONS:

During continuance of the contract, the Contractor and his sub contractors shall abide at all times
by all existing labour enactment and rules made there under, regulations,

Notifications and by laws of the State or Central Government or local Authority and any other
labour law (including rules) regulations, bye laws that may be passed or notification that may be
issued under any labour law in future either by the State or Central Government or the local
Authority. Salient features of some of the major labour laws that are applicable to construction
industry are given below. The Contractor shall keep the Employer indemnified in case any action
is taken against the employer by competent Authority on account of contravention of any ot the
provisions of any Act or rules made there under, regulations or notifications including
amendments. If the Employer is caused to pay or reimburse such amounts as may be necessary

to cause or observe, or for non-observance of the provisions stipulated in the notifications/bye



b)

d)

e)

laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor the
Nodal Officer or his nominee/Employer shall have the right to deduct any money due to the
Contractor including his amount of performance security. The Employer/Nodal Officer or his
nominee shall also have right to recover from the Contractor any sum required or estimated to

be required for making good the loss or damage suffered by the Employer.

The employees of the Contractor and the Sub-Contractor in no case shall be treated as the

employees of the Employer at any point of time.

SALIENT FEATURES OF SOME MAJOR LAWS APPLICABLE TO ESTABLISHMENTS ENGAGED IN
BUILDING AND OTHER CONSTRUCTION WORK.

Workmen Compensation Act 1923:- The act provides for compensation in case of injury by

accident arising out of and during the course of employment.

Payment of Gratuity Act 1972:- Gratuity is payable to an employee under the Act on satisfaction

of certain conditions on separation if an employee has completed 5 years service or more on
death at the rate of 15 days wages for every completed year of service. Act is applicable to all

establishments employing 10 or more employees.

Employees P.F and Miscellaneous Provision Act 1952:- The Act Provides for monthly

contribution by the employer plus workers @ 12%/8.33%. the benefits payable under the Act

are:

(i)Pension to family pension retirement or death, as the case may be. (ii) Deposit linked
insurance on the death in harness of the worker, (iii) payment of P.F accumulation on

retirement/death etc.

Maternity Benefit Act 1951:- The Act provides for leave and some other benefits to workmen/

employees in case of confinement or miscarriage etc.

Contract Labour (Regulation & Abolition) Act 1970:- The Act provides for certain welfare

measures to be provided by the Contractor to contract labour and in case the Contractor fails to
provide, the same are required to be provided, by the Principal Employer by Law. The Principal
Employer is required to take Certificate of Registration and the Contractor is required to take
license from the designated Officer. The Act is applicable to the establishments or Contractor of

Principal Employer if they employ 20 or more contract labor.



g)

h)

k)

D

Minimum Wages Act 1948:- The Employer is supposed to pay not less than the Minimum Wages
fixed by appropriate Government as per provisions of the Act if the employment is a scheduled

employment Construction of Buildings, Roads, Runways are scheduled employment.

Payment of Wages Act 1936:- It lays down as to by what date the wages are to be paid when it

will be paid and what deductions can be made from the wages of the workers.

Equal Remuneration Act 1979:- The Act provides for payment of equal wages for work of equal
nature to Male and Female workers and for not making discrimination against Female employees

in the matters of transfers, training and promotions etc.

Payment of Bonus Act 1965:- The Act is applicable to all establishments employing 20 or more

employees. The Act provides for payments of annual bonus subject to a minimum of 8.33% of
wages and maximum of 20% of wages to employees drawing Rs.3500/- per month or less. The
bonus to be paid to employees getting Rs.2500/- per month or above upto 3500/- per month
shall be worked out by taking wages as Rs.2500/- per month only. The Act does not apply to
certain establishments. The newly set-up establishments are exempted for five years in certain
circumstances. Some of the State Governments have reduced the employment size from 20 to 10

for the purpose of applicability of this Act.

Industrial Disputes Act 1947:- The Act lays down the machinery and procedure for resolution of
industrial disputes, in what situations a strike or lockout becomes illegal and what are the

requirements for laying off or retrenching the employees or closing down the establishment.

Industrial Employment’s (Standing Orders) Act 1946:- It is applicable to all establishments
employing 100 or more workmen (employment size reduced by some of the States and Central
Government to 50). The provides for laying down rules governing the conditions of employment
by the Employer on matters provided in the Act and get same certified by the designated
Authority.

Trade Unions Act 1926:- The Act lays down the procedure for registration of trade union of

workmen and employers. The Trade Union registered under the Act have been certain

immunities from civil and criminal liabilities.

Child Labour (Prohibition & Regulation) Act 1986:- The Act prohibits employment of children

below 14 years of age in certain occupations and processes and provides for regulation of
employment of Children in all other occupations and processes. Employment of Child Labor is

prohibited in Building and Construction Industry.



n)

0)

p)

Inter-State Migrant workmen'’s (Regulation of Employment & Conditions of Service) Act 1979:-

The Act is applicable to an establishment which employs 5 or more inter-state migrant workmen
through an intermediary (who has recruited workmen in one state for employment in the
establishment situated in another state). The Inter-State migrant workmen, in establishment to
which this Act becomes applicable, are required to be provided certain facilities such as housing,

medical aid, traveling expenses from home upon the establishment and back, etc.

The Building and Other Construction workers (Regulation of Employment and Conditions of
Service Act 1996 and the Cess Act of 1996:- All the establishments who carry on any building or

other construction work and employs 10 or more workers are covered under this Act. All such
establishments are required to pay cess at the rate not exceeding 2% of the cost of construction
as may be modified by the Government. The Employer of the establishment is required to provide
safety measures at the Building or Construction work and other welfare measures, such as
Canteens, First-Aid facilities. Ambulance, Housing accommodations for workers near the work
place etc. The Employer to whom the Act applies has to obtain a registration certificate from the

Registering Officer appointed by the Government.

Factories Act 1948:- The Actlays down the procedure for approval at plans before setting up a

factory, health and safety provisions, welfare provisions, working hours, annual earned leave and
rendering information regarding accidents or dangerous occurrence to designated authorities. It
is applicable to premises employing 10 persons or more with aid of power or 20 more persons

without the aid of power engaged in manufacturing process.



SECTION 4

CONTRACT DATA



CONTRACT DATA

Items marked “N/A does not apply in this contract. (Refer Clause ‘B’ of Sec-5)

The following documents are also part of the contract clause reference
The schedule of other contractors (8)
The schedule of key personnel (9

The above insertions should correspond to the information provided in the invitation of bids.
The employer is

Chairman

Deendayal Port AUTHORITY.

Address: A.O. Building, P.O. Box No. 50, Gandhidham.

Employer’s authorized representative is Chief Engineer Deendayal Port Authority.
The nodal officer or his nominee is Executive Engineer / Executive Engineer
Nirman Bhavan,

Kandla Pin 370-210

Dist- Kutch (Gujarat)

Nodal officer’s authorized representative is AXEN / AE / ].E

The conciliator appointed jointly by the employer and contractor is: (Refer Clause ‘B’ of Sec-5)
Name: -

Address: -

The name and identification number of the contract “Construction of new godowns in
place of existing godown no. 19 to 21 & 25 inside C. ]. Area~”

The works consist of “Construction of new godowns in place of existing godown
no. 19 to 21 & 25 inside C. J. Area.”

The start date shall be

The intended completion date for the whole
Of the work is with the following milestones:

Milestone dates:

Civil Work
Milestone 1 Main shed work up to Plinth. 6 months from start
Milestone 2 RCC column, Beam Masonary up to Gutter. | 4th month to 14th month
Milestone 3 Surrounding development work. 12th to 18th month
Milestone 4 Roof, Canopy, Plaster work, Painting etc 15th to 18th month




The following documents also form part of the contract

The contractor shall submit a program for the works immediately after delivery of the letter of
acceptance.

The site possession dates shall be given after the award of work.
The site is located at Cargo jetty, New Kandla.

The defect liability period is 12 Months

The minimum insurance cover for physical property, injury and death is Rs. 10.00 Lacs (Rs. Ten
Lacs) (Substantial amount to cover all the risks) per occurrence with the number of occurrences
limited to four. After each occurrence, contractor will pay additional premium necessary to make
insurance valid for four occurrences always.

The following events shall also be compensation events:

The employer terminates the contract for his convenience

The period between programme updates shall be 15 days

The amount to be withheld for late submission of an updated programme shall be Rs. 5000/-
The language of the contract documents is English

The law, which applies to the contract, is law of union of India

The currency of the contract is Indian rupees

Fees and types of reimbursable expenses to be paid to the dispute review expert

Appointing Authority for the Arbitrator is Chairman, KPT.

Escalation is Payable for contracts as per clause no. 47 of section - 3, subject to provision of special
condition under section 5

The formula(e) for adjustment of prices are:

A (I) Escalation is payable for contracts with duration more than 12 months and whose
estimated cost is more than Rs.5 crores. However, only statutory variation limited to
duties and taxes are considered for adjustment in contract price.

A(II) For calculating escalation, base prices should be taken as on the date of opening of
the bids .

B. The contract document should specify the suitable percentage of input for labour,
materials like cement, steel, bitumen, POL and other materials and equipment usage for
the purposes of calculating escalation .

C. Escalation should be based on
2 Notified fair wages and in the absence of which consumer price index for labour
Would be applicable,

3 Market rate for cement and steel,
4 Average official retail price of bitumen & POL and
5 Whole sale price index for other materials,



6 Published government documents should be used for calculation of escalation amount.

D. Escalation reimbursement should be calculated for to the extent of 85% of the
escalation so calculated.

E. Beyond the contract period and during extended completion period, the
variation in price will be at the frozen consumer price index/ market rates
prevailing on the original schedule date of completion of work except when the
delay is on port account.

R= Value of work as defined in clause 47.1 of conditions of contract.

Adjustment formula:

e Price adjustment for increases or decreases in the cost shall be paid in accordance
with the following formula:

V=0.85 X QX R X [(P-Po)/Po]

V= Variation in price on account of labour/ diesel / cement / steel/ bitumen
during the month under consideration.

Po = market rate of diesel/cement/steel/bitumen on the date of opening of the
Bids.(consumer price index for labour)

P= Market rate of diesel/cement/steel/bitumen during the month under consideration
(consumer price index for labour)

Q= percentage of labour diesel /cement/steel /bitumen component.

R= Value of work during the month under consideration

Note: Escalation to be computed for relevant items. Percentage that shall govern the
escalation under Q shall be predetermined and indicated in tender for each component
ie; labour, fuel, cement, steel, bitumen, All Commodities etc.



SECTION 5

SPECIFICATIONS

AND

SPECIAL CONDITIONS



Name of work: “Construction of new godowns in place of existing godown no.

19 to 21 & 25 inside C. ]. Area.”

Details of deviations / exclusions / alteration to Clause(s) of sections of this tender are as
under: -

The following clauses are not being applicable:
a. Section -1 :

Clause 4.1.c,4.1f&4.1h
Clause 4.2 j, 4.2 k, 4.3(iv)
Clause 4.4, 4.5

Clause 8.2;

Clause 9.2.1,9.2.2,9.2.3,9.2.4,9.2.5;
Clause 19.1,19.2,19.3, 20.1
Clause 22.2, 22.5;

Clause 23.2,23.3;23.4
Clause 26.4

Clause 27.1,27.2

Clause 35.1& 36.1

Section - 2 :

The clauses (c) & (d)& (g) of the SPECIMEN FOR FORM OF BID will not
be Applicable;
In Contractor’s Bid advance payment & appointment of conciliator is not applicable

In Pre-qualification of Bidders Table no 07 is not applicable
Section - 3:

b.

Clause 8.1

Clause 21.1

Clause 1.1:

The Conciliator is the person appointed jointly by the Employer and the contractor to
resolve disputes in the first instance as provided for in clauses 24 and 25. The names
of the Adjudicator is defined in the Contact Data.;

Clause 24.1, 25.1,25.2,25.3, 26.1

Clause 43.2,43.3,43.4,43.5,43.6,43.7

Clause 44.1,44.2,44.3

Clause 45.1,

Clause 48, Para (vi) of Clause 49

Clause 50.

Clause 51.

Section - 4 :

i. Following statements of Contract Data are not applicable:

1.

2.

The following documents are also part of the contract clause reference
The schedule of other contractors (8)
The schedule of key personnel (9

“The conciliator appointed jointly by the employer and contractor is:
Name: -

Address: - “



3. Compensation events.

Section - 8 :

c. Following forms are not applicable:

Specimen B.G. for Advance Payment &stage payment.
Form of Disputes review board agreement.
Exceptions & Deviations,

d. The following Existing clauses are Modified as under;

Section-I; Clause No. 4.1d; Details of Equipment’s available with the Bidder

Section-I; Clause No. 4.1e; Managerial/ Manpower Available with the Bidder.

Section-I; Clause No.4.2d; Major items of construction equipment available with the

Bidder

Section-I; Clause No. 4.2e; Qualification and experience of key management & technical

personnel available with Bidder.

Section-2; Table ;5 -The List of Equipment available with bidder.

Section-2; Table ;6- Qualification and experience of key personnel available with the bidder.

Attach biographical data.

Section 1 clause no 5.2 & Section 3 clause no 7 are modified as under:

1

2)

3)

Companies/Contractors may jointly undertake contract/contracts. The number of
partners in JV/Consortium shall be limited to maximum of three. Each entity would
be jointly and severely responsible for completing the task as per the contract,
however declaration of the Lead member (JV has to designate one partner as Lead
Member in their MOU) to be indicated by bidders. The firms with at least 26% equity
holding each are allowed to jointly meet the eligibility criteria.

A legally binding Joint venture / Consortium Agreement signed by authorized
signatories of all the partners of the JV/Consortium, as per the Performa at Section-
VIII shall be enclosed with the bid.

Power of attorney duly executed and signed by legally authorized signatories of all
the partners, authorizing the Lead Partner (a) to submit bid, negotiate and conclude
contract and incur all liabilities therewith on behalf of the partner(s) of the
JV/Consortium during the bidding process; and (b) in the event of a successful bid, to
incur liabilities and receive instructions for and on behalf of the partner(s) of the JV
/Consortium and to carry out the entire execution of the contract including payment,
exclusively through Lead Partner, as per the Performa at Section-VIII, which shall be
duly authenticated by a notary public or equivalent certifying Authority, shall be
enclosed with the bid.

The bid and in the case of the successful bidder, the Agreement, shall be signed and /
or executed in such a manner for making it legally binding on all partners (including



operative parts of the ensuing Contract in respect of Agreement of Arbitration, etc.).
The Contract shall be signed by legally authorized signatories of all partners.

4) The Lead Partner shall be authorized to receive instructions for and on behalf of the
partners of the Joint venture and entire execution of the Contract including payment
shall be carried out exclusively through the Lead Partner. A Statement to this effect
should be included in the Joint Venture Agreement.

5) All partners of the Joint Venture shall be liable jointly and severally for the execution
of the Contract in accordance with the Contract terms, and a Statement to this effect
should be included in the Joint Venture Agreement.

6) Bid Security as required shall be furnished by Lead Member of Joint venture.

7) Performance Guarantee, as required, will be furnished by Lead Member of Joint
venture.

8) Participation by a firm in more than one JV /Consortium is not permissible. A firm
who submits bid on individual capacity is not eligible to be a partner of a JV
/Consortium. In case a firm's name appears in more than one bid then both
application may be rejected.

9) Each partner must submit the complete documentation, or portions applicable
thereto, required qualifying the firm for bidding.

10) All the partners of the JV/Consortium shall be jointly and severally liable for due
performance, recourse/sanctions within the joint venture in the event of default of
any partner and arrangements for providing the required indemnities.

11) Notwithstanding demarcation or allotment of work among the partners, each partner
shall be liable for non-performance of the whole contract irrespective of their
demarcation or share of work.

12) The Lead Partner shall be authorized to act on behalf of the JV/Consortium.

13) All the correspondences between the Employer and the contractor shall be routed
through the Lead Partner.

14) In the event of default by the Lead Partner, it shall be construed as default of the
Contractor; and Employer will take action under relevant clause(s) of the Bid
Document and/or General Terms and Conditions of Contract.

15) An undertaking that all the partners are jointly and severally liable to the Employer
for the performance of the contract shall be enclosed with the bid.

16) In the event of any partner leaving the JV, it shall be intimated to the Employer within
30 days by other partner(s). Failure to do so shall be construed as default of the
contractor and the Employer may take action under relevant clause(s) of the Bid
Document and/or General Terms and Conditions of Contract.

17) The contractor shall not alter its composition or legal status without the prior written
permission of the Employer. Failure to do so shall be construed as default of the
contractor and the Employer may take action under relevant clause(s) of the Bid
Document and/or General Terms and Conditions of Contract.

18) One of the partners of JV/Consortium should have downloaded the bid documents.



The provision in special conditions, which form a part of contract, shall have precedence over
those specified in other sections in case of diversity, if any.

All works within the scope of this Tender must be completed within a period of 18 (Eighteen)
months from the date of written order of the Engineer-in-charge to commence the work.

Bidders are advised to consider the below points while submitting the offer:

(M
(1D

(111)

(1v)

V)

(V)

(VII)

If multiple bidders submit work experience showing the same/particular work, then
such experience will be considered only for Main Contractor.

If tendered/bidder completed the works in private organization as stipulated in
Minimum qualification Criteria (work experience) shall be considered only if CA
certifying value of work done with TDS certificates (where applicable) / Bank
statement will be required with respect to referred work is issued by Competent
Authority needs to be enclosed by the tenderer along with the offer.

The completed works only is considered for qualification. Partly completed works or
works are in progress shall not be considered for qualification.

If the work is completed successfully and contract is under maintenance period,
such works are considered as a completed works for evaluation purposes.

In case of any contract having material and labour components are controlled
at different heads, in such cases the value of work indicated in work order and
respective completion certificates only considered for experience.

If the tenderer have successfully completed the work (date of completion of work i.e.
physically/actually completion irrespective of maintenance period ) during last 7
years ending last day of month previous to the one in which applications are invited
irrespective of date of commencement / start of work. Such experience of work is
also considered for evaluation in work experience.

If the tenderer has executed “Similar works" in any Contract/Project/BOT
Project/Turnkey Project etc. In those particular Projects/Contracts, if the cost of
similar work in that particular contract meets the requirement of MQC, such
experience shall also be considered for evaluation.

Arbitration Clause

(M

(0

Except where otherwise provided in the contract all questions and disputes
relating to the meaning of the specifications, designs, drawings and
instructions here in before mentioned and as to the quality of workmanship
or materials used on the work or as to any other question, claim right, matter
or any other thing what so ever, in any way arising out of or relating to the
contract, design, drawings, specifications, estimates, instructions, order or to
the

Condition or otherwise concerning the work or regarding the execution or
failure to execute the same whether arising during the progress of work or
after the completion thereof as described here in after shall be referred to the
Chairman for sole arbitration by himself or by any Officer appointed by him
It will be no objection to any such appointment that the arbitrator is an
employee of the Board or the Government, that he had to deal with the matter to
which the contract relates and that in course of his duties as an employee of the
Board or the Government, he had expressed views on all or any of the
matters in dispute or of different. The arbitrator, who has been dealing with
the arbitration case, being transferred or vacating his office or in the event of



(111)

(1v)

V)

(V)

(VID)

(VIID)
(IX)

X)

(XD

(XII)

(XII)

his death or being unable to act for any reason, the Chairman then holding
the office shall arbitrate himself or appoint any officer to act as arbitrator.

[tis also a term of the contract that no person other than the Chairman himself or
any officer appointed by him shall act as arbitrator.

It is a term of the contract that only such question and disputes as were raised
during progress of work till its completion and not thereafter shall be referred to
arbitration. However, this would not apply to the questions and disputes relating
to liabilities of parties during the guarantee period after completion of the work.
It is a term of the contract that the party invoking arbitration shall give a list of
disputes with amounts of claim in respect of each said disputes alongwith the
notice seeking appointment of arbitrator.

[t is also a term of contract that if the contractor does not make any demand for
appointment of arbitrator in respect of any claims / disputes in writing, as
aforesaid, within 120 days of receiving the intimation from the Nodal Officer or
his nominee that the final bill is ready for payment, the claim of the contractor
shall be deemed to have been waived and absolutely barred and the Port
Authority shall be discharged and released of all liabilities under the contract in
respect of these claims.

It is also a term of the contract that the arbitrator shall adjudicate only such
disputes / claims as referred to him by the appointing Authority and give separate
award against each dispute/claims as referred to him. The arbitrator will be
bound to give claim wise detail and speaking award and it should be supported
by reasoning.

The award of the arbitrator shall be final, conclusive and binding on all the parties
to the contract.

The arbitrator may from time to time, with the consent of both the parties, enlarge
the time for making and publishing the award.

Arbitration shall be conducted in accordance with the provision of Indian
Arbitration Act, 1996 or any statutory modifications or re-enactment thereof and
rules made there under and for the time being in force shall apply to the
arbitration proceedings under this clause.

It is also a terms of the contract that if any fees are payable to the arbitrator, this
shall be paid equally by both the parties.

Itis also a term of the contract that the arbitration shall be deemed to have been
entered on the reference on the date he issued the first notice to both the parties
calling them to submit their statement of claims and counter statement of claims.
Venue of arbitration shall be such place as may be fixed by the arbitrator at his
sole discretion.

Contractor has to comply with all the motor vehicle rules and regulations etc. as per
government rules and D.P.T. will not be responsible for any violation of rules.

The contractor is expected to have full knowledge of work, work site and nature of work and
no claim what-so-ever shall be entertained in this regard.

The tender containing the conditions for lowering or raising the rates quoted shall be liable
for rejection.

Income tax shall be deducted as directed by the Central Board of Direct Taxes, Ministry of
Finance, Government of India.



10.

11.

12.

13.

14.

15.

16.

17.
18.
19.

20.

The contractor shall strictly follow the instructions of Engineer-in-charge or his
representative as regards to the execution of work.

The contractor shall be required to execute the work in such a way so as not to cause any
damage, hindrance or interference to the activities and work going on in the area adjoining
thereof. Any damages shall be repaired by him at his own cost. If he does not repair the
damages in reasonable time period, the same will be repaired by Deendayal Port Authority
at the sole risk and cost of contractor and amount will be recovered from the bill due.

The Engineer-in-charge will be entitled to deduct or adjust any sums of money payable by the
contractor executed by him or on his behalf from the present contractor.

All the tools, plants and sundries etc. are required to be brought by the contractor for carrying
out the work to the complete satisfaction of Engineer-in-charge without any extra cost.

The tender for the work shall remain open for acceptance for the period of 120 days months
from the date of opening of the tender.

The value of stamps to be affixed on agreement shall be of appropriate value prescribed for
bond as per latest provision of law enforce on the date of execution, however, if the contractor
furnishes G.P.F. notes, approval guarantee in respect of or part of security deposit the stamp
duty chargeable for the amount shall be prescribed for agreement payable in accordance with
the latest provisions of law enforce on the date of execution of contract. All the cost of stamp
duty shall be borne by the contractor.

Site Order Book is to be maintained by the contractor at the site of work/office work site
office. The orders and instructions issued from time to time by the Engineer-in-charge or his
representative and written in order book shall he deemed to have legally issued to the
contractor and the contractor shall sign each entry in the order book as a token of his having
received such orders and instructions. The order book shall be returned to the Engineer-in-
charge in good condition after the completion of work or whenever required by the Engineer-
in-charge.

The Bank Guarantee if submitted in lieu of Security Deposit must be from any Nationalized
Bank / Scheduled Bank (Except Co-operative Banks) having its branch at Gandhidham.

Contractor has to arrange his own means of transportation for the work.
All the safety rules and health measures must be adopted by the contractor while working.

All the labour acts, rules and regulations enforce from time to time shall strictly be followed
by the contractor. The contractor has to obtain license from the Assistant Labour
Commissioner(C), Gopalpuri prior to the commencement of the work, in case he intends to
engage 19 or more labour on any day during the execution of work and he has to be registered
with A.L.C,, Gopalpuri, if he is intending engage more than 10 labours.

All the entries inside Cargo Jetty area for the vehicle / man power are being mandatorily
regulated through RFID. So all the vehicles / man power entering the port should have to
register first on RFID portal of D.P.A. and then have to pay necessary charges towards enter
inside Port through RFID tag & wallet at the applicable rate and that may vary from time to
time. Labours / other man power also provided with RFID entry permit on the payment of
necessary charges to authority for issuance of necessary permit / ID card. So Contractor has
to consider the this aspect for payment of necessary charges towards entries of vehicles and



21.

22.

23.

24.

25.

26.

27.

28.

issuance of ID cards to their employee / labour while quoting their rates in the bid. No
separate claim will be entertain on this account.

A bill shall be submitted by the contractor each month on or before the date fixed by the
engineer-in-charge for all works executed in the previous month and the engineer-in-charge
shall take or cause to take the requisite measurement for the purpose of having the same
verified and the claim, as far as admissible, adjusted as far as possible, before the expire of
ten days from the presentation of the bill. If the contractor does not submit the bill within the
time fixed as aforesaid, the engineer-in-charge may depute within seven days the date fixed
aforesaid, subordinate to measure up the said work in the presence of the contractor whose
counter signature to the measurement list will be sufficient warrant and the engineer-in-
charge may prepare a bill from such list.

Before taking measurement of any work, the engineer-in-charge or a subordinate deputed by
him shall give reasonable notice to the contractor if the contractor fail to attend at the
measurement after such notice or fails to countersign or to record the difference within a
week from the date of measurement in the manner required by the engineer-in-charge then
in any such event the measurement taken by the engineer-in-charge or by the subordinate
deputed by him as the case may be shall final and binding on the contractor and the
contractors, contractor shall have no right to dispute the same.

In the event of the contractor(s) committing a default or breach of any of the provisions of the
boards contractor’s labour regulations and model rules for the protection of health and
sanitary arrangements for the workers as amended from time to time or furnishing any
information or submitting or filling any statement under the provisions of the above
regulations and rules which is materially incorrect, he/they shall without prejudice to any
other liability, pay to the board a sum not exceeding Rs.200/- for every default breach or
furnishing, making, submitting filling such materially incorrect statements and in the event
of the contractor (s) defaulting continuously in this respect, the penalty may be enhanced to
Rs.200/- per each day of default subject to a maximum of 5 percent of the estimated cost of
the work put to tender the decision of the engineer-in-charge shall be final and binding on the
parties.

During the execution of job and during working hours at any time, contractor or his
responsible representative shall be available for any instructions from the representative of
the Engineer-in-charge.

As part of execution of awarded job, the contractor shall make appropriate arrangement for
transportation of required materials/other resources from one location to other location at
his cost.

It shall be expected that for want of sufficient resources, including required type of
equipments/consumables, or supervision the quality of jobs must not be adversely affected
otherwise it will attract heavy penalty for full job on the contractor, minimum amount of total
qty. quoted by the contractor for each item.

The Engineer-in-charge may delete, increase/decrease qty. of any number of items included
in this contract without assigning any reasons and no disputes/claims on this account shall
be entertained.

The tenderers will not have any right to claim for employment in the department, in future
on the basis of approved tender. The contractor shall employ no one connected with or in the
employment of KPT, as a partner or employ to execute this contract work.
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The tenderers are not expected to make any post-tender modifications. Hence the tenderers
should not make any correspondence regarding the tenders after submission of the same on
due date and time. No cognizance of any correspondence shall be taken and if any tender
persists with the same, necessary action will be initiated against him. All the tenders received
on or before the due date and time shall be opened if otherwise found in order.

The Contractor shall have a valid GST Registration number failing which bid will be liable to
discharge.

The contractor shall submit the bill, monthly in triplicate for the work done during the
preceding month.

Force Major: These will be restricted to acts of God only.
DEFECT LIABILITY PERIOD

Defect liability period for the work is One year (Twelve month) from the certified date of
completion of work consider.

Contractor is responsible for rectify defects of relevant items carried out in work, during
defect liability period and no any payment for that will be made to contractor for that, in
defect liability period.

The contractor shall be responsible to make good and remedy at his own expenses any
defect which may be develop or may be noticed before the period mentioned hereunder
from the certified date of completion. The Engineer in charge shall give the contractor a
notice in writing above the defects and the contractor shall make good the same within 15
days of receipt of the notice. In the case of failure on the part of the contracttor, the Engineer
in charge may rectify or remove or re-execute the work at the risk and cost of contractor.
The Engineer in charge shall entitle to appropriate the whole or any part of the amount of
Balance S.D. towards the expenses if any, incurred by him in rectification, removal or re
execution. The contractor shall immediately recoup the amount so spent, that any given
time the Balance S.D. shall be maintained as per the relevant clause of the contract. If the
contractor fails to recop the amount of performance security deposit, then Engineer in
charge shall be entitled to recover the amount spent over the amount of performance
security deposit.

If contractor fail to attend the defect if any, within 15 days of written notice served by the
Engineer in charge, during Defect liability period, the balance Security Deposit of 3% will
be forfeited and defect will be rectified on risk and cost of contractor.

GST Registration should be invariably mentioned in the bid / tender, failing which the bid /
tender will be treated as non-responsive and liable to be discharged.

GST & PAN No. may be furnished with documentary evidence along with the Tender
Documents.

GOODS & SERVICE (GST) CLAUSE

The contractor shall quote the price exclusive of GST. The applicable GST shall be paid extra
to the contractor after producing GST Invoice as per the certified Bill by the department.
However, element of GST shall not consider for evaluation of bid.

"Contractor/service provider/supplier etc. has to ensure timely & proper filling of GSTR 1
so that Deendayal Port Authority can avail input tax credit in timely manner. In case DPT not
allowed input credit due to failure of part of the contractor/service provider/supplier etc.,
it will be a financial loss to DPT & therefore same shall be recovered from the
payment/deposit of the contractor/service provider/supplier.
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TDS ON GST

TDS provision under GST Acts, 2017 are in force from 01.10.2018 and accordingly TDS under
GST Act will be deducted @ 2 % (1% CGST and 1 % SGST or 2 % IGST ) from payment
/ credit give to contractor/ professional and other for work order / contract exceeding Rs.
2,50,000/-.

Income Tax at applicable rate and surcharge as applicable on the payment to contractor will
be deducted from the payment and only net amount shall be paid for as directed by the
Central Board of Direct Taxes, Ministry of Finance, and Government of India. Contractor has
to furnish PAN No. along with tender.

Tenderers are required to furnish their bank account details as per enclosed Performa in
order to arrange payment through Electronics Clearing System.

The bidder shall give an undertaking that they have not made any payment or illegal
gratification to any person / Authority connected with the bid process so as to influence the
bid process and have not committed any offence under the PC act in connection with the bid.

The bidder shall disclose any payment made or proposed to be made to any intermediaries /
agents etc. in connection with the bid.

Contractor shall bring all the material in good condition and in seal pack condition. No loose
material shall be allowed in any case.

Prospective bidder(s) may raise query relating to bidding conditions, bidding process and/or
rejection of its bid. The reasons for rejecting a tender or non-issuing a tender to prospective
bidder will be disclosed where written enquires are made by the concerned bidder.

The Contractor shall affix seal along with signature in the Tender, failing which the bid /
Tender will be considered as non-responsive and be liable to discharge.

SUBMISSION OF BID

Bidders who wish to participate will have to procure/ should have legally valid Digital
Certificate, as per Information Technology Act-2000, using which they can sign their
electronic bids. The bidders can procure the Digital Certificate from (n) code solutions a
division of GNFC Ltd, who are licensed certifying Authority by Government of India. All bids
should be digitally signed. For details regarding Digital signature certificate and related
matters, the below mentioned address should be contacted: (n) code Solutions, A Division of
GNFC, 301 GNFC Infotower, Bodakdev, Ahmedabad. Tel. 91 79 26857316/17/18 Fax: 91 79
26857321 E-mail: nprocure@gnvfc.net Mobile: 9327084190 / 9898589652.

The accompaniments to the tender documents as described under Clause 4 shall be Scanned
and submitted On-Line along with Tender documents. However, the originals/ attested hard
copies shall have to be forwarded subsequently so as to reach the office of EXECUTIVE
Engineer (TD) within 7 days of opening of the tenders.

DEADLINE OF SUBMISSION OF BID

Bids must be received by the Employer in On-Line System at website
https://kpt.nprocure.com not later than 12:00 hrs. on , in the event of the specified
date for the submission of bids being declared a holiday by the Employer, the Bids will be
received upto the appointed time on the next working day.

The Employer may extend the deadline for submission of bids by issuing an amendment
in accordance with Clause 9 of Section 1, in which case all rights and obligations of the
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Employer and the bidders previously subject to the original deadline will then be subject to
the new deadline.

At the time of submission of the tender document, the tenderer shall give an undertaking
that no changes have been made in document. The uploaded version of the Port Tender
Document will be treated as authentic tender and if any discrepancy is noticed at any stage
between the Port’s tender document and the one submitted by the tenderer, the conditions
mentioned in the Port’s uploaded document shall prevail. Besides, the tenderer shall be liable
for legal action for the lapses.

BILLS TO BE ON PRINTED FORMS

The contractor shall submit all bill on the printed forms to be had on application at the office
of the Engineer-in-charge and the charges in the bills shall always be entered at the rates
specified in the tender or in the case of any extra work ordered in purpose of these conditions
and not mentioned or provided for in the tender at the rates hereinafter provided for such
work

PAYMENT OF CONTRACTOR'S BILL TO BANK

Payments due to the contractor may, if so desired by him be made to his bank intead of direct
to him, provided that the contractor furnishes to the Engineer-in-charge (1) an authorisation
in the form of a legally valid document such as a power of attorney conferring Authority on
the bank to receive payment and (2) his own acceptance of the correctness of the acount
made out as being due to him by the Board or his signature on the bill or other claim,
preferred against the Board before settlement by the Engineer-in-charge of the account or
claim by payment to the bank, while the receipt given by such bank shall constitute a full and
sufficient discharge for the payment the contractor should, wherever possible, present his
bills duly receipted and discharged through his bankers. Nothing herein contained shall
operate to creats in favour of the any rights of equities vis-a-vis the Board.

INFORMATION AND INSTRUCTIONS FOR CONTRACTORS FOR E-TENDERING FORMING
PART OF NIT AND TO BE POSTED ON WEBSITE.

1.  Information and instructions for Contractors will form part of NIT and to be uploaded
on website.

2.  The intending bidder must have class-III digital signature to submit the bid.

3. The Bid Document as uploaded can be viewed and downloaded free of cost by anyone
including intending bidder. But the bid can only be submitted after uploading the
mandatory scanned documents such as Demand Draft/Pay order or Banker's
Cheque/Bank Guarantee towards cost of bid document, and EMD.

4.  Bidders may modify or withdraw their bids before last date and time of submission of
bid as notified.

5. While submitting the modified bid, contractor can revise the rate of one or more
item(s) any number of times (he need not re-enter rate of all the items) but before last
time and date of submission of bid as notified.

6.  On opening date, the contractor can login and see the bid opening process. After
opening of bids he will receive the competitor bid sheets.

7. Contractor can upload documents in the form of JPG format and PDF format.
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8. It is mandatory to upload scanned copies of all the documents including GST
registration certificate as stipulated in the bid document. If such document is not
uploaded his bid will become invalid and cost of bid document shall not be refunded.

9.  If the contractor is found ineligible after opening of bids, his bid shall become invalid
and cost of bid document shall not be refunded.

10. If any discrepancy is noticed between the documents as uploaded at the time of
submission of bid and hard copies as submitted physically by the contractor the bid
shall become invalid and cost of bid document shall not be refunded.

11. Certificate of Financial Turn Over: At the time of submission of bid contractor may upload
Affidavit/ Certificate from CA mentioning Financial Turnover of last 3 (three) years
or for the period as specified in the bid document and further details if required may be
asked from the contractor after opening of technical bids. There is no need to upload
entire voluminous balance sheet.

12. Contractor must ensure to quote rate of each item. If any cell is left blank and no rate is
quoted by the bidder, rate of such item shall be treated as "0" (ZERO).

13. The Draft information and instructions to Contractors may be modified suitably by NIT
approving Authority as per requirement.

14. All the mandatory document required/prescribed for pre-qualification have to be
enclosed by the bidder failing which his offer shall be rejected and treated as non-
responsive. However, additional documents required if any for verification of the
original documents shall be submitted by the bidder if required by DPT.

Insurance of equipment’s

(1) The contractor shall insure, at his cost, the plant and machinery for which
mobilization advance is sought and given, for a sum sufficient to provide for their
replacement at site.

(2) Any amount that is not recovered from the insurers shall be borne by the
contractor.

Construction of Site Offices and QA Labs

Site offices shall be constructed by the contractor to facilitate working at site and to provide
necessary facilities for maintenance of site records, drawings, plans, approved samples,
codes and specifications, copy of agreement and detailed estimate etc.

The necessary staff for maintaining the office records like store keeper, office assistant has to
be deputed by Contractor. Contractor shall also provide all office furniture, computers, A.C on
the work place/ site office. This staff shall work under the Nodal officer/ Site Engineer of
department for carrying out necessary record keeping/ office work. The staff engaged shall
have minimum qualification of Graduation with knowledge of operation of Computer.

Along with site office the QA Lab need to be established by contractor for immediate testing
of materials and design mix of concrete, soil parameters etc. if required, as directed by the E-
[-C. This would depend on the nature of work and should be considered in the tender for
works costing more than 2 crores, in which it would be necessary. The tests should be carried
out in the presence of JE & AXEN/AEN and test checked by the E-I-C.

Payment of Final Bill



Final bill of all works shall be paid as per DPT’s citizens’ charter. In case contractor fails to
submit the final bill within 2 months of completion of work, the process of final bill should be
initiated by the E-I-C suo-moto to thwart the efforts of contractor to delay the preparation of
final bill which in all probability may be in the minus. Similarly E-I-C should not delay
recoveries for any overpayments detected/ the recoveries being disputed by the contractor
on the plea that contractor has gone to Arbitration.

52. Refund of performance guarantee

Refund of security deposit is governed by relevant clause of the contract. It shall be refunded
without waiting for a formal application from contractor after the same becomes due for
refund.

53. Materials arranged by the contractor

The contractor shall submit original bills for the cement, steel, asphalt etc. for verification, brought
to site. In all contracts where issue of cement and steel is not stipulated, special conditions shall be
incorporated as below:

Special conditions for cement

(1) The contractor shall procure OPC cement of approved brand, as required in the work, from
reputed manufacturers of cement having a production capacity not less than one million tons
per annum as approved by the Ministry of Industry, Government of India, and holding license
to use ISI certification mark for their product.

(2) The supply of cement shall be taken in 50 kg. Bags bearing manufacturer’s name, date of
manufacturing, batch number and IS marking. The cement shall be brought at site in bulk supply
of approximately 50 tons or as decided by the Engineer- in- charge. The cement godown of the
capacity to store a minimum of 1000 bags of cement shall be constructed by the contractor at
site of work for which no extra payment shall be made.

(3) Samples of cement arranged by the contractor shall be taken by the Engineer-in- charge and got
tested in accordance with provisions of relevant BIS codes. In case the test results indicate that
the cement arranged by the contractor does not conform to the relevant BIS codes, the same
shall stand rejected, and it shall be removed from the site by the contractor at his own cost
within a week’s time of written order from the Engineer- in-charge to do so. The cement shall
be used on the work only after satisfactory test results have been received. The contractor shall
supply free of charge the cement required for testing including its transportation cost to testing
laboratories. The cost of tests shall be borne by the contractor.

(4) Double lock provision shall be made to the door of the cement godown. The keys of one lock shall
remain with the Engineer-in-Charge or his authorized representative and the keys of the other
lock shall remain with the contractor. The contractor shall be responsible for the watch and
ward and safety of the cement godown. The contractor shall facilitate the inspection of the
cement godown by the Engineer-in- Charge at any time.

(5) The actual issue and consumption of cement on work shall be regulated and proper accounts
maintained as provided in the contract. The theoretical consumption of cement shall be worked
out as per procedure prescribed in the contract and shall be governed by conditions laid therein.
In case the cement consumption is less than theoretical consumption including permissible



variation, recovery at the rate so prescribed shall be made. In case of excess consumption no
adjustment need be made.

(6) The damaged cement shall be removed from the site immediately by the contractor on
receipt of a notice in writing from the Engineer-in-charge. If he does not do so within 3 days of
receipt of such notice, the Engineer-in-charge shall get it removed at the cost of the contractor.

(7) The cement procured by the contractor should not have aged more than 06 weeks.

(8) The cement should be supplied in Bags. However the usage of loose cement in Silos will be
allowed on prior approval of Engineer-in-charge.

Special conditions for steel

(1) The contractor shall procure Thermo-Mechanically Treated bars of grade Fe500D/ Fe550D grade
as per tender conditions and brand shall be TISCO/VISAG/SAIL/JSW.

(a) The grade of the steel such as Fe500D/Fe 550D or other grade to be procured is to be specified
as per BIS 1786-2008 or updated version after that.

(b) The TMT bars procured from primary producers shall conform to manufacture’s specifications.

(c) The TMT bars procured shall conform to the specifications as laid by Tempcore, Thermex, and
Evcon Turbo & Turbo Quench as the case may be.

(2) The contractor shall have to obtain and furnish test certificates to the Engineer-in- charge in
respect of all supplies of steel brought by him to the site of work.

(3) Samples shall also be taken and got tested by the Engineer-in-Charge as per the provisions in this
regard in relevant BIS codes. In case the test results indicate that the steel arranged by the
contractor does not conform to the specifications as defined under para (1) above, the same
shall stand rejected, and it shall be removed from the site of work by the contractor at his cost
within a week’s time of written orders from the Engineer-in-Charge to do so.

(4) The steel reinforcement bars shall be stored by the contractor at site of work in such a way as to
prevent their distortion and corrosion, and nothing extra shall be paid on this account. Bars of
different sizes and lengths shall be stored separately to facilitate easy counting and checking.

(5) For checking Physical properties like nominal mass, tensile strength, bend test, re-bend test
etc. and Chemical properties/tests the specimens of sufficient length shall be cut from each size
of the bar at random, and at frequency not less than that specified below:

Size of bar For consignment below For consignment above
100MT 100MT

Under 10 mm |One sample for each 25MT or |[One sample for each 40MT
dia bars part thereof or part thereof

10mm to 16mm |[One sample for each 35 MTor [One sample for each 45 MT
dia bars part thereof or part thereof




Over 16mm dia One sample for each 45 MT or [One sample for each 50 MT
bars

part thereof or part thereof

(6) The contractor shall supply free of charge the steel required for testing including its

transportation to testing laboratories and the testing charges shall be borne by the contractor.

(7) The actual issue and consumption of steel on work shall be regulated and proper accounts

54.

55.
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maintained. The theoretical consumption of steel shall be worked out as per procedure
prescribed in the contract. In case the consumption is less than theoretical consumption
including permissible variations (+3% for cutting into pieces +/- 2% for variation in weight)
recovery at the rate so prescribed shall be made. In case of excess consumption no adjustment
need to be made.

The bidder has to execute Integrity pact agreement with Deendayal Port Authority
(As per Appendix enclosed). Shri S.K. Sarkar, IAS (Retd.) has been nominated as
Independent External Monitor for Integrity Pact. Whose address is as under

Shri S.K. Sarkar, IAS (Retd.) 2. Shri Saurabh Chaudry,, IAS (Retd.)

B-104, Nayantara Aptt., A-9, Sector - 30

Plot 8 B, Sec-07, Dwarka, Noida (U.P.) - 201301

New Delhi - 110 075. Mobile N0.9871322133

Mobile N0.98111 49324 Email : saurabh7678@yahoo.co.in

Email : sksarkar1979@gmail.com

Scanned copy of pre- contract Integrity Agreement (as per appendix) is to be uploaded
along with the bid. Original hard copy of Pre contract Integrity Pact Agreement shall be
submitted by post or hand immediately after closing date of online E-tender failing which
tender shall be considered irrelevant.

Deviation in quantities
Normally deviation means deviation in quantities of agreement items, i.e. where there is

increase or decrease in the quantities of items of work specified in the agreement.

Rates for such deviated items shall be calculated strictly as per the provision of agreement
clauses.

Deriving the Market rates :

As per provisions of variation clauses sometimes rates are to be determined based on market
rates in certain conditions. In such cases the contractor within 14 days of receipt of order for
execution of deviated quantities, extra or substituted items beyond permissible limits and
before the commencement of such work shall give notice, for revision of rates, supported by
proper analysis, for such quantities. Engineer-in-Charge shall consider the analysis submitted
by contractor and determine the rates on basis of market rates.
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Further in case market rates are less than the agreement rates then in such a case Engineer-
in-Charge should give notice to the contractor within one month of occurrence of the excess
and should decide the rates based on market rates considering the reply of contractor.

The analysis of rates on market rates should be on similar lines as adopted in the justification
of tender except that market rates of material/labour, hire charges of plant and machinery
intended to be used prevailing at the time of such order or occurrence shall be adopted. Over
and above the market rates so arrived 10% would be added for overheads and profit of the
contractor.

The contractor shall arrange to supply samples of coarse aggregate and fine aggregate etc. to
the Port Laboratory for mix design for concreting works. Mixing of cement concrete works
shall be on weigh batching basis as per approved design. For better Mixing of cement concrete
works shall be on weigh batching basis as per approved design. The minimum cement
content shall be 370 kg/m3 for M-30 grade of controlled cement concrete.

The testing charges of concrete mix design will be borne by department.

The cubes casted at site shall be brought to Port Laboratory, Kandla for testing and test
results shall conform to IS 456 (latest edition). Testing charges of the cubes for 28 days test
only shall be born by the contractor. If the result is not satisfactory the concrete work will
have to be dismantled and redone by the contractor at his own cost.

The Engineer-in-charge reserve the right to ask contractor to cast additional c.c. cubes at the
different stages and works for testing, if required at 3/7 days period. No separate payment
shall be made to the contractor on account of the cost of the labour and materials required
for casting of the cubes required for 3/7 days testing. The testing charges for these cubes shall
be borne by Department.

The steel plates or water-proof marine ply wood form work shall be used for the R.C.C. / C.C.
works.

Though the drawings to be supplied will be exhaustive the decision of the Engineer-in-charge
regarding any change in the drawings shall be final and binding to contractor and no dispute
/ claim regarding extra payment shall be allowed on account of such changes.

The contractor has to provide sufficient barricades with proper illumination in night and
reflective sign boards to site of work so that traffic plying nearby should not damage the
recently concreted work. In case of any damage on account of above, the entire responsibility
will remain with contractor and nothing extra will be paid on this account.

The tenderer shall examine carefully the condition of contract, specifications and drawings
etc. before submitting the tender. He shall also visit and inspect site of work and acquaint
himself with all local condition in the cargo jetty of port, availability of construction materials
and labourers nature of soil and working condition at and around the site before submitting
the tender. No dispute/claims what-so-ever shall be entertained for the work of any nature
arising out of local conditions.

The contractor shall have to carry out the work maintaining proper camber and gradient to
the paving as directed by the Engineer-in-charge.
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The mixing of concrete shall be done in a RMC plant of approved type which will ensure a
uniform distribution of material throughout the mass so that mix is uniform in color and
homogenous.

The stone metal 12 to 20 mm, 25 to 40mm, crush metal and sand shall be from approved
quarries.

Side slopes of paving shall be done properly as per the direction of Engineer-in-charge.

All batching material such as coarse aggregates, sand etc. shall be weighed in mechanical
portable weigh batches conforming to .S.2722 as per approved mix design.

The strength of concrete shall be determined by compressive strength test. For this purpose,
during the progress of the work cube samples shall be cast for testing at 7 days and 28 days
as per the IS 456.

Stripping of Form work shall be done as per relevant clause in IS 456-2000. No
dispute/claims shall be entertained on account of this.

Proper arrangement shall be made for the protection of fresh concrete work.

On completion of CC works, no persons shall be allowed to move on green concrete surface.
As such contractor shall have to make a special arrangement for finishing the concrete in such
a way so as not to disturb the green concrete.

Test cubes shall be cured and stored as provided in IS 516. The contractor shall send at his
own cost, all the test cubes in the Port laboratory for testing. The cost of sampling, material,
test cubes and testing shall be borne by the contractor for 28 days cube.

The forms shall be jointed neatly and shall be set with exactness to the required grade and
alignment.

The contractor shall have to arrange the entry permit for himself and his staff, lab ours etc.
from CISF, Deendayal Port Authority if the work is to be carried out inside cargo jetty area, at
his own cost as per the rules and regulation in force at that time.

The form work shall be made up from water proof plywood of good quality. The rate shall

include the cost of materials and labour for the operations involved such as

(i) Splayed edges, notching allowances for over laps and passing at angles, battens,
centering, shuttering, strutting, propping, bolting, nailing, wedging, easing, striking and
stripping of the same.

(i) Filleting to form stop-chamfered edges or splayed external angles not exceeding 20 mm.
width.

(iii) Dressing with oil to prevent adhersion of concrete with shuttering.

(iv) Raking or circular cutting.

All the form work shall be inspected by the Engineer-in-charge and their suitability
ascertained the form shall be thoroughly scraped, cleaned before reusing the same.
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If available, electric supply will be given by D.P.T., otherwise contractor has to make his own
arrangement for electric supply. The charges for electric supply consumption will be borne
by contractor as per prevailing rates of DPT.

The contractor shall have to make his own arrangement for water required for the work.

Individual quantity for any tender items of work may vary to any extent as required by D.P.A.
for which the contractor shall not submit any dispute/claim what-so-ever, so long as the total
amount of such variation does not exceed plus or minus 30 % of the Total contract value
awarded.

The contractor has to use an Air compressor for cleaning and preparing the road surface prior
to asphalting work to the entire satisfaction of Engineer-in-Charge

All the rules and regulations in force for entry inside the port premises shall be observed and
following by the contractor and by his employee staff etc

The contractor shall notify in writing to the Engineer an address at Gandhidham complex for
serving to the contractor any communication or any notice to be given to him under the
contract and any such notice/communication to the contractor shall be deemed to be duly
served if sent by registered post to, or left at such address or if delivered to the agent or
representative of the contractor, or left at, the principal place of business or if contractor be
a company, the registered office of the contractor or at the contractor’s last known address.

The contractor shall have to do the chipping, chasing, hacking, cleaning etc. to provide proper
bond between new work and old work, as directed and to the entire satisfaction of Engineer-
in-charge without claiming any extra payment in this regard, the contractor shall consider
this aspect while quoting the rates. No claims/disputes will be entertained thereafter on this
account.

The rubbish (obtained from demolition/dismantling/cleaning of road surface) will have to
be disposed off by the contractor as directed.

Minor dismantling, if required to be join new structure with old one shall have to be done by
the contractor and make it good as per original, without any extra cost.

The contractor shall produce the sample of all the materials and shall get it approved from
Engineer-in-charge before staking at his site of work.

Payment/measurement of all items actually incorporated in the work, as per requirement
shall be made. Nothing will be paid for extra/more quantity of work done by the contractor
for the purpose of his working facility etc.

All the royalties of materials, quarry fees, octroi, wharfage charges, any taxes etc. are payable
by the contractor directly to the Authority concerned and the rates quoted shall be deemed
to be inclusive of all such charges.

All royalties of materials, quarry fees, etc.,, payable by the contractor directly to the
authorities concerned and rates tendered shall be deemed to be inclusive of all charges.
Before claiming refund of Security Deposit, the contractor shall produce 'No due certificate'
from the Geologist, Geology and mining department Bhuj.
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Tenders with any condition, including conditional rebates, shall be rejected. However,
tenders with unconditional rebate will be acceptable.

Making bench mark pillars and reference line pillars, etc., and maintaining them upto the
completion of the work shall be the  responsibility of the Contractor. No extra payment
shall be made for these. The drawings enclosed with the tender documents to
provide some idea of the job are preliminary for tender purpose only and are by no
means complete and final, and do not show the full range of the work under the scope of the
contract. Work shall be carried out only on the basis of drawings marked  “Released for
Construction” with addition, alteration, modifications, made to aforesaid drawings
from time to time and also according to other drawings that would be supplied to the
Contractor from time to time.

The services of fire watch for carrying out any hot works, as required by the Port Authority,
shall be made free of cost by the department. However, all the necessary arrangements
like obtaining a fire watch permit from the concerned Authority, transportation of man and
materials, if any, for fire prevention etc. shall have to be done by the contractor at his own
cost. No claim what-so-ever on account of delay in arrangements or arrival of fire watch
services shall be entertained.

Supply of water

[i] The contractor shall have to make his own arrangements for the water required
for execution of work and for labours etc.

[ii] Water used for mixing and curing shall be clean and free from injurious amounts
of oil, acids, alkalis, salts, sugar, organic materials or other substances that may be
deleterious to concrete or steel.

[iii] Unfiltered potable water is generally considered suitable for mixing and curing.
Mixing and curing with sea water shall not be permitted in any case.

[iv] Periodically samples of water shall be tested as per 1S-3025 and as a guide, the
following concentrations represent the maximum permissible values:

[a] To neutralize 200 ml sample of water using Phenolphthalein as an indicator, it
should not require more than 2 ml of 0.1 normal NaOH.

[b] To neutralize 200 ml sample of water using Methyl Orange as an indicator, it
should not require more than 10 ml. of 0.1 normal HCL.

[c] The permissible limits for solids shall be as follows:

Permissible limits [max.]

Organic 200 mg/lit
Inorganic 3000 mg/lit
Sulphates [So] 500 mg/lit
Chlorides [CI] 500 mg/lit

Suspended matter 2000 mg/lit
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[d] The PH value shall not be less than 6”.

During the execution of works dewatering manually or by =~ pumping is to be done by the
contractor at his own cost, if found necessary and no claim on this account shall be
entertained.

The contractor shall arrange to supply periodically samples of course aggregates, fine
aggregate, water etc. to the Port Laboratory for testing as per relevant I.S. and as per MOST
specifications. However all the materials shall be arranged by the contractor free of cost for
testing, however no testing charges will be recovered from the contractor for testing of
materials in Port Laboratory.

Payment of Structural steel shall be made on actual weighment basis and theoretical
calculation of sections whichever is less.

In the case of discrepancy between the schedule of quantities, the specification and /
or the drawings, the following order of preference shall be observed:-

i) Description of schedule of quantities.

ii) Particular specification and special condition, if any.

iii) Drawings.

iv) C.P.W.D. specifications.

v) Indian standard specifications of B.1.S.

The paint shall be of first quality and shall be of Asian, Nerolac, and Burger, Shalimar
or equivalent make.

While evaluating the tender, due regard will be paid to national defense.

All materials like cement, steel, Asphalt etc so produced by the contractor shall be
tested for quality, as per relevant Indian Standards and frequencies of testing shall
also be as per relevant Indian Standards.

Special Conditions for Environmental Protection

The contractor(s) shall strictly follow up the environmental rules as per the
Environmental (Protection) Act 1986 while execution of the work and as directed by
Engineer-In-Charge.

All construction materials i.e. Cement, Aggregates, sand & fill materials which are to
be used in construction work shall be covered with Tarpaulin or other fabric
materials as directed by Engineer-in-charge.

The Contractor(s) should stacked and disposed the waster materials in such a manner
which are not destroy the environment.

The contractor(s) shall sprinkles the water to minimize the dust emission.
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Machine mixers, vibrators, way batches plant, diesel generator sets and other vehicles
engines shall not be left running when not in use.

Emission of NO 2 and SO 2 shall be maintained within the work site area as per the
International Regulations.

To prevent and minimize vibration and noise levels from machineries / vehicles
during construction activities the contractor(s) shall take the remedial action to
minimize noise pollution.

Provide adequate silencers attached with all vehicles and machines.
Install suitable mufflers on engine exhaust and compressor component.
The diesel generators set shall be used of noise less.

To contractor(s) shall stacked / stored the construction materials at adequate
distance from coastal area.

The contractor(s) shall provide the barrier to prevent the construction materials
from mixing up with surface / ground water.

The contractor(s) should discharge Waste generated during construction work as per
CPCB / GPCB regulations.

EXTRA SUBSTITUTED AND DEVIATED ITEMS OF WORK.

Any changes in the contract are broadly classified as deviations. While No changes
should be done with an intention to cause any undue benefit to the contractor but in
the interest of the work for valid reasons or when situation so demands quantities of
agreement items can be increased or decreased, extra items can be executed ,
agreement items can be substituted materials/ T & P which was not stipulated can be
issued and period of completion can be extended for which necessary provisions and
unambiguous procedure should be incorporated in the contract to regulate rates/
payments for such deviations.

During execution of work, if any hindrance underneath/at ground level observed /
encountered is to be removed manually or mechanically. So bidder has to visit the
proposed site and acquaint himself completely and also bidder has to consider the
same before submitting the offer.

DPT may appoint Third Party Inspection Agency. Contractor has to obey the
instructions given by TPI during execution of the work including necessary testing /
inspection etc. This work may also be inspect by any Government / Vigilance
Department and they may order for certain testing / inspection of executed work
etc. Contractor has to assist to them and also bear the expenses for such testing and
results. The test results/observations are binding on the contractor. Such incidental
costs are included in the quoted bid.
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On award of the contract, the contractor to whom the contract has been awarded has
to provide at least 10 (Ten) bonded copies of Agreement including the Technical bid,
Price bid and the correspondence exchange between the parties till the award of the
work. One full set including indexing, insertion of page nos. certification with index
will be provided by the Department. The cost of above ten sets is to be borne by the
contractor.

The area under development /execution is operational area and with very high traffic
volume. So unnecessary hard core barricading all around the area considered will be
done prior to stating any activity on site. Complete site area is barricaded by way of
necessary iron barriers, display sign boards, red lights to restrict entry on night and
strong barriers are provided to reduce chance of any accident.

100 saplings (minimum 6 ft. height) other than Tender item have to be provided and
planted by contractor. The plantation have to be made within 4 to 6 months from the
date of award of work and has to be maintained till the completion period of Contract.
After completion period of Contract, Contractor has to handed over the plantation to
DPT. The cost of plantations and its maintenance has to be borne by the Contractor
as a part of their social responsibility. No extra payment shall be made to the
Contractor for above. In the event of failure by Contractor to execute the above work,
it shall be done departmentally at the cost and risk of Contractor.

The contractor has to upload the necessary documents for qualification criteria such
as, turnover, similar work experience certificates etc. and hard copies of the same
shall be submitted to the office with 07 days. The hard copies of the documents other
than uploaded documents for qualification criteria i.e. Turnover certificate and
similar work experience certificates will not be accepted.

The Contractor shall be registered under the Building and other contraction work
(Regulation of employment and condition of services) Act 1996.

The Documentary evidence (copy of paid Challan in Govt. Treasury) of Welfare Cess
@ 1% of work done or as amended By Statutory Authority from time to time, paid on
final bill shall be submitted before releasing the Performance Guarantee.

The payment from 2nd bill to the pre final bill, shall be released, subject to the
condition that the documentary evidence (copy of paid Challan in Govt. Treasury) of
the Welfare Cess @ 1% of work done or as amended by Statutory Authority from time
to time, paid to concerned Authority is submitted for the previous bill.

The proper care to be taken for the form work/ shuttering work to maintain the line,
levels and finishing of the concrete. The concrete surface to be good finished. If any
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concrete to be found misaligned/ rough finished, same to be dismantled and recast
without extra cost.

Admixtures shall be added to concrete, if required at no extra cost. Admixtures like
plasticizers / super plasticizers of approved quality for improving workability of
concrete if required shall be obtained only from the manufactures approved by the
Nodal Officer or his nominee. The contractor shall obtain full details from the
manufactures and shall carry out such filed test as the Nodal Officer shall require
before any admixture is used in the works at the cost of the contractor. The admixture
shall conform to 1S:9103. For achieving required strength, micro silica (silica flume)
is to be added, and the same shall be done at no extra cost.

To facilitate day to day monitoring of the work, survey and other related works, the
contractor shall provide a four wheeler vehicles (Innova/Ertiga or equivalent) with
driver for the use by the Employer and their representatives during the period of
contract as and when required for work related to contract. The vehicle must be in
good condition and not older than 01 (One) year with a commercial permits and third
party insurance. The required fuel, oil and maintenance charges etc. all to be born by
the contractor. The rates quoted shall be inclusive of the above service.

The commercial building means any type of RCC structure such as Shopping Malls/Multi-
purpose halls/hotels/auditorium/community hall/Industrial structures other than
residential or residential cum commercial building.

Specifications & Conditions of Self Supported Roofing System

The Galvalume steel sheet materials to be brought by the contractor shall be in
confirmation of the 1S:15965-2012. The material of Grade ‘D’ with yield strength of
350 Mpa and Zinc coating 150 GSM.

The sheet materials to be procured from the imported manufactures viz. Dongbu
Incheon Steel from Korea, ThyssenKrupp Steel from Germany, Blue Scope Steel from
Australia or equivalent approved by engineer in charge.

The sheet shall be both side pre-painted with Regular Modified Polyester with
Internal Lubricants Suitable for Roll Forming. The minimum thickness of the top coat
shall be 22 micron and bottom coat shall be 10 micron.

Necessary tests to be conducted from the government approved laboratories to
ascertain the characteristics/ properties of the materials as directed by the engineer
in charge. All the expenditure shall be born by the contractor for the testing of the
materials.



e)

g)

h)

j)

118.

119.

120.

The execution work shall be done by the reputed agency who have experience of the
similar job i.e. self-supported roof work as approved by the engineer in charge.

No any advance payment to be given without physical materials, its test certificates &
invoice received at site of work.

The profile bending machine deputed at site, shall produce correct profile/ bending
of sheet as per design with minimum tolerance.

The overlaps/ profile bending shall be included in the rate quoted and no payments
shall be made for the overlaps/ profile bending of the sheets. Only straight length and
curved width shall be measured to work out the area of the roof for payment.

The Sheet edge connected with wall to be made water proofjoint by embedding sheet
in 25mm wide and 12 mm deep groove cut. The groove shall be filled with silicon or
epoxy putty or any other suitable material as approved by the engineer in charge.

The anchor fasteners for fixing of the roof shall be Carbon Steel Zinc Plated (provided
with Zinga Coat) with expansion clip of SS-304 of M12x130 grouted with polymer
based epoxy materials of Hilty, Fosroc, Sika, BASF or equivalent approved by engineer
in charge.

Specifications & Conditions for Turbo Ventilator.

a) Neckdia: 24” (610mm)

b) Material: Aluminum

c) Shaft: 20 mm dia. of SS-304

d) Volume dispatched: 2400

e) CFM at10 MPH

f) Bearing: Ball bearing of SS-304

g) Fan: Aluminum 1100 grade & 31” (788mm) dia.

Specifications & Conditions for Skylight Sheet.

a) Material: Polycarbonate Sheet of min. 3 mm thick Embossed solid PC type
b) Tensile strength at break: More than 60 N/mm2

c) Elongation at yield: 6.8%

d) Light transmission: 55-60%

e) Refractive index: 1.586

Detailed design, drawings of RCC frame structure & Self-supported roofing system.

a) The contractor has to appoint a Technical Consultant at his own cost to prepare the
detailed design and drawings for RCC frame structure & Self-supported roofing system
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with approval of engineer-in-charge. All the expenses incurred by the Technical
Consultant for various activities will be born by the contractor.

Technical Consultant shall visit the site and conduct detailed survey of the site for
preparation design.

The Port will make available the report of Geo-technical investigation carried out in said
area and available data. Any additional data if required by Technical Consultant, shall be
worked out / arrived by him with the help of already available data or by any other
suitable method.

The Estimate, DTP’s and Tender Drawing have already been prepared by DPT. Technical
Consultant has to prepare the Detail design & drawings in accordance with Tender
invited.

The Technical Consultant shall prepare further plans, designs and drawings during
progress of work necessary for carrying out the work.

The Technical Consultant shall prepare “As Built” drawings based on the input from
site/contractor. The Technical Consultant shall submit the 02 (two) sets of drawing along
with soft copy of the drawing in Auto CAD format (editable).

The consultant shall obtain necessary proof check for the detailed design and drawings
for the work through Indian Institute of Technology (IIT) having Civil Engineering Branch
at own cost before issue of Good For Construction.

The contractor has to upload all the documents relevant to qualifying criteria while

submitting the bid online. No subsequent documents regarding, experience certificate and

turnover certificate will be considered after submitting the bid online. Hard copies of

documents other than uploaded documents for qualifying criteria will not be accepted. Only
clarifications of uploaded documents will be sought form the bidders.

The contractor shall provide good site office with sufficient office furniture, stationery,

computer, printers etc. during the period of the execution for use of the Employer and his

representatives. The contractor shall provide computer operator, store keeper, office boy at

site of work, who will work as per the directions/ instructions issued by engineer in charge.

The stone metal 12 to 20 mm, 25 to 40mm, crush metal and sand shall be of A-grade
and from approved quarries.

The contractor shall depute the required staff i.e. Engineers, Supervisors, Surveyors,

Store keepers, with required survey instruments like Total Station, Level Machines,
Measuring Taps, Survey Poles, Marking Pens, Staffs etc.

The proper care to be taken for the form work/ shuttering work to maintain the line,

levels and finishing of the concrete. The concrete surface to be good finished. If any



126.

127.

128.

concrete to be found misaligned/ rough finished, same to be dismantled and recast
without extra cost.

The cement concrete block to be casted at site of work from cement, screen river sand
and class-1 black trap stone aggregate in ratio of 1:8:6 with proper compaction and
curing. The blocks to be tested at port laboratory without any testing charges. Only
cost of samples and its transportation to be born by the contractor. The minimum
strength of 6 N/mm2 will be achieved. One set (3 blocks) to be tested at every one lot
of 1000 Nos. blocks.

The Contractor shall carry out work as per specifications & time line failing which
notice will be issued and after three notices, if performance not found satisfactory,
the contractor will be debarred for participating in new tenders of Civil Engineering
department for period of two years.

The rate quoted by Contractor shall be realistic. During the evaluation of tender, if
rates quoted by the Contractor are found unrealistic, the tender shall be considered
non-responsive & Engineer in-charge reserves right to cancel, no any correspondence
shall be entertained in this regard.

Contractor Executive Engineer (H)
Deendayal Port Authority



LIST OF APPROVED MAKE

CEMENT OPC / PPC AMBUJA, ULTRATECH, BIRLA PLUS, SANGHI,

JK LAXMI, JK, ACC, Kamal
THERMO-MECHANICALLY TATA, SAIL, RINL(VIZAG), ]SW
TREATED BARS OF GRADE FE-
500D OR MORE.
WHITE CEMENT BIRLA, J.K.
STRUCTURAL STEEL TATA, SAIL, JSW
CONSTRUCTION CHEMICALS SIKA, FOSROC, PIDILITE,
PAINT, PRIMER, PUTTY ASIA, BERGER, BIRLA, ICL
Bitumen VG-30 / EMULSION BPCL / HPCL / IOCL
Bitumen PMB-40 BPCL / HPCL / IOCL / HINCOL




SECTION 6

DRAWING



SECTION 7

BILL OF QUANTITIES



SECTION 8

FORMS OF SECURITIES AND OTHER FORMATS

Acceptable forms of securities are annexed. Bidders should not complete the performance and
advance payment security forms at this time. Only the successful bidder will be required to provide
performance and advance payment securities in accordance with one of the forms, or in a similar

form acceptable to the employer.



Specimen EMD (Bank Guarantee Format)

[The Bank shall fill in this Bank Guarantee Form in association with the instructions indicated. To
be executed on Rs. 100/- non Judicial Stamp Paper]

(Bank’s name and address of Issuing Branch or Office)

{
Beneficiary: (Name and Address of Employer/Board)

Date:

Tender Guarantee No.:
We have been informed that [name of the Tenderer| (hereinafter called “the Tenderer”) has

submitted to you its Tender dated (hereinafter called “the Tenderer”) for the execution of [name of
contract] under Invitation for Tenders No.[Number]. Furthermore, we understand that, according to
your conditions, Tenders must be supported by an EMD.
At the request of the Tenderer, we [name of Bank] hereby irrevocably undertake to pay you any sum
or sums not exceeding in total an amount of [amount in figures] ([amount in words]) upon receipt by
us your first demand in writing accompanied by a written statement stating that the Tenderer is in
breach of its obligation(s) under the Tender conditions, because the Tenderer:

(a) Has withdrawn its Tender during the period of tender validity specified by the Tenderer

in the Form of Tender; or

(b) Having been notified of the acceptance of its Tender by the Employer/Board during the
period of Tender validity, (i) fails or refuses to execute the Form of Agreement, if required,
or (ii) fails pr refuses to furnish the performance guarantee, in accordance with the
Instructions to Tenderers.

This guarantee will expire unless other wise extended or informed by the Employer/ Board:

(a) If the Tenderer is the successful Tenderer, upon our receipt of copies of the contract
signed by the Tenderer and the performance guarantee issued to you upon the
instruction of the Tenderer; or

(b) If the Tenderer is not the successful Tenderer, upon the earlier of

(i) Our receipt of a copy of your notification to the Tenderer of the name of the
successful Tenderer; or

ii Twenty-eight days after the expiration of the Tenderer’s tender or any extended
y-€1g y p y
period thereof;

Consequently, any demand for payment under this guarantee must be received by us at the office on
or before that date.

[Signature(s)]
[Authorization letter from the issuing bank that the signatory of this BG is authorized to do so should
also be enclosed]



SPECIMEN BANK GUARANTEE PERFORMANCE
GUARANTEE/ SECURITY DEPOSIT
(To be executed on Rs.300/- non-judicial Stamp Paper)

[The bank, as requested by the successful Tenderer, shall fill in this form in accordance with the
instruction indicated]

In consideration of the Board of Deendayal Port Authority incorporated by the Major Port
AUTHORITYs Act, 2021 (hereinafter called “The Board” which expression shall unless excluded by
or repugnant to the context or meaning thereof be deemed to include the Board of Deendayal Port
Authority, its successors and assigns) having agreed to exempt
(hereinafter called the “contractor”)

(Name of the contractor/s)
from the demand under the terms and condition of the contract, vide from the demand under the

condition of the contract, vide ’s letter No
(Name of the Department)
Date made between the contractors and the Board for execution of
covered under Tender No. dated

(hereinafter called “the said contract”) for the payment of Security Deposit in cash or Lodgment of
Government Promissory Loan Notes for the due fulfillment by the said contractors of the terms and
condition of the said contractt on production of a bank Guarantee for

Rs. (Rupees ) only we, the (Name of the Bank
and Address) (hereinafter referred
to as “the Bank”) at the request of the contractors do hereby undertake to pay to the Board an amount
not exceeding Rs. (Rupees ) only against any loss or

damage caused to or suffered by the Board by reason of any breach by the contractors of any of the
terms and conditions of the said contract.
2. We, , do hereby

(Name of Bank) (Name of Branch)
Undertake to pay the amount due and payable under this guarantee without any demur merely on a
demand from the Board starting that the amount claimed is due by way of loss or damage caused to
or which would be caused to or suffered by the Board by reason of the contractors failure to perform
the said contract. Any such demand made on the Bank shall be conclusive as regards the amount due
and payable by the Bank under this Guarantee. However, our liability under this guarantee shall be
restricted to any amount not exceeding Rs. (Rupees ) only.
3. We, , undertake to pay to the

(Name of Bank and Branch)

Board any money so demanded notwithstanding any dispute or disputes raised by the
contractor(s) in any suit or proceeding pending before any Court or Tribunal relating thereto our
liability under this present being absolute and unequivocal. The payment so made by us under
this bond shall be a valid discharge of our liability for payment there under and the Contractor(s)
shall have no claim against us for making such payment.

4., We, further agree with the Board that the
(Name of Bank and Branch)
guarantee herein contained shall remain in full force and effect during the period that would be
taken for performance of the said contract and that it shall continue to be enforceable till all the
dues of the Board under or by virtue of the said contract have been fully paid and its claims
satisfied or discharged or till the
(Name of the user department)
of the said certifies that the terms and conditions of the said contract have been fully and properly
carried out by the said Contractors and accordingly discharge this guarantee. PROVIDED




HOWEVER that the Bank shall be the request of the Board but at the cost of the Contractors,
renew or extend this guarantee for such further period or periods as the Board may require from
time to time.

We, further agree with the Board that the (Name of Bank and Branch)
Board shall have the fullest liberty without our consent and without affecting in any manner our
obligations hereunder to vary any of the terms and conditions of the said contract or to extend
the time of performance by the said contract or to extend the time of performance by the said
Contractors from time to time or to postpone for any time or from time to time any of the powers
exercisable by the board against the said Contractors and to forebear or enforce any of the terms
and conditions relating to the said contract and we shall not be relieved from our liability by
reason of any such variation or extensions being granted to the contractors or for any
forbearance, act or omission on the part of the Board or any indulgence shown by the board to
the Contractors or by any such matter or thing whatsoever which under the law relating to
sureties would, but for this provision, have effect of so relieving us.

This guarantee will not be discharged due to the change in the constitution of the Bank or the
Contractor(s).

[tis also hereby agreed that the Courts in [insert city] would have exclusive jurisdiction in respect
of claims, if any, under this Guarantee.

We, Bank lastly undertake not to revoke this guarantee during its currency
except with the previous consent of the Board in writing.

Notwithstanding anything contained herein:

(a) Our liability under this Bank Guarantee shall not exceed Rs. (Rupees
only);
(b) This Bank Guarantee shall be valid upto ; and
(c) We are liable to pay the guarantee amount or any part thereof under this Bank Guarantee only
and only if you serve upon us a written claim or demand on or before (date
of expiry of Guarantee).”
Date day of 20
For (Name of Bank)
(Name)

Signature



SPECIMEN BANK GUARANTEE FOR ADVANCE PAYMENT / STAGE PAYMENT
(To be executed on Rs.300/- non-judicial Stamp Paper)

[The bank, as requested by the successful Tenderer, shall fill in this form in accordance with
the instruction indicated]

In consideration of the Board of Authorities of the Port of [insert name of port] incorporated by
the Major Port Authorities Act, 1963 as amended by Major Port Authority (Amendment) Act
1974 (hereinafter called “The Board” which expression shall unless excluded by or repugnant
to the context or meaning thereof be deemed to include the Board of Authorities of the port of
[insert name of port], its successors and assigns) having agreed to release stage payment to
(hereinafter called the “contractor”)

(Name of the contractor/s)
under the terms and condition of the contract, vide from the demand under the

condition of the contract, vide 's letter No
(Name of the Department)
Date made between the contractors and the Board for execution of
covered under Tender
No. dated (hereinafter called “the said

contract”) for the payment of Security Deposit in cash or Lodgment of Government Promissory Loan Notes
for the due fulfillment by the said contractors of the terms and condition of the said contract, on

production of a bank Guarantee for Rs. (Rupees ) only
we, the
(Name of the Bank and Address)
(hereinafter
referred to as “the Bank”) at the request of the contractors do hereby undertake to pay to
the Board an amount not exceeding Rs.
(Rupees ) only against any loss or damage caused to

or suffered by the Board by reason of any breach by the contractors of any of the terms and
conditions of the said contract.

2. We, , do hereby

(Name of Bank) (Name of Branch)
Undertake to pay the amount due and payable under this guarantee without any demur merely
on a demand from the Board starting that the amount claimed is due by way of loss or damage
caused to or which would be caused to or suffered by the Board by reason of the contractors
failure to perform the said contract. Any such demand made on the Bank shall be conclusive as
regards the amount due and payable by the Bank under this Guarantee. However, our liability
under this guarantee shall be restricted to any amount not exceeding Rs.
(Rupees ) only.

3. We, , undertake to pay to the
(Name of Bank and Branch)
Board any money so demanded notwithstanding any dispute or disputes raised by the
contractor(s) in any suit or proceeding pending before any Court or Tribunal relating
thereto our liability under this present being absolute and unequivocal. The payment so
made by us under this bond shall be a valid discharge of our liability for payment there
under and the Contractor(s) shall have no claim against us for making such payment.

4. We, further agree with the Board that the
(Name of Bank and Branch)




guarantee herein contained shall remain in full force and effect during the period that
would be taken for performance of the said contract and that it shall continue to be
enforceable till all the dues of the Board under or by virtue of the said contract have

been fully paid and its claims satisfied or discharged or till the

(Name of the user department)
of the said certifies that the terms and conditions of the said contract have been fully and
properly carried out by the said Contractors and accordingly discharge this guarantee.
PROVIDED HOWEVER that the Bank shall be the request of the Board but at the cost of the
Contractors, renew or extend this guarantee for such further period or periods as the Board
may require from time to time.

5. We, further agree with the Board that the (Name of

Bank and Branch)

Board shall have the fullest liberty without our consent and without affecting in any manner
our obligations hereunder to vary any of the terms and conditions of the said contract or to
extend the time of performance by the said contract or to extend the time of performance
by the said Contractors from time to time or to postpone for any time or from time to time
any of the powers exercisable by the board against the said Contractors and to forebear or
enforce any of the terms and conditions relating to the said contract and we shall not be
relieved from our liability by reason of any such variation or extensions being granted to
the contractors or for any forbearance, act or omission on the part of the Board or any
indulgence shown by the board to the Contractors or by any such matter or thing
whatsoever which under the law relating to sureties would, but for this provision, have
effect of so relieving us.

6. This guarantee will not be discharged due to the change in the constitution of the Bank or
the Contractor(s).

7. Itisalso hereby agreed that the Courts in [insert city] would have exclusive jurisdiction in
respect of claims, if any, under this Guarantee.

8. We, Bank lastly undertake not to revoke this guarantee during its
currency except with the previous consent of the Board in writing.

9. Notwithstanding anything contained herein:

(c) Our liability under this Bank Guarantee shall not exceed Rs. (Rupees
only);
(b) This Bank Guarantee shall be valid upto ; and

(c) We are liable to pay the guarantee amount or any part thereof under this Bank
Guarantee only and only if you serve upon us a written claim or demand on or before

(date of expiry of Guarantee).”

Date day of 20

For (Name of Bank)
(Name)

Signature



DISPUTES REVIEW BOARD AGREEMENT
(To be executed on Rs.300/- non-judicial Stamp Paper)

THIS AGREEMENT, made and entered into this ........cccceevniiiiiiinnns Day of ......... 20 i Between
..................... (“The Employer/ Board”) and ........cccvcinenne.nn(“the contractor”), and the
Disputes Review Board (“the DRBoard “) consisting of one/three DRBoard Members, (Members
from either party, i.e. contractor and Employer/Board)

[Note: Delete whatever is not applicable]

WITNESSETH, that

WHEREAS, the Employer/Board and the contractor have contracted for the execution of
................................................... Project name)............enre.... (the “contract”) and WHEREAS, the
contract provides for the establishment and operation of the DRBoard NOW THEREFORE, the parties
hereto agree as follows:

1. The parties agree to the establishment and operation of the DRBoard in accordance with this
DRBoard Agreement.

2 Expect for providing the services required hereunder, the DRBoard Members should not give any
advice to either party or to the Nodal Officer or his nominee concerning conduct of the works.

The DRBoard Members:

(a) Shall have no financial interest in any party to the contract or the Nodal Officer or his
nominee, or a financial interest in the contract, except for payment for services on the
DRBoard.

(b) Shall have had no previous employment by, or financial ties to, any party to the contract, or
the Nodal Officer or his nominee, expect for fee based consulting services on other projects,
all of which must be disclosed prior to appointment to the DRBoard.

(c) Shall have disclosed in writing to the parties prior to signature of this Agreement any all
recent or close professional or personal relationships with any director, officer, or employee
of any party to the Nodal Officer or his nominee, and any and all prior involvement in the
project to which the contract relates;

(d) Shall not, while a DRBoard Member be employed whether as a consultant or otherwise by
either arty to the contract, or the Nodal Officer or his nominee, expect as a DRBoard Member.

(e) Shall not, while a DRBoard Member, engage in discussion or make any agreement with any
party to the contract, or with the Nodal Officer or his nominee, regarding employment
whether as a consultant or otherwise either after the contract is completed or after services
as a DRBoard Members.

(f) Shall be and remain impartial and independent of the parties and shall disclose in writing to
the Employer/Board, the contractor, the Nodal Officer or his nominee, and one another any
fact or circumstances which might be such to cause either the Port or the contractor to
question the continued existing of the impartiality and independence required of DRBoard
Members.

3. Except for its participation in the DRBoard activities as provided in the contract and in this

Agreement none of the Employer / Board, the contractor, the Nodal Officer or his nominee,
and one another any fact or circumstances which might be such to cause either the
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10.

11.

a)

b)

d)

Employer/Board or the contractor to question the continued existence of the impartiality and
independence required of DRBoard Members.

The contractor shall:
Furnish to each DRBoard Member one copy of all document which the DRBoard may request
including contract document, progress report, variation orders, and other document,
pertinent to the performance of the contract.
In co-operation with the Employer/Board, co-ordinate the site visits of the DRBoard,
including conference facilities and secretarial and copying services.
The DRBoard shall serve throughout the operation of the contract. It shall begin operation
following execution of this Agreement, and shall terminate its activities after issuance of the
taking over certificate and the DRBoard’s issuance of its Recommendation on all disputes
referred to it.
DRBoard Member, shall not assign or subcontract any of their work under this Agreement.
The DRBoard Members are independent and not employees or agents of either the
Employer/Board or the Contractor.
The DRBoard Members are absolved of any personal or professional liability arising from the
activities and the Recommendations of the DRBoard.
Fees and expenses of the DRBoard Member([s] shall be agreed to and shared equally by the
Employer/Board and the Contractor. If the DRBoard requires special services, such as
accounting, data research and the like, both the parties must agree and cost shall be shared
by them as mutual agreed.

DR Board’s site visit:

a. The DR Board shall visit the site and meet with representative of the Employer/Both and
the contractor and the nodal officer are his nominee at regular intervals, at times of
critical construction events, and at the return request of either party. The timing of site
filing agreement shall be fixed by the DRBoard

b. Site meeting shall consist of an informal discussion of the status construction of the works
followed by an inspection of the work, both attended by personal from the
employer/Board, the contractor and the nodal officer or his nominee

c. Ifrequest by either parties or the DR Board, the employer/Board will prepare minutes of
the meeting and circulate them for comments of the parties and the nodal officer or his
nominee.

Procedure for disputes referred to the DRBoard:

If either party objects to any action or inaction of the other party or the Nodal Officer or his
nominee, the objecting party may file a written Notice of Dispute to the other party with a
copy to the Nodal Officer or his nominee starting that it is given pursuant to clause [number]
and starting clearly and in detail the basis of the dispute.

The party receiving the Notice of Dispute will consider it and respond in writing within 7
days after receipt.

This response shall be final and conclusive on the subject, unless a written appeal to the
response is filed with the responding party within 7 days of receiving the response. Both
parties are encouraged to pursue the matter further to attempt to settle the dispute. When it
appears that the dispute cannot be resolved without the assistance of the DRBoard either
party may refer the dispute to the DRBoard by written Request for Recommendation to the
Board, the other party and the Nodal Officer or his nominee starting that it is made pursuant
to [insert relevant clause no.]

The Request for recommendation shall state clearly and detail the specific issues of the
dispute to be considered by the DRBoard.
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13.

f)

When a dispute is referred to the DRBoard, and the DRBoard is satisfied that the dispute
requires the DRBoard’s assistance, the DRBoard shall decide when to conduct a hearing on
dispute. The DRBoard may request that written documentation and arguments from both
parties be submitted to each DRBoard Members before the hearing begins. The parties shall
submit insofar as possible agreed statements of the relevant facts.

During the hearing, the contractor, the Employer/ Board, the Nodal Officer or his nominee
shall each have ample opportunity to be head and to offer evidence.

The DRBoard’s Recommendation for resolution of the dispute will be given in writing, to the
Employer/ Board, the contractor and the Nodal Officer or his nominee as soon as possible, and
in any event not more than 28 days after the DRBoard’s final hearing on the dispute.

12. Conduct of Hearing:

a)

b)

d)

Normally hearing will be conducted at the sites, but any location that would be more
convenient and still provide all required facilities and access to necessary documentation
may be utilized by the DRBoard. Private sessions of the DRBoard may be held at any location
convenient to the DRBoard.

The Employer/ Board, the Nodal Officer or his nominee and contractor shall have
representatives at all hearing.

During the hearing, no DRBoard Member shall express any opinion concerning the merit of
any facet of the case.

After the hearing is concluded, the DRBoard shall meet privately to formulate its
Recommendation. All DRBoard deliberation shall be conducted in private, with all individual
views kept strictly confidential. The DRBoard’s Recommendations, together with an
explanation of its reasoning shall be submitted in writing to both parties and t the Nodal
Officer or his nominee. The pertinent contract provision, applicable laws and regulations,
and the facts and circumstances involved in the dispute.

The DRBoard shall make every effort to reach a unanimous Recommendation. If this proves
impossible, the majority shall decide, and the dissenting member any prepare a written minority
report for submission to both parties.

[Notes: Delete if it is one member DRBoard]

If during the contract period, the Employer/ Board and the contractor are of the opinion that
the Disputes Review Board is not performing its function properly, the Employer/ Board and
the contractor may together disbanded the Disputes Review Board. In such an event, the
disputes shall referred to Arbitration straightaway.

The Employer/Board and the contractor shall jointly sing a notice specifying that the DRBoard
shall stand disbanded with effect from the date specified in the notice. The notice shall posted
by a registered letter with AD or delivery of the letter, even if he refuses to do so.
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SPECIMEN FORMAT FOR DECLARATION
(To be executed on bidder’s letter head)

To

Ref:

(Project Title)

The undersigned, having studies the pre-qualification submission for the above mentioned project,

hereby states:

(a) The information furnished in our bid is true and accurate to the best of my knowledge.

(D) That in case of being pre-qualified, we acknowledge that the Employer may invite us to
participate in due time for the submission of tender on the basis of provisions made in
the tender documents to follow.

(© When the call for tenders is issued, if the legal, technical or financial conditions, or the
contractual capacity of the firm or joint venture changes, we commit ourselves to inform
you and acknowledge your sole right to review the pre-qualification made.

(d) We enclose all the required pre-qualification data format and all other evaluation.

(e) We also state that no changes have been made by us in the downloaded tender document
and also understand that in the event of any discrepancies observed, the printed tender
document no. is full and final for all legal/contractual obligations (delete if not
required].

Date:
Place:

Name of the Applicant:

Represented by (Name & Capacity)
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SPECIMEN LETTER OF AUTHORITY FROM BANK
FOR ALL BGs
(To be executed on Bank’s Letter Head)

Date:
To,
The Board of AUTHORITYees of Port [insert port],
Dear Sir,
Sub: Our Bank Guarantee No. dated for
Rs. favoring yourselves

issued ona/c of M/s.

(Name of contractor)

We confirm having issued the above mentioned guarantee favouring

yourselves, issued on account of M/s. validity for expiry
uptodate and claim expiry date upto
We also confirm 1) 2) is/are empowered to

sign such Bank Guarantee on behalf of the Bank and his/their signatures is/are binding on the Bank.

Name of signature of Bank Officer
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SPECIMEN LETTER OF AUTHORITY FOR
SUBMISSION OF BID
(To be executed on Rs.300/- non Judicial Stamp Paper)

To
The (PORT Address)

Dear Sir,
W oo do
hereby confirm that Shri ... (Name, designation and Address) is/are authorized to

represent us to bid, negotiate and conclude the agreement on our behalf with you against tender no.

--------------- and his specimen signature is appended here to ..

We confirm that we shall be bound by all and whatsoever our said signatory shall commit.

We understand that the communication made with him by the Employer/Board shall be deemed to

have been done with us in respect of this Tender.

[Specimen signature]

Yours faithfully,

Signature:

Name & Designation:

For & on behalf of:
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JOINT VENTURE PARTNER INFORMATION FORM

[The Tenderer shall fill in this Form in accordance with the instructions indicated below].
Date: [insert date (as day, month and year) of Tender Submission]
Tender No.: [insert number of Tendering process]

Page of pages

1. Tender’s Legal Name: [insert Tenderer’s legal name]

2.]V’s Party legal name: [insert JV’s Party legal name]

JV’s Legal Lead Partner {insert name and address}

3. JV’s Party Country of Registration: [insert JV’s Party country of registration and details of

registration]

4.]V’s Party year of Registration: [insert JV’s Party year of registration]

5.]V’s Party Legal Address in Country of Registration: [insert JV’s Party legal address in country of

registration]

6. ]V’s Party Authorized Representative information

Name: [insert name of JV’s Party authorized representative]

Address:[insert address of JV’s Party authorized representative]

Telephone/Fax numbers:[insert telephone/fax numbers of JV’s Party authorized representative]

Email Address: :[insert email address of [JV’s Party authorized representative]

7. Attached are copies of original documents of [check the box(es) of the attached original
documents]

D Articles of incorporation or registration of firm named in 2, above, in accordance with
tender document.
In case of government owned entity from India, documents establishing legal and financial
autonomy and compliance with commercial law, in accordance with Tender Documents

PAN Number
Sales Tax / VAT registration number
Service Tax Registration Number
D Any other documents required for statutory compliance

Duly authorized to sign this Authorization on behalf of: [insert complete name of Tenderer]

Date on day of , [insert date of signing]
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EXCEPTIONS AND DEVIATIONS

As pointed out in the Tender Call Notice, Bidder may stipulate here exceptions and deviations to the

bid conditions, if considered unavoidable.

Sr. No.

Page No.

Document

of

Bid

Clause No.

Document

of Bid

Subject Deviation

Note: however, the Bidders to note that unacceptable deviations, if any, the bid shall be liable for

rejection. Bidder is discouraged to deviate from bid conditions, specifications, delivery schedules,

and commercial terms as per the tender document.

Duly authorized to sign this authorization on behalf of: [insert complete name of Tenderer]

Date on

day of

[insert date of signing]
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DEENDAYAL PORT AUTHORITY

Date:

Form of application by the Contractor for seeking extension of time

Part-1

Name of Contractor

Name of Work as given in the
agreement

Agreement No.

Estimated Amount put to
tender

Date of Commencement of
Work as per Agreement

Period allowed for completion
of work as per agreement

Date of Completion stipulated
in agreement

Period for which extension of
time has been given
previously

(a) 1stextension vide E.E.’s
No.

Total extension previously

given

Reasons for which extension
have been previously given
(copies of the previous
application should be
attached)

10

Period for which extension is
applied for

11

Hindrance on account of

which extension is applied for

which dates on which

hindrance occurred and the

period for which these are

likely to last.

(a) Serial No.: 01

(b) Nature of hindrance :

(c¢) Date of occurrence :

(d) Period for which
hindrance is likely to last

(e) Period for which
extension required for
this particular hindrance.

(f) Overloading period if any,
with reference to item.

(g) Netextension applied for

(h) Remarks if any
Total period on account of
hindrance mentioned
above ___ month __days.
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13

Extension of time required for
extra work

14

Dates of extra work and
amount involved;
(a) Total value of extra
work
(b) Proportionate period
of extension of time
based on estimated
amount put to tender
on account of extra
work.

14

Total extension of time
required for 11 & 12

Submitted to the Sub Divisional Officer
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INTEGRITY PACT IN DEENDAYAL PORT AUTHORITY

The Central Vigilance Commission (CVC) has been promoting integrity, transparency, equity
and competitiveness in transactions by various organizations of the Government of India.
Public procurement is an area of concern for the CVC, and many steps have been taken to put
proper systems in place. In this context, Integrity Pact (IP), a tool conceptualized and promoted
by Transparency International, an international NGO, aimed at preventing corruption in public
contracting, has been found useful. It has been decided by Ministry of Shipping that all
organizations under the Ministry will implement IP. IP should cover every tender /
procurement above a specified threshold value. The threshold value of contracts /
procurements / transactions incorporating IP would be such that it covers 90% by value of all
contracts / procurements / transactions of the organization in the last 3 years. Presently the
threshold is fixed as Rs.50 Lakhs. IP essentially envisages an agreement between prospective
vendors / bidders, and Deendayal Port Authority, committing the persons / officials of both
sides not to resort to any corrupt practice in any aspect of the contract at any stage. Only those
vendors / bidders, who commit themselves to IP with DPT, would be considered competent to
participate in the bid process. Any violation would entail disqualification of the bidders and
exclusion from future business dealings. IP, in respect of a particular contract should cover all
phases of the contract, from the stage of Notice inviting Tender (NIT) / pre-bid stage, till the
conclusion of the contract, i.e. final payment or the warranty / guarantee period. IP would be
implemented through Independent External Monitor (IEM), who are eminent persons
appointed by the organization, with approval of CVC. The term of appointment for an IEM would
be 3 years. Name of the IEM will be mentioned in NIT. The IEM would review independently and
objectively assess, as to whether and to what extent parties have complied with their
obligations under the IP. IEM would have access to all contract documents, whenever required.
The bidders may raise disputes / complaints if any, with the IEM. The IEM would examine
complaints received by them and give their recommendations / views to the Chairman of Port
Authority. Recommendations of IEM would be in the nature of advice and would not be legally
binding. Their role is independent in nature and the advice once tendered would not be subject
to review at the request of the organization. Shri S.K. Sarkar, IAS (Retd.), Shri Saurabh Chaudry, IAS
(Retd.) has been appointed IEM by DPT from 2018 to 2021. Draft condition to be
incorporated in the Draft Tender papers 1) Then bidder has to execute Integrity
pact agreement with Deendayal Port Authority ( As per sShri SK. Sarkar, IAS (Retd.), Shri
Saurabh Chaudry, IAS (Retd.) has been nominated as Independent External Moniter for

Integrity Pact whose address is as under;

2
1 Shri S.K. Sarkar, IAS (Retd.) . Shri Saurabh Chaudry,, IAS
(Retd.)
B-104, Nayantara Aptt., A-9, Sector - 30
Plot 8 B, Sec-07, Dwarka, Noida (U.P.) - 201301
New Delhi - 110 075. Mobile N0.9871322133
Mobile N0.98111 49324 Email

saurabh7678@yahoo.co.in

Email : sksarkar1979 @gmail.com
2) Scanned copy of Pre-Contract Integrity Pact Agreement (As per Appendix) is to be up

loaded along with the bid. Original hard copy of Pre Contract Integrity Pact
Agreement shall be submitted by post or hand immediately after closing date of
online E-tender failing which tender shall be considered irrelevant.
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INTEGRITY PACT BETWEEN

DEENDAYAL PORT AUTHORITY (DPA) hereinafter referred to as "The Principal”

AND

(Name of The bidders and consortium members)......ccmsmssessssans hereinafter referred to
as

"The Bidder/Contractor

Preamble : The Principal intends to award, under laid down organizational procedures,
contract/concession for Tender NO. ....cceummsmmsssseseas The Principal values full compliance with

all relevant laws and regulations, and the principles of economic use of resources, and of
fairness and transparency in its relations with its Bidders. The Central Vigilance Commission
(CVC) has been promoting Integrity, transparency, equity and competitiveness in Government
/ PSU transactions and as a part of Vigilance administration and superintendence, CVC has,
recommended adoption of Integrity Pact and provided basic guidelines for its implementation
in respect of major procurements in the Government Organizations in pursuance of the same,
the Principal agrees to appoint an external independent Monitor who will monitor the
execution of the contract for compliance with the principles mentioned above.

Section 1 - Commitments of the Principal

(1) The Principal commits itself to take all measures necessary to prevent
corruption and to observe the following principles :-

(a) No employee of the Principal, personally or through family members, will in
connection with the execution of a contract, demand, take a promise for or accept, for
him/herself or third person, any material or immaterial benefit which he/she is not
legally entitled to.

(b) The Principal will, during the pre-contract stage, treat all BIDDERs alike, and
will provide to all BIDDERs the same information and will not provide any such
information to any particular BIDDER which could afford an advantage to that
particular BIDDER in comparison to other BIDDERs.

(c) The Principal will exclude from the process all known prejudicial persons.

(2) If the Principal obtains information on the conduct of any of its employees
which is a criminal offence under the relevant Anti-Corruption Laws of India, or if
there be a substantive suspicion in this regard, the Principal will inform its
Vigilance Office and in addition can initiate disciplinary actions. In such a case,
while an enquiry is being conducted by the Principal, the proceedings under the
contrat would not be stalled.

Section 2 - Commitments of the Bidder / Contractor

(1) The Bidder/Contractor commits themselves to take all measures necessary to
prevent corrupt practices, unfair means and illegal activities, during pre-contract
as well as post contract stages. He commits himself to observe the following
principles during the contract execution.

a. The Bidder/Contractor will not, directly or through any other person or firm,
offer, promise or give to any of the Principal’'s employees involved in the execution
of the contract or to any third person any material or immaterial benefit, which
he/she is not legally entitled to, in order to obtain in exchange of advantage of any
kind, whatsoever during the execution of the contract.

b. The Bidder/Contractor will not enter with other Bidders into any undisclosed agreement or
understanding, whether formal or informal. This applies in particular to prices, specifications,
certifications, subsidiary contracts, submission or non-submission of bids, or any other actions
to restrict competitiveness, or to introduce cartelization in the bidding process.

c. The Bidder/Contractor will not commit any offence, under the relevant
Anticorruption Laws of India; further the Bidder/Contractor will not use improperly,



for purposes of competition, or personal gain, or pass on to others, any information or
document provided

by the Principal, as part of the business relationship, regarding plans, technical

proposals and business details, including information contained or transmitted

electronically.

d. The Bidder will not collude with other parties interested in the contract to
impair the transparency, fairness and progress of the bidding process, bid
evaluation, contracting and implementation of the contract.

e. The Bidder/Contractor will, when presenting his bid, disclose any and all
payments he has made, is committed to or intends to make to agents, brokers or
any other intermediaries, in connection with the award of the contract.

f. The Bidder commits to refrain from giving any compliant directly or through any
other manner without supporting it with full and verifiable facts.

g. The Bidder shall not lend to or borrow any money from or enter into any
monetary dealings or transactions, directly or indirectly, with any employee of the
Principal.

(2) The Bidder/Contractor will not instigate third persons to commit offences
outlined above or be an accessory to such offences.

Section-3 Disqualification from or exclusion from future contracts

If the Bidder, before award of contract, has committed a transgression, through a
violation of Section-2 or in any other form, such as to put his reliability as Bidder,
into question, the principal is entitled to disqualify the Bidder, from the tender
process, or to terminate the contract, if already signed, for such reason.

1. If the Bidder/Contractor has committed a transgression, through a violation of
Section-2, such as to put his reliability, or credibility into question, the Principal is
entitled to disqualify the Bidder/Contractor from the tender process, terminate the
contract if already awarded and also, to exclude the Bidder/Contractor from future
contract award processes. The imposition and duration of the exclusion, will be
determined by the severity of the transgression. The severity will be determined, by
the circumstances of the case, in particular the number of transgressions, the position
of the transgressions, within the company hierarchy of the Bidder and the amount of
the damage. The execution will be imposed for a minimum of 6 months and maximum
of 3 years.

Note : A transgression is considered to have occurred, if in the light of available
evidence, no reasonable doubt is possible.

2. The Bidder accepts and undertakes to respect and uphold, the principal's
Absolute right to resort to and impose such exclusion and further accepts and
undertakes, not to challenge or question such exclusion, on any ground, including
the lack of any hearing before the decision, to resort to such exclusion is taken.
This undertaking is given freely and after obtaining independent legal advice.

3. If the Bidder/Contractor can prove that, he has restored /recouped the Damage
caused by him and has installed a suitable corruption prevention system, the
Principal may revoke the exclusion prematurely.

Section-4 Compensation for Damages

1. If the Principal has disqualified the Bidder, from the tender process prior to the
award, according to Section-3, the Principal is entitled to demand and recover the
damages equivalent to Earnest Money Deposit/Bid Security.

2. If the Principal has terminated the contract according to Section-3, or if the
Principal is entitled to terminate the contract according to Section-3, the Principal
shall be entitled to demand and recover from the Contractor, liquidated damages



equivalent to 5% of the contract value, or the amount equivalent to Security
Deposit/Performance Bank Guarantee, whichever is higher.

3. The Bidder agrees and undertakes to pay the said amounts, without protest or
demur, subject only to condition that, if the Bidder/Contractor can prove and
establish that the termination of the contract, after the contract award has caused
no damage or less damage than the amount of the liquidated damages, the
Bidder/Contractor shall compensate the principal, only to the extent of the
damage in the amount proved.

Section-5 Previous transgression

1. The Bidder declares that, no previous transgression has occurred in the last 3
years, with any other company, in any country, or with any other Public Sector
Enterprises in India, that could justify his exclusion from the award of the contract.
2. If the Bidder makes incorrect statement on this subject, it can be declared
disqualified for the purpose of the contract and the same can be terminated for such
reason.

Section-6 Equal treatment of all Bidders/Contractors/Subcontractors

1. The Bidder/Contractor undertakes to demand from all subcontractors, a commitment in
conformity with this Integrity Pact, and to submit it to the Principal before contract signing.
2. The Principal will enter into agreements with identical conditions as this one
which all Bidders, Contractors and Subcontractors.

3. The Principal will disqualify from the tender process all Bidders, who do not
sign this part or violates its provisions.

Section-7 Criminal charges against violating Bidders / Contractors / Sub -
Contractors

If the principal obtains knowledge of conduct of a Bidder/Contractor or
Subcontractor, or of an employee, or a representative, or an associate of a
Bidder/Contractor, or Subcontractor, which constitutes corruption, or if the
Principal has substantive suspicion, in this regard, the Principal will inform the
Vigilance office.

Section-8 External Independent Monitor

1. Pursuantto the need to implement and operate this Integrity Pact the Principal has
appointed Shri S.K. Sarkar, IAS (Retd.), Shri Saurabh Chaudry, IAS (Retd.) independent
Monitor, for this Pact. The task of the Monitor, is to review independently and
objectively, whether and to what extent, the parties comply with the obligations under
this agreement.

2. The Monitor is not subject to instructions, by the representative of the parties

to the Chairperson of the Board of the Principal.
3. The Bidder/Contractor accepts that, the monitor has the right to access, without restriction

to all Project documentation of the Principal, including that provided by the Contractor. The
Bidder/Contractor will also grant the Monitor, upon his request and demonstration of a valid
interest, unrestricted and unconditional access, to the project documentation. The same is
applicable to Subcontractors. The monitor is under contractual obligation, to treat the
information and documents of the Bidder/Contractor/Subcontractor with confidentiality.

4. The Principal will provide to the Monitor, sufficient information about all
meetings, among the parties related to the Project, provided such meetings could



have an impact, on the contractual relations between the Principal and the
Bidder/Contactor. The parties offer to the Monitor the option to participate in
such meetings.

5. Assoon as the Monitor notices a violation of this agreement, he will so inform the
Management of the Principal and request the management to discontinue, or heal the
violation. Or to take other relevant action. The Monitor can in this regard submit
nonbinding recommendations. Beyond this, the Monitor has no right to demand from
the

parties, that they act in a specific manner, refrain from action or tolerate action.
6. The Monitor will submit a written report, to the Chairperson of the Board of the Principal,
within 8 to 10 weeks, from the date of reference of intimation to him by the 'Principal’ and,
should the occasion arise, submit proposals for correcting problematic situations.

7. If the Monitor has reported to the Chairperson of the Board, a substantiate suspension of an
offence, under relevant Anti-Corruption Laws of India, and the Chairperson has not, within
reasonable time, taken visible action to proceed against such offence, or reported it to the

Vigilance Office, the Monitor may also transmit this information directly to the
Central Vigilance Commissioner, Government of India.

Section-9 Pact Duration

This Pact begins when both parties have signed it. It expires 12 months after the last payment
under the contract Agreement is made. If any claim is made/lodged during this time, the same
shall be binding and continue be valid, despite the lapse of this Pact, as specified above, unless
it is discharged/determined Chairperson of the Principal. The Pact duration in respect of
unsuccessful Bidders shall expire after 3 months of the award of the contract.

Section-10 Other Provisions

1. This agreement is subject to Indian Law. Place of performance and
jurisdiction is the Registered Office of the Principal, i.e. Gandhidham, Gujarat.
2. Changes and supplements as well as termination notices, need to be made in
writing, before they become effective and binding on the both parties.

3. If the Bidder / Contractor is a partnership or a consortium, this agreement
must be, signed by all partners or consortium members.

4. Should one or several provisions of this agreement, turn out to be invalid, the
remainder of this agreement remains valid. In this case, the parties will strive to
come to

an agreement, to their original intensions.

For the Principal For the Bidder/Contractor

Place: Gandhidham

Witness-1 : ...mimnncssssnsssessanans Withess-2 ! ..uiimnnsmessmessnnsnns
Date: ___/ /2022



BANK PAYMENT AGREEMENT FORM: (To be collected from the

Parties)
1. Name of Party
2. Account No.
3. Branch Name
4. IFSC Code of the Bank
5. MICR Code
6. Accepted for : NEFT Payment or RTGS Payment

DECLARATION BY THE PARTY

I/ We hereby declare that the above information furnished by me is correct
and DPT is requested to pay my/ our dues to this Account for this work/ supply
order is concerned.

Signature of the Party with Seal



PROFORMA OF JOINT VENTURE/CONSORTIUM AGREEMENT

(To be submitted on Non-judicial Stamp Paper of appropriate value)

This Joint Venture / Consortium Agreement is made and entered into on this

v day of .......2021 by and between (i) M/s.  (Name of the firm to be filled-
inj............ ,(ii)M/s......(Name of the firm to be filled-in) ,

.............. , primarily for the work under the Deendayal Port AUTHORITY.

All the partners of the Joint Venture /Consortium hereinafter individually referred
to as

the parties and collectively as the Joint Venture/Consortium’.

1. Formation of Joint Venture/Consortium

1.1, (i)M/s... (Name of the firm to be filled in) is engaged in

....(Details of the works undertaken by the party)

(ii)M/s... (Name of the firm to be filled in) is engaged in

e Details of the works undertaken by the party)

1.2.  Onbehalf of Board of Deendayal Port Authority (hereinafter referred toas

-Employer||), the Chief Engineer, DEENDAYAL Port AUTHORITY has invited bids
from the experienced, resourceful and bonafid Developers with proven technical
and financial capabilities of executing the work I

1.3. The parties have been exploring together the ways and means of
collaboration for the purpose of an offer to be made for the said project of the
Deendayal Port AUTHORITY and have mutually agreed to enter into a Joint
Venture/Consortium Agreement to submit a common bid for the project and to carry
out the project works in the event of award of the contract, in association with each
other and (......Name of Partner to be filled in......... ) shall be the Lead Partner and
() (......Name of Partner to be filled in......... ), (ii) (......Name of Partner to be filled
in......... ) - shall be the other partner(s).



NOW THEREFORE IT HAS BEEN AGREED TO BETWEEN THE PARTIES AS
FOLLOWS

1.4. TheJoint Venture/Consortium will be known as...(......Name of JV to be filled

parties to the present agreement.

1.5.  The recitals are true and correct and form an integral part of this agreement
and are representations of the parties to which they relate and have been relied
upon by the parties to enter into the present agreement.

1.6. Notwithstanding the date of signature of this agreement, its effective date will
be the date of submission of bid.

1.7.  All costs incurred by the parties before the date of award of contract will be
borne by the parties concerned. All costs in implementation of this Joint
Venture/Consortium Agreement after award of contract till the expiry of this
agreement will be borne by the parties as here in after provided.

1.8. The Joint Venture/Consortium will be dissolved and this agreement will
cease to have effect on completion of this project, maintenance and fulfilment of all
other conditions under the contract, upon receipt of payment of all amounts from
the Employer and on settlement of accounts between the parties as hereinafter
provided.

1.9. The contract, if awarded by the Employer, Letter of Acceptance shall be
issued in the name of (....Name of JV/Consortium to be filled in.....) and the Contract
shall be signed by legally authorized signatories of all the parties.

1.10. All the parties of the JV/Consortium shall be jointly and severally liable
during the bidding process and the bid document shall be signed by legally
authorized signatory of all the parties.

1.11. The financial contribution of each partner to the JV/Consortium
operation shall be:

(i) M/s......... (Name of the partner to be filled-in) - ...

(ii) M/s......... (Name of the partner to be filled-in) -............



1.12. All the parties of the JV/Consortium shall be jointly and severally liable for
the execution of the project in accordance with the Contract terms, in the event of
award of contract. The delineation of duties, responsibilities and scope of work shall
be:

a) The Lead Partner shall provide suitable experienced personnel at site, for
general planning, site management and equipment operations, during entire period
of contract execution.

b) (......Name of Partner to be filled-in ) shall carry out the following

1.13. The parties hereto agreed that each of them shall duly and properly perform
all the functions and all costs related to their respective works.

1.14. The parties hereto shall be at liberty to enter into liaison
work/correspondence with statutory and local authorities as the circumstances
warrant individually or collectively.

1.15. Itis hereby agreed and undertaken that, all the parties are jointly and
severally liable to the -Board of Port of Deendayal for the performance of the
contract.

1.16. Notwithstanding demarcation or allotment of work between JV/Consortium
partners, JV/Consortium each partner shall be liable for non performance of the
whole contract irrespective of their demarcation or share of work.

1.17. The Lead Partner shall be authorized to act on behalf of the JV/Consortium.

1.18. All the correspondences between the Employer and the JV /Consortium shall
be routed through the Lead Partner.

1.19. The Lead Partner is authorized: (a) to submit bid, negotiate and conclude
contract and incur all liabilities therewith on behalf of the partner(s) of the JV
/Consortium during the bidding process; and (b) in the event of a successful bid, to
incur liabilities and receive instructions for and on behalf of the partner(s)of the
JV/Consortium and to carry out the entire execution of the contract including
payment, exclusively through Lead Partner.

1.20. In the event of default of the Lead Partner, it shall be construed as default of



the Developer/Contractor; and Employer shall be entitled to take action under
relevant clause(s) of the Department Bid Document and/or Conditions of Contract.

1.21. All the parties of the JV/Consortium shall be jointly and severally liable for
due performance, recourse/sanctions within the joint venture in the event of default
of any partner and arrangements for providing the required indemnities.

1.22. The JV/ Consortium shall have a separate JV/Consortium Bank account
(distinct from the Bank account of the individual partners) to which individual
partners shall contribute their share capital / or working capital. The financial
obligation of the consortium shall be discharged through the said JV/ Consortium
Bank account only and also all payment received by consortium from the Deendayal
Port AUTHORITY shall be through that account only.

The parties hereto have mutually agreed to the terms and conditions set forth herein
above and have assured each other to duly perform the reciprocal promises and
obligations on either side for effective implementation of the JV/Consortium for
proper and due completion of the works envisaged, in the event of award of contract
to the JV/Consortium and have affixed their signature in this indenture on this the

(i) Signature Name
Designation seal &

Common seal of the firm

(i) Signature Name
Designation seal

&

Common seal of the firm

Witness1

Witness2



PROFORMA OF POWER- OF-ATTORNEY FOR LEAD MEMBER OF JV/
CONSORTIUM

((To be submitted on Non-judicial Stamp Paper of appropriate value)

By this Power-of-Attorney executed on this ....day of ....(month) of 2021, we,

1) (P Name of legally authorized signatory of first partner to
be filled in......... ) 1) I Name of legally authorized signatory of
second partner to be filled in )

........................................................................ hereby jointly authorize and

agree the Lead Partner, M/s (... Name of the lead partner to be filled
Mo ), (2) to submit bid, negotiate and conclude contract and incur all
liabilities therewith on behalf of the partner(s) of the JV /Consortium during the
bidding process; and (b) in the event of a successful bid, to incur liabilities and
receive instructions for and on behalf of the partner(s) of the JV /Consortium and to
carry out the entire execution of the contract including payment for the work
of- exclusively through Lead Partner.

(1) Signature Name
Designation seal &
Common seal of the firm

(i1) Signature Name
Designation seal &
Common seal of the firm

Signature, name and seal of the certifying Authority/Notary Public



