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Section 1

NOTICE INVITING
TENDER
(NIT)




DEENDAYAL PORT AUTHORITY
NOTICE INVITING TENDER

Tender No. 01-H&D/2023.
ONLINE TENDERING (E- Tendering)

NAME OF WORK: CAPITAL DREDGING AT BERTH POCKET OF OIL JETTY NO.08,
MANOUVERING AREA AND KANDLA CREEK INNER (BUOY NO. 15A TO OIL JETTY NO. 8) FOR

FUTURE OPERATIONAL REQUIREMENT FROM OJ -08 TO OJ -11”.

Tenders in E-tendering system are invited by Dy. Chief Engineer (H & D) for the above work as perthe details

given in the table below.

MANOUVERIN | NEFT or

G AREA AND any other
KANDLA Electronic
CREEK INNER | mode n
(BUOY NO. 15A | favour of
TO OIL JETTY | "Deendayal
NO. 8) FOR Port
FUTURE Authority”,
OPERATIONAL | payable at
REQUIREMENT | Gandhidham
FROM OJ -08
TO OJ -11

Work Tender Estimated EMD Date of Last Date Date and
Description Fee cost (In (In Pre- Bid | and time of | time of
(In Rs.) Rs.) Rs.) Meeting | online online

Submissio | opening of
nof bid Technical
documents | bids

CAPITAL 5900/- 19,40,23,151/- | Rs.

DREDGING AT | (Including (excluding 19,40,

BERTH 18% GST) 231/- 20/04/2023 | 10/05/2023 [10/05/2023

POCKETOF | Payment | ST) @ @ @16.30

OIL JETTY through DD 11.30Hrs | 16.00 hours

NO.08, RTGS / hours

Detailed notice inviting tender along with complete tender documents can bedownloaded
from website https://kpt.nprocure.com from 11/04/2023 to 10/05/2023 @ 16:00hrs.
Tender Notice is also available on https://www.deendayalport.gov.in and
https://eprocure.gov.in.Technical Bid will be opened on 10/05/2023 @ 16:30 hrs. Date of
opening of price bid shall be notified after scrutiny & evaluation of Technical Bid. For further
details and general enquiries prospective bidders may contact DY. CHIEF ENGINEER
(H&D), (Email: dredgingdpt@gmail.com) Room No. 111, Ground Floor, A.O. Building,
Gandhidham-370201, Kutch District, Gujarat State, INDIA, Mob: 94272 51059 during
working hours before the last date and time of downloading of tender documents.

DY. CHIEF ENGINEER (H&D)
DEENDAYAL PORT AUTHORITY
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E - TENDER NOTICE NO. 01-H&D/2023

E-tenders are invited by DEENDAYAL PORT AUTHORITY from reputed domestic companies
as well as legally valid and willing to undertake the “ Capital dredging at Berth pocket of Oil jetty
no.08, Manouvering area and Kandla Creek Inner Buoy no. 15A to Oil Jetty no. 8) for future operational
requirement from OJ -08 to OJ -11” by deploying suitable Trailer suction hopper Dredger
(TSHD)/Backhoe Dredger (BHD)/cutter suction dredgers (CSD) / Grab Dredgeretc. under
THREE cover system offers in the prescribed form are to be submitted in duplicate.

NAME OF WORK

CAPITAL DREDGING AT BERTH POCKET OF OIL JETTY NO.08,
MANOUVERING AREA AND KANDLA CREEK INNER (BUOY NO. 15A
TO OIL JETTY NO. 8) FOR FUTURE OPERATIONAL REQUIREMENT
FROM OJ -08 TO OJ -117.

Estimated cost

Rs. 19,40,23,151/- (Excluding GST)

Completion Period

6 months

Bid type Open E - tender
COST OF TENDER Tender Fees (Non-refundable) of Rs. 5900.00 (Rs. Five
DOCUMENT Thousand Nine Hundred Only) including 18% GST. Payment

(NON REFUNDABLE)

through DD / RTGS / NEFT / Bankers Cheque / Pay Order or any
other Electronic mode in favour of "Deendayal Port
Authority”, payable at Gandhidham

Bid Security

Rs.19,40,231/- in form of B.G drawn in favour of Board of DPA,
issued by nationalize/scheduled bank (except Co-operative bank)
having branch at Gandhidham

Minimum eligibility
criteria

Any individual / proprietorship firm / Partnership Firm / Company
who are having Dredging work experience as mentioned in similar
work definition in tender document are eligible to participate.

1. Average annual financial turnover during the last three
years ending 31st March of the previous financial years,
should be at least Rs.5,82,06,945/- (excluding GST) (The
relevant Audited Balance Sheets certified by Chartered
Accountant for meeting qualification criteria shall be submitted
along with tender).

2. Experience of having successfully completed similar works
during last 7 years ending last day of month previous to the
one in which applications are invited should be either of the
following:

Three similar dredging work of value, each work costing not
less than Rs. 7,76,09,260/- (excluding GST/VAT) or
involving dredging quantity of 3,11,200 Cum quantity.




Note:

or

Two similar dredging work of value, each work costing not
less than Rs.9,70,11,576/-(excluding GST/VAT) or involving
dredging quantity of 3,89,000 Cum quantity.

or

One similar dredging work of value costing not less than
Rs. 15,52,18,521/- (excluding GST/VAT) or involving
dredging quantity of 6,22,400/- Cum quantity.

Similar dredging works means successfully completed
dredging and capability of offshore disposal of dredged soil
using suitable dredging equipment

The value of similar works completed by the Tenderer will
be brought to current cost level by enhancing the actual
value of work with the multiplication factor with reference
to escalation based on WPl as detailed below for
assessing the eligibility of the Tenderer under experience.
The base year shall be taken as 2021-22.

Year Multiplication factor
FY 2021-22 1.00
FY 2020-21 1.13
FY 2019-20 1.14
FY 2018-19 1.16
FY 2017-18 1.21
FY 2016-17 1.25
FY 2015-16 1.27

If the bidder executed the work in private organization,
Bidder has to submit necessary TDS (Tax deduction
certificate) against the executed works issued by competent
authority




Joint venture

1. In case of JV to qualify experience in similar works, merging
of work order value executed by two or more of its member JV
either as a whole or as member of JV shall not be permitted to
qualify eligible works in terms of similar completed works. Only
no. of work orders executed by members of JV shall be
merged to evaluate experience.

2. Lead partner should have executed at least one similar work
costing Rs. 7,76,09,260/- (excluding GST/VAT) as per
Minimum Eligibility Criteria. (40% of the estimated cost)

3. The works reckoned for the above purpose are those executed
by the tenderer as prime contractor or proportionately as
member of joint venture or as a sub- contractor, authorized
and approved by the Employer of the work(s) against which
the tenderer has claimed his experience.

4. In the case of bid submitted by JV/ Consortium, the lead
partner of the JV shall meet the Minimum Eligibility Criteria of
Financial Turnover.

Bid Validity Period

180 days

Condition

Integrity pact Agreement & Bid Security / EMD and copies / receipt
of tender fees shall be submitted in electronic format through on line
(by scanning) while uploading the cover | of the bid. If not,
their bid will not be considered for evaluation.

Downloading of
tender documents

Tender Documents can be downloaded from the official website of
Deendayal Port Authority www.deendayalport.gov.in OR
https://kpt.nprocure.com

Date and time of
Pre-bid meeting

Dt.20/04/2023 Time 11:30 Hrs.

Last date & time for
online tender
submission

On 10/05/2023 Upto 16:00 Hours on  Website
https://kpt.nprocure.com

Online opening of

technical bid

On 10/05/2023 at 16:30 Hours




Documents required
to be submitted by
scanning through
online

a. Documents in support of fulfilling qualifying criteria as indicated
above

b. Bid Security / EMD in form of Bank Guarantee

c. Tender Fee in form of Demand Draft / RTGS / NEFT / Bankers
Cheque / Pay Order or any electronic mode.

d. Integrity pact Agreement duly signed by the bidder & two witness
(to be arranged by the bidder) to be scanned and uploaded in
the preliminary bid.

e. As indicated in clause 2.4 of Section-2, Instructions to bidders.

Officer- Inviting Bids:

DY. CHIEF ENGINEER (H&D),
DEENDAYAL PORT AUTHORITY

Address:

DY. CHIEF ENGINEER (H&D), DEENDAYAL PORT AUTHORITY,
Room No. 111, Ground Floor, A.O. Building,
Gandhidham-370201, Kutch District, Gujarat State, INDIA

Contact Details :

Mobile: 94272 51059




DPT Bank details for B.G:
1. Deendayal Port Authority
2. Account No: 10080100022427
3. Name of Bank & Address: Bank of Baroda, Gandhidham Branch
4. IFSC Code: BARBOGANKUT

Note: In case bidders need any clarifications or if training is required to participate in online
tenders, they can contact(n)Procure Support team at following address: -
(n)code Solutions - A division of GNFC Ltd., (n)Procure Cell, 403, GNFC Info tower,
S.G. Road, Bodakdev, Ahmedabad — 380054 (Gujarat).
Contact Details:
Airtel: +91-79-40007501, 40007512, 40007516, 40007517, 40007525 BSNL: +91-79-
2684511,

26854512, 26854513 (EXT: 501, 512, 516, 517, 525)
Reliance: +91-79-30181689 Fax: +91-79-26857321,40007533
E-mail: nprocure@gnvfc.net

TOLL FREE NUMBER: 1-800-233-1010 (EXT: 501, 512, 516, 517, 525)

For further details, amendments or extension of time, if any, please visit

https://kpt.nprocure.com OR www.deendayalport.gov.in

DY. CHIEF ENGINEER (H&D)
DEENDAYAL PORT AUTHORITY




1 BRIEF DESCRIPTION OF THE PROJECT

On behalf of Chairperson, Deendayal Port Authority, the DY. CHIEF ENGINEER (H&D),
Gandhidham, Kachchh invites ON-LINE tenders from reputed firms with proven ability for
carrying out the “CAPITAL DREDGING AT BERTH POCKET OF OIL JETTY NO.08,
MANOUVERING AREA AND KANDLA CREEK INNER (BUOY NO. 15A TO OIL JETTY NO. 8) FOR
FUTURE OPERATIONAL REQUIREMENT FROM OJ -08 TO OJ -11".

1.1.1 It is proposed that Oil Jetty No.08 Maneuvering Area and Kandla Creek Inner (Buoy

No.15 A to Oil Jetty No.08) at Deendayal Port- Kandla and OJ 8 Berth pocket to be
dredged and achieve 10m and 14.1m below the C.D respectively by deployingsuitable
Trailer suction hopper dredger (TSHD) / cutter suction dredger (CSD) / Backhoe
dredger (BHD) / Grab dredger.

Scheduled period of completion of the dredging project shall be 6 months.

a) Dredging in Oil Jetty No.08 Maneuvering Area and Kandla Creek Inner (BuoyNo.15
A to Oil Jetty No.08) at Deendayal Port with an estimated cost of Rs.19,40,23,151/-
(Excluding GST).

b) The bidder shall possess by absolute ownership / Chartered / wet leasing or the firm
should have entered into an agreement with any firm owning such equipment such
as Trailer suction hopper dredger (TSHD) / cutter suction dredger (CSD) / Backhoe
dredger (BHD) / Grab dredger for deployment in dredging area of Kandla creek, OJ8
Berth pockets and maneuvering area. The assessment of the capacity of the dredger
is the responsibility of the bidder based on scope of work. Deployment of other
equipment and capacity will be assessed / judged by the bidder as per the site
conditions and scope of work for dredging. In case if any additional dredgers of
suitable capacity are required to deepen the proposed dredging area, same shall be
deployed by the bidder at no such extra cost to be quoted in the price bid.

c) The bidder shall possess by absolute ownership / Chartered / wet leasing or the firm
should have entered into an agreement with any firm owning such equipment (such
as Grab /Grab Hopper / Backhoe Dredger and their hopper barge / tug) of suitable
capacity capable of dredging up to a depth of 20m for deployment in dredging areas
i.e OJ8 Berth pockets and Kandla Creek to maintain an average working day dredging
output not less than 5000 cu. m (In-situ). It is the responsibility of the contractor to
mobilize additional equipment, machineries, crafts, dredgers, etc. without claiming
any extra cost for proper completion of the work proper within the specified time. In
addition, if the progress of the work is not satisfactory and/ or not matching with the
targets accepted between DPA and the contractor, the employer reserves their right
to order the contractor to mobilize additional dredgers and other
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g

ancillary equipment to ensure the completion of the project within the scheduled
period of condition, as mentioned elsewhere in the contract without entitiement of any
additional cost to the contractor for the reasons whatsoever. Employers decisions in
this regard is final and binding on the contractor.

) In view of the limited width of the Kandla Creek and restricted tidal window available,
the Contractor is required to deploy efficient Trailing Suction Hopper Dredger(s) fitted
with twin screw propulsion with bow thrusters, two suction pipes & dredge pumps
capable of dredging up to 20 m depth, jet pumps, dredge mixture density meter, draft
load monitor with print facility, de-hoppering system and efficient dredge position
control monitoring system for the dredging work in Kandla Creek.

) The contractor can deploy a suitable Trailer suction hopper dredgers and suitable
equipment (such as Grab /Grab Hopper / Backhoe Dredger and their hopper barge /
tug) for deployment in dredging areas alongside OJ 8 (for dredging & salvage) which
should be as per the technical specifications/conditions as specified by the employer
to meet the requirement of width and depth to be achieved/maintained during the
contract period, without hampering the shipping operations. Contractor has to adjust
and re-adjust the program without causing any hinderance to the dayto day port
operation for which no claim shall be entertained.

The Trailing Suction Hopper Dredgers deployed at Kandla creek should be capable
of dredging to a depth upto 20 m and should be equipped with necessary onboard
equipment such as DLM showing TDS, DGPS based Track Plotter, Echo- Sounder,
Dredged Material Concentration Meter, etc. to ensure effective dredging operations
and the print outs of same for each load should be produced along with DDR (Daily
Dredging Report). The trailer suction hopper dredgers should carry technical
specifications with good propulsion power and bow thruster (s) to enable effective
dredging in the Kandla Creek.

) In case the Contractor has to sail the main dredger for meeting dry docking / major
repairs, the contractor has to show proof of dry dock / afloat repair facility booked at
the time of submitting for permission to sail the main dredger.

1.2 Detailed Tender Notice along with complete Tender documents can be obtained
from website https://kpt.nprocure.com, from 11/04/2023 to 10/05/2023 up to 15.00 Hrs.
Tender Notice is also available on https://www.deendayalport.gov.in and
https://eprocure.gov.in.
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Note:

1.3 No tender will be considered which is not made in the prescribed form and which
is not accompanied by a Bid securing declaration form towards EMD. The tender
offer shall have to be submitted by the Tenderer, in sealed covers as explained in the
Tender Document.

1.4 The offer (both Techno-Commercial & Price) must be valid for a minimum of 180
days from the last date of submission of offer, otherwise the offer shall be rejected as
non-responsive.

1.5 Minimum eligibility criteria for evaluation of technical bid.
The bidder has to meet the following eligibility criteria:

1.5.1 The bidder should have adequate experience in similar type of dredging work
successfully undertaken during last seven years ending last day of monthprevious to
the one in which applications are invited should meet the following criteria:
(1) Average annual financial turnover during the last three years ending 31st
March of the previous financial years, should be at least Rs.5,82,06,945/-
(excluding GST).

(2) Similar completed works:

(i) Three similar completed works, each work costing not less than Rs.
7,76,09,260/- (excluding GST/VAT) or involving dredging
quantity of 3,11,200 Cum quantity.

or

(i) Two similar completed works, each work costing not less than
Rs.9,70,11,576(excluding GST/VAT) or involving dredging
quantity of 3,89,000 Cum quantity.

or

(iii)  One similar completed work costing not less thanRs.15,52,18,521/-
(excluding GST/VAT) or involving dredging quantity of 6,22,400/-
Cum quantity.

+« Similar dredging works means successfully completed dredging and capability
of offshore disposal of dredged soil using suitable dredging equipment.

+ The value of similar works completed by the Tenderer will be brought to current
cost level by enhancing the actual value of work with the multiplication factor with
reference to escalation based on WPI as detailed below for assessing the
eligibility of the Tenderer under experience. The base year shall be taken as
2021-22.

12




Year Multiplication factor
FY 2021-22 1.00
FY 2020-21 1.13
FY 2019-20 1.14
FY 2018-19 1.16
FY 2017-18 1.21
FY 2016-17 1.25
FY 2015-16 1.27

Note:

)

Bidder should indicate actual figures of costs and amount for the works
executed by them in the schedule without accounting for the above-
mentioned factors. In case the financial figure and the value of completed
works are in foreign currency, the above enhancement factors will not be
applied. Instead, the foreign currency will be converted into equivalentindian
Rupees (INR) at the State Bank of India BC selling rate prevailing 28days
prior to bid due date.

The Financial year of completion for the similar completed works shall be
taken into account while applying multiplication factors for arriving current
cost level.

% In both the above cases (i & ii) if bidder executed the work in private organization,
bidder has to submit TDS (Tax Deduction Certificate) against the executed work.

+ Bidder has to submit the work order and completion certificate from the employer
towards the work experience (either in original or notarized).

1.5.2 Note for Dredgers and other Equipment:

(i)

The bidder shall either own dredgers of suitable type and other equipment’s
capable of executing the dredging work within the time schedule or the firm
should have entered into an agreement with any firm owning such equipment
and willing to place them at the disposal of the bidder for the entire period of
contract, if they secure the contract. The bidders should substantiate their
claims through proper documentary evidence such as an irrevocable
agreement, ownership details, etc.
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(i) Bidder has to submit Certificate of Registry / Certificate of Class issued by
Govt. approved Authority / IACS towards dredging equipment and valid
insurance for verification of equipment.

1.6 Bidders has to submit the work order and completion certificate from the employer
towards the work experience (either in original or notarized). Bidder also has to
submit Certificates of Registry / Certificate of Class issued by Govt. approved
Authority / IACS towards dredging equipment and valid insurance for verification
of equipment.

1.7 With regard to participation of Indian tenderer(s), the Indian firm /companies
owning Indian flag dredgers including Dredging Corporation of India Ltd. shall have
right of first refusal before the contract is given to any foreign company only if the
bid of the Indian company is within 10% of the lowest technically qualified and they
shall have to undertake the work by entering into a contract with DPA exactly
similar to the contract which would have been entered into with the lowesttenderer
i.e. the contract shall be on a commercial format. If more than one Indian company/
firms owning Indian Flag Dredgers including Dredging Corporation of India Ltd.
participate in the tender, the right of first refusal will go to that Indian company
which has quoted the lowest and is within 20% of the lowest technically qualified
offer subject to obtaining security clearance. If an Indian flag vessel is not available,
then “Indian controlled ships” shall be accorded higher priority in the Right of First
refusal than Non-Indian Flag Vessels

(Note: DGS Circular No.02 of 2021 dated 14.01.2021 shall be applicable for
exercise of right of first refusal —grant of license to foreign flag vessel. In this
regard, Guideline issued by DG(Shipping), from time to time in terms of relevant
provision shall be applicable.)

If Bidder, an Indian subsidiary / company of a foreign company is qualifying for
bidding based on the qualifications of its Parent Firm, the bidder will not be eligible
for the right of first refusal under this clause even if all the dredgers belong to the
bidder are Indian Flag / Indian Controlled ships.

In case the lowest tender is from an Indian company, the contract will be awarded
to the Indian company without first right of refusal to Dredging Corporation of India
Ltd. even if it is within 10% of the lowest technically qualified.

Indian Tenderer means Indian Citizen/ Indian domestic Company /Society either
having Indian flag vessel(s) or proposing in the tender for converting foreign flag
vessels to Indian flag vessels before commencing the work. An Indian dredging
company shall be a company registered under the companies Act 1956 engaged
in dredging work and having dredgers under Indian flag or vessels registered as

Indian controlled tonnage ships in accordance with DGS order No.10 of 2014.
14




1.8

1.9

In case the contract is awarded to an Indian tenderer through the process of
exercising the first right of refusal and the work is executed by such tenderer by
deploying foreign flag vessel, it shall call for penalty of Indian Rupees 1,500,000/-
per day for the first 10 days and Indian Rupees 2,000,000/- per day for the next
twenty days, to the employer. In case the deployment of foreign flag dredger
extends for more than 30 days during the period of the contract, the Employer
reserves the right to call for termination of the contract.

The Employer and/ or Government of India through Ministry of Ports Shipping and
Waterways reserves the right to assign, in public interest, any contract for dredging
work in any of the major ports to Dredging Corporation of India Ltd. on nomination.

The Employer/ Board do not bind themselves to accept the lowest or any
tender and reserve the right to accept any tender in part or to reject any tender
without assigning any reason thereof.

Pre-bid meeting will be held with the representative of the firms, bidders or his
official’s representative are invited to attend the pre-bid meeting. Theprospective
Tenderers shall submit their queries in writing to The DY. CHIEF ENGINEER
(H&D), Deendayal Port Authority (Email: dredgingdpt@gmail.com) in connection
with this tender well in advance latest by 03 days prior to pre bid meeting date,
so that the queries can be attended to.The pre-bid meeting will be held on
20/04/2023 at 11:00 hrs. in the Old Board Room at Deendayal Port Authority
Admin. Office Bldg., Gandhidham.

1.10 The due date of submission of offers will be 10/05/2023 unless notified otherwise.

In the event of changes in the schedules, the Deendayal Port will notify the same
through its web site.

1.11 If the offers are not received according to the instructions detailed here above,

they shall be liable for rejection. The corrections and remarks shall be either type-
written or must be in ink and duly authenticated.

1.12 The Contractor should mobilize suitable dredger(s) capable of executing the

dredging work within the time schedule. The documentary evidence about the
capability, experience in the relevant field and financial status to be furnished
along with the offer are: -

Details of dredging work executed in last 7 years with names and address of
clients, type of dredging work executed, details of dredgers deployed, quantity,
scheduled period of execution, date of commencement and date of completion
and certificate/testimonials from the concerned clients regarding successful
completion of the job.
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(i) Details of dredger(s) and other supporting crafts and facilities including
discharge pipeline etc. available and proposed dredgers and their mobilization
time to this site.

(i) ~ Capability of the firm in carrying out pre and post dredging bathymetricsurveys.

(iv)  Name and curriculum vitae of dredging team and surveyors proposed to be
deployed.

(v) Registration details of the firm, bankers, company profile and financial position
of the firm during the last five years.

The complete tender document [including drawings] is available on Deendayal Port’s
website : www.deendayalport.gov.in and https://nprocure.gov.in and Tenderersmay
download the same and submit through online on websitehttps://kpt.nprocure.com on
or before the due date and time of submission. However, in such a case, they shall
inform in writing to the DEENDAYAL PORT AUTHORITY immediately on downloading
the tender documents. They shall also pay Rs. 5900/- including GST towards the cost
of tender on / before due date and time of submissionof Tenders otherwise the tenders
shall be rejected. The bidders also have the option to upload the scanned copy of the
Demand Draft/NEFT/RTGS/Banker Cheque/Pay Order or any electronic modes for the
tender fee as part of the technical bid submission and the original Demand Draft shall
be submitted along with physical submission. The bank details as below;

1. Name of Bank & Address: Bank of Baroda, Gandhidham Branch
2. Account No: 10080100022427
3. IFSC Code: BARBOGANKUT

a. Notender will be considered which is not made in the prescribed form and which
is not accompanied by a deposit of Indian Rs. 19,40,231 as Earnest Money
Deposit(EMD)/ Bid security & Rs .5900/- Tender Fee. The tender offer shall
have to be submittedby the Tenderer, in sealed covers as explained in the
Tender Document.

b.  The offer (both Techno-Commercial & Price) must be valid for a minimum of 180
days from the last date of submission of offer, otherwise the offer shall be
rejected as non-responsive.

1.13 Bidders who wish to participate will have to procure/ should have legally valid
Digital Certificate, as per Information Technology Act-2000, using which they
can sign their electronic bids. The bidders can procure the Digital Certificate from
(n) code solutions a division of GNFC Ltd, who are licensed certifying authority
by Government of India. All bids should be digitally signed. For details regarding
Digital signature certificate and related matters, the below mentioned
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address should be contacted: (n) code Solutions, A Division of GNFC, 304 GNFC
Info tower, Bodakdev, Ahmedabad. Tel. 91 79 26857316/17/18 Fax: 91 79
26857321 E-mail: nprocure@ncode.in Toll Free Number: +91 7359 021 663
/ 1800-419-4632, Mobile: 9327084190 / 9898589652.

1.14 However, the originals/ attested hard copies shall have to be forwarded
subsequently so as to reach the office of Superintendent Engineer (H&D) within
07 days of opening of the tenders.

Cover-l, Cover-ll and Cover-lll and super scribed as under:

Cover-l: The Tender Fee & Bid Security as indicated in NIT.
Cover-ll: The Technical Bid and the tender duly filled and signed
Cover-lll: The un-priced Bill of Quantities duly signed.

All the covers shall be wax sealed. The three covers marked Original shall then
be placed in an envelope and marked ORIGINAL and sealed as stated above. All
the sets shall then be placed in an outer envelope.

Cover | of the tender shall contain the following:

Integrity Pac Agreement, the Bid Security and Tender
Fee as indicated in NIT.

Cover Il of the tender shall consist of but not limited to the following:

a) Duly executed Power of Attorney in favour of person or persons
authorized to sign the tender.

b) The tender document duly filled and signed.

c) Copies of documents defining constitution and legal status.

d) Document regarding structure of the tender as indicated in these
Instructions.

e) Balance sheets along with turnover, Income Tax clearance certificates,
profit and loss account for the previous three financial years ending 31st
March 2022.

f) Tenderer shall submit detailed methodology backed up by specification
and calculations.

g) Details of Contractor's Equipment including but not limited to number,
make, date of manufacture/acquisition, capacity, and in case of
Vessel/ship instruments, gadgets etc. with which such vessel/ship are
equipped or fitted for the proposed Works.

h) Schedule of Contractor’'s Equipment to be used.

i) Works Plan and Dredging Schedule.

j) Details of pending work, if any, or likely commitments, if any, and/or
Experience in works of similar nature executed in the last 7 years.
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k) All the tenderers are required to submit an unconditional tender without
any deviations failing which their offer will be treated as incomplete and
same will rejected and the price bid will not be opened.

) List of sub-contractors.

m) An undertaking that Cover Ill does not contain any conditions.

n) Work Schedule

0) Schedules (as per format)

p) Original Tender Documents

q) Copies of fax messages and letters sent and received during the tender
period.

r) Details if any of the tenderer being delisted / debarred by any of their
previous Employer, which is valid at the time of submission of the bids,
the reason for the same shall be evaluated by the Employer considering
the nature and requirement of the present contract. The Employer reserves
the right to reject such proposal, if found necessary. The Employers
decision in this regard shall be final and binding on the bidder.

s) All other documents set out in the Tender Document which the Tenderer
is specifically required to submit along with the Tender.

Cover lll of the tender shall contain the un-priced Bill of Quantities duly signed.

Tender not accompanied by required Integrity Pact Agreement, Tender
Fee & Bid Security shall be liable for rejection. Previous dues / deposits with
Port Authority shall not be counted / adjusted towards earnest money
deposit.

The bidder has to submit all the required and essential documents for pre-
qualification through online procedure. However, the hard copies of all
documents are required to be submitted as per tender provisions.

Late bids, delayed bids received after the stipulated last date and time for
receipt of bids, due to any reasons will not be considered. DEENDAYAL
PORT AUTHORITY reserves the right to reject any or all the tenders without
assigning any reason thereof.

Note: In case bidders need any clarification or its training is required to participate
in online tenders, they can directly contact (n)Procure Support team at
following address:

(n) code Solution - A division of GNFC Ltd.,

(n)Procure Cell, 304, GNFC Info tower, S. G. Road, Bodakdev,
Ahmedabad - 380054 (Gujarat)

Contact Details:

Mobile: +91 9327084190 / +91 9898589652
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Airtel: +91-79-40007501, 40007512, 40007516, 40007517, 40007525

BSNL: +91-79-2684511, 26854512, 26854513 (EXT: 501, 512, 516, 517,

525) Reliance: +91-79-26857316/17/18 40007533 Fax: +91-79-40007533
E-mail: nprocure@ncode.in

TOLL FREE NUMBER: +91 7359 021 663 / 1800-419-4632

DY. CHIEF ENGINEER (H&D)
DEENDAYAL PORT AUTHORITY

19




Section 2

INSTRUCTIONS
TO
BIDDERS

20




SECTION -2

INSTRUCTIONS TO BIDDERS

2.0 INTRODUCTION

Broad Scope of Work

The Scope of work under the Contract is as more particularly specified in the
Specifications for dredging work (Section-5 and 6) of the Tender Document. However,
Scope of Work is not exhaustive and the Tenderers while quoting are expected to take
into account all ancillary and necessary work that may be requiredto be done or
performed by them for achieving the required depth & width in the kandla Creek & in
front of OJ 8 berth and disposal of the dredged material at the designated area,
submitting charts and/or making the facility fully operational, whether or not explicitly
stated in the Specification or elsewhere in the TenderDocument and all such ancillary
and necessary work shall be, deemed to be includedand forming part of this Contract.

The Scope of the work inter-alia involves dredging in the existing Port area for
deepening the alongside of proposed Oil Jetty no. 8 and its maneuvering area, and
Kandla creek to the extent found necessary to achieve defined width and depth and
disposal of the dredged material at the designated area and submitting charts/dredging
plan as indicated in this tender document i.e. Specification for dredging work.

To carry out the dredging operations suitable Trailer suction hopper dredger (TSHD) /
cutter suction dredger (CSD) / Backhoe dredger (BHD) / Grab dredger need to be
deployed to dredge area of kandla creek & in front of proposed oil jetty no. 8 and its
maneuvering area and dispose the dredged material at the proposed dumping ground
at East of OTB with 1 km radius of at Latitude 22 51 00' N and Longitude 70 10 00" E.

The contractor is advised to plan their dredging activity without affecting the works of
the other agencies including another dredging contract which are going on parallely.
While planning the dredging activities and movement of their ancillary equipment, the
contractor shall take into account likely intervention caused by the shipping movements
and also the movements of the equipment of the other contractors using the same
approaches for sailing in and out of oil jetty area to the dumping ground through
navigational channel of Kandla. No claims including idle time for their equipment,
dredgers and other manpower, arising out of the above aspect and other
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reasons whatsoever, shall be entertained even at a later date. Though it is the
responsibility of the successful bidder to complete the entire work within the stipulated
time, they should consider the following aspects:

1. The employer’s decision is final and binding on the contractor, with regard to
allocating the dredging areas depending upon the parallel construction
activities.

2. The maneuvering area of Oj-8 and Kandla Creek Inner (Buoy no. 15 A to Oj-
8) shall be planned with additional dredger to ensure that the entire work will
be completed within the stipulated period of time (6 months).

3. However, the berth pocket dredging shall be completed within a period of 2
months from the commencement of berth pocket dredging.

The copy of the CRZ clearance for the project is appended as Appendix Il. TheContractor
shall comply with the specific conditions, other standard conditions and general clauses
as stipulated by MoEF&CC, Environmental and CRZ Clearance dated20.11.2020, to the
extent applicable for the captioned dredging work and accordingly prepare and submit
the EMP for the approval of Engineer-incharge and also strictly adhere to the same during
the execution of the captioned dredging work.

The estimated cost of this work is Indian Rupees 19,40,23,151/-
2.1 TENDER REQUIREMENTS

21.0 General

211 The Bid Document downloaded by the Bidder is non-transferable.

21.2 Bid Documents shall remain the property of the EMPLOYER.

213 EMPLOYER will not be responsible for any costs or expenses incurred by
the bidder in connection with the preparation and delivery of his bid or for any other
expenses incurred in connection with such bidding.

214 The work to be done is described in the Bid document (and in particular in
the technical specifications, Bill of Quantity and drawings) and in general includes,
but is not limited to supplying all dredgers, crafts, all materials includingconsumables,
and equipment necessary to conduct surveys, dredging and disposalof spoil at
specific field dumping ground as described in the Bid Document. Quantities, drawings
and specifications given in the Bid Document are for the sole purpose of indicating to
bidders the order of magnitude of work and are not in anyway guaranteed to remain
unchanged. Time is the essence of contract and the work shall be completed in all
respects during a period of 6 months from the date of commencement of the work.
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21.5 Bidders are advised to visit the site of the work, review the drawings, and
acquaint themselves of all site conditions prior to submission of their bid. Failure to visit
the site will in no way relieve the successful bidder of any of the obligations in
performing the work in accordance with this Bid Document within the quoted price.

It is proposed to hold a pre-bid discussion with all the bidders in the Board room of
Deendayal Port Authority on 20/04/2023 at 1130 Hrs.

The bidders who need clarifications on any specific issue shall inform the EMPLOYER
in writing latest by 3 days prior to pre bid meeting at the address givenin the next
clause. No queries /clarifications shall be entertained after the above date and during
pre-bid meeting.

21.6 If the bidders find discrepancies in or omission from the drawings,
specifications, or other documents, or have any doubts as to the meaning or intent of
any part thereof, they shall at once inform the EMPLOYER who may send a written
instruction or explanation to all bidders. No oral interpretations shall be made by any
bidder as to the meaning of any of the provisions of the bid documents. Every request
for an interpretation shall be in writing addressed and forwarded to the EMPLOYER at
the following address:

Office of The DY. CHIEF ENGINEER (H&D)

DEENDAYAL PORT AUTHORITY

Post Box No: 50,

New Annexure Building

Gandhidham - 370 201

Kachchh-Gujarat.
21.7 In formulating their bid, bidders shall have full regard to the contents of the
Bid Documents since all bids will be deemed to have been made after taking into
account all the provisions thereof. The agreement as finally executed will include the
Employer's Bid Documents and the Bidder's offer as finally accepted by the
EMPLOYER together with Addenda, bid clarification and all correspondences
exchanged between Deendayal Port Authority and the bidder, if any.
21.8 Submission of fraudulent documents shall be treated as a major violation of
the tender procedure and in such cases, Deendayal Port shall resort to forfeiture of Bid
Security of the bidder, apart from blacklisting the firm for the next 3 years.
219 The bidders may please note that the EMPLOYER will not entertain any
correspondence or queries on the status of the offers received against this Bid. Bidders
are also requested not to depute any of their personnel or Agents to visit the
Employer’s offices for making such enquiries till finalization of the bid.

Should the EMPLOYER find it necessary to seek any clarifications, technical or
otherwise the concerned bidder will be duly contacted by the EMPLOYER.
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2110 Canvassingin any form by the bidder or by any other agency acting on behalf
of the bidder after submission of the bid may disqualify the said bidder. The Employer’s
decision in this regard shall be final and binding on the bidder.

2111 The EMPLOYER may reject, accept or prefer any bid without assigning any
reason whatsoever. The EMPLOYER also reserves to himself the right to accept any
bid in part or parts only with such conditions as he may prescribe.

2112 The successful bidder shall furnish the required Performance Security in
the form of Bank Guarantee from a Nationalized/Schedules Bank (except Co-
operative Bank) having branch at Gandhidham-Kachchh to the EMPLOYER in the
Performa enclosed at Annexure-5 for the amount indicated in the Appendix totender.

2113 EMPLOYER will not be liable for any financial obligation in connection with
the work until such time the EMPLOYER has communicated to the successful bidder
in writing his decision to Authority the Work (covered by the bid document issued to
him).

2114 In case of an unscheduled holiday on the prescribed closing/opening day of
the bid, the next working day will be treated as the scheduled prescribed day of
closing/opening of the bid.

21.15 Bidders to note that the bids shall first be evaluated for minimum eligibility
criteria given in the tender. Bidders not meeting the eligibility criteria do not qualify to
proceed further.

2.2 INSTRUCTIONS FOR FILLING BIDS.

2.21 The bids can only be submitted in the name of the bidder in whose name the
bid documents were downloaded by the bidder.

222 The bid and any annotations or accompanying documentation shall be in
English language only and in metric system.

223 Bidders shall sign their proposal with the exact name of the firm. The bid
shall be duly signed and sealed by an authorized executive officer of the bidder’s
organization in all the pages.

224 Each bid shall be signed by a duly authorized officer and in the case of a
Corporation shall be sealed with the Corporate Seal or otherwise appropriately
executed under Seal.

225 Bidders shall clearly indicate their legal constitution and the person signing
the tender shall state his capacity and also the source of his ability to bind the bidder.
The power of attorney or authorization or any other document constituting adequate
proof of the ability of the signatory to bind the bidder shall be annexed to the bid. The
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EMPLOYER may reject outright any bid unsupported by adequate proof of the
signatory’s authority.

2.2.6 Submission of bids

Bidders who wish to participate will have to procure/ should have legally valid Digital
Certificate, as per Information Technology Act-2000, using which they can sign their
electronic bids. The bidders can procure the Digital Certificate from (n) code solutions
a division of GNFC Ltd, who are licensed certifying authority by Government of India.
All bids should be digitally signed. For details regarding Digital signature certificate and
related matters, the below mentioned address should be contacted: (n) code Solutions,
A Division of GNFC, 304 GNFC Info tower, Bodakdev, Ahmedabad. Tel.91 79
26857316/17/18 Fax: 91 79 26857321 E-mail: nprocure@ncode.in Toll Free
Number: +91 7359 021 663 / 1800-419-4632, Mobile: 9327084190 / 9898589652.
The accompaniments to the tender documents as described under Clause 2.2.8,
229 and 2.2.10 shall be Scanned and submitted On-Line along with Tender
documents.

However, the originals/ attested hard copies shall have to be forwarded subsequently
so as to reach the office of Superintendent Engineer (H&D) within 07 days of opening
of the tenders.

The envelopes shall be addressed to:

a) Office of The DY. CHIEF ENGINEER (H&D) ,
Deendayal Port Authority, A.O. Building,

Ground floor, Gandhidham - Kutch-370201. Gujarat- State.
b) Bear the following identification:

Accompaniments for “CAPITAL DREDGING AT BERTH POCKET OF OIL JETTY NO.08,
MANOUVERING AREA AND KANDLA CREEK INNER (BUOY NO. 15A TO OIL JETTY
NO. 8) FOR FUTURE OPERATIONAL REQUIREMENT FROM OJ -08 TO OJ -11".

Bid reference No. H&D: 01/2023

Name and address of the bidder.
2.2.6.1 Deadline of Submission of the Bids

Bids must be received by the Employer in On-line System at website
https://kpt.nprocure.com not later than 16:00 hrs. on 10/05/2023
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The Employer may extend the deadline for submission of bids by issuing an
amendment in which case all rights and obligations of the Employer and the bidders
previously subject to the original deadline will then be subject to the new deadline.

At the time of submission of the tender document, the tenderer shall give an
undertaking that no changes have been made in document. The uploaded version of
the Port Tender Document will be treated as authentic tender and if any discrepancy
is noticed at any stage between the Port’s tender document and the one submitted by
the tenderer, the conditions mentioned in the Port’s uploaded document shall prevail.
Besides, the tenderer shall be liable for legal action for the lapses.

2.2.6.2 Late Bids

After the deadline prescribed in Clause 2.2.7 the bids cannot be submitted in the On-
line System.

2.2.6.3 Modification and Withdrawal of Bids

Bidders may modify or withdraw their bids before the deadline on the website as
prescribed.
No Bid can be modified after the deadline for submission of Bids.

227 Cover-l, Cover-ll and Cover-lll and super scribed as under
2.2.7.1 Cover | of the tender shall contain the following:

Integrity Pact Agreement, the Bid Security and Tender Fee in the prescribed form as
indicated in NIT.

2.2.7.2 Cover Il of the tender shall consist of but not limited to the following:

a) Duly executed Power of Attorney in favour of person or persons authorized to
sign the tender.

b) The tender document duly filled and signed.

c) Copies of documents defining constitution and legal status.

d) Document regarding structure of the tender as indicated in these Instructions.

e) Balance sheets along with turnover, Income Tax clearance certificates, profit and
loss account for the previous three financial years ending 31st March 2022.

f) Tenderer shall submit detailed methodology backed up by specification and
calculations.
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g) Details of Contractor’'s Equipment including but not limited to Number, make, date
of manufacture/acquisition, capacity, and in case of Vessel/ship instruments, gadgets
etc. with which such vessel/ship are equipped or fitted for proposed for the Works.
h) Schedule of Contractor’s Equipment to be used
i) Works Plan and Dredging Schedule.

e Details of pending work, if any, or likely commitments, if any, and/or

e Experience in works of similar nature executed in the last 7 years.
j) All the tenderers are required to submit an unconditional tender without any
deviations failing which their offer will be treated as incomplete and same will rejected
and the price bid will not be opened.
k) List of sub-contractors.
[) An undertaking that Cover Ill does not contain any conditions.
m)Work Schedule
n) Schedules (as per format)
o) Original Tender Documents
p) Copies of fax messages and letters sent and received during the tender period.
q) Details if any of the tenderer being delisted / debarred by any of their previous
employer along with the reasons for the same.
(Note: For any bidder delisted/ debarred by any of their previous Employer, which is
valid at the time of submission of the bids, the reason for the same shall be evaluated
by the Employer considering the nature and requirement of the present contract. The
Employer reserves the right to reject such proposal, if found necessary. The
Employer’s decision in this regard shall be final and binding on the bidder.)
r) All other documents set out in the Tender Document which the Tenderer is
specifically required to submit along with the Tender.

2.2.7.3 Cover lll of the tender shall contain the following:

The price bid shall contain only un-priced in the given format duly signed and no
condition whatsoever including indicative rates/ prices. Any condition given in the price
bid shall be sufficient cause for rejection of bid.

2.2.7.4 All inner envelopes shall indicate the name and address of the tenderer to
enable the tender to be returned unopened in case it is received late or if the Tender
Fee & Bid-Security is not enclosed.

2.2.7.5 All the recipients of tender shall treat the Tender documents as private and
Confidential.

228 If the space in the bid form or in the Appendices there to is insufficient,
additional pages shall be separately added. These pages shall be consecutively page
numbered and shall also be duly signed by the Bidder.

229 The bid documents shall be signed by the bidder on each page.

2210 Bidders should indicate at the time of quoting against this bid their full postal
and Telegraphic/telex addresses.
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2.2.11 Bidders shall submit along with their offer EMD of the amount mentioned
in the Tender Call Notice.

EMD of Indian Rupees five million may be payable in the form of Bank guarantee for
the entire amount from any Nationalized/Schedules Bank (Except Co-operative Bank)
having its branch at Gandhidham (Kachchh), Gujarat, India. The EMD shall be valid
for 28 days beyond the validity of the bid. The EMD of the unsuccessful bidder other
than L1 and L2 shall be refunded immediately after ranking of price bids. EMD of L2
shall be refunded immediately after entering into agreement with L1 and acceptance
of performance guarantee.

2212 In case of tender document being downloaded from the website, at the time
of submission of (the hard copy of) the tender document, the tenderer shall give an
undertaking that no changes have been made in the document; He shall be issued a
printed set of the document under acknowledgement with a condition that the printed
version of the Port Tender document will be treated as authentic tender and if any
discrepancy is noticed at any stage between the Port’s tender document and the one
submitted by the tenderer, the conditions mentioned in the port’s printed document
shall prevail. Besides, the tenderer shall be liable for legal action for the lapses.
2213 The Bank Guarantees shall be verified independently by the Port with the
bank before finalization of technical offers. In the event of lack of confirmation of issue
of the BG by the bank, the bid shall stand disqualified.

2.2.14 If Indian tenderer/s is/are involved, it will get the first right of refusal before
the contract is given to any foreign company only if the bid of the Indian company is
within 20% of the lowest offer and they shall have to undertake the work by entering
into a contract with employer exactly similar to the contract which would have entered
into with the lowest tenderer i.e. the contract shall be on a commercial format. If more
than one Indian company including Dredging Corporation of India (DCI Itd) participates
in the tender, the right of first refusal will go to that Indian company whichhas quoted
the lowest and is within 10% of the lowest technically qualified offer. If an Indian flag
vessel is not available, then “Indian controlled ships” shall be accorded higher priority
in the Right of First refusal than Non-Indian Flag Vessels.

(i) An Indian tenderer which is qualified by relying on the credentials of a foreign
company will not be eligible for claiming the first right of refusal.

(iii) In case the lowest tender is from an Indian company, the contract will be
awarded to the Indian company without first right of refusal to DCI even if it is within
20%.

(iv) Indian Tenderer means Indian Citizen/ Indian domestic Company/Society
either having Indian flag vessel(s) or proposing in the tender for converting foreign flag
vessels to Indian flag vessels before commencing the work. An Indian dredging
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company shall be a company registered under the companies Act 1956 engaged in
dredging work and having dredgers under Indian flag or vessels registered as Indian
controlled tonnage ships in accordance with DGS order No.10 of 2014.

(v) In case the contract is awarded to an Indian tenderer through the process of
exercising the right of first refusal and the work is executed by such tenderer by
deploying foreign flag vessel, it shall call for penalty of Indian Rupees 1,500,000/- per
day for the first ten days and Indian Rupees 2,000,000/- per day for the next twenty
days, to the employer. In case the deployment of foreign flag dredger extends for more
than thirty days during the period of the contract, the Employer reserves the right to
call for termination of the contract.

(vi) The Government of India through Ministry of Shipping reserves the right to
assign, in public interest, any contract for dredging work in any of the major ports to
Dredging Corporation of India on nomination basis.

(vii) While evaluating tenders regard would be paid to national defense and
security considerations.

(viii) The (i) to (vii) above are made as per various guidelines issued by the
Ministry of Shipping (DG Shipping and also Ports Wing) regarding chartering of foreign
flag vessels and security clearance of the tenderers. Any further guidelines issued by
the Ministry till the due date of tender shall also be applicable for this contract.

(ix) Guidelines issued by DG (Shipping), Mumbai from time to time in terms of
the relevant provisions of Merchant Shipping, shall be applicable.

(x) At any time during the execution of the dredging work as per this tender, if any
directive is issued by the Government of India through Ministry of Shipping to make
alternative arrangement for meeting the dredging; the employer will issue a 30 days’
notice and rescind the agreement for the ongoing dredging work and the contractor is
obliged to make arrangements for smooth hand over of the site through a joint
survey. The contractor has to hand over the site and demobilize his entire equipment
at the end of the notice period. The payment arising due to rescinding / foreclosure of
agreement and termination by Employer will be in compliance with Clause 3.14.2 (g)
of the General Conditions of the Contract at Section-3 of this tender.

2215 The EMD of second lowest evaluated bidder shall be kept in reserve and
may be invited to negotiate to match the lowest evaluated bid, in case the evaluated
bidder withdraws his bid or not selected for any other reason.

2.2.16
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Note:

If Bidder, an Indian subsidiary / Company of a foreign company is qualifying for bidding
based on the qualifications of its Parent Firm, the bidder will not be eligible forthe right
of first refusal under this clause even if all the dredgers belong to the bidder are Indian
Flag / Indian Controlled ships.

23 PRICING OF BID

2.3.1 General

The offer shall include planning, mobilization and de-mobilization of suitable Dredgers
and other required crafts including all items/materials, labour, tools, transportation,
insurance, taxes (excluding GST), duties, consumables, overhead, profit etc.
necessary for execution of dredging as described in the Bid Document.

2.3.2 Currencies of Quotation
The Bidder shall indicate the prices in Indian Rupees. The Bidder shall not quote in
any currency other than Indian Rupees.

2.3.3 Validity

i.  The tender shall remain valid and open for acceptance for a period of 180 days from
the date of opening of Technical and Commercial bid.

ii. Notwithstanding Clause 2.3.3 (a), prior to the expiry of the tender validity period, the
Employer may, if required request the Tenderer to consent to a specified extension
of the tender validity period. The request and the responses theretoshall be
made in writing or by fax. If the Tenderer agrees to the extension, then theTenderer
will be required to suitably extend the validity period through Bid Securing
Declaration. A Tenderer agreeing to extend the validity will not be permitted to
modify its tender.

2.3.4 Duties and Taxes

Indian Custom Duties, if any, levied upon the work, dredger, equipment etc. are to be
borne by the bidders and to be incorporated in the Item-Rates and this will not be
separately paid for. The Contractor shall bear all Taxes both corporate and personnel,
including but not limited to taxes on income levied on the Contractor or on their affiliated
companies on account of payments received by them from the EMPLOYER for the
works done under the Contract.

It shall be the responsibility of the Contractor to submit to the concerned Indian
Statutory Authorities the returns and all connected documents required for this
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purpose. The Contractor shall also provide the EMPLOYER such information as they
may require in regard to the Contractor’s income and expenditure for this purpose.

2.4 INFORMATION REQUIRED

241 Coverl of the tender shall contain the following:

Integrity Pact agreement, the Tender Fee & EMD in the prescribed for as indicated
in NIT.

2.4.2 COVER-II (Technical & Commercial bid) shall contain the following:

i. A description of the facilities in sufficient detail and clarify to enable the EMPLOYER
to make an evaluation and comparison of the Bid.

ii.List of major marine equipment proposed to be deployed for this work. The Bidder
shall provide complete details such as dimensions, capacity of Dredgers, other
floating crafts and equipment if any etc. trade name, year of built, Registration
particulars etc.

iii.Description of Bidder's work experience in the past on projects of similar nature with
the details given in Table1 (1) enclosed as Annexure 6 to the bid. This will include:
Execution of large dredging works in the last seven years.

iv.Concurrent commitments of the bidder shall be separately given with the details
indicated at Table1 (2) enclosed as Annexure 7 to the bid.

v.Bidder shall furnish a list of the supervisory personnel intends to deploy with their
Biodata and proposed methodology for execution of the work i.e. design, planning,
dredging with disposal of spoil, quantity surveying instruments and its accuracy and
progress of the work etc. so as to ensure maintenance of dredged levels till defect
liability period or taking over of the work as applicable at respective locations as
stipulated in the Specification attached to this Bid Document.

vi.lIf necessary, the Contractor should mobilize additional resources like dredgers,
equipment etc. at his own expenses for proper completion of work. Keeping the
above in view and since time is the essence of contract, the Bidder shall indicate
how he would execute the work within the time specified by submitting a description
of equipment and work method to be employed and the limiting weather condition
for the proposed equipment. The Bidder shall also include a description of all
procedures or any special technique to be employed in setting up the Works.
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vii.An overall project schedule, including, deployment, using critical path method shall
be furnished along with the bid. The Bidder shall indicate the project key-dates for
all activities.

viii. Unpriced copies of Schedule of Prices with details of quantities only as
Specifiedin the Bid Document shall be enclosed with technical bids. Any direct /
indirect indication of price of any BoQ item(s) in the technical bid will make
the bid liable for outright rejection.

ix. Letter of Authority as per Performa enclosed as Annexure- 2 to the bid.

x.Detailed dredger deployment schedule indicating total dredger days planned item-
wise.

xi.If the bidder wants to deviate any conditions of the contract, the same shall be
incorporated under relevant annexures viz., Annexure — 3 — Exception and Deviation
while submitting the bid. The Employer reserves their right to consider such
deviations which, in their opinion, not involving any financial involvement/
commitment or reject all the deviations and modifications suggested by the bidder
in full or in part at their sole discretion without assigning any reasons.

Xii. Without prejudice to the condition stipulated in clause no. xi in the recital,
bidder may request for any clarification / information on the tender conditions which
shall be replied during the pre-bid meeting and subsequently in writing. After the
pre-bid clarifications are issued, no exceptions/ deviations from Bid Document
specifications and conditions are permissible. It shall be noted that theconditional
bids are liable to be rejected.

xiii. Tender Fee & Bid security as stipulated in the Tender Notice (NIT).
xiv.Any other information required in terms of this Bid Documents.

xv.List of instruments for survey and monitoring the work and list of other equipment
for actual measurement of the dredged spoil with the details indicated in Table- 1(3)
enclosed at Annexure-8 to the bid.

xvi.Balance sheets along with turnover, Income Tax clearance certificates, profit and
loss account for the previous three financial years ending 31st March 2022.
Memorandum of Articles and Articles of Association. In case of foreign firms, the
statement be given to the fact that they have no claims pending against them from
any State Authority in India with respect to Income tax, Goods and Service Tax in
any form or any other dues. Any import duty in respect of equipment’s, dredgers
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etc. shall be borne by the firm. Income tax, GST in any form, etc. leviable for foreign
contractor and the foreign employees shall be borne by the firm. SGST if applicable shall
be charged.

2.4.3 COVER-IIl - The Priced Part of the Offer

The price bid shall contain only un-prices (Blank) in the format given and no condition
whatsoever including indicative rates/ prices. Any condition given in the price bid shall
be sufficient cause for rejection of bid.

The price bid for the work in Bill of Quantity (BoQ) format should be submitted
through the e-procurement portal only and such price bids shall be opened as per
Clause 2.6.2 below.

2.5 EVALUATIONS AND COMPARISON OF BIDS
2.5.1 General

2.5.1.1 After the receipt of bids, if required, the EMPLOYER may inspect thefacilities
available with the bidder to ensure suitability and satisfactory working conditions of the
dredgers and of the equipment listed to be used by the bidder forthe work. The
bidder shall ensure that aforesaid team shall at all the times have access to visit and
inspect dredgers, equipment etc. EMPLOYER reserves the right to accept price part
of the offer (COVER-III) of only such bidders whose technical andcommercial aspects
of the proposals (COVER-I & Il) are acceptable and complete. The Employer’s decision
in this regard shall be final and binding on the bidder. The EMPLOYER may not open
price part of the offer (Financial bid) of the bidders whose technical and commercial
aspect of the proposal is not acceptable or incomplete.

2.5.1.2 EMPLOYER also reserves the right to obtain revised Commercial bid to the
extent and in areas required from the technically acceptable bidders.

2.5.2 Evaluation Criteria

The Bids received and accepted will be evaluated by the EMPLOYER to ascertain
the relative position of the best Bid in the interest of the EMPLOYER, for the complete
Work covered up by Bid Documents.

Authenticity of the work/ experience certificate shall be ensured by the EMPLOYER
before awarding of the contract to the bidder.

2.6 BID OPENING
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The Technical Bids shall be opened at 16:30 Hrs. on 10/05/2023 in the Office of the
DY. CHIEF ENGINEER (H&D) , DEENDAYAL PORT AUTHORITY.

2.6.1 At the time of Bid opening the EMPLOYER will permit only authorized
representative of each Bidder to be present provided such representative presents to
the EMPLOYER at that time, a letter duly signed by the Bidder authorizing him to be
present on behalf of the Bidder.

2.6.2 Price Bids Part of the Offer

Price Bids of only those Bidders whose Technical and Commercial proposals are
complete and acceptable shall be opened online through website
https://kpt.nprocure.com in the presence of Bidders or their authorizedrepresentatives
on a suitable day to be intimated separately later.

2.7 CLARIFICATION

Since the tender involves selection based on pre-qualification criteria, the authorized
officials of EMPLOYER will examine and seek clarification, if any, from the uploaded
documents during technical and financial evaluation stage.

2.8 DUTIES AND TAXES

The quoted rates of the bidders shall include of all taxes, duties, etc., excluding
applicable GST. TDS as applicable shall be deducted at source by DPA in accordance
with IT, GST etc. Further, the contractor has to raise GST tax invoice timely,
notwithstanding reimbursement/ payment from DPA and to comply timely GST
statutory requirements i.e remittance, filing, etc. DPA shall reimburse the GST portion
on reflection of Input tax credit at GST portal. Any new taxes, levies, duties imposed
after submission of bid shall be considered by the Employer on production of
documentary evidence.

2.9 SIGNING OF THE CONTRACT

The successful Bidder shall be required to execute a Formal contract in accordance
with the requirement of the EMPLOYER within 14 days from the date of issue of the
acceptance of the Bid by the EMPLOYER, or within such extended time as may be
permitted by the EMPLOYER in this behalf. This agreement shall be in the Proforma
indicated at Annexure-4 of the bid.

210 CORRUPT OR FRAUDULENT PRACTICES:

The Employer requires that Bidders/Suppliers/Contractors under this contract,
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observe the highest standard of ethics during the procurement and execution of this
contract. In pursuance of this policy, the Employer:

(a) Defines, for the purpose of these provisions, the terms set forth below as follows:

I. “corrupt practice” means the offering, giving, receiving, or soliciting of anything of
value to influence the action of a public official in the procurement process or in contract
execution; and

Il. “fraudulent practice” means a misrepresentation of facts in order to influence a
procurement process or the execution of a contract to the detriment of the Employer,
and includes collusive practice among bidders (prior to or after bid submission)
designed to establish bid prices at artificial non-competitive levels and to deprive the
Employer of the benefits of free and open competition.

(b) Will reject a proposal for award of work if the employer determines that the Bidder
recommended for award has engaged in corrupt or fraudulent practices in competing
for the contract in question.

(c) Will declare a Bidder ineligible, either indefinitely or for a stated period of time, to
be awarded contract/contracts if he at any time determines that the Bidder has
engaged in corrupt or fraudulent practices in competing for, or in executing the
contract.
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SECTION- 3

GENERAL CONDITIONS OF CONTRACT

Appendix to Tender (GCC)

Item Sub Clause Data
Employer’s Name and - DEENDAYAL PORT AUTHORITY
Address PO. BOX NO. 50,
AO. BUILDING,
GANDHIDHAM(KACHCHH)
Governing Law 3.1.4 of GCC | Constitution of India
Ruling Language 3.1.4 of GCC | English
Language for Communication | 3.1.3 of GCC | English
Right to Access to the Site On commencement of works subject
3.2.1 of GCC | to interfacing with other contractor
Amount of Performance 10% of the Accepted Contract value
Security 3.4.2 of GCC | in the form of Bank Guarantee on any
Nationalised / Scheduled Bank
(except Co-operative Bank) from any
branch in India, encashable in
Gandhidham. Valid till 30 days after
final bill settlement.
Working Hours 3.5.5 of GCC | Dredging operation shall be carried
out round the clock.
Commencement of Work 3.7.1 of GCC | The Engineer shall give theContractor
not less than 7 days' notice of the
Commencement date. Unless
otherwise stated, theCommencement
date shall be within 30 days after the
Contractor receives
the Letter of Acceptance.
Liquidated damages 3.7.2.1 of 1% per week or part thereof subject
GCC to maximum of 10% of contract value
Time for Completion of the 3.720fGCC | g  months from the date
Work commencement of the dredging work
Right to Vary St Plus / Minus 30% of quantity
Escalation (Price adjustment) 3.12.3 of Only fuel escalation is payable as
GCC price adjustment.
Retention money 3.13.0 of Retention money shall be deducted
GCC from each running bill @ 5% subject

to a maximum accumulation of 5% of
contract price.
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Item

Sub Clause

Data

Retention Money shall be refunded
within 14 days from the date of
payment of final bill

Limitation of Liability 3.16.6 of Limited to total value of the Contract
GCC

Schedule of Rate 3.27.2 of General Payment terms
GCC

Idle time charges per hour 3.29.0 of Idle time charges are not payable for
GCC idling of any dredger or other

equipment including the men and
machinery for reasons whatsoever
under this contract and no such
claims shall be entertained even at a
later date
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3.1 GENERAL PROVISIONS

In the Conditions of Contract (“these Conditions”), which include Definitions Specific
Conditions and these General Conditions, the following words and expressions shall
have the meanings stated. Words indicating persons or parties include corporations
and other legal entities, except where the context requires otherwise.

3.1.1 Definitions

In the Conditions of Contract (“these Conditions”), which include Specific Conditions and
these General Conditions, the following words and expressions shall have the meanings
stated. Words indicating persons or parties include corporations and other legal entities,
except where the context requires otherwise.

3.1.1.1 “Contract” means the contract agreement, special conditions of contract,
general conditions of contract, technical requirements (including schedule of
requirements and technical specifications, drawings), Notice Inviting Tender, replies
issued to pre-bid queries, addenda issued if any, Contractor’s bid and original price
and delivery schedules, the Employer / Board’s notification of award, correspondence
the Employer / Board had exchanged with the bidder till and after award of the contract
and further documents (if any) which are listed in the Contract Agreement or in the
Letter of Acceptance.

3.1.1.2 “Contract Agreement” means the contract agreement (if any) referred to in
Sub-Clause 3.1.6 [Contract Agreement].

3.1.1.3 “Contractor’s documents” means the calculations, computer programs and
other software, drawings, manuals, models and other documents of a technicalnature
(if any) supplied by the Contractor under the Contract.

3.1.1.4 “Letter of Acceptance” means the letter of formal acceptance, signed by the
Employer, of the Tender submitted by the tenderer, including any annexeddocuments.

3.1.1.5 “Letter of Tender” means the document entitled letter of tender, which was
completed by the contractor and includes the signed offer to the Employer for the
Works.

3.1.1.6 “Specification” means the document entitled specification, as included in the
Contract, and any additions and modifications to the specification in accordance with
the Contract. Such document specifies the works.
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3.1.1.7“Drawings” means the drawings of the Works, as included in the Contract, and
any additional and modified drawings issued by (or on behalf of) the Employer in
accordance with the Contract.

3.1.1.8“Schedules” means the document(s) entitled schedules, completed by the
Contractor and submitted with the Letter of Tender, as included in the Contract. Such
document may include the Bill of Quantities, data, lists, and schedules of rates and/or
prices.

3.1.1.9“Tender” means the Letter of Tender and all other documents, which the
Contractor submitted with the Letter of Tender, as included in the Contract.

3.1.1.10“Appendix to tender” means the completed pages entitled appendix to
tender, which are appended, to form part of the Letter of Tender.

3.1.1.11“Bill of Quantities” means the documents so named which include the priced
bill of quantities forming part of the tender.

3.1.1.12“Party” means the Employer or the Contractor, as the context requires.

3.1.1.13“Employer” means the person named as employer in the Appendix totender
and the legal successors in title to this person.

3.1.1.14“Contractor’ means the person(s) named as contractor in the Letter of
Tender accepted by the Employer and the legal successors in title to this person(s).

3.1.1.15“Contractor’s Representative” means the person named by the Contractor
in the Contract or appointed from time to time by the Contractor under Sub-Clause
3.4.3 [Contractor’s Representative], who acts on behalf of the Contractor.

3.1.1.16 “Employer’s Personnel” means the Engineer, the assistants referred to in
Sub-Clause 3. 3.2 [Delegation by the Engineer] and all other staff, labor and other
employees of the Engineer and of the Employer; and any other personnel notified to
the Contractor, by the Employer or the Engineer, as Employer’s Personnel.

3.1.1.17“Contractor’s Personnel” means the Contractor's Representative and all
personnel whom the Contractor utilities on Site, who may include the staff, labour and
other employees of the Contractor and of each Subcontractor; and any other personnel
assisting the Contractor in the execution of the works.
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3.1.1.18“Sub-contractor” means any person named in the Contract as a
subcontractor, or any person appointed as a subcontractor, for a part of the Works;
and the legal successors in title to each of these persons.

3.1.1.19“Base Date” means the date 28 days prior to the latest date for submission
of the Tender.

3.1.1.20 Commencement Date' means date as agreed between the parties.

3.1.1.21 'Time for Completion’ means the time for completing the Works.

3.1.1.22 “Tests on Completion” means the tests which are specified in the contract
or agreed by both Parties or instructed as a Variation, and which are carried out under
Clause 3.8 [Tests on Completion] before the Works or a Section (as the case may be)
are taken over by the Employer.

3.1.1.23“Taking-Over Certificate” means a certificate issued under [Employer’s
Taking Over]

3.1.1.24“Tests after Completion” means the tests (if any), which are specified in the
Contract, and which are carried out in accordance with the provisions of the Particular
Conditions after the Works or a Section (asthe case may be) are takenover by the
employer.

3.1.1.25“Defects Notification Period” means the period for notifying defects in the
Works or a Section. (as the case may be) under, calculated from the date on Which
the Works or Section is completed as certified under Sub-Clause 3.9.1 [Taking Over
of the Works and Sections].

3.1.1.26 “Performance Certificate” means the certificate issued under Sub-Clause
3.10.9 [Performance Certificate].

3.1.1.27 “Day” means a calendar day and “Year” means 365 days.
3.1.1.28 “Accepted contract Amount” means the amount accepted in the Letter of
Acceptance for the execution and completion of the Works and the remedying of any

defects.

3.1.1.29 “Contract Price” means the price defined in Sub- Clause 3.13.1 [The
Contract Price] and includes adjustments in accordance with the Contract.
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3.1.1.30 “Cost” means all expenditure reasonably incurred (or to be incurred) by the
Contractor, whether on or off the Site, including overhead and similar charges, but does
not include profit.

3.1.1.31 “Final Payment Certificate” means the payment certificate issued under
Sub-Clause 3.13.12 [Issue of Final Payment Certificate].

3.1.1.31 “Final Statement” means the statement defined in Sub-Clause 3.13.10
[Application for Final Payment Certificate].

3.1.1.32 “Currency” means Indian Rupees in which part (or all) of the Contract Price
is payable.

3.1.1.33 “Interim Payment Certificate” means a payment certificate issued under
Clause 3.13 [Contract Price and Payment], other than the Final Payment Certificate.

3.1.1.34 “Payment Certificate” means a payment certificate issued under Clause
3.13 [Contract Price and Payment].

3.1.1.35 “Provisional Sum” means a sum (if any), which is specified in the Contract
as a provisional sum, for the execution of any part of the Works or for the supply of
Plant, Materials or services under Sub-Clause 3.12.5 [Provisional Sums].

3.1.1.36 “Security Deposit” means the accumulated retention moneys, which the
employer retains under Sub-Clause 3.13.3 [Application for Interim Payment
Certificates] and pays under Sub-Clause 3.13.8 [Payment of Retention Money].

3.1.1.37 “Statement” means a statement submitted by the Contractor as part of an
application, under Clause 3.13 [Contract Price and Payment] fora payment certificate.

3.1.1.38 “Contractor’s Equipment” shall include but not limited to Dredgers, Tugs,
Survey launch/vessel, other floating craft fully equipped with necessary instruments,
gadgets, appliances and things of whatsoever nature required for the execution,
completion and maintenance of the works and for remedying any defects therein.
However, Contractor’'s Equipment excludes Temporary Works, Employer’s Equipment
(if any), Plant, Materials and any other things intended to form or forming part of the
Permanent Works.

3.1.1.39 “Goods” means Contractor's Equipment, Materials, Plant and Temporary
Works, or any of them as appropriate except dredgers.
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3.1.1.40 “Materials” means things of all kinds (other than Plant) intended to form or
forming part of the Permanent Works, including the supply-only materials (if any) to
be supplied by the Contractor under the Contract.

3.1.1.41 “Permanent Works” means the permanent works to be executed by the
Contractor under the Contract.

3.1.1.42 “Plant” means the apparatus, machinery and vehicles intended to form or
forming part of the Permanent Works.

3.1.1.43 “Section” means a part of the Works specified in the contract as a Section
(if any).

3.1.1.44 “Temporary Works” means all temporary works of every kind (other than
contractor’s Equipment) required on Site for the execution and completion
of the Permanent Works and the remedying of any defects.

3.1.1.45 “Works” mean the Permanent Works and the Temporary Works, or either
of them as appropriate. Which inter alia mean Dredging of the channel to the
depth/width as indicated and maintaining the said depth/width

and incidental work including but not limited to designing, engineering, financing,
equipping, maintaining data, preparing charts/carrying out surveys

and all other works which the Contractor is expected to carry out or which the
Contractor is required to perform or do for achieving the required depth/width or to
meet the specifications stipulated in the Contract.

3.1.1.46 “Contractor’'s documents” means the calculations, computer programs
and other software, drawings, manuals, models and other documents of a technical
nature (if any) supplied by the Contractor under the Contract.

3.1.1.47 “Country” means the country in which the Site (or most of it) is located,
where the Permanent Works are to be executed.

3.1.1.48 “Employer’s equipment” means the apparatus, machinery and vehicles (if
any) made available by the Employer for the use of the contractor in the execution of
the Works, as stated in the specification; but does not include Plant which has not been
taken over by the Employer.

3.1.1.49 “Force Majeure” is defined in Clause 3.18 [Force Majeure].
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3.1.1.50 “Laws” means all national (or state) legislation, statutes, ordinances and
other laws, and regulations and by-laws of any legally constituted public authority.

3.1.1.51 “Performance Security” means the security (or securities, if any) under Sub-
Clause 3.4.2 [Performance Security].

3.1.1.52 “Site” means the places where the Permanent Works are to be executed and
to which Plant and materials are to be delivered, and any other places as may be
specified in the Contract as forming part of the Site.

3.1.1.53 “Unforeseeable” means not reasonably foreseeable by an experienced
contractor by the date for submission of the Tender.

3.1.1.54 “Variation” means any change to the Works, which is instructed or
approved as a variation under Clause 3.12 [Variations and Adjustments].

3.1.1.55 'Cost' means all expenditure properly incurred (or to be incurred) by
the Contractor on the Site or off the site for the purpose of the project, including
overheads and similar charges, but does not include Profit.

3.1.1.56 'Contractor's Equipment’ means all apparatus, machinery,
vehicles, vessels, facilities and other things required for the execution of the
Works but does not include Materials or Plant.

3.1.1.57 “Country” means the country in which the Site (or most of it) is located,
where the Permanent Works are to be executed.

3.1.1.58 “Employer’s equipment” means the apparatus, machinery and vehicles (if
any) made available by the Employer for the use of the contractor in the
execution of the Works, as stated in the specification; but does not include
Plant which has not been taken over by the Employer.

3.1.1.59 Engineer means person delegate by Employer for the purpose of the
Contract.

3.1.2 Interpretation

In the Contract, except where the context requires otherwise:
(a) words indicating one gender include all genders;
(b) words indicating the singular also include the plural and words indicating the
plural also includes the singular;
(c) provisions including the word “agree”, “
agreement to be recorded in writing, and

agreed” or “agreement” require the
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(d) “written” or “in writing” means hand-written, type-written, printed or
(e) electronically made, and resulting in a permanent record.

The marginal words and other headings shall not be taken into consideration in the
interpretation of these Conditions.

3.1.3 Communications

Wherever these Conditions provide for the giving or issuing of approvals, certificates,
consents, determinations, notices and requests, these communications shall be:

(a) In writing and delivered by hand (against receipt), sent by mail or courier, or
transmitted using any of the agreed systems of electronic transmission as stated
in the Appendix to Tender; and

(b) Delivered, sent or transmitted to the address for the recipient's communications
as stated in the Appendix to Tender. However:

(i) If the recipient gives notice of another address, communications shall
thereafter be delivered accordingly; and

(i) If the recipient has not stated otherwise when requesting an approval or
consent, it may be sent to the address from which the request was issued.

Approvals, certificates, consents and determinations shall not be unreasonably
withheld or delayed. When a certificate is issued to a Party’ the certifier shall send a
copy to the other Party. When a notice is issued to a Party, by the other Party or the
Engineer, a copy shall be sent to the Engineer or the other Party, as the case may
be.

3.1.4 Law and Language

The Contract shall be governed by the law of the country (or other Jurisdiction) stated
in the Appendix to Tender.

If there are versions of any part of the Contract, which are written in more than one
language, the version, which is in the ruling language stated in the Appendix to Tender,
shall prevail.

The language for communications shall be that stated in the Appendix to Tender. If no
language is stated there, the language for communications shall be the language in
which the Contract (or most of it) is written.
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3.1.5 Priority of Documents

The documents forming the Contract are to be taken as mutually explanatory of one
another. For the purposes of interpretation, the priority of the documents shall be in
accordance with the following sequence:

(@) The contract Agreement (if completed),

(b) The Letter of Acceptance / Firm work order

(c) The priced Bill of Quantities,

(d) Bid Clarification,

(e) The Technical Specification, Special conditions of contract and Information in
Appendix to Tender.

(f) The General conditions of contract.

(9) The Drawings and Annexures.

(h) All Post bid correspondence and any other document forming part of contract.

If any ambiguity or discrepancy is found in the documents, the Engineer shall issue
any necessary clarification or instruction.

3.1.6 Agreement

The Parties shall enter into a Contract Agreement within 14 days, after the Contractor
receives the Letter of Acceptance, unless they agree otherwise. The Contract
Agreement shall be in the format annexed to the bid. The costs of stamp duties and
similar charges (if any) imposed by law in connection with entry into the Contract
Agreement shall be borne by the tenderer.

3.1.7 Assignment

The contractor shall not assign the contract or any part thereof or any benéefit or interest
therein or there under (otherwise than by a change in favour of the contractor’s Banker
of any money due to or to become due under this contract without the prior written
consent of the Employer.

3.1.8 Care and Supply of Documents

The Specification and Drawings shall be in the custody and care of the Employer.
Unless otherwise stated in the Contract, two copies of the Contract and of each
subsequent Drawing shall be supplied to the Contractor, who may make or request
further copies at the cost of the Contractor.
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Each of the Contractor’'s Documents shall be in the custody and care of the Contractor,
unless and until taken over by the Employer. Unless otherwise stated in the Contract,
the Contractor shall supply to the Engineer six copies of each of the Contractor’s
Documents.

The Contractor shall keep, on the Site, a copy of the Contract, publications named in
the Specification, the Contractor's Documents (if any), the Drawings and Variations
and other communications given under the Contract. The Employer’s Personnel shall
have the right of access to all these documents at all reasonable times.

If a Party becomes aware of an error or defect of a technical nature in a
document, which was prepared for use in executing the Works, the Party shall promptly
give notice to the other Party of such error or defect.

3.1.9 Delayed Drawings or Instructions

The Contractor shall give notice to the Engineer whenever the works are likely to be
delayed or disrupted if any necessary drawing or instruction is not issued to the
Contractor within a particular time, which shall be reasonable. The notice shallinclude
details of the necessary drawing or instruction, details of why and by when it should
be issued, and details of the nature and amount of the delay or disruptionlikely to
be suffered if it is late.

If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Engineer
to issue the notified drawing or instruction within a time which is reasonableand is
specified in the notice with supporting details, the Contractor shall give afurther
notice to the Engineer and shall be entitled subject to Sub- Clause 3.19.1 [Contractor’s
Claims] to:

a. An extension of time for any such delay, if completion is or will be delayed,
under Sub-Clause 3.7.4 [Extension of Time for Completion], and

b. Payment of any such Cost-plus reasonable profit, which shall be included in
the Contract Price.

After receiving this further notice, the Engineer shall proceed in accordance with Sub-
Clause 3.3.4 [Determinations] to agree or determine these matters.

However, if and to the extent that the Engineer’s failure was caused by any error or
delay by the Contractor, including an error in, or delay in the submission of, any ofthe
Contractor’'s Documents, the Contractor shall not be entitled to such extension of time,
Cost or profit.
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3.1.10 Employer’s Use of Contractor’'s Documents

As between the Parties, the Contractor shall retain the copyright and other intellectual
property rights in the Contractor's Documents and other design documents made by
(or on behalf of the Contractor.

The Contractor shall be deemed (by signing the Contract) to give to the Employer a
non-terminable transferable non-exclusive royalty-free License to copy, use and
Communicate the Contractor’'s Documents, including making and using modifications
of them. This License shall:

(a) apply throughout the actual or intended working life (whichever is longer) of the
relevant parts of the Works,

(b) entitle any person in proper possession of the relevant part of the Works to copy,
use and communicate the Contractor's Documents for the purposes of
completing, operating, maintaining, altering, adjusting, repairing and demolishing
the Works, and

(c)in the case of Contractor's Documents, which are in the form of computer
programs and other software, permit their use on any computer on the Site and
other places as envisaged by the Contract, including replacements of any
computers supplied by the Contractor.

The Contractor’'s Documents and other design documents made by (or on behalf of)
the Contractor shall not, without the Contractor's consent, be used, copied or
communicated to a third party by (or on behalf of) the Employer for purposes other
than those permitted under this Sub-Clause.

The Contractor's Documents and other design documents made by (or on behalf of)
the Contractor shall not, without the Contractor's consent, be used, copied or
communicated to a third party by (or on behalf of) the Employer for purposes other than
those permitted under this Sub-Clause.

3.1.11 Contractor’s use of Employer’s Documents

As between the Parties, the Employer shall retain the copyright and other

intellectual property rights in the Specification, the Drawings and other documents
made by (or on behalf of) the Employer. The Contractor may, at his cost, copy, use,
and obtain communication of these documents for the purposes of the Contract. They
shall not, without the Employer’s
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consent, be copied, used or communicated to a third party by the Contractor, except
as necessary for the purposes of the Contract.

3.1.12 Confidential Details

The Contractor shall disclose all such confidential and other information as the
Engineer may reasonably require in order to verify the Contractor’'s compliance with
the Contract.

3.1.13 Compliance with Laws

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless
otherwise:

(a) the Employer shall have obtained (or shall obtain) the planning, zoning or

similar permission for the Permanent works, and any other permissions

described in the Specification as having been (or being) obtained by the Employer; and
the Employer shall indemnify and hold the Contractor harmless against and from the
consequences of any failure to do so; and

(b) the Contractor at his cost shall give all notices, pay all taxes, duties and fees, and
obtain all permits, licenses and approvals, as required by the Laws in relation to the
execution and completion of the Works and the remedying of any defects; and the
Contractor shall indemnify and hold the Employer harmless against and from the
consequences of any failure to do so.

3.1.14 Joint and Several Liability

Companies/Contractors may jointly undertake contract/contracts. The number of
partners in JV/Consortium shall be limited to maximum of three. Each entity would be
jointly and severely responsible for completing the task as per the contract, however
declaration of the Lead member (JV has to designate one partner as Lead Member in
their MOU) to be indicated by bidders. The firms with at least 26% equity holding each
are allowed to jointly meet the eligibility criteria.

(a) A legally binding Joint venture / Consortium Agreement signed by authorized
signatories of all the partners of the JV/Consortium, as per the proforma at
Annexure-| shall be enclosed with the bid.

(b) Power of attorney duly executed and signed by legally authorized signatories
of all the partners, authorizing the Lead Partner (a) to submit bid, negotiate and
conclude contract and incur all liabilities therewith on behalf of the partner(s) of
the JV/Consortium during the bidding process; and (b) in the event of a
successful bid, to incur liabilities and receive instructions for and on behalf of the
partner(s) of the JV /Consortium and to carry out the entire execution of the
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contract including payment, exclusively through Lead Partner, as per the
proforma at Annexure-Il, which shall be duly authenticated by a notary public or
equivalent certifying authority, shall be enclosed with the bid.

(c) The bid and in the case of the successful bidder, the Agreement, shall be signed
and / or executed in such a manner for making it legally binding on all partners
(including operative parts of the ensuing Contract in respect of Agreement of
Arbitration, etc.). The Contract shall be signed by legally authorized signatories
of all partners.

(d) The Lead Partner shall be authorized to receive instructions for and on behalf
of the partners of the Joint venture and entire execution of the Contract including
payment shall be carried out exclusively through the Lead Partner. A Statement
to this effect should be included in the Joint Venture Agreement.

(e) All partners of the Joint Venture shall be liable jointly and severally for the
execution of the Contract in accordance with the Contract terms, and a
Statement to this effect should be included in the Joint Venture Agreement.

(f) Bid Security as required shall be furnished by Lead Member of Joint venture.

(g) Performance Guarantee, as required, will be furnished by Lead Member of Joint
venture.

(h) Participation by a firm in more than one JV /Consortium is not permissible. A firm
who submits bid on individual capacity is not eligible to be a partner of a JV
/Consortium. In case a firm's name appears in more than one bid then both
application may be rejected.

(i) Each partner must submit the complete documentation, or portions applicable
thereto, required qualifying the firm for bidding.

(j) All the partners of the JV/Consortium shall be jointly and severally liable for
due performance, recourse/sanctions within the joint venture in the event of
default of any partner and arrangements for providing the required indemnities.

(k) Notwithstanding demarcation or allotment of work among the partners, each
partner shall be liable for non-performance of the whole contract irrespective of
their demarcation or share of work.

() The Lead Partner shall be authorized to act on behalf ofthe
JV/Consortium.

(m)AIl the correspondences between the Employer and the contractor shall be
routed through the Lead Partner.

(n) In the event of default by the Lead Partner, it shall be construed as default of the
Contractor; and Employer will take action under relevant clause(s) of the Bid
Document and/or General Terms and Conditions of Contract.

(o) An undertaking that all the partners are jointly and severally liable to the
Employer for the performance of the contract shall be enclosed with the bid

(p) In the event of any partner leaving the JV, it shall be intimated to the Employer
within 30 days by other partner(s). Failure to do so shall be construed as
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default of the contractor and the Employer may take action under relevant
clause(s) of the Bid Document and/or General Terms and Conditions of
Contract.

(q) The contractor shall not alter its composition or legal status without the prior
written permission of the Employer. Failure to do so shall be construed as default
of the contractor and the Employer may take action under relevant clause(s) of
the Bid Document and/or General Terms and Conditions of Contract.

(r) One of the partners of JV/Consortium should have downloaded the bid
documents

3.1.15 Details to be Confidential

The Contractor shall treat the details of the contract as private and confidential, except
to the extent necessary to carry out obligations under it or to comply with applicable
laws. The Contractor shall not publish, permit to be published or disclose any
particulars of the works in any trade or technical paper of elsewhere without the
previous agreement of the Employer.

3.2 THE EMPLOYER
3.2.1 Right of Access to the Site

The Employer shall give the Contractor right of access to and possession of, all parts
of the Site within the time (or times) stated in the Appendix to Tender. The right and
possession may not be exclusive to the Contractor. If, under the Contract, theEmployer
is required to give (to the Contractor) possession of any foundation, structure, plant or
means of access, the Employer shall do so in the time and mannerstated in the
Specification. However, the Employer may withhold any such right or possession until
the Performance Security has been received.

If no such time is stated in the Appendix to Tender, the Employer shall give the
Contractor right of access to, and possession of, the Site within such times as may
be required to enable the Contractor to proceed in accordance with the programme
submitted under Sub-Clause 3.7.3 [Programme].

If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Employer
to give any such right or possession within such time, the Contractor shall give notice
to the Engineer and shall be entitled subject to Sub-Clause 3.19.1 [Contractor’s Claims]
to:
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(a) An extension of time for any such delay, if completion is or will be delayed, under
Sub-Clause 3.7.4 [Extension of Time for Completion], and

(b) Payment of any such Cost-plus reasonable profit, which shall be included in the
Contract Price.

After receiving this notice, the Engineer shall proceed in accordance with SubClause
3.3.4 [Determinations] to agree or determine these matters.

However, if and to the extent that the Employer’s failure was caused by any error or
delay by the Contractor, including an error in, or delay in the submission of, any of the
Contractor’'s Documents, the Contractor shall not be entitled to such extension of time
Cost or profit.

3.2.2 Permits, Licenses or Approvals
The Employer shall (where he is in a position to do so) provide reasonable assistance
to the Contractor at the request of the Contractor:

(a) by obtaining copies of the Laws of the Country which are relevant to the Contract
but are not readily available, and

(b) for the Contractor’s applications for any permits, Licenses or approvals required
by the Laws of the Country:

(i) which the Contractor is required to obtain under Sub- Clause 3.1.13
[Compliance with Laws],

(i) for the delivery of Goods, including clearance through customs, and
(iii) for the export of Contractors Equipment when it is removed from the Site.

3.2.3 Employer’s or Personnel

The Employer shall be responsible for ensuring that the Employer’s Personnel and the
Employer’s other contractors on the Site:
(a) Co-operate with the Contractor's efforts under Sub-Clause 3.4.6 [Co-
operation], and
(b) Take actions similar to those, which the Contractor is required to take under sub
paragraphs (a), (b) and (c) of Sub-Clause 3.4.8[Safety Procedures] and under
Sub- Clause 3.4.18 [Protection of the Environment].

3.2.4 Employer’s Claims

If the Employer considers himself to be entitled to any payment under any Clause of
these Conditions or otherwise in connection with the Contract, and/or to any
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extension of the Defects Notification Period, the Employer or the Engineer shall give
notice and particulars to the Contractor. However, notice is not required for payments
due under Sub-Clause 3.4.19 [Electricity].

The notice shall be given as soon as practicable after the Employer became aware of
the event or circumstances giving rise to the claim. A notice relating to any extension
of the Defects Notification Period shall be given before the expiry of such period.

The particulars shall specify the Clause or other basis of the claim and shall include
substantiation of the amount and/or extension to which the Employer considershimself
to be entitled in connection with the Contract. The Engineer shall thenproceed in
accordance with Sub-Clause 3.3.4 [Determinations] to agree or determine

(i) the amount (if any) which the Employer is entitled to be paid by the Contractor,
and/or (ii) the extension (if any) of the Defects Notification Period.

This amount may be included as a deduction in the Contract Price and Payment
Certificates. The Employer shall only be entitled to set off against or make any
deduction from an amount certified in a Payment Certificate, or to otherwise claim
against the Contractor, in accordance with this Sub-Clause.

3.3. THE ENGINEER
3.3.1 Engineer’s Duties and Authority

The Employer shall appoint the Engineer who shall carry out the duties assigned to
him in the Contract. The Engineer’s staff shall include suitably qualified engineers
and other professionals

The Engineer shall have no authority to amend the Contract.

The Engineer may exercise the authority attributable to the Engineer as specified in
or necessarily to be implied from the Contract. The Engineer shall obtain priorapproval
of the Employer for giving any instructions to the Contractor or taking any action on
aspects, which are beyond the scope of the contract. The Employer undertakes not to
impose further constraints on the Engineer’s authority, except as agreed with the
Contractor.

However, whenever the Engineer exercises a specified authority for which the
Employer’s approval is required, then (for the purposes of the Contract) the Employer
shall be deemed to have given approval.

Except as otherwise stated in these Conditions:

(a) whenever carrying out duties or exercising authority, specified in or implied by the
Contract, the Engineer shall be deemed to act for the Employer;
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(b)the Engineer has no authority to relieve either Party of any duties, obligations or
responsibilities under the Contract; and

(c) any approval, check, certificate, consent, examination, inspection, instruction,
notice, proposal, request, test or similar act by the Engineer (including absence of
disapproval) shall not relieve the Contractor from any responsibility he has under the
Contract, including responsibility for errors, omissions, discrepancies and non-
compliances.

3.3.2 Delegation by the Engineer

The Engineer may from time to time assign duties and delegate authority to assistants
and may also revoke such assignment or delegation. These assistantsmay include
a resident engineer, and/or Independent inspectors appointed to inspect and/or test
items of Plant and/or Materials. The assignment, delegation or revocation shall be in
writing and shall not take effect until copies have been received by both Parties.
However, unless otherwise agreed by both Parties, the Engineer shall not delegate the
authority to determine any matter in accordance with Sub- Clause 3.3.4
[Determinations].

Assistants shall be suitably qualified persons, who are competent to carry out these
duties and exercise this authority; and who are fluent in the language for
communications defined in Sub-Clause 3.1.4 [Law and Language].

Each assistant, to whom duties have been assigned or authority has been delegated,
shall only be authorized to issue instructions to the Contractor to the extent defined
by the delegation. Any approval, check, certificate, consent, examination, inspection,
instruction, notice, proposal, request, test, or similar act by an assistant, in accordance
with the delegation, shall have the same effect as though the act had been an act of
the Engineer.

However:

(a) any failure to disapprove any work, Plant or Materials shall not constitute approval,
and shall therefore not prejudice the right of the Engineer to reject the work, Plant or
Materials;

(b)if the Contractor questions any determination or instruction of an assistant, the
Contractor may refer the matter to the Engineer, who shall promptly confirm, reverse
or vary the determination or instruction.
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3.3.3 Instructions of the Engineer

The Engineer may issue to the Contractor (at any time) instructions and additional or
modified Drawings, which may be necessary for the execution of the works and the
remedying of any defects, all in accordance with the Contract. The Contractor shall
only take instructions from the Engineer, or from an assistant to whom the appropriate
authority has been delegated under this Clause. If an instruction constitutes a
Variation, Clause 3.12 [Variations and Adjustments] shall apply.

The Contractor shall comply with the instructions given by the Engineer or delegated
assistant, on any matter related to the Contract. Whenever practicable, their
instructions shall be given in writing. If the Engineer or a delegated assistant:

(a) gives an oral instruction,

(b)receives a written confirmation of the instruction, from (or on behalf of) the
Contractor, within two working days after giving the instruction, and does not reply by
issuing a written rejection and/or instruction within two working days after receiving the
confirmation, then the confirmation shall constitute the written instruction of the
Engineer or delegated assistant (as the case may be).

3.3.4 Determinations

Whenever these Conditions provide that the Engineer shall proceed in accordance with
this Sub-Clause 3.3.4 to agree or determine any matter, the Engineer shall consult with
each Party in an endeavor to reach agreement. If agreement is not achieved, the
Engineer shall make a fair determination in accordance with the Contract, taking due
regard of all relevant circumstances.

The Engineer shall give notice to both Parties of each agreement or determination,
with supporting particulars. Each Party shall give effect to each agreement or
determination unless and until revised under Clause 3.19 [Claims, Disputes and
Arbitration.

3.3.5 Management Meetings

The Engineer or the Contractor’'s Representative may require the other to attend a
management meeting in order to review the arrangements for future work. The
Engineer shall record the business of management meetings and supply copies of
the record to those attending the meeting.
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3.4. THE CONTRACTOR
3.4.1 Contractor’s General Obligations

The Contractor shall design (to the extent specified in the contract), execute and
complete the Works in accordance with the Contract and shall remedy any defects in
the Works.

The Contractor shall, whenever required by the engineer, submit details of the
arrangement and methods, which the contractor propose is to adopt for the execution
of the works. No significant alteration to this arrangements and methods shall be made
without this having previously been notified to the engineer.

3.4.2 Performance Security

The Contractor shall obtain (at his cost) and submit a Performance Security of 10%
of the accepted contract value for proper performance, in the amount, currencies and
mode stated in the Appendix to Tender.

The Contractor shall deliver the Performance Security to the Employer within 21 days
after receiving the Letter of Acceptance and shall send a copy to the Engineer.

The Performance Security shall be issued by an entity and from within a country (or
other, jurisdiction) approved by the Employer, and shall be in the form annexed to the
Particular Conditions or in another form approved by the Employer.

The Contractor shall ensure that the Performance Security is valid and enforceable
until the Contractor has executed and completed the works and remedied any
defects. If the terms of the Performance Security specify its expiry date, and the
Contractor has not become entitled to receive the Performance Certificate by the
date 21days prior to the expiry date, the Contractor shall extend the validity of the
Performance Security until the Works have been completed and any defects have
been remedied.

The Employer shall not make a claim under the Performance Security, except for
amounts to which the Employer is entitled under the Contract in the event of:

(a) Failure by the Contractor to extend the validity of the Performance Security as
described in the preceding paragraph, in which event the Employer may claim the full

amount of the Performance Security,

(b) Failure by the Contractor to pay the Employer an amount due, under Clause 3.19
[Claims, Disputes and Arbitration], within 42 days after this agreement ordetermination,
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(c) Failure by the Contractor to remedy a default within 42 days after receiving ‘he
Employer’s notice requiring the default to be remedied, or

(d) Circumstances, which entitle the Employer to termination under Sub- Clause
3.14.2 [Termination by Employer], irrespective of whether notice of termination has
been given.

The Employer shall indemnify and hold the Contractor harmless against and from all
damages, losses and expenses (including legal fees and expenses) resulting from a
claim under the Performance Security to the extent to which the Employer was not
entitled to make the claim.

The Employer shall return the Performance Security corresponding to the value of work
of dredging, to the Contractor within one month after making final payment.

3.4.3 Contractor’s Representative

The Contractor shall appoint the Contractors Representative and shall give him all
authority necessary to act on the Contractor’s behalf under the Contract.

Unless the Contractor's Representative is named in the Contract, the Contractor
shall, prior to the Commencement Date, submit to the Engineer for consent the name
and particulars of the person the Contractor proposes to appoint a Contractor’s
Representative. If consent is withheld or subsequently revoked, or if the appointed
person fails to act a’ Contractor’'s Representative, the Contractor shall similarly submit
the name and particulars of another suitable person for such appointment.

The Contractor shall not, without the prior consent of the Employer, revoke the
appointment of the Contractor’s Representative or appoint a replacement.

The whole time of the Contractor’'s Representative shall be given to directing the
performance of the Contract. If the Contractor's Representative is to be temporary
absent from the Site during the execution of the Works, a suitable replacementperson
shall be appointed.

The Contractor’'s Representative and all these persons shall be fluent in the language
for communications defined in Sub- Clause 3.1.4 [Law and Language].

The Contractor’'s Representative and all their persons shall also be fluent in English
and Hindi, if Contractor’s Representative, or these persons, is not fluent in the above
languages, the Contractor shall make a competent interpreter available during all
working hours.
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3.4.4 Sub-contractors

Sub-contracting or sub- letting of any portion or whole of the work shall not be
permitted.

3.4.5 Assignment of Benefit of Subcontract - deleted

3.46 Co-operation

The Contractor shall, as specified in the Contract allow appropriate
opportunities for carrying out work to:

(a) the Employer’s Personnel,

(b) any other contractors employed by the Employer, and

(c) the personnel of any legally constituted public authorities, who may be

employed in the execution on or near the Site of any work not included

in the Contract.

Any such instruction shall constitute a Variation if and to the extent that it causes the
Contractor to incur Unforeseeable Cost. Services for these personnel and other
contractors may include the use of Contractor's Equipment, Temporary Works or
access arrangements, which are the responsibility of the Contractor.

3.4.7 Setting Out

The Contractor shall set out the Works in relation to original Setting Out points, lines
and levels of reference specified in the Contract or notified by the Engineer. The
Contractor shall be responsible for the correct positioning of all parts of the Works, and
shall rectify any error in the positions, levels, dimensions or alignment of the Works.

The Employer shall be responsible for any errors in these specified or notified items
of reference, but the Contractor shall use reasonable efforts to verify their accuracy
before they are used.

If the Contractor suffers delay and/or incurs Cost from executing work which was
necessitated by an error in these items of reference, and an experienced contractor
could not reasonably have discovered such error and avoided this delay and/or Cost,
the Contractor shall give notice to the Engineer and shall be entitled subject to Sub-
Clause 3.19.1 [Contractor’s Claims] to:

(a) an extension of time for any such delay, if completion is or will be delayed,
under Sub-Clause 3.7.4 [Extension of Time for Completion], and

58




(b) Payment of any such Cost-plus reasonable profit, which shall be included in
the Contract Price.

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause
3.3.4 [Determinations] to agree or determine (i) whether and (if so) to what extent the
error could not reasonably have been discovered, and (ii) the matters described in sub-
paragraphs (a) and (b) above related to this extent.

3.4.8 Safety Procedures

The Contractor shall:
(a) comply with all applicable safety regulations,
(b) take care for the safety of all persons entitled to be on the Site,

(c) use reasonable efforts to keep the Site and Works clear of unnecessary
obstruction so as to avoid danger to these persons,

(d) provide fencing, lighting, guarding and watching of the Works until
completion and taking over under Clause 3.9 [Employer’s taking Over], and

(e) Provide any Temporary Works (including roadways, footways, guards and fences),
which may be necessary, because of the execution of the Works, for the useand
protection of the public and of owners and occupiers of adjacent land.

(f) shall have HSE plan in place and shall submit HSE plan to the Engineer prior to
commencement of work for approval and implementation. HSE monthly return shall be
submitted.

(g) Shall carry out Risk Assessment as per standard practice.
3.4.9 Quality Assurance

The Contractor shall institute a quality assurance system to demonstrate compliance
with the requirements of the Contract. The system shall be in accordance with the
details stated in the Contract. The Engineer shall be entitled to audit any aspect of
the system.

Details of all procedures and compliance documents shall be submitted to the Engineer
for information before each design and execution stage is commenced.
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When any document of a technical nature is issued to the Engineer, evidence of the
prior approval by the Contractor himself shall be apparent on the document itself.

Compliance with the quality assurance system shall not relieve the Contractor of any
of his duties, obligations or responsibilities under the Contract.
3.4.10 Site Data

The Employer shall have made available to the Contractor for his information, prior to
the Base Date, all relevant data in the Employer’s possession on subsurface and
hydrological conditions at the Site, including environmental aspects.

The Employer shall similarly make available to the Contractor all such data, which
come into the Employer’s possession after the Base Date. The Contractor shall be
responsible for interpreting all such data.

To the extent which was practicable (taking account of cost and time), the Contractor
shall be deemed to have obtained all necessary information as to risks, contingencies
and other circumstances which may influence the Tender or Works. To the same
extent, the Contractor shall be deemed to have inspected and examined the Site, its
surroundings, the above data and other available information, and to have been
satisfied before submitting the Tender as to all relevant matters, including (without
limitation):

(a) the form and nature of the Site, including sub-surface conditions, the
hydrological and climatic conditions

(b) the extent and nature of the work and Goods necessary for the execution
and completion of the Works and the remedying of any defects

(c) the Laws, procedures and labour practices of the Country’ and

(d) The Contractor’s requirements for access, accommodation, facilities,
personnel, power, transport, water and other services.

3.4.11 Sufficiency of the Accepted Contract Amount
The Contractor shall be deemed to:

(a) have satisfied himself as to the correctness and sufficiency of the Accepted
Contract Amount
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(b) have based the Accepted Contract Amount on the data, interpretations, necessary
information, inspections, examinations and satisfaction as to all relevant matters
referred to in Sub-Clause 3.4.10 [Site Data].

Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the
Contractor’s obligations under the Contract (including those under Provisional Sums;
If any) and all things necessary for the proper execution and completion of the works
and the remedying of any defects.

3.412 Unforeseeable Physical Conditions

In this Sub-Clauses, “physical conditions” means natural physical conditions whichthe
Contractor encounters at the Site when executing the works, including sub- surface
and hydrological conditions but excluding climatic conditions.

If the Contractor encounters adverse physical conditions, which he considers to have
been Unforeseeable, the Contractor shall give notice to the Engineer within 24 Hrs.
This notice shall describe the physical conditions, so that they can be inspected by the
Engineer, and shall set out the reasons why the Contractor considers them to be
Unforeseeable. The Contractor shall continue executing the Works, using such proper
and reasonable measures as are appropriate for the physical conditions, and shall
comply with any instructions, which the Engineer may give. If an instruction constitutes
a Variation, Clause 3.12 [Variations and Adjustments] shall apply.

If and to the extent that the Contractor encounters physical conditions which are
Unforeseeable, gives such a notice, and suffers delay and/or incurs Cost due to
these conditions, the Contractor shall be entitled subject to Sub-Clause 3.19.1
[Contractor’s Claims] to:

(a) an extension of time for any such delay, if completion is or will
be delayed, under Sub-Clause 3.7.4 [Extension of Time for
Completion], and

(b) payment of any such Cost, which shall be included in the
Contract Price.

After receiving such notice and inspecting and/or investigating these physical
conditions, the Engineer shall proceed in accordance with Sub-Clause 3.3.4
[Determinations] to agree or determine (i) whether and (if so) to what extent these
physical conditions were Unforeseeable, and (ii) the matters described in
subparagraphs (a) and (b) above related to this extent.

However, before additional Cost is finally agreed or determined under subparagraph
(b), the Engineer may also review whether other physical conditions in similar parts of
the Works (if any) were more favorable than could reasonably have been foreseen
when the Contractor submitted the Tender. If and to the extent that these more
favorable conditions were encountered, the Engineer may proceed in accordance
with Sub-Clause 3.3.4 [Determinations] to agree or determine the reductions in Cost
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which were due to these conditions, which may be included (as deductions) in the
Contract Price and Payment Certificates. However, the net effect of all adjustments
under sub-paragraph (b) and all these reductions, for all the physical conditions
encountered in similar parts of the Works, shall not result in a net reduction in the
Contract Price.

The Engineer may take account of any evidence of the physical conditions foreseen
by the Contractor when submitting the Tender, which may be made available by the
Contractor, but shall not be bound, by any such evidence.

3.4.13 Rights of Way and Facilities

The Contractor shall bear all costs and charges for special and/or temporary rights of-
way which he may require, including those for access to the Site. The Contractor shall
also obtain, at his risk and cost, any additional facilities outside the Site, which he may
require for the purposes of the Works.

3.4.14 Avoidance of Interference

The Contractor shall not interfere unnecessarily or improperly with:

(a) the convenience of the public, or

(b) the access to and use and occupation of all roads and footpaths, irrespective of
whether they are public or in the possession of the Employer or of others.

The Contractor shall indemnify and hold the Employer harmless against and from all
damages, losses and expenses (including legal fees and expenses) resulting from any
such unnecessary or improper interference.

3.4.15 Access Route

The Contractor shall be deemed to have been satisfied as to the suitability and
availability of access routes to the Site. The Contractor shall use reasonable efforts to
prevent any road or bridge from being damaged by the Contractor’s traffic or by the

Contractor’s Personnel.

These efforts shall include the proper use of appropriate vehicles and routes. Except
as otherwise stated in these Conditions:

(a) the Contractor shall be responsible for any maintenance which may be required
for his use of access routes;
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(b) the Contractor shall provide all necessary signs or directions along access routes,
and shall obtain any permission which may be required from the relevant authorities
for his use of route signs and directions;

(c) the Employer shall not be responsible for any claims which may arise
from the use or otherwise of any access route,

(d) the Employer does not guarantee the suitability or availability of particular access
routes, and

(e) Costs due to non-suitability or non-availability, for the use required by the
Contractor, of access routes shall be borne by the Contractor.

3.4.16 Transport of Goods
Unless otherwise stated in the Particular Conditions:

(a) The contractor shall give the Employer not less than 07 days’ notice of the date
on which any Plant or a major item of other Goods will be delivered to the Site;

(b) The Contractor shall be responsible for packing, loading, transporting,
receiving, unloading, storing and protecting all Goods and other things
required for the Works; and

(c) The Contractor shall indemnify and hold the Employer harmless against and from
all damages, losses and expenses (including legal fees and expenses) resulting from
the transport of goods and shall negotiate and shall negotiate and pay all claims arising
from their transport.

3.4.17 Contractor’s equipment

The Contractor shall be responsible for all Contractor’s equipment. When bought on to
the Site, Contractor’s equipment shall be deemed to be exclusively intended for the
execution of the Works and shall be retained at the site till the completion of the work.
The Contractor shall not remove from the Site any major items of Contractor’s
equipment without the consent of the Engineer. However, consent shall not berequired
for vehicles transporting Goods or Contractor's Personnel off Site.

3.4.18 Environmental Monitoring
Environmental Management Plan (EMP) shall be drawn, as per the MoEF&CC

guidelines, by the successful bidder in such a way that all reasonable precautions
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shall be undertaken so that the dredging operations does not result in any adverse
impact on the water quality and marine productivity in the vicinity and submit the same
for the prior approval of the Engineer-incharge. The Environmental Management Plan
shall deal with impacts resulting from the dredging and offshore dumping which
concerns sea water pollution and impacts resulting from the drainage of onshore
reclamation. The Environmental Management Plan shall reflect the standards for
environmental protection specified by the Ministry of Environment and Forest while
issuing environmental clearance for the project. Copy of EC shall be handed over to
the successful bidder.

It is the responsibility of the contractor to comply with all rules and regulations in
connection with the dredging contract in general, complying with EC & CRZ norms. The
bidder shall consider all the environmental protection cost along with applicable norms
in the relevant quantities of BoQ.

The Environmental Management Plan will also reflect measures to be taken by the
successful bidder to mitigate and protect the environment against impacts resulting from
the dredging and reclamation and offshore dumping operations.

The general form of the Environmental Protection Plan shall include and not be limited to
% Objective

% Work Plan

% Implementation schedule

+» Man power requirement
++ Monitoring procedure

*,

Note:

The entire dredged spoil under this contract shall be disposed of, into the designated
dumping ground (Latitude 22°51' 00" and Longitude 70°10'.00"), so as to avoid
movement of the disposed sediments and causing any impact on the shoreline

All dredgers and other floating crafts of the contractor shall follow MARPOL regulations.

In addition to various stipulation of this contract documents with regard to dredging, the
Contractor shall comply with the specific conditions, other standard conditions and
general clauses applicable for dredging as stipulated by MOEF&CC, Environmental and
CRZ Clearance dated 20.11.2020 and prepare the EMP and strictly adhere the same
during dredging operations.
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Environment protection

The Contractor shall take all reasonable steps to protect the environment (both on and
off the Site) and to limit damage and nuisance to people and property resulting from
pollution, noise and other results of his operations.

The Contractor shall ensure that emissions, surface discharges and effluent from the
Contractor’s activities shall not exceed the values indicated in the Specification and
shall not exceed the values prescribed by applicable Laws.

Dredging works shall be undertaken such a way as to ensure that these operations do
not deteriorate the surface water quality. Adequate anti-pollution measures shouldbe
taken so that environmental quality is maintained.

Samples of harbour water and sediment to be collected at various points including off
shore disposal area at least once in a 15 days and as the case may be and will have
to be tested by a laboratory approved by Central/State Pollution Control Boards and
test results will have to be submitted to EMPLOYER/ENGINEER for records. The
tested sample result should be compared with primary water quality standards framed
by Central water pollution Control Board (SW IV waters) and also back ground
concentration values for other parameters.

Base Samples shall be collected one week prior to commencement of works
The parameters to be monitored are:
a) For water quality-

Physical properties- pH, EC, colour, odour, salinity, temperature, turbidity and total
suspended solids.

Chemical properties- DO, BOD, COD, Oil & Grease, nutrients, sulphates, and
chlorides.

Heavy metals: Fe, Zn, Mg, Cd, Cr, Hg

Marine biology: Phytoplankton & Zooplankton

b) For sediment quality-

Physical properties- pH, organic matter, nutrients, oil & grease
Heavy metals: Fe, Mn, Cd, Ni, Cr, Hg. Zn and Pb

Benthic Communities: Macro & Micro Benthic Flora and Fauna.

The Contractor shall observe the conservancy rules relating to the Harbour and shall
always take such necessary additional steps to keep the harbour waters free of noxious
or unhygienic matters coming from his works as are required by the
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Employer.

Under no circumstances shall inflammable material and untreated Sewage be allowed
to spill to the Harbour area.

The bidders shall ascertain from the public domain including the websites of the
concerned departments and understand the probable period of the fish breeding
season. The bidder shall also understand that the dredging shall not be allowed to be
carried out during the fish-breeding season. The bidder shall plan their activities taking
into account the above restrictions imposed by the concerned authorities. Any claim in
this regard including idling, mob or demob, on account of the above imposition by the
respective state government, shall not be entertained for reasons whatsoever.

Any services rendered by Employer during the execution of contract will be chargeable
as per DPA scale of rates.

3.4.19 Site Facilities
Facilities Supplied by the Contractor

The Contractor shall supply all services, amenities, temporary structures including,
transport, security fencing and storage compounds, machinery, buildings and
construction equipment necessary for the proper execution of the Works at Site at his
cost except for the items specified below, which will be provided by the Employer.

Facilities Supplied by the Employer

The Employer will make available to the Contractor the following services which will be
charged at the schedule of rates, DEENDAYAL PORT AUTHORITY and notifications
thereof from time to time and such services are detailed below;

(a) Berth for Bunkering Maintenance

For the purpose of bunkering, repairs, maintenance, etc. the contractor will be provided
necessary anchorage, mooring in Kandla creek or berth will be provided subject to
availability. However, when the contractor requires an independent berthfor the
purpose, berth hire charges as applicable in the Scale of Rates will be charged to the
contractor. The contractor shall pay the Port dues and vessel related charges including
pilotage for initial entry to Deendayal Port and departure after completion and all other
dues will be exempted during the period of the contract.

(b) Electric Power
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The Contractor shall make its own arrangements for all electrical supply for lighting,
marking, etc. and for power supply for all its floating plant and craft and shall bear all
costs for the same.

(c) Accommodation

Contractor will not be permitted to establish its labour camp and residential
accommodation for its staff on Employer's land unless given specifically for the
purpose. Necessary accommodation shall be provided as per availability and on
payment of necessary charges prevailing from time to time.

(d) Harbour facilities as per availability will be provided to the contractor as per the
rates given in the Deendayal Port Scale of Rates and notification thereof from time to
time.

3.4.20 Progress Reports

Unless otherwise stated, monthly progress reports shall, be prepared by the Contractor
and submitted to the Engineer in six copies. The first report shall cover theperiod up to
the end of the first calendar month following the Commencement Date. Reports shall
be submitted monthly thereafter, each within 7 days after the last day ofthe period to
which it relates.

Reporting shall continue until the Contractor has completed all work, which is known
to be outstanding at the completion date, stated in the Taking-Over Certificate for the
Works.

Each report shall include:

(a) charts and detailed descriptions of progress, including each stage of design (if any),
Contractor's Documents, procurement, manufacture, delivery to Site, construction,
erection and testing; and including these stages for work by eachSubcontractor,

(b) the detail’s described in Sub-Clause 3.5.10 [Records of Contractor’s Personnel and
Equipment];

(c) copies of quality assurance documents, test results and certificates of Materials;

(d) list of notices given under Sub-Clause 3.2.4 [Employer’s Claims] and notices given
under Sub-Clause 3.19.1 [Contractor’s Claims];
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(e) safety statistics, including details of any hazardous incidents and activities relating
to environmental aspects and public relations; and

(f) Comparisons of actual and planned progress, with details of any events or
circumstances which may jeopardize the completion in accordance with the Contract,
and the measures being (or to be) adopted to overcome delay.

3.4.21 Security of the Site

Unless otherwise stated:

the Contractor shall be responsible for keeping unauthorised persons off the Site/
Dredgers and the other floating crafts, and authorised persons shall be limited to the
Contractor’s Personnel and the Employer’s Personnel; and to any other personnel
notified to the Contractor, by the Employer or the Engineer, as authorised personnel of
the Employer’s other contractors on the Site/Dredgers an’ other floating crafts.

3.4.22 Contractor’s Operations on Site

The Contractor shall confine his operations to the Site, and to any additional areas,
which may be obtained by the Contractor and agreed by the Engineer as working
areas. The Contractor shall take all necessary precautions to keep Contractor’s
Equipment and Contractor’'s Personnel within the site and these additional areas, and
to keep them off adjacent areas.

During the execution of the Works, the Contractor shall keep the Site free from all
unnecessary obstruction, an’ shall store or dispose of any Contractor's Equipment or
surplus materials. The Contractor shall clear away and remove from the Site any
wreckage, rubbish and Temporary Works, which are no longer, required.

Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and
remove, from that part of the Site and Works to which the Taking-Over Certificate
refers, all Contractor’s Equipment, surplus material, wreckage, rubbish and Temporary
Works. The Contractor shall leave that part of the Site and the Works in a clean and
safe condition. However, the Contractor may retain on Site, during the Defects
Notification Period, such Goods as are required for the Contractor to fulfil obligations
under the Contract.

3.4.23 Fossils
All fossils, coins, articles of value or antiquity, and structures and other remains or
items of geological or archaeological interest found on the Site shall be placed under

the care and authority of the Employer. The Contractor shall take reasonable
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precautions to prevent Contractor's Personnel from removing or damaging any of
these findings.

The Contractor shall, upon discovery of any such finding, promptly give notice to the
Engineer, who shall issue instructions for dealing with it. If the Contractor suffers delay
and/or incurs cost from complying with the instructions, the Contractor shall give a
further notice to the Engineer and shall be entitle’ subject to Sub-Clause 3.19.1
[Contractor’s Claims] to:

(a)an extension of time for any such delay, if completion is or will be delayed, under
Sub-Clause 3.7.4 [Extension of Time for Completion], and

(b) Payment of any such Cost, which shall be included in the Contract Price. After
receiving this further notice, the Engineer shall proceed in accordance withSub
Clause 3.3.4 [Determinations] to agree or determine these matters.

3.5 STAFF AND LABOUR
3.5.1 Engagement of Staff and Labour

Except as otherwise stated in the Specification, the Contractor shall make
arrangements for the engagement of all staff and labour, local or otherwise, and for
their payment, housing, feeding and transport.

3.5.2 Rates of Wages and Conditions Labour

The Contractor shall pay rates of wages, and observe conditions of labour, which are
not lower than those established for the of trade or industry where the work is carried
out. If no Established rates or conditions are applicable, the Contractor shall pay
rates of wages and Observe conditions, which are not lower than the general level of
wages, and conditions Observed locally by employers whose trade or industry is similar
to that of the Contractor.

3.5.3 Persons in the Service of Employer

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst
the Employer’s Personnel.
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3.5.4 Labour Laws

The Contractor shall comply with all the relevant labour Laws applicable to the
Contractor’s Personnel, including Laws relating to their employment, health, safety,
welfare, immigration and emigration, and shall allow them all their legal rights.

The Contractor shall require his employees to obey all applicable Laws, including those
concerning safety at work.

3.5.5 Working Hours
Dredging operation shall be carried out round the clock.

3.5.6 Facilities for Staff and Labour

Except as otherwise stated in the Specification, the Contractor shall provide and
maintain all necessary accommodation and welfare facilities for the Contractor’s
Personnel. The Contractor shall also provide facilities for the Employer’s Personnel
as stated in the Specification.

The Contractor shall not permit any of the Contractor's Personnel to maintain any
temporary or permanent living quarters within the structures forming part of the
Permanent Works.

3.5.7 Health and Safety

The Contractor shall at all times take all reasonable precautions to maintain the health
and safety of the Contractor’s Personnel. In collaboration with local health authorities,
the Contractor shall ensure that medical staff, first aid facilities, sick bay and
ambulance service are available at all times at the Site and at any accommodation for
Contractor’s and Employer’s Personnel, and that suitable arrangements are made for
all necessary welfare and hygiene requirements and for the prevention of epidemics.
The Contractor shall appoint a Health, Safety and Environment officer at the Site,
responsible for maintaining safety and protection against accidents. This person shall
be qualified for this responsibility and shall have the authority to issue instructions and
take protective measures to prevent accidents. Throughout the execution of the Works,
the Contractor shall provide whatever is required by this person to exercise this
responsibility and authority.

The Contractor shall send, to the Engineer, details of any accident as soon as as
practicable after its occurrence. The Contractor shall maintain records and make
Reports concerning health, safety and welfare of persons, and damage to
property, as, the Engineer may reasonably require.
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3.5.8 Contractor’s Superintendence

(i) Throughout the execution of the Works, and as long thereafter, as is necessary to
fulfill the Contractor’'s obligations, the Contractor shall provide all Necessary
superintendence to plan, arrange, direct, manage, inspect and test the work.
Superintendence shall be given by a sufficient number of persons having adequate
knowledge of the language for communications (defined in Sub- Clause 3.1.4 [Law
and Language]) and of the operations to be carried out (including the methods and
techniques required, the hazards likely to be encountered and methods of preventing
accidents), for the satisfactory and safe execution of the Works.

A reasonable proportion of the Contractor’s Superintending staff shall have a working
knowledge of English or the Contractor shall have a sufficient number of competent
interpreters available during all working hours.

(iForeign Staff and Labour:

The Contractor may import any personnel who are necessary for the execution of the
works. The Contractor must ensure that these personnel are provided with therequired
residence visas and work permits. The Contractor shall be responsible for the return
to the place where they were recruited or to their domicile of imported Contractor’s
personnel. In the event of the death in the Country of any of these personnel or
members of their families, the Contractor shall similarly be responsible for making the
appropriate arrangements for their return or burial.

(ii)Measures against Inspect and Pest Nuisances:

The Contractor shall at all time take necessary precautions to protect all staff and all
labour employed on the site from insect and pest nuisance, and to reduce their danger
to Contractor’s personnel. The Contractor shall provide suitable prophylactics for the
Contractor’s personnel and shall comply with all the regulations of the local health
authorities, including use of appropriate insecticide.

(iv)Alcoholic Liquor or Drugs:

The Contractor shall not, otherwise than in accordance with the Laws of theCountry,
import, sell, give, barter or otherwise dispose of any alcoholic liquor or drugsor permit
or allow importation, sale, gift, barter, or disposal by Contractor’'s Personnel.

(v)Arms and Ammunition:
The Contractor shall not give, barter or otherwise dispose of to any person any arms
or ammunition of any kind, or allows Contractor’'s Personnel to do so.

(vi)Festivals and Religious Customs:
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The Contractor shall respect the Country’s recognized festivals, days of rest and
religious or other customs.

3.5.9 Contractor’s Personnel

The Contractor's Personnel shall be appropriately qualified, skilled and
experienced in their respective trades or occupations. The Engineer may require
the Contractor to remove (or cause to be removed) any person employed on the
Site or Works, including the Contractor’s Representative if applicable, who:

(a) persists in any misconduct or lack of care,

(b) carries its duties incompetently or negligently,
(c) fails to conform with any provisions of the Contract, or

(d) persists in any conduct, which is prejudicial to safety, health, or the protection
of the environment.

If appropriate, the Contractor shall then appoint (or cause to be appointed) a

suitable replacement person.

3.5.10 Records of Contractor’s Personnel and Equipment

The Contractor shall submit, to the Engineer, details showing the number of each
class of Contractor’'s Personnel and of each type of Contractor's Equipment on
the Site. Details shall be submitted each calendar month, in a form approved by
the Engineer, until the Contractor has completed all work, which is known to be
outstanding at the completion date, stated in the Taking- Over Certificate for the
Works.

3.5.11 Disorderly Conduct
The Contractor shall at all times take all reasonable precautions to prevent
any unlawful, riotous or disorderly conduct by or amongst the Contractor’s
Personnel, and to preserve peace and protection of persons and property on
and near the Site.

3.6 PLANT, MATERIALS AND WORKMANSHIP
3.6.1 Manner of Execution

The Contractor shall carry out all other execution of the Works:
(@ inthe manner (if any) specified in the Contract,
(b) in a proper workmanlike and careful manner, in accordance with recognized
good practice, and
(c) with properly equipped facilities and non-hazardous Materials, except as
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otherwise specified inthe Contract.
3.6.2 To 3.6.6 deleted

3.6.7 Ownership of Plant and Materials
Each item of Plant and Materials shall, to the extent consistent with the Laws of

the Country, become the property of the Employer at whichever is the earlier of the
following times, free from liens and other encumbrances:

(@) when it is delivered to the Site;
(b) The Contractor is not entitled to payment of the value of the Plant and
Materials.

3.6.8 Royalties

No royalty shall be paid/ charged to the contractor for disposal of dredgedmaterial
at the dumping ground.

3.7 COMMENCEMENT, DELAYS AND SUSPENSION

3.7.1 Commencement of Work

The Engineer shall give the Contractor not less than 7 days' notice of the
Commencement date. Unless otherwise stated, the Commencement date shall be
within 30 days after the Contractor receives the Letter of Acceptance.

3.7.2 Time of Completion, Compensation for Delay to Contractor’s Negligence

The Contractor shall complete the whole of the work within the Time for Completion
for the Works or Section (as the case may be):
(a) completing all work, which is stated in the Contract as being required for

the works or Section to be considered to be completed for the purposes
of taking over.

(b) Time period for completion of work shall be 6 months from the date
commencement of the dredging work.

3.7.2.1 Liquidated damages

In case of delay in completion of the contract, liquid damages (L.D) may be levied
at the rate of 1% of the contract value per week of delay or part thereof, subject
to a maximum of 10 per cent of the contract price.

The owner, if satisfied, that the works can be completed by the contractor within
a reasonable time after the specified time for completion, may allow further
extension of time at its discretion with or without the levy of L.D. In the event of
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extension granted being with L.D, the owner will be entitled without prejudice to
any other right or remedy available in that behalf, to recover from the contractor as
agreed damages equivalent to one per cent (1%) of the contract price of the works
for each week or part of the week.

i. The owner, if not satisfied that the works can be completed by the contractor
and in the event of failure on the part of the contractor to complete work
within further extension of time allowed as aforesaid, shall beentitled, without
prejudice to any other right or remedy available in that behalf, to rescind the
contract.

ii. The owner, if not satisfied with the progress of the contract and in the event
of failure of the contractor to recoup the delays in the mutually agreed time
frame, shall be entitled to terminate the contract.

iii. In the event of such termination of the contract as described in Clauses-14.0
or both the owner shall be entitled to cover L.D up to ten per cent (10%) of
the contract value and forfeit the security deposit made by the contractor
besides getting the work completed by other means at the risk and cost of the
contractor.

iv. The ceiling of L.D is 10% of the contract price with applicable duties and
taxes.

3.7.3 The Contractor shall submit a detailed time programme to the Employer
immediately after receiving the notice for proceeding the work. The Contractor shall
also submit a revised programme whenever the previous programme is inconsistent
with actual progress or with the Contractor’s obligations Each programme shall include:

(a) the order in which the (Contractor intends to carry out the Works, including
the anticipated timing of each stage of location of work and Contractor’'s
Documents etc.,

(b) the sequence and timing of completion of dredging areas.

(c) a supporting report which includes:

(i) a general description of the methods which the Contractor intends to adopt;
and of the major stages, in the execution of the Works, and

(i) details showing the Contractor’s reasonable estimate of the number of each
class of Contractor’'s Personnel and of each type of Contractor's Equipment
required on the Site for each major stage.

Unless the Employer, within 21 days after receiving a programme, gives notice to the
Contractor stating the extent to which it does not comply with the Contract, the
Contractor shall proceed in accordance with the programme, subject to his obligations
under the Contract. The Employer’'s Personnel shall be entitled to rely upon the
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programme when planning their activities.

The Contractor shall promptly give notice to the Employer of specific probable future
events or circumstances, which may adversely affect the work, increase the Contract
Price or delay the execution of the Works. The Employer may require the Contractor
to submit an estimate of the anticipated effect of the future event or circumstances.

If, at any time, the Employer gives notice to the Contractor that a programme fails (to
the extent stated) to comply with the Contract or to be consistent with actual progress
and the Contractor's stated intentions, the Contractor shall submit a revised
programme to the Employer.

3.74 Extension of Time for Completion

The Contractor shall be entitled subject to an extension of the Time for Completion

if and to the extent that completion for the purposes or will be delayed by any of the

following causes:

(a)a Variation Procedure or other substantial change in the quantity of an item of work
included in the Contract,

(b)a cause of delay giving an entitlement to extension of time under a Sub- Clause
of these Conditions,

(c)exceptionally adverse climatic conditions,

(d)Unforeseeable shortages in the availability of personnel or Goods caused by
epidemic or governmental actions, or

(e)Any delay, impediment or prevention caused by or attributable to the Employer,
the Employer’s Personnel, or the Employer’s other contractors on the Site.

If the Contractor considers himself to be entitled to an extension of the Time for
Compiletion, the Contractor shall give notice to the Employer. When determining each
extension of time under the Employer shall review previous determinations and may
increase, but shall not decrease, the total extension of time. Further, extension of
contract period shall be decided by the Employer as per tender condition.

3.7.5 Delays caused by Authorities

If the following conditions apply, namely:

(a) The Contractor has diligently followed the procedures laid down by the relevant
legally constituted public authorities in the Country,

(b) These authorities delay or disrupt the Contractor’s work, and

(c) The delay or disruption was Unforeseeable, then this delay or disruption will be
considered as a cause of delay under subparagraph.

3.7.6 Rate of Progress

If, at any time , actual progress is too slow to complete within the Time for Completion,
other than as a result of a cause listed in Sub- Clause 3.21.4 [Extension of Time for
Compiletion], then the Engineer may instruct the Contractor to submit, under Sub-
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Clause 3.21.3 [Programme], a revised programme and supporting report describing
the revised methods which the Contractor proposes to adopt in order to expedite
progress and complete within the Time for Completion.

Unless the Engineer notifies otherwise, the Contractor shall adopt these revised
methods, which may require increases in the working hours and/or in the numbers of
Contractor’s Personnel and/or Goods, at the risk and cost of the Contractor. If these
revised methods cause the Employer to incur additional costs, the Contractor shall pay
these costs to the Employer based on the determination ofthe Engineer.

3.7.7 Contractor’s responsibility

Notwithstanding the payment of liquidated damages if any, this shall not relieve the
contractor from his obligation to complete the work or from any other obligations
/liabilities under this contract.

3.7.8 Suspension of Work

The Engineer may at any time instruct the Contractor to suspend progress of part or
all of the Works. The Engineer may also notify the cause for the suspension. If and to
the extent that the cause is notified and is the responsibility of the Contractor, the
following Sub Clauses 3.21.9,3.21.10 and 3.21.11 shall not apply.

3.79 Consequences of Suspension

If the Contractor suffers delay and/or incurs Cost from complying with the engineer’s
instructions under Sub-Clause 3.21.8 [Suspension of Work] and/or from resuming the
work, the Contractor shall give notice to the Employer an’ shall be entitled subject to
Sub-Clause 3.33.1 [Contractor’s Claims] to:

(a)an extension of time for any such delay, if completion is or will be delayed, under
Sub-Clause 3.21.4 [Extension of Time for Completion], and

(b) Payment of any such Cost, which shall be included in the Contract Price. After
receiving this notice, the Employer shall proceed in accordance with Sub Clause
3.17.4 [Determinations] to agree or determine these matters.

3.8 Tests on Completion — Deleted.

3.9 Employer’s taking Over
3.9.1 Taking over of the Works and Sections

The Works shall be taken over by the Employer when (i) the Works have been
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completed in accordance with the Contract, including the matters described in Sub-
Clause 7.2 [Time for Completion] and except as allowed in sub-paragraph (a), below,
and (ii) a Taking-Over Certificate for the Works has been issued, or is deemed tohave
been issued in accordance with this Sub-Clause.

The Contractor may apply by notice to the Engineer for a Taking-Over Certificate not
earlier- than 14 days before the Works will, in the Contractors opinion, be complete
and ready for taking over. If the Works is divided into Sections, the Contractor may
similarly apply for a Taking-Over Certificate for each Section.

The Engineer shall, within 28 days after receiving the Contractor's application:

(a) issue the Taking-Over Certificate to the Contractor, stating the date on which the
Works or Section were completed in accordance with the Contract, except for any
minor outstanding work and defects which will not substantially affect the use of the
Works or Section for their intended purpose (either until or whilst this work is
completed and these defects are remedied);

(b) reject the application, giving reasons and specifying the work required to be done
by the Contractor to enable the Taking-Over Certificate to be issued. The Contractor
shall then complete this work before issuing a further notice under this Sub-Clause.

If the Engineer fails either to issue the Taking-Over Certificate or to reject the
Contractor's application within the period of 28 days, and if the Works or Section (as
the case may be) are substantially in accordance with the Contract, the Taking Over
Certificate shall be deemed to have been issued on the last day of that period.

3.9.2 Taking Over of a Parts of the Works

The Engineer may, at the sole discretion of the Employer, issue a Taking-Over
Certificate for any part of the Permanent Works.
The Employer shall not use any part of the Works (other than as a temporary measure
which is either specified in the Contract or agreed by both Parties) unless and until the
Engineer has issued a Taking-Over Certificate for this part. However, if the Employer
does use any part of the Works before the Taking-Over Certificate is issued:
(@) the part which is used shall be deemed to have been taken over as from the
date on which it is used,
(b) the Contractor shall cease to be liable for the care of such part as from this
date, when responsibility shall pass to the Employer, and
(c) if requested by the Contractor, the Engineer shall issue a Taking-Over
Certificate for this part.
After the Engineer has issued a Taking-Over Certificate for a part of the Works, the
Contractor shall be given the earliest opportunity to take such steps as may be
necessary to carry out any outstanding Tests on Completion. The Contractor shall
carry out these Tests on Completion as soon as practicable before the expiry' date of
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the relevant Defects Notification Period.

If the Contractor incurs Cost as a result of the Employer taking over and/or using a part
of the 'Works, other than such use as is specified in the Contract or agreed by the
Contractor, the Contractor shall (i) give notice to the Engineer and (ii) be entitled
subject to Sub-Clause 19.1 [Contractor's Claims] to payment of any such Cost plus
reasonable profit, which shall be included in the Contract Price. After receiving this
notice, the Engineer shall proceed in accordance with Sub-Clause 3.4 [Determinations]
to agree or determine this Cost and profit.

In case part/portions of work can be commissioned and port operates the portion for
commercial purposes, the rates of Liquidated Damage will be restricted to uncompleted
/ undelivered value of work beyond the stipulated date of completion. The defects
notification period for the portions taken over in sections shall be as indicated in the
appendix to tender.

393 Interference with Tests on Completion - Deleted —

3.9.4 Surfaces Requiring Reinstatement - Deleted

3.10 Defects Liability
3.10.1 Completion of Outstanding Work and Remedying Defects

In order that the works in Contract documents and each Section shall be in the
condition required by the Contract (fair wear and tear accepted) by the expiry date of
the relevant Defects Notification Period given in the appendix to tender or as soon as
practicable thereafter, the Contractor shall:
(@) complete any work which is outstanding on the date stated in a Taking-Over
Certificate, within such reasonable time as is instructed by the Engineer, and
(b) execute all work required to remedy defects or damage, as may be notified by
(or on behalf of the Employer on or before the expiry date of the Defects
Notification Period for the Works or Section (as the case may be).
There is no defect liability for dredging work. However, the component of work relating
to the shore protection shall meet the relevant provisions of the clause. If a defect
appears or damage occurs, the Contractor shall be notified accordingly, by (or on
behalf of) the Employer.

3.10.2 to 3.10.6 -- Deleted

3.10.7 Right of Access
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Until the Performance Certificate has been issued, the Contractor shall havesuch right
of access to the Works as is reasonably required in order to comply with this Clause, except
as may be inconsistent with the Employers reasonable security restrictions.

3.10.8- Deleted-

3.10.9- Performance Certificate

Performance of the Contractor’s obligations shall not be considered to have been
completed until the Engineer has issued the Performance Certificate to the
Contractor, stating the date on which the Contractor completed his obligations under
the Contract.

Only the Performance Certificate shall be deemed to constitute acceptance of the
Works. A Performance Certificate will be issued to the contractor after successful
completion of the work.

3.10.10 Unfulfilled Obligations

After the Performance Certificate has been issued, each Party shall remain liable for
the fulfilment of any obligation, which remains unperformed at that time. For the
purposes of determining the nature and extent of unperformed obligations, the
Contract shall be deemed to remain in force.

3.10.11 Clearance of Site

Upon receiving the Performance Certificate, the Contractor shall remove any
remaining Contractor’'s Equipment, surplus material, wreckage, rubbish and
Temporary Works from the Site.

If all these items have not been removed within 28 days after the Contractor receives
a copy of the Performance Certificate, the Employer may sell or otherwise dispose of
any remaining items. The Employer shall be entitled to be paid the costs incurred in
connection with, or attributable to, such sale or disposal and restoring the Site.

Any balance of the moneys from the sale shall be paid to the Contractor. If these
moneys are less than the Employer’s costs, the Contractor shall pay the outstanding
balance to the Employer.

3.11 MEASUREMENT AND EVALUATION (ALSO REFER TO TECHNICAL
SPECIFICATIONS)

3.11.1 Works to be measured

The Works shall be measured, and valued for payment, in accordance with this Clause.
Whenever the Employer requires any part of the Works to be measured,
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reasonable notice shall be given to the Contractor’s Representative, who shall:
(a) promptly either attend or send another qualified representative to assist the
Employer in making the measurement, and

(b) supply any particulars requested by the Employer.

If the Contractor fails to attend or send a representative, the measurement made by
(or on behalf of) the Employer shall be accepted as accurate.

The Contractor shall, as and when requested, attend to examine and agree the records
with the Employer, and shall sign the same when agreed. If the Contractor does not
attend, the records shall be accepted as accurate.

If the Contractor examines and disagrees the records, and/or does not sign them as
agreed, then the Contractor shall give notice to the Employer of the respects in which
the records are asserted to be inaccurate. After receiving this notice, the Employer
shall review the records and either confirm or vary them. If the Contractor does not so
give notice to the Employer within 14 days after being requested to examine the
records, they shall be accepted as accurate.

3.11.2 Method of Measurement

Except as otherwise stated in the Contract and notwithstanding local practice:
(a) measurement shall be made on joint Quadruplicate Bathymetry survey to
arrive the in-situ quantity basis dredged quantity.

(b) the method of measurement shall be in accordance with the Bill of
Quantities or other applicable Schedules.

3.11.3 Evaluation

Except as otherwise stated in the Contract, ENGINEER / EMPLOYER shall proceed to
agree or determine the Contract Price by evaluating each item of work, applying the
measurement agreed or determined in accordance with the appropriate rate or price
for the item.

For each item of work, the appropriate rate or price for the item shall be the rate or
price specified for such item in the Contract or, if there is no such item, specified for
similar work. However, a new rate or price shall be appropriate for an item of work if:

(@) No specified rate or price is appropriate because the item of work is not of
similar character, or is not executed under similar conditions, as any item in
the Contract.

(b) Each new rate or price shall be derived from any relevant rates or prices in the
Contract, with reasonable adjustments to take account of the matters
described. If no rates or prices are relevant for the derivation of a new rate or
price, it shall be derived from the reasonable cost of executing the work,
together with reasonable profit, taking account of any other relevant matters.

(c) Until such time as an appropriate rate or price is agreed or determined,
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ENGINEER / EMPLOYER shall determine a provisional rate or price for the
purposes of Interim Payment Certificates

3.11.4 Omissions
Whenever the omission of any work forms part (or all) of a Variation, the value of which
has not been agreed, if:
(@) the Contractor will incur (or has incurred) cost which, if the work had not been
omitted, would have been deemed to be covered by a sum forming part of the
Contract price;
(b) the omission of the work will result (or has resulted) in this sum not forming
part of the Contract Price; and
(c) This cost is not deemed to be included in the evaluation of any substituted
work; then the Contractor shall give notice to ENGINEER / EMPLOYER
accordingly, with supporting particulars. Upon receiving this notice,
ENGINEER / EMPLOYER shall to agree or determine this cost, which shall be
included in the Contract Price.

3.12VARIATIONS AND ADJUSTMENTS

3.121 Right to Vary

The Employer shall make any variation in the quantity of the works or any part thereof
that may, in his opinion, be necessary and for that purpose, or if for any other reason
it shall, in his opinion, be appropriate, he shall have the authority to instruct the
contractor to do and the contractor shall do any of the following.

(a) Increase or decrease the quantity up to +/- 30%.

(b) Omit any such work (partially or fully).

(c) Change the character or quality or kind of any such work.

(d) Change the levels, lines, position and dimension of any part of the work.

(e) Execute additional work of any kind necessary for the completion of the work

(f) Change any specified sequence or timing of dredging of any part of the

works.

(9) The quantity in BOQ is for estimation only. However, actual quantity

for dredging will be decided as pre-joint quadruplicate joint Quadruplicate
Bathymetry survey.

No such variation shall in any way vitiate or invalidate the contract, but the effect, if any, of all
such variations shall be valued in accordance with clause-3.12.2 paid to the Contractor,
provided that where the issue of an instruction to vary the works is necessitated by some
default of or breach of contract by the contractor or for which he is responsible, any additional
cost attributable to such default shall be borne by the contractor

The contractor shall not make any variation without an instruction of the Employer.
Provided that noinstruction shall be required for increase or decrease in the quantity of

any work where such increase or decrease is not the result of an instruction given
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under this clause but is the result of the quantities exceeding or being less than those
stated in the Bill of Quantities.

3.12.2 Valuation procedure

All variations referred to in 3.12.1 shall be valued in the following manner: -

(a) atthe rates and prices set out in the contract if, in the opinion of the Employer,
the same shall be applicable.

(b)  If the contract does not contain any rates or prices applicable to the varied work,
the rates and prices in the contract shall be used as the basis for valuation so far as
may be reasonable failing which after due consultation by the Employer with the
contractor, suitable rates or prices shall be agreed upon between the Employer and
the contractor.

(c) In the event of disagreement, the Employer shall fix such rates or prices as
are, in his opinion, appropriate and shall notify the contractor accordingly.

Until such time as rates or prices are agreed or fixed, the Employer shall determine
provisional rates or prices to enable on-account payments to be included in
certificates issued in accordance with contract price and payment.

3.12.3 Price adjustment

The fuel escalation charges shall be paid to the contractor based on the following
formula.

If the price of main fuel by the dredger required for execution of the work
increases, the contractor shall be compensated for such increase as per provisions
detailed below and the amount of the Contract shall accordingly be varied, subject
to the condition that such compensation for escalation in prices shall be available

only for the work done during stipulated period of the contract including such period
for which the contract validly is extended. Such compensation for escalation in
prices.

The contract price will be subjected to adjustment on account of variation of price
of diesel according to the formula below: -

V=0.85 x Q x R (P-P0)

Po
V= Variation in price on account of main fuel during the month under
consideration.
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Po = Actual price of main fuel fixed by the IOCL in the concerned area / Port, on
the date of opening of Technical bids.

P = Average price of main fuel fixed by the IOCL in the concerned area / Port, for
the month under consideration.

Q = Fuel element factor has been predetermined as 0.30

R = Value of the work during the month under consideration as per relevant item
of Bill of Quantities excluding mobilization and de-mobilizations fees.

Similarly, if the price of main fuel by the dredger required for execution of the work
decreases; de-escalation shall be applied for such decrease as per provisions detailed
a b o v e and the amount of the Contract shall accordingly be adjusted through
deduction. Thus, the benefit of reduction in fuel price, if any, shall be passed to the
Employer.

The fuel escalation / de-escalation bills will be paid/ recovered on monthly basis as
per claim preferred by the contractor. The claim for the month will be submitted latest
by 20" day of subsequent month failing which applicable interest will be charged
in the case of de-escalation.

Base Rate of Fuel and Adjustment for subsequent Price Variation:

(i) Whenever there is variation in the price of main fuel, the Contractor shall
forthwith in writing and in any event not later than 7 days from the date of such
variation inform the Engineer about such variation to enable the Engineer to verify
the same.

(i) The variation in prices of main fuel to be considered for payment as aforesaid
shall be the price charged by M/s. IOCL/HPCL/BPCL/RIL from time to time at their
local delivery point at Deendayal Port at Kandla.

(iii) Compensation for price variation in main fuel shall be worked out and
paid/adjusted as the case maybe, subject to the condition that Contractor shall be
entitled to such variation in prices only during the Contract Period or any extension
thereof not exceeding 3 (three) months as provided in the Contract.

(iv) No escalation other than the price adjustment provided under cl. | to iii above

shall be payable by the Employer for reasons whatsoever, and the quoted rate is

deemed to cover these aspects also. Beyond the contract period and during

extended completion period, the price adjustment payment shall be made at the
83




frozen price index prevailing on the original schedule date of completion of work.

3.12.4 Payment in Applicable Currencies

All the payments under this contract shall be made in the currency indicated in
the Appendix to tender.

3.12.5 Provisional Sums
Each Provisional Sum shall only be used, in whole or in part, in accordance with
the Engineer’s instructions, and the Contract Price shall be adjusted accordingly.

The total sum paid to the Contractor shall include only such amounts, for the work,
supplies or services to which the Provisional Sum relates, as the Engineer shall
have instructed. For each Provisional Sum, the Engineer may instruct:

(a)work to be executed (including Plant, Materials or services to be supplied)by
the Contractor and valued under Clause 3.12 [Variation Procedure]; and/or

(b) Plant, Materials or services to be purchased by the Contractor, and for which
there shall be included in the Contract Price:

(i) the actual amounts paid (or due to be paid) by the Contractor, and

(i) a sum for overhead charges and profit, calculated as a percentage of these
actual amounts by applying the relevant percentage rate (if any) stated in the
appropriate Schedule. If there is no such rate, the percentage rate stated in the
Appendix to Tender shall be applied.

The Contractor shall; when required by the Engineer, produce quotations, invoices,
vouchers and accounts or receipts in substantiation.

3.12.6 Adjustments forChanges in Legislation

The Contract Price shall be adjusted to take account of any increase or decrease
in Cost resulting from a change in the Laws of the Country (including the
introduction of new Laws and the repeal or modification of existing Laws) or in the
judicial or official governmental interpretation of such Laws, made after the Base
Date, which affect the Contractor in the performance of obligations under the
Contract.

If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional
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Cost as a result of these changes in the Laws or in such interpretations, made after
the Base Date, the Contractor shall give notice to the Engineer and shall be entitled
subject to Sub-Clause 3.19.1 [Contractor’s Claims] to:

(a)an extension of time for any such delay, if completion is or will be delayed, under
Sub-Clause 3.7.4 [Extension of Time for Completion], and

(b) payment of any such Cost, which shall be included in the Contract Price.

After receiving this notice, the Engineer shall proceed in accordance with Sub
Clause 3.3.4 [Determinations] to agree or determine these matters.

3.13 CONTRACT PRICE AND PAYMENT
3.131 The ContractPrice

(a) the Contact Price shall be agreed and be subject to adjustments in accordance
with the Contract;

(b)the Contractor shall pay all taxes, duties and fees required to bepaid by him
under the Contract, and the Contract Price shall not be adjusted for any of these
costs except as staled in Sub Clause 3.12.6 [Adjustments for Changes in
Legislation]. GST will be reimbursed as stated in clause 3.28(i).

(c) any quantities which may be set out in the Bill of Quantities or other Schedule
are estimated quantities and are not to be taken as the actual
and correct quantities:

(i) of the Works which the Contractor is required to execute, or

(ii) for the purposes of Clause 3.11 [Measurement and Evaluation];

3.13.2 Advance Payment
The Employer shall not make any advance payment for mobilizations of equipment
or for any reason whatsoever.

3.13.3 Application for Interim Payment Certificates

The Contractor shall submit a Statement in four copies to the Engineer after the
end of each month, in a form approved by the Engineer, showing in detail the
amounts to which the Contractor considers himself to be entitled, together with
supporting documents which shall include the report on the progress during this
month in accordance with Sub-Clause 3.4.20 [Progress Reports].

The Statement shall include the following items, as applicable, which shall be
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expressed in the various currencies in which the Contract Price is payable, in the
sequence listed:

(a)the contract value of the Works executed, and the Contractor’'s Documents
produced up to the end of the month (including variations but excluding items
described in sub-paragraphs (b) to (f) below);

(b) any amounts to be added and deducted for changes in legislation and
changes in cost, in accordance with Sub- Clause 3.12.6 [Adjustments for
Changes in Legislation] and Clause 3.12.3 [Price adjustment]

(c) any amount to be deducted for retention, calculated by applying the percentage
of retention stated in the Appendix to Tender to the total of the aboveamounts;

(d) any amounts to be deducted towards repayments of advances in accordance
with Sub-Clause 3.13.2 [Advance Payment];

(e)any other additions or deductions which may have become due under the
Contract or otherwise, including those under Clause 3.19 [Claims,Disputes and
Arbitration]; and

(f) the deduction of amounts certified in all previous Payment Certificates.

3.13.4 Schedule of Payments

(a)the installments quoted in this schedule of payments shall be the estimated
contract values for the purposes of sub- paragraph (a) of Sub-Clause 3.13.3
[Application for Interim Payment Certificates];

(b)if these installments are not defined by reference to the actual progress
achieved in executing the Works, and if actual progress is found to be less than
that on which this schedule of payments was based, then the Engineer may
proceed in accordance with Sub-Clause 3.3.4 [Determinations] to agree or
determine revised installments, which shall take account of the extent to which
progress is less than that on which the installments were previously based.

3.13.5 Issue of InterimPayment Certificates

No amount will be certified or paid until the Employer has received and approved
the Performance Security. Thereafter, the Engineer shall, within 15 days after
receiving a Statement and supporting documents, issue to the Employer aninterim
Payment Certificate, which shall state the amount, which the Engineer
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fairly determines to be due, with supporting particulars.

However, prior to issuing the Taking-Over Certificate for the Works, the Engineer
shall not be bound to issue an Interim Payment Certificate in an amount which
would (after retention and other deductions) be less than the minimum amount of
interim Payment Certificates (if any) stated in the Appendix to Tender. In this event,
the Engineer shall give notice to the Contractor accordingly.

An Interim Payment Certificate shall not be withheld for any other reason, although:

(a)if anything supplied or work done by the Contractor is not in accordance with
the Contract, the cost of rectification or replacement may be withheld until
rectification or replacement has been completed; and/or

(b) if the Contractor was or is falling to perform any work or obligation in accordance
with the Contract, and had been so notified by the Engineer, the value of this work
or obligation may be withheld until the work or obligation has been performed.

The Engineer may in any Payment Certificate make any correction or modification
that should properly be made to any previous Payment Certificate. A Payment
Certificate shall not be deemed to indicate the Engineer’'s acceptance, approval,
consent or satisfaction.

3.13.6 Payment
The Employer shall pay to the Contractor:

(a) The amount certified in each Interim Payment Certificate within 28 days after
the Engineer receives the Statement and supporting documents. However, 75%
of the invoice amount shall be paid within 14 days on submission certification /
invoice and balance within 28 days on full verification.

(b) The amount certified in the Final Payment Certificate within 56 days after the
Employer receives this Payment Certificate.

Payment of the amount due in each currency shall be made into the bank
account, nominated by the Contractor, in the payment country for this currency)

specified in the Contract.

3.13.7 Delayed payments — Deleted
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3.13.8 Retention Money

Retention money shall be deducted from each running bill @ 5% subject to a
maximum accumulation of 5% of contract price.

Retention Money shall be refunded within 14 days from the date of payment of final
bill.

If a Taking-Over Certificate is issued for a Section or part of the Works, a
proportion of the Retention Money corresponding to value of the work taken over
shall be certified and paid.

When calculating these proportions, no account shall be taken of any
adjustments under Sub-Clause 3.12.6 [Adjustments for Changes in Legislation]

3.13.9 Statement at Completion

Within 28 days after receiving the Taking-Over Certificate for the Works, the
Contractor shall submit to the Engineer four copies of a Statement at completion
with supporting documents, in accordance with Sub-Clause 3.13.3 [Application for
Interim Payment Certificates], showing:

(a) the value of all work done in accordance with the Contract up to the date
stated in the Taking-Over Certificate for the Works,

(b) any further sums which the Contractor considers to be due, and

(c) an estimate of any other amounts, which the Contractor considers, will become
due to him under the Contract. Estimated amounts shall be shown separately in
this Statement at completion.

The Engineer shall then certify in accordance with Sub-Clause 3.13.5 [/ssue of
Interim Payment Certificates].

3.13.10 Application forFinal Payment Certificate

Within 56 days after receiving the Performance Certificate, the Contractor shall
Submit, to the Engineer, six copies of a draft final statement with supporting
documents showing in detail in a form approved by the Engineer:

(a) the value of all work done in accordance with the Contract, and

(b) any further sums which the Contractor considers to be due to him under the
Contract or otherwise.
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If the Engineer disagrees with or cannot verify any part of the draft finalstatement,
the Contractor shall submit such further information as the Engineer may
reasonably require and shall make such changes in the draft as may be agreed
between them. The Contractor shall then prepare and submit to the Engineer the
final statement as agreed. This agreed statement is referred to in these Conditions
as the “Final Statement”.

However, if following discussions between the Engineer and the Contractor and
any changes to the draft final statement which are agreed, it becomes evident that
a dispute exists, the Engineer shall deliver to the Employer (with a copy tothe
Contractor) an Interim Payment Certificate for the agreed parts of the draft final
statement. Thereafter, if the dispute is finally resolved under Sub-Clause
3.19.2 [Amicable Settlement], the Contractor shall then prepare and submit to the
Employer (with a copy to the Engineer) a Final Statement.

3.13.11 Discharge

When submitting the Final Statement, the Contractor shall submit a written
discharge, which confirms that the total of the Final Statement represents full and
final settlement of all moneys due to the Contractor under or in connection with the
Contract. This discharge may state that it becomes effective when the Contractor
has received the Performance Security and the outstanding balanceof this total,
in which event the discharge shall be effective on such date.

3.13.12 Issue of FinalPayment Certificate

Within 28 days after receiving the Final Statement and written discharge in
accordance with Sub-Clause 3.13.10 [Application for Final Payment Certificate]
and Sub-Clause 3.13.11 [Discharge], the Engineer shall issue, to the Employer,
the Final payment Certificate which shall state:

(a) the amount which is finally due, and

(b) after giving credit to the Employer for all amounts previously paid by the
Employer and for all sums to which the Employer is entitled, the balance (if any)
due from the Employer to the Contractor or from the Contractor to the Employer,
as the case- may be.

If the Contractor has not applied for a Final Payment Certificate in accordance with
Sub-Clause 3.13.10 [Application for Final Payment Certificate] and Sub- Clause
3.13.11 [Discharge], the Engineer shall request the Contractor to do so. Ifthe
Contractor fails to submit an application within a period of 28 days, the Engineer
shall issue the Final Payment Certificate for such amount as he fairly
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determines to be due.

3.13.13 Cessation ofemployer’s Liability

The Employer shall not be liable to the Contractor for any matter or thing under or
in connection with the Contract or execution of the Works, except to the extent that
the Contractor shall have included an amount expressly for it:

(a)in the Final Statement and also

(b)(except for matters or things arising after the issue of the Taking-Over Certificate
for the Works) in the Statement at completion described in Sub- Clause
3.13.9 [Statement at Completion].

However, this Sub-Clause shall not limit the Employer’s liability under his
indemnification obligations, or the Employer’s liability in any case of fraud, default
or misconduct by the Employer.

3.13.14 Currencies of Payment

The Contract Price shall be paid in the currency or currencies named in the
Appendix to Tender.

(i) payments and deductions under Sub-Clause 3.12.5 [Provisional Sums] and
Sub-Clause 3.12.6 [Adjustments for Changes in Legislation] shall be made in the
above currencies and

(ii)other payments and deductions under sub-paragraphs (a) to (d)of Sub-
Clause 3.13.3 [Application for Interim Payment Certificates] shall be made in the
above currencies;

(a) payment of the damages specified in the Appendix to Tender shall be made in
the above currencies;

(b) other payments to the Employer by the Contractor shall be made in thecurrency
in which the sum was expended by the Employer, or in such currencyas may
be agreed by both Parties;

(c) if any amount payable by the Contractor to the Employer in a particularcurrency
exceeds the sum payable by the Employer. To the Contractor in that currency, the
Employer may recover the balance of this amount from the sums otherwise
payable to the Contractor and

(d) for the provisions in (b) above, if no rates of exchange are stated in the Appendix
to Tender, they shall be those prevailing on the Base Date and determined by the
central bank of the Country.

3.14. TERMINATION BY EMPLOYER
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3.14.1 Notice to Correct

If the Contractor fails to carry out any obligation under the Contract, the Engineer
may by notice require the Contractor to make good the failure and to remedy it
within a specified reasonable time.

3.14.2 Termination by Employer

The Employer shall be entitled to terminate the Contract if the Contractor:
(a)fails to comply with Sub-Clause 3 4.2 [Performance Security] or with a
notice under Sub-Clause 3.14.1 [Notice to Correct],

(b)abandons the Works or otherwise plainly demonstrate the intention not to
continue performance of his obligations under the Contract,

(c) without reasonable excuse fails:

(i) to proceed with the Works in accordance with Clause 3.7 [Commencement,
Delays and Suspension], or

(ii) subcontracts the whole of the Works or assigns the Contract without the
required agreement,

(d)becomes bankrupt or insolvent, goes into liquidation, has a receiving or
administration order made against him, compounds with his creditors, or carries
on business under a receiver, trustee or manager for the benefit of his creditors,
or if any act is done or event occurs which (under applicable Laws) has a similar
effect to any of these acts or events, or

(e) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity,
commission or other thing of value, as an inducement or reward:

(f) for doing or forbearing to do any action in relation to the Contract, or
(g) for showing or forbearing to show favour or dis-favour to any person in relation
to the Contract,

(h) or if any of the Contractor’s Personnel, agents or Subcontractors gives or offers
to give (directly or indirectly) to any person any such inducement or reward as is
described in this sub-paragraph (f). However lawful inducements and rewards to
Contractor’s Personnel shall not entitle termination.

In any of these events or circumstances, the Employer may, upon giving 14 days’
notice to the Contractor terminate the Contract and expel the Contractor from the
Site. However, in the case of sub-paragraph (e) or (f), the Employer may by notice
terminate the Contract immediately.

The Employer’s election to terminate the Contract shall not prejudice any other
rights of the Employer, under the Contract or otherwise.

The Contractor shall then leave the Site and deliver any required Goods, all
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Contractor’s Documents, and other design documents made by or for him, to the
Engineer. However, the Contractor shall use his best efforts to comply immediately
with any reasonable instructions included in the notice (i) for the assignment of any
subcontract, and (ii) for the protection of life or property or for the safety of the
Works.

After termination, the Employer may complete the Works and/or arrange for an’
other entities to do so. The Employer and these entities may then use any Goods,
Contractor's Documents and other design documents made on behalf of the
Contractor.

The Employer shall then give notice that the Contractor's Equipment and
Temporary Works will be released to the Contractor at or near the Site. The
Contractor shall promptly arrange their removal, at the risk and cost of the
Contractor. However, if by this time the Contractor has failed to make a payment
due to the Employer, these items may be sold by the Employer in order to recover
this payment. Any balance of the proceeds shall then be paid to the Contractor.

(i) In addition to the reasons listed above, the employer may terminate the contract
as per Clause 2.2.14 (x) of Section-2: Instruction to bidders if anydirective is issued
by the Government of India through Ministry of Shipping to make alternative
arrangement for meeting the capital / maintenance dredging;the employer will
issue a 30 days’ notice and rescind the agreement for the ongoing dredging work
and the contractor is obliged to make arrangements for smooth hand over of the
site and dredging work. The contractor has to hand overthe site and demobilize his
entire equipment at the end of the notice period. The Contractor has to make every
effort for smooth handing over of the site through ajoint survey as per Clause 6.2
(final survey to determine levels after dredging) Section 4 of this tender. The
Contractor will be paid a lumpsum all-inclusive amount at 2.5% of the contract
value towards mobilisation and de-mobilization forthe dredging equipment’s (entire
marine spread) deployed at Deendayal Port till such date. The Committee under
the chairmanship of Chairman with Chief Engineer, FA&CAO and Deputy
Conservator of the Port would oversee theabove process and appraise the Board
with respect to the amicable settlementon account of termination of agreement
due to receipt of directive explained at sub-Clause (x) of 2.2.14 — Section-2 above.

3.14.3 Valuation at Date of Termination
As soon as practicable after a notice of termination under Sub- Clause 3.14.2
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[Termination by Employer] has taken effect, the Engineer shall proceed in
accordance with Sub-Clause 3.3.4 [Determinations] to agree or determine the
value of the Works, Goods and Contractor's Documents, and any other sums due
to the Contractor for work executed in accordance with the Contract.

3.14.4 Payment after Termination

After a notice of termination under Sub-Clause 3.14.2 [Termination by Employer]
has taken effect, the Employer may:

(a)proceed in accordance with Sub-Clause 3.2.4 [Employer’s Claims],
(b)withhold further payments to the Contractor until the costs of execution,
completion and remedying of any defects, damages for delay in completion (if
any), and all other costs incurred by the Employer, have been established,
and/or

(c) recover from the Contractor any losses and damages incurred by the Employer
and any extra costs of completing the Works, after allowing for any sum due to
the Contractor under Sub-Clause 3.14.3 [Valuation at Date of Termination]. After
recovering any such losses, damages and extra costs, the Employer shall pay any
balance, if available to the Contractor

3.14.5 Employer’s Entitlement to Termination

The Employer shall be entitled to terminate the Contract, at any time for the
Employer’s Convenience, by giving notice of such termination to the Contractor.
The termination shall take effect 14 days after the later of the dates on which the
Contractor receives this notice or the Employer returns the Performance Security.
The Employer shall not terminate the Contract under this Sub-Clause in order to
execute the Works himself or to arrange for the Works to be executed by another
contractor.

After this termination, the Contractor shall be paid in accordance with Sub-
Clause 3.18.6 [Optional Termination, Payment and Release].

3.15. deleted

3.16. RISK AND RESPONSIBILITY

3.16.1 Indemnities

The Contractor shall indemnify and hold harmless the Employer, the Employer’s
Personnel, and their respective agents, against and from all claims, damages,
losses and expenses (including legal fees and expenses) in respect of:

(@) bodily injury, sickness, disease or death, of any person whatsoever arising out
of or in the course of or by reason of the Contractor’s design (if any), the execution

and completion of the Works and the remedying of any defects, unless
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attributable to any negligence, willful act or breach of the Contract by the Employer,
the Employer’s Personnel, or any of their respective agents, and

(b)damage to or loss of any property, real or personal (other than the Works), to
the extent that such damage or loss:

+ arises out of or in the course of or by reason of the Contractor’s design (if any), the
execution and completion of the Works and the remedying of any defects, and

* is attributable to any negligence, willful act or breach of the Contract by the
Contractor, the Contractor’s Personnel, their respective agents, or anyone directly
or indirectly employed by any of them.

The Employer shall indemnify and hold harmless the Contractor, the Contractor’s
Personnel, and their respective agents, against and from all claims; damages,
losses and expenses (including legal fees and expenses) in respect of (1) bodily
injury, sickness’ disease or death, which is attributable to any negligence, willful
act or breach of the Contract by the Employer, the Employer’'s Personnel, or any
of their respective agents, and (2) the matters for which liability may be excluded
from Insurance cover, as described in sub-paragraphs (c)(i), (ii) and (iii) of Sub-
Clause 3.17.3 [Insurance Against Injury to Persons and Damage to Property].

3.16.2 deleted
3.16.3 Employer’s Risks

The risks referred to in Sub-Clause 3.16.4 below are

(a)war, hostilities (whether war be declared or not), invasion, act of foreign
enemies,

(b) rebellion, terrorism, revolution, insurrection, military or usurped power, or civil
war, within the Country,

(c)riot, commotion or disorder within the Country by persons other than the
Contractor's Personnel and other employees of the Contractor and
Subcontractors,

(d)munitions of war, explosive materials, ionizing radiation or contamination by
radio-activity, within the Country, except as may be attributable to the Contractor’s
use of such munitions, explosives, radiation or radio-activity,

(e) pressure waves caused by aircraft or other aerial devices travelling at sonicor

supersonic speeds,
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(f) design of any part of the Works by the Employer’s Personnel or by others for
whom the Employer is responsible, and

(g)any operation of the forces of nature which is Unforeseeable or against, which
an experienced contractor could not reasonably have been expected to have taken
adequate preventative precautions.

3.16.4 Consequences of Employer’s Risks

If and to the extent that any of the risks listed in Sub-Clause 3.16.3 above results
in loss or damage to the Works, Goods and the Contractor’'s equipment and/or
property or Contractor's Documents, the Contractor shall promptly give notice to
the Engineer and shall rectify this loss or damage to the extent required by the
Engineer.

If the Contractor suffers delay and/or incurs Cost from rectifying this loss or
damage, the Contractor shall give a further notice to the Engineer and shall be
entitled subject to Sub-Clause 3.19.1 [Contractor’'s Claims] to:

(a) an extension of time for any such delay, if completion is or will be delayed, under
Sub-Clause 3.7.4 [Extension of Time for Completion], and

(b) Payment of any such Cost, which shall be’ included in the Contract Price in the
case of sub-paragraphs (f) and (g) of Sub-Clause 3.16.3 [Employer’s Risks],
reasonable profit on the Cost shall also be included.

3.16.5 Intellectual andIndustrial Property Rights

In this Sub-Clause, “infringement” means an infringement (or alleged infringement)
of any patent, registered design, copyright, trademark, trade name, trade secret or
other intellectual or industrial property right relating to the Works; and “claim”
means a claim (or proceedings pursuing a claim) alleging an infringement.

Whenever a Party does not give notice to the other Party of any claim within 28
days of receiving the claim, the Party giving notice shall be deemed to have waived

any right to indemnity under this Sub-Clause.

The Employer shall Indemnify and hold the Contractor harmless against and from
any claim alleging an infringement which is or was:
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(a)an unavoidable result of the Contractor's compliance with the Contract,

or
(b) a result of any Works being used by the Employer:
(i) for a purpose other than that indicated by, or reasonably to be inferred from, the
Contract, or
(ii)in conjunction with anything not supplied-by the Contractor, unless such use
was disclosed to the Contractor prior to the Base Date or is stated in the Contract.
The Contractor shall indemnify and hold the Employer harmless against and from
any other claim which arises out of or in relation to (i) the manufacture, use, sale
or import of any Goods, or (ii) any design for which the Contractor is responsible.

If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying
Party may (at its cost) conduct negotiations for the settlement of the claim, and any
litigation or arbitration, which may arise from it. The other Party shall, at the request
and cost of the indemnifying Party, assist in contesting the claim. This other Party
(and its Personnel) shall not make any admission, which might be prejudicial to the
indemnifying Party, unless the indemnifying Party failed to take over the conduct
of any negotiations, Litigation or arbitration upon being requested to do so by such
other Party.

3.16.6 Limitation of Liability

Neither Party shall be liable to the other Party for loss of use of any Works,
loss of profit, loss of any contract or for any indirect or consequential loss or
damage which may be suffered by the other Party in connection with the Contract,
other than Sub-Clause 3.16.1 [Indemnities].

The total liability of the Contractor to the Employer, under or in connection with the
Contract other than under Sub-Clause 3.4.19 [Electricity], Sub-Clause 3.16.1
[Indemnities] and Sub-Clause 3.16.5 [Intellectual and Industrial Property Rights],
shall not exceed Accepted Contract Amount.

This Sub-Clause shall not limit liability in any case of fraud, deliberate default or
reckless misconduct by the defaulting Party.

3.17 INSURANCE

3.17.1 General Requirements for Insurances

The Contractor shall be responsible for effecting and maintaining the insurance
specified in the relevant Sub-Clause.
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Each insurance shall be effected with insurers and in terms approved by the
Employer. These terms shall be consistent with any terms agreed by both
Parties

before the date of the Letter of Acceptance. This agreement of terms shall take
precedence over the provisions of this Clause.

Each policy insuring against loss or damage shall provide for payments to be made
in the currencies required to rectify the loss or damage. Payments received from
insurers shall be used for the rectification of the loss or damage.

The Contractor shall, within the respective periods stated in the Appendix to
Tender (calculated from the Commencement Date), submit to the Employer:

(a) evidence that the insurances described in this Clause have been effected,
and

(b) copies of the policies for the insurances described in Sub- Clause 3.17.2
[Insurance for Works and Contractor's Equipment] and Sub-Clause 3.17.3
[Insurance against Injury Persons and Damage to Property].

When each premium is paid, the Contractor shall submit evidence of payment to
the Employer.

The Contractor shall comply with the conditions stipulated in each of the insurance
policies. The Contractor shall keep the insurers informed of any relevant changes
to the execution of the Works and ensure that insurance is maintained in
accordance with this Clause.

The Contractor shall not make any material alteration to the terms of any insurance
without the prior approval of the Employer. If the Contractor makes (or attempts to
make) any alteration, the same shall be informed to the Employer in advance.

If the Contractor fails to effect and keep in force any of the insurances it is required
to effect and maintain under the Contract, or fails to provide satisfactory evidence
and copies of policies in accordance with this Sub-Clause, the Employer may (at
its option and without prejudice to any other right or remedy) effect insurance for
the) relevant coverage and pay the premiums due. The Contractor shall pay the
amount of these premiums to the Employer, and the Contract Price shall be
adjusted accordingly.
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Nothing in this Clause limits the obligations, liabilities or responsibilities of the
Contractor, under the other terms of the Contract or otherwise. Any amounts not
insured or not recovered from the insurer shall be borne by the Contractor. In
accordance with these obligations; liabilities or responsibilities. However, if the
Contractor fails to effect and keep in force an insurance which is available and
which it is required to effect and maintain under the Contract, and the Employer
neither approves the omission nor effects insurance for the coverage relevant to
this default, any moneys which should have been recoverable under this insurance
shall be paid by the Contractor. Payments shall be subject to Sub-Clause 3.2.4
[Employer’s Claims] or Sub- Clause 3.19.1 [Contractor’s Claims], as applicable

3.17.2 Insurance forworks and Contractor’s equipment

The Contractor shall insure the Plant, Materials and Contractor’'s Documents for
not less than the full reinstatement cost including the costs and professional fees
and profit. This insurance shall be effective from the date by which theevidence
is to be submitted under sub-paragraph (b) of Sub-Clause 3.17.1 [General
Requirements for Insurances], until the date of issue of the Taking-OverCertificate
for the Works.

The Contractor shall maintain this insurance to provide cover until the date of issue
of the Performance Certificate, for loss or damage for which the Contractor is liable
arising from a cause occurring prior to the issue of the Taking-Over Certificate, and
for loss or damage caused by the Contractor in the course of any other operations.

The Contractor shall insure the Contractor’'s Equipment for not less than the full
replacement value, Including delivery to Site. For each item of Contractor’'s
Equipment, the insurance shall be effective while it is b transported to the Site and
until it is no longer required as Contractor’s Equipment. The assurance

(a) shall cover all loss and damage from any cause not listed in Sub-Clause
3.16.3 [Employer’s Risks],

(b) shall also cover loss or damage to a part of the Works which is attributable to
the use or occupation by the Employer of another part of the works, and loss or
damage from the risks listed in sub-paragraphs (c), (g) of Sub Clause 3.16.3
[Employer’s Risks], excluding (in each case) risks which are not insurable at
commercially reasonable terms, with deductibles per occurrence of not more than
the amount stated in the Appendix to Tender (if an amount is not so stated, this
sub-paragraph (d) shall not apply), and
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(c) may however exclude loss of, damage to, and reinstatement of:

(i) apartof the Works which is in a defective condition due to a defect in its design,
materials or workmanship (but cover shall include any other parts which are lost or
damaged as a direct result of this defective condition and not as described in sub-
paragraph (ii) below),

(i) a part of the Works which is lost or damaged in order to reinstate any other
part of the Works if this other part is in a defective condition due to a defect in its
design, materials or workmanship,

(iii) a part of the Works which has been taken over by the Employer, except to the
extent that the Contractor is liable for the loss or damage, and

(iv) goods while they are not in the Country,

If, more than one year after the Base Date; the cover described in sub- paragraph
(b) above ceases to be available at commercially reasonable terms, the Contractor
shall give notice to the Employer’ with supporting particulars. The Employer shall
then (i) be entitled subject to Sub-Clause 3.2.4 [Employer’s Claims] to payment
of an amount equivalent to such commercially reasonable terms as the Contractor
should have expected to have paid for such cover, and (ii) be deemed, unless he
obtains the cover at commercially reasonable terms, to have approved the
omission under Sub-Clause 3.17.1 [General Requirements for Insurances]

3.17.3 Insurance against Injury to Persons and Damage to Property

The Contractor shall insure against each Party liability for any loss, damage, death
or bodily injury which may occur to any physical property (except things insured
under Sub-Clause 3.17.2 [Insurance for Works and Contractor’s Equipment] or to
any person (except persons insured under Sub-Clause 3.17.4 [Insurance for
Contractor’s Personnel], which may arise out of the Contractor s performance of
the Contract and Occurring before the issue of the Performance Certificate.

This insurance shall be for a limit per occurrence of not less than the amount stated

in the Appendix to Tender, with no limit on the number of occurrences. Ifan
amount is not stated in the Appendix to Tender, this Sub-Clause shall not apply.
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Unless otherwise stated in the Particular Conditions, the insurances specified in
this Sub-Clause:

(a) shall be effected and maintained by the Contractor as insuring Party,

(b)shall be extended to cover liability for all loss and damage to the Employers
property (except things Insured under Sub-Clause 3.17.2) arising out of the
contractors’ performance of the Contract, and

(c) may however exclude liability to the extent that it arises from:

(i) the Employer’s right to have the Permanent Works executed on, over,under,
in or through any land’ and to occupy this land for the Permanent Works,

(i) damage which is an unavoidable result of the Contractor’s obligations to
execute the Works and remedy any defects, and

(iii) a cause listed in Sub-Clause 3.16.3 [Employer’s Risks], except to the extent
that cover is available at commercially reasonable terms.

3.17.4 Insurance for Contractor’s Personnel

The Contractor shall effect and maintain insurance against liability for claims,
damages, losses and expenses (including legal fees and expenses) arising from
injury, sickness, disease or death of any person employed by the Contractor or any
other of the Contractor's Personnel.

The Employer and the Engineer shall also be indemnified under the policy of
insurance, except that this insurance may exclude losses and claims to the extent
that they arise from any act or neglect of the Employer or of the Employer’s Personnel.

The insurance shall be maintained in full force and effect during the whole time
that these personnel are assisting in the execution of the Works. For a
Subcontractor’'s employees, the insurance may be effected by the Subcontractor,
but the Contractor Shall be responsible for compliance with this Clause.

3.17.5 Insurance forfloating craft

Notwithstanding what is stated in the above clauses, all the floating crafts including
dredgers deployed in the operation should be insured under Marine Hull Policy and
covered for various Port risks including pollution and wreck removal bya P & | club
which is a member of an International Group of P & | Club.

3.18. FORCE MAJEURE

100




3.18.1 Definition of Force Majeure

In this Clause, “Force Majeure” means an exceptional event or circumstance:
(a) which is beyond a Party’s control,

(b) which such Party could not reasonably have provided against before entering
into the Contract,

(c) which, having arisen, such Party could not reasonably have avoided or
overcome, and

(d) which is not substantially attributable to the other Party. Force Majeure may
include, but is not limited to, exceptional events or circumstances of the kind listed
below, so long as conditions (a) to (d) above are satisfied:

iy war, hostilities (whether war be declared or not), invasion, act of foreign
enemies,

(i) rebellion, terrorism, revolution, insurrection, military or usurped power, or civil war,

(iiy riot, commotion, disorder, strike or lockout by persons other than the
Contractor's Personnel and other employees of the Contractor and Sub-
contractors,

(iv) munitions of war, explosive materials, ionizing radiation or contamination by
radio-activity, except as may be attributable to the Contractor's use of such
munitions, explosives, radiation or radio- activity, and

(vy natural catastrophes such as earthquake, tsunami, hurricane, typhoon or
volcanic activity.

3.18.2 Notice of Force "Majeure

If a Party is or will be prevented from performing any of its obligations under the
Contract by Force Majeure, then it shall give notice to the other Party of the event
or circumstances constituting the Force Majeure and shall specify the obligations,
the performance of which is or will be prevented. The notice shall be given within
14 days after the Party became aware, (or should have become aware), of the
relevant event or circumstance constituting Force Majeure.

The Party shall, having given notice, be excused performance of such obligations
for so long as such Force Majeure prevents it from performing them.

Notwithstanding any other provision of this Clause, Force Majeure shall not apply

to obligations of either- Party to make payments to the other Party under the
Contract.
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3.18.3 Duty to Minimize Delay

Each Party shall at all times use all reasonable endeavours to minimize any delay
in the performance of the Contract as a result of Force Majeure.

A Party shall give notice to the other Party when it ceases to be affected by the
Force Majeure.

3.18.4 Consequences of Force Majeure

If the Contractor is prevented from performing any of his obligations under the
Contract by Force Majeure of which notice has been given under Sub-Clause
3.18.2 [Notice of Force Majeure], and suffers delay and/or incurs Cost by reason
of such Force Majeure, the Contractor shall be entitled subject to Sub- Clause
3.19.1[Contractor’s Claims] to:

(a) an extension of time for any such delay, if completion is or will be delayed, under
Sub-Clause 3.7.4 [Extension of Time for Completion], and

(b) if the event or circumstance is of the kind described in sub- paragraphs (i) to
(v) of Sub-Clause 3.18.1 [Definition of Force Majeure] and, in the case of sub-
paragraphs (ii) to (iv), occurs in the Country, payment of any such Cost.

After receiving this notice, the Engineer shall proceed in accordance with Sub
Clause 3.3.4 [Determinations] to agree or deter-mine these matters.

3.18.5 “Force Majeure Affecting Subcontractor

If any Subcontractor is entitled under any contract or agreement relating to the
Works to relief from force majeure on terms additional to or broader than those
specified in this Clause, such additional or broader force majeure events or
circumstances shall not excuse the Contractor’s non-performance or entitle him
to relief under this Clause.

3.18.6 Optional, Termination Payment and Release

If the execution of substantially all the Works in progress is prevented for a
continuous period of 84 days by reason of Force Majeure of which notice has been
given under Sub-Clause 3.18.2 [Notice of Force Majeure], or for multiple periods
which total more than 140 days due to the same notified Force Majeure, then either
Party may give to the other Party a notice of termination of the Contract. In this
event, the termination shall take effect 7 days after the notice is given, and the
Contractor shall proceed. Upon such termination, the Engineer
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shall determine the value of the work done and issue a Payment Certificate which
shall include:

(a) the amounts payable for any work carried out for which a price is stated in the
Contract;

(b) the Cost of Plant and Materials ordered for the Works which have beendelivered
to the Contractor, or of which the Contractor is liable to accept delivery: this Plant
and Materials shall become the property of (and be at the risk of the employer
when paid for by the Employer, and the Contractor shall place the same at the
Employer’s disposal;

(c) any other cost or liability which in the circumstances was reasonably incurred
by the Contractor in the expectation of completing the Works;

(d) the cost o removal of Temporary Works and Contractor’'s Equipment from the
Site and the return of these items to the Contractor’s works in his country (or to
any other destination at no greater cost)

3.18.7 Release from Performance under the Law

Notwithstanding any other provision of this Clause, if any event or circumstance
outside the control of the Parties (including, but not limited to, Force Majeure)
arises which makes it impossible or unlawful for either or both Parties to fulfil its
or their contractual obligations or which, under the law governing the Contract,
entitles the Parties to be released from further performance of the Contract, then
upon notice by either Party to the other Party of such event or circumstance:

(a) the Parties shall be discharged from further performance, without prejudice to
the rights of either Party in respect of any previous breach of the Contract, and

(b) the sum payable by the Employer to the Contractor shall be the same as
would have been payable under Sub-Clause 3.18.6 [Optional Termination,
Payment and Release] if the Contract had been terminated under Sub-Clause
3.18.7.

3.19. CLAIM, DISPUTES AND ARBITRATION
3.19.1 Contractor’s Claims

If the Contractor considers himself to be entitled to any extension of the Time for
Completion and/or any additional payment, under any Clause of these Conditions
or otherwise in connection with the Contract, the Contractor shall givenotice to the
Engineer, describing the event or circumstance giving rise to the claim. The notice
shall be given as soon as practicable and not later than
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28 days after the Contractor became aware; or should have become aware, of
the event or circumstance.

If the Contractor fails to give notice of a claim within such period of 28 days, the
Time for Completion shall not be extended, the Contractor shall not be entitled to
additional payment, and the Employer shall be discharged from all liability in
connection with the claim. Otherwise, the following provisions of this Sub-Clause
shall apply.

The Contractor shall also submit any other notices which are required by the
Contract, and supporting particulars for the claim, all as relevant to such event or
circumstance.

The Contractor shall keep such contemporary records as may be necessary to
substantiate any claim, either on the Site or at another location acceptable to the
Engineer. Without admitting the Employer’s liability, the Engineer may; after
receiving any notice under this Sub-Clause, monitor the record-keeping and/or
instruct the Contractor to keep further contemporary records. The Contractor shall
permit the Engineer to inspect all these records and shall (if instructed) submit
copies to the Engineer.

Within 42 days after the Contractor became aware (or should have become aware)
of the event or circumstance giving rise to the claim, or within such other period as
may be proposed by the Contractor and approved by the Engineer, the Contractor
shall send to the Engineer a fully detailed claim which includes full supporting
particulars of the basis of the claim and of the extension of time and/oradditional
payment claimed. if the event or circumstance giving rise to the claim has a
continuing effect:

(a) this fully detailed claim shall be considered as interim;

(b) the Contractor shall send further interim claims at monthly intervals, giving the
accumulated delay and/or amount claimed, and such further particulars as the
Engineer may reasonably require; and

(c) the Contractor shall send a final claim within 28 days after the end of the effects
resulting from the event or circumstance, or within such other period as may be
proposed by the Contractor and approved by the Engineer.

Within 42 days after receiving a claim or any further particulars supporting a
previous claim, or within such other period as may be proposed by the Engineer
and approved by the Contractor, the Engineer shall respond with approval, or

with disapproval and detailed comments. He may also request any necessary
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further particulars but shall nevertheless give his response on the principles of the
claim within such time.

Each Payment Certificate shall include such amounts for any claim as have been
reasonably substantiated as due under the relevant provision of the Contract.
Unless and until the particulars supplied are sufficient to substantiate the whole
of the claim, the Contractor shall only be entitled to payment for such part of the
claim, as he has been able to substantiate.

The Engineer shall proceed in accordance with Sub-Clause 3.3.4 [Determinations]
to agree or determine (i) the extension (if any) of the Time for Completion (before
or after its expiry) in accordance with Sub-Clause 3.7.4 [Extension of Time for
Completion], and/or (ii) the additional payment (if any) to which the Contractor is
entitled under the Contract.

The requirements of this Sub-Clause are in addition to those of any other Sub-
Clause, which may apply to a claim. If the Contractor fails to comply with this or
another Sub-Clause in relation to any claim, any extension of time and/or additional
payment shall take account of the extent (if any) to which the failure has prevented
or prejudiced proper investigation of the claim, unless the claim is excluded under
the second paragraph of this Sub-Clause.

3.19.2 Amicable Settlement

In case of any disputes, both Parties shall attempt to settle the dispute amicably
before the commencement of arbitration. A Committee under the chairmanship of
Chairman with Chief Engineer, FA&CAO and Deputy Conservator of the Port may
examine the dredging related dispute and give its recommendation and the Board
for taking a view on the dispute. If the dispute is not settled amicably, the same
shall be settled by Arbitrations.

However, unless both Parties agree otherwise, arbitration may be commenced on
or after the fifty-sixth day after the day on which notice of dissatisfaction was
given, even if no attempt at amicable settlement has been made.

3.19.3 Arbitration

Unless settled amicably, disputes shall be settled by arbitration under the
provisions of Indian Arbitration and Conciliation Act-1996. As per this, Dispute
Resolution Board shall be set up with representatives of both parties on award
of work to continuously facilitate resolution of issues. The place of arbitration shall
be Deendayal Port. Arbitral award has to be a reasoned award and in case interest
is allowed on arbitration amount it shall be limited to SBI Prime Lending
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Rate + 2%.

If any arbitration award shall be referred to Conciliation Committee Councils
comprising of independent subject expert. The award by the Conciliation
Committee / Councils shall be placed before the Board of DPA for consideration if
agreed by both the party.

3.20. EXPLOSIVES No explosives shall be permitted under this contract.

3.21. PROPERTY IN EXCAVATED MATERIALS

All fossils, coins, articles of value or antiquity, and structures and other remainsor
items of geological or archaeological interest found during excavation / dredging
shall be placed under the care and authority of the Employer and arethe property
of the Employer.

3.22 DRAWINGS AND DESIGNS

a) General details of the works are shown on the drawings accompanying this
tender document. The Engineer will supply to the contractor from time to time
during the progress of the works such further working drawings as will benecessary
in the opinion of the Engineer for the proper and adequate execution and
maintenance of the works in accordance with the Engineer’s designs and/or any
modification thereof as decided by the Engineer and the Contractor shall carry out
the work in accordance with the said working drawings. Two sets of such working
drawings will be issued. If more sets are required by the Contractor,he will have to
make h’'s own arrangement at his cost.

b) In the event of the Contractor proposing any alteration/modification to the
Engineer’s design, detail, method of construction, he shall at his own expenses
prepare and submit for approval of the Engineer copies in duplicate (in the first
instance) of detailed working drawings which may be required for such
alteration/modification and at the same time call the attention of the Engineer to
any alternative detail or modification of the Contract drawings which the Contractor
may wish to make at least 30 days prior to the commencement of the work or part
of the work to which such drawings relate. The contractor shall atthe same time,
if so required by the Engineer, furnish calculation sheets induplicate relating
to the strength and anticipated deflections in respect of such altered/ modified
works. The Engineer will, after any such alteration which he may approve, record
on the copies as amended his approval and will return one copy of the drawings
and calculation sheets to the contractor, who shall carry out the work in accordance
therewith. The Contractor shall forward to the Engineer three additional copies of
the working drawings and calculation sheets as
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approved, in addition to these working drawings and calculation sheets as
approved. In addition to these working drawings are also to be submitted (the same
procedure as in the ease of the Contractor) in respect of any work proposed to be
executed by sub-contractors. The approval of the Engineer of all or any of the
calculation sheets, drawings shall not relieve the Contractor of responsibility in
connection with the execution of the altered/modified or sub- contractors works.

c) The complete sets of tracing on linen or tracing film of all drawings showing
every and all works ‘As Made’ under the contract shall be made by the Contractor
at his own expense and delivered to the Engineer within one month of the
completion of the various sections of the work or at such times as directed by the
Engineer. All departure alteration/modifications from the Contract Drawings and
supplementary working drawings issued by the Engineer also shall be incorporated
in the “As Made” drawings. The drawings shall be fully dimensioned,of an approved
size and with the standard litho black or as approved by the Engineer.

3.23 deleted
3.24 Contract Supersedes Previous Documents

The Contractor shall have no right to increase in the rates in the Bill of Quantities
nor any other right whatsoever by reason of any representative explanation or
statement or alleged representative explanation or statement made or by reason
of any information, promise or guarantee given or alleged to have been given to
him by any person (whether in the employment of the Employer or not) before the
date of the contract, embodies the whole arrangements between the parties with
reference to the contract hereby constituted and all previous, correspondence/
negotiation/ representations/ explanations/ statements/ promises or guarantee,
whether oral or written shall be excluded.

3.25. Bribes and Commission

Any bribe, commission, gift or advantage given, promised or offered by or on behalf
of the Contractor or his or their behalf to any officer, servant, representative or
agent of the Engineer or to any person on his behalf in relation to the obtaining or
to be execution of this or any other contract with the Employer shall in addition to
any criminal liability which he may incur subject the contractor to the cancellation
of this and all other contracts with the Employer and also to the payment of any
loss or damage resulting from any such cancellation, and the Employer shall be
entitled to deduct the amounts so payable from any money otherwise due to the
contractor under this or any other contract. Any question
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or disputes as to the commission of any offence under the present clause shall be
settled by the Engineer in such a manner and on such evidence or informationas
he shall think fit and consider sufficient and his decision shall be final and
conclusive.

3.26. Mobilisation and Demobilisation Fees

Maximum of 10% of the total quoted price (contract price) will be payable towards
Mobilization/Demobilization charges.

Out of the total quoted rate for Mobilization and Demobilization in the BOQ by the
contractor, 75% of the amount is payable on completion of total mobilization of
dredgers and other ancillary equipment and upon completion of atleast 5% of the
total dredging quantity. The balance 25% will be paid only after Demobilization.

Demobilization fees shall be paid only after site clearance and demobilization of
the dredgers and marine spread and issue of Taking over certificate. However,
dredger can be released on satisfaction of ENGINEER / EMPLOYER regarding
completion of work.

3.27. Schedule of rates
3.27.1 Preamble

a) The Schedule of Rates shall be read with all other sections of this Bidding
Document.

b) The CONTRACTOR is deemed to have studied the drawings, specifications and
details of works to be done within the Time Schedule and should have acquainted
himself with the conditions prevailing at site.

c) The quantity shown against the various items are only approximate and may
vary to any extent individually as detailed in General Conditions of Contract. No
claim shall be entertained during the currency of this Contract towards any items
due to the above including where the CONTRACTOR has quoted low/ high rates.

d) EMPLOYER reserves the right to interpolate or extrapolate the rates for any
new item of work not covered in Schedule of Rates from the similar items already
available in Schedule of Rates. All the works shall be measured upon completion
and paid for at the rate quoted and accepted in the "Schedule of Rates". In case
any activity though specifically not covered in Schedule of Rates descriptions but
the same is covered under scope of work/ scope of supply/ specification/ drawings
etc. no extra claim on this account shall be entertained, since Scheduleof Rates is
to be read in conjunction with all other documents forming part of the Contract.
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e) All items of work mentioned in the Schedule of Rates shall be carried out as per
the specifications, drawings and instructions of EMPLOYER and the rates are
deemed to be inclusive of material, consumable, labour, supervision, tools &
tackles and detailing of construction/fabrication drawings wherever required as
called for in the detail specification and conditions of the Contract.

f) EMPLOYER reserves the right to cancel/ delete/curtail any item or group of work
if necessary. Such a step shall not be construed as reason for changing therates.

3.27.2 General Terms of Payment

g) Mobilisation and demobilisation charges shall include hire charges of the
equipment and also the cost incurred for personnel during journey to the site and
till the time of its demobilisation, including insurance of equipment and personnel,
all complete. Mobilisation is deemed to be complete after procedure document is
approved, all equipment, dredging plant, marine spread and personnel are
mobilised at the site as per technical specifications and certification.

h) The contractor shall make his own arrangements for their personnel towards
travel, stay, food, water, fuel etc., within his lump sum costs.

i) Any downtime on account of weather, equipment/vessel/positioningbreakdown
shall be to the Contractors account.

j) ltis the responsibility of the Dredging contractor to obtain all the clearances from
appropriate authorities for the mobilisation of the dredging spread andmarine
spread. Owner shall provide only authorisation letters.

k) Quoted price shall be in Indian Rupees only and is inclusive of all taxes except
GST, which shall be reimbursed as per actual.

3.29. Idle Time

Idle time charges are not payable for idling of any dredger or other equipment
including the men and machinery for reasons whatsoever under this contract and
no such claims shall be entertained even at a later date.

3.29. Goods and Services Tax

The quoted rate of the tenderer shall be inclusive of all taxes and duties excluding
applicable GST. The Contractor may raise GST invoice as monthly running bills
notwithstanding the payment from DPA. The Contractor has tocomply the GST
remittance and filing as per statutory requirements. GST will be reimbursed
separately on confirmation of credit in DPA GST Portal. DPA shall deduct TDS
from the claim bill as per the statutory provisions of prevailing laws

(i) The contractor shall quote the price exclusive of GST. The contractor shall
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quote prevailing GST rate separately, which shall be reimbursed by DPT after
ascertaining necessary compliance as per Goods & Service Tax Act, 2017.

(i) All other duties, taxes, cess, applicable if any, shall be borne by the contractor.

(iii) TDS under GST Act is required to be deducted @2% (1% CGST and 1% SGST
or 2% IGST) or as admissible from payment /credit given to the contractor.

(iv) The element of GST will not be considered for evaluation of financial purpose.

Also change if any in the Government Policy or Amendment in Tax structure the
same will be applicable from time to time.

3.29.1 Income Tax
Income tax on the gross amount of the contractor’s bill shall be deducted from as
per Section 194C of the Income Tax Act as applicable from time to time.

3.29. Security clearance

Prequalification of bidders is subject to security clearance from Govt. The bids
received from any tenderer may be summarily rejected On National Security
consideration without any intimation thereof to the tenderer.

The bidders shall note that Ministry of Home Affairs (MHA) is one of the agencies
for according national security clearance to the bidders participating in PPP /
dredging projects in Major Ports in India. Recently, Ministry of Home Affairs has
developed “e-Sahaj” (https://esahaj.gov.in/notices) portal for submission of
security clearance proposals and is functional. Ministry of Shipping is included in
e- Sahaj. This e-Sahaj portal is effective from 01/09/2018 and security clearance
proposal will not be accepted in physical form.

All forms meant for submitting security clearance from MHA have to be uploaded
in e-sahaj portal. The process for submitting security clearance from MHA will be
as follows:

(i) All bidders participating in the dredging project will have to register themselves
in e-sahaj portal. The log-in id and password will be provided through email and
SMS through Mobile No. (STD/ ISD/Local). Bidders then need to fill up the form,
upload the document as instructed and then send to concerned port.

(ii)Bidder is requested to provide 12 copies of complete set of submitted
documents for the security clearance.
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(iii) Chief Engineer, Deendayal Port is the Nodal Officer for the e-sahaj portal.
He will be assisted by an Associate Officer. The Nodal Officer / Associate Officer
after verifying the application would forward the proposal to the Ministry ofShipping.

(iv) Ministry of Shipping on receipt of the proposal would verify the application
and if complete in all respects, forward the same electronically to the MHA.

The bidders are to register on the e-sahaj portal, and the following are relevant
details:

1. This form is for online registration of organizations or individuals seeking for
security clearance.

2. Registration of organizations/firms/companies is to be done once, by the person
authorized by the same.

3. Registration of an individual applying for security clearance, is to be done by
himself on the portal.

4. Person doing the registration for himself or on behalf of any
organization/firm/company will be authenticated through OTP and also a
documentary ID proof needs to be attached.

5. Registration is a two-step process, after successful completion of the step one,
an email verification link is sent to the user’s email. On successful registration by
the portal, a registration ID will generated by the system to be used as login Id and
it will be sent to the registrant’s email. The password will be sent on the registered
mobile number.

6. After successful registration, user needs to logged in to the portal to fill and
submit the applicable security clearance form.

7. User will be prompted to change the system generated password to his own
password.

8. Letter of authorization is an authorization letter from the company official on the
letterhead of the company, who have authorized the registrant to register on the
portal on behalf of the company.

Following are the some of the details to be submitted:

(@) User-Application Details

(b) Company Details (as applicable)

(c) Foreign Collaborator Details (as applicable)
(d) Board of Director Details (as applicable)
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(e) Share Holder Details (as applicable)
(f)  Details of Criminal Cases (as applicable)
(g) User - Application Preview (as applicable)

The bidders whose security clearances have been received from the
Government only shall be considered for pre- qualified.

Also change if any in the Guidelines issued by the Ministry of Shipping on
security clearance, same will be applicable from time to time.

Bidders whose security clearance has been granted by Ministry, the validity of
period will be subject to following condition as per the guidelines issued by Ministry
dated 12/02/2016:

(1) It is mandatory to inform the Administrative Ministry / Department regarding any
changes in management, control or ownership pattern of company

/operators executing the project or change in shareholding pattern in excess of
10% in the company to the Ministry of Shipping within two weeks and any lapse
can result in withdrawing the security clearance already granted.

(2) The operation in Pakistan, if any of such entity who has been granted security
clearance by the Ministry of Shipping should be suitable firewalled from the
contract/operations in India and no Pakistani national or a person of Pakistan origin
should be engaged by the company for this project.

(3)If the entity is found indulging in acts inimical to India’s national security, the
license/tender/contract is liable to be terminated.

(4) The company should inform the administrative Ministry regarding criminal
case(s), if any registered against the company, owner, promoter or any of its
directors after the issue of license/concession or permission or award of contract,
as the case may be. The administrative Ministry in turn will inform the MHA of Such
development.

(5) Approval for any change in equipment or vessel involving foreign origin and
clearance for engagement of foreign personnel shall be obtained from all security
agencies.

3.30 INTEGRITY PACT
INTEGRITY PACT IN DEENDAYAL PORT AUTHORITY

The Central Vigilance Commission (CVC) has been promoting integrity, transparency,
equity and competitiveness in transactions by various organizations of the Government
of India. Public procurement is an area of concern for the CVC, and many steps have
been taken to put proper systems in place. In this context, Integrity
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Pact (IP), a tool conceptualized and promoted by Transparency International, an
international NGO, aimed at preventing corruption in public contracting, has been
found useful. It has been decided by Ministry of Shipping that all organizations under
the Ministry will implement IP. IP should cover every tender / procurement above a
specified threshold value. The threshold value of contracts / procurements /
transactions incorporating IP would be such that it covers 90% by value of all contracts
/ procurements / transactions of the organization in the last 3 years. Presently the
threshold is fixed as Rs. 50 lakhs. IP essentially envisages an agreement between
prospective vendors / bidders, and Deendayal Port Authority, committing the persons
/ officials of both sides not to resort to any corrupt practice in any aspect of the contract
at any stage. Only those vendors / bidders, who commit themselves to IP with DPA,
would be considered competent to participate in the bid process. Any violation would
entail disqualification of the bidders and exclusion from future business dealings. IP, in
respect of a particular contract should cover all phases of the contract, from the stage
of Notice inviting Tender (NIT) / pre-bid stage, till the conclusion of the contract, i.e.
final payment or the warranty / guarantee period. IP would be implemented through
Independent External Monitor (IEM), who are eminent persons appointed by the
organization, with approval of CVC. The term of appointment for an IEM would be 3
years. Name of the IEM will be mentioned in NIT. The IEM would review independently
and objectively assess, as to whether and to what extent parties have complied with
their obligations under the IP. IEM would have access to all contract documents,
whenever required. The bidders may raise disputes / complaints if any, with the IEM.
The IEM would examine complaintsreceived by them and give their recommendations
/ views to the Chairman of Port. Recommendations of IEM would be in the nature of
advice and would not be legally binding.

Their role is independent in nature and the advice once tendered would not be subject
to review at the request of the organization. Shri S.K.Sarkar, IAS (Retd.) and Shri
Saurabh Chandra, IAS (Retd.) has been appointed IEM by DPT from 2013 to 2016.
Draft condition to be incorporated in the Draft Tender papers 1) Then bidder has to
execute Integrity pact agreement with Deendayal Port Authority ( As per Appendix )
Shri Shri S.K.Sarkar, IAS (Retd.) and Shri Saurabh Chandra, IAS (Retd.) has been
nominated as Independent External Moniter for Integrity Pact whose address is as
under;

(1) Shri S.K.Sarkar, IAS (Retd.) (2) Shri Saurabh Chandra, IAS (Retd.)
B-104, Nayantara Aptt., A-9, Sector-30,

Plot No.08-B, Sec-07, Dwarka, Noida (UP) 201301

New Delhi — 110 075 Mobile No. 9871322133

Mobile No. 98111 49324 Email: saurabh7678@yahoo.co.in
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Email :- sksarkar1979@gmail.com

2) Scanned copy of Pre-Contract Integrity Pact Agreement (As per Appendix) is to be
up loaded along with the cover | of the bid. Original hard copy of Pre Contract Integrity
Pact Agreement shall be submitted by post or hand immediately after closingdate of
online E-tender failing which tender shall be considered irrelevant.
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Section -1V
BILL OF QUANTITES
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PREAMBLE TO RATE SCHEDULE
4.1 GENERAL

The contractor’s attention is drawn to the conditions of contract, the specifications
and the drawings all of which are to be read in conjunction with the Bill of Quantities
hereinafter. Directions and descriptions of work and material given in the other parts of
the contract Documents are not necessarily repeated in the Bill of Quantities.

The total cost of complying with all the provisions, conditions, obligations and liabilities
etc. described in the contract and of carrying out the works as specified including, but
not by way of limitation, all charges and the rates and prices inserted inthe Bill of
Quantities hereinafter unless expressly otherwise provided for in the contract.
Consequently, the contractor shall have no claim for further or extra payment in
respect of any work or rates and prices set against each item are to be forfull and / or
described in the specification which can reasonably be inferred therefrom and are to
cover the cost of provision of all labour, materials, tools, tackles, plan all as per
conditions stipulated elsewhere. The rates shall also include all contingent costs and
charges for proper completion of the work, whether mentioned or not, including all
taxes such as Income Tax, Building & other Construction workers welfare cess and
general ta all the contractor’s obligations under the contract and all matters and things
necessary for the proper completion and maintenance of the works. The quantities
given in the Bill of Quantities are estimated. The basis of payment shall be the actual
quantities of work ordered and carried out as measured jointly by the contractor and
by the Engineer valued at the rates and prices specified in the Bill of Quantities, where
acceptable and otherwise at su may fix within the terms of the contract. The quantities
of work and materials stated in the Bill of Quantities shall not be considered as limiting
of extending the amount of work to be done.

The contractor is deemed to be familiar with all site conditions at the Port Site, weather,
all site investigation records, available means of access and the locality of any existing
services and working restrictions due to testing site features or other contractor’s works
in order to execute the works. General directions and descriptions of work and
materials are not necessarily repeated or summarized in the Bill of Quantities. The
contractor is deemed to have referred to the relevant sections of the contract
documentation and prices incorporated against each item in the Bill ofQuantities. The
method of measurement is described in the following preambles and

/ or is demonstrated in the measured items included in the Bill of Quantities.
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Unless separate items are measured, rates and prices must include for all testing in
accordance with the specification.
The following abbreviations have been used:
PS -Provisional Sum
LS -Lump Sum
M /m -metre
M2/ m? -square metre
M3/ m3 -cubic metre
T/t /Tel te/MT -tonne
wk -week
No. -Number
Rs. -Indian Rupee

4.2. METHOD OF MEASUREMENT & MODE OF MEASUREMENT
4.2.1. General

Unless stated or billed otherwise, quantities shall be measured in accordance with IS:
1200 and are net as they are finished shall include whatever allowance is considered
by the contractor to be necessary for waste, working area, construction slopes, batters
etc.

4.2.2. Units Rates prevail

In case of any arithmetical errors in the Bill of Quantities, the quoted unit rates shall
prevail. Arithmetical errors will be corrected by the employer in the manner set out in
the Instructions to Tenderers.

The required area shall be worked out correct up to sq.mtr. and quantity shall be
worked out up to 2 places of decimals of cubic meters of all items. The length & width
shall be worked out correct upto 2 places of decimals of running meter for all the
measurements. However levels shall be recorded in three decimals.

4.3. PAYMENT
4.3.1. General

Payment to the contractor shall be made on the recorded measurements and the
contractor will have to submit bills in the prescribed form once in a month and payment
will be made ordinarily once in a month. The Port shall pay 75% of the net amount of
the bill submitted within 10 days from the date of receipt of the bill and the
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balance within 30 days from the date of receipt of the bill. On completion of the work
or on the prior termination of the contract final measurement will be taken and account
adjusted accordingly.
4.3.2 The tenderers are advised that all payments related to this subject work would
be made through ECS (Electronic Clearing Service). The tenderer would be required
to provide particulars of their bank account along with their bid.
The payment will be made through ECS only.
The tenderers to submit
1. Name of the Bank, Branch and full postal Address
Account Number
MICR Number
Type of Account
IFSC code number
Copy of PAN Card
TIN Number
Income tax PAN
GST

©oNOOOhAEWN

4.3.3 General

4.3.3.1 The quantities given in the Bill of Quantities are estimated and provisional
and are given to provide a common basis for bidding. The basis of payment will be the
actual quantities of work ordered and carried out, as measured by the Contractor and
verified by the Engineer-in charge and valued at the rates and prices tendered in the
priced Bill of Quantities, where applicable, and otherwise at such rates and prices as
the Engineer may fix within the terms of the Contract.

4.3.3.2 The rates and prices bid in the priced Bill of Quantities except insofar as it
is otherwise, provided under the Contract, include all constructional plant, labour,
supervision, materials, all temporary works and false works, erection, maintenance,
establishment and overhead charges, profit, foreign taxation and levies, taxes (other
than GST ) general risks, liabilities and obligations set out or implied in the Contract
and including remedy of any defects during the Defects Liability Period.

4.3.3.3 The rates and prices shall be quoted

4.3.3.4 The rate or price rounded off to the nearest Indian Rupee shall be entered
against each item in the Bill of Quantities both in figures and words, whether quantities
are stated or not. The cost of items against which the Contractor has failed to enter a
rate or price shall be deemed to be covered by other rates and prices entered in the
Bill of Quantities.
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4.3.3.5 The whole cost of complying with the provisions of the Contract shall be
included in the items provided in the priced Bill of items are provided, the cost shall be
deemed to be distributed among the rates and prices entered for the related itemsof
work.

4.3.3.6 General directions and descriptions of work and materials are not necessarily
repeated or summarized in the Bill of Quantities. References to the relevant sections
of the contract documentation shall be made before entering rates or prices against
each item in the Bill of Quantities.

4.3.3.7 The method of measurement of completed work for payment shall be in
accordance with the requirements as stated in the individual sections of the Technical
Specifications.

4.4The Financial Offer will include the Followings:

The bidder(s) are deemed to have been taken into consideration all the tender conditions
including various stipulations of MoEF &CC vide its order dated 20.11.2020. and cost of
its compliance, while quoting the rates in the BOQ. In addition the rates entered in the
BOQ is deemed to cover the following additional aspect;

441 Mobilizing of all equipment's including arranging all tools, equipment’s and
machineries required for carrying out the work specified in the schedule within the
targeted date and as per description of the works stipulated in the tender.

4.4.2 Collection and analysis of data in the field, if so required by the Bidder.

4.4.3 Maintenance of all equipment's for the work during the entire period of the
contract.

444 Accommodation at site or anywhere else nearby for the Bidder and his
workmen.

445 Periodical hydrographic survey of the area, including providing latest
sounding equipment’s, preparations of charts, submission of bills of quantities as and
when required and as desired by the EIC.

446 It is the responsibility of the contractor to comply with all rules and regulations
in connection with the dredging contract including EC norms. The bidder is advised to
take into account the environmental protection cost, to the extent applicable, while

furnishing the rates in the BOQ. No additional claims in this regard shall be entertained
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even at a later date.

447 Demobilization, dismantling, retrieving, carrying away from sites all tools,
equipment’s, machineries, temporary anchorage (if any), debris if any and
accommodation etc. after completion of the work.

448 Suitable equipment's along with other required ancillaries should be
arranged by the contractor. The contractors will carry out the necessary repairs,
maintenance to the equipment brought by them at site at his own risk and cost. The
board will not pay any charges for such repairs, replacement of parts, machineries,
labors etc.

449 Dredging shall not be carried out during the fish breeding season as notified
by the State Authorities.

4410 As committed, Silt curtains shall be used to minimize spreading of silt plume
during dredging operation. Turbidity should be monitored during the dredging using
online monitoring system. No removal of silt curtain unless baseline values are achieved.

4411  Dredging shall be carried out in the confined manner to reduce the impacts on
marine environment.
4412 The dredging schedule shall be so planned that the turbidity developed is

dispersed soon enough to prevent any stress on the fish population.
4413 While carrying out dredging, an independent monitoring shall be carried out
through a Government Agency/Institute to assess the impact and necessary measures

shall be taken on priority basis if any adverse impact is observed.
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BILL OF QUANTITIES

“CAPITAL DREDGING AT BERTH POCKET OF OIL JETTY NO. 8,
MANEUVERING AREA AND KANDLA CREEK INNER (BUOY NO.15 A TO OIL
JETTY NO.8) FOR FUTURE OPERATIONAL REQUIREMENT FROM 0OJ-08 TO OJ-
11”

Sr. DESCRIPTION Estimated | Unit Rate Amount
No. Quantity (inRs.) (in Rs.)
(In situ)
1 2 3 4 5 6
Mobilization of all equipment LS -

machinery, crafts including all type
of dredgers and ancillary crafts
commensuration with the method
statement to carry out all the works
as per the scope of work within the
time specified and demobilize allthe
equipment brought after completion
of the respective works with the
prior approval of the“Engineer-in-
charge” including costof all, labour,
fuel, consumables, transportation
etc. complete.

NOTE:

(i) The contractors along with their
technical offer shall furnish the list
of equipment, machineries,
dredgers and other ancillary craft
along with their tentative schedule
for mobilization and demobilization
of the equipment’s, machinery,
floating crafts including the
Dredgers. Notwithstanding the fact
as to whether the list contains all
the equipment/ machinery/ crafts/
dredger or not. Without prejudice
to the provisions under cl. 1.1.1.c
of section 1, It is the responsibility
of the contractor to mobilize
additional equipment, machineries,
crafts, dredgers, etc. without
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claiming any extra cost for proper
completion of the work properwithin
the specified time.

(i) The total mobilization and
demobilization charges shall not be
more than the limit prescribed in
clause.3.26.

(iii) 75% of the total lump sum rate
quoted for the item shall be
released only after mobilization of
respective type of dredgers
proposed to be deployed for the
work in good working condition as
per their work  methodology
statement and upon completion of
at least 5% of the total dredging
quantity as detailed in clause.3.26
(without correlating to mobilization
of machinery or equipment) and
balance 25% of the quoted rate
shall be released only after
demobilization of all the
equipment/machinery/crafts/
dredgers and other ancillary crafts.

(iv) The rate shall include all
duties, taxes (excluding GST) and
all other charges/ expenditure etc.,
complete in all respects.

Dredging in berth pocket of OJ 8
from the existing levels to achieve
a depth of 14.1m below CD by
deploying suitable dredgers like
Trailer Suction Hoper Dredger
(TSHD)/ Cutter Suction dredger
(CSD) / Back hoe(BHD) / grab
dredger & necessary ancillary
equipment and disposing off the
dredged material in the designated
disposal area as shown in the
drawings during the contract
period including all costs and

61,000

Cum
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charges and also insurance and all
other incidental expenditure arising
out of or in connection with the
contract etc. and conducting
necessary joint quadruplicate pre ,
progressive and post hydrographic
surveys etc.

Dredging in the maneuvering area
and Kandla Creek Inner (Buoy No.
15A to Oil Jetty No. 8) for future
operational requirement from OJ-8
to OJ-11 as indicated in the
drawing, from existing levels to
achieve adepth of 10m below CD
by suitable dredgers like Trailer
Suction Hoper Dredger
(TSHD)/Cutter  Suction dredger
(CSD) / Back hoe(BHD) / grab
dredger & necessary ancillary
equipment and disposing off the
dredged material in the designated
disposal area as shown in the
drawings during the contract period
including all costs and charges and
also insurance and all other
incidental expenditure arisingout of
or in connection with the contract
etc. and conducting necessary joint
quadruplicate pre , progressive and
post hydrographic

surveys etc.

7,17,000

Cum

Note: The quantity indicated in Sr.
no. 2 & 3 is only indicative andmay
vary to suit the site condition
subject to the limit prescribed
elsewhere in the contract
document. However, Payment shall
be made on actual Insitu Quantity
based on Joint Quadruplicate Pre
& Post Hydrographic surveys.

Environmental Monitoring Cost as
per the details specified in the
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Environmental clearance/ Bid
document. (refer Cl. 3.4.18,
4.4.13 &6.23.5)

5 | Salvaging of concrete lumps,Mixed
Scrap such as rubber fenders, tyres,
general debris, Ironscrap, Under-
water objects from seabed in
dredging includingdisposal of the
same at designated dumping
ground, which will be in distance for
a lead of 2-5km from the berths,
duly clean/ wash or as directed by
Engineer in-charge. The rate
quoted shall include the mob and
demob of suitable plants,equipment
and labour etc., required for
carrying out the salvaging
operation.

Note: The quantity mentioned is
only tentative and may vary to any
extent, as per site condition.
Accordingly, the payment for
individual salvaging operation shall
be made on actual quantity

salvaged.

i. Concrete Lumps, etc. 1 MT
ii. Mixed Scrap such as rubber 1 MT
fenders, tyres, general debris

iii. Iron Scraps 1 MT
iv. Any other Under-water objects 1 unit
weighing individually between 1MT

and 2MT

Total Amount in Rs. (excluding GST)

Note:

1) The quoted rate shall exclude the GST component. However, the actual GST amount
paid by the contractor shall be reimbursed upon production of the paid receipt/ invoice.

2) The contract period is 6 months.
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3)The Contractor may raise monthly bills for the completed insitu quantity based on the
quoted rates and payment will be released normally once in a month upon due certification
by the Engineer -in-Charge.

4) The submission of Price Bid / quoted amount / indication of any financial amount along
with technical bid will be considered rejected. Prices will be quoted only on (n)procure
website.

Date:
Place:

Signature of the Contractor
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Section -V

Technical Specification
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SITE INFORMATION

5.1 General

The site information is given only for the guidance of the Contractor and the
Employer is not responsible for the authenticity or correctness of information or
data contained therein. The Contractor shall conduct all necessary field tests to
satisfy himself regarding the actual conditions at Site. No claim whatsoever will be
entertained if actual conditions at Site different from those indicated herein are
encountered during the execution of the works.

5.2 Location

Deendayal Port is in the district of Kachchh and located on the western bank of
Kandla Creek which runs into the Gulf of Kutch at a point about 90 nautical miles
from the Arabian Sea.

Situated at Latitude 22°-58' North and Longitude 70°-13' East, Deendayal Port is
one of the twelve major Ports of India. It is also the first major port to beestablished
after India became independent in 1947 from British rule. The port is located on
Kandla Creek inside Gulf of Kutch as shown in the India Naval Hydrographic Chart
No.203 and 2018.

The port boundaries extend over the land and the gulf waters between Lat.
22°23'36" N and 23°12'30" N, and between Long. 60°36' E and 70°38' E. Port
jurisdiction over gulf waters now extends up to Vadinar, following establishment
of the SBM terminal there. The land area under the disposal of the port Authority
totals about 907.05 Sqg.km. of which 906 Sqg.km. lies in the Kandla region and only
1.05 Sqg.km. lies at Vadinar area.

5.3 Infrastructure
5.31 Road

Kandla is connected to the national highway grid system through NH 8A coming
from Ahmedabad via Wankaner and Morvi and terminates at the port. The city of
Gandhidham where the port administrative office and the main staff colony are
located, also lies on NH8A about 13km. from the port.

5.3.2 Railway

Western Railway reaches Kandla through Broad Gauge and directly connect the

port at New Kandla with the principal cities of Mumbai, Ahmedabad, Surat,
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Baroda etc., and also Delhi through a somewhat circuitous route.
5.3.3 Airway

The civil aerodrome at Kandla (Gandhidham)/ Bhuj connects the port city with the
outside world. Airlines also operate daily flights through the district headquartersat
Bhuj which lies 67 km. from Kandla (Gandhidham) and is connected with the port
city by a State Highway.

54 Navigational Facilities

5.4.1 Gulf of Kutch and the Creek System

The Gulf of Kutch extends eastward from the Arabian Sea face, lying between
the Kachchh and Kathiawar regions of the Gujarat State. The overall length of
the Gulf is about 120 km. while its width varies and progressively reduces from
about 60 km along Long. 69° E at the sea face. The almost unbroken northern
shore line of the Gulf is in marked contrast against the jagged and totally broken
southern coast line while both are characterized by the formation of wide mud flats
getting wider as one proceeds eastward, which is indicative oflarge tidal
fluctuations. Depths of water vary both along & across the gulf, but good depths
are available almost through its length with the -10m. Contour almost reaching the
Outer Tuna Buoy at Long. 70° 07'E and -6m. Contour extending right up to the
Kandla Bar at the mouth of the Kandla Creek.

At the landward extremity of the Gulf lies a vast low-lying region of sand and mud
flats, tidal basins and a virtual cobweb of innumerable creeks covering an area of
above 1500 Sq.km. The two main creeks, viz. Kandla and Hansthal, carry the bulk
of the tidal flows as also whatever upland discharges are generated during
monsoons. While the Hansthal creek directly connects the Gulf with the Little Gulf
of Kutch, a bay lying eastward, the Kandla Creek is also connected to this system
through a somewhat circuitous route. A third important creek, the Nakti, located
west of Kandla Creek has of late, degenerated into a shallow channel because of
excessive siltation. On the southern coastline lies the Pathfinder inlet at
Long.69°40'E which flows as the Blunt Channel around the Kalubhar Reef and
regions of Gulf past the Salaya harbour lying about 12km. west as the crow flies.
The Sikka Creek also located east, about the same distance from the Pathfinder
Inlet, has a jetty constituting the small Port of Sikka. These southern channels have
fairly good depths ranging from 10 to 20m., though the mud flats here are
substantially wider.

For further details regarding the Gulf of Kutch, one can refer to Chart No.
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203 published by the N.H.O., Dehradun. Other connected admiralty charts
showing the approaches to Kandla Chart No.2018 and 2059.

5.4.2 Kandla Creek

The Creek flows almost in a north-south alignment and meets the Gulf at about
70°14'E Long. It has fairly good depths and stable banks. While the width of the
channel varies from 500 to 1000m. between -5m contours, depth along the
shipping channel is generally around 10m. except some shallow patches where it
falls to 6.2m. The slope between -5m and -10m contour is steep. During the recent
times, there has been considerable siltation along the stretch of Westbank
between the Bunder basin and the Oil Jetty No.1 as the 5m contour nowlies
about 200m away from the low water line.

54.3 Bars and Shoals

Near about its landward extremity, in the region of the outfall of Kandla creek,
bathymetry of the Gulf is characterized by the formation of a shoaling zone. A
number of shoals of varying sizes keep influencing the tidal flows in and out of
the two main creeks dividing the total flow through a number of distributory
channels in between them. Of these, the more important ones are the Kaladara
Shoal, the Singhvi Shoal, the Mid Shoal, the Kapoor and the Baptista Shoals.
These shoals are of unstable nature and keep shifting their positions over the
years. The channel between the Kaladara and Singhvi shoal, long known as the
mid channel is presently being used in a modified form as the ship approach route,
renamed as the Sogal Channel, while the route used prior to 1984 passedbelow
the Kaladhara Shoal under the name Breach Channel. Besides these shoals, a
bar also exists across the outfall of the Kandla Creek which must be dredged
through in order to allow passage of ships over this area. The erstwhile shipping
route along the Breach Channel passed over this bar before it had to be
abandoned as the channel started deteriorating.

544 Navigation Channel

Ships approaching Kandla are received near the Outer Tuna Buoy at Lat 22°50'42"N,
Long. 70° O7'E. From there they are guided through the approach channel leading
to the harbour by port pilot. The channel runs between two shallow patches, viz. the
Kaladara-Mid Shoal stretch and the Singhvi Shoal. It takes a sharp turn between
buoy nos. 10 and 11 to align the vessel with the Kandla Creek. The total length
of the Deendayal Port approach channel is about 23km., and its widthat the
narrowest section is near Buoy No. 8 & 8A. Navigation is permitted both during
day and night, but only as per height of tide.
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5.4.5 Navigational Aids

In order to facilitate day and night navigation during favourable tides, requisite aids
are provided by the port authorities in the form of —

(1)  Automatic Tide Gauge

(2)  Lighted Channel Buoys

(3) Shore Beacons

4) Pilot Launches

(5) Survey Launches fitted with Echo Sounders for shallow depth sounding
(6) VHF Communication at the Signal Station.

(7) Diving/salvage gear

(8) Heave-up barge for Buoy work

(9)  Tugs for attending piloting

(10) VTS station operated from Kandla light house

It is clarified that the contractor is required to install separate tide gauge at
his own cost as specified in the tender document and necessary space shall be
provided by the employer for installation of the equipment.

5.4.6 Pilotage

Compulsory pilotage services are made available to vessels for both entry to and
exit from the port. Port offers pilot launches to operate between the harbour and
the Outer Tuna Buoy. Pilotage will be necessary during first arrival and final
departure of the dredger/s. During the course of the dredging contract no Pilot will

be provided, however, Pilot may be posted as and when deemed necessary by the
Executive Engineer (H&D), this pilotage will be free of charge.
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5.5 Harbour Facilities
5.5.1 General

The harbour inside Kandla Creek more or less extends south of the Sixteenth
cargo berth to the Salt Mooring lying north of the Kandla fertilizer plant (IFFCO),
over a stretch of about 6km within this stretch, the port has grown in two distinct
areas, viz, Old, and New Kandla, separated by a clear distance of 1.0km. Where
the western bank does not have any berthing facilities. While the Old Kandla has
the oil jetties located along the west bank of the Kandla Creek and the New Kandla
region has all the other berthing and shore facilities for general cargo including
Containers.

5.5.2 Marine Facilities

Deendayal Port has all the advantages to act as a safe heaven for ocean going
vessels. Well protected from the natural disturbances caused by winds and ocean
waves, the port offers good tranquil conditions for berthing and maneuvering of
ships during all seasons of the year. Depths in the harbour area inside Kandla
Creek are generally maintained to a minimum depth of 10m below Chart Datum so
that even at the lowest stage of the tide, a vessel inside the harbour keeps floating
with its full draft. The Kandla Creek being practically in the north-south alignment,
vessels generally have the flood and ebb currents favourably oriented in respect
of berthing / de-berthing maneuvers. There is little difficulty either from the
prevailing meteorological conditions or the flood and ebb currents duringtides.
Further, since the bed of the creek comprises of very soft soil, there is little danger
of damage to the vessel bottom even if the keel clearance is reduced to its
minimum practicable value.

5.5.3 Berthing & Mooring Facilities
The port has the following berthing & mooring facilities:

e 16 General Cargo berths along a marginal quay line 3750 m. long at New
Kandla

e Jetties at Old Kandla for liquid bulk cargo including P.O.L. products
e Liquid Cargo Jetty belonging to IFFCO

e 1 Barge Jetty belonging to IFFCO
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1 Liquid Cargo Jetty belonging to IOC

Moorings in the Kandla Creek — three for general purpose

Single Buoy Moorings (SBM) at Vadinar serving as an off-shore oil terminal

Product Jetties at Vadinar belonging to EOL

1 Pontoon jetty at new Kandla for use of port craft

Maintenance Jetty (Floating Dry Dock)

5.6 Tides
The tides at Kandla are semi-diurnal in character. The tidal heights with respect
to the Port Chart Datum is presented .

Tides at Kandla (in metres)

Highest High Water (+)9.50
Recorded (Due to cyclone on 9t June 1998)
Mean High Water Spring (+) 6.67
Mean High Water (+) 6.20
Mean High Water Neap (+) 5.71
Local Mean Sea Level (+) 3.88
Mean Low Water Neap (+) 1.80
Mean Low Water (+) 1.30
Mean Low Water Spring (+) 0.80
Datum of Soundings 0.00
Lowest Low Water level (-) 0.90
recorded (July 2004)

The Port Survey Chart Datum is established at 3.884 m below Indian Mean Sea
Level. The tides in the Kandla Creek are recorded at the Port on an automatic
tide gauge. An analysis of tide gauge records for five years was carried out

Comparison of mean monthly and annual range of tides in Kandla creek

Month Mean Range in meter(2012-2015)
January 4.99
February 5.05
March 5.09
April 5.07
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Month Mean Range in meter(2012-2015)
May 4.96
June 5.06
July 5.18
August 5.30
September 5.28
October 5.15
November 5.03
December 5.00
Annual 5.01

NOTE: For more details about the tides of Kandla, please refer to the tide table
being issued annually by Deendayal Port Authority. The same are availablewith
the office of the Dy. Conservator/ Chief Engineer, Deendayal Port Authority.

5.7 Wind
Observations on wind direction and speed are maintained at Deendayal Port
observatory every day at 0830 Hrs in the morning and 1730 Hrs. in the evening

5.8 Cyclonic Storms and Depressions

Systematic recording of daily weather observations for the whole of India was
started in August 1877 by the India Meteorological Department. Observations
on, and description of fifty- four cyclones in the Arabian Sea between May 1848
and June 1889 are available from the records. Tracks of depressions, storms and
severe storms since 1891 have been compiled and published by the IMD in their
publication “Tracks of Storms and Depressions in Bay of Bengal and Arabian Sea”
for the years 1877-1970 which may please be referred. Frequencies of occurrence
of storms and severe storms affecting the Deendayal Port area digthe same period
are presented below.

Frequency of occurrence of cyclonic disturbances in the Kandla region between 1890
and 1984

Month Depressions |Storms |Severe Storms | Total
January Nil Nil Nil Nil
February Nil Nil Nil Nil
March Nil Nil Nil Nil
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Month Depressions |Storms |Severe Storms | Total

April 2 Nil 2 4

May 3 2 3 8

June 10 6 6 22
Month Depressions | Storms | Severe Storms | Total
July 11 3 0 14
August 4 2 0 6
September 2 6 3 11
October 3 8 6 17
November 7 4 9 20
December Nil 1 0 1
Total 42 32 29 103

Source: .M.D.

From the records it may be stated that Deendayal Port region is practically free
from cyclonic disturbances. Disturbances that occur are mainly concentrated during
June / July and October/ November periods. A Severe Cyclone hit Kandla during
June 1998 which created extensive damage to the Port. The port receives
information on formation of storms and depressions through the early warning
system of the India Meteorological Department through its observations along the
West coast and through other ports.

5.9 Velocity Observations
The current observations at the mouth of Kandla Creek, velocities were more or

less uniform across the width. In Hansthal creek the velocity is greater on the
northern side.

5.10 Soil Data:

DPT engaged the services of M/s Renuka Consultants for carrying out Marine
Geotechnical investigation 2016-17. Extract from their report of March 2017
pertaining to 10 Marine Bore Logs in Kandla Creek, & proposed QOil Jetty No. 8 and
their periphery are placed in the Appendix.
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5.11 Information on Under Water Objects:

DPT had organized the study of Geophysical Investigations (GPl) like Side Scan
Sonar (SSS), Sub Bottom Profiler (SBP) & Magnetometer (MMT) survey for
identification of underwater objects at DPT in July 2019

5.12 Silt Charge - deleted

5.13 Deleted

5.14 Suspended Sediment Collection- deleted
5.15 Waves in the Gulf of Kutch

(i) The Central Water and Power Research Station, Pune had collected some
wave data during 1982- 84 in connection with feasibility studies carried out for the
Kutch Tidal Power Project. Data were collected with the help of wave rider buoys
at two locations, one near the Outer Tuna Buoy and the other near the Flamingo
Flat at the mouth of Hansthal Creek.

Maximum and significant wave height in Gulf of Kachchh

Max. Wave Significant
Date Height (m) Wave Height (m)
At Hansthal Creek
29-9-83 1.8 0.9
4-10-83 1.9 0.9
11-10-83 1.6 0.9

The port region is free from any significant wave disturbances.

(i) The comprehensive study for Deendayal Port has provided the following
data with respect to Wave Heights in the Approaches to the port:

Wave height exceeding a specific value during an annual year

Significant wave height, | g Number of days exceedance
Hs < 0.5m 226
0.5m <Hs <1.0m 86
1.0m <Hs <1.5m 40.25
Hs > 1.5m 13.25
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(iii)

Wave Climate around Outer Tuna Buoy: Following is the data with
respectto Wave Climate near Outer Tuna Buoy (OTB):

Maximum and average values of significant wave heights (m)

Month Maximum Average
January 0.93 0.46
February 0.44 0.11

March 0.62 0.32

April 0.69 0.31
May 1.31 0.69
June 1.87 0.93
July 1.92 1.27
August 2.27 0.95
September 1.08 0.47
October 0.57 0.27
November 0.87 0.38
December 0.85 0.39

Maximum and average values of mean wave period (s)

Month Maximum Average
January 3.45 2.84
February 5.09 2.86
March 3.71 2.73
April 4.29 2.85
May 4.47 3.49
June 5.25 3.94
July 5.31 4.44
August 5.86 3.99
September 4.77 3.17
October 4.21 2.65
November 3.78 2.66
December 4.10 2.74

Month

Maximum

Average

January

46

116

Maximum and average values of mean wave direction (degrees from North)
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Month Maximum Average
February 9 226
March 14 251
April 9 260
May 16 239
June 356 234
July 61 232
August 272 235
September 18 247
October 301 232
November 43 97
December 22 114

5.16. Relative Humidity

Observed monthly maximum and minimum values of Relative Humidity for
Deendayal Port

Range of monthly maximum and minimum Relative humidityin different months

at Kandla
Range of Max. Range of
Months Value Min. Value
January 87 — 83 15-3
February 90 — 87 18-0
March 98 — 91 2-0
April 9-88 36-13
May 92 -6 25 - 01
June 90 — 81 3-25
July 99 — 83 48 — 1
August 99 — 81 50 -39
September 93 — 81 40-12
October 89 — 89 11 -01
November 95 -89 29-14
December 93 - 89 11-09

From the above observations it may be stated that the atmosphere over the
Kandla region is fairly dry and the relatively humid months are July, August
andSeptember.
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5.17. Visibility
The lowest range of visibility occurs at the time of Sunrise or Sunset. Visibility in

Kandla region is also affected sometimes due to dust storms.
5.18. Rainfall

The annual average rainfall at Kandla on the basis of ten years’ average works out
to 574.7 mm. The precipitation mainly occurs between June and September.

Maximum intensity of rainfall recorded is 80mm in one hour occurred in August
1981. Average number of wet days in a year is four.
5.19. Air Temperature

Maximum and minimum air temperatures are recorded at Kandla observatory and

typical data for the year 1986 has been adopted. The mean values ofmaximum

and minimum temperatures during a month have been computed and given below
Maximum and minimum monthly temperatures at Kandla

Range of Max. Mean of Max. Range of Mean of

Months Temp. Temp. Min. Min.
Temp. Temp.

January 27.8-23.3 25.2 16.0-9.7 13.0
February 32.1-24 1 27.5 18.0-12.0 15.5
March 34.7-29.1 32.0 22.5-18.0 20.2
April 38.6-29.4 34.6 26.0-18.5 23.5
May 41.9-32.6 35.9 28.5-23.5 25.7
June 38.6-31.1 35.0 29.5-24.8 27.7
July 34.6-26.8 32.4 28.5-24.0 254
August 33.1-29.1 30.7 26.5-24 .4 254
September 40.1-31.1 33.3 25.5-23.5 245
October 37.2-31.6 34.2 25.7-21.0 23.1
November 37.6-25.5 32.4 24.5-14.5 20.2
December 30.5-20.6 25.6 18.2-7.8 13.5

From the above Table it may be observed that general temperature at Kandla is
quite high and the hottest months are between March and October, when the mean
highest daily temperature hovers around 33°C and the minimum is around26°C.
December to middle of February are comparatively cooler months.
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5.20. Electric Supply

The Contractor shall make its own arrangements for all electrical supply for lighting,
marking etc. and for power supply for all its floating plant and craft and shall bear
all costs for the same.

5.21. Berth for Bunkering/ Maintenance

For the purpose of bunkering, repairs, maintenance, etc. the contractor will be
provided necessary anchorage, mooring in Kandla creek or berth will be provided
subject to availability. However, when the contractor requires an independent berth
for the purpose, berth hire charges as applicable in the Scale of Rates, Deendayal
Port Authority and notification thereof from time to time will be charged to the
contractor. The contractor shall pay the Port dues and vessel related charges
including pilotage for initial entry to Deendayal Port and departure after completion
and all other dues will be exempted during the period of the contract.

5.22. Hot Work

Welding / Gas cutting / hot work on board the dredger or any floating plant / craft
shall be done with the prior permission of Port Fire and Safety Officer and at such
times and in locations as approved by it, subject to compliance with the conditions
imposed by the Executive Engineer (H&D) and Fire-cum-Safety Officer of
Deendayal Port Authority.

5.23. Labour Camp & Residential Accommodation

Contractor will not be permitted to establish its labour camp and residential
accommodation for its staff on Employer’s land.

5.24. Past Dredging Data- deleted

The Deendayal Port Authority have been carrying out dredging operations since
its inception. Past records indicate the tendency of the ship channel shifting from
time to time. The past details of the alignment of the navigational channel and the
dredging data are available with the Executive Engineer (H&D), Deendayal Port
Authority. The present Sogal Channel was opened during 1984 and has been in
continuous use since then. This channel also has a tendency to shift from time to
time.
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5.25. Shipping Operations

The Shipping operations are carried out round the clock taking advantage of the
tide.

5.26. Disclaimer

The information furnished above are indicative and without any commitment on the
part of employer. It is for the Contractor to make its own assessment and satisfy
itself on the various aspects of technical, geographical, commercial aspects etc.
before submitting their bid. No Claim whatsoever in this regard will be entertained
by the Employer.
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Section -VI

Specification of
Dredging work
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SECTION-6
SPECIFICATION OF DREDGING WORK
6.1 Standards

Save as otherwise specified in the Contract the relevant provisions of the
appropriate Bureau of Indian Standards shall apply for workmanship. Where
relevant BIS Standards do not exists, the latest version of the relevant British
Standards Specification or Standard of the American Society for testing shall be
applied. Equivalent standards from other countries may be used provided they are
demonstrated to be equal to or more onerous than the standard quoted above.
The following abbreviations are used when referring to Standards.

BIS : Bureau of Indian Standards

BS : British Standard Specification

CP : British Standard Code of Practice

ASTM Standard of American Society of Testing Materials

AASHO : Standard of American Association of State Highway Officials
NEN : Dutch Standards

The Dredging shall be carried out generally as per BS: 6349 British Standard Code
of Practice for Marine Structures — Part — 5 (1991), Code of Practice for Dredging
and Land Reclamation and US Army Corps of Engineers (1984) Shore Protection
Manual.

6.2 Scope and Nature of Work

Deendayal Port is situated along the west bank of Kandla Creek in Kachchh District
on the west coast of India. The creek flows almost in a north south direction and
has fairly good depths and stable banks. Over the region at the outfall of Kandla
creek, bathymetry of the Gulf is characterized by the formationof .Othe shoaling
zones. The ships approaching Deendayal Port are received near the outer Tuna
Buoy and from there they are guided through the approach channel leading to the
Deendayal Port.

The proposed dredging work shall involve removal “Inorganic clays, gravelly clays,
sandy clays, silty clays of medium to high plasticity and disposing off the dredged
material in the disposal area at East of OTB with 1 km radius of at Latitude 22 51’
00" N and Longitude 70 10’ 00" E as shown in the drawings. Thepayment shall be
made on the basis of total in-situ quantity dredged in the area; however, the exact

quantity shall be worked out on the quadruplicate/
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quintuplicate pre-dredged and post dredged survey of the area. The work includes
of all equipment, insurance costs and all other incidental expenditure arising out of
or in connection with the contract, etc.

It is likely that under water obstructions might be encountered within the various
dredging areas. No idle time charges or loss of production shall be paid to
contractor in the event of any obstruction being encountered, which obstructs the
operation of the dredger. If, however, during the execution of the works the
contractor encountered physical obstructions or physical conditions, other than
climatic conditions on the site, which obstructions or conditions were, in his opinion,
not foreseeable by an experienced contractor, the Contractor shall forthwith give
notice thereof to the Engineer, with a copy to the Employer. On receipt of such
notice the Engineer shall, if in his opinion such obstructions or conditions could not
have been reasonably foreseen by an experienced contractor, afterdue
consultation with the Employer and the Contractor, determine, and shall notify the
Contractor accordingly, with a copy to the Employer. Such determination shall
take account of any instruction, which the Engineer mayissue to the contractor
in connection therewith, and any proper and reasonable measures acceptable to
the Engineer, which the Contractor may take in the absence of specific instructions
from the Engineer.

The cost of removal of such underwater objects shall be paid at the rate as decided
by PMC , TPl , CONTRACTOR & DPA on mutual consent. Any underwater
object/objects retrieved will becomethe property of the port.

6.3 Drawings / Charts / Documents
Appendix A
6.4 Programme

6.4.1 General

In view of the limited width of the creek, a suitable Trailing Suction Hopper
Dredgers should be deployed by the Contractor as far as possible. The contractor
/ bidder is advised to deploy minimum 2 dredgers for the said dredgingwork and
also increase the number of dredgers either on its own or as per the direction of
the employer, as detailed in cl. 1.1.1.c of section 1, to achieve the targeted depth
and width within the stipulated contract period.

The Contractor therefore has to ensure that at no point of time the depths
deteriorate to less than the pre dredging depth or the depths already
achieved by the Contractor, due to any reasons whatsoever including withdrawal
of dredger for routine maintenance, machinery breakdown, etc.
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The contractor is advised to plan their dredging activity without affecting the works of
the other agencies including another dredging contract which are going on parallely.
While planning the dredging activities and movement of their ancillary equipment, the
contractor shall take into account likely intervention caused by the shipping movements
and also the movements of the equipment of the other contractors using the same
approaches for sailing in and out of oil jetty area to the dumping ground through
navigational channel of Kandla. No claims including idle time for their equipment,
dredgers and other manpower, arising out of the above aspect and other reasons
whatsoever, shall be entertained even at a later date. Though it is the responsibility of
the successful bidder to complete the entire work within the stipulated time, they
should consider the following aspects:

1. The employer’'s decision is final and binding on the contractor, with regard
to allocating the dredging areas depending upon the parallel construction
activities.

2. The maneuvering area of OJ-8 and Kandla Creek Inner (Buoy no. 15 A to OJ-
8) shall be planned with additional dredger to ensure that the entire work will
be completed within the stipulated period of time (6 months).

3. However, the berth pocket dredging shall be completed within a period of 2
months from the commencement of berth pocket dredging.

The contractor shall ensure that the deployments of Contractor's equipment
including dredgers and dredging operations in the channel are carried out in such
a manner that the shipping operations are not affected. For removal of any doubt
it is clarified that the shipping movements will take priority over dredging work and
the contractor shall be deemed to have considered the same while submitting its
bid.

Notwithstanding the requirements for submission of method of work statement as
part of the tender, the Contractor shall submit details of working methods,
including details of Contractor’'s Equipment, survey and positioning
equipment, etc. to be deployed to the Engineer after the date of issue of
Letter of Acceptance.

A detailed plan shall include, type of equipment proposed, including details of
performance, working method and sequencing of dredging works

The dredging methods shall be such as to ensure that no damage is caused to
marine structures/floating buoys in the vicinity of the dredging area/Dumping area.

Approval of the Contractor’'s work plan will only be given after the Contractor has
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demonstrated to the satisfaction of the Engineer that minimum requirements of the
specifications can be met. Dredging operations shall not commence until this
approval has been obtained in writing from the Engineer.

The following major items shall be properly included in the dredging plan to be
prepared by the contractor

1. The contractor shall deploy minimum of two nos. of dredger of hopper capacity
not less than 5500 cu.m, and ensure dredging an insitu quantity of not less than
5000 cu.m per calendar day.

2. Incase the progress of the work is not satisfactory, in the opinion of engineer in-
charge, the contractor shall mobilize additional dredgers and/ or ancillary
equipment to ensure the completion of the entire balance works within the
overall contract period/ remaining contract period. The Engineer-incharge
decision is final in this regard and binding on the contractor.

It shall be the sole responsibility of the contractor to assess on his own, the
requirement of dredgers to meet the actual site requirements. In case if any
additional dredgers / hopper capacity is required, same shall be deployed at no
such extra cost to be quoted in the bid price.

TSHD Dredger shall adhere to minimum following efficiency parameters:

(a) It shall be fitted with twin screw propulsion and with bow thrusters.

(b) The Load and Draft Indicators with print facility, to be inspected and certified
by a Classification Society being a member of IACS. The certificate issue date
shall be within a years’ period or the certificate is to be renewed annually.

(c) It shall have efficient Dredge position control monitoring system consisting of
DGPS with RTK, necessary software capable of being loaded with survey data like
Hypack or PDS 2000 software.

(d) It shall have density meters for dredge mixture and efficient de-hoppering
/de-watering system.

(e) It shall have two suction pipes capable of dredging upto a depth of 20 meters.
(f) It shall have the capability to maintain a minimum speed to complete the work
within the stipulated period of time.

The contractor is required to deploy suitable equipment (such as Grab
/Grab Hopper / Cutter Section Dredger / Backhoe Dredger and their hopper
barge / tug) for dredging in front of OJ 8 and in Kandla Creek.

The achievements and maintenance of depths and widths as required in
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the tender conditions are the responsibility of the contractor.

The Contractor is responsible for achieving the depths, as specified under
BOQ, for the entire duration of contract period. Monthly quadruplicate survey
shall be carried out for assessing the extent of siltation. The Engineer shall
decide on the requirement of dredging for a particular month based on the
monthly survey data and the same shall be approved by the Employer.

6.4.2 Mobilization

The period of mobilization for dredger(s) and other equipment shall be 14 days from
the date of issue of Letter of Acceptance. The contractor shall mobilize all the survey
and positioning equipment including survey launch within 14 days and complete all the
survey work including data collection, processing and final product chart.

After the commencement of Dredging, if any breakdown occurs, Continuous non-
deployment of dredger on site for more than 5 days shall require a substitution of
the dredger equivalent to the performance parameter of the deployed dredger

6.5 Traffic

The Contractor shall at all times observe and comply with all laws including
regulations relating to navigation, maneuvering, and anchoring of its floating craft
throughout the Works. The Contractor shall follow instruction in this regard given
by the Employer/ Engineer. The Contractor shall carry out its/his work strictly in a
manner which shall not obstruct or endanger the normal use of waterways,
anchorages, wharves and approaches thereto, whether in the possession of the
Employer, or any other persons. The priority of navigation within the port limits shall
always be at the discretion of the Employer and the Employer will not be
responsible for any inconvenience, loss or delays caused to or suffered by the
Contractor due to the priority not being given to its floating craft by the Employer
and no claims shall be entertained for any inconvenience caused, loss suffered or
due to delays occurring because of such restriction.

6.6 Tidal Working
The Contractor shall be deemed to have taken in to account or allowed in its
Programme and the amount quoted in the Bill of Quantities for loss of time and/or

revenue due to tidal working or for all delays due to weather conditions including
wave action/lack of flotation, etc.
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6.7 Marker Buoys etc.

The Contractor shall, at its own expense, install and maintain marker buoys, if
required to define the extent of the works as may be directed by the Engineer or
other competent authority. All beacons and markers for setting out the works or for
defining the limits of the permitted working areas shall be of such size as shallbe
clearly visible at all times and lights with approved day marks and lighting
characteristics shall be fitted if necessary or required by the appropriate authority.
The contractor may place a Marker Buoy to indicate the dumping ground, if
necessary.

6.8 Contractor’s Responsibility for Materials, Labour and Equipment

The Contractor shall be responsible for the provision of all materials, stores,
equipment and craft necessary for the satisfactory execution and completion of the
dredging work and surveys for measurements. The Contractor shall employ
competent persons with adequate qualifications and experience in dredging to take
charge of and maintain in good working order all dredgers, tugs and other craft
employed on the Works. The Contractor shall also collect samples of dredged
materials at intervals directed by the Engineer and get the same tested for
chemical and physical properties including specific gravity, bulk density and grain
size distribution at approved laboratories at their own cost.

The Contractor shall extend full co-operation and facilities required to the employer
to carry out monitoring / research of the dredging process from time to time free of
cost.

During execution of the work, the Employer may engage / depute PMC, third
party inspection agency or any other Government authorized agencies in matters
related to monitoring of dredging activity. The Contractor is bound to extend all
cooperation and share data with such authorized agencies. Any costs towards
collection of samples and related testing of material shall be borne by the
Contractor. The results of such tests are binding on the Contractor. In this regard,
it is clarified that the Employer will not entertain any claim whatsoever from the
Contractor.

6.9 Survey

The Contractor shall at its cost charges/expense perform and carry out necessary
survey Work required to be executed and maintained by it as provided in the
contract and as directed by the Engineer. The Contractor shall for this purpose
provide /engage and employ air-conditioned launch personnel, services,
equipment and supplies needed to perform the surveys and all the incidental work
required to be done in connection with such surveys including but
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not limited to:
. Setting out;

. Registration of water levels;

. Pre-dredging surveys and charts;

. Interim surveys and charts;

. Post dredging surveys and charts;

. Field measurements and processing of data;

Field measurements and processing of data shall be executed to a degree of
accuracy in both the horizontal and vertical plane and drawn to scales to the full
satisfaction of the Engineer/Engineer-in-charge. The Contractor shall be
responsible for the accuracy of the setting out of the works.

Dredging in berth pocket of OJ-8 from the existing levels to achieve a depth of
14.1 m below CD, Soundings shall be taken across the cross sections of 10m x
5m intervals or such other spacing as directed by the Engineer-in-charge.

Dredging in the maneuvering area of OJ-8 for a size of 500m x 460m and in the
channel from OJ-7 TO OJ-8 and Buoy no 15 A to south of OJ-7 from the existing
levels to achieve the depth of 10 m below cd, sounding shall be taken at cross
sections of 20m x 10m interval or such other spacing as the Engineer-in-charge
may direct.

Soundings shall be taken rounded off to the nearest meters and decimeters.

The Contractor shall establish tide gauges at suitable places, as approved by the
Employer, and the said area shall be adequately illuminated. The Contractorshall
be responsible for marking and providing the buoys at the dumping areas.All
survey charts to be prepared by the Contractor indicating the depths shall be
reduced to Chart Datum (CD), and the depths and / or heights shall be plotted in
meters and decimeters. The survey charts shall be submitted to the Engineer on
a CD and also on a film along with five printed copies. Data generated by the
surveys shall be elaborated in accordance with sound topographic and
hydrographic practices and be presented on survey charts of the Site on a scale
and format to be agreed upon by the Engineer. All survey lines shall be shown on
the charts with plot intervals along the lines not exceeding twenty-five meters with
intermediate plots, if necessary.

Furthermore, the survey chart shall incorporate all reference points, buoys,
beacons, markers, gauges and benchmarks, together with the location and nature
of obstructions, structures and facilities. Particular items of interest shall also be
indicated on such charts. The Contractor shall also provide and maintain at his
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own cost, survey stations and buoys which it may require to carry out the survey
and shall remove them on completion of the works.

Deendayal Port Authority will not be able to provide the survey launch and the
contractor shall arrange the survey launch at its own cost. The costs of providing
electronic positioning system, Hydrographic Survey software PDS2000/Hypack,
survey launch, survey equipment, consumables and crew and carrying out all
surveys and setting out, etc., and preparation of all record drawings for the purpose
of the execution of the Contract, shall be/are deemed to be included in the rates
and prices indicated in the Bill of Quantities.

6.9.1 Topographic Surveys

The Contractor will be permitted to use onshore established survey triangulation
stations for triangulation surveys, leveling surveys or for checking purposesunder
the following conditions:

. that no station is damaged in any way;

. that any marks, flags or equipment required by the Contractor shall be placed
adjacent to or directly above (if possible) the permanent mark in a position approved
by the Engineer; and

. that the Contractor shall be responsible for establishing the true position and
level of any mark, flag or equipment placed by him in relation to the permanent
station.

Details of the position of permanent survey triangulation stations shall be supplied
by the Engineer-in-charge on request. Any further survey triangulation stations
required by the Contractor shall be established by the Contractor at its own
expense. All the survey processing, plotting etc. shall be automated survey system
with necessary checks including manual verification as may be required. All the
survey data collected shall be made available to the Engineers for verification
before such survey is finally accepted by him.

6.9.2 Hydrographic Surveys

Hydrographic surveys / Chart processing works shall be performed with the
Software PDS2000/Hypack by using dual frequency echo sounding equipment
(Odom Echo track MK lll or equivalent) and an electronic positioning system (
including DGPS reference station) with an accuracy which ensures that the
requirements of the contract are achieved. The survey launch, survey equipment’s,

automated survey system software PDS2000/Hypack shall be
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approved by the Engineer before being brought to Site. The Contractor shall provide
one desktop and one laptop with similar configuration (software and hardware) & 2-
1TB Hard Disk for Chart Processing works to the Employer for the duration of the
contract, for evaluation and monitoring of the work. Contractor shall install and
maintain a suitable automatic tide gauge with transmitter and receiver facilityat
an approved location close to the works. The Contractor shall at its own expense,
provide, install, operate and maintain an approved Electronic Positioning System
(DGPS) which shall fully cover the Site, including dumping areas etc. and shall be
continuously operational throughout the Contract period. The system shall consist
of ship-borne receivers on the dredgers and the survey launch, distance measuring
units, the requisite number of shore stations, interfaces, track plotters, integrated
automatic data handling and storage facilitiesand sufficient spares to enable
uninterrupted operations of the system. Echo sounders/ equipment shall be
capable of logging data compatible with the computers apart from the facility of
producing charts. The system shall be installed, tested and set to work for
continuous operation during all dredging and survey operations. Once operational,
the system shall remain in continuousoperation until the post-dredge survey is
completed and the final survey and as- built drawings have been signed and
accepted by the Engineer. In the event of the failure of the Electronic Positioning
System or if the same is found inaccurate by the Engineer, the Engineer may
permit use of an approved temporary back-upsystem till the Electronic Positioning
System is replaced or is again operational orthe accuracy has been rectified and
in such an event at its sole discretion order that the affected Works or part be
surveyed again after the system is replaced or is again operational or rectified. No
extension of time for completion shall be granted by the Engineer to the Contractor
on account of discontinuity in the Electronic Positioning System. Any expenditure
incurred by the Contractor on account of this shall be deemed to be included in the
rates and prices quoted by the Contractor and shall not be paid for separately. The
Electronic Positioning System shall at all times maintain a repeatable accuracy in
horizontal direction of plus or minus 1m for any point within the Site. At the
beginning and at the end of each day’s soundings, the Bar check and positioning
check shall be carried outto ensure the accuracy of the echo soundings as well as
the positioning system and the result may be given to the Engineer along with the
survey data. Itis clarified that PDS 2000/ Hypack Software can be used for carrying
out thehydrographic survey works.

To facilitate survey monitoring in the port at various locations towards safe
navigation & berthing of vessels, DPA reserves the right to requisition the services
of the Contractor’s survey launch with survey equipment and survey personnel for
a maximum period of two days during every fortnight. The employer’'s survey
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personnel shall be present onboard the survey launch and direct the contractor’s
survey personnel.

At in front of OJ8 and for slope areas, where there is no possibility of carrying out
echo sounding, Joint surveys shall be carried out by lead line sounding with ding
boat at specified cross sections and sounding intervals as directed by Engineer
in charge.

6.10 Survey Launch /Sounding Equipment Etc.

The contractor shall at its own cost provide and operate to the satisfaction of the
Engineer an all- weather seaworthy air- conditioned survey launch complete with
gear suitable for surveying and site investigation during the currency of the
contract.

The launch shall be of air-conditioned steel hull construction with a shallow draft .
It should have a maximum speed of 8/10 knots with excellent control and
maneuverability at survey speeds. While sounding the speed of vessel should
be kept between 5-6 knots for the quality logging of the data. It should have a
panoramic view from the wheel house. The survey launch shall be equipped with
a dual frequency Echo Sounder type, preferably (Odom Echo trac MK Il or
equivalent) including transducers, interfacing, heave compensator etc. capable of
digital display and also recording on dry thermal paper, with sufficient number of
spare parts and consumables. The wheelhouse should have sufficient space to
accommodate and conveniently operate the survey equipment’s. The size of
launch shall be such that it can accommodate about 8 people while being used for
transportation. It shall also have a minimum deck space of 3m by 5m and shall be
equipped with safety gear as per the Indian Mercantile Act.

6.11 Survey Personnel, etc.

The Contractor shall, at its own cost charges and expense, engage well qualified,
experienced and competent hydrographic surveyors to carry out all the necessary
surveys, measurements and setting out of the works. The names, qualifications,
and experience of such surveyors shall be submitted to the Engineer for his
approval before they are engaged or deployed for the survey. The Contractor shall,
for the purpose of checking the survey and setting out, provide to the Engineer all
the assistance which he may require. The Surveyor shall be selectedhaving
appropriate experience, and as far as possible, the same surveyor shall be
provided throughout the Contract Period. Before commencing any survey work or
setting out, the Contractor shall give the Engineer not less than two days written
notice of its intention to survey or to set out or to take soundings for any part of
the works in order that arrangements may be made for checking. The
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Contractor shall provide for the sole use of the Engineer and Engineer’s
Representatives, all necessary survey instruments and other equipment and all
technicians, labour and attendants which the Engineer may require for checking the
setting out and soundings. The Contractor shall maintain in good working order at
all times, during the period of the Contract, the instruments and equipment
provided by it. The Contractor shall provide at its own expense, any poles,
staging’s, templates, or profiles required by the Engineer for checking or
measuring the works. Working shall be suspended for such times as necessary for
checking the lines and levels of any part of the works, at no extra cost to the
Employer.

6.12 Calibration of Equipment

The Contractor shall make suitable provisions for calibration of all survey and
dredge monitoring equipment’s including but not limited to Electronic Positioning
System, Echo Sounder including the tide gauge and DLM and Volume
Measurement Equipment, Track Plotter, etc. whenever directed by the Engineer.

6.12.1 Guidelines for pre and post dredging surveys

Various methodologies exist for the collection, processing and presentation of
hydrographic survey Information. Whilst the presentation of such information is
largely determined by the end user, the fundamentals of hydrographic data
collection remain the same involving accurate measurement of the depth of water
above a stated datum and the position of this measured depth, The conduct of
survey operations when it comes to pre and post dredging requirement needs
planning with few important aspects which are brought out in detail in succeeding
paragraphs.

6.12.2 Survey Preparation and Planning

Survey preparation includes the planning of hydrographic task and ancillary
activities which are necessary to support the collection of data which Includes
activity such as equipment calibrations, setting up of monitoring station, carrying
out check leveling etc.

6.12.3 Equipment Calibrations

Equipment calibrations need to be conducted at regular intervals and documented
in order to support the quality estimate given to the final survey data set.

152




(a)SBES Calibration. Calibration of SBES is to be achieved by the bar check
method.

(b) MBES Calibrations. Frequent check-calibrations or rigorous confidence
checks are required at regular intervals (which can be as frequent as 1-2 weeks)
and after significant component swap outs of key sensors

(c) Tide Gauge Calibrations. It is good practice to confirm automatic gauge
readings with the level of the tide observed on a co-located tide pole, referenced
to Chart Datum, at least weekly, if not dally, during survey operations. These
comparisons provide a valuable record of the gauge performance and should be
retained

(d) Miscellaneous Checks and Calibrations. Regular confidence checks of
the vessel positioning system should be conducted at least weekly, preferably
daily, during the course of a survey. A static check of the vessel’'s derivedposition
against a mark ashore (e.g. a pin on a wharf) established to a higher order of
accuracy is recommended. Calibration of ancillary equipment e.g. SoundVelocity
probes, should be carried out by the equipment manufacturer and latest check
certificates verified.

6.12.4 Scale of Survey
All pre-dredging surveys are to be carried out on largest possible scale.
6.12.5 Horizontal Datum

Hydrographic surveys to be carried out based on WGS-84 datum using UTM as
a grid.

6.12.6 Vertical Control

The following is to be borne in mind while establishing vertical control for the
survey:

(@) Tide to be referred to preferably to a SOl benchmark and all depths tobe
reduced to Chart Datum.

(b)  Tide to be observed for the entire duration of-survey and no predicted tide
is to be applied.

(©) Period of observation of tide should be between 5 - 10 minutes, depending on
range of tide.
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(d)  The data collected is to be invariably compared with predicted tides to rule
out gross errors.

(e) Check levelling is to be carried- out in case of established gauge fromBench
Mark to Tide Pole/ATG.

6.12.7 Data Analysis

Data collected during survey operations should be monitored closely to ensure the
required standard and the desired extent of coverage is being met; however,it is
not possible to fully assess the overall quality until all data can be viewed together
or in suitably sized blocks. Crossline comparisons and various other consistency
checks are undertaken at this time. Statistical analysis tool, where available are to
be used for data validation and quality assurance. Areas requiring re-running,
either because of gaps in coverage or due to suspect data, are identified at this
stage.

Sounding Accuracy: The Total Vertical Uncertainty (TVU) will be as given for
special order surveys enumerated in SP-44.

TUV=ya"+(bxd)?* where a = 0.06 and b = 0.0075 and d being the depth
measured.

Statistical evidence for quality assurance viz. the main line vs. cross line
comparison at 95% confidence level and depth bias verses beam angle in case
of multibeam are to be resorted to provide for quality check and quality assurance.
This will provide for a check on data consistency and acceptance, prior volume
computations.

Points to be Considered: Following points needs to be considered duringconduct
of survey:

(@) It is important that the limitations of the survey equipment in use are fully
considered during sounding operations. In particular, the performance of motion
sensor equipment to be carefully monitored and survey operations suspended
when it is apparent that the equipment is not coping with existing sea condition.
This is particularly important in MBES operations where error tolerances are much
smaller.

(b) Sea condition: Survey operation should be ideally carried out in calm seas.
In case of any swell motion sensor to be utilized and interfaced with echosounder
in order to compensate for roll/pitch.

(c) Preferably higher frequency in range 200-220 KHz to be used for single
beam echo sounder.

(d) The frequency should not vary between pre and post dredging surveys.
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(e) Sound Velocity to be observed each day and in case of multibeam
observation should be done with every change of tide. SV to be observed and
applied with special care while in estuarine waters to cater for temporal/spatial
variation.

6.12.8 Volume Computation

In order to calculate volumes in dredging surveys, the methodology would be
determined by following factors:
(a) Technique of Sounding i.e. Single Beam or Multi Beam.

(b) Nature of seabed i.e. smooth (sand or mud), harsh (rocky).

(c) Shape of the channel i.e. vertical walls. The volume will be computed
considering the depths up to the toe-lines on either side of the channel and the
horizontal tolerance will be nil. Similarly, the volume will be computed up to design
depth only.

Based on above factors, one of the following methodologies in any hydrographic
software may be adopted:

(@) TIN Volumes: Triangulated Irregular Network (TIN) Volumes are based on
the true positions of depths to calculate the volume of a surface. This calculation
involves modelling the surface as a collection of small planes. TIN’s can either be
derived from a gridded bathymetry source i.e. surface) or from a point cloud. One
advantage in using the TIN method (particularly for point data) is that the true
position of the source depths will be utilized in the volume calculation. Entire
sounding data within the area in question can be considered. This is the historically
preferred method for most dredging type applications where volume is critical.

(b) Hyperbolic Volumes: For this method, a hyperbolic cell is created from the
centres of every four adjacent grid cells. The depths from the grid cells are used
as the depths for the corners of the hyperbolic cell. For this calculation, the surface
is modelled as a collection of hyperbolic paraboloid sections, with a hyperbolic
paraboloid created to smoothly pass through the points of each hyperbolic cell.
This gives a smooth approximation of the surface and good volume results but is
processing intensive and time consuming.

(c) Rectangular: In this method, a single depth value from each cell (or bin) in
the surface is used to calculate the volume. The surface is modelled as a collection
of disjointed rectangular prisms, with the depth for each grid cell
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becoming the depth of the prism. In comparison to the previous hyperbolicmethod,
this results in a much more ‘simple’ volume calculation which is processed much
faster, however the accuracy of the computed volume may not be as reliable. One
limitation on the rectangular volume method is the inability to perform a volume
calculation against a sloped or non-horizontal surface in a reference model (for
example the bank of a channel). This is because by definition, a rectangular prism
cannot have a sloped edge, so only horizontal reference surfaces are supported.

Dredging quantity calculations shall be calculated by using Simpsons Rule/ Tin
model as directed by Engineer In charge based on Joint Quadruplicate Pre./ Prog/
Post Dredging Hydrographic survey charts .

Volume Comparisons. As previously outlined, there are a number of different
methods available to the Hydrographic Surveyor or Engineer for volume
determination. Depending on the technology available to conduct the survey,
different methods may be adopted to calculate and derive the volumes, but one
approach may produce a more realistic solution. If the user only has access to a
single beam echo sounder, they will be limited to end area volumes and TIN
volumes. For a full density multibeam survey, rectangular and hyperbolic volumes
can also be taken into consideration.

The nature of the seafloor (or riverbed/reservoir) could be another factor in
determining the most suitable volume method to be used. If the bottom topography
is smooth (such as with sand), hyperbolic volumes, which produce a smooth
estimate of the terrain using constructed hyperbolic paraboloids could yield the
best results. For a harsher, rocky terrain, TIN volumes utilizing the true positions of
each depth may be the most robust answer. It's necessary to test and validate the
possible solutions on a number of data sets to assess their merit.

Prior to arriving as the dredged volume adequate attention is to be paid vis-a-vis
provision on the contract in terms of over dredge allowance permissible and
other factor that would have a bearing on dredged volume to be computed.

6.13 Data from Surveys:

All raw data on recording paper and matt Film or CD/USB of echo sounder data

and tide gauge recorded data shall become property of the Employer after the
surveys and drawings have been completed.
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6.14 Breakdown of Positioning System:

The Contractor shall inform the Engineer forthwith of any breakdown, or
irregularities in Electronic Positioning System.

The Contractor shall not be entitled to extension of time for delay incurred in the
dredging or maintenance operations or it shall be entitled to any amount due to
malfunctioning of the Electronic Positioning system.

6.15 Monitoring of the Dredging Process

The Contractor shall for the purpose of ensuring that the Work is executed as per
schedule and with a view to control and verification of operations, ensure
continuous monitoring and recording of the dredging process. The Contractor shall
provide at its own expense, the electronic dredger positioning and control systems
including necessary instrumentation, sensors, calibration, data storage and
displays and shall ensure the continuous operations thereof. The Contractor shall
daily make available to the Engineer the data collected by the Contractor fully
decoded and processed, and the same shall at all times be open for inspection by
the Engineer or his representatives. The Contractor shall allow the Engineer or his
representative to check the data/ dredging process onboard on request/ whenever
required.

The Contractor shall provide/submit the DLM prints, track plot charts to the
engineer everyday showing the areas where dredging operations are carried out
including the areas where dredged material is disposed of. All data and evaluation
thereof made available by the Contractor to the Employer shall remain in the
custody of the Employer.

To facilitate day to day monitoring of the dredging work and hydrographic survey
and other related works, the contractor shall provide one four-wheeler vehicles
(Innova or equivalent) for use by the Employer and their representatives with
drivers available during execution period on all days including Sundays and
holidays. The vehicles must be in good condition with a commercial permit and
third party insurance. The rate quoted by the bidder shall be inclusive of the above
service.

6.16 Deposition of Dredged Soil

All the soil and other dredged material excavated by the Contractor under this
Contract shall be deemed to be the property of the Employer and deemed to
belongs to the Employer and shall be disposed of only in such manner as
directed by the Employer. The dredged material from the proposed dredging work
shall be disposed at the specified disposal grounds as explained below:
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(a)The dredged material by dredging in Kandla Creek and in front of OJ8 shall be
disposed at the designated dumping ground at East of OTB with 1 km radius of
at Latitude 22 51" 00" N and Longitude 70 10' 00" E.

Note: (i) All the coordinates given in this tender are WGS 84 Coordinates
System.

6.17 Pre-dredging Survey

Before starting dredging operation, the Contractor shall at its cost charges and
expenses carry out a joint survey of the seabed, in the presence of the
Employer/Engineer and a third party independent outside agency, if nominated
by the Employer. The decision of Engineer-in charge, the participants of thesurvey
is final and binding on the contractor.

The dredging contractor has to make suitable arrangements for such joint pre/post
surveys at its own cost and expenditure. The Engineer/ representative ofEngineer
shall always accompany with all the surveys and his signature is to be obtained on
the processed survey charts along with all the other parties involved in the survey.
The level of the seabed shall be recorded by means of echo sounding equipment
selecting both the frequencies of 33KHz and 210KHz, simultaneously. However,
for payment purpose the level of seabed based on predredging and post dredging
survey results of echo sounding frequency 210 KHz only shall be considered. The
Contractor shall supply all necessary equipment personnel for carrying out such
surveys. The equipment shall be calibrated in the presence of the Engineer before
and after carrying out soundings. All the levels shall be reduced to Chart Datum.
On completion of the surveys the Contractor shall prepare record drawings to show
the surface levels of the seabed. The required number of copies of these drawings
shall be signed by the Contractor and the Employer and to be given to the
Engineer.

6.18 Interim Surveys

The Contractor shall carry out Joint surveys of the works at monthly intervals or at
such intervals as may be decided by the Engineer. The method of sounding shall
be same as adopted for the pre-dredging survey.

On completion of each interim survey, the Contractor shall prepare record
drawings showing surface levels of seabed reduced to Chart Datum. The required
number of copies of these drawings shall be signed by the Contractor and the
Employer and to be given to the Engineer.
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6.19 Tolerance for Dredging

The dredging shall be carried out to the designated levels shown on the drawings
and as specified in Clause 6.23.3 and 6.23.4 or such modified levels as may be
notified by the Employer to the Contractor in writing.

Payment shall be made for the actual dredged depth or upto a maximum vertical
tolerance of 0.3m below the designed depth, whichever is less, for this work.

6.20 Final Survey to Determine Levels after Dredging

On the completion of Work, the Contractor shall give notice to the
Employer/Engineer of its intention of carrying out the Final Survey. The Contractor
shall at its cost charges and expenses carry out a quadruplicate joint survey of the
seabed, in the presence of the Employer/Engineer and a third independent outside
agency to be nominated by the Employer. On completion ofeach Final Survey, the
Contractor shall prepare record drawings showing surfacelevels of seabed
reduced to Chart Datum based on the depths obtained withecho sounding
frequency of 210 KHz. The required number of copies of these drawings shall be
signed by the Contractor, independent outside agency and the Employer and to
be submitted to the Engineer.

6.21 No Payment for Over-dredging

Contractor shall not be entitled to any payment in respect of any additional depth
and width dredged by the Contractor (over dredging) beyond the allowable limit
prescribed under the clause 6.19 above.

6.22 Survey of Disposal Grounds

Before starting the Work (pre dredging), during the execution of Work (interim
survey) and on completion of Work (final survey), the Contractor shall at its cost,
charges and expenses also carry out the survey of site where the dredged material
is to be dumped in the same manner as pre dredging or interim or final survey of
area to be dredged. During the currency of the Contract, the Contractorshall
periodically carry out survey of the offshore disposal grounds as directed byEIC.
The cost of carrying out such surveys shall be deemed to be included in the unit
rates for dredging quoted by the Contractor.
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6.23 Measurement for Payment

6.23.1 Soundings:

The Contractor shall dredge the Kandla Creek and Infront of OJ8 to the specified
depth and width. During every fortnight and every month throughout the contract
period the quadruplicate joint soundings shall be carried out to know the width and
depth of the area involved for dredging using frequencies 33 kHz and 210 kHz
simultaneously or any other method approved by the Engineer. However, the
depths obtained from the frequency of 210 KHz shall be considered for payment
purpose based on pre and post dredging surveys. Such echo sounders/equipment
shall be capable of logging data by using the Hydrographic Survey Software
PDS2000/Hypack for producing charts. Sounding shall be taken at cross sections
of 20m interval along the channel. Soundings across the channel shall not be at a
distance of more than 10 m. For berth pockets, sounding shall be taken at cross
sections of 10m interval & across shall not be at a distance of more than 5 m.

A joint quadruplicate (i.e. representatives of the Employer, Engineer, Contractor
and an outside agency as the third party) survey shall be carried out before the
dredging work is started and the Contractor shall submit the copies of charts having
the soundings to the Engineer/Engineer in charge before the dredging workis
started. Similarly, a joint quadruplicate post dredging survey shall also be takenat
the time of taking over and completion of work and during each month for releasing
the running account bills. Five c o p i e s of each of the charts and drawings shall
be submitted by Contractor to the Engineer within three days of the survey
conducted. The PMC & TPl surveyors participating in the survey shall be
nominated by the Employer at its own cost from any reputed Government / Non-
government Agency who has adequate knowledge and experience in the field of
Hydrographic Survey.

6.23.2 Grid Points

Grid points are the locations where soundings are to be taken for the purpose of
preparing the sounding charts. The location of the grid lines shall be determined in
such a way that they are at an interval not more than 20m along the longitudinal
direction of the channel. The points on the grid line across shall be not more than
10m apart. Thus, the grid points on the cross section shall be at 10m interval, the
starting grid point shall be at the edge of the channel. However, the charts should
contain 5 extra soundings on the same intervals on either side beyond thechannel
limits along all the specified cross sections.
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6.23.3 Target Depth, Widths & Length in the Kandla Creek:
The Contractor during the Contract Period is expected to achieve the width & depth
of the channel as mentioned below. For this purpose, the portion of the channel

where the dredging is to be carried out as indicated below;

Target width and depth for Dredging to be achieved by the end of 6! month from
commencement of dredging:

Sl. | Dredging Area Width Depth to be Tentative
No to be | Achieved below Estimated | Approx.
Achieved existing Quantity | Length
depth incu.m
1 | Oil jetty No.8 Berth 50m 14.1m belowCD 61,000 300m
Pocket from
existing depths
2 | Oil jetty No.8 460m | 10 m below CD 4,04,500 500m
Maneuvering Area from existing
( Future Operational depths
requirement from OJ
08 to OJ 11)
3 | Inner Kandla creek 300m | 10 m below CD 58,500 1.1 Km
between Oil Jetty from existing
7 & Oil jetty 8 depths
( Future Operational
requirement from OJ
08 to OJ 11)
4 | Inner Kandla creek 300m | 10 m below CD 2,54,000 6.3 Km
from 15A to oil from existing
Jetty 7 depths

( Future Operational
requirement from OJ
08 to OJ 11)

The following major items shall be properly included in the dredging plan to be

prepared by the contractor

6.23.5

1. The contractor shall deploy minimum of two nos. of dredger of hopper capacity
not less than 5500 cu.m, and ensure dredging an insitu quantity of not less
than 5000 cu.m per calendar day.

In case, the progress of the work is not satisfactory, in the opinion of engineer

in-charge, the contractor shall mobilize additional dredgers and/ or ancillary
equipment to ensure the completion of the entire balance works within the
overall contract period/ remaining contract period. The Engineer-incharge
decision is final in this regard and binding on the contractor.

6.23.4 Target Width & Depths- deleted

Payment Schedule
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6.23.5.1 Dredging - item no. 2 of BOQ

The payment for dredging BerthPocket of Oil Jetty No.8 shall be made monthly to
the contractor at the rate quoted by them for item no 2 of BOQ for dredging upto
14.1m BCD. The employer shall release the above monthly payments after
recovery of the amount, if any, as per the conditions of the Contract.

During the course of the contract, if it is not possible to carry out monthly survey
due to bad weather conditions / other reasons due to extraordinary eventsor
circumstance beyond human control such as an event described as act of God
(such as a natural calamity) or the quadruplicate survey chart results technically
found not realistic/ satisfactory, for which the Contractor has to obtain a certificate
in writing from the Engineer-in-charge.

6.23.5.2 Dredging - item no. 3 of BOQ

The payment for dredging at the Maneuvering area and Kandla Creek Inner (Buoy
No. 15A to Oil Jetty No. 8) for future operational requirement from OJ-8 to OJ-11, as
indicated in the drawing, shall be made monthly to the contractor at the rate quoted
by them for item no 3 of BOQ for dredging from existing levels to achieve a depth
of 10m below CD. The employer shall release the above monthly payments after
recovery of the amount, if any, as per the conditions of the Contract.

During the course of the contract, if it is not possible to carry out monthly survey
due to bad weather conditions / other reasons due to extraordinary events or
circumstance beyond human control such as an event described as actof God
(such as a natural calamity) or the quadruplicate survey chart results technically
found not realistic/ satisfactory, for which the Contractor has to obtain a certificate
in writing from the Engineer-in-charge.

6.23.5.3 Environmental Monitoring Cost- Item no.04 of BoQ

The payment towards item no.04 of BOQ shall be released on monthly basis at
the rate quoted by them for compliance of conditions stipulated under clause
no.3.4.18 and EC and CRZ accorded.

In case of extension of the time period for the work, contractor shall not be entitling
for the payment of extension period if any. No claim whatsoever in this regard shall
be entertained (i.e. The contractor shall be eligible for maximum 06 months’
payment as stipulated in Bill of Quantity)

162




6.23.5.4 Salvage work — Item No.05 of BoQ

It is likely that under water obstructions like concrete lumps, iron scrap, mixed
scraps etc. might be present within the Port limits while carrying out the dredging
operations. No idle time charges or loss of production shall be paid to contractor
in the event of any obstruction being encountered, which obstructs the operation
of the dredger.

The contractor is required to deploy suitable equipment/dredger (such as
TSHD/CSD/ Grab /Grab Hopper / Backhoe Dredger and their hopper barge / tug)
for the carrying out the capital dredging alongside berths under Item no. 2 & 3 of
the BoQ. In case any other suitable equipment other than a grab dredger / backhoe
dredger is deployed for dredging in front of the berths; the Contractor has to deploy
a suitable equipment to execute the salvage work in the above areas under Part
B; Item no. 5 of BoQ at no extra cost to the Employer.

The work includes under this item, salvaging of concrete lumps, Iron scrap,
mixed scrap, rubber fenders tyres etc. from seabed in dredging operations
including disposal of the same at designated dumping yard duly clean/ wash as
directed by Engineer-in-charge.

The works also include suitable plants, equipment’'s and labor etc, required for
carrying out above Job. The quantity mentioned is tentative and vary to any extent,
the payment shall be made on actual quantity salvaged by the contractor at the
rate quoted by the contractor as per Bill of Quantities.

6.23.5.5 Layout Drawings / Charts:

The general layout drawings for dredging in Kandla Creek and OJ8 berth pocket
is shown in attached drawing.
Depth and slopes for dredging

Dredging area Depth to be | Side slope
achieved
below C. D

OJ 8 berth pocket 14.1m At actuals

subject to a

maximum of 1:5

Maneuvering area and Kandla Creek Inner 10m At actuals
(Buoy No. 15A to Qil Jetty No. 8) for future subject to a
operational requirement from OJ-8 to OJ-11 maximum of 1:5
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6.24 Mobilization of Additional Equipment

The target widths and depths to be achieved have been specified. In case the
Contractor is not able to achieve these targets with the dredgers already deployed
for the work, the Contractor at his option or if called upon by the Engineer shall
mobilize an additional Dredger so that the Contractor is able to achieve the target.
The conditions stipulated in clause no. 1.1.1.c of section 1, shall also be read in
conjunction with this provision.

The additional dredger to be provided shall be at the cost /charges and expenses
of the Contractor and the cost for the same shall be deemed to have been taken
into account in the price quoted by the Contractor. For deployment of any such
additional equipment, no claim whatsoever will be entertained by the Employer.

6.25 Acceptance

The Contractor shall notify the Employer in writing, when it considers the Works as
completed. Within fifteen days of receipt of such notice, theEmployer/Engineer
shall survey the areas jointly with the Contractor in the presence of the Employer
and a third independent outside agency to be nominated by the Employer. The
dredging work shall not be considered ascomplete nor shall the same be taken
over by the Employer until confirmed by a survey that the seabed is dredged to
specified levels and profiles.

6.26 Access to Works, Plants, etc.:

The Employer or his representatives shall have at all times access to the
Contractor’'s Equipment and the Contractor shall provide necessary water
transport facilities at its own cost for them from the waterfront to the Site.

6.27 Inspection

A launch shall be made available at site for the Employer or for their authorized
representative to access the dredger and for inspection of the Works in progress.
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Section -VII

Special conditions of
contract
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SECTION-7
SPECIAL CONDITIONS OF CONTRACT
7.1 GENERAL

711 Special Conditions shall be read in conjunction with the General
Conditions of Contract, specification, Drawings and any other documents forming
part of this contract wherever the context so requires.

7.1.2 Notwithstanding the sub-division of the documents in to these separate
section and volume every part of each shall be deemed to be supplementary to
and complementary of every other part and shall be read with and into the Contract
so far as it may be practicable to do so.

71.3 Where any portion of the general Conditions of Contract is repugnant to
or at variance with any provisions of the Special Conditions, the provisions of the
Special Conditions shall be deemed to over-ride the provisions of the General
Conditions of Contract and shall to be extent of such repugnancy of variations,
prevail.

71.4 Where it is mentioned in the Specification that the contractor shallperform
certain work or provide certain facilities, it is understood that the contractor shall
do so at his own cost.

71.5 The materials, design and workmanship shall satisfy the relevant Indian
standard, the specification conditioned herein, and codes referred to. Where the
specifications stipulate requirement in addition to those contained in the Standard
codes and specifications these additional requirements shall also be satisfied.

7.2 THE WORK
7.21 Scope of Work

The scope of work is defined in the technical specifications. The contractor shall
provide all necessary materials equipment and labour etc. For the execution of the
work till completion. Prior Approval of the EIC is required for the use of the materials
before it is used in the work of “CAPITAL DREDGING AT BERTH POCKET OF OIL
JETTY NO.08, MANOUVERING AREA AND KANDLA CREEK INNER (BUOY NO.
15A TO OIL JETTY NO. 8) FOR FUTURE OPERATIONAL REQUIREMENT FROM
0OJ-08 TO OJ -11".
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Scheduled contract period: - 6 months

Type of Dredger: - Suitable Trailer Section Hopper Dredger (TSHD)/ Backhoe
Dredger(BHD)/cuter Suction Dredgers(CSD)/Grab Dredger etc.

Proposed dumping ground location is at East of OTB with 1 km radius of at Latitude
22 51 00" N and Longitude 70 10 00' E or as directed by EIC.

The scope of work consists of “Capital Dredging at Berth Pocket of Oil Jetty No.08,
Manouvering Area and Kandla Creek Inner (Buoy No. 15A to Oil Jetty No. 8) for future
operational requirement from OJ -08 To OJ -11”. The dredging work is required to carry
out at in front of OJ 8 and in Kandla Creek for a period of 6 months.

1. Contractor shall arrange latest working desktop computer, laptops, printers etc. for
the entire contract period.

2. Contractor has to provide a 4-wheeler (Innova AC or equivalent) for DPA
officials/representatives as and when required for smooth monitoring of Dredging
throughout the contract period. If contractor fails to provide the vehicle during the
requirement of the same, Rs. 5000/- will charged as Penalty for that day.

3. The contractor has to carry out the entire Dredging work upto the designed Depths
and shall handover the areas after completing the dredging at the end of the contract
period separately with the post levels as 14.1m BCD infront of OJ 8 and 10m BCD in
other proposed dredging area at Kandla creek.

4. Payment will be based on insitu quantity arrived from joint quadruplicate
Hydrographic survey charts. Cumulative Dredged quantities shall be calculated based
upon the Base Depth (Pre-Survey chart basis) and net dredged quantity shall be paid
for the amount of work done during that month. No payment shall be made for any re-
siltation occurred if any during the execution of the project. At the end ofthe project,
all the Dredging areas shall be handed over to DPA by achieving a dredging depth of
14.1m BCD in front of OJ 8 and 10m BCD in other proposed dredging area at Kandla
creek as final levels.

5. The tidal date shall be measured by Tide gauge located at Jetty close to Survey
area. The tidal data shall be measured at every 5min. interval throughout survey
period. This observed tide shall be used to reduce raw water depth to chart datum.

6. Extension of time shall be allowed for completing the Dredging work if Dredging
work can’t be carried out due to rough weather condition prevailing at site during
lockdown period, Weather Down-Time period etc.

7. Joint Quadruplicate Pre-Dredging Hydrographic survey shall be conducted for
accessing the dredged quantities, the same levels shall be treated as Base Depth
and shall be taken into consideration for payment of all bills till completion of the said
work.

8. For smooth functioning of the dredging work, double handling method may be

accepted depends on the site conditions.
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9. During the course of Dredging, if any unforeseeable item has been

identified, the same shall be informed by the contractor to the EIC prior to execution.
After certification of the same by DPT, the payment for same shall be made on mutually
agreeable rates after certification of Joint Quadruplicate team.

10. The Dredging operations shall be smoothly carried out in such a way that the
execution of the Dredging doesn’t obstruct any Navigational movements and the
Dredger ad its Auxiliary units shall not cause hindrance to any ferry movements and
other surrounding activities.

11. The contractor has to provide one (01) qualified engineer having experience
in dredging for DPA work throughout the entire period of project at his own cost.

7.2.2 Nature of Work

The works under the contract comprise the dredging of sand, silt, clay and
admixture of the same from within the Kandla Creek of the Deendayal port and
dispose of the dredged material into the designated locations at sea as pert
drawing.

7.2.3 Duties of the Engineer’s Representative

The Engineer's Representative is a person appointed by the Engineer. The
Engineer’s Representative is responsible to the Engineer and shall carryout such
duties and exercise such authority as may be delegated to the Engineer’'s
Representative by the Engineer.

7.24 Engineer’s Authority to Delegate

The Engineer may from time to time delegate to the Engineer’'s Representative
any of the duties and authorities vested in the Engineer and he may at any time
revoke such delegation. Any such delegation or revocation shall be in writing.
Any communication given by the Engineer’'s Representative to the Contractor in
accordance with such delegation shall have the same effect provided that:

(@) any failure of the Engineer's Representative to disapprove any work,
materials or Plant shall not prejudice the authority of the Engineer to disapprove
such work, materials or Plant and to give instructions for the rectification thereof.
(b) if the Contractor questions any communication of the Engineer’'s
Representative, he may refer the matter to the Engineer who shall confirm, reverse
or vary the contents of such communication.
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7.25 Deployment of Staff by the Engineer

The Engineer shall deploy any number of persons from his firm or appoint any
number of persons in the carrying out duties. Such persons have the authority to carry
out their duties, acceptance of materials, verifications of drawings, checkingthe
surveys, quantities of dredging, checking the locations of disposals of dredged
material, plant or workmanship as being in accordance with the Contract, and any
instructions given by any of them to the Contractor for those purposes shall be
deemed to have been given by the Engineer's Representative on behalf of the
Engineer of Deendayal Port Authority.

7.3 THE SITE
7.31 General Site Information

As per Technical specifications/ site information given in the intending tenderers
are expected to visit the site and satisfy themselves on the actual site conditions,
meteorological and oceanographic data, soil/subsoil strata to be dredged and the
areas identified for disposal of dredged material, before tendering. Whatever
information regarding surface and subsurface strata, climatologically,
oceanographic data given in the tender documents are only intended as a general
guidance for the contractor and no warranty is give’ for the correctness of the
same.

7.4 SURVEYS AND LEVELS TO BE AGREED

741 Before the works of any part thereof begun, the Contractor’s agent, a third
party as appointed by the Employer, Employer and the Engineer’s Representative
shall together survey and take levels of the site of the works both above and
below water level / Chart Datum level, and agree all particulars on which the
measurements of the works are to be based. Such particulars shall be plotted by
the Contractor and after agreement, the drawings shall be signed by the
Contractor, Engineer or his authorized representative, Employer and the
authorized signatory of the third party appointed by the Employer.

74.2 Failing such surveys and agreements being prepared and/or signed by
the contractor, the survey of the Engineer shall be final and binding on the
Contractor.

743 The contractor shall be entirely responsible for the horizontal and vertical
alignment, the levels and correctness of every part of the work and shall rectify any
errors or imperfection therein. Such rectification shall be carried out by the
contractor, at his own cost.
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7.5 SETTING OUT THE WORKS

7.51 The Employer shall furnish the relevant existing grid points with bench
Mark with reference to Chart Datum. It shall be Contractor’s responsibility to set
out the necessary central points on land and to set out alignment. The contractor
shall have in his employ efficient survey team for this purpose and the accuracy
of such setting out works shall be contractor’s sole responsibility.

7.5.2 Before beginning the work the Contractor shall work out the control points
on grounds which are pre requisite for carrying out hydrographic surveys,
accurately, with suitable markers as approved by the Engineer. All these points
and markings shall be checked and approved by the Engineer or Engineer’s
Representative before starting the work.

7.5.3 The contractor shall also provide necessary equipment, labour andother
facilities for proper checking of triangulation / benchmark stations and
inspection of the points during the survey and dredging operations at no cost to
the Employer.

7.54 The contractor shall give the Engineer not less than 24 hours’ notice in
writing of his intention the set out or give levels for any part of the works so that
arrangements may be made for checking the work.

7.5.5 Work shall be suspended for such times as necessary for checking lines
and levels on any part of the works.

7.5.6 The Contractor shall at his own expense provide all assistance which the
Engineer may requirefor checking the setting out.

7.6 ORDER OF WORKS

The order in which the works are to be carried out shall be to the approval of the
Engineer and shall be such as to suit the detailed method of construction, adopted
by the contractor as well as the CPM schedule. The works shall be carried out in
such a manner so as to enable the other contractors to work concurrently so that
the entire project may be brought into use immediately after the completion of
works.

7.7 CO-ORDINATION AND INSPECTION OF WORKS

The Co-ordination and inspection of the day-to-day work under the contract shall
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be the responsibility of the Engineer. The written instructions regarding any
particular work will be normally passed by the Engineer. A work order book will
be maintained by the Contractor for each sector which aforesaid written
instructions will be entered. These will be signed by the Contractor or his
authorized representative by way of acknowledgment within 12 hours.

7.8 WORK IN MONSOON

The execution of the work entails working in the monsoon also. No special rate will
be considered for such work in monsoon.

7.9 CONTRACTOR’S WORKING AREA

The Contractor shall be allowed working area as required by the Employer
from time to
time.

710 TEMPORARY WORKS, OFFICE, JETTY, ETC.

The Contractor shall submit to the Engineer for his approval, drawings and
proposals for any temporary works such as storage yard, office, store, and
workshop, etc. which he intend to construct for the execution of the contract and
no such work shall be constructed before obtaining the written approval of the
Engineer.

The Contractor shall obtain permission for any temporary work and would ensure
that during execution of works the statutory requirements of the concerned
authorities such as Deendayal Port Authority, Police, etc. would be compiled with.

Materials for permanent works shall not be used for temporary works unless
otherwise approved in writing by the Engineer.

Not less than one month before the date when the Contractor intends to start
erecting any part of the temporary works and staging required for carrying out the
works he shall furnish to the Engineer complete drawings of that part of the
temporary works and staging. The Contractor shall at the same time, if so required
by the Engineer furnishes calculations in respect of such temporary works. The
Contractor shall also furnish to the Engineer drawings showing the method
proposed for the erection of the various parts of the work.
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The furnishing to the Engineer any design for any temporary works and staging
shall not relieve the Contractor of any liability or obligation under the contract in
respect of such temporary works and staging. All temporary works shall remain the
property of the Contractor.

7.11 OPERATIONS OF THE EMPLOYER AND OTHERS

The ordinary business and works of the Employer and others as carried out on and
in the vicinity of the site will be continued during the construction, completionand
maintenance of the works and the execution of the Contract shall be conducted in
such a way as to avoid interference with traffic of every kind by landand by water
and with any other works in progress in vicinity.

The Contractor’s attention is drawn to the fact that other contractors employed by
the Employer may be working in the vicinity.

7.12 PORT TRUST RULES

The Contractor shall observe the conservancy rules relating to the Harbour and
shall always take such necessary additional steps to keep the harbourwaters free
of noxious or unhygienic matters coming from his works as are required by the
Employer. Under no circumstances shall inflammable material be allowed to spill
to the Harbour area.

The Contractor shall always observe and comply with the working rules and
regulations of thePort Authority in force or as issued from time to time.

713 EXISTING SERVICES.

Drains, pipes, cables, overhead-wires and similar services encountered in the
course of the work shall be guarded from injury by the Contractor at his own cost
so that may continue in full and uninterrupted use to the satisfaction of the
owners thereof or otherwise occupy any part of the site in a manner likely to hinder
the operation of such services.

Should any damage be done by the Contractor to any drains, pipes, cables or lines
(whether above or below ground), whether or not & shown on the drawings the
Contractor must make good or bear the cost of making good the same
without delay to the satisfaction ofthe Engineer and of the owners.

172




7.14 ENTRY ON PRIVATE OR OTHER PROPERTY

The Contractor shall not enter upon or commence any work in or upon, across or
through any land, building or place being private property until authorized in writing by
the Engineer or other competent authority to do so.

7.15 NOTICE OF OPERATIONS

No important operations shall be commenced nor shall work outside the usual
working hours be carried out without the consent of the Engineer in writing or
without full and complete notice also in writing being given to him.

7.16 SECURITY AND SAFETY

The Contractor shall comply with all regulations imposed by the Customs and
Deendayal port Security Authorities in respect of the passage of Plant, Vehicles,
materials and personnel through Customs and Port barriers.

The Contractor shall take all possible precaution to prevent out breaks of fire
on the site and in all offices, stores, camps and other places and things connected
therewith and especially with respect to the safe storage of petroleum products,
explosives and all other dangerous or hazardous goods. He shallcomply with all
rules, regulations and orders of any Statutory Authority and of the Engineer at no
extra cost to the Employer.

The Contractor shall obtain from the Employer details of any restricted areas in
or around the site and shall have prominently and clearly displayed for the
information of his staff and work people notices defining any such restricted areas.
Such notices shall be provided at his own expenses.

The Contractor will be required to take entry passes to the restricted area of Port
for all personnel laborers and vehicle. No claim whatsoever on this account will be
entertained.

717 RETURNS AND DRAWINGS

All reports, statement, returns, diagrams, photographs or drawings, etc. which the
contractor is required to submit to the Engineer are unless otherwise directed, to
be furnished in the triplicate.

7.18 POSSESSION PRIOR TO COMPLETION

The Engineer shall have the right to take possession of or use any completed or
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partially completed work or part of the work. Such possession or use shall not
deem to be acceptance of any work completion in accordance with the contract
agreement. If such, prior possession or use by the Engineer delays the progress
of work, on equitable adjustment in the time of completion will be made and the
contract agreement shall be deemed to be modified accordingly.

719 COMPLETION DOCUMENTS

For the purpose of provision of Clause 3.13 of the General Conditions of
contract, to treat that the w has been completed and issue a final payment
certificate, the following documents will be deemed to form the completion
documents:

(i) The Technical documents according to which the work was carried out.

(ii) The set of construction drawings showing therein the modifications and
corrections made during the course of execution signed by the Engineer.

(iif)  Certificates of final levels as set out for various works.

(iv)  Certificates of tests performed for various works.

(V) List of surplus materials returned to stores, if any.

7.20 DISPUTE IN MODE OF MEASUREMENT

In case of any dispute as to the mode of measurement not covered by the contract
to be adopted for any item of work, mode or measurement as per relevant Indian
Standard Specification (Latest revision) shall be followed.

7.21 INCOME TAX

Income tax on the gross amount bill shall be deducted from the Contractor’s bill as
per Section 194 C of the Income Tax Act or as applicable from time to time.
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Section -VIII
DRAWINGS
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Section-9
FORMS OF BID




ANNEXURE-1

SPECIMEN EMD (Bank Guarantee Format)

[The Bank shall in accordance with the instructions indicated. To be executed on
Rs.300/- non-judicial Stamp Paper] —

[Bank’s Name, and Address of Issuing Branch or Office]

Beneficiary: [Name and Address of Employer/ Board]

Date:

TENDER GUARANTEE No.:

We have been informed that [name of the Tenderer] (hereinafter called “the Tenderer”)
has submitted to you its Tender dated (hereinafter called “the Tender”) for the execution
of [name of contract] under Invitation for Tenders No. [number]. Furthermore, we
understand that, according to your conditions, Tenders must be supported by an EMD.

At the request of the Tenderer, we [name of Bank] hereby irrevocably undertake to pay
you any sum or sums not exceeding in total an amount of [amount in figures] ([amount
in words]) upon receipt by us of your first demand in writing accompanied by a written
statement stating that the Tenderer is in breach of its obligation(s) under the Tender
conditions, because the Tenderer:

(a) has withdrawn its Tender during the period of Tender validity specified by the Tenderer in the Form
of Tender; or

(b) having been notified of the acceptance of its Tender by the Employer/ Board during the period of

Tender validity, (i) fails or refuses to execute the Form of Agreement, if required, or (ii) fails or refuses
to furnish the performance guarantee, in accordance with the Instructions to Tenderers.

This guarantee will expire unless otherwise extended at the request of the Contractor
on whose behalf this guarantee is given.

(a) if the Tenderer is the successful Tenderer, upon our receipt of copies of the contract signed by the
Tenderer and the performance guarantee issued to you upon the instruction of the Tenderer; or

(b) if the Tenderer is not the successful Tenderer, upon the earlier of

(i) our receipt of a copy of your notification to the Tenderer of the name of the successful
Tenderer; or

(ii) twenty-eight days after the expiration of the Tenderer’s Tender or any extended period thereof.;

Consequently, any demand for payment under this guarantee must be received by us at
the office on or before that date.

[signature(s)]

[Authorization letter from the issuing bank that the signatory of this BG is authorized to do so- should
also be enclosed]s
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SPECIMEN LETTER OF AUTHORITY FROM BANK FOR ALL BGs
(To be executed on Bank’s Letter Head)

Date: To,
The Board of Trustees of Port of [insert port],

Dear Sir,
Sub: Our Bank Guarantee No dated
for Rs. favouring yourselves issued on a/c of

(Name of contractor)

We confirm having issued the above-mentioned guarantee favouring

yourselves, issued on account of M/s ......ccccccueeeeiviieenennne validity for expiry upto date
and claim expiry date ..........ccceeeviiiiinneenn. upto .
We also confirm 1) 2) is/are

empowered to sign such Bank Guarantee on behalf of the Bank and his/their
signatures is/are binding on the Bank.

Name of Signature of Bank Officer
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ANNEXURE-2

SPECIMEN LETTER OF AUTHORITY FOR SUBMISSION OF BID
(To be executed on Rs.100/- non-judicial Stamp Paper)

To

The (PORT Address)

Dear Sir,

WwWe Particular do hereby confirm that
Shri (Name, designation and Address) is/ are authorized to represent us

to bid, negotiate and conclude the agreement on our behalf with you against tender no
and his specimen

signature
is appended here to.

We confirm that we shall be bound by all and whatsoever our said signatory shall commit.

We understand that the communication made with him by the Employer/ Board
shall be deemed to have been done with us in respect of this Tender.

[specimen signature]

Yours faithfully,

Signature:
Name & Designation:

For & on behalf of:
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SPECIMEN FOR FORM OF BID
(To be executed on bidder’s letter head)

[The Tenderer shall fill in this Form in accordance with the instructions indicated No alterations to its
format shall be permitted and no substitutions shall be accepted The Form shall be submitted in both
the Techno- Commercial and Price Covers separately.] Date: [insert date (as day, month and year) of
Tender Submission] Tender No.: [insert Tender number and Title]

To: [insert complete name of Port]
We, the undersigned, declare that:

(@) We have examined and have no reservations to the Tendering Documents, including Addenda No.:
[insert the number and issuing date of each Addenda, Clarifications issued after Pre-bid meeting along
with Minutes];

(b)  We offer to execute the work in conformity with the Tendering Documents and in accordance with the
Delivery Schedules specified in the Schedule of Requirements in accordance with the tender document
bearing no. {insert Tender no.}|;

(¢)  Thetotal price of our Tender, excluding any discounts offered initem (d) below, is: [insert the total
Tender price in words and figures, indicating the various amounts and the respective currencies]; [in
case of Techno- Commercial offer it shall be mentioned that “ as filled in the Price Bid’]

(d)  The discounts offered and the methodology for their application are:

Discounts. If our Tender is accepted, the following discounts shall apply. [Specify in detail each
discount offered and the specific item of the Schedule of Requirements to which it applies.] [in case of
Techno- Commercial offer it shall be mentioned that “as filled in the Price Bid”]

Methodology of Application of the Discounts. The discounts shall be applied using the following
method: [Specify in detail the method that shall be used to apply the discounts]; [in case of Techno-
Commercial offer it shall be mentioned that “as filled in the Price Bid”]

(e)  Our tender shall be valid for the period of time specified in NIT Sub-Clause 1.5 and ITB Sub- Clause
2.3.3) from the date fixed for the Tender submission deadline in accordance with NIT Sub- Clause 1.1
and ITT Sub-Clause 2.2.6.1, and it shall remain binding upon us and may be accepted at any time
before the expiration of that period or any extended period in accordance with ITB Sub- Clause 2.3.3.

(f) If our tender is accepted, we commit to obtain a performance guarantee in accordance with /ITB Sub-
Clause 4.2 for the due performance of the Contract, as specified in specimen form for the purpose;

(99 We,including any subcontractors or Contractors for any part of the contract, [insert the nationality of
the Tenderer, including that of all parties that comprise the Tenderer, if the Tenderer is a JV, and the
nationality each subcontractor and Contractor];

(h) We have no conflict of interest in accordance with ITB Sub-Clause.

(i) Our firm, its affiliates or subsidiaries—including any subcontractors or Contractor s for any part of the

contract—has not been declared ineligible by the Port, under laws of India or official regulations, in
accordance with ITB Sub-Clause.
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(0

(k)

()

(m)

(n)

We understand that this Tender, together with your written acceptance thereof included in your notification
of award, shall constitute a binding contract between us, until a formal contract Agreement is prepared
and executed in accordance with ITB Clause 6.0 and as per specimen form the purpose;

We understand that you are not bound to accept the lowest evaluated Tender or any other Tender that
you may receive.

We also make a specific note clauses of [insert relevant nomenclature (in case of eqpt GCC, SCC
and ITT)] under which the Contract is governed.

In case of Out Station Firms, having a branch in India for liaison purposes, please mention the Name
of the Contact person and Tel. No., Fax No., and mail- Id and also the Complete Postal Address
of the Firm.

We understand that the Communication made with the Firm at (m), by the Port shall be deemed to
have been done with us.

Signed: [insert signature of person whose name and capacity are shown]
In the capacity of [insert legal capacity of person signing the Form of Tender]

Name: [insert complete name of person signing the Form of Tender]

Duly authorized to sign the Tender for and on behalf of: [insert complete name of
Tenderer]

Dated on day of [insert date of signing]
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PRE-QUALIFICATION OF BIDDERS

The information to be filled in by the Bidder in the following pages will be used
for purposes of Pre-Qualification as provided for in the Instructions to
Tenderers.

1. Only for Individual Bidders
1.1 Constitution or legal status of Bidder (Attach copy)

Place of registration:
Principal place of business
(Power of attorney of signatory of Bid (Attach)

2. Turnover of the Firm/ JV

Year Turn over
[INSERT THE YEARS AS PER PQC,
i.e. PREVIOUS THREE FINANCIAL YEARS ENDING
31 MARCH 2022]

Attachments: Financial reports for the last three years: balance sheets, profit and loss
statements, auditors’ reports and certificate of financial turnover for the previous three
financial years ending 31 March 2019 issued by a Chartered Accountant (in case of
companies/ corporation) etc. List them below and attach copies.

3. Similar Works

Particulars Year No. of works Value

Total value of completed similar [2022-21
work as defined in the tender
document during last 77 years 2021-20
2020-19
2019-18
2018-17
2017-16

Similar works means — Similar dredging works means successfully completed dredging
and capability of offshore disposal of dredged soil using suitable dredging equipment

Attachments: Supporting documents, viz., copies of work orders, successful work
completion certificates from clients, other documentations to substantiate the similarity
of work as per definition of “Similar Work”. Scan copy of Original TDS Certificate must
be furnished if the work completion certificate from any Private Organization is
submitted. Employer reserve the right to verify the information;
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4. The following Contractor’s Equipment is essential for carrying out the works. The Bidder should
list all the information requested below. [Only for Dredging Works]
Remarks
Item of Requirement Owned/leased/to Nos./ Capacit Age / (From whom
equipment No. Capacity be procured ’ pacity Condition to be
purchased)
5. Proposed sub-contracts and firms involved
. Value of sub- Sub-contractor Experience in
Sections of the works S
contract (name and address) similar work
6. Information on litigation history in which the Bidder is involved.
Other Remarks involved
. Port Cause of dispute Amount showing present
party(ies)
status.
7. Additional Information Bidder may like to submit Duly authorized to sign this Authorization
on behalf of: [insert complete name of Tenderer]
Dated on day of [insert date of signing]
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Annexure-3

EXCEPTIONS AND DEVIATIONS

As pointed out in the Tender Call Notice, Bidder may stipulate here exceptions and
deviations to the bid conditions, if considered unavoidable.

S.
No

Page No. of
Bid Document

Clause No. of
Bid Document

Subject Deviation

Note: However, the Bidders to note that un acceptable deviations, if any, the bid shall be
liable for rejection. Bidder is discouraged to deviate from Bid conditions, specifications,

delivery schedules, commercial terms as per the tender document.

Duly authorized to sign this Authorization on behalf of: [insert complete name of Tenderer]

Dated on

day of

finsert date of signing]
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LETTER OF ACCEPTANCE
(On letterhead paper of the

Date:

To:
(name and address of the Contractor)

Dear Sirs,
Sub: Tender No.
Title of the Tender
Ref: Your bid dated
And [list of correspondence with the bidder]
This is to notify you that your Bid dated for
executionof the (name of the contract

and identification number, as given in the Instructions to bidders) for the Contract Price
of

Indian Rupees (amount in words and figures as corrected and
modified in accordance with the Tender document is hereby accepted by the Employer/
Board.

You are hereby requested to furnish Performance Security, in the form detailed in
Tender Document for an amount of Rs. __within {14/21} days of the receipt of this letter
of acceptance valid upto 28 days from the date of expiry of taking over certificate subject
to removal of Defects Period i.e. upto

and also sign the contract agreement within {14/21} days of the receipt of this
letter of acceptance, failing which action as stated in the tender document will be taken.

Detailed Letter of Acceptance will follow.
Please acknowledge receipt.
Yours faithfully,

Authorised Signature
Name and Title of Signatory
Name of Port
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ISSUE OF NOTICE TO PROCEED WITH THE WORKS
(letter head of the Port)

Dated

[Only for those tenders requiring separate commencement letter especially
when site handlingover is required as per tender conditions]

To
(name and address of the Contractors)

Dear Sirs,

Sub: Tender No.
Title of the Tender

Ref: Letter of Acceptance No. dated

Pursuant to your furnishing the requisite security as stipulated in [Insert relevant Clause] and signing of
the contract for execution of the of R you are hereby instructed to proceed with the
execution of the said works in accordance with the contract documents. It is hereby notified that the [site] is being
handed over to you w.e.f. [date] for execution of work in accordance with the contact documents.

Yours faithfully

(Signature, name and title of
signatory authorised to sign on
behalf of Employer/ Board)
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ANNEXURE-4

SPECIMEN CONTRACT AGREEMENT
(To be executed on Rs.300/- non-judicial Stamp

[The successful Tenderer shall fill in this form in accordance with the instructions indicated]

THIS CONTRACT AGREEMENT is made

the [insert: number] day of [insert: month], [insert: year].

BETWEEN

(1

The Trustees of Port of [insert name of the Port], an Autonomous Body of the Ministry
of Ports, Shipping & Waterways of the Government of INDIA, incorporatedunder the
Major Port Authority Act,2021 as Amended / replaced thereafter, under the Laws of
India and having its principal place of business at [insert address of Port] (hereinafter

called “the Port”), and

(2) [insert name of Contractor], [incorporated under] the laws of [insert: country of
Contractor] and having its principal place of business at [insert: address of
Contractor] (hereinafter called “the Contractor”).

WHEREAS the Employer/ Board invited Tenders against tender no.[Number] for
execution of [TENDER TITLE AND BRIEF DESCRIPTION] viz., and has accepted a
Tender by the Contractor in accordance with the supply/ delivery schedules, in the sum
of [insert Contract Price in words and figures, expressed in the Contract currency(ies)]

(hereinafter called “the Contract Price”).
NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:
All the disputes related to submit contract shall be resolved through a conciliation committee /
council comprising Independent Subject Tender Expert".
1. In this Agreement words and expressions shall have the same meanings as are
respectively assigned to them in the Conditions of Contract referred to.

2. The following documents shall constitute the Contract between the Employer/
Board and the Contractor, and each shall be read and construed as an integralpart
of the Contract:

D

)

(o}

(

(b)
(c)
(d)
(e)
()
(9)

(h)
(i)

()

This Contract Agreement;

Special Conditions of Contract

General Conditions of Contract;

Technical Requirements (including Schedule of Requirements and Technical
Specifications,

drawings);

Notice Inviting Tender;

Replies issued to the Pre-bid queries, addenda is any issued [numbers and dates];
The Contractor’s Bid and original Price and Delivery Schedules;

The Employer/ Board’s Notification of Award;

[Correspondence the Employer/ Board had exchanged with the bidder till
and afterward of contract [specific letters and dates]; and

[Add here any other document(s)]
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AND WHEREAS

EMPLOYER/ BOARD accepted the Bid of CONTRACTOR for the provision and the
execution of WORK at the CONTRACT PRICE as indicated in CONTRACT upon the
terms and subject to the conditions of Contract. Now this CONTRACT AGREEMENT
witnesses and it is hereby agreed and declared as follows:

3.

In consideration of the payment to be made to CONTRACTOR for WORK to be
executed by him. CONTRACTOR hereby Covenants with EMPLOYER/ BOARD that
CONTRACTOR shall and will duly provide, execute and complete Work and things
in CONTRACT, mentioned or described or which are to be implied there from or may
be reasonably necessary for completion of Work and at the times and in the manner
and subject to the terms and conditions or stipulations mentioned in CONTRACT.

In consideration of the due provision, execution and completion of WORK by the
CONTRACTOR in accordance with the terms of the CONTRACT, the EMPLOYER/
BOARD does hereby agree with CONTRACTOR that EMPLOYER/ BOARD will pay
to Contractor the respective amounts for the work actually done by him and approved
by EMPLOYER/ BOARD as per Payment Terms accepted in CONTRACT and
payable to CONTRACTOR under provision of Contract at such time and at such
manner as provided for in the CONTRACT.

AND

In consideration of the due provision, execution and completion of WORK,
CONTRACTOR does hereby agree to pay such sums as may be due to EMPLOYER/
BOARD for the services rendered by EMPLOYER/ BOARD to Contractor as set forth
in CONTRACT and such other sums as may become payable to EMPLOYER/
BOARD towards loss, damage to the EMPLOYER/ BOARD's equipment, materials
etc. and such payments to be made at such time and in such manner as is provided
in the CONTRACT.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed
in accordance with the laws of [insert the name of the Contract governing law country]
on the day, month and year indicated above.

For and on behalf of the Employer/ Board

Signed: [insert signature]
in the capacity of [insert title or other appropriate designation]
in the presence of [insert identification of official witness]

For and on behalf of the Contractor
Signed: [insert signature of authorized representative(s) of the Contractor]
in the capacity of [insert title or other appropriate designation]

in the presence of [insert identification of official witnes
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ANNEXURE-5

SPECIMEN BANK GURANTEE PERFORMANCE GUARANTEE/ SECURITY DEPOSIT
(To be executed on Rs.300/- non-judicial Stamp Paper)

[The bank, as requested by the successful Tenderer, shall fill in this form in accordance with theinstructions
indicated]

In consideration of the Board of Deendayal Port Authority [insert name of Port]
incorporated by the Major Port Authority Act, 2021 (hereinafter called “The Board”
which expression shall unless excluded by or repugnant to the context or meaning
thereof be deemed to include the Board of Deendayal Port Authority [insert name of
Port], its successors and assigns) having agreed to exempt _____ (hereinafter called the

“Contractor”)’
(Name of the Contractor/s)
from the demand under the terms and conditions of the Contract, vide

‘s letter No.
(Name of the Department)
date made between the Contractors and the Board for execution of
covered under
Tender No.__dated (hereinafter called “the said

contract”) for the payment of Security Deposit in cash or Lodgment of Government
Promissory Loan Notes for the due fulfilment by the said Contractors of the terms and
conditions of the said Contract, on production of a Bank Guarantee for Rs.

(Indian Rupees ) only we, the
(Name of the Bank and Address)

(hereinafter referred to as “the Bank”) at the request of the Contractors do hereby
undertake to pay to the Board an amount not

exceeding Rs._  (Indian Rupees
) only against any loss or damage caused
to or suffered or which would be caused to or suffered by the Board by reason ofany
breach by the Contractors of any of the terms and conditions of the said contract.

1. We, ) )

do hereby

(Name of Bank) (Name of Branch)

undertake to pay the amounts due and payable under this guarantee without anydemur
merely on a demand from the Board stating that the amount claimed is due by way of
loss or damage caused to or which would be caused to or suffered by the Board by reason
of any breach by the Contractors of any of the terms and conditions ofthe said contract
or by reason of the Contractors failure to perform the said contract. Any such demand
made on the Bank shall be conclusive as regards the amount due andpayable by the Bank
under this Guarantee. However, our liability under this guarantee shall be restricted to
any amount not exceeding Rs.
_(Indian Rupees

) only.

2. we, , undertake to pay to the
(Name of Bank and Branch)
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Board any money so demanded notwithstanding any dispute or disputes raised by the
Contractor(s) in any suit or proceeding pending before any Court or Tribunal relating
thereto our liability under this present being absolute and unequivocal. The payment so
made by us under this bond shall be a valid discharge of our liability for payment there
under and the Contractor(s) shall have no claim against us for making such payment.

3. We, further agree with the Board that
(Name of Bank and Branch)
the guarantee herein contained shall remain in full force and effect during the period
that would be taken for performance of the said contract and that it shall continue to
be enforceable till all the dues of the Board under or by virtue of the said contract
have been fully paid and its claims satisfied or discharged or till
the

(Name of the user department)

of the said certifies that the terms and conditions of the said contract have been fully
and properly carried out by the said Contractors and accordingly discharge this
guarantee. PROVIDED HOWEVER that the Bank shall, the request of the Contractor,
renew or extend this guarantee for such further period or periods as the Board may
require from time to time.

4. We, further agree with the Board
(Name of Bank and Branch)

that the Board shall have the fullest liberty without our consent and without affecting
in any manner our obligations hereunder to vary any of the terms and conditions of
the said contract or to extend the time of performance by the said contract or to
extend the time of performance by the said Contractors from time to time or to
postpone for any time or from time to time any of the powers exercisable by the Board
against the said Contractors and to forebear or enforce any of the terms and
conditions relating to the said contract and we shall not be relieved from our liability
by reason of any such variation or extensions being granted to be Contractors or for
any forbearance, act or omission on the part of the Board or any indulgence shown
by the Board to the Contractors by any such matter or thing whatsoever which under
the law relating to sureties would, but for this provision, have effect of so relieving
us.

5. This guarantee will not be discharged due to the change in the constitution of the Bankor
the
Contractor(s).

6. It is also hereby agreed that the Courts in Gandhidham would have exclusive
jurisdiction in respect of claims, if any, under this Guarantee.

7. We, Bank lastly undertake not the revoke this
guarantee during its currency except with the previous consent of the Board in
writing.
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8. *Notwithstanding anything contained herein:

(a) Our liability under this Bank Guarantee shall not exceed Rs.
(Indian Rupees only);

(b) this Bank Guarantee shall be valid upto ; and

(c) we are liable to pay the guarantee amount or any part thereof under this Bank Guarantee
only and only if you serve upon us a written claim or demand on orbefore_(date of
expiry of Guarantee).”

Date day of 20

For (Name of Bank)

(Name)
Signature
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ANNEXURE-6

TABLE- 1(1)

DETAILS OF PAST EXPERIENCE OF CONTRACTOR FOR SIMILAR DREDGING WORK

Name
. EMPLOYER’s | Commencement
of Location
. Address Date
Project

Completion Date

Scheduled

Actual

Value

Duration of
Contract
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ANNEXURE-7
TABLE - 1(2)

CONCURENT COMMITMENTS OF THE BIDDER

S. Name of the
No Project

Employer’s
Address

Value of
Work

Scheduled Date of

Commencement

Completion

Expected
Completion

SIGNATURE OF BIDDER
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ANNEXURE-8

TABLE-1 (3)
LIST OF DREDGERS AND OTHER MAJOR EQUIPMENTS PROPOSED
FOR THE WORK
S. Dredger/Craft Equipment Capacity/size/ loaded/ draft Speed of | Year of Remarks
No. | Proposed (with registration) | vessel dredge pump RPM/ position | built
fixing system/load recording
instrument/speed of the
vessel/diameter & length of shore
pipe etc.

Note: (1) The bidder is requested to give all relevant and complete information

as required and ifrequired he can use separate sheets.
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SPECIMEN FORMAT FOR DECLARATION
(To be executed on bidder’s letter head)

To

(Project Title)

Ref:

The undersigned, having studies the pre-qualification submission for the
abovementioned project, hereby states:

(a)
(b)

(c)

Date:

Place:

Name of the Applicant:

The information furnished in our bid is true and accurate to the best of my knowledge.

That in case of being pre-qualified, we acknowledge that the Employer may invite us to participate
in due time for the submission of a tender on the basis of provisions made in the tender documents
to follow.

When the call for tenders is issued, if the legal, technical or financial conditions, or the contractual
capacity of the firm or joint venture changes, we commit ourselves to inform you and acknowledge your
sole right to review the pre- qualification made.

We enclose all the required pre-qualification data format and all other documents and supplementary
information required for the pre-qualification evaluation.

We also state that no changes have been made by us in the downloaded tender documents and also
understand that in the event of any discrepancies observed, the printed tender document No.

is full and final for all legal/contractual obligations (delete if not required).

Represented by (Name & capacity)
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ANNEXURE 9

PROFORMA OF POWER- OF-ATTORNEY FOR LEAD MEMBER OF JV/ CONSORTIUM
((To be submitted on Non-judicial Stamp Paper of appropriate value)

By this Power-of-Attorney executed on this ....day of ..... (month) of 2018, we,

(D) e, Name of legally authorized signatory of first partner to be
filledin......... Y () (oo Name of legally authorized signatory of second
partner to be filled in ),
........................................................................ hereby jointly authorize and

agree the Lead Partner, M/s (... Name of the lead partner to be filled in... ...........cccoeeiieni. ), (@)

to submit bid, negotiate and conclude contract and incur all liabilities therewith on behalf of the
partner(s) of the JV /Consortium during the bidding process; and (b) in the event of a successful
bid, to incur liabilities and receive instructions for and on behalf of the partner(s) of the JV
/Consortium and to carry out the entire execution of the contract including payment for the work
of-Development of four lane road common corridor from LC 236B to 16th CB along
railway line(Phase- l)exclusively through Lead Partner.

(i) Signature Name Designation seal & Common seal of the firm

(i)  Signature Name Designation seal & Common seal of the firm

Signature, name and seal of the certifying authority/Notary Public
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Annexure-__

PROFORMA OF JOINT VENTURE/CONSORTIUM AGREEMENT

(To be submitted on Non-Judicial Stamp Paper of appropriate
value)

This Joint Venture /Consortium Agreementis made and entered into on this

........ day of ........20... by and between (i) M/s... ........ Name of the firm to be filled-
in)............., (i)M/s............. (Name of the firm to be filled-in)................, primarily for
the work under the Deendayal Port Authority.

All the partners of the Joint Venture /Consortium hereinafter individually referred to as

the parties and collectively as the Joint Venture/Consortium’.
1. Formation of Joint Venture/Consortium

1.1. (i) M/s... (Name of the firm to be filled in) is engaged in

.................... (Details of the works undertaken by the party)

(ii)) M/s... (Name of the firm to be filled in) is engaged in

................ (Details of the works undertaken by the party)

1.2. On behalf of Board of Trustees of Deendayal Port (hereinafter referred to
as Employer), the (Designation of HOD), Deendayal Port Authority has invited bids
from the experienced, resourceful and bonafied Contractor with proven technical
and financial capabilities of executing the work (Name of work).

1.3. The parties have been exploring together the ways and means of
collaboration for the purpose of an offer to be made for the said project of the
Deendayal Port Authorityand have mutually agreed to enter into a Joint
Venture/Consortium Agreement to submit a common bid for the project and to
carry out the project works in the event of award of the contract, in association with
each other and (...... Name of Partner to be filled in......... ) shall be the Lead
Partner and (i) (...... Name of Partner to be filled in......... ), (i) (...... Name of
Partner to be filled in ) shall be the other partner(s).

NOW THEREFORE IT HAS BEEN AGREED TO BETWEEN THE PARTIES AS
FOLLOWS

1.4. The Joint Venture/Consortium will be known as...... (...Name of JV to be
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filled in......... ) e and shall consist of (i) (...... Name of the firm to
be filled in......... ), (i) (...... Name of the firm to befilled-in......... )se-e

1.5. The recitals are true and correct and form an integral part of this
agreement and are representations of the parties to which they relate and have been
relied upon by the parties to enter into the present agreement.

1.6. Notwithstanding the date of signature of this agreement, its effective date
will be the date of submission of bid.

1.7. All costs incurred by the parties before the date of award of contract will
be borne by the parties concerned. All costs in implementation of this Joint
Venture/Consortium Agreement after award of contract till the expiry of this
agreement will be borne by the parties as hereinafter provided.

1.8. The Joint Venture/Consortium will be dissolved and this agreement will
cease to have effect on completion of this project, maintenance and fulfiiment of all
other conditions under the contract, upon receipt of payment of all amounts from the
Employer and on settlement of accounts between the parties as hereinafter
provided.

1.9. The contract, if awarded by the Employer, Letter of Acceptance shall be
issued in the name of (....Name of JV/Consortium to be filled in.....) and the
Contract shall be signed by legally authorized signatories of all the parties.

1.10. All the parties of the JV/Consortium shall be jointly and severally liable
during the bidding process and the bid document shall be signed by legally
authorized signatory of all the parties.

1.11.  The financial contribution of each partner to the JV/Consortium operation
shall be:

(iy M/s......... (Name of the partner to be filled-in) -  ........

(i)M/s......... (Name of the partner to be filled-in) - ............

() oo

1.12. All the parties of the JV/Consortium shall be jointly and severally liable
for the execution of the project in accordance with the Contract terms, in the event
of award of contract. The delineation of duties, responsibilities and scope of work
shall be:

a) The Lead Partner shall provide suitable experienced personnel at site, forgeneral
planning, site management and equipment operations, during entire period of
contract execution.
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b) (...... Name of Partner to be filled-in......... ) shall carry out the following

c) (...... Name of Partner to be filled-in.......... ) shall carry out the following

1.13. The parties hereto agreed that each of them shall duly and properly
perform all the functions and all costs related to their respective works.

1.14. The parties hereto shall be at liberty to enter into liaison
work/correspondence with statutory and local authorities as the circumstances
warrant individually or collectively.

1.15. It is hereby agreed and undertaken that, all the parties are jointly and
severally liable to the Board of Deendayal Port Authority for the performance of
the contract.

1.16. Notwithstanding demarcation or allotment of work between JV/Consortium
partners, JV/Consortium each partner shall be liable for non performance of the
whole contract irrespective of their demarcation or share of work.

1.17. The Lead Partner shall be authorized to act on behalf of the
JV/Consortium.
1.18. All the correspondences between the Employer and the JV/Consortium

shall be routed through the Lead Partner.

1.19. The Lead Partner is authorized: (a) to submit bid, negotiate and conclude
contract and incur all liabilities therewith on behalf of the partner(s) of theJV
/Consortium during the bidding process; and (b) in the event of a successfulbid,
to incur liabilities and receive instructions for and on behalf of the partner(s)of the
JV/Consortium and to carry out the entire execution of the contract including
payment, exclusively through Lead Partner.

1.20. In the event of default of the Lead Partner, it shall be construed as
default of the Developer/Contractor; and Employer shall be entitled to take action
under relevant clause(s) of the Department Bid Document and/or Conditions of
Contract.

1.21. All the parties of the JV/Consortium shall be jointly and severally liable
for due performance, recourse/sanctions within the joint venture in the event of
default of any partner and arrangements for providing the required indemnities.

1.22. The JV/Consortium shall have a separate JV/Consortium Bank account
(distinct from the Bank account of the individual partners) to which individual
partners shall contribute their share capital / or working capital. The financial
obligation of the consortium shall be discharged through the said JV/ Consortium
Bank account only and also all payment received by consortium from the
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Deendayal Port Authority shall be through that account only.

The parties hereto have mutually agreed to the terms and conditions set forth herein
above and have assured each other to duly perform the reciprocal promises and
obligations on either side for effective implementation of the JV/Consortium for proper and
due completion of the works envisaged, in the event of award of contract to the

JV/Consortium and have affixed their signature in this indenture on this the .............. day
of....... 20..
(i) Signature Name

Designation seal &

Common seal of the firm

(i) Signature Name
Designation seal

&

Common seal of the firm

Witness1

Witness?2
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SPECIMEN BANK GUARANTEE FOR ADVANCE PAYMENT
(To be executed on Rs.100/- non-judicial Stamp Paper)

[The bank, as requested by the successful Tenderer, shall fill in this form in accordance with the
instruction indicated]

In consideration of the Board of Deendayal Port Authority incorporated by the Major Port AUTHORITIES
Act , 2021 (hereinafter called “The Board” which expression shall unless excluded by or repugnant to the
context or meaning thereof be deemed to include the Board of Deendayal Port Authority, its successors
and assigns) having agreed to release advance payment to (hereinafter called the “contractor”)

(Name of the contractor/s)
from the demand under the terms and condition of the contract, vide from the demand under the

condition of the contract, vide ’s letter No
(Name of the Department)
Date made between the contractors and the Board for execution of
covered under Tender No.
dated (hereinafter called “the said contract”) for the payment of Advance Payment
in cash or Lodgment of Government Promissory Loan Notes for the due fulfilment by the said
contractors on production of a Bank Guarantee for Rs. (Rupees ) only we,
the (Name ofthe Bank and Address) (hereinafter Referred to as “the Bank”) the request of the
contractors do hereby undertake to pay to the Board an amount not exceedingRs. __ (Rupees )

only against any loss or damage caused to or suffered by the Board by reason of any breach by the
contractors of any of the terms and conditions of the said contract.

2. We, , do hereby
(Name of Bank) (Name of Branch)

Undertake to pay the amount due and payable under this guarantee without any demur merely on a
demand from the Board starting that the amount claimed is due by way of loss or damage caused to or
which would be caused to or suffered by the Board by reason of the contractors failure to perform the said
contract. Any such demand made on the Bank shall be conclusive as regards the amount due and payable
by the Bank under this Guarantee. However, our liability under this guarantee shall be restricted to any
amount not exceeding Rs.

(Rupees
yonly.

3 We, , undertake to pay to the

(Name of Bank and Branch)
Board any money so demanded notwithstanding any dispute or disputes raised by the contractor(s) in any
suit or proceeding pending before any Court or Tribunal relating thereto our liability under this presentbeing
absolute and unequivocal. The payment so made by us under this bond shall be a valid discharge of our
liability for payment there under and the Contractor(s) shall have no claim against us for making such
payment.

4. We, further agree with the Board that the
(Name of Bank and Branch)
guarantee herein contained shall remain in full force and effect during the period that would be taken for
performance of the said contract and that it shall continue to be enforceable till all the dues of the Board
under or by virtue of the said contract have been fully paid and its claims satisfied or discharged or till the _
(Name of the user department)

of the said certifies that the terms and conditions of the said contract have been fully and properly carried
out by the said Contractors and accordingly discharge this guarantee. PROVIDED HOWEVER that the
Bank shall be the request of the Board but at the cost of the Contractors, renew or extend this guarantee
for such further period or periods as the Board may require from time to time.
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5. We, further agree with the Boardthat the
(Name of Bank and Branch)

Board shall have the fullest liberty without our consent and without affecting in any manner our obligations
hereunder to vary any of the terms and conditions of the said contract or to extend the time of performance
by the said contract or to extend the time of performance by the said Contractors from time to time or to
postpone for any time or from time to time any of the powers exercisable by the board againstthe said
Contractors and to forebear or enforce any of the terms and conditions relating to the said contract and we
shall not be relieved from our liability by reason of any such variation or extensions beinggranted to the
contractors or for any forbearance, act or omission on the part of the Board or any indulgence shown by
the board to the Contractors or by any such matter or thing whatsoever which underthe law relating to
sureties would, but for this provision, have effect of so relieving us.

6. This guarantee will not be discharged due to the change in the constitution of the Bank or the
Contractor(s).

7. It is also hereby agreed that the Courts in [Gandhidham] would have exclusive jurisdiction in respect
of claims, if any, under this Guarantee.

8. We, Bank lastly undertake not to revoke this guarantee during its currency except
with the previous consent of the Board in writing.

9. Notwithstanding anything contained herein:

(@) Ouir liability under this Bank Guarantee shall not exceed Rs. (Rupees_
only);
(b) This Bank Guarantee shall be valid upto ;and

(c) We are liable to pay the guarantee amount or any part thereof under this Bank Guarantee only and
only if you serve upon us a written claim or demand on or before (date of expiry of Guarantee).”

Date day of 20

For (Name of Bank)
(Name)

Signature

204




INTEGRITY PACT

Between
Deendayal Port Authority (DPA) hereinafter referred to as "The Principal" and

........................................................... (Name of The bidders and consortium members) hereinafter
referred to as "The Bidder / Contractor"

Preamble

The Principal intends to award, under laid down organizational procedures, contract(s) / concession(s)
for Tender No. .......cccvvvvvvniinininnns The Principal values full compliance with all relevant laws of the land
rules, regulations, economic use of resources and of fairness / transparency in its relations with its
Bidder(s) and / or Contractor(s).

In order to achieve these goals, the Principal will appoint Independent External Monitors (IEMs), who
will monitor the tender process and the execution of the contract for compliance with the principles
mentioned above.

Section 1 - Commitments of the Principal

(1) The Principal commits itself to take all measures necessary to prevent corruption and to observe
the following principles:-

(a) No employee of the Principal, personally or through family members, will in connection with the
tender for, or the execution of a contract, demand, take a promise for or accept, for self or third person,
any material or immaterial benefit which the person is not legally entitled to.

(b) The Principal will, during the tender process treat all Bidder(s) with equity and reason. The Principal
will in particular, before and during the tender process, provide to all Bidder(s) the same information
and will not provide to any Bidder(s) confidential / additional information through which theBidder(s)
could obtain an advantage in relation to the tender process or the contract execution.

(c) The Principal will exclude from the process all known prejudicial persons.

(2) If the Principal obtains information on the conduct of any of its employees which is a criminal offence
under the IPC / PC Act, or if there be a substantive suspicion in this regard, the Principal will inform the
Chief Vigilance Officer and in addition can initiate disciplinary actions.

Section 2 - Commitments of the Bidder(s) / Contractor(s)

(1) The Bidder(s) / Contractor(s) commits themselves to take all measures necessary to prevent
corruption. The Bidder(s) / Contractor(s) commits
2

themselves to observe the following principles during participation in the tender process and during the
contract execution.

a. The Bidder(s) / Contractor(s) will not, directly or through any other person or firm, offer, promise or
give to any of the Principal's employees involved in tender process or the execution of the contract or
to any third person any material or other benefit, which he / she is not legally entitled to, in order to
obtain in exchange of advantage of any kind whatsoever during the tender process or during the
execution of the contract.

b. The Bidder(s) / Contractor(s) will not enter with other Bidders into any undisclosed agreement or
understanding, whether formal or informal. This applies in particular to prices, specifications,
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certifications, subsidiary contracts, submission or non-submission of bids, or any other actions to restrict
competitiveness or to introduce cartelization in the bidding process.

c. The Bidder(s) / Contractor(s) will not commit any offence, under the relevant Prevention of
Corruption Act / Indian Penal Code / PC Act; further the Bidder(s) / Contractor(s) will not use improperly,
for purposes of competition, or personal gain, or pass on to others, any information or document
provided by the Principal, as part of the business relationship, regarding plans, technical proposals and
business details, including information contained or transmitted electronically.

d. The Bidder(s) / Contractor(s) of foreign origin shall disclose the name and address of the Agents /
Representatives in India, if any. Similarly, the Bidder(s) / Contractor(s) of Indian Nationality shall furnish
the name and address of the foreign principals, if any. Further details as mentioned in the "Guidelines
on Indian Agents of Foreign Suppliers" shall be disclosed by the Bidder(s) / Contractor(s).Further, as
mentioned in the Guidelines all the payments made to Indian agent / representative have to be in Indian
Rupees only. Copy of the "Guidelines on Indian Agents of Foreign Suppliers" is placedat (page Nos. 7-
20)

e. The Bidder(s) / Contractor(s) will, when presenting their bid, disclose any and all payments made,
is committed to or intends to make to agents, brokers or any other intermediaries, in connection with
the award of the contract.

f. Bidder(s) / Contractor(s) who have signed the Integrity Pact shall not approach the Courts while
representing the matter to IEMs and shall wait for their decision in the matter.

(2) The Bidder(s) / Contractor(s) will not instigate third persons to commit offences outlined above or
be an accessory to such offences.

Section 3 - Disqualification from tender process and exclusion from future contracts.

If the Bidder(s) / Contractor(s), before award or during execution has committed a transgression through
a violation of Section-2 above, or in any other form, such as to put their reliability or credibility in
question, the Principal is entitled to disqualify the Bidder (s) / Contractor(s), from the tender process,
or take action as per the procedure mentioned in the "Guidelines on Banning of business dealings".
Copy of the "Guidelines on Banning of business dealings" is placed at (Page No. 7-20).

Section 4 - Compensation for Damages

(1) If the Principal has disqualified the Bidder(s), from the tender process prior to the award, according
to Section 3, the Principal is entitled to demand and recover the damages equivalent to Earnest
Money Deposit / Bid Security.

(2) If the Principal has terminated the contract according to Section 3, or if the Principal is entitled to
terminate the contract according to Section 3, the Principal shall be entitled to demand and recover
from the Contractor, liquidated damages of the Contract Value or the amount equivalent to Security
Deposit / Performance Bank Guarantee, whichever is higher.

(3) The Bidder(s) agrees and undertakes to pay the said amounts, without protest or demur, subject
only to condition that, if the Bidder(s) / Contractor(s) can prove and establish that the termination of
the contract, after the contract award has caused no damage or less damage than the amount of
the liquidated damages, the Bidder/Contractor shall compensate the principal, only to the extent of
the damage in the amount proved.

Section 5 - Previous transgression
(1) The Bidder declares that, no previous transgressions occurred in the last three years with any other

company in any country confirming to the anti-corruption approach or with any other Public Sector
Enterprises in India, that could justify his exclusion from the tender process.
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(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the tender
process or action can be taken as per the procedure mentioned in "Guidelines on Banning of Business
dealing".

Section 6 - Equal treatment of all Bidders / Contractors

(1) In case of a Joint Venture, all the partners of the Joint Venture will enter into agreement with identical
conditions as this on which all Bidders.

(2) There is no provision of sub-contract in the tender, any violation of the same, Contractor shall be
held solely responsible for the same.

Section 7 - Criminal charges against violating Bidders / Contractors

If the principal obtains knowledge of conduct of a Bidder or Contractor or of an employee, or a
representative, or an associate of a Bidder or Contractor , which constitutes corruption, or if the Principal
has substantive suspicion, in this regard, the Principal will inform the same to the Chief Vigilance Officer
(CVO) and the CVO will take further necessary action as deemed fit in accordance with the CVC
Manual.

Section 8 - External Independent Monitor

(1) The Principal appoints competent and credible Independent External Monitor for this Pact after
approval by Central Vigilance Commission. The task of the Monitor is to review independently and
objectively, whether and to what extent the parties comply with the obligations under this agreement.

(2) The Monitor is not subject to instructions by the representative of the parties and performs his / her
functions neutrally and independently. The Monitor would have access to all Contact documents,
whenever required. It will be obligatory for him / her to treat the information and documents of the
Bidders / Contractors as confidential. He / she reports to the Chairperson of the Board of the Principal.

(3) The Bidder(s) / Contractor(s) accepts that the Monitor has the right to access without restriction to
all Project documentation of the Principal including that provided by the Contractor. The Bidder /
Contractor will also grant the Monitor, upon his / her request and demonstration of a valid interest,
unrestricted and unconditional access to the project documentation. The Monitor is under contractual
obligation, to treat the information and documents of the Bidder / Contractor with confidentiality.

(4) The Monitor is under contractual obligation to treat the information and documents of the Bidder(s)
/ Contractor(s) with confidentiality. The Monitor has also signed declaration on "Non-Disclosure of
Confidential Information” and of "Absence of Conflict of Interest". In case of any conflict of interest
arising at a later date, the IEM shall inform Chairman, DPA and recues himself / herself from that case

(5) The Principal will provide to the Monitor sufficient information about all meetings among the parties
related to the Project provided such meetings could have an impact on the contractual relations between
the Principal and the Bidder / Contactor. The parties offer to the Monitor the option to participate in such
meetings.

(6) As soon as the Monitor notices, or believes to notice, a violation of this agreement, he / she will so
inform the Management of the Principal and request

the management to discontinue, or take corrective action. The Monitor can in this regard submit non-
binding recommendations. Beyond this, the Monitor has no right to demand from the parties that they
act in a specific manner, refrain from action or tolerate action.

(7) The Monitor will submit a written report to the Chairperson of the Board of the Principal, within 8 to

10 weeks from the date of reference or intimation to him by the Principal and, should the occasion arise,
submit proposals for correcting problematic situations.
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(8) If the Monitor has reported to the Chairperson of the Board of the Principal, a substantiated
suspicion of an offence under relevant IPC / PC Act and the Chairperson of the Board of the Principal
has not, within reasonable time taken visible action to proceed against such offence or reported it to the
Chief Vigilance Officer, the Monitor may also transmit this information directly to the Central Vigilance
Commissioner, Government of India.

(9) The word "Monitor" would include both singular and plural.

Section 9 - Pact Duration

This Pact begins when both parties have legally signed it. It expires for the Contractor 12 months after
the last payment under the contract, and for all other Bidders 6 months after the contract has been
awarded. Any violation of the same would entail disqualification of the bidder and exclusion from future
business dealings.

If any claim is made / lodged during this time, the same shall be binding and continue be valid despite
the lapse of this Pact as specified above, unless it is discharged / determined Chairperson of the
Principal.

The Pact duration in respect of unsuccessful Bidders shall expire after 6 months of the award of the
contract.

Section 10 - Other Provisions

(1) This agreement is subject to Indian Law. Place of performance and jurisdiction is the Registered
Office of the Principal, i.e. Gandhidham, Gujarat.

(2) Changes and supplements as well as termination notices need to be made in writing. Side
agreements have not been made.

(3) If the Bidder / Contractor is a partnership or a consortium, this agreement must be signed by all
partners or consortium members.

(4) Should one or several provisions of this agreement, turn out to be invalid, the remainder of this
agreement remains valid. In this case, the parties will strive to come to an agreement to their original
intensions.

(5) Issues like Warranty / Guarantee etc. shall be outside the purview of IEMs.

(6) In the event of any contradiction between the Integrity Pact and its Annexure, the Clause in the
Integrity Pact will prevail.

(For & on behalf of the Bidder/Contractor) (For & on behalf of the Principal)

(Office Seal) (Office Seal)

Place: Gandhidham Date : [ 120

Witness-1: (Name & Address)
Witness-2 : (Name & Address)
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