
DREDGING IN THE NAVIGATIONAL CHANNEL, KANDLA CREEK & ALONGSIDE CARGO BERTHS/ OIL JETTIES AT DEENDAYAL PORT 
AUTHORITY FOR THE YEAR 2024-27”. 

 
Pre-Bid Replies  

(Common Terms, Conditions & Clarification to Queries) 
Sr. 
No. 

Clause No 
Page 
No 

Reference Clause Query DPA Clarification/ Reply 

SECTION 1 – BRIEF DESRIPTION OF THE PROJECT  
1.  NIT 4 Last date and time of online submission of bid documents: 29.01.2024 @ 

16:00 Hrs 
It is requested to extend the due date of e-tender submission by 
minimum two weeks from the date of publishing pre-bid 
clarifications online.  

Last date and time of online submission of bid documents is extended to 
22.02.2024 at 16.00 hrs 

2.  Section 1  

Notice 
Inviting 
Tender 

 

 

5 

 

2. Experience of having successfully completed similar works during last 7 
years ending last day of month previous to the one in which applications are 
invited should be either of the following: 
Three similar completed dredging work of value, each work costing not less 
than Rs. 545 million (excluding GST/ VAT) or involving dredging quantity of 
2.89M. Cum quantity.  
or 
Two similar completed dredging work of value, each work costing not less 
than Rs. 681.25 million excluding GST/VAT) or involving dredging quantity 
of 3.62 M Cum quantity. 
or 
One similar completed dredging work of value costing not less than Rs. 1090 
million (excluding GST/ VAT) or involving dredging quantity of 5.78 M. Cum 
quantity. 
I. Similar completed dredging works means successfully completed dredging 
and capability of offshore disposal of dredged soil using suitable dredging 
equipment. 

We request the Authority to please amend the similar work 
requirements so that bidder who have experience in other 
similar nature environment shall be considered for meeting 
similar work requirement as proposed  below: -  

Experience of having successfully completed similar works 
during last 7 years ending last day of month previous to the one 
in which applications are invited should be either of the 
following: 

Three similar completed dredging work of value, each work 
costing not less than Rs. 545 million (excluding GST / VAT) 
or involving dredging quantity of 2.89M. Cum quantity.  
or 
Two similar completed dredging work of value, each work 
costing not less than Rs. 681.25 million excluding GST / VAT) 
or involving dredging quantity of 3.62 M Cum quantity. 
or 
One similar completed dredging work of value costing not less 
than Rs. 1090 million (excluding GST / VAT) or involving 
dredging quantity of 5.78 M. Cum quantity. 

I. Similar completed dredging works means successfully 
completed dredging and capability of offshore disposal of 
dredged soil using suitable dredging equipment or 
Construction of Bridge over River or Sea. 

We request the Authority to consider the definition of similar 
work as proposed above so that bidder from other infrastructure 
field can also qualify for the dredging sector work which will 
facilitate healthier competition in this sector resulting into a 
competitive quote for the department.  
 

Please do the needful as requested above and amends the 
eligibility criteria as requested.  

Tender Conditions shall prevail.  

3.   7 Bid Validity Period – 180 days Request to keep 120 days as committing the equipment for long bid 
validity may have adverse impact on cost. 

Tender condition shall prevail. 

4.  NIT 7 Bid Validity Employer is requested to reduce the validity of offer to 90 days as 
bidder cannot afford to keep the equipment on hold for such a long 
period. 

Tender condition shall prevail. 
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5.  1.1.1 (b) 10 b) The bidder shall possess by absolute ownership / chartered the Trailing 
Suction Hopper Dredger(s) of total capacity not less than 10000 cu. m. (not 
exceeding two numbers) for deployment in dredging area of Navigation 
channel and Kandla creek and same shall be used for dredging work. The 
assessment of the capacity of the dredger is the responsibility of the bidder 
based on scope of work. The trailer suction hopper dredger minimum two nos. 
shall be deployed out of which one should be minimum 7400 cu. m. hopper 
capacity. Deployment of other equipment, capacity will be assessed / judged 
by the bidder as per the site conditions and scope of work for capital and 
maintenance dredging. In case if any additional dredgers / capacity is required 
to deepen the channel / maintain the assured depths in the navigational 
channel, same shall be deployed at no such extra cost to be quoted in the bid 
price. 

Please replace “Minimum” with “Maximum” as deploying two 
dredgers could result in higher cost. 

Typographical error. 
The following portion of the sentences in clause no 1.1.1 (b) may be 
corrected and read as follows. 
b) The bidder shall possess by absolute ownership / chartered the Trailing 
Suction Hopper Dredger(s) of total capacity not less than 10000 cu. m. (not 
exceeding two numbers) for deployment in dredging area of Navigation 
channel and Kandla creek and same shall be used for dredging work. The 
assessment of the capacity of the dredger is the responsibility of the bidder 
based on scope of work. The trailer suction hopper dredger maximum two 
nos. shall be deployed out of which one should be minimum 7400 cu. m. 
hopper capacity. Deployment of other equipment, capacity will be assessed 
/ judged by the bidder as per the site conditions and scope of work for capital 
and maintenance dredging. In case if any additional dredgers / capacity is 
required to deepen the channel / maintain the assured depths in the 
navigational channel, same shall be deployed at no such extra cost to be 
quoted in the bid price.  
This amended clause shall supersede the existing clause, wherever, they are 
in variance. 

6.  1.1.1(e) 11 In case the dredging firm do not own the dredger…………the firm shall have 
to pay additional security deposit of 5% in addition to the security deposit…. 

It is proposed that if the dredger deployed is from the Parent 
Company/Group company of the bidder, no additional security 
would be required. 

The additional security deposit of 5% would not be applicable in addition to 
wholly owned Indian subsidiary company, the dredgers directly deployed 
Parent Company/ Group Company, subject to the bidder submitting the 
proof of authenticated latest document of ownership. Further, Bidder shall 
submit "Irrevocable letter of Authority" (in form of legal binding) from the 
parent / group company (owner) along with the bid to the effect that the 
dredger shall not be withdrawn till the satisfactory completion of the project. 

7.  1.1.1 (h) 11 The bidder shall possess by absolute ownership / chartered the Trailing 
Suction Hopper Dredger(s) of total capacity not less than 10,000 cu. m. (not 
exceeding two  
numbers) for deployment in dredging area of Navigation channel and Kandla 
creek and same shall be used for dredging work. The assessment of the 
capacity of the  
dredger is the responsibility of the bidder based on scope of work. The trailer 
suction hopper dredger minimum two nos. shall be deployed out of which one  
should be minimum 7400 cu. m. hopper capacity…. 

The Bidder requests the Employer to confirm how this figure of 
10,000 cum has been arrived at. Further, the Employer is to confirm 
that while the bidder possesses the equipment as specified, the bidder 
is free to use equipment of the required capacity depending on the 
site requirement. Any such restriction, would lead to limiting the 
competition. 

The total capacity specified in the said clause is the Employer’s requirement 
and it is a non- negotiable condition. 

 

Hence, Tender condition shall prevail. 

 

8.  1.2 12 The due date of the bid submission will be 29/01/2024 Bidder hereby requests for the Extension of Time for Bid Submission 
by 3 more weeks from 29/01/2024 as the Bidders would need to 
thoroughly understand the entire scope Dredging Works. In Order to 
provide a competitive and full fledged Bid submission, the Bidder 
requests for 3 weeks of Extension for Bid Submission. 

Last date and time of online submission of bid documents is extended to 
22.02.2024 at 16.00 hrs. 

9.  1.3 of NIT 12 In case of downloading the tender from web site, they shall inform in writing 
to the DPT immediately. 

We hope that, the intimation as per para-1 of this letter will be 
sufficient. Please confirm. 

Tender condition shall prevail. 

10.  1.5 of NIT 12 Bid validity of 180 days Employer is requested to reduce the validity of offer to 90 days as 
bidder cannot afford to keep the equipment on hold for such a long 
period. 

Tender condition shall prevail. 

11.  1.5 of NIT 12 Validity of offer -180 days from the date of submission of offer It is proposed to reduce the validity of offer to 90 days for better 
planning of the Bidder’s resources and ensure timely deployment. 

Tender condition shall prevail. 



Sr. 
No. 

Clause No 
Page 
No 

Reference Clause Query DPA Clarification/ Reply 

12.  1.6.1(2) – 
Notes to 
Similar 
Completed 
Works 

13 Note: 
Similar dredging works means successfully completed dredging and 
capability of offshore disposal of dredged soil using suitable dredging 
equipment. 

Please revise the Note as under: 
 
Note: 
(i) Similar works means – any type of capital/ maintenance 

dredging completed / ongoing/ partially completed work 
(separately or combined, any type of dredge material). 

(ii) In case, similar work the dredging contract where, work is in 
ongoing or partially completed work; the completed portions of 
the work till the end of previous financial year shall be accepted 
provided payments thereof have been made and there is a 
certificate of satisfactory performance from the contracting 
agency. 

(iii) In both the above cases (i & ii) if bidder executed the work in 
private organization, bidder has to submit TDS (Tax Deduction 
Certificate) against the executed work. 

(iv) Bidder has to submit the work order and completion certificate 
from the employer towards the work experience. 

Tender condition shall prevail. 
 
 

13.  1.10 16 The pre-bid meeting will be held on 12/01/2024 at 11:00 hrs. in the Old Board 
Room at Deendayal Port Authority Admin. Office Bldg., Gandhidham. 

Due to paucity of time, it is requested to arrange the pre-
bid conference online (or) in hybrid mode (both offline & online) and 
share the meeting link in the tender portal before the conference date. 

Pre-Bid meeting already completed on 16/01/2024 through both online & 
off-line mode. 

14.  1.10 16 Pre-bid meeting will be held with the representative of the firms, bidders or 
his official’s representative are invited to attend the pre-bid meeting. The 
prospective …………… 
……………on 12/01/2024 at 11:00 hrs. in the Old Board Room at Deendayal 
Port Authority Admin. Office Bldg., Gandhidham. 

It is kindly requested to organize a Virtual Pre-Bid meeting as is 
being the norm these days for other Tenders too across India. It is 
also suggested as our Team is mostly out of station and given the 
shorter span time between Tender publishing and pre-bid meeting, it 
would be feasible to have a Virtual Pre Bid meeting. 

Pre-Bid meeting already completed on 16/01/2024 through both online & 
off-line mode. 

15.  NIT 
1.13 (ii) 

16 Note for Dredgers and other Equipment To our understanding, the dredged material shall be dumped at the 
designated offshore dumping location and there is no requirement 
of any shore pumping or reclamation which requires discharge 
pipeline under the present scope of work. Please clarify and confirm 

The dredged material shall be dumped at designated offshore dumping 
location only and neither the shore pumping nor reclamation is 
contemplated. 

16.  1.13 (ii) 11 Details of dredger(s) and other supporting crafts and facilities including 
discharge pipeline etc. available and proposed dredgers and their 
mobilization time to this site. 

To our understanding, the dredged material shall be dumped at the 
designated offshore dumping location and there is no requirement 
of any shore pumping or reclamation which requires discharge pipe 
line under the present scope of work. Please clarify and confirm. 

The dredged material shall be dumped at designated offshore dumping 
location only and neither the shore pumping nor reclamation is 
contemplated. 

17.  1.15-
Cover II 
(K) 

19 All the tenderers are required to submit an unconditional tender without any 
deviations failing which their offer will be treated as incomplete and same 
will rejected and the price bid will not be opened 

In case all clarification may not cleared during pre-bid and it may be 
necessary to qualify some conditions. Employer may kindly revisit 
the clause and confirm. 
 
 

Tender condition shall prevail. 

SECTION 2 – INSTRUCTIONS TO BIDDERS  
18.  2.1.4 22 Quantities, drawings and specifications given in the Bid Document are for the 

sole purpose of indicating to bidders the order of magnitude of work and are 
not in any way guaranteed to remain unchanged.  

Please confirm that, suitable extension of time will be granted for 
capital dredging (without imposing penalties under maintenance 
dredging) in case of considerable variation in capital dredging 
quantities.  

Tender condition shall prevail. 

19.  2.1.12 24 Performance Security Employer is requested to confirm in whose favour the Bank 
Guarantee (BG) is to be issued towards Performance Security. 

To refer page no. 9 of NIT where in , beneficiary i.e., Board of Deendayal 
Port Authority is furnished. 

20.  2.2.6.1 26 2.2.6.1 Deadline of Submission of the Bids 
 
Bids must be received by the Employer in On-line System at website 
https://kpt.nprocure.com not later than 16:00 hrs. on 29/01/2024 in the 
event of the specified date for the submission of bids being declared a 
holiday by the Employer, the Bids will be received up to the appointed time 
on the next working day. 

In order for Bidders to prepare competitive bids, please revise the 
Bid Submission deadline to a fresh date giving at least three (3) 
weeks from the date when Employer Releases Replies to the Pre-
bid Queries and/or issues any subsequent amendment to the 
tender document. 

Last date and time of online submission of bid documents is extended to 
22.02.2024 at 16.00 hrs. 
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21.  2.2.11 28 EMD Employer is requested to confirm in whose favour the Bank 
Guarantee (BG) is to be issued towards EMD. 

Further, it is requested to provide the bank details of beneficiary i.e., 
Deendayal Port Authority to provide the same to our Bankers for 
obtaining BG. 

To refer page no. 9 of NIT where in , beneficiary i.e., Board of Deendayal 
Port Authority is furnished. 

22.  2.3.2 30 Currency of quotation: The Bidder shall indicate the prices in Indian Rupees. 
The Bidder shall not quote in any currency other than Indian Rupees. 

While the bid shall be in INR, it is proposed to include provision for 
reimbursement of exchange variation between Foreign Currency and 
INR as major costs to be incurred are in Foreign currency and the 
Contract period is three years. The exchange variation with reference 
to USD or Euro may be considered for reimbursement with base rate 
as rate prevailing 7 days before the bid closing date. 

 

Tender condition shall prevail. 

23.  2.9 35 2.9 SIGNING OF THE CONTRACT 
 
The successful Bidder shall be required to execute a Formal contract in 
accordance with the requirement of the EMPLOYER within 14 days from 
the date of issue of the acceptance of the Bid by the EMPLOYER, or within 
such extended time as may be permitted by the EMPLOYER in this behalf. 
This agreement shall be in the Proforma indicated at Annexure-4 of the bid. 

Request to consider 28 days. Tender condition shall prevail. 

SECTION 3 – GENERAL CONDITIONS OF CONTRACT  
24.  GCC 

3.1.13 (b) 
49 Compliance with Laws Our understanding is contractor will be only responsible for his 

equipment and personnel for execution of work. Rest all other 
permission will be responsibility of employer.   

Tender condition is amply clear and the same shall prevail. 

25.  3.1.13 (b) 49 ……. the Contractor at his cost shall give all notices, pay all taxes, duties 
and fees, and obtain all permits, licenses and approvals, as required by the 
Laws in relation to the execution and completion of the Works and the 
remedying of any defects 

It is clarified that the Contractor shall be responsible for obtaining 
the permits and licenses for his equipment and personnel and 
Employer shall be responsible for obtaining permits for the 
execution of dredging works  

Tender condition is amply clear and the same shall prevail. 

26.  GCC 
3.2.4 

52 Employer’s Claims Pls note there no defect liability period once all survey completed 
and site is taken over by Employer.  
 

The following portion of the sentences in last para of clause no. 3.10.1 is 
deleted. 
 
“However, the component of work relating to the shore protection shall 
meet the relevant provisions of the clause. If a defect appears or damage 
occurs, the Contractor shall be notified accordingly, by (or on behalf of) 
the Employer.” 
All other provisions of the said clause remain unchanged. 
Note: Any reference to Defect Liability period, wherever available in the 
bid document shall also deemed to have been deleted. 

27.  3.3.3 54 Instruction of Engineer: -……. The Contractor shall comply with 
instructions given by the Engineer……………. 

It is clarified that any instruction of Engineer requiring mobilization 
of additional equipment to the site not envisaged under the Contract 
shall be complied only after reaching an agreement on additional 
time and cost. 

Tender condition shall prevail. 

28.  3.4.2 55 3.4.2 Performance Security 
 
The Contractor shall obtain (at his cost) and submit a Performance Security of 
10% of the accepted contract value for proper performance, in the amount, 
currencies and mode stated in the Appendix to Tender. 
The Contractor shall deliver the Performance Security to the Employer within 
21 days after receiving the Letter of Acceptance and shall send a copy to the 
Engineer…………. 

Request to consider 28 days. Tender condition shall prevail. 
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29.  3.4.2 56 Performance Security:  

The Contractor shall obtain (at his cost) and submit a Performance Security of 
10% of the accepted contract value…. 

(d) Circumstances, which entitle the Employer to termination under Sub- 
Clause 3.14.2 [Termination by Employer], irrespective of whether notice of 
termination has been given. 

It is requested to consider Performance security for an amount of 
10% of annual contract value. 

Further, it is request to delete the sentence ‘irrespective of whether 
notice of termination has been given’. Whatever be the circumstances 
under which the Employer entitles to terminate the Contract, the 
notice of termination must be served on the Contractor and without 
notice of termination, Employer cannot terminate the contract and 
shall not make any claim under the Performance Security. 

Tender condition shall prevail. 

30.  3.4.2 56 3.4.2 Performance Security 
 
…………… The Employer shall return the Performance Security 
corresponding to the value of work of dredging, to the Contractor within one 
month after making final payment. 

Request to consider 14 days. Tender condition shall prevail. 

31.  3.4.2 56 Last paragraph of clause stated that, the Employer shall return the Performance 
Security to the contractor not later than 14 days from the completion of the 
Defect Liability period. 

Since there is no defect liability period applicable for dredging 
works, the performance BG may be returned within 14 days after 
issue of Taking over certificate. 

It is not clear where from the clause has been copied by the bidder.  
As per clause no. 3.4.2  
The Employer shall return the Performance Security corresponding to the 
value of work of dredging, to the Contractor within one month after making 
final payment. 
The same clause shall prevail. 

32.  3.4.2 (d) 56 of 
214 

Performance Security…………. The Employer shall return the Performance 
Security corresponding to the value of work of dredging, to the Contractor 
within one month after making final payment 

It is clarified that since there is no defect liability period is applicable 
for dredging works, the performance BG is to be returned within 14 
days after issue of Taking over certificate. 

Tender condition shall prevail. 

33.  3.4.10 59 Site data  It is also requested to provide the soft copies of quadruplicate / 
tripartite monthly hydrographic survey charts of Zones-I, IA & II, 
Kandla Creek and berth pockets for last one year in XYZ or Auto 
CAD to have better understanding of the channel behaviour in 
different seasons. 

Requested data in form of charts of monthly hydrographic survey for last 6 
months will be uploaded/hosted on website. Since the documents are bulky 
in size, specifically required data may be collected from DPA office. 

34.  3.4.10 59  
 

Site Data : The Employer shall have made available to the Contractor for his 
information, prior to the Base Date, all relevant data in the Employer’s 
possession on subsurface and hydrological conditions at the Site, including 
environmental aspects. The Employer shall similarly make available to the 
Contractor all such data, which come into the Employer’s possession after the 
Base Date. The Contractor shall be responsible for interpreting all such data. 

It is clarified that Contractor’s offer would be based on the 
information and data made available by the Employer. 
Is also requested to provide the soft copies AutoCad format of 
tripartite monthly hydrographic survey charts, of Sogal Channel, 
Kandla Creek and berth pockets for last three years in XYZ format 
and the volume dredged measured in hopper during last 3 years to 
have better understanding of the channel behavior in different 
seasons. 

Requested data in form of charts of monthly hydrographic survey for last 6 
months will be uploaded/hosted on website. Since the documents are bulky 
in size, hence specifically required data may be collected from DPA office. 

35.  3.4.17 62 Contractor’s equipment: ...The Contractor shall not remove from site any 
major items of Contractor’s equipment without the consent of the 
Engineer………. 

It is proposed to add “which consent shall not be unreasonably with 
held” after the word “Engineer”.  

Tender condition shall prevail. 

36.  3.4.18 62 & 
63 

“Environmental Management Plan (EMP) shall be drawn, as per the 
MoEF&CC guidelines, by the successful bidder in such a way that all 
reasonable precautions shall be undertaken so that the dredging operations 
does not result in any adverse impact on the water quality and marine 
productivity in the vicinity and submit the same for the prior approval of the 
Engineer-incharge. …” 

Please note that the successful bidder will need to adhere to the 
compliance requirements of the EMP drawn. 
 
Unless the EMP requirements are clearly stated, it is difficult for the 
bidders to ascertain costs of EMP compliances, which is required to 
work out bidding prices. 
 
Thus, it is requested that the Employer provides the essential 
compliance requirements expected under the EMP at the time of 
bidding itself, enabling the bidders to estimate the relevant costs and 
incorporate the same in their pricing.  

The contractor shall strictly follow the requirements relating to 
Environmental monitoring elaborated in Clause 3.4.18 of Tender document, 
read in conjunction with IS 7967:1976 (reaffirmed year: 2019). In addition, 
the contractor to refer the Environmental and CRZ clearance dated 
20.11.2020. which is uploaded /hosted in website.  
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37.  3.4.19 (a) 65 Berth for Bunkering maintenance: 
However, when the contractor requires an independent berth for the purpose, 
berth hire charges as applicable in the Scale of Rates will be charged to the 
contractor. 

Request that the Employer may please provide independent berth / 
mooring free of cost for upto 3 days per dredger per month. 

Tender condition shall prevail. 
 

38.  3.4.19 (c) 66 Site Facilities – Accommodation : …….  
Necessary accommodation shall be provided as per availability and on 
payment of necessary charges prevailing from time to time. 

Employer may indicate the applicable charges and type of 
accommodation available for our use. 

To refer the latest Scale of Rates of DPA 

39.  3.4.20 66 3.4.20 Progress Reports 
 
Unless otherwise stated, daily progress reports shall, be prepared by the 
Contractor and submitted to the Engineer in six copies. The first monthly 
report shall cover the period up to the end of the first calendar month following 
the Commencement Date. 
Reports shall be submitted monthly thereafter, each within 7 days after the last 
day of the period to which it relates. 

Kindly confirm whether this is Daily progress report or monthly 
progress report. 

Tender condition is specific on the requirement and the same shall prevail. 

40.  3.5.4 69 Labour Laws:  
 
The Contractor shall comply with all the relevant labour Laws applicable to 
the Contractor’s Personnel, including Laws relating to their employment, 
health, safety, welfare, immigration and emigration, and shall allow them all 
their legal rights.  

Employer is requested to confirm applicability of Building and 
Construction workers welfare Act for dredging works  

Tender condition shall prevail. 

41.  3.6.7 (b) 72 Ownership of Plant and Materials: 
Each item of Plant and Materials shall, to the extent consistent with the Laws 
of the Country, become the property of the Employer.  
(b) The Contractor is not entitled to payment of the value of the Plant and 
Materials 

The plant, equipment and material delivered at the site would be 
intended for execution of the dredging work and shall remain the 
property of Contractor only and Employer cannot claim ownership 
of the same when delivered to the site.  
 
As such, the word “not” is to be deleted in Para (b). Request to 
modify the clause suitably. 

Tender condition shall prevail. 
 

42.  3.6.7 72 Owner ship of Plant and Materials: ……. Each item of Plant and Materials 
shall, to the extent consistent with the Laws of the Country, become the 
property of the Employer at whichever………………. 

(b) The Contractor is not entitled to payment of the value of the Plant and 
Materials 

Please note that Employer can only own the plant and material if he 
has paid for it and as such, the word “not” is to be deleted in para (b). 

Tender condition shall prevail. 

43.  3.7.1 72 The Engineer shall give the Contractor not less than 7 days' notice of the 
Commencement date. Unless otherwise stated, the Commencement date shall 
be  
within 30 days after the Contractor receives the Letter of Acceptance. 

It is clarified that in case of requirement of MOHA  clearance for 
foreign crew and MOD for foreign flag vessel, the  commencement 
date shall be 90 days from the date of LOA. We request this provision 
to be included in the Tender document, as use of foreign flag vessel 
is allowed in the Tender. 

Tender condition shall prevail. 

44.  3.7.1 72 Commencement of work  Please indicate the tentative date of commencement of work so as to 
enable the bidder to plan the actual deployment of equipment  

Tender condition shall prevail. 

The tender process is in process and LOA will be issued to the successful 
bidder as per tender conditions within the bid validity period. 

45.  3.7.2(c) i. 72 Time period for completion of work: 
Capital Dredging in the Access Channel and in the approach from the jetty up 
to Access Channel of OJ 9 (item no. 7 of BoQ) – 6 months from the date of 
commencement of the work or in the event of specific instruction from the 
employer, 6 months from the date of such instruction to commence the 
work in this location, whichever is later. 

As the completion of this work will also have to be achieved within 
overall Contract period of 36 months, “in the event of specific 
instruction from employer”, such instruction must be given at least 
12 months prior to the Completion of Contract Period, excluding 
interim monsoon period, if any. 

Tender condition shall prevail. 
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46.  3.7.2 (c) 
(vi) 

73 

 

However, the maintenance dredging work … of Navigational channel may be 
extended, if found necessary, at the sole discretion of the employer for a 
further period upto 3 months under the same terms and conditions.  

However, the compensation for not maintaining the depth/width during 
the extended period will be applicable as per tender conditions. 

Please amend the clause such that there shall not be any penalties 
during the extended contract period as such extension would be at the 
option of the Employer. 

Tender condition shall prevail. 
 

47.  3.7.4 74 Extension of Time for Completion 
The Contractor shall be entitled subject to an extension of the Time for 
Completion if and to the extent that completion for the purposes or will be 
delayed by any of the following causes: 

……………………………. 

To add the following additional condition as Para(f) 
 
“Occurrence of one or more of Employer’s Risks as defined in the 
Sub-Clause 16.3[Employer’s Risks] 

Tender condition shall prevail. 

48.  3.7.5 75 Delays caused by Authorities 

 

If there are Delays caused by Authorities then Contractor should be 
reasonably entitled to reimbursement of Cost as well as an Extension 
of Time for Completion. 

Tender condition shall prevail. 
 

49.  3.7.5 75 Delays caused by Authorities……. the delay or disruption was Unforeseeable, 
then this delay or disruption will be considered as a cause of delay under 
subparagraph. 

It is clarified that in case of delays caused by Authorities, the 
Contractor in addition to the extension of time, would be also be 
eligible for payment of additional cost due to such delay. 

Tender condition shall prevail. 

50.  3.7.6 75 3.7.6 Rate of Progress 
 
If, at any time , actual progress is too slow to complete within the Time for 
Completion, other than as a result of a cause listed in Sub- Clause 3.21.4 
[Extension of Time for Completion], then the Engineer may instruct the 
Contractor to submit, under Sub- Clause 3.21.3 [Programme], a revised 
programme and supporting report describing the revised methods which the 
Contractor proposes to adopt in order to expedite progress and complete within 
the Time for Completion. 

Referenced Sub- clause no 3.21.4 & 3.21.3 are not available in the 
tender document. Please clarify. 

Typographical error. 
The following portion of the sentences in first para of clause no 3.7.6 may 
be corrected and read as follows. 
If, at any time, actual progress is too slow to complete within the Time for 
Completion, other than as a result of a cause listed in Sub- Clause 3.7.4 
[Extension of Time for Completion], then the Engineer may instruct the 
Contractor to submit, under Sub- Clause 3.7.3 [Programme], a revised 
programme and supporting report describing the revised methods which the 
Contractor proposes to adopt in order to expedite progress and complete 
within the Time for Completion. 
This amended clause shall supersede the existing clause, wherever, they are 
in variance. 

51.  3.7.8 75 & 
76 

3.7.8 Suspension of Work 
 
The Engineer may at any time instruct the Contractor to suspend progress of 
part or all of the Works. The Engineer may also notify the cause for the 
suspension. If and to the extent that the cause is notified and is the 
responsibility of the Contractor, the following Sub Clauses 3.21.9, 3.21.10 and 
3.21.11 shall not apply. 

Referenced Sub- clause no 3.21.9, 3.21.10 & 3.21.11 are not 
available in the tender document. Please clarify. 

Typographical error. 
This clause may be corrected and read as follows. 
The Engineer may at any time instruct the Contractor to suspend progress 
of part or all of the Works. The Engineer may also notify the cause for the 
suspension. If and to the extent that the cause is notified and is the 
responsibility of the Contractor, the Sub Clause 3.7.9 shall not apply. 
 
This amended clause shall supersede the existing clause, wherever, they are 
in variance. 
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52.  3.7.9 76 3.7.9 Consequences of Suspension 
 
If the Contractor suffers delay and/or incurs Cost from complying with the 
engineer’s instructions under Sub-Clause 3.21.8 [Suspension of Work] and/or 
from resuming the work, the Contractor shall give notice to the Employer an’ 
shall be entitled subject to Sub-Clause 3.33.1 [Contractor’s Claims] to: 
(a) an extension of time for any such delay, if completion is or will be delayed, 
under Sub-Clause 3.21.4 [Extension of Time for Completion], and 
(b) Payment of any such Cost, which shall be included in the Contract Price. 
After receiving this notice, the Employer shall proceed in accordance with Sub 
Clause 3.17.4 [Determinations] to agree or determine these matters. 

Referenced Sub- clause no 3.21.8, 3.33.1, 3.21.4 are not available 
and reference of Sub- clause no 3.17.4 appears to be incorrect. Please 
clarify. 

Typographical error. 
This clause may be corrected and read as follows. 
If the Contractor suffers delay and/or incurs Cost from complying with the 
engineer’s instructions under Sub-Clause 3.7.8 [Suspension of Work] 
and/or from resuming the work, the Contractor shall give notice to the 
Employer an’ shall be entitled subject to Sub-Clause 3.19.1 [Contractor’s 
Claims] to: 
(a) an extension of time for any such delay, if completion is or will be 
delayed, under Sub-Clause 3.7.4 [Extension of Time for Completion], and 
(b) Payment of any such Cost, which shall be included in the Contract Price. 
After receiving this notice, the Employer shall proceed in accordance with 
Sub Clause 3.3.4 [Determinations] to agree or determine these matters. 
 
This amended clause shall supersede the existing clause, wherever, they are 
in variance. 

53.  3.7.10 76 Payment for Plant and Materials in Event of Suspension Request to reinstate this clause to address payment of plant and 
equipment in the event of suspension. 

Tender condition shall prevail. 
 

54.  3.9.1 76 Taking over of the works  In the second Para 2nd line, replace “14 days” with “7 days”, in the 
third Para 1st line replace “28 days” with “7 days” and in the last Para 
2nd Line replace “28 days” with “7 days”. 

 

Since the Contract has no defect liability period Contract request the 
Employer to make the following changes in the Sub clause: 

Taking over certificate will be provided immediately after 
completion of the Works. 

Tender condition shall prevail. 
 

55.  3.9.1 76 
of 
214 

Taking over of the Works and Sections In the second Para 2nd line, replace “14 days” with “7 days”, in the 
third Para 1st line replace “28 days” with “7 days” and in the last Para 
2nd line replace “28 days” with “7 days”. 

Tender condition shall prevail. 

56.  3.9.1 76 3.9.1 Taking over of the Works and Sections 
 
The Works shall be taken over by the Employer when (i) the Works have been 
completed in accordance with the Contract, including the matters described in 
Sub- Clause 7.2 [Time for Completion] and except as allowed in sub-
paragraph (a), below, and (ii) a Taking-Over Certificate for the Works has 
been issued, or is deemed to have been issued in accordance with this Sub-
Clause. 

Reference of Sub- clause no 7.2 is incorrect. Please clarify. Typographical error. 
The following portion of the sentences in first para of clause no 3.9.1 may 
be corrected and read as follows. 
The Works shall be taken over by the Employer when (i) the Works have 
been completed in accordance with the Contract, including the matters 
described in Sub- Clause 3.7.2 [Time for Completion] and except as allowed 
in sub-paragraph (a), below, and  
(ii) a Taking-Over Certificate for the Works has been issued, or is deemed 
to have been issued in accordance with this Sub-Clause. 
 
This amended clause shall supersede the existing clause, wherever, they are 
in variance. 
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57.  3.9.2 77 3.9.2 Taking Over of a Parts of the Works 
 
…………………………..If the Contractor incurs Cost as a result of the 
Employer taking over and/or using a part of the 'Works, other than such use as 
is specified in the Contract or agreed by the Contractor, the Contractor shall 
(i) give notice to the Engineer and (ii) be entitled 
subject to Sub-Clause 19.1 [Contractor's Claims] to payment of any such Cost 
plus reasonable profit, which shall be included in the Contract Price. After 
receiving this notice, the Engineer shall proceed in accordance with Sub-
Clause 3.4 [Determinations] to agree or determine this Cost and 
profit………………………. 

Reference of Sub- clause no 19.1 & 3.4 is incorrect. Please clarify. Typographical error. 
This clause may be corrected and read as follows. 
If the Contractor incurs Cost as a result of the Employer taking over and/or 
using a part of the 'Works, other than such use as is specified in the Contract 
or agreed by the Contractor, the Contractor shall  
(i) give notice to the Engineer and  
(ii) be entitled subject to Sub-Clause 3.19.1 [Contractor's Claims] to 
payment of any such Cost plus reasonable profit, which shall be included in 
the Contract Price. After receiving this notice, the Engineer shall proceed in 
accordance with Sub-Clause 3.3.4 [Determinations] to agree or determine 
this Cost and profit. 
 
This amended clause shall supersede the existing clause, wherever, they are 
in variance. 

58.  3.10 77 “3.10 Defects Liability 
 
3.10.1 Completion of Outstanding Work and Remedying Defects … 
 
… There is no defect liability for dredging work. However, the component 
of work relating to shore protection shall meet the relevant provisions of 
the clause. If a defect appears or damage occurs, the Contractor shall be 
notified accordingly, by (or on behalf of) the Employer.” 
 

Defect Liability is not applicable for dredging project, please update 
the referred clause accordingly. 

The following portion of the sentences in last para of clause no. 3.10.1 is 
deleted. 
 
“However, the component of work relating to the shore protection shall 
meet the relevant provisions of the clause. If a defect appears or damage 
occurs, the Contractor shall be notified accordingly, by (or on 
behalf of) the Employer.” 
 
All other provisions of the said clause remains unchanged. 
 
Note: Any reference to Defect Liability period, wherever available in the 
bid document shall also deemed to have been deleted. 

59.  3.12.1 80 Right to Vary In item b) Please add the following at the end of sentence  “Which 
shall not be carried out by others” 
 
It is proposed to add the following at the end of last Para of 3.12.1 
“If the variation should require the use of further and additional 
Contractor’s equipment and /or Plant to be imported on the site, the 
Contractor shall prior to the implementation of the Variation, give 
immediate notice to the Engineer both the time and the financial 
implications of such Variation. Agreement on such implications must 
be reached before implementation of the relevant variation.” 

Tender condition shall prevail. 
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60.  3.12.3 81 & 
82 

……………………… 
The contract price will be subjected to adjustment on account of variation of 
price of diesel according to the formula below: - 
 
V= 0.85 x Q x R (P-Po) 
                         Po 
 
V= Variation in price on account of main fuel during the month under 
consideration. 
Po = Actual price of main fuel fixed by the IOCL in the concerned area / 
Port, on the date of opening of technical bids. 
P = Average price of main fuel fixed by the IOCL in the concerned area / 
Port, for the month under consideration. 
Q = Fuel element factor has been predetermined as 0.25 
R = Value of the work during the month under consideration as per relevant 
item of Bill of Quantities excluding mobilization and de-mobilizations 
fees………………… 

Request to change Fuel element factor (Q) as 0.30. Tender conditions shall prevail. 

61.  3.12.3 81 Price adjustment: 

R = Value of the work during the month under consideration as per relevant 
item of BOQ Excluding mobilization and de-mobilizations fees. 

Q= Fuel element factor has been pre-determined as 0.25. 

Beyond the contract period and during extended completion period, the price 
adjustment payment shall be made at the frozen price index prevailing on the 
original schedule date of completion of work. 

Since the Fuel consumption during mobilization and demobilization 
would be substantially high, it is requested that the fuel escalation 
shall be applicable on the value of Mobilization and demobilization 
charges also. 

 

Also, please consider fuel element factor as 0.30 instead of 0.25. 

 

Further, if the extension is due to reasons attributable to the 
Employer, the escalation shall be payable based on the fuel price 
prevailing during such period and not the frozen price. 

Tender condition shall prevail. 
 

62.  3.12.3 81 Price Adjustment: ……………. 
R = Value of the work during the month under 
consideration as per relevant item of Bill of Quantities 
Excluding mobilization and de-mobilizations fees. 
………………………………. 

Beyond the Contract period and during the extended completion period, the 
price adjustment shall be made at the frozen price index prevailing on the 
original scheduled date of completion of work. 

Since the Fuel consumption during mobilization and demobilization 
would be substantially high, it is proposed that the fuel escalation 
shall be applicable on the value of Mobilization and demobilization 
charges also.  
 

It is clarified that if the extension is due to reasons attributable to the 
Employer, the escalation shall be payable based on the fuel price 
prevailing during such period and not the frozen price. 

Tender condition shall prevail. 

63.  3.13.1 84 3.13.1 The Contract Price 
 
(a) the Contact Price shall be agreed and be subject to adjustments in 
accordance with the Contract. 
(b) the Contractor shall pay all taxes, duties and fees required to be paid by 
him under the Contract, and the Contract Price shall not be adjusted for any 
of these costs except as stated in Sub Clause 3.12.6 [Adjustments for 
Changes in Legislation]. GST will be reimbursed as stated in clause 3.28(i). 
 

Referenced Sub- clause no 3.28.(i) is not available in the tender 
document. Please clarify. 

Typographical error. 
The following portion of the sentences in point no. b of clause no. 3.13.1 
may be corrected and read as follows. 
(b) the Contractor shall pay all taxes, duties and fees required to be paid by 
him under the Contract, and the Contract Price shall not be adjusted for any 
of these costs except as staled in Sub Clause 3.12.6 [Adjustments for 
Changes in Legislation]. GST will be reimbursed as stated in clause 3.29(i). 
 
This amended clause shall supersede the existing clause, wherever, they are 
in variance. 
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64.  3.13.2 84 3.13.2 Advance Payment 
 
The Employer shall not make any advance payment for mobilizations of 
equipment or for any reason whatsoever. 
 

Request to keep provision of Interest free Advance Payment. Tender conditions shall prevail. 

65.  3.13.5 86 Issue of Interim Payment Certificates In the third, line replace “15 days” with “7 days”. Tender condition shall prevail. 

66.  3.13.6 (b) 86 Payment: 

The amount certified in the Final Payment Certificate within 56 days after 
the Employer receives this Payment Certificate. 

The final payment is to be made within 21 days of Engineer’s 
certification and in any case within 30 days from the date of 
submission of final statement by the Contractor. 

Tender condition shall prevail. 
 

67.  3.13.7 87  3.13.7 Delayed payments – Deleted Employer is requested to incorporate the following- 
“All delayed payment (monthly as well as Final) beyond the due date 
shall incur interest at SBI PLR + 2%.” 
 

Tender conditions shall prevail. 

68.  3.13.7 87 Delayed payments  Kindly reinstate the clause for delayed payment  Tender condition shall prevail. 

69.  3.13.7 87 Delayed Payments - Deleted Employer is requested to add a clause stating that financing charges 
at SBI prime lending rate (PLR) + 2% shall be payable on all the 
delayed payments. 

Tender condition shall prevail. 
 

70.  3.13.7 87 Delayed payments – Deleted It is proposed to add a clause stating that financing charges at SBI 
prime lending rate +2% shall be payable on all the delayed 
payments. The Contractor shall be entitled to this payment without 
formal notice or certification and without prejudice to any other 
right or remedy. 

Tender condition shall prevail. 

71.  3.13.8 87 Retention money: 

Retention money shall be deducted from each running bill @ 5% subject to a 
maximum accumulation of 5% of contract price. 

Employer is requested to consider Retention Money in the form of 
BG for the amount equivalent to 5% of annual contract value 
submitted in advance in lieu of deduction from the running bills. 
Accordingly, format for BG in lieu of Retention Money may please 
be provided. 

Tender condition shall prevail. 
 

72.  3.13.8 87 Retention Money………Retention Money will be refunded within 14 days 
from the date of payment of final bill 

The Retention Money is to be returned within 7 days from the date 
of issue of Taking over Certificate as defect liability period is zero 
for dredging works. 

Tender condition shall prevail. 

73.  GCC 
3.14.2 (i) 

91 Termination by Employer Kindly confirm that in case of termination under this Clause, the 
Contractor shall be compensated for all works executed under the 
Contract and that all costs due to the termination including mob 
2.5% and de mob 2.5% shall be compensated. Kindly confirm if our 
understanding is correct.  

Tender condition shall prevail. 

74.  3.14.2(i) 91 Termination by Employer……. 
In addition to the reasons listed above, the employer may terminate the 
contract as per Clause 2.2.14 (x) of Section-2: Instruction to bidders if any 
directive is issued by the Government of India through Ministry of Shipping 
to make alternative arrangement for meeting the capital / maintenance 
dredging; the employer will issue 30 days ‘notice and rescind the agreement 
for the ongoing dredging work and the contractor is obliged to decide for 
smooth hand over of the site and dredging work…………… 

It is clarified that such sort of termination is nothing but termination 
for Employer’s convenience. In such an event the contractor should 
be paid as under. 
The value of works executed as on date of termination. 
Payment of cost towards commitment made by Contractor for 
meeting his obligations under the Contract. 10% of balance value of 
work left unexecuted as on date of termination 
 

Tender condition shall prevail. 

75.  3.15 92 Suspension and Termination by the Contractor - Deleted  Suitable provision for suspension and /or termination by the 
Contractor due to Employer’s default in certification and payment of 
interim payments and breach of Contract terms by the Employer is to 
be incorporated and payment in such an event shall be similar to the 
payments to be made by the Employer for suspension and/or 
termination of Contract for Employer’s convenience. 

Tender Condition shall prevail. 
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76.  3.16.3 93 Employer’s Risks To include the following as Employer’s Risks in line with FIDIC 
conditions of contract applicable for Dredging and Reclamation 
works. 

 Use or occupation by the Employer of any part of the Works 
except as may be specified in the Contract, 

 Suspension of work unless it is attributable to any failure of 
the Contractor. 

 Any failure of Employer or the Engineer. 
 Physical obstructions or physical conditions on the site 

during the performance of works, which obstructions or 
conditions were not reasonably foreseeable by an 
experienced contractor and which the contractor has 
immediately notified to the Engineer 

 Climatic Conditions more adverse than specified in the 
tender. 

 Any delay or disruption caused by any variation. 
 Damage which is unavoidable result of the Contractor’s 

obligation to execute the work 
Any delay or disruption caused by one or more third parties in the 
vicinity of the project and in relation to the project during the 
performance of work 

Tender Condition shall prevail. 

77.  GCC 
3.16.6 

95 Limitation of Liability In condition Contractor should not be liable for the amount which 
shall not exceed 20% of the Accepted Contract amount. 

Tender condition shall prevail. 

78.  3.16.6 95 Limitation of Liability: 

The total liability of the Contractor to the Employer, under or in connection 
with the Contract other than under Sub-Clause 3.4.19 [Electricity], Sub-
Clause 3.16.1 [Indemnities] and Sub-Clause 3.16.5 [Intellectual and 
Industrial Property Rights], shall not exceed Accepted Contract Amount. 

Employer is requested to limit the liability under any circumstances 
to 20% of the Accepted Contract amount. 

Tender condition shall prevail. 
 

79.  3.17.1 95 General requirement 

for insurance: 

 

 

Since the Contractor is already having policies for his equipment and 
personnel any additional premium if to be paid for the terms to be 
approved by the Employer, the same shall be to the account of 
Employer and subject to approval by the to the insurance market. 

It is clarified that copies of insurance certificates with details of 
coverage and values would be submitted since policies normally 
over total fleet. 

Tender condition shall prevail. 
 

80.  3.17.1 96 
of 
214 

General requirement for insurance: -2nd Para: 
 
Each insurance shall be effected with insurers and in terms approved by 
the Employer. 

 
The Contractor shall within the respective period………submit to the 
Employer…. 
(b) Copies of the policies…… 

Last Para: ....... any amounts not insured or not recovered from the insurers 
shall 

be born by the Contractor………. 

Since the Contractor is already having policies for his equipment 
and personnel any additional premium if to be paid for the terms to 
be approved by the Employer, the same shall be to the account of 
Employer and subject to approval by the to the insurance market. 

 
It is clarified that copies of insurance certificates with details of 
coverage and values would be submitted since policies normally 
over total fleet. 

 

Please replace it with “any amounts not insured or not recovered from 
the insurers shall be born by the liable party according to the terms 
and conditions of this Contract.” 

Tender Condition shall prevail. 
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81.  3.17.3 98 Insurance against Injury to Persons and damage to Property: 
 
The Contractor shall insure against each Party liability for any loss, damage, 
death or bodily injury which may occur to any physical property (except things 
insured  
under Sub-Clause 3.17.2…………… 

 

Please add the following at the end of 1st Para: 
 

“and which is caused by an act or omission of the Contractor”. 

Tender Condition shall prevail. 

82.  3.18.6 101 Optional Termination, Payment and release:  
 

If the execution of substantially all the Works in progress is prevented for a 
continuous period of 84 days by reasons of Force Majeure of which notice has 
been given under clause 18.2……..or for multiple periods  which total more 
than 140 days due to the same notified force majeure……. 

Please replace “84” days with “30” days and “140” days with “45” 
days 
Add the following at in continuation of the existing Clause. 

(e) 10% of value of unexecuted work towards compensation of the 
loss of profit incurred by the Contractor due to the termination of the 
works for Employer’s convenience  

Tender Condition shall prevail. 

83.  3.19.3 104 Arbitration  It is proposed to replace the existing wording with the following 
wording  
“Any dispute, disagreement or difference arising out of or in 
connection with the provisions of this Agreement including any 
question regarding its existence, validity, interpretation, breach etc. 
of the substantive agreement and this arbitration agreement shall be 
referred to and finally resolved by an international  commercial 
arbitration within the meaning of Section 2(1) (f) of the Indian 
Arbitration  and Conciliation Act 1996 under and in accordance 
exclusively with the Rules of Arbitration of the International 
Chamber of Commerce, Paris (ICC Rules). 
The arbitration tribunal shall be composed by three arbitrators; each 
party shall appoint one arbitrator and the chairman of the tribunal by 
ICC in accordance with the ICC Rules. 

The decision/award of the arbitrators shall be final and binding and 
is subject to Exclusive jurisdiction of the Courts at New Delhi and 
which courts shall have exclusive jurisdiction in all matters arising 
from the Agreement. 
 
The seat of arbitration shall be New Delhi, Arbitration shall be 
conducted in the English language- only the mandatory provisions of 
the Arbitration & Conciliation Act, 1996 (or any applicable 
legislation in place thereof should it be repealed) shall apply 

Tender Condition shall prevail. 

84.  3.27 108 Idle time: 

Idle time charges are not payable for idling of any dredger or other 
equipment including the men and machinery for reasons whatsoever under 
this contract and no such claims shall be entertained even at a later date. 

Please consider to pay Idle time charges for suspension of dredging 
due to following reasons: 

a) Suspension of dredging operations due to shipping movements. 

b) Dredging operations suspended at the instructions of Port 
authorities. 

c) Idling due to third party intervention. 

d) Idling due to adverse weather conditions. 

e) Idling due to encountering of underwater obstructions. 

Item towards Idle time charges may please be inserted in the BOQ. 

Tender condition shall prevail. 
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85.  3.27 108 Idle Time: 
 
Idle time charges are not payable for idling of any dredger or other equipment 
including the men and machinery for reasons whatsoever under this contract 
and no such claims shall be entertained even at a later date. 

 

Provision for payment of idle time to cover idling of equipment on 
Port account is to be made in the BOQ.  
 
 

 

Tender Condition shall prevail. 

SECTION 4 – Bill of Quantities 
86.  4.4.9 118 Dredging shall not be carried out during the fish breeding season as notified 

by the State Authorities. 
Our understanding is that, dredging shall be carried out round the 
year without any interruption on account of fish breeding season. 
Please clarify. 

Tender condition shall prevail. 
 

87.  4.4.10 118 As committed, Silt curtains shall be used to minimize spreading of silt plume 
during dredging operation. Turbidity should be monitored during the dredging 
using online monitoring system. No removal of silt curtain unless baseline 
values are achieved. 

Employer may please specify the exact requirement of silt curtains 
and their maintenance, if any. 

Tender condition is amply clear and the same shall remain.  

88.  - 119  Mobilization, Demobilization and Idle rates  It is proposed to include separate BOQ item for mobilization and 
demobilization  
 

Further It is also necessary to include idle rate item in BOQ payable 
for idling of dredger on account of Employer or due to adverse 
weather. 

Tender Condition shall prevail. 

89.  BOQ Item 
No. 5 

120 BOQ Item No. 5: 
 

“Maintenance Dredging in the Kandla creek Inner between North of Buoy 
No. 15A to proposed Oil Jetty No. 8 for a period of 3 years to maintain a 
depth of 10.0 m below CD as per drawing including dispose off the Dredged 
Material at dumping area as specified including Mobilization and 
Demobilizations-of all equipment, Insurance costs and all other incidental 
expenditure arising out of or in connection with the Contract etc. The payment 
shall be made on the basis of total insitu quantity dredged in the area.” 

It is understood that Oil Jetty No. 8 capital dredging is not carried 
out. The same is also not in the scope of this tender. 
 
In this case, the maintenance dredging beyond Oil Jetty No. 7 can 
only be considered after completion of Capital Dredging in the berth 
pockets and maneuvering areas of OJ-9 and OJ-8. Please clarify and 
amend accordingly. 
 
Further, Kandla Creek Inner up to OJ-6 is presently being 
maintained at 9.0m below CD and Maneuvering area for OJ-7 is 
maintained at 10.0m CD. Maintaining the whole Kandla Creek Inner 
10.0m below CD would require capital dredging from 9.0m to 10.0m 
below CD. There is no BOQ item for capital dredging in Kandla 
Creek Inner. Please clarify. 

Separate action has been initiated to carry out the capital dredging at Oil 
jetty no. 8 berth pocket up to a depth of 14.1m, maneuvering area of OJ 8 
for a size of 500m x 450m and in the Kandla creek from OJ 7 to OJ 8 and 
from Buoy no 15A to South of OJ-07 up to a depth of 10m. As may be seen 
from the Sr. nos. 4, 5 & 6 of BOQ, the maintenance dredging to be carried 
out at Kandla Creek Outer, Kandla creek Inner between North of Buoy No. 
15A to proposed Oil Jetty No.8, cargo berths/ Oil Jetties shall be measured 
and paid on volume basis. Similarly, for carrying out the capital dredging of 
OJ 9, separate item has been included vide Sr. no. 7 of the BOQ of the 
present tender.   
On completion of the capital dredging and taking over of the above 
mentioned area, DPA may issue directions to the successful bidder of the 
present tender to carry out the maintenance dredging upto the designed 
depth. Accordingly, the maintenance dredging of these above mentioned 
areas shall commence from the date of specific instructions by the employer 
to carry out the maintenance dredging works in one or all areas listed above 
and the payment will be regulated as per the provisions of the contract.  

90.  BOQ 121 Disposal of Salvaging material : Distance for a lead of 2 ~ 5 km from the berths It is clarified that, in case the distance of disposal area has been 
increased same shall be paid or compensate mutually agreed rate. 
Also clarify any fees for disposal shall be applicable to contractor. 

Tender Condition shall prevail. 

Section-5-Technical Specification-Site Information 
91.  5.1 123 General: The site information is given only for the guidance of the Contractor 

and the Employer is not responsible for the authenticity or correctness of 
information or data contained therein. The Contractor shall conduct all 
necessary field tests to satisfy himself regarding the actual conditions at Site. 
No claim whatsoever will be entertained if actual conditions at Site different 
from those indicated herein are encountered during the execution of the works. 

The Bidder shall offer the bid based on the information provided by 
the employer. While the employer ensures the correctness of the data 
provided, any interpretation of the data shall be the responsibility of 
the contractor. In the event of any discrepancy in the data provided 
by the employer, resulting in additional time and/or cost effect, the 
same shall be to the account of Employer. 

Tender Condition shall prevail. 
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92.  5.21 139 Berth for Bunkering and Maintenance: …...However, when the Contractor 
requires an independent berth for the purpose, berth hire charges as applicable 
in the scale of rates will be charged to the Contractor……… 

It is proposed that independent berth for a period of 3 days in a month 
be provided free of charge. 

Tender Condition shall prevail. 

93.  5.24 140 Past Dredging Data The employer to provide the In-Situ density of the slurry and the dry 
material / grain along with the bulking factor for the period of 
dredging indicated in Table 5.16(b) to co-relate the dredging volume. 
 
 
 
The Employer to provide the depth maintained monthly from April 
2021 till date and the Bathymetric survey charts  or the input data in 
ASCII or xyz coordinates  for the same period to enable the bidder to 
have an understanding of the behavior of Channel  in relation to  
maintenance of depth 

It is clarified that Past dredging data is provided as per dredging days and 
loads and reported hopper volume for each month during 30 months from 
April’2021 to Sep’2023 as per the Daily Dredging Reports and DLM 
printouts. 

 

Requested data in form of charts of monthly hydrographic survey for last 6 
months will be uploaded/hosted on website. Since the documents are bulky 
in size, specifically required data may be collected from DPA office. 

94.  5.26 142 Disclaimer: 
The information furnished above are indicative and without any commitment 
on the part of employer. It is for the Contractor to make its own assessment 
and satisfy  
itself on the various aspects of technical, geographical, commercial aspects 
etc. before submitting their bid. No Claim whatsoever in this regard will be 
entertained  
by the Employer. 

 

It is clarified that the bidder’s offer would be based on the 
information provided by the Employer. Employer shall be 
responsible for the accuracy of information; the Bidder shall be 
responsible for the interpretation of the data provided by the 
Employer. 

Tender Condition shall prevail. 

SECTION 6 – SPECIFICATION OF DREDGING WORK  

95.  6.2 144 Scope and Nature of Work: 

 

It is likely that under water obstructions might be encountered within the 
various dredging areas. No idle time charges or loss of production shall be 
paid to contractor in the event of any obstruction being encountered. 

 

It is clarified that in case the Contractor’s equipment is idle due to 
such obstructions and no other dredging area is available for working, 
the idle charges also payable in addition to the cost of removing such 
obstructions. 

If any underwater physical obstruction encountered during execution 
of work, Contractor shall notify the Engineer/Employer and try to 
salvage the same with the available equipment deployed at the site. 
In case, Contractor fail to salvage the obstruction with the equipment 
available at the site, Employer need to arrange for salvage of such 
obstruction and till such time the obstruction is salvaged, no penalty 
for non-achievement of depths in that area shall be imposed. Please 
confirm. 

Tender condition shall prevail. 
 

96.  6.2 145 Scope and Nature of Work:  
 
“…Dredging and removal of capital dredging quantity in approach channel 
and berth pocket of the proposed OJ 9 to achieve a depth of 14.1 m below CD 
from existing depths and disposing off the dredged material in the disposal 
area East of OTB as shown in the drawings. …” 

Please provide detailed AutoCAD drawings demarking coordinates 
for OJ-9 Berth Pocket (to be dredged up to -14.1m CD) as well as 
Maneuvering area (to be dredged up to -10.0m CD) clearly. 
 
Also allow dumping of dredged material in the  

Autocad Drawing attached for reference. 
 
 
Query incomplete, hence no remarks to offer. 
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97.  6.2 145 Scope and Nature of work………. 
 
It is likely that under water obstructions might be encountered within the 
various dredging areas. No idle time charges or loss of production shall be 
paid to contractor in the event of any obstruction being encountered, which 
obstructs the operation of the dredger. If, however, during the execution of 
the works the contractor encountered physical obstructions or physical 
conditions, other than climatic conditions on the site, which obstructions or 
conditions were, in his opinion, 
not foreseeable…………. 
……………………... The cost of removal of such underwater objects shall 
be paid at the rate quoted by 

the contractor under item 10 of BOQ……………. 

It is clarified that in case the Contractor’s equipment is idle due to 
such obstructions and no other dredging area is available for 
working, the idle charges also payable in addition to the cost of 
removing such obstructions. 

Tender Condition shall prevail. 

98.  6.4.1 147 (e) It shall have preferably two suction pipes capable of dredging up to a depth 
of 20 meters. 

As per the Technical specifications of the work required, 
maintenance dredging using the TSHD is to be carried out over a very 
long channel and involves coverage of a very large bottom surface 
area. 
 
It is prudent to note that TSHD with “two suction pipes” would have 
better coverage of seabed area compared to TSHD with “single 
suction pipe”. 
 
Also, previous tenders and awarded contracts have asserted that the 
TSHD “shall have two suction pipes”. 
 
It is thus requested to remove the word “preferably” from this 
sub-clause, which is diluting the equipment capacity in its 
present wording. 

The provisions made is in line with the Dredging Guidelines and hence 
Tender conditions shall prevail.  
 

99.  SDW 
6.4.1 (e) 
General 

147 Dredger shall adhere to minimum following efficiency parameters: It says preferably two suction pipes. That means it even one suction 
pipe will be ok. Kindly clarify.   

The conditions provided is in line with the Dredging Guidelines, 2021 and 
the same shall prevail. 

100. 6.4.1 147 (g) It shall have the capability to maintain a speed of at least 8 knots. 
 
 
(h) It shall have the capability to maintain a minimum speed to complete the 
work within the stipulated period of time. 

Please clarify the difference between Sub clause 6.4.1 (g) & 6.4.1 (h). The sub clause 6.4.1 (g) may be corrected and read as follows: 
(g) It shall have the capability to maintain an average speed of 8 knots 
 
The Sub Clause 6.4.1 (h) is relating to the minimum speed of the dredger 
proposed to be deployed by the successful bidder, taking into account the 
completion of the entire work within the stipulated period of time and hence 
this sub-clause is retained. 

101. SDW 
6.4.2  

148 Mobilization During the execution of the work if the depth is maintained by one 
dredger. Does contractor need to bring another dredger. Pls clarify. 
Request also clarify how the last contractor maintain the channel 
with one dredger or two dredger? 

Tender condition shall prevail. 
It is also to point out that the present tender is a standalone tender and it 
has no bearing on the previous tenders. Hence the required information 
cannot be provided. 
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102. 6.4.2, Para 
4 

149 “Continuous non-deployment of main dredger on site for more than 7 
days shall require a substitution of the dredger equivalent to the performance 
parameter of the main dredger. In case of failure to substitute the main dredger 
with maximum number of two dredgers within a period of ten days (including 
seven days mentioned above), it shall call for penalty of Indian Rupees 
1,500,000/- per day for the first ten days of delay and Indian Rupees 
2,000,000/- per day for the next twenty days of delay to the Employer. The 
above penalty will be on pro-rata basis for the difference in dredger capacity. 
In case of continuous non-deployment of main dredger for more than 30 days, 
the Contractor shall substitute the main dredger with a single dredger 
equivalent to the performance parameters of the main dredger and also resume 
the total dredger capacity deployed before the withdrawal of the main dredger, 
failing to do which the Employer reserves the right to call for termination of 
the contract as per the applicable Clauses. Shortfall penalty and other penalties 
will also be applicable during the period, as per the tender conditions. 

Since there is an extreme scarcity of similar “qualifying” TSHDs in 
Indian coast, request to consider continuous non-deployment of “15 
days” instead of “7 days”, allowed for bringing a substitute dredger. 

Tender condition shall prevail. 

103. 6.5 149 Traffic: …………  
 
The priority of navigation within the port limits shall always be at the 
discretion of the Employer and the Employer will not be responsible for any 
inconvenience, loss or delays caused to or suffered by the Contractor due to 
the priority not being given to its floating craft by the Employer and no claims 
shall be entertained for any inconvenience caused, loss suffered or due to 
delays occurring because of such restriction. 

It is clarified that any idling of dredger for more than 7 hours in a 
week due to traffic shall be to the account of Employer. 

Tender Condition shall prevail. 

104. 6.16 159 6.16 Deposition of Dredged Soil: Please include disposal area for Capital dredging for OJ-9 & its 
maneuvering area under the same section, specific for different type 
of equipment as defined for maintenance dredging. 

The dredged spoil from Capital dredging for OJ-9 & its maneuvering area 
shall be disposed at designated dumping ground East of OTB within 1 km 

radius of the location at Latitude 22o 51′ N and Longitude 70o 10′ E. 

105. 6.16 160 Therefore, the Employer/Engineer reserves the right to relocate the above 
dumping ground to any other location approximately within the distances of 3 
Kms of the Southern boundary of the above dumping grounds. Any change in 
the location of the dumping site shall not entitle the Contractor to make any 
claim against the employer either for extra time or money 

It is clarified that if any change in the dumping ground location 
during execution of works shall be entitled by the Contractor for 
additional Time and Cost. 

Tender Condition shall prevail. 

106. 6.17 160 Pre dredging survey  Employer is requested that Instead of Present contractor, the Pre/ Post 
Dredging surveys may be arranged by Employer through the 
proposed third independent survey agency with their equipment and 
surveyors which shall be witnessed by Present contractor, new 
Contractor, Engineer & the Employer. 

 

Cost of such surveys may be shared equally between the present and 
new contractor. 

Tender condition shall prevail. 
 

107. 6.18 161 6.18 Interim Surveys 
 
The Contractor shall carry out Joint surveys of the works at monthly intervals 
or at such intervals as may be decided by the Engineer. The method of 
sounding shall be same as adopted for the pre-dredging survey. However, the 
Third-Party Govt. survey agency shall not be involved in Fortnightly 
surveys/check surveys (i.e. the representatives of Contractor, Employer’s and 
PMC Personnel). However, fortnightly surveys shall be carried out by using 
Multi beam/ single beam echo sounding as decided by Engineer-in-charge to 
check the progress of the work. 

Since billing survey is being carried out using single beam echo 
sounding. It is suggested to continue with the same setup for 
fortnightly survey as well. Hence requested to remove the multi beam 
echo sounder option. 
 

Tender condition shall prevail. 
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108. 6.19 161 Vertical Tolerance  Vertical Tolerance of 0.30 m below Design depth may be considered 
for payment for Capital Dredging component of work.  

Also, payment for the additional quantity dredged towards formation 
of natural slopes in capital dredging area may be considered for 
payment. 

Tender condition shall prevail. 
 

109. 6.19 161 Tolerance for Dredging……………………………... 
Vertical tolerance up to 0.10 m below design depth is permitted for capital 
dredging component of the work. There is no horizontal tolerance allowed. 
However, no payment will be made for the over dredging done beyond the 
design depth 

It is proposed that for Capital Dredging Works, paid vertical 
tolerance of 0.30 m and horizontal tolerance of 1m on either side be 
considered. 

Tender Condition shall prevail. 

110. 6.23.1 163 6.23 Measurement for Payment 
 
6.23.1 Soundings: 
 
The Contractor shall maintain the dredged channel to the specified depth and 
width. During every fortnight and every month throughout the contract period 
the quadruplicate joint soundings shall be carried out in Zone-IA (between 
buoy Nos. 2 to 4), Zone-I (between buoy Nos. 4 to 8) and Zone-II (between 
buoy Nos. 8 to 12) to know the width and depth of the area involved for 
dredging using frequencies 33 kHz and 
210 kHz simultaneously or any other method approved by the Engineer. 

It appears that mention of Zone IB (between buoy Nos. 2 to 1) area 
is missing in the sub-clause. Please clarify. 

Typographical error. 
The following portion of the sentences in first para of clause no 6.23.1 may 
be corrected and read as follows. 
The Contractor shall maintain the dredged channel to the specified depth 
and width. During every fortnight and every month throughout the contract 
period the 
quadruplicate joint soundings shall be carried out in Zone-IA (between buoy 
Nos. 2 to 4), Zone IB (between buoy Nos. 2 to 1), Zone-I (between buoy 
Nos. 4 to 8) and Zone-II (between buoy Nos. 8 to 12) to know the width and 
depth of the area involved for dredging using frequencies 33 kHz and 210 
kHz simultaneously or any other method approved by the Engineer. 
 
This amended clause shall supersede the existing clause, wherever, they are 
in variance. 

111. 6.23.1 163 ……………..Sounding charts shall be acceptable for payment only if it 
shows at least 99% of theoretical grid points readings, a sounding chart, 
which does not contain reading of at least 99% reading of the theoretical grid 
points as above, shall not be accepted………………………………. 

Employer is requested to incorporate the following- 
 
……………..Sounding charts shall be acceptable for payment only 
if it shows at least 95% of theoretical grid points readings, a 
sounding chart, which does not contain reading of at least 95% 
reading of the theoretical grid points as above, shall not be 
accepted………………………………. 
 

Tender condition shall prevail. 

112. 6.23.5.8 – 
Table 6.2, 
Sr. No. 7 

168 Sr. No. 7 of Table 6.2 “Location : Oil Jetty No. 7, 8 and 9 …” It is understood that beyond Oil Jetty No. 7, the maneuvering area till 
OJ-8 is yet to be dredged to design depths (Capital dredging), 
including Berth Pockets. 
 
In this case, the maintenance dredging beyond Oil Jetty No. 7 can 
only be considered after completion of Capital Dredging in the berth 
pockets and maneuvering areas of OJ-9 and OJ-8. Please clarify and 
amend accordingly. 
 
Please provide AutoCAD drawing, clearly demarking maneuvering 
areas and berth pockets covered under present tender. 

Please refer reply of Sl. No. 89 above. 
 
 
 
 
 
AutoCAD drawing attached for reference. 

113. 6.23.5.8 – 
Table 6.3, 
Sr. No. 2 

169 Sr. No. 2 of Table 6.3 “Location: SNA Jetty …” It is observed that for the capital dredging of Sr. No. 2 of Table 6.3 – 
“SNA Jetty”, there is no corresponding BOQ Item. 
 
Please clarify and amend the BOQ accordingly. 

Typographical error. 
Refer clause 6.2 (page no. 145) and Please read SNA Jetty dredging under 
scope of maintenance dredging works and to refer reply at Sr. No.138 & 
139(Table no. 6.2 and 6.3)    
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114. 6.23.5.8 – 
Table 6.3, 
Sr. No. 2 

169 Depth & Slopes Table 6.2 & 6.3 It is clarified that the mentioned slope of 1:3 & 1:5 shall be payable 
to contractor.  

The side slopes up to the limit specified vide Table 6.2 & 6.3 shall be 
payable. 

115. 6.23.6 171 ……….Ruling shortfall is the shortfall value such that the number of shortfall 
values including the grid points where soundings are missing which exceeds 
this value shall be 1% of the total number of shortfall values of all soundings 
in the channel….. 

Employer is requested to incorporate the following- 
 
……..Ruling shortfall is the shortfall value such that the number of 
shortfall values including the grid points where soundings are 
missing which exceeds this value shall be 10% of the total number 
of shortfall values of all soundings in the channel….. 

The ruling shortfall value revised to 10% from 1%  
 
Para No. 2 3 & 4 of clause no .6.23.6 at Page No.171 read as under:  
 
Ruling shortfall is the shortfall value such that the number of shortfall values 
including the grid points where soundings are missing which exceeds this 
value shall be 10% of the total number of shortfall values of all soundings 
in the channel. 
 
An example for calculation of Ruling shortfall is furnished as under:  
Total number of grid points N = 100  
Total number of grid points where the soundings missing in the channel = 
2  
 
Ruling Shortfall shall be [{(N/10) +1} - the number of grid points where  
soundings are missing in the channel] th value" = (100/10)+1-2 = 9th  
 

116. 6.23.6 171 Ruling Shortfall shall be: 
“[{(N/100)+1} - the number of grid points where soundings are missing in the 
channel]th value" 

Please revised the sub-clause as under: 
 
Ruling Shortfall shall be: 
“[{(N/10)+1} - the number of grid points where soundings are 
missing in the channel]th value" 
 
This is in line with previous tenders/ running contract. 
 

117. 6.25 172 Acceptance:  
 
The Contractor shall notify the Employer in writing, when it considers the 
Works as completed. Within fifteen days of receipt of such notice, the 
Employer/Engineer shall survey the areas jointly………... 

It is proposed to replace “15 days” with “48 hours” as we cannot keep 
the dredging equipment waiting for completion of survey. 

Tender Condition shall prevail. 

SECTION 7 – SPECIAL CONDITIONS OF CONTRACT  

118. 7.3.1 176 General site information: ……….. the intending tenderers are expected to visit 
the site and satisfy themselves on the actual site conditions, meteorological 
and oceanographic data, soil/subsoil strata to be dredged and the areas 
identified for disposal of dredged material, before tendering. Whatever 
information regarding surface and subsurface strata, climatological, 
oceanographic data given in the tender documents are only intended as a 
general guidance for the contractor and no warranty is given for the correctness 
of the same 

It is clarified that the Bidder’s offer would be based on the 
information provided by the Employer. Employer shall be 
responsible for the accuracy of the information provided and the 
Contractor would be responsible for interpretation of the data. If there 
are variations during the execution of works having bearing on the 
scope of work, the same shall be dealt under variations and necessary 
adjustments to the Contract price shall be made. 

Tender Condition shall prevail. 

119. 7.5.7 178 The contractor shall at his own expense provide 1 qualified engineer & 1 
qualified Executive (Administration and Finance) personals to work at DPA’s 
office for looking after the day to day works during the entire period of 
contract. 

The contract will be setting up a Project Office at/ near the Project 
site and will deploy adequately qualified and experienced project 
team (including engineer and admin executive) required to execute, 
monitor and coordinate the work. Thus, deputing Contractor’s 
personnel at DPA’s office may not be required. 
 
Request to please delete this sub-clause. 

Tender condition shall prevail. 

120. 7.11 179 Operations of Employer and Others…………execution of the Contract shall 
be conducted in such a way as to avoid interference with traffic of every 
kind…... 

It is clarified that while every effort is made to avoid interference, if 
the Contractor’s work is affected due to such interference, idle time 
charges are payable. 

Tender Condition shall prevail. 

121. 7.13 180 Existing Services……………. Should any damage be done by the Contractor 
to any mains pipes, cables or lines (whether above or belowground). Whether 
or not & shown on the drawings the Contractor must make good or bear the 
cost of making good the same without delay to the satisfaction of the Engineer 
and of the owners 

Employer is requested to provide a copy of drawing showing the 
position of service pipes, cable etc. in the dredging area, approaches 
to dumping location and dumping location. Please note that 
Contractor cannot be held liable for damages to the service lines not 
shown in the drawing. 

No sub-marine pipelines are present at the dredging area 
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122. 7.18 181 Possession Prior to Completion: The Engineer shall have the right to take 
possession of or use any completed or partially completed work or part of the 
work. Such possession or use shall not deem to be acceptance of any work 
completion in accordance with the contract agreement. If such, prior 
possession or use by the Engineer delays the progress of work, on equitable 
adjustment in the time of completion will be made and the contract agreement 
shall be deemed to be modified accordingly. 

It is clarified that in addition to adjustment to the time of Completion, 
the additional cost if any incurred by the Contractor shall be 
reimbursed by the Employer. 

Tender Condition shall prevail. 

123. Appendix 
A  

8-30 Bathymetric survey data Employer is requested to provide bathymetric survey data in ASCII 
format and/or x,y,z format of all the areas to be dredged. 

hydrographic survey for last 6 months will be uploaded/hosted on website. 
Since the documents are bulky in size, specifically required data may be 
collected from DPA office. 

124. Appendix 
A  

8-30 Soil data Employer is requested to provide all available geophysical and 
geotechnical soil reports including all laboratory test results 
performed on soil samples 

Since the documents are bulky in size, specifically required data may be 
collected from DPA office. 

125. General  General  Employer is requested to provide information on the monthly 
maintenance dredge volumes that were dredged per section during 
the past 6 years in the subject dredging areas and the associated 
design depths. 

Requested data of monthly maintenance dredge volumes are already 
provided in the tender document table no. 5.16(b). In addition, last 3 
months dredged volume will be uploaded/hosted on website. 

126. General  Additional disposal area Employer is requested to permit the Contractor to dump the dredge 
material during flood tides at a shorter distance i.e., closer to 
Kaladhara shoal or Mid shoal; so that number of loads can be 
enhanced as well as dumped material will spread away from 
channel in ebb tide. 

Tender condition shall prevail. 
 

127. General  Water Injection Dredger Please advise whether the use of WID is allowed or not. Tender Condition shall prevail. 

128. General  Drawings The employer is requested to provide XYZ data of the latest capital 
and maintenance dredging campaign. 

Requested data in form of charts of monthly hydrographic survey for last 6 
months will be uploaded/hosted on website. Since the documents are bulky 
in size, specifically required data may be collected from DPA office. 

129. General  Drawings The employer is requested to provide the design of the entire 
dredging scope in AutoCAD format. Please provide the design in 
which dredging is required for both capital and maintenance 
dredging scope. 

Requested data in form of charts of monthly hydrographic survey for last 6 
months will be uploaded/hosted on website. Since the documents are bulky 
in size, specifically required data may be collected from DPA office. 

130. General  Survey charts Please provide the latest layout and survey chart in Dwg. format Requested data in form of charts of monthly hydrographic survey for last 6 
months will be uploaded/hosted on website. Since the documents are bulky 
in size, specifically required data may be collected from DPA office. 

131. General  Soil Information Please provide Geotechnical information concerning the soil 
material to be dredged in the subject areas 

Since the documents are bulky in size, specifically required data may be 
collected from DPA office 

132. General  Drawings The employer is requested to provide the coordinates of the buoys. AutoCAD drawing attached for reference. 

133. General   Requested to furnish the response of the Employer with an 
explanatory note for each of the items. 

The tender clauses, by and large, are self-explanatory highlighting the 
specific requirement of the employer. Whenever the bidders request for 
deviation from the tender conditions, Employer clarifies that the said 
conditions are non-negotiable and cannot be altered by indicating the tender 
conditions shall prevail. Hence the remarks furnished as Tender condition 
shall prevail is in order.  

134. General  Due Date Extension We are keenly interested to participate in the above bid, but looking 
into the amendment as requested above and looking into the size 
and complexity of project, we request the Authority to please 
extend the bid Due date of the Project by one month from date of 
pre bid reply from your end for submitting a comprehensive bid. 

Last date and time of online submission of bid documents is extended to 
22.02.2024 at 16.00 hrs. 
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135.   Additional Questions The employer to kindly provide the following information to the 
bidder as a part of the pre bid clarifications: 

1. the mathematical model to understand siltation process after 
deepening and widening the channel 

the bidders be allowed to witness and or carry out their own 
bathymetry survey at his cost prior to the bid submission 
 
 

The available reports uploaded/hosted on website for reference and 
guidance only. Further data, if required, bidder may refer the same at DPA 
office. 

 
Additional Clarification from DPA(Deendayal Port Authority) 

136. 5.24  - 
Table 
5.16(b) 

140 Dredging details in the Navigational Channel during the period from April 
2021 to May 2022 

 Typographical error. 
Please read “Dredging details in the Navigational Channel during the period 
from April 2021 to September 2023” 
 

137. 6.4.1 148 The Contractor is responsible for maintaining the depths along various 
berths, as specified under Part B of BOQ, for the entire duration of contract 
period 

 Typographical error. 
 
Please read as “The Contractor is responsible for maintaining the depths 
along various berths, as specified under BOQ, for the entire duration of 
contract period” 
 

138. 6.23.5.8 
(Table 
6.2) 

168  
Table 6.2 

Depth and slopes for 
Maintenance dredging 

                   
 

 

 Add the locations i.e. Maintenance Jetty and SNA Jetty at bottom of 
Table 6.2 Depth and slopes for Maintenance dredging 

 

Note:  
1) Depending upon the quantum of periodical siltation, the 

Engineer will instruct to the contractor to repeat the 
maintenance dredging work in front of certain berths/jetties 
during the period of contract. The payment shall be made as 
per the clause no.6.23.5.3. 

2) If required, Maintenance Dredging at Maneuvering area of 
berth pocket /Approaches to Cargo berth /Oil Jetties shall be 
carried out as when required basis/as per the instruction of 
Engineer under item no.06 of Bill of quantities.  

 

S. 
No.  

Location  

Design 
Depth 
(below 

CD) 

Side slope  

10 Maintenance 
Jetty 

6 Natural slope up to 
1: 3 

11 SNA Jetty 6 Natural slope up to 
1: 3 
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139. 6.23.5.8 
(Table 
6.3) 

169 Table 6.3 
Depth and slopes for Capital dredging  

 

 
 

 
S. 
No.  

Dredging area  
Depth to be 

achieved below C. D  
Side slope  

1  Proposed Oil 
Jetty no.9  

14.10 m  Natural slope up to 
1: 5  

2  SNA Jetty  6 m  Natural slope up to 
1: 3  

 Delete the location i.e. SNA Jetty at bottom of  
Table 6.3 Depth and slopes for Capital dredging 

 
 

 
S. 
No.  

Dredging area  
Depth to be 

achieved below C. D  
Side slope  

1  Proposed Oil 
Jetty no.9  

14.10 m  Natural slope up to 
1: 5  

    

 

 

 

 


