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g . ‘ CONCESSION AGREEMENT

THIS CONCESSION AGREEMENT is made at Bengaluru on this the 16t day of
November 2013

BETWEEN:

jexv g

BOARD OF TRUSTEES for KANDLAPORT, a body corporate constituted under the
provisions of the Major Port Trusts Act, 1963 and having its Administrative Office at
- Gandhidham, Kutch, Gujarat - 370 201, hereinafter referred to as “the Concessioning
Authority” (which expression shall, unless repugnant to the context or meaning
thereof, include its successors and permitted assigns);

Pooce s

‘AND‘

KANDLA OIL TERMINAL PRIVATE LIMITED, a company registered under the
Companies Act, 1956, and having its registered office at Neeladri" 1II Floor, 9,
Cenotaph Road, Alwarpet, Chennai 600018 hereinafter referred to ds “the
Concessionaire” (which expression shall, unless. repugnant to the context or meaning
thereof inc ude its successors and permltted assigns).

Concess:ozgrtg\_. hé)
N Kapd g

Avihori éd Signatoty-
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WHEREAS:

(A) The Concessioning Authority is desirous of implementing a Project (as
defined hereinafter) for “Development of 0il Jetty to Handle Liquid Cargo
and Ship Bunkering Terminal at Old Kandla on BOT basis under PPP
mode” through private sector participation;

(B) In or about August 2012, the Concessioning Authority invited applications
from the interested parties in accordance with the Request for
Qualification (as defined hereinafter), to pre-qualify competent parties
that can subsequently bid for the Project; ‘

(C) In response to the invitation referred to in recital ‘B’ above, the
Concessioning Authority received applications from various parties

" including the application Dated 27/11/2012 submitted by the Applicant
in accordance with the Request for Qualification;

(D} The Concessioning Authority, after evaluating all the applications, pre-

qualified 10 number of applicants including the Applicant and invited
proposals from them in accordance with the Request for Proposal (as
defined hereinafter), for implementing the Project; ‘

(E) In response to the Request for Proposal, the Concessioning Authority
received proposals from the provisionally pre-qualified applicants
including the one submitted by the Applicant; '

(F)  The Concessioning Authority, after evaluating all the proposals received
by it from the pre-qualified applicants, accepted the proposal referred to
in recital “E” above submitted by the Applicant and communicated its
acceptance to the Applicant vide Lettef of Intent for Award of Concession
dated 26/06/2013; '

" (G) The Applicant has/ incorporated the Concessionaire as a special purpose

! company in India, under the Companies Act, 1956 to implement the Project;

(H) Following the issue of the Letter of Intent for Award of Concession, the

Conces‘sioning Authority has agreed to grant the Concession to the.

Concessionaire to implement the Project on the terms, conditions and

covenants hereinafter set forth in this Agreement.




NOW, THIS AGREEMENT WITNESSETH AS FOLLOWS:
ARTICLE 1

DEFINITIONS AND INTERPRETATION
11 Definitions

In this Agreement, unless the context otherwise requires the following terms

shall have the following meanings assigned/ascribed thereto: -

“Access Channel (or Entrance Channel)” shall have the meaning as per Indian
Admiralty -Chart No. 2080 for Gulf of Kutch, Eastern portion issued by National
Hydrographic Department, Deharadun.

Access Channel is about 23 km long from outer Tuna buoy in Gulf of Kutch to
mouth of Kandla Creek. Width of Access Channel is about 300-350 meters.”

“Actual Project Cost” means the actual capital cost incurred by the
Concessionaire on the Project and/or the Project Facilities and Services as
certified by the Statutory Auditor and if the same exceeds the Estimated Project
Cost and/or does not form part of the Financing Plan submitted prior to Financial
Close, the amount of the Estimated Project Cost or in the Financing Plan as the
case may be increased by the amount(s) approved in writing by the
Concessioning Authority.

“Additional Auditor” has the meaning ascribed to it in Article 9.4.

“Additional Cost” means the additional capital expenditure which the
Concessionaire has or would be required to incur and which has arisen as a result
of Change in Law.

“Affiliate” means, with respect to any Party and/or with respect to the Applicant,
any other Person directly or indirectly controlling, controlled by or under common
control with such Party, Applicant . For the purposes of this definition, the term
“control” (including with correlative meaning, the terms “controlled by” and “under
common control with”) as applied to any Party or Applicant means the possession,
directly or indireqt]y, of the power to direct or cause the direction of the.
management of that Party or App]icant whether through ownership of 50 (fifty) %
or more of the Voting securities, by contract, or otherwise. ‘
“Agreement” means this agreement as of date hereof, including Appendices 1
through 17 as may be amended, supplemented or modified in accordance with
the provisions hereof. -

“Appendix” means the schedules, supplements or documents, appended to this
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“Applicable Laws” means all laws in force and effect as of the date hereof and
which may be promulgated or brought into force and effect hereinafter in India,
including statutes, rules, regulations, directions, bye-laws, notifications,"
ordinances and judgments having force of law, or any final interpretation by a
Court of Law having jurisdiction over the matter in question as may be in force
and effect during the subsistence of this Agreement. |

“Applicable Permits” means any and all permissions, clearances, licenses,
authorizations, consents, no-objections, approvals and exemptions under or
pursuant to any of the Applicable Laws or from any Government Authority
required in connection with the Project and for undertaking, performing or
discharging the obligations contemplated by this Agreement or any. gther

~‘fransaction Document.
“Applicant” means M/s IMC Limited, a company registered under the Companies

Act, 1956, and having its registered office at _ Neeladri" Il Floor, 9, Cenotaph
Road, Alwarpet, Chennai 600018.

“Bid” means the proposal and the entire set of documents submitted by the
Applicant inresponse to the RFQ and the RFP.

“Bid Security” means the bank guarantee of an amount of Rs. 2.35 Crores dated
28/06/2013 bearing No. 084813IGFIN0018 drawn by Andhra Bank, Chennai
furnished by the Applicant alongwith its Bid.

“Board” means the Board of Trustees for Kandla Port Trust. A
“Book Value” means the aggregate written down value as on the date of issue of
the Termination Notice in the books of the Concessionaire of (i) the tangible assets
(including capital works in progress) forming part of, fixed or attached to the
ground, created, installed or provided by the Concessionaire and comprised in
€1 Project Facilities and Services, which in the reasonable judgement of an Expert are

o _ capable of being put to use/utilized by the Concessioning Authority, and (ii) the

moveable assets including cargo handling equipment belonging to the

b Concessionaire, which the Concessioning Authority agrees to take over, in
kS accordance with Indian Accounting Standards using depreciation rates as set forth
" in the (Indian) Companies Act, 1956, as applicable from time to time.

“Buhker/ Bunkers” means various types of bunker fuels.

&
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Agreement.
“Change of Scope” shall have the meaning assigned to it under Article 6.8(a).

“Change of Scope Notice” shall have the meaning assigned to it under Article

6.8(b).
“Completion Certificate” shall have the meaning assigned to it under Article 6. 3

“Concession” means the Concession granted by the Concessioning Authonty to
the Concessionaire in accordance with the provisions of Article 2.1 of this
Agreement for implementing the Project and providing Project Facilities and

Services.

“Concessioning Authority Event of Default” shall have the meaning as set out

under Article 15 1(b).

“Concessionaire Event of Default” shall have the meaning as set out under
Article 15.1 (a).

“Concession Period” means the period of the Concession specified in Article 2.2
of this Agreement. '

“Conditions Precedent” shall mean the conditions prescribed in Article 3 of this
Agreement.

“Construction Phase” means the period from the Date of Award of Concession
to the Date of Commercial Operation. ‘
“Construction Works” means all works, equipments and things necessary to
complete the Project and provide the Project Facilities and Services in accordance

with this Agreement.

“Construction Standards” means the construction standards set out in the
annexure to Appendix 4.

“Consultation Notice” has the meaning ascribed to it in Article 15.3.
“Contractor” means a Person with whom the Concessionaire has entered into/

may enter into a contract relating to the execution of any works and Jor
operation and maintenance of the Project Facilities and Services,

“Date of Award of Concession” means the date when the Conditions Precedent
have either been satisfied or waived by-the Party other than the Party respon31ble
for satlsfymg the same. -
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“2Date of Commercial Operation” means the date on which the Concessionaire
receives the Completion Certificate in accordance with the provisions of this
Agreement/ MPT Act.

“Day” means the 24 (twenty four) hour period beginning and ending at 12:00
midnight Indian Standard Time.

“Debt Due” means the aggregate of the following sums representing the amounts
advanced by the Lenders towards Actual Project Cost, expressed in Indian rupees
as may be outstanding and payable to the Lenders under the Financing
Documents on the Transfer Date:

(a) the principal amount of the debt including any subordinated debt provided
by the Lenders under the Financing Documents for financing the Project (“the
Principal”) but excludihg (i) wbrkin‘g capital loans; (ii) any part of the Principal that
had fallen due for repayment one year prior to the Transfer Date, if the Transfer Date
is related to expiry of the Concession Period or any part of the Principal that had
fallen due prior to the Termination Notice, if the Transfer Date is related to
termination prior to the expiry of the Concession Period; and (iii) any debt that has
been rescheduled or refinanced, unless such repayment had been rescheduled or
refinancing made with the prior consent of Concessioning Authority; and

(b) all accrued interest, financing fees and charges payable on or in respect of
the debt referred to in sub-clause (a) above upto the Transfer Date but excluding (i)
any interest, fees or charges that had fallen due one year prior to the Transfer Date,
and (ii) penal interest or charges, payable under the Financing Documents to any
Lender. .

“Designs and Drawings” means the designs and drawings, and other technical

information submitted by the Concessioraire from time to time and reviewed by

the Independent Engineer in accordance with the provisions of this Agreement.

LR
s “Encumbrance” means any encumbrance such as mortgage, charge, pledge, lien,
hypothecation, security interest, assignment, privilege or priority of any kind

having the effect of security or other such obligations and shall include without

limitation any designation of loss payees or beneficiaries or any similar

~
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arrangement under any insurance policy pertaining to the Project, physical
encumbrances and encroachments on the Project Site/Port’s Assets/Project
Facilities and Services.

“EPC Contract” means the contract entered into by the Concessionaire with one

or more Contractors interalia for the purpose of design, engineering,
procurement of equipment and materials (including by import thereof) and
construction of the Project in accordance with the provisions of this Agreement.
“Environmental Law” means any statute, rule, regulation, ordinance, code,
guideline or policy having the force of law, in each case, applicable to the Project
now or hereafter in effect and any applicable judicial or administrative
interpretation, pronouncement, order, decree or judgment, relating to the
é’ri\’ii"fonme‘nt, health and safety. ,
“Equity” means the paid up share capital of the Concessionaire representing the
equity component of the Actual Project Cost, as capitalized in the books of the
Concessionaire and duly certified by the Statutory Auditors.

“Equity Documents” means collectively the documents evidencing subscription

to Equity to the extent of equity component of cost of the Project.
“Escrow Account” shall have the meaning assigned to it under Article 9.5.

“Escrow Agreement” means the agreement to be executed inter alia between the
Concessionaire, the Concessioning Authority and the Lenders/Lenders
representative substantially in the format set out in Appendix 16 hereto.

“Estimated Project Cost” means the sum of Rs.233.50 Crores (Rupees Two
Hundred and Thirty Three Crores and Fifty Lakhs only) being the cost of the

Project as estimated by the Concessioning Authority and disclosed in the Request

for Proposal.

“Event of Default” shall have the meaning assigned to it under Article 15.1.
“Exclusivity Period” shall have the meaning ascribed to it in Article 12.2(c).

“Expert” means any person, body or organization of repute with recognized
technical/ professional expertise in respect of any field, matter or subject relevant.
for the purpose of this Agreement.

“Financial Assistance” means all funded and non-funded credit assistance

including but not limited to loans, advances, lease assistance and guarantees

required for the Project. T
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“Financial Close” means the date on which the Financing Documents providing
for Financial Assistance by the Lenders, Equity Documents and the documents in
respect of debt, if any, committed by the Applicant have become effective and fhe
Concessionaire has access to such Financial Assistance.

“Financial Year” means any twelve month period commencing from 1st April and
ending on 31st March. |

“Financing Documents” means, collectively, the documents executed in favour of

or entered into with the Lenders, by the Concessionaire in respect of the Financial

- Assistance relating to the financing (including any re-financing) of the Actual

Project Cost and includes any document providing security for the Financial
Assistance. .

“F‘i‘ﬁﬁ:;héiﬁ’gwl;lan” n;eans the financing plan as envisaged under the Financing
Documents for financing the cost to be incurred for implementing the Project

submitted by the Concessionaire in accordance with Article 3.1(a)(vii).

“Force Majeure Event” shall have the meaning ascribed to it in Article 14.1 of
this Agreement.

“Gol” means the Government of India.

“Good Industry Practice” means the exercise of that degree of skill, diligence and
prudence and those practices, methods, specifications and standards of
equipment, safety and performance, as may change from time to time and which
would reasonably and ordinarily be expected to be used by a skilled and
experienced operator engaged in construction, operation and maintenance of
facilities, equipment or systems of the type and size similar to the Project
Facilities and Services.

“Government Authority” means Gol, any state government or any governmental
department, commission, board, body, bureau, agency, authority, instrumentality,
administrative- body, at central, state, or local level, having jurisdiction over the»
Concessionaire, the Port’s Assets, the Project Facilities and Services or any portion
thereof, but shall not include the Concessioning Authority.

“Gross Revenue” means all the revenues chargeable by the Concessionaire from
the Project /Project Facilities and Services.

“Independent Engineer” means a Person appointed in accordance with Article

5.1 for supervision and monitoring of compliance by the Concessionaire with the

Pé.ge 8
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Project Requirements, more particularly to undertake, perform, carry out the
duties, responsibilities, services and activities set forth in Appendix 7.

“Indian Accounting Standards” means the Indian accounting standards issued

- by the Institute of Chartered Accountants of India.

“Insurance Cover” shall have the meaning ascribed to it in Article 12.1(c) (ii).
“Kandla Creek” is a dynamic water mass situated between Sara Creek and Phang

Creek at its northern confluence and the Kandla estuary in the south limit in a
North-South direction between latitude 22°-58'N and 23°-04' N. It has a length of
about 10.5 kms and serves as the natural inner harbour for the Port of Kandla. The
western bank of Kandla Creek is the mainland comprising of the Port
infrastructure and the Eastern bank comprises the saline natural island Sathsaida
bet. The Infrastructure of Kandla Port including the dry cargo berths, floating craft
jetties, bunder basin and floating dry dock jetties ~re-situated aiong the southern
half and oil jetties are established along the northern half of Kandla Creek. The
map showing Kandla Creek is attached as Annex to Appendix 1.

“Lenders” means any Persons based in India or abroad providing Financial
Assistance under the Financing Documents and includes a trustee for the holders

of debentures/ or other debt instruments issued by the Concessionaire to finance
the Project.

“License Fee” shall have the meaning assigned to it under Article 9.1(a).

“Management Control” means the possession, directly or indirectly of the power

to direct or cause the direction of the management and policies of the

Concessionaire, whether through the ownership of voting securities, by contract

or otherwise or the power to elect or appoint more than 50% (fifty percent) of

the directors, managers, partners or other individuals exercising similar -
authority with respect to the Concessionaire.

“Material Adverse Effect” means material adverse effect on (a) the ability of
either Party to exercise any of their rights or perform/discharge any of their
duties/obligations under and in accordance with the provisions of this
Agreement and/or (b) the legality, validity, binding nature or enforceability of
this Agreement. _

“Milestone Dates” means the dates for completion of specified Project activities
as containéd in the Project Schedule. o
“Minimum Guaranteed Cargo” shall have the meaning ascribed to it in Article
7.1(a)(xii).

“Month” means the calendar month as per the Gregorian calendar. -



NO————

¢
%

dﬁ:‘n
e

&

P

&

Development of Oil Jetty to handle Liquid Cargo and Ship Bunkering Termiral at Old Kandla

“MPT Act” means The Major Port Trusts Act, 1963 as amended, supplemented, re-
enacted or replaced from time to time.

“Navigational Channel” means sea navigation channel ranging from OTB to Oil

Jetty Complex which includes the Access Channel also as per the Drawing in Annex
to Appendix 1.

“Non Political Event” means the Force Majeure Events set out in Article 14.2.

“0il Jetty Complex” meahs,the group of liquid cargo handling jetties called 0il
Jetties including existing Oil Jetty No. 1 to 6 developed at Kandla Port Trust within

the Kandla Creek and any other such liquid cargo handling jetty/jetties to be

developed towards north or south of this group of jetties as per the Drawing in
Annex to Appendix 1.

“0&M Contract” means the contract, if any, entered into by the Concessmnaxre for

... the operation and maintenance of the Project in accordance with the prov151ons of

this Agreement

“Operations Phase” means the period from the Date of Commercial Operation to
the expiry/termination of the Concession Period.
“Operations and Maintenance Standards” means the minimum standards of

operations and maintenance set out in the annexure to Appendix 4 with regards

the Project Facilities and Services.

“Other Events” means the Force Majeure Events set out in Article 14.4.

“Outer Tuna Buoy” means the area outside Kandla Creek located at approx.
220501371 N 7006150" E approximately at distance of 27-28 Km from almost the
centre of the Oil Jetty Complex as where the vessels visiting the port are kept in
waiting for their turn to berth for loading/unloading of cargo.

“Party” means either the Concessioning Authority or the Concessionaire as the
context may require or admit and “Parties” means both Concessioning Authority
and Concessionaire.

“Performance Standards” means the minimum standards of performance set out
in Appendix 15 with regards the Project Facilities and Services.

“Performance Guarantee” shall mean the bank guarantee(s)/letter(s) of credit
procured by the Concessionaire for the benefit of the Concessioning Authority

guaranteeing the performance of the obligations of the Concessionaire hereunder

m the manner specified in Article 4.1.

“Person” means any individual, company, corporation, partnershxp, joint venture,
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agency or any other legal entity.
“Political Event” means the Force Majeure Events set out in Article 14.3.

“Port's Assets” means the assets set out in Appendix 2, belonging to the
Concessioning Authority.

“Port Limits” means limits prescribed in the Port limit notification for the Kandla
Port Trust amended, supplemented, or replaced from time to time

“Project” means the design, finance, construction, operation, maintenance, and
marketing and providing of the Project Facilities and Services in accordance with
the provisions of this Agreement.

“Project Capacity” means the capacity of the Project Facilities and Services to
handle 3.39 MMTPA othuld cargo including bunker fuel per annum.

“Project Contracts” means collectively this Agreement, the EPC Contract, O&M
Contract-and any other material contract {other than the Financing Documents, the
Escrow Agreement, the Substitution Agreement or any commercial agreement with
the users) entered into or may hereafter be entered into by the Concessionaire in
connection with the Project and Project Facilities and Services.

“Projec,t Facilities and Services” means the facilities and services as set out
under the Project Requi'rements, to be provided by the Concessionaire during the
Concession Period, in accordance with this Agreement

“Project Requirements” means the minimum reqmrements as to the
construction, operation and maintenance of the Project and provision of Pro ect

Facilities and Services set out in Appendix 4.
“Project Schedule” means the Appendix 5 hereto.
“Project Site” means the area demarcated in Appendix 1 including the

waterfront, existing berth, land together with buildings, structures if any and

easement rights thereto that may be given to the Concessionaire and all other

" assets comprised therein on which the Concessionaire is authorized to develop

and operate the Project Facilities and Services as set forth in this Agreement.
“Provisional Certificate” shall have the meaning assigned to it under Article 6.7
(4.

“Punch List” shall have the meaning assigned to it under Article 6.7 (d).
“Quarter” means a period of 3 (three) Months.
“Remedial Period” has the meaning ascribed to it in Article 15.4.
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“Request for Proposal” or “RFP” means the Request for Proposal dated
12/02/2013 issued by the Concessioning Authority to the applicants shortlisted
pursuant to the Request for Qualification and includes any addendum /
clarifications issued in -respect thereof by the Concessioning Authority.

“Request for Qualification” or “RFQ” means the Request for Qualification dated
27.08.2012 issuec‘i' by the Concessioning Authority inviting applications in
accordance therewith for pre-qualifying the competent applicants that can
subsequently bid for the Project, and includes any addendum / clarifications

issued in respect thereofby the Concessioning Authority.
“Requisition” has the meaning ascribed to it in Article 16.3.

“Royalty” means the revenue share payable by the Concessionaire to the
Concessioning Authority, pursuant to Article 9.2 hereof.
“Safety Standards” means the minimum standards of safety set out in the

annexure to Appendix 4 with regards the Project/Project Facilities and Services.
“Scale of Rates” means the scale of rates alongwith the statement of conditions
with respect thereto framed from time to time and notified by TAMP or such other
competent authority under the provisions of MPT Act, as applicable.

“Scheduled Project Completion Date” means the day of completion of 24
calendar months after Date of Award of Concession.

“Selectee” has the meaning ascribed to it in Article 15.4(b).

“Special Audit” shall have the meaning assigned to it under Article 9.4.

“Statutory Auditors” means a firm of chartered accountants appointed in terms
of Section 224 of the Companies Act, 1956 and acting as the statutory auditors of
the Concessionaire.

“Substitution Agreement” means the agreement substantially in the form set

out at Appendix 3, to be entered into between the Concessioning Authority, the
Concessionaire and the Lenders.

“SBI PLR” means the prime lending rate of the State Bank of India prevailing as
on the date of a payment due from which the computation of interest is required

to be made under the Agreement.
“TAMP” means Tariff Authority for Major Ports established under the MPT Act.

“Tariff’ means the applicable rate(s) as per Scale of Rates that may be charged by

the Concessionaire for and in respect of providing the Project Facilipi@;; and
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Services.

“Tank Farm” means Group of Tanks and all requisite allied facilities for Storage
of Liquid Cargo including Bunker Fuels.

“Tariff Notification” means the notifications for Case No. TAMP/5/2013-KPT
dated 22nd February 2013 notified vide Gazette No. 125 dated 6th May, and its
amendment dated 9th May, 2013, and notified vide Gazette No.198 dated 24t July
2013 setting out inter alia the Tariff and shall include any revisions thereof.

“Termination Notice” means the termination notice issued pursuant to Article
16.1 hereof.

“Termination Period” shall have the meaning as set out under Article 16.1
hereof.
“Tests” shall have the meaning assigned to it under Article 6.7 (a) hereof.

_“The Port” means Kandla Port.

“Transfer” means to transfer, sell, assign, pledge, hypothecate, create a security
interest in or other encumbrance on, place in trust (voting or otherwise), transfer
by operation of law or in any other way dispose of, whether or not voluntarﬂy,
the legal or beneficial interest in the equity shares of the Concessionaire. .
“Transfer Date” means the date of expiry or termination as the case may be, of
the Concession Peridd in accordance with the terms of this Agreement.

“Transaction Documents” means collectively the Project Contracts and the
Financing Documents.

“Zero Panel” means first panel starting from north side of existing dry cargo
berths at Kandla of Kandla Port Trust.

1.2 Other References

In this Agreement:

“BIS” means Bureau of Indian Standards.

“BS” means British Standard.

“CISF” means Central Industrial Security Force.

“DIN" means German Industrial Standard.

“DWT"” means Dead Weight Tonnage

“FEM” means Federation of Equipment Manufacturers.
“GOI” means Government of India

“IS” means Indian Standard.

“ISO" means International Standards Organization.

“IEC” means International Electro Technical Commission.
“IMDG” means International Maritime Dangerous Goods.

- “IMO” means International Maritime Organization.

“km” means Kilometre, the unit of length."kWh” means Kilowatt-hour, the unit of

N
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electrical energy.

"KPT" means Kandla Port Trust

“OTB” means Quter Tuna Buoy

"PGVCL” means Paschim Gujarat Vij Company Limited
“RCC” means Reinforced Cement Concrete

“ASTM” means American Society for Testing and Materials
“KVA” means Kilovolt-Ampere, the unit of power.

“m"” means Metre, the unit of length.

“mm” means Millimetre, the unit of length.

“MT” means Metric Tonne, the unit of weight.

"MMTPA" means Million Metric Tonnes per Annum.

“MVA” means Mega Volt Ampere, the unit of power.

“MSIHC"” means Manufacture Storage and Input of Hazardous Chemicals.
“OISD” means Oil Industry Safety Directorate.

"SOR" means Scale of Rates of Kandla Port

"T" means tonne

“TAMP” means Tariff Authority of Major Ports
“VAT” means Value Added Tax.

1.3 Interpretations

This Agreement constitutes the entire understanding between the Parties-
regarding the Project and supersedes all previous written and/or oral
repxjesentétions and/or arrangements regarding the Project. If there is any
aspect of the Project not covered by any of the provisions of this

Agreement, then and only in that event, reference may be made by the

o - Parties to the bid documents, inter alia including the RFP and RFQ
" documents, issued by the Concessioning Authority and also including
i = addendums, clarifications given in writing in the pre-bid meetings and the
G submissions of the Concessionaire and the bid submitted by the

Concessionaire but not otherwise. In case of any contradictions in the

terms cf this Agreement and any such other bid documents as referred to

&

o above, the terms of this Agreement shall prevail.

In this Agreement unless the context otherwise requires:

9 (a) any reference to a statutory provision shall include such provision as is from
time to time modified or re-enacted or consolidated so far as such
modification or re-enactment or consolidation applies or is capable of
applying to any transactions entered into hereunder;

(b  the words importing singular shall include plural and vice versa, and words

denoting natural persons shall include partnerships, firms, companies,

corporations, joint ventures, trusts, associations, organisations or /gghgrf?l
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entities (whether or not having a separate legal entity);

the table of contents and any headings in this Agreement are for ease of
reference only and shall not affect the construction or interpretation of
this Agreement; |

the words ‘“include” and “including” are to be construed without
limitation;

references to “construction” include investigation, design, engineering,
procurement, delivery, transportation, installation, processing, fabrication,
testing, commissioning and other activities incidental to the construction;‘
any reference to any period of time shall mean a reference to that

according to Indian Standard Time;

any reference to day shall meaii a reference to a calendar day;
any reference to month shall mean a reference to a calendar month;

“Recital”, “Article” and “Appendix” shall refer, except where the context
otherwise requires, to Articles of and any Appendix to this Agreement. The
Appendices to this Agreement shall form an integral part and parcel of this
Agreement and will be in full force and effect as though they were
expressly set out in the body of this Agréement;

any reference at any time to any agreement, deed, instrument, license or
document of any description shall be construed as reference to that
agréeement, deed, instrument, license or other document as amendéd,
varied, éupplemented, modified or novated at the time of such refefence;

any agreement, consent, approval, authorization, notice, communication,
information or report required under or pursuant to this Agreement from
or by any Party or the Independent Engineer and/or a Statutory Auditor
shall be valid and effectual only if it is in writing under the hands of duly
authorized representative of such Party or the Independent Engineer

and/or Statutory Auditor, as the case may be, in this behalf and not
otherwise;

unless otherwise stated, any reference to any period commencing “from” a

specified day or date and “till” or “until” a specified day or date shall
include both such days or dates;

(m) unless otherwise specified, any interest to be calculated and payablci g’nrg._eﬁ_[\
] e L 7 -
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(n)

1.4
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(b)

@]

(d)

this Agreement shall accrue on a Monthly basis and from the respective
due dates as provided for in this Agreement; and

any word or expression used in this Agreement , unless defined or
construed in this Agreement, shall be construed as per the definition given

in General Clauses Act, 1897 failing which ‘it shall bear the ordinary
English meaning.
Measurements and Arithmetic Conventions

All measurements and calculations shall be in metric system and

calculations done to 2 decimal places, with the third digit of 5 or above

being rounded up and below 5 being rounded down.

Ambiguities énd Discrepancies

In case of ambiguities or discrepancies within this Agreement, the
following shall apply:

between two Articles of this Agreement, the provisions of specific Articles

relevant to the issue under consideration shall prevail over those in other*
Articles;

between the dimension scaled from the Design and Drawings and its
specific written dimension, the latter shall prevail;

between any value written in numerals and that in words, the latter shall
prevail; and

between the provisibns of this Agreement and any other documents

forming part of this Agreement, the former shall prevail.
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ARTICLE 2

CONCESSION AND PORT ASSETS
2.1  Concession ’

In consideration of the Concessionaire agreeing to pay to the Concessioning
Authority (a) the License Fee and (b) R’oyalty, (c) Pro-rata Cost of Capital and
Maintenance Dredging to be carried out from Zero Panel to Oil Jetty Complex
and performing its obligations as set out in this Agreement, the
Concessioning‘ Authority hereby grants to the Concessionaire, subject to the
provisions of this Agreement, an exclusive license for designing, engineering,
financing, conétructing, equipping, operating, maintaining, replacing the

Project/ Project Facilitiss and Services.-

2.2 Concession Period

The Concession hereby granted is for a period of 30 (Thirty) | years
comrﬁencing from Date of Award of Concession during ‘which the
Concessionaire is authorized and obliged to implement the Project and to
provide Project Facilities and Services in accordance with the provisions

hereof.
Provided that: -

(a)  in the event of the Concession being extended by the Concessioning
Authority beyond the said period of 30 years in accordance with the
provisions of this Agreement, the Concession Period shall include the

i period by which the Concession is so extended, and

. (b)  inthe event of an early termination/determination of the Concession/

this Agreement by either Party in accordance with the provisions
hereof, the Concession Period shall mean and be limited to the period

- commencing from the Date of Award of Concession and ending with

& , the date of termination/determination of the Concession/this
o : Agreement.
W - 2.3 Acceptance of the Concession
§b The Concessionaire hereby accepts the Concession and agrees and undertakes
to implement the Project and to provide Project Facilities and Services in
B accordance with the provisions of this Agreement. Subject to and in
N accordance with the provisions of this Agreement and Applicable Laws and
’ -Applicable Permits, the Concessionaire shall at its costs, charges, expenses and
“
w;'
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2.5

conceptualize, design, engineer, finance, construct, equip, operate, maintain -
and replace the Project/ Project Facilities and Services.

2.4 Port’s Assets
(@) In consideration of the Concessionaire agreeing to perform and
" discharge its obligations as set forth in this Agreement, the
Concessioning Authority hereby grants to the Concessionaire, the
exclusive right to enter upon, occupy and use the Project Site and
Port’s Assets for the purpose of implementing the Project and
provision of Project Facilities and Services pursuant thereto in
accordance with this Agreement.. ..~ - - - - e
(b)  The Concessionaire shall at its costs, charges and expenses make such
developfnent and improvements in the Project Site and Port’s Assets
as may be necessary or appropriate for implementing the Project and
providing Project Facilities and Services, in accordance with the

Agreement, Applicable Laws and Applicable Permits.

Use of Port’s Assets

The Concessionaire shall not without the prior written consent or approval of
the Concessioning Authority use the Project Site and the Port’s Assets for any
purpose other than for the purposes of the Project/the Project Facilities and
Services and purposes incidental thereto as permitted under this Agreement

or as may otherwise be approved by the Concessioning Authority.

2.6 lnformafion about Project Site and Port’s Assets
The information about the Project Site and Port’s Assets as set out in Appendix
1 and Appendix 2 respectively is provided by the Concessioning Authority in

good faith and with due regard to the matters for which such information is

re'quired by the Concessionaire. The Concessioning Authority agrees to

provide to the Concessionaire, upon a reasonable request, any further

information relating to the Project Site and Port Assets, which the

Concessioning Authority may now possess or may hereafter come to possess,

as may be relevant to the implementation of the Project. Subject to this, the




Development of Oil Jetty to handle Liauid Cargo Gnd Ship Dunkering Terminal ot G Kol

2.8

Concession Agreemqnt

- Concessioning Authority makes no representation and gives no warranty to

the Concessionaire in respect of the condition of the Port Assets or the Project
Site.

2.7 Acceptance of the Port Assets

The Concessionaire accepts possession of the Port’s Assets and Project Site

on ‘as is where is’ basis and confirms having:

(a)  inspected the Project Site/Port's Assets, including the berths and all
structures thereat and its surroundings;

(b)  satisfied itself as to the nature of the climatic, hydrological and general

physical conditions of the Project Site/Port's Assets, the nature of the
ground and subsoil, the form and nature of the Project Site/Port's
Assets, and the nature of the design, work and materials necessary for
the performance of its obligations under this Agreement; and

(Q) obtained for itself all necessary information as to the risks,
contingencies and all other circumstances which may influence or
affect the Concessionaire and its rights and obligations under or
pursuant to this Agreement.

Peaceful Occupation ,
The Concessioning Authority warrants that the Concessionaire shall, subject

to complying with the terms and conditions of this Agreement, remain in

‘occupation of the Project Site and Port’s Assets during the Concession Period.

In the event the Concessionaire is obstructed by any Person claiming any
right, title or interest in or over the Project Site and Port’s Assets or any part

thereof or in the event of any enforcement action including any attachment,

distraint, appointment of receiver or liquidator being initiated by any Person
claiming to have charge on the Project Site and Port's Assets or any part
thereof pursuant to Section 78 of the MPT Act, the Concessioning Authority

shall, if called upon by the Concessionaire, defend such claims and
proceedings.
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ARTICLE 3

_ CONDITIONS PRECEDENT
3.1 Conditions Precedent

The award of the Concession shall be subject to the satisfaction or waiver of the

following conditions precedent (the “Conditions Precedent”):
(a) The following Conditions Precedent shall be satisfied by the

Concessionaire:
)] Furnishing of the Performance Guarantee as stipulated in Article 4.1
hereof;

(ii)  Furnishing of copies (certified as true copies by a director of the
Concessionaire) of the constituent documents of the Concessionaire;
(iif)  Furnishing of al‘l resolutions adopted by the Board of Directors of the
Concessionaire (certified as true copies by a director of the
e COhG@%ﬁ-‘i{-}ﬁ&i‘c’:) authorizing the execution, delivery and performance
- | by the Concessionaire of each of the Transaction Documents;

: (iv)  Opening the Escrow Account and executing the Escrow Agreement;

(v) intentionally left blank

(vi)  Furnishing a certificate from its principal officer/director on the
shareholding pattern of the Concessionaire;

(vii) Furnishing its Financing Plan and Financing Documents for the
Project and demonstrating Financial Close. Provided, Financial Close
shall be deemed to be achieved if the only conditions pending for

- achieving Financial Close are those which are required to be fulfilled

k £ by the Concessioning Authority under Article 3.1 (b) hereunder;

(viii) Procuring and furnishing the following confirmations, in original, from the

’ Applicant/: . .
Fr (a) it/they shall at all times comply with the provisions of
) Article 11.2 in respect of their shareholding in the Concessionaire;
o (b)  it/they has/have the 'fin‘ancial standing and resources to fund
0 /raise finances for undertaking and implementing the Project in accordance

with this Agreement;

& (c) the Applicant is/ duly organized and validly existing under the laws of the
i jurisdiction of its incorporation, and has requested the Concessioning
ks Authority to enter into this Agreement with the Concessionaire and has
R agreed to and unconditionally accepted the terms and conditions set forth in
k-
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this Agreement;

(ix) Furnishing to the Concessioning Authority a legal opinion frem the legal counsel of the

Concessionaire with respect to the authority of the Concessionaire to enter mto this

Aoreement and the enforceability hereof; and

(x) Obtaining Apphcable Permits as may be required for commencement of Construction

3.2

3.3

3.4

Works as set out in Appendix 8.

(b) The following Conditions Precedent shall be satisfied by the Concessioning
Authority: '

(i} procurement of the clearances required for the Project, as set out in
Appendix 8;

(i) handingover physical possessmn ofthe Pro ect Slteand/or the Port’s

Assets for the purposes of the Pro ect

(a) Payment of License fee by the Concessionaire to the Concessioning
Authority as per the article 9.1 of the agreement (i.e. Payment of
‘License Fee in advance before taking the physical possession of the
Project Site and Port Assets) shall enable the Concessioning Authority |
to fulfill the Condition Precedent 3.1 (b) (ii). To make it more clear, the
concessionaire shall deposit the License fee in advance to the
Concessioning Authority before taking over the physical possession of
the project site and/or the port’s assets from the Concessioning
Authority for the purposes of the project.

The aforesaid Conditions Precedent shall be complied with within 180 (One

Hundred and Eighty) Days of the date of Agreement. Each Party shall promptly

inform the other Party in writing when the Conditions Precedent for which it is

responsible have been satisfied.

Any of the Conditions Precedent set forth in Articles 3.1(a) may be waived fully

or partially by the Concessioning Authority at any time in its sole discretion or the
Concessioning Authority may grant additional time for compliance with these
conditions and the Concessionaire shall be bound to ensure compliance within such
additional time as may be specified by the Concessioning Authority. Any of the
Conditions Precedent set forth in Articles 3.1 (b) may be waived fully or partially by

the Concessionaire at any time in 'itsvsole discretion.
If the Concessionaire has fulfilled all the Conditions Precedent under Article
3.1(a) including the furnishing of the Bank Guarantee and has not waived or

extended the time under Clause 3.3 above, and if the Concessioning Authority has

failed to fulfil the Conditions Precedent to be fulfilled by it under Article 3.1(b) (and
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which are within the power of the Concessioning Authority), the Concessioning
Authority shall be liable to pay liquidated damages in a sum calculated at the rate of
0.1% (zero point one percent) of the Performance Guarantee for each day’s delay
until fulfilment of the Conditions Precedent subject to a maximum of 5% (five
percent) of the figure mentioned in the Performance Guarantee furnished by the
Concessionaire. In such event, having regard to the quantum of damages, the time
for the performance shall be deemed to have been extended by the number of days
for which the liquidated damages is paid and if, after the extended period the
Concessioning Authority is still not in a position to comply. with the Conditions
Precedent, then the agreement shall be liable to be terminated as provided for in

Clause 3.6 below;

3.5  Ifthe Concessioning Authority has. fulfilled all the Conditions Precedent under
“ Article 3.1(b) and has not waived or extended the time under Clause 3.3 above, and
if the Concessionaire has failed to fulfill the Conditions Precedent to be fulfilled by it
under Article 3.1(a) (and which are within the power of the Concessionaire), the
Concessionaire shall be liable to pay liquidated damages in a sum calculated at the
rate of 0.1% (zero point one percent) of the Performance Guarantee for each day’s
delay until fulfillment of the Conditions Precedent subject to a maximum of 5%
(five percent) of the figure mentioned in the Performance Guarantee furnished by
the Concessionaire. In such event, having regard to the quantum of damages, the
time for the performance shall be deemed to have been extended by the number of
. days for which the liquidated damages is paid and if, after the extended period the
Concessionaire is still not in a position to comply with the Conditions Precedent,

then the agreement shall be liable to be terminated as provided for in Clause 3.6

© 3.6 };?(’c);?;’ event that the Conditions Precedents are not complied with within the time
. (including the extended time, if any) in terms of the aforésaid Articles- 3.2 to 3.5,

' g} this Agrgement shall be liable to be terminated. If such termination is on gccount of
£ failure of the Concessionaire to comply with the Conditions Precedent, the Bid
F Security shall stand forfeited. If such termination is on account of failure of the
v Concessioning Authority, the Concessioning Authority shall be obliged to return the
. Bid Security/Performance Guarantee. It is clarified that except for the payment as
6

stipulated in the foregoing Article 3.4 and 3.5 and forfeiture in this Article 3.6, each

Concession Agreement
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party hereto shall have no claims against the other for costs, damages,

compensation or otherwise.




‘evelopment of Oil Jetty to handle Liguid Cargo and Ship Bunkering Termisal at 04 FKendla

3

4.1

ARTICLE 4

PERFORMANCE GUARANTEE
Performance Guarantee

The Concessionaire shall for due performance of its obligations during the Construction
Phase provide to Concessioning Authority an unconditional and irrevocable bank guarantee,
in favour of the Concessioning Authority encashable and enforceable at Gandhidham, Kutch
substantially in the form set forth in Appendix 9 or an irrevocable revolving letter of credit
in the form acceptable to the Concessioning Authority (the “Performance Guarantee”). The
Performance Guarantee shall be for a sum of Rs. 11.68 Crores (Eleven Crores and Sixty Eight
Lakhs only). Till such time the Concessionaire provides to Concessioning Authority the
Performance Guarantee pursuant hereto, the Bid Security shall remain in full force and
effect. The Performance Guarantee, if in the form of @ bank guarantee shall be valid for an
initial period of 1 (one) year and shall be renewed 30 (thirty) Days prior to expi'ry of each
year, for an additional term of 1 (one) year. It is clarified that the Concessionaire shall be
liable to restore the Performance Guarantee to the full amount in-case of pastencashmentof

“the same by the Concessioning Authority. This shall be done within 30 (thirty) Days of any

such part encashment. The Performance Guarantee, if in the form of a letter of credit shall be
irrevocable and replenished from time to time such that an amount of Rs. 11.68 Crores
(Rupees Eleven Crores and Sixty Eight Laklis only) is available in immediate cash to the
Concessioning Authority for the entire period of the Construction Phase. The Performance
Guarantee furnished under this provision shall be valid until expiry of 6 (six) months from
the Date of Commercial Operations. Failure. of the Concessionaire to provide a valid
Performance Guarantee and/or restore and maintain the Performance Guarantee in
accordance with this Article shall entitle the Concessioning Authority to forthwith terminate
this Agreement and also if relevant, to forfeit the Bid Security. '
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ARTICLE 5
INDEPENDENT ENGINEER
5.1 independent Engineer
(a) The Independent Engineer shall be selected through a tender process.
The |

'Concessioning Authority shall in the procurement documents published
by it, set out in reasonable detail the scope of work as indicated in
Appendix 7 and shortlist bidders based on their technical capability. The
Concessioning Authority shall within 30 (thirty) Days of the date of this
Agreement forward to the Concessionaire a list consisting of the names
accompanied by their respective profile in brief of Persons so
shortlisted. If within 15 (fifteen) Days of forwarding the list, the
oviren— Concessioning Authority does not receive any objection from the
. Concessionaire with reasons therefore, the Concessioning Authority
shall call for a financial bid from the shortlisted Persons and select the
Independent Engineer ordinarily based on the lowest fee quote. Any
objection raised by the Concessionaire shall be considered by the
Concessioning Authority énd_ Persons against whom such objections are
raised will at the discretion of the Concessioning Authority, which
discretion shall be used with the highest degree of prudence and

fairness, be disqualified prior to seeking a financial bid.

-~ (b) The Independent Engineer selected pursuant to the aforesaid process
o shall be appointed for a period commencing from the Date of Award of
- Concession to the date of expiry of 6 (six) months from the Date of

Commercial Operations. The scope of work of the Independent Engineer

A shall be substantially as set outin Appendix 7.

B () The costs and expenses of the Independent Engineer shall be borne by the
& Concessioning Authority and Concessionaire, equally. ’
0 (d) If the Concessioning Authority either on.its own or on a report of the
o Concessionaire has reason to believe that the Independent Engineer is not
: discharging its duties in a fair, appropriate and diligent manner, the Concessioning
B Authority may after giving the Independent Engineer due opportunity of being
ke heard, terminate the appointment of the Independent Engineer and appoint
b another firm in itsyplace in accordance with the preceding clause (a) above. .

b
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“(e) If cither Party disputes any advice, instruction or decision of the
~ Independent Engineer, the dispute shall be resolved in accordance with the

dispute resolution procedure set out in Article 19.
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ARTICLE 6

PROJECT IMPLEMENTATION
6.1 Preparation of Designs and Drawings

The Concessionaire shall at its cost, charges and expenses, prepare the Designs

and Drawings in conformity with the Project Requirements.

6.2 Review of the Designs and Drawings
(a) The Concessionaire shall submit the Designs and Drawings as set out in
Appendix 6 for the review of the Independent Engineer. Simultaneously,
the Concessionaire shall also provide the Concessioning Authority with a
set of the Designs and Drawings.
(b)  The Independent Enginéer shall review the Designs and Drawings

- submitted by the Concessionaire and provide its ccraments/observations

and suggestions on the same (including taking into account the
comments/observations of the Concessioning Authority in respect thereof
as it may in its sole discretion deem fit) within 21 (twenty one) Days from
the date of the receipt of such Designs and Drawings.

() In the event that the Independent Engineer has observed that the Designs
and Drawings are not in conformity with the Project Requirements, the
Concessidnaire shall promptly and without any undue delay revise and
resubmit the Designs and Drawings or satisfy the Independeht Engineer

 withregards its compliance.

(d)  Ifthe Independent Engineer does not make any observation/comments with
respect to the Designs and Drawings submitted to it by the Concessionaire

within 21 (twenty one) Days of the submission, it shall be deemed that the

% Independent Engineer has no suggestions to make with respect to the
r ' Designs and Drawings and the Concessionaire shall be entitled to proceed
0 with the Project accordingly.

(e)  The Concessionaire shall not be entitled to any extension of time for completing

construction or any other relief on account of delay caused due to providing any

v clarification or in resubmitting the Designs and Drawings. Provided however the
& ‘ Concessioning Authority at its sole discretion may suitably extend the Construction
i Phase or provide other relief to compensate for any such delay not attributable to
o the Concessionaire. .

e
Y

< ﬁfh@%/\\\\

Lo

v ( Gsngnidhem ) . /}




~ Concession Agreement
,

™

Development of 0l Jetty to handle Liguid Cargo and Skip Bunkering Tov-vivad ut G urdia

() The Concessionaire shall not change any Designs and Drawings reviewed by the
Independent Engineer under this Agreement, without submitting such revised
Designs and Drawings for the review of the Independent Engineer.

(g) Notwithstanding the review by the Independent Engineer, the Concessionaire shall be
solély responsible for any defect and/or deficiency in the Designs and Drawings
relating to the Project or any part thereof and accordingly the Concessionl’iiré shall at
all times remain responsible for its obligations under this Agreement.

(h)  Any review of the Designs and Drawings conducted by the Concessioning Authority
is solely for the Concessioning Authority’s own information and that by conducting
such review, the Concessioning Authority does not accept any responsibility for the

same.
(i) The Concessionaire shall in no way represent to any Person that, as a result

- ~cheatty ‘review” by the Independent Engineer, the Concessioning Authority has
accepted responsibility for the engineering or soundness of any work relating to
the Project/ the Project Facilities and Services or part thereof carried out by the
Concessionaire and the Concessionaire shall, in accordance with the provisions of
this Agreement, be solely responsible for the technical feasibility, operational
capability and reliability of the Project/ the Project Facilities and Services or any
part thereof.

6.3 Construction Phase
The Concessionaire shall promptly commence and complete the works, including
installation of equipment in accordance with the Project Schedule and shall also
obtain from the Independent Engineef a certificate as to completion of
construction of Project Facilities and Services in accordance with the provisions of
this Agreement (“Completion Certificate”) not later than 24 Months from the

date of commencement of the Concession Period.

6.4 Obligations of the Concessionaire

Without prejudice to the generality of Article 6.3 and in addition to any of its other
obligations under -this Agreement, during the Construction Phase, the
Concessionaire shall:

(a) arrange for, in a timely manner all necessary financial and other resources

required for construction and installation of the Project Facilities and Services.

(b)  engage professionally competent Persons for project management and

il

e g
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(©)

(d)

(e)

£} 6]
(8

v (h)

construction and ensure that all works are carried out in compliance with

the Construction Standards;
give written notice to the Concessioning Authority within 7 (seven) Days of any
material modification or change to any of the Financing Documents and/or any
Equity Documents and shall simultaneously therewith also furnish copies of such
modified/ amended documents to the Concessioning Authority. Provided no such
modification/amendment will be made if it in any manner whatsoever has the effect
of imposing an additional financial obligation or increasing the financial obligation of
the Concessioning Authority in addition to that contemplated under the Financing
Documents provided on Financial Close, without the prior written consent of the
Concessioning  Authority.  For  avoidance  of doubt any  such
modifications/amendments made without the prior written consent of the
Concessioning Authcrity will “iot™Be enféfceable against the Concessioning
Authority; |
obtain Applicable Permits, comply with Applicable Laws and Applicable Permits and
give priority to safety in its construction and planning activities in order to protect
life, health, property and environment;
provide to the representative(s) of the Concessioning Authority, at
reasonable times and upon prior intimation, access to the Project Site to review
progress in construction and to ascertain compliance with any of the requirements
of this Agreement. Provided that non-inspection by the Concessioning Authority of
any works shall not, in relation to such works, (i) amount to any consent or
approval by the Concessioning Authority nor shall the same be deemed to be
waiver of any of the rights of the Concessioning Authority under this Agreement;
and (ii) release or discharge the Concessionaire from its obligations or 'lia'bilities

under this Agreement in respect of such work;

provid'e monthly reports on the progress of Construction Works or such other

relevant information as may be required by the Independent Engineer;

promptly carry out at its cost such further works as may be necessary to remove
any defects or deficiencies observed by the Independent Engineer and ensure timely
completion of construction of the Project / the Project Facilities and Services in all
respects in accordance with the provisions of this Agreement; and

to ensure safe and timely construction and completion of the

e
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(1)

6.5

Project/Project Facilities and Services, the Concessionaire may, at its cost, interrupt
and divert/create barriers on the flow of water or on the road or port traffic,

adjacent to the Project Site if such interruption and diversion is imperative for the

efficient progress of Construction Works and conforms to Good Industry Practice;

provided that such interruption and diversion shall be undertaken by the
Concessionaire only with the prior written approval of the Independent Engine"er
which approval shall not be unreasonably withheld. For the avoidance of doubt, it
is agreed that the Concessionaire shall at all times be responsible for ensuring safe
operation of Construction Works and shall remove the interruption or diversion
within the period specified by the Independent Engineer.

carry out the Capital Dredging to achieve -14.1 m Depth alongside the Jetty and 13
m Draft at its approach up to navigational channel.in;the Kandla-Ereek. Maoieover,
it shall be the obligation of the Concessionaire to bear the cost, on pro-rata basis, of

the Capital dredging for deepening of Navigational Channel up to 13 m Draft from
Zero Panel to Oil Jetty Complex.

Note: In this Agreement, the references made to Draft to be made available would be
considered as the maximum draft as per average rise of the tide. However, this average is not
available during the entire month. On days when the height of tide is below average, the
permissible drafts will not be available and the corresponding available drafts will be declared
from time to time (on quarterly basis). Also, there is always a difference in permissible drafts

between day & night tides. Night drafts are lower based on the safety concern. The same will
also be declared from time to time.

Obligations of the Concessioning Authority

In addition to any of its other (;bligations under this Agreement, during the

Construction Phase, the Concessioning Authority shall:

(a) in matters falling within its authority, grant, the Applicable Permits,
approvals and consents as may be required by the Concessionaire and on a
best efforts basis assist the Concessionaire in obtaining all other Applicable
Permits as may be required by the Cbncessionaire;

(b) make available all records of sub-soil investigations carried out on its behalf

in the Port’s Assets, if requested by the Concessionaire. It is clarified that

e
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(c)

(d)

(e)

the Concessionaire shall be solely responsible for determining the
adequacy or otherwise of such investigations and will not in reliance of
such records, be entitled to claim any relief under this Agreement;

upon satisfaction as to'completion and receipt of C'ompletion Certificate issued
by the Independent Engineer promptly obtain approval of the Collector of
Customs, publish requisite notifications in the Official Gazette and declare the
Project Facilities and Services as ready for operation in accordar.ce with the
provisions of Section 37 of the MPT Act;

upon written request from the Concessionaire, assist the Concessionaire,
on a best effort basis, in obtaining immigration clearances, employment

permits and residential premises for any foreign personnel engaged or

employed by the Concessionaire in connection with the implementation of«w

“the Project; and

subject to the Concessionaire / Contractor complying with the
requirements under the Applicable Laws including but not limited to
payment of customs and any other duty, assist the Concessionaire or
Contractor, on a best effort basis, to import into India all items of

equipment and materials required for the Project.

(A carry out capital dredging in Access Channel and Navigational Channel to
=== make available Draft of 13 m. ' '

6.6  Suspension of Works

(a)

(b)

Concession Agreement

Upon recommendation of the Independent Engineer to this effect, the
Concessioning Authority may by notice require the Concessionaire to
suspend forthwith the whole or any part of the Construction Works if, in
the reasonable opinion of the Concessioning Authority, such work is not in
accordance with the Construction Standards / Safety Standards.

The Concessionaire shall, pursuant to the notice under the foregoing
provision suspend the Construction Works or any part thereof for such time
and in such manner as may be specified by the Concessioning Authority and

thereupon represent to the Concessioning Authority / Independent Engineer,

the remedial measures to remedy the defects notified. The Concessionaire

may by notice require the Independent Engineer to inspect such remedial

5

s
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measures forthwith and make a report to the Concessioning Authority
recommending whether or not the suspension hereunder may be revoked.
Any dispute as regards the suspension of works or the remedial measures
proposed, if cannot resolved within 30 (thirty) Days of the suspension or
proposal of the remedial measures, shall be submitted for dispute resolution

in accordance with Article 19 hereof.

6.7 Issue of Completion C‘ertificate

(a) At least 60 (sixty) Days prior to the likely completion of the Project, the
Concessionaire shall notify the Independent Engineer of the date when it
intends to commence commercial operations. The Independent Engineer
shall then proceed to inspect, the Construction Works with the intention of
issuing the Completlon Certificate and determine .and notify to the
Concessionaire the schedule and manner of the tests as are specified in
Appendix 7 that it shall carry out to ensure that the Project meets with the
Construction Standards (“the Tests"). The date and time of each of the Tests
shall be determined by the Independent Engineer in consultation with the
Concessionaire, and notified to the Concessioning Authority who may
designate its representative to witness the Tests. The Concessionaire shall
provide such assistance as the Independent Engineer may reasonably
require for conducting the Tests. In the event of the Concessionaire and the
Independent Engineer failing to mutually agree on the dates for conducting
the Tests, the Concessionaire shall fix the dates by not less than 10 (ten) Days
notice to the Independent Engineer;

7y (b)  Upon completion of each Test, the Independent Engineer shall provide to
oy the Concessionaire and the Concessioning Authority copies of all Test data
- including detailed Test results;

(c) Upon completlon of Construction Works and the Independent Engineer

tj determining all the Tests to be successful, it shall forthwith issue to the
u Concessionaire and the Concessioning Authority a Completion Certificate
5 substantially in the form set forth in Appendix 10; |

3 (d) The Independent Engineer may, at the request of the Concessionafre issue
‘ a provisional certificate of completion substantially in the form set forth in

Pkt
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Appendix 10 (the “Provisional Certificate”) if the Tests are successful and the
Project can be safely and reliably placed in commercial operation though certain
works or things forming part thereof are outstanding and not yet complete. The
Provisional Certificate shall have appended thereto a list of outstanding items
signed jointly by the Independent Engineer and the Concessionaire (the
“Punch List”) to be completed by the Concessionaire within a stipulated time.
Provided,'notwithstanding the foregoing, no such Provisional Certificate will
be issued peﬁding notifications in the Official Gazette by the Collector of
Customs, in accordance with the provisions of Section 37 of the MPT Act for
the Project Facilities and Services. All items in the Punch List shall be
completed by the Concessionaire within 90 (ninety) Days of the date of issue
of the Provisional Certificate or such other extended period that the

‘Concessioning Authority may in its sole discrje‘tiAdn‘ determ»i.r‘le, failing which
the Provisional Certificate shall lose its validity and the Concessioning
Authority shall be entitled to terminate this Agreement;

(e) . Without prejudice to the foregoing, if the Concessionaire shall have failed to
complete any Construction Works on account of Force Majeure or for reasons
solely attributable to the Concessioning Authority, the Concessioning Authority
may, in its discretion, reduce the scope of Project and require the Concessionaire
to pay 80% (eighty percent) of the sum saved due to such reduction of scope.

Upon such payment to the Concessioning Authority, the obligations of the

Y
e

Concessionaire in respect of such works shall be deemed to have been fulfilled.

e ' 6.8  Change of Scope
£ a) The Concessioning Authority may, notwithstanding anything to the contrary
contained in this Agreement, require the provision of additional works and services

which are not included in the scope of the Project as contemplated by this

@ Agreement (“Change of Scope”). Provided no such Change of Scope shall be made
o in the Construction Phase if it is in the reasonable judgment of the parties hereto
7 likely to delay the completion of the Project such that the Project cannot be ..
) completed on the Scheduled Project Completion Date. Provided further, the cost of
W implementing a single Change of Scope.shall not exceed a sum corresponding to 5%

(five pércent) of the Estimated Project Cost and during the Concession Period the
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b)

(c)

(d)

(e)

cumulative cost of implementing orders pertaining to Change of Scope shall not
exceed a sum corresponding to 20% (twenty percent) of the Estimated Project
Cost; _ ‘

If the Concessioning Authority determines that a Change of Scope is nécessary, it
shall issue to the Concessionaire a notice specifying in reasonable detail the works

and services contemplated thereunder (the “Change of Scope Notice");

Upon receipt of a Change of Scope Notice, the Concessionaire shall,
provide to the Concessioning Authority, the following:

(i) the adverse impact, if any, which the Change of Scope is likely to
have on the Project; and
(i) the cost to be incurred by the Concessionaire for and in respect of such

Change of Scope;
Upon receipt of the foregoing information, the Concessioning Authority shall, if it

" decides “Eé”%r’bceed with the Change of Scope, convey its agreement or otherwise of

the asseSsm_e:nt of the Concessionaire. If the Concessionaire does not notify any
adverse impact of a Change of Scope notified under the Change of Scope Notice
within 30 (thirty) Days of the date thereof and/or the Concessioning Authority
does not disagree with the cost assessment of the Concessionaire, the
Concessioning Authority shall issue an order requiring the Concessionaire to
proceed with the implementation of such Change of Scope. If an adverse impact is
notified by the Concessionaire and/or the Concessioning Authority disagreeé with
the cost assessment, fhe Parties shall in good faith modify the Change of Scope
envisaged so as to remove the adverse impact/agree to the cost implication for
carrying out the Change of Scope within a period of 30 (thirty) Days of notification
of the adverse impact/cost. In the event that the Parties are unable to mutually

agree to a Change of Scope and/or the cost of implementing the same, they may

seek intervention of an Expert to resolve the differences and upon the final

determination of the desired Change of Scope and its cost implication, the

Concessioning Authority may issue an order to implement the Change of Scope;

The provisions of this Agreement, insofar as they relate to Construction Works and

Tests, shall apply mutatis mutandis to the works undertaken by the Concessionaire

in respect of a Change of Scope;
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(g)

(h)

Within 7 (seven) Days of an order for Change of Scope being issued, the
Concessioning Authority shall make an advance payment to the Concessionaire of a
sum equal to 20% (twenty per cent) of the cost of Change of Scope as agreed
hereunder. The Concessionaire shall, after commencement of work, present to the
Concessioning Authority bills for payment in respect of the works in progress or
completed works, as the case may be, supported by such documentation as is
reasonably sufficient for the Concessioning Authority to determine the accuracy
thereof. Within 30 (thirty) Days of receipt of such bills, the Concessioning Authority
shall disburse to the Concessionaire such amounts as are certified by the Statutory
Auditors as being expended, by the Concessionaire for and in respect of
implementing Construction Works or procuring equipments following an order for

a Change of Scope;

Notwithstanding anything. to the conti‘éry contained in this Article 6.8, the
Concessioning Authority may, after giving the Change of Scope Notice to the
Concessionaire and considering its reply thereto, decide to seek competitive bids for
carrying out the works envisaged in a Change of Scope; provided that the
Concessionaire shall have the option of matching the first ranked bid in terms of the
selection criteria, subject to payment of 2% (two per cent) of the bid amount to the
Concessioning Authority, and thereupon securing the award of such works or
services. For the avoidance of doubt, it is agreed that the Concessionaire shall be
entitled to exercise such option only if it has participated in the bidding process and
its bid does not exceed the first ranked bid by more than 10% (ten percent) thereof;
and

If during the pendency of the Agreement, the Concessionaire determines at any time
that a. Change of Scope is necessary for providing safer and improved Project

Facilities and Services, it shall by notice in writing request the Cohcessioning

Authority to consider such Change of Scope. The Concessionaire may implement the
Project and provide Project Facilities and Services in accordance with the Change of
Scope as may be approved in writing by the Concessioning Authority and all the
provisions of this Article 6 for the Project Iinplementation shall mutatis mutandis
apply. 'Provided, it is clarified that the provisions contained in Article 6.8 (f) and (g)
shall not apply to a Change of Scope fequired by the Concessionaire.
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6.9 Liquidated Damages

Subject to any of the provisions of this Agreement providing for extension of time
for performance or excuse from performance, as the case may be, of any of the
obligations of the Concessionaire under this Agreement, the Concessionaire shall
pay to the Concessioning Authority liquidated damages at the rate of [0.1% (zero
point one percent)] of the Performance Guarantee for every Day of delay in fulfilling
the specified obligations on or before a Milestone Date including a delay in
obtaining the Corﬁpletion Certificate or the Provisional Certificate on or before the
Scheduled Pfoject Completion Date. Provided such liquidated damages shall not in
aggregate exceed 5% (five percent) of the Estimated Project Cost and unless the

delay is in obtaining of the Completion Certificate or the Provisional Certificate,

shall not be payable for less than 15 (fifteen) Days of delay from a Milestone Date, in .. -

fulfilling & specified obligation. The Parties agree that the liquidated damages as -

provided are a genuine pre-estimate of the damages the Concessioning Authority is
likely to suffer and are not by way of a penalty. In case the‘aggregate delay exceeds
180 (one hundred and eighty) Days or the aggregate liquidated damages paid
and/or payable under this provision exceeds the specified limit of 5% (five percent)
of the Estimated Project Cost, the Concessioning Authority shall be entitled to
terminate this Agreement and the consequences of termination as laid down in

Article 16.5 shall follow. The Concessioning Authority may, at its discretion recover

any amounts with respect to liquidated damages from the Performance Guarantee.

Concession Agreemep
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ARTICLE 7

OPERATIONS & MAINTENANCE
7.1 (a) Obligations of the Concessionaire

In addition to any of its other obligations under this Agreement, the
Concessionaire shall manage, operate, maintain and repair the Project
Facilities and Services, entirely at its cost, charges, expenses and risk in®
accordance with the provisions of this Agreement. The Concessionaire’s

obligations under this Article 7.1 shall include but shall not be limited to the

following:
(i) Berth and Terminal Operations:

The Concessionaire shall:
a) promptly commence operations upon the Project Facilities and Services being
! declared by the Concessioning Authority as ready for operations;
) b) make efforts to maximise cargo handled so as to achjeve optimal utilization of the
Project Facilities and Services;
' c) ensure compliance of the Project Facilities and Services at least with the Project
Requirements;
d) ensure compliance of the Project Facilities and Services at least with the

i Performance Standards;

e) ensure that the Project Facilities and Services shall adhere to
the Operations and Maintenance Standards and Safety Standards and there is safe,

L smooth and uninterrupted flow of traffic normal operating conditions;

o f) minimise . disruption to traffic in the event of accidents or
other incidents affecting the safety and use of the Project Facilities and Services by

5 providing a rapid and effective response and maintaining liaison with emergency

services of the Concessioning Autharity or other agencies;

’ g) make available all necessary financial, technical, technological, managerial and
other resources for operation, rhaintenance, repair and replacement of the Project
& Facilities and Services in a timely manner;
& h) except for the " priority and preferential berthing that may be
& ‘ authorized in terms of guidelines issued by the Government from time to time,
£ ' manage and operate the Project Facilities and Services on a first come - first se‘rve,
common-user basis, open to any and all shipping lines, importers, exporters,
ﬁ,, shippers, consignees and receivers, and refrain from indulging in any unfair or
15 ' '
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discriminatory practice against any user or potential user thereof;
i) ensure maintenance of proper and accurate record/data/accounts relating to

operations of the Project Facilities and Services and the revenue earned
therefrom; '

j) obtain, maintain and comply with  Applicable  Permits  and
comply with the Applicable Laws including those relating but not limited to dock
side safety, health, environment and labour;

k) subject - to the provisions of this Agreement, perform,
undertake or provide, in connection with the Project, all services which the

Concessioning Authority is authorized to perform, undertake or provide under the

provisions of the MPT Act; and
1) prevent, with ‘the assistance of concerned law enforcement agencies, any

L encroachment or unauthorized use of the Froject Facilities and Services.

' - m) carry out maintenance dredging to maintain -14.1 m Depth alongside the Jetty and
13 m Draft from its approach up to Navigational Channel in the Kandla Creek.
Moreover, it shall be the Obligation of the Concessionaire to bear the cost, on pro-
rata basis, of the maintenance dredging for deepening of navigational channel up
to 13 m Draft from Zero Panel to Oil Jetty Complex.

n) generally use the front side of the wharf for handling liquid cargo through vessels
whereas the rear side of wharf for handling Bunkers through barges. It is made
clear to avoid any doubt that the front side of the Jetty would have the priority for
vessels over the barges.

o) carry out capital or maintenance dredging operations, if any that may be required
to ensure the Draft/Depth to be provided or maintained at the levels agreed under
this Agreement, with minimum inconvenience to or dislocation of the Project

Facilities and Services and/or any other port infrastructure and/or operations;
(ii) Repairs and Maintenance

iy The Concessionaire shall at its own cost:
o (a) repair as necessary and maintain the Project Facilities and
" Services or any part thereof in accordance with the Project Réquirements

and for this purpose carry out routine preventive measures and

o  maintenance of the Project Facilities and Services including resurveying of
€} pavement, repair structures and repair and refurbish equipments; and

" ' (b) = maintain the Project Facilities and Services in accordance
6 with the provisions of this Agreement and Good Industry Practice with the
objective of providing adequate service standards and ensuring that the
b Project Facilities and Services to be transferred to the Concessioning
U Authority upon expiry of the Concession Period are in good condition,
% normal wear and tear excepted. '

Concession Agreement
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(iii) Replacement of Equipment

(iv)

v)

(vi)

(vii)

R
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The Concessionaire shall at its cost, plan for replacement of the equipment well
ahead of the time when the utility thereof is reasonably expected to expire and
replace the equipment in accordance with Good Industry Practice so as to ensure
that the Project facilities and Services commensurate with the Project

Requirements, at all times during the Concession Period.

Repairs, Replacement or Restoration
The Concessionaire shall at its own costs, promptly and diligently repair, replace
or restore any of the Project Facilities and Services or part thereof which may be

lost, damaged, or destroyed for any reason whatsoever.
Removal / Replacement of Assets

Except as provided/authorized under this Agreement the Concessionaire :'zali not,

~ without the prior written intimation to the Concessioning Authority, remove or

replace any assets comprised in the Project Facilities and Services. Such notice shall
contain the exact details of the assets that the Concessionaire intends to remove

and/or replace, its reasons for doing so and the likely period for replacement.
Payments to the Concessioning Authority

The Concessionaire shall make/ensure payments to the Concessioning Authority

as per Article 9.
Access for Inspection

The Concessionaire shall be obliged to extend all co-operation to Experts appointed
by the Concessioning Authority for purposes of verifying that the Project/the Project

Facilities and Services are operated and maintained in compliance with the

* Performance Standards and adhere to the Operations and Maintenance Standards

and Safety Standards. Such verification shall be made annually. Additionally, the
Concessionaire shall upon prior intimation by the Concessioning Authority provide
the authorized representatives of the Concessioning Authority access to the Port’s
‘Assets/the Project Facilities and Services for inspection and review of operations
and also to ascertain compliance with any of the requirements under this Agreement.
Without prejudice to the generality of this provision, it is agreed that the
Concessionaire shall in particular extend all co-operation and information
required by the Experts appointed by the Concessioning Authority for conducting
a safety audit and verifying that the Project/Project Facilities and Services are in

strict compliance with the Safety Standards. (‘5‘7 P
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(viii) Reports

The Concessionaire shall provide to the Concessioning Authority, Monthly reports on

cargo traffic, unit gross output/ discharge rates at berth, daily output rated per vessel,

Tariff earned and collected in respect of Project Facilities and Services and effective
working time to waiting within 15 (fifteen) Days following the end of each Month, and
any other infOrmation relating to operations which the Concessioning Authorfty may
require from time to time. If so desired by the Concessioning Authority, the
Concessionaire shall provide the reports in prescribed formats and in electronic form so

as to provide online access to the Concessioning Authority and its representatives.
(ix) Computer System and Network

The Concessionaire shall install, operate and maintain such computer system and network
(such as Electronic Data Interchange and Port Community System) and follow such protocol

as the Concessionaire Autherity-may specify from time to time.
x) Securlty Arrangements

The Concessionaire on his own interface with the Ministry of Home affairs, to obtam the
required Number of Central Industrial Security Forces (CISF) personnel as are required for
security of the Project Site/Port Assets and with respect to the Project provided the
Concessionaire shall abide by the security regulations/ procedures prescribed .by the
CovncessioningAuthority or a Government Authority from time to time. It shall élso conform
to and assist the Concessioning Authority or any authority responsible therefor in
conforming to the International Ship and Port facility Security Code (“ISPS Code”) and such
other codes/requirements of International Maritime Organization as may be applicable to
India from time to time. The Concessionaire may make additional arrangements for the
required security personnel as watch and ward for the Project Site/ Port Assets in addition
to the CISF personnel allotted to the Project Site/ Port Assets by the Ministry of Home
Affairs. The costs and expenses in regard to the whole of the security including the CISF

personnel shall be borne by the concessionaire.
(xi) Employment of Personnel

The Concessionaire shall employ qualified and skilled personnel required to operate the
Project Facilities and Services. The terms of employment may be as deemed fit by the
Concessionaire and the Concessionaire shall cémply with all Applicable Laws and bear all
costs in this regard. Without prejudice to the generality of this provision, all requisite

approvals for employment of personnel of foreign origin or nationality shall be obtained by

the Concessionaire prior to engaging such personnel. Failure to obtain approval will not

vy

}3
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amount to a Force Majeure Event. All employees shall always remain the Concessionaire's
responsibility
Further, the Concessionaire shall comply with the requirements of employing the existing

personnel/ labour as agreed to and set out in Appendix 11. All labour law compliances
shall be that of the Concessionaire alone.
(xii) Minimum Guaranteed Cargo

The Concessionaire hereby unconditionally guarantees the Concessioning Authority
annual cargo handling of the levels set out in Appendix 14 (“Minimum Guaranteed
Cargo”) and agrees that except as provided in this Agreement, it shall not be entitled to

any relaxation of its guarantee in this respect.

(xiii) Indemnity Against Claims for Loss of Goods

Notwithstanding anything contained in ‘the MPT Act or any other law for the time being in
R force, the Concessionaire shall be responsible for m meetmg any clalm action, suit or
<~ proceeding (the “Action”) by any third party alleging the loss, destruction or deterioration
of goods of which charge has been taken by the Concessionaire and indemnify, save and
hold harmless the Concessioning Authority, its officers, employees, agents and
representatives (the “Indemnitees”) against all claims which may be asserted against or
suffered and legal fees and cosfs incurred and which relate to any such goods, provided that
notice of the Action received by the Indemnitee(s) shall be forwarded to the Concessionaire
expeditiously and in ahy case within 7 [seven] Days of the receipt thereof by ahny of the
Indemnitees. Prox)ided_ further that the Indemnitees shall have the right but not the

obligation, to contest, defend and litigate any Action by any third party alleged or asserted

=9 against any of such Indemnitees in respect of, resulting from, related to or arising out of any
<y matter for which it is to be indemnified hereunder, and reasonable costs and expenses
"; thereof shall be indemnified by the Concessionaire. If the Concessionaire acknowledges in
: writing its obligation to indemnify the Indemnitees in respect of loss to the full extent, the
o Concessionaire shall be entitled, at its option, to assume and control the defence of such
) Action at its expense and through the counsel of its choice; provided it gives prompt notice -
4 of its intention to do so to the Indemnitees and reimburses to them for the reasonable cost
£ and expenses incurred by them prior to the assumption of such deferice by the
& Concessionaire. In such case the Indemnitees shall not be entitled to settle or compromise
. any Action without the prior written consent of the Concessionaire, which consent shall not
@ be unreasonably withheld or delayed. This indemnity shall survive termination of this
0 Agreement. - A | ’m " "r,;.
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(b) Rights of Concessionaire
(i) Preferential and Priority Berthing

The Concessionaire may offer preferential or priority berthing to any one
or more shipping lines or vessel owners/operators to optimize the use of
the Project Facilities and Services. Such preferential or priority berthing
shall be subject to the priority berthing norms as may be mutually
determined by the Parties in accordance with Applicable Laws or

guidelines issued by the Government from time to time in respect thereof, if
any.

(ii)  Unclaimed cargo
The Concessionaire may at its cost:

(a)  after obtaining prior written approval of the Commissioner
| of Customs or other competent Government Authority and in
i oo accordance with the provisions of Applicable Law, destroy or dispdse
| off by way of public auction and/or tender, any unclaimed cargo, the
- charge of which has been taken by Concessionaire under or pursuant
to this Agreemerit, and always subject to provisions of MPT Act and
other laws in this regard.
{(b) institute ’proceedings for recovery of unrealized charges, if

any, in its name and/or defend any claim made in respect of such

cargo by consignee/owners. The Concessioning Authority agrees to
) provide all reasonable assistance necessary in this regard to the
- . , Concessionaire. '
o (c) Obligations of Concessioning Authority
3 In addition to any of its other obligations in this Agreement, the Concessioning Authority
~ shall arrange for and provide the following:
; (i) Marine and Port Services
£ The Concessioning Authority shall provide/ cause to be provided, to the
e Concessionaire, the following services: |
o (a)  scheduling the entry, berthing and sailing of the vessels, pilotage and
, f towage on a non-discriminatory basis subject to priority berthing norms
b and the sailing schedule as determined by the Deputy Conservator of the
W Port depending on individual ship characteristics and tidal conditions;
f L (b)  maintenance of the entrance channel and Navigational Channel Draft at 13

( — T

Ly (c) waterside safety and safety of navigation;
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(d)  deleted;
(e) deleted

€3] provision and maintenance of all general port infrastructure other than
those covered under the Concession, necessary for management, operation
and maintenance of the Project Facilities and Services;

(8) deleted ,

(h) aésist the Concessionaire in securing the assistance of CISF or the relevant
Government Authority as may be necessary to prosecute any persons for any
offence committed by them within the Project Site ; and

(i) evolve mutually acceptable mechanism for sharing of common costs by

existing and future terminal operators.
(ii) Approvals

The Concessioning Authorizy shall promptly grant éfj_ﬁf'ovals/ consents sought by the
Concessionaire as required under this Agreement subject to the Concessionaire having

complied with all Applicable Laws/requirements in this regard.

7.2 Utilities and Services
The Concessioning Authority shall during the Concession Period provide access to
the Coﬁcessionaire to all infrastructure facilities and utilities including water,
electricity and telecommunication facilities necessary for the implementation,

operations and maintenance of the Project/ Project Facilities and Services in

-~ ‘accordance with this Agreement, at rates and on terms no less favourable to the
. Concessionaire than those generaHy available to commercial customers availing
i substantially equivalent facilities and utilities. Provided unless otherwise agreed to
o by the Concessioning Authority: |
@ (a)the power made available shall be as received by the Concessioning Authority
m from PGVCL . The take off point for electricity shall be from the sub station near
0 Main Gate of Oil Jetty Complex .Concessionaire requiring high voltage poWer
O supply shall rece_ive it from 11 KV substation of KPT. |
0 | (b) the water made available shall be as received by the Concessioning
W ' ' Authority from existing water pipeline passing near Old Kandla Estate
Office. . The take off point for water shall be the nearest available water
v line; | '
%7

Concession Agreeme
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()  the Concessionaire shall, at its cost, and to the satisfaction of the
Concessioning Authority, install meters to measure the consumption of
power and water. The Concessioning Authority does not warranty the
reliability, quality and quantity of water and power and shall not be liable
in any manner for the shortage in or non-supply of these utilities;

(d) The Concessionaire may, at its cost, make alternate arrangements for
power including but not limited to installation of generators, subject to

obtaining Applicable Permits, if any, therefor.

7.3 Liability for shortfall in performance
In the event the Concessioning Authority, whether from the review of
reports submitted by the Concessionaire in accordance with the
provisions of this Agreement or “Gtherwise, ‘observes that the
Project/Project Facilities and Services do not comply with the
Performance Standards or fall short of the Performance Standards, the
Concessioning Authority shall calculate the amount of liquidated damages
payable by the Concessionaire in accordance with Appendix 15 of this
Agreement and demand the Concessionaire by a netice in writing to pay
the same within 30 (thirty) Days and on failure of the Concessionaire to
pay the same récover the amount from the Concessionaire. Provided that
on receipt' of the demand the Concessionaire may make a written
representation to the Concessioning Authority which shall be considered
by the Concessioning Authority on merits and the Concessioning
Authority may waive the liquidated damages in part or full, if it is satisfied
that the Concessionaire has been carrying out its obligations diligently
and efficiently and the shortfall to be waived was on account of reasons
beyond the control of the Concessionaire.

It is clarified that this provision does not prejudice the rights of the Concessionirig

Authority upon a Concessionaire Event of Default as set out in Article 15 including the

Concessioning Authority’s right to terminate this Agreement which shall remain

unaffected.
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ARTICLE 8

TARIFF
8.1 Levy and Recovery of the Tariff

8.1.1 The Concessionaire shall be entitled to recover Tariff from the users of the
Project Facilities and Services as per the Tariff Notification, an extract of which is
set out in Appendix 12. The Tariffs shall be revised in the manner set out in
Appendix 12 and duly notified from time to time by the TAMP under Sections
48, 49 and 50 of the MPT Act or such other competent authority under the
Applicable Laws. The Tariff Notification prescribes the maximum Tariff that can
be levied by the Concessionaire and the Concessionaire may charge lower than
the rates prescribed. As of the date hereof, the applicable Tariff guidelines are as
set out in Appendix 12. The Concessionaire shall, subject to Article 8.2
hereunder, deposit all Tariff and other receipts in relation to the Project
Facilities and Services in the Escrow Account and shall not make any such

deposits to any other account either of the Concessionaire or of any other

person.

8.1.2 The Concessionaire hereby acknowledges and agrees that it is not entitled
to any revision of Tariff or other relief from the Concessioning Authonty or any
Government Instrumentality, except in accordance with the express provisions
of Agreement. The Concessionaire further acknowledges and hereby accepts the
risk of inadequacy, mistake or error of facts, assumptions or projections in the
Tariff notification issued by TAMP and agrees that the Concessioning Authority
shall not be liable for the same in any manner whatsoever to the Concessionaire.
As per para 14.5 of the approved Tariff Order, “The upfront tariff approved by TAMP is
with reference to the handling of certain liquid cargo at the facility. If there is any change
in the cargo profile, the upfront tariff will have to be reviewed.”

8.2  Collection of Cesses and Charges

The Concessionaire shall collect all cesses and charges including infrastructure
cess, if any levied on the users as may be requested by the Concessioning
Authority, on behalf of the Concessioning Authority and remit the same to the

Concessioning Authority. Provided, the Concessionaire shall be duly

authorized by the Concessioning Authority or such other authority as may be
competent in this regard, for the purpose of such collection.
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ARTICLE 9

PAYMENTS TO THE CONCESSIONING AUTHORITY
o1 License Fee ;

(@) The Concessionaire shall, as consideration for the use, in its

capacity as a bare licensee of the Project Site and the equipment
~ comprised in the Port’s Assets, made available in accordance with
Article 2.4, pay to the Concessibning Authority the sum of Rs 3.45
Crores (Rupees Three Crores and Forty Five Lakhs Only) which
includes License Fee for Land at Rs. 3.14 Crores (i.e. calculated as
65508 Sqm x Rs. 39.94 per Sqm per Month (as of January 2013
which may get revised from time to time as per Scale of Rates of
KPT) x 12 Months) and License Fee for Waterfront Area at Rs.
0.31 Creres.[ic calculatzd as 13110 Sqra x Rs. 19.97 per Sqm per
Month (as of January 2013 which may get revised from time to
time as per Scale of Rates of KPT) (the “License Fee"). Such
amount shall be paid by the Concessionaire annually in advance.
The License fee shall be escalated on yearly basis as per the Land
~ Policy for Major Ports issued by Ministry from time to time. The

present yearly escalation rate is 2%. It i‘s further made clear that
the amount for the License Fee for land and water front for every
year shall be calculated along with escalation as described above.
To avoid any confusion the license fee is calculated on the Project
Site/Port Assets and waterfront licensed to the concessionaire by
the Concessioning Authority. License fee has been determined
considering the Chapter VI, Category G of Scale of Rates of KPT as
per the categorical instruction of TAMP. License Fee shall be’
payable from the date of handing over of physical possession of
the Project Site and Port Assets.

(b) The Concessionaire shall pay, within 15 days of as and when
demanded by the Concessioning Authority in written, the cost, on
pro-rata basis, for Capital and maintenance dredging for
deepening of navigational channel up to 13 m Draft from Zero

Panel to Oil Jetty Complex.
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9.2

Any delay in payment of the amount in the preceding clause (a) and (b)

shall entail payment of interest @ SBI PLR plus 2% (two percent) per
annum on the amount outstanding.

Payments of Royalty

(a)

(b)

(©)

(d)

(e)

The Concessionaire shall pay to the Concessioning Authority
Royalty per Month equivalent to 27.90 % (Twenty Seven Point
Nine Zero percent) of the Gross Revenue chargeable by the
Concessionaire (“the Royalty”).

Gross Revenue shall be computed on the basis of the maximum
Tariffs leviable for and in respect of the Project Facilities and
Services provided during the relevant period of computation. It is
clarified that discounts and deferments, if any ﬂbffere‘ci.by the
Concessionaire to the users or amounts if any not collected by the
Concessionaire for any reason whatsoever in respect of the
Project Facilities and Services, shall be ignored for the purpose of
Gross Revenue. Further, in computing the Gross Revenue, income
from interest, sale of asseté, amounts received by the
Concessionaire by way of damages from third parties (excepting
damages received from the users on account of demurrage or such
other related charges in respect of the Project Facilities and
Services), taxes and cesses in respect to the Project Facilities and
Services, if any collected and paid to any Government Authority
shall also be ignored.

Royalty for each Month shall be paid on or before the seventh
Day bf the immediately succeeding Month.

The payment of Royalty shall commence from the Month in
which the Concessionaire commences to provide any Project
Facilities and Services, and.shall be irrespective of Date of
Commercial Operation.

Royalty amounts remaining unpaid on respective due dates
would carry interest @ SBI PLR plus 2% (two percent) per

annum from the due date till the date of payment or realization

thereof. o BT TR
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9.3 Utilities or Services

The Concessionaire shall also pay rent or other charges for any

premises (other than the Project Site/Project Assets) or additional

utilities or services, made available by the Concessioning Authority to
the Concessionaire in accordance ‘with the terms, conditions and
covenants including on payment of rates specified by the Concessioning
Authority. Such rates shall be twice the Scale of Rates as may be notified
by the competent authority in respect thereof from time to time (the

present rates applicable in respect of land, utilities and services are set
outin Appendix 13).

" The*Concessionaire shall further make payments to reimburse the

Concessioning‘ Authority in regard to the expenses made and payments
undertaken by the Contessioning Authority for the purposes of studies ,
and investigations undertaken by the Concessioning Authority at the
Project Site and Port Assets til] the date of Award of Concession and the
p'reparation of Detailed Project Report, if any. In the event that the

Concessioning Authority conducts any studies or investigations at the

Project Site and Port Assets at any time during the duration

Development of 0il Jetty to Handle Liquid Cargo and Ship Bunkering
Terminal at Old Kandla on BOT Basis under PPP Mode of the
Concession and shares or offers to share the results of the same with
the Concessionaire, then the Concessionaire shall reimburse the
Concessioning Authority for any expenses made and payments
undertaken for the same. The Concessionaire shall reimburse such'

expenditure within 15 days of the receipt of demand note fro‘m

Concessioning Authority, failing which payment shall entail payment of

interest @ SBI PLR plus 2% (two percent) till receipt of payment.

9.4 Certified Accounts

- During the subsistence of this Agreement, the Concessionaire shall

maintain all documents and supporting evidences for its financial

statements including agreements and documents with respect to

'ﬂ”\
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capital and debt rajsed by the Concessionaire, capital and revenue
éxpenses towards the Project, ship/vessel /user wise information, and, as
relevant, the details of cargo handled by category, tariffs charged and the
amount of rates recejved. The Concessionaire shall submit to the
Concessioning Authority a financial stafement of the Gross Revenye for
every 6 (six) monthly period ending 30t September and 315t March
every year, duly certified by its Statutory Auditors, The certificate must
be furnished within 30 (thirty) Days of the end of each such period.

The Concessiom’ng Authority shall, atits own cost, have the option to appoint

financial statements, documen“ts and supnorting evidenres thereto as may be
mandated by the 'C‘onces'silo”;ﬁng Authority and report to the Concessioning
Authority such information as may be desired by the Concessioning Authority
for any period and the Gross Revenuye (“Special Audit;’).

In the event that the Gross Revenue reported by the Additiona] Auditor is
higher than that reported by the Statutory Auditor, the auditors shall meet to
resolve such differences and if they are unable to resolve the same the
Concessionaire shall pay Royalty on the Gross Revenue reported by the
Additional Auditor. The Concessionaire shall also pay interest @ SBI PLR plus

2% (two bercent) on the difference between the Royalty paid by the

Concessionaire based on the Gross Revenue reported by the Statutory Auditor
and that payable by the Concessionaire based on the Gross Revenue reported
by the Additional Auditor for the intervening period between the payment of
the Royalties as above, Further the Concessionaire shall reimburse aj costs,
charges and expenses related to the Special Audit. Without prejudice to the
aforesaid, if the difference between the Gross Revenue reported by the
Additional Auditor and that reported by the Statutory Auditor is higher than .
[5]1% (five percent), the Concessioning Authority shall at its sole discretion

have the right to require a Special Audit for the entire outstanding tenure of
the Concession.

9.5 Escrow Account
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approved by the Lenders (

Escrow Account”), during the subsistence of
this Agreement

and enter into an agreement substantially in the format

p’rescribed in Appendix 16 with such bank to ensure that all proceeds for

financing the Project and all revenues and other receipts arising from the

Project and under any agreements, including this Agreement received by

the Concessionaire are deposited into such Escrow Account. Provided,

the Concessionaire shall not deposit any amounts including the cesses

and duties collected by it from the users on behalf of the Concessioning

Authority or such other authority in accordance with Article 8.2 hereof or
pursuant to any other instructions in respect thereof in the Escrow

Account and shall deposit the same in a separate account dedicated for

the same and maintained by it in trust for tho Concesuivning Authotity or
such other authority.

(a) Withdrawals and appropriations during the Concession Period,

at any relevant time, from the Escrow Account shall be in the following
order of priority :

)] for all taxes due and payable by the Concessionaire;
(i)  towards payment of License Fee;

(i)  all construction/implementation expenses relating to the

Project/Project Facilities and Services, subject to limits if any set
out under the Financing Documents;
(iv)  all expenses relating to operations and management of the

Project/Project Facilities and Services, subject to limits if any set
out under the Financing Documents;

(v}  towards its debt service obligations under the Financing

Documents;

({/i) . towards payment of Royalty and other sums payable to the

Concessioning Authority and liquidated damages, if any;

(vi) towards any reserve requirements in accordance with the

Financing Documents;

and the Concessionaire shall be at liberty to withdraw any sums

outstanding in the Escrow Account after all the aforesaid payments due

in any Quarter have been made and/or adequate reserves have been

created in respect thereof for that Quarter. Provided, upon issuance of
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Termination Notice and/or suspension of the Concessionaire in
accordance with the provisions of this Agreement, withdrawal from the
Escrow Account shall be made only in accordance with the written

instructions of the Concessioning Authority and the Lenders.

(b)  All amounts standing to the credit of the Escrow Account at the end of the
Concession Period including amounts credited to the Escrow Account towards
compensation payable in accordance with Article 17 shall be appropriated in

.l.
Y
P

the following order of priority:

(i)  towards taxes and statutory dues payable by the Concessionaire;
(if) - compensation to Lenders in terms of the Financing Documents

towards discharge of the Concessionaire’s liability under such
Financing Documents;

'(iii) “w;lll émounts due to the Concessioning Authority and amounts
payable towards transfer of the Project Facilities and Services by
the Concessionaire in accordance with this Agreement;

and the Concessionaire shall be at liberty to withdraw any sums

outstanding in the Escrow Account after all the aforesaid payments due

have been made and/or adequate reserves have been created in respect

thereof to the satisfaction of the Lenders and the Concessioning Authority.
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ARTICLE 10
ASSETS: OWNERSHIP AND PERMITTED CHARGE

10.1 Ownership of Assets

(a)  Land and Water Area

The ownership of the Project Site and Port’s Assets shall always remain vested

with the Concessioning Authority. The rights of the Concessionaire in the
Project Site and Port’s Assets shall onl

and the Concessionaire shall

y be that of a bare licensee of such assets
neither assign, transfer, sublet, create any charge
or Encumbrance, nor shall the Concessionaire create or permit creation of any

third party righté whatsoever, on whole or any part of the Port’s Assets or
Project Site.‘Further, any such rights of the Concessionaire shall always be
subject to existing rights of way. It is expresslj} agreed that the Concessionaire’s
rights in the Project Site and/or the Port’s Assets shall cease without the need

for any action to be taken by the Concessioning Authority upon the termination
of this Agreement for any reason whatsoever.,

(b)  Assets created or provided by the Concessionaire

The ownership of all iﬁfrastructure assets, buildings, structures, berths, wharfs,
equipment and other immovable and movable assets constructed, installed, .
located, created or provided by the Concessionaire at the Project Site and/or in
the Port’s Assets pursuant to this Agreement  shall, unti] expiry of thig
Agreemeht or transfer to the Concessioning Authority on Termination in
accordance with this Agreement, be with the Concessionaire. However, such
ownership of buildings etc. erected by the Concessionaire at the Project Site
shall not be construed as and shall not confer any rights in the Project Site or
other Port’s Assets upon the Concessionaire, save as that of a bare licensee as
provided for in this Agreement.

10.2 Permitted Charge on Assets

The Concessionaire shall be entitled to create a charge on its rights, title and_
interest in the assets referred to in Article 10.1(b) in favour of Lenders for

securing the Financial Assistance provided or agreed to be provided by them

* under the Financing Documents. Provided, any such charge shall not be gffefgﬁi{'- 2
o , Ny
A
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before Financial Close and shall not continue for a period exceeding the
Concession Period,

Provided further, that such charge shall not be for the Project Site nor encumber

the Project Site and/or the Port’s Assets,

Provided further, in the event of termination of this Agreement, the said charge
shall stand extinguished upon payment of compensation by the Concessiom’ng
Authority to the Lenders, to the extent they are entitled to receive the Same in
accordance with the provisions of this Agreement.

It is made here utmost clear that the Concessionaire would not have any right

on approach from Jetty head to Navigational Cham'iélﬁ'ji}ét because the same is to
be dredged by the Concessionaire. Capital and maintenance dredging in

approach from Jetty head to Navigational Channel is an Obligation of the

Concessionaire. The Concessionaire shall be given access to it just for

performing its Obligation. The Concessionaire shall also not restrict or ]

evy any
charge for using this approach to Concessioning Authority or any other person
duly authorised by it.
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ARTICLE 11

SHAREHOLDING
11.1 Ownership Structure

The Applicant/ has caused the Concessionaire to be incorporated as 3

special purpose company to implement, operate and maintain the -

Project/Project Facilities and Services in accordance with this
Agreement. The shareholding pattern of Concessionaire is:
Name of Member Percentage of Equity in

Concessionaire

11.2 Shareholding .

. The Concessionaire shall ensure that the Applicant/ maintain
Management Control at least untij] expiry of the Exclusivity Period as also
maintain thejr equity holding in the Concessionaire such that:
(a)  The Applicant/ legally and beneficially hold not less than 519
(fifty one percent) oi its paid up equity capital until 3 (three)
years after Date of Commercial Operations and not less than 26%
- (twenty six percent) of its paid up equity capital dur_ing the
balance Concession Period; and

. Notwithstanding the aforésaid, any Transfer of shareholding in the

. Concessionaire and/or direct or indirect change in the Management
“ Control of the Concessionaire, including by way of a restructuring or
" amalgamation, shal] only be with the prior written approval of the
® Concessioning Authority which consent shall not be withheld except (i)
(7 ' for reasons of national security; or (i) [if the Person proposed for.
) assuming such Management Contro] would by virtue of the restrictions
e ' imposed under the Applicable Law or the conditions of bidding
(including restrictions to avoid anti-competitive and monopoliétic
v practice) and/or public policy be disqualified from undertaking the
4 Project.] |

b o
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Provided, nothing contained in thjg Article sha preclude or prevent

Transfer thereof only with
Concessioning Authority as state
the Financing Documents,

the prior written consent of the

d hereinbefore and in accordance with

11.3 Constituent Documents

The Concessionaire shall ensure that jtg articles of association

adequately reflect the aforesaid and the releyant Commitments,
obligations and responsibilities of the Applicant/.

In barticular, the articles of association and the memorandum of

association of the Concessicaire shall be amendeq within 3 (three)
months of the Date of Award of Concession to include the terms and

conditions regarding the composition of share-ho]ding and management
stipulated ip this Agreement; and terms and conditions related to
changes in the share-holding pattern stipulated in this Agreement. The
Concessionajre shall submit the amended articles of association and the

memorandum of association to the Concessioning Authority as soon as
may be reasonably possible,

Any subsequent change in the articles of association or the
memorandum of association which alter the provisiong required by thijs
Article sha] require the prior approval of the Concessiom’ng Authority
and the értx’cles of association and memorandum of associatiop of the

Concessionaire sha]] include-a specific Provision to this effect.,
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ARTICLE 12
GENERAL RIGHTS, DUTIES AND OBLIGATIONS

12.1 Of the Concessionaire

(a)

(b)

(9

©

(d)
(e)

(f)_‘

Applicable Permits

The Concessionaire shall at al] times during the Concession Period maintain
and comply with the Applicable Permits,

Taxes & duties

The Concessionaire shall during the Concession Period pay in a timely
manner all taxes, duties, levies, VAT, cess and charges including but not
Hmited to income tax, sales tax, excise duty, customs duty, service tax and
octroi that may be levied, claimed or demanded from time to time by any
Government Authority including any increase therein effeg;ed from time to

- time from any Government Authority, in respéé% of the Préject/ the Project
Facilities and Services,

Insurance :
(i) Insurance Requirement

The Concessionaire shall, at its cost and expense, purchase and

maintain insurances as are prudent, including but not limited to the
following:
(@)  builder’s all risk insurance;

(b) loss, damage or destruction of the Project Facilities and

Services, at replacement value;

comprehensive third party liability insurance including injury or death to
personnel of the Concessioning Authority and others who may enter the
Project Site or the Port’s Assets;

workmen’s compensation insurance;

marine cum storage cum erection insurance; and

any other insurance that may be necessary to protect the Concessionaire, its
employees and its assets and the Concessioning Authority, its employees and
agents engaged in or connected to the Project and the Project Site and Port
Assets (against loss, damage or destruction at replacement value) including

all Force Majeure Events that are insurable and not otherwise covered in

‘items (a) to (e).

(if) Insurance Cover & Insurance Companies

The Concessionaire shall insure all insurable assets comprised in the Por,t",<;.f_k_;»z_§§I;\s_ﬁ
s g .

Concession Agreement
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and/or the Project Facilities and Services and all insurable risks associated with the

Project to the extent advisable in accordance with Good Industry Practice

(“Insurar, ce Cover™).
(iii) Evidence of Insurance Cover

The Concessionaire shall, from time to time, provide to the Concessioning Authority
copies of all insurance policies (or appropriate endorsements, certifications or

other satisfactory evidence of insurance) obtained by the Concessionaire in

accordance with this Agreement.
(iv) Application of Insurance Proceeds

Subject to the provisions of the Financing Documents, all moneys received underk
insurance policies shall be promptly applied by the Concessionaire towards repair
or renovation or restoration or substitution of the Port Assets and the Project
Facilities and Services or any part thereof which may have been damaged or
" destroyed and in reépect of which the claim is lodged. The Concessionaire may
designate the Lenders as the loss payees under the insurance policies/assign the
insurance policies in their favour as security for the Financial Assistance. The
Concessionaire shall carry out such repair or renovation or restoration or
substitution to the extent possible in such manner that the Project Facilities and
Services or any part‘thereof, shall, after such repair or renovation or restoration or
substitution be as far as possible in the same condition as they were before such
damage or destruction, normal wear and tear excepted.
(v) Validity of the Insurance Cover ‘
The Con'cessionaife shall pay the premium payable on such insurance policy(ies) so
as to keep the policy(ies) in force and valid throughout the Concession Period and
furnish copies of the same to the Concessioning Authority. Each insurance policy shall
provide that the same shall not be cancelled or terminated unless 10 (ten) Days’ clear
notice of cancellation is provided to Concessioning Authority in writing, If at any time

the Concessionaire fails to purchase and maintain in full force and effect any and all of

the insurances required under this Agreement, the Cdncessioning Authority may at its
option purchase and maintain such insurance and all sums incurred by the
Concessioning Authority therefor shall be reimbursed with interest @ SBI PLR plus
2% (two percent) per annum by the Concessionaire forthwith on demand, féih‘ng

which the same shall be recovered by the Concessioning Authority by exercising right
of set off or otherwise, '
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(vi) Wéiver of Subrogation
All insurance policies procured in terms of the provisions hereof shall
include a waiver of any right of subrogation of the insurers there under
against, interalia, the Concessioning Authority and its assigns and successors
and their respective subsidiaries, affiliates, employees and of aAny right of the
insurers of any set-off or counterclaim or any other deduction, whether by
attachment or otherwise, in respect of any liability of any such person
insured under any such policy or in any way connected with any loss, liability

or obligation covered by such policies of insurance.
(d) - Indemnification '

The Concessionaire shall during the pendency of this Agreement and thereafter
until all claims and demands in respect to the acts and omissions during the period
of the Agreement as described‘herenngjer are duly settled, indemnify and keep
indemnified and otherwise save harmless, the Concessioning Authority, its agents
and employees, from and against all claims, demands made against and/or loss
caused and/or damages suffered and/or cost, charges/expenses incurred to and/or

penalty levied and/or any claim due to injury to or death of any person and/or loss

or damage caused or suffered to property owned or belonging to the Concessioning
Authority, its agents and employees or third party as a result of any acts, deeds or
thing done or omitted to be done by the Concessionaire or as a result of failure on
the part of the Concessionaire. to perform any of its obligations under this
‘Agreement or on the Concessionaire committing breach of any of the terms and
conditions of this Agreement or on the failure of the Concessionaire to perform any

of its duties and/or obligations including statutory duties or as a consequence of any

s notice, action, suit or proceedings, given, initiated, filed or commenced by consignee
3 or owner of goods or vessej owner/agent or its employees or any third party or
g Government Authority or as a result of any failure or negligence or default of the
s Concessionaire ,or its Contractor(s), sub-contractor(s), or employees, servants,
f agents of such Contractor(s) and/or sub-contractor(s) and/or invitees as the case
L may be, in connection with or arising out of this Agreement and/or arisfng. out of
(1 or, in connection with the Concessionaire’s use and occupation of the Project Site or
L Port’s Assets and/or construction, operation and maintenance of the Project

3 | Fécilities and Services,
o (e) Assignability
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not assign its rights, title or interest in this Agreement in favour of any

Persons without prior written consent of the Concessioning Authority.

Provided the Concessionaire may assign its rights, interests and benefits

under this Agreement to the Lenders as security for the Financial Assistance.

Provided further nothing contained in this Article shall;

(i) absolve the Concessionaire  from its  responsibilities  to
perform/discharge any of its obligations under and in accordance
with the provisions of this Agreement; and

(i) authorize or be deemedvto authorrize the Lenders to operate the
Project Facilities and Services themselves and any such assignment to

: operate shall be in terms of the Substitution Agreement. Y
o --{f)  Engegement of Contractors

The Concessionaire may engage any Person possessing the requisite skill, expertise and
capability  for designing, engineering,  procurement and  construction of
civil/mechanical /electrical engineering structures/equipment, and/or operation and

maintenance of the Project Facilities and Services,
Provided:

(1) the Concessionaire shal] at all times be solely responsible for all its
obligations under this Agreement notwithstanding any such engagement and
anything contained in any Project Contracts or any other agreement, and no defau]t
under any Project Contract or agreement shall excuse the Concessionaire from its
obligations or liability hereunder and the Concessionaire shall at all times be solely
responsible for non performance or for any defect, deficiency or delay in the
construction and erection and/or installation of the structures/equipment or any
bpart thereof and for the operation and maintenance of the Project/the Project
Facilities and Services in accordance with the provisions of this Agreement;

(i)  the Concessionaire should©  have obtained requisite  security

clearance for the Contractor the Concessionaire intends to engage;

(i) the Concessionaire shall ensure that the Project Contracts contain

provisions that entitle the Concessionirg Authority to step into such contract in its
sole discretion in substitution of the Concessionaire in the event of termination or
suspension of this Agreement; and

PR

AT I
(iv) any contract that it enters with an Affiliate in respect of the “Propject
, WALE
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shall be on an arms length basis.

(8) Condition Survey

U]

(in

- The Concessionaire agrees that at least 6 (six)3 Months prior to the
expiry by efflux of time of the Concession Period, it shall, cause to be
conducted at its cost by an Expert appointed by the Parties by mutual
consent, a condition survey and an inventory of the entire Project
Facilities and Services, If, as a rasult of such survey, the Expert shall
observe/notice that the Port’s Assets and/or the Project Facilities and
Services or any part thereof have/has not been operated and
maintained in accordance with the requirements therefor under this
Agreement (normal wear and tear excepted) the Concessionaire shall, at
its cost and expenses, take all hecessary steps to put the same in good
working condition well before the Transfer Date, In the event the

- Concessionaire fails to comply with this provision, the Concessioning

Authority may itself cause the condition survey and inventory of the
Port’s Assets and Project Facilities and Services to be conducted and
remove any defect or deficiency. The Concessioning Authority shall be
promptly reimbursed by the Concessionaire for the costs incurred in
conducting such survey and preparation of inventory as also in putting

the Project Facilities and Services in a good working condition,
The Cdncessionaire shall as security for performance of its
obligation in the preceding sub-article (i), provide/submit to the

Concessioning Authority a guarantee issued by a scheduled bank in

- India for a sum of Rs 11.68 Crores (Rupees Eleven Crores Sixty Eight

Lakhs Only) at least 2 (two) years prior to the expiry of the
Concession Period. In the event of Concessionaire’s failure to provide
such guarantee, the same shal} be deemed to be a Concessionaire

Event of Default and the Concessioning Authority shall accordingly

restoration of assets

3 This period could vary dependin
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(h)

]

0)

be entitled to terminate this Agreement in accordance with Article

15.

The Concessionaire may allow the pipeline connectivity from the point
within its Licensed Premises to other liquid storage facilities for the
movement of liquid cargo  handled/to be handled at Project Facilities and
Services. However, the same would be subject to compliance of all the
Applicable Laws/Permits/Clearances required in accordance with this

Agreement and also required by any other Authority than the Concessioning
Authority. '

Security Clearance for Engagement of Foreign Personnel

The concessionaire shall obtain the clearance for engagement of foreign
personnel from Ministry of 1!sine Affai.s and this Liformation would be
shared with Ministry of Defence, Ministry of External Affairs and Research &
Analysis Wing. '

The Concessionaire will obtain prior approval of the security agencies in
case there is any engagement of foreign national or foreign equipment at a
later stage during the implementation of the project

12.2 Of the Concessioning Authority

(a)

(b)

Assistance in obtaining Approvals, Permits and Licenses

The Concessioning Authority shall, at the written request of the
Concessionaire, but without guarantees and/or without assuming any
responsibility in that behalf, issue recommendatory letters and make best
efforts to assist the Concessionaire in obtaining all the Applicable Permits
including renewals thereof, Provided that, nothing contained in this Article
shall relieve the Concessionaire of its obligations under this Agreement to
obtain the Applicable Permits and to keep them in force and effect

throughout the Concession Period.
Taxes and Duties

Any levy or levies including increase therein of taxes, duties, cess and the
hike, on account of/in respect of Port’s Assets payable to the State
Government or any statutory authority shall be met and paid by the
Concessioning Authority.

.Competing Facilities

The Concessioning Authority shall not operationalise any additional facility
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within Port Limits for handling liquid cargo including bunker fuel_either on

its own or through any other Person until the earlier of (i) 5 (five) years

from the Scheduled Project Completion Date; or (ii) the average annual

oject Facilities and Services reaches a

(seventy five percent) of Project Capacity for 2 (two)
consecutive years (“Exclusivity Period”). Provided, this r

not apply to the additional facility envisaged at.
All existing and future Projects proposed by the Concessioning Authority to be
implemented through internal resources, public private partnership, j’oint
ventures or as captive facility within port limits j.e. inside Kandla Creek as we]]
as outside Kandla creek viz. at Tuna, Tekra, Khori, Vadinar, Veers etc,
All the -existing and future projects of addition, alteration, modification,
modernization & upgradation of berths & its allied facilities to augment the
handling capacity of the Concessioning Authoritynincluding mechanization Le.
a procurement of new handing equipments, dredging i.e. deepening and/or
widening to the present Kandla Creek, berths, navigational channel, etc.
All projects covered in the Concessioning Authority’s Annual Plan, 10th, 11th,
12th Five Year Plan & prospective plan, National Maritime Development Plan
(NMDP), Maritime. Agenda 2010-2020, business plan including all non-plan
schemes. :
(d) General rights of inspection and verification

The Concessioning Authority may during the pendency of the Agreement itself or by

appointment of Experts verify the performance of obligations of the Concessionaire
as set out in this Agreement.

volume of cargo handled at the Pr
level of 759

estriction shall

5

12.3 Of the Cohcessioning Authority and the Concessionaire
(@) Compliance with Laws and Regulations

The Parties shall perform their respective obligations under this Agreement

- i accordance with the Applicable Laws and Applicable Permits.

T (b)  Rights to Documents
e () Concessioning Authority’s Documents
£ ‘ Documents and computer programs or copies thereof, if any,
0 o provided by the Concessioning Authority to the. Concessionaire, shall
always remain the property of the Concessioning Authority. Such
£ documents, combuter programs and/or copies shall not be used by
& the Concessionaire for the purposes other than for the Project. Such
L ) documents, computer programs and/or copies thereof shall, unless
4

otherwise agreed upon by the Concessioning Authority, be.l;gg‘ulged

ALY
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by the Concessionaire to the Concessioning Authority on the Transfer
Date. '

(ii) Concessionaire'sDocuments
Documents and tomputer programs provided b
or which are devel

y the Concessionaire,
oped (and owned by the Concessionaire) for

operation and/or maintenance of the Project /the Project Facilities
| and Services shall be handed over by the Concessionaire to ti

Concessioning Authority free of cost on the Transfer Date.
Confidentiality

Al

1e

I confidential information and documents (whether financia
otherwise) provided by either Party to the other shall

or the process of a Government Authority, be discl

I, technical or
not, unless compelled by law

osed to any Person without the
consent of the other Party with the exception of-providing such information to legal
advisor:s/éiiditors of the concerned party on a need-to-know basis. This covenant
shall survive the Concession Period.

Obligation to Cooperate

The Parties shall mutually cooperate with each ot

objectives of this Agreement,
Substitution Agreement

her in order to achieve the

“The Substitution Agreement envisaged by Appendix 3 hereunder, will/may be
executed within 30 (thirty) Days’ of notice by the Concessionaire to the
Concessioning Authority of the Lenders’ readiness to execute the same.
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ARTICLE 13
CHANGE IN LAW

13.1 Change in Law

“Change in Law” means any of the following events which has a Materig]

Adverse Effect:

(a) adoption, promulgation, modification, reinterpretation or repeal
after the date of this Agreement by any Government Authority of
any statute, rule, ordinance, regulation or order, treaty, convention,
directive, guideline, policy having force of law; or

(b)  the imposition by any Government Authority of any material
condition (other than a condition which has been imposed as a
consequence of a violation by the Concessionaire of any Applicable
Permit) in connection with the fssuance, 1 2iewd] or m’Ju‘iri‘éa‘tibn of
any Applicable Permits after the date of this Agreement which
renders the performance by the Concessionaire of any of the terms
of this Agreement impossible or unviable; or '

(¢ any Applicable Permit breviously granted, ceasing to remain in full
force and effect for reasons other than breach/violation by 6r the
negligence of the Concessionaire or if granted for a limited period,
being renewed on terms different from those previously stipulated,

Provided any (j) imposition of new taxes, duties, cess and the like
and/or the increase in taxes, duties, cess and the like effected from
time to time by any Government Authority, and /or (i) impositionv of
standards and condition of operations, maintenance and safety
arising out of a new or revised Environmenta] Law; and/or (iii)

imposition of standards and terms of employment and working

conditions of labourers and workmen; and/or (iii) any rules or

regulations stipulated by‘TAMP or other regulatory authority having

jurisdiction over the Project in respect of the standards of service

shall not constitute a Change in Law.

13.2 The Concessionaire’s Remedy

(@) Inthe event of Change in Law the Concessionaire may propose to the

Concessioning Authority modifications to the relevant terms of this
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Agreement which are reasonable and intended to mitigate the effect
of the Change in Law. Thereupon, the Parties shall, in good faith,
negotiate and agree upon suitable changes in the terms of this
Agreement including extension of the Concession Period, so as to
place the Concessionaire in substantially the same legal and financial
position as it were prior to such Change in Law. Provided however,
that if the resultant Material Adverse Effect is such that this
Agreement is frustrated or is rendered illegal or impossible of
performance, the Change in Law shall be deemed to be 3 Political
Event, whéreupon the provisions with respect thereto shall apply.
(b) In the alternative to the aforesaid, subject to the Concessionaire.
taking necessary measures to mitigate the impact or the likely
“impact of Change in Law on the Project, if as a direct consequence of
a Change in Law, the Concessionaire is obliged to incur Additional
Cost in any accounting year, any such Additional Cost above a sum of
Rs. 16.35 Crores (Rupees Sixteen Crores and Thirty Five lakhs only)
may at the option of the Concessioning Authority be borne by the
Concessioning Authority. It is clarified that Additional Cost upto Rs.
16.35 Crores (Rupees Sixteen Crores and Thirty Five lakhs only} in
any accounting year shall be borne by the Concessionaire;

()  Upon occurrence of a Change in Law, the Concessionaire shall notify

the Concessioning Authority, of the following:
(i) the particulars, nature and the impact of Change in Law on the
" Project; in sufficient detail, the estimate of the Additional Cost

likely to be incurred by the Concessionaire on account of the
Change in Law; and

(i)  the measures, which the Concessionaire has taken or proposes to
take to mitigate the impact of Change in Law, including in particular, -
minimising the Additional Cost. _

Upon receipt of the notice of Change in Law issued by the Concessionaire

pursuant to the preceding sub-article(c), the Concessioning Authority and

the Concessionaire shall hold discussions and take all such steps as may be

necessary including determination/certification by an Expert, appointed_b_y\

-

TORT
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the Parties by mutual consent, of the Additional Cost and to determine the |
quantum of the Additional Cost to be incurred.

(e) If it is determined that the only material impact of a Change in Law‘is
Additional Cost and the Concessioning Authority opts to compensate the
same in accordance with the preceding sub-article (b), theFConcessionaire
shall not be entitled to any other remedy nor shall seek any alterations to
the Agreement and the Concessioning Authority shall within 30 (thirty)
Days from the date of determination of quantum of Additional Cost to be
borne by the Concessioning Authority in accordance with sub-article (b)
above, compensate the Concessionaire in either of the following ways:

(i) by lump-sum reimbursement of such Additional Cost to the
Concessionaire; - |
: (ii) relmbursement of the such Addmonal Cost to the Concessionaire, in
not exceeding four half yearly mstallments, subject to payment of
interest at SBI PLR + 2% (two percent) on the amount the payment

of which is deferred.
_ Notwithstanding the aforesaid, if in terms of Good Industry Practice, the event

constituting a Change in Law could be insured, the Concessionaire shall not be
entitled to any remedy under this Article 13.2;

If as a result of Change in Law, the Concessionaire incurs a reduction in costs or
other financial gain or beneﬁt In connection with its development or operatlon of
the Project, the aggregate financial effect of which exceeds Rs. 16.35 Crores
(Rupees Sixteen Crores and Thirty Five lakhs only) in any Financial Year, the.

‘”% Concessionaire shall notify the Cdncessioning Authority and pay to the
= Concessioning Authority an amount that would put the Concessionaire in the
ﬂ same financial position it would have occupied had there been no such Change in
' Law resulting in such cost reduction, increase in return or other financial gain or

: @ benefit as aforesaid. Without prejudice to the aforesaid, the Concessioning
@ Authority may, by notice in writing require the Concessionaire to pay an amount
£ - - that would put the Concessionaire in the same financial position it would have
£ occupied had there been no such Change in Law resultmg in such cost reduction,
é.j, ‘ - Increase in return or other gain or benefit,

o ) The Concessxonalre shall make payment of such compensation within sixty (60)
'y

a




DevelopmentofOiI]etty to handle Liquid Cargo and Ship Bunkering Terminal ni Sid iondi

wanaia

of such compensation ¢l

aim of the Concessioning Authority, the same shall be
finally settled in accordance with the dispute resolution mech
Article 19 herein.

anism contained in

[,

Concession Agreement
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ARTICLE 14

the Non-Political Events, the Political Events or the Other Events in India, set
out in  Articles 142, 143 and 144 respectively including  the
impact/consequence thereof which :

(a)  is beyond the contro! of the Party claiming to be affected thereby (the
“Affected Party”);

(b)  prevents the Affected Party from performing or discharging its obligations
under this Agreement; and
(c) the Affected Party has been unable to overcome or prevent despite
“exercise of due care and diligence.

14.2 Non-Political Events

Any of the following events which prevent the Affected Party from performing
any of its obligations for 3 continuous period of not less than 7 (seven) Days

from the date of jts occurrence, shall constitute a Non-Political Event:
a) actof God, epidemic, extremely adverse weather conditions, lightning,

earthquake, cyclone, flood, volcanic eruption, chemical or radjoactive contamination
or ionizing radiation, fire or explosiﬂon (to the extent of contamination or radiation or
fire or explosion originating from a source external to the Project Site and by reasons
not attributable to the Concessionaire or the Contractor or any of the employees or
agents of the Concessionaire or the Contractor);
b) strikes or boycotts (other than those involving the Concessionaire, Contractors or
their respective employees/representatives, or attributable to any act or omission of
any of them), and not being an Other Event set forth in Article 14.4, labour disruptions
or any other industrial disturbances not arising on account of the acts or omissions of
the Concessionaire br the Contractor; |
¢) any failure or delay of a Contractor caused by any of the Non-Politica] Events, for
which no offsetting compensation is payable to the Concessionaire or on behalf of
the Contractor;
d) the discovery of geological conditions, toxic contamination or archeological
remains on the Project Site that could not reasonably have been expected to be
discovered 'through a site inspection; or
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e) any event or circumstance of a nature analogous to any of tl

14.3 Political =

(@)

(b)
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1e foregoing.

vents Any of the following events shall constitute Political Event:

Change in Law for which no relief is provided under the provisions of
Article 13, resulting in Material Adverse Effect;

action of a Government Authority having Material Adverse Effect including
but not limited to (i) acts of expropriation, compulsory acquisition or
takeover by any Government Authority of the Project/Project Facilities
‘and Services or any part thereof or of the Concessionaire’s or the
Contractor’s rights under any of the Project Contracts, and (if) any
unlawful, unauthorized or without jurisdiction refusal to issue or to renew
or the revocation of any Applicable Permits, in each case, for reasons other
than the Concessionaire’s or the Contractor’s breach or failure in
complying with the Project Requirements, Applicable Laws, Applicable
Permits, any judgment or order of a Governmental Agency or of any

contract by which the Concessionaire or the Contractor as the case may
be is bound;

(©) early determination of this Agreement by the Concessioning Authority for
reasons of national emergency, national security or the public interest;

(d) any failure or delay of a Contractor caused by any of the aforementioned
Political Events, for which no offsetting compensation is payable to the
Concessionaire by or on behalf of the Contractor; or

(e}  any event or circumstance of a nature analogous to any of the

- foregoing.
14.4 Other Events

Any of the following events which prevents the Affected Party from performing
any of its obligations under this Agreement for a continuous period of not less

than 7 (seven) Days from the date of its occurrence, shall constitute the Other

Event:

(a)

(b)
(c)

an act of war (whether declared or undeclared), invasion,.armed conflict

or act of foreign enemy, blockade, embargo, riot, insurrection, terrorist

or military action, civil commotion or politically motivated sabotage;
industry wide or State wide strikes or industrial action;

any civil commotion, boycott or political agitation ‘which prevents
collection of Fee by the Concessionaire;
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(d)

(&)

any judgment or order of g court of competent jurisdiction or statutory
authority in India made against the Concessionaire or the Contractor in any
proceedings which s non-collusive and duly | prosecuted by the
Concessionaire; and any judgment or order of g court of competent
jurisdiction or statutory authority in India made against the Concessionaire
or the Contractor in any proceedings which is non-collusjve and duly
prosecuted by the Concessionaire other than relating to proceedings (i)
pursuant to failure of the Concessionaire to comply with any Applicable
Law or Applicable Permit, or (ii) on account of breach of any Applicable
Law or Applicable Permit o of any contract, or (iif) enforcement of this
Agreement or (iv) with respect to exercise of any of its rights under this

Agreement by the Concessioning Authority; or o
any event or circumstance of & nature analogous to any of the foregoing,

14.5 Notice of Force Majeure Event

(@)

(b)

()

The Affected Party shall give written notice to the other Party in writing of
the occurrence of any of thé Force Majeure Event (the “Notice”) as soon as
the same arises or as soon as reasonably practicable and in any event
within 7 (seven) Days after the Affected Party knew, or ought reasonably to
have known, of its occurrence a'nd the adverse effect it has or is likely to

have on the performance of its obligations under this Agreement.
The Notice shall inter-alia include full particulars of:

(i) the nature, time of occurrence and extent of the Force Majeure
Event with evidence in respect thereof;
(i) the duration or estimated duration and the effect or probable effect
" which suéh Force Majeure Event has or will have on the Affected
Party’s ability to perform its obligations or any of them under this
Agreement;
(iii)  the measures which the Affected Party has taken or proposes to
take, to alleviate the impact of the Force Majeure Event or to

mitigate the damage; and
(iv)any other relevant information.

So long as the Affected Party continues to claim to be affected by a Force
Majeure ‘Event, it shall provide the other Party with periodic
(fortnightly/monthly) written reports containing the informatign,_gajled
for by Article 14.5(b) and such other information as the oth/

e
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reasonably request.

14.6 Period of Force Majeure

Period of Force Majeure shall mean the period from the time of occurrence

specified in the Notice given by the Affected Party in respect of the Force
Majeure Event until the earlier of:

(@) expiry of the period during which the Affected Party is excused from

performance of its obligations in accordance with Article 14.7; or

(b)  termination of this Agreement pursuant to Article14.10 hereof,

14.7 Resumption of Performance

stel
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During the period of Force Majeure, the Affected Party shall in consultati~n

the other Party, make all reasonable efforts to limit or mitigate the effects of the
Force Majeure Event on the performance of its obligations under this
Agreement. The Affected Party shall also make efforts to resume performance of
its obligations under this Agreement as soon as possible and upon resumption
shall notify the other Party of the same in writing. The other Party shall afford
all reasonable assistance to the Affected Party in this regard.

14.8 Performance Excused

The Affected Party, to the extent rendered unable to perform its obligations or
part thereof under this Agreement as a consequence of the Force Majeure Event
shall be excused from performance of the obligations. Provided that, the excuse
from performance shall be of no greater scope and of no longer duration than is
reasonably warranted by the Force Majeure Event. Provided further, nothing
contained herein shall absolve the Affected Party from any payment obligations

accrued prior to the occurrence of the underlying Force Majeure Event.

14.9 Costs, Revised Timetable

(@) Costs

Each Party shall bear its costs, if any, incurred as a consequence of the

Force Majeure Event.
(b)  Extension of time/period

The Affected Party shall be granted by the other Party, extension of time
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such period not exceeding the period during which the relative

performance was affected by the Force Majeure Event. Such extension

may include extension of the Concession Period by the Concessioning

Authority in appropriate cases if permissible under Applicable Law.

14.10 Termination Due to Force Majeure Event

If the period of Force Majeure continues or is in the reasonable judgment of the
Parties likely to continue beyond a period of 120 (one hundred and twenty)
Days, the Parties may mutually decide to terminate this Agreement or continue
this Agreement on mutually agreed revised terms. If the Parties are unable to
reach an agreement in this regard, the Affected Party shal

I'after the expiry of the
said period of 120 (one hundred and twenty ) Days be e;

ititled to terminate the

Agreement in which event, the provisions of Articles 16 and 17 shall, to the
extent expressly made applicable, apply.

g ~
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ARTICLE 15
EVENTS OF DEFAULT .

15.1 Everts of Default

Event of Default means the Concessionaire Event of Default or the

Concessioning Authority Event of Default or both as the context may admit
orrequire,

(a)

(1)

(i1)

(ii)

(iv)

V)

(vi) -
(vii)

The Concessionaire Event of Default
The Concessionaire Event of Default means any of the following
events unless such an event has occurred as a consequence of the

Loncessmnmg Authority Event of Default or a Force Majeure
Event:

the Concessionaire’s failure to-perform or discharge dny of its
obligations in accordance with the provisions of this Agreement;
construction at the Project Site is abandoned for a more than 90
(ninety) Days during the Construction Phase;

a delay of more than 180 (one hundred and eighty) Days from any
Milestone Date in achieving any of the performance obligations set
forth for the relevant Milestone Date or the Date of Commercial
Operations is delayed fgr more than 180 (one hundred and eighty)

Days from the Scheduled Project Completion Date; 4
Delay in payment of Royalty for 2 (two) consecutive Months or
more than (5) (five) times in the aggregate during the Concession
Period;

the Concessmnalres failure to perform or discharge any of its
obligations under any other Project Contract, which has or is likely

to affect the Project/the Project Facilities and Services, matenally,
intentionally left blank

the Concessionaire fails to achieve Minimum Guaranteed Cargo for ,
a consecutive period of 3 (three) years. [Provided, the
Concessionaire shall not be deemed to be in default if such non
achievement is due to a substantial change in economic policies
including the policy regarding import/export of a particular

commodity as a'result of which the throughput could not be
achieved;]
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(vili) any representation made or warranties given by the Concessionaire

under this Agreement is found to be false or misleading;
(ix)  the Concessionaire passing a resolution for voluntary winding up;

(x) appointment of a provisional liquidator, administrator, trustee or
receiver of the whole or substantially whole of the undertaking of
the Concessionaire by a court of competent jurisdiction in
proceedings for winding up or any other legal proceedings;

(xi)  occurrence of default under the Financing Documents pursuant to
which the Lenders exercise their rights to substitute the

Concessionaire in accordance with the provisions of the
- Substitution Agreement:;
(xii) ‘levy of an execution or destraint on the Concessionaire’s assets

which has or is likely to have Material Adversé Effect and/or affect
the Project/Project Facilities and Services, materially and such

execution or destraint remaining in force for a period exceeding 90

( ninety) Days;

(xii) the Performance Guarantee is not maintained in terms of the
provisions hereof;

(xiv) the Concessionaire abandons or expresses its intention to
revoke/terminate this Agreement without being entitled to do so
as is expressly provided in the Agreement;

(xv) a chénge in shareholding such that the beneficial interest of the
‘Applicant/ in the Concessionaire reduces below the limits set in
Article 11.2 and/or Management Control of the Concessionaire has
occurred in contravention of the provisioﬁs of Article 11 hereof;

(xvi) amalgamation‘of the Concessionaire with any other company or
reconstruction or transfer of the whole or part of the
Concessionaire’s undertaking other than transfer of assets in the
ordinary. course of business in contravention with the provisions
of Article 11 hereof; and

(xvii) the Concessionaire engaging or knowingly allowing any of its’
employees, agents, Contractor or representative to engage in any
activity prohibited under this Agreement and/or by law or which
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constitutes a breach of the Agreement or breach of or an offence

under any law, in the course of any activity undertaken pursu
to this Agreement,

ant

The Concessioning Authority Event of Default

the Concessioning Authority’s failure to perform or discharge its

obligations in accordance with the provisions of this Agreement unless

such failure has occurred as a consequence of any Concessionaire Event
of Default or a Force Majeure Event.

any representation made or warranties given by the Concessioning

Authority under this Agreement is found to be false or misleading,

“wppointment of a provisional liquidator, administrator or receiver of the

whole or part of the Port’s Assets in any legal proceedings initiated
against the Concessioning Authority (unless such proceedings are:
initiated as a consequence of any Concessionaire Event of Default).
levy of an execution or destraint on the Port's Assets in any
proceedings against the Concessioning Authority (unless such
proceedings are initiated as a consequence of any Concessionaire Event
of Default) which has or is likely to have Material Adverse Effect and

such execution or destraint remaining in force for a period exceeding 90
(ninety) Days.

15.2 Parties Rights

Concession Agreement

(a) Upon the occurrence of the Concessionaire Event of Default, the
Concessioning Authority shall without prejudice to any other
rights and remedies available to it under this Agreement be’
entitled to terminate this Agreement,

(b)  Upon the occurrence of the Concessioning Authority Event- of

- Default, the Concessionaire shall without prejudice to any other
rights and remedies available to it under this Agreement be
entitled to terminate this Agreement.

Provided that before proceeding to terminate this Agreement, the Party

entitled to do so shall give due consideration and shall have d};e’?reggrd
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to the nature of the underlying Event of Default, its implication on the

performance of the respective obligations of Parties under this

Agreement and the circumstances in which the same has occurred,

15.3 Consultation Notice

Either Party exercising its right under Article 15.2, shall issue to the
other Party a notice in writing specifying in reasonable detail the
underlying Event of Default(s) and proposing consultation amongst the
Parties and the Lenders to consider possible measures of curing or

otherwise dealing with the underlying Event of Defzult ("Consultation
Notice").

15.4 Remedial Process

Following the issue of Consultation Notice by either Party, within a
period not exceeding 90 (ninety) Days or such extended period as the
Parties may agree (“Remedial Period”) the Parties shall, in consultation
with the Lenders, endeavour to arrive at an agreement as to the manner
of rectifying or remedying the underlying Event of Default. Without
prejudice to this, if the underlying event is a Concessionaire Event of
Default, the Concessioning Authority shall in consultation with- the
Lenders endeavour to arrive at an agreement as to one or more of the

following measures and/or such other measures as may be considered

appropriate by them in the attendant circumstances:

(@) the change of management or control/ownership of the
Concessionaire;

(b) the replacement of the Concessionaire by a new operator
(“Selectee”) proposed by the Lenders (in terms of the Substitution
Agreement), and the specific terms and conditions of such

replacement which shall include :
()  the criteria for selection of the Selectee;

(i) the transfer of rights and obligations of the Concessionaire

- surviving under this Agreement to the Selectee; ‘
~ (iii) handing over/ transfer of the Project Site, the Port’s Assets
and the Project Facilities and Services to the Selectee;

(iv)  acceptance by the Selectee of the outstanding obligatj
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the Concessionaire under the Financing Documents and
preserving Lenders’ charge on the Concessionaire’s assets;

(v) acceptance by the Selectee of any amounts due to the
Concessioning Authority from the Concessionaire under
this Agreement; and

(vi)  payment of consideration for the Concessionaire’s assets
comprised in the Project Facilities and Services and the
manner of appropriation thereof.

15,5 Obligations during Remedial Period
During the Remedial Period, the Parties shall continye to perform their
respective obhgatxons under this Agreement which can be ‘berformed,
failing which the Party in breach shall compensate the other Party for

any loss or damage occasioned or suffered on account of the underlying
fail ure/breach

15.6 Revocation of Consultation Notice

If during the Remedial Period the underlying Event of Default is cured or

~ waived or the Parties and the Lenders agree upon any of the measures
set out in Article 15.4, the Consultation Notice shall be withdrawn in
writing by the Party who has issued the same.

15.7 Termination due to Events of Default

If before the expiry of the Remedial Period, the underlying Event of Default is
neither cured nor waived nor the Partles and the Lenders have agreed upon any
of the measures in accordance with Article 15. 4, the Party who has issued the
Consultation Notice shall have the right to terminate this Agreement, in which
event, the provisions of Article 16 and 17 shall, to the extent expressly made

applicable, app]y

15.8 Concessioning Authority’s Rights of Step-in
Upon a Termination Notice being issued due to a Concessionaire Event of
Default, the Concessioning Authority rﬁay, atits discretion:

(a) re-enter upon and take possession and control of Project‘
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Site/Project Facilities and Services forthwith;

prohibit the Concessionajre and any Persop claiming through or

under the Concessionaire from entering upon/dealing with the
Project Facilities and Services;

'step in and succeed upon election by Concessioning Authority

rther action by the Concessionaire, to

election to the counter party to the relative Project Contracts,

Provided, that in such circumstances, the Concessiom‘ng Authority

Ash‘a.H assume the obligations of the Co

ncessionaire with respect to
the Lenders during such Remedig]

Period out of the current

payable by the Concessiom'ng Authority to the Concessionaire in
terms of the provisions of this Agreement,
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ARTICLE 16
TERMINATION OF THE CONCESSION/AGREEMENT

16.1 Termination Procedure

The Party entitled to terminate this Agreement cither on account of a Force

Majeure Event or on account of an Event of Default shall do so by issue of a
notice in writing (“Termination Notice”) to the other Party and
simultaneously deliver a copy thereof to the Lenders. The Termination Notice
shall be of not less than 90 (ninety) Days and not ordinarily be more than 180
(one hundred and eighty) Days, (“Termination Period”) and at the expiry of

the Termination Period, this Agreement shall stand terminated without any
further notice.

16.2 Obligations during Termination Period

During Termination Period, the Parties shall, subject where applicable to the
provisions of this Article 16, continue to perform such of their respective
obligations under this Agreement which are capable of being performed with
the object, as far as possible, of ensuring continued availability of the Project
Facilities and Services to the users, failing which the Party in breach shall

compensate the other Party for any loss or damage occasioned or suffered on
account of the underlying failure/breach.

16.3 Requisition

Except where the Termination Notice is issued prior to Financial Close being
achieved by the Concessionaire, when the Concession has not come-into effect
the Concessionaire has no right hereunder and no compensation is payable by
the Concessioning Authority, upon issue or receipt as the case may be of
Termination Notice, either as a consequence of a Force Majeure Event or as a
consequence of an Event of Default, or otherwise 6 (six) months prior to the
expiry of the Concession Period, the Concessioning Authority shall by a notice
in writing (“Requisition”) call upon the Concessionaire to furnish the
following information to enable the Concessioning Authority to estimate the
likely compensation payable by the Concessioning Authority to the
Concessionaire and/or to finalise the items of Concessionaire’s assets

_comprised in the Project Facilities and Services to be handed over _tq/taken

over by the Concessioning Authority.

(@ -

except in cases where no Financial Close has been achleg
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particulars of Debt Due supported by Lenders’ certificate;

(b) data or records test certificates, survey reports, inspection reports,
records of maintenance, statutory certificates issued for operation and
establishment of project facilities and services and regarding the
operation and maintenance of the Project Facilities and Services;

(0 speCIfxcatxons regarding the Concessionaire’s assets compnsed in the
Pro;ect Facilities and Services; and

(d)  any other information or records cargo traffic, daily output of berths

regarding Concessionaire, its business, the Project/Project Facilities
and Services, assets and liabilities.

The Concessionaire shall within a period of 30 (thirty) Days of receipt of

Requisition furnish the particulars called for by the Concessxonma \uthority.
16.4 Condition Survey

(@)  The Concessionaire agrees that on the service of a Termination Notice
or at least 6 (six) months prior to the expiry of the Concession Period,
as the case may be, it shall conduct or cause to be conducted under the
Concessioning Authority’s supervision, a condition survey of the Project

- Facilities and Services including the Project Site and/or the Port's
Assets to ascertain the condition thereof, verifying compliance with the
Concessionaire’s obligations under this Agreement and to prepare an
inventory of the assets comprised in the Project Facilities and Servicés.
During this period, the designated key personnel of the Concessioning
Authority shall be associated with the operations of the Project
Facilities and Services (except when the same is impossible due to a
Force Majeure Event) in order to facilitate smooth take over of the

same by the Concessioning Authority on the Transfer Date.

(b)  If, as a result of the condition survey, the Concessioning Authority shall
. cbserve/notice that the Project Site and/okr the Port’s Assets gnd/dr the
Project Facilities and Services or any part thereof have/has not been
operated and maintained in accordance with the requirements

therefore under this Agreement (normal wear and tear excepted) the

Concessionaire shall, at its cost and expenses, take all necessary steps to

put the same in good working conditions well before the Transfg%pg-tg-ﬁ .
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(¢} In the event the Concessionaire fails to comply with the provisions of
this Agreement, the Concessioning Authority may itself cause the
condicion survey and inventory of Port’s Assets and the Project
Facilities and Services to be conducted. The Concessioning Authority
shall be compensated by the Concessionaire for any costs incurred in
conducting such survey and preparation of inventory as also in

putting the Project Facilities and Services in good working condition.

16.5 Consequences of Termination

Without prejudice to any other consequences or requirements under this
Agreement or under any law:
(a)  the Concessionaire sha]lv transfer all the assets and rights upon expiry
R -« ---0f the Cocncession Period by efflux of time or termination of the
Agreement due to a Force Majeure Event or on account of an Event of
Default in accordance with Article 18;
(b) the Conceésioning Authority shall be entitled to encash any subsisting
bank guarantee(s) provided by the Concessionaire against any

amounts owing to the Concessioning Authority by the Concessionaire.

Notwithsténdi,ng anything contained in this Agreement, except for ensuring the
deposit of the compensation payable to the Concessionaire in accordance with Article
17 in the Escrow Account, the Concessioning Authority shall not, as a consequence of
termination or otherwise, have any dbligation whatsoever to any third party including
but not limited to obligations as to compensation for loss of employment, continuance
or regularization of employment, absorption or reemployment on any ground, in
relation to any person in the employment of or engaged by the Concessionaire in
connection with the Project, and the handback of the Project Site/Port Assets/Project

Facilities & Services by the Concescionaire to the Concessioning Authority shall be
free from any such obligation.

© éage@’l?
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ARTICLE 17

COMPENSATION
17.1 Compensation

(a) Termination due to Force Majeure Event

(i)‘ If the termination is due to a Non Political Event, cbmpensation
payable to the Concessionaire shall be the lower of the Book Value or
the Debt Due LESS any amount due to the Concessioning Authority by
the Concessionaire under this Agreement LESS all insurance claims
received or admitted.

(i) If the termination is due to a Other Event compensation payable to
the Concessionaire shall be the higher of the Book Value or the Debt
Due LESS any amount due to the Concessioning Authority by the
Concessionaire under this Agreement LESS all insurance claims
received or admitted.xProvided, the Book Value or the Debt Due, as the
case may be shall not exceed the Actual Project Cost.

(iii) If termination is due to a Political Event, compensation payable to
the Concessionaire shall be the same as that stipulated for termination
due to a Concessioning Authority Event of Default under Article 17.1
©.

Provided, no compensation shall be payable to the Concessionaire if the

Concessionaire fails to maintain Insurance Cover as contemplated under
Article 12 of this Agreement.

(b) Termination due to Concessionaire Event of Default
If the termination is after the Date of Commercial Operation, due to a
Concessionaire Event of Default, the compensation payable by the

-Concessioning Authority to the Concessionaire shall be the lowest of:
(i) - the Book Value; ‘

(iiy  90% (ninety percent) of Debt Due;

(iii) the Actual Project Cost;

Provided, no compensation shall be payable to the Concessionaire if the

Concessionaire fails to maintain Insurance Cover as contemplated under

Article 12 of this Agreement.
() Termination due to Concessioning Authority Event of Default

If the termination is due to a Concessioning Authority. Event of Default, the |

compensation payable by the Concessioning Authority shall be equal to the

Concession A%}
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aggregate of (i) Debt Due plus (ii} 150% (one hundred and fifty percent)
Equity.
17.2 No Compensation on Expiry of Concession Period
In the event of expiry of Concession by efflux of time (the Concession having run its
full course), the Concessionaire shall hand over/ transfer peaceful possession of the

Project Site, Port’s Assets and the Project Facilities and Services free of cost and
Encumbrance.

17.3 Transfer Fee and Charges

Transfer costs, stamp duties, notary fees and taxes, if applicable, for the transfer of
the Project Facilities and Services consequent to the expiry or termination of this
Agreement shall be borne by:

a) the Concessionaire in the event of expiry of Cuncession Period or termination due
to a Concessionaire Event of Default;

b) the Concessioning Authority in the event of termination due to an Concessioning
Authority Event of Default or Political Event; and

c) by both parties equally in case of termination due to Change in Law or Non
Political Event or Other Event.

17.4 Payment of Compensation to Lenders

The Concessionaire hereby irrevocably authorises the Concessioning Authority to
pay to the Lenders or at their instruction go any designated bank acc_ount.in India
the compensation payable to the Concessionaire. The Concessionaire confirms that
upon such payment being made, the Concessioning Authority shall stand duly
discharged of its obligations regarding payment of compensation under. this
Agreement and the charge created by the Concessionaire in favour of the Lenders on
any of its assets taken over by the Concessioning Authority shall stand satisfied and
all such assets shall on and from the Transfer Date be free from such charge. The
Concessionaire further confirms that payment of compensation by Concessioning
Authority in accordance with this Article 17.4 shall be a valid discharge to the
Concessioning Authority in respect of Concessioning Authority’s obligétion

regarding payment of compensation to the Concessionaire under this Agreement.

Provided notwithstanding anything inconsistent contained in this Agreement, the

Conceséio'naire/the Lenders as the case may be shall be entitled to remaove at its/
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their cost all such moveables which are not taken over by the Concessioning
Authority and to deal with the same in accordance with their respective rights
under law.

Provided further, if there are no amounts outstanding under the Financing
Documents and a certificate to that effect issued by the Lenders is furnished by the
Concessionaire to the Concessioning Authority, the compensation shall be paid by
the Concessioning Authority to the Concessionaire directly.

17.5 Delayed Payment of Compensation

If for any reasons, other than those attributable to the Concessionaire, the
Concessioning Authority fails to pay the compensation on the Transfer Date, the

Conceésioning Authority shall be liable to pay interest@ SBI PLR plus 2% (two

~ percent) per annum thereon from the Transfer Date” Gil paymerit thereof.

Provided, nothing contained in this Article shall be deemed to authorise any delay

in payment of compensation in accordance with this Agreement.

17.6 Delayed Transfer of Assets

If for any reasons other than those attributable to the Concessioning Authority the
Concessionaire fails to transfer assets, rights and contracts on the Transfer Date in
accordance with Article 16.5 read with Article 18, there shall be no suspension of
the operation and maintenance of the Project Facilities and Services and the
Concessionaire shall, as a trustee of the Concessioning Authority, (a) continue to
operate and maintain the Project Facilities and Services or such of them, as directed
by Concessioning Authority until completion of the relative transfer formalities and

(b) account for and pay to the Concessioning Authority the Gross Revenue minus

‘operating costs and statutory dues, from such operations. In the event of failure to

.do so, the Concessionaire shall be liable to pay to the Concessioning Authority, for

every Day of delay, liquidated damages computed at the rate of the average daily
profits earned during the 3 (three) years immediately preceding the Transfer Date.
Parties confirm that this is a true and correct estimate of damages and not in the
nature of a pehalty. Provided nothing contained in this Article 17.6 shall be deemed
or construed to authorise delay in completion of formalities of trAansfe‘r of assetsv,

rights and contracts by the Concessionaire to the Concessioning Authority in -

accordance with the requirements thereof under this Agreement.
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is delayed for reasons attributable to the Concessioning Authority, the
Concessionaire shall nonetheless continue to operate the Project Facilities and
Services but as agent of the Cuncessioning Authority. Provided however, the
Concessionaire shall be liable to pay Royalty in accordance with Article 9.2.
17.7 Remedies Cumulative

The exercise of right by either Party to terminate this Agreement, as provided
herein, shall not preclude, such Party from availing any other rights or remedies

- that may be available to it under law. All remedies available to the Parties shall be
cumulative and the exercise or failure thereof of one or more remedies by any

Party shall not limit or preclude the exercise of or constitute a waiver of any other
remedies by such Party.

Y
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RTICLE 18
TRANSFER ON EXPIRY OF THE CONCESSION PERIOD

18.1 General Scope of Transfer/Payment

The Parties shall perform/discharge their respective obligations to be
performed or discharged under the provisions of this Agreement on the
Transfer Date 'in entirety. Without prejudice to the generality of this
provision and the provisions of Article 16, the transactions to be

consummated and the formalities to be completed by the Parties on the

Transfer Date shall be as set out in Articles 18.2 and 18.3.

18.2 Concessionaire’s Obligations
The Concessionaire shall;

(a)

(b)

(c).

(d)

(e)

hand over peaceful possession of the Project Site, Port's Assets,
the Project and the F"roject{Facilities and Services free of
Encumbra’nce; h

transfer all its rights, titles and ihterests in the assets comprised
in the Project Facilities and Services which are required to be
transferred to the Concessioning Authority in accordance with
this Agreement and execute such deeds and documents as may be

necessary for the purpose and complete all legal or other
formalities required in this regard;

hand over to the Concessioning Authority all documents including

as built drawings, manuals and records relating to operation and
maintenance of the Project Facilities and Services;

transfer technology and up-to-date know-how relating to operation

and maintenance of the Port’s Assets and/or the Project Facilities
and Services;

transfer or cause to be transferred to the Concessioning Authority
any
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Project Contracts which are (i) valid and subsisting; (ii) capable of
being transferred to the Concessioning Authority; and (jii) those
the Concessioning Authority has chosen to take over, and cancel
- or cause to be cancelled such Project Contracts not transferred to
the Concessioning Authority. For this purpose, the Concessionaire
shall ensure that all Project Contracts are assignable in favor of
the Concessioning Authority without any further action on part of
the respective counterparties. The Concessionaire shall entirely at
its cost, terminate all such Project Contracts which are not
transferred/assigned and/or are not required to be
transferred/assigned to the Concessioning Authority;

(f)  at its cost, transfer to the Concessioning Authority all such-
Applicable Permits which the Concessioning Authority may
require and which can be legally transferred. Provided if the

. termination is on account of Concessioning Authority Event of
Default the cost of such transfer shall be borne/ reimbursed by

_ the Concessioning Authority;

(g) at its cost, remove within 90 (ninety) days from expiry of the’
Concession Period, from the Project Site/Port’s Assets, any
moveable assets that are not taken over by or not to be
transferred to the Concessioning Authority . in terms of the
provisions of this Agreement.

18.3 Concessioning Authority’s Obligations

Concession Agreeme

Except in the event of expiry of the Concession by efflux of time, the
Concessioning Authority shall pay compensation payable to the
Concessionaire in accordance with Article 17.1 of this Agreement, to the

Lenders, or deposit the same in the Escrow Account or on the written

instructions of the Lenders to any designated bank account in India, or to

the Concessionaire, as the case may be. The Concessionaire confirms that
upon such payment being made, the Concessioning Authority shall stand
duly discharged of its obligations regarding payment of compensation

under this Agreement and the charge created by the Concessionaire.in -

favour of the Lenders on any of the assets shall stand satisfied_;;:a}nc}’_'all—i-.. )

A
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such assets shall on and from the Transfer Date be free from such charge.
The Concessionaire further confirms that payment of compensation by
Concessioning Authority in accordance with this Article 18.3 shall be a

valid discharge to the Concessioning Authority in

respect of
Concessioning  Authority’s  obligation

regarding payment  of
compensation to the Concessionaire under this Agreement.

18.4 Risk

Until transfer in accordance with this Article 18, the Port’s Assets and the

Project Facilities and Services shall remain at the sole risk of the

Concessionaire except for any loss or damage caused to or suffered by

the Concessionaire due to any act or omission or negligence on the part
~of the Concessioning Authority under this Agreement.

W
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ARTICLE 19

DISPUTE RESGLUTICN
19.1 Amicable Settlement

If any dispute or difference or claims of any kind arises between
the Concessioning Authority and the Concessionaire in connection
with construction, interpretation or application of any terms and
conditions or any matter or thing in any way connected with or in
connection with or arising out of this Agreement, or the rights,
duties or liabilities of any Party under this Agreement, whether
before or after the termination of this Agreement, then the Parties

shall meet together promptly, at the request of any Party, in an

effort to resolve such dispute, difference or claim by discussion

“betwe.n them.
19.2 Assistance of Expert

The Parties may, in appropriate cases agree to refer the matter to
an Expert appointed by them with mutual consent. The cost of

obtaining the service of the Expert shall be shared equally.

19.3 Arbitration
(a) Arbitrators

Failing amicable settlement and/or settlement with the assistance
of Expert appointed by the Parties by mutual consent, the dispute or -
differences or claims as the case may be, shall be finally settled by
binding arbitration under the Arbitration and Conciliation Act,
1996. Unless the Parties mutually agree otherwise, within 30
(thirty) Days of invocation of the arbitration as mentioned below,
the rules of arbitration préscribed by the International Centre for
Alternative Dispute 'Resolution, New Delhi shall apply to the
arbitration. The arbitration shall be by a panel of three Arbitrators,
one to be appointed by each Party and the third, who shall act as
presiding arbitrator, to be appointed by the two arbitrators
appointed by the Parties. The arbitration shall be invoked by one
party issuing to the other a notice in writing invoking the
arbitration and appointing an Arbitrator. Upon réceipt o£ "E}lei

- notice, the other Party shall appoint the second Arbitrpyét o THer
. : ~~
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(b)
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(d)
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two Arbitrators so appointed shall appoint the third Arbitrator
who shall act as the ‘Presiding Arbitrator’. If the other Party fails to
appoint a second Arbitrator within 30 (thirty) Days from the
receipt of the request to do so, then the Arbitrator so appointed by

the first party shall adjudicate the disputes as ‘Sole Arbitrator’.
Place of Arbitration e

The place of arbitration shall be the headquarters of the

Concessioning Authority in India.
English Language

The request for arbitration, the answer to the request, the terms of
reference, any written submissions, any orders and rulings shall
be in English and, if oral hearings take place, English shall be the

language to be used in the hearings=~
Procedure

The proéedure to be followed within the arbitration, including
appointment of arbitrator/arbitral tribunal, the rules of evidence
which are to apply shall be in accordance with the Arbitration and
Conciliation Act, 1996. |

Enforcement of Award
Any decision or award resulting from arbitration shall be final and
binding upon the Parties. The Parties hereto agree that the arbitral

award may be enforced against the Parties to the arbitration

- proceeding or their assets wherever they may be found and that a

judgment upon the arbitral award may be entered in any court

having jurisdiction thereof,

Fees and Expenses ‘
The fees and expenses of the arbitrators and all other expenses of

the arbitration shall be initially borne and paid equally by

respective Parties subject to determination by the arbitrators.

The arbitrators may provide in the arbitral award for the
reimbursement to the successful party of its costs and expenses‘ in
bringing or defending the arbitration claim, including legal fees
and expenses incurred by the Party.

I
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Performance during Arbitration

Pending the submission of and/or decision on a dispute,
difference or claim or until the arbitral award is published; the
Parties shall continue to perform all of their obligations under

this Agreement without prejudice to a final adjustment in

accordance with such award.
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ARTICLE 20
REPRESENTATIONS AND WARRANTIES

20.1 Representations and Warranties of the Concessionaire

The Concessionaire represents and warrants to the Concessioning.
Authority that:

(a)

(b)

(0 =

it has taken all necessary action to authorise the execution,

(d)

(e)

U]

(g)

it is duly organised, validly existing and in good standing under the
laws of India and hereby expressly and irrevocably waives any
immunity in any jurisdiction in respect of this Agreement or matters
arising thereunder including any obligation, liability or
responsibility hereunder;

it has full power and authority to execute, deliver and perform its

obligations under this Agreement;

delivery and performance of this Agreement;

this Agreement constitutes the legal, valid and binding obligation of

“the Concessionaire, enforceable against it in accordance with the

terms hereof;

there are no actions, suits or proceedings pending or to its best
knowledge, threatened against or affecting it before any court,
administrative body or arbitral tribunal which might materially and
adversely affect its ability to meet or perform any of its obligations
under this Agreement;

it has the financial standing and capacity to undertake the Project

in accordance with the terms of this Agreement;

the execution, delivery and performance of this Agreement will

_not conflict with, result in the breach of, constitute a default under,

or accelerate performance required by any of the terms of its
memorandum of association and articles of association or any
Applicable Laws or any covenant, contract, agreement,

arrangement, understanding, decree or order to which it is a party

or by which it or any of its properties or assets is bound or
affected; ’
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(h)

(1)
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(k)

M
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it has no knowledge of any violation or default with respect to any order,
writ, injunction or decree of any court or any legally binding order of any
Government Authority which may result in any Material Adverse Effect on
its ability to perform its obligations under this Agreement and no fact or
circumstance exists which may give rise to such proceedings that would
adversely affect the performance of its obligations under this Agreement;
it has complied with Applicable Laws in all material respects and has not
been subject to any fines, penalties, injunctive relief or any other civil or
criminal liabilities which in the aggregate have or may have a Material
Adverse Effect on its ability to perform its obligations under this
Agreement; o )
all its rights and interests in the Project/Project Facilities and Services
shall pass to and vest in the Concessioning Authority on the Transfer Date
free and clear of all liens, claims and Encumbrances, without any further
act or deed on its part or that of the Concessioning Authority, and that
none of the Project Assets shall be acquired by it, subject to any
agreement under which a security interest or other lien or Encumbrance
is retained by any person, save and except as expressly provided in this
Agreement;
no representation or warranty by it contained herein or in any other
document furnished by it to the Concessioning Authority including the
Bid or to any Government Authority in relation to Applicable Permits
‘contains or will contain any untrue or misleading statement of material
fact or omits or will omit to state a material fact necessary to make such
representation or warranty not misleading; |
no sums, in cash or kind, have been paid or will be paid, by it or on its
behalf, to any person by way of fees, commission or otherwise for
securing the Concession or entering into this Agreement or for
influencing or attempting to influence any officer or employee of the
Concessioning Authority in connection therewith;

¥
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Agreement and all other agreements, contracts, documents and writings
relating to this Agreement constitute private and commercial acts and
not public or governmental acts; and

consents generally in respect of the enforcement of any judgement
against it in any proceedings in any jurisdiction to the giving of any

relief or the issue of any process in connection with such proceedings.

20. 2 Representations and Warranties of the Concessioning Authority

20.3 Disclosure

The Concessioning Authority represents and warrants to the
Concessionaire that:

@ itis duly organised, validly existing and in good standing under the
laws of India;

(b) it has full power and authority to execute, deliver and perform its
obligations under this Agreement;

(c)  ithas taken all necessary action to authorise the execution,
delivery and performance of this Agreement;

(d) this Agreement constitutes the legal, valid and binding obligation
of the Concessioning Authority, enforceable against it in
accordance with the terms hereof; and

(e)  there are no actions, suits or proceedings pending or to its best
knowledge, threatened against or affecting it before any court,
administrative body or arbitral tribunal which might materially and

adversely affect its ability to meet or perform any of its obligations
under this Agreement.

In the event that any occurrence or circumstance comes to the attention
of either Party that renders any of its aforesaid representations or
warranties untrue or incorrect, such Party shall immediately notify the
other Party of the same. Such notification shall not have the effect of

remedying any breach of the representation or Warranty that has been

found to be untrue or incorrect nor shall it adversely affect or waive any

obligation of either Party under this Agreement.

Concession Agreemeny™\i¢
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ARTICLE 21
MISCELLANEOUS PROVISIONS

21.1 Datum

The datum to which all levéls shall be referred for the purpose of the

Project is the Chart Datum (0.000) which is 3.88 m below mean sea
level.

21.2 Survival of Obligations

Any cause of action which may have occurred in favour of either Party or
any right which is vested in either Party under any of the provisions of
this Agreement during the Concession Period as the case may be as a
result of any act, omission, deed, matter or thing done or omitted to be
done by either Party before the expiry of the Concession Period by efflux
of time or otherwise in accordance with the provisions of this Agreement

shall survive the expiry of the Concession Period/ termination of this
‘Agreement,

21.3 Articles to survive Termination

The provisions of Articles 16 to 21 shall, to the fullest extent necessary to
give effect thereto, survive the Concession Period/the termination of this
Agreement and the obligations of Parties to be perfor'med/diécharged
following the termination/early determination of this Agreement shall
accordingly be performed/discharged by the Parties.

21.4 Joint Responsibility

In the event that any damage is caused partly due to the negligence or default or

omission on the part of the Concessioning Authority and partly due to the

negligence or default or omission on the part of the Concessionaire, each Party

shall be liable to the other Party only in the proportion to its respective dégree

of negligence or default or omission, as the case may be.

21.5 Several Obligations

Concession Agreemen

Nothing contained in this Agreement shall be construed to create an
association, trust, partnership, agency or joint venture among the Parties
and Parties shall be liable to perform their respective duties and

discharge their respective liabilities or obligations in accordance with the

SIS .
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provisions of this Agreement.

21.6 Severability
If for any reason whatsoever any provision or any part(s) of this
Agreement is held or shall be declared to be void or illegal or invalid under
present or future laws or regulations effective and applicable during the
Concession Period, by any competent arbitral tribunal or court, and if such
provisions shall be fully separable and this Concession shall be constructed
as if such provision or such part(s) of this Agreement never comprised part
of this Agreement and the remaining provisions of this Agreement shall
remain in full force and effect and shall not be affected by such void or

illegal or invalid provision or by its severance from this Agreement.

21.7 Notices

Unless otherwise stated, notices to be given under this Agreement
including but not limited to a notice of waiver of any term or related or
breach of any term of this Agreement shall be in writing and shall be given
by hand delivery, recognized international courier, mail, telex or facsimile
transmission and delivered or transmitted to the Parties at their respective

addresses set forth below:

. The Concessioning Authority:
CHAIRMAN
KANDLA PORT TRUST
' P.0.Box 50, Administrative Office, Gandhidham,
Kutch - 370201. Fax N0:02836) - 235782

Email: chairman@kandlaport.com
F2 ‘ The Concessionaire:

The MANAGING DIRECTOR

i Kandla Oil Terminal Limited

b Neeladri" :

I Floor, 9, Cenotaph Road

N Alwarpet, Chennai 600018,

o

Fax No. +91-44-45902200

¥ Email: marketing@imc.net.in
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_of every kind pertaining to this Agreement unless specificall

aia

or such other address, telex number, or facsimile number as may be duly
notified by the respective Parties from time to time, and shall be deemed
to have beeh made or delivered (i) in the case of any communication
made by letter, when delivered by hand, by recognized international
courier or .by mail (registered, return receipt requested) at that address
and (iAi) in the case of any communication made by telex or facsimile,

when transmitted properly addressed to such telex number or facsimile
number.

21.8 Waiver

No waiver of any term ov condition or of the breach thereof by any Party
shall be valid unless expressed in‘writing and signed by such Party and
communicated by such Party to the other Party in accordance with the
‘provisions of Article 21.7 of this Agreement. A waiver by any Party of any
term or condition or breach thereof in a given case shall not be deemed
or construed as a general waiver of such term or condition or the breach

in the future or waiver of any other terms or conditions or breach of this
Agreement.

21.9 Amendments, Modifications or Alterations.

No amendments, modifications or alterations of or any additions to the
terms and conditions of this Agreement shall be valid unless the same be
in writing and agreed to by the Parties.

21,10 Governing Law -

This Agreement shall be governed by and construed in accordance with
the laws of the Republic of India and courts having territorial jurisdiction’

over the Project shall have juﬁsdiction over all matters relating to or
arising out of this Agreement.

21.11 Entire Agreement

This Agreement and the Appendices together constitute a complete and
exclusive statement of the terms of the agreement between the Parties.

All prior written or oral understandings, offers or other communications
. I
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this Agreement and the Appendices, by reference or otherwise, are

abrogated and withdrawn.

IN WITNESS WHEREOF, the Parties, intending to be legally bound, have caused
this Agreement on the dates indicated next to their signatures below:

Common Seal of the Concessioning
Authority is affixed pursuant to its
resolution No.51 dated 26/06/2013 of

Murugadoss, Chief Engineer who has
signed this Agreement in token thereof.

For Kandia Oil Terminal Private Limited
NS W

Signed and Delivered " by the
Concessionaire by the hand of its
authorized representative Mr.
Hemantkumar Ishverlal Desai and Mr. K.
Kannan pursuant to Resolution dated
19/08/2013 of its Board of Directors.
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APPENDIX 2
"PORT’S ASSETS

Details of Licensed Premises (on "as is where is basis")

The following Port Assets will be handed over to the Concessmnalre during the Concession
Period.

Land érea is 6,55 Ha (including 1 ha for bunker tank farm). _
Already carried out reclamation/material filling in the above Land Area.

Notes:

The area proposed to be handed over to the Concessionaire is only indicative. However
marginal adjustments in the area will be made depending on the actual site conditions

The area to be handed over to the Concessionaire will be jointly surveyed by the
representatives of te Concessioning Authority and Concessionaire. The License fee as per

Article 9 of Concession Agreement will be based on actual measured area.
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APPENDIX 3
SUBSTITUTION AGREEMENT
THIS SUBSTITUTION AGREEMENT is entered into on this the
----- (Month) ---- (Year) at

AMONGST,
THE_______ TRUST, a body corporate constituted under the provisions of the

Major Port Trusts Act, 1963 and having its Administrative
Office at s

s e i 2t v et o B o

(hereinafter referred to as “the

Concessioning

Authority”) which expression shall, unless repugnant to the context or meaning

thereof include its administrators, successors or assigns.

AND

M/s. XXXX Limited, a company incorporated under the provisions of the
Companies '

Act, 1956 and having its Registered Officé at#=----"-2- Rereinafter referred to as

“the Concessionaire” (which expression shall unless repugnant to the context

or'meaning thereof include its successors and assigns),
AND
YYYY (Financial Institution/ Bank) having its Registered Office/Head Office at
---------------------------------- hereinafter referred to as “the Lender”.
OR
2777 (Financial Institution/Bank) having its Registered Office/Head Office at--
acting for and on behalf of the Lenders listed in Schedule A

hereto (hereinafter réferred as “the Lender’s Representative”.
WHEREAS,

a) The Concessioning Authority for implementing a Project envisaging

by private
sector participation (hereinafter referred to as “the Project”), has by the

Concession Agreement dated -- entered into between the Concessioning

Authority and the Concessionaire (hereinafter referred to as “the
Concession Agreement”) has granted to the Concessionaire the
| Concession to implement the Project in terms of the provisions set out
thereunder;

b)  With a view to facilitate financing of the Project by the Concessionaire,
the Concessioning Authority and the Concessionaire have agreed to
enter into Substitution Agreement being these presents with the
Lender/s/Lendefs’ Representative.

NOW, THEREFORE, THIS AGREEMENT WITNESSETH AS FOLLOWS:
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i) Ter

ARTICLE1

DEFINITIONS AND INTERPRETATION

1.1 Definitions

Concession Agreement

In this Agreement the following words and expressions shall, unless
repugnant to the context or meaning thereof, have the meaning
hereafter respectively assigned to them.

“Abgr'eement" means this agreement and includes any amendment or
modification made to this agreement in accordance with the provisions
hereof.

“Financial Assistance” means the financial assistance set forth in
Schedule A hereto, agreed to be provided by the Lender(s).to the
Concessionaire for financing the Project. “Financial Default” means
occurrence of a material breach of the terms and conditions of the

Financing Documents or a continuous default in servicing debt

thereunder by the Concessionaire for a minimum period of 3 {three) .
months.

“Lender(s)” means the financial institutions/banks whose name(s) and
addresses are set out in Schedule A hereto and shall include the financial
institutions/banks who may replace the same by way of a

refinance/subrogation, as may be notified by the Lenders’ Representative

to the Concessionaire, from time to time.

“Residual Concession Period” means the period which shall be the
remainder of the Concession Period computed from the date of issuance
of Termination Notice in terms of Article 16.1 of the Concession
Agreement.

“Selectee” means a Person proposed by the Lender/Lender’s

Representative pursuant to this Agreement and approved by the:

Concessioning Authority for substituting the Concessionaire for the
residual Concession.Period, in accordance with the provisions of this

Agreement.
“Suspension Period” means the Termination Period as defmed in
Article 16 of the Concession Agreement at the end. of which all

formalities connected with substitution of the Concessionaire by the

Selectee including handing over of Project Site/Project Facilities and

i
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Services, in accordance with this Agreement are completed and the
substitution has become effective.

1.2Capitalized terms used in this Agreement but not defined shall have the meaning

2.1

3.1

3.2

Concession Agreement

assigned to them respectively in the Concession Agreement.
ARTICLE 2

: ASSIGNMENT
Assignment of rights and title

The Concessionaire hereby agrees to assign its rights, title and interest in.
the Concession to, and in favour of, the Lenders pursuant to and in
accordance with the provisions of this Agreement and the Concession

Agree‘ment by way of security in respect of financing by the Lenders
under the Financing Documents. |

ARTICLE 3

SUBSTITUTION OF THE CONCESSIONAIRE
Rights of substitution

3:T*"Pursuant to the rights,ﬁtitle and interest assigned under Clause 2.1,
the Lenders shall be entitled to substitute the Concessionaire by a
Selectee under and in accordance with the provisions of this
Agreement and the Concession Agreement.

3.1.2 The Concessioning Authority hereby agrees to substitute the
Concessionaire by endorsement on the Concession Agreement in
favour of the Selectee selected by the Lenders in accordance with
this'Agreement (For the avoidance of doubt, the Lenders shall not

be entitled to operate and maintain the Project/Project Facilities
and Services).
Substitution upon occurrence of Financial Default

3.2.1 Upon occurrence of a Financial Default, the Lenders/Lenders’
Representative may issue a notice to the Concessionaire (the
“Notice of Financial Default”) along with particulars thereof, and
send a copy to the Concessioning Authority for its information and
record. A Notice of Financial Default under this Clause 3 shall be
conclusive evidence of such Financial Default and it shall be final and.
binding upon the Concessionaire for the purposes of this Agreement.
3.2.2 Upon issue of a Notice of Financial Default hereunder, the

‘Levnd’ers/Lenders' Representative may, without prejudice to any of

its rights or remedies under this Agreement or the Finangj @5?:@7\
. AP

Documents, substitute the Concessionaire by a Selec




Development of Oil Jetty to handle Liquid Cargo and §!

,.UL .Jluu_uh('»;h; Soineiies

accordance with the provisions of this Agreement.

3.2.3 At any time after the Lenders/Lenders’ Representative has issued a

Notice of Financial Default, it may by notice require the

- Concessioning Authority to suspend all the rights of the

‘Concessionaire and undertake the operation and maintenance of

the Project/Project Facilities and Services, and upon receipt of such
notice, the Concessioning Authority shall suspend the rights of the
Concessionaire. Provided, such suspension shall be revoked upon
substitution of the Concessionaire by a Selectee, and in the event
such substitution is not completed within 180 (one hundred and
eighty) Days from the date of such suspension, the Concessioning
Authority may terminate the Concession Agreement forthwith by
issuing a Termination N@ce in accordance with the provisions of-
the Concession Agreement; provided that upon written request

from the Lenders/Lenders’ Representative and the Concessionaire,

-the Concessioning Authority may extend the aforesaid period of 180

(one hundred and eighty) Days by a peuod not exceeding 90
(ninety) Days.

3.3 Substitution upon occurrence of Concessionaire Default

Concession Agreement

3.3.1 Upon occurrence of a Concessionaire Default, the Concessioning

Authority shall by a notice inform the Lenders/Lenders’
Representative of its intention to issue a Termination Notice and
grant 15 (fifteen) Days. time to the Lenders/Lenders’
Representative to make a representation, stating the intention to

substitute the Concessionaire by a Selectee.

3.3.2 In the event that the Lenders/Lenders’ Representative makes a

representation to the Concessioning Authority within the period of

'15 (fifteen) Days specified in Clause 3.3.1, stating that it intends to

substitute the Concessionaire by a Selectee, the Lenders/Lenders’

" Representative shall be entitled to undertake and complete the

substitution of the Concessionaire by a Selectee in accordance with
the provisions of this Agreement within a period of 180 (one
hundred and eighty) Days from the date of such representation, and

the Concessioning Authonty shall either withhold termination

-

-
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and/or suspend the rights of the Concessionaire for the aforesaid
period of 180 (one hundred and eighty) Days; provided that upon
written request from the Lenders/Lenders’ Representative and the
Concessionaire, the Concessioning Authority shall extend the
aforesaid period of 180 (one hundred and eighty) Days by a period
not exceéding 90 (ninety) Days.

3.4 Procedure for substitution

Concession Agreem \

o‘@x

3.4.1 The Concessioning Authority and the Concessionaire hereby agree

that on or after the date of Notice of Financial Default or the date of

'representation to the Concessioning Authority under Clause 3.3.2, as

the case may be, the Lenders/Lenders’ Representative may, without
prejudice to any of the other rights or remedies™of the Lenders,
invite, negotiate and procure offers, either by private negotiations or
public auction or tenders from potential Selectees for substituting
the Concessionaire and taking on the rights and obligations under
the Concession Agreement. 3.4.2  To be eligible for substitution
in place of the Concessionaire, the Selectee shall be required to
fulfil the eligibility criteria that were laid down by the
Concessioning Authority for prequalifying the bidders for award of
the - Concession; provided that the Lenders/Lenders’

‘Representative may represent to the Concessioning Authority that

all or any of such criteria may be waived in the interest of the
Project, and if the Concessioning Authority determines that such
waiver shall not have any material adverse effect on the Project, it

may waive all or any of such eligibility criteria.

3.4.3 Upon selection of a Selectee, the Lenders/Lenders’ Representative

shall request the Concessioning Authority to: : »

(a)accede to transfer to the Selectee the rights and obligations of the
Concessionaire under the Concession Agreement; and
(b)novate the Concession Agreement to the Selectee such
that the Selectee replaces the Concessionaire and becomes
entitled/obligated to all the rights and obligations of the
Concessionaire, for the residual Concession Period.

3.4.4 If the Concessioning Authority has any objection to the fransfer of

Concession in favour of the Selectee in accordance with this
) - /- o




Development of Oil Jetty to handle Liquid Cargo crd Shis Bunker:

ering Torminol at Gid Kandle

Agreement, it shall within 7 (seven) Days from the date of proposal
made by the Lenders/Lenders’ Representative, give a reasoned
order after hearing the Lenders/Lenders’ Representative. If no such
objection is raised by the Concessioning Authority, the Selectee shall
be deemed to have been accepted. The Concessioning Authority‘
thereupon shall novate the Concession Agree’ment within 7 (seven)
Dayé of its acceptance/deemed acceptance of the Selectee; prdvided
‘that in the event of such objection by the Concessioning Authority,
the Lenders’ Representative may propose another Selectee
whereupon the procedure set forth in this Clause 3.4 shall be

followed for substitution of such Selectee in place of the
Concessionaire.

.. 3.5 Selection to be biunding

The decision of the Lenders/Lenders’ Representative and the
Concessioning Authority in selection of the Nominated Company shall be
final and binding on the Concessionaire. The Concessionaire irrevocably.
agrees and waives any right to challenge the actions of the Lenders’
Representative or the Lenders or the Concessioning Authority taken
ptirsu'ant to this Agreement including the transfer/novation of the
Concession Agreement in favour of the Selectee. The Concessionaire
agrees and confirms that it shall not have any right to seek revaluation of
assets comprised in the Project or the Concessionaire’s shares. It is
hereby acknowledged by bthe Parties that the rights of the
Lenders/Lenders’ Representative are irrevocable and shall not be
contested in any proceedings before any court or Cdncessioning
Authority and the Concessionaire shall have no right or remedy to
prevent, obstruct or restrain the Concessioning Authority or the

Lenders/Lenders’ Representative from effecting or causing the transfer

by substitution and endorsement of the Concession as requested by the
Lenders/Lenders Representative.
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5.1

5.2

5.3

6.1

Concession Agreement

ARTICLE 4
TRANSACTION DOCUMENTS
Substitution of Selectee in Transaction Documents

The Concessionaire shall ensure and procure that each Transaction
Documents contains provisions that entitle the Selectee to step into such
Transaction Documents, in its discretion, in place and substitution of the
Concessionaire in the event of such Selectee assumption of the liabilities

and obligations of the Concessionaire under the Concession Agreement.
ARTICLE 5
TERMINATION OF CONCESSION AGREEMENT
Termination upon occurrence of Financial Default

At any time after issue of a Notice of Financial Default, the
Lenders/Lenders’ Representatlve may by a notlce in writing require the
Concessmmng Authority to terminate the Concession Agreement
forthwith, and upon receipt of such notice, the Concessioning Authorlty

shall terminate the Concession in accordance with the Concession

Agreement.
Termination when no Selectee is selected

In the event that no Selectee acceptable to the Concessioning Authority is
selected and recommended by the Lenders/Lenders’ Representative within
the period of 180 (one hundred and eighty) Days or any extension thereof as
set forth in Clause 3.3.2, the Concessioning Authority may terminate the

Concession Agreement forthwith in accordance with the provisions thereof.
Realisation of Debt Due

The Concessioning Authority and the Concessionaire hereby
acknowledge and agree that, without prejudice to their any other right or
remedy, the Lenders are entitled to receive from the Concessionaire,

without any further reference to or consent of the Concessionaire, the

‘Debt Due upon termination of the Concession Agreement.

ARTICLE 6
DURATION OF THE AGREEMENT
Duration of the Agreement

6.1.1 This Agreement shall come into force from the date hereof and shall

expire at the earliest to occur of the following events:
(@) Termination of the Agreement; or
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Lenders, under the Financing Documents.
ARTICIE7
INDEMNITY
7.1 General indemnity

7.1.1 The Concessionaire will indemnify, defend and hold the
Concessioning Authority and the Lenders/Lenders’ Representative

harmless against any and all proceedings, actions and third party

claims for any loss, damage, cost and expense of whatever kind and
nature arising out of any breach by the Concessionaire of any of its
obligations under this Agreement or on account of failure of the

Concessionaire to comply with Applicable Laws and Applicable
Permits.

~ 7.1.2 The Concessioning Authority will indémgify, defend and hold the

Concessionaire harmless against any and all proceedings, actions
and third party claims for any loss, damage, cost and expense arising
~out of failure of the Concessioning Authority to fulfil any of its
obligations under this Agreement, materially and adversely affecting
the performance of the Concessionaire’s obligations under the
Concession Agreement or this Agreement, other than any loss,
damage, cost and expense, arising out of acts done in discharge of
its lawful functions by the Concessioning Authority.

7.1.3 The Lenders/Lenders’ Representative will indemnify, defend and hold
the Concessionaire harmless against any and all proceedings, actions
and third party claims for any loss, damage, cost and expense arising
out of failure of the Lenders/Lenders’ Representative to fulfil its

. obligations under this Agreement, materially and adversely affecting
. the performance of the Concessionaire’s obligations under the
Concession Agreement, other than any loss, damage, cost and
expense, arising out of acts done in discharge of their lawful

£ | funictions by the Lenders/Lenders’ Representative.
7.2 Notice and contest of claims

In the event that any Party hereto receives a claim from a third party in
respect of which itis entitled to the benefit of an indemnity.under Clause 7.1

or in respect of which it is entitled to reimbursement (the “Indemnified

Concession Agreement

Fad
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Party”), it shall notify the other Party responsible for indemnifying such
claln hereunder (the “Indemnifying Party”) within 15 (fifteen) Days of
receipt of the claim and shall not settle or pay the claim without the prior
approval of the Indemnifying Party, such approval not to be unreasonably
withheld or delayed. In the event that the Indemnifying Party wishes to
contest or dispixte the claim, it may conduct the proceediﬁgs in the name of
the Indemnified Party and shall bear all costs involved in contesting the
same. The Indemnified Party shall provide all cooperation and assistance in-
contesting any claim and shall sign all such writings and documents as the

Iridemnifying Party may reasonably require.

ARTICLE 8
- GENERAL
8.1 - General

Q) The Parties hereto expressly represent and warrant that they are
duly empowered to sign and execute this Agreement.

(ii)  Notices under this Agreement shall be sent to the Addresses first
hereinabove mentioned. Any chahge in the address of any Party
shall be duly notified by registered post acknowledgement due
and delivered to the other parties.

(iii) ~ The expressions “Concessioning Authority”, the “Concessionaire”,

- the “Lender” and the “Lenders’ Representative”, “Selectee” herein

used shall unless there be anything repugnant to the subject or

context include the respective successors and assigns.

Ty (iv)  This Agreement shall not be affected by reorganisation of any

£ Lender, the Concessionaire or Concessioning Authority, “Selectee”

73 and the successor in interest of the Lender or Concessioning

. ; Authority shall have the benefit of this Agreement.

m_} (vi)  Failing émicable “settlement and/or settlement with the .assistance of

& Expert, the dispute or differences or claims as the case may be, shall be

& finally settled by binding arbitration under the Arbitration and Conciliation

{ Act, 1996. The arbitration shall be by a panel of three Arbitrators, one each
. to ‘be‘appointed by the Concessioning Authority and the Lenders/.Lex}gg}"i\
: 2

v Concession Agreement \
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(vii)

(9

(xi)

Concession Agreement

Representative and the third to be appointed by the two arbitrators. If any
Party entitled to do so, fails to appoint a second Arbitrator within 30
(thirty) Days of from the receipt of the request for such appointment, then
the single Arbitrator appointed in accordance with this provision shall
adjudicaté the disputes as Sole Arbitrator. This Agreement and rights and
obligations of the Parties hereunder shall remain in full force and effect
pending the Award in any arbitration proceeding hereunder. The courts
having territorial jurisdiction over the Project alone shall have jurisdiction
over all matters arising out of or relating to the arbitration agreement
contained herein or proceedings arising out of or relating to the arbitration
proceediﬁgs thereunder.

The consultawtion, recommendatior  or approval of the Lenders’
Representative‘ under this Agreement shall always be deemed as
consultation, recommendation or approval of every concerned Lender and
each such Lender shall be bound by the same.

This Agreement shall be in addition to and shall not be in derogatlon of the
terms of the Financing Documents. _

The Concessionaire agrees and acknowledges that it shall not be necessary
for the Lender(s) or the Lenders’ Representative to enforce or exhaust any
other remedy available to them before invoking the provisions of this
Agreement.

No amendment, variation or modification to this Agreement shall be valid
and effectual unless made in writing and executed by the duly authorized
representatives of all the Parties hereto.

All stamp duties or other imposts and charges as are applicable on this
Agreement or on amendment of the Concession Agreement or execution
of fresh Concession Agreement for the purpose of substitution as
afqresaid,-irrespecti've of the Lenders making such payment for the time

‘ being, shall be borne by and be to the account of the Concessionaire.
The Parties hereby expressly agree that for the purpose of giving full and proper
effect to this Agreement, the Concession Agreement and this Agreement shall be
read together and construed harmoniously. The terms of this Agreement shall
‘prevail in the event of any inconsistency with the Concession Agreement.
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SCHEDULE A
PARTICULARS OF FINANCIAL ASSISTANCE.

Name and Address of the Nature and Amount of Financing
Lender Assistance

IN WITNESS WHEREOF THE PARTIES HERETO HAVE SET THEIR HANDS

HEREUNTO ON THE DAY, MONTH AND YEAR HEREINABOVE MENTIONED.

SIGNED AND DELIVERED ON BEHALF OF

LIMITED

BY :

Name

Title :

SIGNED AND DELIVERED ON BEHALF OF GOVERNMENT OEINDIA
T BY s ‘

Name:

Title :

SIGNED AND DELIVERED ON BEHALF OF

--------------------------- ON BEHALF OF THE

LENDERS SETFORTH IN SCHEDULE I

e o o o e e o 0 i e e BY:

Name

Concession Agreement
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-APPENDIX 4
PROIJECT REQUIREMENTS
Project Facilities and Services:

A brief description of Project Facilities and Services shall be provided. Also

certain key project facilities shall be set out, for example:
(i) Berth length

On the Date of Commercial Operations berth length not less than 300
meters x 15 meters shall be providec. In addition to this, an approach
trestle of approximately 450 m length and approximately 10 m width

shall be provided for connecting the berth and the liquid and bunker

storage tank farm.
(i) Equipment
(i) On the Date of Commercial Operations, the berth shall be equlpped
with equipment with capacity to handle 3.39 MMTPA of liquid cargo.

B TH 2
g oy 5 el

~otel'sS
The persdnnel and other related facilities should be capable of handling
3.39 MMTPA of liquid cargo in accordance with the Performance
Standards set out in Appendix 15.

The project facilities and services broadly include but not limited to Off Shore
Reinforced Cement Concrete (RCC) Berthing structure of 300 m x 15 m with
suitable berthing aids,
» RCC approach bridge with connecting platform between jetty and
approach bridge, crew office, high mast lighting tower, fire house,
Providing Temporary Custom fencing wall, Providing Fire fighting
‘line ,Asphalting paving behind approach till liquid storage tank
farm, Electrification works, Gate office and security check, back up
area of 5.5 ha (including 1 ha of Bunker Farm) along with
development of Tanks for storage of Liquid cargo, Construction of
permanent boundary wall, supplying pipelines from the Qil Jetty to
the tank farm, Piping network within the tank farm , Tank trucks
" loading racks and pumping , Product laboratory, Providing fire
fighting system, Electrification works, High capacity new weigh
bridges , Providing drainage facilities, separate building for
housing the equipment for controlling the fire-fighting system,
O&M personnel, CISF and Customs Staff and Capital dredging and
Maintenance dredging alongside the jetty and jetty head to
Navigational Channel.

All the soil and other dredged material excavated during the capital and
maintenance dredging shall be the property of the Concessioning Authority and
the same shall be disposed off and deposited in the area approved by the
Concessioning Authority from time to time to the Concessxonaxre N

T o
ot Ty

el
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The Major components of the project facility are indicated below:

(A) CIVIL & STRUCTURAL WORKS:
(1) Reinforced Cement Concrete (RCC) wharf structure (Jetty Head)
The RCC wharf Structure shall be 300 m long and 15 m wide. Tne wharf

structure shall be supported on RCC piles. The wharf structure shall be provided
with suitable berthing aids like Bollards, fenders etc.

Salient Features:

i. Length of wharf structure - 300 m
ii. Width of wharf structure - 15 m
iii. Length of Approach Trestle - 450 m
iv. Width of Approach Trestle~-10m

v. Length of Connecting Platform between Wharf Structure and Approach
Trestle- 114 m

vi. Width of Connecting Flatform between Wharf Structure and Approach
Trestle-10m :
vil. Finished top level - (+) 9.14
viil. Foundation - RCC piled foundation
ix. Berthing Aids like but not limited to - Bollards, ladders & fenders
x. Designed Dredged Depth - 14.1 meter

@ Design Parameters of wharf structure:
i.  Capacity to carry super imposed load - 5 MT / m2
ii.  Bollard Pull - 100 T; Fenders for 200 T Berthing Energy
iii. ~ Capable to withstand the load of the mechanization/handling
equipments.

iv.  The wharf structure should be designed to Handle One large size vessel
' or two small size vessels at a time.

Particulars of the Design vessel at Dead Weight Tonnage :

- {(a) Maximum size of vessel which caﬁ be accommodated - upto 80000 DWT
(b) Fully laden draught: 13 meters

In addition to above, weight of marine loading and unloading arms and all other
allied electrical and mechanical systems like pipelines, hoses, etc. required along
with that has to be considered in the design. As Kandla is in Seismic zone V,

detailed seismic analysis for the berth and approach structure has to be carried |
L¥ out. ‘

k4 (2) DEVELOPMENT OF BACK UP AREA

0 ' An area admeasuring to 5.5 hectares (including 1 ha for Bunker tank farm)
’ ~ shall be developed by reclamation/ filling the area with suitable sundries
i material. The filled material shall be consolidated and stabilized by suitable
P“} Concession Agreement y

Page 11@“'
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and required manner to increase its bearing capacity (load carrying capacity)
to withstand a superimposed load of required force (i.e. 5 MT/m2) without
substantial ground setilcment. In case if required, the concessionaire may
undertake the suitable ground treatment for consolidation of the existing soil
to avoid the substantial settlement of existing soil during storage of cargo.
Note: The superimposed load of 5 T/m2 on wharf is the minimum load.
However the wharf structure shall be able to withstand the load of the cargo
and the installed equipments at the jetty.

Development of Back up Area would also comprise of the development of
steel tanks for liquid cargo storage and bunker fuels. Liquid storage tank
farm would be constructed with minimum standard capacity of 132000 KL
while bunker fuel storage tank farm would be constructed with standard
capacity of 32500 KL. '

5 g, ® T e

(3) ROAD NETWORK
The Kandla Port will provide the common road facility outside the licensed
premises. The Concessionaire shall construct the appropriate road network,
within licensed premises and its connectivity to the aforesaid common road
facility.
Allied facilities:- .
The Concessionaire shall construct the following allied facilities with the
licensed premises: |
' ¢ Reinforced cement concrete custom fencing wall: The height & pattern
of fencing wall shall meet with the norms of security & custom besides
_ its structural stability.
e Water supply, fire fighting lines, drainage lines, storm water drains.
o Development utilities and services such as communication, office
accommodation etc required for operation of the berth.
o Road network within back up area.
e  Work related to the pollution contrel & conservation of environment
e Other miscellaneous item and related facilities capable of handling
.cargo in accordance with the performance standard setout in
Appendix 15. :

Note:

i. The Kandla Port is located in the Zone V as per IS 1893 (Indian Standard
showing criteria for earthquake resistant design structure.)Accordingly, all the
structures shall be designed and constructed as per the various provisions laid
down in the Indian Standard Codes for earthquake resistance design.

Concession Agreement
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ii. Planning, design, engineering, installation, operation & maintenance of all
developmental works shall be comply to the relevant Indian Standards and in
the absence of Indian Standards relevant International Standards shall be
complied with. List of construction, operation, maintenance are annexed to this
article. In the absence of both, Concessionaire should follow good industry
practice, safety precaution, as per statutory requirements. The Concessionaire

shall ensure compliance of quality, environment, occupational, health & safety
and ISPS code. ’

(B) HANDLING EQUIPMENTS (Mechanization)

The system for handling the liquid cargo which may include but not limited to
loading-unloading arms for liquid cargo handling and any of the other suitable
technologies which shall be latest state-of-arts having handling rates to
commensurate to achieve the Optimal Capacity of the Project, i.e. 3.39 MMTPA.
Aforesaid systems would include but not limited to the suitable pipelines..
to/from Jetty from/to liquid and bunker fuel storage tank farm and also the
pipelines network within the tank farms, i.e. for liquid cargo and bunker fuel.

(C) ELECTRIFICATION ,
The concessionaire has to take the Electrical connection from the nearest
available source i.e. Kandla Special Economic Zone. The transmission line and
appropriate type & size of substation may be provided for the project facility by
its own cost. The design and drawings for the same may be submitted by

concessionaire to the Concessioning Authority and Independent Engineer for its
review, '

Concession Agreement
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Annexure
CONSTRUCTION STANDARDS, OPERATIONS AND MAINTENANCE

STANDARDS AND SAFETY STANDARDS
General

The Concessionaire shall execute the project by completing civil works as
per the Project Requirements and provide appropriate equipment for cargo
handling and other support facilities for proper and efficient functioning. -

The Concessionaire shall carry out Construction Works, etc duly complying

with the provisions of all relevant latest Indian Standards and in case certain

item of works not covered by the Indian Standards, provisions of

ISO/IEC/OISD standards, etc shall be complied.

~-The construction of civil works, facilities, erection & commissioning of lifting

B

appliances, equipment and machinery and their layout shall ensure that
during cargo operations these facilities meet the required provisions of the
Dock Workers Safety Health & Welfare Act, 1986 and the relevant
Regulations 1990.

The Concessionaire shall meet the requirements of Management Quality
System (IS/ISO - 9001: 2000) and shall also obtain accreditation for
oper‘a.tions at the terminal. In addition, the Concessionaire shall comply' with
all rele'vant statutory regulations, _co‘de.s, practices and guidelines.

It is not intended to specify herein all the relevant standards required to
complete the Project. Such of those standards considered more pertinent are

listed in this Annexure.
Civil Construction Work

B: 1. Dry Bulk, Break Bulk & Container Terminals

- functional requirements of the project but also conforms to the required_

R

_Concession Agreement

The civil construction work may comprise variety of works such as dredging,
reclamation, construction'~ of breakwaters, berths, development of back-up
area for storage of cargo/containers, approach roads, railways sidings,
operational buildings/offices, maintenance workshop, drainage, water supply,
environmental prdtection works and other amenities. The Concessionaire is
required -to undertake all tests required as per IS/ ISO/IEC standards to

ensure that the construction work carried out by him meets not only the
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1S7314: 1974
IS 9527: Part 1: 1981
1S9527: Part 3:: 1983

1S9527: Part 4: 1980

Concession Agreement

1S 9527: Part 6: 1989
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quality as per the standards. In addition, the Concessionaire shall also comply
with the provisions of specifications published by the Indian Road Congress,

RDSO of Ministry of Railways and provisions of Shore Protection Manual

(CERC) of US Army Corps of Engineers, as may be pertinent to the Project. In

respect of implementing the Project, the Concessionaire shall refer to and as

relevant comply with the design and construction standards specified in the
following paragraphs.

Indian Standards for Construction of Ports and Harbours
I54651 - Part - 1 - 1974Code of practice for planning and design of ports

IS 4651-Part 2-1989
IS4651-Part 111-1974

1S 4651- Part 4 -1989

IS 4651-Part 5-1980:

BS 6349:

and harbours: Part 1 Site investigation

Code of practice for planning and design of ports
and harboursPart 2 Earth pressure

Code of practice for planning and design of ports
and harbours: Part I1I: Loading _ |

Code of practice for planning and design of ports
and harbours: Part 4: General Design
consideration.
Code of practice for planning and design of ports
and harbours Part:5 Layout and functional
requirements
British Standard Code of Practice for Maritime
Structure 1991, Part 5: Code of Practice for
Dredging and Land Reclamation '

Glossary of terms relating to port and harbour
engineering

Code of practice for design and construction of port and

harbour structures: Part 1 Concrete monoliths

Code of practice for design and construction of port and

harbour structure: Part 3 Sheet pile walls

Code of practice for design and construction of port and

‘harbour structure: Part 4 Cellular Sheet pile structures

IR

‘__'\_
"

e
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Code of practice for design and construction of port and--
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harbour structures: Part 6 Block work

1§:10020: Part 4: 1981 Recommendations for design and construction of port

.and harbour components Part 4 Slipways.

1S9556: 1980 Code of Practice for design and construction of

diaphragm walls

Indian Standards for Foundation Work
IS 2911: Part 1:Sec 1:1979 Code of practice for design and constructicn of pile

foundations Part 1 Concrete piles, Section 1, Driven cast

in-situ concrete piles

IS 2911: Part 1: Sec 2:1979 Code of practice for design and constructinn of pile
foundations: Part 1 Concrete piles, Section 2 Bored cast
in-situ piles

IS 2911: Part 1:Sec 3:1979 Code of practice for design and construction of pile

foundations: Part 1 Concrete piles, Section 3 Driven pre-

cast concrete piles _
I52911: Part1: Sec 4:1984 Code of practice for design and construction of pile
foundations. Part 1 Concrete piles, Section 4 Bored pre-cast concrete piles
1§ 2911: Part 2: 1980 Code of practice for design and construction of pile
foundations: Part 2 Timber piles
IS 2911: Part 3: 1980 Code of practice for design and construction of pile
o foundations: Part 3 Under reamed piles. ,
1S2911: Part 4: 1985 Code of practice for design and construction of pile
foundations: Part 4 Load test on piles
1S 2950: Part 1: 1981 Code of practice for design and construction of raft
foundations - Part I: Design
IS 2974: Part 1: 1982 Code of practice for design and construction of

Machine Foundations- Part 1: Foundation for

Reciprocating Type Machines.
IS 2974: Part 2: 1980 Code of practice for design and construction of

" machine foundations. Para 2 Foundations for impact type

machine (hammer foundations)
IS 2974: Para 3: 1992 Code of practice for design and construction of

machine foundations for rotary type machines (medium

: : and high frequency)
152974::1979: - Code of practice for design and construction of
| o machine foundations: Part 4 Foundations for rotary
. C:.-':,...,’.,A,..’ \;\
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type machines of low frequency.
Code of practice for design and construction of
machine foundations Part 5 Foundations for impact

1S 2974: Part 5: 1987

machines other than hammers (forging and stamping

press, pig breaker drop crusher and jolter)

IS 1080: 1985 " Code of Practice for design and construction of

shallow foundations on soils {other than raft, ring and

shell).

1513094: 1992 Guidelines for Selection of ground improvement
techniques for foundation in weak soils.

Indian Standards for Structural Design
IS 875(Part1toV): 1987 Code of Practice for design loads (other than earth

quake) for buildings - dead loads, imposed loads,

wind loads, snow loads, special loads and load

combinations.
IS 456: 2000 Code of Practice for plain and reinforced concrete.
1S: 800: 1984 Code of practice for general construction in steel
1S: 801: 1975 Code of practice for use of cold formed light gauge
. ' steel structural members in general building
construction.
1S: 803: 1976 Code of practice for Design fabrication and Erection

of vertical mild steel cylindrical welded oil

storage tanks.

IS 1893: Part 1: 2002  Criteria for Earthquake Resistant Design of
Structures
Part1- General Provision and Buildings

[S1893: Part 4: 2005 Criteria for earth quake resistant design of
structures

~Part 4- Industrial Structures including Stack-like

Structures.
£y 1S4326: 1993 Code of Practice for Earth Quake Resistant design
' ‘ and construction of buildings.
i B-2 Bulk Liquid Terminals and Tank Farms

In addition to complying to the requirement of relevant specifications mentioned
above, in respect of port terminals meant for handling bulk liquids such as crude,
POL, hazardous chemicals, LPG, LNG, etc., the concessionaire shall also comply with
the requirements of IMO Standards, MSIHC Rules 1989, IMDG Codes, OISD
Standards & Guidelinies, Petroleum Rules and Act, Explosives Act and statutorS/

i+ Concession Agreement AR
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requirements.

C. Cargo Handling Equxpment
C-1 General

The concessionaire in accordance with relevant standards shall provide the
type and capacity of equipment required for handling the specified
cargo/containers. The equipment shall generally conform to the foliowing

standards and code of practices.
C-2 Electric Cranes - Wharfand Gantry Cranes

The crane and its mechanisms shall be designed and constructed in
compliance with the latest editions and amendments of the following

standards and codes of practice. Standards equlvalent or hlghex in BS, JIS,

FEM, DIN, ISO, IEC are also acseptabie.
Structures and Mechanism

1S807: 2006  Design, erection and testing (Structural Portion) of
Cranes and Hoists - Code of Practice.

BS 5400 ~ Part 10 Steel concrete and

composite bridges
- Code of practice for fatigue

154137 -1985 Specification for heavy duty electric overhead
traveling and special cranes for use in steel works Material
1S800: 1984 Code of Practice for general construction in steel
152062: 2006 Hot rolled low medium and high tensile Structural
.- Steel
IS 2644: 1994 High tensile steel castings
1S 2266: 2002 Steel Wire Ropes for General Engineering
Purposes-specification
1S3177.1999 Code of Practice for Electric Overhead Traveling
Cranes and Gantry Cranes other than Steel Work Cranes
Electricals
IEC standards

IEE - regulations for the electrical equipment of buildings
BS 4999 / FEM 3rd edition Booklet 4 - Motors

BS171,BS 3941, BS 3938 Transformers

BS 99 - Fuses ,

Welding

-187307: Part 1: 1974 Approval test for welding procedures Part 1 ngion‘
‘ welding of steel.
1S 7310: Pért 1:1974  Approval test for Welders working to approved welding

procedures - Part 1: Fusion welding of Steel. r,_,’:::_\_.',..‘ L
Painting - | "\ NN

Concession Agreement "\,
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BS 5493 Code of prz tice for protective coating of iron and steel

structures against corrosion

Swedish Standard Sa 2,5 or SIS ST3, SIS 055900 surface preparation
General

IS 13367:Part 1: 1992 Safe use of Cranes - Code of Practice Part 1 General
- Classification of Crane Structures

Class of utilization: U8 (4 Million loading cycles)

State of loading: Q3

Group classification: A8

Impact factor: 1.4

Duty factor: 0.9

Nominalload spectrum: 0.8 of rated capacity factor
Mechanism B R
Class of Utilization State of Loading Group Classification
Hoist = - T8 L3 M8
Traverse T8 L3 M8

~ Travel T5 L2 M5

Boom hoist T3 L3 M4

The wharf cranes shall be designed for Stability as per BS 2573 Part 1 & 11
C-3 Mobile Equipment

1S4357: 2004 Methods for Stability Testing of Fork Lift Trucks

1S4573: 1982 Specification for Power Driven Mobile Cranes

I513473: Part 2:1992/ Cranes - Vocabulary Part 2 Mobile cranes ISO
4306-1985

IS 13558: Part 2:1995/ Cranes - Controls - Layout and Characteristics -

Part ISO 7752 -2- 1986 Mobile Cranes
IS 13834 : Part 2: 1993/ Cranes - Classification: Part 2 Mobile cranes ISO
' 4301-2:1985 :

IS13870: Part 2: 1993/ Cranes and Lifting Appliances - Selection of Wire
ISO 4308 : 1988 Ropes - Part 2: Mobile Cranes -

.. Coefficient of utilization
1S 14469: 1997/ Mobile Cranes - Deterinination of Stability ISO
4305 - 1991

IS 14474; Part 1: 1997/ Mobile Cranes - Experimental Determination of
Crane ISO 11662-1:1995 Performance - Part 1.

. : Tipping Loads and Radii

153173: 1965 Specification for High pressﬁ_re connections for fuel
injection equipment for diesel engines

Concession Agreement
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C-4 Conveyors for Bulk Handling
Conveyors

I1S4776:Part1: 1977 Specification for Troughed Bel

t Conveyors- Part1
Troughed Belt Conveyors for Surface Installation

IS 8597 - 1977

Flat Belt Conveyors
IS11592 - 2000

Code of practice for selection and design of Belt
Conveyors
IS7465-1974 Portable and Mobile troughed Belt Conveyor
IS7155:Part 1: 1986  Code of recommended practice for conveyor safety
: Part 1 General Information

IS 7155:Part 2: 1986 Code of recommended practice for conveyor safety

: Part 2 General Safety requirement
1S 7155:Pa‘rt 3:1986 Code of recommended practice for conveyor safety

: Part 3 Belt Conveyors and feeders

IS7155:Part 4: 1990 Code of recommended practice for conveyor safety
" , : Part 4 Vibrating Conveyor/feeder -
IS7155:Part 5: 1990 Code of recommended practice for conveyor safety
‘ : Part 5 Apron Conveyor/Apron Feeder
IS 7155:Part 6: 1990 Code ofréco»mmended practice for conveyor safety
: Part 6 Selection, Training and Supervision of Operators
IS 7155:Part 7: 1990 Code of recommended practice for conveyor safety
: Part 7 Inspection and Maintenance
IS 7155:Part 8: 1994  Code of recommended practice for conveyor safety
: Part 8 Flight Conveyors (scraper conveyors)
Idlers and Pulleys
IS 8598 - 1987 Idlers and Idlers Sets
IS8531-1986 Pulleys for Conveyors
IS11507 - 1985 ‘ Synchronous Drive Pulleys
“ Conveyor Belts
e - 1S 1891 (Part I & I1)-1978 Rubber Conveyor Belting
o 1S 1891 - 1988 Amendment to above conveyor
£ : 1522131 Part 11980 Steel Cord Conveyor Belting
i D.  Electrical
£} IS 325: 1996 Three-phase induction motors
1S900: 1992 Code of practice for installation and maintenance of
& " induction motors
L 1S1231: 1974 ‘ Dimensions of Three-phase Foot-mounted

Concession Agreement
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, Induction Motors
1§ 2223: 1983 Dimensions of flange mounted ac induction motors
1S3682: 1966 Flame-proof ac motors for use in mines
1S3842: Part 2:1966 Application guide for electrical relays for ac

systems: -Part 2 Over current relays for

generators and motors
IS 4029: 1967 Guide for testing three-phase induction motors

IS 8151: 1976 Single-speed three-phase induction motors for
driving lifts

1S 8789: 1996 Values of performance characteristics for
' three- phase induction motors
159628: 1980 Three-phase induction motors with type of
» ““'protection 'n'
IS 10242: Part 3 : Sec 1:1983 Electrical installations in ships: Part 3

Equipment, Sec 1 Generators and motors

1S 12615: 2004 Energy Efficient Induction Motors - Three Phase
‘ Squirrel Cage »
1S13529: 1992 Guide on Effects of Unbalanced Voltages on the
Performance of Three-Phase Cage Induction Motors
1S13555: 1993 Guide for Selection and Application of 3-Phase A.
C. Induction Motors for Different Types of Driven
‘ ' Equipment ,
1514122:1994 . Built in thermal protection for electric motors rated up to
| ‘ 660V ac . v
1514377: 1996 Specification for Three-phase Induction Motors for Fans
Used in Air-conditioning and Ventilation
1S 15429: 2004 Storage, Installation and Maintenance of DC Motors- Code
' of Practice
1S 3043: 1987 Code of practice for earthing
IS 3151:1982 _Earthing transformers

IS 5553 (Part 6) 1991 Reactor Parts - Earthing of Transformers
1S9921: Part 1: 1981 Specification  for Alternating Current

Disconnections (Isolators) and Earthing Switches for
Voltages above 1 000 V - Part I: General and Definitions
1S9921: Part 2: 1982 Alternating current disconnections (isolators). and
o earthing. switches for voltages above 1000 V: Part=2=z

AR ny SN
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Rating

159921: Part111: 1982  Specification  for Alternating Current
Disconnections (Isolators) and Earthing Switches for
Voltages above 1000 V - Part I11: Design and Construction

IS9921: Part 4: 1985 Specification  for Alternating Current
~Disconnections (isolators) and Earthing Switches for
Voltages Above 1000 V - Part 4: Type Tests and Routine
Tests |

1S9921: Part 5: 1985 Specification  for Alternating Current
| Disconnections (Isolators) and Earthing Switches for
Voltages Above 1000 v - Part 5 InAformatioh to be given

with Tenders, Enquiries and Orders
1IS12776: 2002 Galvanized Strand for Earthing - Specification
1514981: 2001 Live Working - Earthing or Earthing and Short-

Circuiting Equipment Using Lances as a Short-Circuiting

Device-Lance Earthing

IS13947: Part 2:1993 Specification for Low-voltage Switchgear and Control
- gear - Part 2 : Circuit Breakers
1S 14658: 1999 High Voltage Alternating Current Circuit Breakers-
Guide for Short-circuit and Switching Test Procedures
for Metal-enclosed and Dead Tank Circuit Breakers

15 8828: 1996 ' Electrical Accessories - Circuit Breakers for .Qver
' Current Protection for Household and Similar

Installations _

IS 2309: 1989 Code of Practice for Protection of allied structure
‘against lightning

IS 732 ’IS 732: 1989 Code of Practice for Electric wiring
installation ,

1S694: 1990 ~ PVCinsulated Cables for working voltages upto and
including 1100V

IS 1554 (Pai"t 1):1988 - PVC insulated (Heavy Dutjr) electric cables : Part 1 for
" working voltages upto and including 1100 V

Concession Agreement
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modificaticne/sugrestions if any, from the Concessioning Authority, shall

incorporate the changes and submit the 0&M Plan to the Concessioning Authority

for final approval. The Concessionaire shall abide by the approved operations and
maintenance plan

While carrying out the repairing, maintaining and replacing the project
facilities, the Concessionaire acknowledges and accepts that it is holding and
maintaining the concession or assets, project facilities in trust for eventual
transfer to the Concessioning Authority on termination of the agreement and
therefore, will not do any act as a result of which the value of Port Assets and
Project Facilities and Services is diminished.

The Concessionaire shall, at ail times during the Concession Period, at its
own risk, cosf, charges and expenses, performance and pay for maintenance
repairs, renewals and replacement of various type of assets and equipment
in the concessionaire premises and /or the project or any parts thereof,
whether due to use and operations or due to deterioration of materials and
/Jor parts, so that on the expiry or termination of Concession, the same shall
except normal wear and tear be in good working condition as it were at the
time of commencement of the Concession.

While carrying out the repéir, maintenance and replacement of the project
facilities, the Concessionaire shall carry out the work in accordance with the
manufacturer’s recommendations and the relevant latest Indian Standards
or in its absence ISO/0ISD Standards. In the event that the concessionaire,
by necessity or otherwise need to follow any other country standard and it
shall be equal or superior to the standard specified above.

The repairs and maintenance shall generally conform to the following

£y ~ specifications.

- E.1 Maintenance Standards ‘ :

ki IS0 4308-1-2003 Maintenance of lifting appliances

e ISO 4309-2004 Cranes wire rope care, maintenarice and

] discard

L IS13367: Part 1:1992 Safe use of cranes - Code of Practice Part 1
General

L BS 7121-2-2003 Code of Practice for safe use of cranes,

: o ' inspection, testing & examination

Concession Agreement
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IS1554 (Part 2): 1988  PVCinsulated (Heavy L aty) electric cables : Part 2 for
working volages from 3.3 kV upto and including 11 kV

1S7098 (Part 1) : 1988 Cross linked Polyethelene insulated PVC sheathed
cables Part 1 for working voltages upto and including
1100V :

IS7098 (Part 2) : 1985 Cross linked Polyethelene insulated PVC sheathed
cables Part 2 for working voltages from 3.3 kV upto and

including 33 kV
1S7098 (Part 3) : 1988 Cross linked Polyethelene insulated PVC sheathed
cables Part 3 for working voltages from 66 kV upto and including 220 kV IS
10118 (Part 1):1982 Code of Practice for selection, installation &
. maintenance of switchgears and Control gears :
Part
1 General

[S10118 (Part2):1982 Code of Practice for selection, installation &
maintenance of switchgears and Control gears:
Part 2 Selection
1S10118 (Part3):1982 Code of Practice for selection, installation &
N maintenance of switchgears and Control gears:
Part 3 Installation
1510118 (Part 4): 1982 Code of Practice for selection, installation &
maintenance of switchgears and Control gears:
Part 4 Maintenance
For all other equipment not covered in the above standards, equivalent or higher

standards in BS, JIS, FEM, DIN, IS0, IEC, are acceptable.
E.  Operations & Maintenance Standards:
Repairs, Maintenance and Replacement

The Concessionaire at it’s own cost promptly and diligently maintain, replace’
or restore any of the project facilities or part thereof which may be lost,

damaged, destroyed or worn out. :
The Concessionaire shall within a period of 45 (Forty five) days from the date of
award of concession shall prepare a detailed Operations & Maintenance Plan
(O&M Plan) and submit the same for approval to the Concessioning Authority.

Concé'ssioning Authority within 30 days of receipt of 0 & M Plan shall approve.

or suggest modifications. Concessionaire within 10 days of receipt - of "
] l/&-m"_%‘«",..h o, =
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F. Safety Standards
{

‘ Lorry Loaders)

BS 7121-5-2006 Code of Practice for safe use of cranes.
(Tower Cranes)
E.2 Painting

IS144:1950 - Ready mixed paint, brushing, petrol

resisting, air-drying, for interior painting of
tanks and container, red oxide ({colour

unspecified)
1S 145:1950 Ready mixed paint, slushing, petrol resisting,

air-drying for interior painting of tanks and
. containers:red oxide (coiour unspecified)
IS146: 1950 Specification for ready mixed paint,‘
brushing, petrol resisting, stoving, for
interior painting of tanks and containers,
red oxide (colour unspecified)
[S147:1950 Specification for ready mixed paint,
- slushing, petrol resisting, stoving, for
interior painting of tanks and containers,

red oxide (colour unspecified)

IS164:1981 Specification for Ready mixed paint for road
marking (first revision)
1S1419:1989 : Antifouling paint, brushing for ship’s bottom
and hulls-Specification (second revision)
[S6714:1989 Ready mixed paint, finishing, non-slip, deck
o - Specification (first revision) ‘
1IS6948:1973 Specification for Ready mixed paint,
undercoat, synthetic for ships
IS6951:1973 Specification for Ready mixed paint,
_— finishing, exterior for ships ‘
IS 1477 : Part1: 1971 Code of Practice for Painting of Ferrous
, Metals in Buildings - Part I : Pretreatment-
181477 : Part2: 1971 Code of practice for painting of ferrous
" - metals in buildings: Part2 Painting ,
1S9954: 1981 Pictorial Surface Preparation Standards for

Painting of Steel Surfaces ,
The Concessionaire shall ensure compliance with the safety standards set out under

Applicable Law/international conventions, as relevant, from time to time incl}l/d,ifl‘g»‘-‘ .
) // 2 LN
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those required under the following :

1.

11
12,

Dock Workers (Safety, Health and Welfare) Act, 1986 & Regulations
framed thereunder of 1990.

The Manufacture, Storage and Import of Hazardous Chemicals Rules

1989.
The Petroleum Act, 1934 along with the Petroleum Rules, 2002.

OISD -~ Guidelines - 156 (0il Industry Safety Directorate): Fire Protection
Facilities for Port Oil Terminals.

The Explosxves Act, 1884 alongwith The Explosive Substance Act, 1983 &
The Exploswe Rules 1983

Nationai Fire Codes (Natxonal Fire Protectlon Association ~ USA)

Drill Manual for the Fire Services of India.

International Safety Guide for Oil Tankers & Terminals.

ISPS (International Ship & Port Facility Security) Code {2003 Edition)
MARPOL CONVENTION

International Maritime Dangerous Goods Code

The work of Capital and Maintenance dredging shall be executed-as per the relevant provisions of the

appropriate Bureau of Indian standards (BIS). Where relevant BIS do not exist the latest version of the relevant

British Standards Specification or Standards of the American Society for testing shall be applied. Equivalent

standards from other countries may be applicable provided they are demanstrated to be equal to or more

enerous than the standards quoted above. The Dredging shall be carried out géneral]y as per BS:6349 British

" Standard Code of Practice for Marine Structures-Part-5(1991), Code of Practice for Dredging and Land

Reclamation and US Army Corps of Engineers{1984) Shore protection Manual. All the soil and other dredged

material excavated during the capital and maintenance dredging shall be the property of the Concessioning

Authority and the same shall be disposed off and deposited in the area instructed by the Concessioning

Authority through prior written permission to be taken by the Concessionaire,
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APPENDIX 5

PROJECT SCHEDULE
1. Civil Works

I Milectone date

Activity /level of completion of project

6 months from Date of Award of
Concession

15% of Wharf Structure and Approach Trestle
10% of Tank Farms

12 months from Date of Award of
Concession

45% of Wharf Structure and Approach Trestle
40% of Tank Farms

30% of All Other Allied Facilities

18 months from Date of Award of
Concession

75% of Wharf Structure and Approach Trestle
75% of Tank Farms
75% of All Other Allied Facilities.

22 months from Date of Award of
Concession

v e B

90% of Wharf Structure
90% of Tank Farms

9% of All other Allied Facilities

24 months from Date of Award of
Concession

100% of Wharf Structure and Approach Trestle
100% of Tank Farms
1009% All other Allied Facilities

2. Handling Equipment & Electrification

The Concessionaire within a period of 30 (thirty) days from the date of award of
concession shall submit detailed schedule of implementation (with milestones) of
handling equipment and electrification works to Concession Authority for review.
Concessioning Authority within 5 (five) days of receipt of such schedule shall give
their comments. The Concessionaire shall incorporate comments of the
Concessioning Authority wherever feasible so as to ensure the implementation of
the handling equipments and electrification within the suggested timeframe.

Concessionaire shall submlt the monthly progress report of the implementation
activities. -

Concession Agreement
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APPENDIX 6
DESIGNS AND DRAWINGS
Concessiorire shall prepare Designs & Drawings for the following items but not
limited to: ,
A. Civil and Structural Work:-

1. Layout plans of Project Facilities and Services.

il Detailed structural drawings for all project facilities inter allia for the
components of the Project Facilities indicated in Appendix- 4 (Project
Requirements) like Civil & Structural Works, Development of Back up

“area, Road and Railway Network, Allied facilities, etc.
B. Handling Equipments
C. Electric Work

The Concessionaire shall also prepare detailed report on analysis and structural

design of Project Facilities & Services along with the aforementioned Designs &
Drawings.

The Concessionaire shall within a period of 45 (Forty Five) days from date of the
award of concession shall prepare aforementioned Designs & Drawings and
report on analysis and structural design of Project Facilities and Services. The
Concessionaire shall submit the same for review to the Independent Engineer and
Concessioning Authority.

Independent Engineer after taking into account Concessioning Authority’s
comment shall send its comment to the Concessionaire within 15 (fifteen) days of
receipt of Designs and Drawings. ‘

Concessionaire shall incorporate comments of the Independent Engineer
wherever feasible to conform to the Construction Standards.

“Concession Agreemsyi{ X
N
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APPENDIX 7
TERMS OF REFERENCE FOR INDEPENDENT ENGINEER

1. Role and functions of the independent Engineer
The Independent Engineer is expected to play a positive and independent
role in discharging its functions, thereby  facilitating the smooth
implementation of the Project. The role and functions of the Independent

Engineer shall include the following: ‘
(i) review of the Designs and Drawings;
(i) review, inspection and monitoring of Construction Works;

(i)  conducting Tests on completion of construction and issuing
Completion/ Provisional Certificate;

(iv)  determining, as required under the Agreement, the costs of any
warks or services and/or their reasonableness;

\2 determining, as required under the Agreement, the period or any

. extension thereof, for performing any duty or obligation;

(vi) - assisting the Parties in resolution of disputes as regards the
Designs & drawings; and |
- (vii) undertaking all oth_er duties and functions as envisaged under the

Agreement.

2. Review or Designs and Drawings

(i) The Independent Engineer shall undertake a detailed review of the
Designs & Drawings to be furnished by the Concessionaire along
with supporting data, including, if relevant the geo-technical and
hydrological investigations, characteristics of materials from
borrow areas and quarry sites, topographical surveys and traffic
surveys.. The Independent Engineer shall complete such review

- and send its cominents in accordance with the Agreement. In

particular, such comments shall specify the conformity - or
otherwise of such Designs & Drawings with the Project |
Requirements, Construction Standards and Safety Standards.

(i) The Independent Engineer shall review the detailed design,
construction methodology, quality assurance procedures and the
procurement, engineering and construction time schedule sent to

it by 'the Concessionaire and furnish its comments. "I_'h:e,M\
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Independent Engineer shall take into account comments and
suggestions of the Concessioning Authority, if any while furnishing
the comments. |

(iif) The Independent Engineer shall review the monthly progress

- reports as regards the Construction Works.

(iv) The Independent Engineer shall inspect the €onstruction Works
once every month, preferably after receipt of the monthly progress
report from the Cdncessionaire, but before the 20th (twentieth)
day of each month in any case, and make out a report of such
inspection (the “Inspection Report”) setting forth an overview of
the status, progress, quality and safety of construction, including
the work methodology adopted, the materials used and their
sources, and conformity of Construction Works with the
Construction Standards and Safety Standards. In a separate section
of the Inspection Report, the Independent Engineer shall describe
in reasonable detail the lapses, defects or deficiencies observed by
itin the Construction Works. ‘

) The Independent Engineer may inspect the Construction Works
more than once in'a month if any lapses, defects or deficiencies
require such inspections. :

(vi) For determining that the Construction Works conform to
Construction Standards, the Independent Engineer shall require
the Concessionaire to carry out, or cause to be carried out, tests
on a sample basis, to be specified by the Independent Engineer in
accordance with Good Industry Practice for quality assurance. The
Independent Engineer shall issue necessary directions to the

- : - Concessionaire for ensuring that the tests are conducted in a fair

~* and efficient manner, and shall monitor and review the results

thereof.

s < (vii) The tests shall be undertaken on a random sample basis and shall
be in addition to, and independent of, the tests that may be carried
out by the Concessionaire for its own quality assurance in

% accordance with Good Industry Practice.

{/Fage
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(ix)

x)

(i)

(xii)

H4H

for removal or rectification of any defects or deficiencies, the

Independent Engineer shall require the Cencessionaire to carry out,

or cause to be carried out, tests to determire that such remedial
works have brought the Construction Works into conformity with
the Construction Standards.

In the event that the Concessionaire fails to adhere to the Project
Schedule and complete the Construction Works on the specified
Milestone Dates, the Independent Engineer shall undertake a
review of the progress of construction and identify potential

delays, if any. If the Independent Engineer shall determine that

completion of the Project is not feasible within the time specified
in the Agreement, it shall require the Concessionaire to indicate
within 15 (fifteen) Days the steps proposed to be taken to

- expedite progress, and the period within which the Project shall

be completed. Uper reccipt of a report from the Concessionaire,
the Independent Engineer shall review the same and send its

comments to the Concessioning Authority and the Concessionaire
forthwith.

If at any time during the Construction Period, the Independent
Engineer determines that it is not safe to carry on Construction
Works for any reason whatsoever including if the Concessionaire

has not made adequate arrangements for the safety of workers or

other third parties or that any work is being carried out in a

manner that threatens such safety, it shall make a

recommendation to the Concessioning Authority forthwith,

" identifying the whole or part of the Construction Works that ‘

should be suspended for ensuring safety in respect thereof.

Upon remedial measures being taken by the Concessionaire for
securing the safety of suspended works, the Independent
Engineer shall inspect the safety measures for adequacy and
recommend whether or not such suspension may be revoked by

the Concessioning Authority.

If suspension of Construction Works is for reasons not attributable

to the Conce'ssionaire,vthe Independent Engineer shall determine

the extension of time for completion, to which the Concessionaif;g}s«-

R
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reasonably entitled, and shall notify the Concessioning Authority
and the Concessionaire of the same.
(xiii) The Independent Engineer shall carry out, or cause to be carried
out, all the Tests specified in the Appendix hereto and issue a

Completion Certificate or Provisional Certificate, as the case may

be, in accordance with the provisions of the Agreement.

Concession Agreement
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Annexure
Tests

1) All materials to be used, all methods to be adopted and all works
performed shall be strictly in accordance with the relevant IS specification
for the Project Requirement. The relevant specification for the safety and
navigational aspects shall be referred for the type of tests and frequency of
tests. For this purpose, the responsibility of the Concessionaire and their
Contractorshall be as per the relevant provisions of this Agreement.

2) The Concessionaire shall carry out quality control tests on the material
and works at the frequency stipulated in the respective IS codes. The tests
on equipments and machinery shall be ensured while its manufacturing
and subsequent installation-at site. In case of absence of clear indication of
the frequency and type of tests the Good Industry Practice shall be used for

.. testing with the approval of the Independent Engineer.

3) The Concessionaire shall carry out all necessary tests on materials and
works independently and keep their records for reference. The
Concessionaire shall prepare a quality audit manual in consultation with
the Independent Engineer to ensure better quality of work.

4} The provisions of type and frequency of test in relevant IS codes are
minimum. The Concessionaire shall conduct all possible tests to ensure
quality construction and installation of equipments and machinery.

5) The Independent Engineer at its discretion and consistent with the sound
engineering practices shall carry out any non-destructive test on
completed works, structures, equipments and machinery and any other
component to ascertain the soundness of the work.

6) Schedule of Test.

(i) The Concessionaire shall submit a detailed inventory and
particulars of all works and equipment and machinery forming
part of this Agreement.

(ii)  The Concessionaire shall notify the Independent Engineer for its
readiness for tests to be conducted.

7) Tests.
’(i) Visual and physical test: The Independent Engineer shall
conduct a visual and physical check of the Project Requirements
to determine that all works and equipment forming part thereof
o conform to the provisions of this Agreement. _
" (ii)  Test drive: The Independent Engineer shall arrange for test
" drives of the movable equipment for the quality of service as -
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per the relevant provisions of the 1S codes for manufacture and
testing of equipments and machinery

(i) Structural test: All the equipment and machinery and
structures shall be subjected to load test as the case may be for
ascertaining safe working loads.

(iv)  Environmental Audit: The Independent Engineer shall carry

~ out a check to determine conformity of the Project
Requirements with the environment requirement set forth in
Applicable Laws and Applicable Permits.

(v}  Safety Review: Safety audit of the Project Requirements shall
have to be undertaken with the assistance of the relevant
statutory authorities and determine conformity of the Project
Requirements with the provisions of the Agreement.

(vi)  The procedures for tests: The procedures as stipulated in the

+ relevant 14 spec1f1cat10ns shall be adhered and the equipments
for testing shall be arranged by the Concessionaire.

8) The Independent Engineer shall obtain a copy of operational and

maintenance manuals of the Project Requirements from the

Concessionaire and verify the contents of the manual in order to meet the

following requirements:

The operation and maintenance manual shall essentially comprise of
general requirement of O&M, 0&M plans, replacement of maintenance

parts, schedule of routine maintenance, schedule of preventive

maintenance and periodic maintenance. The manual shall also cover the

minimum maintenance requirement to adhere to the Performance

Standards as per the provisions of this Agreement. The manual shall

generally cover the expected failures and time taken for repairs and
maintenance.

9) The test procedure shall be followed as per ASTM, BIS, IS.
10)Test shall also satisfy the appropriate Authority and Certification

(i) Dock safety Directorate
(ii)  Environmental Authority
(iii)  Director of Explosives
(iv) - Fire _

(v)  Ground Water Authority
(vi)  Customs

11)Test of Handling Equipments & Electrification works

Concession Agreement *

The Concessionaire shall within a period of 45 (Forty Five) days from the
date of award of the concession shall submit to Concessioning Authority a
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per the type of the equipments for the above mentioned project.

Concessioning Authority within 10 (ten) days of receipt of such document
shall give their comments.

The Concessionaire shall incorporate comments of the Concessioning

Aufhoyrity and shall submit the revised document within 10 (ten) days of
receipt of comments.
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: APPENDIX B
PERMITS AND CLEARANCES PROCURED bY THE CONCESSIONAIRE/
CONCESSIONING AUTHORITY

A. Applicable Permits to be obtained by the Concessionaire before

commencement of Construction Works.

The Concessionaire is liable to obtain Applicable Permits as and when
required before commencement of the Construction Works and during the
Concession Period. The following is list of Applicable Permits, is not
exhaustive however, the Concessionaire will have to ascertain
independently the Applicable Permits and indicate time frame for

‘!‘""‘

Friiat
e

BT

obtaining the applicable permits.

(i) Fire safety clearance

(ii) Clearances required from Petroleum and Explosives Organization of India

(iii) Any other clearance required as per statutory requirement

B. The following is a list of the permits to be obtained by the Concessioning

Authority

Acfivity

Authority

Environment Clearance

Gol.

Ministry of Environment & Forest,
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APPENDIX 9

PERFORMANCE GURRANTEE

(PROFORMA OF BANK GUARANTEE)40

(Name of the Bank) having its Head/Registered office at

R TR hereinafter referred to as “the
Guarantor” which expression shall unless it be repugnant to the subject or
context thereof include its successors and assigns;

THIS DEED OF GUARANTEE executed on this the ---- day of --- at ---- by

In favour of

THE TRUST, a body corporate constituted under the provisions of the

Major Port Trusts Act, 1963 and having its Administrative
Office at

e e e e T D e e it i s i A i S G ot e o et s e e e o e e e et e i e an P e s o e e e

(hereinafter referred to as “the
the Concessioning Authority”) which expression shall, unless

repugnant to the context or meaning thereof include its administrators,
SUCCeSsOors or assigns.

Board” or “

WHEREAS

a) The Board, vide its Request for Proposal dated [e] (“the RFP”) invited duly
shortlisted bidders to implement a projectenvisaging

____ {more particularly described in Appendlx 1 and hereinafter referred to
as “the Project™);

b) After evaluation of the bids received in response to the RFP, the Board

accepted the bid of the  consortium  comprising  of

| JE—

and

(“

(“the Applicant”) and issued the Letter of Intent No _____ dated

40 To be issued by a Scheduled Bank in India.
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(“LOI") to the /Applicant requiring, inter alia, the
execution of the Concession Agreement, (“the Concession Agreement”)
the draft whereof was provided in the RFP;

¢) Pursuant to the LOI the Applicant/ has promoted and incorporated a
special purpose company (“the Concessionaire”), to enter into the
Concession Agreement for undertaking, inter alia, the work with respect

to the Project referred to in Recital (a) above and to perform and
discharge all its obligations thereunder. 'Y
d) In terms of the LOI and the Concession Agreement, the Concessmnalre is
' requlred to furnish to the Board, a Performance Guarantee being an

unconditional and irrevocable Bank Guarantee from a Scheduled Bank for a

~.Sum. of Rs. s} {(Rupees [e] only) as security for due and punctual

performance/discharge of its obligations under the Concession Agreement
during the Construction-Phase, ‘ g

e) At the request of the Concessionaire, and for valid consideration the
Guarantor has agreed to provide guarantee, being these presents
guaranteeing the due and punctual performance/discharge by the

Concessronalre of its obhgatlons under the Concession Agreement during
the Constructlon Phase.
NOW THEREFORE THIS DEED WITNESSETH AS FOLLOWS:

1. Capltahzed terms: used herem but not defined shall have the meaning
a531gned to them respectively in the Concessmn Agreement.

The Guarantor hereby irrevocably and unconditionally guarantees the
due execution and punctual performance by M/s. (“the ~ Concessionaire

Concessionaire”) of all its obligations under the Concession Agreement
during the Construction Phase. ‘

The Guarantor shall, without demur or protest, pay to the Board sums not
.exc'eeding in aggregate R‘s [¢] (Rupees [e] only) within five '.(5) calendar
Days of receipt of a wrltten demand therefore from the Board stating that
the Concessionaire has failed to meet its performance obligations under
the Concession Agreement during the Construction Phase. The Guarantor
shall not go into the veracity of any breach or failure on the part of the
Concessionaire or validity of demand SO made by the Board and shall pay

. Concession Agreement
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the amount specified in the demand notwithstanding any direction to the

contrary given or any dispute whatsoever raised by the Concessionaire
or any other Person before any court, tribunal, expert, arbitrator- or
similar proceedings. The Guarantor’s obligations hereunder shall subsist
until all such demands of the Board are duly met and discharged in
accordance with the provisions hereof. Any such demand made .on the
Guarantor by the Board shall be conclusive, absolute and unequivocal as
regards the amount due and payable by the Guarantor under this
_Agreement. The Concession‘ing Authority shall at all times at its sole
discretion have the absolute and unconditional righ_t to call upon the
Guarantor to pay the amount under the Guarantee

-

In order to give effect to this Guarantee the Board shall be entitled to
treat the. Guarantor as the principal debtor. The obligations_ of the
Guarantor shall not be affected by any variations in the terms and
conditions of the Concession Agreement or other documents or by the

extension of time for performance granted by the Board or

postponement/non exercise/ delayed exercise of any of its rights by the

Board or any indulgence shown by the Board to the Concessionaire and
the Guarantor shall not. be relieved from its obligations under this
Guarantee on account of any such variation, extensmn, postponement,
non exercise or- delayed exercise by the Board of any of the Board's rights
or any 1ndulgence shown by the Board prov1cled nothmg contamed

~ herein shall enlarge the Guarantor’ s obhgatlon hereunder

Thls Guarantee shall be uncondltlonal and irrevocable and shall remain in

full force and effect until Scheduled Project Completron Date and for a

period of twelve months thereafter unless discharged/released earlier. by
the Board in accordance with the prov151ons of the Concession Agreement.

The Guarantor s l1ab1hty in aggregate shall be limited to a sum of Rs. [0]
(Rupees [o] only)

ThlS Guarantee shall not be’ affected by any change in the constltutlon, s

v /"'
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§

'S - winding up, insolvency, bankruptcy, dissolution or liquidation of the

Concessionaire/ the Guarantor or any, absorption, merger or

'S amalgamation of the Concessionaire/the Guarantor with any other

- . Person.

) _

o 7. Any payment made hereunder shall be made free and clear of, and

C without deduction for or on account of taxes, levies, imposts, duties,
, _ .

' charges, fees, deductions, or withholding of any nature whatsoever.

(:

The Guarantor hereby irrevoéably and unconditionally undertakes,
agrees and acknowledges that its obligations as a Guarantor hereunder:
a. - shall not be affected by the existence of or release or variation of
B e any other guarantee or security for any of the obhgatlons of the
B T Concessionaire under the Concession Agreement;
b. - shall not be affected by any failure by the Concessioning Authority
- to perform any of its obligations under the Agreement;

c shall not be affected by any failure or delay in payment of any fee or

>

e ‘other amount payable to the Guarantor in respect hereof;
L _d.' - shall ‘no.t‘ be affected by any exercise or non-exercise of any right,
o remedy, power or privilege of any person under or in respect of any
C payment obl-igations of the Concessionaire under the Concession
(};A Agreement N | ‘ o
o e . . shall not be affected by any fallure, omission or delay on the
» ( o Concesslonlng Authority’s part to enforce, assert or to exercise
Xe ight, pov

any right power or remedy conferred on the Concessioning
Authorlty in this Guarantee,

e

| shall not be affected by any act, omission, matter or thing which, but for

(g; thls claus_e won_ld reduce, release or prejudice the Guarantor from any of
é? the 'obligations under. this Guarantee or prejudice or diminish the -
ﬁ" obhgatlons in whole or in part. The obhgat:ons, covenants, agreements .

e

and dutles herem shall not be subject to any counterclaims, cross clalms,
set offs, deductlons, w1thholdmgs, diminutions, abatements, recoupments,
suspenswns deferments reductlons or defence for any reason
' whatsoever and the Guarantor, shall have no rlght to termina

Concession Agreement
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Gua’rantée or to be released, relieved or discharged from any of its

ubligations, covenants, agreements and duties hereunder for

10.

11.

any reason whatsoever.
The Guarantor has power to issue this guarantee and discharge the
obligations contemplated herein, and the undersigned is duly authorized
to execute this Guarantee pursuant to the power granted under .
This Guarantee shall be governed by and construed in accordance with the
laws of India. The Guarantor hereby irrevocably submits to the exclusive

jurisdiction of the Court of = for the purposes of any suit, action, or other

~ proceeding arising out of this Guarantee, or the subject matter hereof,

brought by the Concessioning Authority or its successors or assigns. To
thé.é"’)’{t”ent permi:f:'gévd by Applicable Law, the Guarantor or its successors
or assigns her_eby waive, and shall not assert, by way of motion; as
defence, or otherwise, in any such suit, action, or proceeding any claim
that such suit, actlon, or proceedmgs is brought in an inconvenient forum,
or that the value of such suit, action, or proceeding is improper, or that the
subject matter hereof may not be enforced in or by such ¢ourt.

IN WITNESS WHEREOF THE GUARANTOR HAS SET ITS HANDS

HEREUNTO ON.THE DAY, MONTH AND YEAR FIRST HEREINABOVE
WRITTEN .
SIGNED AND DELIVBRED by

Bank by the

hand of Shri . its

Concession Agreement

" and authorized official.
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APPENDIX 10

CERTIFICATES

COMPLETION CERTIFICATE

I, [¢] (Name of the Independent Engineer), acting as Independent Engineer,

under and in accordance with the Agreement dated [e], for the [e] Project

on build, operéte and . transfer (BOT) basis, through [(Name of"
Concessionaire)], hereby certify that the Tests specified in Article [e] and

Schedule-[O] of the Agreement have been successfully undertaken to

determine compliance of the Project with the provisions of the Agreement,

and I am satisfied that the Pfoject can be safely and reliably placed in

commercial service of the users thereof.

It is certified that, in:te'l:r“r'is of the ‘é.fbresaid Agreement, all works forming

part of the Project have been completed, and the Project is hereby declared

fit for entry into commercial operation on this the [e] day of [e] 20[6].
- SIGNED, SEALED AND DELIVERED

- For and on behalf of
. the INDEPENDENT ENGINER by:

(Signature)
- (Name)

(Designation
) (Address)
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PROVISIONAL CERTIFICATE
I, [[e] (Name of the Independent Engineer)], acting as Independent
e Engineer, under and in accordance with the Agreement dated [e], for the
: Project on build, operate and transfer (BOT) basis through [e (Name of
Concessionaire)], hereby certify that the Tests specified in Article [e] and

% O ' Schedule-[e] of the Agreement have been undertaken to determine
1§ (} compliance of the Project with the provisions of the Agreement.

. . o

i (:_j ‘ 2. Construction Works that were found to be incomplete and/or deficient
i i

have been specified in the Punch List appended to the Provisional
Certificate, and the Concessionaire has agreed and accepted that it shall
complete and/or rec‘tify all such works in the time and manner set forth in
the Agreement. [Some of the incomplete works have been delayed as a
result of reasons attributable to the Concessioning Authorityhor due to
Force Majeure and the Provisional Certificate cannot be withhe]d on this
a_cébunt. Though the femaini'ng incomplete works have been delayed as a
result of reasons attributable to the Concessionaire,] I am satisfied that
having regard to the nature and extent of such incomplete works, it would

not be prudent to withhold’ commerc1al operation of the Project, pending.
completlon thereof.

3. Inview of the foregoing, I am satisfied that the Project can be safely and
reliably placed in commercxal service of the users thereof, and in terms of
the Agreement -the Pro;ect is hereby provisionally declared fit for entry

s into commercxal operation on this the [¢] day of [e] 20[e].
i ¢ ACCEPTED, SIGNED, SEALED AND SIGNED, SEALED AND DELIVERED For
{“a B DELIVERED For and on behalf of ~{ and on behalf ofINDEPENDENT
CON CESSIONAIRE by: ENGINEER by:
| (Signature) (Slgnature)
(Nameand * (Name and
é) ' | Designation) Designation)
2 (Address) (Address)

¢!

Cﬁ)
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APPENDIX 11

- PERSONNEL AND LABOUR REQUIREMENTS

NIL

e
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C APPENDIX 12
C |
' TARIFFS
O : .
O UPFRONT TARIFF SCHEDULE FOR THE OIL JETTY TO HANDLE LIQUID CARGO AND SHIP
= » BUNKERING TERMINAL AT OLD KANDLA
( : v Definitions
(} In this ‘Scale of Rates unless the context otherwise requires, the following definitions shall apply
(

i "Coastal Vessel” means any vessel exclusively employed in trading between any port or place

in India to any other port or place in India having a valid coastal license issued by the
competent authority

"Foreign Vessel" means any vessel other than a coastal vessel

iii.  “Free period” shall mean the period during which cargo shall be allowed storage free of

demurrage charges/ground rent and this period shall exclude Customs notified holidays and
Terminal's non-operating days

et alel aliseluamty

- iv.  “Port” shall mean Kandla Port Trust

O -

C v "Per day” mégans_ per cal‘e.'ndar day unless otherwise stated

O

b vi.  “TAMP” shall mean the Tariff Authonty for Major Ports constituted under Section 47A of the
o Major Trusts Act 1963.

U

vil. “Tonne‘"— shall mean one metric tonne or 1,000 kilograms or one cubic metre. .

B

Noorle 0 e

11.  General Terms ‘avn_d Cbond‘itions
i.  Intereston delayed paj/ments ! refunds;

a) “The user shall pay’ p:e'nal'interest on delayed payments under this Scale of Rates
0 Likewise, the terminal operator shall pay penal interest on delayed refunds.
C | ~ '

(D ' ' b) The rate of penai mterest wm be 2% ‘above the Prime Lendmg Rate of the- State Bank
) = . of Indla - S

Concess:‘an Agreement “(,»_
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vi.

vii.

Concession Agreemen $ 5}\“ Nna/ ,o

c) The delay in refunds will be couhted only 20 days from the date of completion of

services or on production of all the documents required from the users, whichever is
later,

d) The delay in payments by the users will be counted only 10 days after the date of
+ raising the bills by the Terminal operator. This provision shall, however, not apply to the
cases where payment is to be made before availing the services where payment of

charges in advance is prescribed as a condition in this Scale of Rates.

All charges worked out shall be rounded off to the next higher rupee on the grand. total of
the bill.

‘Users will not be required to pay charges for delays beyond reasonable level attrtbutable to
the termmal operator

In casé & Orl Vessel idles due to breakdown or non-availability of the shore based facilities
of Oil. Terminal or any other reasons attributable to Terminal, rebate equivalent to berth hire

charges payable to the concessionaire accrued during the period of idling of vessels shall
be allowed by Concessionaire.

The status of the ‘Vessel as borne out by its certification by the Customs or Director
General of Shipping is the relevant factor to decide whether vessel is “Coastal” or foreign-

going” for the purpose of levy of Berth hire, and the nature of cargo or its origin will not be
of any relevance for this propose.

(a). A foreign going vessel of Indian Flag having a General Trading Licence can
convert to Coastal run on the basis of a Customs Conversion Order.

(b).  Aforeign going vessel of Foreign Flag can convert to coastal run on the basis of a
o “COastal Voyage Licence issued by the Director General of Shipping.

(c). In cases of such conversion, coastal rates shall be chargeable by the load port
a from the tome the vessel starts loadmg coastal goods.

(d).":;f L ln cases of such conyersion, coastal rates shall be chargeable only till the vessel
. .. ‘completes coastal cargo discharging operations, immediately thereafter foreign
© going rates shall be chargeable by the discharge ports.

(e). . For dedicated Indian coastal vessels having a Coastal Licence from the Director
.+ ..General of Shrppmg, no other document will be requxred to be entrtled to Coastal

‘ rates
(a).‘,. _ The berth hrre for all coastal vessel should not exceed 60% of the correspondxng

charges for other vessels,

(b). The cargo related charges for all coastal cargo other than crude including POL,

- Iron ore and Iron pellets and thermal coal should not exceed 80% of the normal
’cargo related charges

\
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(c).

In case of cargo related charges, the concessional rates should be levied on all

the relevant handling charges for ship shore transfer and transfer from/to quay
to/from storage yard including wharfage.

(d). Cargo from a foreign. port which reaches an Indian Port “A” for subsequent
transhipment to Indian Port “B” will be ievied the concession charges relevant for

_its coastal voyage. In other words, cargo from/to indian Ports carried by vessels
permitted to undertake coastal voyage will qualify for the concession.

(e).

The charges for coastal cargo / vessels shall be denominated and collected in
indian rupee.

viii. The rates prescribed in the Scale of Rates are ceiling levels: likewise, rebates and

discounts are floor levels. The terminal operator may, if it so desires, charge lower rates'
and / or allow higher rebates and discounts.

The terminal operator may also, if it so desires rationalise the prescribed conditionalities
gcverning the application of rates prescribed in the Scale of Rates if such rationalisation

gives relief to the user in rate per unit and the unit rates prescribed in the Scale of Rates do
not exceed the ceiling levels.

The terminal operator should, however, notify the public such lower rates and / or
rationalisation of the conditionalities governing the application of such rates and continue to
notify the public any further changes in such lower rates and / or in the conditionalities

governing the application of such rates provided the new rates fixed shall not exceed the’
rates notified by the TAMP

2, Berth Hire Charges:

A A DD D D000 D000 ﬂ}

1

The berth hire chérge payéble by masters / owners / agents of the barge and other floating craft
approaching or lying alongside the berth shall be as per the rates given below:

o,
ot

Foreign goihg Vessels

Rs.0.57 per GRT per hour
.Coastal Vessels

Rs.0.34 per GRT per hour

W h
i

Notes:

Shae'

The period of berth hire shall be calculated from the time vessel occupies the berth.

e

Berth hire mcludes charges for services rendered at the berth, such as occupatlon of berth,
rubbtsh removal, cleanmg of berths, ﬂre watch, etc

iii.  No berth hire shall be levied for the period when the barge idles at its berth for continuous
one hour or more due to breakdown of termmal operator's equipment or power or for any
other.reasons attnbutable to the terminal operator

e
=
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¢ 3. Cargo Handling Charges:
O
(} .34 Calculation of Tariff for the hzadling of Liquid cargo at Oil Jetty at Old Kandla Port
- The liquid cargo ha‘ndling charges at Oil Jetty shall be payable on the manifested cargo directly
C‘ by the importer of cargo at the rates specified below:
(‘..) » Description / Cargo‘ Tariff in Rs. per MT
Bunker Fuel and POL (Both foreign and coastal) 31.29
Other Liquid (Fcreign traffic) 108.64
(> Other Liquid (Coastal traffic) 65.18
( Note:
£ The cargo handling charges shall include the cargo loading or unloading charges (as the case
R

may be), transportation through pipelines, wharfage, etc.

i.  unloading of the cargo from vessels and transfer of the same up to the point of storage
and loading on to trucks/tankers in resgcct of import Laigo and ’

N

Ff“\ {r("‘x ’.:'"‘“ﬁ o

2 NaNalal.e

ii.  unloading of the cargo-from the trucks/tankers at the storage tank farm in respect of

export cargo, transfer of the cargo to the loading point, loading onto the vessels and
barges.

iii.  Tariff for Bunker Fuels to be handled at back side of the Jetty through barges would be
‘éharged at 50% of the above rate applicable for “Bunkering Fuel and POL” category.

4, Storage Charges:

The stdfage ch'arges.for'the cargo.stored in the tank farm shall be as below:

(5 (A) For.lmport.&Export . . . ..
(Rate in Rs.per MT per day).
-, Liquid Tank Farm - 6.21
Bunker Fuel Tank Farm ‘ 7.21

(B) For Import & Export

MmO Ce s T T !

Description/ Cargo . o (Rate in Rs.per MT per Month)Tariff
Liquid Tank Farm , 186.31
(i} Bunker Fuel Tank Farm ‘ 216.33
v Note: o L 4 _
1 #:No free days shall be-allowed for any type of cargo. T

C e e

B
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O ii.  The demurrage charges on hazardous liquids shall be levied at 1.25 times the normal
2 rates specified in above schedule.
O '
i Storage charges shall be payable for all days including Terminal's nonworkmg days
{ C‘ , : and Customs notified holidays for stay of cargo.

- iv.  Storage charge on cargo shall not accrue for the period when the terminal operator is
( ‘ not in a position to deliver/ship the cargo when requested by the user due to reasons
( - attributable to the terminal operator.

( 5 Miscellaneous Charges

€

‘ ( A rate of Rs 4. 11 per MT is to be levied towards Cleamng of the area m the event of spmage
L. leakage. ‘ )

6. -General Note to Section 2 to 5 Above - ,
© The tariff caps will be indexed to inflation but only to an extent of 60% of the variation in
C Wholesale Price Index (WPI) occurring between 1 January 2012 and 1 January of the relevant -
L year. Such automatic adjustment of tariff caps will be made every year and the adjusted tariff
e caps will come into force from 1 April of the relevant year to 31 March of the following year.

(J | | L I
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APPENDIX 13
RATES APPLICABLE IN RESPECT OF LAND, UTILITIES AND SERVICES
(Scale of Rates)
Kandla Port Trust

Scale of Rates

CHAPTER - 1

1.1. Definitions - General

In this Scale of Rates unless the context otherwise requires, the following definitions

shall apply :

(D).

.

(iii).
(iv).

(v).

(vi).

@

Concession Agreement

(vii).

1.2,

“Coastal vessel”shall mean any vessel exclusively employed in trading between
any port-or place in India to any other port or place in India having a valid
coastallicence is~ued-by the competent authority.

“Demurrage” shall mean charges payable for storage of cargo within port
premises beyond free period, as specified in the Scale of Rates.

“Foreign-going vessel” shall mean any vessel other than Coastal vessel.

“Full Container Load” "(FCL)” shall mean a container having cargo of one
Importer/Exporter

“Hazardous Chemicals” mean and include the chemicals referred under
Schedule I, Schedule 11 and Schedule 111 of Manufacture, Storage and import of
Hazardous Chemicals Rules, 1989 framed under Environment (Protection) Act,
1986 and Rules, as applicable from time to time,

“Less than a Container Load” “(LCL)" shall mean a container having cargo of
more than one Importer/ Exporter.

“Port area” means the custom bonded area of the Port

General Terms &‘ COnditlons

(a). A foreign going vessel of Indian Flag having a General Ttadmg h
Licence can convert to Coastal run on the basis of a Customs Conversion

Order

.(b)l | A forelgn gomg vessel of Forelgn Flag can convert to coastal run on the

basis of a Coastal Voyage Licence 1ssued by the Director. General of
Shlppmg

(¢). - Incases of such:c'onver:sion, coastal rates shall be chargeable by the
~ load port from the time the vessel starts loading coastal goods.

; .
LR RS R

(. In cases?of’s“uch conversion coastal rates shall be chargeable. only |

TR

o
YN

O

‘till ‘the" “vessel  completes coastal cargo dlschargmg oggratlons, R

B
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(i),

(if).

(iv).

(v).

(vi).

03 Raiudla

immediately thereafter, forelgn -going rates shall be chargeahle by the
discharge ports.

(e). For dedicated Indian coastal vessels having a Coastal Licence from the
Director General of Shipping, no other document will be required to be
entitled to Coastal rates.

The status of the vessel, as borne out by its certification by the Customs or the

- Director Genera] of Shipping, shall be the deciding factor for classifying into

‘coastal” or ‘foreign-going’ category for the purpose of levying vessel related

charges; and, the nature of cargo or its origin will not be of any relevance for

this purpose.

(a).” All dollar denominated tariff will be recovered in Indian Rupees after
conversion of charges in dollar terms into its equivalent Indian Rupees
at the market buying rate notified by the Reserve Bank of India, State

Bank of India or its associates or any other Public Sector banks as may
be specmed from tlme to time

(b).  The day of entry of the vessel into port limits shall be reckoned as the
day for such conversion. In respect of charges on containers, the day of
- entry of the vessel in the case of import containers and the day of arrival

of containers into the port in the case of export containers shall be.
reckoned as the day for such conversion.

A regular revxew of exchange rate shall be made once in 30 days from date. of
arrival in the cases of vessels staying in the Port for longer period. The basis of

billing shall change prospectively with reference to the appropriate exchange
rate prevailmg at the time of review.

. For the purpose of calculating the dues the unit by weight shall be 1 tonne or .
- 1,000 kilograms, the unit by volume measurement shall be 1 cubic metre and
the unit by _capacity measureme’nt for liquids in bulk shall be 1,000 litres.

Interest on delayed payments / refunds:

(a). The user shall pay penal interest on delayed payments and the Port
shall pay penal interest on delayed refunds at the rates of 14.75%

(b). The rate of mterest will be 2% above the Prime Lending Rate of the State

Bank of India. The penal mterest wﬂl apply to both the KPT and the port
users edually. © -

(c).  The delay in refunds by the port will be counted beyond 20 days from

~ thedateof completion of services or on productron of all the documents
 required from the user, whichever is later.

(d). . The delay in payments by the users will be counted beyond 10 days after

the date of raising the bills by the KPT. This provision shall, however,

- not apply to the cases where payment is to be made before availing the

‘ fservrces / use of Port Trust’s propertles as stlpulated in the Ma;or Port

~
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(vii).
(viii).
(ix).

). .
() (a).

(b). .

(0.

(xii). ~(_a). |

(b).
().

(@,

Trust Act, 1963 and / or where payment of charges in advance is
prescribed as a condition in this Scale of Rates.

User will not be required to pay ch-rges for delays beyond a reasonable
level attributable to the Port.

All charges worked out shall be rounded off to the next hxgher rupee on
the grand total of each bill.

In calculating the gross weight or measurement by volume or capacity of
any individual item, fractions upto 0.5 shall be taken as 0.5 unit and-
fractions of 0.5 and above shall be treated as one unit, except where
otherwise specified.

An LCL container coming in and going out of the KPT as a unit load will
be regarded as an FCL for the purpose of levying charges.

The rates prescribed in the Scale of Rates are ceiling levels; likewise,
rebate and discounts are floor levels. The Port Trust may, if so desires,
- charge lower rates and or allow higher rebates and discounts.

The Port Trust may also, if it so desires, rationalize the prescribed
conditionalities governing the application of rates prescribed in the
Scale of Rates if such rationalization gives relief to the user in rate per

unit and the unit rates prescribed in the Scale of Rates do not exceed the
ceiling levels.‘ :

The Port Trust should notify the public such lower rates and/or
ratxonal.zatlon of the conditionalities governing the application of such’
rates and continue to notify the public-any further changes in such lower
rates.and/or in the conditionalities governing the application of such

rates provided the new rates fixed shall not exceed the rates notified by
this Authority. =

The vessel related charges for all coastal vessels should not exceed 60%

- of the -corresponding charges for other vessels.

The cargo/contamer related charges for all coastal cargo/containers,
other than thermal coal and POL-including crude oil, iron ore and iron

" ore pellets should not exceed 60% of the normal cargo/contamer related

charges

In case of cargo related charges, the concessional rates should be levied
on all the relevant handling charges for ship-shore transfer and transfer
from /to" C uay to/ from storage yard mcludmg wharfage.

In' casé’of contamer related charges, the concession is applxcable on
: composxte box rate Where itemized- charges are levied, the concession
‘will be ¢ on’ all ‘the relevant. charges for ship-shore transfer, and transfer

from/to quay to/from storage yard as well as wharfage on cargo and
N contamers _'E -



Development of Oil Jetty to handle Liquid Cargo end Ship Bunkering Terminal at 0id Kandla
(e). Cargo/container from a foreign port which reaches an Indian Port A’ for
subsequent transhipment to Indian Port "B’ will be levied the concéssion
charges relevant for its coastal voyage. In other words, cargo/containers
O from/to Indian Ports carried by vessels permitted to undertake coastal
voyage will qualify for the concession.
O (f). The charges for coastal cargo/containers/vessels shall be denommated
é ' ' . and collected in Indian Rupees.
O .
O CHAPTER - IT
¢  VESSEL RELATED CHARGES
C) 1. SCHEDULE OF PORT DUES
e . . _ . B
O i Rate per GRT , _ ‘
’ l Sr. ~ Kandla = ' ~ Vadinar ‘Frequency
Qo | No. Coastal | Foréign- Coastal vessel | Foreign- of .
| vessel going | - going payment
7 1 vessel (inRs.) vessel | inrespect
(inRs) - (inUS | (inUS$) | ofthe:
$) _ . same
' vessel
, ‘ The due is
8.414 . 0.3404 1.730 0.07 payable -
1 » on each
entry into

the port

Notes: -

(1). Port Dues ofa vessel w111 be assessed on her total GRT at the rate shown ‘
- against the relevant vessel group according to GRT of that vessel. -

(2). Foroil tankers w1th segregated ballast, the reduced gross tonnage that is

- mdxcated in the “Remarks” column of the International Tonnage
Certlﬁcate will be taken to be its gross tonnage for the purpose of

L levymg PortDues. -

(3). A'vessel entering the portin ballast and not carrying passengers shall be -

.* - charged with only 75% of the Port Dues with which she would
otherwise be chargeable. -

(4). - Avessel entering the port but not discharging or taking in any cargo or
passenger therein (with the exception of such unshipment and
reshipment as may be necessary for the purposes of repairs) shall be

~charged with only 50% of the Port Dues with whxch she_would

- otherwise be chargeable. , "'j’ RS
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i

(5). A LASH vessel making a ‘second call’ to pick up empty and / or laden
; fleeting LASH barges shall be treated as vessel entering a Port, but not
) discharging or taking any cargo or passenger therein, and shall not be

™) : charged any Port Dues.

(6).  Port dues shall be levied at 50% of the above rates in the following
() : cases: .
: (). Vessel entering the port for taking any provisions, water bunker,
O ‘ . etc. for her own consumption.
(f\ ' . (if).  Telegraph vessel.

(7). No Port dues shall be chargeable in respect of :

¢ (i).  any pleasure-yacht; or,
(if).  any vessel which havmg left any port is compelled to re-enter it
O by stress of weather or in consequence of having sustained any
damage.
C (8). Dedicated daughter vessels employed due to draft restriction at the
( Kandla port for the purpose of shuttling down between the Vadinar
1 lighterage point.and the Kandla ; uri shall be treated as ‘coastal vessel’ if
C they possess valid Coastal Licence. Further, no Port Dues shall be levied
- on them at Kandla if Port Dues are levied at Vadinar.
C 2.1, SCHEDULE OF PILOTAGE FEES
" Rater per GRT ,
Sr. : : Kandia Vadinar
(L No. Slabs prR-l:_ . .. Foreign Coastal Foreign . Coastal
C | 8 _(inUS$) (in%) (in US §) (in%)
: 1. | Upto 30,000 - 0.6920 17.1075 ' 04125 10.1979
1 GRT = ‘ ‘
& 2. [30,001-60,000 | U.S.$ 20760 + | 513225+ | U.S.$ 12375 + | 305937 +
| GRT , U.8.$ 0.5529 ¥13.668 per U.8.$0.329 ¥8.1386 per
C’*‘ : S per GRT over | . GRT over per GRT over GRT over
, - 30000 GRT " 30000 GRT 30000 GRT 30000 GRT
( 5 3. | Above 60,000: | U.S.$ 37347 + 3923265 + U.S.$ 22245 + 550035 +
“GRT | US.50.4833 | T10.1643 per | U.S.$0.2896 %7.159 per .
(’“7!9 | per GRT over GRT over per GRT over | GRT over
60000 GRT | 60000 GRT | 60000 GRT '| 60000 GRT
(?) 2.2 MISCELLANEOUS PILDTAGE FEES
(E} Sr.No. | Items Rate at Kandla Division Rate at Vadinar Division
' e _ ©.} " Coastal ‘Foreign- Coastal Foreign-
(%‘ | - ' | vessel | goingvessel vessel -going vessel
) " o et o 1 (inRs) (inUS. (inRs)) (inUS
R R SR
O  [1 |iward of Outward| 1001347 | 405076 | 676586 | 27370 .
%’) 'pllotage cancellation | : '
'S fees (with notice of
D less than 3 hours). - : . -
(0 2 Pilot going. to Pilot| 16522.41 688.3828 11,163.79 451.61
| Station . to ; pilot{. o
) incoming vessel and| 1 | £EER RN
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returns  back due to
non-arrival of vessel

Pilot  boarding an
outgoing vessel or
leaving in the craft for
the vessel in mooring
or stream for pilotage
and has to return back
due to non-readiness
of vessel.

16522.41

688.3828

11,163.79

- 451.61

Cancellation - ‘of
shifting of vessels
(with notice of less
than 3 hours) .

22827.21

936.7512

15,423.79

632.94

Services rendered by
Pilot to a vessel at
OTB / Pilot Station for

_double banking, etc.

25% of Pilotage fees

. 25%of leg,tage fees

......

Attendance fees if
Pilot- is required to
attend a ship at the
request of the master
or the agent or by the
KPT’s authorized
official for work other
than piloting the ship
in or out of the harbor-

or other than berthmg

or: unberthmg or
shifting of the vessel.

- 1652.57
per hour or
part
thereof

66.8516
per hour or
part
thereof

1,116.60
per hour or
part
‘thereof

45.17
per hour or
part
thereof

Pilot" detamed in” the.
Port Launch for more
than half an’ hour
before . boardmg the
vessel.

2653 91
per hour or
part
‘thereof -

107.3592
‘per hour or
part
thereof'

1,793.18
per hour or

part
thereof

72.54
-per hour or
" part

thereof

"I Pilot’

detained on
board the vessel to be
piloted in or out or
shifted for more than

15 mmutes

- 8286.27
per hour or
part
thereof

per hour or
part
thereof

335.2052

5,598.83

part

thereof

per hour or

. 22649
per hour or
part .
thereof

Notes:

(1.

BB

Pllotage fees of a vessel shall be assessed -on her total GRT (Gross

Reglstered Tonnage) at the rate shown against the relevant vessel
groups accordmgxto GRT of that vessel

\3 - l—~ .
Q' s'
<""J/. < 9’5} )

i

1




Development of Ol Jetty to handle Liquid Cargo and Ship Bunkering Terminal at 0ld Kanidla

Concession Agreement

2).

(3).
(4).

Pilotage-cum-towage fees shall include one inward and one outward

movement with required number of tugs/launches of adequate capacity
and shifting of vessels for ‘Port convenience’.

Shifting within the harbour at the request of the vessel shall be charged

at 25% of the Pilotage-cum-towage fees.

No charges shall be levied for shifting of a vessel for port convenience.

(i). “Port convenience” is defined to mean the following;

(a).

@ w

% " yessel which can not be berthed at other berths due to

" “draft and LOA restrictions vessel is considered as-

B ““SHIFTING FOR PORT CONVENIENCE".
().

(e).

(.

©

If a working cargo vessel at berth or /mooring is shlfted /
inberthed for undertaking hydrographic survey work or
for allotting a berth for the dredger or for attending to
repairs to berths, maintenance and such other similar
works whereby shifting is necessitated, such shifting shall
be considered as “SHIFTING FOR PORT- CONVENIENCE".
The shifting made to reposition such shifted vessel is also
considered as “SHIFTING FOR PORT CONVENIENCE".

If a working cargo vessel is shifted from berth to

-accommodate on ousting priority, vessels whicn are .

exempted from bearing shifting charges, such shifting
shall treated PORT CONVENIENCE".
Whenever a vessel is shifted to accommodate another

Whenever a vessel is shifted to accommodate another
vessel having priority at the adjacent berth and unless that
vessel shifts, another vessel can not be berthed at the
adjacent berth due to length restrictions such shifting is -
also considered as “SHIFTING FOR PORT CONVENIENCE". -
Whenever a vessel is shifted to accommodate another
vessel carrying hazardous cargo which needs adjacent

- berth to be kept vacant for safety reasons is also

considered as “SHIFTING FOR PORT CONVENIENCE".
Whenever a vessel is shifted to accommodate another
vessel on account of commodity restriction on any berth

' B 1mposed by Port it be considered as shtftmg for Port

@ “

convemence »

Whenever a vessel is shifted to accommodate another
vessel on account of handling restrictions on. any berth

e ‘ ‘ixmposed by Port it be considered as “shifting for Port

(h)

convemence

Whenever a Vessel is shifted to/from anchorage due to
tldal restrlctxons, it will be ‘considered as shifting for Port
convemence.
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(i) Whenever a Vessel is shifted on account of Draught

. restrictions in the channel/bar it will be considered as
shifting for Port convenience.

)] Whenever a Vessel is shifted to accommodate any other
' Vessel due to difference in draught at different

berths/moorings it will be considered as shifting for Port
convenience,

- (k) Whenever a Vessel is shifted to anchorage due to variation

in permissible draught for day and night pilotage it will be :
considered as shifting for Port convenience.

M Whenever a Vessel is shifted to anchorage due to ellotted

berth being occupied it will be considered as shifting for
Port convenience.

™
e«

(m) Whenever a Vessel is shifted to anchorage to prevent

idling of berth 1t will be considered as shifting for Port
convemence

(n) Shifting a Vessel carried out prior and after making fast
- buoy moorings for reasons other than the Vessel not being

in readiness will be considered as shifting for Port
convemence

(o) Shlftmg a Vessel from anchorage to anchorage for

Navigational convemence will be considered as shxftmg
for Port convemence

(p) If a Vessel is shifted due to mal- functioning of Port

equipment, clearance of berth, etc. it will be con51dered as
‘ shlftmg for Port convemence

(q) Chalrman, KPT is authorlsed to enlist any eventuahty
including commodity and handling restrictions as-Port
convenience based on the recommendation of a
Committee constituted for the same from time to time.

(ii). Whenever a vessel is shlfted from berth to accommodate another
~ vessel on oustmg ‘priority, the vessel shifted is exempted from ..
* the payment of shifting charges since the same is paid by the

vessel enjoying the ousting priority or the shifting is treated as
~ for PORT" CONVENIENCE when the priority vessel is exempted

. from payment of such charges. However, this benefit wxll not be
applicable in the following cases: L

(a). Non -cargo vessel whlch in any case have to /aeatp ﬂ)g:\\
A
N
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berth when cargo vessels arrive.

(b). Vessels using the berth exclusively for overside.
loading/discharge. \

(c).  Vessels which are 1dlmg at berth without doing any cargo
handling operations.

(5). Addltlonal Pilotage fees shall be levied for vessels shifting to Outer Tuna
Buoy (OTB). This will not be charged, however, if the vessel sails out
from OTB. :

(6). When the vessel is shifted/removed to OTB for the convenience/ousting

- priority of another vessel, the vessel for whose convenience the shifting .
takes place shall pay Pilotage fees, as applicable.

(7). Any pilotage carried out with restricted engine power shall be charged
at one-and-half times the rates prescribed in Schedule of Pilotage fees
and for piloting a vessel under ‘Cold move’, Pilotage fees shall be levied

_ at double the rates prescribed in the Schedule of Pilotage fees.

(8). Pilotage will riot be compulsory in case of vessels upto and below 200
GRT. Such vessels may, hov zver, askJor pilot if iney so desire on
payment of fees as specified in the Schedule of Pilotage fees.

(9). Pilotage will not be compulsory for the vessels licenced under the
Kandla Harbour Craft Rules, 1955 except at the time of initial entry and
final departure outward.

(10). Whenever vessels from the Port are shifted to OTB during exigencies of
cyclone/ﬂood/ natural calamltles, no Pilotage fees will be recovered for
such shifts.

(11). The rates specified in this schedule are for pilotage from upto 3.22
kilometers (two miles) seaward of the pilot station (Outer Tuna Buoy).

If, however, the vessel requires the Pilot to board the vessel beyond a

point“3.22 kms seaward from the pilot station (Outer Tuna Buoy),

Pilotage fees at double the rates as specified in this schedule shall be

levied. Boarding  of pilots shall be restricted to maximum of 9.66
- kilometers (6 miles) seaward from pilot station (Outer Tuna Buoy).

(12). When the pllOt is’ requlred to attend the vessels which are grounding,
dnftmg, etc. attendance fees of Rs. 1116.65 per hour or part thereof for
coastal véssel and US § 45.17 per hour or part thereof for foreign-going’
vessel at Vadinar Division and Rs. 1652.64 per hour or part thereof for

. coastal vessel and Us $ 66.85 per hour or part thereof for foreign-going
vessel at Kandla Division shall be levied. For the services of tug
reqmsmoned to attend/ tow such vessels, or other vessels for any other
reasons, the tug hire charges at the rate prescnbed in the Scale of Rates

~ shallbeleviable. |

(13). - When the services of the pilot are requisitioned for inward pllotage or

‘ for shlftmg of a mechanically propelled vessel, a notice of not less than 4 -
hours durmg day time and not less than eight hours during night time-
shall be given. In case of outward Pilotage a notice of not less than 4
hours durmg day txme and not Iess than 8 hours during mght before the
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services of the pilots are requisitioned within less than the aforesaid 4
hours / 8 hours as the case may be for inward Pilotage or for shifting of a

» “mechanically propelled vessel or for outward Pilotage, then the Agents
O have to pay late submission charges of pilotage rzquisition equivalent to
- cancellation charges.

O ‘However in respect of vessels whose ETA is delayed for less than 3
( hours and amendment letter given atleast 3 hours prior to pilot

‘boarding time then this will not be treated as cancellation.

O (14). Where the KPT or its authorised official is satisfied that the pilot cannot
. ' be posted at the time mentioned in the requisition due to non-
O availability of berth for the incoming ships or due to tide timings and the.
~ like, the time and date for boarding the vessel by the pilot shall be ﬁxed
E’ by the KPT or its authorised official.
(\ ‘ - {15). No requisition, will, however, be required if a pilot is requlred to
£ shlft/attend a vessel in an emergency beyond the control of a Master of
C : ' : the vessel, such as fire on board, dragging of anchor, and the like. )
¥ 31 A, . SCHEDULE OF BERTH HIRE CHARGES FOR GENERAL CARGO AND
{é; R . _LIQUID CARGO BERTHS AT KANDLA DIVISION.
(k ‘ Sr. | Rate per GRT per 1 hour or part thereof
o No. | General Cargo Berths Liquid Cargo Berths
| Coastal vessel Foreign- Coastal vessel | Foreign-going
(,.* - | (inRs) going vessel | (inRs.) vessel
G o L (inUS$) (inUS $)
s 1. |0, 1125 0.0046 0.1125 0.0046 ,
O 3.1.B. SCHEDULE - :OF BERTH ‘HIRE CHARGES FOR SAILING VESSELS
(i? _ : LAUNCHES TUGS SMALL CRAFTS BARGES ETCAT KANDLA DIVISION.
O ' Sr. Partlculars : Coastal Vessel Fo.relgn-gomg
T No.| - = | (inRs) . Vessel
CES! S . | (inUS$)
(gp 1. ‘Sallmg vessels, launches, tugs, small crafts, | 10.8915 0.4406
(f“}‘ : “| etc. using ‘south, north and west wharves o
: of Bunder-Basin, Maintenance Jetty, Ferry
(9) | | Berths.-and Service Jetty at OOT (per 1
: hour or part thereof). L
(Q : 2. | Vessels licenced under the, Kandla 0.0292 0.0012
0 Harbour Craft Rules, 1955: For use of quay | (subjecttoa (subjecttoa
C berth or any berth wharf or jetty. (per GRT | minimum of minimum of
& per 1 hour or part thereof) Rs.83.4152) |  US$3.3744)
D .| Berth hire and mooring fees for LASH 113.6043 0.5503
LE} 3. barges (per 1 hour or part thereof)
Y
G
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¢ 4. | Berth hiré / mooring fees / stream dues 1.9207 0.0777
(- , for fishing trawlers (per 1 hour or part
thereof),
O Notes: , .
(v (1).  The Berth hire charges of a vessel shall be assessed on her total GRT
' (Gross Registered Tonnage) at the rate shown against the relevant

'8 } vessel group according to GRT of that vessel .

’ (2). - Berth hire charge for non-crane general cargo berths shall be levied at
@ . 80% of the rates prescribed in this Schedule.

= ' (3). Inthe case a vessel is double banked with another vessel occupying
& General cargo berth or Oil jetty berth, the vessel so double banked will
(.} be charged at the rate of 50% the Berth hire charges specified above. -

(4). The cranes and equipments are supplied on the condition that the Port

( shall not take any responsibility for any loss or damage to life or-
i property or break down of it at-any stage which may occur or result out
( of use of equipment owing to any reason and that the liability of such
i - loss, ‘j..uuasﬁ/ Licak-down $hail rest with the user/hirer of the

{3-}. k equlpment " The users will be solely responsible for damages to

( : ' equipment and Port property that may occur or result during the
i , working of equipment as per requisition on account of any reason, such
(. - as, overloading of crane, under coaming, improper slinging of cargo etc.
e The parties’ shall . make good of the damages (fair wear and tear
¢, ’ excepted) and pay to the Port all cost or repairing of damages and

{i ‘ replacement actually mcurred .

(: (5). No berth hire shall be levied for the period when the vessels idle at

- ’ : berths due to-break down of port equipment or power failure or any

(s ‘ other reasons attrxbutable to the Port.

(2 (6). A vessel after completlon of’ dlscharge or loading or ballastmg shall call
3 , for pllot for sallmg within four hours (or within such extension granted
T -~ by'the Kandla Port Trut in writing for stated reasons). If the vessels do
e : ‘not call for the p1lot for sailing within the period of four hours ‘after
‘ . completlon of ‘discharge or loading or ballasting or within such
6} o " extension granted by the Kandla Port Trust or officials authorized by it,

C : . thé vessel shall pay additional berth hire charges at the rate of 5 times

“the normal rate for the perrod from the time of expiry of four hours or

such extended perlod by the Kandla Port Trust or off1c1als authorized by
it tlll the tlme of callmg the pllot :

T

Ia-"

(7. | The .additional. berth hire charges specxﬁed in Note 6 shall not be
charged for the following cases.

(a) Vessel waiting for tide, draft etc to sail for the safety of the vessel
[b) Strlke by the port employees

N’

¢
f

J

Concession Agreement- -
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3.3.

(Q, 3.4,
i |
4]

(c) Loading arm disconnection problem and

(d) Usage of idle berth with concurrence of Kandla Po‘rto Trust or

officials authorized by it."

(e} Any other reason not attributable to the vessel or its agent.
SCHEDULE OF MOORING CHARGES |

Concession Agreement  pom~:

Rate per GRT per 1 hour or part thereof W
Sr. : ’
No | Particulars Cloastal vessel Foreign-going
o (inRs.) vessel.
(inUS$)
1. | Mooring charges at Kandla 0.0256 0.001
2. | For vessels using SBM at Vadinar 0.0103 0.00042
SCHEDULE OF ANCHORAGE CHARGES |
1 o 2.1, Rate per 1
Sr. ‘| Particulars hour
No | : . ux or part thereof
Coastal Foreign- |
vessel ~going
(inRs.) vessel
. (in 'US
_ - 9
1. | Sea-going mechanically propelled vessels: 17.9727 0.7271
- | (@). ‘|KandlaOTB. - 5.8710 0.2375
‘| (b). - .| Vadinar. , ’
2. InnerAnchorage (per GRT)
(a). |Kandla ‘ 0.0182 0.0007
(b). | Vadinar 0.0123 0.0005
3. | Crafts other than sea-going vessels
(3 |Kandla - 1
(b) | Vadinar. . : 3.4024 101376
Transhlpment / llghterage fees for vessels lying on their own anchors
: 2.2.  Rate per GRT per 30 days or part thereof
. _ ‘Mother vessels ~ Daughter vessel
. Pafrtiéulars;;;, DRRRREY '_‘(v'e SS‘.?‘.S arriving |- ‘(vessels recelvmg _
A with ‘cargo 'to be | - cargo)
' transferred)
CORT
N
PN
3N 2
oo ’}) ’
/]
7
P
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Coastal Foreign- | Coastal Foreign-
) ‘ ' ' vessel going vessel going vessel
) ' ' (in vessel (inRs) | (inUS$)
O » ' Rs.) (inUS$)
Oy Anchorage fees for vessels
lying on their anchors in
(v stream and carrying out
transhipment / lighterage
C operations.
¢ (a) Kandla 2.7439 0.1110 ] 0.6860 | 0.0277
‘o (b) Vadinar . 1.8540 0.0750 0.4635 0.0187
( : ] NOTE: This rate is applicable only in case of cargo not manifested for/from Kandla
( 3.5. SCHEDULE OF BEACHING CHARGES
C Particulars Coastal vessel | Foreign- -
& | - (inKks.) “eoing vessel
L ~ : (inUS$)

Vessels lying idle in the beach (rate per GRT
per calendar month or part thereof) -

(a) Kandla "
‘ (b) Vadinar: : 2.0853 0.084
; v 1.4090 0.057
- ~ General: Notes relatmg to Schedules 3.1t03.5:
G (1).. The period of 1 (one) hour shall be reckoned from the time the vessel
G : ~ occupies berth/mooring/anchorage. .,
(2). No vessel shall be liable to pay both mooring fees and berth hire in 1
(s S hour time if there is.a shlftmg from mooring berth to quay berth or vice
~ . . “versa The rate apphcable at the commencement of the hour shall be
.( o ‘ ' charged for that hour and thereafter the rate chargeable at the new
3 ’ ‘ place, berth or mooring point shall be applicable. -
T (3). . Launches/crafts belonging to the Central/State Governments engaged in
(ﬁ ¢ anti-smuggling activities shall be exempted from the levy of Berth hire,
‘ . Mooring fees and Anchorage charges.
O} ' (4). Where vessels are havmg smgle tonnage ie. NRT the same will be
é } : o treated as GRT.
‘ (5). If durlng the period of 1 hour time, a vessel lying at anchor at Outer Tuna
) -~ " " Buoy or stream in Harbour area is shifted to mooring or at cargo berth,
’ - the Anchorage charges only will be charged upto the time of making fast
(g’) ' B ‘in‘the mooring or berth as the case may be. The levy of Mooring fees or
B ~~* ' Berth"hire will start from the point of time the vessel is made fast to
Qﬁ) L | 'moormg or berth; upto the time of unmooring or unberthing. -

6. . Berth ‘hire'shall stop 4 hours after the time of the vessel signaling
£) - RS readmess to sail. ‘The time limit. prescribed for cessation of -
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(7).

(8)-

favourable tidal conditions or on account of inclement weather or

due to absence of night navigation facilities.

(). There shall be a penal berth hire equal to berth hire charges of
one days berth hire charge for a false signal.

(iiif).  The Master / Agents of the vessel shall signal readiness to sail
~ only in accordance with favourable weather conditions and tidal

© movements.

For priority berthing, fees equivalent to berth hire charges for a single
day or 75% of the berth hire charges for the period of stay, whichever is

-higher shall be levied extra.’

For Ousting priority, fees equivalent to 100% of the normal Berth hire

charges for actual period of stay shall be levied extra.

CHAPTER - Il
- CARGO RELATED CHARGES

SCHEDULE OF WHARFAGE CHARCE

Y

Sr. Particulars of commodities Foreign | Coastal
No ‘ Unit Rates rates
_ ' (InRs) | {InRs.)
(A) L1qu1d (in bulk) :
1. |POL and products 4 :
(a).{Crude Oil . M.T. 12.00 12.00
{(b).JPOL Products M.T. 26.25 26.20
(©). |LPG Cu.m. 100.00 60.00
2. |Edible oil - crude and refined M.T. 30.00. 18.00
3. |Non:Hazardous chemicals. M.T. 30.00 18.00
4. |Hazardous chemicals M.T. 40.00 24.00
(B) |Dry Cargoes : : :
‘1. |Fertiliser and raw matenal including sulphur | M.T. 24.00 14.40
2. |Food grains, cereals, pulses and oilseeds M.T. 9.00 5.40
‘3. |Cement & clinker - . M.T. 18.00 | 10.80
4, |Ores and minerals (in all forms) M.T. 1350 | 810
5. |Granites and marbles : M.T. 18.00 10.80
6., |Metals (Ferrous:/ non- ferrous) (including| M.T. 30.00 - | 18.00
pipes, plates, plg iron and coil sheet) ' ' -
7. |Metal scrap M.T. 36.000 21.60
8. |Animals (small) Nos. 6.00 .3.60
9. |Animals (big) -] Nos. 24.00 14.40
10. |Animal products, bone meal hides and skins. | M.T. 9.00 5.40
11. |0il cakes and fodder M.T. . 9.00 5.40
12. {Waste paper and newsprint - M.T. 24.00 14.40
13. {Construction material and sand - M.T. 13.50 _8.10
14. |Coal and coke (including firewood) M.T. 18. 00 p ( 1080

“Concession Agreement -
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15. |Wood, timber and bamboo Cu.m. 24.00 14.40
16. Jute & jute products and coir products. M.T. 18.00 +10.80
17. |Cotton including cotton waste M.T. 18.00 10.80 |
18. {Salt M.T. 3.00 1.80
19. [Sugar M.T. 9.00 5.40
20. |Synthetic resin and wood pulp M.T. 36.00 21.60
21. |Arms, ammunition, explosives and defence M.T. 78.00 46.80
stores ‘
22. |Dry chemicals mcludmg soda ash, HDPE, PVC,| M.T. 18.00 10.80
. |LDPE, etc.
23. |Passengers (Embarking & Disembarking) Per 192.00 | 115.20
' : Person
24. |[Empty containers (upto 20 feet) Nos. 144.00 | 86.40
25. |[Empty container (above 20 feet) Nos. 216.00 129.60
26. |Loaded container (upto 20 feet) 1 Nos...l. 720.00 432.00
27. |Loaded containei“(above 2071 reet) - Nos. 1080.00 | 648.00
28. |Project materlals Ad 0.24% 0.144%
: ' : valorem
29. |Machinery including motor vehicles and auto Ad 0.24% 0.144%
components/electrical v valorem -
30. {Fruits, nuts, tapioca, coconut, Copra, Ad 0.78% 0.468%
tamarind seeds, etc. valorem |
31. |All other unspecified goods MT. - | 42.00 25.20
(C) Miscellaneous . :
. |Packing materials, shlps dunnage, ships’ " FREE
fittings : fodder: accompanying live stock ‘
and not marifested as cargo
2. |Postal articles, Dlplomatlc mail, bonafide
crew’s luggage ' and. . _personnel effects
3 accompanymg them, personnel baggage FREE
~ |and . military. equipment accompanymg
__|military personnel moving on duty.
3. "|Bunkers for central and state government
[launches engaged ~in  anti-smuggling FREE
|activities, ' ‘
4, |Bonafide. ship’s, stores mcludmg ship’s “Rs. 600 per shipping bill
" |provision. . _
5. |Ship’ sBunker_s ‘ '50% of normal wharfage
Notes ‘ : '
The rates of wharfage charges prescrlbed above in thelr apphcatlon to

, (1)

. cargoes other than Btﬂk 1e break bulk and non-containerised cargo

’ Concession Agreement], = ot -
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shall be charged Rs.18/- per MT for foreign and Rs. 10.80/- per MT for
Coastal cargo for supply of Portlabour in addition to the above rates.
Wharfage charges for liquid bulk cargo prescribed above are applicable
for handling at the Liquid Cargo Berths. If Liquid bulk cargo is handled at
General Cargo Berths, 20% additional wharfage will be charged.
- 50% of the wharfage charges shall be levied as transhipment charges in
the cases where the cargo discharged from the mother vessel to
- daughter vessel within port limits is destined to other ports. In case of
transhipment of crude at Vadinar, transhipment charges of Rs. 5/- per
M.T. shall be levied. " . L
Wharfage charges on bulk items of cargo excepting POL products
(mineral oil) shall be levied on the manifested tonnage of the vessels. In
the case of mineral oils, the quantity shown in out turn reports duly

. certified by Customs shall be the basis for levy of wharfage charges.

‘Advalorem’ charges on imports shall be calculated on CIF value; on the
exports on FOB value; and on coastal cargo on value specified in the bill .
of coastal goods. Customs’ Bill of Entry7 sitipping biii/ bill of coastal

~goods ‘shall be the main documents for assessing the value of cargo for

wharfage purpose and where it is not available, the value will be
determined based on the bill of lading/ invoices, etc. '

. The advalorem rates prescribed in this Schedule are inclusive of cost of

shore labour, handling, etc. Shipping documents such as Bill of
lading/shipping bill shall be produced to assess the wharfage charges on
CIF/FOB value of the cansignments, as the case may be. .
Wharfage ‘charges shall be leviable on the goods actually exported.
Cargo brought into the Port for export, if removed for any reason, with

7 the prior written permission of Customs Department, a fee equivalent to

wharfage charges applicable for such cargo, is payable irrespective of
the cargo stored on transit or rental terms. ' :

 Fifteen days free period ‘will be allowed to the export cargoes stored on’

transit terms and removed from the Port area for any reason. . ,
Transhipment cargo, if discharged and re-loaded on to the same vessel,
single wharfage shall be leviable for -both the movements. o
The wharfage shall be calculated on the total tonnage of each item of -
goods. - For this purpose, the gross and not the net tonnage of each

- package, as specified in the relative invoice or other shipping document,
- shall be reckoned with subject to fresh check, if the circumstances so

require. © - | .
Wharfage, as applicable, will be levied on cargo discharged from one
hatch of a' vessel and reshipped in another for trimming or rearranging

)

o théfx{é"s’s)él s cargo either by lighters from over side or over the docks

C
.
&

(2).
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G (3).
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ﬁéféi‘é ‘classifying “any " cargo ‘under ‘unspecified ' category’ in the -

- wharfagé '/ on-board ‘and wharfage schedule, the relevant Customs

classification’ shall be' referred to find out whether the cargo can be.
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i
~ classified under any of the specific categories mentioned in those ‘
§ schedules.
(12)  For the limited purpose of recovery of wharfage charges only the term
O ‘container’ means container other than shippers’ own container.
(} 2. . SCHEDULE OF DEMURRAGE CHARGES
O |
G 2.1.  Free Period
£ Sr. ‘ . :
(’ No. ' Particulars Imports Exports
( g 1. | General Cargo ; 5 days 15 days
2. Timber logs 8 days --
O 3. Export cargo to be stuffed into contamers -- 15 days
4. Export cargo taken back for any reason. -- 15 days
g 5. | Hazardous goods v 3 days 3days |
g- s Jﬁ, Grese e ’ - = e T
& (1). For th_e purpose of calculation of free period, Sundays, Customs notified
(; holidays and the port’s non working days shall be excluded.
— (2). (). Free period for imports shall be reckoned with from the date of
(U o .. complete discharge of vessel’s cargo. :
(ii). ~ 'When a vessel's cargo is partly discharged in stream and partly
(t, ~on wharf, the free period of storage in transit sheds and yards‘
¢, - shall be reckoned with separately.
> ) (iii). ~Free period in respect of cargo discharged in lighters in stream
( . shall commence from the date of complete landmg of the cargo
, - . _on the wharf from the lighters.
( }(i'y). ~ Free period in respect of cargo landed directly on 1 the wharf shall
o ~ commence from the date of complete discharge of the cargo by

7 the vessel:
(v).  In case of removal of the vessel from the berth for any reason
""" “‘Wwhatsoever - before complete discharge "of the manifested .
quantity, the free period shall start for the cargo so discharged
- from the time of the removal of the vessel from the berth.
(vi)."" ‘'When 1mport cargo is stored in transit terms and then converted
P into re- export, free period will be considered from the date of
- filing of export documents like shipping bill.
(3). Free perlod for exports shall commence from the date on which the cargo
is brought in'the transit / port area. The demurrage will cease from the
- day followmg the date of berthmg of vessel. In case of stream loading, the
demurrage will ‘cease from the day of loading of first barge. Demurrage
will cease for the total cargo actually loaded through barges to the vessel
in the'same voyage
(4). - Free period on export cargo to be stuffed into container shall commence
' - from the date on which the cargo is brought in the transit area. The
demurrage shall cease from the day of stuffing (both days inclusiye) ”"“ ‘

et aCla Yo 1o 1o Jo Ro P
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(5).
(6).

(7_).

(8)-

| (9).

(10) -

Free period for export cargo taken back for any reason shall commence
from the time the export cargo is brought into the port area.

Sundays and Holidays shall be included for the purpose of calculation of
free period for hazardous cargo both for imports and exports. The

demurrage charges on hazardous goods shall be levied at double the
normal rates specified in above schedule.
Survey Goods

‘Goods detained for survey shall enjoy free storage for a period of seven

days from the date of complete discharge of vessels cargo, subject to the

conditions that :

(i) Application for survey addressed to the KPT or its authorised
- official is received within the normal free period applicable.

(i)  The importers shall submit a survey certificate indicating full

: particulars of cargo surveyed within 21 days after the expiry of

normal free period applicable.
Salvage Goods

The free period of <o ren- "ays
goods are actually salvaged
Unclalmed Goods

4rbe counted from the date on which the

‘ Unclalmed goods when sold by the Port Administration under the rules '

in force, a free period of seven days shall be allowed from the date of

. .a'c‘c'eptan'c‘e of the bid by the KPT.

‘ Fo'r the limited purpose of recovery of demurrage charges only the term

‘container’ ‘means contamer other than shlppers own container.

2.2.  Demurrage Charges
Demurrage charges shall be levied on all goods left in the Port’s transit sheds
and yards beyond the free days, mcludmg Sundays and Hohdays
- : ‘ (Amount in Rs.)
Sr. | Particulars=. |~ Umt Covered Area | Open Area
1. | 1stweek™ "’ ;f'ﬁPerMT or-part: thereof per |  3.00 1.50
-7 "'|'day or part thereof. | ’ .
2. | 2ndweek_ ___ -do- 4.50 2.28
3. |3rdweek | "' " .do- | 600 | 3.0
4. 4th week . , -do- 12.00 6.00
5. |Sthweek | -do- 24.00 12.00
6.. 6thweek .. [ .- -do- 48.00 | -24.00
7. | 7th week and o S =do- 96.00 -48.00
X above . B :
Notes:.

(1) A day shall be reckoned as calendar day from 0800 hours to 0800, honrs

Concession Agreement n
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¢ or part thereof for the purpose of demurrage charges.
¢ (2).  Demurrage on goods detained by Customs: :
& ().  Periods during which goods are detained by the Commissioner of
‘ Customs for the purpose of special examination involving
& analytical or technical test other than the ordinary process of
(‘._‘)‘ ‘appraisement and certified by the Commissioner of Customs to
~ be not attributable to any fault or negligence on the part of the
¢ importers; and
(if). where goods are detained by Commissioner of Customs on
.l ' account of Import Control formalities and certified by
Commissioner of Customs to be not attributable to any fault or
(‘ negligence on the part of the importers, for such period of
,(; ~detention under (i) and (ii), the demurrage charges shall be
recovered as under:
O o
L ; - First 30 days of detention .7 - ZU%y0f applicabié demurrage
L ' 31st to 60th day o 50% of applicable
- ““demurrage”  ©  Beyond 60 days : 100%
(&; of apphcable demurrage '
(.. (3) Demurrage charges on both 1mport & export cargo/container shall not
R “accrue for the period when the Port is not in a position to dehver/shlp
C cargo/container when requested by the Users.
: (" 2.3. SCHEDULE OF DWELL TIME CHARGES ON CONTAINERS
S . _ Rate per container per day or part thereof
L Periodof | Upto 20’ Container | Above 20’ but up Above
(- occupation | to 40’Container 40'Container
; ¢ Foreign | Coastal | Foreign | Coastal | Foreign | Coastal
'é o | US.$ | (inRs)| US.$ | (inRs) | US.$ | (inRs)
‘ First07 days.. .. .|. .Free. |  Free Free Free Free Free
(ﬁ{% 08 to 15 days . - 0.60 | 2472 1.20 .| 4944 | 1.80 74.16
(‘33 '16t030days. i | -1.20 - | 49.44. | 240 98.88 360 | 148.32
o 31to45days:: .| ~1.80 | -74.16 3.60 | 14832 | 540 222.48
(@'}\ , "-Abovel45~days;‘:-f‘:.; 213,60 |148.32| 7.20 | 296.64 | 10.80 | 444.96
8 .
Q

v

O

Notes: *

(n. - Import containers removed out of the Port area for destufﬁng/ stuff ing
" shall be charged dwell time charges from the day following the complete |
. discharge of the vessel till the date of removal (including the date of
‘removal). Similarly, export containers received shall be charged dwell
‘time charges from the date of receipt till the day prior to the date of
shipment (excludmg the date of shxpment)

Concession Agreement ;" 2%
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(2). If'a container has already been charged dwell time charges on a
O - particular day, the same unit will not be charged again on the same day -
even if it is moved between the areas referred to above.

O (3). The dwell time charges on a container shall be levied irrespective of
c _ whether the container is stored on chassis or on ground or stacked high.
&

(4).  The storage charges on abandoned FCL containers/shipper owned
() containers shall be levied upto the date of receipt of intimation of
o abandonment in writing or 75 days from the day of landing of the
( container, whichever is earlier subject to the following conditions:
(). The consignee can issue a letter of abandonment at any time.

(i).  If the consignee chooses not to issue such letter of abandonment,
the container Agent/MLO can al
subject to the condition that,

(a).. the Line shall resume custody of container along with

cargo and either take back it or remove it from the port
premises; and ' :

so issue abandonment letter

- container before resuming custody of the container.
(iii). "'The container Agent /MLO shall observe the necessary formalities
* and bear the cost of transportation and destuffing. In case of their
T ‘ _ ~ failure ‘to take such ‘action within the stipulated period, the
L : - storage charge on container shall be continued to be levied till

(. o such time all necessary actions are taken by the shipping lines for
. . destuffing the cargo.
L (iv). ~ Where' the container is seized/confiscated by the Custom
«  Authoritiés and the same cannot be destuffed within the
<, ' - prescribed time limit of 75 days, the storage charges will cease to.
L _apply from the day the'Custom order release of the cargo subject
C | £ _

‘to lines observing the necessary formalities and bearing the cost

‘v

) of transportation and destuffing. Otherwise, seized/confiscated
¢ . containers ‘should be removed by the line/consignee from the
'S ‘port premises to the Customs bonded area and in that case the

' - . ... storage charge shall cease to apply from the day of such removal, -
¢* 24 CHARGESFORSUPPLY OF ELECTRICITY TO REEFER CONTAINERS
fw“ Particulars | Rate per container per 4 hours or part thereof
& | Upto 20’ containers - | Above 20" but upto 40" | Above 40’ container

' © " containers ‘ , .

/) Foreign | Coastal Foreign | Coastal ‘Foreign Coastal

1 US.$§  |Rs. US. $ Rs. US.$ Rs.

) Charges [330  [13596 |495  |20394 [6.60 27192
é3 for supply B R ' .

0 o
() electricity. s
(E) to reefer . ARSI NN
P - e ahy
(E}fonceslon Agreement { h

e

C

[

¢

[
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=
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o,

e e (B) ~the line shall pay all port charges accrued on thgcaﬁrgo and




(2) (). - The port res

atsoever that the user
(} may incur in the event of the following: .
’ o (@).  Failure of electric supply due to reasons beyond the
(i control of the KPT: '
. (b).  TheKPT's Inability to supply power in time; and,
- ( (c). Disconnection of the supply of power without assigning
any reasons, should this become necessary for smooth
g ' ~__Operation in the Docks,
‘Q E’ o D (ii). ::The KPT will permit users to make their own arrangement for
s alternative power supply by bringing generating sets or
(. o otherwise at their own cost when power supply is disrupted /
. disconnacted, ‘ '

y of electricity to reefer points shall

" (n]) Additional charges for suppl
L ation of such non-supply of electric

. ..z~ Dot be leviable for the dur
‘ - S power.
2.5.  LICENCE (STO_RAAGE)'EEEVS ON GENERAL CARGO

(A). - FOROPEN SPACE

‘| Rate per 10 5q. mtr. or

part thereof per month

or part thereof |
. Kutchha Plots | Pucca . Plots | Bins “and
Period  of (upggm’e"n.tedl‘ (cemented raised plinth -

occupation |10 e asphalted) | (ip Rs.)
"”f:;'u‘na‘sphélted) | (inRs) :

0-60days

o-20-Bo N Ne T oW I ol ol

Conces.s‘ionAgreement;' s

o1-90days 14200 7500 | 8400

. 91 - ..180'(84.00 - 14400 168,00
0N days - "I'10500 o 180.00 - | 210,00
¢ Beyond - 180 | 126.00 216.00 252.00
(D days : ' '
(D (B).  FOR COVERED SPACE
¢ Period of .| Rate per 10sq, mtr. or part thereof
é) occupation | “permonth or part thereof
G 0-60days™ T - 18000
(; 6l-90days | . i 360,00
B
¢

) \
s



o Development of Uil jetty to handle Liquid Cargo and Ship Bunkering Terminel at Old Rondia

91- 180 days

450.00
O Beyond 180 days 540.00
’ Notes:
(y ‘(1).  Period for the purpose of calculation of Licence (Storage) fees shall be

' counted taking into account the
o) \
: - and covered areas.

B (2).  Application for storage spaces shall be made before storage of goods to
V) ‘ the KPT or its authorised official. Any unauthorised occupation of.
: storage spaces shall be liable for payment of double the rent, as a
‘ penalty. '

(3). Licence (Storage) fees shall be paid in advance. Penal interest, as

~ Pprescribed in point no. (vi) (b) in 1.2. General Terms and Conditions in
Chapter I shall be levied on the amount due but not paid from the date

period of stay of the cargo, both for open

“on which the amount becomes due till the date of actual payment which
~shall in no case exceed 7 days. If, for any reason, payment is delayed
O _ beyond 7 days from the date of the amount Ab__econjgigg_due occupation

L will be treated as unauthcris: 4. T
s (4).  The space allotted shall be vacated on notice. from the KPT or its
' authorised official failing which it will be treated as unauthorised
occupation; and, the Port Authorities shall take other action, as deemed
fit
o (5). The XPT shall have the right to take over the spaces, allotted on rental
~ basis, which are unoccupied/empty without any prior notice in the

B : o interest of the Port operation. In such cases, proportionate reduction in-
o " rentshall be allowed. ©~~ ’

y (6). The day for the purpose of levy of storage charges will be from 08.00
R ' hrs.to 08.00hrs. - - - ‘ o
% T (7). If operational ‘aréa ‘is leased on rental to users, storage charges on
‘ o éohtainers/démurfage on cargo stored therein shall not be levied again.
3 ' (8) ' All the ‘conditions/notes prescribed in the existing Scale of Rates/
52 , " Schedule of License Fees and Lease rentals shall apply to the extent they
¢ are not inconsistent with the conditions prescribed in the Land Policy -
)3 T . for Major Ports 2010 announced by the Government on 13th January
. 2011, In case” of disagreement, the conditions prescribed by the
( = vGoverﬁmeht’ihf‘_th;é‘Lapd» Policy for Major Ports-2010 shall prevail.

(g) 2.6, CHARG:E:S‘FOR OFFICE'ACCOMMODATION (INSIDE PORT AREA)

g) .+ Basis 6'.f':£:halj‘gé“f"' | . Rate |

j{) |_Per sq. metre or part thereof permonth. X Rs.72.00

" 2.7. SPECIAL PORT-SERVICE CHARGES ON RAIL BOUND/RAIL BORNE CARGO
. PASSING THROUGHTHE PORT - | |

Description [ " T

Unit .‘ Charge payable

{'\

*Concession Agreement

oo O

et
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Deveiopment of Oil Jetty to handle Liquid Cargo and Ship Burkering Terminal at 0id Kandia

| Special Port service charges on rail bound/rail

Per ton or part Rs. 4.00
borne cargo passing through port

thereof

3. CHARGES FOR COMPOSITE RATE FOR ON BOARD LABOUR OF CARGO

. HANDLING DIVISION |
: Rate in Rs. Per MT
ST ' CargoItems Bulk real Bulk
No. . Foreign Coastal Foreign | Coastal
Rs’ Rs. Rs Rs.
1 Fertlhzer/Fertlhzer Raw 13.96 8.37 42.92 25.75
Material ' _
P 2 | Rice and other foodgrains 21.62 12.97 27.23 16.34
1 C 3 |Cement - - 21.05 12,63
(\ 4 | Steel Coils and Steel pipes - - 17.55 10521
1oEr |5 _I.Timber and nH1erlogs s - - 38.64 23.18
'S 6 | Soda Ash - - - 60.89 | 36.54
1 % 7 Machmery Packages and - - 72.84 43.71
g other packages -
PR 8 |Ironore - ... . 11.14 . 11.14 - -
({, . 9__| Ores other than iron ore 12.20 7.32 - -
¢ 10 | Scraps 2045 12.27 - -
11 | Oil Extractions 18.95 - 11.37 - -
O 12 | Thermal Coal * 1039 | 1039 - -
Lo 13 | Other Coal 9.11 5.46 - -
A 14 | Salt SRR 11.12 6.67 32.59 | 19.55
e 15 | Sugar - | 1742 . 10.45 25.80 15.48
- 16 | All other unspecified goods | 10.85 651 36.26 21.75
2 T CHAPTER - IV | '
MISCELLANEOUS CHARGES

1 SCHEDULE OF CHARGES F OR FRESH WATER SUPPLY TO VESSELS

b ; Rate per kllolltre'or part thereof
* Particulars - -

Coastal Forelgn-gomg vessel
vessel (inUS$)
‘ 2 (inRs.)
Water supplied to vessels / Craft '
| alongside berths 4 ’ : '
|- (@Kandla - | o 62.671 ' 2.535
| . (b) Vadinar S 42.345 1.713

oo Te T2 ™D 3 D

Subject to minimum charges for 100 Kls.

T R
o LA -

S o

Concessmn Agreement

U



( E ‘ Development of Oil Jetty to handle Liquid Carge and th':u Buniering Terming! at 0ld Kandla
j ¢ Note:
O The minimum charges as prescribed shall be levied if the Owner, Master or
Agent or his authorised representative of the vessel refuses to take delivery of’
O water, as requisitioned.
O 2. SCHEDULE OF CHARGES FOR ISSUE OF ENTRY PERMIT, TOKEN
O ' | CERTIFICATES&STATISTICAL STATEMENTS
O ‘ . Sr. ' Particulars Rates
No. ‘
(T} 1. | Charges for issue of permanent entry peérmit and
O token. Rs. 90.00
N 2. | Charges for issue of certificate and Statistical
( statement by Traffic and Marine departments. Rs. 60.00
‘ (f Notes: e
O (L. NG charges | shall be levied from non-commercial Department of
Government of India,. State. Governments, Committees appointed by
| ( Governments, Press Agencies or their representatives requiring
L statistics for publication in press.
( (2). ‘No fee shall be charged for issue of passes/token to employees of the
‘ KPT.: ‘
: (v 3. SCHEDULES FOR HIRE CHARGES FOR MOBILE CRANES, FORKLIFTS, E’I‘C FOR
) ‘ , CARGO HANDLING PURPOSE ’
Cr Sr _— : Coastal Foreign
(3 No. | Parti'culars | Unit - Rate Min. Rate Min.
S . | (inRs) | (inRs.) | (inRs.) | (inRs.)
S 1. Forkhfttruck of . | Perhouror | 201.60 403.20 | 336.00° | 672.00
- capacntyuptoBtonnes part thereof | - :
& 2. Forklift tuck of , -do- 223.92 447.84 | 373.20 | 746.40
(46,3 ‘ capacity above 3 ' ' ’
’ tonnes uptoStonnes R B '
e 3. | Payloader (Front End 'do- . 253.44 | 506.88 | 422.40 | 844.80
) Loader) SR ' ~ : '
@ {4 | Tractor (capacxtyupto .. -do- | 20016 | 400.32 | 333.60 | 667.20
(é}); 10torme) R s '
(ﬁ) ‘ Notes B ' -
£ . . The hlre charges will commence froni the time of dxspatch of the
¢ equipment subject to maximum transit time of 30 minutes,
® - provided the equipment so dispatched is made avallable for
C ~ operation at work site. .
(? ' N (ii) The period of detention of each occasion of 30 minutes and above
i)

on account of break down of equlpment ‘and w1thdravgh§f“ ;theq\

Ry

. , \\1
(el >
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Ueveiopment of Oil Jetty to handie Liquid Cargo ang Ship Bunkering Terminal at Gid k.

4.

(3).
“).

SCHEDULE OF WEIGHMENT CHARGES

' Unit
1. | Foruse of weigh bridge by trucks & Per vehicle
|| other smal] vehicles - .
2,

| For usé of weigh bridge by Trailors
and other lar e vehicles
For hiringfwe'igh.ts only

andla

ition for specified shifts/period
ling equipment by 1430 hours on

staff and equipment,
The parties are allowed to cancel the re

‘ Particu]ars :

For set per day or -
part thereof

(1).
@.

_ofthe port for the purpose of assessing Port charges,

For issuing weighment certificates
Notes: -~ T
The attendant 1ab

No

- Per consignment 72.00

endant labour §hgll)beﬁsnpp]jed by the parties cbncerned.
weighment charges are leviable if weighrent is done in the interest

5. Schedule of chai‘ges for DIRTY BALLAST TANK, transfer / inter-transfer of POL

- products- - o o - :

St.No. .~ T . Particulars -} Unit Rate
R ‘ o , (in Rs.)

L ";eqj;use'_gﬁdipty ballast tanks of 4000 tones per shift of

| |-capacity - | | 8hrs.or | 18,600.00
o | part thereof e

2. O ‘Trgnsfnggf‘POLprqduc_ﬁsfrom Dirty Ballast | Per shift of

| Tank'in Old Kandla to the HPCL terminal 663 4.80'
.| Kharirohar and vice versa through KPT’s 12” | part thereof '
diapipeline, 0o

‘8 hours or

3

> ;D}"é:s‘é!fcﬁé‘s"",é&?d'Pﬂm'p,.,(_édOH.P_)J,Connétted', | Perhour or |
| with 12 diapipeline, T

part thereof 70
. . e




Development of Gil Jetty to handle Liquid Cargo and Ship Bunkering Terminal ot 03 Xundia

™

C (iif). | Electric pumps (519 HP) with 12” dia -do-
C pipeline 405.60
€ (iv). | Electric pumps (519 HP) with 16/2" dia -do-
, . 1| pipeline 404.40
(\ 3, Inter-transfer of POL products from M/s.I0C | Per shift of
> fore shore terminal to Oil companies at 8 hours or 12894.00
¢ Kharirohar and vice versa through Kandla part thereof e
-Port Trust pipelines.
(. ‘General Notes for Schedules 1, 2,4 and 5
(L The appliances shall be hired subject to the condition that the Port undertakes
o no responsibility for any loss or damage to life or property which may directly

or be caused due to fai]ure of the appliances at any stage and that the hirer shall

o~
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— damages (falr wear and tear excepted) whether by accident by fu"e or otherw15e
b : in all cases where the appliances are manned by the hirer themselves or

- B
AN

Lo - otherwise. The cost of repairing the damage shall be that actually incurred for
(. the purpose including the usual indirect and centage charges, while the cost of
(3 replacement will be either the original book value or the replacement cost
- whxchever is hxgher
(3
o

s

-k e

6.  SCHEDULE OF CHARGES FOR USE OF PORT FLOATING CRAFT
S T T B g R S AN £ 1 - AR LY DU

TR D

Concession Agreement {\

Sr.No. | Description" " "| Unit | Rate at Kandla Division Rate at Vadinar Division -

(é _ ~ Coastal” Foreign | - Coastal Foreign
) | Vessel(In | going Vessel (In going

’ | Rs)} " | ~vessel | Rs) vessel
G " et (In

| : coldgier US$) e US$)
(D ‘ A ,Crafts . Per hour S '
C ' Upto- ZOOBHP - or | 145490 | 58855 983.04 39.767

) | - part T - g
G 201-400BHP. | thereof | 420734 | 17020 | 284280 | 115.00
G ! 4401 A500BHP | | $11907 | 207.08 | 345883
& 1501 - ZOOOBHP-,' . | 1998488 | 80845 | 1350330k

(v’

C

¢

C

E
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3

¢
c
@
c
c

Above 2000 B.H.P.

21036.72
(subject to
a minimum
of Rs.

63110.16)

851.00
(subjecttoa

minimum of

Us$
2553.00)

14214.00
(subject to
a minimum
of Rs.
42642.00)

575.00
(subjectto
a minimum

of US$

1725.00)

Fire fighting craft

‘Per block
of 8
hours or
part
thereof

77464.35

3133.671

- 52340.78

2117.345

Water b,ar‘g'e
‘BHIMSEN’.

Per hour
or part
thereof

6829.36

276.269

4614.43

-186.668

SN N PN N ™™ N o L P ""\ ! -~

1
\
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(2).
(3
4.

(5) a

Concession Agreement

- - ..
Motegp-.

subject to following conditions :

o

_ Hire charges of 35 ton BP tug for pull back operations at Vadinar is

The hlre charges shall be levied per hour or part thereof. The rate

. per hour or part thereof shall be Rs. 16,877.889 for a coastal
“vessel and US $682.7621 in case of a foreign gomg vessel,

(i).

If the tug is hired by the oil companies in continuation before or -

oo after pull’ back operations, the  charges will be levied at

inthe Scale of Rates. .

"7 Rs.16877.889 for coastal vessel and US § 682.762 per half hour or
' - part thereof for foreign going vessel.
Where the agents, owners/ masters of the vessels or other port users share
the launches with the Port Trust’s pilots or other officials on duty within
- Kandla Port Limits, subject to availability, convenience of the time, etc., each .
+ < "party shall pay hire charges for craft at the one third of the rate prescrlbed '

Charges for hlre of general purpose launches by agents or masters owners .

of the vessels or port users for use within Kandla Division either in mooring
or anchorage shall be reduced by 50 percent of the existing rates, subjectto
minimum charge ‘of US$ 12. 684 in case of foreign gomg vessel and Rs.
313.54 in case of coastal vessel

Charges for hirée of general purpose launches by agents or masters owners .

- of the vessels or, port users for use within Vadinar Division either in

mooring or anchorage shall be reduced by 50 percent of the existing rates,

-subject to minimum charge of US§ 8.57 m case of foreign going vessel and
_Rs.211.85 in case of coastal vessel -~ :

If a craft at’ ‘Kandla D1V1510n 1s shared by more than one party, the charges
payablc,_ _sgb;ect to minimum charge of US$ 12.684 in case of foreign going .

- G e A
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( 3 Deveivpment of Gil Jetty to handle Liquid Cargo and Ship Bunkering Terminal at 0'd Kondla
O vessel and Rs. 313.54 in case of coastal vessel as aforesaid, shall be equally
O shared by all the parties. :
(6). Ifacraftat Vadinar Division is shared by more than one party, the charges
O payable, subject to minimum charges of 1JS$ 8.57 in case of foreign going
vessel and Rs. 211.85 in case of coastal vessel as aforesaid, shall be equally
() shared by all the parties.
(7). Charges for hiring of port’s tug for towing lash barges within the Kandla
' (1‘ Port limits shall be reduced by 50% of the rates prescribed. |
| (\ : 7. SCHEDULE OF CHARGES FOR STEEL FLOATING DRY DOCK.
e Rate per vessel
O
Sr. Particulars Crafts upto 30 mtrs. | Crafts between 30 to | - Crafts above 60 mtrs
( ) No. 60 mtrs
: (*\ Coastal Foreign- | Coastal | Foreign- Coastal Foreign-
K vessel going vessel going vessel going
e 1. (inRs). | vessel (in . vessel | (inRs) vessel
- u SR Ra) (in US (inUS$)
e §) - $)
: Y 1. |Docking&un-| T '
(\‘ docking  the|.
‘ Jvessel - in| :
G including 1st | 1399 | 248196 | 22270 | 207561 | 85817.19 | 347158
( day hire gm_d :
- cleaning, = of |, .
() drydock. © |
-y 2. | Dry dock hire
- from 2nd day | .
e to 8th day|.,:.qqn ' '
_ (both  days | 210930 | gy755 | 2603291 145341 | 3037281 | 1228.68
07 inclusive) per | = b o T o
ﬁ, day or part i
LN “thereof - '
(Q} 3. | Dry dock hire | -
ga from 9th, day|- - -
to 20ph “day. - ‘ .
(g) | (ot~ days | ,32,5;1.'2 | 131639 | %93 | 157963 | 45557.11 | 184293
) mcluswe) per| il , S '
(E} day “or _.parts
0 thereof -
O 4 Dry dock hu‘e o . . ,
from 21st day | 524267 | 515063 | 629124 | 554500 | 7339711 | 296915
or’ part 8 2 o
thereof

- CCC

Concessnon Agreement
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Development of Oil Jetty to handle Liquid Cargo and Ship Bunkering Terminal at 01d Kendla

Notes

Sr. Coastal Foreign-going
No. Particulars vessel vessel
_ ' (in Ps.) (in US $)

5. Removmg and refitting keel blocks in way of | 3450.03 139.56

repairs. Besides, special blocks, if required to be | per block per block -

laid on account of peculiarities in the construction ‘ '

of any vessel

(1). ‘(a). . Berthing and unberthing the crafts alongside the dry dock will be

2).

(3).

(4). -

(5)-

(6). .

™.

). .
[OF

;(10);

charged as per the Scale of Rates.

(b).  The hirer should do the cleaning of d.ry dock occupied area daily

at his cost except for the first day failing which Rs. 5000/- per day
shall be recovered from the hirer

Facilities available at dry dock viz. staging, sea water, toilet-bathrooms,

- _etc. will be provided free of charges only during the vessels stay inside

the dry dock subject to availability of the same..The Dry Doclz cranes
will be charged on hourly basis subject to their avallabrhty For
provision of dry dock cranes during the day shift, a hire charge @ Rs.
1270/ per hour or part thereof shall be levied. If used beyond day shift,

" ie. after 1600 hours, then the charges shall be double the day shift
‘ charges mcludmg Sunday and holidays. The minimum hire period

beyond day shift / Sundays and Holidays shall be four hours.

'Hire period shall be counted from 0000 hours of the calendar date on

which sinking operatlon starts and for docking till 2400 hours of the
calendar date on'which dewatering of the dock after undocking ceases.
Removmg of garbage from dry dock will be done by the hirer.

The minimum charges payable shall be for a period of 2 calendar days

- and fraction of subsequent day shall be counted as one day.

When two or more vessels are docked together in the dry dock, the dry
docking charges will be payable by each vessel separately.

Any damages to the dry dock during the docking/undocking operatlon
and also’ durmg its stay inside/alongside dry dock will be responsibility
of the hirer and the cost of damage/loss will be recovered from the hirer.
The KPT shall not accept any responsibility / liability whatsoever for any

;detentlon of the vessel using the dry dock on account of any reasons.

The port will not' be responsrble for any damage/loss to the craft/crew.
of the craft that dry docked/berthed alongside,

For dockmg/undockmg of vessel on Sunday/Holidays, an ‘additional

charge uivalent ‘to 30% of the rates prescnbed at Sr.No.1 of this
Schedul€'shall levied.

100%of the prescrlbed charges at Sr. No 1 this Schedule shall be levied
in.case the reqmsmon for dockmg or undockmg operations is cance]led

) by the hirer.”
fThese extra charges for cancellatlon of operation will not be levied if

prxor ‘notice’ in wrrtmg is furmshed to the dock incharge not later than
1400 hours on the day prevxous to the day fixed for operation. ===
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Development of 0il Jetty to handle Liquid Cargo and Ship Burkering Terminal at Old Kendla

(11).

(12).

(13).

P e S s
i

8.

(14).

| tlS);

100% extra charges will not be levied if cancellation of docking or

undocking operations take place due to late reaching of the craft to the
dry dock from OTB or from anchorage since the onus is upon the port to
bring the vessel to the dry dock once the vessel reaches the OTB or
_anchorage for docking as per the slot awarded and the signal for docking
operation is issued.

If services of tug, launch, etc. are utilised by the KPT as a requirement of

the dry dock during docking / undocking operation, the same will not be |

chargeable. N

While submitting the requisition for the dry dock, the hirer must furnish
all the required details of the vessel alongwith the expected period of
stay in the dry dock indicating dates.

In a situation, if any vessel is required to be dry docked before the expiry
 of the regulated period for which a vessel is already in the dry dock, the’
latter will be charged at 25% of the hire charges applicable to her for
those two. days viz. the day of operation and the previous day. The
farmer-vessel requiring dry dock will, however be charged remaining
75%: of the hire charges applicable to the latter vessel for those two
days;' in addition to the normal charges leviable for her i.e, if another
vessel is to be dry docked on 8th day of the stay of the vessel already in

- the dock, her 7th and 8th day will be charged at 25% of the applicable
- rate and remaining 75% of this applicable rate will be levied on the

vessel requiring dry dock; in addition to normal charges leviable for her
operatlon ‘and stay. ’ :

When two or more vessels are occupying the dry dock and if for any
reason, one of the vessels is not ready to undock on the expiry of the
perlod for: whlch stay of the vessel alongwith other vessel was regulated
and thereby causmg detention to the other vessel or vessels occupying
the dry dock to undock, the Port may recover from the former vessel, in_
addltlon to’ the normal charges leviable, 75% of the hire charges
apphcable for the latter vessel or vessels during the period of detention.
The vessel or- vessels which are detained will, however, pay to the Port

‘remammg 25% of the hlre charges apphcable for the perrod of
'detentron SR

In'case ‘the srtuatxon is other way ‘round i.e. if ¢ one of the vessels in the .

dry dock is requlred to be undocked before the expiry period for which

" she was'regulated, the other vessels occupying the dry dock and within

the regulated penod will be charged at the rate of 25% of the applicable
rate for these two days i.e. the day of operation and the previous day and

| 75% of this’ apphcable rate will be levied on the vessel requiring to be

undocked before her schedule date for these two days, in addition to the

normal charges 1ev1able for her _ .

SCHEDULE OF CHARGES FOR VEHICLES FOR PLYING IN DOCKS

] Rate per | Rate per |

Concession Agreement. 4
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Development of Uil Jetty to handle Liquid Cargo and Ship Bunkering Terminal at Cld Kandla
« T ——
em Classifications day month . year

O No. (in Rs) (in Rs.) {(in Rs.)

. 1. | Taxis .00 | 90.00 300.00
O 2. | Auto rickshaws 7.20 36.00 120.00
¢ 3. |Carts ' 1.80 18.00 54.00

4. | Mobile cargo handling equipments 24.00 | 600.00

( (mobxle cranes, forkhft FEL, etc.)
(: * Notes:
( (1). A day shall be considered as a calendar day from midnight to midnight.
( “ (2). The above charges shall not apply at OOT Vadinar.

g 9. Schedule OF CHARGES FORHIRE OF ELECTRIC WHARF CRANES IF HIRED FOR
( HANDLING CARGO OTHER THAN TO AND.FROM SHIPS/ BARGES
(Lf‘ Per hour per crane Foreign Rs.960.00
( o Coastal - Rs. 576.00
) Notes: :

s (1) One hour’ notlce in wrltmg shall be given for cancellatlon of crane.
(; requlsmoned as ‘otherwise charges as prescribed for half shift shall be
: levied except on holidays for which notice of 24 hours is required failing
G " which charges for two shifts will be levied,

(: (2). Cranes will -normally be made available for work during the shift hours
.. as fixed from time to time. If cranes are required during the recéss time
" dué notice shall be given to the KPT or its authorised official well in .
O - advance; and, compliance with such requisitions will be subject to

o exrgencxes and discretion of the KPT.
3). . (1) CA load greater than their marked lifting capacxtles shall not be put
’ “on'the cranes. | :
(ii_), -Sling of import goods shall be made up directly under the open
..+ . . hatch way of any” vessel umoadmg at quays and under no
circumstances what-so-ever ‘shall cranes be employed for the
- purpose of breakmg out or removmg goods from under the ‘
. coaming. *
he cranes ‘shall be used alone and no other hftmg gear shall be-
d in’ con]unctxon with’ them on any of lift without the
per, ssion‘in’ wrxtmg of the Traffic Manager.
“Shlp s’ ofﬁcer must see that the Port crane work qulte clear- of
ship’s gear and of all obstructions.
:‘Heavy hfts of aver 1,000 kgs. shall be declared by the Master of .
"the vessel who shall be responsible for all accidents arising from -

m%’b% ™ 3

r\

mls declaratlons

D
Pkt

LT B %
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~(vi).  Cranes will be supplied only if available on the condition that the

el port shall not be responsible for dany loss, damage or breakdown
of any sort which may occur or result from the use of the cranes
(M and that the liability for any such loss, damage or break down
. shall fall on the vessel for which the crane or cranes may be
) working for the time being. -
(”.‘;‘ (vii). No cargo shall be discharged from any vessel at a quay except
‘ under the supervision of the Master or Owner of the vessel or his
a Stevedores. Such Master or Owner or Stevedores shall be
f personally responsible to the Port for any loss or damage to life,

limb or property arising from the carelessness of importer
slinging of goods on board such vessels.

( (viii). Master and Owner of vessels lying at a quay and their stevedores
‘% ... will be personally and severally responsible for proper provision
£ of lights in those parts of the ship where work is being carried on
( ‘ ‘ in any way connected directly or indirectly with the use.of port’s .. -
©e L =% quay and other property. In default, they shall be responsible to
{_% ‘ o the port jointly and severally in respect of any loss or damage to
2’ ‘ - life, limb or property which may result.
(g_u‘;e ' (ix). After commencement of operations of wharf cranes on hire, if
, there occurs stoppage of wharf operations due to.power shut

down or for any other reason not attributable to the hirer for a

(. continuous period of not less than 30 minutes on each occasion
- ‘ : ' the hirer shall be entitled for a deduction-at the rate of Rs.84.14/-
W : o - per ‘Hour in respect of foreign going vessel and Rs.56.10/- per.
(3 - hour "“in “respect of ‘coastal vessels for the duration of such

stoppage of work. For this purpose, the period of stoppage in

.. excess of 30 mmutes wxll be rounded off to the next quarter of an
‘ hour o

“10 Charges for Hire of Mohlle Harbour Crane of 60 tonne Capac1ty

(1. For Dry Bulk Cargo

eI DD

Average daily crane performance - Rate per tonne (in Rs.)
(m Metrlc Tonne) ‘ '

‘ Forelgn , Coastal
7000-7999 1961 11177
8000-8999 .. T 12076 12.46

19000-9999 - U 121,92 13.15
10000 _ o lesor 13.84
10001-11000 . ° " |2422 1453
11001-12000 ... 12538 .- - 11523
12001-13000 S . f.'._.v'.26 53... . 11592

- Note: 'I‘o calculate the mcremental ceiling rates as shown above, the base rate was
~enhanced to 105%. for:first.thousand tonnes and for the 2nd thousand 8§

o ele’

i‘apcession Agreement \nal A
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the rate was enhanced to 110% of the base rate. The rate for third thousand

Cr tonnes was arrived by enhancing the base rate by 115%. The same
' methodology shall also be adopted to calculate the rate beyond 13000 tonnes.’
@ : Likewise, ceiling rates for performance below 7000 tonnes shall be calculated
- ‘ by reducing the base rate accordingly.

(:-'} g (11). For Break-bulk cargo:

(iy (A). Steel and Bagged Cargo

( ) Average daily crane Ceiling rate per tonne (in Rs.)

Performance (in Metric

( tonne)
(.? ~ . |Foreign . - |Coastal

1.3000-3999 154.80 ] 32.88
C: 4000 .. - 15768 34.61
v 4001;,5000 con gt = '—:ss%~—6'6f56 ST 36.34

{‘,“ B ‘- i R .
i Note: To calculate the mcremental cellmg rates as shown above, the base rate was
(e/f enhanced to. 105% for flrst thousand tonnes. The same methodology shall also
( be adopted to calculate the rate beyond 5000 tonnes. Likewise, ceiling rates for
~ performance below 3000 tonnes shall be calculated by reducing the base rate
C accordmgly -

@

(B). Other brea'k"’bulk cargo including timber logs

g
C Average daily crane Ceiling rate per tonne (in Rs.)
6 Performance (m Metric Foreign Coastal
R tonne) - -
¢ 1500-2499 187.52" 52.51
(% 2500 _ 92L1_3 . |55.28
(é? : 2501-3500 - ' 9674 o 58.04

Note To calculate the mcremental cexlmg rates as shown above, the base rate was
’ enhanced to, 105% for flrst thousand tonnes The same methodology shall also
be adopted to calculate the rate beyond 3500 tonnes. Likewise, ceiling rates for

performance below 1500 tonnes shall be calculated by reducmg the base rate
accordmgly :

ot

| Notes:
(). The formula for calculatlon of average berth- day output is as follows

§ Total ‘Quantrty‘loa’ded / unloaded by the MHC

X24h PO
ours .~

; Total time taken from vessel commencement to completlon
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O ,

o ().  According to the average berth-day output for the vessel ftom commencement
‘ to completion of loading / discharge of cargo, the appropriate rate of crane hire
O . charge will be chosen for recovery from port users for the full quantity of cargo

(} : loaded / dxscharged
(\ (iii). If one MHC works with another MHC, the Berth-day output for the crane will be
ascertained on the basis of the quantity as recorded by the MHC load meter. *
O | |
(iv).  In case of breakdown of the crane for more than one hour till the vessel leaves
( the berth, the quantity handled by MHC will be determined taking into account
( cargo loaded / discharged prior to break-down divided by crane working hours-
Y and multxphed by 24.
C
(v). In case of stoppages of operatlon of MHC for more than two hours at a stretch
(. for reasons not attributable to the MHC, appropriate allowance will be allowed
] ‘L to the c¢rane while calculating the toial iime of cr&iié operation in the vessel.
' {L Stoppages of MHC for less than 2 hours will not be taken into consideration for
,‘ the above’ purpose. No allowance will be allowed for stoppages attributable to
(e the MHC All stoppages in loading / unloading operations during working of
. MHC * are required. to be certified’ by the KPT Officers or any other agency
nommated by the KPT i in the daily vessel performance report.
C
(vi). No shifting charge shall be levied by the port in case shifting of a vessel from
C berth to another berth/ anchorage become necessary due to breakdown/ non-
e performance of MHC
{fh”“ (vii). In' case of dlspute on the average output the decision of the port trust will be
ﬂ F nal and bmdmg
6} ‘ CHAPTER V
P | RATES FOR TUNA PORT
8 SCHEDULE I PORT DUES
8 ‘ Sr. | : 8 ‘(‘. Paxjtlpulars [ :_' R Rate,per GRT 'oi'part thereof | Frequency
8‘” NO. S O ST Lol e : Of]evy
B - Foreign gomg Coastal Vessel
%; a T vessel (m US$) (m Rs)
1 Vessels of 1O GRT & upwards :
%) (except flshmg boats) 0.075 . ‘ 1._05. : .
' Payable on
(ﬁ 2 Sallmg vessels of 10° GRT & uards o . each entry .
‘E} ‘ (except fi shmg boats) 10.045 0.90 '

[O—



SCHEDULE IIT - BEACHING CHARGES.

( B Development of Oil Jetty to handle Liquid Cargo and Ship Bunkering Terminel at Gld Kandla
C
¢ . Notes: . ‘
\ , (i) Port Dues will be charged based on the status of the vessel at the.time of
& its entry into the port limits. :
O | SCHEDULE I1 - BERTH HIRE CHARGES
¢ -
(; Sr. Particulars Rate per GRT per hour or part thereof
No. !
3
' Foreign going Coastal Vessel
) vessel (in US $) (inRs.)
( 1. |Vessel upto 10GRT. .+ . - - Free Free .
E e | ZesVessels above 10 GRT ' 0.0019 T 0.03
G
G
b5

¢ .

; . Sr. .Paxjticvqlar‘s | Rate per NRT per month or part thereof
< No. EREAR | B

@ , . : Fo'ljeign going Coas.tal Vessel
¢ . vessel (in US $) (in Rs.)

O 1. | Beaching chargesj | o 0.015 0.30

SCHEDULE IV - WHARFAGE CHARGES

Sr.No. | Particulars of commodity : ' Unit | Other Coastal
‘ ‘ ' than Cargo

Coastal | (inRs.)

@
O
6 | ~' S i - } ((_Ia%go)
8 : A - | - 7 in Rs.
2
&
i
D

LIQUID CARGO : _
1 | POL products in bulk other than crudeoil =~ | MT.or | 15.00 9.00
, | T et

2 | Otherliquid cargo including-bunkers .| MT.or 15.00 9.00
S o part




o~
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“ DRY CARGO
& 3 Fertilizer and raw material including sulphur M.T. or 15.00 9.00
4 part .
¢ thereof
O 4 | Food grains, cereals, pulses & oil seeds M.T. or 7.50 4.50
; _ \ part
C | ‘thereof
. 5 | Cement & clinker M.T.or 12.00 7.20
( part
: thereof
( 6 - | Ores &minerals in all forms M.T. or 11.25 | 6.75
(} | T : part
o ‘ thereof
C. 7 | Granites and marbles . M.T.or 15.00 9.00
. . part ‘
¢ , - . » thereof -
é 8 -~ pMetals (FUiroUs/ nonférrous & metals scrap M.T. or 15.00 9.00
i including pipes, plates, pig iron, coil sheets and part
(. cokes) thereof
& 9 | Animals including chicken, sheep and goats each 5.00 3.00
(U 10 | Animals (other than'above) each | 12.00 7.20
(: 11 | Animal product, bone meal, hides and stems ‘M.T. or 7.50 - 4.50
“ R o part :
Qﬁ : A . : thereof
, 112" | Oil cakes fodder ‘ ' M.T.or 7.50 4.50
¢ 1 L | part
. e - thereof
G -1 13 | Waste paper and newsprint M.T. or 13.50 8.10
O e - part o
R : _thereof '
¢ 14 | Construction material and sand M.T.or 11.25 | 6.75
(ra oo . ' part
S S thereof . -
(‘W; - |15 | Coal and Coke (including firewood) | MT.or 12.00 | 7.20
: e e e part
& ; ST - thereof - .
& |16 |Woodtimberandbamboo =~ | MTor |- 1050 | 630
; SR R : :  part _
(Q o e thereof '
|17 |Jute and Jute products and coir products MT.or | 10.50 6.30
(? : I : - part
é) S : : thereof L
-t 18 | Cotton including cotton waste ‘ M.T. or 9.00 - | 540
g) L I Rttt A S tais it et B
‘E) _thereof e
e : Y
| Concessian Agreement| ) 3.:53
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() '
, 19 1.50
(
. 20 | Sugar 4.50
O
r} ‘ |21 | Asbestos M.T. or 9.00 5.40
, : part
O — ‘ . -thereof
; 22 | Synthetic resin and wood pulp M.T. or
‘ part
I ' thereof
23 | Arms, ammunition, explosive and defence M.T. or
ry _ Stores - S : part
i , thereof
Ll 24 | Dry chemicals including soda ash, HDPE etc. MT.or " |
3 ] ' thereof | .
g 25 | Other unspecified goods M.T. or 15.00 9.00
y : : part ‘ '
o : thereof
- . Notes
¥ (i)  Break bulk éargo shall be charged Rs. 15/- per MT for supply of port-
o labour in addition to the above rates. . : :

:.(i‘i)v Wharfagecharges shall be levied on the goods actually exported,

e ‘,

(iif)  Before Classifying -any cargo under ‘unspecified category’ in the

wharfage /on-board and wharfage schedule, the relevant Customs
l - classification shall be referred to find out whether the cargo can be
1. classified -.u,n_de_r_._any of the speci

s TR R

-lassitied fic categories mentioned in those -
schedules. - P '

4 SCHEDULEV - RENTAL FEES

\) B B . .‘ '

) Particulars , :

s T _ | Rate per 10 sq. mtr. or part thereof

3 No. | = S ' L _p'ermonth orpart'thereof (in Rs)

; L. | Foropenspace™ =i et 750

4 2. P;qrcove;red»spage" o 48.00

L
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'
Rate per 10 SQ. Mtr. or part thereof

s per day or part thereof (in Rs,
€ | | |

. SCHEDULE V] - TROLLEY HIRE CHARGES '
c* : Particulars of commodity
. .

Rate per day or part thereof.

{ General Notes

( (i). ‘ Whené:{;er. no Spécﬁ'fit rate is available, the rate prescribed for the
( corresponding items at Kandla wil] apply provided the relevant services
¥ - offggggj/facilities provided at Tuna Port are at Par with those at K4adla
(- =7 Port | |

Ly : - (i) The terms and conditi‘ons_of rendering the services at Tuna wil] be same
( i ‘ as prescribed for cdrresponding services at Kandla ‘Provided for’
3 e compar?able services offered/facilities provided. ,

(Q, (i), ,:Th,e.;aggrggate amount of bill sha]] be rounded off to the next higher

( - Tupee, - ‘ ' ‘ .

( o

C LEASE RATE FOR LEASE OF KANDLA LANDS BELONGING TQ KANDLA PORT TRUST
¢ Lease Rentals | Lease Rentals | Lease Rentals
& _bersq.mtrs. .| per Sq.mtrs. | persq, mtrs,
- .| Perannumas Perannumas | Per annum as
J | on July'1999. | on I'stjan’uary on 1st January
£ o Ol ®Rs) | a00a | 2009
& A | Land having water front | N ]
; - | and upts half mile'from /| IR o
& e tEihewest ' 0ty g | 5340 | 11049
(@) bank of Kandla'éré e S ' -
B | Land within halfmile
(E? ‘ | from the bank of the
) | creek and having no
Ry S R
E} B1 | Plots abutting on main 3360 4320
(ﬁ; B2 Iflots situated on interna] 3 O'.OO, B 39.00 80.40
j g roads r : ,
(i:,

Concession Agreement
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S eeCeteelse® DD D D

R Note (1)

{

i " C T Land beyond half a mile
Ci ' ~ from the bank of the
N creek __
( C1 Plots_aburt;gxdg on main 30.00 39.00 80.40
© c2 Otherplots 24.60 31.20 64.80
( D | Land outside the bunder
i area and outside the west
C gate both on north as well
o as on the south of
C || National Highwa |
L D1 | Plots directly abutting on | '
g ‘NH-8A | 37.80 ; 48.60 100.20
( D2 | Plots abuttingon1st 30 |- . . . .
P meter road parallel to 33.60 43.20 89.40
(. : ‘NH-8A o
! D3 | Plotsabutting it 2nd 30 «
‘x;; ' * meter road parallel to 32.40 41.40 85.20
C ~ NH-8A ‘
s E Land within the docks 67.80 87.60 180.60
C. F Land west of railway
* siding leading to Kandla
C Free Trade Zone and upto
. _crossing of railway line
& F1 | Plots situated on SEZ side
from Kandla Railway 37.80 48.60 100.20
: Station :
F2 | """ Plotssituatedon S _
Ahmedabad side from | 36.00 46.20 94.80
____|_Kandla Railway Station | -
G Land of Liquid Storage
- Tanks situated at Old- _
Kandla,between railway : : .
siding and leading to M/s, 167.40 214.80 442,80
'IFFCOOandM/s.1ocL |
N (89

-----

The:l_eé'sé‘ réntals shall bear an escalation @ 5%
the period July 1999 to 24 February 2004 and

All ‘othe‘f cofiditioné éovérning the lease fentalsvshall be as
by the Ministry of Shipping as may be am

(compoundable) per annum for
@ 2% thereafter.

per the guidelines

ended from time to time.-
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C

‘ © MINIMUM GUARANTEED CARGO
- The period starts from start of 1st ¢
O A Award of concession whicheve

ommercial operation year or 24 months from
ris earlier.

e

(e ™

)

¥

[

¥ o
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APPENDIX 15
PERFORMANCE STANDARDS
Performance Stand ards
—==="_aLC olandards

1. Gross Berth Output

terminal capability and greater parcel size will lead to high productivity.
The Gross Berth Output shall be calculated as the tota] cargo handled (either

the berth allowance of 2 hours/day Shal] b
'I:‘l;l_ygj_l_lk_d'_i;cativewno_rms for Gross Berth Outp

ut for different categorieysf cargoare.
as follows: |

- Cargo Category Indicative Norms
Liquid Bulk
POL Products , 1000T/H
Other Liquidsi.: - . 300T/H

OB -—-,‘_.Opve,ning Ba_lance,‘CB = Clo,éing Balan_ce. )

Weightage in case of

a shortfall in'meeting the prescribed performance standard -
50%. - . SRR ,

2. Transit Storage Dwell Time:

. Liquid argo: -

: TheTransxtStorageDweH Txme for /hquxd cargo sHall_ be calculated, as half,o'f

‘ averggg zpax‘"oel: s"ize_‘:of éboVe ‘cargo vessels in a month divided by average
_d‘i_sp(')sal of cargo from the port per day as per the foll‘owing methodology:
: "Average disposal.of.Cargo per day (A) = OB+Recejved/ Despatched-CB
SRR R - No. of days

"’:ﬁ\ve}ragi_a Parcel Sizes (B) =P1+P2+....+Pn

i

SR ’ ‘n(no. of parcels)
~ P1,P2......Pnare parcel size of each vessel in a month,
- Transit Storage Time for liquid Cargo = 0.5 (B/A

] :-1.‘4.

Weightage in case of a shortfall in meeting the prescribed performance standard - -
50%, R PR R Gty o el }

NSRS I -

| P'e_l?fO‘r‘m':'ihEé*-tE\"}éil‘u;ﬁtioh éri'd'ca'lculationvof»liauidated'dam_age_s_;* - _
Pefforhié'ﬁé:ié'ff"ei%al'uati,on shall be made on a quarterly review of the reports-

a3
,‘/“ T
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Development of 0il Jetty to handle Liquid Cargo and Ship Bunkering Terminal at Cld Ko

furnished by the Concessionaire and/or the records of the Concessionaire
and/or by an enquiry by the Concessioning Authority, The Concessionaire shal
be liable to pay liquidated damages determined at the rate of 1% (one per cent)

of the Gross Revenue of the respective quarter for every shortfal] of 10% (ten
per cent) in the average performance which shall be assessed in the following

manner.,

above. The actual average performance Vis-3-vis a standard will be evaluated

against the prescribed standard. The shortfall wil] be computed as a percentage

of the prescribed standard, The shortfall in respect of each performance

standard Will have a weightage assigned to it. The overall shortfall in average

d as the aggregate of the weighted shortfalls in
respce of eachof the ;ée{rfgnﬁén‘c:e standards. For example, if there is 3 shortfall
in Gross Berth Output by -x%,

‘Transit. Storage Dwell Time by y% and Turn
round time .folif .;rle_:'ce,ipt_/delyiveryt operations by z9%

to suchjsh‘ort:f‘a}ls'is__0.7, 0.2 and 0.1 respectivel_y,
average performance will be (0.7x+0.2y+0.1 z)%

and the weightage assigned
then the overall shortfall in

0.

g 7
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S




Fan™

i

.

s Development of 0il Jetty to handle Liquid cargo ang Ship Bunkering Terminal ot 0ld Kandla

© APPENDIX 16

G ESCROW AGREEMENT

O THIS ESCROW AGREEMENT is entered into op this the [e] day of [e] 20[e].

O AMONGST

(’ ' 1. [e LIM_ITED], & company incorporated under the provisions of the Companies
( » Act, 1956 and having its registered office at [e] (hereinafter referred .tb as the
r "Cohcessionaire" which expression shall, unless repugnant to the context or
meaning thereof, include its successors, permitted assigns and substitutes);

f 2. [¢ (name and particulars of Lenders' Representative)] and having its registered
(' office at [0]‘acti'n'g for and on behalf of the Lenders as their duly authorised agent
E with regard to matters arising out of 'o__i in relation to this Agreement (hereinafter
g - referred- to ,as the "Lend&?ﬁ *R‘el;)resz:ktétive" which expression shall, unless
o repugnant. to the 'context Or meaning thereof, include its successors and
¢ s'iibsti:'cl:i‘.tes);:‘:’jj o o

. 3. .[e (name and particulars of the Escrow Bank}] and having its registered office at
C ’ [e] (byerei_n:atftgr rfg_f,e_rr_:eg:‘tq as the “Escrow Bank” which expression shall, unless
O repugnant tothe c oniexf »-Q_r_ meaning  thereof, include its successors and

substitutes); and.
* BOARD OF TRUSTEES for

»:

PORT, a body corporate. . -
cons‘t:igu‘!ted_;_.und:gr‘_t_he provisions of the Major Port Trusts Act, 1963 and having its
- Administrative Office at

—

, hereinafter
(which expression shall, unless
repugnant to the context'or meaning thereof, iiclude its success
'aéfgigh‘s);"’i'.?:“" S L

referred to as “the Concessioning Authority”

ors and permitted

cetsDste T T Y Y

M
{
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WHEREAS: . :
C - (A) The Concessmnmg Authority has entered into 2 Concession Agreement dated
- [¢] with the Concessionaire (the “Concession Agreement") for undertaking

A the Project (as defined in the Concession Agreement) on build, operate and

transfer (BOT) basis. The Lenders have agreed to finan

accordance with the terms and conditions set forth
Documents

ce the Project in

in the Financing

(B) The Cencession Agreement requires the Concessionaire to establish an Escrow

Account, inter alia, on the terms and conditions stated therein,
NOW IT IS HEREBY AGREED as follows:

1. DEFINITIONS AND INTERPRETATION
1.1 Definitions :

RS-

- In this Agreement, the following words and expressions shall,

e
c

unless .-~

»(\‘ = o repugnant to the context or meaning thereof, have the meaning hereinafter
ﬁ\ , - respectively assrgned tothem: .
(C : 'Agreement" means this Escrow Agreement and any amendment thereto
( made in accordance with the provisions contained herein;
(: "Budget Jmeans the budget for construction/implementation expenses
0 relatmg to the Pro;ect/Pro;ect Facilities and Services and 0&M Expenses
&\ .submltted by the Concesswnalre In accordance with the provisions contained
(Z herein; B o
S ,a““Conces}smn Agreement” means the Concessxon Agreement referred toin =

"' *;Rec1tal (A) above ‘and “shall mclude any amendments made thereto in
' Aaccordance wrth the provxsxons contained i m th]S behalf therein;
"Escrow Account means an escrow account established in terms of and ‘

under thlS Agreement and shall. mclude any sub accounts thereof;
“Escrow Default" shall have the meaning ascribed thereto in Clause 6.1;

'Lenders Representatlve” means the person referred to as the Lenders
B Representatlve in the foregomg Recxtals,

“Partles" means the partles to this ‘Agreement co]lectwely and “Party" shall

mean any of the Partres to thrs Agreement individually;

“Payment Date" means, in relatlon to any payment spec1f1ed in Clause 4 1, the

, pec1f”edforsuch paymeént; and ' Y T
Quarter means any three month penod from 1st April to 30th ]une 1%1'

LeheleCeTeDe X ™
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30th September,

1st October to 31st December or 1%t January to 31st March,
1.2 Interpretation

1.2.1 References to Lenders' Representative shall, unless repugnant to the context or

meaning thereof, mean references to the Lenders' Representative, acting for

‘and on behalf of Lenders, .

Agreement,

’124T}ge~rn'esofm*"rpretatxon stated in Articles 1.3, 1.4 anq 1.5 of the Co

Agreement shall japply,;_myta(is_mutqndis, to this Agreement,

2. ESCROW ACCOUNT
2.1 Escrow’-Bank‘tO‘fa'ct as trustee

2.1.1 The C:on"cessionaire hereby sett]
- 100 (Rupees Hundred Only) ap
ancessiom‘ng. Authority,

es in trust with the Escrow Bank a sum of Rs,
points the Escrow Bank to act as trustee for the

the Lenders, the Lenders" Representative and the
Concessionaire:-in connection herewith and ay

thorises the Escrow Bank to
exercise such rights, powers,

authorities and discretion as are specifically

. the Congessioning Authoriy

the Lenders, the Lenders' Representative and the
. Concessionaire, and applied

ih,ecco,rdance With the terms of this Agreement;
No_.person other than .t'hﬁe angessioning V'Au»t_hor',ity,

the Lenders/Lenders’
Re]ﬁre;sentagi:ve and the _Cd:n:qe:ssiongj;re shall have any rights hereunder ag the

beneﬁgiar;’_e;s of, or ee.z'third party beneficiaries under this Agreement, -
2.2 Acceptance of Escrow Bank ‘ :

ncession
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) Escrow Account during the term of this Agreement and shall treat the amount
C in the Escrow Account as monjes deposited by the Concessionaire Lenders o;
O the Concessxonmg Authority with the Escrow Bank. In performing its functions
NS and duties under this Agreement, the Escrow Bank shaj act in trust for the
; (, r, the Concessmnmg Authority, the Lenders'
: . cessionaire or thejr nominees, successors or
G ce with the provisions of this Agreement
o 8
! 2.3 Operation of Escrow Account
ys from the date of this Agreement and in any case prior to
( ionaire shall open and establish
( ! [(name of Branch)] Branch of the Escrow Bank
(d €nominated in Rupees,
{ In the Escrow Account in accordance with the
a S usual practices and applicable regulations, and
( payable to similar customers on the balance
C
O
¢
[
B
W
9
)
)
)

- Concession Agreemen
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<
‘ Representative) and - the Concessionaijre In the monies helq In the Escrow
e Account are set forth in thejr entirety in this Agreement and the Concessioning
O Authority, the Lenders' ang the Concessionaire shall have ng other rights
. : g
| 'S against or to the monies in the Escrow Account,
L 2.6 Substitution of the Concessionaijre
¢ The Partjeg hereto acknow]edge and agree that ubon  substitution of the
Concessionajre with the Selectee pursuant to the Substitution Agreement, jt shall be
() deemed for the purposes of this Agreement that the Selectee is 3 Party hereto and the
Selectee shall accordingly be deemed to have Succeeded to the rights and obligations of
( the Concessionajre under this Agreement on apg with effect from the date of
substitution of the Concessionaijre with the Selectee,
> ‘ DEPOSITS INTQ ESCROW ACCOUNT
(; 3.1 Deposits by the Concessionaire
The Concessionajre agrees and undertakes that it shal] deposit into and/or
¢ - creditthe Escrow Account with: -
( (@) . all monies received in relation to the Project from any source, including
'S ;theLender,s:;._ S e
("“ “(b) . all fund,s‘ljecej‘ved by the Concessionaire from 1ts share-holders, in any
o Mmanneror-form;..
(: (c)  all Fee levieq and collected by the Concessionaire;
) (4 anyotherrevenues _fi:'e"m_’orjn respect of the Project/Project Facilities
- and Services accruing-to- the Concessionaire Including termination
“ Pymensiand
(3 (e) = all proceeds received pursuant to'any insurance claims,
f‘f‘é For avoidance of doubt, all amounts received by the Concessionaire in respect
ﬁ of the Pro;ect/Project Facilities ang Services €xcepting any amounts in respect
a; of- cesses ‘and duties: collected by it from the users. on behalf of the
L

<L TR N N g @\Jy@ s
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= relevant Sub-Accounts for making dye Payments in a month : -
' (@)  alltaxes due.and payable by the Concessionaire; towards License Fee;
‘ (b) all construction/implementation expenses relating to the
& : Project/Projéct Facilities ang Services, in accordance with the Budget
@ and subject to limiis if any set out under the Financing Documents
(\ (o aH 'bexpenses relating to Operations and Mmanagement of - the
¢ Pro;ect/Pro;ect Facilities and Services, in acco, dance with the Budget
2 and subject to limits if any set out under the Financing Documents
¢ -(d) towards its debt Service obligations under the Financing Documents
( (e) | towards Royalty and other sums payable to the Concesswnmg
(‘“ ’ -~ Authority ang liquidated damages, ifany;

‘ (9

towards any reserve requirements ip accordance with the Financing
-+ Decuments; -




N

o~ .[_-."'""‘ f;,‘z“\sg,, :’h"pn{.vd,, "\ .-~ f:"\ A~ "T

s e a
P W

Y m m C‘& .

e

Hal ek of ‘el el -

Development of Oil Jetty to handle Liquid Carge and Ship Bunkering Terminal at 012 Kandla

4.3

towards transfer of the Project Facilities and Services by the
Concessionaire in accordance with this Agreement; _

and the Concessionaire shall be at liberty to withdraw any sums outstanding

-in the Escrow Account after all the aforesaid payments due have been made

and/or adequate reserves have been created in respect thereof to the

satisfaction of the Lenders and the Concessioning Authority and the Escrow

Agent has received a confirmation of final settlement by the Lenders and/or

Concessioning Authority.
Application of insurance proceeds

Notwithstandlng anything in this Agreement, the proceeds from all insurance
claims, except life and injury, shall be deposited into and/or credited to the
Escrow Account and utilised for .any necessary repair, reconstruction,

remstatement replacement 1mprovement delivery or installation of the

. PI’O]ECt/PI‘O]eCt facilities and Serv1ces and the balance remammg, if any, shall

be apphed in accordance Wltl’l the prov1srons contalned in this behalf in the

' Financing Documents.’

4.4 Withdrawals during Suspension

Notwithstanding anything to the contrary contained in this Agreement, in case
the Escrow Bank receives a notice in writing from the'Concession Authority that
the rlghts ‘of the Concessmnarre are suspended in accordance with the
Concessxon Agreement or a Termmatlon Notrce is issued, the Escrow Bank shall

untll such notlce 1s w1thdrawn act only on the mstructlons of the Concessmnmg
Authorlty T

5. OBLIGATIONS OF THE ESCROW BANK

51

52

Concession Agreem o<

Segregatlon of funds

'Momes and other property recelved by the Escrow Bank under this Agreement
E shall ‘until used or applied in accordance with this Agreement be held by the
' Escrow Bank in trust for the purposes for which they were received, and shall
be segregated from other funds and property of the Escrow Bank

Notification of balances:' i i+

7:(seven) business Days prior:to each Payment Date (and for thlS purpose the
Escrow: Bank shall be-entitled to. rely on an affirmation by the Concessionaire
and/or the : Lenders Representatwe as to- the relevant Payment Dates), the
Escrow. Bank shall notlfy the Lenders Representatlve of the balances m;the
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54

5.5

.....

Escrow Account as at the close of business on the immediate
business day.

Communications and notices

In discharge of its duties and obligations hereunder the Escrow Bank;

(a) - may,inthe absence of bad faith or gross negligence on its part, relays to

ly preceding

any matters of fact which might reasonably be expected to be within

the knowledge of the Concessxonalre upon a certificate signed by or on
behalf of the Concessionaire;
b may, in the absence of bad faith or gross negligence on its part, rely upon
' the authent1c1ty of any commumcatlon or document believed by it to be
-authentic; . - .
(9 ‘ shall, within 5 (five) business Days after receipt, deliver a copy to the
‘ - Lenders' Representative ofany notice or document received by it in its
.+ ‘capacity as the Escrow Bank from the Concessionaire or any other
N person hereunder or.in connection herewith; and
(d) shall w1th1n 5 (flve) busmess Days after receipt, deliver a copy to the
| Concessxonalre of any notice .or document recerved by it from the

‘ Lenders Representatlve in connectlon herewith.
No set off :

The Escrow Bank agrees not to claim or exercise any right of set off, banker s

- lien or other rlght or remedy with respect to amounts standing to the credlt of

the Escrow Account. For the avoxdance of doubt, it is hereby acknowledged

K and agreed by the Escrow Bank that the monies and properties held by the

Escrow Bank m the Escrow ‘Account shall not be considered as part of the
assets of the Escrow Bank and bemg trust property, shall in the case of
bankruptcy or hquxdatlon of the Escrow Bank, be wholly excluded from the

assets of the Escrow Bank in such bankruptcy or hquldatxon ‘
Regulatory approvals SRS

The Escrow Bankushall use. 1ts best efforts to procure, and thereafter maintain
and comply w1th all: regulatory approvals required for it to establish and

o operate he Escrow Account The Escrow Bank represents and warrants that it

6.1

any reason why such regulatory approvals will not ordmarlly

B be granted to the Escrow Bank
6 ESCROW DEFAULT " S B ‘ oy
,lisc‘;rpw__l)gf.é}m,ult,‘,h.. b e al o Tri

ConcesszonAgreement P
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C/ : _ : '
6.1.1 Following events shall constitute an event of default by the Concessionaire (an

O “Escrow Default”) unless such event of default has occurred as a result of
O Force Majeure or any act or omission- of the Concessioning Authority or the
() : Lenders Representative: ,

(@)  the Concessionaire commits breach of this Agreement by failin to
0 i34 y g
deposit/cause the deposit of any receipts into the Escrow Account;

Q (b)  the Concessionaire causes the Escrow Bank to transfer funds to any
( Y account of the Concessionaire in breach of the terms of this Agreement;
. or

L (@ - :the Concessmnalre commits or causes any other breach of the
E " provisions of this Agreement

O 6.1.2 Upon occurrence of an Escrow Default, the consequences thereofshall be dealt
= with under and in accordance with the provisions of the Concession Agreement.

O 7. TERM]NATION OF ESCROW AGREEMENT

& 7.1 Duratlon ofthe Escrow Agreement ‘

(t.::*' ThlS Agreement shall remain in full force and effect so long as any sum
Q’ remams to be advanced or is outstanding from the Concessionaire in respect
O of the debt, guarantee or- fmancral assistance received by it from the Lenders,
= or. any of 1ts obhgatlons to the Concessxonmg Authority remain to be
dlscharged un]ess termmated earlier by consent of all the Parties or otherwise
¢ ~in accordance with the | prov151ons of this Agreement

O - 7.2 Substltutlon of Escrow Bank

(”‘\{. ' The Concessronaxre may, by not less than 45 (forty five) Days prior notice to the

D _,Escrow ‘Bank; the: Concessxonmg Authorlty and the Lenders' Representatlve,

S ‘}ij_‘termmate th]S Agreement and appomt a new. Escrow Bank provided that the
O

new Escrow Bank BH acceptab]e to the Lenders Representative .and
arrangements are made satlsfactory to the Lenders' Representative for transfer
of amounts dep051ted in the Escrow Account to' a new Escrow Account
estabhshed w1th the successor Escrow Bank. The termmatlon of this Agreement

shall take effect only upon commg mto force of an Escrow Agreement with the

. substltute Escrow Bank.
73 Closure of Escrow: Account

-}

Dm0

O elelele

: The Escrow: Bankx sha]l at the request of the Conce551ona1re and the Lenders'
Representatlve made on or-after the payment by the Concessionaire of Al
,outstandmg amounts under the Concessxon Agreement and the Fin, ncm,g ar

- ~J
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Documents including the payments specified in Article 4. 2, and upon
confirmation' of receipt of such payments, close the Escrow Account and pay
any amount standmg to the credit thereof to the Concessionaire, Upon closure

of the Escrow Account hereunder, the Escrow Agreement shall be deemed to
be terminated.

- 8. SUPPLEMENTARY ESCROW AGREEMENT
8.1 ° Supplementary escrow agreement

- The Lenders' Representative and the Concessionaire shall be entitled to enter
into a supplementary escrow agreement with the Escrow Bank providing, inter
alia, for detailed procedures and documentation for withdrawals from Escrow
Account, creation of sub-accounts pursuant to Clause 4.1.1 and for matters not
covered under this Agreement such as the rights and obhgatlons of Lenders
' .vestment ot surplus funds, restrlctrons on thhdrawals by the Concessionaire
in the event of breach ‘of Fxnancmg Documents, procedures relatlng to operation

of the Escrow Account and thhdrawal therefrom, reporting requ1rements and
any ‘matters 1nc1dental thereto; provided that such supplementary escrow

‘ fagreement shall “not contaln any provision which is inconsistent w1th thrs

' Agreement and in the event of any conflict or inconsistency between provrslons

. of this Agreement and such supplementary escrow agreement, the provisions of

thrs Agreement shall prevail.
8. INDEMNITY ,
9.1  General indemnity: -

-9.1.1 The - Concessionaire wxll indemnify, defend and hold the Concessxomng
Authority, -Escrow -Bank: and -the Lenders, acting through the Lenders’
‘Representative, harmless -against any and all proceedings, actions and third

~ party claims: for. any: loss, damage, cost and expense arising out of any breach
by the Coricessionaire of arny of its. obhgatlons under this Agreement or on

" ,account offailure of: the Concessxonalre to comply with Applicable Laws and
‘Apphcable Permlts '

912 The Concessnonmg Authorlty will - mdemmfy, defend and hold- the,
L Concessmnaxre harmless agamst any and all proceedings, actxons and third

: :party clalms for:any, loss; damage, cost and expense arising out of failure of

' _;_the Concess1on1ng Authorlty to fulfil any of its obhgatlons under this

« Concession AgreementoKg

EaNoR oF ol sl el _al_ s te lutle:
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Concessionaire's obligations under the Concession Agreement or this

Agreement other than any loss, damage, cost and expense arising out of acts

¢
{
C
(¢
'(‘ , ' done in discharge 'oflt'heir lawful functions by the Concessioning Authority, its
(
(
C

officers, servants and agents.

© 9.1.3 The Escrow Bank will fndemnify, defend and hold the Concessionaire harmleés
‘. ’ against any and all procéedings, aétions and third party claims for any loss,
}‘ damage_, cost ‘and expen'se‘arising out of failure of the Escrow Bank to fulfil its
, obligations under this Agreement materially and adversely affecting the |
({f ~ berformance of the Coricessidnaire's obligations under the .Conc‘ess'ion
Lo Agreement other than any loss, damage, cost and expense, arising out of acts
g 5 done in diécharg“e‘ of their lawful fun’ctions by the Escrow Bank, its officers,
¢ servants and agents. |
e - 92 Notice and contest of clainis
(; Irj’ﬂié' event ﬂigt'ény Party hereto receives g claim from a third party in respect
¢ of which it is entitled to the benefit of an indemnity under Clause 9.1 or in
(. respect éif Wthhlt is entitled to reimbursement (the “Indemnified Party”), it
( shall notify the other Party ‘ést;'ﬁd‘xgd"si,bléf for indemnifying such claim hereunder
o ' (the""lndezinnifying‘_ Party”) within 15’ (fifteen) Days of receipt of the claim and
(ﬁj . o shall not settle or pay the claim without the prior approval of the Indemnifying
¢ . Péfﬁ;,' which iapl'ﬁ‘r:oval"shall‘ not Abe"unreasonably withheld or delayed. In the
0

. eVeﬁtfthat‘thé AIndem'nifying Party wishes to contest or dispute the claim, it may
conduct the p'rblceedings in the ‘hame‘ of the Indemnified Party and shall bear a]]
costs iﬁVol“vécfi'”i'n"co’ntestih'g the same. The Indemnified Party shall provide all
cbop'eratioﬁb aqgufabssi_stgnce_ in contesting any claim and shall sign all such

ertmgs anddocumentsas the Indemnifying P arty may reasbnably require,
10. MISCELLANEOUS PROVISIONS ~ ~

101 Governinglaw and jurisdiction |
This éAg;eﬂe,mgggtgs,ha_ll,:yl:_)e;,.cpn:strqed and-interpreted in accordance with and
~ governed by the laws of India, and the Courts at [¢] shall have jurisdiction over
all matters arising out of or relating to this Agreement.
10.2 Waiver of sovereign immunity ~ R |
" The Concessioning Authority unconditionally and irrevocably:
. (a)agrees that the.execution; delivery.and performance by it of this Agr%
constitute commercial acts done and performed for comimercial purpgéép O
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e :

(b) agrees that, should any proceedings be brought against it or its assets,
O ' property or revenues in any jurisdiction in relatron to this Agreement
O or any transaction contemplated by this Agreement no 1mmun1ty
() ‘ (whether by reason of sovereignty or otherwise) from such
£ - proceedings shall be claimed by or on behalf of the Concessioning

Authority with respect to its assets;

()  waives any right of immunity which it or its assets, property or

revenues now has, may acquire in the future or which may be
attributed to it in any jurisdiction; and

(d) mconsents generally In respect of the enforcement of any judgement or
award against it in any such proceedmgs to the giving of any relief or
the 1ssue of any process in any jurisdiction. in-connecticii"with such

: proceedlngs (mcludmg the maklng, enforcement or execution against it

or in respect of . any assets, property or revenues whatsoever
1rrespect1ve of therr use or mtended use of any order or judgement that

may be made or given in connection therewrth)
10.3 Prlorlty of agreements

In the event of : any conflict between the Concession Agreement and this

Agreement the provxslons contained in the Concession Agreement shall

prevail over this Agreement
10.4 Alteration of terms "

SN

f‘\\ o~
et e’

Al addxtlons, amendments modlflcatlons and variations to this Agreement

shall be- effectual and blndmg only: 1f in: wntmg and- signed by the duly

authorlsed representatlves of the Parties. .
- 10.5 Waiver

10.5.1 Waiver by.any Party ofa default by another Party in the observance '
and ‘performance of any prov151on of or obligations under this Agreement:

(@ ~ shall ‘not- operate or- be construed - as a ‘waiver of any other or
' subsequent :

default hereof or of other provrslons of or obllgatrons under thlS

efeTeTs s ‘) SRS

) €
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performance of the terms,

condmons and provisions of this Agreement or any
obli

igation thereunder nor time or other indulgence granted by any Party to

another Party shall be treated or deemed as waiver of such breach or

acceptance of any variation or the relin

quishment of any such right hereunder.
10.6 No third party beneficiaries ‘

- This Agreement is solely for the benefit of the Parties and no other person or

entity shall have any rights hereunder.
10.7 Survival

10.7.1 Termination of this Agreement: ,

(a) ‘-shall not relieve the Parties of any obligations hereund_er which

expressly or by Implication survive termination hereof: and _
(b)  except as otherwise provided in any provision of this Agreement
. ’ expressly limiting the liability of either Party, shall not relieve either
o »!Part‘y. of any. obligations or liabilities for loss- or damage to the other
- Party arising out of, or caused by, acts or omissions of such Party prior to

. the effectlveness of such termination or arising out of such termination.
10.7.2. All obhgatlons surv1v1ng the cancellation, expiration or termination of this

Agreement:shall only’'survive for a period of 3 (three) years followmg the date

of such termination:or expiry of this Agreement
- 10. 8 Severablllty ’

If for any reas»on whatever any provxsxon of this Agreement is or becomes
mvahd lllegal or unenforceable or is declared by any court of competent
]unsdxctlon or any other mstrumentahty to be invalid, illegal or unenforceable
the. Vahdlty, lega 1ty or enforceablhty of the remaining prov1srons shall not be
affected in any manner, and the Parties w1ll negotlate m good faith with a view
to agreelng to one’or more prowsmns which may be substituted for such invalid,
, unenforceable or 1llegal promsxons as nearly as is practicable to such invalid,
1llegal or unenforceab]e prov1sron Failure to agree upon any such provisions

o shall not b sub)ect to dlspute resolutxon under Clause 10 1 of thxs Agreement or
10 9 Successors and assrgns i

Thls Agreement shall be bmdmg on and shall inure to the beneflt of the Partles

- 10.10 Notxces': RREE

Unless otherw1se stated notices tobe given under thlS Agreement mcludmg but
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not limited to a notice of waiver of any term or related or breach of any term of

this Agreement shall be in writing and shall be given by hand delivery,

recognized international courier, mail, telex or facsimile transmission and

delivered or transmitted to the Parties at their respective addresses set forth

below:

The Concessioning Authority:

CHAIRMAN ’ ‘
' PORT

Fax No:

Email: v

The Concessionaire:

~ The MANAGING DIRECTOR . . . . - e
FaxN 6.1
Email:

‘The Lenders/Lenders representative: -

- Ltd
FaxNo. "
Email:
| 'fhe Es‘croW B,a'nk{ ,
A Ltd

Fax NO SR

T
UEN IS I T P

: Ema'il“: .

orsuch other addfe'ss, telex number, or facsimile number as may be duly
notxﬁedbythe Fx-j'e‘_sp_,_(e'r.jgi\i,/’e,fYl'?arltje‘s from time to time, and shall be deemed to
ha:v‘_e‘ been madeor dehvereld(x) m the case of any communication made by
letter,whendehvered byhand, by recognized international courier or by mail
(reglstered, return reééipt requested) at that address and (ii) in the case of any
zébm'ﬁ;unication made by telex or facsimile, when tranSmitted ‘properly
ddress 51 'h‘télex number or facsimilé number. | '
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10.11 Language

All' notices, certificates, correspondence and proceedings under or in

connection with this Agreement shall be in English,
10.12 Authorised representatives

Each of the Partles shall, by notice in writing,
authonsed representatives through whom only al
made. A Party hereto sha]l be entitled to remove

fresh appointment of such authorised representative
10.13 Original Document

designate their respective
] communications shall be
and/or substitute or make

by similar notice,

This Agreement may be executed in four counter
executed and dehvered shal

parts, each of which when
_ 1 constltute an original of this Agreement.

IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS
AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN.

'y OF

SIGNED SEALED AND DELIVERED .
For and on behalf of CON CESSIONAIRE by:

(Slgnature)
(Name)
(De51gnatron)
(Address)
(Fax N o)

SIGNED, SEALED AND DELIVERED -
Forand on behalf of: LENDERS by the Lenders Representatlve

(Slgnature)
(Name) .
(Desrgnatron)
(Address)

: SIGNED SEALED AND DELIVERED -
~ Forand on’ behalf of ESCRO‘W BANK by. ~

(Srgnature) i
(Name)i:: c

‘ (Desrgnatlon)

(Address)
(Fax NoJ

SIGNED, SEALED AND DELIVERED

Forand on behalf of Conc_,e_ssronrng Aut_ho,'rity;,by;,f .
(Srgnature) o
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C (Name)
. (Designation)’
. "(Address)
v (FaxNo.)
(‘1 . In the presence of:
' 1. '

( g 2

&

Concession Agreepignt”
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APPENDIX 17
RESPONSE TO PRE BID.QUERRIES as Approved by KPT Board

~Description/

Sr. Reference/ . Clarification
No. | Clause No Present Clause Queries
| 1.1.3 Brief Details of the | It s requested that the | The Provision of DCA hold good
' Proposed Project responsibility of dredging from
the Zero Panel to the Oil Jetty
Complex is undertaken by the
Concessionaire
2 2.1 Pro-rata  Cost of | It is ‘requested that the entire | The Provision of DCA hold good
Capital and | cost of Capital and Maintenance
| Maintenance Dredging of the navigation
Dredging from Zero | channel and from Zero Panel to
Panel to the Oil | the Oj] Jetty Complex is borne
Jetty Complex by the Concessionaire.
3 131 () @) 1 Procurement of Please * confirm that the The Environment/ CRZ Clearance for
' Environment - | Environmental Clearance | the project for handling of cargo -
Clearance by the including CR_Z clearance, if permissible as per CRZ Guideline is
' |:Concessionaire: - .. | applicable, shall be obtained by being obtained by KPT
the. Concessionaire for all :
products including Class A
chemicals, envisaged to be
S ; handled at the Terminal.
4 {310 (b)) (@) | Payment of License Payment of License Fee for the Please refer article 9.1 (a) read with
' Fee and Upfront land should be effective only | Article 3.1(b) and Appendix - 2 of
’ Fee after the land is handed over DCA, the License Fees shall be paid
‘ with, permits so that the by concessionaire annually in
construction  work  can'| gz o Further, License Fee shall
commence. be payable from date of handling
) over of physical possession of project
We therefore r.equest- that th'e .| site, port assets to enable the
pay;{"nex:)tl : 02 Llce?;ee dﬁ;e ;;. Concessioning Authority to fulfill the
| ﬁigdllcnz zverotr:e‘lé:d, free of | Condition Precedent 3.1 (b) (i.
a encumbrances  and with | Farther, the PWE“ §|te shall be. )
Environmental and . CRZ ~handed over on “as is where basis
Sl e clearances. = - . : : '
5191y One Time upfront. - |- Kindly :i clarify ~whether the | Please refer Clarification to Query Sr.
: ~ fee of Rs.1.41 Crore | entire backup land is filled. and | no. 4 : ,
o | reclaimed and this amount is for The land area for proposed tank
the cost incurred by the Port for farm is partially reclaimed i.e.
these activities already carried out some of the land
- : I filling.
Please confirm that this sum is Furtﬁer, handing over of physical
payable upon handing over the possession of project site is not
hand free of all enc Lfmbrances connected with Environment/ CRZ
and after obtaining  the | fthe Project
_ : . Environmental/CRZ clearance | Cléarance of the Project,
6 | Appendix 1 The terminal shall Kindly clarify that the liquid | Only The Cargo items which are
- be used for cargo-. ‘would - also. ‘include permissible under CRZ Guideline
unloading/loading | chemicals dincluding Class A | 2911 and its antendment from time
all kinds of liquid chemicals and that there would | ¢, time if ang{{fa‘bhé handled/ '
CbncessionA ! :
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cargo.....

be no restrictions in the range of
cargo that can be handled at the
Project facility

Appendix 2

‘Appendix 4

Land Area indicated
as 6.55 Ha

stored at proposed facility.

Land Area indicated
Appendix 4 is 5.5 Ha.

We request clarification on the
actual extent of land that will be
allotted as part of the Project.

under

Please refer appendix 2 of the DCA,
the land area &t measuring to 6.55
Ha (approx) will be physically hand
over to the concessionaire for
development of project facility and
services.
Tentative Breakup of the land area is
as under . ‘
(i) Jetty, Approach Bridge,
Connecting Platform, Fire House,
High Mast Towers and Crew
Office - 1.05 Ha

{ii) Tank Farms 5.5 Ha,

Project
Requirements

Salient Features of
the Berth — Length,
Width, Trestle etc

We request clarification that the-
Concessionaire shall have the
freedom to desion and equi-ie
berth  based on  market
requirements, subject  to
minimum Project Requirements
being met

Yes, Subject to development of
project facility should meet with all
relevant provisions laid down in DCA.

Appendix 15

Norms for Handling
Rate of POL is

assumed at 1000
tons per hour and
300 MT per hour
for other liquids

Remark: - e
* . Some of POL products are

*:.Rate. of " loading marine
~ "tankers would be limited by

The proposed terminal s
multiproduct in nature and the
parcel sizes range from 500 MT
to 45,000 MT. Considering the
likely range of vessels expected
to call, it is suggested to revise
the handling rates as below:

°  Bunker fuel loading
- rate at 300 tons per
hour '
. ¢ POL handling rate at
© . 750 tons per hour
e Other liquids at 300 tons
.+ perhour .. .. .

 highly * volatile ‘and some
- are - highly viscous in
-+ nature, Such products are to
. behandled at lower rates. ..

the nature and properties of
- the cargoes.- . |
. Rate of bunkering to barge
would be at 100 to 300 MT
per hour which would bring
“down the average handling

The Handling rate of liquid cargo is
as per the TAMP Guideline — 2008
for Fixation of upfront tariff,

v P , rates for POL cargoes” '
.10 | ‘Appendix 15 * | Norms for Handling | We note from the Feasibility Please refer‘Ar/ti,gl;Z‘.—I??gq{ RFP, The
1 " I Rate of POLs Report (page 59) that 10 inch Feasibility %Zmﬁrt; of & Project is
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tons per hour and
300 MT per hour
for other liquids

and 8 inch pipelines are
considered. With such smaller
pipelines, high discharge rates

of 1000 MT per hour cannot be
achievec.

We suggest that pipelines of
adequate diameters (16/18
inches) are considered for POL
products in the Project
Requirements and the Capital
Cost is revised suitably,

provided only as a preliminar
reference  document by way o
assistance to the Bidders whn ar
expected to carry out their ow]
surveys, investigations. and othe;
detailed examination of the Projec:
before submitting their Bids.

Farther also refer Appendix 4 of
DCA,

11

sl

CRZ

General

Whether the proposed area
of tankages come under
CRZ area, and if S0,
kindly advice the class of
chemicals, POL or other
liquid cargo which will not
be permitted to be stored
and handled from the
proposed storage area .

- As per CRZ notification —
2011, the land for proposed
tank farm of the Project is
located with CRZ.
Accordingly, the cargo that can
be stored in the propased tank
farm may be referred from the
aforesaid notification and its
amendments from time to time
if any.

> fank -

12

Common

manifold’

o Généf_al

| jetty would be connected

Whéttier the proposed

to the common manifold,
and therefore, canpump
and store products in other
tank farms-also?

The Cargo to be handled on the
Project can only be stored in
the Tank farm of the Project.
However, as per Article 12.1
(h) of DCA. The
Concessionaire may allow the
pipeline connectivity from
the point within its Licensed
Premises to other liquid
storage facilities for the
movement of liquid cargo
handled/to be handled at
Project Facilities and
Services. However, the same
would be subject to
compliance of all the
Applicable
Laws/Permits/Clearan ces
required in accordance with
this Agreement and also
required by any other
Authority than the
Concessioning Authority.

13

Dredging

DCA

The Concessionaire is
required to carry out -

The Quantity of Dredging may.

be referred from Tariff order

capital and maintenance

i Foolen vy

approved

d by FAMP; which had
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- [ dredging to maintain -14.] already be sent all Bidders on
O ' mtr. Depth alongside jetty 23-02-2013.
_ : and 13 mtr. draft from its
Bl ' approach upto
L : navigational channel in the
O : , Kandla Creek. Kindly
i Cy ‘provide the quantity of
@ ' , dredging required for this,
| ( y ' - ‘ .| separately for (a) Capital
L ‘ ‘ Dredging; and (b)
Y ' Maintenance dredging
L 14 The Concessionaire is The Cost of Dredging may be
( ) : ' required to bear the cost referred from Tariff order
( )‘? . N 1 on pro-rata basis of capital approved by TAMP, which had
v and maintenance dredging already been sent to all Bidders
; ( \ - for deepening of on 23-02-2013.
£ ) e s - navigational chaimel upto '
O ' 13 mtr draft from zero
€2 Dredging - -DCA “panel to oil jetty complex.
(g : Kindly provide the pro-
| (k\ : : rata cost separately for (a)
%
(\.
C

Capital Dredging; and (b)
- : Maintenance dredging.
o P ‘ Also provide the basis for
(s - o allocation of cost on pro-
- ‘ : ' data basis

O 15 | Kindly provide the
S o following information: o
© o : S Please refer clarification to
O | ' 1. For Lasttwo years, |- - Query no 10
| product -wise imports
ﬁ (with product name)
2. For last two years, " -
{:‘Q . | - - product -wise exports
(@ ‘ DR R TR R 3.-For last year, name of -
” ‘ | Commercial o ":'paniesv'who,imported. |
C’i’ Information General . F:wor exported ‘cargo (this
ST | Ualist to be made product
(g? Flawise) oot
4.!" Capacity of each berth
“* and-throughput at each
berth'. ‘
5.:: Type and volume of
~i:cargo handled at JOC
captive berth
6. Type and volume of : :
- cargo handled at | Moreover, the prevailing KPT

o

! I
Concession Agreement -

!
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I D

IFFCO captive berth
7. Product wise storage

SOR is appended as Appendix
13 of DCA, Which may be

—
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Bore log
details

Bathymetry
Survey

- DFR-sub-soil
profile pg.20

capacity in KPT, and
also no. of tanks

8. Product Wwise storage
capacity outside KPT
area, and also no. of
tanks

9. Charges prevailing in
KPT (handling charges
and storage charges)

The soil strength

parameters and density of

the soil strata are required

for the Terminal including

Taux-farm i6C5tions.

revised time to time,

The details may be referred
from the Port Office.

Marine, P/L Corridor:_and :

General

PN

18

Tépography
Survey

General

| Please furnish the
Bathymetry survey
drawing from shore line to
approach channel at the
| proposed site location.

The details hiay be referred

from the Port Office.

Please furnish Topography
survey including Site
location, Land dimension
and survey details for the
proposed facility Jetty,
Storage and pipeline
corridor.

Please refer the drawin g
appended with Appendix 1& 2
of DCA

19

Soil,.
Inves.tigatiOn
Report

" General

Please furnish the Soil -+
investigation report of -
Terminal & Pipeline
Corridor; 11+ w0 -

The details may be referred v
- from the Port Office.

20

N

~=

Size of ,Vessel.

<ol

| General

Minimum:-size of vesse] is
required for ‘the design of
fender - andfender beam,
Also the “dimensions are
| required’ for the ‘smaller
and:-higher DWT ‘vessels.
However . with = the
proposed: : Wharf - wall
proposal, in'line with the
Draft=+ ' Concession
Agreement: .- . (DCA)
requirement; the minimum
Sizeof : the-ivessel ~which

Please refer-Appendix 4 of the
. DCA.

could. be -accommodated is
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e
L ‘ 10000DWT.
(3 21 Battery limit (with Please refer Drawmg appended
coordinates) of proposed with Appendix 1 of DCA.
- port terminal including the
Battery Limit General backup area and ri ight of

way for the pipe corridors
required to plan the
facilities
Please indicate the Zero - | Please refer Drawing appended
panel location and the - - with Appendix 1 of DCA.
bathymetric drawing
location DFR CI. 6.1 showing the sounding
details from zero panel to
the Wharf location.

' The details of current Please refer Clarification to
.+ | DFR- Storms & . .
Current detail velocity at the storm time Query.no 10
, Cyclones pg.20 | "2/ € Sp—
e are required.

22|

Zero panel

23

(. 24 To handle the two smaller | - Please refer Clarification to

General vessels on the jetty, - ~ Queryno 10

(i \ : configuration | DFR-Project | dimensions of the vessels
- ‘guration, Snapshot,pg.6 | are required. Based on -

( of Jetty = q :
W that, jetty configuration
. will be finalized. : ,
W 25 Bollard capacity differs in Theprovision of DCA hold
- tender document. In the - good..

« DFR “Block Estimate”,
(> Bollard DFR B,],OCk 250T Bollard is mentioned
. Estimate” and
O Capacity DCA pg.123 whereas in DCA pg.123, it

is mentioned as 100T.

ol Please confirm which one
R .. | to'consider?
O 26 | LoeiEn T e . | The approach velocity of Please refer Clarlﬁcatlon to
| & Vessel .~ | General | vesselis required to . Query no 10
% Velocity : R | calculate the bexthmg o
C’? N o | energy.” - |
' s 27 Abproa ch e e T Please confirm that we | Please referAAppendix 4 of the
(7 Bﬁgge : R NS ‘will consider the size of - DCA
' - - General approach bridge -
(Q c?rirftectlng ‘ B connecting platforms as
o platiorms - 114m x 10m? : |
: 28| : .| Please provide the details Please refer Clarification to
(@ Reclalmed i |ofthefilled soil in the ' Query no 10
O .Sml o - General | reclamation area. Kindly :
C s » provide filled soil strength
O parameters. ' .
X 29 .| Bunkering . General Please specify the barge | Please refet Qlaqriﬁcation to
barge » o __| sizes‘used for the ENEIER
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(\
-/ [ bunkering.
O 30 Pleas?rp'rovide Service Please refer Clarification to
wise Tank details ( No. of Queryno 10
(; Tgnk ‘ General Tanks, Service , Capacity
0 Configuration & Properties) for POL ,
, Bunker Fuel & Other
, T Liquids etc. :
. Cg)netl‘lmsraﬁ General Sgrvn?e & Size of N Please refer Clarification to
O 5 g on Plpelmgs to be provided. Query no 10
: : o To clarify that SS line is Please refer Clarification to
C, SS Pipeline General indicated but SS tanks is Query no 10
¢ not specified.
- 33‘ | Number of loading arms t | Please refer Clarification to
( ‘:\ Product -« | -~ - . . gantry and jetty product Query no 10
v Handling General wise and also the o
O | : loading/unloading rate for R
4 T —— - each product,
C “ o : Please refer clarification to
(s;) Ammonia and | Quantity and rate of . query no 3 & 10. Also refer
% phos. Acid General ammonia and phosperic TAMP order for the required
O handling {:101d loadl.ng/storage and details for commodities
. its operating parameter. referred with respect to
e e : - _relevant cargo group.
- 35 L . ’Requi.rement of slop Please refer Clarification to |
G Slop Héﬂ&lliﬂfg" General - h-andhnggfamht’les, Plg ‘ Query no 10
N S : , : launcher / receiver at jetty L
. S / tank farm.
O 36 . Qu’émtit’y and location of | Please refer Article 7.2 of DCA
i : U‘ '.1. D E source of utilities like o
e A Utility, . o _ ;General, power, -water (potable, -
o o B service and fire) to be
{ provided. - : .
(‘? | 37 ‘ To provide the details of | Please refer Clarification to
. T . ] Rpadh gantry that need to Query no 10
(Q : Lruck Loading  General be: developed for loading
o 'fGa‘n_try___:,T N the cargo tothe tank lorry
O Lo and 'unloading from :the
same if required.  © - :
(i 38 e ‘(;‘lasksy_ﬂwise ‘distribution' of | Please refer Clarification to
& OSD_... . | POLTaks 0 meet the|  Querymolo
recommeridati | General -~ |, . T T '
&, on. - o : gglevapt" -?OISD' “'standards
(ﬁ% o ;oget PESO.approvals. . ‘ v
l<& 39 OISD . B Firefighting equipment for | Please referblariﬁcation to
»' - -frecommendati | - - General. Prio ol il ke o
| a on o o ,_T_gtty_ !I,,ﬂg!e: :Toyver Monitor
‘ . . n .
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G 20 | Ol spil ipment- | Please ref x
Oil Spil] P equipment case refer Appendix 4 of
O | Collection Whether KPT will provide bCA
O 41 To clarify whether Flow Please refer Appendix 4 of
Product " General meters to be considered at DCA
& Handling Jetty / Gantry & degree of
] automation ’
42 Pro duct Compressor for Flushing Please refer Appendix 4 of
Handling Air = Whether to be DCA
considered '
43 To provide location of Out |  Please refer Clarification to
Drainage General fall of Drainage system Query no 10
| System g and whether ETP to be
f: L considered
g, 208 Y Te uprovide  details of | Please refer Appendix 4 of
% Product General Instrumentation system for - DCA
0 Handling , ’ Jetty & * Tank Farm,
O N L Product handling etc _ : :
L 45 ' To  clarify Bunkering | Please refor Appendix — 4 of
(L Bunkering General through Loading Arm or DCA
7 - : : Hose .
Ej 46 | . - | To specifically- provide the | Please refer Appendix 8 of
e - o approvals' to be obtained - DCA
g} itat‘igovr;is DFR-Pg No 39] by the Developer and the o
(} pp . I | approvals ‘to -be obtained
> ' by KPT, .
) 47 R The cost of fire waterline may
N MR ' The fire water line has not | be considered to be included in
0 Fire Water Cost ;:s tilﬁate been cdns'id_er_ed_ in the cost Estimated Project Cost through
Line estimate. © Whether  the the heads like Fire Fighting
same has to be considered. Arrangement as well as the * -
‘ e o0 Ancillary Items.
48 LabTestmg - ) The .d?téﬂs,?f Fhe testing | Please refer Appendix 7 of |
Facilities - General Tequirement . to . bg | -DCA
. provided,:: - ‘ a -

-J .




pre-bid Mmeeting

Tank Farm for Bunker Fu
can be used (o store
accordance with CRZ
amendments fro
As per RFP A

the Bank Guarantee of Den

may be, shal} not be less than 180 (one hundye,
and eighty) days from the Bid Dye Date, inclusiy,
of a claim period of 69 (sixty) days, and may be
extended gy may be mutually agreeq between the
Authority and the Bidder,
As per Article 7.1(a) (x), “The €osIs and expengeg
inregard to the whole of the security incliding the
ISF  personnel shall  pe borne by  the
concessionaire. Moreover, such  costs and

€Xpenses may be paid to CISF through the
Concessionin

el, in case it js vacan
POL and other liquids j
Guidelines, 2017 and j
m time to time,

rticle 2.1.8 “The validity periog ¢

1and Draft, os the cas.

In accordance with Article 9.3 of DCA, request of"

the Concessionajre for Additional Land for Project
Facilities and Services may be considered by the

Concessiom'ng Authority subject‘ to the avajl ability
ofthe same, - . .
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