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DEENDAYAL PORT AUTHORITY 

 DC: 1 

COMPETITIVE BIDDING 

 
AGREEMENT NO: - _________ 

 
BID NO: CN: 03/22 

 
Name of work: “Up-gradation and Strengthening of Existing Oil Jetty No 3” 

 
 

PERIOD OF DOWNLOADING OF BID DOCUMENTS 

FROM : DATE 26/08/2022 

TO : DATE 26/08/2022 TIME 16:00HRS. 

LAST DATE AND TIME FOR RECEIPT OF BIDS : DATE 26/09/2022 TIME 16:00HRS 

TIME AND DATE OF OPENING OF BIDS : DATE 26/09/2022 TIME 16.05HRS. 

PLACE OF OPENING OF BIDS : OFFICE OF SUPERITENDING ENGINEER (P) 

PROJECT DIVISION 

                                                                                                 DEENDAYAL PORT AUTHORITY 

ROOM NO.112, 1ST FLOOR,  

AO BUILDING, ANNEX, 

GANDHIDHAM KACHCHH-370201 

 

 
 
 
 

OFFICER INVITING BIDS : SUPERITENDING ENGINEER (P) 

DEENDAYAL PORT AUTHORITY 
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DEENDAYAL PORT AUTHORITY 

NOTICE INVITING TENDER 

Tender No. CN:   03/2022 

ONLINE TENDERING (E- Tendering) 

NAME OF WORK: Up-gradation and Strengthening of Existing 

Oil Jetty No 3 

E/Online Tenders are invited by SUPERITENDING ENGINEER (P) for the above work as per the 
details given in the table below. 

 

Work  
Description 

Tender Fee 
(In Rs.) 

Estimated cost (In 
Rs.) 

Bid Security 
Date of Pre- 
Bid Meeting 

Last Date and 
time of 
online 

Submission 
of bid 

documents 

Date and 
time of 
online 

opening 

Up-
gradation 

and 
Strengtheni

ng of 
Existing Oil 
Jetty No 3 

 

5900/- 
(INCLUDING 
GST @ 18 %) 
(In 

the form of 
Demand Draft 
/BC/PO drawn 
in favor of 
FA&CAO, 
Deendayal 
Port Authority 
payable at 
Gandhidham) 

 
Rs. 

15,78,10,887/-  

Rs. 15,78,109  in form of 
Bank Guarantee of 
Nationalize/scheduled(
except Co-operative) 
bank having its branch 
at Gandhidham in 
prescribed format (As 
per section 8 

NA 
Up to 16.00 

hours on    
26/09/2022 

26/09/2022 
@12:05 

Hrs. 

Detailed tender notice along with complete tender documents can be downloaded from website 

https://kpt.nprocure.comfrom 26/08/2022 to 26/09/2022 @ 16:00 Hrs. Tender Notice is also 

available on www.deendayalport.gov.in. Technical Bid will be opened on 26/09/2022 @ 16:05Hrs. 

Date of opening of price bid shall be notified after scrutiny & evaluation of Technical Bid. For further 

details and general enquiries prospective bidders may contact SUPERITENDING ENGINEER (P), 

PROJECT DIVISION DEENDAYAL PORT AUTHORITY, ROOM NO.112, 1ST FLOOR, AO BUILDING-

ANNEX, GANDHIDHAM KACHCHH-370201 during working hours before the last date and time of 

downloading of tender documents. 

SUPERITENDING ENGINEER (P) 
DEENDAYAL PORT AUTHORITY 
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DEENDAYAL PORT AUTHORITY, KANDLA 

NOTICE INVITING ON LINE TENDER 

Details about E/Online tender: 
 

Department Name Civil Engineering Department  

Circle/ Division Project Division 

Tender Notice No. CN :  03/2022 

Name of Work 
 

Up-gradation and Strengthening of 
Existing Oil Jetty No 3 

Estimated Contract Value 
(INR) 

 Rs. 15,78,10,887/- 

Period of Completion 
(in Months) 

08 Months 

Bidding Type Open 

Bid Call (Nos.) One 

Tender Currency Type Single 

Tender Currency Settings Indian Rupee (INR) 

Minimum Pre-Qualifying / 
Eligibility Criteria : 

1. Average annual financial turnover during the last 
three years ending 31st March of the previous 
financial years, should be at least Rs. 473.43 Lakhs. 

2. Experience of having successfully completed similar 
works during last 7 years ending last day of month 
previous to the one in which applications are invited 
should be either of the following: 

Three similar completed works, each work costing not 
less than Rs. 631.24 Lakhs. 

Or 
Two similar completed works, each work costing not 
less than Rs. 789.05 Lakhs. 

Or 
One similar completed work, costing not less than Rs. 
1262.49 Lakhs. 
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 “Similar Works” means 
Construction/Retrofitting/Rehabilitation/Strengtheni
ng of RCC Marine Structures like Berth/Jetty/any 
RCC marine structure (Separate/Combine) including 
approaches, fixtures, civil work shall also consider, if 
executed along with construction of main 
Berth/Jetty/any RCC marine structure.  
  

3. Joint Venture 
 
i. In case of JV, to qualify experience in similar works, 

merging of work order value executed by two or 
more of its member of JV either as a whole or as 
member of JV shall not be permitted to qualify 
eligible works in terms of similar completed works. 
Only No. of work orders completed works by 
member of JV shall be merged to evaluate the 
experience 

ii. Lead partner should have executed at least one 
similar work costing Rs. 631.24 lakhs as per 
Minimum Eligibility Criteria. 

iii. In case of Bid submitted by JV/Consortium, the lead 
partner of the JV shall meet the minimum Eligibility 
criteria of Financial Turnover. 

 

3. Bidders who meet the minimum qualification criteria 
will be qualified only if their available bid capacity is 
more than the total bid value. The available bid 
capacity will be calculated asunder: 

Assessed Available Bid capacity= A X N X 2 –B, Where, 
“N” = Number of years prescribed for completion of the 
subject contract. 

“A” = Maximum value of works executed in any one 
year during last seven years (at current price level) 

“B” = Value at current price level of existing 
commitment s and ongoing works to be completed in 
the next ’N’ years. The Bidder shall furnish statements 
showing the value of existing commitments and 
ongoing works as well as the stipulated period of 
completion remaining for each of the works preferably 
countersigned by the Nodal Office or his nominee-in-
charge. 

 

Joint Venture Applicable 

Rebate Applicable (Unconditional rebate submitted online 
before due date of submission of bid) 

Bid Document Fee : Rs. 5900/-(including GST) (In the form of Demand Draft 
drawn in favor of FA&CAO, Deendayal Port Authority 
payable at Gandhidham) 

BID SECURING DELERATION 

Bid Security/ EMD (INR):- 

Rs. 15,78,109/- (in the form of Bank Guarantee Drawn in 
favor of Board of Trustee of Deendayal Port,  issued by any 
Nationalized bank having branch at Gandhidham as per 
enclosed format) 

Bid Document 
Downloading Start Date 

26/08/2022 

Bid Document 
Downloading End Date 

26/09/2022 up to 16:00 Hrs. 
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Date & Place of Pre Bid 
Meeting 

NIL 

Last Date & Time for 
Receipt of Online Bids 

26/09/2022 @16:00 Hrs. 

Bid Validity Period 120 Days 

Condition Tender Fees in form of Demand Draft (DD) In favor of FA 
& CAO, DEENDAYAL PORT AUTHORITY, Payable at 
Gandhidham. 
 
The bid/tender shall be accompanied by Bank Guarantee of 
Nationalized/scheduled bank (except Co-operative Bank) 
having its branch at Gandhidham towards Bid Security 
(EMD) in prescribed format. The bid/Tender not 
accompanied with Tender fee and EMD shall not be 
considered and their technical and price bid will not be 
opened 

 The above shall be submitted in electronic format 
through on line (by scanning) while uploading the bid. 
This submission shall mean that EMD and Tender Fee are 
received.  

Accordingly offer of only those shall be opened whose 
EMD and Tender Fee is received electronically. However, 
for the purpose of realization, bidder shall send the same 
in original along with hard copy of tender (sealed & signed 
of authorized person), and other PQ documents through 
R.P.A.D./speed post or in person so as to reach to 
SUPERITENDING ENGINEER (P), PROJECT DIVISION 
DEENDAYAL PORT AUTHORITY, ROOM NO.112, 1ST 
FLOOR, AO BUILDING-ANNEX, GANDHIDHAM 
KACHCHH-370201 within (7) seven days from the date 
of opening. 

 

Remarks Submission of E.M.D. Tender Fee and other Documents 
during office hours : within seven (7) days from the date 
of opening of bid, by R.P.A.D /Speed post or in person in 
the chamber SUPERITENDING ENGINEER (P), PROJECT 
DIVISION DEENDAYAL PORT AUTHORITY, ROOM 
NO.112, 1ST FLOOR, AO BUILDING-ANNEX, 
GANDHIDHAM KACHCHH-370201. 

Bid Opening Date Technical Bid will be opened on   26/09/2022 @ 16:05 
Hrs. Date of opening of Price Bid shall be notified after 
scrutiny & evaluation of Technical Bid to qualified 
bidders. 

Documents required to be 
submitted by scanning 
through online 

a. Documents in support of fulfilling qualifying criteria as 
indicated above. 

b. EMD (Bid Security in form of B.G to be submitted in 
prescribed format (As per section 8)  

c. As indicated in clause 1.4 of section 1 – Instructions to 
bidders. 

Officer- Inviting Bids: SUPERITENDING ENGINEER (P),  

DEENDAYAL PORT AUTHORITY 

Bid Opening Authority : SUPERITENDING ENGINEER (P),  

DEENDAYAL PORT AUTHORITY 
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Address: SUPERITENDING ENGINEER (P), PROJECT 
DIVISION DEENDAYAL PORT AUTHORITY, ROOM 
NO.112, 1ST FLOOR, AO BUILDING-ANNEX, 
GANDHIDHAM KACHCHH-370201 

Contract Details : Mobile – 97253 38260 

 
 

SUPERITENDING ENGINEER (P) 
 

DEENDAYAL PORT AUTHORITY 
 
Note: 
In case bidders need any clarifications or if training is required to participate in 
online tenders, they can contact (n)Procure Support team at following address: - 
 
(n)code Solutions – A division of GNFC Ltd.,  
(n)Procure Cell,  
403, GNFC Infotower, S.G. Road,  
Bodakdev, Ahmedabad – 380054 (Gujarat).  
 
Contact Details : 
Airtel : +91-79-40007501, 40007512, 40007516, 40007517, 40007525 
BSNL : +91-79-2684511, 26854512, 26854513 (EXT: 501, 512, 516, 517, 525) 
Reliance : +91-79-30181689 
Fax : +91-79-26857321, 40007533 
E-mail : nprocure@gnvfc.net 
TOLL FREE NUMBER : 1-800-233-1010 (EXT: 501, 512, 516, 517, 525) 
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SECTION -1 
 
 

INSTRUCTIONS TO BIDDERS 
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A. GENERAL 

1.1 Scope of Bid 

The Executive Engineer, C-I Division, Deendayal Port Authority, invites bids by E- 

Tendering for the work of “Up-gradation and Strengthening of Existing Oil Jetty No 

3” detailed in the table given in NIT. The bidders shall submit on-line bids for the work 

detailed in the table given in NIT. 

The successful bidder will be expected to complete the works by the intended 

completion date specified in the contract data. 

1.2 Source of Funds 
 

1.2.1 The employer has arranged the funds from internal resources and will have sufficient 

funds in Indian currency for execution of the works. 

1.3 Eligible bidder. 
 

1.3.1 The invitation for Bids is open to all eligible bidders meeting the eligibility criteria as 

defined in clause no.1.4.3. 

1.3.2. All bidders shall provide in Section-2 form of Bid and Qualification Information, a 

statement that the Bidder is not associated, nor has been associated in the past, directly 

or indirectly, with the consultant or any other entity that has prepared the design, 

specifications, and other documents for the Project Manager for the Contract. A firm 

that has been engaged by the Employer to provide consulting services for the 

preparation or supervision of the works, and any of its affiliates, shall not be eligible to 

bid. 

1.3.3. Government-owned enterprises may only participate if they are legally and financially 

autonomous, operate under commercial law and are not a dependent agency of the 

Employer subject to fulfillment of Minimum Qualifying criteria. 

1.3.4. Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent 

practices issued by the employer in accordance with clause 1.36. 
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1.4 Eligibility Criteria 

 
1.4.1. a. Experience of similar works executed during the last seven years, and details like 

monetary value, clients, and proof of satisfactory completion. 
 

b. Documentary evidence of adequate financial standing and proof from client for 
satisfactory completion of works. 

 
c. Deleted 

 
d. Equipment requirement/schedule. 

e. Managerial/Manpower requirement. 

f. Project Planning and Quality Control procedure to be adopted. 

g. Information regarding projects in hand, current litigation, orders regarding 
exclusion, expulsion or black listing, if any. 
 

h. Trained & Certified workmen proposed to be employed at the work site of the 
project. The Contractor must undertake to employ of certified worker to the 
extent of 20% of total strength. Valid certificates by a recognized University, 
technical Board, or Ministry of Government of India would only be taken 
cognizance of. 

1.4.2. If the Employer has not undertaken pre-qualification of potential bidders, all bidders 
shall include the following information and documents with their bids. 

a. Copies of original documents defining the constitution or legal status, place of 
registration, and principal place of business, written power of attorney of the 
signatory of the Bid to commit the Bidder. 

b. Total monetary value of construction work performed for each of the last five 
years. 

c. Experience in works of a similar nature and size for each of the last five years, 
and details of works underway or contractually committed, and Employers who 
may be contacted for further information on those contracts. 

d. Major items of construction equipment proposed to carry out to the contract. 

e. Qualifications and experience of key technical site management and technical 
personal proposed for the contract 

f. Reports on the financial standing of the Bidder, such as profit and loss 
statements and auditor's reports for the past five years. 
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g. Evidence of adequacy of working capital for this contract (access to line(s) of 
credit and availability of other financial resources). 

h. Authority to seek references from the Bidder's bankers. 

i. Information regarding any litigation, current or during the last five years, in 
which the Bidder is involved, the parties concerned, and disputed amount. 

j. Proposal for subcontracting components of the works amounting to more than 
10 percent of the Bid Price (for each qualification should attached); and 

k. The methodology and program of construction, backed with equipment 
planning and deployment, duly supported with broad calculations and quality 
control procedures and completion of the work as per technical specifications 
within the stipulated period of completion as per milestones. 

l. PAN, Registration with Service Tax (GST), Provident Fund Authorities, etc. 

m. Bid Security in approved form as prescribed under Clause No. 1.16. 

1.4.3 To qualify for award of the contract, bidders are advised to note the minimum 
qualification criteria specified below. 

i. Average annual financial turnover during the last three years ending 31st March of 
the previous financial year should be at least Rs. 473.43 Lakhs. 

ii. Experience of having successfully completed similar works during last 7 years 
ending last day of month previous to the one in which applications are invited 
should be either of the following. 

a. Three similar completed works each work costing not less than Rs. 631.24 
Lakhs. 

or 
b. Two similar completed works each work costing not less than Rs. 789.05 Lakhs. 

     or 

c. One similar completed work costing not less than Rs. 1262.49 Lakhs. 

iii. “Similar Works” means Construction/ Retrofitting/ Rehabilitation/ 
Strengthening of RCC Marine Structures like Berth/Jetty/any RCC 
marine structure (Separate/Combine) including approaches, fixtures, civil work 
shall also consider, if executed along with construction of main Berth/Jetty/any 
RCC marine structure. 

iv. In addition to above, the criteria regarding satisfactory performance of the work, 
Personnel, establishment, plant, equipment, etc. may be incorporated according 
to the requirement of the project. 
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1.4.4. To qualify for a package of contracts made up of this and other contracts for which bids 
are invited in the NIT, the bidder must demonstrate having experience and resources 
sufficient to meet the aggregate of the qualifying criteria for the individual contracts. 
(Refer Clause ‘A’ of Sec-5) 

1.4.5. Sub-contractors' experience and resources shall not be taken into account in 
determining the bidder's compliance with the qualifying criteria. Except to the extent 
state in 4.4 above. (Refer Clause ‘A’ of Sec-5) 

 

1.4.6 Bidders who meet the minimum qualification criteria will be qualified only if their 
available bid capacity is more than the total bid value. The available bid capacity will 
be calculated as under: 

 
Assessed Available Bid capacity = A X N X 2 –B, Where 

“N” = Number of years prescribed for completion of the subject contract. 

“A” = Maximum value of works executed in any one year during last seven 

years (at current price level) 

“B” = Value at current price level of existing commitment s and ongoing 

works to be completed in the next ‘N’ years. 

Note: To calculate the value of works to current level, following multiplying factors 
shall be applicable with reference to escalation based on WPI. This is only for 
to arriving the Bid Capacity and not for work experience& turnover. 

 
 

 

The Bidder shall furnish statements showing the value of existing commitments and 

on-going works as well as the stipulated period of completion remaining for each of 

the works preferably countersigned by the Nodal Officer or his nominee – in – charge. 

1.4.7 Even though the bidders meet the above qualifying criteria, they are subject to be 

disqualified if they have: 

- Made misleading or false representations in the forms, statements and 

attachments submitted in proof of the qualification requirements; and/or 

- Record or poor performance such as abandoning the works, not properly 

completing the contract, inordinate delays in completion, litigation history, or 

financial failures etc., and/or 

Financial 
Year 

2021-22 2020-21 2019-20 2018-19 2017-18 2016-17 2015-16 

Index 123.4 121.8 119.8 114.9 111.6 109.7 113.9 
Multiplying 

factor 
1.00 1.01 1.03 1.07 1.11 1.12 1.08 
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1.5 One Bid per Bidder 

1.5.1  Each bidder shall submit only one bid for one package. A bidder who submits or 

participates in more than one bid (other than as a subcontractor or in cases of 

alternatives that have been permitted or requested) will cause all the proposals with 

the Bidder’s participation to be disqualified. 

1.5.2 Joint Venture 

Companies/Contractors may jointly undertake contract/contracts. Each entity would 

be jointly and severely responsible for completing the task as per the contract, 

however declaration of the Lead member to be indicated by bidders, however JV has 

to designate in their MOU. The firms with at least 26% equity holding each be allowed 

to jointly meet the eligibility criteria.  

Note: JVs/ Consortia be allowed in all contracts of estimated cost of more than Rs. 5 
crores.  However, there shall be no limit on the number of partners. 

1.5.3 The works reckoned for the above purpose are those executed by tenderer as prime 
contractor or proportionately as member of Joint venture or as a sub-contractor, 
authorized and approved by the Employer of the work(s) against the tenderer has 
claimed his experience. 

1.6 Cost of Bidding 

1.6.1.   The bidder shall bear all costs associated with preparation and submission of his bid, 

and the Employers will in no case be responsible and liable for those costs. 

1.7 Site Visit 

1.7.1 The bidder, at the Bidder’s own responsibility and risk is encouraged to visit and 

examine the Site of Works and its surroundings and obtain all information that may be 

necessary for preparing the Bid and entering into a contract for construction of the 

Works. The costs of visiting the Site shall be at the Bidders’ own expense. 

B. Bidding Documents 

1.8 Content of Bidding Documents 

1.8.1 The set of bidding documents comprises the documents listed in the table below 

and addenda issued in accordance with Clause1.10: 

 
• DC 1 : Bid Reference 

• NIT : Invitation for Bids 
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• SECTION 1 : Instruction to Bidders 

• SECTION 2 : Forms of Bid, Qualification Information 

• SECTION 3 : Conditions of Contract 

• SECTION 4 : Contract Data 

• SECTION 5 : Specifications and Special Conditions 

• SECTION 6 : Drawing 

• SECTION 7 : Bill of Quantities 

• SECTION 8 : Forms of Securities 

1.8.2 One set of the bidding documents will be issued to the bidder. The document should 

be completed and returned with the bid. 

1.8.2.1 Bidding documents shall be downloaded. The documents should be complied 

filled and submitted through on-line tendering process on website 

http://DPA.nprocure.com 

1.8.3 The bidder is expected to examine carefully all instructions, conditions of contract, 

contract data, forms, terms, technical specifications, bill of quantities, forms, 

drawings, annexure in the bid document. Failure to comply with the requirements of 

the bid document shall be at the bidder’s own risk. Pursuant to clause 1.26 hereof, 

bids which are not substantially responsive to the requirements of the bid documents 

shall be rejected. 

1.9 Clarifications of the Bidding Documents 

1.9.1    A prospective bidder requiring any clarification of the bidding documents may notify 

the employer in writing or by electronic form and be confirmed by hard copy at the 

Employer’s address indicated in the invitation to bid. The employer will respond to any 

request for clarification which he received earlier than days (Suggested 7 days) prior 

to the deadline for submission of bids. Copies of the Employer’s response will be 

forwarded to all purchasers of the bidding documents, including`s a description of the 

enquiry but without identifying its source. 

1.9.2 Pre – bid meeting 

1.9.2.1 The bidder or his official representative is invited to attend a pre-bid meeting, which 

will take place on __/__/2022 @ 12:00 Hrs. at Old Board Room, A.O. Building, Deendayal 
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Port Authority, Gandhidham - Kutch, Gujarat. 

1.9.2.2  The purpose of the meeting will be to clarify issues and to answer question on any 

matter that may be clarified at that stage. But written comments/ reply is prevail. 

Quarries raised after Pre-Bid meeting shall not be entertained. 

1.9.2.3 The bidder is requested to submit any questions in writing or by cable to reach the 

Employer on or before the meeting. 

1.9.2.4 Minutes of the meeting, including the text of the questions raised (without identifying 

the source of enquiry) and the responses given will be uploaded on website 

http://DPA.nprocure.com without delay. Any modification of the bidding documents 

listed in Sub-Clause 1.8.1 which may become necessary as a result of the pre-bid 

meeting shall be made by the Employer exclusively through the issue of an Addendum 

pursuant to Clause 1.10 and not through the minutes of the pre- bid meeting. 

1.9.2.5 Non-attendance at the pre-bid meeting will not be a cause for disqualification of a 

bidder. 

 
1.10. Amendment of Bidding Documents 

1.10.1 Before the deadline for submission of bids, the Employer may modify the bidding 
documents by using addendum. 

 
1.10.2 Any addendum thus issued shall be part of the bidding documents and shall be 

communicated by uploading online on http://DPA.nprocure.com. Prospective bidders 

shall acknowledge receipt of each addendum by cable to the Employer. 

1.10.3 To give prospective bidders reasonable time in which to take an addendum into 

account in preparing their bids, the Employer shall extend as necessary the deadline 

for submission of bids, in accordance with Sub- Clause 1.20.2below. 

C. Preparation of Bid 

1.11 Language of the Bid 

1.11.1 All documents relating to the bid shall be in the English language. 

1.12 Documents comprising the Bid 

1.12.1 The bid submitted by the bidder shall comprise the following: 
 

A) Technical Bid 

i) Bid Security and tender fee. 

ii) Qualification Information Form and Document (Pursuant to clause 1.4 hereof) and 
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any other materials required to be furnished and submitted by the bidder in 

accordance with these instructions. The documents listed under Sections 2, 4 and 

7 of Sub-Clause 1.8.1 shall be filled in without exception. 

B) Financial Bid 

i) Contractor’s Bid 

ii) Bill of Quantity dully filled and digitally signed by the Bidder. 

1.13 Bid Prices 

1.13.1 The contract shall be for the whole works as described in Sub-Clause 1.1 based on 

the priced Bill of Quantities submitted by the Bidder. 

1.13.2 The bidder shall fill in rates and prices for all items of the Works described in the Bill 

of Quantities. Items for which no rate or price is entered by the bidder will not be paid 

for by the Employer when executed and shall be deemed covered by the other rates and 

prices in the Bill of Quantities. 

1.13.3 All duties, taxes, and other levies payable by the contractor under the contract, or for 

any other cause shall be included in the rates, prices and total Bid price submitted by 

the Bidder. 

 
1.13.4 The rates and prices quoted by the bidder are subject to adjustment during the 

performance of the contract. In accordance with the provisions of clause 3.47 of the 

conditions of contract. 

1.14 Currencies of Bid and payment 

The Unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. 

1.15 Bid Validity 

1.15.1 Bids shall remain valid for a period not less than 120 days after the deadline date for 

bid submission specified in clauses 1.20. A bid valid for a shorter period shall be 

rejected by the Employer as non-responsive. 

1.15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer 

may request that the bidders may extend the period of bid validity for a specified 

additional period. The request and the bidders’ responses shall be made in writing or 

by cable. A bidder may refuse the request without forfeiting his bid security. A bidder 

agreeing to the request will not be permitted to modify his bid. If bidder accept the 
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request to extend the period of bid validity, he should accordingly extend the validity 

of the BG submitted for EMD without any claims. 

1.16 Bid Security  

1.16.1 Earnest money Deposit (EMD)shall be 1% of the Estimate cost put to tender, subject to 

maximum Rs. 50 Lakhs. 

1.16.2 The EMD of Rs. 5 Lakhs be payable either by DD/PO/Banker’s cheque drawn in favor 

of Deendayal Port Authority payable at Gandhidham. EMD beyond Rs. 5 lakhs be 

payable in form of Bank Guarantee for the entire amount from any Nationalized 

Scheduled Bank (except Co-operative Banks) from any branch in India preferably from 

the local branch where the port is satiated. Bank Guarantee submitted as Earnest 

Money shall be valid for 28 days beyond the validity of the bid/tender. Bank Guarantee 

shall be verified independently by the Port with the bank before finalization of technical 

offer. In the event of lack of confirmation of issue of the Bank Guarantee by the Bank, 

the bid shall stands disqualified. 

1.16.3 EMD of unsuccessful bidders other than L1 and L2 is refunded immediately after 

ranking of price bids. Earnest money of L2 is refunded immediately after entering in to 

agreement with L1 and acceptance of performance Guarantee fromL1. 

1.16.4 EMD is refunded suo-motto with/without any application from the bidders. 

1.16.5 The bid security of the successful bidder will be discharged (refunded after he has 

signed the Agreement and furnished the required Performance security. 

1.16.6 The Bid security may be forfeited, if 

a) The bidder withdraws the bid after bid opening during the period of bid validity. 
b) The bidder does not accept the correction of the Bid price, pursuant to any 

arithmetic errors or 
c) The successful bidder fails within the specified time limit to 

(i) Sign the Agreement or 
(ii) Furnish the required Performances security. 
(iii) In case the contractor fails to commence the work within stipulated time. 

The forfeiture of the bid security is entirely discretion of employer. No any claims 
in this regards shall be entertained. 

1.17 Alternative proposals by bidders 

1.17.1 Conditional offer or Alternative offers will not be considered further in the process of 

tender evaluation. 
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1.18 Format and signing of bid 
 

1.18.1 The Price Bid to be submitted on-line shall be signed digitally by a person or persons 

duly authorized to sign on behalf of the Bidder. 

1.18.2 The Bid shall contain no alterations or additions, except those to comply with 

instructions issued by the Employer, or as necessary to correct errors made by the 

bidder in which case such corrections shall be initialed by the person or persons 

signing the bid. 

D Submission of bids 

1.19 Sealing and marking of bids. 
 

1.19.1 The bidder shall put Bid security document as per clause No.1.16, hereof in one 

envelope and properly seal and mark as “Bid Security”. The bidder shall put documents 

mentioned in clause No: 1.12.1.A (ii) in separate envelope and properly seal and mark 

as “Technical Bid”. 

The bidder shall seal “Financial Bid” as per Clause No: 1.12.1. (B) Here of, in separate 

envelope duly marking the envelope as “Financial Bid”. 

These envelopes than be put inside one outer envelope and sealed, duly marking the 

outer envelope as “Technical Bid and Financial Bid”. 

1.19.2 The envelopes shall 

(a)      Be addressed to Nodal Officer/Employer at the following address. 
----------------------------------------------------------------------------------------- 
----------------------------------------------- 

{Insert address of office for bid submission}, and 

(b) bear the following identification: 

Bid for “Up-gradation and Strengthening of Existing Oil Jetty No 3” 

Bid reference no  CN : __/2022 

DO NOT OPEN BEFORE (time and date for opening, per Clause 1.23) 

Name and address of the bidder. 

The tender complete in all respect should be put in the tender box (marked tender No 

CN: __/2022) in the office of The Executive Engineer(C-I) up to-         p.m. On due 
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date and open at ____on the same date in presence of such of the tenderers who 

may wish to be present. 

1.19.3 In addition to the identification required in Sub-Clause 1.19.2, the inner envelopes shall 

indicate the name and address of the bidder of to enable the bid to be returned 

unopened in case it is declared late, pursuant to Clause 1.21, or the bid is declared non-

responsive. If the outer envelopes are not sealed and marked as above, the Employer 

will assume no responsibility for the misplacement or premature opening of the 

technical bid and financial bid. 

1.20 Deadline for submission of the Bids 

1.20.1 Bids must be received by the Employer at the address specified above not later than in 

the event of the specified date for the submission of bids being declared a holiday by 

the Employer. The bids will be received up to the appointed time on the next working 

day. 

1.20.2 The Employer may extend the deadline for submission of bids by issuing an 

amendment in accordance with Clause 1.10, in which case all rights and obligations of 

the Employer and the bidders previously subject to the original deadline will then be 

subject to the new deadline. 

1.20.3 In case of tender document being downloaded from the web site, at the time of 

submission of (the hard copy of) the tender document. The tenderer shall give an 

undertaking that no change has been made in document. He shall be issued a printed 

set of document under acknowledgment with a condition that the printed version of 

the port tender document will be treated as authentic tender and if any discrepancy is 

noticed at any stage between the Port’s tender document and the one submitted by the 

tenderer, the conditions mentioned in the Port’s printed document  

Insert time and date; this should be the same as those given in the invitation for Bids Clause 

No.1.20. 

1.21 Late Bids 
 
1.21.1 Any bid received by the Employer after the deadline prescribed in Clause 1.20 will be 

considered as non-responsive. 

1.22 Modification and Withdrawal of Bids 
 
1.22.1 Bidders may modify or withdraw their bids before the deadline prescribed in Clause 
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1.20. 

1.22.2 Each Bidder’s modification or withdrawal notice shall be prepared, sealed, marked, 

and delivered in accordance with Clauses 1.18 & 1.19, with the outer and inner 

envelopes additionally marked “MODIFICATION” or “WITHDRAWAL” as appropriate. 

1.22.3 No bid may be modified after the deadline for submission of bids. 

1.22.4 Withdrawal or modification of a Bid between the deadline for submission of bids and 

the expiration of the original period of bid validity in Clause 1.15.1 above or as 

extended pursuant to Clause 1.15.2 may result in the forfeiture of the Bid security 

pursuant to Clause1.16.  

1.22.5 Tenders with any condition, including conditional rebate shall be rejected. However, 

tenders with unconditional rebate will be accepted. 

E. BID OPENING AND EVALUATION 

1.23 Bid opening 

1.23.1 On the due date and appointed time as specified in clause 1.20, the Employer will first 

open Technical bids of all bids received (except those received late) including 

modifications made pursuant to clause 1.22 in presence of the bidders or their 

representative who choose to attend. In the event of the specified date for Bid opening 

being declared a holiday by the Employer, the bids will be opened at the appointed 

time and location on the next working day. 

1.23.2 Envelopes marked “WITHDRAWAL” shall be opened and read out first. Bids for which 

an acceptable notice of withdrawal has been submitted pursuant to Clause 1.22 shall 

not be opened. Bidder’s name, withdrawals, modifications of technical bid, the presence 

of bid security and such other details, as the Employer may consider appropriate will be 

announced by the Employer at the opening. 

1.23.3 If all Bidders have submitted unconditional Bids together with requisite bid security, 

then all bidders will be so informed then and there. If any Bid contains any deviation 

from the Bids documents and/or if the same does not contain Bid security in the 

manner prescribed in the Bid documents, then that Bid will be rejected and the Bidder 

informed accordingly. The sealed financial bid containing priced BOQ will be returned 

to him without opening. All valid financial bids whose technical bids have been 

determined to be substantially responsive in accordance with Clause 1.26 hereof, shall 

be opened on the specified date from declaring the results of the Technical Bid, in 
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presence of the bidders or their representatives who choose to attend. The Bidder’s 

name, the Bid prices, the total amount of each Bid and of any alternative Bid (if 

alternatives have been requested or permitted), any discounts, Bid modifications and 

withdrawals, and such other details as the Employer at the opening. Any bid price, 

discount, or alternative Bid price which is not read out and recorded at Bid opening, 

will not be taken into account in Bid evaluation.  

1.23.4 The Employer shall prepare minutes of the Bid opening, including the information 

disclosed to those present in accordance with sub clause 23.3 and the minutes shall 

form part of the contract. 

1.24 Process to be confidential. 

Information relating to the examination, clarification, evaluation and comparison of 

the bids and recommendations for the award of a contract shall not be disclosed to 

Bidders or any other persons not officially concerned with such process until the 

award to the successful bidder has been announced. 

1.25 Clarification of Bids 

To assist in the examination and comparison of Bids, the Employer may, at his 

discretion, ask any Bidder for clarification of his Bid, including breakdown of unit rates. 

The request for clarification and the response shall be writing or by cable, but no 

change in the price or substance of the Bid shall be sought, offered, or permitted except 

as required to conform the correction of arithmetic errors discovered by the Employer 

in the evaluation of the Bids in accordance with Clause 1.27. 

Subject to above para, no Bidder shall contact the Employer on any matter relating to 

his bid from the time of the bid opening to the time the contract is awarded. If the 

Bidder wishes to bring additional information to the notice of the Employer, he should 

do so in writing. 

Any effort by the Bidder to influence the Employer’s bid evaluation, bid comparison or 

contract award decisions, may result in the rejection of his bid. 

1.26 Examination of Bids and Determination of Responsiveness 

1.26.1 Prior to detailed evaluation of Bids, the Employer will determine whether each Bid (a) 

meets the eligibility criteria defined in Clause 1.4 (b) has been properly signed by an 

authorized signatory (accredited representative) holding power of Attorney in his favor. 
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The Power of Attorney shall inter alia include a provision to bind the Bidder to settlement 

of disputes clause; (c) is accompanied by the required Bid security and; (d) is responsive 

to the requirements of the Bidding documents 

1.26.2 A substantially responsive Technical and Financial Bid is one which conforms to all the 

terms, conditions and specification of the Bidding documents, without material 

deviation or reservation. A material deviation or reservation is one (a) which affects in 

any substantial way the scope, quality or performance of the works; (b) which limits in 

any substantial way, the Employer’s rights or the Bidder’s obligations under the 

Contract; or (c) whose rectification would affect unfairly the competitive position of 

other Bidders presenting responsive Bids. 

1.26.3 If a Technical Bid is not substantially responsive, it will be rejected by the Employer, 

and may not subsequently be made responsive by correction or withdrawal of the non-

conforming deviation or reservation. 

1.26.4 The envelop marked as financial bid of those bidders whose technical bid has been 

determined to be non-responsive shall not be opened and will be returned unopened. 

 
1.27 Correction of Errors. 

1.27.1 Bids determined to be responsive will be checked by the Employer for any 

arithmetic errors. Errors will be corrected by the Employer as follows: 

(a) Where there is a discrepancy between the rates in figures and in words, the rate 

in words will govern; and 

(b) Where there is a discrepancy between the unit rate and the line item total 

resulting from multiplying the unit rate by the quantity, the unit rate as quoted 

will govern. 

1.27.2 The amount stated in the Bid will be adjusted by the Employer in accordance with the 

above procedure for the correction of errors and, with the concurrence of the Bidder, 

shall be considered as binding up on the bidder. If the bidder does not accept the 

corrected amount the Bid will be rejected, and the Bid security may be forfeited in 

accordance with Sub- Clause1.16. F. (B). 

1.28 NIL 
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1.29 Evaluation and Comparison of Bids 

1.29.1 The Employer will evaluate and compare only the bids determined to be 

responsive in accordance with Clause1.26. 

1.29.2 In evaluating the Bids, the Employer will determine for each Bid the 

evaluated Bid Price by adjusting the Bid Price as follows: 

(a) Making any correction for errors pursuant to Clause1.27; 

(b) Making appropriate adjustments to reflect discounts or other price 

modification offered in accordance with Sub Clause1.22.5 

 

1.29.3 The estimated effect of the price adjustment conditions under Clause 3.47 of the 

conditions of contract, during the period of implementation of the Contract, will not be 

taken into account in Bid evaluation. 

1.29.4 If the Bid of the successful Bidder is seriously unbalanced in relation to the Nodal 

Officer or his nominee’s estimate of the cost of work to be performed under the 

contract, the Employer may require the Bidder to produce detailed price analyses for 

any or all items of the Bill of Quantities. 

F. AWARD OF CONTRACT 

1.30 Award Criteria 

1.30.1 The Employer will award the Contract to the Bidder whose Bid has been determined to 

be responsive to the Bidding documents and who has offered the lowest evaluated Bid 

Price, provided that such Bidder has been determined to be (a) eligible in accordance 

with the provisions of Clause 1.3, and (b) qualified in accordance with the provisions 

of Clause 1.4. The second bidder (i.e. L2) shall be kept in reserve and may be invited to 

match the bid submitted by the (L1) bidder in case such bidder withdraws or is not 

selected for any reason. 

1.31 Employer’s Right to accept any Bid and to reject any or all. 

Notwithstanding clause 1.30, the Employer reserve the right to accept or reject any bid 

and to cancel the bidding process and reject all bids, at any time prior to the award of 

contract, without thereby incurring any liability to the affected bidder or bidders of the 

grounds for Employer’s action. 
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1.32 Notification of Award and Signing of Agreement 

1.32.1  The Bidder whose bid has been accepted will be notified of the award by the Employer 

prior to expiration of the Bid validity period by cable, telex or facsimile confirmed by 

registered letter. This letter (hereinafter and in the Conditions of Contract called the 

“Letter of Acceptance”) will state the sum that the Employer will pay the Contractor in 

consideration of the execution, completion and maintenance of the works by the 

Contractor as prescribed by the Contract (hereinafter and in the Contract called the 

“contract Price”). 

1.32.2  The notification of award will constitute the formation of the Contract subject only to 

the furnishing of a performance security in accordance with the provision of Clause 

1.33. 

1.32.3 The Agreement will incorporate all correspondence between the Employer and the 

successful bidder. It will be signed by the employer and sent to the successful Bidder 

(within 28 days of award of work for global tender and within 14 days for domestic 

tender) following the notification of award along with the Letter of Acceptance. Within (28 

days for global tender and within 21 days for domestic tender) of receipt, the successful 

Bidder will furnish the performance security and sign the Agreement with the Employer. 

1.32.4 Upon the furnishing by the successful Bidder of the Performance Security, the Employer 

will promptly notify the other Bidders that their Bids have been unsuccessful.  

1.33. Performance Security 

“Security Deposit shall consist of Performance Guarantee to be submitted at award of 

work. Performance guarantee should be 3% of the contract price which should be 

submitted in the form of Bank Guarantee of Nationalized bank having its branch at 

Gandhidham, or Demand Draft within (21 days in case of domestic bids and within 28 

days in case of global bids) of receipt of Letter of Acceptance/Intent which will be 

refunded immediately not letter than 14 days from completion of defect liability period.  

Failure of the Successful Bidder to comply with the requirements as mentioned above 

shall constitute sufficient grounds for cancellation of the award of work and the bidder 

can be disqualified from bidding for any contract with DPA for a period of three years 

from the date of notification.”   
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1.34. Advance Payment 

134.1 The Employer will provide an Advance payment on the Contract Price as stipulated in 

the Conditions of Contract, subject to maximum amount, as stated in the Contract 

Clause 3.51. 

1.35 Conciliator 

1.35.1 The Employer proposes that CIDC – SIAC Arbitration Centre be appointed as 

Conciliator under the contract as provided in sub-clause 3.24.1 of condition of contract. 

If the bidder disagrees with this proposal, the bidder should so state in the bid. 

1.36 Corrupt or Fraudulent Practices 

1.36.1 The Employer requires that Bidders/Suppliers/Contractors under this contract, 

observe the highest standard of ethics during the procurement and execution of this 

contract. In pursuance of this policy, the Employer: 

(a) Defines, for the purpose of these provisions, the terms set forth below as follows: 

(I) “Corrupt practice” means the offering, giving, receiving or soliciting of anything of 

value to influence the action of a public official in the procurement process or in 

contract execution; and 

(II) “Fraudulent practice” means a misrepresentation of facts in order to influence a 

procurement process or the execution of a contract to the detriment of the 

Employer, and includes collusive practice among Bidders (prior to or after bid 

submission) designed to establish bid prices at artificial non-competitive levels and to 

deprive the Employer of the benefits of free and open competition. 

(b)  Will reject a proposal for award of work if he determines that the Bidder 

recommended for award has engaged in corrupt or fraudulent practices in 

competing for the contract in question. 

(c)  Will declare a Bidder ineligible, either indefinitely for a stated period of time, to 

be awarded a contract/contracts if he at any time determines that the Bidder has 

engaged in corrupt or fraudulent practices in competing for or in executing, the 

contract. 

1.36.2 Furthermore, Bidders shall be aware of the provision stated in sub-clause 3.59.2 of the 
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conditions of Contract. 

Contractor  Superintending Engineer (P)   
Deendayal Port Authority 
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SPECIMEN FOR FORM OF BID 
(To be executed on bidder’s letter head) 

 
Name of Work : “Up-gradation and strengthening of Existing Oil 

Jetty No.3” 
To 

The SUPERITENDING ENGINEER (P), 
Deendayal Port Authority, 
NIRMAN Building, 
KANDLA Pin 370-210, 
Dist- Kutch (Gujarat). 

 
We, the undersigned, declare that: 

 
(a) We have examined and have no reservations to the tender documents, including 

addenda and clarifications issued 

(b) We offer to execute the work in conformity with the tendering documents and in 

accordance with the delivery schedules specified in the schedule of requirements 

in accordance with the tender document 

(c) The total price of our tender, excluding any discounts offered in item(d) below, is 

[insert the total tender price in words and figures, indicating the various amounts 

and the respective currencies]; [in case of techno-commercial offer it shall be 

mentioned that ‘as filled in the price bid’] 

(d) The discounts offered and the methodology for their application are: Discounts. If 

our tender is accepted, the following discounts shall apply. Methodology of 

application of the discounts. The discounts shall be applied using the following 

method: 

(e) our tender shall be valid for the period of time specified in [ITB  Sub-clause 1.15.1], 

from the date fixed for the tender submission deadline in accordance with [ITB 

Sub- clause 1.20.1] , and it shall remain binding upon us and may be accepted at 

any time before the expiration of that period or any extended period accordance 

with [ITB Sub-clause1.15.2]; 

(f) If our tender is accepted, we commit to submit a performance guarantee in 

accordance with [insert relevant clause no., ITB Sub-clause 1.33] for the due 

performance of the contract, as specified in specimen form for the purpose. 

(g)  We, including any subcontractors or contractors for any part of the contract,  
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(h) We have no conflict of interest in accordance with [ITB Sub-clauseno1.3.2]. 

(i) Our firm, its affiliates or subsidiaries- including any subcontractors or contractors 

for any part of the contract – has not been declared ineligible by the port, under 

laws of India or official regulations in accordance with [ITB Sub-clause no.1.3.4] 

 (j) We understand that this tender, together with your written acceptance thereof 

included in your notification of award, shall constitute a binding contract between 

us, until a formal contract agreement is prepared and executed in accordance with 

[ITB Sub-clause 1.32] and as per specimen from the purpose; 

(k) We understand that you are not bound to accept the lowest evaluated tender or any 

other tender that you may receive. 

(l) We also make specific note clauses of [ITB, NIT] under which the contract is 

governed. 

(m) In case of out station firms, having a branch in India for liaison purposes, please 

mention the name of the contact person and Tel. no., Fax. no., and Mail-Id and also 

the complete postal address of the firm. 

(n) We understand that the communication made with the firm at (m), by the port shall 

be deemed to have been done with us. 

Signed: [insert signature of person whose name and capacity are shown] 
 
 In the capacity of [insert legal capacity of person signing the form of tender] 

Name: [insert complete name of person signing the form of tender] 

Duly authorized to sign the tender for and on behalf of: [insert complete name of 

tenderer] 

Dated on _day of_ , (insert date of signing) 



31  

CONTRACTOR’S BID 

Description of the works: - “Up-gradation and Strengthening of Existing Oil Jetty No 3” 

BID 
 

TO 
 

Address 

 
----------------------------------------------------------- (The employer) 

 
------------------------------------------------------------------------------- 

 

GENTLEMEN, 
 

We offer to execute the works described above in accordance above with the conditions of 

Contract accompanying this bid for the contract price of __________________________(in 

figures)_____________________________________________________________ ( in letters). The advance 

payment required / not required as per rule. We accept appointment of_ _________as 

the conciliator’s letter.  

Or 

We do not accept the appointment of  _ as the conciliator and 

proposed instruct that be appointed as conciliator who’s daily fees and 

biographical data are attached. 

This bid and your written acceptance of it shall constitute a binding contract between us. 

We understand that you are not bound to accept the lowest or any bid you receive. We 

undertake that, in competing for (and, if the award is made to us, in executing) the above 

contract, we will strictly observe the laws against fraud and corruption in force in India 

namely “prevention of corruption act 1988” 

We hereby confirm that this bid complies with the bid validity and security required by 

the bidding documents. 

We attach herewith our copy of permanent account number (PAN)  

Yours faithfully, 

Authorized Signature: 
Name& title of signatory 
Name of Bidder 
Address 
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Notes: 
To be filled in by the bidder, together with his particulars and date of submission at the 
bottom of the form of bid.
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PRE-QUALIFICATION OF BIDDERS 
 

The information to be filled in by the bidder in the following pages will be used for purposes 

of pre-qualification as provided for in the instructions to tenderers. 

1. Only for individual bidders 

Constitution or legal status of bidder (attach copy) 

 Place of registration 

 Principal place of business 
 Power of attorney of signatory of bid(Attach) 

2. Turnover of the firm/JV 
 

YEAR TURN OVER 

2019-20 
 

2020-21 
 

2021-22 
 

Average 

 

 

 

 

 
Attachments: Financial reports for the latest last three years; balance sheets, profit and loss 

statement, auditors reports (in case of companies/ corporation) etc.,  list  them  below and 

attach copies. 

3. Similar works 
 

Particulars Year No. of works Value 

Total value 

completed similar 

work as defined in 

the tender 

document during 

last 7 years 

2015-16   

2016-17   

2017-18   

2018-19   

2019-20   

2020-21   

2021-22   
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Attachments: Supporting documents, viz., successful completion certificates from clients, 

other documentations to substantiate the similarity of work as per definition of “similar 

work” employers reserve the right to verify the information; 

4. Information on bid capacity (works for which bids have been submitted and works 

which are yet to be completed) as on the date of this bid. 

(A) Existing commitments and on-going works. 
 

Description of 
work 

Place & 
state 

Contract 
no. & 
date 

Name & 
address of 

port or 
Dept. 

Value of 
contract Rs 

Stipulated 
Period of 

completion 

Value of 
remaining to 
be completed 

Anticipated 
date of 

completion 

1 2 3 4 5 6 7 8 

        

. 
(B) Works for which bids already submitted 

 

Description 
of work 

Place & 
state 

Name& 
address of 

port or Dept. 

Value of  
contract 

Rs 

Stipulated 
Period of 

completion 

Date when 
decision is 
expected 

Remarks if 
any 

1 2 3 4 5 6 7 

       

. 
Attach certificates from the nodal officer or his nominee(s)-in-charge. 

 
5. The following contractor’s equipment is essential for carrying out the works. The bidder 

should list all information requested below. 
 

Item of 
equipment 

Requirement 
no. capacity 

Owned/leased/
to be procured 

Nos./ 
capacity 

Age/condition Remarks 

1 2 3 4 5 6 
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6. Qualification and experience of key personnel proposed for administration and 
execution of the contract. Attach biographical data. Refer also to sub. Clause 1.4.2(e) of 
instructions to bidders and sub. Clause 1.9.1 of the condition of contract. 

 

Position Name Qualification 
Years of 

experience 
(general) 

Years of experience 
in the proposed 

position 

Project 
manager 

    

Discipline 
specialist etc., 

    

 
7. Proposed sub-contracts and firms involved. 

 
Sections of the 

works 
Value of sub- 

contract 
Sub- contractor 

(name and address) 
Experience in similar 

work 

    

    

    

8. Information on litigation history in which the bidder is involved. 
 

Other 
party(ies) 

Port / Dept. 
Cause of 
dispute 

amount 
Remarks involved showing 

present status 

     

 
9. Additional information bidder may like to submit. 

 
Duly authorized to sign this authorization on behalf of (insert complete name of tenderer) 

 
Dated on day of_ [insert date of signing] 
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LETTER OF ACCEPTANCE 
(On letterhead paper of the port) 

 
 _ (date) 

 

TO:  
(Name and address of the contractor) 

 
 

Dear Sirs, 
 

Sub: Tender no. CN:__/2022 
“Up-gradation and Strengthening of Existing Oil Jetty No 3” 

Ref: Your bid dated and [list the correspondence with the bidder] 
 

This is to notify you that your bid dated for execution of the 

 _ (name of the contract and identification number, as given in the 

instructions to bidders) for the contract price of rupees (amount in words 

and figures as corrected and modified) in accordance with the tender document is here by 

accepted by the employer/Board. 

You are hereby requested to furnish performance security, in the form detailed in 

tender document for an amount of Rs.  within { } days of the receipt 

of this letter of acceptance valid up to 28 days from the date of completion obligations expiry 

of taking over certificate subject to removal of defects period i.e up to and also sign the 

contract agreement within { } days of the receipt of this letter of 

acceptance, failing which action as stated in the tender document will be taken. 

Detailed letter of acceptance will follow. Please acknowledge receipt. 

                              Yours faithfully 
 
 

                       Authorized signature 
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ISSUE OF NOTICE TO PROCEED WITH THE WORKS 
(Letterhead of the Port) 

 
 Dated 

 

To 
(Name and address of the contractors) 

Dear Sirs, 

Sub.:  Tender for “Up-gradation and Strengthening of Existing Oil Jetty No 3” 
 

Ref: Letter of acceptance no. dated 
 

Pursuant to your furnishing the requisite security as stipulated in [clause of general 

conditions of contract] and signing of the contract for execution of the  

you are hereby instructed to precede with the execution of the said works in accordance 

with the contract documents. It is hereby notified that the [site] is being handed over to you 

for execution of work in accordance with the contract documents. 

 

 

Yours faithfully, 

 

 

(Signature, name and title of 

Signatory authorized to sign on 

Behalf of employer/board) 



38  

SPECIMEN CONTRACT AGREEMENT 

(To be executed on Rs.100 non-judicial stamp paper) 

[The successful tenders shall fill in this form in Accordance with the instructions 

indicated] 

THIS CONTRACT AGREEMENT is made 

The [insert: number] day of [insert: month], [insert: year] 
 
 

Between 

(1) The Board of Deendayal port Authority, an autonomous body of the Ministry of 

Shipping of the Government of INDIA, incorporated under the major port Authority 

Act, 2021 as amended thereafter, under the laws of India and having its principal 

place of business at A.O. Building, Post Box No.50, Gandhidham–(Kutch), Gujarat 

State, India (hereinafter called” the port”), and 

 
(2) [insert name of the contractor], [incorporated under] the laws of [country of 

contractor] and having its place of business at [insert: address of contractor] 

(hereafter called “the contractor”) 

Whereas the employer board invited tenders against tender no.[number] for execution 

of [tender title and brief description] and has accepted a tender by the contractor in 

accordance with the supply/delivery schedules, in the sum of [insert contract price in 

words and figures, expressed in the contract currency (ies)] (hereafter called “contract 

price”) 

All disputes related to the subject contract shall be resolved through conciliation 

committee/council, comparing of independent subject experts. 

 
NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 

 
1. In this agreement words and expressions shall have the same meanings as per 

respectively assigned to them in the conditions of contract refer to. 

 
2. the following documents shall constitute the contract between the employer/ 

board and the contractor, and each shall be read and construed as an integral part 

of the contract: 
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(a) This contract agreement; 
 

(b) Special conditions of contract; 
 

(c) General conditions of contract; 
  

(d) Technical requirements (including schedule of requirements and technical 

specifications, drawings); 

(e) Notice inviting tender; 
 

(f) Replies issued to the pre-bid queries, addenda if any issued [numbers and 

date]; 

(g) The contractor’s bid and original price and delivery schedules; 
 

(h) The employer/ board’s notification of award; 
 

(i) [correspondence the employer/board has exchanged with the bidder till 

and after award of contract [specific letters and dates] 

(j) And [add here any other documents] AND  

WHERE AS EMPLOYER/BOARD accepted the bid of CONTRACTOR for the 

provision and the execution of WORK at the CONTRACT PRICE as indicated in 

CONTRACT upon the terms and subject to the conditions of contract. Now this 

CONTRACT AGREEMENT witness and it is hereby agreed and declared as follows: 

 
3. In consideration of the payment to be made to CONTRACTOR for work to be executed 

by him. CONTRACTOR hereby covenants with EMPLOYER/ BOARD what CONTRACTOR 

shall and will duly provide, execute and complete work and things in CONTRACT, 

mentioned or described or which are to be implied there from or may be reasonably 

necessary for completion of work and the times and in the manner and subject to the 

terms and conditions or stipulations mentioned in CONTRACT. 

4. In consideration of the due provision, execution and completion of work by the 

contractor in accordance with the terms of the contract, the employer/board 
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does hereby agree with contractor that employer /board will pay to contractor the 

respective amounts for the work actually done by him ad approved by employer/board 

as per payment terms accepted in contract and payable to contractor under provision 

of contract at such manner as provided for in the contract. 

 
5. In consideration of the due provision, execution and completion of work, contractor 

done hereby agree to pay such sums as may be due to employer/ board for the services 

rendered by employer/ board to contractor as set forth in contract and such other sums 

as may become payable to employer/ board towards loss, damage to the employer/ 

board’s equipment, materials etc. and such payments to be made at such time and in 

such manner as is provided in the contract. 

 
IN WITNESS where of the parties hereto have caused this agreement to be executed in 

accordance with the laws of [insert name of the contract governing law country] on the 

day, month and year indicated above. 

 
For and behalf of the employer/ board 
 
 
Signed: [insert signature] 
 
In the capacity of [insert title or other appropriate designation] 

In the presence of [insert identification of official witness] 

For any behalf of the contractor 
 
Signed: [insert signature of authorized representatives of the contractor] 

In the capacity of [insert title or other appropriate designation] 

In the presence of [insert identification of official witness] 
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SECTION 3 

CONDITIONS OF CONTRACT 
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CONDITIONS OF CONTRACT 
 

A. General 

3.1 Definitions 
 

3.1.1 Terms which are defined in the Contact Data are not also defined in the Conditions of 
Contract but keep their defined meanings capital initials are used to identify defined 
terms. 

 
Bill of Quantities means the priced and completed Bill of Quantities forming part of 
the Bid. 

 
Compensation Events are those defined in Clause 3.44 

The Completion Date is the date of Completion of the Works as certified by the Nodal 

Officer or his nominee in accordance with Sub Clause 3.55.1 

The Contract is the contract between the Employer and the Contractor to execute, 

complete and maintain the Works. It consists of the documents listed in Clause 3.2.2 

below. 

The Contract Data defines the documents and other information which comprise the 

Contract. 

The Contractor is a person or corporate body whose Bid to carry out the Works has 

been accepted by Employer. 

The Contractor’s Bid is the completed Bidding documents submitted by the 

Contractor to the Employer. 

The Contract Price is the stated in the letter of acceptance and thereafter as adjusted 

in accordance with the provisions of the Contract. 

Days are calendar days, months are calendar months. 

A Defect is any part of the Works not completed in accordance with the Contract. The 

Defects Liability Period is the Period named in the Contract Data and calculated from 

the Completion Date. 

The Employer is the party who will employ the contractor to carry out the Works. The 

Nodal Officer or his nominee is the person named in the Contract Data (or any other 

Competent person appointed and notified to the contractor to act in replacement of the 

Nodal Officer or his nominee) who is responsible for supervising the Contractor, 

Administering the Contract, certifying payments due to the Contractor, issuing and 

valuing Variations to the contract, awarding extensions of time and valuing the 
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Compensation Events. 

Equipment is the Contractor’s machinery and vehicles brought temporarily to the Site 

to construct the Works. 

The Initial Contract Price is the Contract Price listed in the employer’s Letter of 

Acceptance. 

The Intended Completion Date is the date on which it is intended that the Contractor 

shall complete the works. The Intended Completion Date is specified in the Contract 

Data. The Intended Completion Date may be revised only by the Nodal Officer or his 

nominee by issuing an extension of time. 

Materials are all supplies, including consumables, used by the contractor for 

incorporation in the Works. 

Plant is any integral part of the Works which is to have mechanical, electrical, electronic 

or chemical or biological function. 

The Site is the area defined as such in the Contract Data. 

Site Investigation Reports are those which were included in the Bidding documents and 

are factual interpretative reports about the surface and subsurface conditions at the 

site. 

Specification means the Specification of the Works included in the Contract and any 

modification or addition made or approved by the Nodal Officer or his nominee. 

The Start Date is given in the Contract Data. It is the date when the Contractor shall 

commence execution of the works. It does not necessarily coincide with any of the Site 

Possession Date. 

A Subcontractor is a person or corporate body who has a Contract with the Contractor 

to carry out a part of the work in the Contract which includes work on the site. 

Temporary Works are works designed, constructed, installed and removed by the 

Contractor which are needed for construction or installation of the Works. 

A Variation is an instruction given by the Nodal Officer or his nominee which varies 

the Works. 

The Works are what the Contract requires the Contractor to construct, install and turn 

over to the Employer as defined in the Contract Data. 

The Trained Work Person are those employed/proposed to be employed by the 

Contractor at the Project Site, who have participated and are in possession of a valid 
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Competency Certificate through a program run under the auspices of a University, State 

Technical Board, Ministry of Government of India. 

Board – Board of Authorities of the Deendayal Port authority, a body corporate under 

the Major Port Authorities Act, 2021 as amended from time to time. 

Chairman means the Chairman of the Board of Authorities of Deendayal Port. 
 
“Engineer-in-Charge” means the Chief Engineer of the Deendayal Port Authority. 

 
3.2 Interpretation 

In interpreting this Condition of Contract, singular also means plural, male also means 

female or neuter and the other way around. Headings have no significance. Words have 

their normal meaning under the language of the Contract instructions clarifying queries 

about the Conditions of Contract. 

3.2.1 If sectional completion is specified in the Contract Data, references in the Conditions 

of Contract to the Works, the Completion Date, and the Intended Completion Date 

apply to any Section of the Works (other than references to the Completion Date and 

Intended Completion date for the whole of the Works). 

3.2.2 The documents forming the Contract shall be interpreted in the following order of 
priority: 

 
1. Agreement 

 
2. Letter of Acceptance and notice to proceed with Works Contractor’s Bid. 

 
3. Contract Data 

 
4. Conditions of Contract including Special Conditions of Contract 

 
5. Specifications 

 
6. Drawings 

 
7. Bill of quantities 

8. Any other documents listed in the Contract Data as forming part of the Contract. 
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3.3 Language and Law 

3.3.1 The language of the Contract and the law governing the Contract are stated in the 
Contract Data. 

3.4 Nodal Officer or his nominee’s Decisions 

3.4.1 Except where otherwise specifically stated, the nodal officer or his nominee will decide 
contractual matters between the Employer and the Contractor in the role representing 
the Employer. 

3.5 Delegation 

3.5.1 The Nodal officer or his nominee may delegate any of the duties and responsibilities to 
other people except to the Conciliator after notifying the Contractor and may cancel 
any delegation after notifying the Contractor. 

3.6 Communications 

3.6.1 Communications between parties which are referred to in the conditions are effective 
only when in writing. A notice shall be effective only when it is delivered (in terms of 
Indian ContractAct1872). 

3.7 Joint Venture 

Companies/Contractors may jointly undertake contract/contracts. Each certify would 
be jointly and severely responsible for completing the task as per the contract, 
however declaration of the Lead member to be indicated by bidders, however JV has 
to designate in their MOU. The firms with at least 26% equity holding each be allowed 
to jointly meet the eligibility criteria.  

Note: JVs/ Consortia be allowed in all contracts of estimated cost of more than Rs. 5 
crores.  However, there shall be no limit on the number of partners. 

3.8 Subcontracting 

3.8.1 The Contractor may subcontract with the approval of the Nodal Officer or his nominee 
but may not assign the Contract without the approval of the Employer in writing. 
Subcontracting does not alter the Contractor’s obligations. 

3.8.2 Other Contractor 

The Contractor shall co-operate and share the Site with other contractors, public 
authorities, utilities, and the Employer between the dates given in the Schedule of other 
contractors. The Contractor shall as have referred to in the Contract Data, also provide 
facilities and services for them as described in the Schedule. The employer may modify 
the schedule of other contractors and shall notify the contractor of any such 
modification. 

3.9 Personnel 
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3.9.1 The contractor shall employ the key personnel named in the schedule of key personnel 
as referred to in the contract Data to carry out the functions stated in the schedule or 
other personnel approved by the Nodal officer or his nominee. The Nodal Officer or his 
nominee will approve any proposed replacement of key personnel only if their 
qualifications, abilities, and relevant experience are substantially equal or better than 
those of the personnel listed in the schedule. 

3.9.2. If the Nodal Officer or his nominee asks the Contractor to remove a person who is a 
member of the Contractor’s staff of his work force stating the reasons, the Contractor 
shall ensure that the person leaves the Site within seven days and has no further 
connections with the work in the Contract. 

3.10 Employer’s and Contractor’s Risks 

3.10.1 The Employer carries the risks which this contract states are Employer’s risks and the 
Contractor carries the risks which this Contract states are Contractor’s risks. 

3.11 Employers Risks 

3.11.1 The Employers risks are 
 

(a) Insofar as they directly affect the execution of the Works in the country where the 

Permanent Works are to be executed: 

(i) War and hostilities (whether war be declared or not), invasion, act of foreign 

enemies: 

(ii) Rebellion, revolution, insurrection, or military or usurped power, or civil 
war, 

(iii)  Ionizing radiations, or contamination by radioactivity from any nuclear fuel, 

or from any nuclear waste, from the combustion of nuclear fuel, radioactive 

toxic explosive or other hazardous properties of any explosive nuclear 

assembly or nuclear component thereof: 

(iv)  Pressure waves caused by aircraft or other aerial device starveling at sonic 

or upper sonic speeds; and  

(v)  riot, commotion or disorder, unless solely restricted to the employees of the 

Contractor or of his Subcontractors and arising from the conduct of the 

Works; 

(vi) floods, tornadoes, earthquakes and landslides 
 

(b) Loss or damage due to the use or occupation by the Employer of any Section or part 

of the Permanent Works, except as may be provided for in the Contract; 

(c) Loss or damage to the extent that it is due to the design of the Works, other than any 
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part of the design provided by the Contractor or for which the Contractor is 

responsible; and 

(d) Any operation of the forces of nature (in so far as it occurs on the Site) which an 

experienced contractor: 

(i) could not have reasonably for seen, or 

(ii) Could reasonably have foreseen, but against which he could not reasonably 

have taken at least one of the following measures. 

A. Prevent loss or damage to physical property from occurring by taking 

appropriate measures, or 

B. Insure against. 

3.12 Contractor’s risks 

3.12.1 All risks of loss of or damage to physical property and of personal injury and death 

which arise during and in consequence of the performance of the Contract other than 

the excepted risks are the responsibility of the Contractor. 

3.13 Insurance 

3.13.1 The Contractor shall provide in the joint names of the employer and the Contractor, 

insurance cover from the Start Date to the end of the Defects Liability Period, in the 

amounts and deductibles state in the Contract Data for the following events which are 

due to the Contractors risks. 

(a) Loss of or damage to the Contractors risks.   

(b) Loss of or damage to Equipment; 

(c) Loss of or damage property (except the Works, Plant, Materials and Equipment in 

connection with the Contract, and 

(d) Personal injury of death. 

3.13.2 Policies and certificates for insurance shall be delivered by the Contractor to the Nodal 

Officer or his nominee for the Nodal Officer or his nominee’s approval before Start 

Date. All such insurance shall provide for compensation to be payable in the types and 

proportions of currencies required to rectify the loss or damage incurred. 

3.13.3. If the Contractor does not provide any of the policies and certificates required, the 

Employer may affect the insurance which the Contractor should have provided and 
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recover the premiums the Employer has paid from payments otherwise due to the 

Contractor or, if no payment of the premiums shall be a debt due. 

3.13.4. Alternate to the terms of insurance shall not be made without the approval of the Nodal 

Officer or his nominee. 

3.13.5. Both parties shall comply with all conditions of the insurance policies. 

3.14. Site Investigation Reports 

3.14.1 The Contractor, in preparing the Bid, shall rely on the Investigation Report referred to 

in the Contract Data, supplemented by any information available to the Bidder. 

3.15. Queries about the Contract Data 

3.15.1 The Nodal Officer or his nominee will clarify queries on the Contract Data. 

3.16. Contractor to Construct the Works 

3.16.1. The Contractor shall construct and install the Works in accordance with the 

Specification and Drawings. 

3.17. The Works to Be Completed by the Intended Completion Date 

3.17.1. The Contractor may commence execution of the Works on the Start Date and shall carry 

out the Works in accordance with the program submitted by the Contractor as updated 

with the approval of the Nodal Officer or his nominee, and complete them by the 

Intended Completion Date. 

3.18. Approval by the Nodal Officer or his nominee 

3.18.1. The Contractor shall submit Specifications and Drawings showing the proposed 

Temporary Works to the Nodal Officer or his nominee, who is to approve them if they 

comply with the specifications and Drawings. 

3.18.2. The Contractor shall be responsible for design of Temporary Works. 

3.18.3. The Nodal Officer or his nominee’s approval shall not alter the Contractor’s 

responsibility for design of the Temporary Works. 

3.18.4. NIL 

3.18.5. All Drawings prepared by the Contractor for the execution of the temporary or 
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permanent Works, are subject to prior approval by the Nodal Officer or his nominee 

before their use. 

3.19. Safety 

3.19.1 The Contractor shall be responsible for the safety of all activities on the Site. 

3.20 Discoveries 

3.20.1 Anything of historical or other interest or of significant value unexpectedly discovered 

on the Site is the property of the Employer. The contractor is to notify the Nodal Officer 

or his nominee of such discoveries and carry out the Nodal Officer or his nominee’s 

instructions for dealing with them. 

3.21 Possession of the Site 

3.21.1 The Employer shall give possession of all parts of the Site to the Contractor, free from 

encumbrances. If possession of a part is not given by the date stated in the Contract 

Data, the Employer is deemed to have delayed the start of the relevant activities and 

this will be a Compensation Event. 

3.22. Access to the Site 

3.22.1. The Contractor shall allow the Nodal Officer or his nominee and any person authorized 

by the Nodal Officer or his nominee access to the Site to any place where work in 

connection with the Contract is being carried out or is intended to be carried out and 

to any place where materials or plant are being manufactured, fabricated and/or 

assembled for the works. 

3.23. Instructions 

3.23.1. The Contractor shall carry out all instructions of the Nodal Officer or his nominees 

who comply with the applicable was where the Site is located. 

3.24. Disputes 

3.24.1. If the Contractor believes that a decision taken by the Nodal Officer or his nominee was 

either outside the authority given to the Nodal Officer or his nominee by the Contract 

or that the decision was wrongly taken, the decision shall be referred to the conciliator 

within 28 days of the notification of the Nodal Officer or his nominee’s decision. 
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3.25. Settlement of Disputes 

3.25.1. If a dispute of any kind whatsoever arises between the Employer and the Contractor in 

connection with, or arising out of the Contract or the execution of the Works, whether 

during the execution of the Works  or  after their completion and whether before or 

after repudiation or after termination of the Contract, including any disagreement by 

either party with any action, inaction, opinion,  instruction,  determination,  certificate 

or valuation of the Nodal Officer or his nominee, the matter in dispute  shall, in the first 

place be referred to the Disputes Review Board [DRD] in case of contracts valuing more 

than Rs.5 crores and above, and for contracts valuing less than Rs. 5 crores, the disputes 

will firstly be settled by the Conciliator, failing which any party may invoke arbitration 

clause. 

Unless the Contract has already been repudiated or terminated or frustrated the 

Contractor shall in every case, continue to proceed with the Works with all due 

diligence and the Contractor and the Employer shall give effect forthwith to every 

decision of the Nodal Officer or his nominee unless and until the same shall be revised, 

as hereinafter provided, by the conciliator or in a Dispute Review Board 

recommendation / Arbitral Award. 

 

3.25.2. Decision by Conciliator 

(i) The Conciliator shall give a decision in writing within 28day so receipt of a 

notification of a dispute. 

(ii) Conciliator shall be paid daily at the rate specified in the contract Data together 

with reimbursable expenses of the types specified in the contract data and the cost 

shall be divided equally between the Employer and the contractor, whatever decision 

is reached by the conciliator, either party may refer a decision of the conciliator within 

28 days of the conciliator’s written decision. If neither party refers the disputes to 

arbitration within 28 days, the conciliators decision will be final and binding. 

3.25.3 Arbitration 

Any dispute in respect of contracts where party is dissatisfied by the Conciliators 

decision shall be decided by arbitration as set forth below: 

(i) A dispute with Dispute review expert shall be finally settled by arbitration in 



51  

accordance with the Indian Arbitration and Conciliation Act, 1996, or any statutory 

amendment thereof. The arbitral tribunal shall consist of 3 arbitrators, one each to be 

appointed by the Employer and the Contractor, and the third to be appointed by the 

mutual consent of both the arbitrators, falling which by making a reference to CIDC-

SIAC Arbitration Centre from their panel. 

(ii) Neither party shall be limited in the proceeding before such arbitrations to the 

evidence nor did arguments already put before the Nodal Officer or his nominee or 

the Board, as the case may be, for the purpose of obtaining said 

recommendations/decision. No such recommendations/decision shall disqualify 

the Nodal Officer or his nominee or any of the members of the Board, as the case 

may be, from being called as a witness and giving evidence before the arbitrators 

or any matter whatsoever relevant to the dispute. 

(iii) The reference to arbitration shall proceed notwithstanding that the works shall 

not then be or be alleged to be complete, provided always that the obligations of 

the Employer, the Nodal Officer or his nominee and the Contractor shall not be 

altered by reason of the arbitration being conducted during the progress of the 

works. Neither party shall have been titled to suspend the works to which the 

dispute relates, and payment to the contractor shall be continued to be made as 

provided by the contract. 

(iv) If one of the parties fails to appoint its arbitrator in pursuance of sub-clause [i], 

within 14 days after receipt of the notice of the appointment of its arbitrator by the 

other party, then chairman of the nominated Institution shall appoint arbitrator 

within 14 days of the receipt of the request by the nominated institution. A certified 

copy of the chairman’s order, making such an appointment shall be furnished to 

both the parties. 

(v) Arbitration proceedings shall be held at, and the language of the arbitration 

proceeding and that of all documents and communications between the parties 

shall be ‘English’ 

(vi) The decision of the majority of arbitrators shall be final and binding upon both 

parties. The expenses of the arbitrators as determined by the arbitrators shall be 

shared equality by the Employer and the Contractor. However, the expenses 

incurred by each party in connection with the preparation, presentation, etc.  of its 
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case prior to, during and after the arbitration proceedings shall be borne by each 

party itself. 

(vii) All arbitration awards shall be in writing and shall state the reasons for the award. 

(viii) Performance under the contract shall continue during the arbitration proceedings 

and payments due to the contractor by the employer shall not be withheld, unless 

they are subject matter of the arbitration proceedings. 

3.26. Replacement of Conciliator 

3.26.1 Should the Conciliator resign or die, or should the Employer and the Contractor agree 

that the conciliator is not fulfilling his functions in accordance with the provisions of 

the Contract, a new Conciliator will be jointly appointed by the Employer and the 

Contractor. 

In case of disagreement between the Employer and the Contractor, within 30 days the 

Conciliator shall be appointed by the Appointing Authorities designated in the Contract 

Data at the request of either party within 14 days of receipt of such request. 

B. TIMECONTROL 

3.27 Program 

3.27.1 Within the time stated in the contact data the contractor shall submit to the Nodal 

officer or his nominee for approval a program showing the general methods 

arrangements, order, and timing for all the activities in the works along with monthly 

cash flow forecast. 

3.27.2. An update of the program shall be a program showing the actual progress achieved on 

the timing of the progress achieved on the timing of the remaining work including any 

changes to the sequence of the activities. 

3.27.3. The contractor shall submit to the Nodal Officer or his nominees, for approval an 

updated program at intervals no longer than the period stated in the contract data. If 

the contractor does not submit an updates program within this period, the Nodal 

Officer or his nominee may withhold the amount stated in the contract data from the 

next payment certificate and continue to withhold this amount until the next payment 

after the date on which the overdue program has been submitted. 

3.27.4 The nodal officer or his nominee’s approval of the program shall not alter the 



53  

contractor’s obligations. The contractor may revise the program and submit it to the 

nodal officer or his nominee again at any time. A revise program is to show the effect of 

variations and compensation events. 

3.28 Extension of the intended completion date 

The nodal officer or his nominee shall extend the intended completion date if a 

compensation event occurs or a variation is issued which makes it impossible for 

completion to be achieved by the intended completion date without the contractor 

taking steps to accelerate the remaining work and which would cause the contractor to 

incur additional cost. The nodal officer or his nominee shall decide whether and by how 

much to extend the intended completion date within 21 days of the contractor asking 

the Nodal Officer or his nominee for a decision up on the effect of a compensation event 

or variation and submitting full supporting information. If the contractor has failed to 

give early warning of a delay or has failed to cooperate in assessing the new intended 

completion date. 

 

3.29 The Early Warning Provisions shall be as per clause 3.32 

3.30 Delays Ordered by the Nodal Officer or his nominee 

3.30.1 The Nodal Officer or his nominee may instruct the contractor to the start or Progress of 

any activity within the works. 

3.31. Management Meeting 

3.31.1. Either the Nodal Officer or his nominee or the contractor may require the other to 

attend a management meeting. The business of a management meeting shall be to 

review the plans for remaining work and to deal with matters raised in accordance with 

the early warning procedure. 

3.31.2. The Nodal Officer or his nominee shall record the business of management meetings 

and is to provide copies of his record to those attending the meeting and to the 

employer. The responsibility of the parties for actions to be taken is to be decided by 

the Nodal Officer or his nominee either at the management meeting or after the 

management meeting and state in writing to all attended the meeting. 
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3.32. Early warning 

3.32.1. The contractor is to warn the Nodal Officer or his nominee at the earliest opportunity 

of specific likely future events or circumstances that may adversely affect the quality of 

the work, increase the contract price or delay the execution of works. The Nodal Officer 

or his nominee may require the contractor to provide an estimate of the expected effect 

of the event or circumstances on the contract price and completion date. The estimates 

are to be provided by the contractor as soon as reasonably possible. 

3.32.2. The contractor shall cooperate with the Nodal Officer or his nominee in making and 

considering proposals for how the effect of such an event or circumstance can be 

avoided or reduced by anyone involved in the work and in carrying out any resulting 

instruction of the Nodal Officer or his nominee. 

3.32.3. The Defect Liability period for the contract shall be 12months from the date issue of 

completion certificate. 

C. QUALITY CONTROL 

3.33. Identify Defects 

3.33.1. The Nodal Officer or his nominee shall check the Contractor’s work and notify the 

Contractor of any Defects that are found. Such checking shall not affect the Contractor’s 

responsibilities. The Nodal Officer or his nominee may instruct the Contractor to search 

for a Defect and to uncover and test any work that the Nodal Officer or his nominee 

considers may have a Defect. 

3.34. Tests 

3.34.1. If the Nodal Officer or his nominee instructs the Contractor to carry out a test not 

specified in the specification to check whether any work has a Defect and the test shows 

that it does the Contractor shall pay for the test and any samples. If there is no Defect 

the test shall be a Compensation Event. 

3.35. Correction of Defects 

3.35.1 The Nodal Officer or his nominee shall give notice to the Contractor of any Defects 

before the end of the Defects Liability Period, which begins at Completion and is defined 

in the Contract Data. The Defects Liability Period shall be extended for as long as Defects 

remain to be corrected. 
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3.35.2. Every time notice of a Defect is given the Contractor shall correct the notified Defect 

within the length of time specified by the Nodal Officer or his nominee’s notice. 

3.36. Uncorrected Defects 

3.36.1. If the Contractor has not corrected a Defect within the time specified in   the Nodal 

Officer or his nominee’s notice the Nodal Officer or his nominee will assess the cost of 

having the Defect corrected, and the Contractor will pay this amount. 

D. COST CONTROL 

3.37. Bill of Quantities 

3.37.1. The Bill of Quantities shall contain items for the construction, supply, installation, 

testing and commissioning work to be done by the Contractor. 

3.37.2. The bill of quantities is used to calculate the Contract Price. The Contractor is paid for 

the quantity of the work done at the rate in the Bill of Quantities for each item as jointly 

measured by both the representatives. 

 

3.38. Changes in the Quantities 

3.38.1. If the final quantity of the work done differs from the quantity in the Bill of Quantities 

for the particular item by more than + 25 percent provided the change exceeds + 10% of 

initial Contract Price, the Nodal Officer or his nominee shall adjust the rate (s), to allow for 

the change, in accordance with Clause 3.40. 

3.38.2. The Nodal Officer or his nominee shall not adjust rates from changes in quantities if 

thereby the initial Contract Price is exceeded by more than 15 percent except with prior 

approval of the Employer. 

3.38.3. If requested by the Nodal Officer or his nominee where the quoted rate (s) of any 

item(s) is/are abnormally high, the Contractor shall provide the Nodal Officer or his 

nominee with a detailed cost breakdown of such rate in the Bill of Quantities. 

3.39. Variations 

3.39.1. All Variations shall be included in updated programs produced by the Contractor. 

3.40. Payment for Variations 
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3.40.1. Variation permitted shall not exceed +25% in quantity of each individual item, and 

+10% of the total contract price, within 14 days of the date of instruction for executing 

varied work, extra work or substitution, and before the commencement of such work, 

notice shall be given either (a) by the contractor to the Employer of his intention to 

claim the extra payment or a varied rate or price, or (b) by the Employer to the 

contractor of his intention to vary rate or price. 

3.40.2. For items not existing in the Bill of Quantities or substitution to items in the Bill of 

Quantities, rate payable should be determined by methods given below and in the order 

given below: 

1) Rates and prices in Contract, if applicable plus escalation as per contract. 

2) Rates and prices in the schedule of rates applicable to the contract plus ruling 

percentage. 

3) Market rates of materials and labour, hire charges of plant and machinery used, plus 

10% for overheads and profits of Contractors. 

3.40.3. For items in the Bill of quantities but where quantities have increased beyond the 

variation limits, the rate payable for quantity in excess of the quantity in the Bill of 

Quantity plus the permissible variation should be: 

1) Rates and prices in contract, if reasonable plus escalation, failing Which (ii) and (iii) 

below will apply? 

2) Rates and prices in the schedule of Rates applicable to the contract plus ruling 

percentage, 

3) Market rates of material and labour, hire charges of plant and machinery used plus 

15% for overheads and profits of contractor. 

3.40.4 If there is delay in the Employer and the contractor coming to an agreement on the rate 

of an extra item, rates as proposed by the employer shall be payable provisionally till 

such time as the rates are finally determined or till date mutually agreed. 

3.40.5. If the Nodal officer or his nominee decides that the urgency of varying the work prevent 

a quotation being given and considers not delaying the work, no quotation shall be 

given and the variation shall be treated as a Compensation Event. 

3.41 Cash flow forecasts 

3.41.1 When the program is updated, the contractor is to provide the Nodal Officer or his 

nominee with an updated cash flow forecast. 
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3.42 Payment Certificates 

3.42.1 The contractors shall submit to the Nodal Officer or his nominee monthly statements of 

the estimated value of the work completed less the cumulative amount certified 

previously. 

3.42.2 The Nodal Officer or his nominee shall check the Contractors’ monthly statement within 

14 days and certify the amount to be paid to the Contractor after taking into account 

any credit or debit for the month in question in respect of materials for the works in the 

relevant amount and under conditions set forth in sub clause 3.51.6 of the Contract Data 

(Secured Advance). 

3.42.3 The value of work executed shall be determined by the Nodal Officer or his nominee. 

3.42.4 The value of work executed shall comprise the value of quantities of the items in the 

Bill of quantities completed. 

3.42.5 The value of work executed shall include the valuation of variations and Compensation 

Events. 

3.42.6 The Nodal Officer or his nominee may exclude any item certified in a previous certificate or 

reduce the proportion of any item previously certified in any certificate in the light of later 

information. 

3.43. Payments 

3.43.1 Bills shall be prepared and submitted by the Contractor, joint measurements shall be 

taken continuously and need to be connected with billing stage. System of 4 copies of 

measurements, one each for Contractor, Employer and Nodal Officer or his nominee, 

and signed by both Contractor and Employer shall be followed. 

3.43.2. 75% of bill amount shall be paid within 14 days of submission of the bill. Balance 

amount of the verified bill should be paid within 28 days of the submission. 

3.43.3 For delay in payment beyond the periods specified in 3.43.2 above, interest at a pre-

specified rate (suggested rate SBI PLR + 2%) p.a as on due date of payment) should be 

paid. 

3.43.4. Contractor shall submit final Bill within 60 days of issue of defects liability certificate. 

Client’s Nodal Officer or his nominee shall check the bill within 60 days after its receipt 

and return the bill to Contractor for corrections, if any 50% of undisputed amount shall 

be paid to the contractor at the stage of returning the bill. 

3.43.5 The Contractor should re-submit the bill, with corrections within 30 days of its return 
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by the Nodal Officer or his nominee. The re-submitted bill shall be checked and paid 

within 60 days of its receipt. 

3.43.6 Interest at a pre-specified rate (suggested rate SBI PLR+ 2% p.a. as on due date of 

payment) shall be paid if the bills is not paid within the time limit specified above. 

3.43.7 If an amount certified is increased in later certificates as a result of an award by the 

Conciliator or an Arbitrator, the Contractor shall be paid interest upon the delayed 

payment as set out in this clause. Interest shall be calculated from the date upon which 

the increased amount would have been certified in the absence of dispute. 

3.43.8 Items of the Works for which no rate or price has been entered in will not be paid for 

by the employer and shall be deemed covered by other rates and prices in the Contract. 

3.44. Compensation Events 

3.44.1 The following mutually agreed Compensation Events unless they are caused by the 

Contractor would be applicable. 

(a) The Employer does not give access to a part of the Site by the site. Possession Date 

stated in the Contract Date. 

(b) The Employer modifies the schedule of other contractors in a way which affects 

the work of the contractor under the contract. 

(c) The Nodal Officer or his nominee orders a delay or does not issue drawings, 

specifications or instructions required for execution of works on time. 

(d) The Nodal Officer or his nominee instructs the Contractor to uncover to carry out 

additional tests work which is then found to have no Defects. 

(e) The Nodal Officer or his nominee unreasonably does not approve for a subcontract 

to be let. 

(f) Ground conditions are substantially more adverse than could reasonably have been 

assumed before issuance of letter of Acceptance from the information issued to 

Bidders (including the Site Investigation Reports), from information available 

publicly and form a visual inspection of the site. 

(g) The Nodal Officer or his nominee gives an instruction for dealing with an 

unforeseen condition, caused by the Employer, or additional work required for 

safety or other reasons. 
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(h) Other contractors, public authorities, utilities or the Employer does not work within 

the dates and other constraints stated in the Contract that cause delay or extra cost 

to the Contractor. 

(i) The advance payment is delayed. 

(j) The effect on the Contractor of any of the Employer’s Risks. 

(k) The Nodal Officer or his nominee unreasonably delays issuing a Certificate of 

Completion. 

(l) Other Compensation Events listed in the Contract Date or mentioned in the 

contract. 

(m) Whenever any compensation event occurs, the contractor will notify the employer, 

within 14 days and provide a forecast cost of the compensation event. 

3.44.2 If a Compensation Event would cause additional cost or would prevent the work being 

completed before the intended Completion Date, the Contract Price shall be increased 

and/or the intended Completion Date shall be extended. The Nodal Officer or his 

nominee shall decide whether and by how much he Contract Price shall be increased 

and whether and by how much the Intended Completion Date shall be extended. 

3.44.3 As soon as information demonstrating the effect of each Compensation Event upon the 

Contractor’s forecast has been provided by Contractor, it is to be assessed by the Nodal 

Officer or his nominee and the Contract Price shall be adjusted accordingly. If the 

Contractor’s forecast is deemed unreasonable the Nodal officer or his nominee shall 

adjust the Contract Price based on Nodal Officer or his nominee’s own forecast. The 

Nodal Officer or his nominee will assume that the Contractor will react competently 

and promptly to the event. 

3.45. Tax 

3.45.1. The rates quoted by the Contractor shall be deemed to be inclusive of the sales and 

other taxes that the Contractor will have to pay for the performance of this Contract. 

The Employer will perform such duties in regard to the deduction of such taxes at 

sources as per applicable law. Any new Taxes, levies, duties imposed after signing the 

Contract shall be reimbursed by the employer on production of documentary evidence. 
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3.46. Currencies 

3.46.1. All payments shall be made in Indian Rupees unless specifically mentioned. 

3.47. Price Adjustment 

3.47.1. Contract price shall be adjusted for increase or decrease in rates and prices of labour, 

materials, fuels and lubricants in accordance with the following principles and 

procedures and as per formula given. The price adjustment shall apply for the work 

done from the start date given in the Contract data up to end of the initial intended 

completion date or extensions granted by the Nodal Officer or his nominee and shall 

not apply to the work carried beyond the stipulated time for reason attributable to the 

contractor. 

(i) Price adjustment for increase or decrease in the cost shall be paid in accordance 

with the following formula: 

V = 0.85 x Q x R x [ (P-Po) / Po] 

Where, 

V = Variation in price on account of Labour/ Diesel/ Cement/ Steel/ All Commodities 

during the month under consideration. 

Po = Market rate of Diesel/ Cement/ Steel/ All Commodities on the date of opening of 

Technical bid. (Consumer Price Index for Labour). 

P = Market rate of Diesel/ Cement/ Steel/ All Commodities during the month under 

consideration. (Consumer Price Index for Labour). 

Q = Percentage of Labour/ Diesel/ Cement/ Steel/ All Commodities. 

R = Value of work done during the month under consideration. 

Note: i) Escalation to be computed for relevant items. Percentage that shall govern the 

escalation under Q shall be predetermined and indicated in tender document 

for each component i.e. Labour, Fuel, Cement, Steel, All commodities etc. 

3.47.2. NIL 

3.47.3. To the extent that full compensation for any rise or fall in costs to the contractor is not 

covered by the provisions of this or other clauses in the contract, the unit rates and 

prices included in the contract shall be deemed to include amount to cover the 
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contingency of such other rise or fall in costs. 

SUBSEQUENT LEGISLATION 

If, after the date 28(Twenty eight) prior to the date for submission of tenders for the 

contract there occur changes to any National or Statute Stature, Ordinance or Decree or 

other law or any regulation or bye law of any local or other duly constituted authority 

or introduction of any such statute, ordinance, decree, law, regulation or bye law which 

causes additional or reduced cost to the contractor in execution of the contract, such 

additional or reduced cost shall, after due consultation with the employer and the 

contractor be determined by the nodal officer or his nominee and shall be added to or 

deducted from the contract price and the nodal officer or his nominee shall notify the 

contractor accordingly with a copy to the employer. 

3.48. Retention 

3.48.1. The employer shall retain from each payment due to the contractor the proportion 

stated in the contract data until completion of the whole of the works. 

3.48.2. Retention money shall be deducted at 5%from each running bill, subject to a max. of 5 

percent of the contract price. Retention money shall be refunded within 14 days from 

the date of payment of final bill. 

3.49. Liquidated damages 

(A) In case of delay in completion of the contract, liquidated damages (L.D) may be 

levied at the rate of ½ %of the contract value per week of delay or part thereof, 

subject to a maximum of 10 percent of the contract price. 

(i) The owner if satisfied, that the works can be completed by the contractor within a 

reasonable time after the specified time for completion, may allow further 

extension of time at its discretion with or without the levy of L.D. In the event of 

extension of time at its discretion with L.D, the owner will be entitled without 

prejudice to any other right or remedy available in that behalf per cent (1/2%) of 

the contract value of the works for each week or part of the week subject to the 

ceiling defined in sub-clause 3.49.A. 

(ii) The owner, if not satisfied that the works can be completed by the contractor, and 

in the event of failure on the part of the contractor to complete work with in further 
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extension of time allowed as aforesaid, shall be entitled, without prejudice to any 

other right, or remedy available in that behalf, to rescind the contract. 

(iii) The owner, if not satisfied with the progress of the contract and in the event of 

failure of the contractor to recoup the delays in the mutually agreed time frame, 

shall be entitled to terminate the contract. In the event of such termination of the 

contract as described in clauses 3.49A (ii) or 3.49A (iii) or both the owner shall be 

entitled to recover L.D. up to ten per cent (10%) of the contract value and forfeit the 

security deposit made by the contractor besides getting the work completed by 

other means at the risk and cost of the contractor. 

(iv) The ceiling of LD shall be 10% of the cost of work. 

(v) In case part / portions of the work can be commissioned and port operates the 

portion for commercial purpose, the rate of LD will be restricted to the uncompleted 

value of work, the maximum LD being on the entire contract value. 

Note: Contract price for LD shall be inclusive of tender price plus taxes and duties. 

3.50. Incentives or Bonus 

For early completion of the contract before the stipulated date of completion of work 

an incentive amount at the rate of 0.25 % contract price may be paid to the Contractor 

for every fortnight of early completion, subject to a maximum of cap of 5% of the 

contract price. 

The Port, if satisfied, that the works can be completed by the contractor within a 

reasonable time after the specified time for completion, may allow extension of time at 

its discretion, by virtue of which the contractor make himself eligible for incentive, the 

extension shall be considered only till the actual date of completion and no incentive 

shall be payable. For calculation of incentive payment, contract price shall be exclusive 

of tender price plus taxes and duties. 

3.51. Advance payment Mobilization Advance 

(a) The Mobilization advance shall not be sanctioned in less   than two installments.    

The second installment is sanctioned only after proper utilization of advance 

disbursed in first phase and a certification to this effect by E-I-C. 

(b) The advance shall be limited to 10% of tendered amount. 
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(c) Interest free advance shall not be granted. Rate of Interest shall be SBI Lending 

Rate+2%. 

(d) The mobilization advance shall be released only after obtaining a bank Guarantee 

bond from a nationalized bank for 110% (as per latest CVC directions) of amount of 

advance to be released and valid for the contract period. This shall be kept renewed 

time to time to cover the balance amount and likely period to complete recovery 

together with interest. 

(e) The original bank guarantee should be received by DPA directly from the issuing 

authority by Registered Post [AD]. However, in exceptional cases, where the 

guarantee is handed over to the customer for any genuine reasons, the branch 

should immediately send by Registered Post [AD] an unstamped by the E-I-C. 

(f) The interest on the advance shall be calculated from the date of payment to the date 

of recovery, both days inclusive. 

(g) It shall be ensured that at any point of time, Bank Guarantee is available for the 

amount of outstanding advance. 

(h) The recovery should be commenced after 10% of work is completed and the entire 

amount together with interest shall be recovered by the time 80% of the work is 

completed. However, the interest recovery shall be effected immediately from the 

1st release of payments towards execution of the work. 

(i) If the contractor fails to achieve the targeted progress at the end of 50% of time 

period the mobilization advance may be recovered by encashing the bank 

guarantee, provided no hindrance/delay was caused by the department. 

 

3.52. Performance Securities 

“Security Deposit shall consist of Performance Guarantee to be submitted at award of 

work. Performance guarantee should be 3% of the contract price which should be 

submitted in the form of Bank Guarantee of Nationalized bank having its branch at 

Gandhidham, or Demand Draft within (21 days in case of domestic bids and within 28 

days in case of global bids) of receipt of Letter of Acceptance/Intent which will be 

refunded immediately not letter than 14 days from completion of defect liability period.  
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Failure of the Successful Bidder to comply with the requirements as mentioned above 

shall constitute sufficient grounds for cancellation of the award of work and the bidder 

can be disqualified from bidding for any contract with DPA for a period of three years 

from the date of notification.”   

3.53. NIL 

 

3.54. Cost of Repairs 

3.54.1 Loss or damage to the works or materials to be incorporated in the works between the 

start date and the end of the defects correction period shall be remedied by the 

Contractor at the Contractors cost if the loss or damage arises from the Contractors acts 

or omissions. 

E. FINISHING THE CONTRACT 

3.55. Completion 

3.55.1. After completion of the work, the contractor will serve a written notice to the Nodal 

Officer or his Nominee/Employer to this effect. The Nodal officer or his 

Nominee/Employer upon receipt of this notice shall conduct a complete joint survey of 

the work within 7 days and prepare a defects list jointly. The defects pointed out by the 

Nodal Officer or his nominee/Employer would be rectified by the contractor within 14 

days and thereafter acceptance report be signed jointly by the contractor and the 

employer. This joint acceptance report shall be treated as “completion Certificate”. 

3.56 Taking over 

3.56.1 The employer shall take over the site and the works within seven days of the Nodal 

Officer or his nominee issuing a certificate of completion. 

3.57 Final Account 

3.57.1 The Contractor shall supply to the Nodal Officer or his nominee a detailed account of 

the total amount that the Contractor considers payable under the contract before the 

end of the Defects Liability period. The Nodal Officer or his nominee shall issue a defects 

liability certificate and certify any final payment that is due to the contractor within 60 

days of receiving the contractor’s account if it is correct and complete. If it is not, the 

Nodal Officer or his nominee shall issue within 15 days a schedule that states the scope 
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of the corrections or additions that are necessary for the correction and certify payment 

of 50% of the undisputed amount to the contractor.  

If the final account is still unsatisfactory after it has been resubmitted the Nodal Officer or 

his nominee shall decide on the amount payable to the contractor and issue a payment 

certificate, within 60 days of receiving the contractor’s revised account. 

3.58 Operating and Maintenance Manuals 

3.58.1 If “as built” Drawings and /or operating and maintenance manuals are required, the 

contractor shall supply them by the dates stated in the Contract Data. 

3.58.2 If the contractor does not supply the drawings and /or manuals by the dates stated in 

the contract data, or they do not receive the Nodal Officer or his nominee’s approval, 

the Nodal Officer or his nominee shall withhold the amount stated in the contract data 

from payments due to the contractor. 

3.59 Termination 

3.59.1 The employer or the Contractor may terminate the contract if the other party causes a 

fundamental breach of the contract. 

3.59.2 Fundamental breaches of contract include, but shall not be limited to the following: 

(a) The contractor stops work for 28 days when no stoppage of work is shown on the 

current program and the stoppage has not been authorized by the Nodal Officer or 

his nominee. 

(b) The Nodal Officer or his nominee instructs the contractor to delay the progress of 

the work and the instruction is not withdrawn within28 days. 

(c) The employer or the contractor becomes bankrupt or goes into liquidation other 

than for a reconstruction restructure or amalgamation. 

(d) A payment certified by the Nodal Officer or his nominee is not paid by the employer 

to the contractor within 50 days of the date of the Nodal Officer or his nominee’s 

certificate. 

(e) The Nodal Officer or his nominee gives Notice the failure to correct a particular 

defect is a fundamental breach of contract and the contractor fails to correct it 

within a reasonable period of time determined by the Nodal Officer or his nominee. 

(f) The contractor does not maintain a security which is required. 

(g) The contractor has delayed the completion of works by the number days for which 
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the maximum amount of liquidated damages can be paid as defined in the contract 

data and 

(h) If the contractor, in the judgment of the employer has engaged in corrupt or 

fraudulent practices in competing for or in the executing the contract. 

(i) If the contractor has contravened clause 1.37 and clause 3.9 of condition of contract. 

For the purpose of this paragraph: “corrupt practice” means the offering, giving 

receiving or soliciting of anything of value to influence the action of public officials 

in the procurement process or in contract execution. “Fraudulent practice” means a 

misrepresentation of facts in order to influence a procurement process or the 

execution of a contract to the detriment of the employer, and includes collusive 

practice.  Bidders (prior to or after bid submission) designed to establish bid prices 

at artificial non- competitive levels and to deprive the employer of the benefits of 

free and open competition”. 

3.59.3 When either party to the contract gives notice of a breach of contract to the Nodal 

Officer or his nominee for a cause other than those listed under sub Clause. 3.59.2 

Above, the Nodal Officer or his nominee shall decide whether the breach is fundamental 

or not. 

3.59.4 Notwithstanding the above, the employer may terminate the contract for convenience 

subject to payment of compensation to the contractor including loss of profit on 

uncompleted works. Loss of profit shall be calculated on the same basis as adopted for 

calculation of extra/additional items. 

3.59.5 If the contract is terminated the Contractor shall stop work immediately, make the site 

safe and secure and leave the site as soon as reasonably possible. 

3.60. Payment upon Termination 

3.60.1 If the contract is terminated because of a fundamental breach of contract by the 

contractor, the Nodal Officer or his nominee shall issue a certificate for the value of the 

work done less advance payments received up to the date of the issue of the certificate, less 

other recoveries due in terms of the contract, less taxes due to be deducted at source as per 

applicable law and less the percentage to apply to the work not completed as indicated in 

the contract data. Additional liquidated damage shall not apply if the total amount due to 

the employers exceeds any payment due to the contractor, the difference shall be payable 

to the employer. 

3.60.2 If the contract is terminated at the employer’s convenience or because of a fundamental 
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breach of contract by the employer, the Nodal Officer or his nominee shall issue a 

certificate for the value of the work done, the reasonable employed solely on the works, 

and the contractor’s costs of protecting and securing the works and loss of profit on 

uncompleted works less advance payments received up to the date of the certificate, 

less other recoveries due in terms of the contract and less taxes due to be deducted at 

source as per applicable law. 

3.61. Property 

3.61.1 All materials on the Site, Plant, Equipment, Temporary Works and Works for which 

payment has been made to the contractor by the Employer, are deemed to be the 

property of the Employer, if the Contract is terminated because of a Contractor’s 

default. 

3.62 Release from Performance 

3.62.1 If the Contract is frustrated by the outbreak of war or by other event entirely outside 

the control of either the Employer or the Contractor, the Nodal Officer or his nominee 

shall certify that Contract has been frustrated. The Contractor shall leave the Site and 

stop work as quickly as possible after receiving this certificate and shall be paid for all 

work carried out before receiving it and for any work carried out afterwards to which 

commitment was made. 

3.63 NIL 

F. SPECIAL CONDITIONS OF CONTRACT 

1. LABOUR 

The contractor shall, unless otherwise provided in the Contract, make his own 

arrangements for the engagement of all staff and labour, local or other, and for their 

payment, housing, feeding and transport. 

The Contractor shall, if required by the Nodal Officer or his nominee, deliver to the 

Nodal Officer or his nominee a return in detail, in such form and at such intervals as the 

Nodal Officer or his nominee may prescribe, showing the staff and numbers of the 

several classes of labour from time to time employed by the Contractor on the Site and 

such other information as the Nodal Officer or his nominee may require. 

2. COMPLIANCE WITH LABOUR REGULATIONS: 
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During continuance of the contract, the Contractor and his sub-contractors shall abide 

at all times by all existing labour enactment and rules made there under, regulations, 

Notifications and by laws of the State or Central Government or local authority and any 

other labour law (including rules) regulations, bye laws that may be passed or 

notification that may be issued under any labour law in future either by the State or 

Central Government or the local authority. Salient features of some of the major labour 

laws that are applicable to construction industry are given below. 

The Contractor shall keep the Employer indemnified in case any action is taken against 

the employer by competent authority on account of contravention of any of the 

provisions of any Act or rules made there under, regulations or notifications including 

amendments. If the Employer is caused to pay or reimburse such amounts as may be 

necessary to cause or observe, or for non-observance of the provisions stipulated in 

the notifications/bye laws/Acts/Rules /regulations including amendments, if any, on 

the part of the Contractor the Nodal Officer or his nominee/Employer shall have the 

right to deduct any money due to the Contractor including his amount of performance 

security. The Employer/Nodal Officer or his nominee shall also have right to recover 

from the Contractor any sum required or estimated to be required for making good the 

loss or damage suffered by the Employer. 

The employees of the Contractor and the Sub-Contractor in no case shall be treated 

as the employees of the Employer at any point of time. 

SALIENT FEATURES OF SOME MAJOR LAWS APPLICABLE TO ESTABLISHMENTS 

ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK. 

(a) Workmen Compensation Act 1923: - The act provides for compensation in case of 

injury by accident arising out of and during the course of employment. 

(b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act 

on satisfaction of certain conditions on separation if an employee has completed 5 

years’ service or more on death at the rate of 15 days’ wages for every completed year 

of service. Act is applicable to all establishments employing 10 or more employees. 

(c) Employees P.F and Miscellaneous Provision Act 1952: - The Act Provides for 

monthly contribution by the employer plus workers @ 12%/8.33%. the benefits 

payable under the Act are:  
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Pension to family pension retirement or death, as the case may be. (ii) Deposit 

linked insurance on the death in harness of the worker, (iii) payment of P.F 

accumulation on retirement/death etc. 

(d) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to 

workmen/ employees in case of confinement or miscarriage etc. 

(e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for 

certain welfare measures to be provided by the Contractor to contract labour 

and in case the Contractor fails to provide, the same are required to be provided, 

by the Principal Employer by Law. The Principal Employer is required to take 

Certificate of Registration and the Contractor is required to take license from the 

designated Officer. The Act is applicable to the establishments or Contractor of 

Principal Employer if they employ 20 or more contract labour. 

(f) Minimum Wages Act 1948: - The Employer is supposed to pay not less than the 

Minimum Wages fixed by appropriate Government as per provisions of the Act if 

the employment is a scheduled employment Construction of Buildings, Roads, 

Runways are scheduled employment. 

(g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be 

paid when it will be paid and what deductions can be made from the wages of the 

workers. 

(h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for 

work of equal nature to Male and Female workers and for not making 

discrimination against Female employees in the matters of transfers, training and 

promotions etc. 

(i) Payment of Bonus Act 1965: - The Act is applicable to all establishments employing 

20 or more employees. The Act provides for payments of annual bonus subject to a 

minimum of 8.33% of wages and maximum of 20% of wages to employees drawing 

Rs.3500/- per month or less. The bonus to be paid to employees getting Rs.2500/- per 

month or above up to 3500/- per month shall be worked out by taking wages as 

Rs.2500/- per month only. The Act does not apply to certain establishments. The newly 

set-up establishments are exempted for five years in certain circumstances. Some of 

the State Governments have reduced the employment size from 20 to 10 for the 
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purpose of applicability of this Act. 

(j) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for 

resolution of industrial disputes, in what situations a strike or lockout becomes 

illegal and what are the requirements for laying off or retrenching the employees 

or closing down the establishment. 

(k) Industrial Employment’s (Standing Orders) Act 1946: - It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by 

some of the States and Central Government to 50). The provides for laying down 

rules governing the conditions of employment by the Employer on matters provided 

in the Act and get same certified by the designated Authority. 

(l) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade 

union of workmen and employers. The Trade Union registered under the Act have 

been certain immunities from civil and criminally abilities. 

(m)  Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment 

of children below 14 years of age in certain occupations and processes and 

provides for regulation of employment of Children in all other occupations and 

processes. Employment of Child Labor is prohibited in Building and Construction 

Industry. 

(n) Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of 

Service) Act 1979: - 

The Act is applicable to an establishment which employs 5 or more inter-state 

migrant workmen through an intermediary (who has recruited workmen in one 

state for employment in the establishment situated in another state). The Inter- 

State migrant workmen, in establishment to which this Act becomes applicable, are 

required to be provided certain facilities such as housing, medical aid, travelling 

expenses from home upon the establishment and back, etc. 

 

 

(o) The Building and Other Construction workers (Regulation of Employment and 

Conditions of Service Act 1996 and the Cess Act of 1996: - All the establishments 

who carry on any building or other construction work and employs 10 or more 
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workers are covered under this Act. All such establishments are required to pay 

cess at the rate not exceeding 2% of the cost of construction as may be modified by 

the Government. The Employer of the establishment is required to provide safety 

measures at the Building or Construction work and other welfare measures, such 

as Canteens, First-Aid facilities. Ambulance, Housing accommodations for workers 

near the work place etc.  The Employer to whom the Act applies has to obtain a 

registration certificate from the Registering Officer appointed by the Government. 

(p) Factories Act 1948: - The Act lays down the procedure for approval at plans before 

setting up a factory, health and safety provisions, welfare provisions, working 

hours, annual earned leave and rendering information regarding accidents or 

dangerous occurrence to designated authorities. It is applicable to premises 

employing 10 persons or more with aid of power or 20 more persons without the 

aid of power engaged in manufacturing process. 

 

 

 

 

Contractor    SUPERITENDING ENGINEER (P)  

Deendayal Port Authority 
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SECTION 4 
 
 

CONTRACT DATA 
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CONTRACT DATA 
 

Items marked “N/A does not apply in this contract. 
 
The following documents are also part of the contract clause reference  

                    The schedule of other contractors                             (3.8) 
                    The schedule of key personnel                                   (3.9) 
 

The above insertions should correspond to the information provided in the invitation of 
bids. 

 
The employer is 
Chairman, 
Deendayal Port Authority, Kandla 

 
Address: A.O. Building, P.O. Box No. 50, Gandhidham - 370201, Gujarat State, India 

Employer’s authorized representative is Chief Engineer Deendayal Port Authority. 

The nodal officer or his nominee is 
SUPERITENDING ENGINEER (P), 
DEENDAYAL PORT AUTHORITY, 
2nd FLOOR, NIRMAN BUILDING, 
KANDLA-370210, KUTCH DISTRICT, 
GUJARAT STATE, INDIA, 

 
Nodal officer’s authorized representative is AXEN / AE 

 
The conciliator appointed jointly by the employer and contractor is: (Not Applicable) 

 
Name:- Not Applicable 

 
Address:- Not Applicable 

 
The name and identification number of the contract is “Up-gradation and Strengthening 
of Existing Oil Jetty No 3” 

 
The works consist of “Up-gradation and Strengthening of Existing Oil Jetty No 3” 

The start date shall be  
 

The intended completion date for the whole of the work is  08 (Eight) Months. 
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The following documents also form part of the contract 

The contractor shall submit a program for the works immediately after delivery of the letter 

of acceptance. 

 
The site possession dates shall be given after the award of work. The defect liability period 

is 12 Months (3.35). The minimum insurance cover for physical property, injury and death 

is Rs.20.00 lakhs per occurrence with the number of occurrences limited to four. After each 

occurrence, contractor will pay additional premium necessary to make insurance valid for 

four occurrences always. 

 
Appointing authority for the Arbitrator is Chairman, DPA. 

 
The following events shall also be Compensation Events. (3.44) 

 
1. The Employer terminates the Contract from his convenience. 
2.  . 
3.  . 
4.  . 

 
The period between programme updates shall be 15 days. (3.27) 

 
The language of the contract documents is English 

 
(3.3) 

The law, which applies to the contract, is law of Union of India (3.3) 
The currency of the contract is Indian rupees (3.46) 
Fees and types of reimbursable expenses to be paid to the  

Dispute Review Expert (3.25) 
Appointing authority for the Arbitrator is Chairman, DPA.  

 
Escalation is Payable for contracts as per clause no. 47 of section – 3, subjected 

to Special condition provision. 

 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SECTION 5 

SPECIFICATIONS AND SPECIAL CONDITIONS 
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5.0 Special Condition  
 

The conditions of contract of Section 1 to 4 (hereinafter called as the General 
conditions) modified or added to by the following part i.e. Section-5, conditions 
of particular application which shall be read and construed with the General 
Conditions as if they were incorporated therewith. 

In so far as any of the conditions of particular application may conflict or be 
inconsistent with any of the General Conditions, particular Section-5 shall 
prevail. 

 

5.01 The following clauses of the INSTRUCTION TO THE BIDDERS (Section– I) 
will not be applicable, which is supersedes the earlier. 

(a) Clause 1.4.1 (C) & (h), 1.4.2 (j) 

(b) Clause 1.4.4 

(c) Clause 1.4.5 (Sub-contractor Experience & Resources) 1.5.2 

(d) Clause 1.8.2 (Bidding documents) 

(e) Clause 1.19.1, 1.19.2, 1.19.3, 1.20.1 (sealing and marking of bids)  

(f) Clause 1.22.2 & 1.22.5 (Modification of withdrawal of Bid)  

(g) Clause 1.23.2, 1.23.3, 1.23.4  

(h) Clause 1.26.4 

(i) Clause 1.27.1, 1.27.2 (Correction of errors)  

(j) Clause 1.34 (Advance payment) 

(k) Clause 1.35.1 (Conciliator) 
 

5.02 The following clauses of Section-II will not be applicable, which is supersedes 
the earlier. 

(a) The clauses c, d, g of the SPECIMEN FOR FORM OFBID. 

(b) Advance Payment & Appointment of conciliator in “Contractor Bid”   
(c) Table at Sr.No.7of Information required by the employer prequalification of 

bidderwc(Section-2) 
 

5.03 The following clauses of the CONDITION OF CONTRACT (Section-III) will not 
be applicable, which is supersedes the earlier. 

(a) Clause 3.8.1 (Sub-contracting)  
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(b) Clause 3.21.1 (Possession of site) 

(c)  Clause 3.24.1 (Disputes) 

(d) Clause 3.25.1, 3.25.2, 3.25.3 (Settlement of disputes, decision by Conciliation, 
Arbitration) 

(e) Clause 3.26.1 (Replacement of Conciliator), 3.33, 3.34, 3.35, 3.36  

(f) Clause 3.43.2, 3.43.3, 3.43.4, 3.43.5, 3.43.6, 3.43.7 

(g) Clause 3.44.1, 3.44.2, 3.44.3 (Compensation events)  

(h) Clause 3.45 (Tax) 

(i) Clause 3.47 (Price Adjustment) 

(j)  Clause 3.50 (Incentive or Bonus) 

(k) Clause 3.51(Advance Payment) 

(l) The schedule of key personnel (3.9) 

 

5.03.1 The following clauses (Section-4 to 8) will not be applicable, which is 
supersedes. 

(a) Conciliator & escalation is not applicable under contract date of (section–4) 

(b) The form for Dispute Review Board Agreement (section–8) & Exception & 
Deviations (Section-8). 

(c) The form for specimen Bank Guarantee for advance payment (Section -8). 

(d) The form for specimen Bank guarantee for stage payment (Section-8). 

5.04 The following Existing clauses are Modified as under; 

5.04.1 Section-I; Clause No. 1.4.1d; Details of Equipment’s available with the bidder 

5.01.1  Section-I; Clause No. 1.4.1e; Managerial/ Manpower 
Available with the Bidder. 

5.04.2 Section-I; Clause No. 1.4.2d; Major items of construction equipment 
available with the bidder 

5.04.3 Section 2 Table 5 The list of Equipment available with bidder 

5.04.4 Section 2 Table 6 Qualification and experience of key personnel 
available with the bidder. Attach biographical data. 

5.04.5 Section-I; Clause No. 1.5.2; Section-3 :Clause 3.7  
Companies/Contractors may jointly undertake contract/contracts.  Each entity 
would be jointly and severely responsible for completing the task as per the 
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contract, however declaration of the Lead member to be indicated by bidders, 
however JV has to designate in their MOU.  The firms with at least 26% equity 
holding each be allowed to jointly meet the eligibility criteria.  

i. A legally binding Joint venture / Consortium Agreement signed by authorized 
signatories of all the partners of the JV/Consortium, as per the proforma at 
Section-8 shall be enclosed with the bid. 

ii. Power of attorney duly executed and signed by legally authorized signatories of 
all the partners, authorizing the Lead Partner (a) to submit bid, negotiate and 
conclude contract and incur all liabilities therewith on behalf of the partner(s) 
of the JV/Consortium during the bidding process; and (b) in the event of a 
successful bid, to incur liabilities and receive instructions for and on behalf of 
the partner(s) of the JV /Consortium and to carry out the entire execution of the 
contract including payment, exclusively through Lead Partner, as per the 
proforma at Section 8, which shall be duly authenticated by a notary public or 
equivalent certifying authority, shall be enclosed with the bid. 

iii. The bid and in the case of the successful bidder, the Agreement, shall be signed 
and / or executed in such a manner for making it legally binding on all partners 
(including operative parts of the ensuing Contract in respect of Agreement of 
Arbitration, etc.). The Contract shall be signed by legally authorized signatories 
of all partners. 

iv. The Lead Partner shall be authorized to receive instructions for and on behalf 
of the partners of the Joint venture and entire execution of the Contract 
including payment shall be carried out exclusively through the Lead Partner. A 
Statement to this effect should be included in the Joint Venture Agreement.  

v. All partners of the Joint Venture shall be liable jointly and severally for the 
execution of the Contract in accordance with the Contract terms, and a 
Statement to this effect should be included in the Joint Venture Agreement. 

vi. Bid Security as required shall be furnished by Lead Member of Joint venture. 
vii. Performance Guarantee, as required, will be furnished by Lead Member of Joint 

venture. 
viii. Participation by a firm in more than one JV /Consortium is not permissible. A 

firm who submits bid on individual capacity is not eligible to be a partner of a 
JV /Consortium. In case a firm's name appears in more than one bid then both 
application may be rejected. 

ix. Each partner must submit the complete documentation, or portions applicable 
thereto, required qualifying the firm for bidding. 

x. All the partners of the JV/Consortium shall be jointly and severally liable for due 
performance, recourse/sanctions within the joint venture in the event of default 
of any partner and arrangements for providing the required indemnities. 

xi. Notwithstanding demarcation or allotment of work among the partners, each 
partner shall be liable for non-performance of the whole contract irrespective 
of their demarcation or share of work. 

xii. The Lead Partner shall be authorized to act on behalf of the JV/Consortium. 
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xiii. All the correspondences between the Employer and the contractor shall be 
routed through the Lead Partner. 

xiv. In the event of default by the Lead Partner, it shall be construed as default of the 
Contractor; and Employer will take action under relevant clause(s) of the Bid 
Document and/or General Terms and Conditions of Contract. 

xv. An undertaking that all the partners are jointly and severally liable to the 
Employer for the performance of the contract shall be enclosed with the bid. 

xvi. In the event of any partner leaving the JV, it shall be intimated to the Employer 
within 30 days by other partner(s). Failure to do so shall be construed as default 
of the contractor and the Employer may take action under relevant clause(s) of 
the Bid Document and/or General Terms and Conditions of Contract. 

xvii. The contractor shall not alter its composition or legal status without the prior 
written permission of the Employer. Failure to do so shall be construed as 
default of the contractor and the Employer may take action under relevant 
clause(s) of the Bid Document and/or General Terms and Conditions of 
Contract. 

xviii. One of the partners of JV/Consortium should have downloaded the bid 
documents. 

5.05 Bidders are advised to consider the below points while submitting the offer: 

i) If multiple bidders submit work experience showing the same/particular work, 
then such experience will be considered of Main Contractor. 

ii) If tendered/bidder completed the works in private organization as stipulated in 
Minimum Qualification Criteria (work experience) shall be considered only if CA 
certifying value of work done with TDS certificates (where applicable) / Bank 
statement will be required with respect to referred work is issued by Competent 
Authority needs to be enclosed by the tenderer along with the offer. 

iii)  The completed works only is considered for qualification. Partly completed works 
or works are in progress shall not be considered for qualification. 

iv) If the work is completed successfully and contract is under maintenance period, 
such works are considered as a completed works for evaluation purposes. 

v)  In case of any contract having material and labour components are controlled at 
different heads, in such cases the value of work indicated in work order and 
respective completion certificates only considered for experience. 

vi)  If the tenderer have successfully completed the work (date of completion of work 
i.e. physically/actually completion irrespective of maintenance period) during last 
7 years ending last day of month previous to the one in which applications are 
invited irrespective of date of commencement / start of work. Such experience of 
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work is also considered for evaluation in work experience. 

vii)  If the tenderer has executed “Similar works" in any Contract/Project/BOT 
Project/Turnkey Project etc. In those particular Projects/Contracts, if the cost of 
marine structure works (separately or combined) meets the requirement of MQC, 
such experience shall also be considered for evaluation. 

5.06. Scope of work: 
 

The work to be performed under the scope of this specification shall broadly include:  

i. Retrofitting of Oil Jetty No 3 consisting  
- Replace the Mooring Facilities like QRMH System, Ladder, Fender etc. 
- Jacketing the at berthing face, pile cap, pile and other ancillary structures 

with additional reinforcement with Micro concrete wherever required to 
supplement the capacity. Also, beam and underneath of slab treat with 
guniting. Treatment to arrest corrosion of reinforcement as well spalling of 
concrete. 

- Wearing Coat & special Ucrete MF floor on Deck area as per specifications. 

 The above work will be carried-out under the contract scope. Further, if required, 
the items mentioned in the BOQ shall also be executed in the Bunder Basin area at 
any location as per the directions of the EIC during the entire contract period. 

 The Contractor has to carry out the site inspection and get acquainted with the 
work needs to be carried out before quoting. Available data in enclosed however, 
Contractor has to study in detail independently to assess the quantum and scope of 
work etc. if required. 

Some indication of nature and extent of the works have been given on the drawings 
and those are preliminary only. Drawings showing complete nature and extent of 
the works will be furnished to the Contractor progressively during the execution of 
the work. Quantities indicated in the Schedule of Items are tentative and are subject 
to change. All items of work shall be executed in accordance with the relevant 
specification annexed thereto and the provisions of the contract. 

   

(a) Board: Board of Deendayal Port Authority of Kandla. A body corporate under the 
Major Port Authorities Act, 2021 as amended from time to time. 

(b) Chairman: means the Chairman of the Board of Deendayal Port of Kandla. 
 
5.07. Drawings and Its Approval 

5.07.1 The drawings enclosed with the tender documents to provide some idea of the job are 
preliminary for tender purpose only and are by no means complete and final, and do 
not show the full range of the work under the scope of the contract. Work shall be 
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carried out only on the basis of drawings marked “Released for Construction” with 
addition, alteration and modifications made to aforesaid drawings from time to time 
and also according to other drawings that would be supplied to the Contractor from 
time to time. 

5.07.2 For the departmental design all drawings which are reasonably required for execution 
of the work except erection drawings, shop drawings and drawings for temporary 
works will be supplied by the Engineer from time to time during execution of work and 
no dispute of this account shall been entertained. 

5.07.3 Any further detailed working drawings which the contractor may prepare for a 
particular part of the work shall be submitted in duplicate for approval of the Nodal 
Officer or his nominee before the particular part of the work is taken in hand. 

5.07.4 The contractor shall at the time of submitting such drawings call to the attention of the 
Nodal Officer to any alternative detail or modification of the contract drawings which 
the contractor may wish to make at least 7 days prior to the commencement of the work 
or part of the work to which such drawings relate. 

5.07.5 The Nodal Officer will record on the copies as amended his approval, if he requires any 
of the alterations submitted by the Contractor and will return one copy to the 
Contractor who shall carry out the work in accordance therewith. The Contractor shall 
forward to the Nodal Officer three additional copies of the working, drawings as 
approved. 

5.07.6 In addition to the aforesaid working drawings, working drawings are also to be 
submitted. (The same procedure being followed as described above) in respect of any, 
work proposed. The approval of the Nodal Officer of all or any of the drawings shall not 
relieve the Contractor of any liability of obligation under the contract in respect of the 
execution of the work. 

5.07.7 In all cases where drawings are specified or required to be supplied by the Contractor 
for the approval of the Engineer for any work included in his contract any alteration to 
such drawings to satisfy the Engineer’s requirement shall be made by the Contractor at 
no extra cost. 

5.07.8 Drawings of Temporary Works 

  At least one month before the date when the Contractor intends to start erecting, any 
part of the Temporary works and staging required for carrying out the work, he shall 
furnish to the Engineer complete drawings of that part of the temporary works and 
staging for reference. The Contractor shall at the same time, if so required by the Nodal 
Officer, furnish calculation in respect of such temporary works. The Contractor shall 
also furnish to the Nodal Officer drawings showing the method proposed for the 
erection of the various parts of the works. 

5.07.9 The furnishing to the Nodal Officer of any design for any of the temporary works and 
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staging shall not relieve the contractor of any liability or obligation under the contract 
in respect of such temporary works and staging. “Approved” means, approved by the 
Nodal Officer in writing including subsequent confirmation of previous verbal 
approval. 

5.07.10 Though the drawings to be supplied will be exhaustive the decision of the Nodal Officer 
or his nominee regarding any change in the drawings shall be final and binding to 
contractor and no dispute / claim regarding extra payment shall be allowed on account 
of such changes. 

5.07.11 The Contractor shall at his own costs and expenses supply five complete sets of “As 
Made” drawings on polyester tracing film, three prints and soft copy (Compact Disc) 
showing details of all the works executed. The drawings and prints shall be delivered 
to the Employer within one month of completion of various sections of the work or at 
such other times as directed by the Employer. The drawings shall be fully dimensioned 
with the Employer's standard title block or as approved by the Employer. 

5.08. Workmanship shall be the best possible quality and all work shall be carried out by 
skilled workmen except for those which normally require unskilled persons. If the laws 
of the local Government/Municipal of other authority require the employment of 
licensed or registered workmen for various trades, the contractor shall arrange to have 
the work done by such licensed/registered personnel. 

5.09. All materials to be used in the works shall be subjected to inspection and test. Samples 
of all materials, proposed to be used, and in the permanent works shall be submitted to 
the Nodal officer or his nominee for approval before those are brought to site. 

Samples provided to the Nodal officer or his nominee for their retention is to be in 
labeled boxes suitable for storage. Materials or workmanship not corresponding in 
character & quality with approved samples will be rejected by Nodal officer or his 
nominee. 

Samples required for approval and testing must be supplied allowing sufficient time for 
testing and approval, due allowance being made for the fact that if the first samples are 
rejected further samples shall be required. Delay in the execution of work due to late 
submission of samples will not be acceptable as -a reason for delay in the completion 
of the works. Materials shall be tested before dispatching to the site, where possible. 
Materials shall also be tested on the site and those may be rejected if found not suitable 
or not in accordance with the specifications notwithstanding the results of tests at the 
contractor's work or elsewhere or of test certificates or of any approval given earlier. 

 
5.10 The Contractor shall develop a well-equipped laboratory at the site, so that necessary 

testing of concrete materials shall be done at site of work in presence of DPA Officials. 

5.11 All materials required to be used in the work shall be got tested from Port Laboratory 
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or government approved lab under supervision of Nodal Officer, Nominee or Technical 
Advisor and the charges there of shall be borne by the Contractor. 

5.12 Before commencement of work the Nodal officer or his nominee and the Contractor 
shall jointly survey and record all ground levels on the site if required. The Contractor 
shall supply all necessary equipment and attendance for carrying out such surveys. The 
contractor shall prepare record drawings showing the agreed levels which shall be 
signed by the Nodal Officer or his nominee and the Contractor. 

5.13 As the work progresses, inspection of cement, aggregate, reinforcing steel and testing 
of the concrete strength will be done by the Contractor in the presence of the Nodal 
officer or his nominee. The Contractor's concrete plant and materials stores shall be 
made accessible to the Nodal officer or his nominee at all times for inspection and for 
taking samples. The Contractor shall facilitate in all possible ways the inspection and 
testing of samples by the Nodal officer or his nominee, Labour shall be provided by the 
Contractor for carrying out the testing’s. 

5.14 SUPPLY OF WATER 

{i} The contractor shall have to make his own arrangements for the water required for 
execution of work and for labours etc. 

{ii} Water used for mixing and curing shall be clean and free from injurious amounts of 
oil, acids, alkalis, salts, sugar, organic materials or other substances that may be 
deleterious to concrete or steel. 

{iii}Unfiltered potable water is generally considered suitable for mixing and curing. 
Mixing and curing with sea water shall not be permitted in any case. 

{iv}Periodically samples of water shall be tested as per IS-3025 and as a guide, the 
following concentrations represent the maximum permissible values: 

(a) To neutralize 200 ml sample of water using Phenolphthalein as an indicator, it 
should not require more than 2 ml of 0.1 normal NaOH. 

(b) To neutralize 200 ml sample of water using Methyl Orange as an indicator, it should 
not require more than 10m l. of 0.1 normal HCL. 

5.15 Permission for Port Entry 

5.15.1 As the work has to be carried out in Custom bound area, Contractor has to fulfil all 
the formalities of Customs, CISF wherever required.  Contractor has to coordinate 
with other department officials of DPA, Customs, CISF and other related departments 
to avoid disturbance of day to day operation of the Port and smooth execution of the 
proposed work.  
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5.15.2 Only vehicles permitted by the Board will be allowed inside the Port premises. 
Admission to the Port premises of men and vehicles is regulated by rules and 
regulations of the Port Authority in force from time to time and any passes, tokens, 
permits or licenses for his work men vehicles or plant will have to be obtained by 
the Contractor from the Security Officer/C.I.S.F. of the Port Authority directly by 
making necessary deposits or payments for the same if any. 

5.15.3 The items mentioned in the BOQ  shall be executed in the Oil Jetty area at any location 
required as per the directions of the EIC during the entire contract period. 

 
5.15.4 The tenderers are expected to have full knowledge of the site of work and local working 

conditions in the Port before submitting the tenders.  The port is basically an 
operational area dealing mainly with loading and unloading of import/export various 
category of liquid cargo like petroleum, Edible, Chemical, LPG etc. Handling of highly 
toxic, Hazardous & inflammable liquid in the vicinity of work site. The Engineer-in-
Charge will after issue of work order will give to the contractor possession of so much 
of the site as in the opinion of Engineer-in-Charge may be required to enable the 
contractor to commence and proceed with the   work and will from time to time as the 
works proceed give to the contractor possession of such portion of the site as may in 
the opinion of Engineer-in-Charge be required to enable the contractor to proceed to 
works without interruption of the work in accordance with the requirement.  However, 
all efforts will be made to handover entire clear site at the time of starting of work.  No 
claims/disputes about idling of machineries, tools, plants, equipment, boat, barge, 
manpower etc. what-so-ever for handing over the site of work late for starting the work 
shall be entertained. 

5.15.5 The service of fire watch for carrying out any hot works/cutting work etc., as required 
by the  Port Authority, shall be made free of cost by the department. However, all the 
necessary arrangements like obtaining a fire watch permits from the concerned 
authority transportation of man and materials, if any for fire prevention etc. shall have 
to be done by the contractor at his own cost. No claim what so ever on account of delay 
in arrangements or arrival of fire watch services shall be entertained. 

5.15.6 The contractor shall have to arrange the entry permit for his and his staff, labour etc.  
from CISF, DEENDAYAL PORT TRUST if the work is  to be carried out inside oil jetty  
area, at his own cost as per the rules and regulation in force at that time. 

5.15.7 Necessary Indian Dock Safety regulations for the safety purpose shall be adhered to by 
the contractor and he will be held responsible for any violations of the same. The set of 
such conditions (regulations) is available with KPT and the contractor is required to go 
through it before tendering. 

5.15.8 The work has to carried out in tidal condition. The contractor shall acquaint himself 
with local tidal variations and quote his rates accordingly. 
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5.16 Secured Advance: 

5.16.1 Secured advance on the security of materials brought to site and to be consumed 
within a period of 3 months may be made to the contractor for items which are to 
be used on work. 

5.16.2 Secured Advance shall be granted only for non- perishable / non- breakable items 
like steel/ aluminum or steel frame works / doors/ windows etc. 

5.16.3 The Superintending Engineer / Executive Engineer can sanction the secured 
advance up to an amount not exceeding 75 % of the value of the materials as 
assessed by the Engineer in charge considering the bill invoice, or an amount not 
exceeding 75% of the material element cost in the tender rate of the finished item 
of work, whichever is lower. 

5.16.4 The formal agreement should be drawn up with the contractor under which Port 
Authority secures a lien on the materials and is safeguard against losses due to the 
Contractor postponing the execution of the work or due to shortage or misuse of the 
materials, and against the expenses entailed for their proper watch and safe 
custody. 

5.16.5 However, no secured advance shall be payable on crushed stone metal, aggregates, 
sand, murrum etc. 

5.17 The contractor shall arrange to supply samples of coarse aggregate and fine aggregate 
etc. to the Port Laboratory for mix design for concreting works. Mixing of cement 
concrete works shall be on weigh batching basis as per IS. Requirement. The charges 
shall be borne by the contractor. 

5.18 Force Major - This will be restricted to natural calamities and acts of God only. 

5.19 The flooring works are to be finished with neeru (cement slurry) without any extra cost. 

5.20 All the royalties of the materials, quarry fees, octroi, charges, sales tax etc. are payable 
by the contractor directly to the authorities concerned and the rates tendered shall be 
deemed to be inclusive of all such charges. 

5.21 All royalties of materials, quarry fees, etc., payable by the contractor directly to the 
Authority concern and rates tendered shall be deemed to be inclusive of all charges. 
Before claiming security deposite, contractor shall produce “No dues certificate” from 
the Geologist, Geology and mining department, Bhuj. 
 

5.22 The tenderers are expected to have full knowledge of the site of work and local working 
condition in the Port before submitting the tenders. The Port is basically an operational 
area dealing mainly with handling dry/liquid products at Old Kandla. The Nodal Officer 
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or his nominee will give to the Contractor possession of so much of the site as in the 
opinion of Nodal Officer or his nominee may be required to enable the Contractor to 
proceed with the construction without interruption of the work in accordance with the 
requirement. However, all efforts will be made to handover entire clear site at the 
starting of work. 

No claim / disputes what-so-ever for handing over the site of work late, for starting the 
work shall be entertained. If the contractor suffers any delay the Nodal Officer or his 
nominee may grant at his discretion an extension of time for completion of work. 
However, no claim / disputes etc. arising out of extension of time so granted shall be 
entertained. The contractor while filling up their rates in the tender should consider 
the above aspects unfailingly. 

 
5.23 POST TENDER MODIFICATION 

The Tenderers are not expected to make any post tender modification. Hence, the 
tenderers should not make any correspondence regarding the tender after submission 
of the same on due date and time. No cognizance of any correspondence shall be taken 
and if Tenderers persists with the same necessary action will be initiated against him. 
All the tenders received on or before the due date and time shall be opened, if otherwise 
found in order. 

5.24 To the limited extent and availability that can conveniently be spared by the Board from 
time to time electric power for lighting and operation of the plant of the contractor can 
be had from the Board as per Rules & Regulations in force from time to time. The 
contractor shall draw his needs thereafter at own expenses in the manner approved by 
the Nodal Officer or his nominee. The Board will recover charges of electricity current 
consumed by the contraction supplied through Port together with meter rents at the 
rates fixed by the Board from time to time. The electricity to be paid on this charges shall 
be borne by the Contractor. Nothing extra shall be account. The electric supply is subject to 
Board’s rules and regulations and convenience as regards shut down for repairs and 
overhauls of Board’s electric system. The contractor shall not claim any damages for 
stoppages or shortages in current supply for any reasons whatsoever. The contractor has 
also to install his own generator etc. at his own cost and risk to meet with his full 
requirement of electric power. 

5.25 The contractor shall have to make good all damages done by him to structure nearby 
while executing the work and no extra payment shall be made to him on that account. 

5.26 A Site Order book is to be maintained by the contractor at the site of work. Order and 
instructions written in the order book shall be deemed to have been legally issued to 
the contractor and the contractor shall sign each port promptly in the order book as a 
token of having seen the same. The order book shall be the property of the board and 
shall be handed over to the Nodal Officer or his nominee of the work in good condition 
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on the completion of the work or whenever required by the Nodal Officer or his 
nominee. 

5.27 The Contractor shall deposit / store any materials in such a way so as not to cause 
inconvenience to the employees / workers engaged on the Port activities and to nearby 
activities. 

5.28 The stamp paper of requisite value shall be furnished by the contractor within 10 days 
from the date of issue of letter of acceptance, failing which he will not be permitted to 
start the work. 

5.29 The value of the stamps to be affixed on the agreement shall be of appropriate value 
prescribed for bond as per latest provision of law enforced on the date of execution 
contract same shall be borne by the Contractor. However, if the contractor furnishes 
G.P. Notes or approved guarantees in respect of part of security deposit, the stamp duty 
chargeable for the amount shall be as prescribed for agreements and payable in 
accordance with latest provision by law in force at the time of execution of the contract. 
All the cost of the stamp duty shall be borne by the Contractor. 

5.29.1 For execution of work, contractor may be permitted to construct temporary offices, 
store, labour room toilet etc. at his own cost along with necessary letter / drawing for 
the permission in written. Nothing will be paid for these purpose and before handing 
over the site on completion of the work, the contractor has to dismantle all these 
temporary structure erected by him. Completion certificate will be issued only after 
compliance of above aspects. 

5.29.2 If necessary the services of fire watch for carrying out any hot works, as required by the 
Port Authority, shall be made free of cost by the Department. However, all the necessary 
arrangements like obtaining a fire watch permit from the concerned authority, 
transportation of man and materials, if any, for fire prevention etc. shall have to be done 
by the Contractor at his own cost. No claim whatsoever on account of delay in 
arrangements or arrival of fire watch services shall be entertained. 

5.29.3 The contractor shall take necessary precautions and prevent the falling of sparks in the 
seawater while carrying out the work of cutting / welding. In case of any leakages / 
escape of gas from vessel / flexible line etc. all the work shall be stopped immediately 
and co-operate the Fire Brigade personnel. It is further clarified that the suitable 
extension of time shall be granted to Contractor for completion of work on account of 
such stoppage without any compensation and idle charges. No claims / disputes shall 
be entertained on that account. 

5.30 All the works until handed over to the Nodal Officer or his nominee shall stand at the 
risk of the contractor who shall be responsible to make good at his own cost all the 
losses and damage caused by or due to fires, weather, tides or any other reasons. The 
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contractor shall hand over at the time of completion of work the work in good order 
and conditions and in conformity in every respect with the requirements of the contract 
and instructions of the Nodal Officer or his nominee. 

 
5.31 GST REGISTRATION 

 The GST Registration No. should be invariably mentioned in the bid tender quotation 
failing which bid/ tender quotation will be considered as non – responsive and be liable 
for discharge. 

5.32 GOODS & SERVICE (GST) CLAUSE 

  The contractor shall quote the price exclusive of GST. 

The applicable GST shall be paid extra to the contractor after producing GST Invoice 
as per the certified Bill by the department as per Goods & Service Tax 2017. However, 
element of GST shall not consider for evaluation of bid. 

5.32.1 TDS ON GST 

TDS provision under GST Acts, 2017 are in force from 01.10.2018 and accordingly TDS 
under GST Act will be deducted @ 2 % (1% CGST and 1 % SGST or 2 % IGST) from 
payment / credit give to contractor/ professional and other for work order / contract 
exceeding Rs. 2,50,000/- 

 
5.33 INCOME TAX DEDUCTIONS FROM BILLS 

Income Tax deduction @ prevalent rate and surcharge/GST as applicable on the 
payments to the contractor will be deducted from the bills as directed by the central 
board of director taxes, Ministry of finance, Government of India. 

5.34 During the execution of work, if dewatering is required the same is to be done by the 
contract or at his own cost and no claim on this account shall been pertained. 

5.35 Contractor shall provide 1 nos. of four wheeler tourist vehicle (Innova/Tata sumo / or 
equivalent) with driver during contract period for the use of employer. This vehicle will 
be used only for duties related to the works of this contract. Vehicle must be in very 
good condition and to the satisfaction of Engineer- In-charges. Necessary fuel/ oil / 
driver / maintenance etc., will have to be borne by the contractor.  

5.36 ARBITRATION 
 

(i) Except where otherwise provided in the contract all questions and disputes relating 
to the meaning of the specifications, designs, drawings and instructions here in 
before mentioned and as  to the quality of  workmanship or materials used on the 
work or as to any other question, claim right, matter or any other thing what so 
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ever, in any way arising out of or relating to the contract, design, drawings, 
specifications, estimates, instructions, order or to the condition or otherwise 
concerning the work or regarding the execution or failure to execute the same 
whether arising during the progress of work or after the completion thereof as 
described here in after shall be referred to the Chairman for sole arbitration by 
himself or by any Office appointed by him. 

(ii) It will be no objection to any such appointment that the arbitrator is an employee 
of the Board or the Government, that he had to deal with the matter to which the 
contract relates and that in course of his duties as an employee of the Board or the 
Government, he had expressed views on all or any of the matters in dispute or of 
different. 

The arbitrator, who has been dealing with the arbitration case, being transferred or 
vacating his office or in the event of his death or being unable to act for any reason, 
the Chairman then holding the office shall arbitrate himself or appoint any officer 
to act as arbitrator. 

(iii) It is also a term of the contract that no person other than the Chairman himself or 
any officer appointed by him shall act as arbitrator. 

(iv) It is a term of the contract that only such question and disputes as were raised 
during progress of work till its completion and not there after shall be referred to 
arbitration. However, this would not apply to the questions and disputes relating to 
liabilities of parties during the guarantee period after completion of the work. 

(v) It is a term of the contract that the party invoking arbitration shall give a list of 
disputes with amounts of claim in respect of each said disputes along with the 
notice seeking appointment of arbitrator. 

(vi) It is also a term of the contract that if the contractor does not make any demand for 
appointment of arbitrator in respect of any claims/disputes in writing, as aforesaid, 
within 120 days of receiving the intimation from the Nodal officer or his nominee 
that the final bill is ready for payment, the claim  of the contractor shall be deemed 
to have been waived and absolutely barred and the Port Authority shall be 
discharged and released of all liabilities under the contract in respect of these 
claims. 

(vii) It is also a term of the contract that the arbitrator shall adjudicate only such 
disputes/claims as referred to him by the appointing authority and give separate 
award against each dispute/claim referred to him.  The arbitrator will be bound to 
give claim wise detail and speaking award and it should be supported by reasoning. 

(viii) The award of the arbitrator shall be final, conclusive and binding on all the 
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parties to the contract. 

(ix) The arbitrator from time to time, with the consent of both the parties, enlarges the 
time for making and publishing the award. 

(x) Arbitration shall be conducted in accordance with the provision of Indian 
Arbitration Act, 1996 or any statutory modifications or re-enactment thereof and 
rules made there under and for the time being in force shall apply to the arbitration 
proceedings under this clause. 

(xi) It is also a term of the contract that if any fees are payable to the arbitrator, this shall 
be paid equally by both the parties. 

(xii) It is also a term of the contract that the arbitration shall be deemed to have been 
entered on the reference on the date he issued the first notice to both the parties 
calling them to submit their statement of claims and counter statement of claims. 

(xiii) Venue of the arbitration shall be such place as may be fixed by the arbitrator at 
his sole discretion”. 

5.37 SPECIAL CONDITION IN RESPECT OF CEMENT 

a) Ordinary Portland Cement of 53 grade complying with the requirements of IS 
269 shall be used in all works.  The cement which has set or partially set shall 
not be used. The cement shall be used in the works only after approval of the 
engineer in charge.   

b) The contractor shall procure the cement confirming to relevant Indian Standard 
holding license to use ISI Certification mark for their product. 

c) For verification of such purchase all the bills of manufacturer/supplier/dealer 
will have to be furnished to the Nodal officer or his nominee. 

d) Supply of cement shall be taken in 50 Kg bags bearing manufacture's name, him 
registered trade mark, date of manufacture, batch number and ISI marking. 

e) Every consignment of cement must have identification marks on packages 
indicating date of manufacture and grade and type of cement, cement brought 
toworksshallnotbemorethan6weeksoldfromthedateofmanufacture. 

f) Every delivery of cement shall be accompanied by a manufacturers test 
certificate confirming that the supplied cement conforms to relevant 
specifications. 

g) Nodal officer or his nominee shall be at his liberty to carry out testing of cement 
at his discretion from Port laboratory or Government approved laboratory as 
per relevant before / during use. The contractor shall make all the necessary 
arrangements for the same and all the charges to be borne by the contractor. 
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h) Each consignment shall be stored separately so that it can be readily identified 
and inspected. The arrangement of cement shall be such as to ensure the 
utilization of cement in the order of its arrival at the stores. 

i) In order to ensure due progress, the contractor shall at all times maintain on 
the site at least such stock of cement as the Engineer-in-charge may from time 
to time consider necessary. 

j) Cement in bulk shall be transported to the site in properly designed and 
approved bulk carriers. The contractor shall provide suitable unloading and 
storage facilities. The contractor shall submit full details of unloading, handling 
and storage facilities for the approval of the Engineer-in-charge before any 
cement in bulk is received by the Contractor. 

k) Cement brought to site and cement remaining unused shall not be removed 
from site without the permission of the Nodal officer or his nominee. 

l) In case concrete mixings with Batching Plant, Nodal Officer may allow cement 
to be used in bags/ silos/ Bulk etc. 
(i) The batching plant shall be capable of separately proportioning each 

type of material by weight. The batching and mixing shall be carried out 
preferably in a forced action central batching and mixing plant having 
necessary automatic controls to ensure accurate proportioning and 
mixing. Calibration of the batching and mixing plant shall be carried out 
at regular intervals, as per IS. 

(ii) The contractor shall also maintain a daily production record for that 
plant, including details of which mixes were supplied and which delivery 
dockets were dispatched. 

(iii) There should be a record of what materials were used for that day’s 
production including water and admixtures. 

(iv) The production of concrete at each plant shall be systematically 
controlled. This is to ensure that all the concrete supplied shall be in 
accordance with these requirements and with the specification. 

(v) Contractor to make a quality manual and keep authenticated copy of all 
relevant Indian Standards. Work instructions, process control chart, 
applicable forms/ formats, shall be made and maintained. Contractor 
shall also follow all applicable regulations like environmental laws, 
weight and measure department etc. Records shall be maintained by the 
contractor to provide confirmation of the quality and quantity of 
concrete produced. 

m) The cement may be purchased from the reputed manufacturer like Ultratech, 
ACC, Birla or equivalent after approval of Engineer-In-Charge. 
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5.38 SPECIAL CONDITION IN RESPECT OF ASPHALT 

i) The contractor shall procure the asphalt of required grade confirming to relevant 
Indian Standards. Asphalt shall be procure from the IOCL, HPCL and BPCL refinery. 

ii) For Verification of such purchase all the bills issued by manufacturer will have to 
be furnished to the Engineer-in-charge. 

iii) Asphalt shall be purchased by the contractor after only start of the work. 
iv) Engineer in-charge shall be at liberty to carry out independent testing of asphalt 

from any of Government Approved laboratory as per relevant I.S. Specifications 
before use. The contractor shall make all the necessary arrangements for same and 
all the charges to be borne by the contractor. 

v) Asphalt brought to site and Asphalt remaining unused shall not be removed from 
site without prior permission of the Engineer-in-charge. 

 

5.39 SPECIAL CONDITION IN RESPECT OF STEEL REINFORCEMENT 

a) The contractor shall procure the steel reinforcement confirming relevant Indian 
standard of various diameters holding license to use ISI Certification for their 
product from Primary Manufacturer/Supplier/Dealer. In any circumstances, 
steel reinforcement produced by re-rolling mills shall not be allowed to use in 
the work. 

b) Every delivery of Steel reinforcement shall be accompanied by a manufacturer’s 
test certificate conforming that the supplied Steel reinforcement conforms to 
relevant specifications. 

c) The Reinforcement Bars shall be procured from primary producers like SAIL, 
TATA, VIZAG, RINL, etc. If the reinforcement bars of these manufactures are not 
available in market, the equivalent product may be allowed with prior approval 
of engineer in-charge. 

d) The reinforcement binding wire shall conform to IS: 280 "Mild Steel Wire for 
General Engineering Purpose", with size 1 mm or more. 

e) Each consignment of Reinforcement brought at site shall be accompanied by a 
Manufacturer's Batch test certificate. 

f) Reinforcement bars shall be stored on site on timber or concrete supports, 
suitable space and of sufficient height to keep steel clear of the ground. The 
reinforcement shall be stored separately size wise. 

g) The testing shall be carried out as per Approved Quality Assurance Plan. The 
cost of all above tests on Reinforcement shall be deemed to be included in the 
rates entered in the Bill of Quantities of related items of the work.  
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h) For verifications of such purchase all the bills of manufacturer/supplier/dealer 
will have to be furnished to the Nodal officer or his nominee. 

i) The contractor shall have to procure the steel reinforcement of various 
sizes/diameters as per the working drawings, which shall be supplied only 
during execution of the work. No claims/disputes arising about details of steel 
reinforcement so provided shall been tertained. 

j) In case, if particular size(s) of steel reinforcement is not available with the 
approved manufacturers, the contractors shall have to intimate the Nodal 
officer or his nominee in writing along with documentary proof in this regard. 
Nodal officer or his nominee, at his discretion, may allow to use alternate 
diameter of reinforcement bars provided that no claims/disputes arising out in 
respect of payment for difference in rate of steel shall been tertained. 

k) Nodal officer or his nominee shall be at liberty to carry out independent testing 
of steel reinforcement at his discretion from any of Government Approved 
laboratory as per relevant I.S. specifications before use. The contractor shall 
make all the necessary arrangements for same and all the charges to be borne 
by the contractor. 

l) The contractor shall procure the steel reinforcement bars of standard length as 
per relevant I.S. 

m) Steel reinforcement which remaining unused shall not be removed from site 
without the permission of the Nodal officer or his nominee. 

n) Payment for steel reinforcement shall be made on the basis of lengths of bars 
actually placed & measured in the work multiplied by the standard weight per unit 
length as given in the relevant IS code. The rates shall include for cutting & wastage, 
straightening, short & long length, & weight tolerance as per relevant IS codes & 
placing in position. Authorized laps, chair /separators, lifting hooks stiffening ring 
shall be measured and paid.  

5.40 No. 

5.41 SETTING OUT 

The Contractor shall be responsible for the true and proper setting out of the "Works" 
and the correctness of the positions, levels, dimensions and alignment of all parts of the 
works and for the provision of all necessary instruments, appliances and labour in 
connection herewith. If at any time during the progress of the works any error shall 
appear or arise in the position levels, dimensions or alignment of any part of the works, 
the Contractor shall immediately notify the Nodal Officer or his nominee who will direct 
the Contractor in what way the work shall be carried out and the Contractor, on being 
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required to do so by the Nodal Officer shall at his own expense rectify such error to the 
satisfaction of the Nodal Officer or his nominee at any stage of the work or the checking 
of any setting out or any line or level by the Nodal Officer or his nominee shall not in 
any way relieve the Contractor of his obligations under the contract. 
The Contractor shall carefully protect and preserve all benchmarks, site rails, pegs and 
other things used in setting out the works. 

 
5.42 PATENT RIGHTS & ROYAL TIES 

The Contractor shall hold the Board, its officers, agents and employees absolved (or 
blameless) from liabilities of any other nature of kind on account of copyright or 
copyright composition, secret process, patented or unpatented inventions, article or 
appliances manufactured or used in the performance of this contract including their 
use by the Board unless otherwise specifically stipulated in this contract. 

5.43 WORKING HOURS 

Each Tendered shall submit with his tender a programmed for execution of the work. The 
contractor has to carried-out the work as per general working hours except for declared 
closed holidays by the Port. However, based on progress of work, if required, round the 
clock work can be allowed after approval of Engineer-In-Charge.  

5.44 NOTICE OF ADDRESS 

The Contractor shall notify in writing to the Nodal Officer an address at 
Kandla/Gandhidham/Adipur for the service on the Contractor any communication or 
any notice to be given to him under the Contract and any such notice/communication 
to the Contractor shall be deemed to be duly served if sent by registered post to or left 
at such address or if delivered to the agent or representative of the Contractor. Any 
notice/communication to the Contractors shall also be deemed to be duly served if sent 
by registered Post to or left at the principal place of business or if the Contractor be a 
company the registered office of the Contractor or at the contractors last known 
address. 
 

5.45 SALVAGE OF LOST/FALLEN/OBSTRUCTION MATERIALSETC 

If any pile, structural of the staging and of works or dismantled / filling materials fall 
down into the creek during the execution and guarantee period, which are likely to 
create any obstruction (the decision of the “Nodal Officer shall be final to the safe 
navigation of the ships and/or port craft), the Contractor shall remove such obstacles 
at his own costs. 

5.46 MOORING PRECAUTIONS 
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a. The barges and floating crafts, if employed by the contractor, shall be provided with 
adequate mooring at the site of work. All necessary precautions shall be observed to 
protect the works and the existing structures from being damaged by such floating 
craft. 

b. The floating crafts like tugs, barges, launches, etc. brought by contractor be exempted 
from any port charges. However, the contractor is required to comply with all 
statutory regulations and instructions issued by the Deputy Conservator/Harbour 
master, KPT at his own cost. 

c. The contractor has to arrange for required crafts like floating tank, jolly boat etc. at 
his cost for carrying out the work at underneath portion as directed by Nodal Officer 
or his nominee. 

d. Concrete cover block with binding wire shall be used in all RCC works of standard size 
as directed by the Nodal Officer or his nominee c.c. cover block should be well cured 
for at least seven days before use- No stones or kapchi has to be used instead of cover 
blocks. 

e. The welding of structural member Reinforcement shall be done with the best standard 
of workmanship and strictly in conformity with the requirement laid down in the 
relevant I.S. code. 

f. Since the work is required to be carried out under tidal condition in jetty and it will be 
necessary for the contractor to provide insurance cover to his workers and his staff. 

 
5.47 SITE INFORMATION:  
 
5.47.1  Contractor's Responsibility    

The   information    given    hereunder   and provided elsewhere is given in good 
faith but the Contractor shall satisfy himself regarding all aspects of weather, wind, 
waves, tides, currents, geological, sub-seabed and other site conditions and no 
claim will be entertained on the plea that the information supplied by the Engineer-
in-charge is erroneous or insufficient.  

 
All the works until handed over to the Nodal Officer or his nominee shall stand at 
the risk of the contractor who shall be responsible to make good at his own cost all 
the losses and damage caused by or due to fires, weather, tides or any other 
reasons. The contractor shall hand over at the time of completion of work the work 
in good order and conditions and in conformity in every respect with the 
requirements of the contract and instructions of the Nodal Officer or his nominee. 

 
5.47.2 Site 

Deendayal port is situated on the West Coast of India, in the Gulf of Kutch and along 
the West Bank of Kandla Creek at 70° 13” E longitude and 23° 01” N Latitude. The 
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location and extent of the Site is shown on the Drawing.  The work site falls within 
the notified limits of the Deendayal Port. 

5.47.3 Datum 
The datum to which all levels shall be referred for the purpose of the works is the 
jetty Top deck level. Top deck level of jetty/wharf is +9.14m RL.  

 
5.47.4 Tidal Information 

The following are the particulars of tidal levels related to the chart datum at Kandla 
Tidal Station. 

              Highest High water (HHW)  : (+)9.50m                                                                                                             
Mean High water Springs (MHWS)  :  (+)6.60m                                                                                     
Mean High Water Neaps (MHWN)    : (+) 5.70m                                                     
Mean Sea Level (MSL)              : (+)3.88m                                                                                
Mean Low Water Neaps (MLWN)   : (+) 1.81m  

              Mean Low Water Springs (MLWS)  : (+) 0.78m 
               Lowest Low Water (LLW)  : (-) 0.90m 

The actual water level at the site may be slightly different from the figures given 
above. The contractor shall not be entitled to any extra payment, should the levels 
indicated above proves, during the execution of the works, to be either too high or 
too low or for delay or damage due to specially high tides or floods. 

 
5.47.5 Sub-Soil Data 

In the area covered by the Deendayal Port, the nature of sub-soil is indicated in 
relevant tender drawing for guidance only. The tenderer shall satisfy him of the 
character and volume of work under the items and expected surface and/or sub- 
soil water to be encountered. Contractor must satisfy himself about the general 
conditions of the site and ascertain the existing and future obstruction likely to 
come up during the execution of the contract to carry out the work. 

 
5.48 PLANT 

The contractor shall be responsible for the supply, use and maintenance of all 
construction plant and equipment and he shall ensure that it is suitable for the work 
and is maintained in such a manner as to ensure its efficient working. The Nodal Officer 
or his nominee may direct that plant which is not efficient and is prejudicial to the 
quality of the work be removed from the site and replaced by plant to his satisfaction. 

 
5.49 QUALIFIED PERSONNEL 

Fully qualified and experienced concrete quality control Engineers shall be employed 
by the Contractor and shall be available on site at all times when important work is 
taking place. Operators for mechanical vibrators, mixers and foreman in charge of 
placing of concrete shall be fully trained and experienced in their classes of work. 
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5.50 CLASS OF CONCRETE 

All the requirements of each Class of concrete for all RCC works shall be as per IS- 2911 
& 4651 & 456. However, the minimum cement content considered is @ 360 kg/cum. 
However, based on the actual mix design concrete shall be carried out considering 
above minimum cement content no any extra claim shall be entertained for cement if 
more is required.  

 
5.50.1 DECLARED ACCEPTED PROPORTIONS 

The proportions finally accepted and approved by the Nodal Officer or his nominee 
which 'he considers will produce concrete having the properties required by the 
foregoing clause and elsewhere in the specifications, shall be known as declared 
proportions but no agreement by the Nodal Officer or his nominee to such declared 
proportions shall be the Contractor’s responsibility to use in the works at all times, only 
concrete having properties as laid down the foregoing clause, and  elsewhere  in the 
specifications, and in all respects satisfactory to the Nodal Officer or his nominee. 

 

5.50.2 NO DEVIATION FROM DECLATRED PROPORTIONS 

No deviation from declared proportions will be allowed unless and until the Nodal 
Officer or his nominee shall give his written authorization for the adoption of revised 
proportions for any class of concrete. 

 
5.50.3 MEASUREMENT OF INGREDIENTS 

The proportioning of ingredients of concrete for each batch of concrete shall be 
performed by an Automatic weight batching plant / or an approved weight batching 
machine. Water shall be fed into the mixer from a tank provided with means of 
adjusting the flow of water so that water supplied may be as determined for each class 
of concrete. Due allowance shall be made for the weight of water carried by the 
aggregates and the amount of water added to the mixer may be reduced as required. 
For this purpose the moisture content of coarse and fine aggregate shall be ascertained 
(as per IS 2386 Pt. III) daily and at any other times when alteration of the moisture 
content may be expected for fresh deliveries of aggregates/inclement weather or any 
other reason. 

   
5.50.4 MIXING 
 

The ingredients and water shall be thoroughly mixed to uniform consistency in 
approved type pan or drum mixer. The use of continuous mixer will not be allowed. If 
the Contractor should find it expedient to use small type mixers for special or outlying 
portions of the work rather than to supply from the main batching plant, he may subject 
to the approval of the Nodal Officer or his nominee, use smaller approved concrete 
producing units of the weigh batch type. In such cases the mix shall be adjusted to whole 
bags of cement and no splitting of bags will be allowed. The “time period” allowed for 
the mixing shall be as laid down in the foregoing table of relevant IS or as directed by 
the Nodal Officer or his nominee. 
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5.50.5 DISCHARGE FROM MIXER 

The concrete shall be discharged from the mixer on to a level, clean and water-tight 
platform or fed into water-tight containers. The areas surrounding the mixer shall be 
paved and kept clean. 

5.50.6 TRANSPORTATION OF CONCRETE 

The concrete shall be transported from the mixer to its place of the works as rapidly as 
possible and in such a manner that there shall be no separation or loss of its ingredients. 
In no circumstances shall more than half an hour elapse between the time water is 
added to the mix and the time when the concrete shall be permitted to be used in the 
works after initial set has taken place. The use of concrete distributing chutes at an 
angle of more than 45 degrees from the horizontal will not be permitted without the 
approval of the Nodal Officer or his nominee. 

 
5.50.7 POURING 

Authorization to pour concrete shall be obtained from the Nodal Officer or his nominee 
at least one day in advance of each pour. The arrangements for placing concrete shall 
be subject to the approval of the Nodal Officer or his nominee. In no case shall the 
concrete be dropped or thrown from a height of more than 2 meters. Concreting of 
beams, slabs and similar members shall be carried out in one continuous operation to 
the full depth of the member and the sequence of placing shall be so arranged as to 
avoid disturbance to partially set concrete. 
Freshly laid concrete shall not be wheeled over or otherwise disturbed when placing 
concrete adjacent to a construction joint, special care shall be taken not to disturb the 
dowels or other reinforcing bars projecting from the existing concrete. Concreting shall 
proceed continuously over the area between the construction joints. Fresh concrete 
shall not be placed against concrete which has been in position for more than 30 
minutes unless a proper construction joint is formed. 

 

5.50.8 COMPACTION OF CONCRETE 

The contractor shall compact the placed concrete thoroughly by means of sufficient 
number of approved mechanical vibrators of adequate power and having a frequency 
of not less than 6000 impulses per minute. The vibrator shall be allowed to sink freely 
under its own weight until it enters the previous lift. 
It shall be withdrawn immediately at the same rate and used at a new location. Concrete 
once vibrated shall not be vibrated again. The Contractor shall ensure that the concrete 
is thoroughly worked around the reinforcement and against external shutters and the 
shuttering suitably tamped so that all entrained air is expelled and the concrete surface 
when exposed is found good and free from air pockets, honey-combing or other defects. 

 
5.50.9 CONCRETING IN INCLEMENT WEATHER 

In the event of rain, storm or any other severe condition concreting shall be stopped 
and appropriate temporary stop ends, vee grooves, etc. placed as may be necessary. 
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During wet weather, the concrete shall be adequately protected as soon as it is placed 
in position. The contractor shall always have in readiness approved framed sheeting, 
tarpaulins etc. for the protection of green concrete from damage due to rain, storms or 
other weather-conditions. The Nodal Officer or his nominee may order the cutting out 
and replacement of the damaged concrete, all at the expenses of the Contractor. 

 
5.50.10 CONSTRUCTION JOINTS 

The joints shall be in the position as shown on the drawings or as approved and ordered 
by the Nodal Officer or his nominee. The cost of all shuttering for such joints shall be 
deemed to be included in the rates named in the bill of quantities. 
The work of joints, vertical or horizontal, shall be carried out in a suitable manner as 
approved by the Nodal Officer or his nominee. Any skin or laitance shall be thoroughly 
removed and the surface roughened by hammering, brushing and washing so as to 
accomplish exposure of the surface of aggregate. The joints shall be thoroughly washed 
with clean fresh water and blown off with compressed air. The moist surface shall be 
covered by neat cement slurry or with a layer not less than 4 mm thick of 1:1 cement 
mortar of medium consistency, while placing of fresh concrete. 

 
5.50.11 JOINTS BETWEEN PRECAST DECK UNITS 

For all surfaces of precast units which will eventually be jointed to other precast units 
or in-situ concrete cement mortar to be used shall be of 1:1 ratio. 

 
5.50.12 CURING 

All concrete shall be protected during hardening from the harmful effects of sunshine, 
and drying winds. All exposed faces of concrete shall be kept continuously moist with 
clean fresh water for a period as laid down in Indian Standard Specifications. However, 
in lieu thereof the contractor may use curing compound of approved quality free of cost 
in conformity to IS 9103 with prior approval of the Nodal Officer or his nominee. The 
contractor shall remain extremely vigilant and employ proper equipment and 
workmen for curing. 
The decision of the Nodal Officer or his nominee regarding the adequacy of curing is 
final. In case any lapse on the part of the Contractor is noticed by the Nodal Officer or 
his nominee, he will inform the Contractor or his supervisor verbally, or in writing to 
correct the deficiency in curing. If no satisfactory action is taken by the Contractor, the 
Nodal Officer or his nominee will be at liberty either to employ sufficient means through 
any agency to make good the deficiency and recover the cost thereof from the 
Contractor. 

 
5.51 SCREENING 

All the surfaces of slabs or other members not requiring to shuttering are to be screened 
with cement sand mortar approved by the Nodal Officer and to be laid in an approved 
manner and within a tolerance of plus minus 3 mm of true level and grade. 

 
5.52 CONCRETE BELOW SPECIFIED CRUSHING STRENGTHS 
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Should the test cubes fail to meet the minimum specified crushing strength for each 
class of concrete, the Nodal Officer may take one of the following decisions. 
(a) Instruct the contractor to carry out additional tests at his own cost. 
(b) Accept the work at his discretion and in such a case may make a reduction in the 

rate   of the appropriate item. 
(c) Reject the work in which case the contractor shall pull down and rebuild at his own 

cost the relevant section of work. 
 
5.53 FAULTY WORK 

Faulty work due to any reason shall be demolished and re-constructed by the 
Contractor at his own cost. 

 
5.54 PROGRESS REPORTS 

Daily and weekly progress reports on concreting shall be submitted to the Nodal Officer 
in an approved Performa. 

 
5.55 MORTAR AND GROUT 
 
5.55.1 CEMENT MORTAR 

The proportions by weight of cement to fine aggregate in mortar shall be as shown on 
the Drawings or as otherwise directed. The mortar shall be thoroughly mixed with just 
sufficient water to make a homogeneous and Workable mix. 
The use of plasticizers or other additives will not be permitted without the prior 
approval of the Nodal Officer or his nominee and the Contractor shall carry out at his 
own cost such tests on additive as the Nodal Officer or his nominee may direct. Mortar 
shall be used within half an hour of adding the water to the dry ingredients. Precast 
members shall be jointed to each other with cement mortar 1:1 ratio at contact surface. 

5.55.2 GROUT 

Except where otherwise specified or directed by the Nodal Officer or his nominee, grout 
shall be colloidal grout produced in plant approved by the Nodal Officer or his nominee. 
Neat cement shall be used unless otherwise shown on the drawings or directed by the 
Nodal Officer or his nominee, where the proportion by weight of cement to fine 
aggregate will be specified. 

 
5.55.3 GROUTING UNDER BASE PLATES 

Grouting shall be done after erection of the structural steel, unless otherwise approved 
by the Nodal Officer or his nominee. The contractor shall furnish all shims and level all 
base plates to the proper elevations before grouting. 
The pedestal surfaces which are to receive the grout shall be thoroughly cleaned 
immediately prior to the grouting operation. The grout shall be carefully worked under 
the base plates, and shall completely fill the space between the underside of the base 
plates and the concrete pedestal including voids around anchor bolts. After the grout 
had its initial set, the grout shall be cut back flush with the base plates and the surplus 
grout shall be removed. Before leaving the site, the contractor shall retighten the nuts 
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of anchor bolts. 

5.55.4 SHUTTERING AND FORMWORK 

I. GENERAL 

All shuttering and support required for construction of concrete works shall be 
designed by the contractor and relevant drawings together with calculations for 
strengths and deflection shall be submitted to the Nodal Officer or his nominee for 
approval before commencement of the work. Shuttering shall be of steel plates or 
plywood. 

II. FIXING 

The contractor shall fix all the form work in perfect alignment. The form work shall be 
securely braced so as to be able to withstand without appreciable displacement, 
deflection or movement of any kind, weight of the constitution or movement of persons, 
material and plant. All the joints should be watertight to prevent leakage of cement 
slurry from the concrete. Wedges and clamps are to be used wherever practicable. Side 
and bottom shuttering will have to be provided for casting of precast units. 

III.  REMOVING 

Forms or shuttering shall not be disturbed until the concrete has sufficiently hardened. 
The proper time for removal of form work shall be in accordance with IS- 456-2000 or 
as directed by Nodal Officer or his nominee. 

IV. FINISH /ALIGNMENT 

Shuttering shall be such as to produce a first class fair face on the concrete free from 
board marks or any other disfigurements, and shall be used for all surfaces exposed and 
unexposed. All shuttering is to be aligned within a tolerance of 3mm. 

V. SPECIAL PROVISION 
Wherever concreting of narrow members is required to be carried out within 
shuttering of considerable depth, temporary openings in the sides of the shuttering 
shall, if so directed by the Nodal Officer, be provided to facilitate the pouring and 
consolidation of the concrete. Small temporary openings shall be provided as necessary 
at the bottom of shuttering of columns, walls and deep beams to permit the expulsion 
of rubbish, etc. All corners of beams, columns and slabs shall unless otherwise shown 
on the drawings, be provided with chamfers of 20 x 20 mm or as directed by the Nodal 
Officer or his nominee. 

VI. PREPARATION FOR CONCRETING 
Before any concreting is commenced, shuttering and centering shall be carefully 
examined and the space to be occupied by the pour, thoroughly be cleaned out.  The 
inside of shuttering shall be treated with a coating of an approved substance to obviate 
adhesion and where necessary to prevent absorption from the concrete, the shuttering 
shall be thoroughly wetted shortly before concreting is commenced. 

VII. CONTRACTOR’S RESPONSIBILITY 

Any, damage resulting from premature removal of shuttering or from any other cause 
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shall be made good by the Contractor at his own expense. 

VIII. CLEANING AND TREATMENT OF FORMS 

All parts of the forms shall be thoroughly cleaned of old concrete, wood shavings, saw 
dust, dirt and dust sticking to them before they are fixed in position. All rubbish, loose 
concrete, chippings, shavings, saw dust etc., shall be scrupulously' removed from the 
interior of the forms before concrete is poured. Compressed air jet and/ or water jet 
along with wire brushes, brooms etc., and shall be used for cleaning. The inside surface 
of the form work shall be treated with approved non- staining oil or other compound 
before it is placed in position. 
Care shall be taken that oil or other compound does not come in contact with 
reinforcing steel or construction joint surfaces. They shall not be allowed to accumulate 
at the bottom of the form work. The oiling of the form work will be inspected just prior 
to placement of concrete and redone wherever necessary. 

IX. RE-USE OF FORM 

Before re-use, all forms shall be thoroughly scraped, cleaned, joints and planes 
examined and when necessary repaired, and inside surface treated as specified herein 
before. Form work shall not be used/ re-used if declared unfit or unserviceable by the 
Nodal Officer or his nominee. 

 
5.56 REINFORCED CONCRETE 

5.56.1 GENERAL 

The following clauses shall be read in conjunction with the section relating to Concrete. 

5.56.2. STORAGE 

The reinforcement bars shall be stored on the site on timber or concrete supports 
suitably spaced and of sufficient height to keep the steel clear off the ground.  It shall be 
protected from rusting, oil, grease and distortions. The stacks shall be easily 
measurable. Steel needed for immediate use shall only be removed from storage. 

5.56.3 BAR BENDING SCHEDULES 
 

The Contractor shall submit to the Nodal Officer or his nominee for approval Bar 
Bending Schedules with working drawings, showing clearly the arrangement proposed 
by the Contractor to match available stock of reinforcing steel. Upon receipt of the 
Nodal Officer or his nominee final approval of the Bar Bending, Schedule and drawings, 
the Contractor shall submit requisite copies of the drawings after incorporating 
necessary modifications or corrections, for final record and distribution. Approval of 
such detailed drawings by the Nodal Officer or his nominee shall not relieve the 
Contractor of his responsibility for correctness nor of any of his obligations to Meet the 
other requirements of the Contract. 
 

5.56.4 BENDING A REINFORCEMENT 
  

Bending of reinforcement shall strictly be in accordance with the approved drawings, 
or IS: 2502 or as ordered by the Nodal Officer or his nominee. No reinforcement bar 
shall be bent when in position without the approval of the Nodal Officer or his nominee, 
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whether or not it is partly embedded in the hard concrete. 

5.56.5 BINDING WIRE 
 

All bars shall be bound tightly together where they cross, with annealed steel wire 1.5 
mm in diameter. The free ends of the binding wire shall be bent inwards. 

5.56.6 PLACING AND FIXING 

All types of reinforcement shall be correctly placed and fixed in position entirely to the 
satisfaction of the Nodal Officer or his nominee. The cost of providing tying wire as well 
as space blocks rods shall be deemed to be covered in the rate for reinforcement steel. 

5.56.7 SPLICING REINFORCEMENT 

Where splicing and/ or overlapping in reinforcement are required, the bars shall be 
provided with such splices or overlaps as are shown on the drawings or as directed by 
the Nodal Officer or his nominee. 

5.56.8 WELDING OF REINFORCEMENT 

Welding of reinforcement shall be in accordance with the approved drawings or as 
desired/ordered by the Nodal Officer or his nominee and in accordance with IS: 2751 
and IS: 456 

 

5.56.9 COVER OF REINFORCEMENT 

Cover to reinforcement shall not be less than that specified or shown on the drawing. 
Where two bars cross, the outer shall have the minimum cover. 

5.56.10 REINFORCEMENT TO BE CLEAN 

All steel reinforcement before the concrete is deposited, shall be clean, free from dust, 
loose scales. oil, rusts grease or any other deleterious materials.  Particular care shall 
be taken to avoid contamination with oil. 

5.56.11 DEPOSITING, CONCRETE 

No concrete shall be deposited until all shuttering, concrete and reinforcement have 
been inspected and approved by the Nodal Officer or his nominee. On each concreting 
gang, a competent steel fitter shall be available who shall ensure that the reinforcement 
and other embedded fittings are kept in position during placing and compaction of the 
concrete. 

5.57 WATCHING & LIGHTING 

The contractor shall in connection with the works, provide and maintain at his own 
expenses, all lights, guards, fencing and watching whether on shore or afloat when and 
where necessary or as required by the Nodal Officer or his nominee or by any 
Competent Statutory or other authority for preparation of works or for the safety and 
convenience of the public or others. 
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5.58 ALLOTMENT OF SITE 

The Nodal Officer will, after the issue of written order to Contractor  to commence the 
work, give to the contractor possession of so much of the site as  in the opinion of the 
Nodal Officer may be required to enable the contractor to commence and proceed with 
the construction of the works in accordance with the programme submitted by the 
contractor and stated from time to time as the proceed, give to the Contractor 
possession of  such portions  of the site  as may, in the opinion of the Nodal Officer or 
his nominee, be required to enable the contractor to proceed  with the construction of  
the works without interruption  if the work in accordance with the said programme. 
Nodal Officer reserves the right to take back from the contractor the portions of “Site” 
which, in the Nodal Officer’s opinion, is considered unnecessary for the purpose of the 
“Works”. 

If the contractor suffers any delay from failure in accordance with the terms of this 
Clause, the Nodal Officer shall grant an extension of the time for completion of the work 
without financial repercussions on either side. 

 

5.59 ALLOTMENT OF WORK SITE 
1. SITE OF WORK. 

The allotment of the site is immediately hand over to contractor after the work order 
for the work is issued. The sites shall be hand over to contractor as per the 
availability of the of the Jetty. 

Necessary permission for above said area shall be granted by the Traffic 
Department of DPA in consultation of Engineer-in charge. No claim / disputes 
what-so-ever for any reason if site is not handing over for starting the work at time. 
If the contractor suffers any delay the Nodal Officer or his nominee may grant at his 
discretion an extension of time for completion of work. However, no claim / 
disputes etc. arising out of extension of time so granted shall been entertained. No 
claim regarding extra payment/ escalation shall be allowed on account of such 
Extension. Hence, the contractor while filling up their rates in the tender should 
consider the above aspects unfailingly. 

 
2. WORKING AREA 

Area for setting up batching plant, pre-cast yard, laboratory, office, storage of steel and 
cement, reinforcement yard, stacking of query materials etc. shall be provided if 
available with DPA. The area to be used with due care that no damage to be done to the 
existing structure. If any damage is done the contractor shall repair the portion in its 
original shape at his own cost. 

Necessary permission for above said area shall be granted free of cost in consultation 
of Engineer-in charge/C.E. Contractor has to make suitable platforms for stacking of 
materials and setting up of equipment. The necessary barricading, lights, sign boards 
and flags etc., wherever necessary has to be provided by the contractor. 
 
3. HUTMENT AREA FOR LABOURS 
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Area for temporary hutments, canteens, crèche, etc. for labour shall be allotted outside 
Oil Jetty area free off cost. However, if any leveling/dressing as well as filling required 
in the said area, contractor has to carried-out the same at his own cost. The necessary 
barricading, lights, sign boards and flags etc., wherever necessary has to be provided 
by the contractor. 

5.60 PROGRESS PHOTOGRAPHS 

The contractor at his own cost shall supply to the Nodal Officer or his nominee two 
copies of color photographs of works in progress as directed by the Nodal Officer or his 
nominee from time to time. The negatives of the photographs shall become the property 
of the Port Authority. The photographs shall be half plate size. The photographs shall 
be mounted in albums and shall be suitably inscribed. Two albums shall be handed over 
to the Nodal Officer or his nominee. No prints of the negatives may be supplied to any 
person or persons without the permission of the Nodal Officer or his nominee. 

 
5.61 AMENDMENTS 

The Board may, from time to time, add to or amend the regulation and on any question 
regarding the application, interpretation or effect of these regulation the decision of the 
Chief Labour Commissioner or Deputy Chief Labour commissioner of the Government 
of India or any other person authorized by the Board in that behalf shall be final. 

 
5.62 INFLAMMABLE STORES 

The contractor is to comply with all local regulation in respect of sage storage of all 
inflammable stores, explosive or other materials involving risk to third parties and is 
to take all precautions required in the transport and use of such materials. The 
contractor is to submit to the Nodal Officer or his nominee for approval all drawings 
and documents required for the sanctioning of storage sheds or other accommodation 
and is to build all such storage to the proper requirement at his cost. 

 
5.63 FIRE HAZARDS 

The contractor shall be required to comply with the petroleum act 1934 and petroleum 
rules 1976 during progress of the construction work. Fire watch services as required 
shall be given free of cost but arrangement from Marine / Concerned Department shall 
have to be made by the Contractor. 

 

5.64 THIRD PARTY QUALITY MONITORING 

i. The contractor shall engage at his own cost for Third Party Inspection Agency 
for the Work having requisite experience of Government or semi-Government 
organization. The third party inspection agency has to carry out the work on 
round the clock basis and shall certify all requirement and tests as required 
under relevant IS or/and Codes. However available services of DPA civil 
laboratory can be availed at prescribed rates, if desired. The Third Party 
Inspection Agency shall be engaged by Contractor at his own cost with prior 
approval of the Engineer-in-charge. 
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Following are the brief scope of TPIA but not limited to: 

a) To assist DPA for monitoring, quality of the work, by carrying out inspection, 
laboratory testing, quality audit, verification of site records regarding quality of 
materials and its certification and any other means required in this connection. 
Inspection of construction equipment’s deployed by the contracting agency in 
order to assess their suitability for the work. 

b) To deploy required experienced Technical Personnel on the site for TPI & QA to 
ensure that quality of the work is maintained as per provision of relevant IS 
codes and specifications of work. 

c) To suggest various measures for achieving required quality in the work. To sort 
out all problem regarding quality of work, during the course of execution and 
to give proper suggestions. 

d) Reporting, Documentation, Quality certification etc. 

All materials required to be used in the work shall be got tested from 
Government / Govt. Approved lab under supervision of Third party inspection 
agency and the charges there of shall be borne by the contractor. The contractor 
shall extend all necessary assistance, service as may be required, without any 
extra cost, necessary test shall be carried-out if directed by the third party 
agency deputed by Deendayal Port Authority or as directed by Engineer-In-
charge. 

ii. Contractor has to obey the instructions given by TPI during execution of the 
work including necessary testing / inspection etc. This work may also be 
inspecting by any Government / Vigilance Department and they may order for 
certain testing / inspection of executed work etc. Contractor has to assist to 
them and also bear the expenses for such testing and results. The test 
results/observations are binding on the contractor. Such incidental costs are 
included in the quoted bid. 

 
5.65 ADMIXTURES FOR CONCRETE 

 

Admixtures shall be added to concrete, if required at no extra cost. Admixtures like 
Auromix 300 (plasticizers / super plasticizers) of approved quality for improving 
workability of concrete if required shall be obtained only from the manufactures 
approved by the Nodal Officer or his nominee. The contractor shall obtain full details 
from the manufactures and shall carry out such filed test as the Nodal Officer shall 
require before any admixture is used in the works at the cost of the contractor. The 
admixture shall conform to IS 9103. For achieving required strength, micro silica (silica 
flume) is to be added; the same shall be done at no extra cost. The test for the admixture 
shall be conducted at IIT/NABL/Government/Govt. approved laboratory at the cost of 
contractor. 

SPECIFICATION FOR CONCRETE PENETRATING CORROSION INHIBITING ADMIXTURE 
(CPCIA) 

 The corrosion inhibitor shall be water based organic type, cathodic and anodic having 
specific gravity of 1.04-1.06 at 25°C and viscosity of 10-20 secs by ford cupB-4. The 
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inhibitor shall be mixed at the required dosage (Approx. 4 Kgs per cum) of mix design 
of concrete and shall have no deleterious effect on concrete of any grade and any 
cement and with any plasticizers. It is to be added in the batch water at the time of 
discharge in wet concrete and shall be considered in the mix design. The admixture 
must satisfy JIS-Z 1535 code requirement. The product shall be Auromix 300 or 
equivalent. The test for the admixture shall be conducted at 
IIT/NABL/Government/Govt. approved laboratory at the cost of contractor. 
 

5.66 PAINTS 
All synthetic paints and distempers used on the works shall be approved by the Nodal 
Officer or his nominee. Test certificates on, covering capacity dry film thickness and 
viscosity and drying time may be required. 

 
 

5.67 CEMENT CONCRETE (PLAIN AND REINFORCED) AND MISCELLANCEOUS FIXTURES 
SCOPE. 

 

The specification cover all the requirements, described hereinafter for general use of 
plain and reinforced cement concrete work in structure and location, cast- in-situ of 
pre-cast and shall include all incidental items of work not shown or specified by 
reasonably implied or necessary for the completion of the work. This specification shall 
also to the extent it has been referred to or applicable with the special requirements of 
structures covered in scope of IS456-2000. 
IS 456 shall form a part of these specification and shall be complied with unless 
permitted otherwise. For any particular aspect not covered by this code appropriate IS 
Code specification and / or replacement by any International Code of practice as may 
be specified by the Nodal Officer shall be followed. All codes and standards shall 
conform to its latest versions. 

The maximum slump for the different structural members is given below: - 

1. Pile - 140 to160mm 
2. Precast Beam & Slab - 40mm 
3. Cast-in-situ Beams &S labs - 40mm 
4. Pourable concrete cast-in-site - 120mm 
5. Footing foundation - 50mm 
6. Columns, pillars, post etc. - 50mm 
7. Walls, pilaster, railing etc. - 60mm 

The cubes casted at site shall be tested at Port Laboratory or Government approved 
laboratory and test results al conform to IS 456: 2000 (latest edition). Testing charges 
of the cubes shall be born by the contractor. if the result is not satisfactory the concrete 
work will have to be dismantled and redone by the contractor at his own cost. 
For casting of cement concrete cubes, the contractor has to arrange his own moulds. 
The Nodal Officer reserves the right to ask contractor to cast additional cement 
concrete cubes at the different stages and works for testing, if required at 3/7 days 
period. No separate payment shall be made to the contractor on account of the cost of 
the labour and materials required for casting of the cubes required for 3/7 days testing. 
The testing charges for theses cubes shall be borne by contractor. The contractor may 
set up cube testing facilities at site of work for testing 3/7 days cube. 
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Test cubes shall be casted, cured and stored as per relevant IS. 
 

5.68 Galvanizing standard: - 

a. Hot dip galvanizing shall be done in accordance with B.S. 729. All components 
before galvanizing shall be grit blasted to give a clean roughened surface as a 
pre-treatment to galvanizing. The minimum thickness of coating shall be 150 
microns. 

 
b. Barricading, including proper lighting arrangement in the night at the required 

places shall have to be provided by the contractor at his own cost, including 
necessary arrangements for proper movement of traffic by carefully maintained 
approaches and road diversions with suitable sign boards for indications of 
road signs etc. as directed by the Engineer-in-Charge. 

 
c.  All the grass, shrubs, plants and foreign matter etc. in the alignment of the site 

and within the site of work shall have to be cleared, if required without any extra 
cost. 

 
d.   The Engineer-in-charge may delete any number of items included in his tender 

(contract) without assigning any reasons and without any financial liability. 
 

e.  All the tools, plants, scaffolding, ladder etc. and other machinery etc. required 
temporary for the purpose of execution of work will have to be arranged by the 
contractor at his own cost, and storing of such tools, plants etc. will have to be 
made by him. 

 
f.  Unless otherwise specifically mentioned the rates quoted for all items includes 

for all lead and lift and no extra claims shall be entertained on this account. 
 

g.  The contractor shall have to obtain quarry permits from the office of the 
Geologist, Department of Geology and Mines, Bhuj-Kutch before quarrying any 
secondary materials like Quarry spall, crushed metal, sand, earth, murrum, 
rubble etc. 

 
h.  Nothing extra shall be paid for change of quarry against lead etc. 

 
i.  Contractor has to execute the work without disturbing the operation on berth no 

1 TO 6 and 8 to 10, Contractor has to take proper safety precautions and hot 
permissions for the activities such as welding, gas cutting etc., from the 
competent authorities/bodies before execution of work. 

 
j. During execution of work the contractor has to arrange one small boat for 

inspection of the work to the employer.  The berthing of this boat at landing jetty 
shall be at free of cost.  However, Contractor has to take prior approval of DPA’s 
Marine Department before deployment of boat by producing required 
documents of boat.  
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k.   Contractor has to coordinate with other department officials of DPA, Customs, 
CISF and other related departments to avoid disturbance of day to day operation 
of the Port and smooth execution of the proposed work.  

 
l. Contractor has to take full responsibility of safety, security and formalities of 

custom bound area etc. for all the shifts during execution of work. 
 

5.69 SPECIFICATIONS FOR RESTORATIVE REPAIRS 
The specifications provided under this clause are applicable for all the items of the work 
to be executed under this tender where the nature of work calls for the same even if the 
same is not specifically mentioned in the specifications of the respective items. 

5.69.1  Propping & Supporting Structural Members 

i. Purpose: - To provide relief in stress and strains of structural members, which are 
deteriorated, overstressed, required to be repaired or strengthened by transfer of 
dead and live loads safely through an alternate system to the founding medium, 
wherever feasible. 

ii. The Propping & Supporting arrangements shall be submitted to the Engineer’s 
Representative for the approval of DPA. The contractor will not be relieved of his 
responsibilities for the safety & design matter of the Propping & Supporting 
arrangements even though the DPA has approved the design & method. No timber 
ballies shall be used. 

 
5.69.2  Working Platform 

i. Purpose: - To provide safe access & working space for the workmen/ supervisors/ 
Engineer’s representative/ DPA employees, etc. 

ii. The Working platform arrangements shall be strong enough to withstand all the dead 
and live loads and forces caused by dismantling, chipping, vibration of concrete and 
other incidental loads imposed over it including that of materials and personnel during 
and after repair work. It shall be made sufficiently rigid by using adequate number of 
ties and braces, wherever required to ensure transfer of the load through props, 
supports to structurally sound structural members of the existing structure. Ladders, 
platforms, guardrails for providing access to the workmen/ supervisors/ Engineer’s 
representative/ DPA employees shall be well secured with the other members. No 
timber ballies shall be used. After the removal of the working platform, all the holes etc. 
done in the permanent structure shall be filled / repaired by Micro Concrete / Epoxy 
Mortar as directed by the Engineer’s representative. This quantity of repair material 
will not be recorded and shall not be considered for payment. 

iii. The working platform arrangements shall be submitted to the Engineer’s 
Representative for the approval of DPA. The contractor will not be relieved of his 
responsibilities for the safety & design matter of the working platform arrangements 
even though the DPA has approved the design & method. 
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5.69.3  Specifications for various items of Schedule of Quantities & Rates – 

Notes – 
 
(i) The headings/ title shown against the various sub-clauses of this clause are the brief 

/ indicative description of items of Schedule of Quantities and Rates and shall be 
read as complete item for the purpose of heading of the respective sub-clause and 
the specification provided under the sub-clause shall be accordingly used for 
execution of the item.  

(ii) The specifications shall be followed for the respective item of work but the same 
shall not be treated as limiting one for complete execution of the item. 

(iii) Whenever the specifications for any material, workmanship, etc. is not provided in 
the relevant item, then specifications to be adopted for the same shall be as per 
following order (a) manufacture’s specifications (b) specifications covered 
elsewhere in “Specifications” of the tender (c) Relevant IS Code. 

(iv) All Manufactured materials shall be received at site in factory sealed containers 
with labels legible and intact. 

5.69.4 Chipping & Removal of Dilapidated Concrete 

i. Purpose: - To remove weak / loose / dilapidated concrete from RCC structural 
members by chiseling, chipping, etc. 

ii. Materials and Tools & Plant (T&P): - Electrically operated low impact chipper 
tools, complete with accessories, hand-tools like chisels, hammer, etc. 

iii. Procedure: - 
Step-1: Prop and support: Provide props & other suitable arrangements to relieve the 

structural member of stress and strains wherever feasible. 
Step-2: Scaffolding: Suspended or suitable type of scaffolding to be provided. The same 

should be safe and adequate for executing all repair operations. 
Step-3: Working Platforms shall be erected suitably, if necessary. 
Step-4: Provide Protective Screen or suitable arrangements to minimize falling of 

debris in sea. 
Step-5: Mark off the area to be repaired. 
Step-6: Chipping to remove all the weak / loose / dilapidated concrete from RCC 

structural members shall be done carefully from the damaged portions by 
adopting electrically operated low impact chipper tools or manual means up to 
the required depth till sound concrete substrate, without causing excessive 
vibrations or damaging the structure. All the edges and cavities shall be square 
shouldered. Care must be taken to avoid contact with the reinforcing steel, as 
both the reinforcement and the cutter could be damaged.  

Step-7: Removing the excessively corroded reinforcement wherever directed by the 
Engineer’s Representative. The reinforcement steel shall be cut / shear 
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manually or by electrically operated cutter or any other method as approved by 
the Engineer’s Representative. The operation shall be without causing excessive 
vibrations or damage to the structure. 

Step-8: Cleaning the chipped surface with wire brush or buffing machine. 
Step-9: Inspection, after concrete chipping & cleaning, for weaknesses and 

delaminating of exposed surfaces shall be visually carried out. If required, 
additional chipping will be required to be done. 

Step-10: Transporting the concrete debris and other unserviceable material outside 
DPA, 5 km away from the site. 

5.69.5 Hacking the RCC structural members  

i. Purpose: - To make dents on the unchipped surface of the concrete elements for 
good bonding between old concrete and the repair material. 

ii. Materials and Tools & Plant (T&P):- Electrically operated low impact chipper 
tools, complete with accessories, hand-tools like chisels, hammer, etc. 

iii. Procedure: - 
Step-1: Prop and support: Provide props & other suitable arrangements to relieve the 

structural member of stress and strains wherever feasible. 
Step-2: Scaffolding: Suspended or suitable type of scaffolding to be provided. The same 

should be safe and adequate for executing all repair operations. 
Step-3: Working Platforms shall be erected suitably, if necessary. 
Step-4: Provide Protective Screen or suitable arrangements to minimize falling of 

debris in sea. 
Step-5: Cleaning the surface of any deposit over the surface. 
Step-6: Making dents using electrically operated low impact chipper tools, complete 

with accessories, hand-tools like chisels, hammer, etc. 
Step-7: Cleaning the surface with wire brush or buffing machine. 

 

5.69.6 Providing and fixing of Galvanised mesh size 50 X 50 mm minimum 3mm of thick 

i. Purpose: - Providing Galvanised wire mesh will help to hold the material 
together when they do occur. 

ii. Materials and T&P: - 
Galvenised Mesh, Nails with GX 3 Fastening tool and binding wire etc. 

 
iii. Procedure: - 

Cut the appropriate size of mesh and fixed in clean concrete surface or hacked 
concrete Cut the appropriate size of mesh and fixed in clean concrete surface or 
hacked concrete surface with fixing of 5 nos nailing per Sq.m in position with GX 
3 fastening tool.  
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5.69.7 Providing & applying of “alkaline rust converting primer” on the existing rebars   

i. Purpose: - To remove corrosion from the existing steel reinforcement of the RCC 
members. 

ii. Materials and T&P: - 
a) Rotary wire brush machine, wire brushes, paint brush, abrading cloth, etc. 
b) Alkaline passivating materials: Reebaklens RR Rust Remover of FOSROC or 

equivalent as approved by the Engineer’s Representative.  
c) Manufactured materials shall be received at site in factory sealed containers 

with labels legible and intact. 
iii. Procedure: - 
Step-1: Remove the rust manually/ mechanically from all round the surface along the 

length of reinforcement, using hand tools like chisels, hammers, wire brushes, 
Rotary wire brush machine, abrasion cloth/ paper, etc. till such time that the 
steel surface is cleared of all rust that could be removed. 

Step-2: Chemical rust passivate shall be brush applied over the reinforcement surface 
thoroughly all around the circumference and along the full length of rusted 
reinforcement. After the coating has cured, the surface shall be cleaned with 
wire brush and all loose particles removed. The second coat, if required, the 
same shall be applied as per manufacturer’s recommendation after the first coat 
is touch dry. 

5.69.8     Providing and fixing 25mm dia HYSD rebar connectors of 32 mm dia hole& Providing     
and fixing 12mm dia HYSD shear connectors of 14 mm dia hole  

i. Purpose: - Shear Connectors are used for providing a structural connection of the 
applied repair materials with the substrate/ parent surface for transfer of forces 
occurring at the interface. 

ii. Materials and T&P: - 
a) Steel reinforcement of specified lengths and diameters. 
b) Epoxy – HIT-RE 100 epoxy anchor with MD 2000/ MD 2500 dispenser of HILTI, 

or equivalent as approved by the Engineer’s Representative. 
c) Standard Power driven drilling equipment 
d) Hand operated blow out pump, brushes, epoxy dispenser, epoxy cartridge 

holder and any other incidental accessories and T&P items. 

iii. Procedure: - 
Step-1: Mark the locations of Shear connectors as directed. 
Step-2: Drill holes to specified depth and diameter in concrete at marked locations for 

the specified dia of shear Connectors. 
Step-3: The drilled hole in dry state shall be cleaned with round brushes and by blowing 

air through a tube inserted in the hole and connected to hand operated blow out 
pump or by compressed air. 
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Step-4: Inject epoxy form the foil pack with the help of epoxy dispenser, epoxy cartridge 
holder arrangement inserted inside the drilled hole to fill it from bottom of the 
hole and upwards. 

Step-5: Placing the shear connectors in position and allowing it to remain undisturbed 
till epoxy is set. 

5.69.9 Providing & applying of two component epoxy zinc rich anti-corrosive coating 

i. Purpose: - To protect new & exposed rebars from corrosion with an Anti-Corrosive 
Coating. 

ii. Materials and T&P: - 
a) Rotary wire brush machine, wire brushes, paint brush, abrasion cloth / paper, 

mechanical mixer, mechanical stirrer, etc. 
b) Two Component Epoxy Zinc Rich Anti-Corrosive Coating such as Nitozinc 

Primer STD of Fosroc or equivalent. 

iii. Procedure: - 
Step-1: Remove the rust manually/ mechanically from all around the surface of new / 

exposed reinforcement bars along the length of reinforcement, using tools like 
wire brushes, Rotary wire brush machine, abrasion cloth/ paper, etc. till such 
time that the steel surface is cleared of all rust. 

Step-2: The components of the approved Epoxy Zinc Rich Primer shall be thoroughly 
blended with a mechanical mixer to a uniform and homogeneous mixture. Small 
batches (up to 1 litre) may however be allowed by manual mixing using 
spatulas, palette, knives, etc. 

Step-3: Anti-Corrosive Coating shall be applied to cleaned new reinforcement before 
placing it in the structure. The Anti-Corrosive Coating shall be brush applied or 
spray applied to the existing reinforcement wherever feasible, over the 
reinforcement surface thoroughly all around the circumference and along the 
full length of reinforcement and at the cut ends, ensuring that no pinholes are 
remaining. After the coating has cured, the surface shall be cleaned with soft 
wire brush and all loose particles removed. 

5.69.10 Providing and Fixing of HYSD Reinforcement 

i. Purpose:- Providing additional reinforcement to the existing RCC Structure for the 
reinforcement lost due to corrosion or providing reinforcement in new RCC 
members. 

ii. Materials and T&P:- HYSD reinforcement of 500D grade, conforming to IS 1786 
and already coated at site with Epoxy Zinc Rich Primer, Galvanized / PVC coated 
binding wire, welding machine, generator and other incidental tools, etc. 

iii. Procedure:- 
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Step-1: The additional reinforcement shall be provided as directed by the Engineer’s 
Representative. 

Step-2: While carrying out the repairs to the existing RCC members, new rebars shall be 
fixed to the shear / rebar connectors (already driven into the concrete) by 
welding. The new rebars shall also be welded with the old rebars. Incase, 
welding is not feasible, binding wire will be permitted, at the discretion of the 
Engineer’s Representative. The new rebars shall be secured rigidly so that the 
vibration resulting from the deposition of repair material shall not impair or 
displace them. Minimum requirement of lap length of bars and Minimum cover 
to the reinforcement shall be as specified in I.S. 456. 

Step-3: The rebars shall be provided for new RCC members as per the direction of the 
Engineer’s representative. 

5.69.11 Providing and fixing of Sacrificial Anode 

iv. Purpose: - Providing Galvashield XPI Embedded galvanic anodes are used in 
concrete rehabilitation to prevent the formation of new corrosion sites on 
adjacent rebar 

v. Materials and T&P: - 
Galvashield XPI or equivalent Sacrificial Anode, tie wire and Digital Multimeter   

Procedure: - 
Step-1: Select a location for the Galvashield XPI as close as practical to the edge of 

the broken out repair zone and excavate a rebate as required. Galvishiled 
XPI units should be positioned around/along the repair boundary. 

Step-2: In Addition to standard substrate preparation, the galvashiled XPI 
anodes(S) shall be thoroughly pre-soaked in clean water for a minimum of 
10 and a maximum of 20 minutes, prior to the application of the repair 
mortar. 

Step-3: Attach the galvashiled XPI anodes immediate following preparation and 
cleaning of steel reinforcement. The anode spacing shall be in accordance 
with the drawing specification. 

Step-4: Tighten tie wire using Galvashiled fixing tool so that no free movement is 
possible, thus ensuring good electrical continuity. To test digital multimeter 
electrical continuity between tie wires and reinforcement bar a continuity 
mater should be used. A value between 0.1 – 1.0 Ohm shall be achieved. 

5.69.12 Providing and applying of Epoxy Bonding Agent 

i. Purpose: - To provide adequately strong adhesion of parent concrete with applied 
repair M 40 grade of concrete / polymer mortar. 
 

ii. Materials and T&P: - 
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a) Chemical adhesive: Nitobond EP of Fosroc or equivalent as approved by the 
Engineer’s Representative. Manufactured materials shall be received at site in 
factory sealed containers with labels legible and intact. 

b) Spray equipment / brush for application of polymer modified bonding cement 
slurry. 

iii. Procedure: - 
Step-1: Wash the concrete surface with water jet/wire brushing/ air blower for remove 

the dust, debris concrete.  
Step-2: Bond Coat Mixing: Components of the bonding coat mix shall be weigh-batched 

and mixed in proportions as specified by the manufacturer, in a clear container 
free from harmful residue or foreign particles. The components Part A & Part B 
shall be thoroughly blended with a mechanical stirrer to a uniform and 
homogeneous mixture. Small batches (up to 1 litre) may however be allowed by 
manual mixing using spatulas, palette, knives, etc. 

Step-3: Bond coat application: Bonding coat shall be applied by spray equipment or stiff 
nylon bristle brush as approved by Engineer’s Representative. The bonding 
material shall be worked well into the surface of the parent body ensuring that 
no pinholes are visible. 

5.69.13 Providing and Laying cement based prepacked non-shrink, free flowing Micro 
Concrete 

i. Purpose: - For restoration of the damaged portions of RCC structural elements, 
where the thickness of the section to be rebuild is more than 50 mm or whichever 
directed by the Engineer’s representative. 

ii. Materials and T&P: - 
a) Micro Concrete: A manufactured cementitious concrete mix of minimum M35 

grade, which is received in pre-packed form (such as M/s FOSROC, M/s BASF,  
M/s PIDILITE or equivalent). When mixed with specified quantity of water, it is 
to have free flowing and self-compacting characteristics in plastic state and on 
hardening it shall have non-shrink and impervious characteristics. 

b) Water: Water shall conform to clause 5.4 of IS 456 – 2000. 
c) Mechanical mixer, transportation and handling equipment, all other necessary 

tools. 
d) Props & supports, appropriate waterproof shuttering, 
e) Weighing Balance with necessary weights or Electronic Weigh Machine. 

 

iii. Procedure: - 
Step-1: Testing of Material: Micro-concrete shall be tested for conformance to the 

specified requirements of 7 and 28-day cube crushing strength, surface 
absorption of water, permissible limits of shrinkage, etc before use on the work. 
The Micro Concrete shall be tested from each supply received if any sample from 
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the same batch of manufacture is not previously tested. The cubes shall be 
tested at port laboratory the charges for testing of 28 days cubes shall be born 
by contractor  

Step-2: Erect pre-fabricated watertight shuttering, while the bond coat is still tacky to 
receive the micro-concrete. 

Step-3: Prepare self-compacting, free flowing micro-concrete simultaneously so as to 
have a uniform consistency and texture in a mechanical concrete mixer by 
adding specified proportion of water in the dry mix of pre-packaged, single 
component micro concrete. 

Step-4: Pour the fresh micro-concrete in the shuttering mould or over the surface 
prepared to receive it, while the bond coat is still tacky. 

Step-5: Remove the shuttering after the period as directed by the Engineer’s 
Representative. 

Step-6: Any honeycombing or damage to the repaired surface observed after removal 
of the shuttering shall be repaired by Polymer Mortar at the cost of the 
contractor. 

Step-7: Wet cure the micro-concrete after the shuttering has been removed. 

5.69.14 Providing and Laying of M40 grade of Concrete C C Wearing Course at 100 mm 
thickness on Deck slab 

i. Purpose: - To Protect the Structural Concrete of the Deck Slab from the damage 
caused by the moving heavy vehicles/Cranes/ by rain water. The structural concrete 
cannot be repaired or replaced easily. This is possible in case of wearing course. 
ii. Materials and T&P: - 

f) M40 Grade of Concrete: A manufactured cementitious concrete mix of M40 
grade, like Ultratech, ACC, Birla or equivalent purchased from reputed 
manufacturer. When mixed with specified quantity of Materials as per approved 
design mix. 

g) Superplasticizer admixture such as Auramix 300 or equivalent. 
h) Non Metallic Floor hardener (such as Nitoflor Hardtop STD of Fosroc or 

equivalent) at 7 Kg per Sq.m. 
i) Water: Water shall conform to clause 5.4 of IS 456 – 2000. 
j) Mechanical mixer, transportation and handling equipment, floater machine all 

other necessary tools. 
k) Bitumen (such as IOCL, HPCL, BPCL or equivalent )  
l) Props & supports, appropriate waterproof shuttering, forming of panels by 

channels etc. 
m) Weighing Balance with necessary weights or Electronic Weigh Machine. 

iii. Procedure: - 
Step-1: Testing of Material: M40 grade of concrete shall be tested for conformance to 

the specified requirements of 7-day and 28-day cube compressive strength, 
surface absorption of water, permissible limits of shrinkage, etc before use on 
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the work. The M40 grade of Concrete shall be tested from each supply received 
if any sample from the same batch of manufacture is not previously tested. The 
cubes shall be tested at port laboratory the charges for testing of 28 days cubes 
shall be born by contractor. 

Step-2: Erect pre-fabricated watertight shuttering and forming of panels& construction 
joints using channels as directed by the Engineer’s Representative, while the 
bond coat is still tacky to receive the M40 grade of concrete. 

Step-3: Prepare self-compacting, free flowing M40 grade of concrete simultaneously so 
as to have a uniform consistency and texture in a mechanical concrete mixer by 
adding specified proportion of water in the dry mix of pre-packaged, single 
component M40 grade of concrete. 

Step-4: Pour the fresh M40 grade of concrete in the shuttering mould or over the surface 
prepared to receive by applying floor hardener (7 Kg/Sq.m) finishing using 
floater machine as directed by engineer’s representative, while the bond coat is 
still tacky. 

Step-5: Remove the shuttering after the period as directed by the Engineer’s 
Representative and applying bitumen in panel/construction joints. 

Step-6: Any honeycombing or damage to the repaired surface observed after removal of 
the shuttering shall be repaired by Polymer Mortar at the cost of the contractor. 

Step-7: Wet cure the M40 grade of concrete after the shuttering has been removed. 

5.69.15 Providing and applying of pre-packed two component system polymer modified 
cement mortar 

i. Purpose: - For restoration of the damaged portions of RCC structural elements 
where the thickness of the section to be rebuild is less than 50 mm or wherever 
directed by the Engineer’s representative. 

ii. Materials and T&P: - 
Material: 
(A) Pre-packed two component system polymer modified cement mortar 
(B) Polymer modified cementitious bond coat: 

(1) Polymer Renderoc SP40 of Fosrco or equivalent as approved by the Engineer’s 
Representative. 

(2) Cement OPC 43 grade, confirming to IS 8112 or OPC 53 grade confirming to IS 
12269. 

(3) Water shall conform to clause 5.4 of IS 456 – 2000. 

Tools & Plant: 
a. Mechanical mixer / blender for mixing mortar components. 
b. Compressor to blow air mixed with water. 
c. Spatulas, trowels, Mortar Spray Machine (Optional) and other necessary tools, 

etc. 
d. Nylon brush, spray gun, etc. 
 



118  

iii. Procedure: - 
Step-1: Testing of Materials: Polymer modified cement mortar shall be tested for 

conformance to the specified requirements of 7 day and 28-day cube crushing 
strength, surface absorption of water, permissible limits of shrinkage, etc before 
use of the work. The Polymer modified cement mortar shall be tested from each 
supply received if any sample form the same batch of manufacture is not 
previously tested. 

Step-2: Surface Preparation: Cleaning of lightly sticking materials and foreign matter 
from the exposed concrete surface and steel reinforcement by suitable means 
shall be done. 

Step-3: Clean the dust and saturate the prepared surface of concrete and reinforcement 
with a clean oil free air blast and water. 

Step-4: Mix and apply Polymer Modified Cementitious Bonding Coat as per 
manufacturer’s mixing and application procedure. 

Step-5: Mix and prepare Polymer Modified Mortar to have a uniform consistency and 
texture as per manufacturer’s mixing procedure. Application of cement based 
polymer modified mortar shall be done immediately after applying the bonding 
coat to the prepared surfaces. The mortar shall be applied in layers of 
approximately 20mm to 30mm thickness by troweling as greater thickness may 
lead to delamination/ collapse. Further layers shall be applied after application 
of Bonding Coat, to attain the desired thickness. After applications of mortar the 
final surface shall be finished using a wooden / steel float. 

Step-6: Moist cure the polymer modified mortar surface after the setting of the mortar. 

5.69.16 Providing and applying of Epoxy Bonding Agent 

i. Purpose: - To provide adequately strong adhesion of parent concrete with applied 
repair epoxy mortar. 

ii. Materials and T&P: - 
Material 
Epoxy: Nitobond EP of Fosroc or equivalent as approved by the Engineer’s 
Representative 
Tools & Plant: 
Spatulas, Nylon brush & other necessary tools, etc. 

iii. Procedure: - 
Step-1: Clean the surface by using hard wire brush and then by air water mixture under 

pressure. 
Step-2: Bond Coat Mixing: Components of the bonding coat mix shall be weigh-batched 

and mixed in proportions as specified by the manufacturer, in a clear container 
free from harmful residue or foreign particles. The components Part A & Part B 
shall be thoroughly blended with a mechanical stirrer to a uniform and 
homogeneous mixture. Small batches (up to 1 litre) may however be allowed by 
manual mixing using spatulas, palette, knives, etc. 
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Step-3: Bond coat application: Bonding coat shall be applied by stiff nylon bristle brush, 
only when the surface is completely dry. The bonding material shall be worked 
well into the surface of the parent body ensuring that no pinholes are visible. 

 
5.69.17 Providing and applying of Curing Membrane 

i. Purpose: - To provide a membrane suitable for curing newly placed or freshly de-
shuttered Micro-Concrete, Polymer mortar, spray mortar. To assist in the retention 
of water during hydration. The resultant film shall retain sufficient moisture in the 
concrete to ensure full hydration of the cement, essential for optimum strength 
development. 

ii. Materials and T&P: - 
Manufactured material such as Concure AB of Fosroc or equivalent shall be received 
at site in factory sealed containers with labels legible and intact. 
(1) Water (for cleaning purpose) shall conform to clause 5.4 of IS 456 – 2000. 
(2) Spray equipment / brush / Roller for application of Curing Compound. 

iii. Procedure: - 
Step-1: Wet the surface with water but shall be free of excess surface water. 
Step-2: Apply Curing Compound in a continuous, uniform film without pinholes by low-

pressure spray, roller or brush, in the manner as specified by the manufacturer. 
Step-3: If the product exhibits capability as primer for protective coating or does not 

hinder in the bonding of the subsequent protective coating as per the 
manufacturer’s specifications, then the membrane of curing compound may not 
be removed. 
But if the specifications of the manufacturer specify removal of the curing 
compound membrane for the application of a subsequent Protective Coating to 
ensure a good bond of the coating material to the concrete/ repair mortar/ micro 
concrete, the layer of curing compound must be removed from a concrete surface 
in the manner as specified by the manufacturer. 

 
5.69.18 Providing and applying of Protective Coating System on the concrete surface 

i. Purpose: - To protect atmospherically exposed reinforced concrete structures from 
attack by acids, gases, chloride ions, sulphates, oxygen and water in aggressive 
marine and coastal environments. 

ii. Materials and T&P: - 
Materials: 
Protective Coating System: 
Dekguard Primer & Dekguard S of Fosroc or equivalent system as approved by the 
Engineer’s Representative. 
Tools & Plants: -  
a. Compressor to blow air mixed with water. 
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b. All necessary tools required for the application of the coating as per the 
manufacturer’s specifications. 

iii. Procedure: - 
Step-1: Surface Preparation: Cleaning of oil, loose particle, algae, decayed matter, etc. 

from the exposed concrete surface by wire brush, buffing machine or any other 
suitable means. 

Step-2: Wash the cleaned surface of concrete with an oil free air blast and water. 
Step-3: Mixing & application of the protective coating, thickness of the coating, the 

number of coats of the Primer and Protective Coating shall be strictly as per the 
manufacturer’s specifications. The colour of the coating shall be other than 
cement colour and shall be approved by the Engineer’s representative. 

5.69.19 Providing and fixing of Square Fender System 300 x 300 x 7500 L 

5.69.19.1  Fixing 

Fixing of Square Fender of size DSQ-C 300 x 300 x 7500 L with UHMW PE Facia 
Pad, with necessarily SS 304 nuts & bolts fixing with resin fastener RE 500V4 or 
equivalent of reqiured size and specification as specified by manufacturer’s 
specification & drawing etc (Manufactured by M/s ABC, M/s IRM, M/s Hitech or 
any equivalent supplier) complete as directed by EIC. 
 

5.69.19.2   Specification of Materials of Square Fendering System (300H) 

 

 Fenders shall be manufactured from single piece by Compression Moulding 
process. 

 
- SPECIFICATION OF VARIOUS PARTS OF FENDERING SYSTEM 

 
i) Specification for rubber for fender. 

 

Property Test Standards Condition Requirement 

Tensile Strength ASTM D-412 Before Aging 
160 Kg/Sq cm 

 

 ASTM D-573 
After Aging 

 
Not less than 80% 

of original value 

Elongation at Break ASTM D-412 Before Aging 350% (Min) 

 ASTM D-573 After Aging. 
Not less than 80% of 

original value 

Hardness ASTM D-2240 Before Aging 77 (Max) Shore A 
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 ASTM D- 2240 
After Aging. 

 
Original Value + 8% 

(Max) 

Compression Test ASTM D 395 Aged for 20 hours 
at 70 Deg Cent 

30% (Max) 

Ozone Resistance ASTM D-1171 
Exposure 
Method B 

70 H 

Outdoor Ageing 
Resistance ASTM D 1171  85% (Min) 

Compression load D 575 Method A 
200 to 380 psi 

 

Sea water 
Resistance ASTM D 471 

70 hrs. at 100 
Deg. 

Vol. Change Max 
10% 

Heat Resistance ASTM D-573 24 hrs. 25 Deg. 
Vol. Change Max. 

Pass +/- 20% 

Water Absorption ASTM D 471 70 hrs. 100 Deg. 
Vol change Max 
10% at 40 Deg. 

 
ii) UHMW PE Synthetic Resin Anti-Friction & Anti-Sparking Pads (Fender Front/Facia 

Pads) shall be fixed on fender shall have the following Characteristics 
 

Fender front shall be made from very high abrasion resistant and very low friction 
coefficient Ultra High-Density Synthetic Resin material. Its function is to protect 
surface of the Berthing Vessel and decrease the longitudinal force between the fender 
and vessel’s hull during berthing and to eliminate SPARKING due to Metal to Metal 
contact to avoid FIRE HAZARDS. 

 
Special Characteristics of Facia Pads      

- High abrasion resistance & Anti-Sparking Properties. 
- Ability to withstand Sub-Zero temperature 
- Excellent impact strength. 
- Slippery surface. 
- Self-lubricating. 
- Antistick properties. 
- Good chemical resistance. 
- No water absorption. 
- Non-Toxic. 
- Good Machinability. 

Physical Properties of Pads 

Physical Property Unit Test Method Value 
 

Density g/cm3 DIN 53749 
0.93 +/- 0.03 

 
Coefficient of friction Max --- 0.20 

Melt Index MFI 190/15 g/10 min DIN 53735 
NIL or 0.001 
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i) Material of bolts with washers for fixing the resin pads on frame shall be SS-304. 
Material of bolts for fixing each rubber fender with frame shall be SS- 304. All bolts 
and washers shall be suitably painted with anti-corrosive paint. Material of wedge 
bolts for fixing each rubber fender with dock will be SS-304 with resin fastener RE 
500V4 or equivalent. 

5.69.19.3    The rubber fenders shall be subject to inspection by Indian Register of Shipping or 
Lloyds Register of Industrial services, RITES, M/s. BVIS (Bureau Veritas Industrial 
Services) or any other agency approved by Deendayal Port Authority at the cost of 
Contractor. The Contractor has to arrange at his own cost all such arrangements for 
testing and re-testing as required by the Engineer. Those fenders which are finally 
found satisfactory in all respect shall be accepted and used in the work. 

5.69.19.4 Contractor has furnished detailed calculations justifying the proposed fendering 
system as per the supplier approved and selected for the project. Further, such 
supplier should visit the site & familiarise themselves with the duty conditions 
prevailing at the port. This would comprise of but not limited to the following: 

i. Existing Site/ surface of fender block Condition 
ii. Fixing and Line and level arrangement of adjacent Mooring Facilities 
iii. Tidal variations                                                                                                        
iv. Type of vessel calling, 
v.  Berthing velocity, 
vi. Angle of approach etc. 

Approved supplier should further, supervise the installation at random and certify 
them as correct at the time of completion of installation but before handing over 
the port to the user by the contractor. The Contractor has to arrange at his own cost 
all such arrangements as required by the Engineer. 

5.69.20.  Providing and fixing Fender system   

MECHANICAL PROPERTIES 

Yield stress N/mm2 ISO 527 40 
 

Elongation at Yield % Testing rate <20 

Elongation at Break % -- 
350 +/- 3 

 
Tensile modules N / mm2 DIN 534457 720 

Ball indentation Hardness 
(30 sec. Value ) 

N/mm2 DIN ISO 53456 38 

Shore hardness D scale --- DIN 53506 68 deg. + /- 
Notched Impact Strength 

(IZODIC) 
MJ/mm2 DIN 53453 No failure 

Wear by the sand-slurry 
method (based on 

HOECHST) 
 

Mg 

Internal test method 
(24hr at 1200 RPM 

quartz sand of 
particle size 0.2-1.0mm) 

100 (max) 
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5.69.20.1     Fixing 

Rubber fenders shall be fixed on Muff well and frontal frame by SS bolts as shown in 
the drawing. Frontal frame covered with synthetic resin pad shall also be fixed by 
means of high tensile galvanized MS chains and shackles of the size as shown in 
drawings (Manufactured by M/s ABC, M/s IRM, M/s Hitech or any equivalent 
supplier). All chains, shackles, bolts, nuts, eyes, anchor bolts etc. with resin fastener 
RE 500V4 or equivalent as may be required for securely fixing the rubber fender in 
the work shall be provided with the approval of Engineer-In-Charge. The Frontal 
frame shall be coated with one coat of primer of Red Oxide and two coats of 
anticorrosive paints of approved shade. 

 

5.69.20.2    Specification of Materials of Triple Cell Fendering System (1000H) 

 

 Fenders shall be manufactured from single piece by Compression Moulding 
process. 

 
- SPECIFICATION OF VARIOUS PARTS OF CELL FENDERING SYSTEM 

 
i) Specification for rubber for fender. 

 
Property Test Standards Condition Requirement 

Tensile Strength ASTM D-412 Before Aging 
160 Kg/Sq cm 

 

 ASTM D-573 After Aging 
Not less than 80% 
of original value 

Elongation at 
Break 

ASTM D-412 Before Aging 350% (Min) 

 ASTM D-573 After Aging. 
Not less than 80% of 

original value 

Hardness ASTM D-2240 Before Aging 
77 (Max) Shore A 

 
  ASTM D- 2240 After Aging. Original Value + 8% (Max) 

Compression Test 
ASTM D 395 

 
Aged for 20 hours 

at 70 Deg Cent 
30% (Max) 

 

Ozone Resistance 
ASTM D-1171 

 
Exposure 
Method B 

70 H 
 

Outdoor Ageing 
Resistance 

ASTM D 1171  85% (Min) 

Compression load D 575 Method A 
200 to 380 psi 

 
Sea water 
Resistance 

ASTM D 471 
 

70 hrs. at 100 
Deg. 

Vol. Change Max 
10% 

Heat Resistance ASTM D-573 24 hrs. 25 Deg. Vol. Change Max. 



124  

 Pass +/- 20% 

Water Absorption ASTM D 471 
70 hrs. 100 Deg. 

 
Vol change Max 
10% at 40 Deg. 

 
ii) UHMW PE Synthetic Resin Anti-Friction & Anti-Sparking Pads (Fender Front/Facia 

Pads) shall be fixed on fender frontal steel frame shall have the following 
Characteristics 

 
Fender front shall be made from very high abrasion resistant and very low friction 
coefficient Ultra High-Density Synthetic Resin material. It's function is to protect 
surface of the Berthing Vessel and decrease the longitudinal force between the fender 
and vessel’s hull during berthing and to eliminate SPARKING due to Metal to Metal 
contact to avoid FIRE HAZARDS. 

 
Special Characteristics of Facia Pads      
 - 

- High abrasion resistance & Anti-Sparking Properties. 
- Ability to withstand Sub-Zero temperature 
- Excellent impact strength. 
- Slippery surface. 
- Self-lubricating. 
- Antistick properties. 
- Good chemical resistance. 
- No water absorption. 
- Non-Toxic. 
- Good Machinability. 

 
Physical Properties of Pads. 
 

 

Physical Property Unit Test Method 
Value 

 

Density g/cm3 DIN 53749 0.93 +/- 0.03 
 

Coefficient of friction Max --- 
0.20 

 

Melt Index MFI 190/15 g/10 min DIN 53735 
NIL or 0.001 

 
MECHANICAL PROPERTIES 

Yield stress N/mm2 ISO 527 40 
 

Elongation at Yield % Testing rate <20 
 

Elongation at Break % -- 350 +/- 3 

Tensile modules N / mm2 DIN 534457 
720 

 
Ball indentation Hardness 

(30 sec. Value ) 
N/mm2 DIN ISO 53456 

38 
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Shore hardness D scale --- DIN 53506 68 deg. + /- 
Notched Impact Strength 

(IZODIC) 
MJ/mm2 DIN 53453 No failure 

 
Wear by the sand-slurry 

method (based on 
HOECHST) 

 

Mg 

Internal test method 
(24hr at 1200 RPM 

quartz sand of 
particle size 0.2-1.0mm) 

100 (max) 
 

 
ii)   Material of bolts with washers for fixing the resin pads on frame shall be SS-304. 

Material of bolts for fixing each rubber fender with frame shall be SS- 304. All bolts 
and washers shall be suitably painted with anti-corrosive paint. Material of wedge 
bolts for fixing each rubber fender with dock will be SS-304 with resin fastener RE 
500V4 or equivalent. 

iii) Tension chains shall be High Tensile Studlink Chains with suitable Cushion Link. 
All chains shall be Hot Dipped Galvanized with suitable D-shackles at one end and 
Adjustable shackle at the other end. 

iv)  All shear chains shall be High Tensile Studlink Chains with suitable Cushion Link. 
All chains shall be Hot Dipped Galvanized with suitable D-shackles at both end. 

v) All suspension chains shall be high tensile studlink chains and shall be Hot Dipped 
Galvanised with suitable D-Shackle at both ends. 

5.69.20.3   The rubber fenders shall be subject to inspection by Indian Register of Shipping 
or Lloyds Register of Industrial services, RITES, M/s. BVIS (Bureau Veritas 
Industrial Services) or any other agency approved by Deendayal Port Authority at 
the cost of Contractor. The Contractor has to arrange at his own cost all such 
arrangements for testing and re-testing as required by the Engineer. Those 
fenders, which are finally found satisfactory in all respect, shall be accepted and 
used in the work. 

5.69.20.4   Contractor has furnish detailed calculations justifying the proposed fendering 
system as per the supplier approved and selected for the project. Further, such 
supplier should visit the site & familiarize themselves with the duty conditions 
prevailing at the port. This would comprise of but not limited to the following: 

vii. Existing Site/ surface of fender block Condition 
viii. Fixing and Line and level arrangement of adjacent Mooring 

Facilities 
ix. Tidal variations                                                                                                        
x. Type of vessel calling, 
xi.  Berthing velocity, 
xii. Angle of approach etc. 

Approved supplier should further, supervise the installation at random and certify 
them as correct at the time of completion of installation but before handing over 
the port to the user by the contractor. The Contractor has to arrange at his own cost 
all such arrangements as required by the Engineer. 

5.69.21    Providing and applying of Polyurethane concrete flooring System Ucrete MF 

i. Purpose: - Ucrete uses a unique polyurethane resin technology that gives floors 
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exceptional resistance to aggressive chemicals, extreme mechanical and 
thermal shock, providing a long-term, durable flooring solution.  

ii. Materials and T&P: - 
Materials: 
Protective Coating System: 
Polyurethane concrete flooring System Ucrete MF or equivalent system as 
approved by the Engineer’s Representative. 
 
Tools & Plants: -  
a. All necessary tools required for the application of the coating as per the 

manufacturer’s specifications. 
iii. Procedure: - 
Step-1: Surface Preparation:  Concrete shall be clean, structurally sound and free from 

foreign materials, contaminants, oily products and other debris. Concrete 
surfaces shall be visibly dry with no standing water. The minimum tensile 
strength shall be 1.5 N/mm² and concrete shall have cured for at least 5 days. 
Concrete substrates shall incorporate a continuous waterproofing membrane. 

Step-2:  Concrete design shall allow provisions for movement joints, as required. In 
addition, provision shall be made for induced joints to allow any shrinkage of 
the concrete to occur along defined planes. 

Step-3: All laitance shall be removed. All imperfections such as holes and cracks shall be 
repaired, and leveled with the mean level of the surface. For repairing surface 
unevenness emaco concrete repair systems shall be used. 

Step-4: The whole surface shall be enclosed and impact shot blasted, surface planed, 
ground or high-pressure water jetted. All high spots shall be removed. Surfaces 
shall be rendered visibly dry by heat or mechanical means. Remove all loose 
material and dust by vacuum or other mechanical means. 

Step-5: Priming - Ucrete MF shall be applied to a cured scratch coat of Ucrete MF of 1n 
mm nominal thickness.  

Step-6: Placing- Ucrete MF shall be mixed and applied only by specialist flooring 
contractors who have been trained in the correct application procedures. 

Step-7: Curing at 30 degree Celsius foot traffic access in 8 hours, vehicular traffic in 16 
hours. At 20 degree Celsius foot traffic access in 12 hours, vehicular traffic in 24 
hours. Full cure at 28 days.  

5.69.22  Supply & fixing of Galvanized M.S. ladder 

i. The structural steel to be used for fabrication of ladder shall comply with IS 2062 
(standard quality). Stringer, Bracket & Rung as per ASTM A36 or Equivalent. All 
fixtures will be of SS 316. The design (if required to be done), fabrication and 
erection of structural steel shall be in accordance with IS 800 code of practice for 
use of structural steel in general building. Ladder will be supplied in two pieces. 
Hand grip shall be of 25mm diameter, Anchor Rods HAS-U 8.8, M27 x 340 mm Long 
Stainless Steel (SS 316 Grade) nuts, Bolts, and washers, firm holds at top etc. 
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including making holes, fixing & grouting with epoxy bonding resin fastener 
RE500V4 or equivalent, mounting bracket shall be of 250x150x16 thick x 150 L, 
stringer shall be of 8500L x 100W x 16thick, rung (solid bar) shall be of 25mm 
diameter (Manufactured by M/s ABC, M/s IRM, M/s Hitech or any equivalent 
supplier). 

ii. Hot dip galvanizing shall be done in accordance with B.S. 729. All components 
before galvanizing shall be grit blasted to give a clean roughened surface as a 
pre-treatment to galvanizing. The minimum thickness of coating shall be 150 
microns. 

 
5.69.23 Quick Release Mooring Hook 

 
5.69.23.1 Hooks 

 Each quick release mooring hook shall swivel from 0 degrees to +45 degrees in the 
vertical plane. 

 In the horizontal plane the movement shall be -90, 0, +45; -45, 0, +90 in the case of 
double hooks and –90, 0, +45; -45, 0, +45; -45, 0, +90 degree in case of triple hooks. 

 The quick release mooring hooks shall be self supporting and the lowest part of the 
open hook should be well above the top surface of the base plate and should not touch 
the deck (to prevent sparking) nor require sliding plates.    

 The hooks shall be free swiveling and non-ferrous bushes and grease nipples for 
lubrication shall be provided wherever necessary to prevent jamming and sticking.  
Minimum maintenance is required. 

 The horizontal pin shall be removable and the hooks shall be dismountable. 

 Hooks shall be designed to accommodate three ropes of 50 mm diameter or one rope 
of 150 mm diameter. 

 The hooks shall be balanced and shall be reset into the closed position by a single 
person using one hand with minimum effort. 

 Rubber blocks shall be provided at the stopper to absorb the impact shock of the hook 
during release. 

 The hooks shall be tested to 1.5 times the safe working load and furnished with 
manufacturers test certificate. 

 The designs of mooring hooks shall be based on a factor of safety of over 5.  The 
maximum stress in the hook when subjected to the proof load should not exceed 75% 
of the yield stress of the raw material used.  The hooks shall be manufactured from 
steel conforming to IS:1030 Gr.30-57. 
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 Each assembly shall be provided with a detachable lever for manual release.  Under 
full load conditions the manual effort to pull should not exceed 15 kgs. 

 The entire mooring assembly shall be electrically insulated from the deck. 

SR. NO. DESCRIPTION 
MATERIAL SPECIFICATION (MIN. 

RQD.) 
1 HOOK STEEL IS:1030 GR 30-57 

2 RELEASE LEVER 
(DETACHABLE) 

STEEL ST:37 

3 SWIVEL PIN STEEL BS970 EN-8 
4 SWIVEL STEEL IS:1030 GR 30-57 
5 POST PIN STEEL BS970 EN-8 
6 BOLLARD STEEL ST:42 
7 TOP PLTE STEEL IS:2062 
8 HOOK PIN STEEL BS970 EN-8 
9 CHEEK PLATE STEEL IS:2062 

10 BASE PLATE STEEL IS:2062 
11 MAIN LOCK STEEL IS:1030 GR 30-57 
12 RELEASE PIN STEEL ASTM A 351-00 GR CF8M 
13 D.O.I. STARTER FLAME PROOF 
14 HYDRAULIC CYLINDER STAINLESS STEEL AISI:316 
15 RESIN FASTENER RE 500V4 

16 MANUFECTURED  
M/S ABC, M/S IRM, M/S HI-TECH 
OR ANY EQUIVALENT SUPPLIER 

5.69.23.2  Remote Release 

 

5.69.23.2.1 Local Accessories 

 Release lever for manual release, one for each unit. 

 SS cylinders mounted on each hook. 

 Electro-hydraulic power packs one for each assembly 

 Release detection sensors, each mounted at the respective mooring 
hook, showing released or closed position at the remote control panel. 

 Local release push buttons, for activating the quick release. 

 Explosion proof/weather proof isolator switches each mounted on the 
respective assembly for maintenance purpose of motors. 

5.69.23.2.2 Remote Accessories 

 Central remote panel of Stainless Steel construction for installation at control 
room outside the Hazardous Zone. 

 Release push buttons for each hook separately. 
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 Release buttons, one for each unit. 

 Release button for gang release, all units etc. 
5.69.23.3 Capstans 

 The capstans shall be surmounted on the hook assemblies or freestanding shall giving 
a starting pull of 4 Tonnes and a running pull of 2 Tonnes at a line speed of 20 
metres/min. 

 The capstan shall be of the vertical shaft type and the axis of the drum shall be in 
vertical position after installation. 

 The motors shall be totally enclosed fan cooled construction. The motor of the capstan 
shall be suitable for 400 V A.C., 3 PH, 50Hz.  It shall be flameproof with IP55 protection, 
Class ‘F’ insulation suitable for Class 1 Division 1 Zones IIA & IIB. The motor to have 
space heater and electro-magnetic brakes.   

 The motor shall be controlled by an explosion proof/weather proof, reversible type D-
O-L motor starter (IP65 protection).  An explosion proof foot switch (IP65 protection) 
shall be provided. 

 All cable glands shall be of double compression type suitable for marine application. 

 Load monitoring System 

 All hooks to be provided with load cell facility, same shall give HI & HI load alarm in 
DCS. 

 Display of load for each hook in real time with a numeric display, a bar graph and a 
trend graph for long term trending (30 mins. To 24 hrs.) 

 User configurable set points for minimum & maximum permissible load. 

 An audible and visual alarm shall occur if the load moves past the set points. 

 Overload alarm shall remain operative until the cause i.e. overload situation 
disappears. 

 The load monitoring systems shall be suitable for all possible line angles.  The load cell 
head shall be fitted with an anti-rotation flat so that the pin rotates with the hook. 
Consequently, the cell shall measure true load at any hook angle. 

 All loads shall be stored on the PC hard disk for long term trending viewable via the 
trend graph facility. 

 In case of malfunction of rope anti-slip device, the VDU shall indicate the same. 

 Hook release on overload shall be on operator’s intervention from control room. 

 The load signals shall be cabled back to the jetty control room and connected to a PC 
system.  The operator PC shall consist of a PC with required operating system. 

 System Description: The envisaged Mooring Load Monitoring System basically 
consists of a series of Shear Pin Load-cells of 100T capacity.  All the Shear Pins form 
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the part of Mooring Hook.  These load-cells are connected to a Digital Load Indicator 
through a Zener Barrier and Junction Box.   

 The Shear Pin design is having safety factor of more than six times the rated capacity.  
The transducer is amplifier integrated and electro-plated for external use.   The 
transducer has Ingress Protection Class of IP-68.  We will be using MTL make Zener 
Barrier for interfacing the load-cell along with our electronics.   

 The electronics module envisaged for the supply will be a DC series load indicator 
having backlit LCD display to display the instantaneous load on all the channels.   The 
unit operates on 220V, 50Hz, AC supply.  The necessary potential free contacts for 
maximum load and minimum load for each transducer will be provided separately.  
These electronic controllers will be housed in a common S.S enclosure of 2 Mtr. Panel.  
This common panel shall have cable entry from bottom having Ingress Protection class 
of IP-54.  All the controllers will be looped by RS 485 to the computer for on-line 
monitoring and recording the events.   

Model DC 145 A9 
Type Digital Microcontroller based 

Mounting Panel 
Power 220V AC, 30VA, 50Hz 

Excitation to Transducer Loadcell Excitation through zener barrier 

Input (4 channel) Analog 16mV DC from Transducer through  zener barrier 

Digital Input Alarm accept 
Input Sensitivity 1.5 microvolt / division 

Range /Resolution 0 – 20000 /1 in 10000 
Linearity (% F.S.) 0.01% 

Repeatability (% F.S.) 0.01% 
Output  

Digital 
PF contacts 12 Nos., rating 3A at 220V AC for (Over 

Load), (Under Load) (Hooter) 

Optional RS-485 (Half Duplex) 

Display 16 Character x 2 line LCD Display, backlit 

Programmable Parameters 
Tare, Tare Recall, Decimal points, Resolution, Set point, 

Current Span, Over Range, Zero Limit, Calibration, No. of 
samples for averaging. 

Additional Features 
Visual indication for status (bar LED) self-diagnostic 

features, soft touch self-diagnostic features, soft touch 
membrane keypad (function & numeric) 

Operating Temperature (°C) 5 – 50 

5.69.23.4  Painting 
 All surfaces to be shot blasted to a surface degree of 2.5. 
 One Layer International Marine Coatings (Akzo Nobel) Intersheild 300 to a DFT of 140 

microns. 
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 One Layer International Marine Coatings (Akzo Nobel) Interbond 201 to a DFT of 60 
microns. 

 Holding down bolts after galvanizing shall be painted EPO LIQ P 301/H 123 Epoxy Zinc 
Chromate to a DFT of 70 microns. 

 
5.69.23.5 Inspection & Testing 

 
The equipment shall be manufactured, tested and furnished with the manufacturers 
test certificate.   

5.69.23.6       The rubber for pads shall be subject to inspection by Indian Register of Shipping 
or Lloyds Register of Industrial services, RITES, M/s. BVIS (Bureau Veritas 
Industrial Services) or any other agency approved by Deendayal Port Authority 
at the cost of Contractor. The Contractor has to arrange at his own cost all such 
arrangements for testing and re-testing as required by the Engineer. Those pads 
which are finally found satisfactory in all respect shall be accepted and used in 
the work. 

Approved supplier should further, supervise the installation at random and certify 
them as correct at the time of completion of installation but before handing over 
the port to the user by the contractor. The Contractor has to arrange at his own cost 
all such arrangements as required by the Engineer. 

5.70 ACTION WHERE NO SPECIFICATIONS ARE SPECIFIED  

In the case of any class of work for which there are no such specifications, such 
work shall be carried out in accordance with the Bureau of Indian Standards 
Specifications. In case there is no such specification in Bureau of Indian Standards, 
the work shall be carried out as per manufacturer ‘s specifications. In case there are 
no such specifications as required above, the work shall be carried out in all 
respects in accordance with the instructions and requirements of the Engineer or 
his nominee. 

 

5.71 DEFECTLIABILITY: 

The defect liability period for the work is 12 months from the date of completion of work 
as per completion certificate issued by the Engineer in charge. The contractor will be 
responsible to rectify all the defects observed during defect liability period at his own cost, 
failing which same will be rectified by the Engineer in charge and amount will be recovered 
from the bids security. 

5.72 All the labour acts, rules and regulations in force from time to time are to be followed by the 
contractor has to obtain license/ Registration from the Assistant Labour Commissioner (C), as 
per rules, during the course of execution of work. 

5.73 The prospective bidders may raise query relating to bidding conditions, bidding process, and 
/ or rejection of bid. The reason for rejecting the tender or non-issue a tender to prospective 
bidder will be disclosed where written enquires are made by the concerned bidder. 
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5.74 The Bank Guarantee towards EMD / Security Deposit shall be from any Nationalized Bank 
having its branch at Gandhidham (Kachchh). 

5.75 The bidder has to execute Integrity pact arrangements with Deendayal Port Authority, Kandla 
(as per agreement form enclosed). Smt Meenakshi Mishra, IA & AS (Retd.) has been appointed 
as Independent External Monitor for Integrity, whose address is as under: 

Shri S.K. Sharkar, IAS (Retd.) Shri Saurabh Chandra IAS (Retd.) 

B-104, Narantra Aptt., A-9, Sector-30  

Plot No 8B, Sec-07, Dwarka Noida (UP) 201301 

New Delhi- 110 075 Mobile No. 9871322133 

Mobile No. 9811149324 Email: saurabh7678@yahoo.co.in 

Email: sksarkar1979@gmail.com  

5.76 The bidder have to sign and seal and upload the scanned copy of Integrity Pact form ( as per 
agreement form enclosed ) along with the technical proposal as a token of acceptance. Original 
hard copy of the same along with the tender documents shall have to forwarded subsequently 
so as to reach the office of SUPERITENDING ENGINEER (P) within 7 days of opening of the 
tenders failing which tender shall be considered irrelevant, However, the agreement is to be 
executed during the issuance of Pre- Acceptance letter. 

5.77 While evaluating tenders, regards would be paid to National Defense Security consideration. 

5.78 Removal of rejected / substandard materials 
i. Whenever any material brought by the contractor to the site of work is rejected, 

entry thereof should invariably be made in the site order book under the signature 
of Assistant Engineer, giving the approximate quantity of such materials. 

ii. As soon as the material is removed, a certificate to that effect shall be recorded by 
the JE/AE against the original entry, giving the date of removal and mode of 
removal, including the registration No of the truck and a copy of gate pass wherever 
applicable. 

5.79 EXTRA SUBSTITUTED AND DEVIATED ITEMS OFWORK. 

Any changes in the contract are broadly classified as deviations. While No changes 
should be done with an intention to cause any undue benefit to the contractor but in 
the interest of the work for valid reasons or when situation so demands quantities of 
agreement items can be increased or decreased, extra items can be executed , 
agreement items can be substituted materials/ T & P which was not stipulated can be 
issued and period of completion can be extended for which necessary provisions and 
unambiguous procedure should be incorporated in the contract to regulate rates/ 
payments for such deviations. 

5.80 The contractor has to carry out the plantation at least 100 saplings with proper tree guard 
(Metal Tree Guard, with Anti-corrosive paint) and maintain them till the completion of 
maintenance/ defect liability period including providing arrangements for trimming the 
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plantations, watering, temporary guarding etc. and number of tress shall be same till defect 
liability period. The cost of the same has to be borne by the contractor. In the event of failure 
of carrying out such work the department has to done the same at the risk and cost of the 
contractor. 

5.81 On award of the contract, the contractor to whom the contract has been awarded has to 
provide at least 10 (Ten) bonded copies of Agreement including the Technical bid, Price bid 
and the correspondence exchange between the parties till the award of the work. One full 
set including indexing, insertion of page nos. certification with index will be provided by 
the Department. The cost of above ten sets is to be borne by the contractor. 

5.82 Contractor/service provider/supplier etc. has to ensure timely and proper filling of GSTR 1 
so that Deendayal Port Authority can avail input tax credit in timely manner. In case DPA 
not allowed input tax credit due to failure on part of the contractor/service 
provider/supplier etc., it will be a financial loss to the DPA and therefore same shall be 
recovered from the payment/deposit of the contractor/service provider/supplier. 

5.83 The material like fender, bollards, rails and ladders or any other items recovered from 
dismantling shall be taken by contractor by paying the amount quoted in credit item with 
all necessary taxes levied by government. Then only material shall be allow to taken out as 
per actual no and weight or as directed by EIC  

5.84 Special Conditions for Environmental Protection 

1. The Contractor shall strictly follow-up the Environmental rules as per the 
Environmental Protection Act 1986. While execution of work and as directed by 
Engineer in Charge.  

2. All the Construction materials e.g. Cement, Aggregates, sand & fill materials which are 
to be used in construction work shall be covered with Tarpaulin or other fabric 
material as directed by Engineer in Charge.  

3. The contractor should stack and dispose the waste material in such a manner which 
is not destroying the environment.  

4. The contractor shall sprinkle the water to minimize the dust emission.  
5. Machine mixers, vibrators, way batcher’s plant, diesel generator sets and other 

vehicles engines shall not be left running when not in use.  
6. Emission of NO2 and SO2 shall be maintained within the work site area as per the 

International Regulations (MARPOL).  
7. To prevent the minimize vibration and noise from machineries / vehicles during 

construction activities the contractor shall take the remedial action to minimize noise 
pollution as under: - 

(i) Provide adequate silencers attached with all vehicles and machineries.  
(ii) Install suitable mufflers on engine exhaust and compressor component.  
(iii) The diesel generators set shall be used of noise less.  

8. The contractor (s) shall stacked/stored the construction materials at adequate 
distance from coastal area. 

9. The contractor shall provide the barrier to prevent the construction material from 
mixing up with surface / ground water.  
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10. The contractor (s) should discharge Waste water generated during Construction 
work as per CPCB/GPCB regulations. 
 

5.85 Special Conditions for Tender Documents 

The all required documents for preliminary & Technical bids as per tender and other 
documents which are going to be submitted in physical form should be upload on 
(n)procure site while bidding in same sequence with index. 

5.86 The contractor shall be registered under the building and other constructions workers 
(Regulation of employment and conditions of Services) Act, 1996. 

5.87 The payment from 2nd bill to pre-final bill, shall be released, subject to the condition 
that the documentary evidence (copy of paid challan in Govt. Treasury) of the welfare 
Cess @ 1% of the work done or as amended by Statutory Authority from time to time, 
paid to concerned authority is submitted for the previous bill. 

5.88 The documentary evidence (copy of paid challan in Govt. Treasury) of Welfare Cess @ 
1% of work done or as amended by Statutory Authority from time to time, paid to 
concerned authority is submitted before releasing the performance Guarantee. 

 

 
 
 
 

            Contractor                                                               SUPERITENDING ENGINEER (P) 
DEENDAYAL PORT AUTHORITY 
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SECTION 6 

DRAWING 
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SECTION 7 

 
BILL OF QUANTITIES 
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SECTION 8 
 

FORMS OF SECURITIES AND OTHER FORMATS 
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FORMS OF SECURITIES AND OTHER FORMATS 
 

Acceptable forms of securities are annexed. Bidders should not complete the 

performance and advance payment security forms at this time. Only the successful 

bidder will be required to provide performance and advance payment securities in 

accordance with one of the forms, or in a similar form acceptable to the employer.
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                                                           Specimen EMD (Bank Guarantee Format)  
 
[The Bank shall fill in this Bank Guarantee Form in association with the 
instructions indicated. To be executed on Rs. 300/- non Judicial Stamp Paper] 
________________________ 
(Bank’s name and address of Issuing Branch or Office) 
Beneficiary’s Bank details are as under: 
AccountNo 10080100022427 
ISFC Code : BARB0GANKUT 
Beneficiary: ________________ (Name and Address of Employer/Board) 
 
Date: __________  
 
Tender Guarantee No.: ___________ 
We have been informed that [name of the Tenderer] (hereinafter called “the 
Tenderer”) has submitted to you its Tender dated (hereinafter called “the 
Tenderer”) for the execution of [name of contract] under Invitation for Tenders 
No.[Number]. Furthermore, we understand that, according to your conditions, 
Tenders must be supported by an EMD. 
At the request of the Tenderer, we [name of Bank] hereby irrevocably undertake 
to pay you any sum or sums not exceeding in total an amount of [amount in 
figures] ([amount in words]) upon receipt by us your first demand in writing 
accompanied by a written statement stating that the Tenderer is in breach of its 
obligation(s) under the Tender conditions, because the Tenderer: 
(a) Has withdrawn its Tender during the period of tender validity specified by 
the Tenderer in the Form of Tender; or 
(b) Having been notified of the acceptance of its Tender by the 
Employer/Board during the period of Tender validity, (i) fails or refuses to 
execute the Form of Agreement, if required, or (ii) fails pr refuses to furnish the 
performance guarantee, in accordance with the Instructions to Tenderers. 
This guarantee will expire unless otherwise extended or informed by the 
Employer/ Board: 
(a) If the Tenderer is the successful Tenderer, upon our receipt of copies of the 
contract signed by the Tenderer and the performance guarantee issued to you 
upon the instruction of the Tenderer; or  
(b) If the Tenderer is not the successful Tenderer, upon the earlier of  
(i) Our receipt of a copy of your notification to the Tenderer of the name of the 
successful Tenderer; or  
(ii) Twenty-eight days after the expiration of the Tenderer’s tender or any 
extended period thereof; 
Consequently, any demand for payment under this guarantee must be received 
by us at the office on or before that date. 
 
________________ 
[Signature(s)] 
[Authorization letter from the issuing bank that the signatory of this BG is 
authorized to do so should also be enclosed]
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SPECIMEN BANK GUARANTEE PERFORMANCE 
GUARANTEE / SECURITY DEPOSIT 

(To be executed on Rs.300/- non-judicial Stamp Paper) 
 

[The bank, as requested by the successful Tenderer, shall fill in this form in accordance 
with the instruction indicated] 

 
In consideration of the Board of Deendayal Port Authority incorporated by the Major 
Port Authorities Act , 2021 (hereinafter called “The Board” which expression shall unless 
excluded by or repugnant to the context or meaning thereof be deemed to include the 
Board of Deendayal Port Authority of the port its successors and assigns) having agreed 
to release Performance Guarantee / Security Deposit  to (hereinafter called the 
“contractor”) 

(Name of the contractor/s) 
from the demand under the terms and condition of the contract, vide from the demand 
under the condition of the contract, vide ’s letter 
No  

                          (Name of the Department) 
Date made between the contractors and the Board for execution of 
 Covered under Tender No.  
 dated  (hereinafter called “the said contract”) for the payment 
of Security Deposit in cash or Lodgment of Government Promissory Loan Notes for the 
due fulfillment by the said contractors of the terms and condition of the said contract, on         
production  of a  bank Guarantee for Rs.  (Rupees
      ) only we, the (Name of the 
Bank and Address) ___________________________________________________ (here in after 
Referred to as “the Bank”) at the request of the contractors do here by undertake to pay
 to the Board an amount not exceeding Rs. (Rupees
 ) only against any loss or damage caused to or suffered by the Board by reason of 
any breach by the contractors of any of the terms and conditions of the said contract. 

 
1. We,   , do here by                                        

(Name of Bank)              (Name of Branch) 
Undertake to pay the amount due and payable under this guarantee without any demur 
merely on a demand from the Board starting that the amount claimed is due by way of 
loss or damage caused to or which would be caused to or suffered   by the Board by 
reason of the contractor’s failure to perform the said contract. Any such demand made 
on the Bank shall be conclusive as regards the amount due and payable by the Bank 
under this Guarantee. However, our liability under this guarantee shall be restricted to 
any amount not exceeding Rs. 
 (Rupees __________________________________) only. 
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2.  We,  _______________________________________________, undertake to pay to the         
    (Name of Bank and Branch) 
Board any money so demanded notwithstanding any dispute or disputes raised by the 
contractor(s) in any suit or proceeding pending before any Court or Tribunal relating 
thereto our liability under this present being absolute and unequivocal. The payment 
so made by us under this bond shall be a valid discharge of our liability for payment 
there under and the Contractor(s) shall have no claim against us for making such 
payment. 

 
3. We,  further agree with the Board that the (Name of 

Bank and Branch) 
guarantee herein contained shall remain in full force and effect during the period that 
would be taken for performance of the said contract and that it shall continue to be 
enforceable till all the dues of the Board under or by virtue of the said contract have 
been fully paid and its claims satisfied or discharged or till the ______ 
(Name of the user department) 
of the said certifies that the terms and conditions of the said contract have been fully 
and properly carried out by the said Contractors and accordingly discharge this 
guarantee. PROVIDED HOWEVER that the Bank shall be the request of the Board but at 
the cost of the Contractors, renew or extend this guarantee for such further period or 
periods as the Board may require from time to time. 

 
4. We,  further agree with the Board that the (Name of 

Bank and Branch) 
Board shall have the fullest liberty without our consent and without affecting in any 
manner our obligations hereunder to vary any of the terms and conditions of the said 
contract or to extend the time of performance by the said contract  or to extend the time 
of performance by the said Contractors from time to time or to postpone for any time 
or from time to time any of the powers exercisable by the board against the said 
Contractors and to forebear or enforce any of the terms and conditions relating to the 
said contract and we shall not be relieved from our liability by reason of any such 
variation or extensions being granted to the contractors or for any forbearance, act or 
omission on the part of the Board or any indulgence shown by the board to the 
Contractors or by any such matter or thing whatsoever which under the law relating to 
sureties would, but for this provision, have effect of so relieving us. 

 
5. This guarantee will not be discharged due to the change in the constitution of the Bank 

or the Contractor(s). 
 

6. It is also hereby agreed that the Courts in Gandhidham would have exclusive 
jurisdiction in respect of claims, if any, under this Guarantee. 

7. We, Bank lastly undertake not to revoke this guarantee during its 
currency except with the previous consent of the Board in writing. 
 

8. Notwithstanding anything contained herein: 
(a) Our liability under this Bank Guarantee shall not exceed Rs.  

(Rupees only); 
(b) This Bank Guarantee shall be valid up to ; and 
(c) We are liable to pay the guarantee amount or any part thereof under this Bank 

Guarantee only and only if you serve upon us a written claim or demand on or 
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before (date of expiry of Guarantee).” 
 
 

Date day of 20 
 
 

For (Name of Bank)  

(Name) 

          Signature 
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SPECIMEN BANK GUARANTEE FOR ADVANCE PAYMENT 
(To be executed on Rs.100/- non-judicial Stamp Paper) 

 
[The bank, as requested by the successful Tenderer, shall fill in this form in accordance 
with the instruction indicated] 
instruction indicated] 

 
In consideration of the Board of Deendayal Port Authority incorporated by the Major 
Port Authorities Act , 2021 (hereinafter called “The Board” which expression shall unless 
excluded by or repugnant to the context or meaning thereof be deemed to include the 
Board of Deendayal Port Authority of the port its successors and assigns) having agreed 
to release advance payment to (hereinafter called the “contractor”) 

(Name of the contractor/s) 
from the demand under the terms and condition of the contract, vide from the demand 
under the condition of the contract, vide ’s letter 
No  

(Name of the Department) 
Date made between the contractors and the Board for execution of 
 covered under Tender No.  
 dated (hereinafter called “the said contract”) for the payment 
of Advance Payment in cash or Lodgment of Government Promissory Loan Notes for the 
due fulfillment by the said contractors of the terms and condition of the   said          contract,     
on       production        of a  bank Guarantee      for Rs.
  (Rupees   ) only we, 
the (Name    of the Bank and  Address) 
 (here in after 
Referred to as “the Bank”) at the request of the contractors do here by undertake to pay
 to the Board an amount not exceeding Rs. 
 (Rupees ) only against any loss or damage caused 
to or suffered by the Board by reason of any breach by the contractors of any of the 
terms and conditions of the said contract. 

 
1. We,   _, do hereby 

(Name of Bank) (Name of Branch) 
Undertake to pay the amount due and payable under this guarantee without any demur 
merely on a demand from the Board starting that the amount claimed is du by way of 
loss or damage caused to or which would be caused to or suffered   by the Board by 
reason of the contractor’s failure to perform the said contract. Any such demand made 
on the Bank shall be conclusive as regards the amount due and payable by the Bank 
under this Guarantee. However, our liability under this guarantee shall be restricted to 
any amount not exceeding Rs. 
 (Rupees 
 ) only. 
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2. We,  , undertake to pay to the (Name of 
Bank and Branch) 
Board any money so demanded notwithstanding any dispute or disputes raised by the 
contractor(s) in any suit or proceeding pending before any Court or Tribunal relating 
thereto our liability under this present being absolute and unequivocal. The payment 
so made by us under this bond shall be a valid discharge of our liability for payment 
there under and the Contractor(s) shall have no claim against us for making such 
payment. 

 
3. We,  further agree with the Board that the 

(Name of Bank and Branch) 
guarantee herein contained shall remain in full force and effect during the period that 
would be taken for performance of the said contract and that it shall continue to be 
enforceable till all the dues of the Board under or by virtue of the said contract have 
been fully paid and its claims satisfied or discharged or till the ______ 
(Name of the user department) 
of the said certifies that the terms and conditions of the said contract have been fully 
and properly carried out by the said Contractors and accordingly discharge this 
guarantee. PROVIDED HOWEVER that the Bank shall be the request of the Board but at 
the cost of the Contractors, renew or extend this guarantee for such further period or 
periods as the Board may require from time to time. 

 
4. We,  further agree with the Board that the (Name of Bank and Branch) 

Board shall have the fullest liberty without our consent and without affecting in any 
manner our obligations hereunder to vary any of the terms and conditions of the said 
contract or to extend the time of performance by the said contract  or to extend the time 
of performance by the said Contractors from time to time or to postpone for any time 
or from time to time any of the powers exercisable by the board against the said 
Contractors and to forebear or enforce any of the terms and conditions relating to the 
said contract and we shall not be relieved from our liability by reason of any such 
variation or extensions being granted to the contractors or for any forbearance, act or 
omission on the part of the Board or any indulgence shown by the board to the 
Contractors or by any such matter or thing whatsoever which under the law relating to 
sureties would, but for this provision, have effect of so relieving us. 

5. This guarantee will not be discharged due to the change in the constitution of the Bank 
or the Contractor(s). 

 

6. It is also hereby agreed that the Courts in [Gandhidham] would have exclusive 
jurisdiction in respect of claims, if any, under this Guarantee. 

7. We, Bank lastly undertake not to revoke 
this guarantee during its currency except with the previous consent of the Board in 
writing. 

 

8. Notwithstanding anything contained herein: 
a) Our liability under this Bank Guarantee shall not exceed Rs.  

(Rupees only); 

b) This Bank Guarantee shall be valid up to ; and 

c) We are liable to pay the guarantee amount or any part thereof under this Bank 
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Guarantee only and only if you serve upon us a written claim or demand on or 
before (date of expiry of Guarantee).” 

 
 

Date day of 20 
 
 

For (Name of Bank)  

            (Name)  

           Signature 
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DISPUTES REVIEW BOARD AGREEMENT 

(To be executed on Rs100/- non-judicial Stamp Paper) 

THIS AGREEMENT, made and entered in to this…………………………..Day of…………..20 

………………..….Between………………… (“The Employer/Board”) and 

……………………………..(“the contractor”), and the Disputes Review Board (“ the DR 

Board “) consisting of one/three DR Board Members, (Members from either party, 

i.e. contractor and Employer/Board) 

 

(1) 

…………………………………………………………….(2) 

…………………………………………………………….(3) 

……………………………………………………………….. [Note: Delete whatever is not applicable] 

 
WITNESSETH, that 

WHEREAS, the Employer/Board and the contractor have contracted for the execution

 of …………………………………………… Project name) .......................... (the 

“contract”) and WHEREAS, the contract provides for the establishment and operation 

of the DR Board NOW THEREFORE, the parties hereto agree as follows: 

1. The parties agree to the establishment and operation of the DR Board in accordance 

with this DR Board Agreement. 

2. Expect for providing the services required hereunder, the DR Board Members should 

not give any advice to either party or to the Nodal Officer or his nominee concerning 

conduct of the works. 

The DR Board Members: 

(a) Shall have no financial interest in any party to the contract or the Nodal Officer or 

his nominee, or a financial interest in the contract, except for payment for services 

on the DR Board. 

(b) Shall have had no previous employment by, or financial ties to, any party to the 

contract, or the Nodal Officer or his nominee, expect for fee based consulting 

services on other projects, all of which must be disclosed prior to appointment to 

the DR Board. 

(c) Shall have disclosed in writing to the parties prior to signature of this Agreement 

any all recent or close professional or personal relationships with any director, 

officer, or employee of any party to the Nodal Officer or his nominee, and any and 
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all prior involvement in the project to which the contract relates; 

(d) Shall not, while a DR Board Member be employed whether as a consultant or 

otherwise by either party to the contract, or the Nodal Officer or his nominee, expect 

as a DR Board Member. 

(e) Shall not, while a DR Board Member, engage in discussion or make any agreement 

with any party to the contract, or with the Nodal Officer or his nominee, regarding 

employment whether as a consultant or otherwise either after the contract is 

completed or after services as a DR Board Members. 

(f) Shall be and remain impartial and independent of the parties and shall disclose in 

writing to the Employer/Board, the contractor, the Nodal Officer or his nominee, 

and one another any fact or circumstances which might be such to cause either the 

Port or the contractor to question the continued existing of the impartiality and 

independence required of DR Board Members. 

3. Except for its participation in the DR Board activities as provided in the contract and in 

this Agreement none of the Employer / Board, the contractor, the Nodal Officer or his 

nominee, and one another any fact or circumstances which might be such to cause 

either the Employer/Board or the contractor to question the continued existence of the 

impartiality and independence required of DR Board Members. 

4. The contractor shall: 

a) Furnish to each DR Board Member one copy of all document which the DR Board 

may request including contract document, progress report, variation orders, and 

other document, pertinent to the performance of the contract. 

b) In co-operation with the Employer/Board, co-ordinate the site visits of the DR 

Board, including conference facilities and secretarial and copying services. 

5. The DR Board shall serve throughout the operation of the contract. It shall begin 

operation following execution of this Agreement, and shall terminate its activities after 

issuance of the taking over certificate and the DR Board’s issuance of its 

Recommendation on all disputes referred to it. 

6. DR Board Member, shall not assign or subcontract any of their work under this 

Agreement. 

7. The DR Board Members are independent and not employees or agents of either the 

Employer/Board or the Contractor. 

8. The DR Board Members are absolved of any personal or professional liability arising 

from the activities and the Recommendations of the DR Board. 

9. Fees and expenses of the DR Bard Member[s] shall be agreed to and shared equally by 



140  

the Employer/Board and the Contractor. If the DR Board requires special services, such 

as accounting, data research and the like, both the parties must agree and cost shall be 

shared by them as mutual agreed. 

 
10. DR Board’s site visit: 

a. The DR Board shall visit the site and meet with representative of the 

Employer/Both and the contractor and the nodal officer are his nominee at regular 

intervals, at times of critical construction events, and at the return request of either 

party. The timing of site filing agreement shall be fixed by the DR Board 

b. Site meeting shall consist of an informal discussion of the status construction of the 

works followed by an inspection of the work, both attended by personal from the 

employer/Board, the contractor and the nodal officer or his nominee 

c. If request by either parties or the DR Board, the employer/Board will prepare 

minutes of the meeting and circulate them for comments of the parties and the 

nodal officer or his nominee. 

11. Procedure for disputes referred to the DR Board: 
 
a) If either party objects to any action or inaction of the other party or the Nodal Officer 

or his nominee, the objecting party may file a written Notice of Dispute to the other 

party with a copy to the Nodal Officer or his nominee starting that it is given 

pursuant to clause [number] and starting clearly and in detail the basis of the 

dispute. 

b) The party receiving the Notice of Dispute will consider it and respond in writing 

within 7 days after receipt. 

c) This response shall be final and conclusive on the subject, unless a written appeal 

to the response is filed with the responding party within 7 days of receiving the 

response. Both parties are encouraged to pursue the matter further to attempt to 

settle the dispute. When it appears that the dispute cannot be resolved without the 

assistance of the DR Board either party may refer the dispute to the DR Board by 

written Request for Recommendation to the Board, the other party & the Nodal 

Officer or his nominee starting that it is made pursuant to [insert relevant clause 

no.] 

d) The Request for recommendation shall state clearly and detail the specific issues of 

the dispute to be considered by the DR Board. 

e) When a dispute is referred to the DR Board, and the DR Board is satisfied that the 
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dispute requires the DR Board’s assistance, the DR Board shall decide when to 

conduct a hearing on dispute. The DR Board may request that written 

documentation and arguments from both parties be submitted to each DR Board 

Members before the hearing begins. The parties shall submit insofar as possible 

agreed statements of the relevant facts. 

f) During the hearing, the contractor, the Employer/ Board, the Nodal Officer or his 

nominee shall each have ample opportunity to be head and to offer evidence. 

The DR Board’s Recommendation for resolution of the dispute will be given in 

writing, to the Employer/ Board, the contractor and the Nodal Officer or his 

nominee as soon as possible, and in any event not more than 28 days after the DR 

Board’s final hearing on the dispute. 

12. Conduct of Hearing: 

a) Normally hearing will be conducted at the sites, but any location that would be more 

convenient and still provide all required facilities and access to necessary 

documentation may be utilized by the DR Board. Private sessions of the DR Board 

may be held at any location convenient to the DR Board. 

b) The Employer/ Board, the Nodal Officer or his nominee and contractor shall have 

representatives at all hearing. 

c) During the hearing, no DR Board Member shall express any opinion concerning the 

merit of any facet of the case. 

d) After the hearing is concluded, the DR Board shall meet privately to formulate its 

Recommendation. All DR Board deliberation shall be conducted in private, with all 

individual views kept strictly confidential. The DR Board’s Recommendations, 

together with an explanation of its reasoning shall be submitted in writing to both 

parties and t the Nodal Officer or his nominee. The pertinent contract provision, 

applicable laws and regulations, and the facts and circumstances involved in the 

dispute. 

 
The DR Board shall make every effort to reach a unanimous Recommendation. If 

this proves impossible, the majority shall decide, and the dissenting member any 

prepare a written minority report for submission to both parties. 

[Notes: Delete if it is one member DR Board] 
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13. If during the contract period, the Employer/ Board and the contractor are of the opinion 

that the Disputes Review Board is not performing its function properly, the Employer/ 

Board and the contractor may together have disbanded the Disputes Review Board. In 

such an event, the disputes shall have referred to Arbitration straightaway. 

 
The Employer/Board and the contractor shall jointly sing a notice specifying that the 

DR Board shall stand disbanded with effect from the date specified in the notice. The 

notice shall have posted by a registered letter with AD or delivery of the letter, even if 

he refuses to do so. - 
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To 
 

(Project Title) 
 

Ref:   
 

The undersigned, having studies the pre-qualification submission for the above 
mentioned project, hereby states: 

(a) The information furnished in our bid is true and accurate to the best of 
my knowledge. 

(b) That in case of being pre-qualified, we acknowledge that the Employer 
may invite us to participate in due time for the submission of tender on 
the basis of provisions made in the tender documents to follow. 

(c) When the call for tenders is issued, if the legal, technical or financial 
conditions, or the contractual capacity of the firm or joint venture 
changes, we commit ourselves to inform you and acknowledge your sole 
right to review the pre-qualification made. 

(d) We enclose the entire required pre-qualification data format and all 
other evaluation. 

(e) We also state that no changes have been made by us in the downloaded 
tender document and also understand that in the event of any 
discrepancies observed, the printed tender document No. is full 
and final for all legal/contractual obligations (delete if not required]. 

 
Date: 
Place: 
Name of the Applicant:   

 

 

Represented by (Name & Capacity)  
 

SPECIMEN FORMAT FOR DECLARATION 
(To be executed on bidder’s letter head) 



144  

 
 

 
To, 
The Board of Deendayal Port Authority   

 
Dear Sir, 

Date: 

 
dated_  

Sub: Our Bank Guarantee No.  
For Rs.  favouring yourselves 
issued on a/c of M/s.     

(Name of contractor) 
 
 

……………… 
 

We confirm having issued the above mentioned guarantee favouring 

yourselves, issued on account of M/s. _validity for 

expiry up to date and     claim     expiry     date   up to   

 
Wealsoconfirm1) 2) is/are 

empowered to sign such Bank Guarantee on behalf of the Bank and his/their 

signatures is/are binding on the Bank. 

 
 

Name of signature of Bank Officer 

SPECIMEN LETTER OF AUTHORITY FROM BANK 
FOR ALL BGs 

(To be executed on Bank’s Letter Head) 
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To 
The (PORT Address) 
 

Dear Sir, 
 
We----------------------------------------------------------------------------------------------------- 

----------------- do hereby confirm that Shri ......................................... (Name, designation 

and Address) is/are authorized to represent us to bid, negotiate and conclude the 

agreement on our behalf with you against tender no. --------------- and his specimen 

signature is appended here to. 

 
We confirm that we shall be bound by all and whatsoever our said signatory shall 

commit. 

We understand that the communication made with him by the Employer/Board 

shall be deemed to have been done with us in respect of this Tender. 

 
 

[specimen signature] 
 

Yours faithfully, 
 
 
 
Signature: 

Name & Designation: 

For & on behalf of: 
 

 
 
 
 
  
 
 
 

SPECIMEN LETTER OF AUTHORITY FOR 
SUBMISSION OF BID 

(To be executed on Rs.100/- non Judicial Stamp Paper) 
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PROFORMA OF JOINT VENTURE/CONSORTIUM AGREEMENT 

 

(To be submitted on Non-Judicial Stamp Paper of appropriate value) 

 

This Joint Venture /Consortium Agreement is made and entered into on this 

…….. day of ……..2019 by and between (i) M/s. (Name of the firm to be filled-
in)………….,(ii) M/s……(Name of the firm to be filled-in) , 

………….., primarily for the work under the Deendayal Port Authority. 

All the partners of the Joint Venture /Consortium hereinafter individually referred to as 

the parties and collectively as the Joint Venture/Consortium ‘. 

1. Formation of Joint Venture/Consortium 

(i) M/s. (Name of the firm to be filled in) is engaged in ……….……….(Details of the works 
undertaken by the party) 

 

(ii) M/s. (Name of the firm to be filled in) is engaged in …………….(Details of the works 
undertaken by the party) 

(iii) ………………………………………………………………………………. 

1.1. On behalf of Board of Deendayal Port Authority(here in after referred to 
as―Employer‖), the Chief Engineer, Deendayal Port Authority has invited bids from the 
experienced, resourceful and bonafid Developers with proven technical and financial 
capabilities of executing the work Up-gradation and Strengthening of Existing Oil 
Jetty No 3. 

1.2. The parties have been exploring together the ways and means of collaboration 
for the purpose of an offer to be made for the said project of the Deendayal Port 
Authority and have mutually agreed to enter into a Joint Venture/Consortium 
Agreement to submit a common bid for the project and to carry out the project works 
in the event of award of the contract, in association with each other and (……Name of 
Partner to be filled in………) shall be the Lead Partner and (i) (……Name of Partner to 
be filled in………), (ii) (……Name of Partner to be filled in………),……. shall be the other 
partner (s). 

NOW THEREFORE IT HAS BEEN AGREED TO BETWEEN THE PARTIES AS FOLLOWS 

1.3. The Joint Venture/Consortium will be known as…(……Name of JV to be filled 
in………) …………………and shall consist of (i) (……Name of the firm to be filled  in………),  
(ii)  (……Name  of  the  firm to  be filled-in………), , 

parties to the present agreement. 

1.4. The recitals are true and correct and form an integral part of this agreement and 
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are representations of the parties to which they relate and have been relied upon by the 
parties to enter into the present agreement. 

1.5. Notwithstanding the date of signature of this agreement, its effective date will 
be the date of submission of bid. 

1.6. All costs incurred by the parties before the date of award of contract will be 
borne by the parties concerned. All costs in implementation of this Joint 
Venture/Consortium Agreement after award of contract till the expiry of this agreement 
will be borne by the parties as here in after provided. 

1.7. The Joint Venture/Consortium will be dissolved and this agreement will cease 
to have effect on completion of this project, maintenance and fulfilment of all other 
conditions under the contract, upon receipt of payment of all amounts from the 
Employer and on settlement of accounts between the parties as hereinafter provided. 

1.8. The contract, if awarded by the Employer, Letter of Acceptance shall be issued 
in the name of (….Name of JV/Consortium to be filled in…..) and the Contract shall be 
signed by legally authorized signatories of all the parties. 

1.9. All the parties of the JV/Consortium shall be jointly and severally liable during 
the bidding process and the bid document shall be signed by legally authorized 
signatory of all the parties. 

1.10. The financial contribution of each partner to the JV/Consortium operation shall 
be: 

 

(i) M/s……… (Name of the partner to be filled-in) -…….. 

 

(ii) M/s……… (Name of the partner to be filled-in)  - ………… 

 

(iii)  ………………………………………………………………………. 

 

1.11. All the parties of the JV/Consortium shall be jointly and severally liable for the 
execution of the project in accordance with the Contract terms, in the event of award of 
contract. The delineation of duties, responsibilities and scope of work shall be: 

a) The Lead Partner shall provide suitable experienced personnel at site, for 
general planning, site management and equipment operations, during entire period of 
contract execution. 

b) (……Name of Partner to be filled-in ) shall carry out the following works-------- 

c) (……Name of Partner to be filled-in) shall carryout the following works 

d) …………………………………………………………………………………………………………………………. 

1.12. The parties hereto agreed that each of them shall duly and properly perform all 
the functions and all costs related to their respective works. 
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1.13. The parties hereto shall be at liberty to enter into liaison work/correspondence 
with statutory and local authorities as the circumstances warrant individually or 
collectively. 

1.14. It is here by agreed and undertaken that, all the parties are jointly and severally 
liable to the ―Board of Port of Deendayal for the performance of the contract. 

1.15. Notwithstanding demarcation or allotment of work between JV/Consortium 
partners, JV/Consortium each partner shall be liable for non-performance of the whole 
contract irrespective of their demarcation or share of work. 

1.16. The Lead Partner shall be authorized to act on behalf of the JV/Consortium. 

1.17. All the correspondences between the Employer and the JV /Consortium shall be 
routed through the Lead Partner. 

1.18. The Lead Partner is authorized: (a) to submit bid, negotiate and conclude 
contract and incur all liabilities therewith on behalf of the partner(s) of the JV 
/Consortium during the bidding process; and (b) in the event of a successful bid, to incur 
liabilities and receive instructions for and on behalf of the partner(s) of the 
JV/Consortium and to carry out the entire execution of the contract including payment, 
exclusively through Lead Partner. 

1.19. In the event of default of the Lead Partner, it shall be construed as default of the 
Developer/Contractor; and Employer shall be entitled to take action under relevant 
clause(s) of the Department Bid Document and/or Conditions of Contract. 

1.20. All the parties of the JV/Consortium shall be jointly and severally liable for due 
performance, recourse/sanctions within the joint venture in the event of default of any 
partner and arrangements for providing the required indemnities. 

1.21. The JV/ Consortium shall have a separate JV/Consortium Bank account (distinct 
from the Bank account of the individual partners) to which individual partners shall 
contribute their share capital / or working capital. The financial obligation of the 
consortium shall be discharged through the said JV/ Consortium Bank account only and 
also all payment received by consortium from the Deendayal Port Authority shall be 
through that account only. 

The parties hereto have mutually agreed to the terms and conditions set forth herein 
above and have assured each other to duly perform the reciprocal promises and 
obligations on either side for effective implementation of the JV/Consortium for proper 
and due completion of the works envisaged, in the event of award of contract to the 
JV/Consortium and have affixed their signature in this indenture on this the ……….day 
of…….20... 

 

(i) Signature Name Designation seal & Common seal of the firm 

(ii) Signature Name Designation seal & Common seal of the firm 

 

Witness 1  
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Witness 2  

PROFORMA OF POWER- OF-ATTORNEY FOR LEAD 
MEMBER OF JV/ CONSORTIUM 

 
((To be submitted on Non-judicial Stamp Paper of appropriate value) 
 
 

By this Power-of-Attorney executed on this ….day of …..(month) of 2018, we, 
 
(i) (……………………………….Name of legally authorized signatory of first partner to be 
filled in………), (ii) (………………………..Name of legally authorized signatory of second
 partner to be filled in ), 
……………………………………………………………… hereby jointly authorize and 

agree the  Lead Partner,    M/s (… Name of the lead partner to be filled 
in………………………), (a) to submit bid, negotiate and conclude contract and incur all 
liabilities therewith on behalf of the partner(s) of the JV /Consortium during the bidding 
process; and (b) in the event of a successful bid, to incur liabilities and receive 
instructions for and on behalf of the partner(s) of the JV /Consortium and to carry out 
the entire execution of the contract including payment for the work of  Up-gradation 
and Strengthening of Existing Oil Jetty No 3 exclusively through Lead Partner. 
   
(i) Signature Name 
Designation seal & 
Common seal of the firm 
 
(ii) Signature Name 
Designation seal & 
Common seal of the firm 
…………………………………………… 

…………………………………………. 

Signature, name and seal of the certifying authority/Notary Public 
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INTEGRITY PACT 
BETWEEN 

DEENDAYAL PORT AUTHORITY (DPA) hereinafter referred to as "The Principal" 
AND 

 
(Name of The bidders and consortium members).............................hereinafter referred to 
as "The Bidder/Contractor 
 
Preamble : The Principal intends to award, under laid down organizational procedures, 
contract/concession for Tender No.  .......................... The Principal values full compliance 
with all relevant laws and regulations, and the principles of economic use of resources, 
and of fairness and transparency in its relations with its Bidders. The Central Vigilance 
Commission (CVC) has been promoting Integrity, transparency, equity and 
competitiveness in Government / PSU transactions and as a part of Vigilance 
administration and superintendence, CVC has, recommended adoption of Integrity Pact 
and provided basic guidelines for its implementation in respect of major procurements 
in the Government Organizations in pursuance of the same, the Principal agrees to 
appoint an external independent Monitor who will monitor the execution of the contract 
for compliance with the principles mentioned above. 
 
Section 1 - Commitments of the Principal 
 
(1) The Principal commits itself to take all measures necessary to prevent corruption 

and to observe the following principles:- 
 

(a) No employee of the Principal, personally or through family members, will in 
connection with the execution of a contract, demand, take a promise for or 
accept, for him/herself or third person, any material or immaterial benefit 
which he/she is not legally entitled to. 

(b) The Principal will, during the pre-contract stage, treat all BIDDERs alike, and 
will provide to all BIDDERs the same information and will not provide any such 
information to any particular BIDDER which could afford an advantage to that 
particular BIDDER in comparison to other BIDDERs. 

(c) The Principal will exclude from the process all known prejudicial persons. 
 
(2) If the Principal obtains information on the conduct of any of its employees which is 

a criminal offence under the relevant Anti-Corruption Laws of India, or if there be 
a substantive suspicion in this regard, the Principal will inform its Vigilance Office 
and in addition can initiate disciplinary actions.  In such a case, while an enquiry is 
being conducted by the Principal, the proceedings under the contract would not be 
stalled. 

 
Section 2 - Commitments of the Bidder / Contractor 
 
(1) The Bidder/Contractor commits themselves to take all measures necessary to 

prevent corrupt practices, unfair means and illegal activities, during pre-contract 
as well as post-contract stages.  He commits himself to observe the following 
principles during the contract execution. 

a. The Bidder/Contractor will not, directly or through any other person or firm, 
offer, promise or give to any of the Principal's employees involved in the 
execution of the contract or to any third person any material of immaterial 
benefit, which he/she is not legally entitled to, in order to obtain in exchange 
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of advance of any kind, whatsoever during the execution of the contract. 
 
b. The Bidder/Contractor will not enter with other Bidders into any undisclosed 

agreement or understanding, whether formal of informal.  This applies in 
particular to prices, specifications, certifications, subsidiary contracts, 
submission or non-submission of bids, or any other actions to restrict 
competitiveness, or to introduce cartelization in the bidding process. 

 
c. The Bidder/Contractor will not commit any offence, under the relevant 

Anticorruption Laws of India; further the Bidder/Contractor will not use 
improperly, for purposes of competition, or personal gain, or pass on to others, 
any information or document provided by the Principal, as part of the business 
relationship, regarding plans, technical proposals and business details, 
including information contained or transmitted electronically. 

 
d. The Bidder will not collude with other parties interested in the contract to 

impair the transparency, fairness and progress of the bidding process, bid 
evaluation, contracting and implementation of the contract. 

 
e. The Bidder/Contractor will, when presenting his bid, disclose any and all 

payments he has made, is committed to or intends to make to agents, brokers 
or any other intermediaries, in connection with the award of the contract. 

 
f. The Bidder commits to refrain from giving any compliant directly or through 

any other manner without supporting it with full and verifiable facts. 
 
g. The Bidder shall not lend to or borrow any money from or enter into any 

monetary dealings or transactions, directly or indirectly, with any employee of 
the Principal. 

 
(2) The Bidder/Contractor will not instigate third persons to commit offences outlined 

above or be an accessory to such offences. 
 
Section-3 Disqualification from or exclusion from future contracts. 
 
If the Bidder, before award of contract, has committed a transgression, through a 
violation of Section-2 of in any other form, such as to put his reliability as Bidder, into 
question, the principal is entitled to disqualify the Bidder, from the tender process, or 
to terminate the contract, if already signed, for such reason. 
 
1. If the Bidder/Contractor has committed a transgression, through a violation of 

Section-2, such as to put his reliability, or credibility into question, the Principal is 
entitled to disqualify the Bidder/Contractor from the tender process, terminate the 
contract if already awarded and also, to exclude the Bidder/Contractor from future 
contract award processes.  The imposition and duration of the exclusion, will be 
determined by the severity of the transgression.  The severity will be determined, by 
the circumstances of the case, in particular the number of transgressions, the 
position of the transgressions, within the company hierarchy of the Bidder and the 
amount of the damage.  The execution will be imposed for a minimum of 6 months 
and maximum of 3 years. 
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Note : A transgression is considered to have occurred, if in the light of available 
evidence, no reasonable doubt is possible. 
 
2. The Bidder accepts and undertakes to respect and uphold, the principal's Absolute 

right to resort to and impose such exclusion and further accepts and undertakes, not 
to challenge or question such exclusion, on any ground, including the lack of any 
hearing before the decision, to resort to such exclusion is taken.  This undertaking is 
given freely and after obtaining independent legal advice. 

 
3. If the Bidder/Contractor can prove that, he has restored/recouped the Damage 

caused by him and has installed a suitable corruption prevention system, the 
Principal may revoke the exclusion prematurely. 

 
Section-4 Compensation for Damages 
 
1. If the Principal has disqualified the Bidder, from the tender process prior to the 

award, according to Section-3, the Principal is entitled to demand and recover the 
damages equivalent to Earnest Money Deposit/Bid Security.   

 
2. If the Principal has terminated the contract according to Section-3, or if the Principal 

is entitled to terminate the contract according to Section-3, the Principal shall be 
entitled to demand and recover from the Contractor, liquidated damages equivalent 
to 5% of the contract value, or the amount equivalent to Security 
Deposit/Performance Bank Guarantee, whichever is higher. 

 
3. The Bidder agrees and undertakes to pay the said amounts, without protest or 

demur, subject only to condition that, if the Bidder/Contractor can prove and 
establish that the termination of the contract, after the contract award has caused no 
damage or less damage than the amount of the liquidated damages, the 
Bidder/Contractor shall compensate the principal, only to the extend of the damage 
in the amount proved. 

 
Section-5 Previous transgression 
 
1. The Bidder declares that, no previous transgression has occurred in the last 3 years, 

with any other company, in any country, or with any other Public Sector Enterprises 
in India, that could justify his exclusion from the award of the contract. 

 
2. If the Bidder makes incorrect statement on this subject, it can be declared 

disqualified for the purpose of the contract and the same can be terminated for such 
reason. 

Section-6 Equal treatment of all Bidders/Contractors/Subcontractors 
 
1. The Bidder/Contractor undertakes to demand from all subcontractors, a 

commitment in conformity with this Integrity Pact, and to submit it to the Principal 
before contract signing. 

2. The Principal will enter into agreements with identical conditions as this one which 
all Bidders, Contractors and Subcontractors. 

 
3. The Principal will disqualify from the tender process all Bidders, who do not sign this 

part or violates its provisions. 
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Section-7 Criminal charges against violating Bidders / Contractors / 
Subcontractors  
 
If the principal obtains knowledge of conduct of a Bidder/Contractor or Subcontractor, 
or of an employee, or a representative, or an associate of a Bidder/Contractor, or 
Subcontractor, which constitutes corruption, or if the Principal has substantive 
suspicion, in this regard, the Principal will inform the Vigilance office. 
 
Section-8 External Independent Monitor 
 
1. Pursuant to the need to implement and operate this Integrity Pact the Principal has 

appointed Shri S. K. Sarkar IAS (Rtd) independent Monitor, for this Pact.  The task of 
the Monitor, is to review independently and objectively, whether and to what extent, 
the parties comply with the obligations under this agreement. 

 
2. The Monitor is not subject to instructions, by the representative of the parties to the 

Chairperson of the Board of the Principal. 
 
3. The Bidder/Contractor accepts that, the monitor has the right to access, without 

restriction to all Project documentation of the Principal, including that provided by 
the Contractor.  The Bidder/Contractor will also grant the Monitor, upon his request 
and demonstration of a valid interest, unrestricted and unconditional access, to the 
project documentation.  The same is applicable to Subcontractors.  The monitor is 
under contractual obligation, to treat the information and documents of the 
Bidder/Contractor/Subcontractor with confidentiality. 

 
4. The Principal will provide to the Monitor, sufficient information about all meetings, 

among the parties related to the Project, provided such meetings could have an 
impact, on the contractual relations between the Principal and the Bidder/Contactor.  
The parties offer to the Monitor the option to participate in such meetings. 

 
5. As soon as the Monitor notices a violation of this agreement, he will so inform the 

Management of the Principal and request the management to discontinue, or heal the 
violation.  Or to take other relevant action.  The Monitor can in this regard submit 
non-binding recommendations.  Beyond this, the Monitor has no right to demand 
from the parties, that they act in a specific manner, refrain from action or tolerate 
action. 

 
6. The Monitor will submit a written report, to the Chairperson of the Board of the 

Principal, within 8 to 10 weeks, from the date of reference of intimation to him by 
the 'Principal' and, should the occasion arise, submit proposals for correcting 
problematic situations. 

 
7. If the Monitor has reported to the Chairperson of the Board, a substantiate 

suspension of an offence, under relevant Anti-Corruption Laws of India, and the 
Chairperson has not, within reasonable time, taken visible action to proceed against 
such offence, or reported it to the Vigilance Office, the Monitor may also transmit this 
information directly to the Central Vigilance Commissioner, Government of India. 
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Section-9 Pact Duration 
 
This Pact begins when both parties have signed it.  It expires 12 months after the last 
payment under the contract Agreement is made. 
 
 If any claim is made/lodged during this time, the same shall be binding and continue be 
valid, despite the lapse of this Pact, as specified above, unless it is 
discharged/determined Chairperson of the Principal. 
 
The Pact duration in respect of unsuccessful Bidders shall expire after 3 months of the 
award of the contract. 
 
Section-10 Other Provisions 
 
1. This agreement is subject to Indian Law.  Place of performance and jurisdiction is the 

Registered Office of the Principal, i.e. Gandhidham, Gujarat. 
 
2. Changes and supplements as well as termination notices, need to be made in writing, 

before they become effective and binding on the both parties. 
 
3. If the Bidder / Contractor is a partnership or a consortium, this agreement must be, 

signed by all partners or consortium members. 
 
4. should one or several provisions of this agreement, turn out to be invalid, the 

remainder of this agreement remains valid.  In this case, the parties will strive to 
come to an agreement, to their original intensions. 

 
For the Principal     for the Bidder/Contractor 
Place: Gandhidham 
 
Witness-1: .....................................  Witness-2: .......................... 
 
Date: ____/_____/20__ 
 


