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ENGINEERING DEPARTMENT

TENDER DOCUMENTS FOR

CONSTRUCTION OF KENDRIYA

VIDYALAYA BUILDING AT PORT COLONY GOPALPURI,
GANDHIDHAM

“Invited by”

Executive Engineer (TD), TD Division
Administrative Office Building
Gandhidham-370201
Kutch District-Gujarat , India
Telephone: (O) 02836-223912

Email: tddivisionkpt@gmail.com

estateofficegopalpuri@gmail.com
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DEENDAYAL PORT AUTHORITY

COMPETITIVE

BIDDINGNIT NO: -
09-TD/2023

NAME OF WORK: “ Construction of Kendriya
Vidyalaya Building at Port Colony Gopalpuri, Gandhidham”

PRE — BID MEETTING TO BE HELD ON : -----

PERIOD OF DOWNLOADING OF BID

DOCUMENTSFROM : 06/04/2023

TO :  08/05/2023 upto 16:00 Hrs.

LAST DATE AND TIME FOR RECEIPT OF

BIDSDATE: 08/05/ 2023 TIME 16:00

HRS.

TIME AND DATE OF OPENING OF BIDS

16:30 Hrs. On 08/05/ 2023(Technical bid only)

PLACE OF OPENING OF BIDS

CHAMBER OF EXECUTIVE ENGINEER (TD),
TOWN DEVELOPMENT
DIVISION,ANNEXE, A.O.

BUILDING,
GANDHIDHAM — KUTCH (GUJARAT
STATE),PIN 370201.

Email:
tddivisionkpt@gmail.com

OFFICER INVITING BIDS

EXECUTIVE ENGINEER (TD), DEENDAYAL PORT AUTHORITY
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DEENDAYAL PORT AUTHORITY
NOTICE INVITING TENDER

Tender No. 09— TD/2023

ONLINE TENDERING (E- Tenderinq)

NAME OF WORK: Construction of Kendriya Vidyalaya Building at Port Colony

Gopalpuri, Gandhidham

Online E-Tender are invited by Executive Engineer (TD), DPA for the above work as per the
details given in the table below.

Work Tender Fee (In Estimated EMD (In Date of | LastDate | Date and
Description Rs.) cost(In Rs.) Pre-Bid | andtimeof | time of
Rs.) Meeting Sugr’;'i'ggon online
of bid opening
documents

Construction Rs. 5000 Rs.2164308.00
of Kendriya (+) 18% GST (in the form of Up to 16:00
Vidyalaya =Rs. Rs. BG Drawnin | NIL Hrs. on 08/05/2023
Building at | 5900.00Un 21,64,30,848 favour of Board o at 16:00
Port Colony the ~form of of Deendayal hrs.
Gopalpuri Demand Port Authority,
Gandhidham Draft/ Pay Kandla, issued

Order/ ’ by any

Banker’s Nationalized /

.Cheque drawn scheduled bank

in favour of except Co-

FA&CAO, Operative Bank)

DEENDAYAL having branch at

PORT Gandhidham(as

AUTHORITY per enclosed

payable at format)

Gandhidham

Detailed tender notice along with complete tender documents can be downloaded from
website https://kpt.nprocure.com from 06/04/2023 to 08/05/ 2023@ 16:00 hrs. Tender

Notice is also available on http://deendayalport.gov.in. Technical Bid will be opened on
08/05/ 2023@ 16:30 Hrs. Date of openingof price bid shall be notified after scrutiny &
evaluation of Technical Bid. For furtherdetails and general enquiries prospective bidders

may contact Executive Engineer
Gandhidham-370201, Kutch District,

(TD),

the last date and time of downloading of tender documents.

EXECUTIVE ENGINEER (TD)

Deendayal Port Authority

Ground Floor A.O. Building, Annexe,
Gujarat State, INDIA, during working hours before
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DEENDAYAL PORT AUTHORITY

NOTICE INVITING ON LINE TENDER

Details about E/Online tender:

Department Name

Civil Engineering Department

Circle/ Division

T.D. Division, A.O. Building, Gandhidham —
Kutch — 370201.

Tender Notice No.

09 -TD/2023

Name of Project

Construction of Kendriya Vidyalaya Building at Port Colony
Gopalpuri , Gandhidham

Name of Work

Construction of Kendriya Vidyalaya Building at Port Colony
Gopalpuri , Gandhidham

Estimated Contract Value
(INR)

Rs.21,64,30,848.00

Period of Completion (in 12 Months
Months)

Bidding Type Open

Bid Call (Nos.) One
Tender Currency Type Single

Tender Currency Settings

Indian Rupee (INR)

Qualifying Criteria :

1. Average annual financial turnover during the last three years
ending 31st March of the previous financial years, should be
at least Rs. 649.29 Lakhs.

2. Experience of having successfully completed Similar works
during last 7 years ending last day of month previous to the
one in which bids are invited should be either of the following:

Three similar completed works each costing not less than Rs

865.72 Lakhs.
Or
Two similar completed works each costing not less than Rs.
1082.15 Lakhs.
Or

One similar completed works each costing not less than Rs.

1731.45 Lakhs.
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“"Similar ~ Work" means  Construction  work  of
Institutional/Residential/Commercial RCC framed
structure building with external development works,
Electrical, Water supply, Firefighting, etc. all complete
work of a building constructed during last 7 years ending
last day of month previous to the one in which
applications are invited. If the bidder has executed the
work in private organization, necessary TDS certificate
issued by the private organization shall be submitted.

If the similar work is executed as Sub-Contractor, it is
mandatory to upload the sub-contract permission letter
obtained from the Govt./ Public Sector Officer in case
work belongs to the Govt. / Public Sector, or from the
Owner of the project in case work belongs to private
organization. Also the completion certificate / from 3A
authenticated by concern Govt. / Public Sector officer or
owner of the project shall be uploaded along with TDS
certificate with bid submission.

In case of Micro and Small Enterprise (MSEs) holding
valid certificate issued by any agencies/organization
under The Ministry of Micro, Small and Medium
Enterprises indicating the list of activity related to the
subject as per National Industrial Classification — 2008
mentioned in the table below only shall become eligible
for exemption from payment of Tender fee/EMD such
bidder shall upload the scanned copy of valid certificate in
preliminary bid tender shall become eligible for exemption
from payment of Tender fee/EMD. Such bidder shall
upload in preliminary bid.:

SECTION F CONSTRUCTION

Division 41 Construction of buildings

Group 410 Construction of buildings

Class 4100 Construction of buildings

Sub-Class Construction of buildings
41001 carried out on own-account
basis or on a fee or contract
basis
Sub-Class Assembly and erection of
41003 prefabricated constructions on
the site
Division 43 Specialized construction
activities

Group 433 Building completion and
finishing
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4. Bidders who meet the minimum qualification criteria will be
qualified only if their available bid capacity is more than the
total bid value. The available bid capacity will be calculated
as under:

Assessed Available Bid capacity = A X N X 2 — B, Where, “N”
= Number of years prescribed for completion of the subject
contract.

“A” = Maximum value of works executed in any one
year during last seven years (at current price level)

“B” = Value at current price level of existing
commitments and ongoing works to be completed in the
next ‘N’ years. The Bidder shall furnish statements
showing the value of existing commitments and
ongoing works as well as the stipulated period of
completion remaining for each of the works preferably
countersigned by the Nodal Office or his nominee-in
charge.

5. Integrity Pact document need to be submitted in
Preliminary bid stage duly scanned, stamped, signed and
dated along with both witness signatures as per format
available in Annexure-l in the tender document failing
which bid submitted by the bidder will be considered non-
responsive.

Joint Venture Applicable

1. In case of JV to qualify experience in similar works, merging
of work order value executed by two or more of its member|
JV either as a whole or as member of JV shall not be
permitted to qualify eligible works in terms of similar
completed works. Only no. of work orders executed by
members of JV shall be merged to evaluate experience.

2. Lead partner should have executed at least one similar work
costing Rs. 865.72 Lakhs as per Minimum Eligibility Criteria.

3. The works reckoned for the above purpose are those
executed by the tenderer as prime contractor or
proportionately as member of joint venture or as a sub-
contractor, authorized and approved by the Employer of the
work(s) against which the tenderer has claimed his
experience.

4. In the case of bid submitted by JV/ Consortium, the lead
partner of the JV shall meet the Minimum Eligibility Criteria of
Financial Turnover.

5. Bid Security as required shall be furnished by lead member of

Jv.
Rebate Applicable
Bid Document Fee : Rs. 5000.00 (+) 18% GST = Rs. 5900.00

Bid Document Fee Payable | FA & CAO, Deendayal Port Authority, Gandhidham
To:
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Bid Security/ EMD (INR) :

Rs.2164308/- in the form of BG in favour of Board of DPA issued
by any Nationalized / scheduled bank (except co-operative banks)
having branch at Gandhidham as per enclosed format.

Bid Security/ EMD (INR) In
Favour Of :

FA & CAO, Deendayal Port Authority, Gandhidham

Bid Document Downloading
Start Date

06/04/2023

Bid Document Downloading
End Date

08/05/2023 Up to 1600 Hrs.

Date & Place of Pre Bid
Meeting

N.A

Last Date & Time for Receipt
of Bids

08/05/2023 Up to 1500 Hrs.

Bid Validity Period

120 Days

Condition ::

Demand Draft (DD)/ Bankers’ Cheque (BC)/ Pay Order (PO)/
Bank Guarantee (BG) of Nationalized Bank / Scheduled Bank
(except Co-operative Banks) for tender fee and EMD shall be
submitted in electric format through on line (by scanning) while
uploading the bid. This submission shall mean that tender fee
and EMD are received. Accordingly offer of those shall be
opened whose tender fee and EMD is received electronically.
However, for the purpose of realization bidder shall send the
same in original to Executive Engineer (TD), Deendayal Port
Authority at the time of tender opening or send the same
through R.P.A.D./speed post or in person so as to reach to
Executive Engineer, Town Development Division, A.O.
Building, Annexe Gandhidham (Kutch), Gujarat 370201 within
7 days from the date of opening.

in
and
mat

ing

Integrity Pact document need to be submitted
Preliminary bid stage duly scanned, stamped, signed

dated along with both witness signatures as per for
available in Annexure-l in the tender document fail
which the bid will be considered non-responsive.

Remarks::

Submission of Tender Fee, EMD and other Documents during
office hours : up to 15/05/2023 by R.P.A.D/Speed post or in
person in the chamber of Executive Engineer, Town
Development Division, A.O. Building, Annexe, Gandhidham
(Kutch),Gujarat 370201, Telephone : (0)02836-223912.

Bid Opening Date::

Technical Bid will be opened on 08/05/2023@ 16:30 Hrs. Date
of opening of price bid shall be notified after scrutiny &
evaluation of Technical Bid.
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Documents required to be| a. Documents in support of fulfilling qualifying criteria as

submitted by  scanning indicated above.

through online: b. EMD inform of DD/BC/PO/BG from Nationalized bank
/schedule Bank (except co-operative banks) from any
branch, preferably from local branch.

c. Tender fee in form of DD/BC/PO from Nationalized
bank /schedule Bank (except co-operative banks) from any
branch, preferably from local branch.

d. Integrity Pact Agreement
e. As indicated in clause 4 of section 1 — Instructions to

bidders.
Officer- Inviting Bids:: Executive Engineer (TD), Deendayal Port Authority.
Bid Opening Authority :: Executive Engineer (TD), Deendayal Port Authority.
Address:: Executive Engineer (TD), Deendayal Port Authority.

A.O. Building, Annexe, Gandhidham-370201,
Kutch District, Gujarat State , INDIA,

Contract Details :: Telephone : (O) 02836-223912

EXECUTIVE ENGINEER (TD)
Deendayal Port Authority

Note :

In case bidders need any clarifications or if training is required to participate in
online tenders, they can contact (n) Procure Support team at following address: -
(n) code Solutions — A division of GNFC Ltd.,

(n)Procure Cell,

403, GNFC Infotower, S.G. Road, Bodakdev,

Ahmedabad —380054 (Gujarat).

Contact Details :

Airtel : +91-79-40007501, 40007512, 40007516, 40007517, 40007525

BSNL : +91-79-2684511, 26854512, 26854513 (EXT: 501, 512, 516, 517, 525)
Reliance : +91-79-30181689

Fax : +91-79-26857321, 40007533

E-mail : nprocure@agnvfc.net

TOLL FREE NUMBER : 1-800-233-1010 (EXT: 501, 512, 516, 517, 525)
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SECTION -1

INSTRUCTIONS TO BIDDERS
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1.2

3.2

3.3

3.4

GENERAL
Scope of Bid

The Executive Engineer, T.D. Division, Deendayal Port Authority., invites bids
by E-Tendering for the construction of works of “Construction of Kendriya
Vidyalaya Building at Port Colony Gopalpuri, Gandhi ~ dham” detailed in the table
given in NIT. The bidders may submit on-line bids for the work detailed in the
table given in NIT.

The successful bidder will be expected to complete the works by the intended
completion date specified in the contract data.

Source of Funds

The employer has arranged the funds from internal resources and will have
sufficient funds in Indian currency for execution of the works.

Eligible Bidders

The invitation for Bids is open to all eligible bidders meeting the eligibility criteria
as defined in clause no .4

All bidders shall provide in Section-2, form of Bid and Qualification Information,
a statement that the Bidder is not associated, nor has been associated in the
past, directly or indirectly, with the consultant or any other entity that has
prepared the design, specifications, and other documents for the Project
Manager for the Contract. A firm that has been engaged by the Employer to
provide consulting services for the preparation or supervision of the works, and
any of its affiliates, shall not be eligible to bid.

Government-owned enterprises may only participate if they are legally and
financially autonomous, operate under commercial law and are not a dependent
agency of the Employer subject to fulfilment of Minimum Qualifying criteria.

Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent
practices issued by the employer in accordance with clause 37.

Eligibility Criteria
a. Experience of similar works executed during the last seven years, and
details like monetary value, clients, and proof of satisfactory completion.

b. Documentary evidence of adequate financial standing and proof from
client for satisfactory completion of works.

Solvency (Not Applicable)
Equipment requirement/ schedule (Refer Section-5)
Managerial/Manpower requirement (Refer Section-5)

@ =~ o oo

Information regarding projects in hand, current litigation, orders regarding
exclusion, expulsion or blacklisting, if any.

h. Trained & Certified workmen proposed to be employed at the work site

of the project. The Contractor must undertake to employ of certified
worker to the extent of 20% of total strength. Valid certificates by a
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recognized University, technical Board, or Ministry of Government of
India would only be taken cognizance of. (Refer Section-5)

4.2 If the Employer has not undertaken pre-qualification of potential bidders, All
bidders shall include the following information and documents with their bids in
Section- 2.

a. Copies of original documents defining the constitution or legal status,
place of registration, and principal place of business, written power
of attorney of the signatory of the Bid to commit the Bidder.

b. Total monetary value of construction work performed for each of the
last five years.

c. Experience in works of a similar nature and size for each of the last
five years, and details of works underway or contractually committed,
and Employers who may be contacted for further information on
those contracts.

d. Major items of construction equipment proposed to carry out the
contract.

e. Qualifications and experience of key site management and technical
personnel proposed for the contract.

f. Reports on the financial standing of the Bidder, such as profit and
loss statements and auditor's reports for the past three years.

g. Evidence of adequacy of working capital for this contract (access to
line(s) of credit and availability of other financial resources).

h. Authority to seek references from the Bidder's bankers.

i. Information regarding any litigation, current or during the last five
years, in which the Bidder is involved, the parties concerned, and
disputed amount.

j- Proposal for subcontracting components of the works amounting to
more than 10 percent of the Bid Price (for each qualification should
attached); and (Refer Section-5)

k. The proposed methodology and program of construction, backed
with equipment planning and deployment, duly supported with broad
calculations and quality control procedures proposed to be adopted
justifying their capability of execution and completion of the work as
per technical specifications within the stipulated period of completion
as per milestones (for all contracts over Rs 10M).

[.  PAN, Registration with GST and Provident Fund Authorities.
m. Integrity Pact

4.3 To qualify for award of the contract, bidders are advised to note the minimum
qualification criteria specified below.
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i.  Average annual financial turnover during the last three years ending 31st
Marchof the previous financial year should be at least Rs. 649.29 Lakhs.

ii. Experience of having successfully completed similar works during last 7
yearsending last day of month previous to the one in which applications
are invitedshould be either of the following.

a. Three similar completed works, each work costing not less than the
Rs. 865.72 Lakhs.
or
b. Two similar completed works, each work costing not less than the
Rs.1082.15 Lakhs.
or
c. One similar completed works each costing not less than the
Rs.1731.45 Lakhs.

iii. “Similar Work" means having experience of Construction work of
Institutional/Residential/Commercial RCC framed structure building with
external development works, Electrical, Water supply, Firefighting, etc. all
complete work of a building constructed during last 7 years ending last day
of month previous tothe one in which applications are invited. If the bidder
has executed the work inprivate organisation, necessary TDS certificate
issued by the private organisation shall be submitted.

V. In addition to above, the criteria regarding satisfactory performance of the
work, Personnel, establishment, plant, equipment, etc. may be
incorporated according to the requirement of the project.

Note: Figures to be computed and indicated in the individual projects.

A. In case of JV to qualify experience in similar works, merging of work order
value executed by two or more of its member JV either as a whole or as
member of JV shall not be permitted to qualify eligible works in terms of
similar completed works. Only no. of work orders executed by members
of JV shall be merged to evaluate experience.

Lead partner should have executed at least one similar work costing Rs.865.72

Lakhs as per Minimum Eligibility Criteria.

C. The works reckoned for the above purpose are those executed by the
tenderer as prime contractor or proportionately as member of joint
venture or as a sub contractor, authorized and approved by the Employer
of the work(s) against which the tenderer has claimed his experience.

D. In the case of bid submitted by JV/ Consortium, the lead partner of the
JV shall meet the Minimum Eligibility Criteria of Financial Turnover.

4.4  To qualify for a package of contracts made up of this and other contracts
for which bids are invited in the NIT, the bidder must demonstrate having
experience and resources sufficient to meet the aggregate of the
qualifyingcriteria for the individual contracts. (Refer Section-5) .

4.5  Sub- contractors' experience and resources shall not be taken into account
indetermining the bidder's compliance with the qualifying criteria except to
the extent stated in 4.4 above. (Refer Section-5) .

4.6  Bidders who meet the minimum qualification criteria will be qualified only if
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theiravailable bid capacity is more than the total bid value. The available
bid capacity will be calculated as under:

Assessed Available Bid capacity = A X N X 2 — B, Where
“N” = Number of years prescribed for completion of the subject
contract. “A” = Maximum value of works executed in any one year during

last seven
years (at current price level)

“B” = Value at current price level of existing commitment s and on
goingworks to be completed in the next’ N’ years.

Note: For bring the value of works to current level, following multiplying
factors shall be applicable with reference to escalation based on WPI.

Financial 2021-22 | 2020-21 | 2019-20 | 2018-19 | 2017-18 | 2016-17 | 2015-16
Year
Index 139.4 123.4 121.8 119.8 | 114.9 111.6 109.7
Multiplying 1 1.13 1.14 1.16 1.21 1.25 1.27
factor

The Bidder shall furnish statements showing the value of existing commitments
and on going works as well as the stipulated period of completion remaining for
each of the works preferably countersigned by the Nodal Officer or his nominee-
in charge.

4.7  Eventhoughthe bidder meets the above qualifying criteria, they are subject
tobe disqualified if they have:

- Made misleading or false representations in the forms, statements
andattachments submitted in proof of the qualification requirements:
and/or

- Record of poor performance such as abandoning the works, not
properly completing the contract, inordinate delays in completion,
litigation history or financial failures etc.

The accompaniments to the tender documents as described under Clause
4.2 shall be Scanned and submitted On-Line along with Tender documents.
However, theoriginals/ attested hard copies shall have to be forwarded
subsequently so as to reachthe office of Executive Engineer (TD) within 7
days of opening of the tenders.

The envelopes shall be addressed to:

The Executive Engineer

(TD), Town Development

Division,

Ground Floor, A.O. Bldg Building,

AnnexeDeendayal Port Authority

Gandhidham,

Kutch District Gujarat-State,

INDIA And submitted on

http:/kpt.nprocure.comBear the

following identification:
Accompaniments for “Construction of Kendriya

4.8

Vidyalaya Building at Port Colony
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Gopalpuri, Gandhidham”

52

© W

8.2.

8.2.1

Bid reference No
Name and address of the bidder.

One Bid per Bidder

Each bidder shall submit only one bid. A bidder who submits more than one
Bid (other than as a subcontractor or in cases of alternatives that have
been permitted or requested) will cause the entire proposal with the
Bidder's participation to be disqualified.

Joint Venture

Companies/Contractors may jointly undertake contract/contracts. Each
entity would be jointly and severely responsible for completing the task as
per the contract, however declaration of the Lead member to be indicated
by bidders, however JV has to designate in their MoU. The firms with at
least 26% equity holding each be allowed to jointly meet the eligibility
criteria.

Cost of Bidding

The bidder shall bear all costs associated with the preparation and
submissionof his Bid, and the Employer will in no case be responsible and

liable for thosecosts.4

Site Visit

The Bidder, at his own responsibility and risk is encouraged to visit and
examines the site of works and its surroundings and obtain all information
thatmay be necessary for preparing the Bid and entering into a contract

for construction of the works. The costs of visiting the site shall be at the
Bidders'own expense.

BIDDING DOCUMENTS
Content of Bidding Documents

The set of bidding documents comprises the documents listed in the below
andaddenda issued in accordance with clause-10:

itation for Bids (

SECTION 1 Instruction to Bidders

SECTION 2 Forms of Bid, Qualification Information and letter of
Acceptance

SECTION 3 Conditions of Contract and Special Conditions

SECTION 4 Contract Data

SECTION 5 Site Conditions and Specifications

SECTION 6 Forms of Securities

SECTION 7 Drawing

SECTION 8 Bill of

quantities

One set of bidding documents will be issued to the bidder. The document
should be completed and returned with the bid. (Refer Section-5) .

The bidding documents shall be downloaded. The documents should be
completely filled and submitted through on line Tendering process and one
copy shall be submitted within 7 days of the date of opening of the tender.

Pagel5of 175



8.2.2 The bidder is expected to examine carefully all instructions, conditions of
contract, contract data, forms, terms, technical specifications, bill of
guantities, forms, drawings, annexure in the bid document. Failure to
comply with the requirements of the bid document shall be at the bidder's
own risk. Pursuant to clause 26 hereof, bids which are not substantially
responsive to the requirements of the bid documents shall be rejected.

9. Clarifications of the Bidding Documents

9.1 A prospective bidder requiring any clarification of the bidding documents
maynotify the employer in writing or by electronic form and be confirmed
by hardcopy at the Employer’s address indicated in the invitation to bid. The
employer will respond to any request for clarification which he received
earlier than days(Suggested 7 days) prior to the deadline for submission
of bids. The clarifications shall be wuploaded on Website of

www.kpt.nprocure.Com
9.2 Pre — bid meeting

9.2.1 The bidder or his official representative may attend a pre-bid meeting
which will take place through online (VC link will be shared on DPA website
before meeting) on

9.2.2 The purpose of the meeting will be to clarify issues and to answer questions
on any matter that may be raised at that stage.

9.2.3 The bidder is requested to submit any questions in writing or by cable to
reachthe Employer not later than one week before the meeting.

9.2.4. Minutes of the meeting, including the text of the questions raised (without
identifying the source of enquiry) and the responses given will be
transmitted without delay to all purchasers of the bidding documents
without delay. Any modification of the bidding documents listed in Sub-
Clause 8.1 which may become necessary as a result of the pre-bid
meeting shall be made by the Employer exclusively through the issue of an
Addendum pursuant to Clause 10 and not through the minutes of the pre-
bid meeting.

9.2.5 Non-attendance at the pre-bid meeting will not be a cause for
disqualificationof a bidder.

10.  Amendment of Bidding Documents

10.1 Before the deadline for submission of bids, the Employer may modify the
bidding documents by using addends.

10.2 Any addendum thus issued shall be part of the bidding documents and shall
be communicated by uploading online on http://kpt.nprocure.com and
https://www.deendayalport.gov.in/ Or in writing orby cable to all the
purchasers of the bidding documents. Prospective bidders shall
acknowledge receipt of each addendum by cable to the Employer.

10.3 To give prospective bidders reasonable time in which to take an addendum
into account in preparing their bid, the Employer shall extend as necessary
the deadline for submission of bids, in accordance with sub-clause 20.2
below.

C. PREPRATIION OF BID:
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11. Language of Bid
11.1  Alldocuments relating to the bid shall be in the English language.
12. Documents comprising the Bid

12.1 The bid submitted by the bidder shall comprise the following:

A)  TIechnical Bid:

() Bid Security

(i) Qualification Information Form and Document (Pursuant to clause
4 hereof) and any other materials required to be furnished and
submittedby the bidder in accordance with these instructions. The
documents listed under Sections 2, 4 and 7 of Sub-Clause 8.1 shall
be filled inwithout exception.

B) Financial Bid :
0] Bill of Quantity (Schedule —B) dully filled and digitally signed by the Bidder.

13. Bid Prices
13.1 The contract shall be for the whole works as described in sub clause 1.1 based
on the priced Bill of Quantities submitted by the Bidder.

13.2 The bidder to quote bid price item wise as mentioned in Schedule-B.

13.3 All duties, (except GST) taxes, and other levies payable by the contractor
under the contract, or for any other cause shall be included in the rates,
prices andtotal Bid Price submitted by the bidder.

13.4
(a) The rates and prices quoted by the bidder shall be fixed for the
durationof the contract and shall not be subjected to adjustment on
any account.
OR

14.  Currencies of Bid and Payment
14.1  The unit rates and the prices shall be quoted by the bidder entirely in
IndianRupees.

15.  Bid Validity

15.1 Bids shall remain valid for a period 120 days from the last date of
submissionof Bid. A bid valid for a shorter period shall be rejected by the
Employer as non- responsive.

15.2 In exceptional circumstances, prior to expiry of the original time limit, the
Employer may request that the bidders may extend the period of validity
for aspecified additional period. The request and the bidders’ responses
shall bemade in writing or by cable. A bidder may refuse the request without
forfeitinghis bid security. A bidder agreeing to the request will not be permitted
to modify his bid and also shall submit an extension for EMD, if it is in the
form of Bank Guarantee.

16. Bid Security (Earnest Money Deposit-EMD)

A. Earnest money Deposit (EMD) should be 1 % of the estimated cost of work and
maximum amount of earnest money should be Rs. 50.00 lacs.
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The EMD up to Rs. 5 lakhs be payable by Demand Draft /Banker’s cheque. EMD
beyond Rs.5 lakhs be payable in the form of Bank Guarantee for the entire amount
from any Nationalized Bank only having its branch at Gandhidham. Bank
Guarantees submitted as Earnest Money shall be valid for 28 days beyond the
validity of the bid. Bank Guarantee shall be verified independently by the Port with
the bank before finalization of technical offer. In the event of lack of confirmation of
issue of the Bank Guarantee by the Bank, the bid shall stands disqualified.

EMD of unsuccessful bidders other than L1 and L2 be refunded immediately after
ranking of price bids. Earnest Money of L2 be refunded immediately after
entering in to agreement with L1 and acceptance of performance Guarantee
from L1.

EMD shall be refunded suo-motto without any application from the bidders.

The Bid Security of the successful bidder will be discharged after he has signed
the Agreement and furnished the required Performance Security.

Forfeiture of earnest money.
Bid security (Earnest Money) shall be forfeited, if

(a) The bidder withdraws the bid after bid opening during the period of bid validity.
(b) The bidder does not accept the correction of the Bid price, if any.
(c) The successful bidder fails within the specified time limitto

) Sign the Agreement or

(ii) Furnish the required Performance security.

(iii) In case the contractor fails to commence the work within stipulated time.

In case of forfeiture of earnest money as prescribed above, the tenderer
shall not be allowed to participate in the retendering process of the work.

Tenders with any condition, including conditional rebates, shall be rejected.
However, tenders with unconditional rebate will be acceptable.

In case of Micro and Small Enterprise (MSEs) holding valid certificate issued by
any agencies/organization under The Ministry of Micro, Small and Medium
Enterprises indicating the list of activity related to the subject as per National
Industrial Classification - 2008 mentioned in the table below only shall
become eligible for exemption from payment of Tender fee/EMD such bidder
shall upload the scanned copy of valid certificate in preliminary bid tender shall
become eligible for exemption from payment of Tender fee/EMD. Such bidder
shall upload in preliminary bid.NIC codes regarding similar work is mentioned
below:

SECTION F CONSTRUCTION

Division 41 Construction of buildings

Group 410 Construction of buildings

Class 4100 Construction of buildings

Sub-Class Construction of buildings carried out on own-accoun t basis or
41001 on a fee or contract basis

Sub-Class Assembly and erection of prefabricated construction s on the
41003 site

Pagel8of 175



Division 43 Specialized construction activities

Group 433 Building completion and finishing

17. Alternative Proposals by Bidders

Conditional offer or Alternative offers will not be considered further in the
process of tender evaluation.

18. Format and Signing of Bid  (Refer Section-5).

18.1 The Price Bid to be submitted on-line shall be signed digitally by a person
orpersons duly authorized to sign on behalf the Bidders.

18.2 The Bid shall contain no alterations or additions, except those to comply
withinstructions issued by the Employer, or as necessary to correct errors
made by the bidder in which case such corrections shall be initialed by the
person or persons signing the bid.

D Submission of bids

19. Sealing and marking of bids

19.1 The bidder shall put Bid security document as per clause No.16, hereof in
oneenvelope and properly seal and mark as “Bid Security”. The bidder
shall put documents mentioned in clause No0.12.1.A (i) in separate
envelope and properly seal and mark as “Technical Bid”. Then put both
these envelopes into separate envelope, properly seal and mark as
“Technical Bid”. (Refer Section-5). These envelopes than be put inside
one outer envelope and sealed, duly marking the outer envelope as
“Technical Bid and Bid Security”.

The bidder shall submit “Financial Bid” as per Clause No.12.1. (B) online
only, no hard copy shall be submitted by bidder in separate.
19.2 The envelopes shall

(a) be addressed to Nodal Officer/Employer at the following address.

(insert address of office for bid submission), and

(b) bear the following identification:
T To I (o (name of contract)

Bid reference No.......cocoeeviviiiiiiiiniiiiieeeennn, (Insert number)
DO NOT OPEN BEFORE (time and date for opening, per Clause
23)Name and address of the bidder.

The tender complete in all respect should be put in the tender box
(markedtender No__) in the office of
upto -

p.m. on due date and open at on the same
date inpresence of such of the tenderers who may wish to be present.

19.3 In addition to the identification required in Sub-Clause 19.2, the inner

Pagel9 of 175



envelopes shall indicate the name and address of the bidder of the bidder
toenable the bid to be returned unopened in case it is declared late,
pursuant to Clause 21, or the bid is declared non responsive. If the outer
envelopes arenot sealed and marked as above, the Employer will assume
no responsibility for the misplacement or premature opening of the
Technical bid and financialbid.

20 Deadline for submission of the Bids

20.1 Bids must be received by the Employer in On-Line System at website
https://kpt.nprocure.com not later than 15:00 hrs. on / /2023 in the
eventof the specified date for the submission of bids being declared a
holiday by theEmployer, the Bids will be received up to the appointed time on
the next workingday.

20.2 The Employer may extend the deadline for submission of bids by issuing
an amendment in accordance with Clause 10, in which case all rights and
obligations of the Employer and the bidders previously subject to the
originaldeadline will then be subject to the new deadline.

20.3.1 The bidder shall give an undertaking that no change has been made in the
hard copy of tender documents he has downloaded from the web site.
Discrepancy,if any is noticed at any stage between the Port’s tender document
and the hard copy submitted by the bidder conditions mentioned in online
tender unloadedby Port shall prevail beside the bidder shall be liable for
legal action for the lapses.

21 Late Bids

21.1 Any bid received by the Employer after the deadline prescribed in Clause
20will be considered as non-responsive.

22. Modification and Withdrawal of Bids

22.1 Bidders may modify or withdraw their bids before the deadline prescribed
inClause 20.

22.2 The bidder may finally submit the modified copy to the employer within 07
daysof opening of the online tender. (Refer Section-5)

22.3 No bid may be modified after the deadline for submission of bids.

22.4 Withdrawal or modification of a Bid between the deadline for submission of
bids and the expiration of the original period of bid validity in Clause 15.1
above oras extended pursuant to Clause 15.2 may result in the forfeiture
of the Bid security pursuant to Clause 16.

22.5 Bidders may only offer discounts to, or otherwise modify the prices of their
bids by submitting bid modifications in accordance with this clause or included
in the original bid submission. (Refer Section-5).

E. BID OPENING AND EVALUATION
23.  Bid opening

23.1 On the due date and appointed time as specified in clause 20, the
Employerwill first open Technical bids of all bids received (except those
received late) including modifications made pursuant to clause 22 in
presence of the biddersor their representative who choose to attend. In the
event of the specified datefor Bid opening being declared a holiday by the
Employer, the bids will be opened at the appointed time and location on
the next working day.
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23.2. Envelopes marked “WITHDRAWAL” shall be opened and read out first.

Bids for which an acceptable notice of withdrawal has been submitted
pursuant toClause 22 shall not be opened.
Bidder's name, withdrawals, modifications of technical bid, the presence of
bid security and such other details, as the Employer may consider
appropriate willbe announced by the Employer at the opening. (Refer
Section-5).

23.3 If all Bidders have submitted unconditional Bids together with requisite bid
security, then all bidders will be so informed then and there. If any Bid contains
any deviation from the Bids documents and/or if the same does not contain
Bid security in the manner prescribed in the Bid documents, then that Bid
will berejected and the Bidder informed accordingly. The sealed financial
bid containing priced BOQ will be returned to him without opening. All valid
financialbids whose technical bids have been determined to be substantially
responsive in accordance with Clause 26 hereof, shall be opened on the
specified date from declaring the results of the Technical Bid, in presence
of the bidders or their representatives who choose to attend. The Bidder’s
name, the Bid prices, the total amount of each Bid and of any alternative Bid
(if alternatives have been requested or permitted), any discounts, Bid
modifications and withdrawals, and such other details as the Employer at
the opening. Any bid price, discount, oralternative Bid price which is not read
out and recorded at Bid opening, will not be taken into account in Bid
evaluation. (Refer Section-5).

23.4 The Employer shall prepare minutes of the Bid opening, including the
information disclosed to those present and the minutes shall form part of
thecontract.

24 Process to be confidential.

Information relating to the examination, clarification, evaluation and
comparison of the bids and recommendations for the award of a contract
shall not be disclosed to Bidders or any other persons not officially
concerned with such process until the award to the successful bidder has
been announced.

25. Clarification of Bids

To assist in the examination and comparison of Bids, the Employer may, at
his discretion, ask any Bidder for clarification of his Bid, including breakdown
of unitrates. The request for clarification and the response shall be writing or
by cable, but no change in the price or substance of the Bid shall be sought,
offered, orpermitted except as required to conform the correction of
arithmetic errors discovered by the Employer in the evaluation of the Bids
in accordance with Clause 27.

Subject to above Para, no Bidder shall contact the Employer on any matter
relating to his bid from the time of the bid opening to the time the contract
is awarded. If the Bidder wishes to bring additional information to the notice
of theEmployer, he should do so in writing.

Any effort by the Bidder to influence the Employer’s bid evaluation,
bidcomparison or contract award decisions, may result in the rejection of
his bid. No bid may be modified after the deadline for submission of bids.

26. Examination of Bids and Determination of Responsive ness
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26.1.1 Prior to detailed evaluation of Bids, the Employer will determine whether
each Bid : (a) meets the eligibility criteria defined in Clause 4,

(b) has been properly signed by an authorized signatory (accredited
representative) holding power of Attorney in his favor. The Power of
Attorney shall inter alia include a provision to bind the Bidder to
settlement of disputes clause;
(c) is accompanied by the required Bid security and;
(d) is responsive to the requirements of the Bidding documents.

26.1.2 A substantially responsive Technical and Financial Bid is one which
conforms to all the terms, conditions and specification of the Bidding
documents, without material deviation or reservation. A material deviation or
reservation is one (a) which effects in any substantial way the scope,
quality or performance of theWorks; (b) which limits in any substantial
way, the Employer’s rights or the Bidder’s obligations under the contract;
or (c) whose rectification would affectunfairly the competitive position of
other Bidders presenting responsive Bids.

26.1.3 If a Technical Bid is not substantially responsive, it will be rejected by the
Employer, and may not subsequently be made responsive by correction
or withdrawal of the non-confirming deviation or reservation.

27 Correction of Errors

27.1 Bids determined to be responsive will be checked by the Employer for
any arithmetic errors. Errors will be corrected by the Employer as
follows.
(a) Where there is a discrepancy between the rates in figures and in words,
therate in words will govern;
(b) Where there is discrepancy between the unit rate and the line item total
resulting from multiplying the unit rate by the quantity, the unit rate as
quotedwill govern. (Refer Section-5).

27.2 The amount stated in the Bid will be adjusted by the Employer in
accordancewith the above procedure for the correction of errors and, with the
concurrence of the Bidder, shall be considered as binding upon the bidder. If
the Bidder doesnot accept the corrected amount the Bid will be rejected,
and the Bid securitymay be forfeited in accordance with sub-Clause.16. F.
(b). (Refer Section-5).

28 Blank.

29 Evaluation and Comparison of Bids

29.1 The Employer will evaluate and compare only the Bids determined to
beresponsive in accordance with Clause 26.

29.2 In evaluating the Bids, the Employer will determine for each Bid
theevaluated Bid Price by adjusting the Bid Price as follows:

(a) Making any correction for errors pursuant to Clause 27;

(b) Making appropriate adjustments to reflect discounts or other price
modificationoffered in accordance with Sub Clause 22.5

29.3 The estimated effect of the price adjustment conditions under Clause 47 of
the conditions of contract, during the period of implementation of the
Contract, willnot be taken into account in Bid evaluation.
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29.4 IF the Bid of the successful Bidder is seriously unbalanced in relation to
the Nodal Officer or his nominee’s estimate of the cost of work to be
performed under the contract, the Employer may require the Bidder to
produce detailedprice analyses for any or all items of the Bill of Quantities,
to demonstrate the internal consistency of those prices with the
implementation/construction methods and schedule proposed.

30 NIL.

F. AWARD OF CONTRACT
31 Award Criteria

31.1 The Employer will award the Contract to the Bidder whose Bid has been
determined to be responsive to the Bidding documents and who has offered
the lowest evaluated Bid Price, provided that such Bidder has been
determinedtobe (a) eligible in accordance with the provisions of Clause 3 and
(b) qualified in accordance with the provisions of Clause 4. The second
bidder (i.e. L2) shallbe kept in reserve and may be invited to match the bid
submitted by the (L 1)bidder in case such bidder withdraws or is not
selected for any reason.

32 Employer’s Right to accept any Bid and to reject an y or all.

Notwithstanding clause 31, the Employer reserve the right to accept or
rejectany bid and to cancel the bidding process and reject all bids, at any
time priorto the award of contract, without thereby incurring and liability to
the affectedbidder or bidders of the grounds for Employer’s action.

33 Notification of Award and Signing of Agreement.

33.1 The Bidder whose Bid has been accepted will be notified of the award by
theEmployer prior to expiration of the Bid validity period by cable, telex or
facsimile confirmed by registered letter. This letter (hereinafter and in the
Conditions ofContract called the “letter of Acceptance”) will state the sum
that the Employerwill pay the Contractor in consideration of the execution,
completion and maintenance of the Works by the Contractor as prescribed
by the Contract (hereinafter and in the Contract called the “Contract
Price”).

33.2 The notification of award will constitute the formation of the Contract subject
tothe furnishing of a performance security in accordance with the
provisions ofClause 34.

33.3 The Agreement will incorporate all correspondence between the Employer
and the successful bidder. It will be signed by the employer and sent to the
successful Bidder within (28 days of award of work for global tender and
Within 14 days for domestic tender) following the notification of award along
with theLetter of Acceptance. Within (28 days for global tender and within
21 days fordomestic tender) of receipt, the successful Bidder will furnish the
performancesecurity and sign the Agreement with the Employer.

33.4 Upon the furnishing by the successful Bidder of the Performance Security,
theEmployer will promptly notify the other Bidder that his Bid have been
unsuccessful and release the Bid security (EMD).

34 Performance Security
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34.1 Security Deposit shall consist of Performance Guarantee to be submitted at
award of work. Performance Guarantee should be 5% of the contract price
which should be submitted in form of Bank Guarantee of
Nationalized/Scheduled (except Co-operative) Bank having its branch at
Gandhidham or Demand Draft within (21 days in case of domestic bids and
within 28 days in case of global bids) of receipt of Letter of Acceptance/Intent
which will be refunded immediately not later than 14 days from completion
of defect liability period.

34.2 Failure of the successful bidder to comply with the requirements as
mentioned above shall constitute sufficient grounds for cancellation of the
award of work and the Bidder can be disqualified from bidding for any
contract with DPA for a period of three years from the date of notification.

34.3 The documentary evidence (copy of paid challan in government treasury) of
the welfare cess @1% of the work done or as mandated by security authority
from time to time, paid on final bill shall be submitted before releasing the
performance guarantee if applicable.

35 Advance Payment

35.1 The Employer will provide an Advance Payment on the Contract Price as
stipulated in the conditions of Contract, subject to maximum amount, as
statedin the Contract Data. clause 51 (Section 3)

36 Conciliator (Refer Section-5).
The employer proposes that CIDC — SIAC Arbitration Centre be appointed
as Conciliator under the contract as provided in sub-clause 24.4 of
condition of contract. If the bidder disagrees with this proposal, the bidder
should so statein bid.

37 Corrupt or Fraudulent Practices

37.1 The Employer requires that Bidders/Suppliers/Contractors under this
contract,observe the highest standard of ethics during the procurement
and executionof this contract. In pursuance of this policy, the Employer:

(a) defines, for the purpose of these provisions, the terms set forth below
asfollows:

(i) “Corrupt practice” means the offering, giving, receiving or soliciting of
anything of value to influence the action of a public official in the
procurement process or in contract execution; and

(i) “fraudulent practice” means a misrepresentation of facts in order to
influence a procurement process or the execution of a contract to the
detriment of the Employer, and includes collusive practice among
Bidders (prior to or after bid submission) designed to establish bid prices
at artificialnon-competitive levels and to deprive the Employer of the
benefits of freeand open competition.

(b) Wil reject a proposal for award of work, if he determines that the
bidderrecommended for award has engaged in corrupt or fraudulent
practices in competing for the contract in question.

(c) Will declare a Bidder ineligible, either indefinitely for a stated period of
time, to be awarded a contract/contracts, if he at any time determines
that the Bidder has engaged in corrupt or fraudulent practices in
competing for orin executing, the contract.
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SECTION 2

FORMS OF BID, QUALIFICATION INFORMATION AND LETTER OF
ACCEPTANCE

TABLE OF FORMS

FORM OF BID

CONTRACTOR'S BID
PRE-QUALIFICATION OF BIDDERS
LETTER OF ACCEPTANCE

NOTICE TO PROCEED WITH THE WORK
AGREEMENT FORM

o 0 ks~ wnh e

Page25 of 175



SPECIMEN FOR FORM OF BID
(To be executed on bidder’s letter head)
Date-
Tender No. 09-TD/2023

Name of Work: Construction of Kendriya Vidyalaya Building at Port Colony Gopalpuri,
Gandhidham

To

The Executive Engineer (TD),

TD Division, Deendayal Port
Authority

Ground Floor, A.O. Building
Gandhidham-370201

Kutch District Gujarat-State, INDIA

We, the undersigned, declare that:

(&) we have examined and have no reservations to the tender documents,
including addenda and clarifications issued vide ..........

(b) we offer to execute the work in conformity with the tendering documents and in
accordance with the delivery schedules specified in the schedule of
requirements in accordance with the tender document bearing no__ —
TD/2023

(c) The total price of our tender, excluding any discounts offered in item(d) below,
is [ insert the total tender price in words and figures, indicating the various
amounts and the respective currencies];[in case of techno-commercial offer it
shall be mentioned that ‘as filled in the price bid’'] (Refer Section 5)

(d) The discounts offered and the methodology for their application are:

Discounts . if our tender is accepted, the following discounts shall apply.

Methodology of application of the discounts . The discounts shall be applied
using the following method: (Refer Section 5).

(e) our tender shall be valid for the period of time specified in [ITB Sub-clause
15.1], from the date fixed for the tender submission deadline in accordance with
[ITB Sub- clause20.1] , and it shall remain binding upon us and may be
accepted at any time before the expiration of that period or any extended period
accordance with [ITB Sub-clause 15.2];

(f) If our tender is accepted, we commit to submit a performance guarantee in
accordance with [insert relevant clause no., ITB Sub-clause 34] for the due
performance of the contract, as specified in specimen form for the purpose.

(g) We, including any subcontractors or contractors for any part of the
contract,{Insert the nationality of the Tenderer, including that of all parties that
comprise the Tenderer, if the tenderer is a JV. And the nationality each
subcontractor and Contractor}

(h) We have no conflict of interest in accordance with [ITB Sub-clause no 5].
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(i) Our firm, its affiliates or subsidiaries- including any subcontractors or
contractors for any part of the contract — has not been declared ineligible by the
port, under laws of India or official regulations in accordance with[ITB Sub-
clause no.3]

() We understand that this tender, together with your written acceptance thereof
included in your notification of award, shall constitute a binding contract
between us, until a formal contract agreement is prepared and executed in
accordance with[ITB Sub-clause 33] and as per specimen from the purpose;

(k) We understand that you are not bound to accept the lowest evaluated tender
or any other tender that you may receive.

() We also make specific note clauses of [ITB, NIT] under which the contract is
governed.

(m) In case of out station firms, having a branch in India for liaison purposes, please
mention the name of the contact person and Tel. no., Fax. no., and mail-ld and
also the complete postal address of the firm.

(n) We understand that the communication made with the firm at (m), by the port
shall be deemed to have been done with us.

Signed: [insert signature of person whose name and capacity are shown]
In the capacity of [insert legal capacity of person signing the form of tender]
Name:[insert complete name of person signing the form of tender]

Duly authorized to sign the tender for and on behalf of: [insert complete name of
tenderer]

Dated on day of , (insert date of
signing)
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CONTRACTOR’S BID

Description of the works:  Construction of Kendriya Vidyalaya Building at
Port Colony Gopalpuri, Gandhidham.

BID
TO

----------------------------------------------------------- (The employer)
Address
GENTLEMEN,
We offer to execute the works described above in accordance above with the conditions of Contract
accompanying this bid for the contract price of (in figures)

(in letters)

The advance payment required / not required as per rule

We accept the appointment of as the
conciliator

OR

We do not accept the appointment of as the
conciliator and proposed instead that be

appointed as conciliator whose daily fee and biographical data are attached.

This bid and your written acceptance of it shall constitute a binding contract between us. We
understand that you are not bound to accept the lowest or any bid you receive.

We undertake that, in competing for (and, if the award is made to us, in executing) the above
contract, we will strictly observe the laws against fraud and corruption in force In India nhamely
“prevention of corruption act 1988”

We hereby confirm that this bid complies with the bid validity and security required by the bidding
documents. We attach herewith our copy of permanent account number (PAN)

Yours faithfully,
Authorized Signature:
Name& title of signatory

Name of Bidder

Address
Notes:

To be filled in by the bidder, together with his particulars and date of submission at the bottom
of the form of bid.
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PRE-QUALIFICATION OF BIDDERS

The information to be filled in by the bidder in the following pages will be used for
purposes of pre-qualification as provided for in the instructions to tenderers.

1. Only for individual bidders:

1.1 Constitution or legal status of bidder (attach copy)
» Place of registration
» Principal place of business
* Power of attorney of signatory of bid(Attach)

2. Turnover of the firm

YEAR TURN OVER
2019-20

2020-21

2021-22

Average

Attachments: Financial reports for the last three years; balance sheets, profit and
loss statement, auditors reports( in case of companies/ corporation) etc., list them
below and attach copies.

3. Similar works

Particulars Year No. of works Value

Total value of 2015-16

completed similar
work as defined 2016-17

in the tender 2017-18

document during 2018-19

last 7 years.
2019-20

2020-21

2021-22
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Attachments: Supporting documents, viz., successful completion certificates from
clients, other documentations to substantiate the similarity of work as per definition of
“similar work” employers reserves the right to verify the information;

4. Information on bid capacity (works for which bids have been submitted and
works which are yet to be completed) as on the date of this bid.

(A) Existing commitments and on-going works.

Description Place | Contract Name& | Value of Stipulated Value of Anticipated
of work & no.& date | address | contract | Period of remaining date of
state Port or Rs completion to be completion
Dept. completed
1 2 3 4 5 6 7 8

(B) Works for which bids already submitted

Descrip tion | Place Name& Value of Stipulated Date when Remarks
of work & address contract Period of | decision is if any
state | of portor Rs completion expected

Dept.
1 2 3 4 5 6 7

Attach certificates from the nodal officer or his nominee(s)-in-charge.

5. The following contractor’'s Equipment are essential for carrying out the works.
The bidder should list all information requested below.

Item of Requirement | Owned/leased Nos./ Age/ Remarks (from
equipment | no. capacity /to be capacity | condition whom to be
procured purchased)

6. Qualification and experience of key personnel proposed for administration and
execution of the contract. Attach biographical data. Refer also to sub. clause 4.3(e)
of instructions to bidders and sub. clause 9.1 of the conditions of contract.
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Position Name Qualification Years of Years of
experience experience in
(general) the proposed
position
Project
manager
Discipline
specialist
etc.,
Proposed sub-contracts and firms involved

Sections of the
works

Value of sub- | Sub-contractor
contract (name and
address)

Experience in similar
work

8.

Information on litigation history in which the bidder is involved.

Other
party(ies)

Port/Dept. Cause of amount Remarks involved

dispute

showing present
status

9. Additional information bidder may like to submit

Duly authorized to sign this authorization on behalf of (insert complete hame of

tenderer)

Dated on
date of signing]

day of

[insert
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LETTER OF ACCEPTANCE
(on letter paper of the port)

(date)

To:
(Name and address of the contractor)

Dear Sirs,
Sub: Tender no: 09-TD/2023

Construction of Kendriya Vidyalaya Building at Port Colony Gopalpuri, Gandhidham

Ref: Your bid dated
And [list the correspondence with the bidder]
This is to notify you that your bid dated for execution of
the (name of the contract and identification number, as

given in the instructions to bidders) for the contract price of rupees
(amount in words and figures as corrected and modified in
accordance with the tender document is here by accepted by the employer/Board).

You are hereby requested to furnish performance security, in the form detailed in
tender document for an amount of Rs. within { } days of the
receipt of this letter of acceptance valid upto 28 days from the date of completion
obligations expiry of taking over certificate subject to removal of defects period i.e.
upto and also sign the contract agreement within{ } days of the
receipt of this letter of acceptance , failing which action as stated in the tender
document will be taken.

Detailed letter of acceptance will follow.
Please acknowledge receipt.

Yours faithfully,

Authorized signature

DEENDAYAL PORT AUTHORITY
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ISSUE OF NOTICE TO PROCEED WITH THE WORKS

dated

To
(Name and address of the contractors)

Dear Sirs,
Sub: Tender no. 09 -TD/2023

“Construction of Kendriya Vidyalaya Building at Por t Colony Gopalpuri, Gandhidham”
Ref: Letter of acceptance no. dated

Pursuant to your furnishing the requisite security as stipulated in [clause 21 of
general conditions of contract] and signing of the contract for execution of the
you are hereby instructed to proceed with the execution of the
said works in accordance with the contract documents. It is here by notified that the
[site] is being handed over to you for execution of work in accordance with the contract
documents.

Yours faithfully,

EXECUTIVE ENGINEER (TD)
DEENDAYAL PORT AUTHORITY
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SPECIMEN CONTRACT AGREEMENT
(To be executed on Rs.300/- non-judicial stamp paper)
[The successful tenders shall fill in this form in Accordance with the instructions
indicated]
THIS CONTRACT AGREEMENT is made
The [insert: number] day of [insert: month], [insert: year]

Between
(1) The Board of Deendayal Port Authority, an autonomous body of the ministry
of Ports SHIPPING of the Government of INDIA, incorporated under the major
port AUTHORITY Act, 2021 as amended thereafter, under the laws of India and
having its principal place of business at A.O Building, PO Box No-50,
Gandhidham, Gujarat State(hereinafter called” the port”), and ,

(2) [insert name of the contractor ], [incorporated under] the laws of [country of
contractor] and having its place of business at [insert: address of contractor]
(hereafter called “the contractor”)

WHEREAS the employer board invited tenders against tender no.[number] for
execution of Construction of Kendriya Vidyalaya Building at Port Colony
Gopalpuri, Gandhidham and has accepted a tender by the contractor in
accordance with the supply/delivery schedules, in the sum offinsert contract price
in words and figures, expressed in the contract currency (ies)] (hereafter called
“contract price”)

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:
1. In this agreement words and expressions shall have the same meanings as
per respectively assigned to them in the conditions of contract refer to.

2. The following documents shall constitute the contract between the employer/
board and the contractor, and each shall be read and construed as an integral
part of the contract:

(a) This contract agreement;

(b) Special conditions of contract;

(c) General conditions of contract;

(d) Technical requirements (including schedule of requirements and
technical specifications, drawings);

(e) Notice inviting tender;

(f) Replies issued to the pre-bid queries, addenda if any issued [numbers
and date];

(g) The contractor’s bid and original price and delivery schedules;

(h) The employer/ board’s notification of award;

(i) [correspondence the employer/board has exchanged with the bidder
till and after award of contract [specific letters and dates]]

(1) And [add here any other documents]
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AND WHEREAS

EMPLOYER/BOARD accepted the bid of CONTRACTOR for the provision
and the execution of WORK at the CONTRACT PRICE as indicated in
CONTRACT upon the terms and subject to the conditions of contract. Now
this CONTRACT AGREEMENT witnesses and it is hereby agreed and
declared as follows:

3. In consideration of the payment to be made to CONTRACTOR for work to be
executed by him. CONTRACTOR hereby covenants with EMPLOYER/
BOARD what CONTRACTOR shall and will duly provide, execute and
complete work and things in CONTRACT, mentioned or described or which
are to be implied there from or may be reasonably necessary for completion
of work and the times and in the manner and subject to the terms and
conditions or stipulations mentioned in CONTRACT.

4. In consideration of the due provision, execution and completion of work by the
contractor in accordance with the terms of the contract, the employer / board
does hereby agree with contractor that employer /board will pay to contractor
the respective amounts for the work actually done by him and approved by
employer/board as per payment terms accepted in contract and payable to
contractor under provision of contract at such manner as provided for in the
contract.

5. in consideration of the due provision, execution and completion of work,
contractor done hereby agree to pay such sums as may be due to employer/
board for the services rendered by employer/ board to contractor as set forth
in contract and such other sums as may become payable to employer/ board
towards loss, damage to the employer/ board’s equipment, materials etc. and
such payments to be made at such time and in such manner as is provided in
the contract.

IN WITNESS where of the parties hereto have caused this agreement to be

executed in accordance with the laws of INDIA on the day, month and year

indicated above.

For and behalf of the employer/ board

Signed: [insert signature]

In the capacity of [insert title or other appropriate designation]

In the presence of [insert identification of official witness]

For any behalf of the contractor

Signed: [insert signature of authorized representatives of the contractor]

In the capacity of [insert title or other appropriate designation]

In the presence of [insert identification of official witness]
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SECTION 3

CONDITIONS OF CONTRACT AND SPECIAL
CONDITIONS
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11

CONDITIONS OF CONTRACT

General

Definitions

Terms which are defined in the Contact Data are not also defined in the
Conditions Contract but keep their defined meanings Capital initials are used
to identify defined terms.

The Conciliator is the person appointed jointly by the Employer and the
contractor to resolve disputes in the first instanc e as provided for in
Clauses 24 and 25. The name of the Adjudicator is d  efined in the Contract
Data. (Refer Section 5)

Bill of Quantities means the priced and completed Bill of Quantities forming
part of the Bid.

Compensation Events are those defined in Clause 44

The Completion Date is the date of Completion of the Works as certified
by the Nodal Officer or his nominee in accordance with Sub Clause 55.1

The Contract is the contract between the Employer and the Contractor to
execute, complete and maintain the Works. It consists of the documents
listed in Clause 2.3 below.

The Contract Data defines the documents and other information which
comprise the Contract.

The Contractor is a person or corporate body whose Bid to carry out the
Works has been accepted by Employer.

The Contractor's Bid is the completed Bidding documents submitted by the
Contractor to the Employer.

The Contract Price is the price stated in the letter of acceptance and
thereafter as adjusted in accordance with the provisions of the Contract.

Days are calendar days, months are calendar months.

A Defect is any part of the Works not completed in accordance with the
Contract.

The Defects Liability Period is the Period named in the Contract Data and
calculated from the Completion Date.

The Employer is the party who will employ the contractor to carry out the
Works.
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The Nodal Officer or his nominee is the person named in the Contract
Data (or any other Competent person appointed and notified to the
contractor toact in replacement of the Nodal Officer or his nominee) who
is responsible for supervising the Contractor, Administering the
Contract, certifying payments due to the Contractor, issuing and
valuing Variations to the contract, awarding extensions of time and
valuing the Compensation Events.

Chief Engineer is the Engineer-in-charge of the work.

Equipment is the Contractor's machinery and vehicles brought
temporarily to the Site to construct the Works.

The Initial Contract Price is the Contract Price listed in the employer’s
Letter of Acceptance.

The Intended completion Date is the date on which it is intended that
theContractor shall complete the works. The Intended Completion Date
is specified in the Contract Data. The Intended Completion Date may
be revised only by the Nodal Officer or his nominee by issuing an
extension oftime.

Materials are all supplies, including consumables, used by the
contractorfor incorporation in the Works.

Plant is any integral part of the Works which is to have mechanical,
electrical, electronic or chemical or biological function.

The Site is the area defined as such in the Contract Data.

Site Investigation Reports are those which were included in the
Biddingdocuments and are factual interpretative reports about the
surface and subsurface conditions at the site.

Specification means the Specification of the Works included in the
Contractand any modification or addition made or approved by the
Nodal Officer orhis nominee.

The Start Date is given in the Contract Data. It is the date when the
Contractor shall commence execution of the works. It does not
necessarilycoincide with any of the Site Possession Date.

A Subcontractor is a person or corporate body who has a Contract with
the Contractor to carry out a part of the work in the Contract which includes
workon the site.

Temporary Works are works designed, constructed, installed and
removed by the Contractor which are needed for construction or
installation of the Works.

A Variation is an instruction given by the Nodal Officer or his nominee
whichvaries the Works. The Works are what the Contract requires the
Contractor to construct, install and turn over to the Employer as defined
in the Contract Data.

The Trained Work Person are those employed/proposed to be
employedby the Contractor at the Project Site, who have participated
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2.2

2.3

6.1

and are in possession of a valid Competency Certificate through a
programme run under the auspices of a University, State Technical
Board, Ministry of Government of India.
Interpretation
In interpreting these Condition of Contract, singular also means plural,
male also means female or neuter and the other way around. Headings
have no significance. Words have their normal meaning under the
language of the Contract unless specifically defined. The Nodal Officer or
his nominee will provide instructions clarifying queries about the Conditions
of Contract.

If sectional completion is specified in the Contract Data, references in the
Conditions of Contract to the Works, the Completion Date, and the
Intended Completion Date apply to any Section of the Works (other than
references tothe Completion Date and Intended Completion date for the
whole of the Works).

The documents forming the Contract shall be interpreted in the following
orderof priority:

(1) Agreement

(2) Letter of Acceptance and notice to proceed with Works Contractor’s Bid.

(3) Contract Data

(4) Conditions of Contract including Special Conditions of Contract
(5) Specifications

(6) Drawings

(7) any other documents listed in the Contract Data as forming part of
theContract and

(8) Bill of quantities

Language and Law
The language of the Contract and the law governing the Contract are stated
inthe Contract Data.

Nodal Officer or his nominee’s Decisions

Except where otherwise specifically stated, the nodal officer or his hominee
will decide contractual matters between the Employer and the Contractor in
the role representing the Employer.

Delegation

The Nodal officer or his nominee may delegate any of the duties and
responsibilities to other people after notifying the Contractor and may
cancelany delegation after notifying the Contractor.

Communications

Communications between parties which are referred to in the conditions
are effective only when in writing. A notice shall be effective only when it is
delivered(in terms of Indian Contract Act 1872).

Joint venture:
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Companies/Contractors may jointly undertake contract/contracts. Each only
would be jointly and severely responsible for completing the task as per the
contract, however declaration of the Lead member to be indicated by bidders,
however JV has to designate in their MOU. The firms with at least 26% equity
holding each are allowed to jointly meet the eligibility criteria.

8. Subcontracting

8.1 The Contractor may subcontract with the approval of the Nodal Officer or
hisnominee but may not assign the Contract without the approval of the
Employer in writing. Subcontracting does not alter the Contractor's
obligations.

Other Contractor

8.2 The Contractor shall co-operate and share the Site with other contractors,
public authorities, utilities, and the Employer between the dates given in
the Schedule of other contractors. The Contractor shall as referred to in
the Contract Data, also provide facilities and services for them as described
in theSchedule. The employer may modify the schedule of other contractors
and shallnotify the contractor of any such modification.

9. Personnel

9.1 The Contractor shall employ the key personnel named in the Schedule of
KeyPersonnel as referred to in the Contract Data to carry out the functions
statedin the Schedule or other personnel approved by the Nodal Officer or
his nominee. The Nodal Officer or his nominee will approve any proposed
replacement of Key personnel only if their qualifications, abilities, and
relevantexperience are substantially equal or better than those of the
personnel listedin the Schedule.

9.2 If the Nodal Officer or his nominee asks the Contractor to remove a person
who is a member of the Contractor’s staff of his work force stating the
reasons, theContractor shall ensure that the person leaves the Site within
seven days andhas no further connections with the work in the Contract.

10. Employer's and Contractor’s Risks

10.1 The Employer carries the risks which this contract states are Employer’s
risksand the Contractor carries the risks which this Contract states are
Contractor’s risks.

11. Employer's Risks
11.1 The Employers risks are;

(a) In so far as they directly affect the execution of the Works in the country
wherethe Permanent works are to be executed:
(i) War and hostilities (whether war be declared or not), invasion, act of
foreignenemies:
(i)  Rebellion, revolution, insurrection, or military or usurped power, or civil war,
(i) lonizing radiations, or contamination by radioactivity from any nuclear
fuel,or from any nuclear waste, from the combustion of nuclear fuel,
radioactivetoxic explosive or other hazardous properties of any explosive
nuclear assembly or nuclear component thereof:

(iv) Pressure waves caused by aircraft or other aerial devices travelling at
sonic or supersonic speeds; and
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(V) riot, commotion or disorder, unless solely restricted to the employees of
the Contractor or of his Subcontractors and arising from the conduct of the
Works;

(vi)  floods, tornadoes, earthquakes and landslides

(vii) loss or damage due to the use or occupation by the Employer of any
Sectionor part of the Permanent Works, except as may be provided for
in the Contract;

(viii) loss or damage to the extent that it is due to the design of the Works,
otherthan any part of the design provided by the Contractor or for which
the Contractor is responsible; and

(ix)  any operation of the forces of nature (in so far as it occurs on the Site)
whichan experienced contractor:

(i) could not have reasonably foreseen, or

(i) could reasonably have foreseen, but against which he could
not reasonably have taken at least one of the following
measures.

A. prevent loss or damage to physical property from occurring
bytaking appropriate measures, or

B. insure against.

12. Contractor’s risks

12.1  All risks of loss of or damage to physical property and of personal injury
and death which arise during and in consequence of the performance of
the Contract other than the excepted risks are the responsibility of the
Contractor.

13. Insurance

13.1 The Contractor shall provide in the joint names of the employer and the
Contractor, insurance cover from the Start Date to the end of the Defects
Liability Period, in the amounts and deductibles state in the Contract Data
forthe following events which are due to the Contractors risks.

a) Loss of or damage to the works plant and materials.
b) Loss of or damage to Equipment;

c) Loss of or damage property (except the Works, Plant, Materials and
Equipment in connection with the Contract, and

d) Personalinjury of death.

13.2 Policies and certificates for insurance shall be delivered by the Contractor
tothe Nodal Officer or his nominee for the Nodal Officer or his nominee’s
approval before Start Date. All such insurance shall provide for
compensation to be payable in the types and proportions of currencies
required to rectify the loss or damage incurred.

13.3 If the Contractor does not provide any of the policies and certificates
required,the Employer may effect the insurance which the Contractor
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should have provided and recover the premiums the Employer has paid
from payments otherwise due to the Contractor or, if no payment of the
premiums shall be adebt due.

13.4 Alternate to the terms of insurance shall not be made without the approval
ofthe Nodal Officer or his nominee.

13.5 Both parties shall comply with all conditions of the insurance policies.
14. Site Investigation Reports

14.1 The Contractor, in preparing the Bid, shall rely on the Investigation Report
referred to in the Contract Data, supplemented by any information available
tothe Bidder.

15. Queries about the Contract Data

15.1 The Nodal Officer or his nominee will clarify queries on the Contract Data.

16. Contractor to Construct the Works.
16.1 The Contractor shall construct and install the Works in accordance with
the Specification and Drawings.

17. The Works to Be Completed by the Intended Completio  n Date.

17.1 The Contractor may commence execution of the Works on the Start Date
andshall carry out the Works in accordance with the program submitted by
the Contractor as updated with the approval of the Nodal Officer or his
nominee,and complete them by the Intended Completion Date.

18. Approval by the Nodal Officer or his nominee.

18.1 The Contractor shall submit Specifications and Drawings showing the
proposed Temporary Works to the Nodal Officer or his nominee, who is to
approve themif they comply with the specifications and Drawings.

18.2 The Contractor shall be responsible for design of Temporary Works.

18.3 The Nodal Officer or his nominee’s approval shall not alter the Contractor’'s
responsibility for design of the Temporary Works.

18.4 NIL.

18.5 All Drawings prepared by the Contractor for the execution of the temporary
orpermanent Works, are subject to prior approval by the Nodal Officer or
his nominee before their use.

19. Safety
19.1 The Contractor shall be responsible for the safety of all activities on the Site.

20. Discoveries.

20.1 Anything of historical or other interest or of significant value unexpectedly
discovered on the Site is the property of the Employer. The contractor is
to notify the Nodal Officer or his nominee of such discoveries and carry
out theNodal Officer or his nominee’s instructions for dealing with them.
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21. Possession of the Site.

21.1 The Employer shall give possession of all parts of the Site to the
Contractor,free from encumbrances. If possession of a part is not given by
the date stated in the Contract Data the Employer is deemed to have
delayed the start of therelevant activities and this will be a Compensation
Event.

22. Accessto the Site

22.1 The Contractor shall allow the Nodal Officer or his nominee and any
person authorised by the Nodal Officer or his nominee access to the Site to
any placewhere work in connection with the Contract is being carried out
or is intendedto be carried out and to any place where materials or
plant are beingmanufactured, fabricated and/or assembled for the works.

23. Instructions

23.1 The Contractor shall carry out all instructions of the Nodal Officer or his
nominee which comply with the applicable laws where the Site is located.

24. Disputes (Refer Section 5)

24.1 If the Contractor believes that a decision taken by the Nodal Officer or his
nominee was either outside the authority given to the Nodal Officer or his
nominee by the Contract or that the decision was wrongly taken, the
decisionshall be referred to the conciliator within 28 days of the notification of
the Nodal Officer or his nominee’s decision.

25. Settlement of Disputes (Refer Section 5)

25.1 If a dispute of any kind whatsoever arises between the Employer and the
Contractor in connection with, or arising out of the Contract or the execution
ofthe Works, whether during the execution of the Works or after their
completion and whether before or after repudiation or after termination of
the Contract, including any disagreement by either party with any action,
inaction, opinion,instruction, determination, certificate or valuation of the
Nodal Officer or his nominee, the matter in dispute shall, in the first place be
referred to the DisputesReview Board [DRD] in case of contracts valuing
more than Rs.5 crores andabove, and for contracts valuing less than Rs. 5
crores, the disputes will firstlybe settled by the Conciliator, failing which
any party may invoke arbitration clause.

Unless the Contract has already been repudiated or terminated or

frustratedthe Contractor shall in every case, continue to proceed with the

Works with alldue diligence and the Contractor and the Employer shall give

effect forthwith to every decision of the Nodal Officer or his nominee unless

and until the sameshall be revised, as hereinafter provided, by the

conciliator or in a Dispute Review Board recommendation / Arbitral Award.
25.2 Decision by Conciliator

0] The Conciliator shall give a decision in writing within 28 days of receipt of
a notification of a dispute.

(i) Conciliator shall be paid daily at the rate specified in the contract Data together
with reimbursable expenses of the types specified in the contract data and
thecost shall be divided equally between the Employer and the contractor,
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whatever decision is reached by the conciliator, either party may refer a
decision of the conciliator within 28 days of the conciliator’s written decision.
If neither party refers the disputes to arbitration within 28 days, the
conciliatorsdecision will be final and binding.

25.3  Arbitration clause:

Any dispute in respect of in contracts where party is dissatisfied by the
Conciliators decision, shall be decided by arbitration as set forth below: A
dispute with Dispute review expert shall be finally settled by arbitration in
accordance with the Indian Arbitration and Conciliation Act, 1996, or any
statutory amendment thereof. The arbitral tribunal shall consist of 3
arbitrators, one each to be appointed by the Employer and the Contractor,
and the third tobe appointed by the mutual consent of both the arbitrators,
falling which by making a reference to CIDC-SIAC Arbitration Centre from
their panel.

Q) Neither party shall be limited in the proceeding before such arbitrations to
the evidence or arguments already put before the Nodal Officer or his
nominee orthe Board, as the case may ne, for the purpose of obtaining
said recommendations/decision. No such recommendations/decision
shall disqualify the Nodal Officer or his nominee or any of the members of the
Board, as the case may be, from being called as a witness and giving evidence
before the arbitrators or any matter whatsoever relevant to the dispute.

(ii) The reference to arbitration shall proceed notwithstanding that the works shall
not then be or be alleged to be complete , provided always that the
obligations of the Employer, the Nodal Officer or his nominee and the
Contractor shall notbe altered by reason of the arbitration being conducted
during the progress ofthe works. Neither party shall be entitled to suspend
the works to which the dispute relates, and payment to the contractor shall
be continued to be madeas provided by the contract.

(i) If one of the parties fail to appoint its arbitrations in pursuance of sub-clause
[i], within 14 days after receipt of the notice of the appointment of its
arbitrator bythe other party, then chairman of the nominated Institution
shall appoint arbitrator within 14 days of the receipt of the request by the
nominated institution. A certified copy of the chairman’s order, making
such an appointment shall be furnished to both the parties.

(iv)  Arbitration proceedings shall be held at, and the language of the arbitration
proceeding and that of all documents and communications between the
parties shall be ‘English’

(v) The decision of the majority of arbitrators shall be final and binding upon
both parties. The expenses of the arbitrators as determined by the
arbitrators shallbe shared equality by the Employer and the Contractor.
However, the expensesincurred by each party in connection with the
preparation, presentation, etc. ofits case prior to, during and after the
arbitration proceedings shall be borne byeach party itself.

(vi)  All arbitration awards shall be in writing and shall state the reasons for the
award.

(vii)  Performance under the contract shall continue during the arbitration
proceedings and payments due to the contractor by the employer shall not
bewithheld, unless they are subject matter of the arbitration proceedings.
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26. Replacement of Conciliator (Refer Section 5)

26.1 Should the Conciliator resign or die, or should the Employer and the
Contractor agree that the conciliator is not fulfilling his functions in
accordance with the provisions of the Contract; a new Conciliator will be
jointly appointed by the Employer and the Contractor. In case of
disagreement between the Employerand the Contractor, within 30 days
the Conciliator shall be appointed by the Appointing Authorities designated
in the Contract Data at the request of eitherparty within 14 days of receipt
of such request.

1. TIME CONTROL
27. Program

27.1 Within the time stated in the contract data the contractor shall submit to
the Nodal officer or his nominee for approval a program showing the
general methods arrangements, order, and timing for all the activities in the
works along with monthly cash flow forecast.

27.2 Anupdates of the program shall be a program showing the actual progress
achieved on each activity and the effect of the timing of the progress
achievedon the timing of the remaining work including any changes to the
sequence ofthe activities.

27.3 The contractor shall submit to the Nodal Officer or his nominee, for approval
an updated program at intervals no longer than the period stated in the
contractdata. If the contractor does not submit an updates program within
this period,the Nodal Officer or his nominee may withhold the amount stated
in the contractdata from the next payment certificate and continue to withhold
this amount untilthe next payment after the date on which the overdue
program has been submitted.

27.4 The nodal officer or his nominee’s approval of the program shall not alter
thecontractor’s obligations. The contractor may revise the program and
submit itto the nodal officer or his nominee again at any time. A revise
program is to show the effect of variations and compensation events.

28. Extension of the intended completion date.

28.1 The nodal officer or his nominee shall extend the intended completion date
if acompensation event occurs or a variation is issued which makes it
impossiblefor completion to be achieved by the intended completion date
without the contractor taking steps to accelerate the remaining work and
which would cause the contractor to incur additional cost.

28.2 The nodal officer or his nominee shall decide whether and by how much
to extend the intended completion Date within 21 days of the contractor
askingthe Nodal Officer or his nominee for a decision upon the effect of a
compensation event or variation and submitting full supporting information.
If the contractor has failed to give early warning of a delay or has failed to
cooperate in dealing with a delay, the delay by this failure shall not be
considered in assessing the new intended completion date.
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29. The Early Warning Provisions shall be as per clause 32.
30. Delays Ordered by the Nodal Officer or his nominee

30.1 The Nodal Officer or his nominee may instruct the contractor to delay the
startor Progress of any activity within the works.

31. Management Meeting.

31.1 Either the Nodal Officer or his nominee or the contractor may require the
otherto attend a management meeting. The business of a management
meeting shall be to review the plans for remaining work and to deal with
matters raisedin accordance with the early warning procedure.

31.2 The Nodal Officer or his nominee shall record the business of
management meetings and is to provide copies of his record to those
attending the meetingand to the employer. The responsibility of the parties
for actions to be taken isto be decided by the Nodal Officer or his nominee
either at the managementmeeting or after the management meeting and
stated in writing to all attendedthe meeting.

32. Early warning

32.1 The contractor is to warn the Nodal Officer or his nominee at the earliest
opportunity of specific likely future events or circumstances that may
adversely affect the quality of the work, increase the contract price or delay
the execution of works. The Nodal Officer or his nominee may require the
contractor to provide an estimate of the expected effect of the event or
circumstances on the contract price and completion Date. The estimate is
to be provided by the contractor as soon as reasonably possible.

32.2 The contractor shall co-operate with the Nodal Officer or his nominee in
making and considering proposals for how the effect of such an event or
circumstancecan be avoided or reduced by anyone involved in the work
and in carrying outany resulting instruction of the Nodal Officer or his
nominee.

32.3 The Defect Liability period for the contract shall be 12 months from the
date issue of completion certificate.

2. QUALITY CONTROL
33. Identity Defects

33.1 The Nodal Officer or his nominee shall check the Contractor's work and
notifythe Contractor of any Defects that are found. Such checking shall not
affect the Contractor’s responsibilities. The Nodal Officer or his nominee may
instruct the Contractor to search for a Defect and to uncover and test any
work that the Nodal Officer or his nominee considers may have a Defect.

34. Tests

34.1 If the Nodal Officer or his nominee instructs the Contractor to carry out a
testnot specified in the specification to check whether any work has a
Defect andthe test shows that it does the Contractor shall pay for the test and
any samples.If there is no Defect the test shall be a Compensation Event.
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35. Correction of Defects

35.1 The Nodal Officer or his nominee shall give notice to the Contractor of any
Defects before the end of the Defects Liability Period, which begins at
Completion and is defined in the Contract Data. The Defects Liability
Period shall be extended for as long as Defects remain to be corrected.

35.2 Every time notice of a Defect is given the Contractor shall correct the
notifiedDefect within the length of time specified by the Nodal Officer or his
nominee’s notice.

36. Uncorrected Defects

36.1 If the Contractor has not corrected a within the time specified in the Nodal
Officer or his nominee’s notice the Nodal Officer or his nominee will assess
the cost of having the Defect corrected, and the Contractor will pay this
amount.

3. COST CONTROL
37. Bill of Quantities

37.1 The BIill of Quantities shall contain items for the constriction, supply,
installation, testing and commissioning work to be done by the Contractor.

37.2 The bill of quantities is used to calculate the Contract Price. The Contractor
ispaid for the quantity of the work done at the rate in the Bill of Quantities for
eachitem.

38. Changes in the Quantities

38.1 If the final quantity of the work done differs from the quantity in the Bill of
Quantities for the particular item by more than + 25 percent provided the change
exceeds + 10% of initial Contract Price, the Nodal Officer or his nominee
shalladjust the rate (S), to allow for the change.

38.2 The Nodal Officer or his nominee shall not adjust rates from changes in
quantities if thereby the initial Contract Price is exceeded by more than 15
percent except with prior approval of the Employer.

38.3 Ifrequested by the Nodal Officer or his nominee where the quoted rate (s)
ofany item(s) is abnormally high, the Contractor shall provide the Nodal Officer

or his nominee with a detailed cost breakdown of such rate in the Bill of
Quantities.

39. \Variations.

39.1 All Variations shall be included in updated programs produced by the
Contractor.

40. Payment for Variations.
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40.1 Variation permitted shall not exceed +25% in quantity of each individual
item,and +10% of the total contract price. With 14days of the date of
instruction forexecuting varied work, extra work or substitution, and before
the commencement of such work, notice shall be given either (a) by the
contractorto the Employer of his intention to claim the extra payment or a
varied rate orprice, or (b) by the Employer to the contractor of his intention
to vary rate or price.

40.2 For items not existing in the Bill of Quantities or substitution to items in the
Billof Quantities, rate payable should be determined by methods given
below andin the order given below:

i) Rates and prices in Contract, if applicable plus escalation as per contract.

ii) Rates and prices in the schedule of rates applicable to the contract plus
rulingpercentage.

iii) Market rates of materials and labour, hire charges of plant and machinery
used, plus 10% for overheads and profits of Contractors.

40.3 For items in the Bill of quantities but where quantities have increased
beyondthe variation limits, the rate payable for quantity in excess of the
quantity in the Bill of Quantity plus the permissible variation should be:

i) Rates and prices in contract, if reasonable plus escalation, failing which
(iand (iii) below will apply

i) Rates and prices in the schedule of Rates applicable to the contract plus
rulingpercentage,

i) Market rates of material and labour, hire charges of plant and
machineryused plus 15% for overheads and profits of contractor.

40.4 If there is delay in the Employer and the contractor coming to an agreement
on the rate of an extra item, rates as proposed by the employer shall be
payable provisionally till such time as the rates are finally determined or till
date mutuallyagreed.

40.5 If the Nodal officer or his nominee decides that the urgency of varying the work
prevent a quotation being given and considers not delaying the work, no
quotation shall be given and the variation shall be treated as a
CompensationEvent.

41. Cash flow forecasts.

41.1 When the program is updated, the contractor is to provide the Nodal Officer
orhis nominee with an updated cash flow forecast.

42. Payment Certificates.

42.1 The contractors shall submit to the Nodal Officer or his nominee monthly
statements of the estimated value of the work completed less the
cumulativeamount certified previously.

42.2 The Nodal Officer or his nominee shall check the Contractors’ monthly
statement within 14 days and certify the amount to be paid to the
Contractorafter taking into account any credit or debit for the month in
question in respectof materials for the works in the relevant amount and under
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conditions set forth in sub clause 51(3) of the Contract Data (Secure
Advance).

42.3 The value of work executed shall be determined by the Nodal Officer or
his nominee.

42.4 The value of work executed shall comprise the value of quantities of the
itemsin the Bill of quantities completed.

42.5 The value of work executed shall include the valuation of variations and
Compensation Events.

42.6 The Nodal Officer or his nominee may exclude any item certified in a
previouscertificate or reduce the proportion of any item previously certified
in any certificate in the light of later information.

43. Payments (Refer Section 5)

43.1 Bills shall be prepared and submitted by the Contractor, joint
measurementsshall be taken continuously and need to be connected with
billing stage. Systemof 4 copies of measurements, one each for Contractor,
Employer and Nodal Officer or his nominee, and signed by both Contractor
and Employer shall befollowed.

43.2  75% of bill amount shall be paid within 14days of submission of the bill.
Balanceamount of the verified bill should be paid within 28 days of the
submission ofthe bill.

43.3 For delay in payment beyond the periods specified in 43.2 above, interest
at apre-specified rate (suggested rate SBI PLR + 2%) p.a as on due date
of payment) should be paid.

43.4 Contractor shall submit final Bill within 60 days of issue of defects liability
certificate. Client’'s Nodal Officer or his nominee shall check the bill within
60days after its receipt and return the bill to Contractor for corrections, if any
50% of undisputed amount shall be paid to the contractor at the stage of
returningthe bill.

43.5 The Contractor should re-submit the bill, with corrections within 30 days of
itsreturn by the Nodal Officer or his nominee. The re-submitted bill shall
be checked and paid within 60 days of its receipt.

43.6 Interest at a pre-specified rate (suggested rate SBI PLR+ 2% p.a. as on
due date of payment) shall be paid if the bills is not paid within the time limit
specifiedabove.

43.7 If an amount certified is increased in later certificates as a result of an award
by the Conciliator or an Arbitrator, the Contractor shall be paid interest
upon the delayed payment as set out in this clause. Interest shall be
calculated from thedate upon which the increased amount would have
been certified in the absence of dispute

43.8 Items of the Works for which no rate or price has been entered in will not
be paid for by the employer and shall be deemed covered by other rates and
pricesin the Contract.
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44. Compensation Events (Refer Section 5)

44,1 The following mutually agreed Compensation Events unless they are
causedby the Contractor would be applicable.
(@) The Employer does not give access to a part of the Site by the Site.
Possession Date stated in the Contract Data.

(b) The Employer modifies the schedule of other contractors in a way
which affects the work of the contractor under the contract.

(©) The Nodal Officer or his nominee orders a delay or does not issue
drawings, specifications or instructions required for execution of
workson time.

(d) The Nodal Officer or his nominee instructs the Contractor to uncover
tocarry out additional tests upon work which is then found to have
no Defects.

(e) The Nodal Officer or his nominee unreasonably does not approve
for asubcontract to be let.

)] Ground conditions are substantially more adverse than could
reasonably have been assumed before issuance of letter of
Acceptance from the information issued to Bidders (including the
Site Investigation Reports),from information available publicly and
form a visual inspection of the site.

(9) The Nodal Officer or his nominee gives an instruction for dealing with
an unforeseen condition, caused by the Employer, or additional
work required for safety or other reasons.

(h) Other contractors, public authorities, utilities or the Employer does
notwork within the dates and other constraints stated in the
Contract thatcause delay or extra cost to the Contractor.

0] The advance payment is delayed.
()] The effect on the Contractor of any of the Employer’s Risks.

(k) The Nodal Officer or his nominee unreasonably delays issuing a
Certificate of Completion.

)] Other Compensation Events listed in the Contract Data or mentioned
inthe contract.

Whenever any compensation event occurs, the contractor will notify the
employer,within 14 days and provide a forecast cost of the compensation
event.

44.2 If a Compensation Event would cause additional cost or would prevent the
work being completed before the intended Completion Date, the Contract
Price shall be increased and/or the intended Completion Date shall be
extended. The Nodal Officer or his nominee shall decide whether and by
how much the Contract Price shall be increased and whether and by how
much the IntendedCompletion Date shall be extended.

44.3 As soon as information demonstrating the effect of each Compensation
Eventupon the Contractor’s forecast has been provided by Contractor, it
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is to be assessed by the Nodal Officer or his nominee and the Contract
Price shall beadjusted accordingly. If the Contractor’s forecast is deemed
unreasonable theNodal officer or his nominee shall adjust the Contract
Price based on Nodal Officer or his nominee’s own forecast. The Nodal
Officer or his nominee will assume that the Contractor will react
competently and promptly to the event.

45. Tax (Refer Section 5)

45.1 The rates quoted by the Contractor shall be deemed to be inclusive of the
sales and other taxes that the Contractor will have to pay for the
performance of thisContract. The Employer will perform such duties in
regard to the deduction ofsuch taxes at sources as per applicable law. The
rates to be quoted are exclusive of Service Tax. Contractor claims for
reimbursement of service tax,as applicable on the contract on question as
per provisions of service tax lawsand amendments thereon from time to
time, will be made on submission of the documentary evidence. Service tax
element will not be considered for the purpose of evaluation of bid price.

46. Currencies
46.1 All payments shall be made in Indian Rupees unless specifically mentioned.
47. Price Adjustment

47.1 Contract price shall be adjusted for increase or decrease in rates and prices
oflabour, materials, fuels and lubricants in accordance with the following
principles and procedures and as per formula given in the contract data.
Thisclause is applicable for all the civil works having tender cost more than
Rs. 5Crore and duration is more than 12 months.

The price adjustment shall apply for the work done from the start date given
inthe Contract data upto end of the initial intended completion date or
extensions granted by the Nodal Officer or his nominee and shall not apply
to the work carried beyond the stipulated time for reason attributable to the
contractor.

() The Price adjustment for increase or decrease in the cost shall be paid in

accordance with the following formula:
V=0.85xQxRXx[(P-Po)/Po]
Where,

V = Variation in price on account of Labour / Diesel / Cement /
Steel /All Commodities during the month under consideration.

Po = Market rate of Diesel / Cement / Steel / All Commaodities on
the date of opening of Technical bid. (Consumer Price Index
for Labour).
P = Market rate of Diesel / Cement/ Steel / All Commodities during
the monthunder consideration. (Consumer Price Index for
Labour).
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Note : i)

Commodities component.
= Value of work done during the month under consideration.

= Percentage of Labour /Diesel / Cement / Steel / All

Escalation to be computed for relevant items. Percentage that

shall govern the escalation under Q shall be predetermined and indicated
in tenderdocument for each component i.e. Labour, Fuel, Cement, Steel,
AllCommodities etc.

Labour Diesel Cement Steel All
Commodities
Q(%) 25% 5% 10% 25% 35%
P All India | Retail Price of | Wholesale Wholesale Price | Wholesale Price
Consumer Price | HSD received | Price Index for | Index for Steel Index for All
Index for | at Deendayal by | Cement for the | for the month | Commodities for
Industrial M/s. IOCL for | month under | under the month under
Workers for the | the month | consideration consideration as | consideration as
month under | under as published by| published by published by
consideration as | consideration MINISTRY OF | MINISTRY OF MINISTRY OF
published in the COMMERCE & |COMMERCE & |COMMERCE &
INDUSTRY INDUSTRY INDUSTRY
RBI  Bulletin / (Base 2011- (Base 2011- (Base 2011-
12=100 or 12=100 or 12=100 or
Indian Labour Latest available |[Latest available |Latest available
Journal Base base) base) base)
2016 = 100 or
Latest available
base)
Po All India | Retail Price of | Wholesale Wholesale Price | Wholesale Price
Consumer Price | HSD received | Price Index for | Index for Steel Index for All
Index for | at Deendayal by | Cement ruling | ruling in the | Commodities
Industrial M/s. IOCL as on | in the month in | month in which | ruling in the
Workers as | the date of | which the Bids | the Bids are | month in which
prevalent in the | opening of Bids. | are opened | opened and as | the Bids are
month in which and as | published by opened and as
bids are published by MINISTRY OF published by
opened & as MINISTRY OF |COMMERCE & MINISTRY OF
INDUSTRY
published in the COMMERCE & |(Base 2011- COMMERCE &
INDUSTRY 12=100 or INDUSTRY
RBI Bulletin/ (Base 2011- Latest available |(Base 2011-
12=100 or 12=100 or
Indian Labour Latest available |pase) Latest available
Journal Base base) base)
2016 = 100 or
Latest available
base)
47.2 NIL.
47.3 To the extent that full compensation for any rise of fall in costs to the contractor

is not covered by the provisions of this or other clauses in the contract, the
unitrates and prices included in the contract shall be deemed to include
amount tocover the contingency of such other rise or fall in costs.
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47.4 SUBSEQUENT LEGISLATION

If , after the date 28(Twenty eight)prior to the date for submission of tenders
for the contract there occur changes to any National or Statute Stature,
Ordinance or Decree or other law or any regulation or bye law of any local
or other duly constituted authority or introduction of any such statute,
ordinance, decree, law, regulation or bye law which causes additional or
reduced cost to the contractor in execution of the contract, such additional
or reduced cost shall, after due consultation with the employer and the
contractor be determined by the nodalofficer or his nominee and shall be
added to or deducted from the contract price and the nodal officer or his
nominee shall notify the contractor accordingly witha copy to the employer.

48. Retention

48.1 The employer shall retain from each payment due to the contractor the
proportion stated in the contract data until completion of the whole of the
works.

48.2 Retention money shall be deducted at 5% from each running bill, subject
to amaximum of 5 percent of the contract price. Retention money shall be
refunded within 14 days from the date of payment of final bill.

49. Liquidated damages

49A. In case of delay in completion of the contract, liquidated damages (L.D) may be
levied at the rate of 1/2%of the contract value per week of delay or part thereof,
subject to a maximum of 10 per cent of the contract price.

(i) The owner, if satisfied, that the works can be completed by the
contractorwithin a reasonable time after the specified time for completion,
may allow further extension of time at its discretion with or without the
levy of L.D. Inthe event of extension of time at its discretion with L.D,
the owner will be entitled without prejudice to any other right or remedy
available in that behalfper cent (1/2%) of the contract value of the works
for each week or part ofthe week subject to the ceiling defined in sub-
clause 49A.

(i) The owner ,if not satisfied that the works can be completed by the
contractor, and in the event of failure on the part of the contractor to
complete work with in further extension of time allowed as aforesaid,
shallbe entitled, without prejudice to any other right, or remedy available
in thatbehalf, to rescind the contract.

(iii) The owner, if not satisfied with the progress of the contract and in the
eventof failure of the contractor to recoup the delays in the mutually
agreed timeframe, shall be entitled to terminate the contract.

(iv) In the event of such termination of the contract as described in
clauses 49A(ii) or49A(iii) or both the owner shall be entitled to recover
L.D. up toten per cent (10%) of the contract value and forfeit the
security deposit made by the contractor besides getting the work
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50.

51.

Vi.

Vil.

completed by other means at the risk and cost of the contractor.
(v) The ceiling of LD shall be 10% of the cost of work.

(vi) In case part / portions of the work can be commissioned and port
operates the portion for commercial purpose, the rate of LD will be
restricted to theuncompleted value of work, the maximum LD being on
the entire contractvalue. (Refer Section 5).

Note: Contract price for LD shall be inclusive of tender price plus taxes

and duties.

Incentives or Bonus

For early completion of the contract before the stipulated date of completion
ofwork, an incentive amount @ 0.25% of the contract price may be paid to
theContractor for every fortnight of early completion, subject to a maximum
cap of 5% of the contract price.

The Port, if satisfied, that the works can be completed by the contractor
withina reasonable time after the specified time for completion, may allow
extensionof time at its discretion, by virtue of which the contractor make
himself eligiblefor incentive, the extension shall be considered only till the
actual date of completion and no incentive shall be payable. For
calculation of incentive payment, contract price shall be exclusive of tender
price plus taxes and duties.

Advance payment

The Employer shall make the following advance payments
:Mobilization Advance:

Mobilization advance shall be paid upto 10% of Contract Price, payable in
twoequal instalments. The first instalment shall be paid after mobilization
has started and the next instalment shall be paid after satisfactory
utilisation of earlier advance.

Construction / installation equipment advance shall be paid upto 5% of
Contract Price.

Mobilisation advance and Construction Equipment Advance shall be paid
at SBI PLR + 2% P.A. (as on date of payment) interest at the discretion of
the employer and against Bank Guarantee for such advance and against
hypothecation of Construction equipment to the employer. However,
availingof advance payment to be optional with the bidder exercising the
option alongwith the tender.

Equipment advance shall be paid in two or more equal instalments. First
instalment shall be paid after Construction Equipment has arrived at the
site and next instalment shall be paid after satisfactory utilisation of earlier
advance(s).

Recovery of Mobilisation and Construction Equipment advance will start
when15% of work is executed and recovery of total advance should be
completed by the time 80% of the original contract work is executed.

The nodal officer or his nominee shall make advance payment in respect
of materials and plant brought to site for but not yet incorporated installed
in theWorks in accordance with conditions stipulated in the Contract Data.
75% of cost of materials and plant brought to site for incorporation into the
works only shall be paid as Secured Advance. Materials which are of
perishable nature shall be adequately insured.
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52. Performance Securities

52.1 Security Deposit shall consist of Performance Guarantee to be submitted
at award of work. Performance Guarantee should be 5% of the contract
price which should be submitted in form of Bank Guarantee of
Nationalized/Scheduled (except Co-operative) Bank having its branch at
Gandhidham or Demand Draft within (21 days in case of domestic bids
and within 28 days in case of global bids) of receipt of Letter of
Acceptance/Intent which will be refunded immediately not later than 14
days from completion of defect liability period.

52.2 Failure of the successful bidder to comply with the requirements as
mentioned above shall constitute sufficient grounds for cancellation of the
award of work and the Bidder can be disqualified from bidding for any
contract with DPA for a period of three years from the date of notification.

52.3 The documentary evidence ( copy of paid challan in government
treasury) of the welfare cess @1% of the work done or as mandated by
security authority from time to time , paid on final bill shall be submitted
before releasing the performance guarantee if applicable.

53. Nil
54. Cost of Repairs.

54.1 Loss or damage to the works or materials to be incorporated in the works
between the stat date and the end of the defects correction period shall be
remedied by the Contractor at the Contractors cost if the loss or damage
arises from the Contractors acts or omissions.

4, FINISHING THE CONTRACT.

55. Completion

55.1 After completion of the work, as a whole the contractor will serve a written
noticeto the Nodal Officer or his nominee/Employer to this effect. The Nodal
Officeror his Nominee/Employer upon receipt of this notice shall conduct a
completejoint survey of the work within 7 days and prepare a defects list
jointly. The defects pointed out by the Nodal Officer or his
nominee/Employer would be rectified by the contractor within 14 days and
thereafter acceptance report besigned jointly by the contractor and the
employer. This joint acceptance reportshall be treated as “completion
Certificate”.

56. Taking over

56.1 The employer shall take over the site and the works within seven days of
theNodal Officer or his nominee issuing a certificate of completion.

57. Final Account

57.1 The Contractor shall supply to the Nodal Officer or his nominee a detailed
account of the total amount that the Contractor considers payable under
the contract before the end of the Defects Liability period. The Nodal Officer
or hisnominee shall issue a defects liability certificate and certify any final
paymentthat is due to the contractor within 60 days of receiving the
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contractor’s account if it is correct and complete. If it is not, the Nodal Officer
or his nominee shallissue within 15 days a schedule that states the scope
of the corrections or additions that are necessary for the correction and
certify payment of 50% of the undisputed amount to the contractor. If the
final account is still unsatisfactory after it has been resubmitted the Nodal
Officer or his nomineeshall decide on the amount payable to the contractor
and issue a payment certificate, within 60 days of receiving the contractor’'s
revised account.

58. Operating and Maintenance Manuals

58.1 If “as built” Drawings and /or operating and maintenance manuals are required
the contractor shall supply them by the dates stated in the Contract Data.

58.2 If the contractor does not supply the drawings and /or manuals by the
dates stated in the contract data, or they do not receive the Nodal Officer
or his nominee’s approval, the Nodal Officer or his nominee shall withhold the
amount stated in the contract data from payments due to the contractor.

59. Termination
59.1 The employer or the Contractor may terminate the contract if the other
party causes a fundamental breach of the contract.

59.2 Fundamental breaches of contract include, but shall not be limited to the
following:

(@) the contractor stops work for 28 days when no stoppage of work is
shown on the current program and the stoppage has not been
authorized by the Nodal Officer or his nominee.

(b) The Nodal Officer or his hominee instructs the contractor to delay the
progress of the work and the instruction is not withdrawn within 28
days.

(c) The employer or the contractor becomes bankrupt or goes into
liquidation other than for a reconstruction restructure or amalgamation.

(d) A payment certified by the Nodal Officer or his nominee is not paid by
the employer to the contractor within 50 days of the date of the Nodal
Officer or his nominee’s certificate.

(e) The Nodal Officer or his nominee gives Notice the failure to correct a
particular defect is a fundamental breach of contract and the contractor
fails to correct it within a reasonable period of time determined by the
Nodal Officer or his nominee.

(f)  The contractor does not maintain a security which is required.

(g) The contractor has delayed the completion of works by the number
days for which the maximum amount of liquidated damages can be
paid as defined in the contract data and

(h) If the contractor, in the judgment of the employer has engaged in
corrupt or fraudulent practices in competing for or in the executing the
contract.

(i) Ifthe contractor has contravened clause 9.00

For the purpose of this paragraph: “corrupt practice” means the offering, giving
receiving or soliciting of any thing of value to influence the action or a
public officials in the procurement process or in contract execution.
“Fraudulent practice” means a misrepresentation of facts in order to
influence a procurement process or the execution of a contract to the
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detriment of the employer, and includes collusive practice. Bidders (prior
to or after bid submission) designed to establish bid prices at artificial non-
competitive levels and to deprive the employer of the benefits of free and
open competition”.

59.3 When either party to the contract gives notice of a breach of contract to
the Nodal Officer or his nominee for a cause other than those listed under
sub clause above, the Nodal Officer or his nominee shall decide whether the
breach is fundamental or not.

59.4 Notwithstanding the above, the employer may terminated the contract for
convenience subject to payment of compensation to the contractor
includingloss of profit on uncompleted works. Loss of profit shall be
calculated on thesame basis as adopted for calculation of extra/additional
items.

59.5 If the contract is terminated the Contractor shall stop work immediately,
makethe site safe and secure and leave the site as soon as reasonably
possible.

60. Payment upon Termination.

60.1 If the contract is terminated because of a fundamental breach of contract by
the contractor, the Nodal Officer or his nominee shall issue a certificate for the
valueof the work done less advance payments received upto the date of the
issue ofthe certificate, less other recoveries due in terms of the contract, less
taxes due to be deducted at source as per applicable law and less the
percentage to applyto the work not completed as indicated in the contract
data.

Additional liquidity damages shall not apply, if the total amount due to the
employer exceed any payment due to the contractor, the difference shall
be adebt payable to the employer.

60.2 If the contract is terminated at the employer’s convenience or because of
a fundamental breach of contract by the employer, the Nodal Officer or his
nominee shall issue a certificate for the value of the work done, the
reasonable cost of removal of equipment, repartition of the contractors
personnel employed solely on the works, and the contractor’'s costs of
protecting and securing theworks and loss of profit on uncompleted works
less advance payments receivedup to the date of the certificate, less other
recoveries due in terms of the contractand less taxes due to be deducted at
source as per applicable law.

61. Property

61.1 All materials on the Site, Plant, Equipment, Temporary Works and Works
forwhich payment has been made to the contractor by the Employer, are
deemed to be the property of the Employer, if the Contract is terminated
because of aContractor’'s default.

62. Release from Performance.

62.1 Ifthe Contractis frustrated by the outbreak of war or by other event entirely
outside the control of either the Employer or the Contractor, the Nodal
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63.

63.1

63.2

(@)

Officer or his nominee shall certify that Contract has been frustrated. The
Contractorshall leave the Site and stop work as quickly as possible after
receiving this certificate and shall be paid for all work carried out before
receiving it and forany work carried out afterwards to which commitment
was made.

SPECIAL CONDITIONS OF CONTRACT

LABOUR
The contractor shall, unless otherwise provided in the Contract, make his
own arrangements for the engagement of all staff and labour, local or
other, andfor their payment, housing, feeding and transport.

The Contractor shall, if required by the Nodal Officer or his nominee,
deliverto the Nodal Officer or his nominee a return in detail, in such form
and at such intervals as the Nodal Officer or his nominee may prescribe,
showing the staff and numbers of the several classes of labour from time
to time employed bythe Contractor on the Site and such other information
as the Nodal Officer orhis hominee may require.

COMPLIANCE WITH LABOUR REGULATIONS:

During continuance of the contract, the Contractor and his sub
contractors shall abide at all times by all existing labour enactment and
rules made thereunder, regulations, notifications and by laws of the State
or Central Government or local authority and any other labour law
(including rules) regulations, bye laws that may be passed or notification
that may be issuedunder any labour law in future either by the State or
Central Government orthe local authority. Salient features of some of the
major labour laws that areapplicable to construction industry are given
below. The Contractor shall keep the Employer indemnified in case any
action is taken against the employer by competent authority on account of
contravention of any ot the provisions ofany Act or rules made there
under, regulations or notifications including amendments. If the Employer
is caused to pay or reimburse such amounts as may be necessary to cause
or observe, or for non-observance of the provisions stipulated in the
notifications/bye laws/Acts/Rules/regulations including amendments, if
any, on the part of the Contractor the Nodal Officer or his
nominee/Employer shall have the right to deduct any money due to the
Contractor including his amount of performance security. The
Employer/Nodal Officer or his nominee shall also have right to recover
fromthe Contractor any sum required or estimated to be required for making
good the loss or damage suffered by the Employer.

The employees of the Contractor and the Sub-Contractor in no case shall
betreated as the employees of the Employer at any point of time.

SALIENT FEATURES OF SOME MAJOR LAWS APPLICABLE TO
ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER
CONSTRUCTION WORK.

Workmen Compensation Act 1923:- The act provides for compensation
incase of injury by accident arising out of and during the course of
employment.
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(b) Payment of Gratuity Act 1972:- Gratuity is payable to an employee under
the Act on satisfaction of certain conditions on separation if an employee
has completed 5 years service or more on death at the rate of 15 days
wages forevery completed year of service. Act is applicable to all
establishments employing 10 or more employees.

(c) Employees P.F and Miscellaneous Provision Act 1952:- The Act
Provides for monthly contribution by the employer plus workers @
12%/8.33%. the benefits payable under the Act are:

(i) Pension to family pension retirement or death, as the case may be.
(i) Deposit linked insurance on the death in harness of the worker,
(iii) payment of P.F accumulation on retirement/death etc.

(d) Maternity Benefit Act 1951:- The Act provides for leave and some other
benefits to workmen/ employees in case of confinement or miscarriage
etc.

(e) Contract Labour (Reqgulation & Abolition) Act 1970:- The Act provides
forcertain welfare measures to be provided by the Contractor to contract
labourand in case the Contractor fails to provide, the same are required
to be provided, by the Principal Employer by Law. The Principal
Employer is required to take Certificate of Registration and the
Contractor is required totake license from the designated Officer. The
Act is applicable to the establishments or Contractor of Principal Employer
if they employ 20 or more contract labour.

() Minimum Wages Act 1948:- The Employer is supposed to pay not less
than the Minimum Wages fixed by appropriate Government as per
provisions ofthe Act if the employment is a scheduled employment
Construction of Buildings, Roads, Runways are scheduled employment.

(9) Payment of Wages Act 1936:- It lays down as to by what date the
wagesare to be paid when it will be paid and what deductions can be made
from the wages of the workers.

(h) Equal Remuneration Act 1979:- The Act provides for payment of equal
wages for work of equal nature to Male and Female workers and for not
making discrimination against Female employees in the matters of
transfers,training and promotions etc.

0] Payment of Bonus Act 1965:- The Act is applicable to all
establishments employing 20 or more employees. The Act provides for
payments of annualbonus subject to a minimum of 8.33% of wages and
maximum of 20% of wages to employees drawing Rs.3500/- per month
or less. The bonus to bepaid to employees getting Rs.2500/- per month
or above upto 3500/- per month shall be worked out by taking wages as
Rs.2500/- per month only. The Act does not apply to certain
establishments. The newly set-up establishments are exempted for five
years in certain circumstances. Someof the State Governments have
reduced the employment size from 20 to 10for the purpose of applicability
of this Act.

)] Industrial Disputes Act 1947:- The Act lays down the machinery and
procedure for resolution of industrial disputes, in what situations a strike
or lockout becomes illegal and what are the requirements for laying off
or retrenching the employees or closing down the establishment.
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(K) Industrial Employment’s (Standing Orders) Act 1946:- Itis applicable to
allestablishments employing 100 or more workmen (employment size
reducedby some of the States and Central Government to 50). The provides
for laying down rules governing the conditions of employment by the
Employer on matters provided in the Act and get same certified by the
designated Authority.

)] Trade Unions Act 1926:- The Act lays down the procedure for
registrationof trade union of workmen and employers. The Trade Union
registered under the Act have been certain immunities from civil and
criminal liabilities.

(m)  Child Labour (Prohibition & Regulation) Act 1986:- The Act prohibits
employment of children below 14 years of age in certain occupations and
processes and provides for regulation of employment of Children in all
other occupations and processes. Employment of Child Labour is
prohibited in Building and Construction Industry.

(n) Inter-State Migrant workmen’s (Reqgulation of Employment & Conditions
ofService) Act 1979:-

The Act is applicable to an establishment which employs 5 or more inter-
state migrant workmen through an intermediary (who has recruited workmen
in one state for employment in the establishment situated in another
state). The Inter-State migrant workmen, in establishment to which this
Act becomes applicable, are required to be provided certain facilities
such as housing, medical aid, travelling expenses from home upon the
establishment and back,etc.

(0) The Building and Other Construction workers (Regulation of
Employmentand Conditions of Service Act 1996 and the Cess Act of
1996:- All the establishments who carry on any building or other
construction work and employs 10 or more workers are covered under
this Act. All such establishments are required to pay cess at the rate not
exceeding 2% of thecost of construction as may be modified by the
Government. The Employer of the establishment is required to provide
safety measures at the Building orConstruction work and other welfare
measures, such as Canteens, First-Aidfacilities. Ambulance, Housing
accommodations for workers near the work place etc. The Employer to
whom the Act applies has to obtain a registrationcertificate from the
Registering Officer appointed by the Government.

(9)] Factories Act 1948:- The Act lays down the procedure for approval at plans
before setting up a factory, health and safety provisions, welfare
provisions, working hours, annual earned leave and rendering
information regarding accidents or dangerous occurrence to designated
authorities. It is applicableto premises employing 10 persons or more
with aid of power or 20 more persons without the aid of power engaged
in manufacturing process.
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SECTION 4

CONTRACT DATA
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Items marked “N/A” do not apply in this contract.

The following documents are also part of the contract clause reference
The schedule of other contracts [8 (Section -3)]
The schedule of key personnel [9 (Section -3)]

The above insertions should correspond to the information provided in the invitation
of bids.

The employer is

Name :- Deendayal Port Authority,

Address: A.O building, PO Box No-50, Gandhidham, (Gujarat)

Name of authorized representative is: Chief Engineer
Address: A.O building, PO Box No-50, Gandhidham, (Gujarat)

The nodal officer or his nominee is:
Name: Executive Engineer (TD)
Address Annexe, Ground floor,A.O.Bldg, Gandhidham

Name of authorized representative is: SDO (B&R)/Asst. Engr. / J.E.

The name and identification number of the contract is “Construction of Kendriya
Vidyalaya Building at Port Colony Gopalpuri, Gandhi  dham” The work consist of
“Construction of Kendriya Vidyalaya Building at Port Colony Gopalpuri
Gandhidham ”

The start date shall be

The intended completion date for the whole
Ofthe work is 12 months with the following milestones: [17 & 28(section 3)]

Milestone Dates

CIVIL WORKS
Milestone 1 Plinth Level 4 months from start
Milestone 2 Civil Structure 7 months from start
Milestone 3 Internal finishing 10 months from start
Milestone 4 External finishing 12 months from start
ELECTRICAL WORKS
Milestone 5 Internal 8 months from start
Milestone 6 External 11 months from start
Milestone 7 Final 12 months from start
Complete of work

The site possession dates shall beSection 1
Section 2 The site possession dates shall be given after the award of work.
Section 3
The site is located at Gopalpuri and is defined in drawing (1)
The defect liability period is 12 months.
Page62 of 175



The minimum insurance cover for physical property, injury and death is Rs. 10.00 Lacs
(Rs. Ten Lacs) per occurrence with the number of occurrences limited to four. After
each occurrence, contractor will pay additional premium necessary to make insurance
valid for four occurrences always.

The following event shall also be compensation events: (44)

1. The employer terminates the contract for his convenience
2.
3.
4.
The period between programme updates shall be 15 days (27)

The amount to be withheld for late submission of an updated programme shall be
Rs. 5.000/-. 27)

The language of the contract documents is English  (3)

The law, which applies to the contract, is law of union of India  (3)

The currency of the contract is Indian rupees. (46)

Fees and types of reimbursable expenses to be paid to the Dispute Review
Expert (25)

Appointing authority for the conciliator CIDC — SIAC Arbitration Center
Is DEENDAYAL PORT AUTHORITY (26)

The Formula (e) for adjustment of price are as per Section-3 Clause no. 47
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SECTION 5

SPECIAL CONDITION AND SPECIFICATIONS
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Name of work: Construction of Kendriya Vidyalaya Building at Port Colony
Gopalpuri, Gandhidham

SITE CONDITIONS AND SPECIFICATIONS

(1) The provision in special condition which form a part of the contract shall
haveprecedence over those specified in Section 1, 2, 3, 4 and 8 of Contract
in caseof diversity if any.

(2) The following clauses will not
applicable.

Section 1

e Clause No. 4.1c, 4.1d,4.1e,4.1 f,4.1g,4.1 h
e Clause N0.4.2j,4.2b,42c,4.2d,4.2e

* Clause No. 4.3iv,4.4,4.5
* Clause No. 8.2, 9.2

e Clause 18 However, bidder has to submit tender and its
accompaniments duly signed on or before 7 days from the date of opening
of tender.

e Clause No. 19.1,

e Clause No. 22.2, 22.5

e Clause No. 23.2, 23.323.4
e Clause No. 27.1, 27.2

e Clause No. 35 36

Section 2

SPECIMEN FOR FORM OF BID
Clause (¢), (d) & (9)

CONTRACTOR’S BID

« We accept the appointment of as
theconciliator. (Not applicable)
OR

« We do not accept the appointment of as the

conciliatorand Proposed instead that be appointed

asconciliator whose daily fee and biographical data are attached.
(Not Applicable).

Pre-qualification of bidder
e Table5,6&7

Section 3

» Para 2 of Clause 1.1
o] The Conciliator is the person appointed jointly by the Employer and the
contractor to resolve disputes in the first instance as provided for in Clauses
24 and 25. The name of the Adjudicator is defined in the Contract Data.
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e Clause 8.1, 9.1

e Clause 24, 25,26, 21.1
e Clause 43.2 to 43.7

e Clause 44

¢ Clause 45, 47 , 50,51

¢ Clause49(vi)

Section 4

Schedule of other contract & Schedule of key Personnel

Conciliators not applicable under Contract Data

Compensation event

formula for price adjustment

o] The Conciliator is the person appointed jointly by the Employer and the
contractor to resolve disputes in the first instance as provided for in Clauses
24and25.ThenameoftheAdjudicatorisdefinedintheContractData.

Section 6

+ FORMS FOR DISPUTE REVIEW BOARD AGREEMENT.
« Exception and Deviation
« Specimen for Bank Guarantee for advance payment.

(D) The following existing clauses are Modified as
under:Section — |; Clause No. 5.2 Joint
Venture Section — 3, Clause NO. 7.

Companies/Contractors may jointly undertake contract/contracts. The
number of partners in JV/Consortium shall be limited to maximum of
three. Each entity would be jointly and severely responsible for
completing the task as per the contract, however declaration of the Lead
member (JV has to designate one partner as Lead Member in their MOU)
to be indicated by bidders. The firms with at least 26% equity holding
each are allowed to jointly meet the eligibility criteria.

a) A legally binding Joint venture / Consortium Agreement signed by
authorized signatories of all the partners of the JV/Consortium, as per
the proforma at section-VI shall be enclosed with the bid.

b) Power of attorney duly executed and signed by legally authorized
signatories of all the partners, authorizing the Lead Partner (a) to submit
bid, negotiate and conclude contract and incur all liabilities therewith on
behalf of the partner(s) of the JV/Consortium during the bidding process;
and (b) in the event of a successful bid, to incur liabilities and receive
instructions for and on behalf of the partner(s) of the JV /Consortium and
to carry out the entire execution of the contract including payment,
exclusively through Lead Partner, as per the proforma at section-VI
which shall be duly authenticated by a notary public or equivalent
certifying authority, shall be enclosed with the bid.

C) The bid and in the case of the successful bidder, the Agreement, shall be
signed and / or executed in such a manner for making it legally binding
on all partners (including operative parts of the ensuing Contract in
respect of Agreement of Arbitration, etc.). The Contract shall be signed
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by legally authorized signatories of all partners.

d) The Lead Partner shall be authorized to receive instructions for and on
behalf of the partners of the Joint venture and entire execution of the
Contract including payment shall be carried out exclusively through the
Lead Partner. A Statement to this effect should be included in the Joint
Venture Agreement.

e) All partners of the Joint Venture shall be liable jointly and severally for the
execution of the Contract in accordance with the Contract terms, and a
Statement to this effect should be included in the Joint Venture
Agreement.

f) Bid Security as required shall be furnished by Lead Member of Joint
venture.

Q) Performance Guarantee, as required, will be furnished by Lead Member
of Joint venture.

h) Participation by a firm in more than one JV /Consortium is not permissible.
A firm who submits bid on individual capacity is not eligible to be a partner
of a JV /Consortium. In case a firm's name appears in more than one bid
then both application may be rejected.

i) Each partner must submit the complete documentation, or portions
applicable thereto, required qualifying the firm forbidding.
)i All the partners of the JV/Consortium shall be jointly and severally liable

for due performance, recourse/sanctions within the joint venture in the
event of default of any partner and arrangements for providing the
required indemnities.

k) Notwithstanding demarcation or allotment of work among the partners,
each partner shall be liable for non-performance of the whole contract
irrespective of their demarcation or share of work.

) The Lead Partner shall be authorized to act on behalf of the
JV/Consortium.

m)  All the correspondences between the Employer and the contractor shall
be routed through the Lead Partner.

n) In the event of default by the Lead Partner, it shall be construed as default
of the Contractor; and Employer will take action under relevant clause(s)
of the Bid Document and/or General Terms and Conditions of Contract.

0) An undertaking that all the partners are jointly and severally liable to the
Employer for the performance of the contract shall be enclosed with the
bid.

P) In the event of any partner leaving the JV, it shall be intimated to the
Employer within 30 days by other partner(s). Failure to do so shall be
construed as default of the contractor and the Employer may take action
under relevant clause(s) of the Bid Document and/or General Terms and
Conditions of Contract.

q) The contractor shall not alter its composition or legal status without the
prior written permission of the Employer. Failure to do so shall be
construed as default of the contractor and the Employer may take action
under relevant clause(s) of the Bid Document and/or General Terms and
Conditions of Contract.

r) One of the partners of JV/Consortium should have downloaded the bid
documents.

S) Bid security as required shall be furnished by lead member of JV

(3) Arbitration

The existing arbitration clause (Clause No. 25 of settlement of disputes by
arbitration) of the General Conditions of contract for works may be replaced by
the following:
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() Except where otherwise provided in the contract all questions and disputes
relating to the meaning of the specifications, designs, drawings and
instructions here in before mentioned and as to the quality of workmanship
or materials used on the work or as to any other question, claim, right,
matter or any other thing what so ever, in any way arising out of or relating
to the contract, design, drawings, specifications, estimates, instructions,
orders or to the conditions or otherwise concerning the works or regarding
the execution or failure to execute the same whether arising during the
progress of work or after the completion thereof as described here in after
shall be referred to the Chairman for sole arbitration by himself or by any
officer appointed by him.

(i) It will be no objection to any such appointment that the arbitrator is an

employee of the Board or the Government, that he had to deal with the
matter to which the contract relates and that in course of his duties as an
employee of the Board or the Government, he had expressed views on all
or any of the matters in dispute or of different.
The arbitrator, who has been dealing with the arbitration case, being
transferred or vacating his office or in the event of his death or being unable
to act for any reason, the Chairman then holding the office shall arbitrate
himself or appoint any officer to act as arbitrator.

(iii) It is also a term of the contract that no person other than the Chairman
himself or any officer appointed by him shall act as arbitrator.

(iv) It is a term of the contract that only such question and disputes as were
raised during progress of work till its completion and not thereafter shall be
referred to arbitration. However, this would not apply to the questions and
disputes relating to liabilities of parties during the guarantee period after
completion of the work.

(v) Itis aterm of the contract that the party invoking arbitration shall give a list
of disputes with amounts of claim in respect of each said disputes along
with the notice seeking appointment of arbitrator.

(vi) Itis also a term of the contract that if the contractor does not make any
demand for appointment of arbitrator in respect of any claims/disputes in
writing, as aforesaid, within 120 days of receiving the intimation from the
Engineer-in-Charge that the final bill is ready for payment, the claim of the
contractor shall be deemed to have been waived and absolutely barred and
the Port Trust shall be discharged and released of all liabilities under the
contract in respect of these claims.

(vii) Itis also a term of the contract that the arbitrator shall adjudicate only such
disputes/claims as referred to him by the appointing authority and give
separate award against each dispute/claim referred to him. The arbitrator
will be bound to give claim wise detail and speaking award and it should be
supported by reasoning.

(viii) The award of the arbitrator shall be final, conclusive and binding on all the
parties to the contract.

(iX) The arbitrator from time to time, with the consent of both the parties, enlarge
the time for making and publishing the award.

(x) Arbitration shall be conducted in accordance with the provision of Indian
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Arbitration Act, 1996 or any statutory modifications or re-enactment thereof
and rules made there under and for the time being in force shall apply to
the arbitration proceedings under this clause.

(xi) Itis also a term of the contract that if any fees are payable to the arbitrator,
this shall be paid equally by both the parties.

(xii) Itis also a term of the contract that the arbitration shall be deemed to have
been entered on the reference on the date he issued the first notice to both
the parties calling them to submit their statement of claims and counter
statement of claims.

(xiii) Venue of the arbitration shall be such place as may be fixed by the
arbitrator at his sole discretion”.

(4) The tenderers are expected to have full knowledge of the site of work and local
working conditions in the site/colony area before submitting the tenders. The
Engineer-in-Charge will after issue of work order will give to the contractor
possession of so much of the site as in the opinion of Engineer-in-Charge may
be required to enable the contractor to commence and proceed with the
construction of work and will from time to time as the works proceed give to the
contractor possession of such portion of the site as may in the opinion of
Engineer-in-Charge be required to enable the contractor to proceed with
construction works without interruption of the work in accordance with the
requirement. However, all efforts will be made to handover entire clear site at the
time of starting of work. No claims/disputes about idling of power machineries
and hot mix plant etc. what-so-ever for handing over the site of work late for
starting the work shall be entertained.

(5) If the contractor suffers any delay the Engineer-in-Charge may grant at his
discretion an extension of time for completion of work. However, no
claims/disputes etc. arising out of extension of time so granted shall be
entertained.

The contractor while filling up their rates in the tender should consider the
aboveaspects.

(6) The layout and levels of all structures etc. shall be made by the Contractor at his
own cost from the nearby existing structures/facilities and bench mark reference
pillar, as directed by the Engineer-in-Charge. He shall give all help with
instruments, materials, and men to the engineer-in-Charge for checkingthe
detailed layout and correctness of the layout and level. The approval of the
Engineer-in-Charge shall not be deemed to imply any warranty and shall not
relieve the contractor of his sole responsibility in carrying out the work correctly.

(7) Workmanship shall be the best possible quality and all work shall be carried out by
skilled workmen except for those which normally require unskilled persons.If the
laws of the local Government/Municipal of other authority require the
employment of licensed or registered workmen for various trades, the contractor
shall arrange to have the work done by such licensed/registered personnel.

(8) If required before commencement of work the Engineer and the Contractor shall
jointly survey and record all required ground levels on the site. The Contractor
shall supply all necessary equipment and attendance for carrying out such
surveys. The contractor shall prepare record drawings showing the agreed levels
which shall be signed by the Engineer and the Contractor.

(9) All materials to be used in the works shall be subjected to inspection and testas
per approved make list. Samples of all materials, proposed to be used, andin the
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permanent works shall be submitted to the Engineer-in-Charge for approval
before those are brought to site. Samples required for approval andtesting must
be supplied allowing sufficient time for testing and approval, dueallowance being
made for the fact that if the first samples are rejected furthersamples shall be
required. Delay in the execution of work due to late submission of samples will
not be acceptable as -a reason for delay in the completion of the works.

(10) Materials shall be tested before dispatching to the site, where possible. Materials
shall also be tested on the site and those may be rejected if found not suitable or not
in accordance with the specifications notwithstanding the results of tests at the
contractor's work or elsewhere or of test certificates or of any approval given
earlier. Approved make list attached.

(12) The work shall be carried out in accordance with the best standards of
workmanship and to entire satisfaction of Engineer-in-Charge.

(12) An order book is to be maintained by the contractor at the site of work and orders
and instruction written in the order book shall be deemed to have beenlegally
issued to the contractor and the contractor shall sign each entry in theorder book
as a token of having the seen the same. The order book shall beproperty of the
Board and shall be handed over to the Engineer-in-Charge ofthe work in good
condition after the completion of the work or whenever required by the Engineer-
in-Charge.

(13) The contractor shall be required to execute the work in such a way so as not to cause
any damage, hindrance or interference with port activities going on in the area or
nearby. He should not also deposit the materials at such places whichmay cause
inconvenience to the public and the work going on in the nearby area.

(14) The contractor shall have to make good all damages done by him to the structures
nearby while executing the work and no extra payment shall be madeto him on that
account.

(15) All the materials required to be used in the work shall have to be got approvedfrom
the Engineer-in-Charge before use, before stacking at the site of work.

(16) For the purpose of measurements, the method prescribed in the ‘Indian
Standard’ specifications shall be applicable in addition to those prescribed in
Boards Schedule of Rates unless stated otherwise stated in contract. In caseof
any ambiguity the decision of the Engineer-in-charge shall be final.

(17) The notes and datas furnished in Deendayal Port Authority, Schedule of Rates in
force will be considered for measurement purpose in the case of lead, weight,
allowance for voids etc. of the materials.

(18) All the labour acts, rules and regulations in force from time to time are to be
followed by the contractor.

(19) The contractor shall have to obtain necessary license from the Assistant Labour
Commissioner (Central) Gopalpuri in case he has to engage 10 or more workers
on any day during the execution of work.

(20) Barricading, including proper lighting arrangement in the night at the required
places shall have to be provided by the contractor at his own cost, including
necessary arrangements for proper movement of traffic by carefully maintained
approaches and road diversions with suitable sign boards for indications of roadsigns
etc. as directed by the Engineer-in-Charge.
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(21) Income tax deduction at applicable rates and surcharge as applicable thereonshall
be made while making the payment to the contractor for carrying out thework and
only net amount shall paid as directed by the Central Board of the direct taxes,
Ministry of Finance, Government of India.

(22) GST Registration should be invariably mentioned in the bid / tender, failing which
the bid / tender will be treated as non-responsive and liable to be discharged.

(23) GST & PAN No. may be furnished with documentary evidence along with the
Tender Documents.

(24) The rates quoted by the Contractor shall be exclusive of GST. The contractorshall
quote prevailing GST rate separately which shall be reimbursed by DPAafter
ascertaining necessary compliance as per Goods & Service Tax — 2017.The
contractor shall have valid GST registration number to be become eligiblefor
participating in the bid. All other duties, taxes, cesses applicable if any, shallbe borne
by Contractor.

(25) All the work until handed over to the Engineer-in-Charge shall stand at the riskof
the contractor who shall be responsible to make good at his own cost. All the losses
and damage caused by or due to fires, weather, tides or any other reasons.
Contractor shall hand over the work in good order and conditions and in conformity
in every respect with the requirements of the contract. Each concrete road will
be taken over for use on completion as per decision of Engineer-in-charge.

(26) All the grass, shrubs, plants and foreign matter etc. in the alignment of the site and
within the site of work shall have to be cleared, if required without any extra cost.

(27) During the execution of work the contractor shall employ only such persons whoare
careful, perfectly skilled and experienced in his field of work. The Engineer- in-
Charge shall be at liberty to object and ask the contractor to remove from the work
any person employed by the contractor for execution of work, in the opinion of
Engineer-in-Charge, misconducts or he is found negligence in the proper
performance of his duties as such persons shall not be again employed on the work
without permission of Engineer-in-Charge.

(28) All the precautions regarding the safety of the work shall have to be taken andthe
instruction of Engineer-in-charge in this respect shall have to be followedstrictly.

(29) The Engineer-in-charge may delete any number of items included in his tender
(contract) without assigning any reasons and without any financial liability.

(30) All the tools, plants, scaffolding, ladder etc. and other machinery etc. required
temporary for the purpose of execution of work will have to be arranged by the
contractor at his own cost, and storing of such tools, plants etc. will have to be
made by him.

(31) The contractor has to make his own arrangement for the storage of materialsat
site or work.

(32) Unless otherwise specifically mentioned the rates quoted for all items includes for all
lead and lift and no extra claims shall be entertained on this account.

(33) For execution of work, contractor has to construct temporary offices, store, labour
room toilet etc. at his own cost. Nothing will be paid for these purposeand on
completion of the work, before handing over the site contractor has todismantle
all these temporary structure erected by him. Completion certificatewill be issued
only after compliance of above aspect.
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(34) The contractor shall have to obtain quarry permits from the office of the Geologist,
Department of Geology and Mines, Bhuj-Kutch before quarrying any secondary
materials like Quary spall, crushed metal, sand, earth, murrum, rubble etc.

(35) All the royalties of materials, quarry fees, octroi, wharfage charges, any taxesetc.
are payable by the contractor directly to the authority concerned and therates
quoted shall be deemed to be inclusive of all such charges. Before claiming
refund of Security Deposit, the contractor shallproduce “No Dues Certificate” from
the Geologist, Geology and MiningDepartment, Bhuij.

(36) The working drawings of the proposed works shall be supplied to the contractor
during the progress of works as and when found necessary by Engineer-in-
charge and decision of Engineer-in-charge regarding requirement of detailed
drawings shall be final and binding to the contractor and no claims/disputes what-
so-ever regarding non-availability of drawings shall be entertained.

(37) The contractor shall not deposit and store any materials in such a way so asnot
to cause inconvenience to the Port users and hindrance in the port activities.

(38) Nothing extra shall be paid for change of quarry against lead etc.

(39) Though the drawings to be supplied will be exhaustive the decision of the
Engineer-in-charge regarding any change in the drawings shall be final and
binding to contractor and no dispute / claim regarding extra payment shall be
allowed on account of such changes.

(40) The tenderer shall examine carefully the condition of contract, specificationsand
drawings etc. before submitting the tender. He shall also visit and inspectsite of
work and acquaint himself with all local condition in the cargo jetty of port,
availability of construction materials and labourers nature of soil and working
condition at and around the site before submitting the tender. No dispute/claims
what-so-ever shall be entertained for the work of any nature arising out of local
conditions.

(41) If available, electric supply will be given by D.P.A., otherwise the contractor has to
make his own arrangement for electric supply. The charges for electric supply
consumption will be borne by contractor as per prevailing rates.

(42) FORCE MAJURE: This will be restricted to acts of God only.

(43) During the execution of works dewatering manually or by pumping is to be doneby
the contractor at his own cost, if found necessary and no claim on this account
shall be entertained.

(44) As per site condition the approach etc. will be required which the contractor shall
provide & maintain at his own cost. Contractor shall consider these aspects
while quoting the rates in tender. Nothing extra will be paid for the same.

(45) The guarantee period of the whole work will be 12 months from the date of
completion of work. The balance security Deposit of the contractor will not be
refunded before the expiry of 12 months guarantee period after final completion of
the work satisfying in all the respects.

(46) FREE MAINTENANCE GUARANTEE PERIOD including defect works The scope
of works also includes 12 months maintenance guarantee period from the
certified date of completion of works during this period the contractorshall be
responsible to make good and remedy at his own expense any defectwhich may
develop or may be notice for the work carried out by him or due tothe reason
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attribute to him. The Engineer in charge shall give to contractor anotice in writing
about the defect with remedial measure and the contractor shallmake good the
same within period specified in the notice. In case of failure onthe part of
contractor to carryout the instruction of Engineer in charge the Engineer may
rectify, remove and re-execute the work at the risk and cost ofthe contractor. The
Engineer in charge shall be entitled to appropriate the wholeor any part of the
amount of security deposit towards the expenses if any incurred by him in
rectification, removal or re-execution. The contractor shallimmediately recoup the
amount so spend that any given time the security deposit shall be maintained as
in the clause of contract. If the contractor fails to recoup the amount of security
deposit than Engineer in charge shall be entitled to recover the amount spent over
the amount security deposit.

(47) All works within the scope of this Tender must be completed within a period of 12
months from the date of written order of the Engineer-in-charge tocommence the
work.

(48) Deendayal Port reserves the right to accept or reject any or all the tender without
assigning any reason what so ever.

(49) SECURED ADVANCE:

a. Secured Advances on the security of materials brought to shite and to
be consumed within a period of 3 months may be made to the
contractors foritems which are to be used on work.

b. Secured advance shall be granted only for non-perishable/ non-
breakable items like steel, aluminium or steel frame works / doors
/windows etc.

c. The Executive Engineer can sanction the secured advance up to an
amount not exceeding 75% of the value of the materials as assessed
by the Engineer-in-charge considering the bill invoice, or an amount not
exceeding 75% of the material element cost in the tendered rate of the
finished item ofwork, whichever is lower.

d. A formal agreement should be drawn up with the contractor under
which Port Authority secures a lien on the materials and is safeguarded
against losses due to the contractor postponing the execution of the
work or due to shortage or misuse of the materials, and against the
expense entailed fortheir proper watch and safe custody.

e. Payment of such advances should be made only on the certificate of
anofficer not below the rank of Assistant Engineer that :

i. The quantities of materials for which the advances are made have actually
beenbrought to site and stacked in proper and safe custody and measured.

ii. Full quantities of the materials, for which advance is to be made, are
requiredby the contractor for use on items of work for which rates for finished
work have been agreed upon.

ii. The quality of materials is as per the specifications.

iv. Recovery of advances so made should not be postponed until the whole of
thework entrusted to the contractor is completed. They should be made
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from hisbills for work done as the materials are used. The necessary
deductions being made whenever the items of work in which they are used
are billed for.

(50) The contractor shall arrange to supply samples of coarse aggregate and
fineaggregate etc. to the Port Laboratory for mix design for concreting
works. Mixing of cement concrete works shall be on weigh batching basis
as per approved design. For better workability contractor is free to use
Plasticizers/Super plasticizer without any extra cost. Maximum free water
cement ratio shall be 0.45 for M 30 grade, slump shall be as per the table
below.The minimum cement content shall be as per IS 456-2000.

(51) It must be clearly understood that the rates quoted in the tender are to
includefor everything required to be done as per instructions for tendering,
conditionsof contract, specifications and drawings referred to therein and also
for all such work as is necessary for the proper completion of the works
although specifically mention thereof may not have been made in the
tender schedule,specification or drawings, the rates are for works in-situ
should be inclusive off all incidentals necessary for carrying out the
“Works”.

(52) The Contract is liable to be cancelled in case either contractor himself or any
of his employees if found to be Engineer of Gazetted rank of Government
Officer, employee an Engineering Department of Government of India or
Deendayal Port AUTHORITY within two years of retirement and do not
process the permission from the concerned authority for working as
contractor or his employee or hisemployee.

(53) The tenderers are not expected to make any post tender modifications.
Hence, the tenderer should not make any correspondence regarding the
tenders aftersubmission of the same of due date and time. No cognizance
of any correspondence shall be taken and if any tenderer persists with
the same, necessary action will be initiated against him. All the tenders
received on orbefore the due date & time shall be opened, if otherwise
found in order.

(54) In the case of discrepancy between the schedule of quantities, the
specificationand / or the drawings, the following order of preference shall be
observed: -

i) Description of schedule of quantities.

ii) Particular specification and special condition, if any.

iii) Drawings.

iv) C.P.W.D. specifications.

v) Indian standard specifications of B.I.S.

vi) Guidelines for planning and Construction of School Building of KVS

(55) While evaluating the tender, due regard will be paid to national defense.

(56) The contractor shall arrange to supply samples of coarse aggregate and
fineaggregate etc. to the Port Laboratory for mix design for concreting
works. Mixing of cement concrete works shall be on weigh batching basis
as per approved design. For better workability contractor is free to use
Plasticizers/Super plasticizer without any extra cost. Maximum free water
cement ratio shall be 0.45 for M 30 grade, slump shall be as per the table
below.The minimum cement content shall be as per 1S 456-2000.
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SR.NO. TYPE OF STRUCTURE SLUMP REQUIRED
as per IS 456

1 Footing foundation 50

2 Columns, pillars, post etc. 75

3 Beams, lintel, plinth band etc. 75

4 Slab 50

5 Piles --

6 Chajjas 75

7 Walls, pilasters, buttresses, 75
railing, Balustrades
Stair 75
Domes -

10 Fins 75

11 RCC Pavements -

(57) The cubes casted at site shall be brought to Port Laboratory, Deendayal
for testing by the contractor at his own cost and test results shall conform to
IS 456 (latest edition). Testing charges of the cubes for 28 days test only shall
be born by the contractor. If the result is not satisfactory the concrete work
will have tobe dismantled and redone by the contractor at his own cost.

(58) The Engineer-in-charge reserves the right to ask the contractor to cast
additional c.c. cubes at the different stages of works for testing, if required
at3/7 days period. No separate payment shall be made to the contractor
on account of the cost of the labour and materials required for casting of the
cubes required for 3/7 days testing. The testing charges for these cubes shall
be borneby Department.

(59) The Engineer-in-charge reserves the right to make necessary changes in
the diameter of bars provided in the drawings and no claims what-so-ever
on account of change in diameter of bars will be entertained.

(60) The concrete work to be used for RCC works shall be made of the graded
machine crushed trap stone metal, and it should be from approved quarry.
Mechanical appliances such as concrete mixer, vibrator etc. shall be used
formixing, consolidation etc of the concrete.

(61) Concrete cover block with binding wire shall be used in all RCC works of
standard size as directed by the Engineer-in-charge, c.c. Cover block
shouldbe well cured for at least seven days before use- No extra cement,
labors, binding wire will be paid for casting of c.c. Cover block — No stones
or kapchi has to be used instead of cover blocks.

(62) Though the drawings to be supplied will be exhaustive the decision of the
Engineer-in-charge regarding any change in the drawings shall be final and
binding to contractor and no dispute / claim regarding extra payment shall
be allowed on account of such changes.

(63) The contractor has to provide sufficient barricades to site of work so that
trafficplying nearby should not damage the recently concreted work. In
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case of anydamage on account of above, the entire responsibility will
remain with contractor and nothing extra will be paid on this account.

(64) The stone metal 20 to 40 mm, 40 to 60mm, crush metal and sand shall be
from approved quarries.

(65) The mixing of concrete shall be done in a mixer of approved type which
will ensure a uniform distribution of material throughout the mass so that
mix is uniform in colour and homogenous.

(66) Batching of all aggregates shall be done as per IS -383.All batching
materialsuch as coarse aggregates, sand etc. shall be weighed in weigh
batchers conforming to 1.S5.2722 as per approved mix design.

(67) In case of Nominal Mix of concrete volumetric batching shall be adopted
andonly steel/wooden Farm as of appropriate size shall be used for
concreting.

(68) The grading of sand shall be as per I1S-2386
(Part-I1) for concrete works, as per 1S-2116-1980 for masonary works and
asper 1S-1542-1977 for plastering works.

(69) The mixer shall be equipped with approved water measuring device capable
of accurate measurement of water required per batch. The mixer shall
preferably be equipped with a mechanically operated pump for filling the
mixer tank or suitable arrangement as approved by Engineer-in-Charge.

(70) The strength of concrete shall be determined by compressive strength test.
For this purpose during the progress of the work cube samples shall be
cast for testing at 7 days and 28 days.

(71) Stripping of Form work shall be done as per relevant clause in IS 456-2000.
No dispute/claims shall be entertained on account of this.

(72) On completion of RCC works, no persons shall be allowed to move on
greenconcrete surface. As such contractor shall have to make a special
arrangement for finishing the concrete in such a way so as not to disturb the
green concrete.

(73) The form work shall be jointed neatly and shall be set exactly to the
requiredgrade and alignment.

(74) The form work shall be made up from either MS plate or water proof
plywoodof good quality. The rate shall include the cost of materials and
labour for theoperations involved such as:

a. Splayed edges, notching allowances for over laps and passing at
angles,battens, centering, shuttering, strutting, propping, bolting,
nailing, wedging, easing, striking and stripping of the same.

b. Filleting to form stop-chamfered edges or splayed external angles
notexceeding 20 mm. width.

c. Dressing with oil to prevent adhesion of concrete with shuttering.

d. Raking or circular cutting.

(75) All the form work shall be inspected by the Engineer-in-charge and their
suitability ascertained the form shall be thoroughly scraped, cleaned
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before reusing the same.

(76) Water used for mixing and curing shall be clear and free from injurious
amount of oil,acids, alkalies, salts sugar, organic materials or other
substances that maybe deleterious for concrete and steel shall be brought
by the contractor. Nothing extra shall be paid on this account.

(77) Unpurified potable water is generally considered suitable for mixing and
curing. Mixing and curing with sea water shall not be permitted in any cost.

(78) Periodically samples of water shall be tested as per 1S-3025.

(79) The Batching Plant shall comply the requirements laid down in the 1S-4925
and its latest amendments.

(80) The fly ash shall comply as per IS-3812(Part I,11,111) and its latest revision. In
case of Volumetric batching if aggregates are moist then allowance shall be
made for bulking of fine aggregates. Allowance for bulking shall be made as
per 1S-2386(part-3).

(81) The Mixer Machine shall be as per IS 1791 and IS 12119.

(82) The admixtures used in the concrete shall comply the requirements laid
downin IS 9103 and its latest revision.

(83) The mechanical Vibrator shall be as per IS 2505 for immersion vibrator, as
perlS 2506 if Screed Board Vibrator and as per IS 4656 if Form Vibrator
and its latest revision.

(84) The welding of reinforcement shall be done as per Is 2751 and its latest
revision.

(85) The reinforcement bending and laying shall be done as per the
requirementslaid down in IS 2502 and its latest revision.

(86) The joints in concrete should comply with IS 11817 and IS CODE: 3414 - 1968

(87) The reinforcement in the RCC pipes shall be as per IS 548.The same shall
beverified by breaking one pipe and collar from each lot of 100 pipes and
collarsor part thereof. The cost of same shall have to be borne by the
contractor forthe above inspection and clearance. The pipe shall be
transported by the contractor at the site of work at his own cost. No cement
and steel shall be supplied by Port Authority for casting of pipes.

(88) Jungle cutting shall comprise uprooting of rank vegetation, grass,
brushwood, shrubs, stumps, trees and spalings of girth up to 30 cm
measured at a heightof one meter above ground level. Where only
clearance of grass is involved itshall be measured and paid for separately.

(89) Pre-construction chemical treatments for the protection of building from
attackof subterranean termites shall be done as per 1S-6313(Part-11).
Chemical treatment for the eradication and control of sub-terranean
termites in existing buildings shall be done as per IS-6313(Part-
Il).(Guarantee period 10 years)
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(90) The Header Stone having length at about 3 times its height shall be used.
Thisstone shall have star mark for easy identification and at least one bond
stoneor set of bond stones shall be provided for every 0.5 m? of the area
of wall surface.

(91) Inalltype of Stone masonry works face joints shall not be more than 20 mm
inthick.

(92) Compressive Strength of bricks for masonry work shall not be less then
7.5 N/mm? and Compressive Strength of stones for masonry work shall not
be less then 400 Kg/cm2.

(93) Bricks shall be soaked in water before put into use for a period for the water
tojust penetrate the whole depth of the bricks.

(94) Bricks shall be laid with frog up.

(95) The average water absorption for the bricks shall not be more then 20%
by weight of bricks and also the rating of efflorescence of bricks shall not
more than moderate.

(96) The thickness of all types of joints including brick wall joints and cross
joints shall be such that four course and three joints taken consecutively
shall measure as follows:

(i) Incase of modular bricks confirming to IS 1077-1986 equal to 39 cm.
(ii) In case of non-modular bricks ,it shall be equal to 31 cm.

(97) The cement concrete solid blocks, machine made required for the work,
shall be got tested from the port laboratory as directed. The contractor
shall makeavailable the number of blocks so required for testing of solid
blocks and thestrength shall not be less than 40 kg/cm?

(98) Collapsible gates shall be of approved manufacturer and shall be
fabricated from the mild steel sections.

(99) A.C. sheets shall be as per 1S-459-1992 corrugated and semi corrugated
asbestos cement sheets and G.l.Sheets shall be as per 1S-277-1992
specification for galvanized steel sheets (plain and corrugated).

(100) Laying of A.C. sheets shall be as per 1S-3007(Part-1&Il) and its latest
amendments.

(101) The self-finished felt used in water proofing treatment shall be for four
course treatment (Hessian base felt) as per 1S-1322, for five course
treatment as perlS-1322(Fiber base felt) and for six course treatment as
per 1S-1322(hessianbase Felt).(Guarantee Period 5 years).

(102) Bonding material used in the water proofing treatment shall be as per 1S-702(if
blown type petroleum bitumen) and as per 1S-73 (If residual petroleum
bitumen) is used.

(103) M.S.grills, gates etc. shall be scraped and cleaned before painting. No
extrapayments will be made for the same.

(104) Synthetic enamel paint of approved colour and shade shall be of Asian
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Paints,IEL Ltd., Berger paint, Nerolac or equivalent make, as approved by
Engineerin charge.

(105) The leakage if any after the testing of joints of pipeline and fittings shall be
madegood by the contractor at his own cost. The contractor shall not refill
the trenches before carrying out the testing of pipelines.

(106) The rates for laying and fixing of the pipelines, valves and other specials
etc.should include additional cuttings, threading of pipes etc. If required
and no claim on this account will be entertained.

(107) If any road is required to be cut for laying water supply or drainage line that
willbe done by the Contractor at no extra cost and road should be restored
to itsoriginal conditions after laying and testing of pipelines at no extra cost.

(108) The GI pipes wherever required to be used shall be of “B” class (medium)
quality with ISI mark and approved by Engineer Incharge.

(109) CI soil waste and vent pipes with ISI marks shall be used for work. Pipes
shouldconfirm to IS 1729.

(110) Unless otherwise specified rates quoted shall be for the work upto
height20 Mtrs. from ground level and nothing extra shall be payable on this
account.

(111) The Kota stone required for flooring shall be of superior quality and shall have
to be got approved from the Engineer In charge before stacking.

(112) Ceramic tiles shall be of first quality and in strict conformance to the
relevantstandards formulated by BIS with ISI marked.

(113) All CC flooring works are to be finished with neeru (cement slurry) without
anyextra cost .However the bonafide use of cement used for the purpose
shall betaken into consideration while calculating theoretical consumption
of cement.

(114) The marble stone/Granite stone shall be used of approved quality and shade,
the same shall be got approved from Engineer In charge before putting to
use in work.

(115) Whenever the Kota stone/marble stone flooring are to be provided in treads
of staircase, it should be provided in one piece with pre finished nosing and
pre polished exposed surfaces and edges. Kota stone flooring or granite stone
flooring to be provided on top of cooking platform shall be pre polished with
pre finished nosing.

(116) Two coats of coal tar paint shall be applied on frames surfaces under
contactwith masonry/concrete before fixing the wooden frame in position
without anyextra cost.

(117) The teak wood to be used shall be of approved quality and shall be free
fromloose knots, cracks etc.

(118) The contractor shall produce for approval the samples of fittings for doors
andwindows before fixing.
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(119) If the item specifies then the wood shall be chemically treated for
antitermite and kiln seasoned upto 10 to 12% moisture content. The
contractor has to make arrangement for testing and seasoning to be done
under the supervision of the Deendayal Port Authority.

(120) If Hard wood is to be provided in frames of doors, windows, jaffaries shall
beas approved by Engineer Incharge.

(121) Flush doors shall be of approved make and confirming to relevant IS.
(122) Hold fast shall be as per I1S-7196.

(123) Hydraulic Door Closer shall be as per 1S-3564 Specification for door
closers(hydraulically regulated).

(124) The laminated sheet shall be of approved quality, shade i.e. Royal touch / kit
ply or equivalent of 1 mm thick.

(125) Acrylic distemper will be of Asian Paint,Nerolac or equivalent make as
approvedby Engineer Incharge.

(126) Payment of MS grills shall be made on actual weighment basis or
theoreticalcalculation of sections whichever is less.

(127) All aluminum sections required shall be of Jindal,Premani or Equivalent
standard make with anodizing thickness of 15 micron and test certificate for
the same shall be submitted and shall be got approved from Engineer In
chargebefore putting them into use.

(128) The fan hooks shall be bent to required shape and fixed in position before
casting RCC work wherever required at no extra cost.

(129) All the fittings / fixtures shall be used of approved make and weight
confirmingto relevant ISI.

(130) The CP brass stop / angle cocks, bib cocks, pillar cocks wherever used
shallbe of approved make and size, shape and confirming to relevant IS
Standards

(131) Gate/wheel valve shall be of ISI make.

(132) Mirror shall be of “Modi guard, Saint gobain or of equivalent make.
(133) W.C. seat & wash hand basin shall be of first quality confirming to relevant IS.

(134) Nahani trap should be of standard brand confirming to relevant and its
latestabendment with proper water seal and same shall be got approved
by the Engineer In charge.

(135) Gun metal wheel / gate shall be of approved brand and weight as per
relevantlS code and with ISI mark.

(136) Gully trap shall be confirming to relevant IS and shall have to be got
approvedby Engineer In charge.

(137) The tendered rates shall include the cost of cutting holes in walls, floors,

PageB0of 175



RCC slabs etc. wherever required and making good the same for which
nothing extra shall be paid.

(138) Exposed brick work cladding with 10 mm grove shall be carried out with
Natural brick (220mm x 70mm x 20mm) ,Product Code REC-711 of
Radhe Krishna Brick brand with adhesive for cladding of WEBER brand
Grade C2TE or as per direction of Engineer In Charge.

(139) Brick flooring shall be carried out with brick of Product Code- REB 91
Size 220 x 100x 35 of Radhe Krishna Brick or as per direction of
Engineer In Charge.

Note : items and material specification for the above mentioned point no. 56 to 140 may
be change/increase/decrease as per the direction of Engineer. If any material and items

not mentioned, it may be executed as per thenorms of KVS or as per direction of Engineer In —
Charge.

(140) Deployment of Key-Personnel:

i) The contractor shall deploy following employees at site:

SN Description Qty
1 | Manager(Technical) 1
2 | Quality Cum Surveyor Engineer 1
3 | Supervisor( 2 civil & 1 electrical) 3
i) Qualification and Experience Requirement of Ke  y Personnel
1. Manager (Technical)
i) Educational Qualification
Essential Graduate in Civilgiheering
ii) Essential Experience
a)Total Professional Experience Min. 10 yearsuilding Project
2. Quality Cum Surveyor Engineer
i) Educational Qualification
Essential Graduate in Civilgiheering
i) Essential Experience
a)Total Professional Experience Min. 05 yearstuiildng Project
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3. Supervisor

i) Educational Qualification
Essential Graduate/Diplom&inil Engineering &
Electrical
i) Essential Experience
a)Total Professional Experience Min. 05 yearsuiiding Project
(iii) In case the Contractor fails to deploy the

Manager/Engineers/Supervisor during all day of construction period, as
aforesaid above, contractor shall be liable to pay penalty at the rates of Rs.
1000/- per personnel per day to Deendayal Port Authority.

(141) BILLS TO BE SUBMITTED MONTHLY

A Bill shall be submitted by the contractor each month on or before the
date fixed by the Engineer-in-charge for all works executed in the previous
month, and the Engineer-in-charge shall take or cause to taken the
requisitemeasurement for the purpose of having the same verified, and the
claim, as far as admissible, adjusted as far as possible, before the expiry
of ten days fromthe presentation of the bill. If the contractor does not submit
the bill within thetime fixed as aforesaid, the Engineer-in-charge may
depute within seven daysof the date fixed as aforesaid, subroutine to
measure up the said work in thepresence of the contractor whose counter
signature to the measurement list will be sufficient warrant, and the Engineer-
in-charge may prepare a bill from suchlist.

(142) Contractor to be given a week to file objections to the
measurementsrecorded by the Department.

Before taking measurement of any work as has referred to in Clause 6,7,
and8 hereof, the Engineer-in-charge or a subordinate deputed by him shall
give reasonable notice to the contractor if the contractor fails to attend at
the measurements after such notice of fails to countersign or to record the
difference within a week from the date of measurement in the manner required
by the Engineer-in-charge then in any such event the measurement taken
bythe Engineer-in-charge or by the subordinate deputed by him as the case
maybe shall final and binding on the contractor and the contractor shall
have no right to dispute the same

(143) BILLS TO BE ON PRINTED FORMS

The contractor shall submit all bill on the printed forms to be had on application
at the office of the Engineer-in-charge and the charges in the bills shall
alwaysbe entered at the rates specified in the tender or in the case of any
extra work ordered in purpose of these conditions and not mentioned or
provided for in the tender at the rates hereinafter provided for such work
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(144) PAYMENT OF CONTRACTOR'S BILL TO BANK

Payments due to the contractor may, if so desired by him be made to his
bankintead of direct to him, provided that the contractor furnishes to the
Engineer- in-charge (1) an authorisation in the form of a legally valid
document such as apower of attorney conferring authority on the bank to
receive payment and (2)his own acceptance of the correctness of the
acount made out as being due tohim by the Board or his sighature on the
bill or other claim, preferred againstthe Board before settlement by the
Engineer-in-charge of the account or claim by payment to the bank, while the
receipt given by such bank shall constitute afull and sufficient discharge for
the payment the contractor should, whereverpossible, present his bills duly
receipted and discharged through his bankers.Nothing herein contained
shall operate to creats in favour of the any rights ofequities vis-a-vis the
Board.

(145) INFORMATION AND INSTRUCTIONS FOR CONTRACTORS FOR E-TENDERING
FORMING PART OF NIT AND TO BE POSTED ON WEBSITE.

1. Information and instructions for Contractors will form part of NIT and to
be uploaded on website.

2.  The intending bidder must have class-Ill digital signature to submit the bid.

3. The Bid Document as uploaded can be viewed and downloaded free
ofcost by anyone including intending bidder. But the bid can only be
submitted after uploading the mandatory scanned documents such
as Demand Draft/Pay order or Banker's Cheque/Bank Guarantee of
any National / Schedule Bank (Except Co-Operative Banks) having
its branch at Gandhidham towards cost of bid document, and EMD in
favour of respective E-I-C.

4. Bidders may modify or withdraw their bids before last date and time
of submission of bid as notified.

5. While submitting the modified bid, contractor can revise the rate of one
or more item(s) any number of times (he need not re-enter rate of all
theitems) but before last time and date of submission of bid as
notified.

6. On opening date, the contractor can login and see the bid opening
process. After opening of bids he will receive the competitor bid
sheets.

7. Contractor can upload documents in the form of JPG format and PDF
format.

8. It is mandatory to upload scanned copies of all the documents
including GST registration certificate as stipulated in the bid
document. If such document is not uploaded his bid will become
invalid and cost of bid document shall not be refunded.

9. If the contractor is found ineligible after opening of bids, his bid shall
become invalid and cost of bid document shall not be refunded.
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10. If any discrepancy is noticed between the documents as uploaded at
thetime of submission of bid and hard copies as submitted physically
by the contractor the bid shall become invalid and cost of bid document
shall not be refunded.

11. Certificate of Financial Turn Over: At the time of submission of bid
contractor may upload Affidavit/ Certificate from CA mentioning
Financial Turnover of last 3 (three) years or for the period as specified
in the bid document and further details if required may be asked from
the contractor after opening of technical bids. There is no need to
upload entire voluminous balance sheet.

12. Contractor must ensure to quote rate of each item. If any cell is left blank
and no rate is quoted by the bidder, rate of such item shall be treated
as"0" (ZERO).

13. The Draft information and instructions to Contractors may be modified
suitably by NIT approving authority as per requirement.

14. All the mandatory document required/prescribed for pre-qualification
haveto be enclosed by the bidder failing which his offer shall be
rejected andtreated as non- responsive. However, additional documents
required if anyfor verification of the original documents shall be
submitted by the bidderif required by DPA.

List of Documents to be scanned and uploaded within the period of bid
submission:

I. Demand Draft/Pay order or Banker's Cheque /Bank Guarantee of
anyNationalized Schedule Bank (Except Co-Operative Banks) having its
branch at Gandhidham against EMD as per Board decision.

Il. Demand Draft/Pay order or Banker’'s Cheque towards cost of Tender Fees.
(146) Insurance of equipment’s

(1) The contractor shall insure, at his cost, the plant and machinery for
which mobilization advance is sought and given, for a sum sufficient
toprovide for their replacement at site.

2 Any amount that is not recovered from the insurers shall be
borneby the contractor.

(147) Construction of Site Offices and QA Labs

Site offices shall be constructed by the contractor to facilitate working at
siteand to provide necessary facilities for maintenance

of site records,
drawings, plans, approved samples, codes and specifications, copy of
agreement and detailed estimate etc.

In some contracts a provision is kept or construction of site office for client
and facility of conference room etc to conduct review meetings and
coordination meetings etc at site.

Along with site office the QA Lab need to be established for immediate
testingof materials and design mix of concrete, soil parameters etc. if
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required, as directed by the E-I-C. This would depend on the nature of work
and should beconsidered in the tender for works costing more than 2 crores,
in which it would be necessary. The tests should be carried out in the
presence of JE & AXEN/AEN and test checked by the E-I-C.

(148) Payment of Final Bill

Final bill of all works shall be paid as per DPA’s citizens’ charter. In case
contractor fails to submit the final bill within 2 months of completion of work,
the process of final bill should be initiated by the E-I-C suo-moto to thwart the
effortsof contractor to delay the preparation of final bill which in all probability
may bein the minus. Similarly E-I-C should not delay recoveries for any
overpayments detected/ the recoveries being disputed by the contractor on
the plea that contractor has gone to Arbitration.

(149) Refund of performance guarantee

The performance guarantee shall be refunded to the contractor soon after the
completion of the work and issuing of the completion certificate provided
that

Refund of security deposit is governed by relevant clause of the contract. It
shallbe refunded without waiting for a formal application from contractor
after the same becomes due for refund.

In cases where a period of maintenance Guarantee has been prescribed
in the Contract, it will be counted from the date of completion. The security
deposit ofthe contractor shall be refunded by the E-I-C after the prescribed
maintenance Guarantee period as stipulated in the agreement is over and
final bill is passed for payment.

(150) Removal of rejected/sub-standard materials

(& Whenever any material brought by the contractor to the site of work is rejected,
entry thereof should invariably be made in the Site Order Book under the
signature of the Assistant Engineer, giving the approximate quantity of
such materials.

(b) Assoon as the material is removed, a certificate to that effect shall be recorded
by the JE/AE against the original entry, giving the date of removal and
modeof removal, including the registration number of the truck and a copy
of gate pass wherever applicable..

(151) Deviation in quantities
Normally deviation means deviation in quantities of agreement items, i.e.
wherethere is increase or decrease in the quantities of items of work
specified in the agreement.

Rates for such deviated items shall be calculated strictly as per the
provisionof agreement clauses.

(152) Deriving the Market rates :
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As per provisions of variation clauses sometimes rates are to be determined
based on market rates in certain conditions. In such cases the contractor
within

14 days of receipt of order for execution of deviated quantities, extra or
substituted items beyond permissible limits and before the commencement
ofsuch work shall give notice, for revision of rates, supported by proper
analysis, for such quantities. Engineer-in-Charge shall consider the
analysis submittedby contractor and determine the rates on basis of market
rates.

Further in case market rates are less than the agreement rates then in such
acase Engineer-in-Charge should give notice to the contractor within one
month of occurrence of the excess and should decide the rates based on
market rates considering the reply of contractor.

The analysis of rates on market rates should be on similar lines as adopted
in the justification of tender except that market rates of material/labour, hire
charges of plant and machinery intended to be used prevailing at the time
ofsuch order or occurrence shall be adopted. Over and above the market
ratesso arrived 10% would be added for overheads and profit of the
contractor.

(153)DPA shall engage the third party Inspection agency for quality
assurance separately. The Contractor has to co-operate to the Third
Party Inspectionagency representative in his duties related to this work.
The Execution ofthe work shall be subject to third party inspection by
the agency engagedby DPA. The contractor is required to comply the
observations, queries ofthe agency and any cost incurred from this
purpose shall be the responsibility of the contractor.

(154) Prospective bidders may raise query relating to bidding condition, bidding
process and/ or rejection of its bidding for rejecting a tender or non-issuing
atender to prospective bidder will be disclosed where written enquiries are
made by the concerned bidder.

(155)Tenders with any condition, including conditional rebates, shall be
rejectedHowever, tenders with unconditional rebate will be acceptable.

(156) INTEGRITY PACT

¢ The bidder has to execute Integrity Pact agreement with DEENDAYAL PORT
AUTHORITY (As per Appendix) Shri S K Sarkar, IAS (Retd.) and Shri Saurabh
Candra, IAS(Retd.) Has been nominated as Independent External Monitor for
Integrity Pact. Whose address is as under :

(1) Shri S.K.Sarkar, IAS (ReRD.) (2) Shri Saurabh Chandra, IAS (ReRD.)
B-104, Nayantara Aptt., A-9, Sector-30,
Plot No.08-B, Sec-07, Dwarka, Noida (UP) 201301
New Delhi - 110 075 Mobile No. 9871322133
Mobile No. 98111 49324 Email: saurabh7678@yahoo.co.in

Email :- sksarkar1979 @gmail.com

(157)Scanned copy of pre-contract Integrity Agreement (as per Appendix
enclosed) is to be uploaded along with the bid. Original hard copy of
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Pre Contract Integrity Pact Agreement shall be submitted by post or
hand immediately after closing date of online E-tender failing which
tender shallbe considered irrelevant.

(158) While evaluating tenders, regard would be paid to National Defense
Security consideration.

(159) Special condition in respect of cement.

(1) The contractor shall procure 53 grade (conforming to IS 269-1989) OPC
cement, as required in the work, from reputed manufacturers of
cement having a production capacity not less than one million tons or
more per annum as approved by the Ministry of Industry,
Governmentof India, and holding license to use ISl certification mark
for their product.

(2) The supply of cement shall be taken in 50 kg. bags bearing
manufacturer’s name, date of manufacturing, batch number and ISI
marking. The cement shall be brought at site in bulk supply of
approximately 50 tons or as decided by the Engineer- in- charge. The
cement godown of the capacity to store a minimum of 200 bags of
cement shall be constructed by the contractor at site of work for which
no extra payment shall be made. In case of big projects with mass
consumption of cement, the same can be brought in Silos.

(3) Samples of cement arranged by the contractor shall be taken by the
Engineer-in-charge and got tested in accordance with provisions of
relevant BIS codes. In case the test results indicate that the cement
arranged by the contractor does not conform to the relevant BIS
codes, the same shall stand rejected, and it shall be removed from the
site by the contractor at his own cost within a week’s time of written
order from the Engineer- in-charge to do so. The cement shall be used
on thework only after satisfactory test results have been received. The
contractor shall supply free of charge the cement required for testing
including its transportation cost to testing laboratories. The cost of
tests shall be borne by the contractor.

(4) Double lock provision shall be made to the door of the cement
godown. The keys of one lock shall remain with the Engineer-in-Charge
or his authorized representative and the keys of the other lock shall
remain with the contractor. The contractor shall be responsible for the
watch and ward and safety of the cement godown. The contractor
shall facilitate the inspection of the cement godown by the Engineer-
in- Charge at any time.
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(5) The actual issue and consumption of cement on work shall be
regulated and proper accounts maintained as provided in the contract.
The theoretical consumption of cement shall be worked out as per
procedure prescribed in the contract and shall be governed by
conditions laid therein. In case the cement consumption is less than
theoretical consumption including permissible variation, recovery at
the rate so prescribed shall be made. In case of excess consumption
no adjustment need be made.

(6) The damaged cement shall be removed from the site immediately
by the contractor on receipt of a notice in writing from the Engineer-
in- charge. If he does not do so within 3 days of receipt of such notice,
the Engineer-in-charge shall get it removed at the cost of the
contractor.

(7) The cement procured by the contractor should not have aged more than
6 weeks. The original bills for verification to this effect shall be
submitted with every bill of measurement.

(B) Special conditions for steel

(1) The contractor shall procure TMT bars of Fe415/ Fe500/ Fe550 grade
as per tender conditions.

(a) The grade of the steel such as Fe415/Fe500/Fe 550 or other grade
tobe procured is to be specified as per BIS 1786-2008.

(b) The TMT bars procured from primary producers shall conform to
manufacture’s specifications.

(c) The TMT bars procured shall conform to the specifications as laid by
Tempcore, Thermex, Evcon Turbo & Turbo Quench as the case may
be.

(d) For TMT bars procured either from primary producers or secondary
producers, the specifications shall meet the provisions of IS 1786 :
2008 pertaining to Fe 415D or Fe 500D or Fe 550D grade of steel as
specified in the tender.

(2) The contractor shall have to obtain and furnish test certificates to the
Engineer-in- charge in respect of all supplies of steel brought by him to
the site of work.

(3) Samples shall also be taken and got tested by the Engineer-in-Charge
as per the provisions in this regard in relevant BIS codes. In case the
test results indicate that the steel arranged by the contractor does not
conform to the specifications as defined under para (1) above, the
same shall stand rejected, and it shall be removed from the site of
work by the contractor at his cost within a week’s time of written
orders from the Engineer-in-Charge to do so.

(4) The steel reinforcement bars shall be stored by the contractor at site
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of work in such a way as to prevent their distortion and corrosion, and
nothing extra shall be paid on this account. Bars of different sizes and
lengths shall be stored separately to facilitate easy counting and
checking.

(5) For checking nominal mass, tensile strength, bend test, re-bend test
etc. specimens of sufficient length shall be cut from each size of the
bar at random, and at frequency not less than that specified below:

Size of bar For consignment below For consignment above
100MT 100MT

Under 10 mm dia One sample for each 25 One sample for each 40

bars MT or part thereof

MT or part thereof

10mm to 16mm dia One sample for each 35 One sample for each 45

bars MT or part thereof MT or part thereof

Over 16mm dia bars One sample for each 45 One sample for each 50

MT or part thereof MT or part thereof

(6) The steel procured by contractor should not have aged more than 6
weeks. The original bills to this effect shall be submitted with every bill
of measurement.

(7) The contractor shall supply free of charge the steel required for testing
including its transportation to testing laboratories and the testing
charges shall be borne by the contractor.

(8) The actual issue and consumption of steel on work shall be regulated
andproper accounts maintained. The theoretical consumption of
steel shall be worked out as per procedure prescribed in the
contract. In case the consumption is less than theoretical consumption
including permissible variations (+3% for cutting into pieces +/- 2%
for variation in weight) recovery at the rate so prescribed shall be
made. In case of excess consumption no adjustment need to be made.

(159) SECURITY DEPOSIT

Security Deposit shall consist of Performance Guarantee to be submitted
at award of work. Performance Guarantee should be 5 % of the Contract
price which should be submitted in form of Bank Guarantee Schedule
Bank (Except Co-Operative Banks) having its branch at Gandhidham of
Nationalized Bank, having its branch at Gandhidham or Demand Draft
within (21 days in case of domestic bids and within 28 days in case of
global bids) of receipt of Letter of Acceptance/Intent which will be
refunded immediately not later than 14 days from completion of defect
liability period.
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Successful Bidder has to submit the Performance security @ 5% of
contract price within 21 days of receipt of Letter of Acceptance / Intent,
failing which the work will not be awarded and the bid security i.e. EMD
will be forfeited.

(160) SETTING OUT

The Contractor shall be responsible for the true and proper setting out
of the "Works" and the correctness of the positions, levels, dimensions
and alignment of all parts of the works and for the provision of all
necessary instruments, appliances and labour in connection herewith.
If at any timeduring the progress of the works any error shall appear
or arise in the position levels, dimensions or alignment of any part of
the works, the Contractor shall immediately notify the
Engineer/Engineer-in-Charge or hisRepresentatives who will direct the
Contractor in what way the work shallbe carried out and the Contractor,
on being required to do so by the Engineer/Engineer-in-Charge or his
Representative, shall at his own expense rectify such error to the
satisfaction of the Engineer / Engineer-in- Charge or Engineer’s
Representatives at any stage of the work or the checking of any setting
out or any line or level by the Engineer/Engineer-in-Charge or
Engineer's Representative shall not in any way relieve the Contractor
of his obligations under the contract.

The Contractor shall carefully protect and preserve all
benchmarks, site rails, pegs and other things used in setting out the
worksto the approval of the Engineer-in-Charge.

(161) NOTICE OF ADDRESS

The Contractor shall notify in writing to the Engineer an address at
Gandhidham/ Adipur for the service on the Contractor any
communicationor any notice to be given to him under the Contract and
any such notice/communication to the Contractor shall be deemed to be
duly servedif sent by registered post to or left at such address or if
delivered to the agent or representative of the Contractor. Any
notice/communication to the Contractors shall also be deemed to be duly
served if sent by registered Post to or left at the principal place of
business or if the Contractor be a company the registered office of the
Contractor or at the contractors last known address.

(162) Special Conditions for Environmental Protection

1. The contractor(s) shall strictly follow up the environmental rules as per
the Environmental (Protection) Act 1986 while execution of the work
and as directed by Engineer-In-Charge.

2. All construction materials i.e. Cement, Aggregates, sand & fill materials
which are to be used in construction work shall be covered with
Tarpaulin or other fabric materials as directed by Engineer-in-charge.

3. The Contractor(s) should stacked and disposed the waster materials in
such a manner which are not destroy the environment.

4. The contractor(s) shall sprinkles the water to minimize the dust
emission.

5. Machine mixers, vibrators, way batches plant, diesel generator sets

and other vehicles engines shall not be left running when not in use.
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6. Emission of NO2 and SOz shall be maintained within the worksite
area as per the International Regulations (MARPOL).

7. To prevent and minimize vibration and noise levels from machineries /
vehicles during construction activities the contractor(s) shall take the
remedial action to minimize noise pollution as under:

a. Provide adequate silencers attached with all vehicles and
machines.

b. Install suitable mufflers on engine exhaust and compressor
component.

c. The diesel generators set shall be used of noise less.

8. To contractor(s) shall stacked / stored the construction materials at
adequate distance from coastal area.

o. The contractor(s) shall provide the barrier to prevent the construction
materials from mixing up with surface / ground water.

10. The contractor(s) should discharge Waste generated during
construction work as per CPCB / GPCB regulations.

11. For tenders costing Rs. 5 crores & above: 100 saplings (min. 3 ft.
height) have to be planed.

The plantations have to be made within 4-6 months from the date of
award of work and has to be maintained till the completion of the
maintenance period of contract. After the completion of the
maintenance period of contract, contractor has to hand over the
plantation to the DPA. The maintenance shall include trimming,
watering, providing temporary guards, etc.

The location of the plantation and type of saplings to be planned shall
be manually decided by the Engineer-in-charge of DPA and the
contractor. The cost of the above plantations and its maintenance has
to be borne by the contractor as a part of their social responsibility.
No extra payment shall be made to the contractor for the above. In the
event of failure by the contractorto execute the above work, it shall be
done departmentally at the cost and risk of contractor.

(163) GST Clause

(a)  The contractor shall quote the price exclusive of GST. The
contractor shall quote prevailing GST rate separately which shall
be reimbursedby DPA after ascertaining necessary compliance as
per Goods & Service Tax —2017. The contractor should have valid
GST registration number to become eligible for Participating in
the bid. However, GST will notbe considered for evaluation of bid
Price. All other duties, taxes, cessesapplicable if any, shall be
borne by the contractor.

(b)  GST Registration should be invariably mentioned in the bid /
tender, failing which the bid / tender will be treated as non-
responsive and liable to be discharged.

(9 GST & PAN No. may be furnished with documentary evidence
along with the Tender Documents.
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(d) It is mandatory to upload scanned copies of all the documents
including GST registration certificate as stipulated in the bid
document. If such document is not uploaded his bid will become
invalid and cost of bid document shall not be refunded.

() The TDS under GST Act is required to be deducted @ 2% (1%
CGST and 1% SGST or 2% IGST) from payment / credit given
to contractors
/professionals and others for work order/contracts exceeding
Rs.2,50,000.00

() Contractor/service provider/supplier etc. has to ensure timely and
proper filling of GSTR 1 so that Deendayal Port AUTHORITY can
avail input tax credit in timely manner. In case DPA not allowed
input tax credit due to failure on part of the contractor/service
provider/supplier etc., it will be a financial loss to the DPA and
therefore same shall be recovered from the payment/deposit of the
contractor/service provider/supplier.

(164) (a) Contractor has to appoint an agency, with the prior approval of
DPA, to prepare Working Drawings, Structural Drawings,
Elevation Drawings, Specifications of Construction Material etc.
as per the requirement of DPA and as per the norms of Kendriya
Vidyalaya Sangthan (KVS). The charges of agency will be borne
by the contractor.

(b) The Agency shall also supervise the work during the period of
Construction, stage wise as per the requirement of DPA/KVS
and report for the same have to submit to DPA.

(165) Contractor has to take all the necessary statutory approvals as per KV norms during the
construction period and at the time of handing over of Building to DPA/KVS.

(166) The contractor shall be registered under The Building and Othestiction Workers
(Regulation of Employment and Conditions of Service) Act, 1996.

a) The payment from 2nd bill to pre-final bill, shall be rels#ssubject to the condition
that the documentary evidence (copy of paid Challan in Goeasury) of the Welfare
Cess @1% of work done or as amended by Statutory Authority froenta time,
paid concerned authority is submitted for the previous bill

b) The documentary evidence (copy of paid Challan in Govt. Tirgpef Welfare cess
@ 1% of work done or as amended by Statutory Authority fromtintiene, paid on
Final bill shall be submitted before releasing the Perfamaduarantee.

(167) The rate quoted by contractor shall be realistic. During thtuation of tender, if rates
guoted by the contractor are found unrealistic, the tender shaibm&dered non-
responsive and Engineer in Charge reserves right to caneelynmrrespondence shall
be entertained in this regard

EXECUTIVE ENGINEER (TD)
DEENDAYAL PORT AUTHORITY

CONTRACTOR
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Name of Work: Construction of Kendriya Vidyalaya Building at Port Colony Gopalpuri
, Gandhidham

SPECIAL CONDITIONS FOR ELECTRICAL PART

1. In the event of dimension figures upon a drawing differing from those obtained by
measuring drawings shall be referred to the Chief Mechanical Engineer, whose
decision shall be final and binding upon the Contractor.

2. The Contractor shall submit the coloured three sets Hard copy of approved
drawing of cable routes, circuit diagram of LT installation layout, plans of wiring
with technical literature and soft copy and also three sets of as made drawing on
completion of work along with tracing.

3. While carrying out the work of electrical nature, the Contractor shall adhere to the
provisions of the Indian Electricity Rules, 1956 and as amended from time to time
and shall not violate any Regulations, which he will be solely responsible.

4. While crossing the rail/road, damaged caused to it should be set right by Tenderers
to the Satisfaction of the Executive Engineer (TD), Deendayal Port Authority. Before
laying the new cables at existing route through Road/ rail / jetty, contractor shall
take written permission from Engineering —In-Charge, in this regard contractor
shall make earmarked drawing in two set, which will clear indicated the whereas
cable will pass and take permission from TD Division. After completion of new
cable, laying work contractor shall take NOC from Harbour Division regarding
satisfactory completion of Road/Rail/RCC crossing work at inside cargo jetty area
& copy of NOC same should be submitted to Executive Engineer (Electrical).

5. The work shall be programmed in such a way that the electric supply to the existing
installations is not disturbed to the extent possible keeping in view of the work of
cutting existing cables, making straight joints and terminating cable ends in the
feeder pillar, switchgear etc. shall be carried out within the shortest possible shut
down periods to instruction.

6. Armouring of the PVC-A-PVC / XLPE armoured cables shall be effectively earthed

at the termination glands and connecting to the nearest earth point. The tail end
shall be taped with PVC adhesive tape appropriate colour.
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10.

11.

12.

13.

14.

15.

16.

. The cable to be supplied by the Contractor shall be in standard drum length and

straight joint shall be avoided as far as possible. In case same cannot be avoided
the Contractor shall supply the requisite number of straight joints complete with

jointing materials and accessories shall carry out the jointing work at their cost.

. Necessary marking and lettering giving details of the circuits, cables etc. shall be

carried out on the pedestal and LT panels as per the directions given.

. All the supporting framework of the DB/LLP and other equipment shall be painted

with two coats of primer and two coats of finishing paints of grey shade no 631 of
IS: 5 after proper surface Cleaning, de-greasing, chemical cleaning as per the
recommendation of the manufacturer.

Caution board vitreous enamelled written in three languages, one being the
regional language, shall be fixed or displayed to indicate danger and supply
pressure according to the Indian Electricity Rules 1956 wherever the supply is at
440 Volts and above.

Necessary cable route indicators and cable joint indicators shall provide at an
interval of 100 Meters approximately.

The Contractor has to provide the materials and equipments of following make as
per the approved list attached.

The contractor shall study the local working conditions at the site of work before
tendering and no claim what-so-ever shall be entertained.

The work shall be carried out in accordance with the best standards of
workmanship and to the entire satisfaction of the Engineer-in-Charge.

The electrical installation shall confirm to all currently applicable ISI specification
such as IS: 732, 1IS: 3043, IS: 2309, IS: 3045 etc. with up to date amendments
including relevant IEC regulation and Indian Electricity rules 1956 with up to date
amendment.

Necessary earthing of wiring, Load Panel, etc. set will be carried as per the IE rule
& Act.
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17. For laying the new supplied cable, contractor shall take route approval in drawing
from EIC same will be send to Civil Department for permission through proper
channel for Civil Item like Road/Rail/RCC Crossing,

18. For High Mast, Foundation work shall be carried out under supervision of Civil
Engineering Department. Necessary Drawing &amp; Material for foundation shall
be approved from civil Engineering Department.

19. The Tenderers shall quote the rate for cable lying, which shall include the, cable
tagging, dressing, end termination, appropriate size of glands &amp; ferrule work
as per requirement etc.

20. All wiring, shall be concealed/Surface as per specification & LED fittings will be
surface mounted Bulk Head, hence at the time of CIVIL work, firm shall be planed
accordingly & continues touch with EIC, For concealed wiring / Points/ sub Ckt.
/location of LED fitting, LPP/Meter/DB, otherwise firm shall be responsible for any
untoward situation &amp; no claim what-so-ever shall be entertained.

21. Queries about the Technical Data
The Engineer-in-Charge will clarify queries on the Technical Data.

22. Instructions
The contractor shall carry out all instructions of the engineer or his nominee which
comply with applicable laws where the site is located

23. Safety
The Contractor shall be responsible for the safety of all activities on the Site.

24. Quality Control
Identification of Defects
The Engineer-in-Charge or his nominee shall check the work carried out by
Contractor and notify the Defects found if any. The Engineer-in-Charge or his
nominee may instruct the Contractor to rectify the Defect.

25. Employer’s right of Rejection:
The employer shall reserve the right to reject a part portion or consignment thereof
within a reasonable time after actual delivery thereof at the place of

destination, if consignment is not in all respects in conformity with terms
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&amp; conditions of the contract whether on account of any loss,
deterioration or damage before dispatch or delivery or during transit or
otherwise whatsoever

26. Removal of Rejected goods:

Rejected goods shall under all circumstances lay at the risk of the contractor from
the moment of rejection and if such goods are not removed by the contractor
within 21 days from the date of intimation from the Engineer-in-Charge.
Engineer-in-Charge may either return to the contractor at the risk and cost of
the contractor by such mode of transport as the Engineer-in-Charge may
select or dispose off such material at the contractor’s risk on his account and
retain such portion of the sale proceeds as may be necessary to recover any
expenses incurred in such disposals.

217. Deviations:

The bidder must read the tender document carefully and prepare the bid for
submission. It is important to note that deviations, if any, must be brought out
clearly in the technical offer, which shall be examined by DEENDAYAL PORT
AUTHORITY. If the deviation statement submitted by the bidder does not
contain any item, then it shall be construed that the bidder has accepted the
same and no request from the Contractor, for any change, shall be accepted
by DPA at a later stage. In any case, no change in specifications given in the
tender agreement shall be permitted. However, only in unavoidable
circumstances, DEENDAYAL PORT AUTHORITY may consider such requests
from the Contractor, provided the Contractor submits its request with
adequate justification.

28. Approvals:

The Engineer-in-Charge shall give specific approval in writing within 7 Days to
Contractor after written submission regarding Makes of Material to be used
for the Contract and Drawings, if any to be furnished by the Contractor to
Engineer-in-Charge for approval. Any corrections to be suggested by
Engineer-in-Charge in drawings, the days taken for rectification in drawings
shall be in account of the Contractor.

29. Engagement of Labour:
The contractor shall, unless otherwise provided in the Contract, make his own

arrangements for the engagement of all staff and labour, local or other, and
Paged6 of 175



30.
1.

for their payment, housing, feeding and transport.

Registers to be maintained at site.
Site order Book:

A site order book is to be maintained by the contractor at the site. The work orders

2.

and instructions written in the site order book shall be deemed to have been
legally issued to the contractor shall sign each entry in the site order book as a
token of his having seen the same. The site order book shall be property of the
Board and shall be handed over to the Engineer- in-charge of the work in good
condition on the completion of the work or whenever required by the Engineer-
in-charge or his authorized representative.

Hindrance Register:

Every type of hindrance arising during the execution of work should be invariably

31.
The

32.

recorded in the hindrance register. The Hindrance Register is to be maintained
by the Engineer In Charge at the site. The contractor shall sign each entry in the
hindrance Register as a token of his having seen the same. The Hindrance
Register shall be property of the Board.

Labour License:
contractor will have to obtain License from Assistant Labour Commissioner
(ALC), Gopalpuri, Gandhidham (Kutch), in case he is engaging ten or more
workers on any day during execution of work.

Payments Terms for Electrical Part:

All payments shall be made in Indian rupees unless specifically mentioned.

(i)

70% payment will be released after receipt of material at site in good
condition, after obtaining insurance cover as per tender condition and after
inspection & certification of the same by Third Party Inspection Agency (if
required) and after inspection & acceptance of material by DPT for item
covering supply of material and also supply & erecting / Providing and fixing
laying together

20% of item rate after completion of erection, installation, testing and
commissioning for item covering supply of material and also supply &
erecting / Providing and fixing laying together etc. and 90% of item rate for
item covers only laying/fixing etc. (TPI appointed then after inspection
&amp; certification of the same by Third Party Inspection Agency).
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(i)  10% will be released after successful completion of whole work (TPI
appointed then after inspection & certification of the same by Third Party
Inspection Agency) and handing over to DPT.

33. Valid Electrical Contractor license: The Contractor shall have valid Electrical
Contractor’s license for carrying out Electrical work of the nature involved in this
tender obtained from Chief Electrical Inspector LM. &amp; P Department,
Government of Gujarat without which the tender shall not be accepted. The
Contractor shall submit certificate and copy of the license in lieu of the same for
consideration. The Contractor shall also have a valid Electrical Supervisor's
Certificate of competency issued from the Chief Electrical Inspector, I. M. &amp; P.
Department, Government of Gujarat or equivalent authority from the other
States/Central Government.

34. In case of manufacturer/ Authorized dealer/ civil contractor who do not
have valid electrical contractor license, they have to provide, their employee having
electrical supervisory certificate while carrying out electrical works or The whole
electric work carried out by the Sub Contractor should have electric license &amp;
having experience of the work carried out in Government / PSU or any industries,
in this case firm shall take prior approval from Chief Mechanical Engineer,
Deendayal Port Authority

35. Guarantee:

35.1 The guarantee period shall be valid up to 12 (Twelve) months with effect
from the date of Completion Certificate of the work by DPA.

35.2 The Contractor shall give guarantee to the Board that the goods and services
under this contract will comply strictly with the contract, shall be first class in
every particular case and, shall be free from defects. The Contractor shall
further give guarantee to the Board that all materials, equipment and the
supplies furnished by him will be new and fit for their intended purposes.

35.3 The Board shall promptly notify the Contractor in writing of any claim arising
under this guarantee. Upon receipt of such notice, the Contractor shall
promptly repair or replace the defective goods and/or services at no cost to
the Board. If the Contractor, having been notified, fails to rectify the defects in
accordance with the contract, the Board may proceed to take such remedial
action as may be necessary, at the Contractor’s risk and cost.
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36. Insurance:

36.1 The contract shall provide in the joint names of the employer and the
contractor, insurance cover from the start date to the end of guarantee period
for the following events which are due to the contractor risk:

a) Loss of or damage to the works, plan and materials
b) Loss of or damage to equipment
c) Loss of or damage of property (except the works, plant, materials and
equipment) in connection with contract, and
d) Personal injury or death

36.2 All the materials shall stand insured from the time of arrival at site till
commencement of erection against fire, pilferage, damage and against natural
calamities for the value of 90 of each item.

36.3 During erection and till the work is completed and satisfactory taken over by
the DPA after testing the materials shall stand covered by suitable erection
insurance also for the value of 110% of the item. The charges for the insurance
shall be borne by the Contractor.

37. LIQUIDATED DAMAGES
Liquidated Damages shall be levied at the rate of 0.5% (per week) of contract value
for delay of each week or part thereof subject to maximum of 10% of contract
value in the event of failure to complete the work in the stipulated period of
completion or such extension as may be granted.

38. Variation in Quantities of Schedule — B:
The overall as well as individual variations shall be + 30% in quantity for which the
rate quoted by the bidder and accepted by the employer shall be applicable.

39. The contractor shall not deposit any materials at such a place that may cause
inconvenience to the public or staff or nearby offices.

40. The Contractor shall execute the work in such a way that not to cause
inconvenience to the public or staff or nearby offices and not to cause hindrance
to traffic. Necessary barricading shall be done by the contractor at his own cost if
required.

41. For the purpose of measurements, the method prescribed in standard code
of measurements of the concern work shall be applicable.
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42. Income-tax and surcharge as applicable will be deducted from the bill while
making payment to the contractor for carrying out the work and only net amount
shall be paid to the contractor.

43. All tools, plants, scaffolding ladder etc. and other machinery etc. required
temporary for the purpose of execution of work will have to be arranged by the
contractor at his own cost and storing of such tools, plants etc. will have to be
made by him.

44. All the rules and regulations governing DPT will be applicable.

45, After completion of the work, the site should be neatly cleaned by the
contractor.

46. The contractor shall ensure not to cause any damages to the port properties
in the vicinity of work site during execution of work. If any damage occurs due to
workmen/ machinery of the contractor, the contractor has to make good the loss
/ damage at his cost.

47. All the work shall be carried out to the entire satisfaction of Engineer in
Charge.

Signature & Seal of Contractor Executive Engineer (E)
Deendayal Port Authority

Signature & Seal of Contractor Executive Engineer (E)
Deendayal Port Authority
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Name of Work: “Construction of Kendriya Vidyalaya Building at Por t Colony

1.0

1.1

1.2

1.3

2.0

2.1

2.2

2.3

Gopalpuri , Gandhidham” -Electrical Part

TECHNICAL SPECIFICATIONS

GENERAL:

All equipment and material shall be designed manufactured and tested in
accordance with the latest applicable IEC standard.

Equipment and material conforming to any other standard, which ensures equal or
better quality, may be accepted. In such case copies of English version of the
standard adopted shall be submitted.

The electrical installation shall meet the requirement of Indian Electricity Rules-
1956 as amended up to date; relevant IS code of practice and Indian Electricity Act-
1910. In addition, other rules and regulations applicable to the work shall be
followed. In case any discrepancy, the most stringent and restrictive one shall be
binding.

Scope of Work: -
The scope of work comprises of the following:

The work involves providing 11KV power supply from existing substation through
underground cable in which cable will be laid though excavation in hard & soft
soil, wherever road crossing, rain water drain or RCC work will be there cable to be
laid through horizontal boring method. The cable will reach at Kendriya Vidyalaya
area. Second length of HT cable will be from Kendriya Vidyalaya to electrical
substation near port hospital.

This work inclues supply, installation, testig & commissioning of 500 KVA, 11/0.433
KV Compact Substation as per given technical specification.

The LT work includes modular conceled point wiring of entire Kendriya Vidyalaya
building. This also includes Wiring of CCTV Camera & PA System.
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2.4

2.5

2.6

2.7

2.8

The L1 Contractor will be allotted the detailed drawing of the work execution. The
work to be executed under guidance of Consultant depute by Civil Engineering
Department.

The liasoning work of the complete electrical installation with Electrical Inspector,
Govt. of Gujarat is under the scope of Contractor.

Earthing system for the entire work.

After successful completion of whole work in all respect to carry out testing and
commissioning of the complete work to the entire satisfaction of Deendayal Port
Authority.

The broad details of each item of the work are shown in the Schedule "B" attached

herewith.

TECHNICAL SPECIFICATIONS

1. Technical Specification for Item No. 1

()

Supply:
Design, manufacture and supply of Outdoor Mounted Compact Substation of
11KV/415 Volts, equipped with 500kVA Cast Resin Transformer, 3 way 11kV Ring
Main Unit consisting of 2 nos. 630A at 11kV fault making load breaking switch with
one no tee-off as SF6 Circuit Breaker for the primary side controls & with MV 800A
Air Circuit Breaker as secondary side control as detailed below.

The Outdoor Package

« Single integrated metal housing, comprising three compartments
accommodating:

MV switchgear (Protection degree of this compartment: IP54)

Transformer (Protection degree of this compartment: IP31)

LV switchgear (Protection degree of this compartment: IP54)

Enclosure of Compact Substation:

The Outdoor enclosure of compact Substation shall be fabricated from Galvanized
sheet steel 2mm thick build on heavy channel skid frame tropicalized to local
weather conditions.
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Four Nos. of Lifting lugs to be provided on top to enable lifting total package unit
without any problem for site handling / lifting by crane. The metal base shall ensure
rigidly for easy transport and installation to withstand the weight of the
Transformer, MV & L.V component.

Ventilation openings shall be so arranged or shielded that same degree of
specified for enclosure is obtained to reduce the equipment ambient temperature
and prevent heating through the roof due to sun radiation the roof is to be made
of double layer with foam insulation in between.

The roof should of the CSS should be Removable canopy type made from 2 mm
thick Galvanized sheet metal with10 degree.

Separation between RMU & transformer compartment and Separation between
Transformer compartment & L.V compartment should be made from 2mm thick
sheet steel.

The covers and door are the part of the enclosures when they are closed they shall
provide the degree of the protection specified for the enclosure. All cover, doors
or roof shall be providing with locking facility. The doors shall open outward at an
angle of at least 90 degrees and to be equipped with a device able to maintain
them in an open position.

Gland plate for RMU compartment should be made from 3mm thick M.S plate
suitable for 3C x 70Sgmm XLPE cable 2 no's. The gland pate should be Split type.

Gland Plate for LV Compartment should be be made from 3mm thick M.S plate
suitable for 8no’s / 6 no's outgoing cable. The gland pate should be Split type.

The space between Transformer, MV component and LT component shall be
provided in accordance with IEC recommendations standard.

The enclosure shall be made in such a way that the above components shall be
accommodated and the accommodation of components shall be maintained as
per IEC recommendation. The enclosure shall be tested by OEM as per Type Test
and submit the relevant documents.

Pagel030f 175



a.

11KV Ring Main Unit (RMU):

Ring main unit configuration shall NON extensible Compact Switchgear consist of
two load break switch (LBS) + one transformer circuit breaker (TCB) both + one out
going feeder LBS shall be electrically operated.

Each Load Break switch, Circuit breaker & earth switch in RMU panel all shall be
non-draw out type in fixed position.

Breakers and load switches shall be SF6 gas or Vacuum type (with Disconnector &
earth Switch).

RMU Construction.

RMU panel construction shall be metal enclosed framed compartmentalized panel
construction. Consisting of 4 no’s lifting lugs & cable entry from bottom. The cable
gland plate shall be made form 3 mm metallic removable type & split type in two
parts.

The bus bar rating 630 Amps. (Copper), PVC sleeved/powder coated with color
code supported by insulator made from SMC/DMC resin type. The earth bus bar
shall be of copper suitable for rated fault duty for 3 sec and earth bus internal
connection to all non-current metal parts by 2.5sq mm copper flexible wire.

Hardware's should be used of Stainless steel except termination nut-bolts which
should be brass / tinned copper.

Load Break Switch (ISOLATER)

a) |Type Load braking and fault making in
SF6 tank

b) | Ratted Current 630Amps

c) | Rated Breaking Capacity 630Amps

d) |Fault making Capacity 52.5KA Peak

e) | Short time current for 3 21KA

sec

f) | No of poles 3

g) |Operating Mechanism Operating handle with ON, OFF,
Earth position with arrangement
for padlock in each position
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The 2 no's of isolators unit are for receiving of 2 No's Incoming 11 KV 3C x
150 Sgmm XLPE cable from Main Electric substation and also mechanical &
Electrical interlocking so that one incomer may be taken on load.

TRANSFORMER CIRCUIT BREAKER.

a) | Type Three pole operated simultaneously by a
common shaft

b) | No of phase 3

c¢) | Arc interruption in|SF-6

dielectric medium
d) |Type of Charging, | Manual (spring assisted) as well as
Mechanism: motorized with 230 VAC operated motor

e) | Continuous Rating 630Amp at ambient design 40 deg C

f) Short Ckt Withstand 21 KA for 3Sec

g) | Fault making Capacity | 52.5 KA

h) | Fault Breaking Capacity | 21 KA minimum

i) | Current transformer 3 nos. epoxy cast Current Transformers with
15 VA burden STR of 21 KA for 3 second
metering accuracy Class 0.5 and protection
accuracy 10P10 and having of CTR
150/75/5A.

j) Potential Transformer | 3-phase draw out type PT of Ratio
11000/110 Volts of 50 VA burden to meet
with auxiliary requirement with Class 0.5
accuracy including HT fuses on both
incomer end.

k) | Protection Relay Numeric type or updated version (Make:
SCHNEIDER/ALSTOM/SIEMENS/C&S) with
the protection of inverse, definite time,
short circuit, over current, instantaneous
and earth fault, master trip and trip
supervision.

1) Metering Compartment | Multi-Function meter having digital type
(single) with voltage, current, PF, frequency,
KW and KWH (Make — ENCRON/L&T /
Conzerv)
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m) | Accessories 2 sets of operating handle, spring charging
handle, spanner set and other required
accessories.

n) | Optional One no. shunt trip and tripping coill
operating on 12VDC. 2 nos. of space heater
with ON/OFF switch and thermostat in each
side of panel & Cable chamber

The SF-6 breaker shall be completed with necessary interconnection with fine
wiring, ferruled properly including foundation bolts, earthling etc. The layout
drawing, dimensional drawings and electrical wiring diagram and operation &
maintenance manuals shall be supplied with SF-6 Breaker. The SF-6 breaker shall
be supplied in conformity with relevant ISS i.e. with upto date amendments along
with manufacturers test certificate.

TRANSFORMER:
The transformer shall be fully tested for routine tests, as per BIS-1985. The
tenderer shall furnish date regarding adequacy DIN of Transformer capacity.

a) | Transformer capacity 500 KVA (DRY TYPE)
b) | Primary voltage 11 KV +/- 10%
¢) | Frequency 50 HZ
d) | No. of Phases 3
e) | Insulation Class ‘F
f) | Cooling Natural Air
g) | Temperature Max 115 C by RTD
h) | Percentage Rise As per IS
i) | In winding 90 degree C
J) | Winding connection Star/Delta
k) | Impedance As per IS/BIS/DIN
l) | Vector Group Dyn 11
m) | Neutral Grounding HV ungrounded
LV Solidly Grounded
n) | Winding material Copper
o) | Noise Level As per IEEE 141
p) | Vibration Level 3 G (min.)
g) | Painting 632 Shed of IS:5 or BIS/DIN Standard
r) | Tapping Range +/- 5%
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)

Losses Maintain as per IS/BIS/DIN

t) | Make Siemens/Crompton/BHEL/Schneider
LV SWITCHGEAR.
The L.V side should be designed to equip the following
a) Low voltage Bus bar system
The equipment shall have all the following features -
a) | LV bus bar From transformer LV bushing to ACB
and from ACB to MCCBs
b) | Bus bar size for phase & | Tinned copper busbar, size shall be as
neutral per manufacturer design. All the
phases and neutral busbar shall be
same rating / size.
Bus bar size for phase & neutral
Suitable spreader to be provided at
outgoing side of MCCB to connect
150 Sgmm cable through aluminium
lug.
¢) | Bus bar support insulators 1 kV voltage class, SMC
epoxy
d) | Bus bar sleeve insulation Colour coded, for 1kv
e) | Bus bar rated current Suitable for 800A continuous current
rating within the 10K class enclosure
@ 400 C ambient temp
f) | Bus bar short circuit withstand 50 kA for 1 sec
b. Low voltage switchgear, ACB.

The equipment shall have all the following features -

a) | Rated operational voltage (V) at | 440V
50 Hz
b) | Rated frequency (Hz) 50Hz
c) | Current rating Amps (rms) 800Amps
d) | Rated insulation voltage (V) at 50 | 1000
Hz
e) | Number of poles 4
f) | Rated impulse withstand | 8
voltage(kV)
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g) | Rated Ultimate Short circuit 50
breaking
capacity at 415V, 50 Hz ( kA rms)
Icu
h) | Rated Service Short circuit 50
breaking
capacity at 415 V,50 Hz ( kA rms),
Ics
i) | Rated short circuit making 105
capacity at 50Hz
(kA peak), expressed as multiples
of Icu
j) | Rated short time withstand 50
current for1 sec
at 50 Hz (kA rms), Icw, expressed
as
percentage of Icu
k) | Category of utilization B
) | Shutters on ‘Trip’ & ‘Close’ push | Yes
button
with sealing facility
m) | Accessory mounting Accessories shall be front
accessible plug in type.
Accessories namely motor
shunt trip & closing coil, UVT
etc. should be common for the
entire range & shall be suitable
for both AC & DC voltages.
n) | Operating mechanism Spring charging stored energy
type , manual & Automatic
o) | Mechanical life (Operating cycles) | 20000
p) | Indications Breaker shall have following
mechanical indications:
1. ON, 2. OFF, 3. TRIP
4. SPRING CHARGE STATUS
q) | Sensing True RMS based
N | Type Microprocessor based
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Control Terminal

Should be front accessible and
minimum NO/NC contacts
shall be provided for
electrical interlocking.

Protection

Overload protection

Pick up 04 to 1.0

Time delay 0.2 to 40 sec
Short Circuit

Pick up 2to 10

Time delay 20 to 400 Micro
sec

Instantaneous Over current
Pick up 4 to 16 & OFF
Earth Fault

Pick up 0.2 to 0.6 & OFF
Time delay 100 to 400 msec

u)

Metering required

Multi-Function meter for
measuring

3 Ph current

3 Ph Voltage

KWH

KVAH

Power Factor

Max Demand (KVA)

Fault History of Minimum
Events

Indication

Release shall give individual
indication for each type of
fault

Low voltage switchgear, MCCB.

a) For 630 Amps
b) For 400 Amps
¢) For 250 Amps.
d) For 100 Amps

Outgoing feeders — 1 nos

Outgoing feeders — 2 nos.
Outgoing feeders — 2 nos.
Outgoing feeders — 4 nos

MCCB rated voltage & Rated
frequency (Hz)

415v +/- 10% at 50Hz
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(ii)

c) | Number of poles 4
d) | Current rating Amps (rms) 630/400/250/125Amps

e) | MCCB rated 3 phase short circuit | 50/35/25/16 KV minimum at
breaking capacity Ics = Icu Rated | 415v and 50Hz

impulse withstand voltage(kV)
f) | MCCB rated 3 phase short circuit | 8kA/8KA/8KA /6 for 1sec
withstand capacity, Icw
g) | Rated insulation voltage (V) at 50 | 1000

Hz
MCCB mechanical & electrical As per IS 13947 / IEC
endurance

h) | MCCB category of duty B as per IS / IEC 947

i) | MCCB indications ON, OFF & TRIP

j) | MCCB protection Adjustable / front accessible

thermal and magnetic
setting. (Thermal setting for
overload adjustable from
70% - 100% of

the rated current & magnetic
setting for short circuit
adjustable 4-10 times / 5-10
times).

5. Safety Devices:
Rubber Mates, Fire Extinguisher & First Aid Box
The rate should be exclusive of GST & inclusive of all taxes, levies, loading at
manufacturers depot, transportation and unloading at the site of work etc.

Installation, Testing & Commissioning:

This includes Installation, testing & Commissioning of Compact S/S, including
Battery Charger, Safety Devices as per IS/BIS/DIN standard which includes outdoor
type SF6 filled, with combinations of load break isolators & breakers. (including
earthing- Erection of earthing by using GI strip (minimum 35mm strip) with
earthing plate including cost of coal/salt to RMU). The Installation of 11KV Outdoor
SF6 Insulated RMU covering erection, testing and commissioning with associated
equipment including civil work, laying of 11kv cable, cable jointing kit etc. of RMU.
The permission of Electrical inspector for charging of RMUs is in bidder scope. RMU
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fencing as shown below is in the scope of bidder the length and width of the
fencing before erection the drawing should be approved by Engineer-in Charge.
Cable termination kits, cable laying is in bidder scope.

The Compact S/S shall be erected by using suitable size of M.S. channel (to be
supplied & erected by contractor, as per each module approved foundation
drawing) foundation bolts including grouting of the bolts of each unit in the panel.
Each unit in the panel shall be connected with 2 separate and distinct earthing
system the transformer neutral shall be properly earthed by Copper earthing rods
the earthing should be chemical earthing. After installation of panel, necessary test
and trial are to be carried out for proper functioning of safety, devices, relay etc.
and before charging RMU Panel, all the tests required under relevant ISS and IEC -
Rules 1956 shall be carried out and the result shall be in conformity with
specifications and copies of test results shall be furnished to Engineer-in-Charge.
The work includes supply & fixing of required length of insulated Rubber Mat
having withstand capacity up to 22 kV, the Rubber Mat shall be laid in such a way,
near the panel for operation of System.

The complete work shall be carried out as directed by Engineer-in-Charge. The
side cable fix/adopter box wherever necessary/required shall be provided. If
required, some alteration / modification is in the scope of contractor as per the
instructions of Engineer-in-Charge. The work includes all labour & material
required for installations, testing and commissioning of RMU as directed by
Engineer-in-Charge.

The contractor shall provide the type & routine test certificates and also
provides six sets of blue print layout drawings and manuals etc. The work includes
all labour and material as directed by Engineer-in-Charge. The work shall be
carried out as per Indian Electricity Rules.
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2. Technical Specification for Item No. 2:
(i) Supply:

| Cameeen
750
]
I
|
|
-

This includes design, supply at site, installation, testing & commissioning of
outdoor pedestal type Feeder Pillar Panel, double shutter, handle with locking
arrangement (Pad lock-5 lever with keys), dust, damp and vermin proof. The main
distribution panel shall be fabricated from MS Sheet of 2.00 mm thick, 316 grade MS

angle and MS flat of suitable size.

The main panel shall be designed as per IS norms and shall be specious for easy
maintenance and frame structure shall be with MS angle of suitable size (min. 35 X 35
X 6mm) with inner sheet & inner angles & pedestal of pane made from 65 X 65 X
6mm MS angle of 316 grade with four legs of 1200 mm and shall be provided with

following items.

1 | 200A, 4 Pole, 415V, 35KA, Panel Mounted MCCB

1 No.

2 | 50A, 4 Pole, 415V, 35KA, Panel Mounted MCCB

8 No.
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3 | Indicating Lamps, 230/240V, AC with in-built resistance 3 No.

4 | Suitable size of Analog Ammeter & Volt meter with four portion | 1 each
selector switches

5 | Indicating Lamp- Red, Green and blue, 230V AC with in-built | 1 each

resistance.
6 | Three phase, 4 wire electronic energy meter 1 No.
7 | Surface mounted light sensor time switch 1 No.
8 | 50A, Three phase Ait Breaker Contactor 1 No.
9 | Analog Timer for control of street light

—_—
—_—

Electrolytic copper bus-bar of suitable size for phase and neutral,
PVC sleeved with colour code, Danger Board tie belt MS Wall
Mounted stand etc.

All these compartments shall be mounted in the Panel by means of suitable
cadmium passivated hardware. The Panel shall be complete in all respects with cable
glands, lugs for incoming and outgoing cables including interconnection with PVC
insulated cable single core, standard copper conductor of 650/1100V grade.

The Pane shall be tested as per IS and test certificate to be submitted along with
panel at site. All the components shall be panel mounted type and hardware cadmium
passivated. The Feeder Panel shall be provided with 2 Nos. GI Terminals for earthing.

The Panel shall be manufactured from type test certificate holder having Type Test
Certificate of Feeder Panel of similar or above ratings. This includes all labour &
material as directed by Engineer-In-Charge.

(ii) Installation, testing & commissioning:

The Panel shall be erected on cement concrete platform duly plastered with tapped
collar of suitable size having height of 500 mm above ground level including grouting
of legs in reinforced foundation of suitable design.

. Technical Specification for Item No. 3:
This includes supply at site HT, 11 KV XLPE (E) armoured cable with aluminum
conductor of size 3 C X 150 sgq.mm. with ISI mark confirming to IS:7098 (Part-II) 1985
with up-to-date amendments and of approved make.

Cables is to be supplied in single length and cable with joint shall not be accepted.
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The price quoted by the contractor shall be inclusive of all taxes, VAT, excise duty,
Octori packing and forwarding, insurance, transportation and unloading at site of
work. No escalation in the rate of cable shall be accepted at later stage, the rate
quoted shall be per meter length of the cable. The quantities of cable shown in
Schedule “"B” are tentative and contractor is required to assess the actual requirements
before procuring the cable. The cable shall have marking at an interval of every meter,
showing its progressive length after every meter so as to facilitate the measurement
of total length after laying of cable.

. Technical Specification for Item No. 4:

This includes supply at site 1.1 KV grade, 4 core aluminum conductor, XLPE
insulated armoured cable of given sizes confirming to IS: 7098 (Part-I) 1985 with up
to date amendments and of approved make with ISI mark. The manufacturer shall
produce TYPE TEST certificate with similar size of cable, which shall not be more than
3 years old. The cable shall have marking/embossing at the interval of every meter
showing its progressive length. The manufacturer's routine test certificate shall
produce with supply of cable at site.

. Technical Specification for Item No. 5:
This includes laying of cable through following type.

(a) Existing RCC Cable Trench:

The item includes laying of single length HT/LT XLPE Insulated aluminum
conductor XLPE insulated armoured cable of 11kV grade in the existing cable
trench. The cable shall be laid after opening of trench by removing the MS cheered
plates / RCC trench cover. If any unwanted cable or waste is available in the trench
the contractor should clean the trench before laying the new cable and obtaining
clearance in writing from Engineer-in- charge. After laying of the cable, cable
trench shall be properly covered with existing chequered / RCC trench cover plates
as per original. The item includes required material and labour as directed by
Engineer in charge.

(b)Hard/Soft Soil:
This includes laying of single length HT/LT XLPE Insulated armoured aluminium
Conductor Cable of 1.1KV Grade (excluding supply of cable) through excavation in
soft/hard soil. The trench to be excavated 0.3 Mtr. wide 0.6 Mtr. deep. The bed of
50mm of river sand shall be provided in the bottom of the excavated trench. The
cable shall be laid over the bed of river sand. The cable shall be protected by
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providing and laying bricks both the sides lengthwise parallel to the cable & the
gaps shall be filled with river sand. The cable shall be covered by keeping two bricks
over the side bricks. The filling of the trench shall be done with the excavated stuff
& should be watered and rammed properly to its original position. The excess
excavated stuff shall be disposed off from the Site of work and spreader in low
laying area as directed.

The contractor shall provide heat shrinkable straight through joint of relevant size
of approved make if the laying of cable shall be more than standard drum length.
This includes all labour and material as directed by Engineer-in-Charge.

(c) In Perforated Cable tray:

This includes laying of supplied single length HT/LT XLPE Insulated armoured
aluminium Conductor Cable of 1.1KV Grade (excluding supply of cable) on existing
wall/cement structure in perforated cable tray (excluding supply of perforated
cable tray) using cable tie of clamp as desired by EIC. The G.I The base of
perforated cable tray shall be fixed rigidly on wall/cement structure at 0.50 mtr.
Intervals. The work includes with all materials and labour as directed by Engineer-
in-charge.

(d)In RCC/Rail/Road through HDD method:

HT & LT XLPE Cable various sizes shall be laid underneath by using Horizontal
Directional Drilling (HDD) method by putting suitable diameter Dia HDPE.
HDPE pipe having strength 10Kg/sq.cm} shall in contractor scope), the
contractor shall have arranged JCB Machine for excavation, water for drilling,
de- watering pump, HDD equipments at their own cost. The cable shall be pass
through heavy duty HDPE pipe buried at nominal minimum depth 165 cm or
according to construction of RCC Road/ Rail network or as per directed by EIC.
For single size/length cable, individual HDPE pipe shall be passing through a
road /rail crossing, for another cable; separate HDPE pipe shall pass through
the Tunnel / trench. Laying of HDPE pipes coupled by HDPE socket only after
standard length in excavated trench/tunnel and also sealing of HDPE pipe
ends by suitable cap. Back filling & dressing of excavated trenches as per
specification. This includes all labour and material as directed by Engineer-in-
Charge

6. Technical Specification for Item No. 6:
The item includes providing & fixing concealed wiring for single phase sub-circuit
from the main switch /meter /DBs / MCBs to the switchboard with Flame Retardant,
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1100 Voltage grade, single core stranded copper conductor wire of size 2.5 /4.0 /
6.0 sq. mm. as desired by EIC for phase & neutral wire and 1.5 Sg.mm continuous
stranded copper conductor wire for earth to be laid through PVC Round Pipe of
suitable of Medium Mechanical Strength (MMS) type and other accessories such
as Tee, junction box, inspection bends, elbow etc. of approved make. The proper
size of grew shall be prepared by contractor on wall/ceiling as case may be & the
conduit pipe shall be laid through prepared grove and incase of new construction
the pipes shall be laid during reinforcement work. After laying of pipe the grove
shall be closed with mixture of cement & sand and to match with existing surface
of wall/ceiling. Complete work consists of necessary wiring connections and earth
linking at both the ends with all materials and labour as directed by Engineer-in-
charge.

7. Technical Specification for Item No. 7:

The item includes providing & fixing concealed wiring for Modular light/tube/bell
point from switchboard with Flame Retardant, 1100 Voltage grade, single core
stranded copper conductor wire of size 1.5 sq. mm. for phase & neutral wire and 1.0
Sgq.mm continuous stranded copper conductor wire for earth to be laid through PVC
Round Pipe of size 20 mm Diameter of Medium Mechanical Strength (MMS) type and
other accessories such as Teg, junction box, inspection bends, elbow etc. of approved
make. The proper size of grove shall be prepared in old construction by contractor on
wall/ floor and the conduit pipe shall be laid through prepared grove in such case on
the ceiling portion the pipe is to be laid on the false ceiling by clamping properly. But
for new construction the pipes shall be laid during reinforcement work. After laying
of pipe the grove shall be closed with mixture of cement & sand and to match with
existing surface of wall/ceiling/ floor also incase of false ceiling the pipe shall be
properly clamped over the ceiling. The work consists providing & fixing of one
Moduler Bell Push/SP switch 6A x 250V with spark shield ISI mark and to meet
specifications of IS & 2 way connector at the end side. The PVC unbreakable concealed
box for required modules shall be embedded properly in the wall and the switches
shall be fixed on Modular Plates for required Modules on the embedded box. The
complete work consists necessary wiring connections and earth linking at both the
ends with all materials and labour as directed by Engineer-in-charge.

8. Technical Specification for Item No. 8:
The item includes providing & fixing concealed wiring for Modular fan point from
switchboard with Flame Retardant, 1100 Voltage grade, single core stranded copper
conductor wire of size 1.5 sq. mm. for phase & neutral wire and 1.0 Sg.mm continuous
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stranded copper conductor wire for earth to be laid through PVC Round Pipe of size
20 mm Diameter of Medium Mechanical Strength (MMS) type and other accessories
such as Tee, junction box, inspection bends, elbow etc. of approved make. The proper
size of grove shall be prepared in old construction by contractor on wall/ floor and
the conduit pipe shall be laid through prepared grove in such case on the ceiling
portion the pipe is to be laid on the false ceiling by clamping properly. But for new
construction the pipes shall be laid during reinforcement work. After laying of pipe
the grove shall be closed with mixture of cement & sand and to match with existing
surface of wall/ceiling. The work consists providing & fixing of one module SP switch
6A x 250V with spark shield with ISI mark and to meet specifications of IS, 2 module
Step cut electronic fan regulator with rotary steps & 3 plate Ceiling Rose made from
polycarbonate on suitable size of PVC box with cover. The PVC unbreakable concealed
box for required modules shall be embedded properly in the wall and the switches
shall be fixed on Modular Plates for required Modules on the embedded box. The
complete work consists necessary wiring connections and earth linking at both the
ends with all materials and labour as directed by Engineer-in-charge.

. Technical Specification for Item No. 9:
(a) Full Point:

The item includes providing & fixing concealed wiring for Modular plug point with
Flame Retardant, 1100 Voltage grade, single core stranded copper conductor
wire of size 1.5 sq. mm. for phase & neutral wire and 1.0 Sq.mm continuous
stranded copper conductor wire for earth to be laid through PVC Round Pipe
of size 20 mm Diameter of Medium Mechanical Strength (MMS) type and
other accessories such as Tee, junction box, inspection bends, elbow etc. of
approved make. The proper size of grew shall be prepared by contractor on
wall/ceiling as case may be & the conduit pipe shall be laid through prepared
grew and incase of new construction the pipes shall be laid during
reinforcement work. After laying of pipe the grew shall be closed with mixture
of cement & sand and to match with existing surface of wall/ceiling. The work
consists providing & fixing of one module SP switch 6A x 250V with spark
shield with ISI mark and 2 Module Modular 2 in 1 socket 6A x 250V with shutter
made from polycarbonate on suitable size of PVC box with cover. The PVC
unbreakable concealed box for required modules shall be embedded properly
in the wall and the switch & Socket shall be fixed on modular plate of required
modules on the embedded box. The complete work consists necessary wiring
connections and earth linking at both the ends with all materials and labour
as directed by Engineer-in-charge.
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(b)Half Point:

The item includes providing & fixing half Modular point in existing switch board with
Flame Retardant, 1100 Voltage grade, single core stranded copper conductor
wire of size 1.5 sq. mm. for phase, neutral & earth. The work consists providing
& fixing of one module SP switch 6A x 250V with spark shield with ISI mark
and 2 Module Modular 2 in 1 socket 6A x 250V with shutter made from
polycarbonate on existing modular plate (by considering 3 extra modules for
half point in point wiring for light/fan/tube/bell point). The complete work
consists necessary wiring connections and earth linking with all materials and
labour as directed by Engineer-in-charge.

10. Technical Specification for Item No. 10:

The item includes providing & fixing concealed wiring for Modular Power point with
Flame Retardant, 1100 Voltage grade, single core stranded copper conductor wire of
size 4.0 sq. mm. for phase & neutral wire and 2.5 Sg.mm continuous stranded copper
conductor wire for earth to be laid through PVC Round Pipe of size 25 mm Diameter
of Medium Mechanical Strength (MMS) type and other accessories such as Tee,
junction box, inspection bends, elbow etc. of approved make. The proper size of grew
shall be prepared by contractor on wall/ceiling as case may be & the conduit pipe
shall be laid through prepared grew and incase of new construction the pipes shall be
laid during reinforcement work. After laying of pipe the grew shall be closed with
mixture of cement & sand and to match with existing surface of wall/ceiling. The work
consists providing & fixing of 2 module 16A x 250V socket with shutter with ISI mark,
1 module SP switch 16A x 250V with spark shield with ISI mark & 1 module 10/16A
fuse unit on suitable size of PVC unbreakable concealed box with 4 module modular
plate. The PVC unbreakable concealed box shall be embedded properly in the wall
and the fuse, switch & Socket shall be fixed on 4-module modular plate and modular
plate shall be fixed on the embedded box. The complete work consists necessary
wiring connections and earth linking at both the ends with all materials and labour as
directed by Engineer-in-charge.

11. Technical Specification for Item No. 11:
The item includes providing & fixing concealed wiring for Modular
telephone/intercom point from distribution box of telephone/intercom placed in the
lobby to the room as directed by Engineer-in-Charge. The telephone/intercom wiring
shall be done with 0.5 Sq.mm. x 2 Pair PVC insulated & PVC sheathed annealed tinned
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copper conductor to be laid through PVC Round Pipe of size 20 mm Diameter of
Medium Mechanical Strength (MMS) type and other accessories such as Tee, junction
box, inspection bends, elbow etc. of approved make. The proper size of grew shall be
prepared by contractor on wall/ceiling as case may be & the conduit pipe shall be laid
through prepared grew and the pipes shall be laid during reinforcement work. After
laying of pipe the grew shall be closed with mixture of cement & sand and to match
with existing surface of wall/ceiling. The work consists providing & fixing of 1 Module
2 line telephone jack with shutter made from polycarbonate on suitable size of PVC
box with cover. The PVC unbreakable concealed box for required modules shall be
embedded properly in the wall and the 1 Module 2 line telephone jack shall be fixed
on modular plate of required modules on embedded box. The complete work consists
necessary wiring connections at both the ends with all materials and labour as directed
by Engineer-in-charge.

12. Technical Specification for Item No. 12:

This includes providing & fixing concealed wiring for A.C point with Flame Retardant,
1100 Voltage grade, single core stranded copper conductor wire of size 4.0 sq. mm.
for phase & neutral wire and 2.5 Sg.mm continuous stranded copper conductor wire
for earth to be laid through PVC Round Pipe with IS: of size 25 mm Diameter of
Medium Mechanical Strength (MMS) type and other accessories such as Tee, junction
box, inspection bends, elbow etc. of approved make. The proper size of grove shall be
prepared in old construction by contractor on wall/ floor and the conduit pipe shall
be laid through prepared grove in such case on the ceiling portion the pipe is to be
laid on the false ceiling by clamping properly. But for new construction the pipes shall
be laid during reinforcement work.. After laying of pipe the grew shall be closed with
mixture of cement & sand and to match with existing surface of wall/ceiling. The work
consists providing & fixing of 2 module 25A x 250V socket with ISI mark & 2 module
SP switch 25A x 250V with spark shield with ISI mark and to meet specifications of IS,
on suitable size of PVC unbreakable concealed 2 Nos 2 modular boxes. One box to
be fixed on top of dealing for socket and one box to be fixed at 1.5 Mtr height with
switch. The PVC unbreakable concealed box shall be embedded properly in the wall
and the fuse, switch & Socket shall be fixed on 4-module modular plate and modular
plate shall be fixed on the embedded box.

Also, the separate 2 Modular switches to be fitted on the outside of the room to
control the lighting ckt of individual switchboard from outside, the work also consists
necessary wiring connections and earth linking at both the ends with all materials and
labour as directed by Engineer-in-charge.
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13.

14.

Technical Specification for Item No. 13:

The item includes providing & fixing concealed wiring for Modular plug point for
computers (With 2 module, 4nos. 2 in 1 socket 6A x 250V & 4 nos. 1T module SP switch
6A x 250V with spark shield) with Flame Retardant, 1100 Voltage grade, single core
stranded copper conductor wire of size 2.5 sq. mm. for phase & neutral wire and 1.5
Sg.mm continuous stranded copper conductor wire for earth to be laid through PVC
Round Pipe of size 20 mm Diameter of Medium Mechanical Strength (MMS) type and
other accessories such as Tee, junction box, inspection bends, elbow etc. of approved
make. The proper size of grew shall be prepared by contractor on wall/ceiling as case
may be & the conduit pipe shall be laid through prepared grew and incase of new
construction the pipes shall be laid during reinforcement work. After laying of pipe
the grew shall be closed with mixture of cement & sand and to match with existing
surface of wall/ceiling. The work consists providing & fixing of 2 module, 4nos. 2 in 1
socket 6A x 250V & 4 nos. 1 module SP switch 6A x 250V with spark shield with ISI
mark on suitable size of PVC unbreakable concealed box with 12 module modular
plate. The PVC unbreakable concealed box shall be embedded properly in the wall
and the switches & Sockets shall be fixed on 12-module modular plate and modular
plated shall be fixed on the embedded box. The complete work consists necessary
wiring connections and earth linking at both the ends with all materials and labour as
directed by Engineer-in-charge.

Technical Specification for Item No. 14:
(i) Supply:
This includes supply of 4 way Double Dorr TPN DB as per following specification &
make.

- No. of Ways: 4 (8 Incomer + 12 Outgoing)
Protection device type: Main incomer: Molded case circuit breaker (MCB)- 3P or 4P
Outgoing: Miniature circuit breaker (MCB) - 1P or 3P
Enclosure/Cubicle description: Double door enclosure
Enclosure material: CRCA
Colour: White (RAL 9003)
Total number of 18 mm modules: 20
- IP degree of protection IP43
Make: L & T/Schneider/Siemens/ABB/Hager
The DB shall be fitted with Busbar, DIN Rail and neutral link. The rates shall be
excluding the cost of MCB as directed by Engineer-in-Charge.

(ii) Installation, testing & commissioning:
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15.

This includes installation, testing & commissioning of supplied double door 4 Way
TPN DB on wall / structure as directed. The DB shall be fixed rigidly on wall through
suitable size of nut bolts/anchor fasteners/cemented wooden gutties as directed.
This includes necessary wiring, connections & earth linking with all material, labour
tools & tackles as directed by Engineer-In-charge.

Technical Specification for Item No. 15:
(i) Supply:

(a) This includes supply of DIN Rail mounted ‘C’ Series 6-32 Amps. X 240 Volts 50
Hz. Single Pole MCB with 10kA Breaking Capacity. The terminals of MCB shall
be serrated type. The impulse withstand voltage and impulse power frequency
voltage shall be 4KV (1.2/50 ps & 2KV (50Hz.).

(b) This includes supply of 100 Amp., 4 Pole TPN MCB as per following technical
specifications.

1) Poles description/ Number of protected poles: 4P/4

2) Rated current: 100 Amp. At 30 C

3) Network type: AC

4) Trip unit technology: Thermal-magnetic

5) Curve code: C

6) Breaking capacity: 10000 A Icn at 230...400 V AC 50/60 Hz conforming to
EN/IEC 60898-1

7) Suitability for isolation: Yes conforming to IEC 60947-2

8) Rated operational voltage :380..415 V AC, 50 Hz/440 V 50 Hz

9) Magnetic tripping limit: 5...10 x In

10) Rated insulation voltage: 500 V AC 50 Hz conforming to EN/IEC 60947-
2

11) Rated impulse withstand voltage: 6 kV conforming to EN/IEC 60947-2

12) Contact position indicator: Yes

13) Control type: Toggle

14) Mounting mode: Clip-on

15) Mounting support: DIN Ralil

Make of MCB: Make: L & T /Schneider /Siemens /ABB /Hager

(c) This includes supply of 100 Amp., 4 Pole RCCB as per following technical
specifications.
1) Poles description: 4P

2) [In] rated current: 100 Amp.
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(ii)

3) Network type: AC

4) Earth-leakage sensitivity: 40 Ma

5) Earth-leakage protection time delay: Instantaneous

6) Earth-leakage protection class : Type AC

7) Network frequency: 50 Hz

8) Rated operational voltage :380..415 V AC, 50 Hz

9) Residual current tripping technology: Voltage independent
10) Rated breaking and making capacity: Idm 1500 A, Im 1500 A
11) Rated conditional short-circuit current: 10 kA

12) Rated insulation voltage: 500 V

13) Rated impulse withstand voltage: 6 kV

14) Surge current: 250 A

15) Contact position indicator: Yes

16) Control type: Toggle

17) Mounting mode: Clip-on

18) Mounting support: DIN Rail

Fixing:

(a) This includes fixing & commissioning of supplied 6-32 Amp SP MCB in above
supplied double door DB on wall / structure. The MCB shall be fixed on DIN
Rail provided in existing DB. This includes necessary 1@ wiring, connections,
distribution & earth linking of DB with all material, labour tools & tackles as
directed by Engineer-In-charge.

(b)This includes fixing & commissioning of supplied 4 Pole MCB in supplied
double door DB on wall / structure. The MCCB shall be fixed on DIN Rail
provided in existing DB. This includes necessary 3¢ wiring, connections,
distribution & earth linking of DB with all material, labour tools & tackles as
directed by Engineer-In-charge.

(c) This includes fixing & commissioning of supplied 4 Pole 100 Amp RCCB/100
Amp TPN MCB in supplied double door DB on wall / structure. The MCB shall
be fixed on DIN Rail provided in existing DB. This includes necessary 3¢
wiring, connections, distribution & earth linking of DB with all material,
labour tools & tackles as directed by Engineer-In-charge.
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16.

17.

18.

Technical Specification for Item No. 16:

(i) Supply:
The work includes supply at site of hot dipped galvanized perforated cable tray of

sizes 100/300 mm. width X 50 mm. deep and 1000 mm. long, 4 mm. thickness
along with all required accessories such as connector, bend, support etc. for
laying on wall, floor, beam column etc. with proper anchor bolts to be fixed at
1 mtr. Distance. The work shall be with plumb with proper alignments and to
the entire satisfaction of engineer-in-charge.

(ii) Fixing:

()

The work laying of supplied hot dipped galvanized perforated cable tray on wall,
floor, beam column etc. with proper anchor bolts to be fixed at 1 mtr. Distance.
The work shall be with plumb with proper alignments and to the entire satisfaction
of engineer-in-charge.

Technical Specification for Item No. 17:

Supply:

This includes supply of heavy duty wall mounting air circulator fan of size 30
inch (750mm) sweep fitted with heavy duty grease filled double ball bearing
that ensures noiseless performance and long lasting smoother life of fan
suitable for single phase 220/250 Volts A.C. 50HZ with in-built/separate speed
regulator. The guards shall be powder coated & blades of fan shall be
Aluminum alloy one-piece powder coated. The fan shall be suitable for Vertical
adjustment from 22° to 45°.

(ii) Fixing:
This includes fixing & commissioning of supplied air circulator 2.5 meter from floor

or at suitable height so that breeze air can spread over the area of floor. The
fan is to fixed on suitable size of anchor fastener bolts or cemented wooden
gutties as directed, and connections with 3 core flexible copper cable from
nearest source of supply & necessary connections & earth linking with
regulator (incase of separate regulator) with all material and labour and as
directed by Engineer-In-charge.

Technical Specification for Item No. 18:

Supply:
(a) This includes supply at site 1.15 Mtr. Long, LED Tube light fixture of 20-
22 Watt. The tube light shall be operating on single phase 230V, 50Hz AC
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supply. The tube light fixture shall be decorative ultra slim round profile
LED lighting fixture with extruded polycarbonate and shall be have the
facility of clamping the tube rod on fixed clip (on the wall) The LED rod
shall be fluctuation proof and shall provide with in-built driver.

Make of Tube light: E-Light Pride of Philips or its equivalent in LED Lum.

(b)This includes supply at site 0.6 Mtr. Long, LED Tube light fixture of 10
Watt. The tube light shall be operating on single phase 230V, 50Hz AC
supply. The tube light fixture shall be decorative ultra slim round profile
LED lighting fixture with extruded polycarbonate and shall be have the
facility of clamping the tube rod on fixed clip (on the wall) The LED rod
shall be fluctuation proof and shall provide with in-built driver.

Make of Tube light: E-Light Pride of Philips or its equivalent in LED Lum.

(c) This includes supply at site 0.3 Mtr. Long, LED Tube light fixture of 5 Watt.
The tube light shall be operating on single phase 230V, 50Hz AC supply.
The tube light fixture shall be decorative ultra slim round profile LED
lighting fixture with extruded polycarbonate and shall be have the facility
of clamping the tube rod on fixed clip (on the wall) The LED rod shall be
fluctuation proof and shall provide with in-built driver.
Make of Tube light: E-Light Pride of Philips or its equivalent in LED Lum.

(if) Fixing:

(@), (b), (c): This includes fixing and commissioning of supplied LED tube light
fixture on wall/ceiling at suitable height on cemented wooden gutties as
directed and connection with 3 core flexible copper cable from nearest
source of supply/ceiling rose & necessary connection with all material
and labour as directed by Engineer-in-Charge.

19. Technical Specification for Item No. 19:
(i)  Supply:

This includes supply of 1200 mm sweep decorative ceiling fan fitted with heavy duty
grease filled double ball bearing that ensures noiseless performance and long
lasting smoother life of fan suitable upto 250V AC supply. The Fan blades
aerodynamically balanced to ensure maximum air delivery at lower power
consumption & the blades shall be made of 'heavy gauge' aluminum sheet so
as to retain the blade's angel over a longer period. The Fan motor made of
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superior grade copper wire and impregnated in special varnish for long life
operation. The motor shall be totally enclosed and low-loss-silicon steel
stampings ensure minimum power consumption with high optimum output.
The Fan coated with a special anticorrosive enamel paint that makes them rust
free and ensures a classic appearance and longer life. The supplied fan
conforming to ISI specifications. The fan shall be supplied all accessories such
as down rod 30/60/120cm long, PVC Bobbin, Stainless Steel Nut Bolt with
cotter pin, capacitor etc. of approved make and as per IS specification as
directed by Engineer-in-charge.
Make of Tube light: Havells Thrill Air Celing Fan or its equivalent.

(ii) Fixing:
This includes fixing & commissioning of supplied ceiling fan with all accessories in
existing hook or by fixing of heavy duty round base hook of with pull out load 75
Kg & Jurk /vibration Load 40 Kg. This also including necessary wiring and
connection from nearest point / Ceiling rose through PVC flexible copper
conductor wire and earth linking etc. with all material and labour as directed by
Engineer-in-charge.

20. Technical Specification for Item No. 20:

(i) Supply:

This includes supply of Aluminium pressure die-casting with integrated pole top with
Polyester powder coated 35 Watt LED post top Lantern Light complete with
4/5-meter pole light following technical specifications. The light shall be
Suitable for installation up to 6 m height max.

1) Initial luminous flux: 4000 Im
2) Mech. impact protection code: IK10
3) Ingress protection code: 1P66
4) Surge Protection (Common/Differential): Surge protection level until 4 kV
5) Dimmable: Yes
6) System Power : 35 Watt
7) Luminaire light beam spread: 120°
8) Optical cover/lens type: UV stabilized Polycarbonate cover
9) Driver included: Yes
10) Flammability mark : F
11) Optic type: Distribution symmetrical
12) Init. Color Rendering Index: >70

13) Initial luminous flux: 4000 Im
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14) Serviceability: Class B

15) Mounting On the pole (Dia. 60mm) suitable for cylindrical pole

16) CCT: 4000 K

17) CRI >80

18) Efficacy of > 115 Im/w

19) Driver specs : 120-277 V, Surge 4 KV, Auto restart, high cut off (>325V), Auto

Restart, THD < 10% at full load

Make: Phillips

(ii) Fixing:
This includes complete erection fixing & commissioning of supplied 35 Watt LED post

top Lantern Light along with 4/5 meter Poles, with all supporting material, for
mounting as directed. The fitting shall be fixed rigidly nearby fitting through
suitable size of screws/nut bolts/anchor fasteners and connections with 3 core
flexible copper cable from nearest source of supply/ceiling rose & necessary
connections with all material and labour and as directed by Engineer-In-charge.
Necessary civil foundation/Civil Part work as directed by Engineer-In-Charge,
for erection of pole will be in the scope of bidder.

The cable shall be passed through HDPE pipe of suitable size.

21.
(M)

Technical Specification for Item No. 21:

Supply:

This includes supply at site type single arm detachable type 9 mtrs long GI
Octagonal pole. The Octagonal pole shall be designed to withstand the
maximum wind speed of 180 Km/hr. The maximum stress at wind speed of
180Km/hr shall not exceed 80% of the strength of steel. The details of top
loading i.e. the weight and the area of top Luminaires are worked out based on
these considerations..

The pole shaft shall have Octagonal cross section and shall be continuously
tapered with single longitudinal welding. There shall not be any circumferential
welding. The welding of pole shaft shall be done by Submerged Arc Welding
process. The Octagonal pole shaft shall be provided with the rigid Flange plate
of 20mm thickness with provision for fixing 4 bolts of size 1200mm long and of
20mm dia. This base plate shall be fillet welded to the pole shaft at two locations
i.e. from inside and outside.
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The Octagonal pole shall have door of size 250mm x 65mm at elevation of
500mm from the Base plate. The door shall be vandal resistance and shall be
dust proof to ensure safety of inside connections. The door shall be flush with
the exterior surface and shall have suitable locking arrangement. The base
compartment shall have provision to fix up the small Bakelite wooden board of
size 150mm x 100mm to mount service connections etc. There shall also be
welded a cleat of size 40 x 40 x 4mm for the purpose of Earthing.

The pole shall be adequately strengthened at the location of the door to
compensate for the loss in section.

The steel of Octagonal pole shall confirming to St35 grade, base plate of the
Octagonal pole and foundation bolts as per IS.

The pole shall be hot dip galvanized with minimum coating thickness of 65
micron.

The dimensions of the pole are stated as under:

1. Over all length : 9 Mtrs

2. Size of each face at top : 125 mm and thickness, 3mm

3. Size of each face at bottom  : 241 mm and thickness, 3mm

4. Size of base plate :310mm x 310mm x 20mm thick
5. PCD :330mm

6. Size of foundation bolts : : 1200mm long with 20mm dia

The pole shall be provided on top with the detachable type canopy having
single side arm emerging from the canopy pipe at an angle of 105 degrees
with respect to vertical top pipe.

The side arm shall be of 2000 mm and made from 76.1 mm OD with having
2.35 mm wall thickness. The octagonal canopy shall be suitable size with
respect to top of pole. The overall height of canopy shall be 600 mm, 4 nos. of
locking bolts shall be provided on the canopy to hold it in position when put
on the top pipe of Octagonal pole. The side arm pipe of 76.1 mm OD and
2.35mm wall thickness shall project inside the canopy pipe b 30 mm and shall
be suitable nipple for receiving 150/250/400 watts LED Light fittings.

(ii) Fixing:
This includes fixing & erection of 9 mtrs long single arm, detachable type GI
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22.

)

Octagonal pole on foundation to be provided by excavation of pit of 1.00mt x
1.00mt & 1.30mt deep after carrying out necessary excavation. At the bottom of
pit 10cm of sand layer shall be provided and over that 10cm CC of 1:4:8 mix shall
be provided and then foundation bolt of size 1200mm long of 20mm dia shall be
buried in the CC upto the length of 1165mm and there after pit shall be filled with
1:2:4 CC mix of cement sand and 6 to 20mm graded metal course aggregate
concrete. The termination and connection through connector and fuse of junction
box shall be done through cable brass glands of suitable size including earth
linking to the pole and junction box with SWG 8 GI wire and necessary connection
to the street light luminaire with 3c x 2.5 Sg.mm flexible cable with all material and
labour as directed by Engineer-in-charge.

Technical Specification for Item No. 22:
Supply:

This includes supply of LED outdoor type wall mounting light fixture of 15 to 20 Watt

(ii)

Thi

23.

()

with following technical specifications.

(1) Wattage - 15 to 20 Watt.
(2) Dimension : 208 X 98 mm

(3) LED Chip : SMD

(4) Material : Aluminium + PC
(5) Body Colour : White

(6) CCT : 6000K

(7) CRI >80

(8) Luminous Flux : 1442 LM

9 IP . IP54

Make: Turn LEO-046 of LED Lum or equivalent in Philips.

Fixing:

is includes fixing and commissioning of supplied LED light fixture on wall/ceiling at
suitable height on cemented wooden gutties as directed and connection with
3 core flexible copper cable from nearest source of supply/ceiling rose &
necessary connection with all material and labour as directed by Engineer-in-
Charge.

Technical Specification for Item No. 23:
Supply:
This includes supply of LED outdoor type wall mounting light fixture of 5 to 10

Watt with following technical specifications.
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(1) Wattage :5to 10 Watt.
(2) Dimension :52 X 10 mm
(3) LED Chip : DOB

(4) Material - Aluminium
(5) Body Colour : White

(6) CCT : 4000K

(7) CRI : >80

(8) Luminous Flux : 450-500 LM
(9) Beam Angle - 120°

(10) IP : IP54

Make: Sapphire LLO-059 of LED Lum or equivalent in Philips.

(iif) Fixing:

This includes fixing and commissioning of supplied LED light fixture on wall/ceiling at
suitable height on cemented wooden gutties as directed and connection with
3 core flexible copper cable from nearest source of supply/ceiling rose &
necessary connection with all material and labour as directed by Engineer-in-
Charge.

24. Technical Specification for Item No. 24:
(i) Supply:
This includes supply of LED outdoor type surface mounting light fixture of 10 to 15
Watt with following technical specifications.

(1) Wattage : 10 to 15 Watt.

(2) Dimension 0222 X118 X 65.5 mm
(3) LED Chip : EPISTAR

(4) Material : Die cast Aluminium
(5) Body Colour : Black

(6) CCT : 3000K

(7) CRI T

(8) Luminous Flux : 1081 LM

(9) Beam Angle - 127°

(10) IP . IP54

Make: Luna LLO-079A of LED Lum or equivalent in Philips.

(ii) Fixing:
This includes fixing and commissioning of supplied LED light fixture on wall/ceiling at

suitable height on cemented wooden gutties as directed and connection with
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3 core flexible copper cable from nearest source of supply/ceiling rose &
necessary connection with all material and labour as directed by Engineer-in-
Charge.

25. Technical Specification for Item No. 25:
()  Supply:
This includes supply of outdoor type LED concealed step light fixture of 12 to 15
Watt with following technical specifications.

(1) Wattage : 12 to 15 Watt.

(2) Dimension : 100 X 66 X 300 mm
(3) LED Chip : CREE

(4) Material : Aluminium

(5) Body Colour : Black

(6) CCT : 3000K

(7) CRI : >80

(8) Luminous Flux : 1050 -1300 LM

(9) Beam Angle - 36Y

(10) IP . IP65

Make: Kenku LLO-178 of LED Lum or equivalent in Philips.

(ii) Fixing:

This includes fixing and commissioning of supplied LED light fixture in ground
between plantation pocket with suitable iron box with anchor fastener as
directed and connection with 3 core flexible copper cable from nearest source
of supply/ceiling rose & necessary connection with all material and labour as
directed by Engineer-in-Charge.

26. Technical Specification for Item No. 26:
()  Supply:
This includes supply of outdoor type LED flood light fixture. The light fixture shall
be epoxy power coated die cast aluminium housing (LM24). PC Lens with
Asymmetric / Symmetric light distribution and toughened glass fixed to housing
with built in electronic LED driver. The LED flood light fixture shall be with
following technical specifications.

(1) Wattage :120/150 Watt.
(2) Dimension :384 X313 X 75 mm
(3) Diffuser Material : Glass
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(4) LED Chip : SMD

(5) Body Colour : Grey

(6) CCT : 5700K

(7) CRI 0> 70

(8) Luminous Flux : 16500 LM
(9) THD 1 <10%
(10) IP . IP66

Make: Jeta Iris Asym-P of Havells or equivalent in Philips.

(ii) Fixing:

This includes fixing and commissioning of supplied LED flood light fixture in columns
around assembly area with anchor fastener as directed and connection with 3
core flexible copper cable from nearest source of supply/ceiling rose &
necessary connection with all material and labour as directed by Engineer-in-
Charge.

27. Technical Specification for Item No. 27:
(i)  Supply:
This includes supply of outdoor type decorative post top ring shaped lantern of 30
to 40 Watt LED including galvanised iron pole of height 1 Mtr. and integrated
junction box. The light fixture shall be aluminium housing with corrosion resistant
powder coated and UV stabilised vandal proof milky diffuser. The LED flood light
fixture shall be with following technical specifications.

(1) Wattage : 30 to 40 Watt.

(2) Dimension :384 X313 X 75 mm
(3) Body Colour : Grey / white

(4) CCT : 4000K

(5) CRI : >80

(6) Luminous Flux : 65-70 LM/W

(7) Beam Angle -110°

(8) IP . IP65

Make: legero, Led Lum, Philips.

(ii) Fixing:

This includes fixing and commissioning of supplied LED post top ring shaped lantern
with iron pole of 1 Mtr. Height at Entrance Passage including required civil work
and connection with 3 core flexible copper cable from nearest source of

supply/ceiling rose & necessary connection with all material and labour as
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directed by Engineer-in-Charge.

28. Technical Specification for Item No. 28:
(i) Supply:
This includes supply of outdoor type LED foot light fixture of 4 to 8 Watt with
following technical specifications.

(1) Wattage -4 to 8 Watt.
(2) Dimension 150 X 70 mm
(3) LED Chip : CREE

(4) Material - Aluminium
(5) Body Colour : Black

(6) CCT : 3000K

(7) CRI : >80

(8) Luminous Flux : 80 LM/W

(9) Beam Angle : 120°

(10) IP . IP44

Make: Flip LEO-009 of LED Lum or equivalent in Philips.

(ii) Fixing:

This includes fixing and commissioning of supplied LED light fixture in at entrance
passage on wall at suitable height on cemented wooden gutties or any suitable
arrangement as per site requirement and as directed and connection with 3
core flexible copper cable from nearest source of supply/ceiling rose &
necessary connection with all material and labour as directed by Engineer-in-
Charge.

29. Technical Specification for Item No. 29:
(i) Supply:
This includes supply of LED round deep down light luminaries of 18 to 24 Watt
with following technical specifications.

(1) Wattage : 18 to 24 Watt.

(2) Dimension : 155-175 X 65 mm (for 18 & 24 Watt)
(3) Cut Size : @145-165 mm (for 18 & 24 Watt)
(4) LED Chip : Osram

(5) Material - Aluminium

(6) Body Colour : White

(7) CCT : 6000K

Pagel320f175



(8) CRI : >80

(9) Luminous Flux :1710-2280 LM/W

(10) Beam Angle : 120°

(11) IP . IP20

Make: LLFO58A & LLF058B Flip LEO-009 of LED Lum or equivalent in Philips.

(iif) Fixing:

This includes fixing & commissioning of supplied LED round deep down light
luminaries of 18 to 24 Watt on existing false ceiling by making & providing
necessary cutout of fitting dimensions and required supporting material,
facilitate mounting in false ceilings as directed. The fitting shall be fixed rigidly
nearby fitting through suitable size of screws/nut bolts/anchor fasteners and
connections with 3 core flexible copper cable from nearest source of
supply/ceiling rose & necessary connections with all material and labour and as
directed by Engineer-In-charge.

30. Technical Specification for Item No. 30:
(i)  Supply:
(a) 12 Watt: This includes supply of 12 Watt, 6500K recess cum surface mounted
LED Panel light with following technical specifications.

(1) Wattage - 12 Watt.

(2) CCT : 6500 K

(3) Fixture Shape : Round

(4) Material : Polycarbonate
(5) Driver : Built-In

(6) Mounting Arrangement : Spring clip / Surface Clamp
(7) Light Effect : Cool Day White
(8) Diffuser Transparency : Opal Finish
(9) CRI :> 80

(10) Lumen : 900 Im

(11) IP : IP20

Make: Havells, Phillips.

(b)18 Watt: This includes supply of 18 Watt, 6500K recess cum surface mounted
LED Panel light with following technical specifications.

(1) Wattage : 18 Watt.
(2) CCT : 6500 K
(3) Fixture Shape : Round
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(4) Material : Polycarbonate

(5) Driver : Built-In

(6) Mounting Arrangement : Spring clip / Surface Clamp
(7) Light Effect : Cool Day White

(8) Diffuser Transparency : Opal Finish

(9) CRI :> 80

(10) Lumen : 1450 Im

(11) IP . IP20

Make: Havells, Phillips.

(c) 24 Watt: This includes supply of 18 Watt, 6500K recess cum surface mounted
LED Panel light with following technical specifications.

(12) Wattage : 18 Watt.

(13) CCT : 6500 K

(14) Fixture Shape : Round

(15) Material : Polycarbonate
(16) Driver : Built-In

(17) Mounting Arrangement : Spring clip / Surface Clamp
(18) Light Effect : Cool Day White
(19) Diffuser Transparency  : Opal Finish
(20) CRI :> 80

(21) Lumen : 2000 Im

(22) IP : 1IP20

Make: Havells, Phillips.

(iif) Fixing:

This includes fixing & commissioning of supplied12 Watt / 18 Watt / 24 Watt recess
cum surface mounted LED Panel light on existing false ceiling with spring clip
by making & providing necessary cutout of fitting dimensions or on surface
with surface clamp and required supporting material as directed. The
connections with 3 core flexible copper cable from nearest source of
supply/ceiling rose & necessary connections with all material and labour and as
directed by Engineer-In-charge.

31. Technical Specification for Item No. 31:
(i) Supply:
This includes supply of plastic body 150mm to 250mm sweep exhaust fan with

gravity shutter & robust motor with following technical specifications.
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32.

33.

(1) Rated Speed : 1200 to 1350 RPM
(2) Noice Level : 34 to 44 dB

(3) Power Consumption : 22 to 35 Watt
(4) Blade Finish : Opaque

(5) Body Colour : White

(6) Finish : Glossy

(7) No of blades 16

Make: LLFO58A & LLF058B Flip LEO-009 of LED Lum or equivalent in Philips.

Fixing:

This includes fixing & commissioning of supplied LED round deep down light

luminaries of 18 to 24 Watt on existing false ceiling by making & providing
necessary cutout of fitting dimensions and required supporting material,
facilitate mounting in false ceilings as directed. The fitting shall be fixed rigidly
nearby fitting through suitable size of screws/nut bolts/anchor fasteners and
connections with 3 core flexible copper cable from nearest source of
supply/ceiling rose & necessary connections with all material and labour and as
directed by Engineer-In-charge.

Technical Specification for Item No. 32:
(a) Supply: This includes supply of 30 Watt, 100V, PA Wall mounted, indoor type

speaker. High fidelity 2-Way PA Wall Speaker in compact & attractive Black or
White plastic housing. The suffix B & BT denote Black cabinet, and W & WT
denote White cabinet. The same shall comprises of a Water Resistant PP coated
cone Woofer, a Titanium Dome Tweeter and a 2-way Crossover Network with
low impedance 8Q speakers. The speakers are meant for use on 100V line with
power taps of 30W, 20W, 15W, 10W & 5W. It shall be easy power tap selection
through a slotted rotary switch knob at the rear. 'U’' type bracket to be provided
with speaker for convenient & firm mounting of the wall speaker.

The make of Speaker shall be of Ahuja / Panasonic / sony /JBL.

(b)Installation, testing & commissioning: The supplied speakers are to be

installed in classrooms, labs & corridors at suitable height and as directed by
Engineer-In-charge.

Technical Specification for Item No. 33:
This includes supply, installation, testing & commissioning of High Fidelity, 16
Watt, 2-way, 100V multipurpose PA speaker system. The speaker shall be whether
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resistance.

The speaker shall have following features.
» 100V Power taps of 16W, 8W & 4W.
* Power tap can be selected through a slotted rotary switch.
Facility to use as 8Q low impedance.
Speaker system shall consists of woofer & dome tweeter
Movable mounting bracket to be supplied with speaker so that can be
mounted in vertical or horizontal positions.

Make: Ahuja / Panasonic / sony /JBL.

34. Technical Specification for Item No. 34:
This includes supply, installation, testing & commissioning of High Power 2500
Watt, class H operation PA Amplifier.

The PA Ampilifier shall have following features.

* LineInput 200mV/1V switchable for connecting a mixer or another amplifier.

¢ 100V input for connecting to another amplifier 100V output.

* Built-in circuit for protection against overload, short circuit and temperature.

* Built-in protection against over voltage in AC mains supply which is specially
useful while operating on a genset.

* Box Speaker / Driver unit selector switch, Bass boost defeated at Driver Unit
position for safer operation of driver units.

Make: Ahuja / Panasonic / sony /JBL.

35. Technical Specification for Item No. 35:
This includes supply, installation, testing & commissioning of 17 Channel Rack
Mounting Preamplifier with MP3 & BT Player. This shall be for AC operation & with
professional multi-purpose mixer in standard 19" rack mountable chassis. This shall
be suitable for a variety of applications in installation and general PA.

The 17 Channel Preamplifier shall have following features.
* 12 Balanced Mic inputs with 2 Aux and 1 Line. Each channel uses 6.3mm (¥%")
balanced phone jack and accepts both balanced and unbalanced signals.
» MIC-1 has priority over all other inputs.
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36.

37.

» Dual RCA plugs provided for CD stereo input.

* Independent USB play back channel.

* Active Bass, Treble & Master level control.

» Pre amp output for recording purpose provided through 6.3mm jack.

* 4 X balanced line outputs through 6.3mm to connect number of amplifiers
or boosters.

» Headphone output for monitoring purpose.

Make: Ahuja / Panasonic / sony /JBL.

Technical Specification for Item No. 36:

This includes supply, installation, testing & commissioning of Paging Microphone
with multi tone chime.

The Paging Microphone shall have following features.

* Single zone desktop paging microphone with sturdy, alluminium die-cast
top and special high reliability switches with integrated LED indicators.

» Shall be fitted with a flexible 300mm (12") gooseneck and a high quality
unidirectional dynamic cartridge. Also to be supplied with 6 mtrs. Twin core
shielded low noise cable with 6.3mm (%" ) phone plug.

» This shall also have provided with a multi tone electronic chime and operates
on 2 X 105V (UM-3) pencil cells. Desired chime sound level can be set
through preset.

Make: Ahuja / Panasonic / sony /JBL or reputed make.

Technical Specification for Item No. 37:

This includes supply, installation, testing & commissioning of Duet UHF wireless
Microphone system with 80 selectable channels consisting of two high quality
handheld microphones. The Microphones shall be designed for superior vocals and
speech reproduction.

The UHF wireless microphone shall have following features.
* UHF wireless microphone system with 80 selectable channels.
» Two microphone can be used at the same time.
* Individual channel output with level controls and mix output.
» Display for frequency indication.
» Easy setup with Infrared (IR).
Make: Ahuja / Panasonic / sony /JBL
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38.

39.

40.

41.

Technical Specification for Item No. 38:
This includes supply, installation, testing & commissioning of CVT-Speaker Volume
Controller of rating 40W. This shall be enables to conveniently adjust the volume
of group of speakers.
The CVT- Speaker Volume Controller shall have following features.
» It shall be attractive, aesthetically pleasing white plastic housing and simple
to install against walls, partitions and panel.
* High wattage rotary switch shall have 11 selectable position: Max, 9
attenuated positions (in 3 dB steps) & off.
Make: Ahuja / Panasonic / sony /JBL or reputed make.

Technical Specification for Item No. 39:

Supply: This includes supply of unrmoured Speaker Cable — 2 Core X 4 sg.mm with
ATC copper conductor PVC insulated, core twisted, PVC inner sheath, GI wire
armoured outer jacked with PVC sheath. The application of cable is for installation
of speaker signals. Hence, cable shall be selected to offer true audiophile
performance for accurate sound transmission with crystal clear response of
reputed make with ISI mark.

Laying, testing & Commissioning:

This include to laying of supplied unarmoured Speaker Cable — 2 Core X 4 sqg.mm
with ATC copper conductor in concealed wiring through PVC Round Pipe of
suitable of Medium Mechanical Strength (MMS) type and other accessories such
as Tee, junction box, bend etc. of approved make. The proper size of grew shall be
prepared by contractor on wall/ceiling as case may be & the conduit pipe shall be
laid through prepared grove and incase of new construction the pipes shall be laid
during reinforcement work. After laying of pipe the grove shall be closed with
mixture of cement & sand and to match with existing surface of wall/ceiling.
Complete work consists of necessary wiring connections and earth linking at both
the ends with all materials and labour as directed by Engineer-in-charge.

Technical Specification for Item No. 40:

This includes supply, installation, testing & commissioning of Mice cable with XLR
of reputed make. The length of cable shall be screened and 10 Mtr length. The
cable shall be with both side connectors.

Technical Specification for Item No. 41:
This includes supply, installation, testing & commissioning of Shielded system
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cable of reputed make. The length of cable shall be screened and 02 Mtr to 10 Mtr.
length. The cable shall be with both side connectors.

42. Technical Specification for Item No. 42:
This includes supply & installation of Powder coated MS Floor mounted rack for
PA system. The rack shall be of required dimension to accommodate complete PA
system. The rack is to be designed with 4 casters wheels & inbuilt power strip,
cooling fan front glass door with lock & key arrangement.
Make: Elixir, pyle or of reputed make.

43. Technical Specification for Item No. 43:
This includes supply & installation of 2 way GI-Junction Box, IP-66 off SHILDED of

system reputed make and as directed by Engineer-In-Charge.

44. Technical Specification for Item No. 44:
40 WATTS Public Address Amplifier Set (Podium Set) with following Specifications:

Compact, versatile and easy-to-assemble wireless Lectern Amplifier with
built in 40W amplifier.

Contains a built-in speaker consisting of 3nos. 6.5" (165mm) coated dual
cone speakers. Provision given for connecting external speaker.

Supplied with a detachable gooseneck condenser microphone and a reading
light for the podium top.

Contains a built-in VHF wireless diversity receiver. High quality VHF
handheld wireless transmitter supplier (Available in different frequencies).
Provision for connecting a wired microphone through an XLR connector or
a line source through a 6.3mm phone jack.

Handheld wireless transmitter & gooseneck podium microphone have voice
priority over all other inputs. This feature can be switched ON or OFF through
a slide switch.

Built in digital recorder cum MP3 player, which can record on USB pen drives
or SD cards.

Facility for connecting a stereo auxiliary source through L&R RCA plug. It
accepts four different sensitivities of auxiliary signal which are selectable
through a slide switch.

Separate output connectors for LINE OUT & REC OUT through mini male
XLR & 6.3mm phone socket respectively, allowing the lectern system to be
connected to external amplifiers for further amplification.
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45.

46.

47.

* Tonal adjustment can be done through cut-boost type Bass & Treble
controls.

» Rugged & stable floor standing base. Can be fixed to the floor with brackets
(provided).

» Operates on 240V 50Hz mains supply.

Make: Make: Ahuja / Panasonic / sony /JBL.

Technical Specification for Item No. 45:
The item includes providing & fixing concealed wiring for CAT-6 Cable for CCTV

Camera main DBs to individual camera location of various indoor & outdoor
locations to be laid through PVC Round Pipe of suitable of Medium Mechanical
Strength (MMS) type and other accessories such as Tee, junction box, bends,
etc. of approved make. The proper size of grew shall be prepared by contractor
on wall/ceiling as case may be & the conduit pipe shall be laid through prepared
grove and the pipes shall be laid during reinforcement work if required as per
site requirement. After laying of pipe the grove shall be closed with mixture of
cement & sand and to match with existing surface of wall/ceiling. Complete

work consists of necessary wiring connections and earth linking at both the

ends with all materials and labour as directed by Engineer-in-charge.

Technical Specification for Item No. 46:
High Mast Design, Manufacturing, supply at site, of 20 Mtrs. height with raising and

lowering arrangement head frame luminaries carriage suitable to install 12 to
15 Nos luminaries in symmetrical arrangement double drum winch and
required accessories like wire trailing cable connector integral power cable
tool motor, manual handle, junction box, ligtening arrestor, finial wiring
material power cable panel between panel and mast MCB in base
compartment Cg mounting clamps and bolts etc. Also included foundation
bolts special steel along with nuts washers anchor plate and template HIGH
MAST 20MT 150/450 MM SECTION THIKNESS 3/4 MM PCD 590 MM (8 HOLE).
This including preparation of civil foundation duly proved from Design section
of Civil Engineering Department of DPA and as directed by Engineer-In-
Charge.

Technical Specification for Item No. 47:

This includes preparation of earth station with chemical treated back filled
compound 20 mm dia. Pipe in Pipe Copper, 3 Mtr Depth, Maintenance free
including all accessories & Masonry work Enclosure with cover plate.
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48.

49.

50.

A cement concrete (ratio 1:4:8) chamber of at least 30 Cm. x 30 Cm. shall be
provided just below the surface of ground over the funnel for watering and having
RCC/CI cover of suitable size as directed. This also includes removal of extra-
excavated earth from the site. The work shall be carried out to entire satisfaction
of Engineer-in-charge. This work includes all labour and material as directed by
Engineer-in-Charge. The works also include earthing value marking & painting on
earth strips & earthing station by suitable paints (Green Color on Strips ) and also
mentioned the earth value on earth pits.

Technical Specification for Item No. 48:

This includes preparation of earth station with GI treated back filled compound 25-
30 mm dia. Pipe In Pipe GI , 3 Mtr Depth , Maintenance free including all
accessories & Masonry work Enclosure with cover plate.

A cement concrete (ratio 1:4:8) chamber of at least 30 Cm. x 30 Cm. shall be
provided just below the surface of ground over the funnel for watering and having
RCC/CI cover of suitable size as directed. This also includes removal of extra-
excavated earth from the site. The work shall be carried out to entire satisfaction
of Engineer-in-charge. This work includes all labour and material as directed by
Engineer-in-Charge. The works also include earthing value marking & painting on
earth strips & earthing station by suitable paints (Green Color on Strips ) and also
mentioned the earth value on earth pits.

Technical Specification for Item No. 49:

The works include providing & fixing the following size earth strip from earth station

to equipment / Main DB or as per site requirement. The complete work consists
necessary wiring connections and earth linking at both the ends with all
materials and labour as directed by Engineer-in-charge.

(@) 50 X 6mm thick copper strip.

(b) 50 X 6mm, Hot DIP GI strips, having minimum 80 Micron galvanized coating.

(c) 25 X 3mm, Hot DIP GI strips, having minimum 80 Micron galvanized
coating.

Technical Specification for Item No. 50:

This includes supply, Laying & connecting, 8 SWG GI earthing wire , from DB/Meter
/Switch to earth station by providing & fixing suitable Dia Medium duty PVC
conduit pipe in concealed manner, the works include 8 SWG earth wire will be pass
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through conduit pipe. The earth wire shall be connected using cooper nut bolts
rigidly or as directed by EIC.

Executive Engineer (E)
Deendayal Port Authority
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LIST OF APPROVED MAKE

Sr.No. Description Approved Brand
1. Paint, Primer, Asian, ICI, Nerolac
2. Putty Birla, Asian
3. Polish MRF, Asian, ICI
4. Hardware Kitch, Durex, EPPW, Ebco, Palladium, Dorma
5. Adhesive Fevicol, Kitcol, Araldite, BAL
6. Anchor fastener / bolts Fischer Hilti
7. Floor spring Hemco, Hyper, Sterling, Godrej,
8. Door closer Efficient Gadget, Godrej,
9. Aluminum sections Jindal, Indal
10. Aluminum Finish 25 micron colour anodized - contractor should
provide the micron thickness measuring
equipment at site throughout the work
progress for checking the anodizing thickness,
visibly should looks uniform as per standards.
11. All Aluminum anodised fittings EP & PW or equivalent
12. SANITARY WARES CERA,DURAVIT,AMERICAN
STANDARD,KOHLER
13. CP FIXTURES AND ACCESSORIES 1) JAQUAR
2) HANSGROHE
3) GROHE
4) PARRYWARE - ROCA
5) AMERICAN STANDARD
6) KOHLER
7) ESCO
14. GI PIPES 1) TATA
2) JINDAL
15. APVC & CPVC PIPES & FITTINGS 1) FINOLEX
2) SUPREME
3) PRINCE
4) ASTRAL
5) ASHIRWAD
16. STONEWARE PIPES AND FITTINGS 1) APPROVED MAKE ISI
17. SS SINK 1) AMC
2) KRISHNA
3) NIRALI
4) FRANKE
5) JAYNA
18. CEMENT OPC/PPC Ambuja, Ultratech, Birla Plus, Sanghi,
19. White Cement Birla, J. K.
20. TMT - Fe-500 D Ribbed bars TATA, SAIL, VIZAG.
21. Structural Rolled Steel sections SAIL, RINL, JINDAL, ESSAR
- beams, channels, tee, flats, angles,
bars, (round, square, hexagonal)
22. Structural Hollow steel sections | SAIL, Asian or equivalent
(Square and Rectangular)
23. Structural tubular sections Tata, Sail, Asian

Pagel430f175




24. Coarse Aggregates 6 mm to 40 mm | Approved quarry by EIC
sizes
25. Stone Rubbles & Garvels Approved Quarry by EIC
26. Shuttering plywood Kitply, Anchor, Green, Pragati or equivalent
27. Marine Grade plywood IS-710 Green, Kitply, Duro, Century, Anchor
28. Commercial plywood - IS - 303 Green, Kitply, Duro, Century, Anchor
29. Decorative ply (Veneer) Green, Century, Kalachandra, Archid
30. Prelam particle board Novapan, Bhutan
31. Laminate sheet Greenlam, Alfa-Ica, Decolam, Neoluxe
32. Cement bonded particle board NCL (Bison board), Everest (Eternite)
33. Calcium silicate board Hilux
34, Flush door - decorative / non | Green, Anchor, Century
decorative
35. Locks Godrej, EPPW, Dorset,
36. Float Glass/Mirror/Wired Glass Modi Guard, Saint gobain, Ashahi
37. Tiles Kajaria, Nitco, Asian,
38. Construction chemicals Fosroc, M.C. Bauchemie, Fosroc, Pidilite, BAL,
Krishna
39. Bricks NR/NK (Ahmedabad)

Note:- All the materials/makes listed above and other than as specified above shall be ordered and

used after obtaining prior approval from the Engineer-in-charge.
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Make List for Electrical Items

Sr. Description Recommended Makes
No.
1 HV VCB SIEMENS / CROMPTON
GREAVES/ABB/Schneider
1(a) HV Gas Insulated Breakers SIEMENS /Schneider/ABB
2 POWER TRANSFORMERS VOLTAMP/CROMPTON GREAVES /BHARAT
BIJLEE/ BHEL/
SIEMENS/ABB/ Schneider/T&R
3 DISTRIBUTION TRANSFORMERS EMCO/KIRLOSKAR/PATSON/VOLTAMP/AB
B/Schneider/T&R
4 RESIN CAST TRANSFORMERS
A) RESIN CAST IMPREGNATED VOLTAMP / KIRLOSKAR / EMCO
B) DRY CAST VOLTAMP/KIRLOSKAR/EMCO
5 HT XLPE CABLES POLYCAB/TORRENT/RPG
ASIAN/NICCO/GLOSTER/ UNISTAR/
UNIVERSAL
6 LT XLPE CABLES POLYCAB/TORRENT/RPG
ASIAN/ NICCO/
RALLISON/PRIMECAB/
HAVELLS/UNIVERSAL/
UNISTAR/AVOCAB
7 LT ACB SIEMENS/L&T/SCHNEIDER/C&S
8 PROTECTION RELAYS AREVA/L&T/SIEMENS/ABB/C&S
9 LT PANEL CPRI APPROVED
10 CHANGE OVER SWITCH SIEMENS/L&T/ABB/C&S/SCHNIDER/
LEGRAND / INDOASIAN
11 SFU FOR MAIN LT DISTRIBUTION SIEMENS/L&T/ABB/C&S
PANELS
12 SFU FOR DISTRIBUTION PANELS & SIEMENS/L&T/ABB/C&S/ SCHNEIDER/

FEEDER PILLERS

LEGRAND/
INDOASIAN/HAVELLS
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13 | MCCB FOR MAIN LT DISTRIBUTION SIEMENS/L&T/ABB
PANELS
14 MCCB FOR DISTRIBUTION PANELS SIEMENS/L&T/ABB/C&S/ SCHNIDER/
AND FEEDER PILLERS LEGRAND/
INDOASIAN/HAVELLS
15 MCB/ELCB/RCCB/ RCCBO FOR SIEMENS/HAGER L&T/ABB
MAIN LT DISTRIBUTION
PANELS
16 | MCB FOR DISTRIBUTION PANELS AND SIEMENS/L&T/ABB/C&S/ SCHNEIDER/
FEEDER PILLERS LEGRAND/ INDOASIAN/
HAVELLS/ STANDARD
17 MCB DISTRIBUTION BOARD STANDARD / HENSEL/LEGRAND /
INDOASIAN / HAVELLS
18 MULTI FUNCTION DIGITAL METER L&T/ENERCON/SECURE/L&G/ RISHABH
FOR MAIN LT DISTRIBUTION
PANELS/DIGITAL KWH METERS
19 ANALOG VOLT/AMPARE METER RISHABH/AE/ENERCON/L&T
FOR DISTRIBUTION PANELS AND
FEEDER PILLERS
20 | SLECTOR SWITCH FOR L&T/SIEMENS/C&S
VOLTMETER/AMPARE METER
21 | POWER CONTACTOR & OVER LOAD L&T/SIEMENS/ABB
RELAYS
22 QUARTZ TIME CLOCK SWITCH L&T/INDOASIAN/SIEMENS
23 PVC WIRE WITH COPPER RRKABEL/KEI/POLYCAB/MILEX/GUJCAB/
CONDUCTOR STANDARD/ FINOLEX/
ANCHOR
24 FLUSH TYPE SWITCHES, SOCKETS, | ANCHOR/MK/NORTHWEST/VINAY/PANA
HOLDERS AND CEILING ROSES & MA/HAVELLS
ELECTRONIC REGULATORS
25 DOOR BELLS/CALL BELLS ANCHOR/LEGEND/MK/NORTHWEST
26 | MODULAR SWITCHES, SOCKETS, ANCHOR / MK / NORTHWEST /
PLATES & BOXES LEGRAND /HAVELLS/
INDOASIAN/ SIEMENS
27 | PVC CONDUIT/OVAL CONDUIT & PRECISION/VULCAN/FINOLEX/

CASSING CAPPING AND

GARWARE/ RESTOPLAST/
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ACCESSORIES

SWASTIK/ BPI

28

GLS LAMPS & FLUORESCENT LAMPS

PHILIPS / BAJAJ / WIPRO / CROMPTON
GREAVES / OSRAM / SURYA
ROSHNI /GE

29

HPSV, HPMV & METAL HELIDE
LAMPS

PHILIPS / BAJAJ / WIPRO / CROMPTON
GREAVES / OSRAM / SURYA
ROSHNI /GE

30

IGNITORS FOR HPSV, METAL HELIDE
LAMPS

PHILIPS / BAJAJ / WIPRO / CROMPTON
GREAVES / OSRAM / SURYA
ROSHNI /GE

31

LUMINARIES

PHILIPS/BAJAJ/WIPRO/CROMPTON
GREAVES / OSRAM / SURYA
ROSHNI /GE

31a

LED Luminaries

Philips
/Bajaj/Wipro/CG/Surya/Pyrotech/Syska/Ne
ssa having surge Protection 210KV for
fittings & internal Surge protection for
Driver of=24KV, LED Chip only
OSRAM/CREE/Philips
Lumileds/Citizen/Nicia with LM-79,80
CERTIFICATION

32

CEILING FANS

BAJAJ/ORIENT/USHA/CROMPTON
GREAVES /
ALMONARD/GEC

33

WALL MOUNTING FANS

BAJAJ/ORIENT/USHA/CROMPTON
GREAVES /
ALMONARD/GEC

34

EXHUAST FANS

BAJAJ/ORIENT/USHA/CROMPTON
GREAVES /
ALMONARD/GEC

35

HEAVY DUTY INDUSTRIAL WALL
MOUNTING FANS

BAJAJ/ORIENT/USHA/CROMPTON
GREAVES /
ALMONARD/GEC

36

WATER COOLER

VOLTAS/SHRIRAM USHA/BLUE STAR

37

AIR CONDITIONERS

VOLTAS/CARRIER/BLUESTAR/USHA/
HITACHI/LG/
SAMSUNG/ONIDA
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38 REFRIGERATORS VOLTAS/CARRIER/BLUESTAR/USHA/
HITACHI/LG/
SAMSUNG/WHIRLPOOL
39 VOLTAGE STABILIZER VEELINE / CAPRI
40 INVERTERS SUKAM / MICROTEK
41 D.G. SETS
A) ENGINE CUMMINS/GREAVES/KIRLOSKAR/
CATERPILLAR/ ASHOK LEYLAND/VOLVO
B) ALTERNATOR STAMFORD/CROMPTON GREAVES /JYOTI/
KIRLOSKAR ELECTRIC
42 ELECTRIC MOTOR ALSTOM/CROMPTON GREAVES /SIEMENS/
KIRLOSKAR/ABB
43 WATER PUMPS SWASTIK / KSB
44 WATER GEYSER BAJAJ/USHA / CROMPTON GREAVES /
SPHEREHOT / RACOLD
45 LUGS & CABLE GLANDS DOWELLS / JAINSON / BRACO

Signature & Sealof Contractor

Executive Engineer (E)
Deendayal Port Authority

Pagel480f 175




SECTION 6

FORMS OF SECURITIES AND OTHER FORMATS

Acceptable forms of securities are annexed. Bidders should not complete the
performance and advance payment security forms at this time. Only the successful
bidder will be required to provide performance and advance payment securities in
accordance with one of the forms, or in a similar form acceptable to the employer.
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BANK GUARANTEE

SPECIMEN BANK GUARANTEE SECURITY DEPOSIT
(To be executed on Rs.100/- non-judicial Stamp Paper)

[The bank, as requested by the successful Tenderer, shall fill in this form in accordance with the
instruction indicated]

In consideration of the Board of Deendayal Port Authority [insert name of port] incorporated by the
Major Port Trusts Act , 2021 (hereinafter called “The Board” which expression shall unless excluded
by or repugnant to the context or meaning thereof be deemed to include the Board of Deendayal Port
Authority of the port of [insert name of port], its successors and assigns) having agreed to release
advance payment to (hereinafter called the
“contractor”)

(Name of the contractor/s)
under the terms and condition of the contract, vide from the demand under the condition of the

contract, vide s letter No
(Name of the Department)
Date made between the contractors and the Board for execution of
covered under Tender No.
dated (hereinafter called “the said contract”) for the payment of Security Deposit in
cash or Lodgment of Government Promissory Loan Notes for the due fulfilment by the said
contractors of the terms and condition of the said contract, on production of
a bank Guarantee for Rs. (Rupees__
) only we, the (Name of the
Bank and Address)

(hereinafter
referred to as “the Bank”) at the request of the contractors do hereby undertake to pay to the

Board an amount notexceeding Rs.
(Rupees ) only against any loss or damage caused to or
suffered by the Board by reason of any breach by the contractors of any of the terms and conditions
of the said contract.

2. We, , do hereby
(Name of Bank) (Name of Branch)

Undertake to pay the amount due and payable under this guarantee without any demur merely on a
demand from the Board starting that the amount claimed is due by way of loss or damage caused to
or which would be caused to or suffered by the Board by reason of the contractors failure to perform
the said contract. Any such demand made on the Bank shall be conclusive as regards the amount
due and payable by the Bank under this Guarantee. However, our liability under this guarantee shall
be restricted to any amount not exceeding Rs. (Rupees ) only.

3. We, , undertake to pay to the
(Name of Bank and Branch)
Board any money so demanded notwithstanding any dispute or disputes raised by the
contractor(s) in any suit or proceeding pending before any Court or Tribunal relating thereto our
liability under this present being absolute and unequivocal. The payment so made by us under
this bond shall be a valid discharge of our liability for payment there under and the Contractor(s)
shall have no claim against us for making such payment.

4. We, further agree with the Board that the
(Name of Bank and Branch)
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guarantee herein contained shall remain in full force and effect during the period that would be
taken for performance of the said contract and that it shall continue to be enforceable till all the
dues of the Board under or by virtue of the said contract have been fully paid and its claims
satisfied or discharged or till the

(Name of the user department)
of the said certifies that the terms and conditions of the said contract have been fully and properly
carried out by the said Contractors and accordingly discharge this guarantee. PROVIDED
HOWEVER that the Bank shall be the request of the Board but at the cost of the Contractors,
renew or extend this guarantee for such further period or periods as the Board may require from
time to time.

We, further agree with the Board that the (Name of Bank and
Branch)

Board shall have the fullest liberty without our consent and without affecting in any manner our
obligations hereunder to vary any of the terms and conditions of the said contract or to extend the
time of performance by the said contract or to extend the time of performance by the said
Contractors from time to time or to postpone for any time or from time to time any of the powers
exercisable by the board against the said Contractors and to forebear or enforce any of the terms
and conditions relating to the said contract and we shall not be relieved from our liability by reason
of any such variation or extensions being granted to the contractors or for any forbearance, act or
omission on the part of the Board or any indulgence shown by the board to the Contractors or by
any such matter or thing whatsoever which under the law relating to sureties would, but for this
provision, have effect of so relieving us.

This guarantee will not be discharged due to the change in the constitution of the Bank or the
Contractor(s).

It is also hereby agreed that the Courts in Gandhidham would have exclusive jurisdiction in
respect of claims, if any, under this Guarantee.

We, Bank lastly undertake not to revoke this guarantee during its currency
except with the previous consent of the Board in writing.

Notwithstanding anything contained herein:

(@) Our liability under this Bank Guarantee shall not exceed Rs. (Rupees
only);
(b) This Bank Guarantee shall be valid upto ; and
(c) We are liable to pay the guarantee amount or any part thereof under this Bank Guarantee
only and only if you serve upon us a written claim or demand on or before (date of
expiry of Guarantee).”
Date day of 20

For (Name of Bank)

(Name)
Signature
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DISPUTES REVIEW BOARD AGREEMENT
(To be executed on Rs. 100/- non-judicial Stamp Paper)

THIS AGREEMENT, made and entered into this ................................ Day of
.......... 20 ..........Between ..................... (“the Employer/ Board”)and
................................... (“the contractor”), and the Disputes Review Board (“the
DRBoard") consisting of one/three DRBoard Members, (Members from either party,

i.e. contractor and Employer/Board)

[Note: Delete whatever is not applicable]

WITNESSETH, that

WHEREAS, the Employer/Board and the contractor have contracted for the
execution Of Project
Name)........cccoeevennnn. (the “contract”) and WHEREAS, the contract provides for the
establishment and operation of the DRBoard NOW THEREFORE, the parties

hereto agree as follows:

1 .The parties agree to the establishment and operation of the DRBoard in accordance with

this DRBoard Agreement.

1. Expect for providing the services required hereunder, the DRBoard
Members should not give any advice to either party or to the Nodal Officer
or his nominee concerning conduct of the works.

The DRBoard Members:

(a) Shall have no financial interest in any party to the contract or the Nodal

Officer or his nominee, or a financial interest in the contract, except for

payment for services on the DRBoard.
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(b) Shall have had no previous employment by, or financial ties to, any party to
the contract, or the Nodal Officer or his nominee, expect for fee based
consulting services on other projects, all of which must be disclosed prior to
appointment to the DRBoard.

(c) Shall have disclosed in writing to the parties prior to signature of this
Agreement any all recent or close professional or personal relationships with
any director, officer, or employee of any party to the Nodal Officer or his
nominee, and any and all prior involvement in the project to which the
contractrelates;

(d) Shall not, while a DRBoard Member be employed whether as a consultant
or otherwise by either arty to the contract, or the Nodal Officer or his
nominee, expect as a DRBoard Member.

(e) Shall not, while a DRBoard Member, engage in discussion or make any
agreement with any party to the contract, or with the Nodal Officer or his
nominee, regarding employment whether as a consultant or otherwise either
after the contract is completed or after services as a DRBoard Members.

(f) Shall be and remain impartial and independent of the parties and shall
disclose in writing to the Employer/Board, the contractor, the Nodal Officer
or his nominee, and one another any fact or circumstances which might be
such to cause either the Port or the contractor to question the continued

existing of the impatrtiality and independence required of DRBoard Members.

3. Except for its participation in the DRBoard activities as provided in the
contract and in this Agreement none of the Employer / Board, the contractor,
the Nodal Officer or his nominee, and one another any fact or circumstances
which might be such to cause either the Employer/Board or the contractor to
guestion the continued existence of the impartiality and independence
required of DRBoard Members.

4. The contractor shall:
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a)

b)

Furnish to each DRBoard Member one copy of all document which the
DRBoard may request including contract document, progress report,
variation orders, and other document, pertinent to the performance of the
contract.

In co-operation with the Employer/Board, co-ordinate the site visits of the
DRBoard, including conference facilities and secretarial and copying
services.

The DRBoard shall serve throughout the operation of the contract. It shall
begin operation following execution of this Agreement, and shall terminate
its activities after issuance of the taking over certificate and the DRBoard’s
issuance of its Recommendation on all disputes referred to it.

DRBoard Member, shall not assign or subcontract any of their work under
this Agreement.

The DRBoard Members are independent and not employees or agents of
either the Employer/Board or the Contractor.

The DRBoard Members are absolved of any personal or professional liability
arising from the activities and the Recommendations of the DRBoard.

Fees and expenses of the DRBard Member][s] shall be agreed to and shared
equally by the Employer/Board and the Contractor. If the DRBoard requires
special services, such as accounting, dataresearch and the like, both the

parties must agree and cost shall be shared by them as mutual agree.

10. DR Board'’s site visit:

a. The DR Board shall visit the site and meet with representative of the
Employer/Both and the contractor and the nodal officer are his nominee
at regular intervals, at times of critical construction events, and at the
return request of either party. The timing of site filing agreement shall be
fixed by the DRBoard

b. Site meeting shall consist of an informal discussion of the status

construction of the works followed by an inspection of the work,
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both attended by personal from the employer/Board, the contractor and
the nodal officer or his nominee

c. If request by either parties or the DR Board, the employer/Board will
prepare minutes of the meeting and circulate them for comments of the
parties and the nodal officer or his nominee.

11. Procedure for disputes referred to the DRBoard:

a) If either party objects to any action or inaction of the other party or the Nodal
Officer or his nominee, the objecting party may file a written Notice of
Dispute to the other party with a copy to the Nodal Officer or his nominee
starting that it is given pursuant to clause [number] and starting clearly and
in detail the basis of the dispute.

b) The party receiving the Notice of Dispute will consider it and respond in
writing within 7 days after receipt.

¢) This response shall be final and conclusive on the subject, unless a written
appeal to the response is filed with the responding party within 7 days of
receiving the response. Both parties are encouraged to pursue the matter
further to attempt to settle the dispute. When it appears that the dispute
cannot be resolved without the assistance of the DRBoard either party may
refer the dispute to the DRBoard by written Request for Recommendation to
the Board, the other party and the Nodal Officer or his nominee starting that
it is made pursuant to [insert relevant clause no.]

d) The Request for recommendation shall state clearly and detail the specific
issues of the dispute to be considered by the DRBoard.

e) When a dispute is referred to the DRBoard, and the DRBoard is satisfied
that the dispute requires the DRBoard’s assistance, the DRBoard shall
decide when to conduct a hearing on dispute. The DRBoard may request
that written documentation and arguments from both parties be submitted to
each DRBoard Members before the hearing begins. The parties shall submit

insofar as possible agreed statements of the relevant facts.
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f) During the hearing, the contractor, the Employer/ Board, the Nodal Officer
or his nominee shall each have ample opportunity to be head and to offer
evidence.

The DRBoard’'s Recommendation for resolution of the dispute will be given in

writing, to the Employer/ Board, the contractor and the Nodal Officer or his

nominee as soon as possible, and in any event not more than 28 days after the

DRBoard'’s final hearing on the dispute.

12. Conduct of Hearing:
a) Normally hearing will be conducted at the sites, but any location that would

be more convenient and still provide all required facilities and access to
necessary documentation may be utilized by the DRBoard. Private sessions
of the DRBoard may be held at any location convenient to the DRBoard.

b) The Employer/ Board, the Nodal Officer or his nominee and contractor shall
have representatives at allhearing.

¢) During the hearing, no DRBoard Member shall express any opinion
concerning the merit of any facet of the case.

d) After the hearings are concluded, the DRBoard shall meet privately to
formulate its Recommendation. All DRBoard deliberation shall be
conducted in private, with all individual views kept strictly confidential. The
DRBoard’'s Recommendations, together with an explanation of its reasoning
shall be submitted in writing to both parties and the Nodal Officer or his
nominee. The pertinent contract provision, applicable laws and regulations,

and the facts and circumstances involved in the dispute.

The DRBoard shall make every effort to reach a unanimous Recommendation.
If this proves impossible, the majority shall decide, and the dissenting member
any prepare a written minority report for submission to both parties.

[Notes: Delete if it is one member DRBoard]
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13 If during the contract period, the Employer/ Board and the contractor are of the
opinion that the Disputes Review Board is not performing its function properly,
the Employer/ Board and the contractor may together disbanded the Disputes
Review Board. In such an event, the disputes shall referred to Arbitration

straightaway.

The Employer/Board and the contractor shall jointly sing a notice specifying thatthe
DRBoard shall stand disbanded with effect from the date specified in the notice. The
notice shall posted by a registered letter with AD or delivery of the letter, even if he

refuses to do so.-
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SPECIMEN FORMAT FOR DECLARATION
(To be executed on bidder’s letter head)

To

(Project Title)

Ref:

The undersigned, having studies the pre-qualification submission for the above
mentioned project, hereby states:
(@) The information furnished in our bid is true and accurate to the best of

my knowledge.

(b) That in case of being pre-qualified, we acknowledge that the
Employer may invite us to participate in due time for the
submission of tender on the basis of provisions made in the tender
documents to follow.

(0 When the call for tenders is issued, if the legal, technical or financial
conditions, or the contractual capacity of the firm or joint venture
changes, we commit ourselves to inform you and acknowledge your
sole rightto review the pre-qualification made.

(d)  We enclose all the required pre-qualification data format and all other
evaluation.

(e) We also state that no changes have been made by us in the downloaded
tender document and also understand that in the event of any
discrepancies observed, the printed tender document No._____is full and
final for all legal/contractual obligations (delete if not required].

Date:
Place:
Name of the Applicant:

Represented by (Name & Capacity)
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SPECIMEN LETTER OF AUTHORITY FROM BANK
FOR ALL BGs
(To be executed on Bank’s Letter Head)

Date:
To,
The Board of Trustees of Port [insert port],
Dear Sir,
Sub: Our Bank Guarantee No.
dated
for Rs. Favouring
yourselves
issued on alc of
M/s.
(Name of contractor)
We confirm having issued the above mentioned guarantee
favouring
yourselves, issued on account of M/s.
validity for expiry upto
date and claim expiry date upto
We also confirm 1) 2)

is/are empowered to sign such Bank Guarantee on

behalf of the Bank and his/their sighatures is/are binding on the Bank.

Name of signature of Bank Officer
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SPECIMENLETTER OF AUTHORITY FOR
SUBMISSION OF BID
(To be executed on Rs.100/- non Judicial Stamp Paper)

To
The (PORT Address)

Dear Sir,

---------- do hereby confirm that Shri...........ccccccooiiiiiiiiiiieeneee. (Name,
designation and Address) is/are authorized to represent us to bid, negotiate and
conclude the agreement on our behalf with you against tender no. --------------- and

his specimen signature is appended here to ..

We confirm that we shall be bound by all and whatsoever our said signatory shall

commit.

We understand that the communication made with him by the Employer/Board

shall be deemed to have been done with us in respect of this Tender.

[specimen signature]

Yours faithfully,

Signature:

Name& Designation:
For & on behalf of
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Annexure-

PROFORMA OF JOINT VENTURE/CONSORTIUM AGREEMENT

(To be submitted on Non-judicial Stamp Paper of app  ropriate value)

This Joint Venture /Consortium Agreement is made and entered into on this

........ day of ........20... by and between (i) M/s..........Name of the firm to be filled-
1) P () Mis......... (Name of the firm to be filled-in ).............. , primarily for the
work under the Deendayal Port Authority.

All the partners of the Joint Venture /Consortium hereinafter individually referred to as

the parties and collectively as the Joint Venture/Consortium’.

1. Formation of Joint Venture/Consortium

1.1, (i) Mis... (Name of the firm to be filled in ) is engaged in
.................... (Details of the works undertaken by the par ty)

(i) M/s... (Name of the firm to be filled in ) is engaged in

................ (Details of the works undertaken by the party )

1.2.  On behalf of Board of Trustees of Deendayal Port (hereinafter referred to as Employer),
the (Designation of HOD), Deendayal Port Authority has invited bids from the experienced,
resourceful and bonafied Contractor with proven technical and financial capabilities of
executing the work (Name of work ).

1.3.  The parties have been exploring together the ways and means of collaboration for the
purpose of an offer to be made for the said project of the Deendayal Port Authority and have
mutually agreed to enter into a Joint Venture/Consortium Agreement to submit a common bid
for the project and to carry out the project works in the event of award of the contract, in

association with each other and (...... Name of Partner to be filledin ......... ) shall be the Lead
Partner and (i) (...... Name of Partner to be filled in ......... ), (i) (...... Name of Partner to be
filedin ......... ) shall be the other partner(s).

NOW THEREFORE IT HAS BEEN AGREED TO BETWEEN THE PARTIES AS FOLLOWS

1.4. The Joint Venture/Consortium will be known as...... (...Name of JV to be filled

iN......... ) and shall consist of (i) (...... Name of the firm to befilled in ......... ),
@iy (..... Name of the firm to befilled-in ......... ) T Jparties to the present
agreement.
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1.5. The recitals are true and correct and form an integral part of this agreement and are
representations of the parties to which they relate and have been relied upon by the parties to
enter into the present agreement.

1.6. Notwithstanding the date of signature of this agreement, its effective date will be the
date of submission of bid.

1.7. Al costs incurred by the parties before the date of award of contract will be borne by
the parties concerned. All costs in implementation of this Joint Venture/Consortium Agreement
after award of contract till the expiry of this agreement will be borne by the parties as hereinafter
provided.

1.8. The Joint Venture/Consortium will be dissolved and this agreement will cease to have
effect on completion of this project, maintenance and fulfilment of all other conditions under
the contract, upon receipt of payment of all amounts from the Employer and on settlement of
accounts between the parties as hereinafter provided.

1.9. The contract, if awarded by the Employer, Letter of Acceptance shall be issued in the
name of (....Name of JV/Consortium to be filled in  ..... ) and the Contract shall be signed by
legally authorized signatories of all the parties.

1.10. All the parties of the JV/Consortium shall be jointly and severally liable during the
bidding process and the bid document shall be signed by legally authorized signatory of all the
parties.

1.11. The financial contribution of each partner to the JV/Consortium operation
shall be:

0] M/s......... (Name of the partner to befilled-in) - ........

(i) Mis......... (Name of the partner to be filled-in ) - ............

(L) PP

1.12. Allthe parties of the JV/Consortium shall be jointly and severally liable for the execution
of the project in accordance with the Contract terms, in the event of award of contract. The
delineation of duties, responsibilities and scope of work shall be:

a) The Lead Partner shall provide suitable experienced personnel at site, for general
planning, site management and equipment operations, during entire period of contract
execution.

b) (s Name of Partner to be filled-in......... ) shall carry out the following
WOTKS - oo

C) (coven Name of Partner to be filled-in ......... ) shall carry out the following
WOIKS:- .o

) e e,

1.13. The parties hereto agreed that each of them shall duly and properly perform all the
functions and all costs related to their respective works.

1.14. The parties hereto shall be at liberty to enter into liaison work/correspondence with
statutory and local authorities as the circumstances warrant individually or collectively.

1.15. Itis hereby agreed and undertaken that, all the parties are jointly and severally liable

to the Board of Deendayal Port Authority for the performance of the contract.
Pagel620f 175



1.16. Notwithstanding demarcation or allotment of work between JV/Consortium partners,
JV/Consortium each partner shall be liable for non performance of the whole contract
irrespective of their demarcation or share of work.

1.17. The Lead Partner shall be authorized to act on behalf of the JV/Consortium.

1.18. All the correspondences between the Employer and the JV/Consortium shall be routed
through the Lead Partner.

1.19. The Lead Partner is authorized: (a) to submit bid, negotiate and conclude contract and
incur all liabilities therewith on behalf of the partner(s) of the JV /Consortium during the bidding
process; and (b) in the event of a successful bid, to incur liabilities and receive instructions for
and on behalf of the partner(s)of the JV/Consortium and to carry out the entire execution of the
contract including payment, exclusively through Lead Partner.

1.20. In the event of default of the Lead Partner, it shall be construed as default of the
Developer/Contractor; and Employer shall be entitled to take action under relevant clause(s)
of the Department Bid Document and/or Conditions of Contract.

1.21. All the parties of the JV/Consortium shall be jointly and severally liable for due
performance, recourse/sanctions within the joint venture in the event of default of any partner
and arrangements for providing the required indemnities.

1.22. The JV/Consortium shall have a separate JV/Consortium Bank account (distinct from
the Bank account of the individual partners) to which individual partners shall contribute their
share capital / or working capital. The financial obligation of the consortium shall be discharged
through the said JV/ Consortium Bank account only and also all payment received by
consortium from the Deendayal Port Authority shall be through that account only.

The parties hereto have mutually agreed to the terms and conditions set forth herein above
and have assured each other to duly perform the reciprocal promises and obligations on
either side for effective implementation of the JV/Consortium for proper and due completion
of the works envisaged, in the event of award of contract to the JV/Consortium and have
affixed their signature in this indenture on this the .......... day of....... 20...

(1) Signature Name
Designation seal &

Common seal of the firm

(i) Signature Name
Designation seal
&

Common seal of the firm

Witness1
Witness?2
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Annexure -

PROFORMA OF POWER-OF-ATTORNEY FOR LEAD MEMBER OF JV / CONSORTIUM
(To be submitted on Non-judicial Stamp Paper of app  ropriate value)

By this Power-of-Attorney executed on this .... day of ..... (month) of 20..., we,

() (S Name of legally authorized signatory of first partner to be

filled in......... ), (i) (ceovveeveiieiiennnnv.....Name of legally authorized signatory of second
partner to be filled in ),

........................................................................ hereby jointly authorize and

agree the Lead Partner, M/s (... Name of the lead partner to be filled

] ...), (@) to submit bid, negotiate and conclude contract and incur all liabilities

thereW|th on behalf of the partner(s) of the JV /Consortium during the bidding process; and (b)
in the event of a successful bid, to incur liabilities and receive instructions for and on behalf of
the partner(s) of the JV /Consortium and to carry out the entire execution of the contract including
payment for the work of (....Name of work...... ) exclusively through Lead Partner.

() Signature Name
Designation seal &
Common seal of the firm

(i) Signature Name
Designation seal &
Common seal of the firm

Signature, name and seal of the certifying authority/Notary Public
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STAGE PAYMENT
(To be executed on Rs.100/- non-judicial Stamp paper)

[The Bank as requested by the successful Tender, shall fill in this form in
accordance with the instruction indicated.]

Date:[insert date (as day, month, and year) of Tender Submission |
[Banks letterhead]

Beneficiary: [insertlegal name and address of port]

Stage PAYMENT GUARANTEE No.: [insert stage payment Guarantee no.|

We [insert legal name and address of bank], have been informed that [insert
complete name and address of contractor] (hereinafter called “the contractor”) has
entered into contract No. [Insert number] dated [insert data of agreement] with
you, for execution of works viz., [insert title of contract] (hereinafter called “the
contract).

Furthermore, we undertake that, according to the condition of the contract, an
advance is to be mate against an advance payment guarantee.

At the request of the contractor, we hereby irrevocable undertake to pay you any
sum or sums not exceeding in total an amount of [insert amount(s) in figures and
words] upon receipt by us of your first demand in writing declaring that the
contractor is in breach of its obligation under the contract because the contractor
has been paid the stage payment in realization of his invoice no. -----

------- dated --------- towards execution of contract.

[t is a condition for any claim and payment under this Guarantee to be made that
the stage payment referred to above must have been received by the contractor on
its account [insert number and domicile of the account] and that the contractor
failed to execute the contract as per the contract.

This Guarantee shall remain valid and in full effect from the date of the stage
payment received by the contractor under the contract until [insert date].

[signature(s) of authorized representative(s) of the bank]

[Authorisation letter from the issuing bank that the signatory of this BG is
authorised to do so should also be enclosed]

The bank shall insert the amount(s) specified in the SCC and denominated, as

specified in the SCC, either in the currency (ies) of the contract or a freely
convertible currency acceptable to the Employer.
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Insert the completion/ schedule data stipulated in the Contract Delivery Schedule.
The Employer should note that in the event of an extension of an extension of the
time to perform the contract, the Employer would need to request an extension of
this Guarantee from the bank. Such request must be in writing and must be made
prior to the expiration data established in the Guarantee. In preparing this
Guarantee, the Employer might consider adding the following text to the form, at
the end of the penultimate paragraph: “We agree to extend his Guarantee for a
period not exceeding [six month]/[one year] at a time, in response to the
Employer’s written request for such extension, such request to be presented to be
presented to us before the expiry of the Guarantee.”
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Specimen EMD (Bank Guarantee Format)

[The Bank shall fill in this Bank Guarantee Form in association with the instructions
indicated. To be executed on Rs. 300/- non-Judicial Stamp Paper]

(Bank’'s name and address of Issuing Branch or Office)
Beneficiary: (Name and Address of Employer/Board) Board of
Deendayal Port Authority

Date:

Tender Guarantee No.:

We have been informed that [name of the Tenderer] (hereinafter called “the
Tenderer’) has submitted to you its Tender dated (hereinafter called “the
Tenderer”’) for the execution of [name of contract] under Invitation for Tenders
No.[Number]. Furthermore, we understand that, according to your conditions,
Tenders must be supported by an EMD. At the request of the Tenderer, we [name of
Bank] hereby irrevocably undertake to pay you any sum or sums not exceeding in
total an amount of [amount in figures] ([amount in words]) upon receipt by us your
first demand in writing accompanied by a written statement stating that the
Tenderer is in breach of its obligation(s) under the Tender conditions, because the
Tenderer:

(a) Has withdrawn its Tender during the period of tender validity specified by the
Tenderer in the Form of Tender; or (b) Having been notified of the acceptance of it's
Tender by the Employer/Board during the period of Tender validity, (i) fails or
refuses to execute the Form of Agreement, if required, or (ii) fails pr refuses to furnish
the performance guarantee, in accordance with the Instructions to Tenderers.

This guarantee will expire unless otherwise extended or informed by the
Employer/Board: (a) If the Tenderer is the successful Tenderer, upon our receipt of
copies of the contract signed by the Tenderer and the performance guarantee issued
to you upon the instruction of the Tenderer; or (b)If the Tenderer is not the successful
Tenderer, upon the earlier of (i) Our receipt of a copy of your notification to the
Tenderer of the name of the successful Tenderer; or (ii) Twenty-eight days after the
expiration of the Tenderer’s tender or any extended period thereof; Consequently,
any demand for payment under this guarantee must be received by us at the office on
or before that date.

[Signature(s)] [Authorization letter from the issuing bank that the
signatory of this BG is authorized to do so should also be enclosed]
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Annexure-I

Revised Eormat of Inteqrity Pact

INTEGRITY
PACT

BETWEEN

Deendayal Port Authority (DPA) hereinafter referred to as “The Principal”

AND

(Name of the bidder and consortium members)

hereinafter referred to as “the Bidder/Contractor”

Preamble: The Principal intends to award, under laid down organizational procedures,
contract/concession for Tender No. _ /2023. The Principal values full compliance withall relevant
laws and regulations, and the principles of economic use of resources, and of fairness and
transparency in its relations with its Bidders. The Central Vigilance Commission(CVC) has been
promoting Integrity, transparency, equity and competitiveness in Government / PSU transactions
and as a part of Vigilance administration and superintendence, CVC has, recommended adoption
of Integrity Pact and provided basic guidelines for its implementation in respect of major
procurements in the Government Organizations in pursuance of the same, the Principal agrees to
appoint an externalindependent Monitor who will monitor the execution of the contract for
compliance with theprinciples mentioned above.

Section 1 - Commitments of the Principal

(1) The Principal commits itself to take all measures necessary to prevent corruption and to
observe the following principles: -

(a) No employee of the Principal, personally or through family members, will in connection with
the execution of a contract, demand, take a promise for or accept, for him/herself or third person,
any material or immaterial benefit which he/she is not legally entitled to.

(b) The Principal will, during the pre-contract stage, treat all BIDDERs alike, and will
provide to all BIDDERs the same information and will not provide any such information to any
particular BIDDER which could afford an advantage to that particular BIDDER in comparison to
other BIDDERSs.

(c) The Principal will exclude from the process all known prejudicial persons.

(2) If the Principal obtains information on the conduct of any of its employees which is a criminal
offence under the relevant Anti-Corruption Laws of India, or if there be a substantive suspicion
in this regard, the Principal will inform its Vigilance Office and in addition can initiate disciplinary
actions. In such a case, while an enquiry is being conducted by the Principal, the proceedings
under the contract would not be stalled.
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Section 2 - Commitments of the Bidder/Contractor

(1) The Bidder/Contractor commits themselves to take all measures necessary to prevent corrupt
practices, unfair means and illegal activities, during pre-contract as well as post contract stages. He
commits himself to observe the following principles during the contract execution.

a. The Bidder/Contractor will not, directly or through any other person or firm, offer, promise or give
to any of the Principal's employees involved in the execution of the contractor to any third person
any material or immaterial benefit, which he/she is not legally entitled to, in order to obtain in
exchange of advantage of any kind, whatsoever during the execution of the contract.

b. The Bidder/Contractor will not enter with other Bidders into any undisclosed agreement or
understanding, whether formal or informal. This applies in particular to prices, specifications,
certifications, subsidiary contracts, submission or non-submission of bids, or any other actions to
restrict competitiveness, or to introduce cartelization in the bidding process.

C. The Bidder/Contractor will not commit any offence, under the relevant Anticorruption Laws of
India; further the Bidder/Contractor will not use improperly, for purposes of competition, or
personal gain, or pass on to others, any information or document provided by the Principal, as
part of the business relationship, regarding plans, technical proposals and business details,
including information contained or transmitted electronically.

d. The Bidder will not collude with other parties interested in the contract to impair the transparency,
fairness and progress of the bidding process, bid evaluation, contracting and implementation of
the contract.

e. The Bidder/Contractor will, when presenting his bid, disclose any and all payments hehas
made, is committed to or intends to make to agents, brokers or any other intermediaries, in
connection with the award of the contract.

f. The Bidder commits to refrain from giving any compliant directly or through any other manner
without supporting it with full and verifiable facts. g. The Bidder shall not lend to orborrow any
money from or enter into any monetary dealings or transactions, directly or indirectly, with any
employee of the Principal.

(2) The Bidder/Contractor will not instigate third persons to commit offences outlined above or be an
accessory to such offences.

Section-3 Disqualification from or exclusion from f uture contracts

1. If the Bidder, before award of contract, has committed a transgression, through a violation of
Section-2 or in any other form, such as to put his reliability as Bidder, into question, the principal
is entitled to disqualify the Bidder, from the tender process, or to terminate the contract, if already
signed, for such reason.

2. If the Bidder/Contractor has committed a transgression, through a violation of Section-2, such as
to put his reliability, or credibility into question, the Principal is entitled to disqualify the
Bidder/Contractor from the tender process, terminate the contract if already awarded and also, to
exclude the Bidder/Contractor from future contract award processes. The imposition and duration
of the exclusion will be determined by the severity of the transgression. The severity will be
determined, by the circumstances of the case, inparticular the number of transgressions, the
position of the transgressions, within the company hierarchy of the Bidder and the amount of the
damage. The execution will be imposed for a minimum of 6 months and maximum of 3 years.

Note: A transgression is considered to have occurred, if in the light of available evidence, no
reasonable doubt is possible.

3. The Bidder accepts and undertakes to respect and uphold, the principal's Absolute right to resort
to and impose such exclusion and further accepts and undertakes, not to challenge or question
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such exclusion, on any ground, including the lack of any hearing before the decision, to resort to
such exclusion is taken. This undertaking is given freelyand after obtaining independent legal
advice.

4. If the Bidder/Contractor can prove that, he has restored/recouped the Damage caused by him
and has installed a suitable corruption prevention system, the Principal may revoke the exclusion
prematurely.

Section-4 Compensation for Damages

1. If the Principal has disqualified the Bidder, from the tender process prior to the award, according
to Section-3, the Principal is entitled to demand and recover the damages equivalent to Earnest
Money Deposit/Bid Security.

2. If the Principal has terminated the contract according to Section-3, or if the Principal is entitled to
terminate the contract according to Section-3, the Principal shall be entitled to demand and
recover from the Contractor, liqguidated damages equivalent to 5% of the contract value, or the
amount equivalent to Security Deposit/Performance Bank Guarantee, whichever is higher.

3. The Bidder agrees and undertakes to pay the said amounts, without protest or demur, subject
only to condition that, if the Bidder/Contractor can prove and establish that the termination of the
contract, after the contract award has caused no damage or less damagethan the amount of the
liquidated damages, the Bidder/Contractor shall compensate the principal, only to the extent of
the damage in the amount proved.

Section-5 Previous transgression
1. The Bidder declares that, no previous transgression has occurred in the last 3 years, withany other
company, in any country, or with any other Public Sector Enterprises in India,that could justify his
exclusion from the award of the contract.

2. If the Bidder makes incorrect statement on this subject, it can be declared disqualifiedfor the
purpose of the contract and the same can be terminated for such reason.

Section-6 Equal treatment of all bidders/Contractor  s/Subcontractors

1. The Bidder/Contractor undertakes to demand from all subcontractors, a commitment in conformity
with this Integrity Pact, and to submit it to the Principal before contract signing.

2. The Principal will enter into agreements with identical conditions as this one which all Bidders,
Contractors and Subcontractors.

3. The Principal will disqualify from the tender process all Bidders, who do not sign this partor violates
its provisions.

Section-7 Criminal charges against violating Bidder s / Contractors Sub - contractors

If the principal obtains knowledge of conduct of a Bidder/Contractor or Subcontractor, or ofan employee,
or a representative, or an associate of a Bidder/Contractor, or Subcontractor, which constitutes
corruption, or if the Principal has substantive suspicion, in this regard, thePrincipal will inform the
Vigilance office.

Section-8 External Independent Monitor

1. Pursuant to the need to implement and operate this Integrity Pact the Principal has appointed Shri
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S. K. Sarkar, IAS (Retd.) and Shri Saurabh Chandra IAS (Retd), independent Monitor, for this Pact.
The task of the Monitor is to review independently and objectively, whether and to what extent, the
parties comply with the obligations under this agreement.

2. The Monitor is not subject to instructions, by the representative of the parties to the Chairperson of
the Board of the Principal.

3. The Bidder/Contractor accepts that, the monitor has the right to access, without restriction to all
Project documentation of the Principal, including that provided by the Contractor. The
Bidder/Contractor will also grant the Monitor, upon his request and demonstration of a valid interest,
unrestricted and unconditional access, to the project documentation. The same is applicable to
Subcontractors. The monitor is under contractual obligation, to treat the information and documents of
the Bidder/Contractor/Subcontractor with confidentiality.

4. The Principal will provide to the Monitor, sufficient information about all meetings,among the
parties related to the Project, provided such meetings could have an impact, on the contractual
relations between the Principal and the Bidder/Contactor. The parties offer to the Monitor the option to
participate in such meetings.

5. As soon as the Monitor notices a violation of this agreement, he will so inform the Management of
the Principal and request the management to discontinue, or heal the violation. Or to take other relevant
action.

6. The Monitor can in this regard submit nonbinding recommendations. Beyond this, the Monitor has
no right to demand from the parties, that they act in a specific manner, refrain from action or tolerate
action.

7. The Monitor will submit a written report, to the Chairperson of the Board of the Principal,within 8 to
10 weeks, from the date of reference of intimation to him by the 'Principal’ and, should the occasion
arise, submit proposals for correcting problematic situations.

8. If the Monitor has reported to the Chairperson of the Board, a substantiate suspension ofan offence,
under relevant Anti-Corruption Laws of India, and the Chairperson has not, within reasonable time,
taken visible action to proceed against such offence, or reported it to the Vigilance Office, the Monitor
may also transmit this information directly to the CentralVigilance Commissioner, Government of India.

Section-9 Pact Duration

This Pact begins when both parties have signed it. It expires 12 months after the last payment under
the contract Agreement is made. If any claim is made/lodged during this time, the same shall be binding
and continue be valid, despite the lapse of this Pact, as specified above, unless it is
discharged/determined Chairperson of the Principal. The Pact duration in respect of unsuccessful
Bidders shall expire after 3 months of the award of the contract.

Section-10 Other Provisions

1. This agreement is subject to Indian Law. Place of performance and jurisdiction is the Registered
Office of the Principal, i.e. Gandhidham, Gujarat.

2. Changes and supplements as well as termination notices, need to be made in writing, before they
become effective and binding on the both parties.

3. If the Bidder / Contractor is a partnership or a consortium, this agreement must be, signed by all
partners or consortium members.
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4. Should one or several provisions of this agreement, turn out to be invalid, the remainder of this
agreement remains valid. In this case, the parties will strive to come to anagreement, to their original
intensions.

(For & on behalf of the Principal) (For & on behalf of the
Bidder/Contractor)
(Office Seal) (Office Seal)

Place : Gandhidham
Date : / 12023

Witness-1:
(Name & Address)

Witness-2 :
(Name & Address)
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Annexure — “lI”

Bank Payment Agreement Form : (to be collected from the Parties)

1. Name of Party -

2. Account No. -
3. Branch Name -
4, IFSC Code of the Bank -

5. MICR Code -

6. Accepted for - NEFT Payment or
RTGS Payment

DECLARATION BY THE PARTY :-

| / We hereby declare that the above information furnished by me is correct and DPA
is requested to pay my / our dues to this Account for this Work / Supply Order is concerned.

Signature of the Party
With the seal

Pagel730f 175



EXCEPTIONS AND DEVIATIONS

As pointed out in the Tender Call Notice, Bidder may stipulate here exceptions

and deviations to the bid conditions, if considered unavoidable.

Sr. No.

Page No. of Bid

Document

Clause No. of Bid

Document

Subject Deviation

Note:however, the Bidders to note that unacceptable deviations, if any, the bid

shall be liable for rejection. Bidder is discouraged to deviate from bid

conditions, specifications, delivery schedules, commercial terms as per the

tender document.

Duly authorized to sign this authorization on behalf of: [insert complete hame

of Tenderer]

Date on

day of

[insert date]
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DEENDAYAL PORT AUTHORITY

BILL OF QUANTITY
(SCHEDULE-B)

Construction of Kendriya Vidyalaya Building at
Port Colony Gopalpuri, Gandhidham

Executive Engineer (TD)
TD Division
Administrative Office Building  Gandhidham-370201
Kutch District Gujarat Statelndia

Email: tddivisionkpt@gmail.com
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